

General Instructions		
Step	Description/Link	Image
1. Enable Content	Click "Enable Content" at the top of the screen to enable macros.	
2. Review AV Scorecard Overview	The AV scorecard Overview is a summary of the report Click to Access AV Scorecard Overview	

Functionality		
Step	Description/Link	Image
1. Print	All tabs include a print button in the upper left hand corner. The AV Scorecard Overview tab also includes a "Print All" button which will print all relevany reports.	
2. Access Detailed Project Reports and return to AV Scorecard Overview	The AV Scorecard Overview tab is the landing page from which detailed project reports can be viewed. From the AV Scorecard Overview" click the relevant project button to access the project tab. From the project tab click "Save and Return" to access the AV Scorecard Overview	
3. Show or Hide reviewer comments	Each project tab includes a Show/Hide Reviewer Comments button on the left hand side of the screen. Click "Show Reviewer Comments" to show comments and "Hide Reviewer Comments" to hide comments.	



Print Summary

Print All

*Achievement Value (AV) Scorecard
Mount Sinai PPS, LLC*

PPS Information

Quarter	DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
PPS	Mount Sinai PPS, LLC
PPS Number	34

Achievement Value (AV) Scorecard Summary

Project Link (click on the purple link below to access each individual project report)	AV Data				Payment Data	
	AVs Available	AVs Awarded	AV Adjustment	Net AVs Awarded	DY3, Q4 Payment Available	DY3, Q4 Payment Earned
Domain I Organizational (All Projects)	5.00	5.00	0.00	5.00	<i>Organizational funds are embedded within each project's payment</i>	
2.a.i	29.00	24.33	0.00	24.33	\$ 4,789,884	\$ 3,051,334
2.b.iv	29.00	25.00	0.00	25.00	\$ 3,437,982	\$ 2,291,988
2.b.viii	29.00	24.00	0.00	24.00	\$ 3,726,771	\$ 2,318,880
2.c.i	29.00	25.00	0.00	25.00	\$ 3,141,429	\$ 2,094,286
3.a.i	17.00	11.86	0.00	11.86	\$ 2,045,037	\$ 1,400,224
3.a.iii	17.00	12.00	0.00	12.00	\$ 1,710,116	\$ 1,184,866
3.b.i	15.00	13.80	0.00	13.80	\$ 1,549,293	\$ 1,443,056
3.c.i	13.00	11.67	0.00	11.67	\$ 1,610,317	\$ 1,487,626
4.b.ii	22.00	22.00	0.00	22.00	\$ 1,023,527	\$ 1,023,527



Department of Health

Medicaid Redesign Team

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

*Achievement Value (AV) Scorecard
Mount Sinai PPS, LLC*

Print Summary

Print All

4.c.ii	16.00	16.00	0.00	16.00	\$ 1,136,717	\$ 1,136,717
AV Adjustments (Column F)						
Total	216.00	185.66	0.00	185.66	\$ 24,171,073	\$ 17,432,504



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Domain I Organizational Scoresheet						
Domain I Organizational	Review Status	AVs Available	AVs Awarded	Adjustments	Net AVs	AV Percentage
Workforce Strategy	Complete	1.00	1.00	0.00	1.00	100%
Section 01 - Budget	Complete	1.00	1.00	0.00	1.00	100%
Section 02 - Governance	Complete	1.00	1.00	0.00	1.00	100%
Section 03 - Financial Sustainability	Complete	1.00	1.00	0.00	1.00	100%
Section 04 - Cultural Competency & Health Literacy	Complete	1.00	1.00	0.00	1.00	100%
Section 05 - IT Systems and Processes	Complete	N/A	N/A	N/A	N/A	N/A
Section 06 - Performance Reporting	Complete	N/A	N/A	N/A	N/A	N/A
Section 07 - Practitioner Engagement	Complete	N/A	N/A	N/A	N/A	N/A
Section 08 - Population Health Management	Complete	N/A	N/A	N/A	N/A	N/A
Section 09 - Clinical Integration	Complete	N/A	N/A	N/A	N/A	N/A
Section 10 - General Project Reporting	Complete	N/A	N/A	N/A	N/A	N/A

Workforce Strategy						
Workforce Strategy Budget Updates	●					
	●	Workforce Strategy Spending (Baseline)	Ongoing	N/A	Completed	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Additional Workforce Strategy Budget Updates (non AV-driving)		1. Define target workforce state (in line with DSRIP program's goals)	N/A	N/A	In Process	Pass & Ongoing	1
		2. Create a workforce transition roadmap for achieving defined target workforce	N/A	N/A	In Process	Pass & Ongoing	
		3. Perform detailed gap analysis between current state assessment of workforce and projected future state	N/A	N/A	In Process	Pass & Ongoing	
		4. Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements	6/30/2016	N/A	Completed	Pass & Complete	
		5. Develop training strategy	N/A	N/A	In Process	Pass & Ongoing	
		Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs)

Additional Workforce Strategy Topic Areas	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process		N/A		
	●	Roles and Responsibilities	N/A	N/A	In Process				
	●	Key Stakeholders	N/A	N/A	In Process				
	●	IT Expectations	N/A	N/A	In Process				
	●	Progress Reporting	N/A	N/A	In Process				
	Total							1	

Section 01 - Budget							
Process Measure	AV Driving	Milestone	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AV Awarded
	●	Module 1.1 - PPS Budget Report (Baseline)	Ongoing	N/A	Completed	Pass & Complete	
	●	Module 1.2 - PPS Budget Report (Quarterly)	Ongoing	N/A	In Process	Pass & Ongoing	



Save & Return


Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs)

Quarterly Project Reports, Project Budget and Flow of	●						1
	●	Module 1.3 - PPS Flow of Funds (Baseline)	Ongoing	N/A	Completed		
	●						
	●						
	●	Quarterly Progress Reports	N/A	N/A	In Process		
	●						



Section 02 - Governance



Governance Structure Updates	●	1. Finalize governance structure and sub-committee structure	6/30/2015	N/A	Completed	
	●	2. Establish a clinical governance structure, including clinical quality committees for each DSRIP project	12/31/2015	N/A	Completed	
	●	3. Finalize bylaws and policies or Committee Guidelines where applicable	9/30/2015	N/A	Completed	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs)

Governance Process Update	●	4. Establish governance structure reporting and monitoring processes	12/31/2015	N/A	Completed	Pass & Complete	
Additional Governance Milestones (non AV-driving)	●	5. Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services,	6/30/2016	N/A	Completed	Pass & Complete	
		6. Finalize partnership agreements or contracts with CBOs	N/A	N/A	Completed	Pass & Complete	
		7. Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and	N/A	N/A	Completed	Pass & Complete	N/A
8. Finalize workforce communication and engagement plan	6/30/2016	N/A	Completed	Pass & Complete			
9. Inclusion of CBOs in PPS Implementation	N/A	N/A	Completed	Pass & Complete			
	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	



Save & Return


Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Additional Governance Topic Areas	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process		N/A	
	●	Roles and Responsibilities	N/A	N/A	In Process			
	●	Key Stakeholders	N/A	N/A	In Process			
	●	IT Expectations	N/A	N/A	In Process			
	●	Progress Reporting	N/A	N/A	In Process			



Section 03 - Financial Sustainability



	●	1. Finalize PPS finance structure, including reporting structure	12/31/2015	N/A	Completed		



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Financial Stability Update	●	2. Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	3/31/2016	N/A	Completed	Pass & Complete
	●	3. Finalize Compliance Plan consistent with New York State Social Services Law 363-d	12/31/2015	N/A	Completed	Pass & Complete
	●	4. Develop a Value Based Needs Assessment "VNA"	3/31/2017	N/A	Completed	Pass & Complete
Additional Financial Stability Topic Areas	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process	Pass & Ongoing
	●	Roles and Responsibilities	N/A	N/A	In Process	Pass & Ongoing
	●	Key Stakeholders	N/A	N/A	In Process	Pass & Ongoing



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs)

	●						
	●	IT Expectations	N/A	N/A	In Process	Pass & Ongoing	
	●	Progress Reporting	N/A	N/A	In Process	Pass & Ongoing	
Total							1

Section 04 - Cultural Competency & Health Literacy							
Process Measure	AV Driving	Milestone	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AV Awarded
Cultural Competency /Health Literacy	●	1. Finalize cultural competency / health literacy strategy.	12/31/2015	N/A	Completed	Pass & Complete	1
	●	2. Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	6/30/2016	N/A	Completed	Pass & Complete	
	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Additional Cultural Competency /Health Literacy Topic Areas	●						N/A
	●	Roles and Responsibilities	N/A	N/A	In Process		
	●	Key Stakeholders	N/A	N/A	In Process		
	●	IT Expectations	N/A	N/A	In Process		
●	Progress Reporting	N/A	N/A	In Process			



Section 05 - IT Systems and Processes

●	1. Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	9/30/2016	N/A	Complete	
●	2. Develop an IT Change Management Strategy.	12/31/2016	N/A	Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

IT Systems and Processes	●						
	●	3. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	N/A	N/A	In Process	Pass & Ongoing	N/A
	●	4. Develop a specific plan for engaging attributed members in Qualifying Entities	N/A	N/A	In Process	Pass & Ongoing	
	●	5. Develop a data security and confidentiality plan.	6/30/2016	N/A	Complete	Pass & Complete	
Additional IT Systems and Processes Topic Areas	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process	Pass & Ongoing	
	●	Roles and Responsibilities	N/A	N/A	In Process	Pass & Ongoing	N/A
	●	Key Stakeholders	N/A	N/A	In Process	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

	●	Progress Reporting	N/A	N/A	In Process	Pass & Ongoing	
Total							0

Section 06 - Performance Reporting							
Process Measure	AV Driving	Milestone	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AV Awarded
Performance Reporting	●	1. Establish reporting structure for PPS-wide performance reporting and communication.	N/A	N/A	In Process	Pass & Ongoing	N/A
Performance Reporting	●	2. Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	N/A	N/A	In Process	Pass & Ongoing	N/A
	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process	Pass & Ongoing	
	●	Roles and Responsibilities	N/A	N/A	In Process	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs)

Additional Performance Reporting Topic Areas	●						N/A
	●	Key Stakeholders	N/A	N/A	In Process	Pass & Ongoing	
	●	IT Expectations	N/A	N/A	In Process	Pass & Ongoing	
	●	Progress Reporting	N/A	N/A	In Process	Pass & Ongoing	
	Total						

Section 07 - Practitioner Engagement							
Process Measure	AV Driving	Milestone	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AV Awarded
Practitioner Engagement	●	1. Develop Practitioners communication and engagement plan.	N/A	N/A	In Process	Pass & Ongoing	N/A
	●	2. Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	N/A	N/A	In Process	Pass & Ongoing	
	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Additional Practitioner Engagement Topic Areas	●						N/A
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process		
	●	Roles and Responsibilities	N/A	N/A	In Process		
	●	Key Stakeholders	N/A	N/A	In Process		
●	IT Expectations	N/A	N/A	In Process			
●	Progress Reporting	N/A	N/A	In Process			



Section 08 - Population Health Management

Population	●	1. Develop population health management roadmap.	N/A	N/A	In Process		N/A



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Health	●	2. Finalize PPS-wide bed reduction plan.	N/A	N/A	In Process		N/A
Additional Population Health Topic Areas	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process		N/A
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process		
	●	Roles and Responsibilities	N/A	N/A	In Process		
	●	Key Stakeholders	N/A	N/A	In Process		
●	IT Expectations	N/A	N/A	In Process			
●	Progress Reporting	N/A	N/A	In Process			



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

Process Measure	AV Driving	Milestone	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AV Awarded
Clinical Integration	●	1. Perform a clinical integration 'needs assessment'.	12/31/2016	N/A	Completed	Pass & Complete	N/A
	●	2. Develop a Clinical Integration strategy.	N/A	N/A	In Process	Pass & Ongoing	N/A
Additional Clinical Integration Topic Areas	●	Major Risks to Implementation & Risk Mitigation Strategies	N/A	N/A	In Process	Pass & Ongoing	N/A
	●	Major Dependencies on Organizational Workstreams	N/A	N/A	In Process	Pass & Ongoing	
	●	Roles and Responsibilities	N/A	N/A	In Process	Pass & Ongoing	
	●	Key Stakeholders	N/A	N/A	In Process	Pass & Ongoing	
	●	IT Expectations	N/A	N/A	In Process	Pass & Ongoing	
	●	Progress Reporting	N/A	N/A	In Process	Pass & Ongoing	



Department of Health

Medicaid Redesign Team

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Mount Sinai PPS, LLC - Domain 1 Organizational AVs

		Total	0



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC AV Adjustments

AV Adjustment Scoresheet								
Adjustment	AVs Per Project	Total Projects Selected	Total AVs Available	Total AVs Awarded		Adjusted AVs	Net AVs Awarded	
				Net Awarded	Percentage AV		Net Awarded	Percentage AV
Organizational Adjustments (applied to all projects)	5.00	10.00	50.00	50.00	100%	0.00	50.00	100%
Project Adjustments (applied to one project only)	Various	10.00	166.00	135.66	82%	0.00	135.66	82%
Total			216.00	185.66	86%	0.00	185.66	86%

Organizational

Project Adjustments

No AV Adjustments	
	Please note that there are no AV adjustments for Mount Sinai PPS, LLC in DY2, Q1





Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.a.i

Project Snapshot	

Payment Snapshot	
DY3, Q4 Payment Available	\$ 4,789,884
DY3, Q4 Payment Earned	\$ 3,051,334

2.a.i Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	27%	1,277,303	1,135,380
	Project Implementation Speed	Complete	1.00	0.33	33%				
	Patient Engagement Speed	N/A	0.00	0.00	0%				
Domain 1 Subtotal			6.00	5.33	89%	40%	27%	1,277,303	1,135,380
Domain 2	Domain 2 Pay for Reporting (P4R)	Complete	15.00	15.00	100%	10%	7%	319,326	319,326
	Domain 2 Pay for Performance (P4P)	Complete	8.00	4.00	50%	50%	67%	3,193,256	1,596,628
Domain 2 Subtotal			23.00	19.00	83%	60%	73%	3,512,582	1,915,954
Total			29.00	24.33	84%	100%	100%	4,789,884	3,051,334

Total Project 2.a.i AVs Awarded: 24.33 out of 29

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.a.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A		Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.a.i

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	0.33
<i>Enter Reviewer Comment</i>						
Total						0.33

Domain 1 Project Prescribed Milestones Project 2.a.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.			In Process	Pass & Ongoing	N/A
<i>Enter Reviewer Comment</i>						
●	2. Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	3/31/2017	3/31/2017	In Process	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	3. Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	3/31/2017	3/31/2017	In Process	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	4. Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	3/31/2018	3/31/2018	Completed	Pass & Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 2.a.i

	<i>Enter Reviewer Comment</i>					
●	5. Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	3/31/2018	3/31/2018	Completed	Fail	0.00
	<i>Enter Reviewer Comment</i>					
●	6. Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.			In Process	Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					
●	7. Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	3/31/2018	3/31/2018	Completed	Fail	0.00
	<i>Enter Reviewer Comment</i>					
●	8. Contract with Medicaid Managed Care Organizations and other payers, as appropriate, as an integrated system and establish value-based payment arrangements.			In Process	Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					
●	9. Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	3/31/2017	3/31/2017	In Process	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
◐					Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.a.i*

●	11. Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as			In Process		N/A
---	--	--	--	------------	--	-----

Domain 2 Pay for Reporting - Project 2.a.i

●	Adult Access to Preventive or Ambulatory Care - 20 to 44 years		0.3333333
◐			0.3333333
◐			0.3333333
◐			1
◐			0.25
◐			



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 2.a.i

	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	PDI 90- Composite of all measures +/-	Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
	Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able to participate in bidirectional exchange	Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.a.i

	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	0.5
	Enter Reviewer Comment		
		Pass & Ongoing	0.5
	Enter Reviewer Comment		
		Pass & Ongoing	0.5
Total			15.00



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.a.i*

Domain 2 Pay for Performance - Project 2.a.i		
	Adult Access to Preventive or Ambulatory Care - 20 to 44 years	0.333333
		0.333333
		0.333333
		1
		0
		0
		0
		0
		0
		0
		0
		0
		0.5
		0.5

Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv

Project Snapshot	

Payment Snapshot	
DY3, Q4 Payment Available	\$ 3,437,982
DY3, Q4 Payment Earned	\$ 2,291,988

2.b.iv Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	27%	916,795	916,795
	Project Implementation Speed	N/A	0.00	0.00	0%				
	Patient Engagement Speed	Complete	1.00	1.00	100%				
Domain 1 Subtotal			6.00	6.00	100%	40%	27%	916,795	916,795
Domain 2	Domain 2 Pay for Reporting (P4R)	Complete	15.00	15.00	100%	10%	7%	229,199	229,199
	Domain 2 Pay for Performance (P4P)	Complete	8.00	4.00	50%	50%	67%	2,291,988	1,145,994
Domain 2 Subtotal			23.00	19.00	83%	60%	73%	2,521,187	1,375,193
Total			29.00	25.00	86%	100%	100%	3,437,982	2,291,988

Total Project 2.b.iv AVs Awarded: 25 out of 29

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.b.iv						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

**Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv**

●	Module 2 - Project Implementation Speed	3/31/2017	3/31/2017	Completed	Pass & Complete	0.00
	<i>Enter Reviewer Comment</i>					
●					Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>					
Total						1.00

Domain 1 Project Prescribed Milestones - Project 2.b.iv

AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	2. Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	9/30/2017	9/30/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	3. Ensure required social services participate in the project.	9/30/2017	9/30/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	4. Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	3/31/2017	3/31/2017	Completed	Pass & Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv

Enter Reviewer Comment						
●	5. Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	3/31/2017	3/31/2017	Completed		N/A
◐						N/A
◐						N/A

Domain 2 Pay for Reporting Project 2.b.iv

●	Adult Access to Preventive or Ambulatory Care - 20 to 44 years					0.3333333
◐						0.3333333
◐						0.3333333



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv

	CAHPS Measures - Care Coordination with provider up-to-date about care received from other providers	Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv

	Medicaid spending on Primary Care and community based behavioral health care	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
	PDI 90- Composite of all measures +/-	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
	Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able to participate in bidirectional exchange	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv

	Primary Care - Length of Relationship - Q3	Pass & Ongoing	0.5
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	0.5
<i>Enter Reviewer Comment</i>			
Total			15.00

Domain 2 Pay for Performance Project 2.b.iv			
AV Driving	Measure	Reviewer Status	AVS Awarded
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.iv*

	<i>Enter Reviewer Comment</i>	Fail	0
	<i>Enter Reviewer Comment</i>	Fail	0
	<i>Enter Reviewer Comment</i>	Fail	0
	<i>Enter Reviewer Comment</i>	Fail	0
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	0.5
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	0.5
	<i>Enter Reviewer Comment</i>		
Total			4.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii

Project Snapshot	
Project Domain	System Transformation Projects (Domain 2)
Project ID	2.b.viii
Project Title	Hospital-Home Care Collaboration Solutions

Payment Snapshot	
DY3, Q4 Payment Available	\$ 3,726,771
DY3, Q4 Payment Earned	\$ 2,318,880

2.b.viii Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	27%	993,806	828,171
	Project Implementation Speed	N/A	0.00	0.00	0%				
	Patient Engagement Speed	Complete	1.00	0.00	0%				
Domain 1 Subtotal			6.00	5.00	83%	40%	27%	993,806	828,171
Domain 2	Domain 2 Pay for Reporting (P4R)	Complete	15.00	15.00	100%	10%	7%	248,451	248,451
	Domain 2 Pay for Performance (P4P)	Complete	8.00	4.00	50%	50%	67%	2,484,514	1,242,257
Domain 2 Subtotal			23.00	19.00	83%	60%	73%	2,732,965	1,490,708
Total			29.00	24.00	83%	100%	100%	3,726,771	2,318,880

Total Project 2.b.viii AVs Awarded: 24 out of 29

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.b.viii						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	0.00	
	<i>Enter Reviewer Comment</i>					Fail	0
●	<i>Enter Reviewer Comment</i>						
Total						0.00	

Domain 1 Project Prescribed Milestones - Project 2.b.viii						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	9/30/2017	9/30/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	2. Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	3. Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	3/31/2017	3/31/2017	Completed	Pass & Complete	
<i>Enter Reviewer Comment</i>						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 2.b.viii

●	4. Educate all staff on care pathways and INTERACT-like principles.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	5. Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	3/31/2017	3/31/2017	Completed	Pass & Complete	
<i>Enter Reviewer Comment</i>						
●					Pass & Complete	
<i>Enter Reviewer Comment</i>						
●	7. Educate patient and family/caretakers, to facilitate participation in planning of care.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●	8. Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	9/30/2017	9/30/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●					Pass & Complete	N/A
<i>Enter Reviewer Comment</i>						
●					Pass & Complete	



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii*

			N/A

Domain 2 Pay for Reporting Project 2.b.viii

	Adult Access to Preventive or Ambulatory Care - 20 to 44 years		0.3333333
			0.3333333
			0.3333333
			1



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii

	Children's Access to Primary Care- 12 to 24 months	Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.25
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii

	PDI 90- Composite of all measures +/-	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
	Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able to participate in bidirectional exchange	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	0.5
<i>Enter Reviewer Comment</i>			



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 2.b.viii

	Primary Care - Usual Source of Care - Q2	Pass & Ongoing	0.5
<i>Enter Reviewer Comment</i>			
Total			15.00

Domain 2 Pay for Performance Project 2.b.viii			
AV Driving	Measure	Reviewer Status	AVS Awarded
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Fail	
	<i>Enter Reviewer Comment</i>	Pass & Ongoing	
	<i>Enter Reviewer Comment</i>	Fail	



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.b.viii*

	Potentially Avoidable Emergency Room Visits	Fail	0
	<i>Enter Reviewer Comment</i>		
		Fail	0
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.5
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	0.5
	<i>Enter Reviewer Comment</i>		
Total			4.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

Project Snapshot	
Project Domain	System Transformation Projects (Domain 2)
Project ID	2.c.i
Project Title	To develop a community based health navigation service to assist patients to access healthcare services efficiently

Payment Snapshot	
DY3, Q4 Payment Available	\$ 3,141,429
DY3, Q4 Payment Earned	\$ 2,094,286

2.c.i Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	27%	837,714	837,714
	Project Implementation Speed	N/A	0.00	0.00	0%				
	Patient Engagement Speed	Complete	1.00	1.00	100%				
Domain 1 Subtotal			6.00	6.00	100%	40%	27%	837,714	837,714
Domain 2	Domain 2 Pay for Reporting (P4R)	Complete	15.00	15.00	100%	10%	7%	209,429	209,429
	Domain 2 Pay for Performance (P4P)	Complete	8.00	4.00	50%	50%	67%	2,094,286	1,047,143
Domain 2 Subtotal			23.00	19.00	83%	60%	73%	2,303,715	1,256,572
Total			29.00	25.00	86%	100%	100%	3,141,429	2,094,286

Total Project 2.c.i AVs Awarded: 25 out of 29

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.c.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

●	Module 2 - Project Implementation Speed	Ongoing	N/A	Completed	Pass & Complete	0.00	
	<i>Enter Reviewer Comment</i>					Pass & Ongoing	1
◐	<i>Enter Reviewer Comment</i>						
Total						1.00	

Domain 1 Project Prescribed Milestones - Project 2.c.i

AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.			In Process	Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					
●	2. Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
◐					Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
◐					Pass & Ongoing	N/A
	<i>Enter Reviewer Comment</i>					



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 2.c.i

●	5. Provide community navigators with access to non-clinical resources, such as transportation and housing services.			In Process	Pass & Ongoing	N/A
<i>Enter Reviewer Comment</i>						
●	6. Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	3/31/2017	3/31/2017	Completed		N/A
<i>Enter Reviewer Comment</i>						
◐						N/A
<i>Enter Reviewer Comment</i>						
◐						N/A
<i>Enter Reviewer Comment</i>						

Domain 2 Pay for Reporting Project 2.c.i

●	Adult Access to Preventive or Ambulatory Care - 20 to 44 years				Pass & Ongoing	0.3333333
<i>Enter Reviewer Comment</i>						
◐						0.3333333
<i>Enter Reviewer Comment</i>						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	0.25
	Enter Reviewer Comment		
		Pass & Ongoing	0.25
	Enter Reviewer Comment		
		Pass & Ongoing	0.25
	Enter Reviewer Comment		
		Pass & Ongoing	0.25
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	1
	Enter Reviewer Comment		
		Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
	PDI 90- Composite of all measures +/-	Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
	Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able to participate in bidirectional exchange	Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
		Pass & Ongoing	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

	Enter Reviewer Comment		
		Pass & Ongoing	0.5
	Enter Reviewer Comment		
		Pass & Ongoing	0.5
	Enter Reviewer Comment		
Total			15.00

Domain 2 Pay for Performance Project 2.c.i			
AV Driving	Measure	Reviewer Status	AVS Awarded
		Pass & Ongoing	
	Enter Reviewer Comment		
		Pass & Ongoing	
	Enter Reviewer Comment		
		Pass & Ongoing	
	Enter Reviewer Comment		
		Pass & Ongoing	
	Enter Reviewer Comment		
		Fail	
	Enter Reviewer Comment		
		Fail	
	Enter Reviewer Comment		
		Fail	
	Enter Reviewer Comment		
		Fail	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 2.c.i

	Enter Reviewer Comment	Pass & Ongoing	1
	Enter Reviewer Comment	Fail	0
	Enter Reviewer Comment	Fail	0
	Enter Reviewer Comment	Fail	0
	Enter Reviewer Comment	Fail	0
	Enter Reviewer Comment	Pass & Ongoing	0.5
	Enter Reviewer Comment	Pass & Ongoing	0.5
	Enter Reviewer Comment		
Total			4.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i

Project Snapshot	
Project Domain	Clinical Improvement Projects (Domain 3)
Project ID	3.a.i
Project Title	Integration of primary care and behavioral health services

Payment Snapshot	
DY3, Q4 Payment Available	\$ 2,045,037
DY3, Q4 Payment Earned	\$ 1,400,224

3.a.i Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	818,015	684,461
	Project Implementation Speed	Complete	1.00	0.86	86%				
	Patient Engagement Speed	Complete	1.00	0.00	0%				
Domain 1 Subtotal			7.00	5.86	84%	40%	40%	818,015	684,461
Domain 3	Domain 3 Pay for Reporting (P4R)	Complete	2.00	2.00	100%	10%	10%	204,504	204,504
	Domain 3 Pay for Performance		8.00	4.00	50%	50%	50%	1,022,519	511,259
Domain 3 Subtotal			10.00	6.00	60%	60%	60%	1,227,022	715,763
Total			17.00	11.86	70%	100%	100%	2,045,037	1,400,224

Total Project 3.a.i AVs Awarded: 11.8571428571429 out of 17

Hide Reviewer Comments

Domain 1 Project Milestones Project 3.a.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	0.86
	Enter Reviewer Comment					
●	Module 3 - Patient Engagement Speed	Ongoing	N/A	In Process	Fail	0
	Enter Reviewer Comment					
Total						1

Domain 1 Project Prescribed Milestones - Project 3.a.i Models 1, 2 and 3

3.a.i Model 1 3.a.i Model 2 3.a.i Model 3

Model	AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
3.a.i Model 1	●	1. Co-locate behavioral health services at primary care practice sites. All participating primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.14285714
	Enter Reviewer Comment						
	●	2. Develop collaborative evidence-based standards of care including medication management and care engagement process.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	Enter Reviewer Comment						
	●	3. Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.14285714
	Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i

	●	4. Use EHRs or other technical platforms to track all patients engaged in this project.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
		Enter Reviewer Comment					
	●					Pass & Complete	0.14285714
	●	Enter Reviewer Comment					
3.a.i Model 2	●	6. Develop collaborative evidence-based standards of care including medication management and care engagement process.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
		Enter Reviewer Comment					
	●	7. Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.14285714
		Enter Reviewer Comment					
	●					Pass & Complete	N/A
	●	Enter Reviewer Comment					
	●	9. Implement IMPACT Model at Primary Care Sites.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.14285714
		Enter Reviewer Comment					
	●	10. Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	3/31/2017	3/31/2017	Completed	Pass & Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i

		11. Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	3/31/2017	3/31/2017	Completed		N/A
							N/A
							0
							0.14285714
							N/A

Domain 3 Pay for Reporting

		Follow-up care for Children Prescribed ADHD Medications - Continuation Phase					0.5
--	--	--	--	--	--	--	-----



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i*

	Follow-up care for Children Prescribed ADHD Medications - Initiation Phase		0.5
			1

Domain 3 Pay for Performance

	Adherence to Antipsychotic Medications for People with Schizophrenia		0
			0.5
			0.5
			1
			0
			0
			0.5
			0.5
			0.5



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.i*

●	Initiation of Alcohol and Other Drug Dependence Treatment (1 visit within 14 days) P4P Measure DY3, Q4		0.5
		Fail	0
◐	P4P Measure DY3, Q4		
Total			4.00

Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.iii

Payment Snapshot	
DY3, Q4 Payment Available	\$ 1,710,116
DY3, Q4 Payment Earned	\$ 1,184,866

3.a.iii Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	684,046	586,325
	Project Implementation Speed	Complete	1.00	1.00	100%				
	Patient Engagement Speed	Complete	1.00	0.00	0%				
Domain 1 Subtotal			7.00	6.00	86%	40%	40%	684,046	586,325
Domain 3	Domain 3 Pay for Reporting (P4R)	Complete	2.00	2.00	100%	10%	10%	171,012	171,012
	Domain 3 Pay for Performance (P4P)		8.00	4.00	50%	50%	50%	855,058	427,529
Domain 3 Subtotal			10.00	6.00	60%	60%	60%	1,026,069	598,541
Total			17.00	12.00	71%	100%	100%	1,710,116	1,184,866

Total Project 3.a.iii AVs Awarded: 12 out of 17

Hide Reviewer Comments

Domain 1 Project Milestones Project 3.a.iii						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

**Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.iii**

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	1.00	
	Enter Reviewer Comment					Fail	0
◐	Enter Reviewer Comment						
Total						1.00	

Domain 1 Project Prescribed Milestones - Project 3.a.iii							
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded	
●	1. Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	3/31/2018	3/31/2018	Completed	Pass & Complete	0.50	
	Enter Reviewer Comment						
●	2. Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A	
	Enter Reviewer Comment						
◐	Enter Reviewer Comment					Pass & Complete	N/A
◐	Enter Reviewer Comment					Pass & Complete	



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.iii*

--	--

Domain 3 Pay for Reporting

--	--

	Follow-up care for Children Prescribed ADHD Medications - Continuation Phase		0.5
--	--	--	-----

			0.5
--	--	--	-----

			1
--	--	--	---

			1
--	--	--	---

			1
--	--	--	---

Domain 3 Pay for Performance

--	--

	Adherence to Antipsychotic Medications for People with Schizophrenia		0
--	--	--	---



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.iii*

	Antidepressant Medication Management - Effective Acute Phase Treatment	Pass & Ongoing	0.5
	P4P Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4P Measure DY3, Q4		
		Pass & Ongoing	1
	P4P Measure DY3, Q4		
		Fail	0
	P4P Measure DY3, Q4		
		Fail	0
	P4P Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4P Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4P Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4P Measure DY3, Q4		



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.a.iii*

●	Initiation of Alcohol and Other Drug Dependence Treatment (1 visit within 14 days) P4P Measure DY3, Q4		0.5
		Fail	0
◐	P4P Measure DY3, Q4		
Total			4.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.b.i

Project Snapshot	
Project Domain	Clinical Improvement Projects (Domain 3)
Project ID	3.b.i
Project Title	Evidence-based strategies for disease management in high risk/affected populations. (adult only)

Payment Snapshot	
DY3, Q4 Payment Available	\$ 1,549,293
DY3, Q4 Payment Earned	\$ 1,443,056

3.b.i Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	619,717	513,480
	Project Implementation Speed	Complete	1.00	0.80	80%				
	Patient Engagement Speed	Complete	1.00	0.00	0%				
Domain 1 Subtotal			7.00	5.80	83%	40%	40%	619,717	513,480
Domain 3	Domain 3 Pay for Reporting (P4R)	Complete	8.00	8.00	100%	10%	60%	929,576	929,576
	Domain 3 Pay for Performance (P4P)		0.00	0.00	N/A	50%	0%	-	-
Domain 3 Subtotal			8.00	8.00	100%	60%	60%	929,576	929,576
Total			15.00	13.80	92%	100%	100%	1,549,293	1,443,056

Total Project 3.b.i AVs Awarded: 13.8 out of 15

Hide Reviewer Comments

Domain 1 Project Milestones Project 3.b.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.b.i

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	0.80
	Enter Reviewer Comment					
●					Fail	0
	Enter Reviewer Comment					
Total						0.80

Domain 1 Project Prescribed Milestones - Project 3.b.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
Enter Reviewer Comment						
●	2. Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	3/31/2018	3/31/2018	Completed	Fail	0.00
Enter Reviewer Comment						
●	3. Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	3/31/2018	3/31/2018	Completed	Fail	0.00
Enter Reviewer Comment						
					Pass & Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.b.i

	<i>Enter Reviewer Comment</i>					
●	5. Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
●	6. Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	7. Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	8. Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
●	9. Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	10. Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
					Pass & Complete	



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter) Mount Sinai PPS, LLC - Project 3.b.i

	<i>Enter Reviewer Comment</i>					
●	12. Document patient driven self-management goals in the medical record and review with patients at each visit.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
●	13. Follow up with referrals to community based programs to document participation and behavioral and health status changes.	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
●	14. Develop and implement protocols for home blood pressure monitoring with follow up support.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	15. Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	16. Facilitate referrals to NYS Smoker's Quitline.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	17. Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk	3/31/2018	3/31/2018	Completed	Pass & Complete	0.10
	<i>Enter Reviewer Comment</i>					
●	18. Adopt strategies from the Million Hearts Campaign.	3/31/2017	3/31/2017	Completed	Pass & Complete	N/A
	<i>Enter Reviewer Comment</i>					
●	19. Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	3/31/2018	3/31/2018	Completed	Pass & Complete	



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.b.i*

			N/A

Domain 3 Pay for Performance and Pay for Reporting

	Aspirin Use		0.5
			0.5
			1
			1
			1
			1



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.b.i*

	Medical Assistance with Smoking and Tobacco Use Cessation - Advised to Quit	Pass & Ongoing	0.3333333
	P4R Measure DY3, Q4		
		Pass & Ongoing	0.3333333
	P4R Measure DY3, Q4		
		Pass & Ongoing	0.3333333
	P4R Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4R Measure DY3, Q4		
		Pass & Ongoing	0.5
	P4R Measure DY3, Q4		
		Pass & Ongoing	1
	P4R Measure in DY3, Q4		
		Pass & Ongoing	1
	P4R Measure DY3, Q4		
Total			8.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.c.i

Project Snapshot	
Project Domain	Clinical Improvement Projects (Domain 3)
Project ID	3.c.i
Project Title	Evidence-based strategies for disease management in high risk/affected populations. (adult only)

Payment Snapshot	
DY3, Q4 Payment Available	\$ 1,610,317
DY3, Q4 Payment Earned	\$ 1,487,626

3.c.i Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	644,127	521,436
	Project Implementation Speed	Complete	1.00	0.67	67%				
	Patient Engagement Speed	Complete	1.00	0.00	0%				
Domain 1 Subtotal			7.00	5.67	81%	40%	40%	644,127	521,436
Domain 3	Domain 3 Pay for Reporting (P4R)	Complete	6.00	6.00	100%	10%	60%	966,190	966,190
	Domain 3 Pay for Performance (P4P)		0.00	0.00	N/A	50%	0%	-	-
Domain 2 Subtotal			6.00	6.00	100%	60%	60%	966,190	966,190
Total			13.00	11.67	90%	100%	100%	1,610,317	1,487,626

Total Project 3.c.i AVs Awarded: 11.67 out of 13

Hide Reviewer Comments

Domain 1 Project Milestones Project 3.c.i						
AV Driving	Project Requirement and Metric/Deliverable	Required Due Date	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	Module 1 - Major risks to implementation and mitigation strategies	Ongoing	N/A	In Process	Pass & Ongoing	N/A
Enter Reviewer Comment						



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.c.i

●	Module 2 - Project Implementation Speed	Ongoing	N/A	In Process	Pass & Ongoing	0.67
	Enter Reviewer Comment					
●	Module 3 - Patient Engagement Speed	Ongoing	N/A	In Process	Fail	0
	Enter Reviewer Comment					
Total						0.67

Domain 1 Project Prescribed Milestones - Project 3.c.i

AV Driving	Project Requirement and Metric/Deliverable	Committed Due Date	Milestone Status	Reviewer Status	AVs Awarded
●	1. Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	3/31/2018	Completed	Pass & Complete	0.33
	Enter Reviewer Comment				
●	2. Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	3/31/2017	Completed	Pass & Complete	N/A
	Enter Reviewer Comment				
●	3. Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	3/31/2017	Completed	Pass & Complete	N/A
	Enter Reviewer Comment				
●	4. Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	3/31/2017	Completed	Pass & Complete	N/A
	Enter Reviewer Comment				



Save & Return

Print

**Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.c.i**

●	5. Ensure coordination with the Medicaid Managed Care organizations serving the target population.	3/31/2018	Completed	Pass & Complete	0.33
<i>Enter Reviewer Comment</i>					
●	6. Use EHRs or other technical platforms to track all patients engaged in this project.	3/31/2017	Completed	Pass & Complete	N/A
<i>Enter Reviewer Comment</i>					
●	7. Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	3/31/2018	Completed	Fail	0.00
<i>Enter Reviewer Comment</i>					
Total					0.67

Domain 3 Pay for Performance and Pay for Reporting			
AV Driving	Measure	Reviewer Status	AVs Awarded
●	Comprehensive Diabetes Care: Hemoglobin A1c (HbA1c) Poor Control (>9.0%) ±	Pass & Ongoing	1
<i>P4R Measure in DY3, Q4</i>			
●	Comprehensive Diabetes screening – All Four Tests (HbA1c, lipid profile, dilated eye exam, nephropathy monitor)	Pass & Ongoing	1
<i>P4R Measure in DY3, Q4</i>			
●	Flu Shots for Adults Ages 18 – 64	Pass & Ongoing	1
<i>P4R Measure in DY3, Q4</i>			
●	Health Literacy (QHL13, 14, and 16)	Pass & Ongoing	1



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 3.c.i*

	P4R Measure in DY3, Q4		
	Medical Assistance with Smoking and Tobacco Use Cessation - Advised to Quit	Pass & Ongoing	0.3333333
	P4R Measure in DY3, Q4		
	Medical Assistance with Smoking and Tobacco Use Cessation - Discussed Cessation Medication	Pass & Ongoing	0.3333333
	P4R Measure in DY3, Q4		
	Medical Assistance with Smoking and Tobacco Use Cessation - Discussed Cessation Strategies	Pass & Ongoing	0.3333333
	P4R Measure in DY3, Q4		
	Prevention Quality Indicator # 1 (DM Short term complication) ±	Pass & Ongoing	1
	P4R Measure in DY3, Q4		
Total			6.00



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 4.b.ii

Project Snapshot	
Project Domain	Domain 4: Population-wide Projects: New York's
Project ID	4.b.ii
Project Title	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings

Payment Snapshot	
DY3, Q4 Payment Available	\$ 1,023,527
DY3, Q4 Payment Earned	\$ 1,023,527

4.b.ii Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	409,411	409,411
	Project Implementation Speed	N/A	0.00	0.00	0%				
	Patient Engagement Speed	N/A	0.00	0.00	0%				
Domain 1 Subtotal			5.00	5.00	100%	40%	40%	409,411	409,411
Domain 4	Domain 4 Pay for Reporting (P4R)	Complete	17.00	17.00	100%	60%	60%	614,116	614,116
	Domain 4 Pay for Performance (P4P)	N/A	N/A	N/A	N/A	0%	0%	-	-
Domain 4 Subtotal			17.00	17.00	100%	60%	60%	614,116	614,116
Total		Complete	22.00	22.00	100%	100%	100%	1,023,527	1,023,527

Total Project 4.b.ii AVs Awarded: 22 out of 22

Hide Reviewer Comments

Domain 4 Pay for Performance and Pay for Reporting			
AV Driving	Measure	Reviewer Status	AVs Awarded
	Percentage of premature death (before age 65 years)	Pass & Ongoing	1
Enter Reviewer Comment			



Department
of Health

Medicaid
Redesign Team

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 4.b.ii*

Total	17.00
-------	-------



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 4.c.ii

Project Snapshot	
Project Domain	Domain 4: Population-wide Projects: New York's
Project ID	4.c.ii
Project Title	Increase early access to, and retention in, HIV care

Payment Snapshot	
DY3, Q4 Payment Available	\$ 1,136,717
DY3, Q4 Payment Earned	\$ 1,136,717

4.c.ii Scoresheet									
Domain	Component	Review Status	AVs Available	Net AVs Awarded	Percentage AV	Domain Funding % (DY3)	Domain Funding % (DY3, Q4)	Payment Available (\$)	Net Payment Earned (\$)
Domain 1	Domain 1 Organizational	Complete	5.00	5.00	100%	40%	40%	454,687	454,687
	Project Implementation Speed	N/A	0.00	0.00	0%				
	Patient Engagement Speed	N/A	0.00	0.00	0%				
Domain 1 Subtotal			5.00	5.00	100%	40%	40%	454,687	454,687
Domain 4	Domain 4 Pay for Reporting (P4R)	Complete	11.00	11.00	100%	60%	60%	682,030	682,030
	Domain 4 Pay for Performance (P4P)	N/A	N/A	N/A	N/A	0%	0%	-	-
Domain 4 Subtotal			11.00	11.00	100%	60%	60%	682,030	682,030
Total			16.00	16.00	100%	100%	100%	1,136,717	1,136,717

Total Project 4.c.ii AVs Awarded: 16 out of 16

Hide Reviewer Comments

Domain 4 Pay for Performance and Pay for Reporting - Project 4.c.ii (all Milestones are P4R in DY2)			
AV Driving	Measure	Reviewer Status	AVs Awarded
	Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years – Ratio of Hispanics to White non-Hispanics	Pass & Ongoing	1
Enter Reviewer Comment			



Save & Return

Print

Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 4.c.ii

	Newly diagnosed HIV case rate per 100,000	Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			
		Pass & Ongoing	1
<i>Enter Reviewer Comment</i>			



Save & Return

Print

*Achievement Value (AV) Scorecard DY3, Q4 January 1, 2018 - March 31, 2018 (Payment Quarter)
Mount Sinai PPS, LLC - Project 4.c.ii*

●	Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years		1
	<i>Enter Reviewer Comment</i>		
◐		Pass & Ongoing	1
	<i>Enter Reviewer Comment</i>		
Total			11.00