

Page 1 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

TABLE OF CONTENTS

Inday	
Index	
Section 01 - Budget	
Module 1.1	
Module 1.2	
Module 1.3	
Module 1.4	
Module 1.5	
Module 1.6	
Module 1.7	
Module 1.8	
Module 1.9	25
Module 1.10	27
Module 1.11	31
Section 02 - Governance	32
Module 2.1	32
Module 2.2	45
Module 2.3	46
Module 2.4	47
Module 2.5	48
Module 2.6	
Module 2.7	
Module 2.8	50
Module 2.9.	50
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	71
Module 4.2	77



Page 2 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Module 4.3	78
Module 4.4	78
Module 4.5	79
Module 4.6	80
Module 4.7	81
Module 4.8	81
Module 4.9	81
Section 05 - IT Systems and Processes	82
Module 5.1	82
Module 5.2	91
Module 5.3	93
Module 5.4	93
Module 5.5	94
Module 5.6	95
Module 5.7	96
Module 5.8	96
Section 06 - Performance Reporting	97
Module 6.1	97
Module 6.2	101
Module 6.3	102
Module 6.4	102
Module 6.5	103
Module 6.6	104
Module 6.7	105
Module 6.8	105
Module 6.9	
Section 07 - Practitioner Engagement	107
Module 7.1	107
Module 7.2	
Module 7.3	
Module 7.4	112
Module 7.5	
Module 7.6	_
Module 7.7	
Module 7.8	
Module 7.9	
Section 08 - Population Health Management	
Module 8.1	118



Page 3 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Module 8.2	123
Module 8.3	
Module 8.4	124
Module 8.5	126
Module 8.6	127
Module 8.7	129
Module 8.8	129
Module 8.9	129
Section 09 - Clinical Integration	130
Module 9.1	130
Module 9.2	134
Module 9.3	135
Module 9.4	135
Module 9.5	136
Module 9.6	138
Module 9.7	139
Module 9.8	139
Module 9.9	
Section 10 - General Project Reporting	140
Module 10.1	
Module 10.2	140
Module 10.3	141
Module 10.4	142
Module 10.5	143
Module 10.6	143
Module 10.7	144
Module 10.8	144
Section 11 - Workforce	145
Module 11.1	145
Module 11.2	146
Module 11.3	159
Module 11.4	160
Module 11.5	160
Module 11.6	
Module 11.7	
Module 11.8	
Module 11.9	164
Module 11.10.	165



Page 4 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

	166
Module 11.12	168
Projects	169
Project 2.a.i	169
Module 2.a.i.1	169
Module 2.a.i.2	170
Module 2.a.i.3	181
Module 2.a.i.4	182
Project 2.a.iii	183
Module 2.a.iii.1	183
Module 2.a.iii.2	184
Module 2.a.iii.3	185
Module 2.a.iii.4	195
Module 2.a.iii.5	196
Project 2.a.iv	197
Module 2.a.iv.1	197
Module 2.a.iv.2	199
Module 2.a.iv.3	200
Module 2.a.iv.4	208
Module 2.a.iv.5	209
Project 2.b.iii	210
Module 2.b.iii.1	210
Module 2.b.iii.2	212
Module 2.b.iii.3	213
Module 2.b.iii.4	221
Module 2.b.iii.5	222
Project 3.a.i	223
Module 3.a.i.1	223
Module 3.a.i.2	224
Module 3.a.i.3	225
Module 3.a.i.4	244
Module 3.a.i.5	245
Project 3.a.ii	246
Module 3.a.ii.1	246
Module 3.a.ii.2	248
Module 3.a.ii.3	249
Module 3.a.ii.4	260
Module 3 a ii 5	261



Page 5 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Project 3.b.i	262
Module 3.b.i.1	262
Module 3.b.i.2	263
Module 3.b.i.3	264
Module 3.b.i.4	283
Module 3.b.i.5	284
Project 3.d.iii	
Module 3.d.iii.1	285
Module 3.d.iii.2	286
Module 3.d.iii.3	
Module 3.d.iii.4	
Module 3.d.iii.5	297
Project 4.b.i	
Module 4.b.i.1	
Module 4.b.i.2	
Module 4.b.i.3	
Project 4.b.ii	305
Module 4.b.ii.1	305
Module 4.b.ii.2	
Module 4.b.ii.3	311
Attestation	
Status Log	313
Comments Log	314
Module Status	315
Sections Module Status	315
Projects Module Status	319
Review Status	321
Section Module / Milestone	321
Project Module / Milestone	324
Providore Participating in Projects	330



Page 6 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Quarterly Report - Implementation Plan for Montefiore Medical Center

Year and Quarter: DY4, Q2 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title			
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed		
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed		
<u>2.a.iv</u>	Create a medical village using existing hospital infrastructure	Completed		
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed		
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed		
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed		
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed		
3.d.iii	Implementation of evidence-based medicine guidelines for asthma management	Completed		
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed		
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed		



Run Date: 12/28/2018

Page 7 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Cost of Project Implementation & Administration	11,695,927	10,906,013	15,116,907	11,154,970	5,847,964	54,721,781
Administration	2,478,599	2,478,599	2,478,599	2,478,599	2,478,599	12,392,995
Implementation	9,217,328	8,427,414	12,638,308	8,676,371	3,369,365	42,328,786
Revenue Loss	0	1,038,668	3,359,313	4,461,988	3,898,642	12,758,611
Internal PPS Provider Bonus Payments	5,847,964	7,270,675	13,437,250	13,385,963	9,746,606	49,688,458
Cost of non-covered services	0	0	0	0	0	0
Other	1,949,322	1,558,002	1,679,656	743,664	0	5,930,644
Contingency	974,661	779,001	839,828	371,832	0	2,965,322
Innovation	974,661	779,001	839,828	371,832	0	2,965,322
Total Expenditures	19,493,213	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Undistributed Revenue	0	916	0	813	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

Revenue loss

- Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
- To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY4	Total Waiver Undistributed Revenue YTD		Undistributed Revenue Total	
29,747,398	123,099,493	14,840,904	79,361,466	

Budget Items	DY4 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	3,673,094	21,478,343	7,481,876	67.07%	33,243,438	60.75%
Administration	494,833					
Implementation	3,178,261					
Revenue Loss	1,331,000	2,840,000	3,130,988	70.17%	9,918,611	77.74%
Internal PPS Provider Bonus Payments	9,791,499	17,018,808	3,594,464	26.85%	32,669,650	65.75%
Cost of non-covered services	0	0	0		0	
Other	110,901	2,400,876	632,763	85.09%	3,529,768	59.52%
Contingency	0					
Innovation	110,901					
Total Expenditures	14,906,494	43,738,027				

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

- "Cost of project implementation and administration" include costs for network management and DSRIP program office administrative support for PPS operations, legal support and PPS compliance.
- "Project Implementation costs include PPS resources to support analytical functions required for project implementation as well as centralized services, inclusive of shared IT infrastructure, (to support performance reporting and data sharing), care management, central training and workforce development.
- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,492,399	20,774,274	33,593,023	29,747,398	19,492,399	123,099,493
Practitioner - Primary Care Provider (PCP)	741,522	987,774	1,916,825	1,980,232	1,483,045	7,109,398
Practitioner - Non-Primary Care Provider (PCP)	139,604	185,965	360,875	372,812	279,209	1,338,465
Hospital	1,855,570	2,471,785	4,796,624	4,955,291	3,711,140	17,790,410
Clinic	1,421,404	1,893,437	3,674,310	3,795,852	2,842,808	13,627,811
Case Management / Health Home	272,573	363,092	704,599	727,906	545,147	2,613,317
Mental Health	1,209,364	1,610,981	3,126,190	3,229,601	2,418,728	11,594,864
Substance Abuse	871,948	1,161,512	2,253,973	2,328,532	1,743,896	8,359,861
Nursing Home	49,225	65,572	127,246	131,455	98,450	471,948
Pharmacy	9,507	12,664	24,575	25,388	19,013	91,147
Hospice	4,892	6,516	12,644	13,063	9,783	46,898
Community Based Organizations	68,226	90,883	176,364	182,198	136,452	654,123
All Other	178,789	238,163	462,167	477,455	357,578	1,714,152
Uncategorized						0
Home and Community Based Services						0
PPS PMO	12,670,588	11,685,014	15,956,735	11,526,801	5,847,963	57,687,101
Total Funds Distributed	19,493,212	20,773,358	33,593,127	29,746,586	19,493,212	123,099,495
Undistributed Revenue	0	916	0	812	0	0

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 12 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
29,747,398.00	123,099,493.00	24,247,883.04	

	Percentage of Safety Net Percent Spent By Project																
Funds Flow Items	DY4 Q2 Quarterly Amount -	Funds - DY4 Q2	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to Date (DY1-				F	Projects	Selected	By PPS	3			DY Adjusted	Cumulative Difference
	Update	Quarterly Amount - Update	Flowed YTD	YTD	DY5)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	186,830.41	100.00%	560,489.40	89.85%	5,253,515.97	17.04	14.77	14.85	12.49	2.88	11.36	6.93	7.92	6.82	4.95	1,356,460.96	1,855,882.03
Practitioner - Non-Primary Care Provider (PCP)	157,774.83	100.00%	216,094.21	98.56%	877,450.38	25.39	22	2.82	18.62	0.32	16.93	1.32	1.51	10.16	0.94	153,571.64	461,014.62
Hospital	429,984.82	100.00%	674,642.62	100.00%	3,874,476.86	16.14	13.99	16.14	11.84	3.14	10.76	7.53	8.61	6.46	5.38	4,280,648.38	13,915,933.14
Clinic	329,376.97	100.00%	739,545.45	100.00%	5,375,978.84	16.14	13.99	16.14	11.84	3.14	10.76	7.53	8.61	6.46	5.38	3,056,306.55	8,251,832.16
Case Management / Health Home	28,945.46	100.00%	73,502.76	100.00%	1,482,963.55	18.88	16.36	10.26	13.84	6.84	12.58	4.79	5.47	7.55	3.42	654,403.24	1,130,353.45
Mental Health	128,426.32	100.00%	450,160.47	96.42%	5,090,405.97	18.88	16.36	10.26	13.84	6.84	12.58	4.79	5.47	7.55	3.42	2,762,748.28	6,504,458.03
Substance Abuse	103,914.48	100.00%	359,004.54	100.00%	2,679,176.97	15.65	13.56	15.65	11.48	6.1	10.43	7.3	8.35	6.26	5.22	1,969,527.46	5,680,684.03
Nursing Home	0	0.00%	43,644.15	100.00%	783,368.75	0	0	0	0	0	0	0	0	0	0	87,810.85	0
Pharmacy	0	0.00%	0	0.00%	6,532	0	0	0	0	0	0	0	0	0	0	25,388	84,615
Hospice	0	0.00%	1,355.85	100.00%	7,489.44	0	0	0	0	0	0	0	0	0	0	11,707.15	39,408.56
Community Based Organizations	110,901	0.00%	0	0.00%	561,392.50	100	0	0	0	0	0	0	0	0	0	53,497	92,730.50
All Other	0	0.00%	0	0.00%	427,003.12	0	0	0	0	0	0	0	0	0	0	477,455	1,287,148.88
Uncategorized	0	0.00%	0	0.00%	263,683.50	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	0												
PPS PMO	1,369,714.18	100.00%	2,169,254.47	100.00%	16,874,078.47											9,357,546.53	40,813,022.53
Total	2,845,868.47	96.10%	5,287,693.92	96.15%	43,557,516.32												



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.
- Please see the narrative on the PIT File regarding the methodology of the funds flow by provider type.

PIT

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications to the PIT tool to allow this.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Run Date: 12/28/2018

Page 14 of 833



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

* Safety Net Providers in Green

Page 15 of 833

Run Date: 12/28/2018

* Safety Net Providers in Green			* Safety Net Providers in Green				
	Waiver Quarterly Update Amount By Provider		Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY4Q2	Provider Name	Provider Category	DY4Q2		
Practitione	er - Primary Care Provider (PCP)	186,830.41	Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	1,362.10		
Chiu Misty	Practitioner - Primary Care Provider (PCP)	4,661.61	Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	3,950.32		
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	1,842.34	Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	1,461.76		
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	636.86	Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	46,028.31		
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	1,455.67	Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	2,281.87		
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	5,445.88	Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	66.44		
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	2,339.98	Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	9,127.46		
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	7,653.67	Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	4,563.73		
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	8,745.42	Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	99.67		
Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	779.99	Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	1,362.10		
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	80,339.40		Hospital	429,984.82		
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	1,990.18	St Josephs Hosp	Hospital	66,677.57		
Fader Andrew	Practitioner - Primary Care Provider (PCP)	12,120.20	Nyack Hsp	Hospital	68,138.33		
Miranda Norma E	Practitioner - Primary Care Provider (PCP)	580	St Lukes Cornwall	Hospital	208,847		
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	21,783.53	St Johns Riverside Hospital	Hospital	86,321.92		
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	1,580.77		Clinic	329,376.97		
Outon Andre	Practitioner - Primary Care Provider (PCP)	13,751.76	St Johns Riverside Hospital	Clinic	66,124.32		
Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	3,962.37	Nyack Hsp	Clinic	52,195.32		
Velez Sonia	Practitioner - Primary Care Provider (PCP)	2,160.77	St Lukes Cornwall	Clinic	159,980.98		
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	15,000	St Josephs Hosp	Clinic	51,076.36		
Practitioner -	Non-Primary Care Provider (PCP)	157,774.83	Case M	anagement / Health Home	28,945.46		
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	731.79	St Josephs Med Ctr Mh	Case Management / Health Home	4,897.29		
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	22,818.66	Saint Josephs Medical Center Mh	Case Management / Health Home	4,897.29		
Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	2,281.87	Mha Of Westchester	Case Management / Health Home	1,428.81		
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	365.44	Occupations Inc Mh Mr	Case Management / Health Home	7,712.91		
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	6,494.44	Nyack Hsp	Case Management / Health Home	10,009.16		
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	38,767.24	_	Mental Health	128,426.32		
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	299	St Josephs Hosp	Mental Health	43,456.98		
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	15,712.63	Orange Cnty Rehab-Occupations	Mental Health	34,220.93		



Run Date: 12/28/2018

Page 16 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	DY4Q2					
Mha Of Westchester	Mental Health	6,339.40					
Nyack Hsp	Mental Health	44,409.02					
	Substance Abuse	103,914.48					
St Johns Riverside Hospital	Substance Abuse	40,563.38					
Nyack Hsp	Substance Abuse	32,018.76					
St Josephs Hosp	Substance Abuse	31,332.34					
	Nursing Home	0					
	Nursing Home	0					
	0						
	Pharmacy	0					
	Hospice	0					
	Hospice	0					
Comm	nunity Based Organizations	110,901					
Meals On Wheels	Community Based Organizations	110,901					
	All Other	0					
	All Other	0					
	0						
	Uncategorized	0					
Home an	Home and Community Based Services						
	Home and Community Based Services	0					



Run Date: 12/28/2018

Page 17 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider								
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q2					
		0						
	Additional Providers		0					



Page 18 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	Completed	Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	Completed	Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Develop partner performance and reporting requirements to earn funds flow payments.	Completed	Develop partner performance and reporting requirements to earn funds flow payments.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Revise and finalize funds flow approach.	Completed	Revise and finalize funds flow approach.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 19 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 10. Communicate funds flow payment plan to all partners and collect feedback.	Completed	Communicate funds flow payment plan to all partners and collect feedback.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop detailed communication materials to share funds flow approach with all partners.	Completed	Develop detailed communication materials to share funds flow approach with all partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Developed detailed funds flow approach for each provider type for each project.	Completed	Developed detailed funds flow approach for each provider type for each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	Completed	Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task5. Conduct survey of partners to assess level of participation in each project.	Completed	Conduct survey of partners to assess level of participation in each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share partner participation matrix with all PPS partners.	Completed	Share partner participation matrix with all PPS partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Complete funds flow budget and distribution plan	pdamrow	Other	19_DY4Q2_BDGT_MDL15_PRES1_OTH_DY4_Q	DY4_Q1&2_Budget M1_Meeting Schedule.xlsx	10/26/2018 03:03 PM



Page 20 of 833 **Run Date:** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			1&2_Budget_M1_Meeting_Schedule_23646.xlsx		
and communicate with network	pdamrow	Other	19_DY4Q2_BDGT_MDL15_PRES1_OTH_DY4_Q 1&2_Budget_M1_Milestone_Cover_Sheet_23645. pdf	DY4_Q1&2_Budget M1_Milestone Cover Sheet. pdf	10/26/2018 03:02 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
communicate with network	r lease see the livit ivo livinestone cover sheet that addresses the Origonia reporting requirements for this reporting period.

Milestone Review Status

Miles	stone #	Review Status	IA Formal Comments
Miles	tone #1	Pass & Complete	



Page 21 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Start Date End Date End Date End Date		Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------------------------	--	---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name [Description	Upload Date
--	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 22 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Cost of Project Implementation & Administration	12,444,762.30	10,889,167	9,333,572	7,777,976	6,222,381	46,667,858.30
Administration	2,042,690.30	2,042,690	2,042,690	2,042,690	2,042,690	10,213,450.30
Implementation	10,402,072	8,846,477	7,290,882	5,735,286	4,179,691	36,454,408
Revenue Loss	0	1,037,064	2,074,127	3,111,191	4,148,254	10,370,636
Internal PPS Provider Bonus Payments	6,222,381	7,259,445	8,296,508	9,333,572	10,370,636	41,482,542
Cost of non-covered services	0	0	0	0	0	0
Other	2,074,128	1,555,596	1,037,064	518,532	0	5,185,320
Contingency	1,037,064	777,798	518,532	259,266	0	2,592,660
Innovation	1,037,064	777,798	518,532	259,266	0	2,592,660
Total Expenditures	20,741,271.30	20,741,272	20,741,271	20,741,271	20,741,271	103,706,356.30
Undistributed Revenue	1,733,888.10	1,733,887.40	1,733,888.40	1,733,888.40	1,733,888.40	8,669,440.70

Current File Uploads

		i ile i ype	File Name	i ile Description	Upload Date
--	--	-------------	-----------	-------------------	-------------

No Records Found

Narrative Text:

Module Review Status

	Review Status	IA Formal Comments
Pass &	Ongoing	



Page 23 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
22,475,159.40	112,375,797	15,767,417.40	85,315,316	

Budget Items	DY4 Q2 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	6,707,742	22,715,339	1,070,234	13.76%	23,952,519.30	51.33%
Administration	861,816					
Implementation	5,845,926					
Revenue Loss	0	0	3,111,191	100.00%	10,370,636	100.00%
Internal PPS Provider Bonus Payments	0	4,345,142	9,333,572	100.00%	37,137,400	89.53%
Cost of non-covered services	0	0	0		0	
Other	0	0	518,532	100.00%	5,185,320	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	6,707,742	27,060,481				

Current File Uploads

User ID File Type File Name File Description		Us	User ID	File Type	File Name		Upload Date
--	--	----	---------	-----------	-----------	--	-------------

No Records Found

Narrative Text:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 24 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 25 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	22,475,159.40	112,375,797
Practitioner - Primary Care Provider (PCP)	788,998.65	986,248.32	1,183,497.98	1,380,747.64	1,577,997.31	5,917,489.90
Practitioner - Non-Primary Care Provider (PCP)	148,542.44	185,678.05	222,813.66	259,949.27	297,084.88	1,114,068.30
Hospital	1,974,373.66	2,467,967.08	2,961,560.50	3,455,153.91	3,948,747.33	14,807,802.48
Clinic	1,512,409.64	1,890,512.04	2,268,614.45	2,646,716.86	3,024,819.27	11,343,072.26
Case Management / Health Home	290,025	362,531.24	435,037.49	507,543.74	580,049.99	2,175,187.46
Mental Health	1,286,794.04	1,608,492.55	1,930,191.06	2,251,889.57	2,573,588.08	9,650,955.30
Substance Abuse	927,774.50	1,159,718.13	1,391,661.75	1,623,605.38	1,855,549	6,958,308.76
Nursing Home	52,376.59	65,470.74	78,564.89	91,659.03	104,753.18	392,824.43
Pharmacy	10,115.37	12,644.22	15,173.06	17,701.90	20,230.74	75,865.29
Hospice	5,204.64	6,505.80	7,806.97	9,108.13	10,409.29	39,034.83
Community Based Organizations	72,594.45	90,743.06	108,891.67	127,040.28	145,188.90	544,458.36
All Other	190,235.86	237,794.83	285,353.80	332,912.76	380,471.73	1,426,768.98
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	13,481,826.16	11,666,964.94	9,852,103.73	8,037,242.51	6,222,381.30	49,260,518.64
Total Funds Distributed	20,741,271	20,741,271	20,741,271.01	20,741,270.98	20,741,271	103,706,354.99
Undistributed Non-Waiver Revenue	1,733,888.40	1,733,888.40	1,733,888.39	1,733,888.42	1,733,888.40	8,669,442.01

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 26 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 27 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
22,475,159.40	112,375,797.00	18,805,570.41	85,315,315.02

Funds Flow Items	DY4 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	877,676.02	1,380,747.64	4,916,143.98
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	119,030.71	259,949.27	971,755.29
Hospital	0	0.00%	0	0.00%	497,296.34	3,455,153.91	14,001,036.66
Clinic	0	0.00%	0	0.00%	970,359.30	2,646,716.86	10,135,653.70
Case Management / Health Home	0	0.00%	0	0.00%	209,012.86	507,543.74	1,920,716.14
Mental Health	0	0.00%	0	0.00%	800,327.03	2,251,889.57	8,648,932.97
Substance Abuse	0	0.00%	0	0.00%	532,525.54	1,623,605.38	6,280,361.46
Nursing Home	0	0.00%	0	0.00%	78,888.59	91,659.03	305,725.41
Pharmacy	0	0.00%	0	0.00%	0	17,701.90	74,280
Hospice	0	0.00%	0	0.00%	855.53	9,108.13	37,364.47
Community Based Organizations	0	0.00%	0	0.00%	0	127,040.28	533,080
All Other	0	0.00%	0	0.00%	259,170.07	332,912.76	1,137,777.93
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		



Page 28 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Funds Flow Items	DY4 Q2 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q2 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	1,732,204.99	100.00%	3,669,588.99	100.00%	22,715,339.99	4,367,653.52	25,515,680.01
Total	1,732,204.99	100.00%	3,669,588.99	100.00%	27,060,481.98		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
	7.		•	A

No Records Found

Narrative Text:

- As of this quarter, MHVC allocated expenses based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 29 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

Non-Wa	aiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY4Q2			
Practitioner - Prin	nary Care Provider (PCP)	0			
	Practitioner - Primary Care Provider (PCP)	0			
Practitioner - Non-P	rimary Care Provider (PCP)	0			
	Practitioner - Non-Primary Care Provider (PCP)	0			
ı	Hospital	0			
	Hospital	0			
	Clinic	0			
	Clinic	0			
Case Manage	ement / Health Home	0			
	Case Management / Health Home	0			
Me	Mental Health				
	Mental Health	0			
Subs	0				
	Substance Abuse	0			
Nur	sing Home	0			
	Nursing Home	0			
P	harmacy	0			
	Pharmacy	0			
	Hospice	0			
	Hospice	0			
Community E	Based Organizations	0			
	Community Based Organizations	0			
A	All Other	0			
	All Other	0			
Unc	categorized	0			
	Uncategorized	0			
Home and Com	munity Based Services	0			
	Home and Community Based Services	0			



Run Date: 12/28/2018

Page 30 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

No	Non-Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q2				
A	0						
	Additional Providers		0				



Page 31 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 1.11 - IA Monitoring

Instructions:



Run Date : 12/28/2018

Page 32 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	Completed	Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. MHVC will hire staff to assist in the implementation of the projects.	Completed	MHVC will hire staff to assist in the implementation of the projects.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	Completed	Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	Completed	Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	Completed	Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 33 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
determined to be necessary for the efficient operation of the MHVC Steering Committee.									
Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	Completed	Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	Completed	MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees.	Completed	The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants.	Completed	MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Run Date: 12/28/2018

Page 34 of 833

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project Task 1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with: • Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care		Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with: • Developing and recommending to MHVC partners clinical							
management process itself, including the use of evidence based pathways and compliance with care standards; • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts	Completed	quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards; • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS); • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.		workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.							
Task 2. Develop a roster of proposed members of the	Completed	Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 35 of 833 Run Date : 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC members, to ensure appropriate representation by service type and geography.		MHVC members, to ensure appropriate representation by service type and geography.							
Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	Completed	Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	Completed	Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task 1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	Completed	Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	Completed	Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 36 of 833 Run Date: 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1. Establish a regular schedule for the Steering Committee and Sub-Committees.	Completed	Establish a regular schedule for the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	Completed	Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	Completed	Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	Completed	Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	Completed	Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	Completed	Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 37 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	Completed	Engage Steering Committee and SubCommittees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include: (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	Completed	Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	Completed	Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	Completed	Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Develop targeted key messaging for each project in concert with Partner Project Leads.	Completed	Develop targeted key messaging for each project in concert with Partner Project Leads.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 38 of 833 Run Date : 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	Completed	Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	Completed	Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	Completed	Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	In Progress	Signed CBO partnership agreements or contracts.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	NO
Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	In Progress	Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	In Progress	Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	In Progress	Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	



from MHVC Steering Committee.

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 39 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	In Progress	4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Identify relevant public sector agencies in the Hudson Valley Region	Completed	Identify relevant public sector agencies in the Hudson Valley Region	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	Completed	Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each	Completed	Identify possible participants to engage from relevant agencies, and engagement strategy for each	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	Completed	Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback	Completed	Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Committee for recommendations and validation.

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 40 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

DSRIP Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name Start Date **End Date End Date** Year and Quarter Task 6. Discuss and finalize engagement/coordination Discuss and finalize engagement/coordination plan with Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 plan with relevant agencies and local relevant agencies and local governments. governments. Workforce communication & engagement plan, including Milestone #8 plans for two-way communication with all levels of the Finalize workforce communication and Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1 NO workforce, signed off by PPS workforce governance body (e. engagement plan g. workforce transformation committee). 1. Engage Workforce Sub-Committee and Engage workforce and clinical subcommittees in the Clinical Quality Sub-Committee in the development of a workforce communications and development of a workforce communications and engagement plan - when selecting our partners to participate engagement plan - when selecting our partners 06/30/2016 06/30/2016 06/30/2016 DY2 Q1 Completed in subcommittees we will request that they include staff 04/01/2016 04/01/2016 to participate in subcommittees we will request members from various levels of their programs - we will also that they include staff members from various request that labor union representatives be included on levels of their programs - we will also request subcommittees that labor union representatives be included on subcommittees Task 2. Outline overarching MHVC strategy for Outline overarching MHVC strategy for workforce workforce communication and engagement, 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 Completed communication and engagement, including audience including audience segmentation, messaging, segmentation, messaging, tactics, timeframe, and resources. tactics, time-frame, and resources. Task 3. Identify appropriate marketing/communications Identify appropriate marketing/communications channels and channels and integrate into the audience and integrate into the audience and messages/campaign matrix; 06/30/2016 Completed 04/01/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 messages/campaign matrix; ensure that ensure that channels and processes are developed for channels and processes are developed for interactive communication. interactive communication. Task 4. Develop staffing and resource plan for Develop staffing and resource plan for implementation of Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 implementation of MHVC workforce MHVC workforce communication and engagement plan. communication and engagement plan. Task Workforce communication and engagement plan to be 5. Workforce communication and engagement Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 presented to MHVC Steering Committee for plan to be presented to MHVC Steering recommendations and validation.



New York State Department Of Health Delivery Sys

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

York State Department Of Health	Page 41 of 833
ystem Reform Incentive Payment Project	Run Date: 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	In Progress	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	NO
Task I. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	In Progress	Identify communication channels for sharing information and resources with CBOs.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	In Progress	Develop opportunities for CBO involvement and participation in MHVC governance structure.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	In Progress	2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Identify communication channels for sharing information and resources with CBOs.	In Progress	Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	pdamrow		19_DY4Q2_GOV_MDL21_PRES1_OTH_DY4_Q1 &2_Governance_M1_Governance_Committee_Me mbers_23649.xlsx	I I I Y 4 U I X 7 (30Vernance IVII (30Vernance	10/26/2018 03:07 PM



Page 42 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES1_OTH_DY4_Q1 &2_Governance_M1_Meeting_Schedule_23648. xlsx	DY4_Q1&2_Governance M1_Meeting Schedule. xlsx	10/26/2018 03:06 PM
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES1_OTH_DY4_Q1 &2_Governance_M1_Milestone_Cover_Sheet_236 47.pdf	DY4_Q1&2_Governance M1_Milestone Cover Sheet.pdf	10/26/2018 03:06 PM
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES2_OTH_DY4_Q1 &2_Governance_M2_Meeting_Schedule_23652. xlsx	DY4_Q1&2_Governance M2_Meeting Schedule. xlsx	10/26/2018 03:10 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES2_OTH_DY4_Q1 &2_Governance_M2_Clinical_Committee_&_Subc ommittees_Members_23651.xlsx	DY4_Q1&2_Governance M2_Clinical Committee & Subcommittees Members.xlsx	10/26/2018 03:09 PM
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES2_OTH_DY4_Q1 &2_Governance_M2_Milestone_Cover_Sheet_236 50.pdf	Q1&2_Governance M2_Milestone Cover Sheet. pdf	10/26/2018 03:09 PM
Finalize bylaws and policies or Committee Guidelines where applicable	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES3_OTH_DY4_Q1 &2_Governance_M3_Milestone_Cover_Sheet_236 53.pdf	DY4_Q1&2_Governance M3_Milestone Cover Sheet.pdf	10/26/2018 03:11 PM
	cham15	Other	19_DY4Q2_GOV_MDL21_PRES4_OTH_DY4_Q1 &2_Governance_M4_Meeting_Schedule_24157. xlsx	DY4_Q1&2_Governance M4_Meeting Schedule	10/31/2018 12:30 PM
Establish governance structure reporting and	cham15	Other	19_DY4Q2_GOV_MDL21_PRES4_OTH_DY4_Q1 &2_Governance_M4_Clinical_Committee_&_Subc ommittees_Members_24155.xlsx	DY4_Q1&2_Governance M4_Clinical Committee & Subcommittees Members	10/31/2018 12:29 PM
monitoring processes	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES4_OTH_DY4_Q1 &2_Governance_M4_Reporting_&_Monitoring_Upd ate_23657.pdf	DY4_Q1&2_Governance M4_Reporting & Monitoring Update.pdf	10/26/2018 03:16 PM
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES4_OTH_DY4_Q1 &2_Governance_M4_Milestone_Cover_Sheet_236 55.pdf	DY4_Q1&2_Governance M4_Milestone Cover Sheet.pdf	10/26/2018 03:14 PM
Finalize community engagement plan, including communications with the public and non-provider	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES5_OTH_DY4_Q1 &2_Governance_M5_Community_Engagement_Ac tivities_23662.xlsx	DY4_Q1&2_Governance M5_Community Engagement Activities.xlsx	10/26/2018 03:20 PM
organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES5_OTH_DY4_Q1 &2_Governance_M5_Community_Engagement_Pl an_Revised_23661.pdf	DY4_Q1&2_Governance M5_Community Engagement Plan_Revised.pdf	10/26/2018 03:19 PM



Page 43 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES5_OTH_DY4_Q1 &2_Governance_M5_Milestone_Cover_Sheet_236 60.pdf	DY4_Q1&2_Governance M5_Milestone Cover Sheet.pdf	10/26/2018 03:18 PM	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES7_OTH_DY4_Q1 &2_Governance_M7_Public_Sector_Engmt_Plan_ Revised_23666.pdf	DY4_Q1&2_Governance M7_Public Sector Engmt Plan_Revised.pdf	10/26/2018 03:24 PM	
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES7_OTH_DY4_Q1 &2_Governance_M7_Public_Sector_Agencies_236 65.xlsx	DY4_Q1&2_Governance M7_Public Sector Agencies.xlsx	10/26/2018 03:23 PM	
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES7_OTH_DY4_Q1 &2_Governance_M7_Milestone_Cover_Sheet_236 64.pdf	DY4_Q1&2_Governance M7_Milestone Cover Sheet.pdf	10/26/2018 03:23 PM	
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES8_OTH_DY4_Q1 &2_Governance_M8_Workforce_Meeting_Schedul e_Template_9.30.18_23885.xlsx	DY4_Q1&2_Governance M8_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 12:40 PM	
Finalize workforce communication and engagement plan	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES8_OTH_DY4_Q1 &2_Governance_M8_Workforce_Committee_Mem bers_Template_9.30.18_23884.xlsx	DY4_Q1&2_Governance M8_Workforce Committee Members Template 9.30.18.xlsx	10/30/2018 12:39 PM	
	pdamrow	Other	19_DY4Q2_GOV_MDL21_PRES8_OTH_DY4_Q1 &2_Governance_M8_Milestone_Cover_Sheet_238 82.pdf	DY4_Q1&2_Governance M8_Milestone Cover Sheet.pdf	10/30/2018 12:38 PM	

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize bylaws and policies or Committee Guidelines where applicable	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Establish governance structure reporting and monitoring processes	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

NYS Confidentiality – High



Page 44 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize workforce communication and engagement plan	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	



Page 45 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	1	71			

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 46 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



Run Date : 12/28/2018

Page 47 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)



Page 48 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire, MHVC	Lead compliance activities; draft and implement compliance plan
Chief Compliance Officer	Maria Matzoros	DSRIP lead on compliance activities, e.g., financial compliance and contracts
Associate Director	Adam Goldstein/MHVC	Manage governance structure formation and implementation



Page 49 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		•
Partner organizations (including those not represented on MHVC Steering Committee)	Network partners	Input into PPS governance approach; communication of local needs and resources to PPS
MHVC Steering Committee	Representatives from MHVC partner organizations	Work with DSRIP office on governance activities; make recommendations on work group members
Legal and Compliance Committee	Representatives from MHVC Steering Committee organizations, with legal expertise	Input on legal and compliance activities (e.g., contracts)
Christopher Panczner, Montefiore SVP & General Counsel	Montefiore SVP & General Counsel	Input into planning and implementation of governance activities
External Stakeholders		
Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses)	Community stakeholders	Input into community engagement plan
Non-partner providers and community organizations	Community stakeholders	Input into community engagement plan



Page 50 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 51 of 833 **Run Date:** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	Completed	Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	Completed	Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	Completed	Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	Completed	Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Develop reporting formats and Accounts payable policies to	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 52 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.		emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.							
Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	Completed	Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. Present finance structure to Montefiore (PPS Lead) Board for sign off.	Completed	Present finance structure to Montefiore (PPS Lead) Board for sign off.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	Completed	Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Design survey, with input from Finance and Sustainability	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Run [

Page 53 of 833	
Date: 12/28/2018	

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.		SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.							
Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	Completed	Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	Completed	Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Finalize network financial health current state assessment	Completed	Finalize network financial health current state assessment	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	Completed	Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the	Completed	Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 54 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies.		monitoring financially fragile MHVC partners and steps to optimize intervention strategies.							
Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	Completed	As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	Completed	Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Finalize financial sustainability strategy to address key issues.	Completed	Finalize financial sustainability strategy to address key issues.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	Completed	Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley	Completed	Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 55 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.		program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.							
Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	Completed	The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	Completed	MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date: 12/28/2018

Page 56 of 833

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 5. MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	Completed	MHVC will develop a process to confirm that training and education on compliance expectations related to the DSRIP program is provided at each performing provider to all affected employees and persons associated with performing providers, pursuant to OMIG guidance. Such training and education may include defining performing providers' roles in DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	Completed	MHVC will establish a process of reporting DSRIP-related compliance issues to the MHVC Compliance Officer, which will include an anonymous and confidential method of reporting.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	Completed	MMC maintains disciplinary policies and procedures to encourage good faith participation in the compliance program by "all affected individuals"; disciplinary policies and procedures will be updated to include performing providers within the scope of "all affected individuals."	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	Completed	8. MHVC will develop and implement a system for routine identification of compliance risk areas related to the distribution and use of DSRIP funds during the current phase of the DSRIP program.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false	Completed	MMC maintains a system for responding to compliance issues that are raised, as well as methods for prompt corrective action and refunding over payments where appropriate. MHVC will update the existing systems to include responding to DSRIP-related compliance issues, including misuse of DSRIP funds and false representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



5. Initiate monthly meetings with MCO's and

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 57 of 833

Run Date: 12/28/2018

03/31/2017 DY2 Q4

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement.		connection with this requirement.							
Task 10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	Completed	MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task 1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	On Hold	Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	On Hold	Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	On Hold	Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	On Hold	Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	Initiate monthly meetings with MCO's and engage in	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	

development of MCO strategy framework for MHVC



develop a plan to achieve 90% value-based

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 58 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Status Description S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
engage in development of MCO strategy framework for MHVC.									
Task 6. Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	On Hold	Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	On Hold	Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
8. Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value- based payments.	Completed	Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 9. Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	Completed	Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task 1. Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	Completed	Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 2. Work closely with identified partners to	Completed	Work closely with identified partners to develop a plan to achieve 90% value-based payments across network.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 59 of 833 Run Date : 12/28/2018

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
payments across network.									
Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	Completed	Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 5. Collectively audit and review plan with PPS partners.	Completed	Collectively audit and review plan with PPS partners.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 6. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 7. Develop and finalize IPA structure.	Completed	Develop and finalize IPA structure.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 8. Revise and finalize plan.	Completed	Revise and finalize plan.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Completed	Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 7 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: Submit contact attestations to substantiate. Ongoing reporting: updates on progress in meeting State defined VBP goals.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task	Completed	Task 1: Hold regular meetings with Managed Care	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 60 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1: Hold regular meetings with Managed Care Organizations,		Organizations,							
Task Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	Completed	Task 2: Designated facilities engage in quarterly performance reporting for pre-determined outcome measures.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	Completed	Task 3: Designated facilities enter Medicaid MCO Level 1 (or higher) VBP contracts where at least 80% of total Medicaid MCO contracted payments to the facility are tied to Level 1 VBP components by March 30, 2018.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Completed	Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA) PLEASE NOTE: MHVC has chosen Financial Sustainability Milestones 8 and the associated tasks, in accordance with the network needs identified in the Financial Sustainability Milestone 4: MHVC Value Based Needs Assessment (VNA). At milestone completion: newly updated heat map analysis and measurement of partner VBP areas of need Ongoing reporting: updates on the continued evaluation of VBP needs of the PPS network.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Task 1: Annual administration of MHVC VNA to contracted partnership.	Completed	Task 1: Annual administration of MHVC VNA to contracted partnership.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	Completed	Task 2: Heat map analysis and measurement of partner VBP areas of need/level of understanding,	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement	Completed	Task 3: Integration of newly identified VBP areas of need into tailored VBP training and support implementation plan and partner engagement plans.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 61 of 833 Run Date : 12/28/2018

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plans.										

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finaliza DDC finance attricture, including reporting attricture	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize PPS finance structure, including	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES1_OTH_DY4_Q1&2 _Financial_Stability_M1_Meeting_Schedule_23592 .xlsx	DY4_Q1&2_Financial Stability M1_Meeting Schedule.xlsx	10/26/2018 01:36 PM
reporting structure	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES1_OTH_DY4_Q1&2 _Financial_Stability_M1_Milestone_Cover_Sheet_2 3591.pdf	DY4_Q1&2_Financial Stability M1_Milestone Cover Sheet.pdf	10/26/2018 01:35 PM
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES2_OTH_DY4_Q1&2 _Financial_Stability_M2_Financial_SustainStrategy_09-2018_23595.pdf	DY4_Q1&2_Financial Stability M2_Financial Sustain. Strategy_09-2018.pdf	10/26/2018 01:38 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES2_OTH_DY4_Q1&2 _Financial_Stability_M2_Milestone_Cover_Sheet_2 3594.pdf	DY4_Q1&2_Financial Stability M2_Milestone Cover Sheet.pdf	10/26/2018 01:38 PM
Finalize Compliance Plan consistent with New	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES3_OTH_DY4_Q1&2 _Financial_Stability_M3_Montefiore_OMIG_Certific ation_2017_23597.pdf	DY4_Q1&2_Financial Stability M3_Montefiore OMIG Certification_2017.pdf	10/26/2018 01:42 PM
York State Social Services Law 363-d	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES3_OTH_DY4_Q1&2 _Financial_Stability_M3_Milestone_Cover_Sheet_2 3596.pdf	DY4_Q1&2_Financial Stability M3_Milestone Cover Sheet.pdf	10/26/2018 01:41 PM
Develop a Value Based Payments Needs Assessment ("VNA")	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES4_OTH_DY4_Q1&2 _Financial_Stability_M4_Analysis_of_VBP_Needs_ Assessment_23600.pdf	DY4_Q1&2_Financial Stability M4_Analysis of VBP Needs Assessment.pdf	10/26/2018 01:44 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES4_OTH_DY4_Q1&2 _Financial_Stability_M4_Milestone_Cover_Sheet_2	DY4_Q1&2_Financial Stability M4_Milestone Cover Sheet.pdf	10/26/2018 01:43 PM



Run Date : 12/28/2018

Page 62 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			3598.pdf		
Develop an implementation plan geared towards addressing the needs identified within your VNA	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES5_OTH_DY4_Q1&2 _Financial_Stability_M5&6_Milestone_Cover_Shee t_23602.pdf	DY4_Q1&2_Financial Stability M5&6_Milestone Cover Sheet.pdf	10/26/2018 01:47 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_2018-04- 01_to_2018-09- 30_VBP_Millennial_Non_Profit_Attendance_Online _Module_23609.pdf	2018-04-01 to 2018-09-30 VBP Millennial Non Profit Attendance_Online Module.pdf	10/26/2018 01:55 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_2018-04- 01_to_2018-09- 30_VBP_Organizational_Readiness_Online_Modul e_23608.pdf	2018-04-01 to 2018-09-30 VBP Organizational Readiness_Online Module.pdf	10/26/2018 01:54 PM
Develop partner engagement schedule for	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_2018-04- 01_to_2018-09-30_VBP- Evolution_of_Non_Profits_Online_Module_23607. pdf	2018-04-01 to 2018-09-30 VBP-Evolution of Non Profits_Online Module.pdf	10/26/2018 01:53 PM
partners for VBP education and training	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_Instructor_L ed_VBP_Attendance_Sheets_23606.pdf	Instructor Led VBP Attendance Sheets.pdf	10/26/2018 01:52 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_DY4_Q1&2 _Financial_Stability_M5&6_Training_Schedule_236 05.xlsx	DY4_Q1&2_Financial Stability M5&6_Training Schedule.xlsx	10/26/2018 01:51 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_DY4_Q1&2 _Financial_Stability_M5&6_Training_Materials_236 04.xlsx	DY4_Q1&2_Financial Stability M5&6_Training Materials.xlsx	10/26/2018 01:50 PM
	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES6_OTH_DY4_Q1&2 _Financial_Stability_M5&6_Milestone_Cover_Shee t_23603.pdf	DY4_Q1&2_Financial Stability M5&6_Milestone Cover Sheet.pdf	10/26/2018 01:50 PM
Regional Distressed Safety Net Hospital Hubs	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES7_OTH_DY4Q2_Fin ancial_Stability_M7_VBP_Contract_Attestations_Si gned_23612.pdf	DY4Q2_Financial Stability M7_VBP Contract Attestations_Signed.pdf	10/26/2018 01:59 PM
meet State Defined VBP Goals.	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES7_OTH_DY4Q2_Fin ancial_Stability_M7_Milestone_Cover_Sheet_2361 1.pdf	DY4Q2_Financial Stability M7_Milestone Cover Sheet.pdf	10/26/2018 01:58 PM
Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	pdamrow	Other	19_DY4Q2_FS_MDL31_PRES8_OTH_DY4Q2_Fin ancial_Stability_M8_Analysis_of_VBP_Needs_Ass essment_23617.pdf	DY4Q2_Financial Stability M8_Analysis of VBP Needs Assessment.pdf	10/26/2018 02:02 PM



Page 63 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow		19_DY4Q2_FS_MDL31_PRES8_OTH_DY4Q2_Fin ancial_Stability_M8_Milestone_Cover_Sheet_2361 5.pdf	I DYACIZ FINANCIAL STANIITY WAS MILESTONE LOVER	10/26/2018 02:02 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a Value Based Payments Needs Assessment ("VNA")	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop an implementation plan geared towards addressing the needs identified within your VNA	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Develop partner engagement schedule for partners for VBP education and training	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



Page 64 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 65 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	ı

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 66 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

■ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



Page 67 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



Page 68 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on financial sustainability strategy			
Associate Director	Adam Goldstein/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"			
Finance Manager	Richard Ng/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"			
Finance and Sustainability Subcommittee	David Menashy/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"			
"Finance co-lead and member of Finance and Sustainability Transformation work group"	Joel Perlman/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"			
Chief Compliance officer	Maria Matzoros	Lead on compliance activities			
Finance and Sustainability Subcommittee	Partner organization representatives / MHVC	"DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees"			



Page 69 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders	,				
Senior management at partner organizations (CEO, CFO, board members)	Partner leadership	Provide input as needed on specific issues related to financial sustainability			
MHVC Steering Committee, Sub-Committees and Workgroups	Responsible for providing advisory services	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System			
Joel Perlman, CFO, Montefiore	Montefiore CFO	Support progress and decision making and report progress to MHVC Steering Committees			
David Menashy, AVP Finance, Montefiore	Montefiore AVP Finance	Support progress and decision making and report progress to MHVC Steering Committees			
External Stakeholders					
MCOs	Critical partner in transition to value based arrangements	Input / support for design of Value-based contracts			
DOH	Consulted as needed for specific decisions related to financial sustainability	Input and support as needed			
Community and local government leadership	Consulted as needed for specific decisions	Input and support as needed			
Labor groups	Consulted as needed for specific decisions	Input and support as needed			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

IPQR Module 3.9 - IA Monitoring

Instructions:



Page 70 of 833 Run Date: 12/28/2018



Page 71 of 833 **Run Date**: 12/28/2018

DSRIP

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wontenore Medical Center (1 1 5 lb.)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	Completed	Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Community Needs Assessment,	Completed	Review Community Needs Assessment, claims data, and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 72 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.		other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.							
Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	Completed	Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	Completed	Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	Completed	Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	Completed	Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Identify a vendor for, or develop internal capacity (MHVC	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Run Date : 12/28/2018

Page 73 of 833

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions.		office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and							
Task 8. Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	Completed	Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	Completed	Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	Completed	Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Evaluate available resources to train clinical and non-clinical	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 74 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.		staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.							
Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	Completed	Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	Completed	Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge.	Completed	Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Develop plan to implement training strategies and evaluate effectiveness.	Completed	Develop plan to implement training strategies and evaluate effectiveness	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 75 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES1_OTH_DY4_Q1 &2_CCHL_M1_Workforce_Training_Schedule_Te mplate_9.30.18_23893.xlsx	DY4_Q1&2_CCHL M1_Workforce Training Schedule Template 9.30.18.xlsx	10/30/2018 12:45 PM
Finalize cultural competency / health literacy strategy.	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES1_OTH_DY4_Q1 &2_CCHL_M1_Workforce_Training_Materials_Tem plate_9.30.18_23892.xlsx	DY4_Q1&2_CCHL M1_Workforce Training Materials Template 9.30.18.xlsx	10/30/2018 12:45 PM
Strategy.	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES1_OTH_DY4_Q1 &2_CCHL_M1_Workforce_Meeting_Schedule_Te mplate_9.30.18_23891.xlsx	DY4_Q1&2_CCHL M1_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 12:44 PM
	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES1_OTH_DY4_Q1 &2_CCHL_M1_Milestone_Cover_Sheet_23888.pdf	DY4_Q1&2_CCHL M1_Milestone Cover Sheet. pdf	10/30/2018 12:44 PM
	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES2_OTH_DY4_Q1 &2_CCHL_M2_Workforce_Training_Schedule_Te mplate_9.30.18_23898.xlsx	DY4_Q1&2_CCHL M2_Workforce Training Schedule Template 9.30.18.xlsx	10/30/2018 12:48 PM
Develop a training strategy focused on addressing the drivers of health disparities	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES2_OTH_DY4_Q1 &2_CCHL_M2_Workforce_Training_Materials_Tem plate_9.30.18_23897.xlsx	DY4_Q1&2_CCHL M2_Workforce Training Materials Template 9.30.18.xlsx	10/30/2018 12:48 PM
(beyond the availability of language-appropriate material).	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES2_OTH_DY4_Q1 &2_CCHL_M2_Workforce_Meeting_Schedule_Te mplate_9.30.18_23896.xlsx	DY4_Q1&2_CCHL M2_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 12:47 PM
	pdamrow	Other	19_DY4Q2_CCHL_MDL41_PRES2_OTH_DY4_Q1 &2_CCHL_M2_Milestone_Cover_Sheet_23895.pdf	DY4_Q1&2_CCHL M2_Milestone Cover Sheet. pdf	10/30/2018 12:47 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text				
Finalize cultural competency / health literacy strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.				
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.				
appropriate material).	Friedse see the full two fullestone cover sheet that addresses the Origonity reporting requirements for this reporting period.				

NYS Confidentiality – High



Page 76 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 77 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	ate End Date	d Date	art Date End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000: :=	, , , ,	1 110 11011110	2000	

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 12/28/2018

Page 78 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 79 of 833

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Executive Director	Allison McGuire /MHVC	Lead DSRIP office on cultural competency strategy		
Director Workforce & Training	Joan Chaya /MHVC	Staff for Cultural Competency & Health Literacy. Execute implementation of cultural competency strategy		
Sr. HR Generalist	Jasmine Cruz/MHVC	Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy		
Medical Director	Damara Gutnick, MD /MHVC	Planning and implementation of cultural competency strategy		
Co-chair Cultural Competency Health Literacy Committee	Kathy Brieger and Nolly Climes	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.		
Analytics	Yoon Yang /MHVC	Data analysis and mapping of identified priority populations		
Communications	Joan Chaya/MHVC	Responsible for developing communication strategy		
Partner cultural competency leads	Representatives of partner organizations	Input on cultural competency strategy		
Training	Adyna Gamboa /MHVC	Responsible for training strategy		



Page 80 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project Leads	Partner with DSRIP office on cultural competency needs and timelines for projects
MHVC Project Specialists	Central project coordination	Partner with DSRIP workforce director on cultural competency needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Input on training activities
Nicole Hollingsworth, AVP Community & Population Health	Montefiore cultural competency lead	Planning and input on cultural competency strategy and training
Cultural Competency Sub-Committee and workgroups	Collaborative design of strategy to asses and spread best practice	Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency
CBOs in network	Partner organizations	Input on cultural competency strategy
NKI	Vendor	Input on cultural competency strategy
Joan Chaya, Director of Workforce and Cultural competency	Montefiore HVC cultural competency lead	Planning and input on cultural competency strategy and training
External Stakeholders		
MHVC patients	Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners.	Feedback and engagement on developing cultural competency and health literacy initiatives as needed.
Non-partner providers and CBOs / FBOs	Local resource	Consultation on cultural competency strategy, as needed



Page 81 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:

- (1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)
- (2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

IPQR Module 4.9 - IA Monitoring

Instructions :			



Page 82 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities	Completed	Create Cross PPS HIT/HIE committee for sharing and learning opportunities	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task 1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	Completed	Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task5. Categorize results by provider type and project selection; Inventory current capabilities.	On Hold	Categorize results by provider type and project selection; Inventory current capabilities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	Completed	Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	Completed	Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Explore with Partners other supporting technologies (non	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Run Date: 12/28/2018

Page 83 of 833

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
16. Explore with Partners other supporting technologies (non clinical).		clinical).							
Task 15. Create a CBO IT Infrastructure transformation work group.	On Hold	Create a CBO IT Infrastructure transformation work group.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 14. Finalize plan with MHVC Steering Committee.	On Hold	Finalize plan with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	On Hold	Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	On Hold	Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	Completed	Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans. Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	Completed	Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Create education curriculum on project technologies with the IT infrastructure transformation work group.	Completed	Create education curriculum on project technologies with the IT infrastructure transformation work group.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Collaborate with Local RHIO on survey results	On Hold	Collaborate with Local RHIO on survey results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Share results of assessment and validate GAP	On Hold	Share results of assessment and validate GAP analysis with Montefiore IT SME leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 84 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
analysis with Montefiore IT SME leadership									
Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	Completed	Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	rategy should include: r approach to governance of the change process; mmunication plan to manage communication and ement of all stakeholders, including users; education and training plan; mpact / risk assessment for the entire IT change as; and ned workflows for authorizing and implementing IT		01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	On Hold	Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate.	On Hold	Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Present to MHVC Steering Committee for recommendations and validation.	On Hold	Present to MHVC Steering Committee for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	On Hold	Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Validate change management procedure with IT sub committee	Completed	Validate change management procedure with IT sub committee	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Integrate DSRIP technologies to existing	Completed	Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles&	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 85 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes.		responsibilities, documentation standards, communication requirements and testing & approval processes.							
Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	Completed	Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 9. Review and approval by PPS leadership	Completed	Review and approval by PPS leadership	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Execute DEAA for PHI data with DOH.	Completed	Execute DEAA for PHI data with DOH.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task 8. Create data usage & tool standards for training plan with contribution from IT work groups where	Completed	Create data usage & tool standards for training plan with contribution from IT work groups where needed.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 86 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
needed.									
Task 7. Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	Completed	Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	Completed	Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	nd procedures to design ongoing monitoring reporting 10/01/2016 12/31/2016 10/01/2016 12/31/2		12/31/2016	12/31/2016	DY2 Q3		
Task 5. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	Completed	Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	On Hold	Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	On Hold	Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	Completed	Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4	Completed	PPS plan for engaging attributed members in Qualifying	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO



Page 87 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a specific plan for engaging attributed members in Qualifying Entities		Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.							
Task 6. Identify and assess options for communication channels to be used to enhance patient engagement.	Completed	Identify and assess options for communication channels to be used to enhance patient engagement.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	Completed	Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	Completed	Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	Completed	Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	Completed	Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Address consent requirements in partners agreement responsibilities.	Completed	Address consent requirements in partners agreement responsibilities.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Create usage competency requirements that	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 88 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
will influence the ongoing training and security monitoring procedures.									
Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	On Hold	Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	On Hold	Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	On Hold	Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	On Hold	Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	Completed	Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	Completed	Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Create and submit security workbooks for	Completed	Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 89 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA		(SA), Contingency Planning (CP), Maintenance (MA							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES1_OTH_DY4_Q1&2_ IT_M1_Milestone_Cover_Sheet_23638.pdf	DY4_Q1&2_IT M1_Milestone Cover Sheet.pdf	10/26/2018 02:51 PM
Develop an IT Change Management Strategy.	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES2_OTH_DY4_Q1&2_ IT_M2_Milestone_Cover_Sheet_23639.pdf	DY4_Q1&2_IT M2_Milestone Cover Sheet.pdf	10/26/2018 02:52 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES3_OTH_DY4_Q1&2_ IT_M3_Meeting_Schedule_23641.xlsx	DY4_Q1&2_IT M3_Meeting Schedule.xlsx	10/26/2018 02:55 PM
network	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES3_OTH_DY4_Q1&2_ IT_M3_Milestone_Cover_Sheet_23640.pdf	DY4_Q1&2_IT M3_Milestone Cover Sheet.pdf	10/26/2018 02:54 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES4_OTH_DY4_Q1&2_ IT_M4_Milestone_Cover_Sheet_23642.pdf	DY4_Q1&2_IT M4_Milestone Cover Sheet.pdf	10/26/2018 02:57 PM
Develop a data security and confidentiality plan.	pdamrow	Other	19_DY4Q2_IT_MDL51_PRES5_OTH_DY4_Q1&2_ IT_M5_Milestone_Cover_Sheet_23643.pdf	DY4_Q1&2_IT M5_Milestone Cover Sheet.pdf	10/26/2018 02:58 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across	
network, identifying any critical gaps, including readiness for	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
data sharing and the implementation of interoperable IT	



Page 90 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
platform(s).	
Develop an IT Change Management Strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a specific plan for engaging attributed members in Qualifying Entities	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a data security and confidentiality plan.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 91 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Typ	File Name Descri	ion Upload Date
---------------------------------	------------------	-----------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Contract Agreement - Package 1 (Combo 1-10) Submit data	
exchange agreements between all of the PPS's network	
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	
Contract Agreement - Package 2 (Combo 11-20) - Submit	
data exchange agreements between all of the PPS's network	



Page 92 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
providers, CBOs, etc. that includes protection for PHI and	
DEAA compliance.	



Page 93 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



Page 94 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on IT systems and processes strategy.		
Director of Quality & Innovation	Natalee Hill/ MHVC	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management		
Chief Information Officer	IT Governance, Change Management, IT Architecture and Operations			
Montefiore Data and infrastructure J. Albert, B. Hoch, A. Banchu/ Montefiore Health System		Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations		
Montefiore IT Security Officer	A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherance to HIPPA		
IT Infrastructure Transformation work group	TBD	Input on IT strategy		
Medical Director	Damara Gutnick/ MHVC	Alignment with Clinical objectives and goals		
Chief Compliance Officer	Maria Matzoros	Compliance and Privacy oversight		
IT Project Specialist	Cara Sceppaquercia/ MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation.		



Page 95 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Partner project leads	Project leads	Partner with DSRIP IT director on meeting IT project requirements		
MHVC project specialists	Central project coordination	Input on IT transformation strategy to help partners meet IT project requirements		
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP goverance	Provide advisory services to meet DSRIP goals and Objective in conjuction with MHVC and Montefiore Health System Leadership		
External Stakeholders				
Local QE - HealthLinkNY	Supporter	Collaboration with MHVC IT director to help partners meet HIE project requirements		
Local extension Center (eHealthCollaborative)	Supporter	Collaboration with DSRIP IT director on outreach to partners		
PPS HIT/HIE Workgroup	Partners in regional collaborations with RHIO(s) and on IT initiatives	Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and t assist with prioritization		



Page 96 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

- 1. Annual Gap Assessment Report Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
- 2. Annual Data Security Monitoring
- 3. Monthly workforce training compliance report
- 4. Monthly HIE usage report

Instructions:

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

IPQR Module 5.8 - IA Monitoring



in Reform incentive Payment Project

Page 97 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	Completed	Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task5. Establish data collection processes for key metrics at relevant participating PPS sites.	Completed	Establish data collection processes for key metrics at relevant participating PPS sites.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee	Completed	Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	Completed	Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be	Completed	Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 98 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
collected at relevant participating PPS sites. MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement.		that will identify key opportunities for performance improvement.							
Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee	Completed	Establish performance reporting governance structure within the Clinical Quality Sub Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	Completed	Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	Completed	Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	Completed	Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	Completed	Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Develop plan for delivery of training to	Completed	Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 99 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations.		MHVC Steering Committee for review and recommendations.							
Task 2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	Completed	Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above.	Completed	Identify training objectives and vision based on performance reporting structures and processes defined above.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	pdamrow	Other	19_DY4Q2_PR_MDL61_PRES1_OTH_DY4_Q1&2 _Performance_Reporting_M1_Milestone_Cover_S heet_23628.pdf	DY4_Q1&2_Performance Reporting M1_Milestone Cover Sheet.pdf	10/26/2018 02:35 PM
	pdamrow	Other	19_DY4Q2_PR_MDL61_PRES2_OTH_DY4_Q1&2 _Performance_Reporting_M2_Tracking_System_2 3631.pdf	DY4_Q1&2_Performance Reporting M2_Tracking System.pdf	10/26/2018 02:38 PM
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	pdamrow	Other	19_DY4Q2_PR_MDL61_PRES2_OTH_DY4_Q1&2 _Performance_Reporting_M2_Training_Schedule_ 23630.xlsx	DY4_Q1&2_Performance Reporting M2_Training Schedule.xlsx	10/26/2018 02:37 PM
	pdamrow	Other	19_DY4Q2_PR_MDL61_PRES2_OTH_DY4_Q1&2 _Performance_Reporting_M2_Milestone_Cover_S heet_23629.pdf	DY4_Q1&2_Performance Reporting M2_Milestone Cover Sheet.pdf	10/26/2018 02:37 PM



Page 100 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
and communication.	
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 101 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Danie implementation Flan Froject

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milostono Namo	User ID	File Type	File Name	Description	Unload Data
Milestone Name	USEI ID	riie iype	File Name	Description	Upload Date
		7.		•	•

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 102 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building value-based/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



Page 103 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on Performance Reporting strategy.
Medical Director	Damara Gutnick, MD/ MHVC	Alignment with Clinical reporting requirements to monitor partner performance
Director of CMO IT	Chuck Anderson	IT strategy to support performance reporting
Director of Quality and Innovation	Natalee Hill/MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's. Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation.
Compliance Lead	Maria Matzoros	DSRIP lead on compliance activities, e.g. financial compliance and contracts
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and making reporting recommendations



Page 104 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Performance reporting support ,strategy and area subject matter expert	Project leads	Tracking progress across project milestones and requirements
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership
All MHVC Partners	Provide input as needed for specific decisions	Implementing projects, performance leadership, reporting
MHVC project specialists	Central project coordination	Input on performance reporting strategy to help partners meet reporting requirements
External Stakeholders		
County Health Departments	Provide input as needed for specific decisions	Input and support as needed
MCOs	Provide input as needed for specific decisions	Input and support as needed
Performance Logic Cross PPS Workgroup	Vendor platform and coordination	Learning collaborative for best practices sharing
MHVC Clinical Quality Sub-committee	Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee	Input to performance reporting requirements
ACOs and Health Homes	ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf.	Adequate IT/EHR infrastructure supported by DSRIP funds



Page 105 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



Page 106 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 6.9 - IA Monitoring

Instructions:



Page 107 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	Completed	Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	Completed	Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners.	Completed	Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	4. Begin discussions with providers to identify best practices	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 108 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Begin discussions with providers to identify best practices and opportunities of economies of scale)e.g. investments, training curriculum, etc).		and opportunities of economies of scale)e.g. investments, training curriculum, etc).							
Task 5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	Completed	Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	Completed	Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	Completed	Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Identify representatives from professional communities for MHVC committees and work groups.	Completed	Identify representatives from professional communities for MHVC committees and work groups.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1.Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	Completed	Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2.Identify each professional group impacted by projects; Identify opportunities for each	Completed	Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 109 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
professional group to participate in training.									
Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	Completed	Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	Completed	Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	Completed	Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	Completed	Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	pdamrow	Other	I (11X.) Practitionar Enamt M1 Practitionar Enam I	I I)YA ()1&7 Practitioner Enamt IVI1 Practitioner	10/26/2018 02:43 PM
engagement plan.	pdamrow	Other	19_DY4Q2_PRCENG_MDL71_PRES1_OTH_DY4 _Q1&2_Practitioner_Engmt_M1_Meeting_Schedul	DY4_Q1&2_Practitioner Engmt M1_Meeting Schedule.xlsx	10/26/2018 02:42 PM



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 110 of 833

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow OtherQ1&2_Pra		e_23633.xlsx			
			Other	19_DY4Q2_PRCENG_MDL71_PRES1_OTH_DY4 _Q1&2_Practitioner_Engmt_M1_Milestone_Cover_ Sheet_23632.pdf	DY4_Q1&2_Practitioner Engmt M1_Milestone Cover Sheet.pdf	10/26/2018 02:41 PM
	Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSPIP	pdamrow	Other	19_DY4Q2_PRCENG_MDL71_PRES2_OTH_DY4 _Q1&2_Practitioner_Engmt_M2_Workforce_Trainin g_Schedule_23636.xlsx	DY4_Q1&2_Practitioner Engmt M2_Workforce Training Schedule.xlsx	10/26/2018 02:45 PM
	designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	pdamrow	Other	19_DY4Q2_PRCENG_MDL71_PRES2_OTH_DY4 _Q1&2_Practitioner_Engmt_M2_Milestone_Cover_ Sheet_23635.pdf	DY4_Q1&2_Practitioner Engmt M2_Milestone Cover Sheet.pdf	10/26/2018 02:44 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Page 111 of 833

Run Date: 12/28/2018

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 112 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP.

For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 113 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



Page 114 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on Practitioner Engagement strategy.
Medical Director	Damara Gutnick, MD / MHVC	Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired.
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Director, Network Development Partner Support	Marlene Ripa/MHVC	Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff.
Partner Relations Specialists	Aliza Travis/ MHVC	"Responsible for operationalizing partner communication strategy through newsletter, partner portal, website, social media, and planning regional meetings and other communications forums.
Platform Administrator	Marlene Ripa/ MHVC	Responsible for managing IT platforms including Salesforce partner portal.
Community Engagement Manager	Rachel Evans / MHVC	Responsible for Community Based Organization engagement strategy
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Support of partner data analysis, PPS key indicator identification, inform performance thresholds and make recommendations.
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation
Director of Practice Transformation	Tawana Howard-Eddings / MHVC	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill / MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including



Run Date: 12/28/2018

Page 115 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		strategy to provide PDSA technical assistance to CBO's.
		Responsible for ongoing review of quality data and developing and
		managing MHVC approach to rapid cycle evaluation. Support QI
		Initiatives for MAX Series and ED-Care triage at Hospital Sites
	Andrew Loose, Montefiore, Director of Corporate and Foundation	Responsible for identifying and making connections to foundation
Provider Engagement Support	Relations Montefiore, Director, Public Policy Office of Government	and grant funding opportunities that can potentially fund CBO
	Relations CMO, Montefiore Care Management	programming that does not directly support PPS projects.



Page 116 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Professional groups (JHMCA, CBHS)	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Local Government Units (LGUs)	Supporting organization	Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement stratgies



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 117 of 833

Montefiore Medical Center (PPS ID:19)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

IPQR Module 7.9 - IA Monitoring

Instructions:



Page 118 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 12. Access and plan for cross PPS registry functionality with local QE.	Completed	12. Access and plan for cross PPS registry functionality with local QE.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e. g. health homes ,etc.).	Completed	13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	Completed	Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	04/01/2015	05/30/2015	04/01/2015	05/30/2015	06/30/2015	DY1 Q1	
Task 2. Convene the Cross PPS HRD BH Crisis	Completed	Convene the Cross PPS HRD BH Crisis Leadership Group (3 PPSs agree to collaborate around coordinating crisis)	04/01/2015	07/13/2015	04/01/2015	07/13/2015	09/30/2015	DY1 Q2	



Page 119 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.)		intervention and prevention services across the Hudson Region.)							
Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	Completed	3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	Completed	4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	Completed	5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	Completed	6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	Completed	7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	Completed	8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 9. Determine PPS-wide approach for care management services (e.g., what will be	Completed	9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 120 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centralized v. standardized v. local).									
Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	Completed	10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	Completed	11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task 1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	Completed	Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	01/01/2016	01/31/2016	01/01/2016	01/31/2016	03/31/2016	DY1 Q4	
Task 2. Pilot the template and refine as needed in 1-2 practice sites	Completed	2. Pilot the template and refine as needed in 1-2 practice sites	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 3. Create standardized tool kit for project planning at each medical village site.	Completed	Create standardized tool kit for project planning at each medical village site.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Include revenue loss as a component of funds flow to ease transition	Completed	4. Include revenue loss as a component of funds flow to ease transition	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan.	Completed	5. Model financial implications of bed reduction scenarios to inform sustainability plan.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other	Completed	6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 121 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
delivery system transformation programs.									
Task Initiate standardized process to spread strategy across planned medical village projects	Completed	7. Initiate standardized process to spread strategy across planned medical village projects	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	Completed	8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	Completed	Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	Completed	10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES1_OTH_DY4_Q1 &2_Pop_Health_Mgmt_M1_Milestone_Cover_She et_23621.pdf	DY4_Q1&2_Pop Health Mgmt M1_Milestone Cover Sheet.pdf	10/26/2018 02:07 PM
	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES2_OTH_DY4Q2_ Remediation_Population_Health_M2_Cover_Sheet _&_Clarification_24286.pdf	DY4Q2 Remediation_Population Health M2_Cover Sheet & Clarification.pdf	12/14/2018 12:09 PM
Finalize PPS-wide bed reduction plan.	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES2_OTH_MHVC_O fficer's_Certificate_Attestation_Pop_Health_MS_2_23668.pdf	MHVC Officer's Certificate Attestation_Pop Health MS 2.pdf	10/26/2018 04:07 PM
	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES2_OTH_Pop_Hea lth_MS_2_Cover_Sheet_final_23667.pdf	Pop Health MS 2 Cover Sheet final.pdf	10/26/2018 04:06 PM



Page 122 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES2_OTH_DY4Q2_ Pop_Health_Mgmt_M2_Bed_Reduction_Plan_236 24.pdf	DY4Q2_Pop Health Mgmt M2_Bed Reduction Plan.pdf	10/26/2018 02:11 PM
	pdamrow	Other	19_DY4Q2_PHM_MDL81_PRES2_OTH_DY4Q2_ Pop_Health_Mgmt_M2_Meeting_Schedule_23623. xlsx	DY4Q2_Pop Health Mgmt M2_Meeting Schedule.	10/26/2018 02:10 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Finalize PPS-wide bed reduction plan.	Please see the MHVC Milestone Cover Sheet for Population Health Management MS 2 that addresses the Remediation Checklist and IA Information Communication received 11/30/18

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 123 of 833

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



Page 124 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

■ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management

Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population

Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types
Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder
management



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Projects 2.a.i, 2.a.iii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan. Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.

Page 125 of 833

Run Date: 12/28/2018



Page 126 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director, CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy



Page 127 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into population health and care management strategy
Montefiore Care Management Organization	Will be critical to development and execution of population health strategy	Planning and implementation of care management strategy across network
Montefiore IT department	Needed to support central analytics and data management	Needs assessment and strategy development
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
External Stakeholders		
HealthLinkNY (Local RHIO)	Supporter	Enhancing uptake of connectivity among PPS providers
DOH	Data source	Provide data required to identify members in target populations at assess risk level
Local Government Units (County)	Supporting organizations	Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input on PPS activities / issues that affect the group
Neighboring PPS Networks	Potential collaboration on project guidance and implementation	Input into project guidance / joint communications to practitioners.
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units.
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.



Page 128 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetings	Facilitate cross PPS collaboration on Public and Population health initiatives		
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group		
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed		



Run Date: 12/28/2018

Page 129 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

IPQR Module 8.9 - IA Monitoring

Instructions :



Run Date: 12/28/2018

Page 130 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	Completed	Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task7. Develop a plan to fill gaps.	Completed	Develop a plan to fill gaps.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	Completed	Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	Completed	Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 131 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Assess current state clinical integration for partnering providers.	Completed	Assess current state clinical integration for partnering providers.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	Completed	Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 2. Validate final strategy with all appropriate governing bodies	Completed	Validate final strategy with all appropriate governing bodies	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	Completed	Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub- committee.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task 4. Create plan to build central infrastructure needed approach for data sharing future state.	Completed	Create plan to build central infrastructure needed approach for data sharing future state.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person	Completed	Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 132 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
"warm handoffs") across provider types.									
Task 2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	Completed	Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	Completed	Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	Completed	Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).		Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
	# t ##################################	quarterly opening 2000 priori

No Records Found



Page 133 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	pdamrow	Other	19_DY4Q2_CI_MDL91_PRES1_OTH_DY4_Q1&2 _Clinical_Integration_M1_Milestone_Cover_Sheet_ 23625.pdf	DY4_Q1&2_Clinical Integration M1_Milestone Cover Sheet.pdf	10/26/2018 02:28 PM
Develop a Clinical Integration strategy.	pdamrow	Other	19_DY4Q2_CI_MDL91_PRES2_OTH_DY4_Q1&2 _Clinical_Integration_M2_Workforce_Training_Sch edule_23627.xlsx	DY4_Q1&2_Clinical Integration M2_Workforce Training Schedule.xlsx	10/26/2018 02:32 PM
Develop a Cililical integration strategy.	pdamrow Other		19_DY4Q2_CI_MDL91_PRES2_OTH_DY4_Q1&2 _Clinical_Integration_M2_Milestone_Cover_Sheet_ 23626.pdf	DY4_Q1&2_Clinical Integration M2_Milestone Cover Sheet.pdf	10/26/2018 02:31 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Develop a Clinical Integration strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



DSRIP Implementation Plan Project

Run Date: 12/28/2018

Page 134 of 833

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 135 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration

Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.

Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



Page 136 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage)		Key deliverables / responsibilities	
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)	
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.	
Medical Director	Damara Gutnick, MD/ MHVC Damara Gutnick, MD/ MHVC Facilitate Population Health Management Workgroup. Ediverse stakeholder groups in strategic discussion arou service needs and population health initiatives.		
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful	
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.	
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)	
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.	
Director of Quality & Innovation	Natalee Hill	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.	
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics	
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support	
Provider Relations Specialists	Aliza Travis and Stephanie Neito	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.	
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities	
		strategy	
Chief Medical Officer, Montefiore CMO	Henry Chung MD	Lead Behavioral Health Integration Learning Collaborative	



Page 138 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities	
Internal Stakeholders			
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership	
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into care management strategy	
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing	
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.	
External Stakeholders			
Local RHIO	Supporter	Enhancing uptake of connectivity among PPS providers	
DOH	Data source	Provide data required to identify members in target populations at assess risk level	
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH)	
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience. Cross PPS collaboration on strategies to impact High Performance Metrics.	
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration convene meetings	
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group	
CBHC	CBO – BH IPA	Provide input on PPS activities / issues that affect the group	
Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery	LCBO- Addiction and Recovery Based Programming L Provide input on PPS activities / issues that attect the		
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed	



Page 139 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

IPQR Module 9.9 - IA Monitoring:

Instructions:



Page 140 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specilaists and the workforce team will work closely together to determine the workforce needs of each project.



Page 141 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities	
Executive Director	Allison McGuire / MHVC	Oversight of DSRIP implementation	
Medical Director	Damara Gutnick, MD / MHVC	Planning and design of clinical project elements	
Director of CMO IT	Chuck Anderson	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management	
Director of Workforce & Training	Joan Chaya, MHVC	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above	
Finance Manager	Richard, Ng/MHVC	Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)	
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and make reporting recommendations	
Project Management Office	Patricia Damrow, PMP /MHVC	Responsible for overseeing DSRIP project implementation efforts and providing project management support	
Reporting Specialist	Christina Hamilton / MHVC	Responsible for facilitating PPS and Partner reporting activities	
Project Specialists	Shashauna Stephenson, Cara Sceppaquercia / MHVC	Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training	
Platform Administrator	Marlene Ripa / MHVC	Responsible for the configuration of DSRIP reporting platform	



Page 142 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		,
MHVC Steering Committee, Sub-Committees and Workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Labor unions	Union leaders / representatives	Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation
OASAS & OMH	Inform planning and implementation decisions	Insight into best practices, particularly for 3.a.i and 3.a.ii
Universities	Support education and training	Insight into best practices for training required to meet project requirements and outcomes
Hudson Regional DSRIP (HRD) Council Regional Clinical Quality Council and Regional Public Health Council		Collaboration on select clinical topics, such as clinical methods and protocols
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	
DOH	Data Source	Provide data required to identify members in target populations and assess risk level
MCOs	Provide input as needed for specific decisions	Input and support as needed



Page 143 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1)Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



Run Date: 12/28/2018

Page 144 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 10.7 - Community Engagement

Instructions:

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

- 1. The role of CBOs in MHVC's initiatives and DSRIP projects
- 2. Our approach to cultural competency

Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

IPQR Module 10.8 - IA Monitoring

msuucions.		



DSRIP Implementation Plan Project

Page 145 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter											
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)		
Retraining	0.00	50,000.00	746,341.00	746,341.00	1,058,341.00	1,058,341.00	927,475.00	927,475.00	850,603.50	850,603.50	7,215,521.00		
Redeployment	0.00	0.00	110,941.50	110,941.50	110,941.50	110,941.50	28,225.00	28,225.00	96,829.00	96,829.00	693,874.00		
New Hires	60,000.00	50,000.00	28,225.00	28,225.00	28,225.00	28,225.00	29,423.75	29,423.75	14,112.50	14,112.50	309,972.50		
Other	394,600.00	652,592.50	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	62,875.00	62,875.00	1,933,442.50		
Total Expenditures	454,600.00	752,592.50	1,012,257.50	1,012,257.50	1,324,257.50	1,324,257.50	1,111,873.75	1,111,873.75	1,024,420.00	1,024,420.00	10,152,810.00		

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 146 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	Completed	Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	Completed	2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	Completed	3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
* i.e. those projects set to begin implementation first		* i.e. those projects set to begin implementation first							
Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for	Completed	4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competecy models, training	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 147 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
projects including but not limited to: data collection, critical staffing roles, competecy models, training curriculum, and staffing models for projects (with identification of project overlap)		curriculum, and staffing models for projects (with identification of project overlap)							
Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	Completed	5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey inhouse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state	Completed	Distribute workforce survey to partners to determine baseline for planning target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. "Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g. RNs, LPNs,) ■ Non-professional patient care (e.g., NAs, PCTs) ■ Patient Navigators ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	Completed	7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.: Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 148 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers		following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce, Physicians/PAs/NPs/APRNs Nurses (e.g., RNs, LPNs) Non-professional patient care (e.g., NA, PCTs) Chronic Care RNs Referral Coordinators Patient Service Reps Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians) Dentists Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs Population Management experts Case managers Social Workers Home health workers Nutritionists Healthcare Counselors Paramedics and Emergency technicians Ambulatory Care practice managers							
Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce Visiting nurses/Home health aides	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 149 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
 Visiting nurses/Home health aides Patient educators/community health workers Peer coaches/ Peer support staff Crisis intervention professionals 		 Patient educators/community health workers Peer coaches/ Peer support staff Crisis intervention professionals 							
Task 10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	Completed	10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination: Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	Completed	11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Using staffing models for MHVC projects,	Completed	12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 150 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value-based payment models.		which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.							
Task 13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	Completed	13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	Completed	14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roapmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Engage organized labor in development of the workforce transformation strategy, as needed.	Completed	Engage organized labor in development of the workforce transformation strategy, as needed.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	3. Analyze root cause of potential shortages for key priority	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 151 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.		positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.							
Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff. "	Completed	4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	Completed	5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Perform cross tabulation of survey results and assess for accuracy .	Completed	6. Perform cross tabulation of survey results and assess for accuracy .	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	Completed	7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e. g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	Completed	8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 152 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement).		placement).							
Task 9. Finalize workforce transformation strategy with workforce workgroup.	Completed	Finalize workforce transformation strategy with workforce workgroup.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	Completed	Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	Completed	3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify positions that are in short supply that will not be filled through redeployment	Completed	Identify positions that are in short supply that will not be filled through redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	5. Identify workforce gap closing strategies including training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 153 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.		shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.							
Task6. Develop a MHVC job board and identify other sites for job posting.	Completed	6. Develop a MHVC job board and identify other sites for job posting.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task7. Create recruitment plans for new hires	Completed	7. Create recruitment plans for new hires	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	Completed	8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	Completed	Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Finalize current state assessment and obtain PPS governance approval.	Completed	10. Finalize current state assessment and obtain PPS governance approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	On Hold	1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	2. Define the skills, competencies, education requirements,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 154 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.		and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.							
Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	Completed	3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	On Hold	Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	On Hold	5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	On Hold	Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval	Completed	7. Finalize compensation and benefits analysis and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 1. The MHVC director of workforce development	Completed	The MHVC director of workforce development and management, who has the lead responsibility for producing a	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 155 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.		compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.							
Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	Completed	Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	Completed	The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	Completed	2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly	Completed	Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 156 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	stone/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
hired.									
Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	Completed	Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	Completed	5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify training programs with respect to meaningful use of electronic health records	Completed	6. Identify training programs with respect to meaningful use of electronic health records	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	Completed	Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	Completed	Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, elearning), length of trainings, and process for vendor selection.	Completed	9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	Completed	10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and	Completed	11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 157 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
project.										

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES1_OTH_DY4_Q1 &2_Workforce_M1_Workforce_Meeting_Schedule_ Template_9.30.18_23916.xlsx	DY4_Q1&2_Workforce M1_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 01:08 PM
program's goals).	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES1_OTH_DY4_Q1 &2_Workforce_M1_Milestone_Cover_Sheet_23915 .pdf	DY4_Q1&2_Workforce M1_Milestone Cover Sheet.pdf	10/30/2018 01:08 PM
Create a workforce transition roadmap for	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES2_OTH_DY4_Q1 &2_Workforce_M2_Workforce_Meeting_Schedule_ Template_9.30.18_23918.xlsx	DY4_Q1&2_Workforce M2_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 01:11 PM
achieving defined target workforce state.	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES2_OTH_DY4_Q1 &2_Workforce_M2_Milestone_Cover_Sheet_23917 .pdf	DY4_Q1&2_Workforce M2_Milestone Cover Sheet.pdf	10/30/2018 01:10 PM
Perform detailed gap analysis between current state assessment of workforce and projected	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES3_OTH_DY4_Q1 &2_Workforce_M3_Workforce_Meeting_Schedule_ Template_9.30.18_23920.xlsx	DY4_Q1&2_Workforce M3_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 01:18 PM
future state.	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES3_OTH_DY4_Q1 &2_Workforce_M3_Milestone_Cover_Sheet_23919 .pdf	DY4_Q1&2_Workforce M3_Milestone Cover Sheet.pdf	10/30/2018 01:17 PM
Produce a compensation and benefit analysis, covering impacts on both retrained and	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES4_OTH_DY4_Q1 &2_Workforce_M4_Workforce_Meeting_Schedule_ Template_9.30.18_23922.xlsx	DY4_Q1&2_Workforce M4_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 01:22 PM
redeployed staff, as well as new hires, particularly focusing on full and partial placements.	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES4_OTH_DY4_Q1 &2_Workforce_M4_Milestone_Cover_Sheet_23921 .pdf	DY4_Q1&2_Workforce M4_Milestone Cover Sheet.pdf	10/30/2018 01:21 PM
Develop training strategy.	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES5_OTH_DY4_Q1	DY4_Q1&2_Workforce M5_Workforce Training	10/30/2018 01:27 PM

NYS Confidentiality – High



Page 158 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			&2_Workforce_M5_Workforce_Training_Schedule_ Template_9.30.18_23927.xlsx	Schedule Template 9.30.18.xlsx	
	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES5_OTH_DY4_Q1 &2_Workforce_M5_Workforce_Training_Materials_ Template_9.30.18_23925.xlsx	DY4_Q1&2_Workforce M5_Workforce Training Materials Template 9.30.18.xlsx	10/30/2018 01:26 PM
	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES5_OTH_DY4_Q1 &2_Workforce_M5_Workforce_Meeting_Schedule_ Template_9.30.18_23924.xlsx	DY4_Q1&2_Workforce M5_Workforce Meeting Schedule Template 9.30.18.xlsx	10/30/2018 01:25 PM
	pdamrow	Other	19_DY4Q2_WF_MDL112_PRES5_OTH_DY4_Q1 &2_Workforce_M5_Milestone_Cover_Sheet_23923 .pdf	DY4_Q1&2_Workforce M5_Milestone Cover Sheet.pdf	10/30/2018 01:24 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Create a workforce transition roadmap for achieving defined target workforce state.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Perform detailed gap analysis between current state assessment of workforce and projected future state.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period
Develop training strategy.	Please see the MHVC Milestone Cover Sheet that addresses the Ongoing reporting requirements for this reporting period

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



DSRIP Implementation Plan Project

Page 159 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 160 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

☑ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



Page 161 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.



Page 162 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MHVC Executive Director	Allison McGuire	Lead DSRIP office on workforce activities; manage DSRIP team
MHVC Director, Workforce and Training	Joan Chaya	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
MHVC Workforce Team	Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz Sr HR Specialist	Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training
Workforce Workgroup	Partner organization representatives	Input on workforce transformation strategy and Training
MHVC Project Specialists	Cara Sceppaquercia, Shashauna Stephenson / MHVC	Input on workforce transformation strategy; support in identifying workforce needs of projects and training
Co-Chair Workforce Committee	Kathy Pandekakes and Daniel Bengyak	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.



Page 163 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project leads	Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Planning and input on workforce transformation
Susan Roti, Montefiore Senior Director, Organization Development	Montefiore Senior Director Organization Development	Planning and input on workforce transformation
External Stakeholders		
External vendors	Provide services, including IT and training	Contracted services, including training, as needed
Labor groups	Labor / union representation	Collaborate on workforce strategy, including management and development of impacted union employees
CMO and Learning Network	Training and workforce strategy resource	Collaborate on workforce and training strategy



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (3/31/2020) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.

Page 164 of 833

Run Date: 12/28/2018



Run Date: 12/28/2018

Page 165 of 833

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
ndomrow	Othor	19_DY4Q2_WF_MDL1110_OTH_DY4_Q1&2_Staff_Impact_&_New_Hire_Analysi	DY4_Q1&2_Staff Impact & New Hire Analysis_Module	10/30/2018 04:13 PM
pdamrow	Other	s_Module_Cover_Sheet_24012.pdf	Cover Sheet.pdf	10/30/2010 04.13 PW
ndomrow	Othor	19_DY4Q2_WF_MDL1110_OTH_Workforce_Staffing_Impact_Quarterly_DY4Q1_	Workforce Staffing Impact Quarterly_DY4Q1_Q2 Template	10/30/2018 04:12 PM
pdamrow	Other	Q2_Template_(final)_24011.xlsx	(final).xlsx	10/30/2016 04.12 PW
ndamrow	Othor	19_DY4Q2_WF_MDL1110_OTH_Workforce_Staffing_ImpactProjections_9.	Workforce Staffing Impact _Projections 9.30.16.xlsx	10/30/2018 04:12 PM
pdamrow	Other	30.16_24010.xlsx	Workforce Stailing Impact _Projections 9.50. 16.xisx	10/30/2016 04.12 PW

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 166 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks							
Year	Amount(\$)						
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	8,103,970.00						

Funding Type	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)		
Retraining	479,738.80	0.00	2,994,559.32	54.31%		
Redeployment	146,652.00	0.00	424,843.75	84.93%		
New Hires	34,134.00	0.00	247,081.42	87.70%		
Other	510,819.00	0.00	3,342,091.91	184.88%		
Total Expenditures	1,171,343.80	0.00	7,008,576.40	86.48%		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
pdamrow	Other	19_DY4Q2_WF_MDL1111_OTH_WORKFORCE_Strategy_Spend_Cover_S heet_DY4Q1-2_23997.pdf	WORKFORCE_Strategy Spend Cover Sheet_DY4Q1-2. pdf	10/30/2018 03:33 PM
pdamrow	Other	19_DY4Q2_WF_MDL1111_OTH_Workforce_AV_9-30-18_details_23996.pdf	Workforce AV 9-30-18 details.pdf	10/30/2018 03:32 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 167 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 168 of 833 **Run Date:** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

ID KEDESIGN	
Medicaid	
Performance 7	
Portal	
TATE .	
YORK SI	

IPQR Module 11.12 - IA Monitoring:

ı	ns	+ -		∩+	\sim	n	•	
ı	113	·u	u	υL	ıv	ш	3	



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.

Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk

Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.

Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.

Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.

Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.

Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).

Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.

Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.

Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.

Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.

NYS Confidentiality - High

Page 169 of 833 Run Date: 12/28/2018



Page 170 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee		Project		Completed	06/01/2015	07/09/2015	06/01/2015	07/09/2015	09/30/2015	DY1 Q2
Task 3. Finalize CPA in collaboration with MHVC Steering Committee		Project		Completed	07/09/2015	08/13/2015	07/09/2015	08/13/2015	09/30/2015	DY1 Q2
Task 4. Distribute the form of agreement and educational materials to PPS participants.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Request letter of intent from partners regarding project participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task7. Identify list of partners per project		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 171 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 9. Develop plan to monitor and support bring less experienced providers		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 12. Commence outreach to create alignment with payers and social service organizations		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Commence routine working meetings with regional Health Homes		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Leverage IT capability survey to inventory HH partners and ACO population health management system		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Define proposed workflows for review and discussion with Health Home partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Create and execute proposal for which capabilities or services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 172 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH partners can deliver within the PPS to achieve project goal; define strategy for integrating existing systems and offerings										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
 Task 1. Conduct population profile of attributed patients to understand current utilization patterns and identify opportunities for improvement. 		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify appropriate projects and care management services for specific patient segments		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Develop plan to integrate Community Based Organizations (CBOs) into IDS by identifying specific opportunities for their involvement (e.g. Patient engagement by CHWs, FBO, housing assistance, etc.)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Evaluate baseline performance on relevant Domain 2, 3 and 4 indicators and design feedback proces to empower Provider QI efforts. Performance against these indicators will continue to be monitored on an ongoing basis.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Identify patients at risk of not receiving appropriate services and provide PPS partners with periodic reports to inform outreach efforts.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 173 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent.										
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio	Providers Associated with Completion:									
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Bronx Center Rehab & Hlth Car										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 174 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio Task 1. Define scope and assess eligible participating partners		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop and implement plan to increase adoption of EHR and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 175 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 176 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build)		Project		Completed	03/31/2016	03/31/2016	03/31/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 177 of 833 **Run Date :** 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 1. Identify MCOs currently engaging majority of PPS attributed lives		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Bring information to appropriate governing bodies for integration into project development		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Perform outreach to largest partners to understand models that partners are currently using to align provider compensation		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 178 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 2. Develop set of potential models to create incentives and align compensation for providers		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Collaborate with partners in selecting from this set of potential models developed above		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Survey partners regarding use of and interest in expanding navigation services and use of cultural competency techniques.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Provide data to partners to enable outreach in accordance with data privacy laws.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Profile CBOS with best practices to serve as model of best practice.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Based on survey, create expansion plan including training.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Hame	USEI ID	i ile i ype	I lie Name	Description	Opioau Date

No Records Found



Page 179 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

	Milestone #	Review Status	IA Formal Comments
	Milestone #1	Pass & Complete	
Ī	Milestone #2	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 180 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 181 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Project

Page 182 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 2.a.i.4 - IA Monitoring		
Instructions:		



Page 183 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population

Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.

Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.

Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.

Risk: Strain on central resources due to ambitious speed and scale targets

Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.

Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.

Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.

Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.

Mitigation: Train the workforce in best-in-class practices throughout the region



Page 184 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	nmarks							
Actively Engaged Speed	Actively Engaged Scale							
DY2,Q4	40,352							

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,088	20,176	30,265	40,352
PPS Reported	Quarterly Update	0	3,480	0	0
	Percent(%) of Commitment	0.00%	17.25%	0.00%	0.00%
IA Approved	Quarterly Update	0	1,268	0	0
IA Approved	Percent(%) of Commitment	0.00%	6.28%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (3,480) does not meet your committed amount (20,176) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
cham15	Rosters	19_DY4Q2_PROJ2aiii_MDL2aiii2_PES_ROST_2.a.iii_2018.10.19_23748.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 2.a.ii Health Home at Risk	10/29/2018 12:00 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 185 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Subcommittee.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Define the services to be provided to HH at Risk population. (Assessment, creation of Care plan, etc)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5. Define interim mechanism of communicating patients identified as HH at risk members to partners		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Assess partner capability/desire to provide CM services		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 186 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
parties (HHs, PCMH/APC and PCPs)										
Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1.Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 187 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 188 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
connectivity and QE data sharing capabilities										
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
120-50-9899120-50-9biagiotti Emilio										
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 189 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
· · · · · · · · · · · · · · · · · · ·	2 uo 2 uto				Otal I Date					and Quarter
with PPS partners. The plan will outline engagement strategy for										
providers at varying levels of readiness.										
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Utilize data available on attributed population to begin creating relevant patient registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 190 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements										
Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 191 of 833 Run Date: 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process										
Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Establish communication links between PCP and health homes (e.g. community forum)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1.Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Assess existing collaborations in the community (between		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 192 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care and behavioral health/social services/LGUs)										
Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 193 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines										
Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	



Page 194 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Fail	
Milestone #9	Fail	



Page 195 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 196 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 2.a.iii.5 - IA Monitoring
Instructions:



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.a.iv - Create a medical village using existing hospital infrastructure

☑ IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Partners may not receive CRFP funding to support required transformation

Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project

Risk: Participating partners may not be able to transition their planning to reflect value-based concepts

Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.

Risk: Legal risk, associated with anti-trust issues.

Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.

Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.

Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis

Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.

Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages

Page 197 of 833 Run Date : 12/28/2018



Page 198 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi



Page 199 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed	Actively Engaged Scale								
DY3,Q4	11,136								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,898	7,795	9,466	11,136
PPS Reported	Quarterly Update	0	8,808	0	0
	Percent(%) of Commitment	0.00%	113.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	4,561	0	0
IA Approved	Percent(%) of Commitment	0.00%	58.51%	0.00%	0.00%

Current File Uploads

User	File Type	File Name	File Description	Upload Date
cham15	Rosters	19_DY4Q2_PROJ2aiv_MDL2aiv2_PES_ROST_2.a.iv_2018.10.19_23749.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 2.a.iv Medical Village	10/29/2018 12:02 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 200 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q2	Project	N/A	Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task A strategic plan is in place which includes, at a minimum: Definition of services to be provided in medical village and justification based on CNA Plan for transition of inpatient capacity Description of process to engage community stakeholders Description of any required capital improvements and physical location of the medical village Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 1. Engage partner hospitals to discuss the co-creation of the future state vision.		Project		Completed	04/01/2015	06/01/2016	04/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task 2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 3. Conduct preliminary partner baseline financial evaluation		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 4. Support partners in submitting requests for CRFP funding.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programatic initiatives. Monitor throughout DSRIP project.		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 201 of 833 Run Date : 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects.										
Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Finalize strategic plan .		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 12. Create site specific facility plan, and construction plan.		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 14. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task 16. Replicate steps with next wave/s of Medical Village sites		Project		Completed	01/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 202 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Model financial implications of bed reduction scenarios to inform sustainability plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Initiate standardized process to spread strategy across planned medical village projects		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		1	1	1						
Amurao Aurora A Md	T	T	1	T						Γ
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, look at those		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 203 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
	Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
	Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
	Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
	Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
DY4 Q2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
	Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
	Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
			•					•	
	Provider	Safety Net Hospital	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
	Due Date	Project Project	Project Pro	Project Project Completed Project Completed Project Completed Project Completed Completed Project Project Completed Completed Completed Completed Project Project Completed Completed Safety Net Practitioner - Primary Care Provider (PCP) Provider Safety Net Practitioner - Completed Completed Completed Completed Completed Completed Completed	Due Date Level Provider Type Status Start Date Project Completed 01/01/2016 Project Completed 01/01/2016 Project Completed 04/01/2016 DY4 Q2 Project N/A Completed 04/01/2016 DY4 Q2 Project N/A Completed 01/01/2016 Provider Safety Net Practitioner - Primary Care Provider (PCP) Completed 01/01/2018 Provider Safety Net Practitioner - Non-Primary Care Provider (PCP) Completed 01/01/2018	Due Date Level Provider type Status Start Date End Date	Project Completed O1/01/2016 O9/30/2016 O1/01/2016	Project Completed O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016	Project Completed O1/01/2016 O9/30/2016 O1/01/2016 O9/30/2016 O9/30/2



Page 204 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

	1	1		1						DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Montefiore New Rochelle Hosp										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
·										
Adam Antoine	1	ı		I			1			
Task										
1. Identify provider data sharing requirements and assess partner		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
and QE data sharing capabilities and current HIE participation		'								
(refresh of February survey)										
Task										
2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
to develop strategy to increase participation adoption and		',								
integration										
Task										
3. In current state IT assessment catalogue IT capabilities and		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
prioritize partner adoption plan										
Task										
4. Engage provider to integrate the use of Direct Messaging,		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
alerts, patient record lookup into practice workflows as		1,111								
appropriate										
Task										
5. Initiate outreach to organizations that have not begun process		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
of sharing information with RHIO										
Task										
6. Implement a process of addressing continuous improvement		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
and training leveraging learning collaboratives										
Milestone #5	21/2 2 /		l							D) / D
Use EHRs and other technical platforms to track all patients	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
engaged in the project.										
Task					0.4/0.4/0.4.0	10/01/0010	0.4/0.4/0.040	10/01/0010	40/04/0040	D) (0.00
PPS identifies targeted patients and is able to track actively		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
engaged patients for project milestone reporting.										
Task 1 Establish requirements to track activally engaged nationts and										
1.Establish requirements to track actively engaged patients and		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
align with population health objectives. Requirements will include										
performance measures.										
Task										
2. Assess system capabilities and analyze gaps in meeting		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
established requirements to track patients identify additional		'		·						
technology and opportunities leverage QE data										



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 205 of 833 **Run Date :** 12/28/2018

			I							
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q2	Project	N/A	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2.Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3.Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Review CNA to identify deficiencies in services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 206 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs. 										
Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15	Other	19_DY4Q2_PROJ2aiv_MDL2aiv3_PRES1_OTH_DY4Q 2_2.a.iv_Medical_Village_M1_Strategic_Plan_24159. pdf	DY4Q2_2.a.iv Medical Village M1_Strategic Plan	10/31/2018 12:38 PM
Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-	pdamrow	Other	19_DY4Q2_PROJ2aiv_MDL2aiv3_PRES1_OTH_DY4Q 2_2.a. iv_Medical_Village_M1_Meeting_Schedule_24149.xlsx	DY4Q2_2.a.iv Medical Village M1_Meeting Schedule. xlsx	10/31/2018 12:26 PM
related purpose.	pdamrow	Other	19_DY4Q2_PROJ2aiv_MDL2aiv3_PRES1_OTH_DY4Q 2_2.a. iv_Medical_Village_M1_Milestone_Cover_Sheet_24146 .pdf	DY4Q2_2.a.iv Medical Village M1_Milestone Cover Sheet.pdf	10/31/2018 12:24 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Please see the MHVC Milestone Cover Sheet that addresses the milestone reporting requirements for this reporting period. Additional documentation may be provided as specified in the attached cover sheet.
Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must	
include active or "staffed" beds. Ensure that all eligible participating PCPs meet NCQA 2014 Level 3	
PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	



Page 207 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure that all safety net providers participating in Medical Villages are	
actively sharing EHR systems with local health information	
exchange/RHIO/SHIN-NY and sharing health information among clinical	
partners, including direct exchange (secure messaging), alerts and	
patient record look up.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use	
Stage 2	
Ensure that services which migrate to a different setting or location (clinic,	
hospitals, etc.) are supported by the comprehensive community needs	
assessment.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	The PPS failed to submit documentation (meeting minutes) in response to several items listed in the IA Sample Request to evidence that the PPS had met milestone 1 (Metric 2) requirements demonstrating community involvement in the development of the medical villages and their specific activities that will be undertaken during the project term.
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 208 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 209 of 833 Run Date : 12/28/2018

IPQR Module 2.a.iv.5 - IA Monitor	ing	
Instructions :		



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.

Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)

Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.

Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care

Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.

Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation strategies include: a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts

Risk: Financial implication on hospitals based on the diversion of patients to primary care

Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care

Page 210 of 833 Run Date: 12/28/2018



Page 211 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

services to divert patient visits to, which aligns with our medical village project.



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Run Date: 12/28/2018

Page 212 of 833

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed	Actively Engaged Scale			
DY3,Q4	5,057			

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	1,767	3,534	4,296	5,057
PPS Reported	Quarterly Update	0	857	0	0
	Percent(%) of Commitment	0.00%	24.25%	0.00%	0.00%
IA Approved	Quarterly Update	0	770	0	0
IA Approved	Percent(%) of Commitment	0.00%	21.79%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (857) does not meet your committed amount (3,534) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
cham15	Rosters	19_DY4Q2_PROJ2biii_MDL2biii2_PES_ROST_2.b.iii_2018.10.19_23750.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 2.b.iii ED Care Triage	10/29/2018 12:04 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 213 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Stand up program based on project requirements		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Based on review of site visits, identify Pilot site/s to implement project.		Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. In consultation with ED Care Triage workgroup and Montefiore		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 214 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services.										
Task 10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create a staffing plan including job descriptions and role- specific competencies for care transition staff and suggested staffing ratios		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 16. Roll out ED Care Triage model at pilot sites		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 215 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable 										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Agarwal Reena Md										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Aggarwal Om Parkash Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Nyack Hsp										
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 216 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH. le. (Vendors vs build)										
Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Implement a process of addressing continuous improvement and training leveraging learning collaborative		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive	DY3 Q2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 217 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).										
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor pilot sites compliance with program protocols, policies and procedures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor sites ability to utilize ENS and secure messaging		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 218 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:		•								
Montefiore New Rochelle Hosp			·							
Task 1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3.Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 219 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task										
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date
--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	
access scheduling.	
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	



Page 220 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 221 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Milestone 1 - Supporting documentation for documentation already uploaded to Prescribed Milestone.	Completed	Supporting Appendix packet documentation for Prescribed Milestone 1 - unable to load there as reached file capacity.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	
Milestone 1 - Supporting documentation for documentation already	
uploaded to Prescribed Milestone.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 222 of 833 Run Date : 12/28/2018

IPQR Module 2.b.iii.5 - IA Monitoring	
Instructions:	



Page 223 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



Page 224 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY3,Q4	80,240						

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	28,084	56,168	68,204	80,240
PPS Reported	Quarterly Update	0	20,176	0	0
	Percent(%) of Commitment	0.00%	35.92%	0.00%	0.00%
IA Amproved	Quarterly Update	0	18,606	0	0
IA Approved	Percent(%) of Commitment	0.00%	33.13%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (20,176) does not meet your committed amount (56,168) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
cham15	Rosters	19_DY4Q2_PROJ3ai_MDL3ai2_PES_ROST_3.a.i_2018.10.19_23751.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 3.a.i Primary Care & Behavioral Health Integration	10/29/2018 12:05 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 225 of 833 Run Date : 12/28/2018

DSRIP

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 056767450bernabo Daniela											
Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers,			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 226 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including behavioral health organizations willing to establish partnership arrangements.											
Task 4. Primary care practices will develop alliances with behavioral health service providers leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for dissemination of			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 227 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines and materials along with implementation toolkit to the practices.											
Task											
3. Build a region wide learning collaborative to facilitate											
exchange of inter-practice ideas, solutions to barriers,			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
and ways to maintain high fidelity to models											
Task											
Develop a repository for best practices and			l								
implementation toolkits, and for sharing effective			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
strategies and solutions for overcoming barriers											
Task											
5. Explore collaboration with other PPSs (Albany,											
SBHC, FFLPs, HHC, WMC) to share best practices,											
educational materials, training strategies and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
strategies to overcome project implementation											
barriers.											
Milestone #3											
Conduct preventive care screenings, including											
behavioral health screenings (PHQ-2 or 9 for those	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
screening positive, SBIRT) implemented for all patients			,								
to identify unmet needs.											
Task											
Policies and procedures are in place to facilitate and			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
document completion of screenings.			1,722								
Task											
Screenings are documented in Electronic Health			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Record.			1								
Task											
At least 90% of patients receive screenings at the											
established project sites (Screenings are defined as			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
industry standard questionnaires such as PHQ-2 or 9											
for those screening positive, SBIRT).											
Task											
Positive screenings result in "warm transfer" to			Drovide	Practitioner - Primary Care	Completed	04/04/0040	02/24/2042	04/04/0040	02/24/2042	02/24/2042	DV2 C4
behavioral health provider as measured by			Provider	Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
documentation in Electronic Health Record.											
Providers Associated with Completion:	•	•	•	,	•	•	'				
120-50-9899120-50-9biagiotti Emilio											
Task			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DV2 02



Page 228 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will survey practice sites to understand current screening protocols and workflows											
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Practices will identify and train personnel who will administer and document screening.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record.			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 229 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis	09/30/2016 03/31/2017	1/2017 04/01/201	6 03/31/2017	03/31/2017	DY2 Q4
1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis					
2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis Project Project Completed 04/01/2016 Completed 04/01/2016	12/31/2016	1/2016 04/01/201	6 12/31/2016	12/31/2016	DY2 Q3
3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis			1		
-	09/30/2016	0/2016 04/01/201	6 09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief. Project Completed 04/01/2016	03/31/2017	1/2017 04/01/201	6 03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites. DY3 Q4 Model 2 Project N/A Completed 01/01/2016	03/31/2018	1/2018 01/01/201	6 03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Provider Provider Practitioner - Primary Care Provider (PCP) Completed 01/01/2018	03/31/2018	1/2018 01/01/201	8 03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio					
Task Primary care services are co-located within behavioral Health practices and are available. Provider	03/31/2018	1/2018 01/01/201	8 03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 230 of 833 **Run Date :** 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
056767450bernabo Daniela											
Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers, including primary care sites willing to establish partnership arrangements.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 231 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work group will develop a plan for the dissemination of primary care quality quidelines and compile implementation toolkits for distribution to behavioral health clinics.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Conduct preventive care screenings, including physical	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 232 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and behavioral health screenings.											
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
120-50-9899120-50-9biagiotti Emilio Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 056767450bernabo Daniela											
Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 233 of 833 Run Date: 12/28/2018

DSRIP

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
implementing universal behavioral health and medical screening.											
Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments.			Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. PPS will provide guidelines for assessing and reporting on screener competency.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population.			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record			Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



patients over time and to report data to PPS on a

regular basis

Task

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 234 of 833

DY2 Q4

03/31/2017

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19) DSRIP Quarter Reporting **Project Requirements** Prescribed Project Reporting Original Original **Provider Type Status Start Date End Date** (Milestone/Task Name) **Due Date Model Name** Level **Start Date End Date End Date** Year and Quarter behavioral health clinicians. 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm DY3 Q4 Project Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 handoff between medical and behavioral health provider Task 8. Behavioral health clinics will report behavioral health DY3 Q2 Project Completed 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 and medical screening yields to PPS for review on a regular basis. Milestone #8 Use EHRs or other technical platforms to track all DY2 Q4 Model 2 Project N/A Completed 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4 patients engaged in this project. EHR demonstrates integration of medical and Project 04/01/2016 12/31/2016 DY2 Q3 Completed 04/01/2016 12/31/2016 12/31/2016 behavioral health record within individual patient records. Task PPS identifies targeted patients and is able to track Project Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 actively engaged patients for project milestone reporting. Task 1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step DY2 Q4 Project Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities. Task 2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, Project Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4 and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project. 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 Project Completed 04/01/2016 09/30/2016

Completed

07/01/2016

03/31/2017

07/01/2016

03/31/2017

Project



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 235 of 833 **Run Date :** 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.											
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Practices will complete inventory of available and needed resources to support IMPACT model implementation.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for the consulting psychiatrist and depression care manager, including level of licensure, qualifications and tasks specific to the IMPACT model.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist Article 28 practices in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. PPS provides information and required training toolkits on the IMPACT model to PCPs, depression care managers and consulting psychiatrists.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. PPS will provide guidance to integrated practices regarding the completion of collaborative agreements with outpatient specialty mental health and outpatient specialty substance use treatment providers for patients requiring specialty behavioral health services beyond the scope of the integrated practice.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. PPS will collaborate with OneCityHealth to jointly develop web based training resources for depression			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 236 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborative care teams to support project											
implementation Task											
7. PPS will provide guidance in developing a case-based payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 237 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements	Dragarihad	Drainat	Departing			Original	Original			Quarter	DSRIP Reporting
(Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Year and Quarter
Task 1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will provide guidance to ensure that integrated practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 238 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including licensure as identified in Electronic Health Records for each site											
Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Integrated practices will provide PPS with identity			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 239 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and % FTE of consulting psychiatrist											
Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they support to review registry and discuss clinical cases.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Psychiatrist will be available to primary care providers for case reviews, medication recommendations, and coordination of medical and behavioral health treatment plans for complex patients			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will survey primary care practice sites to understand current screening protocols and workflows			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 240 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.											
Task 1. IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices			Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 241 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
,	4	· · · · · · · · · · · · · · · · · · ·	1	,	1

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	



Page 242 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 243 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 244 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	Completed	PPS will assess practices to identify who currently has colocation or fully integrated BH services.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. PPS will survey practices to identify which practices will implement each model	Completed	PPS will survey practices to identify which practices will implement each model	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Remediation response - Milestone 7	Completed	Remediation response to IA - 5 additional files that were unable to be uploaded to 3.a.i.3 MS 7.	01/31/2018	03/31/2018	01/31/2018	03/31/2018	03/31/2018	DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		· ·		_	_

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. PPS will assess practices to identify who currently has colocation	
or fully integrated BH services.	
2. PPS will survey practices to identify which practices will implement	
each model	
Mid-point Assessment	
Remediation response - Milestone 7	



Page 245 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 3	.a.i.5 - IA Monitoring		
Instructions:			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.a.ii – Behavioral health community crisis stabilization services

IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff

Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.

Risk: Absence of reimbursement rates for HCBS services

Mitigation: Develop financial model and negotiate with health plans for these services

Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes

Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts

Page 246 of 833 Run Date: 12/28/2018



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data

Page 247 of 833 **Run Date**: 12/28/2018



Page 248 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	10,832

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,791	7,582	9,207	10,832
PPS Reported	Quarterly Update	0	2,546	0	0
	Percent(%) of Commitment	0.00%	33.58%	0.00%	0.00%
IA Approved	Quarterly Update	0	2,546	0	0
IA Approved	Percent(%) of Commitment	0.00%	33.58%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (2,546) does not meet your committed amount (7,582) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
cham15	Other	19_DY4Q2_PROJ3aii_MDL3aii2_PES_OTH_3.a.ii_2018.10.22_23755.pdf	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 3.a.ii Behavioral Health	10/29/2018 12:08 PM
		•	Crisis Intervention - Attestation	

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	

NYS Confidentiality – High



DSRIP Implementation Plan Project

Page 249 of 833 Run Date: 12/28/2018

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region		Project		Completed	04/01/2015	07/11/2015	04/01/2015	07/11/2015	09/30/2015	DY1 Q2
Task 2. Convene the HRD Crisis Leadership Group		Project		Completed	07/13/2015	07/22/2015	07/13/2015	07/22/2015	09/30/2015	DY1 Q2
Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Review county and partners crisis services		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5.Assess existing services to identify gaps		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6.Using the gap analysis, explore opportunities to leverage local and state funded crisis services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task7. Develop plan to fill gaps		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Create crosswalks between crisis stabilization(3aii) project plan and other supporting PPS projects plans (i.e. Project 2biii - ED Care triage, Project 2aiv- Medical Village, Project 2ai -IDS.)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Run Date: 12/28/2018

Page 250 of 833

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Agreement reached on protocols		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Plan phased role out of protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Document diversion protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Begin implementation of protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 9. Convene partners to solicit feedback and refine protocols as necessary,		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop case based business models to engage MCOs in		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices.										
Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Collaborate with partners to modify protocols and reach agreement on protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Begin implementation of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. (New) Engage managed care plans to support crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 252 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.										
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:				'				1	1	
Montefiore New Rochelle Hosp										
Task 1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to to specialty services and crisis oriented services and identify improvement areas		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 253 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:				1						
Montefiore New Rochelle Hosp	T									
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Clinic	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Jawonio Inc			·							
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Arenson Richard	T									
Task 1. Review and analyze Community Needs Assessment and CBO surveys (In flight surveys) to identify PPS hospitals having available observation units or off campus crisis residence.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Review Community Needs Assessment to identify hotspots where there is a need for crisis services access		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3.Develop plan to focus BH crisis interventions pilots in "Hotspots" informed by our Community Needs Assessment (4 hospitals in Westchester and Orange Counties). Expand outpatient and substance abuse treatment and detoxification centers in these hotspot areas.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 254 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task I. Identify community mobile crisis teams currently available in each of our seven county regions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review current evidence based mobile-crisis protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Obtain agreement on protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Begin implementation of protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 255 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

DSRIP Quarter **Project Requirements** Prescribed Reporting Original Original Reporting Year **Provider Type** Start Date **End Date Status** (Milestone/Task Name) **End Date Due Date** Level **Start Date End Date** and Quarter requirements. **Providers Associated with Completion:** Nyack Hsp Task EHR meets connectivity to RHIO's HIE and SHIN-NY Provider Safety Net Mental Health Completed 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4 requirements. **Providers Associated with Completion: Balint Daniela** Alerts and secure messaging functionality are used to facilitate Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 crisis intervention services. Task 1. Assess safety net providers data sharing requirements, HIE Project 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1 Completed connectivity and QE data sharing capabilities 2. Coordinate with local QE and Cross PPS HIT/HIE Workgroup Project Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 to develop strategy to increase participation adoption and integration 3. In current state IT assessment catalogue IT capabilities and 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 Project Completed 04/01/2016 09/30/2016 prioritize partner adoption plan 4. Engage provider to integrate the use of Direct Messaging, Project 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4 Completed alerts, patient record lookup into practice workflows as appropriate Task 5. Initiate outreach to organizations that have not begun process Project Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 of sharing information with RHIO Task 6. Implement a process of addressing continuous improvement Project Completed 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4 and training leveraging learning collaboratives Milestone #9 Establish central triage service with agreements among DY2 Q4 Project N/A Completed 03/31/2017 DY2 Q4 01/01/2016 03/31/2017 01/01/2016 03/31/2017 participating psychiatrists, mental health, behavioral health, and substance abuse providers. PPS has implemented central triage service among psychiatrists Project Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4 and behavioral health providers. Task Project 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2 Completed 1. Identify current triage services in the Hudson Valley (including



Page 256 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
telephonic response, hotlines and warm line)										
Task 2. Conduct gap analysis		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Explore opportunities to address gaps		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 257 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup.										
Task 3. Create Cross PPS Quality forum to provide oversight, and to monitor (self audit) compliance with protocols, project milestones, and to share best practices		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task5. Evaluate qualty metrics and establish a process to capture ,analyze and report to Committee and stakeholders		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop the procedure to ensure partner adhearance with Committee agreed upon protocols, policies and procedures.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4.Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 258 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7.Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

willestone Name Oser iD The Type The Name Description Opioau Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	
outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to	
develop and implement protocols for diversion of patients from	
emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations	
serving the affected population to provide coverage for the service array	
under this project.	
Develop written treatment protocols with consensus from participating	
providers and facilities.	
Include at least one hospital with specialty psychiatric services and crisis-	
oriented psychiatric services; expansion of access to specialty psychiatric	
and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off	
campus crisis residence for stabilization monitoring services (up to 48	
hours).	



Page 259 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Deploy mobile crisis team(s) to provide crisis stabilization services using	
evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating	
psychiatrists, mental health, behavioral health, and substance abuse	
providers.	
Ensure quality committee is established for oversight and surveillance of	
compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 260 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 261 of 833 Run Date : 12/28/2018

IPQR Module 3.a.ii.5 -	IA Monitoring		
Instructions:			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved

Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b)Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring

Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models

Page 262 of 833 Run Date: 12/28/2018



Page 263 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	marks							
Actively Engaged Speed	Actively Engaged Scale							
DY3,Q4 29,412								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,295	20,589	25,001	29,412
PPS Reported	Quarterly Update	0	2,309	0	0
	Percent(%) of Commitment	0.00%	11.21%	0.00%	0.00%
IA Annuariad	Quarterly Update	0	2,247	0	0
IA Approved	Percent(%) of Commitment	0.00%	10.91%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (2,309) does not meet your committed amount (20,589) for 'DY4,Q2'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
cham15	Rosters	19 DY4Q2 PROJ3bi MDL3bi2 PES ROST 3.b.i 2018.10.19 23756.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 3.b.i Cardiovascular	10/29/2018 12:10 PM
			Disease Management	

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 264 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i. e. workforce needs) and develop an action plan for model implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement the approved action plan a pilot early adopter site		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 265 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
utilizing PDSA approach.										
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 9. Identify timelines/practice sites for second phase of project implementation.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Assess original plan and alter as necessary to overcome implementation barriers.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•								
400 50 0000400 50 014 144 5 144										
120-50-9899120-50-9biagiotti Emilio Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abbott Ira Richmond Iii Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adam Antoine										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 266 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to develop strategy to increase participation adoption and integration										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 120-50-9899120-50-9biagiotti Emilio										
Task 1. Define scope and assess eligible primary care practice sites		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 267 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adoption										
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements requirements to track actively engaged patients aligned population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess participating PCP practices to understand current EMR embedded decision support abilities and ability to capture data points (i.e. the 5A's, other tobacco cessation screens, SBRIT, PHQ2/9, BP, cancer screening, asthma action plans, patient goal		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 268 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
setting (BAP) etc.)										
Task 2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Assess and plan for technical assistance and other resources as needed for implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Present drafted guidelines and treatment protocols for review		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 269 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and approval by Clinical Quality Sub-Committee for implementation across PPS.										
Task 4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assure adoption of a standardized protocol to assess a patient' s risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
9. Update protocols as needed to support changes in clinical evidence.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 270 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Care coordination processes are in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Identify participating sites that utilize a care coordination team from the current state assessment.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 271 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. At pilot site/s, identify required changes to policy and procedures, system and workflow issues to establish an open access model for timely follow-up.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up. Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 272 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
2. Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff.										
Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Support practices in implementation of recommendations through learning collaboratives		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 273 of 833 Run Date : 12/28/2018

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on oncedaily regimens or fixed-dose combination pills when appropriate.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task7. Udate HTN medication algorithms as needed to support changes in clinical evidence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify best practices for identification and follow up of Self		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 274 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Management Goals.										
Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify relevant training and curriculum development resources.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief Action Planning) and documentation of Self Management Goals SMG into the EMR.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 275 of 833 **Run Date**: 12/28/2018

Montefiore Medical Center (PPS ID:19)

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
document participation and behavioral and health status changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task1. Develop and implement PPS wide policy and procedure for referrals to community based programs and tracking referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 2. Collaborate with CBOs to design the referral feedback loop		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify and catalogue available community resources using the Community Needs Assessment as a starting point to create a Community Resources Database.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop process to ensure that database is updated regularly.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Define the process and requirements for referral		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish formal and informal agreements with appropriate CBOs to facilitate ongoing communication between various practice-based and community-based providers to support an integrated approach to managing patients HTN including timely access to services and feedback on the status of the referral.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. Implement continuous quality improvement (CQI) process to monitor and improve referral process and outcomes.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 8. Establish training programming and materials for staff on warm referrals, tracking and followup processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 276 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed and implemented protocols for home blood pressure monitoring.										
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task1. Profile best practices, across PPS partners regarding home BP monitoring, warm referrals and follow-up.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify minimal and recommended protocols to satisfy project requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Conduct training to share self monitoring and follow up protocols with practice sites.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
 Task 4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs. 		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Utilize population profiling to identify patients with HTN, and visit frequency.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish process and/or system to alert PCP and Care Manager of patients needing a PCP visit. (Explore the use of		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 277 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
registries)										and Quarter
Task 3. Conduct periodic learning collaboratives with sites to share best practices and get feedback.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. The Cross PPS Public Health Council will facilitate discovery discussions between NYS Quit Line and Local QE.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify current state of referrals to NYS Quit line and follow-up policies and procedures.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Profile best practices, across PPS partners (including CBOs) regarding use of NYS Quit line and referral feedback process.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and implement PPS wide policy and procedure for referrals to NYS Smoker's Quit line including referral criteria.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 278 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use claims data to analyze "hot spot" areas for outreach as needed.										
Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. If applicable, establish linkages to HH for targeted patient population.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients with hypertension and elevated cholesterol.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify relevant resources and protocols earmarked as useful		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 279 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by Million Hearts to incorporate into Project toolkit										
Task 2. Identify relevant patient self management support tools for inclusion in COP.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Use and guidelines to practices to facilitate incorporation into workflows.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene monthly meetings with PPS leadership and MCO's.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	
medication limitations (90 day supply) or need for prior		Project		Completed	01/01/2018	03/31/2018	01/01/2018		03/31/2018	03/31/2018 03/31/2018



Page 280 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
 Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease. 										
Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify eligible providers for participation in this project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Uploa	
--	--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	



Page 281 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text						
end of DY 3.							
Ensure that EHR systems used by participating safety net providers meet							
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of							
Demonstration Year 3.							
Use EHRs or other technical platforms to track all patients engaged in							
this project.							
Use the EHR to prompt providers to complete the 5 A's of tobacco control							
(Ask, Assess, Advise, Assist, and Arrange).							
Adopt and follow standardized treatment protocols for hypertension and							
elevated cholesterol.							
Develop care coordination teams including use of nursing staff,							
pharmacists, dieticians and community health workers to address lifestyle							
changes, medication adherence, health literacy issues, and patient self-							
efficacy and confidence in self-management.							
Provide opportunities for follow-up blood pressure checks without a							
copayment or advanced appointment.							
Ensure that all staff involved in measuring and recording blood pressure							
are using correct measurement techniques and equipment.							
Identify patients who have repeated elevated blood pressure readings in							
the medical record but do not have a diagnosis of hypertension and							
schedule them for a hypertension visit.							
Prescribe once-daily regimens or fixed-dose combination pills when							
appropriate.							
Document patient driven self-management goals in the medical record							
and review with patients at each visit.							
Follow up with referrals to community based programs to document							
participation and behavioral and health status changes.							
Develop and implement protocols for home blood pressure monitoring							
with follow up support.							
Generate lists of patients with hypertension who have not had a recent							
visit and schedule a follow up visit.							
Facilitate referrals to NYS Smoker's Quitline.							
Perform additional actions including "hot spotting" strategies in high risk							
neighborhoods, linkages to Health Homes for the highest risk population,							
group visits, and implementation of the Stanford Model for chronic							
diseases.							
Adopt strategies from the Million Hearts Campaign.							



Page 282 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Fail	
Milestone #19	Pass & Complete	
Milestone #20	Fail	



Page 283 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



Page 284 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 3.b.i	.5 - IA Monitoring		
Instructions:			



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved

Mitigation: Project design will explore alternatives including case based business models

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption

Risk: Baseline data indicates potential deficiencies in asthma specialist workforce

Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Page 285 of 833 Run Date: 12/28/2018



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 286 of 833 Run Date : 12/28/2018

IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	marks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	8,006

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,002	4,003	6,005	8,006
PPS Reported	Quarterly Update	0	4,511	0	0
	Percent(%) of Commitment	0.00%	112.69%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	4,356	0	0
IA Approved	Percent(%) of Commitment	0.00%	108.82%	0.00%	0.00%

Current File Uploads

ı	User ID	File Type	File Name	File Description	Upload Date
cham	m15	Rosters		MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2018-September 30, 2018 Project 3.d.iii Asthma Management	10/29/2018 12:11 PM

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 287 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

☑ IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community- based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Providers Associated with Completion:

Akiyama Matthew; Alkhairw Hadeel; Dayan-Rosenman David Samson; Desarden Connie Anjoli; Figueroa Kelen J; Glaser Joy H Md; Haverstraw Family Practice Pc; Hocking Stephanie; Hogan Alexander; John Jereesh T; Khedimi Rabea; Kwan Amy; Lu Tiffany; Ngala-El Yasmin S; Nguyen Kim; Okrent John Lazear; Pan Jingyu; Paul Allison; Polizzi Laura Netburn; Rodriguez Daniel Camilo; Rogers Margaret; Tiamiyu Olushola; Tugman Cheryl; Tyau Nicholas Daniel; Vindhya Rajesh Kumar Chend Md; Thang Yon Hong

Chand wd, Zheng Yan Hong										
Task			Drootitioner Non Drimon							
All participating practices have a Clinical Interoperability System		Provider	Practitioner - Non-Primary Care Provider (DCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
in place for all participating providers.			Care Provider (PCP)							

Providers Associated with Completion:

Abbruzzese Nina Nurse Practitioner; Abreu Michelly Rosch; Akbar Nadeem; Alton-Primrose Amy; Anna Zaldivar; Appelstein Joshua Charles; Asher Megan; Augustus Igbokwe Cu; Ayers Zumara Elizabeth; Abel Bencosme; Adriano Ari; Ahuva Bondi; Alain Neptune; Alan Barr; Aleksander Pali; Alex Gabriel; Amanda Gesten; Amisha Rai; Andrea Smith; Anita Levan; Annette Simmon; Annika Barriteau; Anthony Asiedu; Anthony Pacione; Arun Sunny; Ashley Moloney; Atara Berliner; Avigayil Neuburger; Bader Anna Shlionsky; Balagula Yevgeniy; Bancroft Courtney; Baxley Brian Mr.; Bell Keri-Ann Taiesha; Bellizzi Donna; Ben-Abdallah Sakienah; Berger Jeremy Mr.; Berger Seth; Berman Rachel Ariel Stein; Berrios Jessica; Bifone Casey Michelle; Birch Meaghan Maureen; Bonet-Pagan Yara; Boutos Ekaterini; Briggie Alexis; Bulman Paul; Burgess Erin Ms.; Burke-Davis Ma; Butler Thomas; Bux Donald; Barbara Levine; Benson Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Sena Miss; Chen Philip; Brandon Balabus; Briana Messina; Capra Theresa Marie; Carobene Macy; Celano Mark; Chacko Shobin; Chan Alice; Chan Alice; Chan Sena Miss; Chen Miss; C



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 288 of 833 Run Date: 12/28/2018

				•	,					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Samantha Mullis; Jean-Felix Emmanuel Mr.; Joolukuntla Niharika; Jaime Butler; James Mcgaughan; Jamie Fridman; Janet Amundson; Jared Simcik; Jason Wieland; Jenna Daddario; Jennifer Davis; Jennifer Irizarry; Jennifer Zuber; Jessena Chattar; Jessica Scannapieco; Jessica Scott; Joanna Denobile; Jodi Eisen; Jodi Shulman; John Battles; John Samuel; Jonathan Garcia; Jose Lopez; Joseph Pepe; Joyce Liu; Julia Nevin; Julie Gauthier; Julie Sarlo; Justin Joy; Kalhan Tamara Gomez; Kapinos Steven Michael; Kaye Ross; Khankhel Dorina Mrs.; Kim Gregory Kyonghoon; Kimmelblatt Justin E; Kinon Merritt Drew; Klein Lauren; Koleilat Issam; Kopa Justin; Kumar Anand; Kari Albery; Katherine Wang; Kathleen Bateau; Kayla Carrero; Kelly Porta; Kennedy Okyere; Kutikoff, Gina; Kwame Frimpong; Lamonica Donna; Latev Alexander; Leake-Gaylord Antaeya Ms.; Leavitt Karla; Lee Frances Jiyoung; Levitt Danielle Lauren; Luongo Tory; Larisa Simkhaev; Laura Grabisch; Lauren										
Drepanis; Laurie Behar; Leeshun Rivera; Leslie Vasquez; Lidiya Sh Maddy H; Mccollom Alan B Phd; Medina Joan N; Miele Marilyn; Mc Fonvil; Maheep Goyal; Malik, Mohsin; Mallory Flynn; Marc Civitano Melinda Seidel; Melissa Elie; Melissa Hernandez Davis; Melissa Ru	nestoperova; Lisa hamed Ambreen; ; Margaret Monto	Wellington; Lisha Moran Snjezana ya; Maria Leon; N	a Melathe; Liz Sam; Lori Rose a Mrs.; Morelli Savina Ms.; Mo Marianna Carlisi; Marie Adrien	nthal; Louis Gelab vsas Sharon; Mula ; Marion English-R	pert; Louise Rube akandov Salomor Rowe; Marlyse Ru	rman; Lucienno n Markovich; M udnick; Marylou	e Georges; Marg yer Parvathi; Ma Hernandez; Ma	garet Louise Coll deleine Redding sud Ahmed; Ma	l Np; Margulis I g; Madeline Ord ureen Hyatt; M	Roman; Masry ellana; Magalie egan Machado;
Neimark Matthew; Newenhouse Tiffany; Nitka Sarah; Norris Sarah;	,	, , ,	,	,	,	,	,	<i>,</i> , , , , , , , , , , , , , , , , , ,	,	,

M Siegel; Nyaradzo Tsemunhu; Obi Chibueze Chukwunonso; Ofori-Amanfo George Md; Oh Sun; Ouyang Xiao Qing; Owusuaa Victoria; Ozorio Bienvenida; Oluchi Nwigwe; Pacifico Jessica; Pal Somosri; Paramananda Padma; Patel Milon; Patel Puja; Patel Sejal; Perrone Lorraine; Persaud Michael; Pimentel Sandra; Poku Princess P; Polshin Victor; Popescu Benjamin; Poste Jennifer C; Powell Kimone; Pressimone Vanessa; Prinzing Samantha Ms.; Pullaro Anna; Purice Daniela Elena; Pamela Halpern: Patrick Sheehan; Pearl Weill; Petagay O'Connor; Peter Ferrandino; Peter Winter; Pharlin Noel; Powers, Laura Sanford Md; Quinones Zinacay; Rachlin Jordan W; Ramos Harry; Rana Rajendra Jivubha Dds; Riccobono Brianna; Roberts Cornelia Chase; Roberts-Murray Lloydette; Robinson Steven Mr.; Rufino Marilina; Rafael Torres; Rana Jehle; Rebekah Daggett; Renee Wohltman; Ricardo Pinzon; Richard Cooper; Richard Montero; Rigard Prlesi; Rivka Schwartz; Roberts-Murray Lloydette; Robinson Steven Mr.; Rufino Marilina; Rafael Torres; Rana Jehle; Rebekah Daggett; Renee Wohltman; Ricardo Pinzon; Richard Cooper; Richard Montero; Rigard Prlesi; Rivka Schwartz; Roberts-Murray Lloydette; Robinson Steven Mr.; Rufino Marilina; Rafael Torres; Rana Jehle; Rebekah Daggett; Renee Wohltman; Ricardo Pinzon; Richard Montero; Richard Mont Bloise; Robert Sammartano; Rohit Mathew; Roman Markh; Rosa Acierno; Rosalina Valera; Rose Sylvestre; Rosita Martin; Roxanne Pisa; Ryan Black; Ryan Christensen; Saint-Dic Rudolph Benjamin; Sam Lumanie; Schreuder Patricia; Schuster Nathaniel; Schwartz Michelle Miss; Schwartz Stephen O Pc Md; Schweizerhof Steven; Selba Kathleen E; Seliquini, Marian; Shastri Aditi; Sheffet Rachel; Shi Yang; Sirikanjanapong Sasis; Skowronski Julie; Smith Jay Mark; Spiciarich Mary; Spiegel Jessica; Stern Ashley Rose; Strein Daniel Ryan; Sucu Asli; Suncar Edelmys; Saba Khan; Sabiha Rahemanji; Sabrina Petrillo; Sajid Mohamed; Samantha Ciaccia; Samantha Sigurdsson; Samuel Ayikwei; Sandeep Ponnappan; Sanford Abramson; Satecha Defreitas; Shang Lew; Shashi Karia; Shelly-Ann Duncan; Sheri Escalante; Sherin Zaman; Shirley Fletcher-Hall; Shmuel Berkowitz; Sitki Dogus; Sofiya Grottano; Sophy Em-Mcmenimon; Sophy Okello; Sosana Fares; Steven Herzenberg;

Susswein, Harris Malka; Sylvia I Ebalu; Tajerstein Aliza; Tan Stephanie; Toro Angela Ms.; Torres Edwin A; Townsend Latoya Shetrmaine; Tran Phat; Tahira Wellman; Tara Jose; Tara Krishnasastry; Tatiana Saunders; Teresa Berardi; Teresa Martello; Theshean Merchant; Timothy Akojenu; Timothy Curran; Timothy Lehey; Varughese Ansu; Verges Caroline Dr.; Vieira Julio; Vivek Kumar; Valerie Tarsia; Vanessa Seidell; Veronique Camille; Victoria Battista; Vinnette Burgess; Wagner										
Rebecca Lee; Weingart Emily Robin; Williams Deanna; Wolfgruber Hayley; Weintraub, Debra Pnp; Yang Christina Jane; Yang Rui; Yaw Appau; Yokasta Garcia; Yosef Franklin; Zadrima Ana; Zechmeister Jenna R										
Task		•		11	,	,	·			
Convene project implementation planning workgroup to build		Project		Completed	04/01/2015	07/31/2015	04/01/2015	07/31/2015	09/30/2015	DY1 Q2
out implementation plan.										
Task 2. Identify key atakahaldara and participating provider										
Identify key stakeholders and participating provider organizations critical for successful project implementation.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Designate a project champion for site.									1	
Task										
Create and convene Asthma Project workgroup with										
representation from key stakeholders (clinicians) to oversee										5 144 6 4
project implementation, share best practices, support learning		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
collaboratives, agree on educational materials, training										
strategies, and strategies to overcome implementation barriers.										
Task										
4. Complete project readiness assessment of Phase I partners to										
assess current use and adherence to guideline-concordant care										
(EPR-3 guidelines), range of services provided, referral		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
mechanisms, use of asthma action plans, capacity to document										
asthma action plans electronically, and barriers to implementation										
of team based care models for asthma management. Task										
5. Develop, working in collaboration with the Asthma workgroup		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DV2 O2
and clinical experts from partnering organizations across the		i iojeci		Completed	0-7/01/2010	03/30/2010	3 7 /31/2010	03/00/2010	03/30/2010	D12 Q2



Page 289 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies. (Asthma Action Plan/Asthma Control Test)										
Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task7. Review the Community Needs Assessment and identify areas for targeted "hotspotting".		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Review partner survey data to access current state.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 16. Create a process to identify barriers (inability to afford		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 290 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
inhalers, transportation, education) to effective stepped-care evidence based asthma management.										
Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Providers Associated with Completion:										
Task Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Access providers experience with telemedicine and innovation as part of readiness assessment.		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 291 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan										
Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Note that the second state of the second		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based purchasing.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 292 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
13. Initiate outreach to organizations that have not begun process of sharing information with RHIO										
Task 14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Run

Page 293 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
managers, PCPs, and specialty providers.										
Task 1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Convene monthly meetings with PPS Leadership and MCOs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 294 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles										
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

				.	•	
Milestone Name User ID File Type File Name Description		User ID	File Type		Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between	
primary care practitioners, specialists, and community-based asthma	
programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional	
population based approach to asthma management.	
Establish agreements to adhere to national guidelines for asthma	
management and protocols for access to asthma specialists, including	
EHR-HIE connectivity and telemedicine.	
Deliver educational activities addressing asthma management to	
participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and	
Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 295 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 296 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 297 of 833 Run Date : 12/28/2018

IPQR Module 3.d.i	ii.5 - IA Monitoring		
Instructions :			



Page 298 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

☑ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws. We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 299 of 833 **Run Date**: 12/28/2018

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	Completed	Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	Completed	Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	04/16/2015	07/22/2015	04/16/2015	07/22/2015	09/30/2015	DY1 Q2
Task 2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	Completed	Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	Completed	3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	Completed	Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	6. Design methods of promoting cessation of tobacco use through public	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 300 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach		advertisement, social messaging, and community outreach						
Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	Completed	7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	Completed	Assess efficacy of initiatives and continue to improve outreach through lessons-learned	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	Completed	In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1.Review tobacco-free outdoor policies that PPS partners have in place	Completed	1.Review tobacco-free outdoor policies that PPS partners have in place	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	Completed	In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	Completed	Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	Completed	Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	Completed	5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	Completed	Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all	Completed	In collaboration with HRDPHC partners, develop and implement a region- wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1



Page 301 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients are queried on tobacco status and appropriate treatment is offered								
Task 1. Identify partners that can appropriately offer tobacco use screening and treatment	Completed	Identify partners that can appropriately offer tobacco use screening and treatment	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	Completed	2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	Completed	3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	Completed	Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	Completed	5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	Completed	In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	10/01/2016	06/30/2018	10/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Review current clinical guidance from USPHS	Completed	Review current clinical guidance from USPHS	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community	Completed	Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1



Page 302 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and medical resources								
Task 3. Use PPS meetings and other forums to distribute training materials PPS partners	Completed	3. Use PPS meetings and other forums to distribute training materials PPS partners	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	Completed	Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	Completed	Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	Completed	Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Task 3. Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	Completed	Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	04/01/2018	06/30/2018	04/01/2018	06/30/2018	06/30/2018	DY4 Q1
Milestone Mid-point Asessment	Completed	Mid-point Asessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices in	
order to improve population health outcomes in the Hudson Valley as	
related to tobacco cessation.	
2. In collaboration with HRDPHC partners, create a region-wide	
policy that encourages PPS partners to adopt tobacco-free outdoor	



Page 303 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
policies	
3. In collaboration with HRDPHC partners, develop and implement a	
region-wide policy to ensure all patients are queried on tobacco status	
and appropriate treatment is offered	
4. In collaboration with HRDPHC partners, develop and implement	
region-wide provider training utilizing current tobacco use cessation	
treatment methods	
5. Collaborate with Medicaid managed care providers to increase and	
standardize tobacco cessation treatment coverage	
Mid-point Asessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 304 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

IPQR Wodule 4.b.i.3 - IA Wi	onitoring		
Instructions:			



Page 305 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



Page 306 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	In Progress	Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	Completed	Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	Completed	Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	Completed	5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	Completed	6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to achieve objectives.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 307 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achieve objectives.								
Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	In Progress	7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	In Progress	8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	In Progress	9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	In Progress	Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	Completed	In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	Completed	2.Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	In Progress	Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 4. Partner with community based organizations to	In Progress	Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4



Page 308 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms)		mammograms)						
Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Completed	3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	Completed	1.Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	Completed	Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	Completed	3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone 4. Access opportunities to increase screening rates (or re-screening) among patient defined populations	In Progress	Access opportunities to increase screening rates (or re-screening) among patient defined populations	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	In Progress	Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Task 2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	Completed	Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 5. Identification of functional requirements for cancer screening registry	In Progress	Identification of functional requirements for cancer screening registry	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Define functional requirements for cancer screening registry	In Progress	Define functional requirements for cancer screening registry	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone	In Progress	6.Use community resources to engage patient participation in care	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 309 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use community resources to engage patient participation in care management services		management services						
Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	In Progress	Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	01/01/2018	03/31/2020	07/01/2018	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID File Type	File Name	Description	Upload Date
----------------	-------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices to	
reduce disparities in cancer screening and management across the	
Hudson Valley	
2. Target cancer prevention and screening as a preventive care	
initiative in both clinical and community based settings in the Hudson	
Valley	
3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results	
among defined patient populations	
4. Access opportunities to increase screening rates (or re-screening)	
among patient defined populations	
5. Identification of functional requirements for cancer screening	
registry	
6. Use community resources to engage patient participation in care	
management services	
Mid-point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 310 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 311 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

IPQR Module 4.b.ii.3 - IA Monitori	ing		
Instructions:			



Page 312 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inform	mation and check the box below:	
following initial subm	•	· · · · · · · · · · · · · · · · · · ·	 e and accurate to the best of my knowledge, and that, only to documented instructions or documented approval of
Primary Lead PPS Provider:	MONTEFIORE MEDICAL CENTER		
Secondary Lead PPS Provider:			
Lead Representative:	Allison Mcguire		
Submission Date:	12/14/2018 12:18 PM		
		-	
Comments:			



Page 313 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY4, Q2	Adjudicated	Allison Mcguire	mrurak	12/28/2018 04:02 PM



DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Page 314 of 833 **Run Date:** 12/28/2018

	Comments Log		
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY4, Q2 Quarterly Report has been adjudicated by the IA.	mrurak	12/28/2018 04:03 PM
Returned	The DY4,Q2 Quarterly Report has been returned for Remediation.	mrurak	11/30/2018 01:50 PM



Page 315 of 833

Run Date: 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 316 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Saction OF	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 317 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



DSRIP Implementation Plan Project

Page 318 of 833 Run Date : 12/28/2018

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
antinu 44	IPQR Module 11.6 - Roles and Responsibilities	Completed
Section 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Project ID

2.a.i

2.a.iii

2.a.iv

2.b.iii

3.a.i

3.a.ii

IPQR Module 2.a.iv.5 - IA Monitoring

IPQR Module 2.b.iii.5 - IA Monitoring

IPQR Module 3.a.i.5 - IA Monitoring

IPQR Module 2.a.iv.3 - Prescribed Milestones

IPQR Module 2.a.iv.4 - PPS Defined Milestones

IPQR Module 2.b.iii.2 - Patient Engagement Speed

IPQR Module 3.a.i.2 - Patient Engagement Speed

IPQR Module 3.a.ii.2 - Patient Engagement Speed

IPQR Module 3.a.ii.3 - Prescribed Milestones

IPQR Module 3.a.i.3 - Prescribed Milestones

IPQR Module 3.a.i.4 - PPS Defined Milestones

IPQR Module 2.b.iii.3 - Prescribed Milestones IPQR Module 2.b.iii.4 - PPS Defined Milestones

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)		
Module Name	Status	
IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed	
IPQR Module 2.a.i.2 - Prescribed Milestones	Completed	
IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed	
IPQR Module 2.a.i.4 - IA Monitoring		
IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed	
IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed	
IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed	
IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed	
IPQR Module 2.a.iii.5 - IA Monitoring		
IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed	
IPQR Module 2.a.iv.2 - Patient Engagement Speed	Completed	

Page 319 of 833

Run Date: 12/28/2018

Completed



Page 320 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	Completed
3.d.iii	IPQR Module 3.d.iii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



Page 321 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	ıs
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	(P)
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	(P)
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	(P)
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Ongoing	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	(P)
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Ongoing	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	6 G
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	(a)



Page 322 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete
	Milestone #7 Regional Distressed Safety Net Hospital Hubs meet State Defined VBP Goals.	Pass & Complete
	Milestone #8 Measure VBP Knowledge progress through continued administration of MHVC Value Based Needs Assessment (VNA).	Pass & Complete
	Module 4.1 - Prescribed Milestones	
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete
	Module 5.1 - Prescribed Milestones	
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete
	Module 6.1 - Prescribed Milestones	
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete
Section 07	Module 7.1 - Prescribed Milestones	
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete
	Module 8.1 - Prescribed Milestones	
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete



Page 323 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Stat	ıs
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	(P)
	Milestone #5 Develop training strategy.	Pass & Complete	9 B
	Module 11.10 - Staff Impact	Pass & Ongoing	B
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	0



Page 324 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.a.iii.2 - Patient Engagement Speed	Fail
	Module 2.a.iii.3 - Prescribed Milestones	
2.a.iii	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete



Page 325 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Fail	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Fail	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Fail	
	Module 2.a.iv.2 - Patient Engagement Speed	Fail	B
	Module 2.a.iv.3 - Prescribed Milestones		
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Fail	(B) (IA)
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete	
2.a.iv	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state- determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Fail	
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Fail	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Complete	
	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Fail	B
	Module 2.b.iii.3 - Prescribed Milestones		
2.b.iii	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	
2.5.111	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	Fail	



Page 326 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.c. Ensure real time notification to a Health Home care manager as applicable		
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Fail	B
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	



Page 327 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	ıs
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.a.ii.2 - Patient Engagement Speed	Fail	0
	Module 3.a.ii.3 - Prescribed Milestones		
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete	
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete	
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete	
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete	
3.a.ii	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Fail	
J.a.ii	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail	
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete	
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail	
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete	
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete	
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Fail	<u> </u>
	Module 3.b.i.3 - Prescribed Milestones		
3.b.i	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	
3.0.1	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	



Page 328 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail
	Module 3.d.iii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.d.iii.3 - Prescribed Milestones	
3.d.iii	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete



Run Date: 12/28/2018

Page 329 of 833

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 330 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

Providers Participating in Projects

					(Selected Projects	3				
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iii	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY3 Q2	DY3 Q4	DY2 Q4	DY3 Q4	DY2 Q4			

Provider Categor	у	Projec		Projec Selec		Project Selec	t 2.a.iv	Projec	t 2.b.iii	Projec		Project Select	t 3.a.ii	-	ct 3.b.i	Projec	t 3.d.iii	Project Select			ct 4.b.ii	oject ected /
•		Comn		Comr		Com			nitted	Comr		Comr		Comr		Comr		Comr			mitted	mitted
Practitioner - Primary Care	Total	1,441	1,179	1,242	1,157	135	-	977	-	1,157	1,134	786	-	1,348	1,179	1,389	934	1,380	-	1,360	-	
Provider (PCP)	Safety Net	426	307	401	301	22	217	276	301	373	304	201	304	401	292	406	245	417	-	405	-	
Practitioner - Non-Primary Care	Total	5,050	4,721	4,375	4,605	505	-	4,119	-	3,626	4,387	3,838	-	4,187	4,372	4,211	2,420	4,697	-	4,311	-	
Provider (PCP)	Safety Net	703	657	671	533	14	371	576	-	621	507	539	490	658	537	660	291	687	-	661	-	
Llagnital	Total	11	17	11	-	6	-	11	-	8	-	8	-	11	-	11	-	11	-	11	-	
Hospital	Safety Net	7	13	7	-	6	11	7	13	5	-	7	13	7	-	7	-	7	-	7	-	
Clinia	Total	20	39	20	39	7	-	16	-	12	39	12	-	19	39	20	39	20	-	20	-	
Clinic	Safety Net	16	34	16	34	7	28	12	34	9	34	11	34	15	34	16	34	16	-	16	-	
Case Management / Health	Total	24	28	19	28	6	-	16	-	7	-	18	-	10	25	12	25	23	-	14	-	
Home	Safety Net	23	18	18	15	6	8	15	12	7	-	17	18	9	12	11	12	22	-	13	-	
Mantal Hapith	Total	503	457	457	452	59	-	396	-	326	457	390	-	339	411	346	-	475	-	380	-	
Mental Health	Safety Net	77	95	68	92	11	60	59	-	45	95	64	95	45	78	47	-	74	-	51	-	
Cub stance Abuse	Total	20	31	16	31	6	-	16	-	9	31	16	-	11	31	11	-	18	-	12	-	
Substance Abuse	Safety Net	19	31	15	29	6	19	15	-	8	31	16	31	10	27	10	-	17	-	11	-	
Niversia e I I ama	Total	28	70	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
Nursing Home	Safety Net	28	65	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-	
Dharmani	Total	11	11	11	11	4	-	9	-	9	-	7	-	11	11	11	11	11	-	11	-	
Pharmacy	Safety Net	4	0	4	0	3	0	4	-	3	-	4	-	4	0	4	0	4	-	4	-	
Hospice	Total	3	9	1	-	0	-	1	-	1	-	1	-	2	-	1	-	1	-	1	-	



Page 331 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		Projec	t 2.a.i	Projec	t 2.a.iii	Project	2.a.iv	Projec	t 2.b.iii	Projec	ct 3.a.i	Projec	t 3.a.ii	Projec	t 3.b.i	Projec	t 3.d.iii	Projec	ct 4.b.i	Projec	t 4.b.ii	Pro	ject
Provider Catego	ory	Selec Comr		Selec Comr	cted / nitted	Select Comm			cted / nitted	Selec Comr	cted / nitted		cted / nitted	Selec Comn			cted / nitted		cted / nitted		cted / nitted		cted / mitted
	Safety Net	3	1	1	-	0	0	1	-	1	-	1	-	2	-	1	-	1	-	1	-		ļ
Community Based	Total	1	105	0	61	0	-	0	-	0	96	0	-	0	35	0	35	1	-	0	-		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,927	2,388	2,533	2,338	317	-	2,129	-	2,327	2,240	1,888	-	2,783	2,269	2,815	2,250	2,826	-	2,796	-		
All Other	Safety Net	933	817	877	627	35	443	651	-	810	603	572	586	875	636	875	633	893	-	875	-		
Lincotogorizad	Total	879	-	671	-	83	-	656	-	399	-	664	-	436	-	437	-	693	-	464	-		
Uncategorized	Safety Net	76	-	47	-	21	-	42	-	23	-	46	-	37	-	34	-	52	-	36	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		
Services	Safety Net	2	-	2	-	0	-	0	-	0	-	2	-	0	-	0	-	2	-	2	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	10
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	7
Expected Number of Medical Villages Established	2.a.iv	0	7

^{*} Safety Net Providers in Green

	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~		*	~	~	~	~	<	<	



Page 332 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Consigny 2a1 2a1 2a1 2a1 2a1 3a1 3a1 3a1 3a1 3a1 3a1 2a1 2an		Participating in Projects	ojects									
Name Sultation Enablishoner - Primary Came Provider (PCP) CM	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
na Sultania Marchian (PCP) na Sultania (PCP) na	Chiu Misty	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.		<	<	<	〈	<
Practitioner - Primary Case Provider (PCP)	Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Livinke C Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Paul Allison</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Paul Allison	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elicicic C Elicicic Primary Care Provider (PCP) 35 MM 4 Practitioner - Primary Care Provider (PCP) 4 A C C C C C C C C C C C C C C C C C C	Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	ζ.	<
SS Mid Practitioner - Primary Care Provider (PCP) C	Arandia Ira Eunice C	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ	<	ζ	ζ
gray III Md Practitioner - Primary Care Provider (PCP) III II	Smith Philip S Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.			ζ	<	ζ	ζ
Indition Precisioner - Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Shah Shariyar Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		ζ	<	ζ	ζ
MM Practitioner - Primacy Case Provider (PCP) C <td>Donin Roberta L Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Donin Roberta L Md	Practitioner - Primary Care Provider (PCP)										
ana P Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Uy Rodolfo Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Uy Rodolfo Md	Practitioner - Primary Care Provider (PCP)										
Orina Elena Md Practitioner - Primary Care Provider (PCP) V	Tinsay Susana P Md	Practitioner - Primary Care Provider (PCP)										
w Pactitioner - Primary Case Provider (PCP) W	Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)										
in Manharbal Md Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Lan Andrew	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
an Practitioner - Primary Care Provider (PCP) V <td>Patel Rajesh Manharbhai Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)										
Squerite Marie Md	Hamill Susan	Practitioner - Primary Care Provider (PCP)										
Ilichael Md Practitioner - Primary Care Provider (PCP) C	Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
oria A Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Leo John Michael Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dine Althea A Md Practitioner - Primary Care Provider (PCP) Image: Content of the Maria Md Practitioner - Primary Care Provider (PCP) Image: Color to Maria Md Image: Color to	Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ine Joy Practitioner - Primary Care Provider (PCP) C	Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
tine Maria Md Practitioner - Primary Care Provider (PCP) ard Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Aniel Robert Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Any Elizabeth Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nandra Nandra Practitioner - Primary Care Provider (PCP) Nandra Practitioner - Primary Care Provider (PCP) Nandra Nandra Practitioner - Primary Care Provider (PCP) Nandra Nan	Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
ard Md Practitioner - Primary Care Provider (PCP) Image: Color of the Md Practitioner - Primary Care Provider (PCP) Image: Color of the Md	Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
niel Robert Md Practitioner - Primary Care Provider (PCP) prine Colette Md Practitioner - Primary Care Provider (PCP) Anny Elizabeth Practitioner - Primary Care Provider (PCP) Nany Elizabeth Nany Elizabe	Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
srine Colette Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Pilosov Daniel Robert Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)										
Amy Elizabeth Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Skae Catherine Colette Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vishalakshi Practitioner - Primary Care Provider (PCP) September Primary Care Provider (PCP) vandra Practitioner - Primary Care Provider (PCP) September Primary Care Primary Care Primary Care Provider (PCP) September Primary Care Primary C	Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Inn Practitioner - Primary Care Provider (PCP) Image:	Sundaram Vishalakshi	Practitioner - Primary Care Provider (PCP)										
xandra Practitioner - Primary Care Provider (PCP) V <	Elliott Jilliann	Practitioner - Primary Care Provider (PCP)										
ster Kent Md Practitioner - Primary Care Provider (PCP) IV <td>Breuer Alexandra</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Kwan Amy	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Stevens Peter Kent Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Okoniewski Deborah A	Practitioner - Primary Care Provider (PCP)										
	Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 333 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Practitioner - Primary Care Provider (PCP) Image: Control of the Contro	Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitoriar - Primary Care Provider (PCP)	Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Annale Practitioner - Primary Care Provider (PCP) Annale	Blum Aaron Md	Practitioner - Primary Care Provider (PCP)										
an Peatlioner - Primary Care Provider (PCP) This Rinne Peatlioner - Primary Care Provider (PCP) This Man Peatlioner - Primary Care Provider (PCP) The Additioner - Primary Care Provider (PCP) The Additio	Collymore David	Practitioner - Primary Care Provider (PCP)										
Diristine Pacultioner - Primary Case Provider (PCP) X <th< td=""><td>Feinstein Stuart Alan</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Feinstein Stuart Alan	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
Abristine Pacatitioner - Primary Care Provider (PCP) X <t< td=""><td>Amy S Ciner Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)										
Handld Mdd Practitioner - Primary Care Provider (PCP) X <	Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
Blandd Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Lindor-Antoine Nirva M</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Lindor-Antoine Nirva M	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
SMMd Practitioner - Primary Care Provider (PCP) X </td <td>Pomerantz Daniel Harold Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.		<	<	<	<	<
dittle Practitioner - Primary Care Provider (PCP) Image: Control of the control of t	Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
### Practitioner - Primary Care Provider (PCP) p	Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicationer - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Taylor Meleta M Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
International Mod Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Butt Neelofar	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
I Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the	Gold Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Vide Practitioner - Primary Care Provider (PCP) C </td <td>Mclean-Long Carol Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mclean-Long Carol Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Dangelo Maria M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
lizabeth Md Practitioner - Primary Care Provider (PCP) IX <td>Golestaneh Ladan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ble Craig Practitioner - Primary Care Provider (PCP) Image: Care of the control of t	Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ble Craig Practitioner - Primary Care Provider (PCP) V V V V V V V V nna Md Practitioner - Primary Care Provider (PCP) V <td>Parnas Taya</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Parnas Taya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nna Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Stent Sabrina Nicole Craig</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Stent Sabrina Nicole Craig	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Plairelys Practitioner - Primary Care Provider (PCP) V V V V V ather Practitioner - Primary Care Provider (PCP) V V V V V V ather Practitioner - Primary Care Provider (PCP) V V V V V V ather Practitioner - Primary Care Provider (PCP) V V V V V V V ather Practitioner - Primary Care Provider (PCP) V V V V V V V V ather Practitioner - Primary Care Provider (PCP) V	Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ather Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) as Isidora Practitioner - Primary Care Provider (PCP)	Gonzalez Bosch Mairelys	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Interpretation of the provided of the provided of the provided of the provided of the practition	Isenstein Batel Heather	Practitioner - Primary Care Provider (PCP)										
as Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Golive Anjani	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Illc Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Lacayo Allen Dorcas Isidora</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	David S Cho Md Pllc	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Jakus Janos J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)										
	Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	



Page 334 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Ghavami Zia Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Provider Category Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ghavami Zia Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)		< < <			S S S S	< < < <	« «	« «
Vezza Elena L Md Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	3 3 3 3	K K			< < < <	< < <	< < <	< < <
Cohen Daniel Arnold Md Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	K K K	< <			< < <	< < <	«	< <
Sharma Anjali Md Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	S S	< <			< <	< <	<	<
Raum Donald Douglas Md Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	<	<			<	〈		
Buff Daniel David Md Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)							<	<
Harrison Ellen A Md Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)								
Grayson Martha S Md		<	<	<		ζ.	<	<	<
	Practitioner - Primary Care Provider (PCP)	ζ.	<	<		ζ.	<	<	<
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	<	<	<	` \	ζ.	<	<	<
Myerson Alice S	Practitioner - Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<	_		<	<	<	<
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Napolitano Blaise	Practitioner - Primary Care Provider (PCP)								
Antwi Flora	Practitioner - Primary Care Provider (PCP)								
Jeffries Jessica	Practitioner - Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)								
Stehlikova Martina	Practitioner - Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Pointer Alicia	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)								
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	<		<			<		
Mittapalli Kesava R Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<
London Ronald	Practitioner - Primary Care Provider (PCP)	<				<	<	<	<
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	<	~	<		<	<	<	<
Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)	<	~	<	\ <	<	<	<	<
Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)								
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	<	~	<		<	<	<	<
Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)	<	~	<	\ <	<	<	<	<
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	<	<			<	<	<	<
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)								



Page 335 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Provider Name	Participating in Projects Provider Category 2	ects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Santamaria Evelyn Yesenia	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	_	<	<	<
Practitioner - Primary Case Provider (PCP)	Merer Michelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Rizvi Seema Sami Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pretto Zorayda E Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Pacitioner - Primary Case Provider (PCP)	Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Add Paraltitioner - Primary Care Provider (PCP) W </td <td>Lwin Lin Nyunt Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lehrman Gary R Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) XX	Namkung Yun Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Md Practitioner - Primary Care Provider (PCP) X <td>Kornblum Noah Saul Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Angello Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
In Practitioner - Primary Care Provider (PCP) Image:	Campbell Jenief	Practitioner - Primary Care Provider (PCP)	<	<			<			<	<	<
Practitioner - Primary Care Provider (PCP)	Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	<	<			<			<	<	<
Practitioner - Primary Care Provider (PCP)	Medapati Uma Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<			<	<	<
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Lee Christine	Practitioner - Primary Care Provider (PCP)										
a Practitioner - Primary Care Provider (PCP) X	Johnson Catherine	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
a Practitioner - Primary Care Provider (PCP) Idd Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Idd Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Add Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Add Add Practitioner - Primary Care Provider (PCP) A	Bolan Claire	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
achal Practitioner - Primary Care Provider (PCP) Image: Continuous of the provider of the provider of the provider of the practition of the pract	Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
achal Practitioner - Primary Care Provider (PCP) Dractitioner - P	Bhuiyan Shamsul	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Kramer Heather Rachal	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) V V V V V Id Practitioner - Primary Care Provider (PCP) V V V V V V Id Practitioner - Primary Care Provider (PCP) V V V V V V V V Id Practitioner - Primary Care Provider (PCP) V <	Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Onette Md Practitioner - Primary Care Provider (PCP) V	Dasgupta Indira Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V<	Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Levitt Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Miller Ellen Leah Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Primary Care Provider (PCP)	Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 336 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Commits Putrician A Ram Provider Censeyoy 2.3.1		Participating in Projects	cts									
A Ripa Placitionor - Primary Care Provider (PCP) IX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP)	Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Id Pacilitorer - Primary Care Provider (PCP) Pacilitorer - Primary	Singh Chanchal	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Pacitioner - Primary Care Proviser (PCP) X X X X X X X X X	Griffith Barbara Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacilitioner - Primary Care Provider (PCP) X	Knight Colette	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
a lenilope Practitioner - Primary Care Provider (PCP) X <	Wey Ginger	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
se Placatitioner - Primacy Care Provider (PCP) X <td>Makinde Christiana Temitope</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<		ζ.	<	ζ	〈
Practitioner - Primary Care Provider (PCP) C	Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Felsen Uriel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kang Joy	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Vanhoy Christine	Practitioner - Primary Care Provider (PCP)	<	~		<			<	<	<	<
lary Practitioner - Primary Care Provider (PCP) X </td <td>Lee Hojin</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Lee Hojin	Practitioner - Primary Care Provider (PCP)	<	~		<			<	<	<	<
Dade Md Practitioner - Primary Care Provider (PCP) V	Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
M Md Practitioner - Primary Care Provider (PCP) Image: Control of the	Vollmer Vivica Dade Md	Practitioner - Primary Care Provider (PCP)										
Orah S Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Sanchez Ruth M Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
tin David Md Practitioner - Primary Care Provider (PCP) C	Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
dhavi R Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Krakower Martin David Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Teressa M Md Practitioner - Primary Care Provider (PCP) V	Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)										
a Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition of	Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Caldararo Sara Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V P Md Practitioner - Primary Care Provider (PCP) V V V V V Is Practitioner - Primary Care Provider (PCP) V V V V V V Is Practitioner - Primary Care Provider (PCP) V V V V V V Is Claire Practitioner - Primary Care Provider (PCP) V V V V V V Illie Practitioner - Primary Care Provider (PCP) V V V V V V Illie Practitioner - Primary Care Provider (PCP) V V V V V V	Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)										
P Md Practitioner - Primary Care Provider (PCP) S	Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
le Practitioner - Primary Care Provider (PCP) Claire Practitioner - Primary Care Provider (PCP)	Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)										
ii Practitioner - Primary Care Provider (PCP) IV IV<	Sohi Arshwinde	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Mohan Geetali	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
laire Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition	Weidel James	Practitioner - Primary Care Provider (PCP)										
laire Practitioner - Primary Care Provider (PCP) avi Practitioner - Primary Care Provider (PCP)	Gross Rachel	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
avi Practitioner - Primary Care Provider (PCP)	Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Katikaneni Madhavi	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
	Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)										



Page 337 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dagli Madhu S Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Berk Lee Adam Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bravo Teresa Beatriz Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Saltzman-Gabelman Lori Md
										Practitioner - Primary Care Provider (PCP)	Ippolito Elio J Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Singh Bramdeo Md
										Practitioner - Primary Care Provider (PCP)	Platzman Michael Do
										Practitioner - Primary Care Provider (PCP)	Callanan Emily M Np
										Practitioner - Primary Care Provider (PCP)	Ganti Sudha Rajaram Md
		<	<						<	Practitioner - Primary Care Provider (PCP)	Richman Aaron D Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Castro Jonathan M
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hatter Jeffrey E Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mendes Nelson
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Osman-Wager Jamie Lauren
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Juarbe-Ramos Ivannette
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Aronow Rachel
										Practitioner - Primary Care Provider (PCP)	Henriquez Gabriela Maria
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Nagaraja Aarat
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Elam Rashiah Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Agrawal Lynet Np
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ross Randy B Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Soojung Kwon Md
										Practitioner - Primary Care Provider (PCP)	Vaccaro-Olko Mary Joan Aprn
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Tamarin Frank Md
										Practitioner - Primary Care Provider (PCP)	Adapa Srinivasa Reddy Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shur Irina N Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Samaniego Robert Md
										Practitioner - Primary Care Provider (PCP)	Finkelstein Michael B Md
										Practitioner - Primary Care Provider (PCP)	Dematteo Robert Enrico Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lee Janet B
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gross Valerie
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 338 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lee Jee Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Kressner Michael Stewart Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jacobs Laurie Gail Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Baribault Heather	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	〈
Khan Unab I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	<									
Blitz Brian Keith	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)										
Tzavaras Alexander	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)										
Pellicone John T Md	Practitioner - Primary Care Provider (PCP)										
Soliman Manal	Practitioner - Primary Care Provider (PCP)										
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)	<									
Fox Norris Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Schreiner Eugene I Md	Practitioner - Primary Care Provider (PCP)										
Singer Lewis P	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Suarez Reynol Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alpert Peter Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhitiyakul Saharat Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Diaz Alan	Practitioner - Primary Care Provider (PCP)										
Rosenberg Maris	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feinstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Harris Susan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Licuanan Lloyd	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Kandiah Karunadevi	Practitioner - Primary Care Provider (PCP)	<									
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 339 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Douglas Montgomery Mary Provider Name Provider Canagory 2.a. 2.a. 2.a. 2.a. 2.a. 3.a. 4.a. 4.		Participating in Projects	rojects									
Mid Practitioner - Primary Case Provider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.<u>a.i</u></th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3. <u>a.i</u>	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP)	Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Parkin Terri Michelle	Practitioner - Primary Care Provider (PCP)	<						ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Tsukanov Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Larocco Linda A	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sidani Samir	Practitioner - Primary Care Provider (PCP)	<	<		<		<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Barbara Diane	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Starrels Joanna	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Iflany Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Wolfsberger Gabrielle J Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Wolfsberger Gabrielle J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)										
Inh Md Practitioner - Primary Care Provider (PCP) V	Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)										
Illy R Np	Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)										
alle Practitioner - Primary Care Provider (PCP) C </td <td>Giannattasio Emily R Np</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Charlisconer - Primary Care Provider (PCP) Image: Control of the Contro	Ross-King Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Charlise Marie Practitioner - Primary Care Provider (PCP) V	Park Sun	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Charlise Marie Practitioner - Primary Care Provider (PCP) Image: Control of the cont	Raschard Robin	Practitioner - Primary Care Provider (PCP)										
Charlise Marie Practitioner - Primary Care Provider (PCP) Charlise Marie Charlise Ma	Patel Vina R Md	Practitioner - Primary Care Provider (PCP)										
en Andrew Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Interlichia Jamie Charlise Marie</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Interlichia Jamie Charlise Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Antonucci Stephen Andrew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V V Practitioner - Primary Care Provider (PCP) V	Khandaker Sadia	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Hopper Rebecca J Np	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Levi David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Diaz Rina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
	Stivala George Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 340 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Casegoy		Participating in Projects	jects									
# And Practitioner - Primary Care Provider (PCP) # And Practitioner - Primary Care Provider (PCP) # Practitioner - Primary Care Primary Care Primary Care Primary Care Primary Care Primary Care Primary Car	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
a Mold Proactioner - Primary Case Provider (PCP) X<	Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Pacilitioner - Primary Carle Provider (PCP)	Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Into Md Practitioner - Primary Care Provider (PCP) C	Davis Enrique Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	〈	ζ.	ζ.	<
Practitioner - Primary Care Provider (PCP)	Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	ζ.						〈	<	〈	〈
Practitioner - Primary Care Provider (PCP)	Hacker-Jakus Susan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)										
Pacilitioner - Primary Care Provider (PCP)	Brown Nicole	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Liggett Alicia L	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Winfield Dara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Meltzer Donna I Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Debevoise Susan D Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Debevoise Susan D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Khaw Adrian	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) IX	Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Mdd Practitioner - Primary Care Provider (PCP) Image:	Diwan Adnan K Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Ozuah Philip Oranye Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image:	Greenwald David A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
kly Practitioner - Primary Care Provider (PCP) V	Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
F Md Practitioner - Primary Care Provider (PCP) V </td <td>Nadia Ovchinsky</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
F Md Practitioner - Primary Care Provider (PCP) Sandler Practitioner - Primary Care Provider (PCP) Sandler	Brown Andrea	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bandler Practitioner - Primary Care Provider (PCP) V	Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
Sandler Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Dinapoli Gina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Iline	Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
line Practitioner - Primary Care Provider (PCP) aan Practitioner - Primary Care Provider (PCP)	Hernandez Luis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
aan Practitioner - Primary Care Provider (PCP)	Mercredi Guerline	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Velez Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Callender Kimberly	Practitioner - Primary Care Provider (PCP)										
	Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 341 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	i ai icipailig III i ojecio	III Flojecia									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3	3.a.ii 3	3.b.i 3	3.d.iii	4.b.i '	4.b.ii
Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)										
Gupta Anil Md	Practitioner - Primary Care Provider (PCP)	<	<		<	〈	<	<	<	<	<
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)										
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	<			<		<		_	<	
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)	<	<			〈		\	\		\
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	<	<		〈		_		〈		\
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)										
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	<	<		〈	<	<	<	<		\
Kim Choong Whan Md	Practitioner - Primary Care Provider (PCP)	<	<		<			_	<		<
Berkowitz Daniel Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	<							<		<
Hertan Hilaryu lan Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<		<
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chhavi Rai	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Patel Vinita Md	Practitioner - Primary Care Provider (PCP)										
Paul Sara Marie	Practitioner - Primary Care Provider (PCP)										
Kresch Robert A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Salzberg Paul David Md	Practitioner - Primary Care Provider (PCP)										
Doyle James J Md	Practitioner - Primary Care Provider (PCP)	<						<	〈		<
Allen Carol B	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<		<	<
Marrero Lisa Anne Md	Practitioner - Primary Care Provider (PCP)	<	<	<			<		<		<
Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<			<
Tsamparlis Nicholas Gregory Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Barone Richard P Md	Practitioner - Primary Care Provider (PCP)	<	<	<							<
Mockler Gretchen Md	Practitioner - Primary Care Provider (PCP)										
Alexis Jean Claude Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Greer Tirza	Practitioner - Primary Care Provider (PCP)	<	<			<		〈	<	<	<
Levin-Waldman Renee Marci Md	Practitioner - Primary Care Provider (PCP)										



Page 342 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Obserbeitnina Oht Provider Name Provider Catagory Zall Zall Zall Zall Aut Aut <th></th> <th>Participating in Projects</th> <th>ects</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	ects									
Pacilitioner - Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP)	Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kaur Placitioner - Primary Care Provider (PCP) X <td>Hochman Sarah</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hochman Sarah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bracklioner - Primary Care Provider (PCP) X	Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)	<									
Mode Practitioner - Primary Care Provider (PCP)	Costley Sandra Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Benn Md	Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	<	〈		<	ζ.		<	<	ζ	<
Practitioner - Primary Care Provider (PCP)	O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	ζ.	<
Md Practitioner - Primary Care Provider (PCP) X <td>Landau Thomas K</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>〈</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td>ζ</td> <td><</td>	Landau Thomas K	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	ζ.	<	<	<	ζ	<
Mid Practitioner - Primary Care Provider (PCP) V <td>Johnston Belinda D Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td>〈</td> <td></td> <td></td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td>ζ</td> <td><</td>	Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	ζ.	〈			ζ.		<	<	ζ	<
Practitioner - Primary Cane Provider (PCP)	Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
International Practitioner - Primary Carle Provider (PCP) Image: Control of the contro	Urzi John	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Shafran Gail	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Arnsten Julia Hope Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Company	Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Bevelaqua Frederick A Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Brucker Jason J	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
In Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) V V Practitioner - Primary Care Provider (PCP) V V Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) V V V V	Terner Sofia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
in Md Practitioner - Primary Care Provider (PCP)	Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
i Md Practitioner - Primary Care Provider (PCP) Ad Practitioner - Primary Care Provider (PCP) Practitioner -	Yunus Adnan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) V V V V V V V d Practitioner - Primary Care Provider (PCP) V V V V V V V V Ad Practitioner - Primary Care Provider (PCP) V <	Katzeff Barbara S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Friedman Jodi Beth Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Friedman Jodi Beth Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Ad Practitioner - Primary Care Provider (PCP) V	Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)										
er Md Practitioner - Primary Care Provider (PCP)	Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
	Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	<									



Page 343 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Ley Robert
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Korin Laura
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	O'Connor Katherine Marie Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ansari Asif Muzaffar
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gordon-Simpson Janice A
										Practitioner - Primary Care Provider (PCP)	Hariharan Radhika
										Practitioner - Primary Care Provider (PCP)	Hervada Teresa Md
										Practitioner - Primary Care Provider (PCP)	Dharmarajan Thiruvinva Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Nesheiwat Ogleh Ihsan Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Fojas Antonio Canizares Jr Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sanders Barbara Hunter
										Practitioner - Primary Care Provider (PCP)	Gupta Sandeep Md
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Douglas Lindsey C Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hunter-Brown Deborah S Md
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Saftchick Stuart L Md
ζ.	ζ.	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Peralta Raquel Marie
										Practitioner - Primary Care Provider (PCP)	Fakhoury Wael
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Mena Hernandez Herbert Mauricio
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Mannancheril Anita B
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rodriguez Daniel Camilo
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Raghavan Sreekala
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Laverdiere Michele Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shaikh Munima Rafi
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Augustin Paul
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Jordan William
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Shah Amishi Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sandeep S Kochar Mbbs
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Prior Boyer Marianne T
										Practitioner - Primary Care Provider (PCP)	Hamlet Alcott H Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Pittman Kai
										Practitioner - Primary Care Provider (PCP)	Hammer John T Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 344 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Balk Sophie J Md
<	<	<	<			<	<			Practitioner - Primary Care Provider (PCP)	Depaola Thomas
<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Mastrocola Nancy Ann
<	<	<	<		<		<	<	7	Practitioner - Primary Care Provider (PCP)	Gluck Gerson Md
										Practitioner - Primary Care Provider (PCP)	Halberstam Meyer S Md
<	<	<	<					<	7	Practitioner - Primary Care Provider (PCP)	Natarajan Sam N Md
		<			<			<		Practitioner - Primary Care Provider (PCP)	Fenner David L Md
										Practitioner - Primary Care Provider (PCP)	Ross Alan I Md
<	<	<	<		<	<	<	<	7	Practitioner - Primary Care Provider (PCP)	Bloch Dean Md
<	<	<	<	<		<		<	2	Practitioner - Primary Care Provider (PCP)	Thompson Linda Rene
<	<	<	<		<		<	<	7	Practitioner - Primary Care Provider (PCP)	Schwartz Jonathan Meier Md
										Practitioner - Primary Care Provider (PCP)	Mallick Imtiaz Ahmad Md
										Practitioner - Primary Care Provider (PCP)	Etelson Debra H Md
										Practitioner - Primary Care Provider (PCP)	Wilken Philip David
<	<	<	<	<	<	\	< <	<	7	Practitioner - Primary Care Provider (PCP)	Velez Sonia
<	<	<	<	<	<	<	<	<	7	Practitioner - Primary Care Provider (PCP)	Tiamiyu Olushola
<	<	<	<			<	<			Practitioner - Primary Care Provider (PCP)	Osczepinski Joan
<	<	<	<		<		<	<	7	Practitioner - Primary Care Provider (PCP)	Christoforetti Ruth
<	<	<	<	<	<	<	<		7	Practitioner - Primary Care Provider (PCP)	Degraffe Lisa
<	<	<	<			<	<	<		Practitioner - Primary Care Provider (PCP)	Ampil Paulo E Pc Md
<	<	<	<	<	<	<	<		7	Practitioner - Primary Care Provider (PCP)	Chuu Ying Hue Md
										Practitioner - Primary Care Provider (PCP)	Maselli Frank Joseph Md
<	<	<	<	<	<	\	< <	<		Practitioner - Primary Care Provider (PCP)	Valdes Maurico
										Practitioner - Primary Care Provider (PCP)	Vijaya Reddy
										Practitioner - Primary Care Provider (PCP)	Tellus Francois G Md
										Practitioner - Primary Care Provider (PCP)	Balde Alseny Md
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Rosenberg Margaret S Md
<	<	<	<		<	<	<			Practitioner - Primary Care Provider (PCP)	Rinzler Cinnamon A
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Caine Steven Michael
<	<	<	<	<	<	<	<		7	Practitioner - Primary Care Provider (PCP)	Kim Paul Hyungchul
										Practitioner - Primary Care Provider (PCP)	Brown Cynthia Eliza Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i 2	2.	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 345 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Sent Addit Nuturinaria Sididi Naturina Sididi Nationaria Principal (PCP) X.A. I. X.A.I.		Participating in Projects	Projects									
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Sharfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Case Provider (PCP)	Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Zafar Naureen	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Vindhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Joseph Gillane	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elacitic Stein Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Mehra Shilpa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
And Stein Practitioner - Primary Care Provider (PCP)	Adar Mary	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
init Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition	Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) V <td>Hocking Stephanie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
S Rpa Practitioner - Primary Care Provider (PCP) X<	Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
W Md Practitioner - Primary Care Provider (PCP) V </td <td>Randall Phyllis Rpa</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Randall Phyllis Rpa	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Fractitioner - Primary Care Provider (PCP)	Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)										
NEID Mod Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Kaye Shana</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Kaye Shana	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Rash N MM Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Rabadi Mazan Eid Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)										
san N Md Practitioner - Primary Care Provider (PCP) que A Md Practitioner - Primary Care Provider (PCP) pr	Kajita Grace R	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
que A Mid Practitioner - Primary Care Provider (PCP) Image	Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)										
ta Elias Md Practitioner - Primary Care Provider (PCP) C	Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
harles MMd Practitioner - Primary Care Provider (PCP) Jes Bernadette N Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) My Michael Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) My Michael Md Practitioner - Primary Care Provider (PCP) Practi	Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jes Bernadette N Practitioner - Primary Care Provider (PCP) Image: Continuous of the practition of the pra	Strouthides Charles M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
urs Patricia Practitioner - Primary Care Provider (PCP) Ty Michael Md Practitioner - Primary Care Provider (PCP) Ty Michael Md Practitioner - Primary Care Provider (PCP) Ty Michael Md Practitioner - Primary Care Provider (PCP) Ty T	Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jung Ko Practitioner - Primary Care Provider (PCP) my Michael Md Practitioner - Primary Care Provider (PCP) d M Np Practitioner - Primary Care Provider (PCP) II II	Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
my Michael Md Practitioner - Primary Care Provider (PCP) d M Np Practitioner - Primary Care Provider (PCP)	Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)										
d M Np Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Gutwein Jeremy Michael Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nul Practitioner - Primary Care Provider (PCP) V	Belfield Uticia	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Inith Practitioner - Primary Care Provider (PCP) Inith Practitioner - Primary Care Provider (PCP)	Polineni Rahul	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Miller Sarah	Practitioner - Primary Care Provider (PCP)										
	Abraham Sunith	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 346 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

			<			<				<	Practitioner - Primary Care Provider (PCP)	Sulzer James Anthony Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Goilav Beatrice
	<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Harrington Tara Dr.
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Igel Gerard J Md
	<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Louis Emmanise
_	<	<	~	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Joo Pablo A Md
											Practitioner - Primary Care Provider (PCP)	Naqvi Shehla Y Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Karakas Serife Eti Md
			<			<				<	Practitioner - Primary Care Provider (PCP)	Gruszko Adrian Md
	<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Walker David Alan Md
											Practitioner - Primary Care Provider (PCP)	Bonoan Jose Tadeo M Md
	<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sayegh Nadem Jamil Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ogbonna Rose N
	<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Mulry Ryan Luce
											Practitioner - Primary Care Provider (PCP)	Nagarwala Faisal Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Perkins Bennal
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Maslyanskaya Sofya
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Swedish Kristin Anne
	<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Branche Judith A Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Card Andrea Dione Md
	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Arbisser-Grohman Debra
											Practitioner - Primary Care Provider (PCP)	Gupta Veena Md
_	<	<	~	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Oyeku Suzette Olubusola
_	<	<	~	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Belamarich Peter F Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sanatkumar S Dagli Md Pc
	<	<	<	<	<	~	ζ.		<	<	Practitioner - Primary Care Provider (PCP)	Riska Paul F Md
	<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Schulhoff Carolyn
	<	<	<	<	<	>	<		<	<	Practitioner - Primary Care Provider (PCP)	Difazio Louis John Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Patel Mahendra M Md
										<	Practitioner - Primary Care Provider (PCP)	Prestiano Robert A Jr Md
											Practitioner - Primary Care Provider (PCP)	Beruke Hanna
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										cts	Participating in Projects	



Page 347 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Moser Stuart W Md
									<	Practitioner - Primary Care Provider (PCP)	Fatica Nunzia Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Gulati Rajan Pc Md
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Wing Maria L Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Coloka-Kump Rodika Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Mcnamara Courtney
<	<	ζ.	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Morrone Kerry Ann
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goss Erin
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dougherty Eugene
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Sejdiu Mentor Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Berk Steven I Md
<	<	ζ.	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	St Louis Michele Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rosenblum Robert Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Selber Evelyn Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Quinn Brian F Md
<	<	<		<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Puder Douglas Richard Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Schweitzer Audra D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sosanya Oluwakemi
									<	Practitioner - Primary Care Provider (PCP)	Silberberg Charles Do
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Dave Hema A
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ventrudo Steven L Md
	<			<		~		<	<	Practitioner - Primary Care Provider (PCP)	Mcguire Evon L Np
										Practitioner - Primary Care Provider (PCP)	Selzer Jonathan David I Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Boutos Ekaterini
										Practitioner - Primary Care Provider (PCP)	Burt-Miller Barrington D Md
<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Wasserman Emily
<	<	<	<		<	~		<	<	Practitioner - Primary Care Provider (PCP)	Mitsumoto Jun
										Practitioner - Primary Care Provider (PCP)	Doshi Jay Vinay Md
<	<	<	<	<	<	~	<	<	<	Practitioner - Primary Care Provider (PCP)	Orvieto Craig Adam
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Huh Philip
<	<	<	<	<		~	<	<	<	Practitioner - Primary Care Provider (PCP)	Sawhney Manita
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Name Provider Category	Provi
									ects	Participating in Projects	



Page 348 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)										
Campbell Sofia Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chapman Evelyn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Solomon Molham M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Smidt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
Abul Faiz Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brubaker Mark	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Leader Isaac	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Burnol Joel Matthew	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Li Norah	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)										
Chiramel Tintu	Practitioner - Primary Care Provider (PCP)										
Anderson Rita	Practitioner - Primary Care Provider (PCP)	<	<				<	<	<	<	<
Aquino Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)										
Scalisi Jennie Ann Md	Practitioner - Primary Care Provider (PCP)										
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Carton Lauren	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	ζ.	<	<
Beckles Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 349 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Call of Deliver Authory Moder Name Provider Collegory 2.31 2.3.		Participating in Projects	ojects									
Widd Placitioner - Primary Care Brovider (PCP) X <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Primary Carle Provider (PCP) X	Kanu Chikere Anthony Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		ζ.	<	<	<
Practitioner - Primary Case Provider (PCP)	Pereira Angela	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	~	<
Pacititioner - Primary Care Provider (PCP)	Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)										
bill Pacultioner - Primary Care Provider (PCP) CI	Khanna Kartika	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
### Midd Practitioner - Primary Care Provider (PCP)	Ebere Chiagozie Adaobi	Practitioner - Primary Care Provider (PCP)	<						<	<	~	<
WMd Practitioner - Primary Case Provider (PCP) CV	Rieper Leigh	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Primary Case Provider (PCP)	Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	ζ.	<	~	<
Practitioner - Primary Care Provider (PCP) V	Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	>	<
Practitioner - Primary Care Provider (PCP)	Holt Elizabeth	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Macdonald Ross F	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Pan Jingyu	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
sile Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Khinvasara Neha	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
lei Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Lambert Nahesi Natalie	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)										
iel Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ario Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the provider control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider control of the prov	Mathew Silvy Emanuel Md	Practitioner - Primary Care Provider (PCP)	<									
Md Practitioner - Primary Care Provider (PCP) V <td>Alonso Reynaldo Hilario Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>></td> <td><</td>	Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	>	<
And Practitioner - Primary Care Provider (PCP) And Practitioner - Primary Care Provider (PCP) CMd Practitioner - Primary Care Provider (PCP) And And And Practitioner - Primary Care Provider (PCP) And Practitioner - Primary Care Provider (PCP) And And And Practitioner - Primary Care Provider (PCP) And And A	Jalaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)										
KMd Practitioner - Primary Care Provider (PCP) CM	Ferraro John S Do	Practitioner - Primary Care Provider (PCP)										
c Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dractitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner -	Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dractitioner - Primary Care Provider (PCP) Practitioner - Primary	Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dd Practitioner - Primary Care Provider (PCP) V <td>Siegel Cary Scott Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Iryn A Md Practitioner - Primary Care Provider (PCP) kettch Practitioner - Primary Care Provider (PCP) ti Pankaj Md Practitioner - Primary Care Provider (PCP) vid vid vid <td>Michaelis W Roy Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ketch Practitioner - Primary Care Provider (PCP) Section of the practition of	Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)										
vii Pankaj Md Practitioner - Primary Care Provider (PCP) V V V V V avid Practitioner - Primary Care Provider (PCP) V V V V V V V ne Md Practitioner - Primary Care Provider (PCP) V <	Dr Donna Loketch	Practitioner - Primary Care Provider (PCP)										
ne Md Practitioner - Primary Care Provider (PCP)	Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
ne Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Talib Hina Javid</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Talib Hina Javid	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anjoli Practitioner - Primary Care Provider (PCP)	Millman Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	ζ.	<	<	<
	Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 350 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mercedes Angela	Practitioner - Primary Care Provider (PCP)										
Halevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)										
Greiger Zanlungo Paula Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	ζ.	<		<	ζ.	<
Schubert Lartigue Phys Llc	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	<	<	<	<
Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)										
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)										
Leavelle Lee B	Practitioner - Primary Care Provider (PCP)	<					<			<	
Bernardez Maria Estelita Domingo	Practitioner - Primary Care Provider (PCP)										
Agho Peter Md	Practitioner - Primary Care Provider (PCP)										
Weinstein Paul David	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Nawaz Shah	Practitioner - Primary Care Provider (PCP)										
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gabriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)	<									
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lebovits Raphael Eliyahu	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Morales Frank	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)										
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 351 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cénagory 23. 23.11 23.12 23		Participating in Projects	cts									
Elean Paraliticore - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Prescrit Mode Prescritorore - Primary Care Provider (PCP) X X X X X X X X X	Moloney Maura	Practitioner - Primary Care Provider (PCP)	ζ	<		<	ζ.	ζ	ζ	ζ	ζ	<
Elision Practitions - Primary Care Provider (PCP) X X X X X X X X X	Becker Karen A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Regist Alan Mid Pacisticorer - Primary Care Provider (PCP) X	O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		ζ.	ζ.	ζ.	<
Peter before Practitioner - Primary Case Provider (PCP) X	Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	ζ.	<			ζ.		ζ	ζ	<	<
Michael Ambithous Abstractor Md	Klainbard Peter	Practitioner - Primary Care Provider (PCP)	ζ	<			ζ.		ζ	ζ	ζ	<
AMM MARY Practitioner - Primary Carle Provider (PCP) IMM NAME IMM NAME (PCP)	Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	ζ.	ζ.	ζ	<
GAKF MM Placitioner - Primary Care Provider (PCP) Image: Control of Control	Foto Frank Md	Practitioner - Primary Care Provider (PCP)										
Cachelosel Praeditioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Peralta Mark F Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										
tiths Practitioner - Primary Care Provider (PCP) C.V.	Kirpan Michael	Practitioner - Primary Care Provider (PCP)	ζ.				ζ.			ζ		
Benjamin Md Practitioner - Primary Care Provider (PCP) Image: Consult Md Image: Co	lyer Shwetha	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Practitioner - Primary Case Provider (PCP) C	John Liza	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Petersel Hilary	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<		<	<	<
Practitioner - Primary Care Provider (PCP) X	Shapiro Carin	Practitioner - Primary Care Provider (PCP)	<	~		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Tractitioner - Primary Care Provider (PCP)<	Boltin Patricia	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Samarneh Nedal	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Johnson Beverly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) S	Lee Diana S	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Avanzato Anthony Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Snyder Liat S</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Snyder Liat S	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Morris Daniel	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Green Patrice P	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Mussman James Robert Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)	<									
oul Md	Fresneda Caridad	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)										
	Islam Mohammad Mahbubul Md	Practitioner - Primary Care Provider (PCP)										



Page 352 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i 3.	3.d.iii 4	4.b.i 4	4.b.ii
Volcovici Guido Pc Md	Practitioner - Primary Care Provider (PCP)									
Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)	<	<		<		〈	〈	<u> </u>	<
Shrestha Binaya Md	Practitioner - Primary Care Provider (PCP)									
Savargaonkar Rajesh R Md	Practitioner - Primary Care Provider (PCP)									
O'Connell Daniel B Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Bortnick Anna Emily	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
St Hilaire Wilgyms	Practitioner - Primary Care Provider (PCP)									
Chavez Aldo Edmundo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	\	<
Dhanyamraju Susmitha	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Heffernan William Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Feuer Barry H Md	Practitioner - Primary Care Provider (PCP)	<					<	<		<
Weiner Bernard M Md	Practitioner - Primary Care Provider (PCP)									
Hire Mary Lou Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Aniff Mohamed	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Yung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<		<
Levy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	~	<	<
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<				<
Patel Amit	Practitioner - Primary Care Provider (PCP)	<	<		<					<
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	<	<	<			<	〈		<
Sabari Joshua	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	〈	〈		<
Laud Geeta	Practitioner - Primary Care Provider (PCP)	ζ	<	<	<		<			<
Guo Alice Qingyi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Bacon Vandana	Practitioner - Primary Care Provider (PCP)	<			<			<		
lda Joseph Richard	Practitioner - Primary Care Provider (PCP)									
Puglisi Gina Grace Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Levine Evan S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)	<	<		<		〈	〈	〈	<
Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Galvin Catherine Anne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 353 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changory 2x1 2x1		Participating in Projects	ects									
Practitioner - Primary Cate Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Precisioner - Primary Care Provider (PCP) C C C C C C C C C	Shah Madhavi	Practitioner - Primary Care Provider (PCP)	ζ.	<		〈	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Coyle Christina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
get Mid Practitioner - Primary Care Provider (PCP) Image (PCP)	Oza Sandra	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lee Regina	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Samarneh Majed	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
annine Practitioner - Primary Cane Provider (PCP) V	Patel Milani	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
anne Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <	Boukhris Leila	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hann M J Md Practitioner - Primary Care Provider (PCP) ✓	Joseph Smotkin Md	Practitioner - Primary Care Provider (PCP)										
shanl M J Md Practitioner - Primary Care Provider (PCP) C	Mani Neritan Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
h Practitioner - Primary Care Provider (PCP) ✓ <td>Hassaninejad-Farahani M J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
h Practitioner - Primary Care Provider (PCP) ✓ <td>Youkeles Lisa Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Dercola Kelly Smith	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
D Practitioner - Primary Care Provider (PCP) C	Chouhdry Umar I	Practitioner - Primary Care Provider (PCP)										
D Md Practitioner - Primary Care Provider (PCP) C </td <td>Polosatkin Anatoly</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
D Md Practitioner - Primary Care Provider (PCP) V </td <td>lheagwara Carol O</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	lheagwara Carol O	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Williams Linda Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wid Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) hh Mid Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) V V V <tr< td=""><td>Harkisoon Shantie D Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr<>	Harkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) h Md Practitioner - Primary Care Provider (PCP) Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Md Md Practitioner - Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md Md Md Md	Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)										
h Md Practitioner - Primary Care Provider (PCP) V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Md Practitioner - Primary Care Provider (PCP) V V V V V V Welline Mary Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V	Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Idd	Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Pellegrino Maria Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)										
IMd Practitioner - Primary Care Provider (PCP) IV	Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Erlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ueline Mary Practitioner - Primary Care Provider (PCP) V	Gross Elissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indicates Practitioner - Primary Care Provider (PCP) Indicates Indicat	Landau Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (P	Parish Sharon Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
	Villi Roger A Md	Practitioner - Primary Care Provider (PCP)										



Page 354 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		〈			ζ	ζ	Practitioner - Primary Care Provider (PCP)	Ludovic Jesuta
<	〈	<	〈	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hoskinson Orlene
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hemel Deborah
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Shrivastava Sneha
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Jaravaza Mukai Heather
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Glaser Joy H Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gumbs Maudina S
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Fiori Kevin
<	<	<	<	<	<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Gavrilova Tatyana
									<	Practitioner - Primary Care Provider (PCP)	Kini Jyoti
<	<	<	<			<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Carr Hemlata
										Practitioner - Primary Care Provider (PCP)	Ricardo A Mornaghi Physician Pllc
										Practitioner - Primary Care Provider (PCP)	Gonzalez Lilian A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Petrillo Richard L Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Giang William K Md
										Practitioner - Primary Care Provider (PCP)	Nebres Jose F Md
										Practitioner - Primary Care Provider (PCP)	Waldman Jill Slater Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Miller Daniel Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Hill Joyce
										Practitioner - Primary Care Provider (PCP)	Staples Karen
<	<	<	<	<		<		<	<	Practitioner - Primary Care Provider (PCP)	Sebastian Shon
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Teich Alice
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chang Diane
<	ζ.	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bauer Carolyn Ann Md
										Practitioner - Primary Care Provider (PCP)	Bobra Shalini
<	ζ.	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Belinskaya Ilona Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Melissa Lee Mei Woo
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Akingboye Bolanle Adenike
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rissman Randall S Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gifford E Brooke Hand Rpa
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 355 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Cansgoyy 2.4		Participating in Projects	cts									
Pacilitions - Primary Cane Provides (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Paciliticare - Primary Case Provider (PCP)	Masood Ahmad	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Proceditioner - Primary Clare Provider (PCP)	Vitale Fara	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Cross Exactioner- Primary Care Provider (PCP) CM CM<	Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Fingergut Judy E	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Case Provider (PCP)	Skelly Michael	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) Image: Company Car	Ferrara Steven A	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) III	Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<		<	<	<
Ind Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <t< td=""><td>Jackson Robert</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Jackson Robert	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
va Constanza Practitioner - Primary Care Provider (PCP) Image: Constanza	Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Tizer Karen	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
vid Practitioner - Primary Care Provider (PCP) V <td>Agastin Michael M</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Agastin Michael M	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
vid Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V <th< td=""><td>Vassilakis Athina Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
vid Practitioner - Primary Care Provider (PCP) V <td>Philip Jasmine</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Philip Jasmine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Sakal Christopher David	Practitioner - Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Davis Rachele	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Robinson Stacy P	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) ZMd Pc Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V	Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) z Md Pc Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V	Giday Genet	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image:	Ruby Mathew	Practitioner - Primary Care Provider (PCP)										
z Md Pc Practitioner - Primary Care Provider (PCP) Practitioner - Prima	Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)										
z Md Pc Practitioner - Primary Care Provider (PCP) V	Gellen Judit Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)										
k Practitioner - Primary Care Provider (PCP) V<	Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V	Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)										
	Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 356 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Costas-Katz Carmen Silvia Md Ozuah Maria Theresa P	Provider Category	2.a.l	z.a.III	2.a.IV	Z.D.III	s.a.l	s.a.II	3.D.I	3.Q.III	4.D.I	4.0.11
Costas-Katz Carmen Silvia Md Ozuah Maria Theresa P											
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)										
	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		<	ζ.	<	<
Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	ζ	<		<		ζ	<	ζ	<	<
Mansouri Giti	Practitioner - Primary Care Provider (PCP)										
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<		<	ζ.	<	<
Thomas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)										
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Long Glenda Minus	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Malara Kathleen Marcella	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)	<									
Schafler Scott	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tanna Monique	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Jinnat Hosneara Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Pyo Robert T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aggarwal Alka	Practitioner - Primary Care Provider (PCP)										
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)										
Alter Sheldon Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Padial Michael S Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wells Barbara	Practitioner - Primary Care Provider (PCP)	<			<		<			<	



Page 357 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	〈	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Chambers Stephinie Melissa
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lapman Lisa
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Adamczyk Janine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Robles Juan Carlos
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shukla Shuchin
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kogan Margarita Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Vittorio Joseph Anthony Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	D'Ambrosio Anthony William
<	<	<	<		<	<		<	ζ.	Practitioner - Primary Care Provider (PCP)	Woo Sunhee D Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Paccione Gerald A Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Hopkins Arthur J Md
<	<	ζ.	<						<	Practitioner - Primary Care Provider (PCP)	Krauss Erika Shannon Md
										Practitioner - Primary Care Provider (PCP)	Dixit Drishan Kant Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Antonecchia Paul P
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shetty Heera S Md Pc
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Chrostowski Tocco Amy M
										Practitioner - Primary Care Provider (PCP)	Kaufman Alan
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Abis Michelle L J Md
										Practitioner - Primary Care Provider (PCP)	Miller Hanan G Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Shah Pratibha Pravin Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Kaplan Morrie A Md
										Practitioner - Primary Care Provider (PCP)	Husain Syed S Md
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Feder Hillary
										Practitioner - Primary Care Provider (PCP)	Jean-Jacques Lamercie Mohane
<	<	<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Israr Khankhel
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Sreeram Radhika
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Rahman Rounak
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Louis-Paul Rodolphe Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Concepcion Lydia Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Moazen Haleh Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 358 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Galen Benjamin Thomas	Practitioner - Primary Care Provider (PCP)	<	<		<	<	〈	<	〈	<	〈
Dilorenzo Mary E	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ekanadham Himabindu	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Epstein Robin N	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<		<	<	<
Herbsman Neil Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	ζ.	<	<
Afzal Munazza Md	Practitioner - Primary Care Provider (PCP)	<	^		<	<	<	<	<	<	<
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)	<	~		ζ.	<	ζ.	<	ζ.	<	<
Shah Shantilal V Md	Practitioner - Primary Care Provider (PCP)										
Figueroa Jeanette	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Enoch Donald Chris Md	Practitioner - Primary Care Provider (PCP)	<									
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)	<									
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)										
Barakat Firas Luffi Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Bruce E Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)										
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Bailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<		<	<	<
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Morelli Jeanine Murphy	Practitioner - Primary Care Provider (PCP)										
Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)										
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)										
Begum Most Jahan	Practitioner - Primary Care Provider (PCP)										
Villavicencio Rosa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Yuknek Joli Karla Md	Practitioner - Primary Care Provider (PCP)										



Page 359 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory Zail		Participating in Projects	jects									
web b Md Pacitioner - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP)	Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
an Ahmad Mw Padditioner - Primary Case Provider (PCP) Frank Mw Padditioner - Primary Case Provider (PCP) Mw Mw Mw Padditioner - Primary Case Provider (PCP) Mw Mw Mw Padditioner - Primary Case Provider (PCP) Mw Mw Mw Padditioner - Primary Case Provider (PCP) Mw M	Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ehan Md Paciditioner - Primary Case Provider (PCP) C	Khawaja Suleman Ahmad Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Primary Care Provider (PCP)	Varca Louise C	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Mult Practitioner - Primary Care Provider (PCP) Practitioner - Pr	Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)										
Vide Practitioner - Primary Care Provider (PCP) X </td <td>Sinanaj Xhevat Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacilitioner - Primary Care Provider (PCP)	Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Chudnoff Scott G Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Deepa Joseph	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
dd Practitioner - Primary Carle Provider (PCP) X <td>Boro Alexis David Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
A	Silver Alyssa Hope Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	~	<
Material Metal Metal Control of Primary Care Provider (PCP) Image: Control of PCP) Image: Control of PCPC) Image: Control of PCPC) Imag	Narvaez Melissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Md Practitioner - Primary Care Provider (PCP) V <td>Nichols Jeffrey N Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)	<									
Vid Practitioner - Primary Care Provider (PCP) V <td>Gruscinska Olga</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Gruscinska Olga	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
vid Practitioner - Primary Care Provider (PCP) Image:	Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	~	<
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous o	Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Ortiz Martin	Practitioner - Primary Care Provider (PCP)	<						<	<	~	<
Practitioner - Primary Care Provider (PCP) V	Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Liliana Lopez	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Ovshayev Juliet Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Column (PCP)<	Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Vaca Michele Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Hackley Barbara Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Foster Teresa J Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
	Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 360 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)										
Sanghvi Neha	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Taylor Marlene B	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	<	<					<	<	<	<
Paredes Christophe	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Baggley Anne Dr.	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bulauitan Manuel C Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Luay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)										
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	<									
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Marino William D Md	Practitioner - Primary Care Provider (PCP)										
Cole Karen	Practitioner - Primary Care Provider (PCP)										
Kim Kami Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	<	~		<		<		<	<	<
Loewinger Michael	Practitioner - Primary Care Provider (PCP)										
Francis Mitzie	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hirschmann Carolyn Jane	Practitioner - Primary Care Provider (PCP)	<				<			<		
Factor Avi	Practitioner - Primary Care Provider (PCP)										
Sayegh Danny Joseph	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 361 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

2ai 2aii 3ai 3ai 3ai 3ai 3ai 3ai 3ai 3ai 3ai		Participating in Projects	ects									_
Mid Practitioner - Primary Care Provider (PCP) C <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Add Practitioner - Primary Care Provider (PCP) J Practitioner - Primary Care Provider (PCP) MM Practitioner - Primary Care Provider (PCP) Add Care Care Care Care Care Care Care Care	Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Placitioner - Primary Case Provider (PCP) X X X X X X X X X	Sable Robert A Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sanchez Angela	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cetin Mehmet	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) XX	Dave Devang Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	〈	<	〈	〈
Pactitioner - Primary Care Provider (PCP) X	Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
id Stotil Practitioner - Primary Case Provider (PCP) Image: Control of the Control o	Codella Luanne	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Partitioner - Primary Care Provider (PCP) V V V V V V V V V	Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Oki Oladimeji	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Amattioner - Primary Care Provider (PCP) X	Hwang Hannah	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dominique Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Anh Viet Vuong</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Abbeth Practitioner - Primary Care Provider (PCP) X	Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
stabeth Practitioner - Primary Care Provider (PCP) X	Wagman Gabriel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Malik Kristina Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
AMM Practitioner - Primary Care Provider (PCP) C <td>Ali Aleem A</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Ali Aleem A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
der Kaur Md Practitioner - Primary Care Provider (PCP) C	Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Ider Kaur Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Israel James	Practitioner - Primary Care Provider (PCP)	<	>			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Chaudhry Harvinder Kaur Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
L Comm Practitioner - Primary Care Provider (PCP) Common Care Provider (PCP) Com	Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
James Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Combellick Joan L Cnm</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Combellick Joan L Cnm	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
JRobert Md Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Hochster Howard James Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V<	Sussman Howard Robert Md	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) V	Gomez Mery C	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rt Md Practitioner - Primary Care Provider (PCP) V Jr Md Practitioner - Primary Care Provider (PCP) V Jr Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
rt Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Nord Nadia Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
V Jr Md Practitioner - Primary Care Provider (PCP) V <	Goldner Eli Robert Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dilorenzo James V Jr Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Zheng Yan Hong	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Fausto James	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Samuels Michelle	Practitioner - Primary Care Provider (PCP)	<			<		<			<	




Page 362 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Steenbergen Mark A Do	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.		<	<	<	<
Nwosu Julius Rpa	Practitioner - Primary Care Provider (PCP)										
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)										
Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			ζ.		<	ζ.	<	~
Caces Wilfredo	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
O'Dowd Charles E Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	~
Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	~
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<			<	<	<	~
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)										
Prashad Priya	Practitioner - Primary Care Provider (PCP)										
Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shea Kathleen	Practitioner - Primary Care Provider (PCP)										
Barnhart J Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Annabi Iyad N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)										
Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Ronit	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pasha Ghousia Jabeen Md	Practitioner - Primary Care Provider (PCP)										
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)										
Khalid Laila	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Collons Susan Eckert	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bartsch Sona	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wu Richard B	Practitioner - Primary Care Provider (PCP)										
Francis Monica	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Brooks Francine Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bansal Jagdish P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vaidya Minal	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<



Page 363 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Productor Name Product Name Product Category 2.4 2		Participating in Projects	Projects								
yold Mid Placititioner - Primary Care Provides (PCP) X <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th></th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii		3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitions - Primary Cane Provider (PCP)	Hoffman Anthony David Md	Practitioner - Primary Care Provider (PCP)									
Pacelitioner - Primary Case Provider (PCP)	Singer Debra	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<		<	<	<	<
gdanova Pacilitioner - Primary Carle Provider (PCP) CV <	Fitten Joan T Np	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Tasholova Albena Bogdanova	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	<			ζ.			ζ.		
Practitioner - Primary Care Provider (PCP)	Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	<		<		<	<	ζ.	<	<
DMM Practitioner - Primary Cane Provider (PCP) V <td>Rathi Dwarka P Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td>	Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	ζ.	<
3 Md Practitioner - Primary Cane Provider (PCP) V </td <td>Delaney Brian Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Delaney Brian Md	Practitioner - Primary Care Provider (PCP)									
B	Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP)	Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	ζ.	<	<
Id Practitioner - Primary Care Provider (PCP) V <td>Molina Maritza Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image: Control of the C	Meisler Susan Md	Practitioner - Primary Care Provider (PCP)									
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Sheen Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Hang Kyu Park	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Sheen Practitioner - Primary Care Provider (PCP) Companies	Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Sheen Practitioner - Primary Care Provider (PCP) V<	Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Sarlos R Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Young Abraham Li Sheen	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Stephen Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) ie Lombardi Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) A Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Prov	Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)									
Stephen Md Practitioner - Primary Care Provider (PCP) C <	Davis Raquel	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Stephen Md Practitioner - Primary Care Provider (PCP) Stephen Md Practitioner - Primary Care Provider (PCP) ie Lombardi Md Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) I	Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Stephen Md Practitioner - Primary Care Provider (PCP) Company Company Care Provider (PCP) Company Company <td>Stibitz Lisa Marie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)									
ie Lombardi Md Practitioner - Primary Care Provider (PCP) ie Lombardi Md Practitioner - Primary Care Provider (PCP) irielle Md Practitioner - Primary Care Provider (PCP) if Image of the Image of th	Mccormick Michael Stephen Md	Practitioner - Primary Care Provider (PCP)									
varied Lombardi Md Practitioner - Primary Care Provider (PCP) V<	Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)									
abrielle Md Practitioner - Primary Care Provider (PCP) t M Md Practitioner - Primary Care Provider (PCP)	Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
t M Md Practitioner - Primary Care Provider (PCP)	Mcgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
	Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<	<
	Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)									



Page 364 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Marc K Rybstein Md	Provider Category 2 Practitioner - Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Badiwala Anesh V Muse London M	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)										
Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elrington Carol	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bobrow Robert S Md	Practitioner - Primary Care Provider (PCP)										
William Laurence Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Levine Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Sims Daniel	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Capps Linnea	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Burke Robert	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	~
Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Alissandratos Goldi	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Amorosa Louis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)										
Lane Linda Louise	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	<									
Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Menla Mike	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 365 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Dilettor Timbe Lee		Participating in Projects	jects									
na MM Practitioner - Primary Care Provider (PCP) XX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sart MM Peadlitions - Primary Care Provider (PCP) C	Di Marco Tracie Lee	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	ζ.		ζ.	ζ.	<	<
Practitioner - Primary Cane Provider (PCP) C C C C C C C C C	Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Primary Case Provider (PCP) X	Makolo Eric T Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	<	<	<
### Practitioner - Primary Care Provider (PCP) ### Practitioner - Primary Car	Karimi Maria A Md	Practitioner - Primary Care Provider (PCP)	<			<		<	ζ.	ζ.	<	<
BetWy Practitioner - Primary Case Provider (PCP) X<	Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
IMM Preatitioner - Primary Case Provider (PCP) X <td>Shailaja N Setty</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Shailaja N Setty	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Zael MM Predictioner - Primary Case Provider (PCP) X	Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.			ζ.		ζ.	ζ.	<	<
zazel MM Practitioner - Primary Carle Provider (PCP) V <t< td=""><td>Rubin Susan</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Rubin Susan	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
brableh MMd Practitioner - Primary Care Provider (PCP) IX	Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
th Philip Mid Practitioner - Primary Care Provider (PCP) C.V.	Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Imag	Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Init Practitioner - Primary Care Provider (PCP) V </td <td>Diaz Maria C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Michelle Practitioner - Primary Care Provider (PCP) X <th< td=""><td>Nath Santoshi</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nath Santoshi	Practitioner - Primary Care Provider (PCP)										
aliena Practitioner - Primary Care Provider (PCP) IX IX <th< td=""><td>Vicil Bernice Michelle</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
ar Practitioner - Primary Care Provider (PCP) C <td>Slosar Magdalena</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Slosar Magdalena	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
el Elise Practitioner - Primary Care Provider (PCP) C <th< td=""><td>Davis Jennifer</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Davis Jennifer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
el Elise Practitioner - Primary Care Provider (PCP) IV <	Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
rianna Practitioner - Primary Care Provider (PCP) Image: Control of the control of t	L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Inida M Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the practicion of the practition of the practici	Riccobono Brianna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
IM Practitioner - Primary Care Provider (PCP) V <td>Stark Allison</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Stark Allison	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Midwood Dorinda M	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Joseph Md Practitioner - Primary Care Provider (PCP) S S S Ya Practitioner - Primary Care Provider (PCP) S S S S S Inda Rahman Practitioner - Primary Care Provider (PCP) S <	Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Inda Rahman Inda Rahma	Michael Gaesser Joseph Md	Practitioner - Primary Care Provider (PCP)										
IND Practitioner - Primary Care Provider (PCP) V	Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
inda Rahman Practitioner - Primary Care Provider (PCP) S	Newshan Gayle T Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
AD Jr Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Hameedi Rukhshinda Rahman</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)										
AD Jr Practitioner - Primary Care Provider (PCP) V <td>Ugorji Chika</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Ugorji Chika	Practitioner - Primary Care Provider (PCP)	<	<		<		<			<	
Id Practitioner - Primary Care Provider (PCP) V	Price Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ld Practitioner - Primary Care Provider (PCP) S S S S S S S S S S S S S S S S S S S	Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (P	Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	ζ.	<	<	<
	Monas Habib Md	Practitioner - Primary Care Provider (PCP)										



Page 366 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		<			<				<	Practitioner - Primary Care Provider (PCP)	Verna Christine Noelle
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Taylor Allison Md
										Practitioner - Primary Care Provider (PCP)	Azeez Selma K V Md
<	<	<	<	<				<	<	Practitioner - Primary Care Provider (PCP)	Ferrara Melissa A
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Fink Steven M Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Heinegg Philip Charles
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Turken Sheila Alice Md
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Canale Romilda
										Practitioner - Primary Care Provider (PCP)	Fayyaz-Moghaddam-Fomani Katayoun
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Figueroa Kelen J
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Torres-Deas Lucille
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Morrison Briana
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rabadi Ammir
										Practitioner - Primary Care Provider (PCP)	Moizuddin Saba S
										Practitioner - Primary Care Provider (PCP)	Chumaceiro Rolando Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Li Yan Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	O'Hara Marianne
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shuter Jonathan Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Murphy Richard
										Practitioner - Primary Care Provider (PCP)	Auld Clara Stringer
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kerr Christine Alice
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sylvester Wendy-Ann Md
										Practitioner - Primary Care Provider (PCP)	Agopian Eliz Hazar
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lu Tiffany
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ross Jonathan
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Seitz David Elliot Md
<	<	<	ζ.	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gonzalez Christian Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Nori Priya Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Irizarry Jennifer Marie
										Practitioner - Primary Care Provider (PCP)	Rosa Daniel Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Saito-Schachner Ana Yuri Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 367 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects	_	_	_			_		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i 4	4.b.ii
Stevens David M Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<		<
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		_			<
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	<					<		<	<
Katt Marguerite E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<			<
Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<		<
Marrese Christine	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<			<
Hauck Kevin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	_				<
Xavier Anitha Np	Practitioner - Primary Care Provider (PCP)	<					<			<
Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kalchthaler Thomas J Do	Practitioner - Primary Care Provider (PCP)									
Singh Puja Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Naccarato Marc	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Kapoor Satish Chander Md	Practitioner - Primary Care Provider (PCP)									
Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)									
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)									
Fernandez Byron A	Practitioner - Primary Care Provider (PCP)									
Mazing Maria Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	〈	〈		<
Quinones Wendy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	〈	〈			<
Rinke Michael Lawrence	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<		<	<
Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Okpukpara Onyinye	Practitioner - Primary Care Provider (PCP)	<					<	<		<
Medar Shivanand	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	〈	〈		<
Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	<	<	<	<	〈	<	〈		<
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)									
Jones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	<		<		<			<	
Antonelle Robert William Md	Practitioner - Primary Care Provider (PCP)									
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	<					<	<u> </u>	<	<



Page 368 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
Voneeden Lorraine	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		ζ.	<	<	<
Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raval Manish Ambalal	Practitioner - Primary Care Provider (PCP)										
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bowen Shawn K Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Bistritz Janice Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss David I Md	Practitioner - Primary Care Provider (PCP)										
St Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)										
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Martinez Jose A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)										
Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khot David Tabiban	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Singh Manjinder	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Siciliano Donna	Practitioner - Primary Care Provider (PCP)										
Samantara Sandhyarani	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Loehner John Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
March Anika Jolene	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Manners Kereme	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Zweig Kenneth E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Diaz Luis A Jr Md	Practitioner - Primary Care Provider (PCP)										
Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)										
Barker Clifford Dennis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)										



Page 369 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects						-	_		_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Berg Erica D	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Carey John F Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Levi Peter Md	Practitioner - Primary Care Provider (PCP)										
Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)	<									
Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)										
Sandor Deanna C Md	Practitioner - Primary Care Provider (PCP)										
Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhatti Manzoor H Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mathur Manuja Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Debrot Laura	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rivera-Galindo Claudia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Myaing Yin Yin	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Natalie Brenner	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giftos Jonathan Matthew	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yang Fan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spund Brian	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guevara Ernesto Jose	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hafeez Mohammad Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baghel Ashok Md	Practitioner - Primary Care Provider (PCP)										
Garg Purnima Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cruz-Soto Aida Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Sabia John Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)										
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Racanelli Joseph Louis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 370 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Caro Edgar S Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Wynn Jonathan B Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bishop Katherine Cornwell Cnm
										Practitioner - Primary Care Provider (PCP)	Morikis Kalli
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Jerome Maritza Jasmine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Acevedo Donna
										Practitioner - Primary Care Provider (PCP)	Bisson Paul
										Practitioner - Primary Care Provider (PCP)	Rimmer Linda Marie Gawronski
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Samuel Shawn Kunjumon Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Coco Maria Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rosen Zachary B Md
										Practitioner - Primary Care Provider (PCP)	Reyes-Arcangel Fe T
<	<	<	<		<				<	Practitioner - Primary Care Provider (PCP)	Bloomfield Diane E Md
	<			<		<		<	<	Practitioner - Primary Care Provider (PCP)	Guneratne Franklin P E Md
<	<	<	<		<				<	Practitioner - Primary Care Provider (PCP)	Swartz Jonathan A Md
<	<	<	<		<	<			ζ.	Practitioner - Primary Care Provider (PCP)	Guzman Romulo
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Mendelsohn Linda Joy Md
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Leidner Sheldon D Md
										Practitioner - Primary Care Provider (PCP)	Caesar Mimieux Vanetta
<	<	<	<			<		<	<	Practitioner - Primary Care Provider (PCP)	Whyte-Connell Stacey E Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Schonberg Dana
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Francois Veronica
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ramesh Manish
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Kim Young Whan Md
<	<	ζ.	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Villar Ryna Md
										Practitioner - Primary Care Provider (PCP)	Kapoor Urmil Md
										Practitioner - Primary Care Provider (PCP)	Perilli Gaetano Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	120-50-9899120-50-9biagiotti Emilio
<	<	<	<		<				<	Practitioner - Primary Care Provider (PCP)	Culmine John Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kumar Vanita Md
<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Bencosme Ursulina Luisa Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 371 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Millerman Konstantin Md
<	<	<	<	<	<	<	〈	<		Practitioner - Primary Care Provider (PCP)	Khan Abdus S Md
		<			<			<		Practitioner - Primary Care Provider (PCP)	Gearing Bobby
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Ramlall Wendy
								<		Practitioner - Primary Care Provider (PCP)	Jain Supriya
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Suvarna Nair Md
								<		Practitioner - Primary Care Provider (PCP)	Baker Margaret Np
								<		Practitioner - Primary Care Provider (PCP)	Cheema Mohan K Md
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Garcia Mario J Md
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Stern Fred E Md
										Practitioner - Primary Care Provider (PCP)	Selikson Sandra Md
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Rich Andrea Md
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Santos Roderick Mallorca Md
										Practitioner - Primary Care Provider (PCP)	Avedissian Haroutiun C Md
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Sharma Vandana X
								<		Practitioner - Primary Care Provider (PCP)	Levinson William M Md
<	<	<	<					<		Practitioner - Primary Care Provider (PCP)	Dicosmo Bruno F Md
<	<	<	<					<		Practitioner - Primary Care Provider (PCP)	Gharekhan Mandira Das Md
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Alkhairw Hadeel
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Panayiotopoulos Aristotle
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Calvo Manuela
<	<	<	<	<	<	<	~	<		Practitioner - Primary Care Provider (PCP)	Emenike Loretta Azuka
<	<	<	<	<	<	<	<	<		Practitioner - Primary Care Provider (PCP)	Alam Shah
										Practitioner - Primary Care Provider (PCP)	Parrino G Richard
<	<	<	<			<	~	<		Practitioner - Primary Care Provider (PCP)	Thomas Koreen
<	<	<	<	<		<		<		Practitioner - Primary Care Provider (PCP)	Daboul Richard John Jr
										Practitioner - Primary Care Provider (PCP)	Russell Robin O Md
<	<	<	<		<		<	<		Practitioner - Primary Care Provider (PCP)	Rogan Donna M Md
<	<	<	<		<	<	<	<		Practitioner - Primary Care Provider (PCP)	Stamberg Eric B Md
<	<	<	<					<		Practitioner - Primary Care Provider (PCP)	Jong Irene
<	<	<	<					<		Practitioner - Primary Care Provider (PCP)	Meixler Steven M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2	2.a.i		Provider Category	Provider Name
								S	Participating in Projects	Pi	



Page 372 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory 2a 2a 2a 3a 3a 3a 3a 3a		Participating in Projects	cts									
A Mad	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
A Mod Placitioner - Primary Care Provider (PCP) In Placitioner - Primary Care Provider (PCP) In Placitioner - Primary Care Provider (PCP) Standard Placitioner - Primary Care Provider (PCP) Standard Placitioner - Primary Care Provider (PCP) Placitioner - Primary Care Provider (PCP) Placitioner - Primary Care Provider (PCP) Mod Placitioner - Primary Care Provider (PCP) Placitioner -	Scheinthal Deborah M Do	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Al AM MI Pracelitioner - Primary Case Provider (PCP) X <t< td=""><td>Patel Pravin P Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Patel Pravin P Md	Practitioner - Primary Care Provider (PCP)										
MM Placutioner - Primary Care Provider (PCP) X	George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Beautitioner - Primary Care Provider (PCP)	Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	<			ζ.		<	<	<	<	<
## Additioner - Primary Care Provider (PCP)	Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practitioner - Primary Cate Provider (PCP)	Rie Jonathan Thomas Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
nn Md Practitioner - Primary Case Provider (PCP) V<	Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.			<	<	<	<
Practitioner - Primary Care Provider (PCP)	Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Indestitioner - Primary Carle Provider (PCP) Image: Carle Provider (PCP	Polcari Francis Md	Practitioner - Primary Care Provider (PCP)										
Ida Mid Practitioner - Primary Care Provider (PCP) V	Friedman Ross Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Spatoliatore Rosa Linda Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Spatoliatore Rosa Linda Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Dichter Robert H	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) C	Khan Samar Do	Practitioner - Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
In any Care Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Grinion Charlene M</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gervits Maria	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
raju Md Practitioner - Primary Care Provider (PCP) C	Rodriguez Idelka	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
raju Md Practitioner - Primary Care Provider (PCP) V	Liu Angela	Practitioner - Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C C C Practitioner - Primary Care Provider (PCP) C </td <td>Kolanuvada Bangaruraju Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	~	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) V	Fader Andrew	Practitioner - Primary Care Provider (PCP)	~	<	<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)	~						<	<		
Practitioner - Primary Care Provider (PCP) Image: Continuous of the contin	Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kanevsky Julie Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	George Claudene J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Cocina Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 373 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Production Human Productions - Primary Case Provider Casegory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	ojects									
Midd Practitioner - Primary Care Provider (PCP) Z </th <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th>3.b.i</th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Cane Provider (PCP)	Prasanta Basak Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Facilitorier - Primary Cane Provider (PCP) X X X X X X X X X	Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
Padditioner - Primary Care Provider (PCP)		Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Probationer - Primary Care Provider (PCP)	Ikeda Scott	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Johnson Wendy	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Mansour Mayce	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) IX	Thalappillil Jenny	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) Image:	Shadid Nadeem	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
allak Practitioner - Primary Care Provider (PCP) X<	Stevens Mitchell Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Blak Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Roth Donald S Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Mary Katherine Michalak</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Mary Katherine Michalak	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Walker Yvette Lorita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X	Werzberger Alan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IX IX<	Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tractitioner - Primary Care Provider (PCP) C	Stein Melissa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Hui Raymond C Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
T Practitioner - Primary Care Provider (PCP) V	Elliott Charmaine	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
T Practitioner - Primary Care Provider (PCP) V	Tanowitz Herbert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Chiaramonte Lawrence T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hima Md Practitioner - Primary Care Provider (PCP) V	Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)										
hima Md Practitioner - Primary Care Provider (PCP) t Practitioner - Primary Care Provider (PCP) Practition	Cheng Wei	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
t Practitioner - Primary Care Provider (PCP)	Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marc Md Practitioner - Primary Care Provider (PCP) V	Morgan Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Khan Rehan</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Khan Rehan	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) V<	Lau Tsang	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) V<	Doshi Tina Vinay	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) S S S S S S S S S	Coven Barbara J Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP)	Garfield Gary C Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
	Phillips Gary Marc Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 374 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Garcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)										
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		ζ.	<	ζ.	<	<	<	<
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)	ζ.	~			<		<	<	<	<
Coupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)										
Reed Thomas Michael Md	Practitioner - Primary Care Provider (PCP)										
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Millora Angel B Md	Practitioner - Primary Care Provider (PCP)										
Colon Belkis Arelis Md	Practitioner - Primary Care Provider (PCP)										
Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Dwarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Laterra-Ferraro Nancy	Practitioner - Primary Care Provider (PCP)	<				<			<		
Goldman Robin Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Naik Ramesh Sidda Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Israel David Md	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Esposito Darren Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
May Helen Md P Llc	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)										
Goel Narender	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Shukla Vaishalee Ramesh Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Daniel David R	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bacon Dolores J Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)										
Belkind Uri	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vaidyalingam Jothi Priya Md	Practitioner - Primary Care Provider (PCP)										
Stein Randy Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Macbeth Laura Christine Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bashir Muhammad Omer Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<




Page 375 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dhanyamraju Sumitra Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Goldman David L Md
									<	Practitioner - Primary Care Provider (PCP)	Greenberg Loren Shari Md
		_								Practitioner - Primary Care Provider (PCP)	Larsen Helaine
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Simpson Sonia
										Practitioner - Primary Care Provider (PCP)	Mandel Ann C Md
										Practitioner - Primary Care Provider (PCP)	Nazario-Blas Rudolfo A Md
										Practitioner - Primary Care Provider (PCP)	Jones Kenneth Omri Md
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gorich George Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Liburd Jennifer D Md
										Practitioner - Primary Care Provider (PCP)	Kurunathapillai Kathirgamathas Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Quinonez Claudia Lizeth
										Practitioner - Primary Care Provider (PCP)	Arif Nadia
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Adeboye Olumayiwa O
										Practitioner - Primary Care Provider (PCP)	Veiss Ingrid Md
										Practitioner - Primary Care Provider (PCP)	Beniyaminov Yanna
										Practitioner - Primary Care Provider (PCP)	Abate Charles James Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Sayegh Sami Elias Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Haverstraw Family Practice Pc
										Practitioner - Primary Care Provider (PCP)	Kyriakakos Anastassios Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Campanella Jerry A Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Anderson Matthew Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dalland Linda Jean
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Dickson Darlene
<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Reich Jennifer
										Practitioner - Primary Care Provider (PCP)	Feygin Polina Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Ramchandani Neesha Np
										Practitioner - Primary Care Provider (PCP)	Khan Muhammad Tariq
										Practitioner - Primary Care Provider (PCP)	Sayegh Nasem J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Pisano Richard R
										Practitioner - Primary Care Provider (PCP)	Ortiz Benjamin Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 376 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3	3.a.ii 3.	3.b.i 3.	3.d.iii 4		4.b.ii
Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	<	<			<					<
Goldberg Deborah Baron Md	Practitioner - Primary Care Provider (PCP)	<									
Dixon Tekeema Alicia Md	Practitioner - Primary Care Provider (PCP)	<	〈			<		<	<		<
Kesh Sandra Md	Practitioner - Primary Care Provider (PCP)	<									<
Martinucci Katharine Maria	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<			<
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)	<	<			<		<			<
Dhar Nidhi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	< ·	<	<		<
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	<	<			<					<
Dyer Mary Ellen	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<					<
Forson Afua Yeboaa Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<		<
Fletcher Douglas Robert Md	Practitioner - Primary Care Provider (PCP)	<			<		<				<
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<			<		<
George Sandy Stanley Md	Practitioner - Primary Care Provider (PCP)	<						<			<
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	<				<					
Tan Jade	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<			<
Theodore E Patsis Md	Practitioner - Primary Care Provider (PCP)	<	<		<	〈	<	<	<		<
Piperato Amy Louise	Practitioner - Primary Care Provider (PCP)										
Phillips Asani Ivor Md	Practitioner - Primary Care Provider (PCP)	<						<	<	〈	<
Ford Elizabeth Anne	Practitioner - Primary Care Provider (PCP)	<	<		<	〈	<	<	<		<
Mckeon Shannon B	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<			<
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Singhal Raman	Practitioner - Primary Care Provider (PCP)	<	ζ.		<						<
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)	<	<		<	〈	<	<	<		<
Passano Jill Ann	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<		<
Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	<	ζ.		<		<	<	<	〈	<
Nedelea Dana	Practitioner - Primary Care Provider (PCP)										
Jesmajian Stephen H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<		<	<



Page 377 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Malik Aqsa Md Hamiduddin Zoovia Md	Floridei Category	2.4.1	2.4.111	7.6.14		,					
Hamiduddin Zoovia Md	Practitioner - Primary Care Provider (PCP)	ζ.	\		1.5.1	S.a.I	J.ä.II	3.5.	3.0.	1.5.	4.5.
	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Isable Asha Noell Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kovoor Johnny George Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	〈	<	<	ζ	ζ	<
Apuzzo Thomas Robert Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bonanno Joseph	Practitioner - Primary Care Provider (PCP)										
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Svensson Kenneth B	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
Amico Jennifer	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sharma Manju	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lupu Sarah	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pollack Mi Chung Diane	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sarrai Mona Md	Practitioner - Primary Care Provider (PCP)										
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Tashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)										
Thomas Silburn Wilson Md	Practitioner - Primary Care Provider (PCP)										
Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<		<	<	<
Solomon David Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	Practitioner - Primary Care Provider (PCP)										
Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Miller Marian Phyllis Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pugni Patricia	Practitioner - Primary Care Provider (PCP)										
Mathew Joel Jacob	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Portella Claudine Natalie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aponte Maya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 378 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Reddy Alluncoby V. K. No. 2		Participating in Projects	jects									
d Pacilitoriar - Primary Care Provider (PCP) 24 25 25 25 25 25 25 25	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Case Provider (PCP)	Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)										
a Pacilitioner - Primary Care Provider (PCP) MMM Pacilitioner - Primary Care Provider (PCP) V	Hassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ferran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)	<	<		ζ.	<	<	ζ.	<	<	<
n Md Practitioner - Primary Case Provider (PCP) V </td <td>Duffy Helena</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td>ζ.</td> <td></td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td>	Duffy Helena	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	ζ.	ζ.	<	<
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Spicehandler Debra Ann Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Singh Tarunjit	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Reyes Ma.	Practitioner - Primary Care Provider (PCP)	<			ζ.		<	ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Norton Brianna	Practitioner - Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Practitioner - Primary Case Provider (PCP)	Muney Anthony	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sidhu Jasmine Kaur	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Wolf Janice L Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Pedoem-Shapiro Minoo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) Image:	Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
na Practitioner - Primary Care Provider (PCP) C <td>Annes Lawrence B Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Londhe-Nerkar Medha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Morel Richard P Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Bractitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Smith Hilary	Practitioner - Primary Care Provider (PCP)										
BMd Practitioner - Primary Care Provider (PCP) C <td>Murray Margaret Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	King Richard W Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Continuous of the continuous of	Hamilton Benit	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
lapudi Md Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the pr	Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lapudi Md Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Ruiz Javier Md	Practitioner - Primary Care Provider (PCP)										
Claudia Md Practitioner - Primary Care Provider (PCP) V	Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)										
Claudia Md Practitioner - Primary Care Provider (PCP) V	Kumar Neena	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
tricia B Practitioner - Primary Care Provider (PCP) Abriella Claudia Md Practitioner - Primary Care Provider (PCP)	St Louis Childebert	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
abriella Claudia Md Practitioner - Primary Care Provider (PCP)	Kempton Patricia B	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	<	<	<	<	<
	Baum Laura	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 379 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Pratomo Vanessa
	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Alas-Hun Sheila
_	<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	De Frank Castro Joseph Miguel Md
	<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Amenedo Lauren
	<	<	<	<	<	<	<			<	Practitioner - Primary Care Provider (PCP)	Kolarsky Marian
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Roth Michael
	<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Forrest Roy
	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Goodman Wendy Md
											Practitioner - Primary Care Provider (PCP)	Jacoby John
	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Lolo Delatre Md
	<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Battle Jennifer Ann
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Migias Nikolaos A Md
											Practitioner - Primary Care Provider (PCP)	Yee Lily Fong Cho Md
											Practitioner - Primary Care Provider (PCP)	Thanjan Thresiamma George Md
			<			<				<	Practitioner - Primary Care Provider (PCP)	Habert Marc Md
											Practitioner - Primary Care Provider (PCP)	Nowakiwskyj Klaudia
			<	<						<	Practitioner - Primary Care Provider (PCP)	Gilchyonok Polina Md
	<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Johnson Ann Salvatore Np
	<	<	<	<	<		<			<	Practitioner - Primary Care Provider (PCP)	Ishtiaq Bakhtiar Md
	<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Hadidi Zinah M
	<	<	<	<		<				<	Practitioner - Primary Care Provider (PCP)	Chae Kristina
	<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Cruz Jessica
	<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Moss Noah
_	<	<	<	<	<	<	~	1	<	<	Practitioner - Primary Care Provider (PCP)	Safo Stella
	<	<	<	<	<	<	ζ.	_	<	<	Practitioner - Primary Care Provider (PCP)	Braunstein Rebecca D
	<	<	<	<	<	<	~	-	<	<	Practitioner - Primary Care Provider (PCP)	Kopa Justin
											Practitioner - Primary Care Provider (PCP)	Kang Moonwha
											Practitioner - Primary Care Provider (PCP)	Rodriguez-Iglesias Realba
	<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ferrazzo-Weller Marissa G
	<	<	<	<	<	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Fogwell Leigh
_											Practitioner - Primary Care Provider (PCP)	Luong Khoi Quoc
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										rojects	Participating in Projects	



Page 380 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Problet Name Problet Name Problet Changory 2.1 2.11 2.11 2.11 3		Participating in Projects	cts									
Online L. Predationer - Primary Care Provider (PCP) CM <	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
FOD Proactioner - Primary Care Provider (PCP) CX CX<	Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)	<									
FPDO	Byrd Denise A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Midd	Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	〈	〈	<	<	<
Practitioner - Primary Care Provider (PCP)	Teffera Fassil Md	Practitioner - Primary Care Provider (PCP)	<	ζ.		ζ.	<	\	\	<	ζ.	<
MM degree Practitioner- Primary Care Provider (PCP) V <th< td=""><td>Agarwal Surbhi Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)										
Marry Md	Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	~					〈			<	
S ATOLIZ Modit Processioner - Primary Case Provider (PCP) W	Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)										
ST Practitioner - Prinary Care Provider (PCP) Image: Company Care	Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	~	<		ζ.	<	<	<	<	<	<
Tableth Mid Practitioner - Primary Care Provider (PCP) X	Verardo Louis T	Practitioner - Primary Care Provider (PCP)										
Izzabeth Md Practitioner - Primary Care Provider (PCP) C	Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	~						<	<	<	<
aractic Practitioner - Primary Care Provider (PCP) Image: Control of the Control of	Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	~	<
Isla Md Pactitioner - Primary Care Provider (PCP) V	Rogers Margaret	Practitioner - Primary Care Provider (PCP)	~	~		<	<	~	~	<	~	<
Md Practitioner - Primary Care Provider (PCP) V <td>Quintero Marieta Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Quintero Marieta Md	Practitioner - Primary Care Provider (PCP)										
for Ann Md Practitioner - Primary Care Provider (PCP) IX	Banc Tobe E Md	Practitioner - Primary Care Provider (PCP)										
nanathan M Md Practitioner - Primary Care Provider (PCP) C	Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	~									
Susan E Md Practitioner - Primary Care Provider (PCP) C <	Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	~	<
nyn Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<			<		~	<	~	<
H Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) <	Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	~	<
andra M Md Practitioner - Primary Care Provider (PCP) V <	Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Id Practitioner - Primary Care Provider (PCP) Image:	Sharma Devendra M Md	Practitioner - Primary Care Provider (PCP)										
elle Practitioner - Primary Care Provider (PCP)	Rico Marta Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
elle Practitioner - Primary Care Provider (PCP) Practitioner - P	Brijall Devika	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) INDICATE PROVIDER PROVIDER (PCP) Practitioner - Primary Care Prov	Sasson Michelle	Practitioner - Primary Care Provider (PCP)	<	<		<	<	~	~	<	~	<
mie Practitioner - Primary Care Provider (PCP) V <td>Morse Joyce</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td>~</td> <td><</td>	Morse Joyce	Practitioner - Primary Care Provider (PCP)	<	<		<	<		~	<	~	<
Seph Practitioner - Primary Care Provider (PCP) V	Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
seph Practitioner - Primary Care Provider (PCP) V </td <td>Zagreda Leze</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Zagreda Leze	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M Practitioner - Primary Care Provider (PCP) V<	Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nder Practitioner - Primary Care Provider (PCP)	Espana Jorge M	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hogan Alexander	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Perez Hector	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 381 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Catagory 2x 2x 2x 2x 2x 2x 2x 2		Participating in Projects	ojects						
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii					1.b.ii
Practitioner - Primary Care Provider (PCP)	Jerome David	Practitioner - Primary Care Provider (PCP)	<	<					<
Pacilitioner - Primary Care Provider (PCP)	Hack Radeyah	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.		\			<
Practitioner - Primary Care Provider (PCP)	Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	<	<	\				<u> </u>
Practitioner - Primary Care Provider (PCP)	Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)	<	<					<
Practitioner - Primary Case Provider (PCP)	Weeks Williams David	Practitioner - Primary Care Provider (PCP)							
Practitioner - Primary Care Provider (PCP)	Scaduto James M Md	Practitioner - Primary Care Provider (PCP)	<	<		\			<
Practitioner - Primary Care Provider (PCP)	Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	<						<
Practitioner - Primary Care Provider (PCP)	Hershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	<	<		\			<
Practitioner - Primary Care Provider (PCP)	Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	<	<		_	_		<
Practitioner - Primary Care Provider (PCP)	Miro Patricia	Practitioner - Primary Care Provider (PCP)	<	<					<
Practitioner - Primary Care Provider (PCP) Image: Control of the Provider (PCP) Image: Control of t	Szpur Walter B Md	Practitioner - Primary Care Provider (PCP)							
Md Practitioner - Primary Care Provider (PCP) V <td>Franklin Jessica C Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td>\</td> <td></td> <td></td> <td><</td>	Franklin Jessica C Md	Practitioner - Primary Care Provider (PCP)	<	<		\			<
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	<						<
Practitioner - Primary Care Provider (PCP)	Eyma Valerie	Practitioner - Primary Care Provider (PCP)	<		<			\	
kshmi Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	<	<	_				<
MMd Practitioner - Primary Care Provider (PCP) C <td>Venigalla Mahalakshmi Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td><</td>	Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)	<	<					<
R Md Practitioner - Primary Care Provider (PCP) Image: Control of the	Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)	<	<					<
Practitioner - Primary Care Provider (PCP)	Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	<						
Aymond Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	<	<		\			<
aymond Md Practitioner - Primary Care Provider (PCP) V V V V V V aymond Md Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V V Id Practitioner - Primary Care Provider (PCP) V V V V V V V V V Id Practitioner - Primary Care Provider (PCP) V <	Bekritsky Esther	Practitioner - Primary Care Provider (PCP)							
aymond Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Np Practitioner - Primary Care Provider (PCP) Np Practitioner - Primary Care Provider (PCP)	Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	<	<		\			<
NIAD Practitioner - Primary Care Provider (PCP) V </td <td>Rattotti Richard Raymond Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td><</td>	Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)	<	<					<
NAP Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP)	Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)	<	<					<
IND Practitioner - Primary Care Provider (PCP) V	Moshiri Kourosh	Practitioner - Primary Care Provider (PCP)							
Id Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) <td>Ambatt Sara John Np</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td><</td>	Ambatt Sara John Np	Practitioner - Primary Care Provider (PCP)	<	<					<
Md Practitioner - Primary Care Provider (PCP) V <td>Blake Julie Ann Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td><</td>	Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	<	<					<
Practitioner - Primary Care Provider (PCP) IV	Mcnamara Holly	Practitioner - Primary Care Provider (PCP)							
Practitioner - Primary Care Provider (PCP) V	Barland Peter Md	Practitioner - Primary Care Provider (PCP)	<	<					<
Md	Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	<	<					<
	Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)							
	Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)							



Page 382 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)										
Wayne Peter K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)										
Bosco Vincent J Rpa	Practitioner - Primary Care Provider (PCP)										
Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Rindfleish Burton Md Pc	Practitioner - Primary Care Provider (PCP)	<	<		<	<	ζ.	<	ζ.	<	<
Profeta George J Md	Practitioner - Primary Care Provider (PCP)										
Bader Eric Myer	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Velez Christopher	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Singh Amandeep	Practitioner - Primary Care Provider (PCP)	<						<			
Cabassa Edwin	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Elmore Dillard	Practitioner - Primary Care Provider (PCP)										
Desa Kenneth	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ferguson John Francis Md	Practitioner - Primary Care Provider (PCP)	<			~		<	<	<	<	<
Sherling Bruce E Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Golden Owen Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Volterra Fabio Md	Practitioner - Primary Care Provider (PCP)										
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)										
Ganem Amanda Rachel Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)										
Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Scott Robin L	Practitioner - Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Lee Rosa Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Downing Tricia Elizabeth	Practitioner - Primary Care Provider (PCP)										
Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	ζ.						<	<	<	<
Din Sofia R	Practitioner - Primary Care Provider (PCP)										



Page 383 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Frojects	Jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gil Richard	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pendergast Janeen	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hicks Nina M	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marrero Jessica	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Jang Jennifer	Practitioner - Primary Care Provider (PCP)	<			<		<			<	
Gutwein Farrah Elyse	Practitioner - Primary Care Provider (PCP)										
Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<		<	<	<
Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)										
Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)										
Monaco Domenic	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Harnik lan G Md	Practitioner - Primary Care Provider (PCP)										
Baron Sarah	Practitioner - Primary Care Provider (PCP)	<	~			<		<	<	<	<
Mullin Margaret	Practitioner - Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Khan Manji Samira	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Jain Sachin	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruber Regina	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Isabell Lee Jarrett	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
Myint Win Md	Practitioner - Primary Care Provider (PCP)										
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<



Page 384 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Providence Nydia E Md	Practitioner - Primary Care Provider (PCP)	<								
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Blum David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cracchiolo Diane	Practitioner - Primary Care Provider (PCP)									
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Borawski Cezar	Practitioner - Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Sternlicht Hillel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Tabatabaie Vafa	Practitioner - Primary Care Provider (PCP)	<	~		<		<	<	<	<
Guccione Penelope Josephine	Practitioner - Primary Care Provider (PCP)	<	<	<			~	<	<	<
Soltren Rafael Md	Practitioner - Primary Care Provider (PCP)									
Lam Hao	Practitioner - Primary Care Provider (PCP)	<	~		<		<	<	<	<
Pierre Louis Edner Md	Practitioner - Primary Care Provider (PCP)	<	<	< <		<	~	<	<	<
Tzagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	<			<			<		
Kim Kyongmi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Czira Alex A	Practitioner - Primary Care Provider (PCP)									
Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	<					~	<	<	<
Slyer Jason T	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Palomino Lucy	Practitioner - Primary Care Provider (PCP)									
Pastor Charles Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<
Nelson Shirley W Do	Practitioner - Primary Care Provider (PCP)									
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)									
Lim Sylvia W Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Harris Catherine J	Practitioner - Primary Care Provider (PCP)	<	<	<		<	~	<	<	<
Sayegh Roger J Md	Practitioner - Primary Care Provider (PCP)									
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	<	<		<		~	<	<	<
Larkin Marian	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 385 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Childs Claiborne
										Practitioner - Primary Care Provider (PCP)	Suwandhi Pauline
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ningthoujam Sunita
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Schiff Robin Faryll
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Figueroa-Martinez Silkia
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Kasapira Sophia
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Varghese Justin
										Practitioner - Primary Care Provider (PCP)	Andrade Joseph Ricardo Md Pc
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Carlino Richard Francis
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gamarnik Paul Hernan
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dunn Barbara N Md
		<	<						<	Practitioner - Primary Care Provider (PCP)	Keegan Kulravee Puttharuksa Do
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Shepardson Alethea K
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Leff Jonathan D Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Ghosh-Hazra Kabita Md
										Practitioner - Primary Care Provider (PCP)	Berkey Peter Ben Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Rajagopal Latha
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Whitlow Regina
										Practitioner - Primary Care Provider (PCP)	Prine Linda Whisler
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Lombardi - Desa Liliana
										Practitioner - Primary Care Provider (PCP)	Marcus Peter Md
										Practitioner - Primary Care Provider (PCP)	Escobar Diego Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Martinez Christine
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Edwards Keith S Md
										Practitioner - Primary Care Provider (PCP)	Jamaica Family Practice &
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Tibbett Joyce Renee
<	<	<	<		<	<		<	<	Practitioner - Primary Care Provider (PCP)	Odetalla Fatima
										Practitioner - Primary Care Provider (PCP)	Strong Jennifer Elizabeth
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Kelter Katharine Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Blanco Christina C Md
										Practitioner - Primary Care Provider (PCP)	Raval Ashikkumar A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	∘r Name Provider Category	Provider Name
									cts	Participating in Projects	




Page 386 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Balili Irida	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chan York Sing	Practitioner - Primary Care Provider (PCP)										
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	<
Delerme-Pagan Cathy Md	Practitioner - Primary Care Provider (PCP)										
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)										
Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)										
Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	<			<		ζ.	<	<	ζ.	<
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Saribekyan Arpine	Practitioner - Primary Care Provider (PCP)										
Nguyen Kim	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martorella Teresa	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tamayo Gomez Carmen Andrea	Practitioner - Primary Care Provider (PCP)										
Patel Mayank	Practitioner - Primary Care Provider (PCP)										
Russell Nils Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Middletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Geisler Warren W Md	Practitioner - Primary Care Provider (PCP)										
Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)										



Page 387 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Notal Labile Mail Provider Name Provider Category Zall Zall Zall Zall Zall Zall Mail Abb 40 all 40 all<		Participating in Projects	ects									
Practitione - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Primary Care Provider (PCP) Do Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Do Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Midd Practitioner - Primary Care Provider (PCP) Practi	Walter Leslie Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Do. Practiticoner - Primary Cane Provider (PCP) Dr. Practiticoner - Primary Cane Provider (PCP) Practiticoner - Primary Cane Provider (PCP) M. V.	Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Kemp Sharagim Do	Practitioner - Primary Care Provider (PCP)	<	<		〈	ζ.		ζ.	<	<	<
Doc Pactitioner - Primary Case Provider (PCP) X X X X X X X X X	Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	<	<		<	ζ.	<	ζ.	<	<	<
Pacitioner - Primary Case Provider (PCP) X X X X X X X X X	Feldfogel Howard J Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Multida Practitioner - Primary Cate Provider (PCP) X X X X X X X X X	Guzi Andria	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Inoyleyma Mid Pactitioner - Primary Care Provider (PCP) Pactitioner - Primary Care Provider (PCP) Pactitioner - Primary Care Provider (PCP) Republicationer - Prim	Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	<	<			ζ.		ζ.	<	<	<
Practitioner - Primary Care Provider (PCP)	Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Connelly Jane M	Practitioner - Primary Care Provider (PCP)										
OS Practitioner - Primary Care Provider (PCP) Image:	Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Oss Practitioner - Primary Case Provider (PCP) V <td>Kim Christy</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Kim Christy	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) V <td>Pinzon Robin Ramos</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) IX	Naeem Asma Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chelle Md Practitioner - Primary Care Provider (PCP) IX	Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
seph Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Seewald Randy Michelle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
R Md Practitioner - Primary Care Provider (PCP) C </td <td>Martini Anthony Joseph Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	<			<		<	<	<	<	<
R Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image	Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)										
In Mode Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
kkein Practitioner - Primary Care Provider (PCP) V <td>Yu Chin Hsien</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)										
beth Klein Practitioner - Primary Care Provider (PCP) Image: Care Provide	Mcguffie Marie Md	Practitioner - Primary Care Provider (PCP)										
ne Practitioner - Primary Care Provider (PCP) CV CV<	Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne Practitioner - Primary Care Provider (PCP) IV IV<	Vien Alexis	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jur Md Practitioner - Primary Care Provider (PCP) Image: Control of the control of t	Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
al Jason Md Practitioner - Primary Care Provider (PCP) IV	Rahman Ahmadur Md	Practitioner - Primary Care Provider (PCP)										
ra Practitioner - Primary Care Provider (PCP) ra Practitioner - Primary Care Provider (PCP) Lisa Practitioner - Primary Care Provider (PCP)	Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ra Practitioner - Primary Care Provider (PCP) IV IV <td>Leon Kenneth</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Leon Kenneth	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Lisa Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Edwards Barbara</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Edwards Barbara	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mara Practitioner - Primary Care Provider (PCP)	Lidstone Dawn Lisa	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)										
	John Jereesh T	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 388 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wellington Liu Y Md	Practitioner - Primary Care Provider (PCP)										
Callahan Brian D	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	<				<			<		
Apedo Matthew Y Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Miranda Norma E	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Brown Collete	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Azeez Abdul C K Md	Practitioner - Primary Care Provider (PCP)										
Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<		<	<	<
Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Yoo Jinil Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Bar Ada Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Emili Gregory Md	Practitioner - Primary Care Provider (PCP)										
Sacajiu Galit Meller Md	Practitioner - Primary Care Provider (PCP)										
Solomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	~				<			<		
Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	~			<		<	<	<	<	<
Santana Calie Md	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Andre Jean	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Ahmad Nauman	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	~	<			<		<	<	<	<
Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	~			<		<	<	<	<	<
Robie Kristin	Practitioner - Primary Care Provider (PCP)										
Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)										
Franchin Giovanni Md	Practitioner - Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Pesce Steven John Md	Practitioner - Primary Care Provider (PCP)										
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)										
Outon Andre	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 389 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Vaidya Sudhir Purushottam
										Practitioner - Primary Care Provider (PCP)	Mccoy Wanda
										Practitioner - Primary Care Provider (PCP)	Traver Diane Md
										Practitioner - Primary Care Provider (PCP)	Ross Lawrence S Md
									<	Practitioner - Primary Care Provider (PCP)	Adubor Christopher
<	<	<	<	~	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Escarfuller Juan Apolinar
										Practitioner - Primary Care Provider (PCP)	Velez Domenech Gilberto A Md
										Practitioner - Primary Care Provider (PCP)	Carl Lamour-Occean Carline
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Bathory Eleanor
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Patel Viraj
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aponte Ada Esther Md
<	<	<	<						<	Practitioner - Primary Care Provider (PCP)	Schoen Herbert J Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Machuca Hildred X
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Dela Cruz Sonia Bengzon Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Primary Care Provider (PCP)	Fitzpatrick John Joseph Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Gupta Shikta Md
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Novak Inna
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Fernandez Garcia Aracelis D A
										Practitioner - Primary Care Provider (PCP)	Singer Ethan A Np
										Practitioner - Primary Care Provider (PCP)	Bernard Marguerite Grace Md
										Practitioner - Primary Care Provider (PCP)	Jahan Mumtaz Md
<	<	<	<	~	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Nishat Arshia
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Broder Molly
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Aroniadis Olga
		<			<				<	Practitioner - Primary Care Provider (PCP)	Mitchell Dana
<	<	<	<	<	<	<		<	<	Practitioner - Primary Care Provider (PCP)	Bedi Sudha
										Practitioner - Primary Care Provider (PCP)	Pintauro Robert
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Au Sophia S Md
<	<	<	<		<			<	<	Practitioner - Primary Care Provider (PCP)	Salomon Danielle Md
										Practitioner - Primary Care Provider (PCP)	Atac Bulent S
<	<	<	<	~	<	~		<	<	Practitioner - Primary Care Provider (PCP)	Rivera Marlene Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 390 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Myst Lubrina Provider Name Provider Caregory ZAJ ZAJM		Participating in Projects	ects		-	:	•	:			:	:
Paciditions Paciditions Primary Clare Provider (PCP)		Provider Category Provider (DCB)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Salasis M MM Pacisticone' - Primary Cane Provider (PCP)	Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Practitioner - Primary Care Provider (PCP)	Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	<				<			〈		
Minimary Practitioner - Primary Care Provider (PCP) X	Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	ζ.	<			<		〈	<	<	<
Wilding III Proaditioner - Primary Care Provider (PCP) CV	Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	ζ.	ζ.	<	<
Infliant B Mid Practitioner - Primary Care Provider (PCP) IX	Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	ζ.	〈	<	<
billy Berkman Md Practitioner - Primary Care Provider (PCP) C	Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Stathbya	Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Sahtya Practitioner - Primary Care Provider (PCP)	Mandelker Lisa	Practitioner - Primary Care Provider (PCP)										
ole Practitioner - Primary Care Provider (PCP) C <td>Mallipeddi Sahitya</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Indication Practitioner - Primary Care Provider (PCP)	Adler Nicole	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Richard B Md Practitioner - Primary Care Provider (PCP) Rishner Barbara Jo Md Practitioner - Primary Care Provider (PCP) Nuna Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Nina Md Nina Md Practitioner - Primary Care Provider (PCP) Nina Md Nina Md Practitioner - Primary Care Provider (PCP) Nina Md	lannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	<									
Wishner Barbara Jo Md Practitioner - Primary Care Provider (PCP) V <td>Chernaik Richard B Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
esschel R Md Practitioner - Primary Care Provider (PCP) X	Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Sherlan Angela Practitioner - Primary Care Provider (PCP) IX	Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	<				<			<		
an Angela Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Jee Paul	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Thomas Sherlan Angela</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)	<	<			~		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Jenks Nancy</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Jenks Nancy	Practitioner - Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Color (PCP)	Reggev Avner Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) d	Burtchen Nina Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
na Md Practitioner - Primary Care Provider (PCP) A AMd Practitioner - Primary Care Provider (PCP) A AMd Practitioner - Primary Care Provider (PCP) P	Lucas Tracy	Practitioner - Primary Care Provider (PCP)	<	<		<			<	<	<	<
dd Practitioner - Primary Care Provider (PCP) Image:	Alankar Archana Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
A Mod Practitioner - Primary Care Provider (PCP)	Datta Arpita Md	Practitioner - Primary Care Provider (PCP)										
Prinazo Opia Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Muggia Victoria A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Snellings John	Practitioner - Primary Care Provider (PCP)	<	<			<		<	<	<	<
sse Practitioner - Primary Care Provider (PCP) V	Xu Thomas	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Matos Elaine	Practitioner - Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Lado Juan Jose	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Mckenna Maria	Practitioner - Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
	Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 391 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)									
Nayeem Syed A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kahn Robert J	Practitioner - Primary Care Provider (PCP)									
Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	ζ.	<	<
Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Stein Tara	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)									
Lee Jonathan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Than Than	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Khan Asma	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Guilliames Conair	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nunziato-Ghobashy Deborah	Practitioner - Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Pappas Steven W Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Steres David A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Sharpe Arleen Suzette Md	Practitioner - Primary Care Provider (PCP)	<					<	<	<	<
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)									
Aziz Mohammed Ahmed Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)									
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)									
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)									
Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	<	<		<		<	<	<	<
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mangiaracina Thomas Md	Practitioner - Primary Care Provider (PCP)									
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 392 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

2.alii 2.alii 3.ali 3.ali 3.ali 3.ali 4.bli 2.alii 2.alii 2.alii 3.ali 3		Participating in Projects	ojects	-	-		, 	} =	-	=	-	:
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Predictioner - Primary Care Provider (PCP)	John-Lewis Janice Njamiu	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M Practitioner - Non-Primary Care Provider (PCP) Initropath In	Crespi Rebecca	Practitioner - Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M. Pedatitioner - Non-Primary Carle Provider (PGP) Trinuppathi Practitioner - Non-Primary Carle Provider (PGP) Ipha Ipha Practitioner - Non-Primary Carle Provider (PGP) Ipha Ipha Practitioner - Non-Primary Carle Provider (PGP) Ipha Iph	Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP)	Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)										
Thinuppathi Practitioner - Non-Primary Care Provider (PCP) C	Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)										
Sale Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) I	Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
lighba Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Chintala Sreedhar</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
DMd Practitioner - Non-Primary Care Provider (PCP) V	Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Mitchell Sunny D Md	Practitioner - Non-Primary Care Provider (PCP)										
Inal Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
na Practitioner . Non-Primary Care Provider (PCP) V	Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)										
in Tannaz Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
n Practitioner - Non-Primary Care Provider (PCP) C<	Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ffany Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Jacobs Charleen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sasis Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
lia Md Practitioner - Non-Primary Care Provider (PCP) C <	Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
TT Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-	Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
pm Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Sarbara A Md Practitioner - Non-Primary Care Provider (PCP) Sarbara A Md Sarbara	Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)										
Barbara A Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V EMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V PMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V PMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V PMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V V PMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V V PMd Practitioner - Non-Primary Care Provider (PCP) V	Vincetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Ind Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Newman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)										
EMd Practitioner - Non-Primary Care Provider (PCP) Section of the practition	Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Spitzer Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Shah Shariyar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wu Henry Dpm</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the provided of the	Tinsay Susana P Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) V <	Guarnera Dianne Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Shahani Rohit Bhojo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 393 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i 3	3.a.ii 3	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<	<	<
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)										
Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)	<									
Gujadhur Nili	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		\	<		〈	\	<	<
Gundeck Ethan Lord Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		<	<	<	<
Patel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)										
Homonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)										
Karen Whitton	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)										
Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arenson Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Volino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Susan Haight	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	_	<	<	<	<
Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Tun Joy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	<	<
Mc Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Thomas Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<		<	<	<
Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<				<	<	<
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Lago Jesus Angel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	<									
Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 394 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Murphy Caroline Ann	Provider Category Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Murphy Caroline Ann	Droctitioner Non Drimory Caro Drovider (DCD)			_							
	Flacilioner - North Hillary Cale Florider (FCF)	<	<		<	<	<	<	<	<	<
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)	<									
Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saunders Lorraine Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Stegnjajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elias Sara B	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Hardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Skae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Braunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	<									
Hussain Subuhee	Practitioner - Non-Primary Care Provider (PCP)										
Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Littman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)										
Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	<									
Patel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Sundaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)										
Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lvicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Bliagos Dimitrios	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)										
Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mehta Prem	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<	<	<
Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 395 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		00.0									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boulware Jason Peter	Practitioner - Non-Primary Care Provider (PCP)										
Joseph James	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Diana L Cardona	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Meaney Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mastandrea Domenico Carmine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	ζ.	<
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
Erik Lantier	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Diehl , Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Spataro Rossana	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	<
Chava Abramovitz	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Mary St. Martin	Practitioner - Non-Primary Care Provider (PCP)	<									
Lavian Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)										
Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Ellison Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Okoniewski Deborah A	Practitioner - Non-Primary Care Provider (PCP)										
Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Lin Andrea Connie	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Rasch Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)										
Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feinstein Stuart Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 396 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sparr Steven Allen Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Gayatbi Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wyszynski Bernard Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bromley Maria Theresa
									<	Practitioner - Non-Primary Care Provider (PCP)	Morris, Jacqueline
										Practitioner - Non-Primary Care Provider (PCP)	Towns Miranda Luz E Phd
										Practitioner - Non-Primary Care Provider (PCP)	Kaushik Chandra S Dds
										Practitioner - Non-Primary Care Provider (PCP)	Lowe, Andrea Pa
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stumacher Mark Jay
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fischer Linda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frederick Edward
<	<	<	<	<		ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Taylor Meleta M Np
										Practitioner - Non-Primary Care Provider (PCP)	Hussain Shakeeb
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosa Acierno
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wald-Cagan Paulette
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zolty Ronald Md
<	<	<	<	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kitaychik Anna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiller Myles S Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Flashner Scott J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Trambert Jonathan J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Velez Jenna
										Practitioner - Non-Primary Care Provider (PCP)	Shah Niravkumar D Md
										Practitioner - Non-Primary Care Provider (PCP)	Puccio Carmela A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nafday Suhas M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Difilippo William
										Practitioner - Non-Primary Care Provider (PCP)	Gaschke Yvonne Nanette
									<	Practitioner - Non-Primary Care Provider (PCP)	Belayneh Lulenesh Md
<	<	<	<	<	〈	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Matzner Frederick John Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bersig James Md
										Practitioner - Non-Primary Care Provider (PCP)	Eapen Jeena Viji Md
										Practitioner - Non-Primary Care Provider (PCP)	Ythier Denise
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 397 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Edward
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Petruolo Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pallack Robyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Grundland Sharon
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mallard Sarah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fradin Kelly Nicole Falh
										Practitioner - Non-Primary Care Provider (PCP)	Augustine Sajan Pt
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Quinlan Christine Sergio
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garwin Sandeep
									<	Practitioner - Non-Primary Care Provider (PCP)	Fideli,Christopher
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Kenan Walter Davis
									<	Practitioner - Non-Primary Care Provider (PCP)	Grabovskaya Nadezhda
										Practitioner - Non-Primary Care Provider (PCP)	Pouponneau Charles Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Hyde Clair
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simone Jean
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenbaum Robert F Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chenthitta Sheena A Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dos Reis Roberto
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moltisanti Laura A
									<	Practitioner - Non-Primary Care Provider (PCP)	Perumal, Ganesh
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dr Christopher M Allen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bello Melida
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Heather Ann
									<	Practitioner - Non-Primary Care Provider (PCP)	Bent, Gloria
										Practitioner - Non-Primary Care Provider (PCP)	Spivak-Davis Eva
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alyea Sonya
									<	Practitioner - Non-Primary Care Provider (PCP)	Wheeler Sandra E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joshi Aditi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Golestaneh Ladan Md
										Practitioner - Non-Primary Care Provider (PCP)	Merav Avraham D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rowe Amy F
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 398 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tanya Sullivan	Practitioner - Non-Primary Care Provider (PCP)										
Isenstein Batel Heather	Practitioner - Non-Primary Care Provider (PCP)										
Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Miller Erin	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Alper, Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Tam Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Mcdonald Katherine G	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)										
Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~	<	<	<	<
Pickard Leonard K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Jakus Janos J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)										
Markowitz Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	<	<
Hahner Kathryn Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
Mcfield Yovanny Andreii	Practitioner - Non-Primary Care Provider (PCP)										
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)										
Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Lawrence Peter Alderman S Md	Practitioner - Non-Primary Care Provider (PCP)										
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Balezentis Susan Do	Practitioner - Non-Primary Care Provider (PCP)										
Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Landowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Chachere Julia Rebekah Theodora	Practitioner - Non-Primary Care Provider (PCP)										



Page 399 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Witkowska Renata A Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Deener Avi M
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Kathleen
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carol Philhower
										Practitioner - Non-Primary Care Provider (PCP)	Parker Judith M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nyaradzo Tsemunhu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ma Peter
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Muniz De La Pena Cristina
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Patel Mehulaben
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Evan Phillip Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hausler Eve
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pointer Alicia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rozin Dmitry
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Del Rivero Jaydira
										Practitioner - Non-Primary Care Provider (PCP)	Patel Minesh R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stehlikova Martina
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clement Claire
										Practitioner - Non-Primary Care Provider (PCP)	Wu Margaret Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jeffries Jessica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rahmanian Marjan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blake Kadian Alicia
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Hugh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg Ythan Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Chiao Christine Lynn
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maddalena Gregory Ernest
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Oviedo Luz
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Colasuonno Chris
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Reda Dominick Frank Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Myerson Alice S
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ubriani Chandrakanta Ramesh
										Practitioner - Non-Primary Care Provider (PCP)	Reuben Mitchell A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 400 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Median Nationals Mail Provider Name Provider Canagory 2.A.I 2.A.II 2.A.II 2.A.II 3.A.I 3.A.I 3.A.I 3.A.I 3.A.I 3.A.I 4.A.I 4.A.I<		Participating in Projects	ects									
Peractitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacititioner - Non-Primary Care Provider (PCP)	Klein Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Mod Pacititioner - Non-Primary Care Provider (PCP) CI CI <t< td=""><td>Waldman Joshua</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Waldman Joshua	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
MMM Practitioner - Non-Primary Care Provider (PCP) X	Alejandro Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
shann Prastitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Brito Mercedes A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>></td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	<	~		ζ.		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Stillman Joshua I Md	Practitioner - Non-Primary Care Provider (PCP)	<	>	<	<		<	<	<	<	<
S Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Lefberg Jarrett</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Lefberg Jarrett	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	ζ.		<	<	<	<	<
S MM Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Meisher Irina Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
Dpm Pc Practitioner - Non-Primary Case Provider (PCP) ✓	Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
See Practitioner - Non-Primary Care Provider (PCP) V	Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	~		ζ.	ζ.	<	<	<	<	<
OSE Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) V	Abplanalp Mary Rose	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Meacham Kevin Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) V	Itharat Prasert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
R Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Kroop Steven A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kroop Steven A Md	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Elizabeth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Elizabeth Image: Contr	Mittapalli Kesava R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
rcelo Md Practitioner - Non-Primary Care Provider (PCP) ancis Md Practitioner - Non-Primary Care Provider (PCP) athy Md Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Even Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Pro	Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
ancis Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)										
athy Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ther Elizabeth Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP) Practitione	Joseph Patricia Kathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition o	Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Even Practitioner - Non-Primary Care Provider (PCP)	Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robert Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Mark Md Practitioner - Non-Primary Care Provider (PCP)	Houslin Dockery	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Romano Israel</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Romano Israel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Young, Errol	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Traugott Ute Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 401 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagory 2.4		Participating in Projects	cts									
dA Mod Paraditioner - Non-Primary Case Provider (PCP) IX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Inten Dynn	Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Install Jamob Mid Practitioner - Non-Primary Care Provider (PCP) X <td>Neal-Perry Genevieve S Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Neal-Perry Genevieve S Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Pacilitionar - Non-Prinary Care Provider (PCP) V V V V V V V V V	Goldstein Daniel Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Descritioner Non-Primary Care Provider (PCP) C C C C C C C C C	Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Sam M Mid Plactitioner - Non-Primary Case Provider (PCP) Image: Company Case Provider (PCP) Image: C	Peck Rochelle L Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
gyn Adebowele Practitioner - Non-Primary Care Provider (PCP) C	Tufariello Joann M Md	Practitioner - Non-Primary Care Provider (PCP)	~	ζ.		<	<	<	ζ.	ζ.	<	<
Spatita Z Rea Placatitioner - Non-Primary Care Provider (PCP) Z	Bello Olusegun Adebowale	Practitioner - Non-Primary Care Provider (PCP)										
awrence Steven Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Villara Margarita Z Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
ne Practitioner - Non-Primary Care Provider (PCP) X	Holtzman Lawrence Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Amenie Practitioner - Non-Primary Care Provider (PCP) V <	Lubin Katlyne	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Neelkamal Practitioner - Non-Primary Care Provider (PCP) X	Brodkin Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
njamin Adam Md Practitioner - Non-Primary Care Provider (PCP) X	Randhawa Neelkamal	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
alindo Manuel Rodrigo Dds Practitioner - Non-Primary Care Provider (PCP) V <	Gartrell Benjamin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Esteban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
ek Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition of the practitio	Mor Nadav	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Darlene Smieszek	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Composition of the control of the contr	Burger Claudia	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Amora Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Dinkels Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Dinkels Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ammora Practitioner - Non-Primary Care Provider (PCP) Ammora Practitioner - Non-Primary Care Provider (PCP) Ammora Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Namad Practitioner - Non-Primary Care Provider (PCP) A Tailing Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider	Pilika Asti	Practitioner - Non-Primary Care Provider (PCP)										
Amora Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Wad Practitioner - Non-Primary Care Provider (PCP) A Tailing Practitioner - Non-Primary Care Provider (PCP) Practit	Melnikau Boris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Iriginia Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Lister Rolanda Lamora	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
wad Practitioner - Non-Primary Care Provider (PCP) Tailing Practitioner - Non-Primary Care Provider (PCP)	Azarani Tanya Virginia	Practitioner - Non-Primary Care Provider (PCP)										
vad Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V<	Viglucci Jessica	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Khazal Sajad Jawad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tailing Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Cassese Mary	Practitioner - Non-Primary Care Provider (PCP)										
Tailing Practitioner - Non-Primary Care Provider (PCP)	Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)										
Tailing Practitioner - Non-Primary Care Provider (PCP)	Kang Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Baron Nicole Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 402 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burke-Davis Ma
										Practitioner - Non-Primary Care Provider (PCP)	Osborne Thomas
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Pretto Zorayda E Md
										Practitioner - Non-Primary Care Provider (PCP)	Allman Denton Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fallick Frederick S Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sangurima Jessica E Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kovacs Stephen J Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Keating James O Malley
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bell Terri Lynn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Prasad Balasa Lakshmi
										Practitioner - Non-Primary Care Provider (PCP)	Soscia Gina Lcsw
<	ζ.	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sampat Jayesh V Md
										Practitioner - Non-Primary Care Provider (PCP)	Shein David M Mnd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Jae Ho Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Giacopelli Paul Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Rubin Michael Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Gutwein Isadore Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lyons James J
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandesh Sindhu Md
										Practitioner - Non-Primary Care Provider (PCP)	Weiser Todd Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Rachel Hill
										Practitioner - Non-Primary Care Provider (PCP)	Seguinot Elizabeth Ms.
<	<	<	<	<		<	<	<	<	a Practitioner - Non-Primary Care Provider (PCP)	Santamaria Evelyn Yesenia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Danielle Maucieri
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Landinez Rosa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arora Shitij
										Practitioner - Non-Primary Care Provider (PCP)	Lellieth Latchman
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kastenschmidt Erin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mona Salloum Np
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hassan Joseph George
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carlos Pans Daniela
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Name Provider Category	Pro
									cts	Participating in Projects	



Page 403 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deborah Strock
										Practitioner - Non-Primary Care Provider (PCP)	Suh Yung
										Practitioner - Non-Primary Care Provider (PCP)	Baynon Diane
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katechis Anastasia
<	<	<	<	<	<	ζ.		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Johnston Debra
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zwerling Jessica Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schaumburg Herbert Howard Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosen Norman L Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Perlmutter Ilisse Robin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rajdev Lakshmi N Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Steven Jay Md
<	<	<	~		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Medapati Uma Md
<	<	<	~						<	Practitioner - Non-Primary Care Provider (PCP)	Angello Thomas
									<	Practitioner - Non-Primary Care Provider (PCP)	Lewis David A
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schweitzer Kenneth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Doyle Howard R Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kessler Kenneth J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tam Jeannie Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kornblum Noah Saul Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Nirmala M Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Namkung Yun Md
										Practitioner - Non-Primary Care Provider (PCP)	Lehrman Gary R Md
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Berman Danya Zipora
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hyman Mark
										Practitioner - Non-Primary Care Provider (PCP)	Wilson Arnold Brett Md
<	<	<	ζ.		<	ζ.		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bussey Lester Fitzgerald Md
<	ζ.	<	ζ.	<	<	ζ.		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Agarwal Chhavi Md
<	<	<	ζ.	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Labovitz Daniel Lockett Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Zabin Steven B Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	O Dea Daniel John Md
<	ζ.	<	ζ.	<	<	ζ.	ζ.	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Young Zenaida L Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 404 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Francavilla,Maria	Practitioner - Non-Primary Care Provider (PCP)	<									
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robinson Alphonso	Practitioner - Non-Primary Care Provider (PCP)										
Schaetzl Christine	Practitioner - Non-Primary Care Provider (PCP)										
Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maughan Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Reimer Heidi	Practitioner - Non-Primary Care Provider (PCP)										
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mera Fanny	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhuiyan Shamsul	Practitioner - Non-Primary Care Provider (PCP)										
Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)										
Tharathattel Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ash Yvette M	Practitioner - Non-Primary Care Provider (PCP)										
Powers, Laura Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Simon Lyncy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dervishi Pranvera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Townley Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 405 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Projects	ects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)									
Heller Kimberly Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.		<	<	ζ.	<
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)									
Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Slovut David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Prezzano Christopher M	Practitioner - Non-Primary Care Provider (PCP)	<	<	< ·	<	<	<	<	<	<
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	<								
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)									
Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)									
Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Marte Venecia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Schick David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)									
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<	<
Stabinsky Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Nash Pennye Walters	Practitioner - Non-Primary Care Provider (PCP)									
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	<								
Slocum Christine N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kalus Oren	Practitioner - Non-Primary Care Provider (PCP)									
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Msimanga Eleanor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 406 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<	〈	ζ.	<	<
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	ζ.	<	〈	ζ.	<	<
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Sethi Neeta	Practitioner - Non-Primary Care Provider (PCP)										
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	<									
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Perez Martha	Practitioner - Non-Primary Care Provider (PCP)										
Arsanious Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	<									
Brewster Natalie Libertella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)										
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kahan Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)										
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Vullo John James Md	Practitioner - Non-Primary Care Provider (PCP)										
Romaniv Vladimir Rpa-C	Practitioner - Non-Primary Care Provider (PCP)										
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 407 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sohi Arshwinde
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Jarett
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wahezi Sayed Emal
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vembenil Reeja Md
										Practitioner - Non-Primary Care Provider (PCP)	Bak Nava Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shalhoub Catharine Cecilia
										Practitioner - Non-Primary Care Provider (PCP)	Ibrahim Sherine Edward Dds
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Duhl Adam Jon
										Practitioner - Non-Primary Care Provider (PCP)	Rouse Jeffrey A Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuang Elizabeth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaushik Saurabh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forti Rene Josephine Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Levy Judith E Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Frey Michael Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Berger Alexandra
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Posada Gerardo A Md
										Practitioner - Non-Primary Care Provider (PCP)	Willey Joshua Zebadiah Md
										Practitioner - Non-Primary Care Provider (PCP)	Martin Ruth Held
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Banez Ferdinand B Md
										Practitioner - Non-Primary Care Provider (PCP)	Purugganan Romeo Sison Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shashi Karia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Veselinovic Jelena Milovan Md
										Practitioner - Non-Primary Care Provider (PCP)	Cerillo Thomas Dpm
<	~	<	<		~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Robert A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Terry L Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherman Deborah S Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salgunan Nambi Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Berman Jeffrey Owen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patrick Sharon Lynne Md
<	<	<	<		~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Varanasi Sankar Narayana Md
										Practitioner - Non-Primary Care Provider (PCP)	Case Carolyn M Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 408 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<								
Harrison Hillary	Practitioner - Non-Primary Care Provider (PCP)	<								
Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Wong Meredith Jeanne	Practitioner - Non-Primary Care Provider (PCP)									
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	<
Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<
Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	<				ζ.			〈	
Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Oluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Morgese Alexa Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rozenberg, Anneta	Practitioner - Non-Primary Care Provider (PCP)	<								
Katikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Carroll Maggie E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)									
Fields Richard I	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Laura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Winters Brooke	Practitioner - Non-Primary Care Provider (PCP)									
Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Thompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Morcos David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	<								



Page 409 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

〈	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mori Judith
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Nicholas Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Soojung Kwon Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mutic Mario
										Practitioner - Non-Primary Care Provider (PCP)	Vaccaro-Olko Mary Joan Aprn
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weber Carl Md
										Practitioner - Non-Primary Care Provider (PCP)	Laster Avi S
										Practitioner - Non-Primary Care Provider (PCP)	Weiner Francis R Md
										Practitioner - Non-Primary Care Provider (PCP)	Dwyer James Kieran Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Dinesh Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaffe Joshua Md
										Practitioner - Non-Primary Care Provider (PCP)	Viviano Ann T Phd
<	<	<	<	<	<	ζ.	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liu Brenda L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Donald Scott Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Winters Elliot
<	<	<	<	<	<	ζ.	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Auerbach Mitchell Evan Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Tessler Patric
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Ben Zane Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bagtas Joaquin F Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Geller Mark Eli Md
										Practitioner - Non-Primary Care Provider (PCP)	Lederman Carol
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Owusuaa Victoria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Janet B
									<	Practitioner - Non-Primary Care Provider (PCP)	Kotek,Robyn
										Practitioner - Non-Primary Care Provider (PCP)	Joseph Merin S
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meiman Jessica
<	<	ζ.	<	<	<	ζ.		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Mathelier Krystina T
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gould Kenney
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Jay Mark
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldman-Hertz Karen
										Practitioner - Non-Primary Care Provider (PCP)	Davis Alecia A Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 410 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gebb Juliana Sanchez
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Knowles Alicia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Karen F
	<			<		<			〈	Practitioner - Non-Primary Care Provider (PCP)	Grendly Sharon
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nagaraja Aarat
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Tuyama Ana
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Wen-Jeng Melissa Yao
										Practitioner - Non-Primary Care Provider (PCP)	Albert Heng-Yao Chang
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Chiraag
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Margaret O'Connell-Duffy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alton-Primrose Amy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Api Marietta
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Levine Alyson
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Moghtaderi Sam
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schubart Ulrich Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Nicole Haley
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bernhardt Bernard Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Kathryn
										Practitioner - Non-Primary Care Provider (PCP)	Lai Yu Jen Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Allen Lincoln D Rpa
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cocucci Hugo J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cooper, Susan
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Burgos-Fontanez Obdulia
										Practitioner - Non-Primary Care Provider (PCP)	Glass Elizabeth Carey Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chukwuocha Benjamin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gordon David Stuart Md
										Practitioner - Non-Primary Care Provider (PCP)	Feghali Joseph G Md Pc
 <	<	<	<	<	<	<		_	<	Practitioner - Non-Primary Care Provider (PCP)	Boafo Alex Aniapam Twum Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mieszerski Laura E Md
										Practitioner - Non-Primary Care Provider (PCP)	Elsass Kelcy Dawn Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marwin Russell C Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 411 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Remain Frovider Name Provider Change Case C		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Non-Primary Care Provider (PCP)	Soliman, Inaiat	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Rainaldi Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Care Provider (PCP)	Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Juarbe-Ramos Ivannette	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shapiro Lois A	Practitioner - Non-Primary Care Provider (PCP)										
Indexidoner - Non-Primary Care Provider (PCP) Image: Care Control (PCP)	Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)										
defice Pacutationer - Non-Primary Care Provider (PCP) X <	Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Practitioner Non-Primary Care Provider (PCP) X	Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
nie Lauren Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
srife Practitioner - Non-Primary Care Provider (PCP) IX	Shah Parth	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Maria Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Parham-Ward Valerie</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Maria Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Choi Helen	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) COMES COME	Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Medina Joan N	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S<	Wolfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	llana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V I Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Francome Russell</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Francome Russell	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Age Practitioner - Non-Primary Care Provider (PCP) V	Renee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Chan Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Opm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Hatter Jeffrey E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Opm Practitioner - Non-Primary Care Provider (PCP) V V V V V V am Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Castro Jonathan M</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Castro Jonathan M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
am Md Practitioner - Non-Primary Care Provider (PCP)	Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)										
seph Practitioner - Non-Primary Care Provider (PCP) IV	Popa Octavian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mohuchy Mykola Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 412 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects	- - -	- ,	:	-	:	,	, : :	:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cohen Stephanie Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Bramdeo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Terranova Ernest S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		ζ.	<	<	<	ζ.
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	ζ.
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)										
Elliot Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Eisen Louis Max Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Afonso Linda	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Greenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levine Mark M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)										
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cawley James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<




Page 413 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Kun Strant S Ms Provider Name Provider Catagory 2.1 2.1.1		Participating in Projects	ects									
Probatitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
WYSON MAM PROMINTONEY-Non-Primary Care Provider (PCP) W <	Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
Washiba Practitioner - Non-Primary Carle Provider (PCP) CV	Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kashibe Pacutitioner: Non-Primary Care Provider (PCP) CI	Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Add Practitioner - Non-Primary Case Provider (PCP) V	Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	〈
Bille Reynolds	Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
Insistin Practitioner - Non-Primary Care Provider (PCP)	Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)										
Islan Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Contr	Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Milchael Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lity Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Gruffi Richard Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Imm Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Steve Banbury	Practitioner - Non-Primary Care Provider (PCP)										
imm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Rice,Karin	Practitioner - Non-Primary Care Provider (PCP)	<									
Amy Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Included Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Provider (PCP)	Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
betautioner - Non-Primary Care Provider (PCP) Image: Care Provider (PC	Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Tran Anhtho	Practitioner - Non-Primary Care Provider (PCP)										
ichael Practitioner - Non-Primary Care Provider (PCP) C <	Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dy Practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the provider of the practitioner - Non-Primary Care Provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Care of the provider of the p	Goldfine Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <td>Orsi Deborah</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Image:	Gerow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)										
har Practitioner - Non-Primary Care Provider (PCP)	Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
har Practitioner - Non-Primary Care Provider (PCP)	Candela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kang Joann</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Moskowitz Howard</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	<	<	<
	Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 414 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

7	Participating in Projects	ects) 			_ > ::	- - -	- - - -	.	- -
Mamdani Schail	Practitioner - Non-Primary Care Provider (PCP)	Z.d.I	7.d.III	Z.d.IV Z.D.III	J.d.I	3.4.11	3.0.1	3.d.III	4.0.1	4.0.11
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	<								
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)									
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Latpate Prashant Pandurang	Practitioner - Non-Primary Care Provider (PCP)									
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Dacia Mcbean	Practitioner - Non-Primary Care Provider (PCP)									
Arnold Shaye Beverly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Rachel Michaels	Practitioner - Non-Primary Care Provider (PCP)									
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Masciello Kaitlin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Sacharski Eileen M Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Dziedzic John Md	Practitioner - Non-Primary Care Provider (PCP)									
Davis Mark Cameron Md	Practitioner - Non-Primary Care Provider (PCP)									
Gonzalez Juan P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Pellicone John T Md	Practitioner - Non-Primary Care Provider (PCP)									
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Stowe Michael Timothy Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)									
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	<								
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Santiago Maria	Practitioner - Non-Primary Care Provider (PCP)									
Perlman Barry B Md	Practitioner - Non-Primary Care Provider (PCP)	<		<		<			<	



Page 415 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	r ai iicipailig iii r i ojecis	Jecis			-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	a.i 3.a.ii	ii 3.b.i	3.d.iii	4.b.i	4.b.ii
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)								
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<
Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	` <		<	<	<
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		` `	<	<	<	<
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)								
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<
Park Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Burke Alban	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` `	<	<	<	<
Finer Christin	Practitioner - Non-Primary Care Provider (PCP)								
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Respass John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)								
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)								
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Goldman Jeffrey Philip Md	Practitioner - Non-Primary Care Provider (PCP)								
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <		<	<	<
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Wachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<



Page 416 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)										
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)	<									
Gabel Richard H Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenthal Margot E	Practitioner - Non-Primary Care Provider (PCP)										
Trimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Nicolas Canisha Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)										
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)										
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<		<	<
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kaminski,Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	<									
Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Orbe Kerin	Practitioner - Non-Primary Care Provider (PCP)										
Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)										



Page 417 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zinaman Michael Jay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Radik Murdakhayev
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gagner Danielle T
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Packer Stuart Howard Md
										Practitioner - Non-Primary Care Provider (PCP)	Yamani Abdollah Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herbert John T li
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Barbara Diane
										Practitioner - Non-Primary Care Provider (PCP)	Haller Melvin L Md
										Practitioner - Non-Primary Care Provider (PCP)	Crofford Marsha J Md
										Practitioner - Non-Primary Care Provider (PCP)	Lieder Joseph N O D
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jha Sanjaya Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gorwara Simon K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krilov Meg Allyn Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salimbene, Jennifer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Au Winnie Md
<	<	<	~	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Greif Richard H Md
<	<	<	~	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mignone Biagio V Md
<	<	<	~	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheikh Iqbal Qamar Md
										Practitioner - Non-Primary Care Provider (PCP)	Kevii , Zhaniizha
										Practitioner - Non-Primary Care Provider (PCP)	Chaise Joel M Md
										Practitioner - Non-Primary Care Provider (PCP)	Arjune Dulmanie Phd
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Larsen Erik Andrew Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Kyung Sun Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Minarik Marlene
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gong Michelle Ng Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eiland Lisa Renee Md
<	ζ.	<	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Fisher Robert L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gitler Bernard Md
										Practitioner - Non-Primary Care Provider (PCP)	Thoracic Vascular Surgeon PII
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Osborn Irene Paulita Md
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arias Annamaria
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 418 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Johnson Amy
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wellner Rachel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Czarnecki Jamie Charlsie Marie
<	<	~	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lackey Mary Michele
									<	Practitioner - Non-Primary Care Provider (PCP)	Medford Linda A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Budden Michael P
										Practitioner - Non-Primary Care Provider (PCP)	Chele Rodica
									<	Practitioner - Non-Primary Care Provider (PCP)	Andretta Patrick
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Glotzbach Kristi
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pathy Venkatachala
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murphy Anne
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Bergman Elizabeth
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Jayson Paul Md
<	<	~	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Langone Richard
										Practitioner - Non-Primary Care Provider (PCP)	Ashburn, Jr. John
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Sun
<	<	<	<	<	<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Kelleher James Patrick
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Delasho Suzanne Santana
<	<	~	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pojman Sara Miller
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Ross-King Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Usher Sol M Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Garry David John Md
										Practitioner - Non-Primary Care Provider (PCP)	Goodemote Melissa
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gellido Charles Lagaya Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Keller Steven M Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirsh Robert Md
										Practitioner - Non-Primary Care Provider (PCP)	Fray Cecile Ingrid Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Katkin Lenore S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rastogi Deepa Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaufman David M Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Aquino Melinda Anne
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ν 2.b.iii	iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									pjects	Participating in Projects	



Page 419 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changery 2.1		Participating in Projects	ects									
Intervious Predictioner - Non-Primary Care Provider (PCP) Intervious Interv	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
adjourn Dpt Pecializare - Non-Primary Care Provider (PCP) XX	Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Paratitioner - Non-Primary Care Provider (PCP)	Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)	<									
Pacilitioner - Nun-Primary Care Provider (PCP)	Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
bal Pa Practitioner - Non-Primary Care Provider (PCP) V <	Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Delille, Berthain Samuel Pa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weiss Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	<	~		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) V	Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)										
add Practitioner - Non-Primary Care Provider (PCP) X	Blumberg Kenneth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) X	Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bractitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Ca	Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
ble Md Practitioner - Non-Primary Care Provider (PCP) C <	Dreyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Leffrey Sable Md Practitioner - Non-Primary Care Provider (PCP) W	Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
hia Practitioner - Non-Primary Care Provider (PCP) Image: Care PCVID (PCP)	Oppenheim Jeffrey Sable Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
ecca J Np Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Kucher Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
A Mid Practitioner - Non-Primary Care Provider (PCP) W <t< td=""><td>Hopper Rebecca J Np</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Hopper Rebecca J Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Safieh Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
med Md Practitioner - Non-Primary Care Provider (PCP) Aruna Kumari Md Practitioner - Non-Primary Care Provider (PCP) Aruna Kumari Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Aruna Kumari Md Practitioner - Non-Primary Care Provider (PCP) V<	Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)										
Aruna Kumari Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V <th< td=""><td>Yahia Mohamed Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Yahia Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)										
y P Md Practitioner - Non-Primary Care Provider (PCP) V <	Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)										
ge Joseph Md Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Roberts Larry P Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ael S Md Practitioner - Non-Primary Care Provider (PCP) IV <td>Stivala George Joseph Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
sto Practitioner - Non-Primary Care Provider (PCP) ael J Md Practitioner - Non-Primary Care Provider (PCP)	Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
ael J Md Practitioner - Non-Primary Care Provider (PCP) V	Ladner Christo	Practitioner - Non-Primary Care Provider (PCP)										
hony M Md Practitioner - Non-Primary Care Provider (PCP)	Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
A Md Practitioner - Non-Primary Care Provider (PCP)	Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 420 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Cardona Lina
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Glauber
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Allen Lindsey
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rizk Rasha
<	<	<	<		<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Leuchten Scott J
<	<	<	<		<		<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Patzkowsky Kristin
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Schwarz Cordelia Sandra
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Shah Vaishali
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dibos Patricia
<	<	<	<	<	<		< <	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Jane Schon Pa
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Steinberg Katherine Anne
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Tran Timothy
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Fan Wei Livy
<	<	<	<		<		<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Frankel Aryeh
<	<	<	<		<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Ali Khorsheda Do
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Cohen, Sarah
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rabiner Joni
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Kuo Sheng Feng Md
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Landis Jill Deborah
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Bhinda Jayashree Dds
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Albulak Mehmet Kerim Md
	<			<				<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Whitfield Laurice
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Sankar Douglas D Md
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Narula Neelam
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mohan Avinash Lalith Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Klatsky Peter
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hacker-Jakus Susan
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Melillo James Carl Dds
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Martin Christopher A Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Krumerman Andrew K Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Farinhas Joaquim M Jr Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	ategory	Provider Category	Provider Name
								0,	Participating in Projects		



Page 421 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schrager Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guo Xiaoling	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	<									
Tia Dole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kayla Carrero	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Escobar Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Chin Daniel C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
John Annamma	Practitioner - Non-Primary Care Provider (PCP)										
Raichelson Roger Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)										
Minardo Josephine S Phd	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
London Eric B	Practitioner - Non-Primary Care Provider (PCP)										
Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kishkareva Natalya Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<		<	<	<	<	<
Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ratna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Murthy Vasantha L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Levi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Attia Claire William Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Foehr Mark Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Feingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 422 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wagner Reena Cheryl	Provider Category Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i 3	3.d.iii	4.b.i 4	4.b.ii
Wagner Reena Cheryl	Dractitioner - Non-Drimary Care Drovider (DCD)										
	riactitioner - Indiri illiary Care i Toylaer (i Cr.)	<	<	<	<	<	<	<	<	<	<
Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					<
Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Razmzan Shahram Md	Practitioner - Non-Primary Care Provider (PCP)	<							〈		\
Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)	<									
Trabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		_	<	
Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
White Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Maratea Anthony G	Practitioner - Non-Primary Care Provider (PCP)										
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zhang Hui Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Berry Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
Helen Mercado	Practitioner - Non-Primary Care Provider (PCP)										
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	〈	<	<
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Stewart, Julian	Practitioner - Non-Primary Care Provider (PCP)	<									
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					<
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<					<
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)	<	<			<					<
Brown Karen	Practitioner - Non-Primary Care Provider (PCP)										
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<u> </u>	<	E	Е	<



Page 423 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaminer Evan Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fernandes David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Vogel-Blumenthal Victoria Md	Practitioner - Non-Primary Care Provider (PCP)										
Dallegro Diane P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Suchin Scott M Md	Practitioner - Non-Primary Care Provider (PCP)										
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		<			<	
Oksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Shamoon Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Rutman Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Jain Vineet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Rosalina Valera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saad Eathar A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)										
Mannain Taanya	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Zolnik Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Kim Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Correa Nereida Md	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gelman Irwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spindel Robert Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lynn Adam M Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 424 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Fox Jana Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Loubeau Micheline Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mazarin Gregory I Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	ζ.	<	<
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Harewood, Avis	Practitioner - Non-Primary Care Provider (PCP)	<									
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	<									
Kenneth C Nisch	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Krantz Benjamin A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Lanza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Valentin Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)										
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)										
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	~		<			<	<	<	<
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Wayman Jessica Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Feldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)										
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<



Page 425 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Cotagogy 2.3 2.3 2.3 2.3 3.4 3.5		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP) Mod Practitioner - Non-Primary Care Provider (PCP) Mod Mod Practitioner - Non-Primary Care Provider (PCP) Mod Mod Practitioner - Non-Primary Care Provider (PCP) Mod Mod Mod Mod Mod Mod Mod Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Paciticoner - Non-Primary Care Provider (PCP)	Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provides (PCP)	Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		〈		<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nathan Ely B Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Case Provider (PCP) X	Broccard Alain	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Mid Practitioner - Non-Primary Case Provider (PCP) X	Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	〈	<	ζ.	<	<
Add Practitioner - Non-Primary Care Provider (PCP) X	Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Humphrey Alan	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		~			<	
Practitioner - Non-Primary Care Provider (PCP) COMES COME	Sama Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Novik Boris Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Sotelo-Garza Danilo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V<	Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
ee Marci Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) ee Marci Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	<	<	<	<
ee Marci Md Practitioner - Non-Primary Care Provider (PCP)	Alexis Willy Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<		~	<	<	<	<
thur Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Car	Levin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)										
thur Md Practitioner - Non-Primary Care Provider (PCP) Thur Md Practitioner - Non-Pri	Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	~					~			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Brumberger Keith Arthur Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Brumberger Keith Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ranger-Johnson Lorna	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Libutti Steven Kenneth Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td></td><td><</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td></t<>	Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	~	~	<	<	<	<
rnanda Md Practitioner - Non-Primary Care Provider (PCP)	Quinnell-Friedlander Shirley	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 426 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts				•	:		<u>.</u>	•	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	〈	〈	<
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		〈	ζ.	<	ζ.	ζ.	ζ.	<
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	ζ.	ζ.	ζ.	<
Waxler Diana Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		ζ.	<	<	<
John Stern	Practitioner - Non-Primary Care Provider (PCP)										
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)										
Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	~									
Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maggio-Silverman Cynthia Denise	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Andrea Sue Hausch	Practitioner - Non-Primary Care Provider (PCP)	~									
Ali Frank	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Milizia Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Brennan, Monica	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Singh Balveen Biba	Practitioner - Non-Primary Care Provider (PCP)										
Camille Banks-Lee	Practitioner - Non-Primary Care Provider (PCP)	~					<			<	
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gebreselasie Berhane	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Benash Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 427 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	د آ		ى ::		٥ !!		- -
•					2.0.111	J.ä.I	J.a.II	0.5.1	3.0.111	4.0.1	4.0.11
Amy Santos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)	<									
Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Vyskocil Christine R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Palumbo Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<	<	<	<	<
Huff Anthony G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Jones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
O'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Martynova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gaither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)	<									
St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)										
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Flores Zeida L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Menegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)										
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Castillo Jenny Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Rojas Rolando Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Goodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 428 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<				〈	Practitioner - Non-Primary Care Provider (PCP)	Dijana Perlleshi Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcgahee Adam Ray Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chuy Jennifer Practitioner
								<	Practitioner - Non-Primary Care Provider (PCP)	Gebele Joyce E Practitioner
<	<	<	<	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krische Elizabeth Rose Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Terner Sofia Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramos Timothy D Practitioner
								<	Practitioner - Non-Primary Care Provider (PCP)	Cortes, Rodene I Practitioner
<	<	<	<	<	<	<	<	ζ	Practitioner - Non-Primary Care Provider (PCP)	Drzewiecki Beth Ann Practitioner
								<	Practitioner - Non-Primary Care Provider (PCP)	Spinner Ruth M Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Muppuri Swapna Practitioner
									Practitioner - Non-Primary Care Provider (PCP)	Conrad Stephen Chrzanowski Practitioner
<	<	<	<			<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schiopu Mihaela Practitioner
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Alvarado Rosal Practitioner ·
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hemmerdinger Steven Arthur Md Practitioner
<	<	<	<	<	<	<	<	ζ	Practitioner - Non-Primary Care Provider (PCP)	Graham Francis Practitioner
									Practitioner - Non-Primary Care Provider (PCP)	Kitchens Galina D Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Joshua Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brucker Jason J Practitioner
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Powers Caitlin Ann Np Practitioner
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Mark Alissa Practitioner
<	<	<	<	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Podber Jayson S Md Practitioner -
<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kitsis Elizabeth Practitioner
									Practitioner - Non-Primary Care Provider (PCP)	Teplitz Ellen Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nuguid Aida G Practitioner
<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tadros Jacklyn Naguib Practitioner ·
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gokhan Solen Md Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Izes Jay Md Practitioner
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tabaddor Flora Md Practitioner
									Practitioner - Non-Primary Care Provider (PCP)	Paracha Fauzia Md Practitioner
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	llario John D Md Practitioner
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i	Provider Category	Provider Name
								Ś	Participating in Projects	




Page 429 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)										
Broidrick Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Canonico Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Milici Crystina Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Olko Catherine E	Practitioner - Non-Primary Care Provider (PCP)										
Katzeff Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										
Bergstein Karen Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sessa Vito Renato Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gellert Jane Carla Phd	Practitioner - Non-Primary Care Provider (PCP)										
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Kalaydjian Garine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)										
Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Friedman Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Lattarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwartz M Miles	Practitioner - Non-Primary Care Provider (PCP)										



Page 430 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canago 2.4.1 2.4.1 2.4.1 3.		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Tojino Conrado N Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Carle Provider (PGP)	Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practioner - Non-Primary Case Provider (PCP) ✓ </td <td>Louis-Jacques Bergson</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Louis-Jacques Bergson	Practitioner - Non-Primary Care Provider (PCP)	<									
Plactitioner - Nun-Primary Care Provider (PCP)	Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<	ζ.	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Burns Stephen Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<		<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)	<			ζ.		ζ.			ζ.	
Practitioner - Non-Primary Care Provider (PCP)	Venkatakrishnan Vivek Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V<	Redinger Roberto A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Udeshi Tushar S Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Schwarzbaum Gila	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Liberatore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Brett-Mohyla Maureen Joan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control	Bochnovich Elaine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V	Misciagna Sean M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Das Md Practitioner - Non-Primary Care Provider (PCP) Das Md Practitioner - Non-Primary Care Provider (PCP) Raffi Raffi Practitioner - Non-Primary Care Provider (PCP) Raffi	Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	<									
LEmmanuelle Practitioner - Non-Primary Care Provider (PCP) V	Mcginley John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Das Md Practitioner - Non-Primary Care Provider (PCP) V V V V V ig Practitioner - Non-Primary Care Provider (PCP) V V V V V V V a Rafi Practitioner - Non-Primary Care Provider (PCP) V	Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
ig Practitioner - Non-Primary Care Provider (PCP) a Rafi Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ccolo Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adria Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adria Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adria Practitioner - No	Panigrahi Dev Das Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
ARafi Practitioner - Non-Primary Care Provider (PCP) V	Berzofsky Craig	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Shaikh Munima Rafi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ccolo Practitioner - Non-Primary Care Provider (PCP) Image: Color of the practition of the prac	Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	~	<
elino Carla Practitioner - Non-Primary Care Provider (PCP)	Elizabeth C Piccolo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bryan,Jessica	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Venegas-Borselino Carla	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Atrio Jessica Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Sarah K Oh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 431 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Thill Zoey
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Peralta Raquel Marie
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Warren, Joan
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Brower Gena R
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ashley Traci Mrs.
										Practitioner - Non-Primary Care Provider (PCP)	Greenstein Mordicai
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clancy Brendan
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Augustus Igbokwe Cu
	<			<					ζ.	Practitioner - Non-Primary Care Provider (PCP)	Elyse Gibberman
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pena Felix
										Practitioner - Non-Primary Care Provider (PCP)	Fromm Federica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Sidrah
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Patel Viral Champak
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Humphreys Jonathan
									<	Practitioner - Non-Primary Care Provider (PCP)	Kelly,Victoria E
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Granit Volkan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goloborodko Valentyna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harrigan Nashley Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Donahue-Gonzalez Kristen
<	<	_		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Beach, Grace
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcmahon Dennis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jenna Daddario
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mannancheril Anita B
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Taniesha Lewis
		_								Practitioner - Non-Primary Care Provider (PCP)	Nadan Pamela
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tuber Patricia
<	<	<	<	<	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Blum Lauren
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Capizzi Jessica Lisette
	<	_		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Miano
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morrison Jennifer L
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Andrei Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 432 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Waldman Rochelle Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davitt Michelle M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bennett Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Hariharan Radhika Md
										Practitioner - Non-Primary Care Provider (PCP)	Klein Steven Scott Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Smith Erica Joi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schleyer Betti Gretcgen Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Roxanne Pisa
										Practitioner - Non-Primary Care Provider (PCP)	Oza Parind Manoj Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Lechich Anthony J Md
										Practitioner - Non-Primary Care Provider (PCP)	Bove Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Green Debra Jean
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Comninellis Aris Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ginsburg Michael M Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dicpinigaitis Peter V Md
										Practitioner - Non-Primary Care Provider (PCP)	Burns Mark Roger Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Louard Rita Jean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirshenbaum Nancy W
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Yu
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Nitya
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Pisacano Michael Anthony Md
					. —					Practitioner - Non-Primary Care Provider (PCP)	Nager Ralph Md
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Charney Richard Md
										Practitioner - Non-Primary Care Provider (PCP)	Kobeckis Elizabeth Carpio
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rabenou Bijan Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Douglas Lindsey C Md
<	<	<	<	<	. —	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Militaru Lored
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herman Richard Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Krakovitz Evan Keith Md
										Practitioner - Non-Primary Care Provider (PCP)	St. John Michelle Ms.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 433 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

,		_ ` , ·	,		:						: : -
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.III	3.a.I	3.a.II	3.b.i	3.d.III	4.b.i	4.b.II
Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gigi R Madore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)										
O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lwu Alice Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		<	<	<	<
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pasquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Pacheco-Stabile Gretchen	Practitioner - Non-Primary Care Provider (PCP)										
Barr Scott Carey	Practitioner - Non-Primary Care Provider (PCP)										
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Greenhut William Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 434 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosen Orna Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Shamantha G Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shinnar Shlomo Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sussman Ira I Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Benjamin Wolkin Md
										Practitioner - Non-Primary Care Provider (PCP)	Klein Richard
										Practitioner - Non-Primary Care Provider (PCP)	Retter Avi Samson Md
										Practitioner - Non-Primary Care Provider (PCP)	Dowd Andrew J
										Practitioner - Non-Primary Care Provider (PCP)	Kadesh Irving
										Practitioner - Non-Primary Care Provider (PCP)	Gadol Charles
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Maala-Gentolia Clarice Np
										Practitioner - Non-Primary Care Provider (PCP)	Reta Buchanan
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gleason Paul Francis Md
										Practitioner - Non-Primary Care Provider (PCP)	Glavey Edward Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Flugman Scott Lawrence Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Christiana Joseph W Md
										Practitioner - Non-Primary Care Provider (PCP)	Basavaraju Nerlige G
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Levat Jay Marc Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Calleo-Cross Annamaria Do
										Practitioner - Non-Primary Care Provider (PCP)	Strong Benjamin Waite Md
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ling Julie Md
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pal Aruna Md
										Practitioner - Non-Primary Care Provider (PCP)	Izaguirre Bernardo A Md
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fontane Barbara Md
										Practitioner - Non-Primary Care Provider (PCP)	Ruvo Anthony Francis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chung Philip
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Galligan Michelle C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mathew Renu
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pimentel Sandra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohsin Hammad
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fligelman Tal
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 435 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.	<	<	<	<	<
Rinzler Cinnamon A	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	〈		<	<	<	<
Kwok Yong	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	<									
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)										
Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenthal Francine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mcmanus Maryann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)										
Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Valdes Maurico	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Newland-Pagan Yvonne C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fass Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)										
Zung Neal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Beth M Kelley Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Ghattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	<									
Kabbash Barbara P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 436 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sajid Monamed
	1	1		1	+		1				00::2 Mohomod
<		<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeh Amy
1	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Delmira
	<		<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Osczepinski Joan
					<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ciani Stephanie
<		<	<	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shwartz Noa
					<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spagnuolo Juliana Ms.
		<		<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Townes Meredith Leigh
<	<		<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Rui
										Practitioner - Non-Primary Care Provider (PCP)	Brown Tess-Ann Denise
									<	Practitioner - Non-Primary Care Provider (PCP)	Krishnan Sangeetha
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Leroy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Druke Melissa Np
										Practitioner - Non-Primary Care Provider (PCP)	Stanmyer Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fukunaga Bryce
	<			<		ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barenbaum Myriam
<	<		<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Shimon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hicks Kandree
			<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Halverstam Caroline
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Porta
		<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Diana
	<		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Benjelloun Touimy Rachid
<			<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	John Samuel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anna Sass
1	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Conen Amy
									<	Practitioner - Non-Primary Care Provider (PCP)	Stogel Hope D Slp
1	<		1	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Srihari Arudi
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krakower Leon A
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Kristin M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nayman Defne Md
										Practitioner - Non-Primary Care Provider (PCP)	Palm Ann
i 4.b.ii	l.iii 4.b.i	.i 3.d.iii	ii 3.b.i	i 3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 437 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Sanjay Sikand Md Pc
<	<	ζ.	ζ.	<	ζ.	ζ.		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Litman Nathan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ohajekwe Ogedi A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Swerdlow Michael L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Alec L
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Depaola Thomas
										Practitioner - Non-Primary Care Provider (PCP)	Golio Dominick Md
										Practitioner - Non-Primary Care Provider (PCP)	Shapiro Nella I Md
										Practitioner - Non-Primary Care Provider (PCP)	Nowak Paul Charles Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ostrow Connie
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munro Kimberly C Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kouyoumdjian Vahan S Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Witman Michael N Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Andrew B Md
										Practitioner - Non-Primary Care Provider (PCP)	Columbres Manuel Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Natarajan Sam N Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Parsa Tania Md
										Practitioner - Non-Primary Care Provider (PCP)	Nelson William S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Porrovecchio Andrea Marie Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carmen Lopez
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bloch Dean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Grush Kenneth P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gould Richard B Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Oruganti Balaji
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodgers I Rand Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Thompson Linda Rene
										Practitioner - Non-Primary Care Provider (PCP)	Chung Charles II Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deguzman Noriel Mira
										Practitioner - Non-Primary Care Provider (PCP)	Ruiz Armando Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Henry S Md
										Practitioner - Non-Primary Care Provider (PCP)	Moucha Remus S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 438 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Hulles Cockes Mod Provider Name Provider Category 2.al 2.al 2.al 2.al 3.al 3.b. 3.al 4.b. 4.b. Hulles Cockes Mod Harman Almy Lan Practitioner - Non-Prinany Clare Provider (PCP) 2.al		Participating in Projects	ects									
Practitioner - Nan-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
e Placitioner - Non-Primary Care Provider (PCP) C </td <td>Hudes Golda Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
MMM Practitioner - Non-Primary Case Provider (PCP) CI CI <t< td=""><td>Heimink Amy Lee</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Heimink Amy Lee	Practitioner - Non-Primary Care Provider (PCP)										
M. Md Plactitioner - Non-Primary Carle Provider (PGP) V <	Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
any MM Practitioner - Non-Primary Cane Provider (PCP) X <	Russakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
autizitio Practitioner - Non-Primary Case Provider (PCP) X	Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
e Practitioner - Nun-Primary Care Provider (PCP) X<	Karra Srivani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of CPCP) Image: Control of CPCP)	Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mod Practitioner - Non-Primary Care Provider (PCP) V	Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Rimpel Lisa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)										
In Nicholas Md Practitioner - Non-Primary Case Provider (PCP) V	Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jarmen Practitioner - Non-Primary Care Provider (PCP) V <	Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Cuevas-Burke, Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C	Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)										
anna Practitioner - Non-Primary Care Provider (PCP) RMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) RMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) RMd RMd RMd RMd RMd RMd RMd RMd RMd RM	Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ningo Antonio Practitioner - Non-Primary Care Provider (PCP) X	Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
R Md Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Rivera-Lake Domingo Antonio</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Muthaliah Md Practitioner - Non-Primary Care Provider (PCP) C	Farkas Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Companies Companies NM Practitioner - Non-Primary Care Provider (PCP) Companies	Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Nathony Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Prov	Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP) Noman Md Practitioner - Non-Primary Care Provider (PCP) Nifted Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non	Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Oman Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Anthony Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Defactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Pract	Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V oman Md Practitioner - Non-Primary Care Provider (PCP) V V V Anthony Practitioner - Non-Primary Care Provider (PCP) V V V V Anthony Practitioner - Non-Primary Care Provider (PCP) V V V V V Anthony Practitioner - Non-Primary Care Provider (PCP) V <td>Kenney Kathleen M</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oman Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
oman Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Bowden Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Anthony Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP	Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
ulfred Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
dano Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V	Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Anna Maria Giordano Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 439 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	ζ.	<	ζ.	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Selba Kathleen E
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Nava Jetmira
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Sanabria Tricia Norma
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Duffy Katherine
								<		Practitioner - Non-Primary Care Provider (PCP)	Shah Manan Ashokkumar
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Sullivan Daniel J
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Yelena R Drexler
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Berman Rachel Ariel Stein
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gandhi Stacey
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Fiorito-Torres Franchesca
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cook Kristy
										Practitioner - Non-Primary Care Provider (PCP)	Chopra Nitin
	<			<				<		Practitioner - Non-Primary Care Provider (PCP)	Wilson Zontha
<	<	<	<	<	<	<	< <	<		Practitioner - Non-Primary Care Provider (PCP)	Rubin John
<	<	<	<					<		Practitioner - Non-Primary Care Provider (PCP)	Mateus Diana
										Practitioner - Non-Primary Care Provider (PCP)	Ramcharran Anneta Crepaul
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Ballister Brandon J
								<		Practitioner - Non-Primary Care Provider (PCP)	Khwalsingh Ahilya
										Practitioner - Non-Primary Care Provider (PCP)	Aurora Rozy
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Mehra Shilpa
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Eng Yoko
										Practitioner - Non-Primary Care Provider (PCP)	Smith Barry T Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Marion English-Rowe
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Walsh Ronald
<	<	<	<	<	<	<	< <	<		Practitioner - Non-Primary Care Provider (PCP)	Tapia Angela
										Practitioner - Non-Primary Care Provider (PCP)	Mercader Carolina
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bafuma Patrick J Rpa
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Monderer Renee Shoshana Md
<	<	<	<			<	~	<		Practitioner - Non-Primary Care Provider (PCP)	Rondon Betty
								<		Practitioner - Non-Primary Care Provider (PCP)	Mathew Shiny M
<	<	<	<			<	~	<		Practitioner - Non-Primary Care Provider (PCP)	Darlington Tanya
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i		Provider Category	Provider Name
									Participating in Projects	Particip	



Page 440 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Jects	.				-				:
Ahluwalia Daval S	Practitioner - Non-Primary Care Provider (PCP)	< !	<	1.0.14	<	\	< Color Co	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \		\ !!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!	< !:
Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	<	<							<	
Zimmerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		< ·	<	< <		<	<	<
Sherman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <	'		<	<	<
Ramirez De Arellano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	< <				<
Randall Phyllis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<				<
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <					<
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)	<	~		_	<	<			<	<
Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)	<	<		< ·	<	< <		<		<
Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	<	<	< <				<
Lonberg Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <		<				<
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)										
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	<									
Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <	\ <	<		<		<
Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		_	<	<				<
Verghese Joe Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <	<	<	<	<
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <						<
Rasmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	< <	<	<				<
Weinstein Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	,	< <	<	<		〈	〈	<
Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <		< <		<	<	<
Wanerman Jeffrey B Md	Practitioner - Non-Primary Care Provider (PCP)										
Quintas John C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	\ <		<	〈	<
Abelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)										
Kocur Basil Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	< <		\	<
Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Cirillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Litman Norma S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<				<	



Page 441 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Manigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)	<									
Geyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)										
Bux Donald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	ζ.	ζ.	<	<
Zanieski Gregory J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<
Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	ζ.	ζ.	<	<
Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Mehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	ζ.	<	<
Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)										
Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Khana Pragna	Practitioner - Non-Primary Care Provider (PCP)										
Davydova Regina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Stern David R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Cummings Michelle	Practitioner - Non-Primary Care Provider (PCP)	<									
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simmonds Chana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Bueno-Deleon Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Pietris Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Emma Kershen	Practitioner - Non-Primary Care Provider (PCP)										
Weerackody Harshan Indaka Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 442 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wittleb Lyna C Mall Provider Name Provider Casage/ Productors* 2.Au 2.Au 2.Au 3.Au 3.Au 3.Au 4.Au		Participating in Projects	ojects									
Practitioner - Non-Primary Cave Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Case Provider (PCP)	Winther Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)										
Repatitioner - Non-Primary Case Provider (PCP)	Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)										
Repair Practitioner - Non-Primary Carle Provider (PCP) IX	Schulhoff Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Islandial Practitioner - Non-Primary Care Provider (PCP) IX	Michaelson David I Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.		〈	<	<	<
ov RBa Practitioner - Non-Primary Care Provider (PCP) V <	Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<	ζ	<	<	<
arie Carl M Placatisoner - Non-Primary Case Provider (PCP) V	Kostov Atanas Kostov Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.		ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	<	〈	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	〈	<	ζ	<	<	<
Practitioner - Non-Primary Cate Provider (PCP)	Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ann S Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Einzig Avi Israel Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d. Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ann S Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>llowite Norman T Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	llowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
am S Practitioner - Non-Primary Care Provider (PCP) X <td< td=""><td>Hughes Marianne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Add		Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (P	Prince David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nMd Practitioner - Non-Primary Care Provider (PCP) V	Robb Thomas V Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
nMd Practitioner - Non-Primary Care Provider (PCP) C C C Id Pc Practitioner - Non-Primary Care Provider (PCP) C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Ila Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C C beth Practitioner - Non-Primary Care Provider (PCP) C C C C C C Practitioner - Non-Primary Care Provider (PCP) C C C C C C Practitioner - Non-Primary Care Provider (PCP) C C C C C C Practitioner - Non-Primary Care Provider (PCP) C C C C C C C Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C C C C C C </td <td>Grant Carol A Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Pc Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Imag	Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C	Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Illa Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hd Practitioner - Non-Primary Care Provider (PCP) IV IV	Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
beth Practitioner - Non-Primary Care Provider (PCP)	Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gladitsch Mary Elizabeth</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
	Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)										



Page 443 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mulry Ryan Luce
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Omosebi Oluwafemi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ozorio Bienvenida
										Practitioner - Non-Primary Care Provider (PCP)	Paredes Sara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pearl Weill
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	073802629adames Julissa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mushekov Timur
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodgers Caryn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Banerjee Kumarika
										Practitioner - Non-Primary Care Provider (PCP)	Oduro Angela Yaa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mallory Flynn
										Practitioner - Non-Primary Care Provider (PCP)	Nagarwala Faisal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perkins Bennal
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Aviva
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Smith Darryl
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maslyanskaya Sofya
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aksoy Tulay
										Practitioner - Non-Primary Care Provider (PCP)	Uday Kristine
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Cartmill Keith
	<			<		<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Melinda Montondo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Jennifer E
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nitzkorski James
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Yang Julie
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Mojazza Shahrzad Rpa
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Karim Sadiqa
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Borenkind Carly
										Practitioner - Non-Primary Care Provider (PCP)	Occhiuzzo Maribel Del Rocio
<	<	<	<	<	<	<	-	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lima Christina
									<	Practitioner - Non-Primary Care Provider (PCP)	Pedraza, Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Joseph Amin Dds
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Se Won Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 444 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaile-Marti Jesus C Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chandrasekhara Lalitha Md
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Staller Jerry
<	<	<	ζ.	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennaro Karen
										Practitioner - Non-Primary Care Provider (PCP)	Reynolds, Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Ryan J Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mills Andrew
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirchmann Robert Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shakowitz Anne Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Ramanbhai C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chernyak Victoria Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chapin Amanda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fagan Michele Joy Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lipsitz Evan Coulson Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pollack Staci E Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Dorsey Doris
										Practitioner - Non-Primary Care Provider (PCP)	Morton Titus Aruna Md
										Practitioner - Non-Primary Care Provider (PCP)	Holt Kimberly J Phd
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alan Barr
										Practitioner - Non-Primary Care Provider (PCP)	Mirchandani Gautam Md
										Practitioner - Non-Primary Care Provider (PCP)	Dannenberg Michael J Md Pc
~	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wasserman Sheldon M Md
										Practitioner - Non-Primary Care Provider (PCP)	Yao Mike
										Practitioner - Non-Primary Care Provider (PCP)	Kim Andrew
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Proner Sanford Clay Dpm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Shah Roshani R Md
~	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcnulty John F Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Adams Diana Madden Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levesque Lauren
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Tayler Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Christine Moloney
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 445 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Brammer Ann M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Soto Adolph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<
Huggins,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<								
Kamen Michael G	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Doshi Daivesh Md	Practitioner - Non-Primary Care Provider (PCP)									
Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Goilav Beatrice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Khan Tara C Md	Practitioner - Non-Primary Care Provider (PCP)									
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)									
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)									
Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	<					~	<	<	<
Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kathryn Bendlin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Spoozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mcandrews Eileen	Practitioner - Non-Primary Care Provider (PCP)	<		<		<			<	
Len Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Camilli Alexandra M	Practitioner - Non-Primary Care Provider (PCP)	<								
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)									
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	<								
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Weltzien Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 446 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		7000		_		-				
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	.iii 3.a.i	.i 3.a.ii	i 3.b.i	3.d.iii	4.b.i	4.b.ii
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Nowakowski Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` ·		<	<	<	<
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)									
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	'	<	<	<	<	<
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)	<								
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	'	<	<	<	<	<
Augello Elaine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` `	<	<	<	<	<
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	`	<	<	<	<	<
Brennan Cooper Ann	Practitioner - Non-Primary Care Provider (PCP)									
Gerber Glenn J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` `		<	<	<	<
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)									
Rotolo Loretta Ms.	Practitioner - Non-Primary Care Provider (PCP)									
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)									
Hantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)									
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)									
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<
Anderson Ferdinand F. Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <		<	<	<	<
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '			<	<	<
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<
Turk Jed L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	<	<	<	<
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)									
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<					<	<	<	<
Mathews Shaina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 447 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Kame		Participating in Projects	ects									
al Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	〈	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) X	Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)										
L L Practitioner - Non-Primary Care Provider (PCP) X<	Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
In min Comm Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image:	Del Bene Maura L	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
n Nanoy Practitioner - Non-Primary Care Provider (PCP) V	Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)										
a Mis. Practitioner - Non-Primary Care Provider (PCP) V <	Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
na Ms. Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Schwartz Lisa S</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Schwartz Lisa S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
bea Practitioner - Non-Primary Care Provider (PCP) Image: Company	Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fast Noam	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Intrill Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
virill Practitioner - Non-Primary Care Provider (PCP) IX	David Keith	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
na Practitioner - Non-Primary Care Provider (PCP) C	Farina Jenifer Lorrill	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohechi Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Joseph T Vazzana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mode Practitioner - Non-Primary Care Provider (PCP) Color (PCP)	Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) S	Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) V	Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a A Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image:	Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ling Practitioner - Non-Primary Care Provider (PCP) C Practitioner - Non-Primary Care Provider (PCP) C Practitioner - Non-Primary Care Provider (PCP) C C <td>Greenberg Sofiya A</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
C Practitioner - Non-Primary Care Provider (PCP) C <td< td=""><td>Izetta Briggs-Bolling</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Iney Practitioner - Non-Primary Care Provider (PCP) V	Mara Brunilda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Mullins Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Md Practitioner - Non-Primary Care Provider (PCP)	Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <	Heavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)										
	Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 448 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Cold Elizabeth MM Provider Name Provider Change(PCP) Call		Participating in Projects	cts									
and d Pracellororer - Non-Primary Care Provider (PCP) which design a practice - Non-Primary Care Provider (PCP) Mad Pracellorer - Non-Primary Care Provider (PCP) Mad Pracellorer - Non-Primary Care Provider (PCP) Mad Pr	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
arad ard Pacitioner - Nun-Primary Case Provider (PCP) Column 1 Column 2 Column 2 <td>Call Elizabeth M Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Call Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
MAI Pacitioner - Non-Primary Cane Provider (PCP) C<	Sloves James Howard	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Case Provider (PCP) C	Okechukwu Christopher O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Mid Pacititioner - Non-Primary Care Provider (PCP) X	Diana Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Fleischer Lee Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Koim-Walsh,Katherine	Practitioner - Non-Primary Care Provider (PCP)	<									
dot Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Madori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)										
Add Practitioner - Non-Primary Care Provider (PCP) V	Pacheco-Fowler Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Adelfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
rd Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Sussman Daniel L Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Natwarial Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Schwartz Richard	Practitioner - Non-Primary Care Provider (PCP)										
ichelle Md Practitioner - Non-Primary Care Provider (PCP) IX	Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)										
mm Practitioner - Non-Primary Care Provider (PCP) C	Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
m Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of th	Flynn Jeffrey T	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Vid Practitioner - Non-Primary Care Provider (PCP) V	Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V ight Md Practitioner - Non-Primary Care Provider (PCP) V<	Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) IMM IMM Practitioner - Non-Primary Care Provider (PCP) IMM <th< td=""><td>Cohen Brian Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
ight Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Wid Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Chapman Evelyn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
pa Practitioner - Non-Primary Care Provider (PCP)	Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Jsegger Md Practitioner - Non-Primary Care Provider (PCP) V	Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Henry Bruce M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 449 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	CIS									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cooper Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)										
lan Lord	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Vandenheuvel Angela	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<		ζ.	<	<
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Denney Julie W	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)										
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
Zaki,Mohamed M	Practitioner - Non-Primary Care Provider (PCP)	<									
Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kaplan Thomas Anthony Psyd	Practitioner - Non-Primary Care Provider (PCP)	<									
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mitchell Amber	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Abul Faiz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Yun Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sheehan Therese	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)										
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Laperche Sherry Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<		<		<	<	<
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										



Page 450 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Colon Federico Ernesto Md
<	<	<	<	<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	El-Sabrout Rafik Abdelaziz Md
										Practitioner - Non-Primary Care Provider (PCP)	Scalisi Jennie Ann Md
										Practitioner - Non-Primary Care Provider (PCP)	Alam Hamid M M Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Sugg Samuel Clarkson Md
										Practitioner - Non-Primary Care Provider (PCP)	Parisi Debra M Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Leonard I Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Gitler David Md
										Practitioner - Non-Primary Care Provider (PCP)	Tsaur Larisa Md
<	<	<	<	<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Borofsky Anne
<	<	ζ.	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Taub Cynthia Md
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Karan David S Md
										Practitioner - Non-Primary Care Provider (PCP)	Stein David Franklin Md
<	<	<	<					<		Practitioner - Non-Primary Care Provider (PCP)	Newburger Amy E Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Fethke Eric Daniel Md
<	<	ζ.	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Aquino Jennifer
<	<	ζ.	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Varughese Christina Ann
										Practitioner - Non-Primary Care Provider (PCP)	Kim Su Haeng
	<			<		<	<	<	-	Practitioner - Non-Primary Care Provider (PCP)	Dratte Erica Miss
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Ayers Zumara Elizabeth
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Dhah Jasjeet
										Practitioner - Non-Primary Care Provider (PCP)	Hall Amy Mia
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Latev Alexander
										Practitioner - Non-Primary Care Provider (PCP)	Kroner David
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Rivka Schwartz
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	De La Riva-Velasco Elizabeth Md
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Karwal Rahul Singh
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Cho Woojin
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Abelow Chaya Batya
										Practitioner - Non-Primary Care Provider (PCP)	Karajani Klotilda
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Sanghvi Kunal
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i		Provider Category	Provider Name
								5,	Participating in Projects	Participati.	



Page 451 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Khalil Hani L	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	
Mckenzie Earl	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kellner Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shavaran Sergiy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)										
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leichtling Julius J Md	Practitioner - Non-Primary Care Provider (PCP)										
Janet Amundson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kirkwood Richard O Md	Practitioner - Non-Primary Care Provider (PCP)										
Jamil Rizqalla Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kanu Chikere Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mark Allan Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Baah George	Practitioner - Non-Primary Care Provider (PCP)										
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)										
Ebere Chiagozie Adaobi	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)										
Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 452 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Lubetzky Michelle L Lomita Craig Bruno Charles	Provider Category Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lubetzky Michelle L Lomita Craig Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈								
Lomita Craig Bruno Charles					<	<	<	<	<	<	<
Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Green Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jason Savoy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)										
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sklenar Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Frias Nejil	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saenger Renee	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Galati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Bodenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Cuffe Ronald	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)										
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Dorsa Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 453 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shemanski Megan J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anuj V Mehta Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Talib Hina Javid
									<	Practitioner - Non-Primary Care Provider (PCP)	Culliford Daniel Joseph
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Christina Jane
										Practitioner - Non-Primary Care Provider (PCP)	Heather Redmond
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waring Victoria Ms.
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Halpern Michael K
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ronca Kathleen
										Practitioner - Non-Primary Care Provider (PCP)	Carr Samuel Stephen Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hu Lin Dmd
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kissin Annette Marie
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leroy Ennis
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathpalia S Alil Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Arenas Chona Balauag
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kida Eriko
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Atkins Judith
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blackstock Daryle Marc-Anthonie Rpa
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Hubert Gauman Robin Pa
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Uehlinger Joan M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gucalp Rasim Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Siegel Cary Scott Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dinces Elizabeth A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schonberg Samuel K Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricketts Sarah M Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Alan F Md
										Practitioner - Non-Primary Care Provider (PCP)	Kassapidis Elizabeth D T Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tomer Gitit Md
										Practitioner - Non-Primary Care Provider (PCP)	Kelling Ernest
										Practitioner - Non-Primary Care Provider (PCP)	Barie Jacob Joseph Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Woroch Roman S Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 454 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gennaro Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Henry Diane	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Tahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Lee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Harper, Brukti	Practitioner - Non-Primary Care Provider (PCP)	<									
Erin Yi Chen Wei	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Insel Aaron	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	~
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	<	<	<	<	<
Mccormick li James	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Padua Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
041946476oriani Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		<		~			<	
Pattamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	~	<	<	<	<
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<	~	<	<	<	<
Jeffrey Spitz	Practitioner - Non-Primary Care Provider (PCP)										
Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	~					~			<	
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elly Barhydt	Practitioner - Non-Primary Care Provider (PCP)										
Arevalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leon Darcy Grae	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Brandon Balabus	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Orlofsky Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	<	<
Rubin, Aimee	Practitioner - Non-Primary Care Provider (PCP)										
Kellner Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kelly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Warren Steven	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<	<
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 455 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranicipaning in Frojects	ects						-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mcgovern Catherine Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Laguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Margaret Louise	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Markisz John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Varian David W Jr	Practitioner - Non-Primary Care Provider (PCP)										
Sampino Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<			<	<	<	<
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Zimmermann Kristan Dale	Practitioner - Non-Primary Care Provider (PCP)										
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	<									
Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	<	~				<			<	<
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Vardopoulos Constantine B Md	Practitioner - Non-Primary Care Provider (PCP)										
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Trivedi Kiran	Practitioner - Non-Primary Care Provider (PCP)										
Manzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 456 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nahar Niru Shamsun Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaur Sukhdeep
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Daly David G Lcsw
										Practitioner - Non-Primary Care Provider (PCP)	Libman Dmitry
										Practitioner - Non-Primary Care Provider (PCP)	Cuartas Esteban Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Gabriela Rosas-Garcia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jessica Scannapieco
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Benjamin Odamtten
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Santos Teresa
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Aaron Lisa
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Botwinick Jacqueline
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccabe Megan Elizabeth
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gersch Denise M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reichman Edward I Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Georgia Hinchman
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Frieda Haward Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wallis Susan
										Practitioner - Non-Primary Care Provider (PCP)	Roth David M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg William M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Southern William Norman
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diabene Juliet
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chin Tin Sik
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mayers Martin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Gardocki
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perez-Soler Roman Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Paul David
<	<	<	ζ.	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mabie Peter C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kulkarni Aparna Md
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Suleiman Mary Karim Rpa
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Leavelle Lee B
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perry Cynthia J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 457 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Stableford Jennifer Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Patrick Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	<
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Jennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Fitzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Graham Kristin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Felipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Burday Rachel R	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Brennan Jennif	Practitioner - Non-Primary Care Provider (PCP)	~	<				<	<	<	<	<
James Decarlo Hand And Occupa	Practitioner - Non-Primary Care Provider (PCP)	~									
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)										
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)										
Eryn Mary Payne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Dixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Vanessa Bernstein	Practitioner - Non-Primary Care Provider (PCP)										
Lebovits Raphael Eliyahu	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Alicia Stalker	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kotsaftis Antonios	Practitioner - Non-Primary Care Provider (PCP)										
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Munnangi Yugandhar Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)										
Handler Elliot Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Silverman Pamela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Kim Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)										
Singaravelu Nila Md	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<



Page 458 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Jects	ა) 	3 5 5 5 5					<u>.</u>	5 ::	
Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	\	<		< :	< :	<	<	<	<	
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Dean Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	,		ζ.	<	ζ.	<	
Train John S Md	Practitioner - Non-Primary Care Provider (PCP)										
Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Dennehy Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <		<	<	<	<	
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	~	<				<	<	<	
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	· ·		<	<	<	<	
Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	<	
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<	
Sofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Heller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)										
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)										
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	2	<			<		
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<	
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	<	<	<	<	
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 459 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Catagory 2 a.		Participating in Projects	cts									
manifol Practitioner - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacationer - Non-Primary Case Provider (PCP)	Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X	Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP) X	Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	ζ.	<	<
Pactitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	〈	<	<	〈	<	<
Etin Practitioner - Non-Primary Care Provider (PCP)	Venkataramanappa Vani Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.		<	<	<	<	<
Ein Practitioner - Non-Primary Care Provider (PCP) X	Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Information Practitioner - Nun-Primary Cate Provider (PCP) Image: Color of the	Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	<									
non Practitioner - Non-Primary Care Provider (PCP) X	Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Larkin Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
mma Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Yettaw Holly</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V<	Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Marinelli, Pamela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	<
Practitioner - Non-Primary Care Provider (PCP)	Moncrieffe, Delores	Practitioner - Non-Primary Care Provider (PCP)	<									
le M Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ne M Practitioner - Non-Primary Care Provider (PCP) IX <	Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	<									
a m M Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practi	Cadmus Caroline M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
In M Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Hassan Samina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
V Practitioner - Non-Primary Care Provider (PCP) V<	Schwadron Evan M	Practitioner - Non-Primary Care Provider (PCP)										
v Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner	Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Nomin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) tomih Practitioner - Non-Primary Care Provider (PCP)	Eapen Bobbie T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) C<	Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
tomih Practitioner - Non-Primary Care Provider (PCP) V	Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
r Practitioner - Non-Primary Care Provider (PCP) IV	Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Filart Practitioner - Non-Primary Care Provider (PCP) V	Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
art Practitioner - Non-Primary Care Provider (PCP)	Willis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<



Page 460 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Loeb Sheila L Cnm/Mmc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tokayer Aaron Zev Md
<	<	<		<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Petersel Hilary
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	ller Christina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiner Shoshana Np
									<	Practitioner - Non-Primary Care Provider (PCP)	Andiyappa Jagadish
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Finegold Jonathan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bilello Janis F Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pena Jessica Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ranges Mary E
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tang Jicheng
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nidorf David Mark Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher Lisa A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pritzker Debra Janette Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Munter Ricky Scott Dds
										Practitioner - Non-Primary Care Provider (PCP)	Mooney-Sumpter Linda Np
										Practitioner - Non-Primary Care Provider (PCP)	Germano Elaine
										Practitioner - Non-Primary Care Provider (PCP)	Kahn Judith Eve
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcsherry Kevin Joseph Md
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tighe John Francis Jr Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Jhang Helen J Park Md
										Practitioner - Non-Primary Care Provider (PCP)	Dasgupta Manash K Md
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Glasser Scott
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Martimucci William A Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Hofmann Joanna Frances
										Practitioner - Non-Primary Care Provider (PCP)	Hughes Melville Howard Addison Md
										Practitioner - Non-Primary Care Provider (PCP)	Rossetti David
										Practitioner - Non-Primary Care Provider (PCP)	Petitme Marie
<	<	<	<		<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leibell Corey-Jean
<	<	<	<	<	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	John Liza
										Practitioner - Non-Primary Care Provider (PCP)	Daniel O'Brien
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 461 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Alley Valerie Maliha Md	Practitioner - Non-Primary Care Provider (PCP)										
ltzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Mcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.		\	ζ.	<	<
Anastasian Geo	Practitioner - Non-Primary Care Provider (PCP)										
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Laskowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)										
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mazurek Hope Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stucker Derik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ebrahim Amber Md	Practitioner - Non-Primary Care Provider (PCP)										
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Walsh Hoey,Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<									
Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gagliano,Raquel	Practitioner - Non-Primary Care Provider (PCP)	<									
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)										
Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)										
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)										




Page 462 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Landau Leon C Pc Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shapiro Andrew M Dpm
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ganti Sandhya Gopalakrishn Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schechter Alan Lewis Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Norman Kathleen Mary Md
										Practitioner - Non-Primary Care Provider (PCP)	Golden Ronald A Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Saxena Sunil Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madmon Lori
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Freeman Leonard M Md
										Practitioner - Non-Primary Care Provider (PCP)	King Marjorie L Md
										Practitioner - Non-Primary Care Provider (PCP)	Babu Sateesh C Md
										Practitioner - Non-Primary Care Provider (PCP)	Kumar Tarun Dr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baccay Francis B Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gordon Mark
									<	Practitioner - Non-Primary Care Provider (PCP)	Raynes Hillary Ruth Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamour Jacqueline M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chernov Mikhail Md
										Practitioner - Non-Primary Care Provider (PCP)	Grcevic Joan Carla Dds
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kroll Douglas John Md
<	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davis,Staci
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hartman Lisa Louise
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenthal Jonathan Mr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Noeth Erinn Kyle
										Practitioner - Non-Primary Care Provider (PCP)	Jean-Pierre Gannel
										Practitioner - Non-Primary Care Provider (PCP)	Ryan Maryann
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Julie Gauthier
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zanartu Cristian
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Morris Daniel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eskenazi Lauren
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paroder Viktoriya
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moriarty Jeremy
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 463 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	i ai iicipaiiii giii i cojecta	Jecra									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Teresa Berardi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)										
Hayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
056767450bernabo Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Murphy Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Chapple Beverlyn	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenberg Amanda Paige	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Heslinga Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)										
Padhiar Angela	Practitioner - Non-Primary Care Provider (PCP)										
Hendrickson Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)										
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)										
Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bezwada Krishna	Practitioner - Non-Primary Care Provider (PCP)										
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)										
Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zheng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	ζ.			<		<	<	<	<	<
Dhanyamraju Susmitha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Abolahrari Saba Md	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 464 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			ζ.	
Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	ζ.	<	<	<	ζ.	<
Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	ζ.	<
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	ζ.	<
Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	ζ.	<
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	ζ.	<
Srisaila Suma	Practitioner - Non-Primary Care Provider (PCP)										
Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Fier, Alissa N	Practitioner - Non-Primary Care Provider (PCP)	<									
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ohagan Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	ζ.	<
Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Borukhov Freda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Yen Michael H	Practitioner - Non-Primary Care Provider (PCP)										
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Dunne Julianne Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 465 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baerga Sergio L
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Augusty Riticia Ms.
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stazzone Angela
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Bosler Jayme Susan
	<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	McIellan Beth
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen Ann Lan Md
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Brutsaert Erika
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sommers Sharon L Phd
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Julie Sarlo
	<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Katzenberg Arelene
	<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lane,Verania
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Alan Teigman
	<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lavin Murphy Gail P Rpa
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gentilucci Marco Md
	<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Abbott Ira Richmond Iii Md
											Practitioner - Non-Primary Care Provider (PCP)	Distefano Sarina J Md
										ζ.	Practitioner - Non-Primary Care Provider (PCP)	Young John Joseph Jr
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Auricchio John Steven Dpm
											Practitioner - Non-Primary Care Provider (PCP)	Breslin, Vivian
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Migliaccio Rita
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Stuart Owen
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miron Mike Md Pc Md
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dayal Ashlesha
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Einstein Mark Howard Md
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckenzie Tola Marie Dds
											Practitioner - Non-Primary Care Provider (PCP)	Mandanas Victor J
_	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aniff Mohamed
	<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres-Orta Minerva
	<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frederick Garmone Pa
											Practitioner - Non-Primary Care Provider (PCP)	Samchuk Tatyana Rpa-C
	<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reyes Gil Morayma
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										ects	Participating in Projects	



Page 466 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Weinreich David J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pass Robert Harrison Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Digiorno Michael A Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Seeriram-Saine Savita
										Practitioner - Non-Primary Care Provider (PCP)	Fraser Candice N
									<	Practitioner - Non-Primary Care Provider (PCP)	Chiba, Yukie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ng Ka Chun
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckinnon Emily K
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Riera Denisa
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Heather Fitzharris
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Dotter
										Practitioner - Non-Primary Care Provider (PCP)	Summer Nixon
		<			<				<	Practitioner - Non-Primary Care Provider (PCP)	Bacon Vandana
										Practitioner - Non-Primary Care Provider (PCP)	Boshakova Alina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guo Alice Qingyi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Laud Geeta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greech Marisa Anne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Le Jenna Nguyen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Steiner Tehilla Stepansky
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Walsh Rene
										Practitioner - Non-Primary Care Provider (PCP)	Virmani Aditya
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vivekanandar Abhirami
									<	Practitioner - Non-Primary Care Provider (PCP)	Carissa Majdanski
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Welch Mary Roberta Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Anampa Mesias Jesus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mulcahy Laura J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jeffrey M Levsky Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Derman Olga Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bianco Lina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott Gary Lee Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahmud Syed Abid
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 467 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cipriano William
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Belbert Galina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coyle Christina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cooper Jerome A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kahan Norman Z Md
										Practitioner - Non-Primary Care Provider (PCP)	Kiser Randall
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiley Jose Maunel Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nguyen Pamela H
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Botros Lamia Kamel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thornhill Beverly A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lipton Michael L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Heather Lee Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Inwald Gary N Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galvin Catherine Anne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambers Paul Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Djukic Aleksandra Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sellinger Catherine Ryan Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schweizerhof Steven
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chang Tylis
										Practitioner - Non-Primary Care Provider (PCP)	Lee Shi-Wen Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabral Lisa Md
	<			<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Newman Aaron Marc
<	<	~	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schillaci Philip Rpa
<	<	~	<	<		~			<	Practitioner - Non-Primary Care Provider (PCP)	Kaznatcheeva Elena Md
<	<	~	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Puglisi Gina Grace Md
										Practitioner - Non-Primary Care Provider (PCP)	Sasson Aaron Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Dassa Gabriel L Md
										Practitioner - Non-Primary Care Provider (PCP)	lavicoli Laura Gail Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Spivack Simon D Md
										Practitioner - Non-Primary Care Provider (PCP)	Krugley Richard A Md
										Practitioner - Non-Primary Care Provider (PCP)	lda Joseph Richard
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 468 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Debra Cari Cnm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Feldman Stuart Paul Md
										Practitioner - Non-Primary Care Provider (PCP)	Sas Norman Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Placek Evelyn
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Elizabeth C Cnm
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mani Neritan Md
										Practitioner - Non-Primary Care Provider (PCP)	Joseph Smotkin Md
<	<	<	~	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Madell Alan M Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simpson-Jones Roxanne
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Townsend Latoya Shetrmaine
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Franco Michelle
<	<	<	~		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Geni Brooke
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	White-Davis Tanya
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melissa Elie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tamar Goldwaser
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Recht Rebecca
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Koci Piro
										Practitioner - Non-Primary Care Provider (PCP)	Marks Caroline
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Andrew E Chertoff
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shin Ja
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samarneh Majed
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tauras James Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Lan Li
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaipa Santosh Kumar
<	<	<	<	<	<	<	ζ.	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Thengampallil Abraham
									<	Practitioner - Non-Primary Care Provider (PCP)	Bluman Anton
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jablonska Marzena
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greene Kamala
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Macsweeney Matthew Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fernandez Brandt Melina
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fraij Omar
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 469 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dziedzic Ingeborg Svetlana Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rao Prakashchandra M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Akingboye Bolanle Adenike
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gifford E Brooke Hand Rpa
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fuller Carrie Venus Lcsw
										Practitioner - Non-Primary Care Provider (PCP)	Molloy Denise A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pirofski Liise-Anne Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Avner Jeffrey R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balikai Chandrappa P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cobelli Neil John Md
<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Greenberg Mark A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berlin Arnold W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullman James M
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Bernstein Peter Samuel Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gross Elissa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bookner Elissa Michele Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kozinn Dale
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diaz-Matos Mary Gentile
										Practitioner - Non-Primary Care Provider (PCP)	Boss David Michael
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Galli Viviana
										Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Sunita Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gretz Herbert F Iii Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Monahan Marianne Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Sambataro Simonetta Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Linda Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	lheagwara Carol O
										Practitioner - Non-Primary Care Provider (PCP)	Allen Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole Peter David Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Tabassum Y Md
										Practitioner - Non-Primary Care Provider (PCP)	Murphy Madelon Dmd
										Practitioner - Non-Primary Care Provider (PCP)	Fabre Lynn D
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 470 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Altieri-Howell Laura
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aluma Manuel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saba Khan
										Practitioner - Non-Primary Care Provider (PCP)	Rostocki Bernice Ann
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maloney Maura
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Restivo Andrew
										Practitioner - Non-Primary Care Provider (PCP)	Khan Samaira J
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burshtain Ofer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	loffe Edward
										Practitioner - Non-Primary Care Provider (PCP)	Todo Akira
										Practitioner - Non-Primary Care Provider (PCP)	Salaverry Kristina R
<	<	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mendes Audra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Samuel Ayikwei
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Vernon Jeffrey
										Practitioner - Non-Primary Care Provider (PCP)	Hook Bathsheba
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kowenski Jacob
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bauer Carolyn Ann Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Stolove-Sherman Renee
<	<	~	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Asovski Gella
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hopper Susan I Np
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Castiller Francis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rashid Saadia
										Practitioner - Non-Primary Care Provider (PCP)	Adina Sonners
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Emily Lauren Polak
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bourgeois-Munoz Elise
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Panarelli Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nahouraii Helen S Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alvarez Mayra Emily
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Belinskaya Ilona Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Melissa Lee Mei Woo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leblang Denis Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 471 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii 2.a.iv	2.b.iii 3.a.i	a.i 3.a.ii	ii 3.b.i	3.d.iii	4.b.i	4.b.ii
Malik, Mohsin	Practitioner - Non-Primary Care Provider (PCP)	<				<	<	<	<
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	< <	<	<	<	<
Jenna Marie Marsico	Practitioner - Non-Primary Care Provider (PCP)								
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	\ <	ζ.	<	<	<
Nguyen-Chavez Killauda	Practitioner - Non-Primary Care Provider (PCP)								
Janilsa Monge	Practitioner - Non-Primary Care Provider (PCP)								
Kristin Matta	Practitioner - Non-Primary Care Provider (PCP)	<							
Hussain Sobia	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	\ <	<	<	<	<
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		ζ.	<	<	<
Gallo Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<
Kinlan Bernard P	Practitioner - Non-Primary Care Provider (PCP)								
Lee Raciel	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	<							
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	\ <	<	<	<	<
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Ossip Leslie M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	'	<	<	<	<
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)	<		<		<	<	<	<
Waldman Jill Slater Md	Practitioner - Non-Primary Care Provider (PCP)								
Shiggaon Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Aufiero Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<		<	<	<
+++Bejinariu Daniela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Berger Renee Suzanne Cmm	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)								
Ricker Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Chung Tae C Md	Practitioner - Non-Primary Care Provider (PCP)	<				<	<	<	<
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)								



Page 472 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Meyer Jennifer Md Whikehart Douglas Md Rooney Joanne M Kelly Colleen Fiorello Janine Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Provider Category	Jects	y ≡	>> = = = = = = = = = = = = = = = = = =	у Б Ш	ည ည 	≕ n	3 5 	ა ქ ∭	4 b :	4 h ii
Whikehart Douglas Md Rooney Joanne M Kelly Colleen Fiorello Janine Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<							<		<
Rooney Joanne M Kelly Colleen Fiorello Janine Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<		<
Fiorello Janine Fiorello Janine Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	<	<	<	<
Fiorello Janine Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<		<
Sexton Regina Shanta Do Bellinson Susan Mohandas Kala Md Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Bellinson Susan Mohandas Kala Md Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)										
Mohandas Kala Md Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Delbello Damon A Md Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cytryn Lawrence I Md Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<									
Kramer Albert Daniel Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wolf Kenneth J Pc Md Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)										
Murray Thomas Michael Md Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baecher-Disalvo Joanne M Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Dubois Maria Yvone Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Norris Sarah Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Murphy Carolyn Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Narang Rahul Garretto Diana J Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Love Charito Md Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jones George Alexander Md Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pollack Simeon Md Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Madeleine Redding Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lubarr Naomi Md Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)	<									
	Practitioner - Non-Primary Care Provider (PCP)										
Jacobs Niama Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)										
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	<									
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rybalova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 473 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Ludovic Jesuta
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoskinson Orlene
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rothbaum Esther
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Deepa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldschmiedt Judah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hemel Deborah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nagula Shreya M
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Salazar Rosa
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Christina Valvano
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Fathimani Kayvan
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shrivastava Sneha
										Practitioner - Non-Primary Care Provider (PCP)	Samuels Susan
										Practitioner - Non-Primary Care Provider (PCP)	Byrne Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Goodearl Anna Ward
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dhar Rohini Reveti Raman
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hui Hilltone
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Venus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheppard John Mr.
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kanavy Holly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhullar Guraman
										Practitioner - Non-Primary Care Provider (PCP)	Linhares Daniel Faver
	~			<					<	Practitioner - Non-Primary Care Provider (PCP)	Reno-Patterson Leah Jean
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Spira Tzipora
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barbara Hearne
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Caitlyn Schalich
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sherin Zaman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dellacava Elaina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fiori Kevin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gavrilova Tatyana
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Behin Daniel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zechmeister Jenna R
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 474 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Description Humbre Provider Name Provider Coasgoy 2a 2a 2a 2a 3a 3a 3a 3a		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Cane Provider (PCP)	Calabrese Heather A	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Practitioner - Non-Primary Care Provider (PCP)	Evangelista Meg Ms.	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Carrie-Anne Milham	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Krim Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Powers Lisa A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kim David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
dPc Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of PCP) Image: Control of Control of PCP) Image: Control of Control of PCP) Image: Control of Control of Control of PCP) Image: Control of Control of Control of PCP) Image: Control of	Masood Ahmad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
lam Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Solomon Lawrence William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) v<	Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Sinisterra Juan I Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jones Lee Andrews Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Lutvak Paul N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
eph Md Practitioner - Non-Primary Care Provider (PCP) V <	Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
eph Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)										
eph Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) And Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Norman Janet	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Lucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Donev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Corvini David Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Donald Mender Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		~			<	
a Md Practitioner - Non-Primary Care Provider (PCP) V	Summers Florence	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
na Md Practitioner - Non-Primary Care Provider (PCP) V	Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
ia Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pr	Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
tha Md Practitioner - Non-Primary Care Provider (PCP)	Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bauman Jonathan H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
	Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 475 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Congago 2.1 2		Participating in Projects	ects									
MMd Pacialization - Non-Primary Case Provider (PCP) X <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th>3.b.i</th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Paditioner - Non-Primary Care Provider (PCP)	Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Field Barry E Md	Practitioner - Non-Primary Care Provider (PCP)										
## MM Pacilitioner - Non-Primary Care Provider (PCP)	Moadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Midd	Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Latzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bookbinder Mic	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Carle Provider (PCP)	Wynter-Jones Carol	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Wu Tsohuang Jerry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) C<	Swaminathan Jyoti	Practitioner - Non-Primary Care Provider (PCP)										
Initeraction Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image	Perales Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			~	<
In Farhad Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
raderani Farhad Practitioner - Non-Primary Care Provider (PCP) V	Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)										
titina Practitioner - Non-Primary Care Provider (PCP)	Kadkhodaei Elyaderani Farhad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
titina Practitioner - Non-Primary Care Provider (PCP)	Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) ance Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Bates-Mott Cristina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
ance Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) ance Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner -	Paul Markel	Practitioner - Non-Primary Care Provider (PCP)										
ance Practitioner - Non-Primary Care Provider (PCP) The practitioner - Non-Primary Care Provider (PCP)	Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
ance Practitioner - Non-Primary Care Provider (PCP)	Malik Afshan	Practitioner - Non-Primary Care Provider (PCP)										
Ine Practitioner - Non-Primary Care Provider (PCP) V <	Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Wong Jordan J</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Yoon Andrew</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Yassari Reza</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></t<>	Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 476 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weissler Karen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<		<	ζ.	<	ζ.	<
Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Sakal Christopher David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Samuel George	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Stacy P	Practitioner - Non-Primary Care Provider (PCP)										
Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Low Colleen Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Renald,Paul	Practitioner - Non-Primary Care Provider (PCP)	<									
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Simpson Justin	Practitioner - Non-Primary Care Provider (PCP)										
Bera Lynda	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Keith Michele Villacorta	Practitioner - Non-Primary Care Provider (PCP)	<									
Horwitz Rivka L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Giday Genet	Practitioner - Non-Primary Care Provider (PCP)										
Ruby Mathew	Practitioner - Non-Primary Care Provider (PCP)										
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas James Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)										
Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Droga Bertram W Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Savitz Donald Alfred lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Becker Richard H Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 477 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Abbattista Maria Cristina Md
										Practitioner - Non-Primary Care Provider (PCP)	Rashid Asif Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fomberstein Barry J Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Pecoraro Georgina L
										Practitioner - Non-Primary Care Provider (PCP)	Daniel Lawrence Dr.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davidson Sasha Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Epstein Maxine Mrs.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joanna Denobile
										Practitioner - Non-Primary Care Provider (PCP)	Nikiforov Konstantin Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Young Saryna Putman Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melamed Michal L Md
<	<	<	<	<	<	<			ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shelly-Ann Duncan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cynamon Jacob Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Ginzburg Yelena Zory Md
										Practitioner - Non-Primary Care Provider (PCP)	Nirenberg Ruth
										Practitioner - Non-Primary Care Provider (PCP)	Ponciano Caroline Calitis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhu Changcheng
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosser Mary Lee
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Lipton Richard B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Daniel Kenneth Md
										Practitioner - Non-Primary Care Provider (PCP)	Weissbart Clyde H Md
										Practitioner - Non-Primary Care Provider (PCP)	Abitbol Thierry Dds
										Practitioner - Non-Primary Care Provider (PCP)	Deluca Richard Vincent Md
<	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Williams Elijah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceresnak Jeffrey Mark
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Wallerson Donald Md
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Akalin Enver Md
										Practitioner - Non-Primary Care Provider (PCP)	Dubey Mariamma G Np
<	<	<	<		ζ.	<		\ \	<	Practitioner - Non-Primary Care Provider (PCP)	Valentine-Chase Jeanne Np
<	<	<	<	<	<	<	\ <		<	Practitioner - Non-Primary Care Provider (PCP)	Pascual Diana I
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhou Ping Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	




Page 478 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lamkin Richard Mr.
									<	Practitioner - Non-Primary Care Provider (PCP)	Dastain Jean Yves
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hayde Nicole
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadamo Philomena A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Phookan Jaya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Susman Mark H Md
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Riess Iwona A Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leslie Vasquez
										Practitioner - Non-Primary Care Provider (PCP)	Irish Eileen C
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lee Bonnie A Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hammond Isaac Rpa
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Hurst Cheryl
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Abraham Nitya
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Farber Lee
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomson Martha
<	<			<		~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hall,Nancy
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Ryder Crystal D
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cottle Kenneth
										Practitioner - Non-Primary Care Provider (PCP)	Dhallu Gurjeet
									<	Practitioner - Non-Primary Care Provider (PCP)	Gellerman Brooke Autumn
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meneses Mary Elizabeth
~	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Teresa Martello
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jason Lupow Brett Md
~	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schultz Jeffrey Scott Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spevack Daniel M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gattuso Christi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Song Jing Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehler Mark F Md
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Long Glenda Minus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Collier Annie Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Golding Corey Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 479 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Duncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	<	〈
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Cyrulnik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	〈
Datta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ireneo Labilles	Practitioner - Non-Primary Care Provider (PCP)	<									
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Owens Laura	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Russell Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)										
Leon Erin Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)										
Nalaboff Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Salomon Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Newman Barney David Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)										
Connery Cliff P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ravunniarath Jaikumar	Practitioner - Non-Primary Care Provider (PCP)										



Page 480 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Figlerski Robert W Phd	Practitioner - Non-Primary Care Provider (PCP)										
Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aggarwal Alka	Practitioner - Non-Primary Care Provider (PCP)										
Afif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chisolm Alvin J Md	Practitioner - Non-Primary Care Provider (PCP)										
Siegel-Goldman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brown-Berkowitz Suzanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)										
Ausubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)										
Kors Francis H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Shafiroff Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tecchio David A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Shuster Harvey Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sofair David	Practitioner - Non-Primary Care Provider (PCP)										
Wechsler Martin S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Efobi Chukwuemeka K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 481 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Israr Khankhel
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Santiago Miguel
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Richards Kristi
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zinns Rachel
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Cherian Sharon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edugene Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sann Allen Aung
										Practitioner - Non-Primary Care Provider (PCP)	Moses Yuval
										Practitioner - Non-Primary Care Provider (PCP)	Schmeelk Kristen
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Early Michael Mr.
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Rosita Martin
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Clapp Mara Alexandra
<	<	<	<	<	ζ.	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Lopen Nicole
<	ζ.	<	ζ.	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gopalakrishnan Swathi
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Chin Philip
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Crocco Lauren E
										Practitioner - Non-Primary Care Provider (PCP)	David Marks
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munjal Iona Mairi Macbeth
										Practitioner - Non-Primary Care Provider (PCP)	Fumagalli Michelle D Np
										Practitioner - Non-Primary Care Provider (PCP)	Olowe Kayode O Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint
										Practitioner - Non-Primary Care Provider (PCP)	Naik Pushpa Hosahatti Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shmukler Anna
									<	Practitioner - Non-Primary Care Provider (PCP)	Janet Poole
										Practitioner - Non-Primary Care Provider (PCP)	Quammie Collin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Devlin-Craane Sheila
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morales Denise
										Practitioner - Non-Primary Care Provider (PCP)	Sardar Henry Do
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bollman Ann P Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mandel Harvey J Md
<	<	~	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Soo G Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 482 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		•		-							
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3	3.a.i 3.a	3.a.ii 3.b.i	o.i 3.d.iii		4.b.i 4.	4.b.ii
Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	<			<
Holliday Ruth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\	<	< <	\			<
Levy Richard Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈		\	<	<	\ <		<	<
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)										
Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)										
Grano Vanessa A Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	'		<	<
Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< 	< <			_	<
Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	` '	`	`	<
Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	<					<	'			
Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <				<
Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<		<		<
Antonecchia Paul P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		< ·				
Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	\ <			<	
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		< ·	< <	` `			<
Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	\ <		<	<
Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)										
Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)										
Strassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	\ <		•	
Richard Cooper	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <				
Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Grosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <		<		
Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<					<	<
Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <	<			
Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)										
Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	<					<		<		
Wang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <				
Schrieber Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<				,	<	<
Fink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.				< <				
Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	\ <			
Knight Denise	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	< <	<	Ē		<



Page 483 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueroa Evelyn
<	<	ζ.	ζ.	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Katherine Wang
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carroll Vanessa Leigh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Galen Benjamin Thomas
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Irizarry Eddie
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambers Stephinie Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Verni , Karen
										Practitioner - Non-Primary Care Provider (PCP)	Tummala Mounika
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rebekah Daggett
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Justin Joy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohamed Ambreen
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Adamczyk Janine
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Rivelis Erin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koai Esther
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Doddi Sujatha
										Practitioner - Non-Primary Care Provider (PCP)	Guttman Max
										Practitioner - Non-Primary Care Provider (PCP)	Ostrander , Shannon
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berdon,Randi
									<	Practitioner - Non-Primary Care Provider (PCP)	Velasquez,Gray
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sargent Jennifer R
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Andreopoulou Eleni
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pasquale David
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vittorio Joseph Anthony Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Twohig Evelyn
	_								<	Practitioner - Non-Primary Care Provider (PCP)	Buchanan,Kamal
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saponara Fiorella Karina
<	<	ζ.	ζ.						<	Practitioner - Non-Primary Care Provider (PCP)	Varghese Geena
<	<	ζ.	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Robert C Md
	_								<	Practitioner - Non-Primary Care Provider (PCP)	Potgieter Annelise
	_								<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Robert A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Melman Arnold Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 484 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts	•	•	·	>	•		.		:
Provider Name	Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Blanchard Raymond Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Alles Meghan	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	〈	〈	<	<	<
Vandia, Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	<
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	ζ.	<	<	<	~
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)										
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	~	<	<	<	<	~
Epstein Robin N	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<		<	<	<
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shin Young J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Figueroa Jeanette	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~		<	<	<	<
Green Karen B Md	Practitioner - Non-Primary Care Provider (PCP)										
Edrich Josef R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)										
Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			~		<	<	<	<
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Verma Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)										
Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Levine Ronnie Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mills Cairistin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Offner Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sharif Muhammad Q	Practitioner - Non-Primary Care Provider (PCP)	<									
Klein Charna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 485 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		ζ	<	<		Practitioner - Non-Primary Care Provider (PCP)	Khoury-Yacoub Nabil Md
<	<	<	<		<	<	<	\	7	Practitioner - Non-Primary Care Provider (PCP)	Khawaja Suleman Ahmad Md
<	<	<	<					<	~	Practitioner - Non-Primary Care Provider (PCP)	Weiss Jonathan David Md
<	<	<	<	<		<	<	<	7	Practitioner - Non-Primary Care Provider (PCP)	D Amico Vincent M Md
										Practitioner - Non-Primary Care Provider (PCP)	Alfieri Donna Marie Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Rymond Claes Coran Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Schiff Bradley Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	Yuknek Joli Karla Md
<	<	<	<	<	<	<	<	<	7	Practitioner - Non-Primary Care Provider (PCP)	Stern Adria L
<	<	<	<	<	<	<	<	〈	2	Practitioner - Non-Primary Care Provider (PCP)	Strein Daniel Ryan
<	<	<	<		<	<	<		~	Practitioner - Non-Primary Care Provider (PCP)	Villavicencio Rosa
<	<	<	<	<	<	<	<	<	7	Practitioner - Non-Primary Care Provider (PCP)	Sanchez Julia
									~	Practitioner - Non-Primary Care Provider (PCP)	Irons Rachel Lauren
<	<	<	<	<	<	<	<	<	7	Practitioner - Non-Primary Care Provider (PCP)	Duberstein Coad Susan E
<	<	<	<	<	<	<	<		2	Practitioner - Non-Primary Care Provider (PCP)	Armstrong Samantha
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Neishelle Walcott
<	<	<	<	<	<	<	<	<	7	Practitioner - Non-Primary Care Provider (PCP)	Meckael Sherif N
<	<	<	<	<		<	<			Practitioner - Non-Primary Care Provider (PCP)	Quintero Frank
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Kurian Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Jalu Patel
										Practitioner - Non-Primary Care Provider (PCP)	Mok Norman
<	<	<	<	<	<	<	< ·	_	<	Practitioner - Non-Primary Care Provider (PCP)	Yasmin Dhar
										Practitioner - Non-Primary Care Provider (PCP)	Roldan Ernesto
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Kanitkar Manali
	<			<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Farina Steven
<	<	<	<		<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Kar Rashmi
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Coyle,Jane
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Cancio Marlon Vincent
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Jariwala Sunit
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Lubrano Arcangelo Aldo
	<			<				<	~	Practitioner - Non-Primary Care Provider (PCP)	Rita Liegner
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.a	2.a.i 2	2.	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 486 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Levine Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Narvaez Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Jonathan Robinson
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alrawi Ziad Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Berg Sandra
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Greene Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lincoln Joel A Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Capra Theresa Marie
										Practitioner - Non-Primary Care Provider (PCP)	Franchina John
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Silver Alyssa Hope Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Laks Mitchell P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenigsberg Mordecai Pc Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher John Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Deborah E Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deepa Joseph
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chudnoff Scott G Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Foster Joanne L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Byrne Karen M Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Dalton,Ritaann
<	~	~	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Wei
<	<	~	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cho Ronald
<	~	~	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Savani Nargis Kasam Ali Md
										Practitioner - Non-Primary Care Provider (PCP)	Wolfson Mitchell Md
<	<	<	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barnaby Douglas Peter Md
										Practitioner - Non-Primary Care Provider (PCP)	Lindgren Tone Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Cziner David G Md
<	<	<	<		>			<	<	Practitioner - Non-Primary Care Provider (PCP)	Casper Theodore Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alampur Uma Sukumar Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gooch William Rowland Md
<	<	~	<	<	~	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Solomon Seymour Md
										Practitioner - Non-Primary Care Provider (PCP)	Bodine Steven Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 487 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Claire Crawley Bell James lii Hults Allison Benson Payam	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Claire Crawley Bell James lii Hults Allison Benson Payam	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<									
Bell James lii Hults Allison Benson Payam	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<									
Hults Allison Benson Payam	Practitioner - Non-Primary Care Provider (PCP)	<									
Benson Payam	-		<				<				
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)										
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Randolph Md	Practitioner - Non-Primary Care Provider (PCP)										
Bekker, Paola	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maldonado Elga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Durbin Hillary L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomsen Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bezugolnaya Ksenia	Practitioner - Non-Primary Care Provider (PCP)	<									
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)										
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chattathil Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Hardwick Kim S Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)										
Hopkins Catherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Frey Roger Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Mehul Pravinbhai Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 488 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	rancipaning in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beuchert Philip	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Heisey Baron	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	ζ.
Khalil Zahra	Practitioner - Non-Primary Care Provider (PCP)										
Heintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)										
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ladaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Serle K Md	Practitioner - Non-Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)										
Baez Jose E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)										
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)										
Kathleen M Moffit Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 489 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects		_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ulmer Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<
Jaime A Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	〈	<	<
Adler Nelson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Handrik, Toni	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<
Morales Thomas L	Practitioner - Non-Primary Care Provider (PCP)									
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)									
Lewit Harvey Bernard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Chu-Peralta, Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)									
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Dada Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Suarez Lupita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Marino Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
George James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)									
Chan Jane Wai Wang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Bulauitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)	<		<		<			<	
Antony Liza	Practitioner - Non-Primary Care Provider (PCP)									
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<
Elmi Farshad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Shikari Munir Abdullah Md	Practitioner - Non-Primary Care Provider (PCP)									



Page 490 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Loewinger Michael
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patil Pushpa Shyam
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fletcher Kevin L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zhang Chenyang
										Practitioner - Non-Primary Care Provider (PCP)	Qayyum Shujaat
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Catherine B Keith Cnm
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Halprin Jessica Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brandt Lawrence Md
										Practitioner - Non-Primary Care Provider (PCP)	Billotti Thomas J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Kami Md
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Newsome Nadine Lorraine Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kishore Preeti Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Samuel Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gombos Michal M Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Preven David W Md
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Contreras Virginia Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Patton Todd Cary
										Practitioner - Non-Primary Care Provider (PCP)	Marino William D Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Lin Yu Fang Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Hahn Laura Bette Phd
										Practitioner - Non-Primary Care Provider (PCP)	Fraser Angela Marie Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Freilich Bryan Michael Phd
										Practitioner - Non-Primary Care Provider (PCP)	Rothman Lisa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Choi Steven J
							_			Practitioner - Non-Primary Care Provider (PCP)	Daley Lisa M Md
							_			Practitioner - Non-Primary Care Provider (PCP)	Foral Jonathan
<	<	<	<		<	<	_	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ayers Brenda
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fidvi Shabnam Amir Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maryjane Newman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Daniel J Md
							_			Practitioner - Non-Primary Care Provider (PCP)	Frei Gill Leor Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									cts	Participating in Projects	




Page 491 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Merauti Victoria
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Grullon Genesis
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jackson Michele R
									<	Practitioner - Non-Primary Care Provider (PCP)	Cange Guirlen
										Practitioner - Non-Primary Care Provider (PCP)	Factor Avi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Aiyana Eva
									<	Practitioner - Non-Primary Care Provider (PCP)	Morris Nadia Noelle-Kristie
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Harroche Jessica
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Marshall Lisa L
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Baxter Lori
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sucu Asli
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chinitz Emily
									<	Practitioner - Non-Primary Care Provider (PCP)	Peters-Lowe Kisha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sulaj Donjeta
										Practitioner - Non-Primary Care Provider (PCP)	Borkow Richard
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Padilla-Matthew Grace
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wanich Tony
										Practitioner - Non-Primary Care Provider (PCP)	Idowu Kehinde Olabisi
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dimitra Mitsianis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson Steven Mr.
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gitkind Andrew
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Higgins Erin
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Tlougan Brook
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Juthani Viral Virendra
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Laura A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leeshun Rivera
<	<	<	<	<	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sophy Em-Mcmenimon
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Singh Paramjeet Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prystajko Sonya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Castillo John Paul
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sasvary Mark
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 492 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<	<	<	<	<	<	<
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Sylvia I Ebalu	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	ζ.	ζ.	<	<	<
Marr Crystal	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<		ζ.	<	<	ζ
Ansari Farah	Practitioner - Non-Primary Care Provider (PCP)										
Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Filova Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Abu Baker Syed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Maheep Goyal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	~	<	<	<
Adler David N Md	Practitioner - Non-Primary Care Provider (PCP)										
Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nesheiwat James Salem Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Fischer Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	~	<	<	<
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	~	<	<	<
Soffer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	~	<	<	<
Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ralson Fran	Practitioner - Non-Primary Care Provider (PCP)										
Malina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)										



Page 493 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Muger Vinod Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		ζ.	<	ζ.	<	ζ.	<	<
Chen Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Hanif Muhammad Shahzad Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roye Anjali Malhotra	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)										
Datz,Gyorgyi	Practitioner - Non-Primary Care Provider (PCP)	<									
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	<									
Lee, Yi-Chen	Practitioner - Non-Primary Care Provider (PCP)	<									
Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Oki Oladimeji	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Chastant, Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Spumberg Eleanor Pearl	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	




Page 494 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gambuzza Anthony
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Sachin Jitendra Md
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sussman Louis Kenneth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Kuhn
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Robert
<	<	<	~		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Combellick Joan L Cnm
										Practitioner - Non-Primary Care Provider (PCP)	Boncek , Michele
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hicks Susan
<	<	<	~	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fleischman Jay A
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klein Steven Ira Md
<	<	<	~	~				<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryntz Timothy E Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alabre Marjory Md
<	<	~	~	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weber Kaare John Md
	<			~		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Richard G Md
										Practitioner - Non-Primary Care Provider (PCP)	Marzano John C Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Messinger David B Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Delasho Gail Mary Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Moyer Alvin L
<	<	~	~						<	Practitioner - Non-Primary Care Provider (PCP)	Geller Gennifer L Md
<	<	~	~						<	Practitioner - Non-Primary Care Provider (PCP)	Kranzler L Stephan Md
<	<	~	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Defeo Danielle
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Maple Jenifer
<	<	~	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moore Nora
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Berretta Amy B
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jaime Butler
<	<	<	<	ζ.	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Salomon Say
ζ.	<	<	<	ζ.	<	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Romero Jose Luis
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ellsasser Richard
									<	Practitioner - Non-Primary Care Provider (PCP)	Distilo, Joanne
<	<	~	~		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Levi Yaakov E
<	<	~	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chaudhry Sheeba
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 495 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Lockley-Hill Leah
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Carol Randazzo
<	<	<	<	<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dean Jared Straff
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Appelstein Joshua Charles
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Otoo Erica
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mcveigh Theres
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Myer Parvathi
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Brignoni-Blume Paula
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Anna Zaldivar
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rappaport Lisa N
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Gorman, Patricia
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mithani Waheeda
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Margaret Montoya
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Daugialaite Laura
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Abernathie Brenon Lee
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Morgan Aurea
<	<	<	<			<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Swaby Stanley Stephen Do
<	<	<	<					<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Cole Joseph Clifton Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Shifteh Keivan Md
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Paul Evelyne M Md
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Reyes Maria Julieta G Md
<	<	<	<	<		~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Singh Tejinderpal Md
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Broyde Haramati Linda Md
								<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Khan Uzma Dds
									ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Nandi Arunabha
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Huang Gloria Shining
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mcinerney Michele
	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Martin Andrew
<	<	<	<	<	<	~	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Patel Ashok A Md
<	<			<		<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Perls Jeffrey
<	<	<	<	<	<	<	<	<	ovider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Brizz Tisha Ms.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	ı.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	ategory	Provider Category	Provider Name
								J	Participating in Projects		



Page 496 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fausto James	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Edelhauser, Natalie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			<	<
Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.			<		<	<	<	<
Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<									
Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tiburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)										
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Slotwinski Kate	Practitioner - Non-Primary Care Provider (PCP)										
Jackson Jill Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Singer Tonya Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
O'Malley,Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Hong,Fan	Practitioner - Non-Primary Care Provider (PCP)	<									
Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Findley Christ	Practitioner - Non-Primary Care Provider (PCP)										
Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
Digiacomo Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Gold Louis	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Garan Ared	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)										
Blossy Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Jelalian Christine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)										



Page 497 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)										
Max Auerbach Pa-C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	ζ.	<	<	<
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ali Zafer Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Dambrosia Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhandari, Pankaj	Practitioner - Non-Primary Care Provider (PCP)	<									
Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	<									
Pechman Karen Miller Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mendelowitz Lawrence G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Richman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farmakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	<									
Xu Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)	<									
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kalache Jean Md	Practitioner - Non-Primary Care Provider (PCP)										
Kutikoff, Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Triegel Johanna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.		<	<	<	<



Page 498 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Satyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	〈	<		<	<	<	<	<	<	〈
Shea Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)										
Damiano Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
Soloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Huynh Trang K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)										
Akhtar Zakia Anjum	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Uy George	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Simmons Lolita	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khalid Laila	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Collons Susan Eckert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaitlin Reno	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Granieri Marcia M	Practitioner - Non-Primary Care Provider (PCP)										
Eileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Patel Anand V	Practitioner - Non-Primary Care Provider (PCP)										
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sciortino Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Beattie, Alexis Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nguyen, William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wu Richard B	Practitioner - Non-Primary Care Provider (PCP)										
Davidson, Monica	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 499 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jabbour Dany Youssef Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mercando Anthony D Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Thomas A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohn Mitchell D Md
										Practitioner - Non-Primary Care Provider (PCP)	Garofalo Raffaele Md
										Practitioner - Non-Primary Care Provider (PCP)	Khoury Paul T Md
										Practitioner - Non-Primary Care Provider (PCP)	Drucker Perry Dean Md
										Practitioner - Non-Primary Care Provider (PCP)	Mango Charles William Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tasholova Albena Bogdanova
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kalyan Masih Arun S Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Patuto Jennifer Cnm
										Practitioner - Non-Primary Care Provider (PCP)	George Grace T Md
										Practitioner - Non-Primary Care Provider (PCP)	Castro Diana Dpm
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klass Stephen C Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitten Joan T Np
										Practitioner - Non-Primary Care Provider (PCP)	Themistocle Fenar
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Levin Aaron R Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Singer Debra
										Practitioner - Non-Primary Care Provider (PCP)	Hoffman Anthony David Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Kraus Gregory James Md
										Practitioner - Non-Primary Care Provider (PCP)	Rossin Richard D Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Andrus Stephen Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lederman Jeffrey A Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Le Brun Yves A Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brooks Francine Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Altschuler Elizabeth
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fetridge Justin Mr.
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabana R Sunesara Pa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wahezi Dawn
										Practitioner - Non-Primary Care Provider (PCP)	Dease William D
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chulpayev Boris
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 500 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Stelmack Victor Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	ζ.		ζ.	<	<	<
Massoff Melinda	Practitioner - Non-Primary Care Provider (PCP)										
Olko Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<	<	<
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)										
Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	ζ.	<	<	<
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burov Ellen A Md	Practitioner - Non-Primary Care Provider (PCP)										
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Milne Lucille Catherine Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	<									
Brown Ashley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Buontempone Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lewis Nichole	Practitioner - Non-Primary Care Provider (PCP)										
Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	<									
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Itingen Mikhail	Practitioner - Non-Primary Care Provider (PCP)										
Brooke Dunne Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Dowling Maureen Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<



Page 501 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Young Abraham Li Sheen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Brown, Nucula	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Mazo Francisco	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	ζ.	<
Schwartzman Max Ariel	Practitioner - Non-Primary Care Provider (PCP)										
Grant Do Randall D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Waite Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Devine-Oneill Holly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Klapper Daniel Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)										
Liu Delong Md	Practitioner - Non-Primary Care Provider (PCP)										
Pappas Mike	Practitioner - Non-Primary Care Provider (PCP)										
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Bavaro Jacqueline Monaco	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Siegel Audra Rochelle Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Benodin Lesly Md	Practitioner - Non-Primary Care Provider (PCP)										
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Walker Kelly Caramore Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)										
Malter Leonard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Murray Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 502 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Browider Cotonomi	.) 							
	Flovider Category	2.a.i	z.a.III	2.a.IV 4	2.b.III 3	3.a.i 3.a.ii	a.ii 3.b.i	.i 3.d.iii	iii 4.b.i	i 4.b.ii
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)									
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~			<	
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	< <	<	<	<
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		< <	'			<
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	<						<	_
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	\ <	<	<	<
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)									
Hoffman Lynne F Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< <	\ <	<	<	<
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	<								
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< <	\	<	<	<
Sullivan Loretta	Practitioner - Non-Primary Care Provider (PCP)	<								
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< <	<	<	<	<
Meglio Frank A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <	<	<	<	<
Winterleitner Sara Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<		
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	<	~							
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< <	< <	<	<	
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)	<	<							
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< <	< <	<	<	<
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<		
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	<	<	<	<
Naber, Joseph	Practitioner - Non-Primary Care Provider (PCP)	<								
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)									
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	\	<	<	<
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)									
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	<	<			< <	<	<		
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	\	<		<
Huller Katrina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<			<	
Berger Seth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		< <	\ <	<		<
Raja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)									



Page 503 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		ζ.			<	
Schafer Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<
Lang Roxanne	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<		<			〈	
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)										
Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gary Arthur Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)										
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)										
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)										
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wise James L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bhatnagar Shailendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)										
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)										
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Litvak Stanley	Practitioner - Non-Primary Care Provider (PCP)										
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tamai Janet Noriko Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Levine Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Aisha A Stroop Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Garcia-Rybkin Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 504 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stanish Marie
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson Elizabeth Johnstone
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Maureen P Mcevoy
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shujauddin Sadahf
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miskin Solomon Md
										Practitioner - Non-Primary Care Provider (PCP)	Lee Sur Bong Dds
										Practitioner - Non-Primary Care Provider (PCP)	Hall Michele Renee
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Amorosa Louis
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Berenfeld Benjamin Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Alissandratos Goldi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson Julie Vale Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Schnell Ellen S
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ghavamian Reza Md
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bouzi Martine
										Practitioner - Non-Primary Care Provider (PCP)	Gloria Williams Diane
										Practitioner - Non-Primary Care Provider (PCP)	Collins Jeanette Jennie Np
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Crandall Jill Md
										Practitioner - Non-Primary Care Provider (PCP)	Khan Zareen R Md
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sachdev Bindu Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mellacheruvu Smitha
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Polanco Jacqueline Dds
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Petersen Pamela H
~	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Desouza, Jane Lcat
										Practitioner - Non-Primary Care Provider (PCP)	Kline Sandy R Od
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burke Robert
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tan-Geller Melin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chaur Adriana Maria
<	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Diaz-Ludewig, Natalie
~	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sheffet Rachel
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kostova Mariyka Kostadinova Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jackson Crystal Lynn
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 505 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Conagony 2.3 2.3 2.3 2.3 3.4 3.5		Participating in Projects	ojects								
Brenchinny Name Proceditioner Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii					4.b.ii
James Practitioner - Non-Printy Case Provider (PCP) XX <	Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<
Paratitioner - Nan-Primary Care Provider (PCP)	Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
Ballacian Practitioner - Non-Primary Care Provider (PCP) C	Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<
Society Practitioner - Non-Primacy Care Provider (PCP) X	Ventura Bianca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	
lake Pactitioner - Non-Primary Care Provider (PCP) C	Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ			<	<
lesis Practitioner - Nun-Primary Care Provider (PCP) C <t< td=""><td>Menla Mike</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td>〈</td><td>〈</td><td></td><td></td><td>〈</td><td><</td></t<>	Menla Mike	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	〈	〈			〈	<
Babala Practitioner - Non-Primary Care Provider (PCP) ✓	Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	〈			〈	<
Lelfrey D MM Enablitioner - Non-Primary Care Provider (PCP) V	Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)	<								
Garla A Practitioner - Non-Primary Case Provider (PCP) IX	Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)									
Gay Rafialet Practitioner - Non-Primary Care Provider (PCP) V	Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	〈		<	〈	<
Health Inc Practitioner - Non-Primary Care Provider (PCP) V	Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)									
Jane Com Practitioner - Non-Primary Care Provider (PCP) Image: Compt (PCP)	Precision Health Inc	Practitioner - Non-Primary Care Provider (PCP)									
seny Michael Md Practitioner - Non-Primary Care Provider (PCP) IX IX <td>Swingle Jane Cnm</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Swingle Jane Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
Image of Made (CPCP) Image of	Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
Mahesan Md Practitioner - Non-Primary Care Provider (PCP) IX	lqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
nn Kaun Md Practitioner - Non-Primary Care Provider (PCP) C	Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<
jinia Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
thur E Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practicion of the practition of the pract	Daly Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<
Ikesh Kumar Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the p	Appel Arthur E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<
Iriendra J Pc Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) aurie Sue Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<
aurie Sue Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ruben J Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Juthani Virendra J Pc Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)									
Ruben J Md Practitioner - Non-Primary Care Provider (PCP) V	Nahum Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)									
Steeg John S Md Practitioner - Non-Primary Care Provider (PCP) V V V V V arla Jill Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V	Delgado Ruben J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
arla Jill Md Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Van Der Steeg John S Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td></td<>	Van Der Steeg John S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Keller Marla Jill Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td></t<>	Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
eth Allen Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V </td <td>Bhat Anil Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Bhat Anil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
rra Practitioner - Non-Primary Care Provider (PCP) Wadelyn Dale Md Practitioner - Non-Primary Care Provider (PCP) Water Provider (PCP)	Moore Beth Allen	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<
yn Dale Md Practitioner - Non-Primary Care Provider (PCP)	Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<
yn Dale Md Practitioner - Non-Primary Care Provider (PCP)	Yahr Laura	Practitioner - Non-Primary Care Provider (PCP)									
Practitioner - Non-Primary Care Provider (PCP)	Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<
	Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<								



Page 506 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Coangory 2A 2A 2A 2A 2A 3A 3A 3A		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Sloane Larry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
D Mid Practitioner - Non-Primary Care Provider (PCP) X <	Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bracilioner - Non-Primary Care Provider (PCP)	Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Son Practitioner - Non-Primary Care Provider (PCP) X	Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)										
son Practitioner - Non-Primary Care Provider (PCP) X	Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) X<	Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ida Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Kumar Parveen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
nel Practitioner - Non-Primary Care Provider (PCP) V	Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)										
nng Md Practitioner - Non-Primary Care Provider (PCP) C <	Schoolcraft Rachel	Practitioner - Non-Primary Care Provider (PCP)										
s Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
taci taci taci ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) ry Ellen ractitioner - Non-Primary Care Provider (PCP) ractitioner - Non-Primary Care Provider (PCP) rianna	Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)										
stina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
y Ellen Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Rueda, Augustina</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Rueda, Augustina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
y Ellen Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) practitioner - Non	Deo Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) rianna Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)										
rianna Practitioner - Non-Primary Care Provider (PCP)	Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Theodora Practitioner - Non-Primary Care Provider (PCP) V	Emily Barrett	Practitioner - Non-Primary Care Provider (PCP)										
Theodora Practitioner - Non-Primary Care Provider (PCP) V	Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kwon Patrick</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Kwon Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Toney Erena Theodora	Practitioner - Non-Primary Care Provider (PCP)										
	Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
	Kugel Douglas Leonard	Practitioner - Non-Primary Care Provider (PCP)										



Page 507 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pekovic Dusan Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcbride Janet
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fields Joel H Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricafort Rosanna Jane Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Noger Diana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Westchester Neurological Cnsl
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newshan Gayle T Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Milagros Pa
										Practitioner - Non-Primary Care Provider (PCP)	Gomberg Anna Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dr Proveen Kumrah Podiatry Pc
										Practitioner - Non-Primary Care Provider (PCP)	Balar Nilesh Naran Md
										Practitioner - Non-Primary Care Provider (PCP)	Novotny Paul L Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ortquist Brynne
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Domosi Dennis Md
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Perry-Bottinger Lynne V Md
										Practitioner - Non-Primary Care Provider (PCP)	Boucher-Miranda Altagracia
										Practitioner - Non-Primary Care Provider (PCP)	Doyle Michael Edward
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Fuks Joachim Md
										Practitioner - Non-Primary Care Provider (PCP)	Jay E Selman Md
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Zakow Peter K Md
										Practitioner - Non-Primary Care Provider (PCP)	Debello John A Dpm
	<			<		<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Rachel Sweigart-Voak
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Staudt Haley Marie
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Kari Albery
	<			<		<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Cerberville Mark
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Choi John
									<	Practitioner - Non-Primary Care Provider (PCP)	Buss Jeanette T
									~	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Rogers
<	<	<	<	<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Hasan Syeda Abbabi
										Practitioner - Non-Primary Care Provider (PCP)	Minakan Riesa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joy Christina
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									cts	Participating in Projects	



Page 508 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ruben Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ishkanian Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Banks Erika Heidi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hoang Bang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zimmerman Marc S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Keown Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	<	ζ.	<
Kizer Jorge R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lynn Brian P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reimenschneider Justin	Practitioner - Non-Primary Care Provider (PCP)										
Family Foot Care New Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Edward Oduro-Kwakye	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elena Gonzalez Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roitman Rita	Practitioner - Non-Primary Care Provider (PCP)	<									
Kamal Layla Georges	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sokker Rania Farid	Practitioner - Non-Primary Care Provider (PCP)	<									
Jennifer Irizarry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Merrill Elizabeth Gene	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Afzal Amna S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)										
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Melissa A Cusumano Do	Practitioner - Non-Primary Care Provider (PCP)										
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blair Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<					<	<	<	<
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Kimberly A	Practitioner - Non-Primary Care Provider (PCP)	<									
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bischof Elyse Lillian	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vaughan Amanda	Practitioner - Non-Primary Care Provider (PCP)										



Page 509 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Keyne Ross Provider Name Provider Conspoy 2.31 2.34 2.34 3.34		Participating in Projects	ects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Moncada Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Zeil Krzyszüd Practitioner - Non-Primary Care Provider (PCP) Zul	Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			>	
zel Krzysztól Practitioner - Non-Primary Cate Provider (PCP) X	Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP)	Skalsky Sharee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	>	<
Practitioner - Non-Primary Care Provider (PCP)	Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Sajardo Practitioner - Non-Primary Care Provider (PCP) IV	Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Inh MMd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Vanessa Vargas-Fajardo	Practitioner - Non-Primary Care Provider (PCP)	<									
Inn Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Otero Ailin Rn</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Otero Ailin Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Andrews Louis John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
hthi Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition of the provider (PCP) Image: Control of the practition of the prac	Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	~	<
WMd Pc Practitioner - Non-Primary Care Provider (PCP) C <	Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
W Md Pc Practitioner - Non-Primary Care Provider (PCP) W Md Pc Practitioner - Non-Primary Care Provider (PCP) W Md Pc Practitioner - Non-Primary Care Provider (PCP) W Md Pc W Md P	Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<									
W Md Pc Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Garcen Dawn Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td>~</td><td><</td></t<>	Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) <	Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
n H Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV O Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV M Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV M Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV Ilice Md Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV IV Id Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV IV IV IV Maximilian Md Practitioner - Non-Primary Care Provider (PCP) IV IV </td <td>Phillips John L Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
O Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Moseley Elizabeth H Md	Practitioner - Non-Primary Care Provider (PCP)										
MMd Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Ide Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Ide Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Maximilian Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Maximal Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Maximal Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Maximal Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP) Maximal Care Provider (PCP) Company Care Provider (PCP) Company Care Provider (PCP)	Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Alice Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)										
Ald Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maximilian Md Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the practition of the practitio	Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ark S Md Practitioner - Non-Primary Care Provider (PCP) V V V Brenda Karen Practitioner - Non-Primary Care Provider (PCP) V V V V	Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brenda Karen Practitioner - Non-Primary Care Provider (PCP) V V V V	Silberman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
	O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Smith-Booth Brenda Karen	Practitioner - Non-Primary Care Provider (PCP)										



Page 510 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Curits Provider Name Provider Category Zail <		Participating in Projects	cts									
Med Practitioner - Non-Primary Care Provider (PCP) Image: Comparison of the Compa	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mid Pacititioner - Non-Primary Cane Provider (PCP) V	Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Klein Alan Dds	Practitioner - Non-Primary Care Provider (PCP)										
Disk	Munoz Margarita	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Julis Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP (PCP) Image: Care PCPP) Image: Care PCPPP) Image: Care PCPPP) Image: Care PCPPP)	Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) V	Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) C	Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Company Company Company <t< td=""><td>O'Hara Marianne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Joseph Md Practitioner - Non-Primary Care Provider (PCP) C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C Md Practitioner - Non-Primary Care Provider (PCP) C	Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Joseph Md Practitioner - Non-Primary Care Provider (PCP) V V V _Md Practitioner - Non-Primary Care Provider (PCP) V V V V d Practitioner - Non-Primary Care Provider (PCP) V V V V d Practitioner - Non-Primary Care Provider (PCP) V V V V d Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V S Practitioner - Non-Primary Care Provider (PCP) V V V V	Marianna Carpio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
_Md Practitioner - Non-Primary Care Provider (PCP) y R Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP)	Militana Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
y R Md Practitioner - Non-Primary Care Provider (PCP)	Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP)	Darmiento Anthony R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Santrella Roxana	Practitioner - Non-Primary Care Provider (PCP)	<									
aba S Practitioner - Non-Primary Care Provider (PCP) Merieme Practitioner - Non-Primary Care Provider (PCP) muel Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
me Practitioner - Non-Primary Care Provider (PCP)	Moizuddin Saba S	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Klobocista Merieme	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sanchez Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Zadrima Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 511 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Practitioner - Non-Primary Care Provider (PCP)	Sawkar Venkatesh Tulsappa Md
_	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dire J Leonard Md
	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Christopher J
										Practitioner - Non-Primary Care Provider (PCP)	Miller Robert
										Practitioner - Non-Primary Care Provider (PCP)	Bolkhovets Dmitry Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Sherif El-Masry
	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Turken Sheila Alice Md
										Practitioner - Non-Primary Care Provider (PCP)	Heinlen Stephanie S Md
	<	<	<	<		<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Prince Ronald M Rpa
	<	<	<	<	<	<	<	< <	<	Practitioner - Non-Primary Care Provider (PCP)	Kalra Falguni Ghanshyam Md
	<	<	ζ.	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lopez Maria
										Practitioner - Non-Primary Care Provider (PCP)	Fayyaz-Moghaddam-Fomani Katayoun
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burton Rebecca Lyn
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yonit Sterba Ruas
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	David Erica
	<	<	<	<			<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ervin Brandy Sherray Nicole
		<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramsundar Gail
	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Torres-Deas Lucille
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Corley Kenneth Ryan
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Norton Jennifer
	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mantrala Pranitha
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sophy Okello
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pereira Elaine
_	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spiegel Jessica
	<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Alvi Kausar
_										Practitioner - Non-Primary Care Provider (PCP)	Ramirez Ronald J
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Jennifer Md
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chau Mei Lun
	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Mahoney Margaret
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fanti Peter
	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Deep
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 512 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Furka Natalie Catherine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nath Sandy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Puja
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cunqueiro Alain
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Adam
									<	Practitioner - Non-Primary Care Provider (PCP)	Park, Jaclyn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiseman Samson Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosado Madeline Np
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herskovitz Steven Md
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Parras Mary Kean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ronca Lorraine T Md
										Practitioner - Non-Primary Care Provider (PCP)	Salama Meir Md
<	<	<	~	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Esses David Md
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaffer Scott H
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sotolongo Carlos Eduardo
										Practitioner - Non-Primary Care Provider (PCP)	Guy Ali Eraj Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferrara Melissa A
	<			~		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Qayyum Abdul Md
										Practitioner - Non-Primary Care Provider (PCP)	Bogen Steven Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bodner William R Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stevenson Teresa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Brakman Patricia
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Holland Beth
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Epemolu Olaniyi Hafiz Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Fink Steven M Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Soloman Ann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pollack Joshua Chayim Md
										Practitioner - Non-Primary Care Provider (PCP)	Rociunas Ligija M Md
										Practitioner - Non-Primary Care Provider (PCP)	Glockenberg Aaron Dpm
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vengrin Jana Gale Np
										Practitioner - Non-Primary Care Provider (PCP)	Branca Maria A Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 513 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Onuora Stella
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Poste Jennifer C
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabiha Rahemanji
										Practitioner - Non-Primary Care Provider (PCP)	Songco Anne Llamoso
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Heule Samantha
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meadows Dalphine
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Clarke Debbie A
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Pettei Edward
										Practitioner - Non-Primary Care Provider (PCP)	Falkowski Laura
	<			<					ζ.	Practitioner - Non-Primary Care Provider (PCP)	Farquharson Delia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hauck Kevin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prussin Jennifer
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Arti
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rachelle Veasley
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Coiro,Andrea
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Ramos
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chodos, Becca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marrese Christine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carobene Macy
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rice Rebekah D Rn
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Mattern Christopher J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Coron Roger
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nemeth Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Abraham, Trina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Divyabalakrishna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oberlander Adam M
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rocca Juan Pablo Md
										Practitioner - Non-Primary Care Provider (PCP)	Hansel Jami L
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katt Marguerite E
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Niebuhr Jean-Marie
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 514 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Koenig Regina M Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rafael Torres
										Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Nicole Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Arce Negron Nelida Iris
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Katherine
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Menard Alfred Joseph Jr
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Eric Jay Md
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Black Felicia K
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kosse Angelika Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jansson Samantha Mullis
										Practitioner - Non-Primary Care Provider (PCP)	Cecilia M Branas
										Practitioner - Non-Primary Care Provider (PCP)	Guimaraes Tania Csw
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gladstone Lenore Z Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Masch Rachel J Md
										Practitioner - Non-Primary Care Provider (PCP)	Moradi Issac Eshagh Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Waters Olga Maria
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis A Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Obremski Christine Ann Lanza
										Practitioner - Non-Primary Care Provider (PCP)	Rao Prakash Jerripotula Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moragas Jennifer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moran Snjezana Mrs.
									<	Practitioner - Non-Primary Care Provider (PCP)	Keating Andrea
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kalyoussef Sabah
<	<	<	<	<		~			<	Practitioner - Non-Primary Care Provider (PCP)	Luna Jennie
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Brian
										Practitioner - Non-Primary Care Provider (PCP)	Maureen Melendez
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fink Rebecca Naomi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Diwan Ruffaida
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gamss Rebecca
_										Practitioner - Non-Primary Care Provider (PCP)	Ishak Charbel
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Xavier Anitha Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 515 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Heatrice Ackeilia K
										Practitioner - Non-Primary Care Provider (PCP)	Marwil Zachary
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schulz Jacob
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Craig Steinberg
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rinke Michael Lawrence
									<	Practitioner - Non-Primary Care Provider (PCP)	Garba, Evelyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brotea Cristia
<	<	~	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhatti Saeed I
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Franklin Naomi
										Practitioner - Non-Primary Care Provider (PCP)	Mathew Alphonsa J
										Practitioner - Non-Primary Care Provider (PCP)	Reddy Lokesh Karur
<	<	~	<						<	Practitioner - Non-Primary Care Provider (PCP)	Nancy Chung
<	<	~	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ayodele Kamila Green Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Finkenberg Jen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mchenry Janet
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Leegant Ava Ricka Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mazing Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Fernandez Byron A
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chun Kwang J Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sam Lumanie
										Practitioner - Non-Primary Care Provider (PCP)	Sheindlin Jonathan A Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jakubowicz Pamela Jasmine Md
<	<	~	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katende Roscoe Md
										Practitioner - Non-Primary Care Provider (PCP)	Singh Jaspreet
										Practitioner - Non-Primary Care Provider (PCP)	Schwartz Stewart Ian Do
										Practitioner - Non-Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md
<	<	<	<	<	ζ.	ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Merkatz Irwin R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Albow Susan Marie Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bieri Phyllis L Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Naccarato Marc
										Practitioner - Non-Primary Care Provider (PCP)	Jahanshahi Pourang Dds
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 516 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chacko Shobin
										Practitioner - Non-Primary Care Provider (PCP)	Lipat Portia
	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blackmore Michelle
	< <	〈	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wendel Shannon Ann Rn
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckee Deborah Ann
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Helffrich Joanne
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Serra Theresa Marie
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcgregor Michael Peter
	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kerner Jeffrey
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Izquierdo Ada
										Practitioner - Non-Primary Care Provider (PCP)	Miller Caitlin
	< <			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hurst, Claire
										Practitioner - Non-Primary Care Provider (PCP)	Dicioccio Linda Ann
										Practitioner - Non-Primary Care Provider (PCP)	Marmara Veronica Dds
										Practitioner - Non-Primary Care Provider (PCP)	Hantman lan
	< <	〈	<	<		<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Martino Susan A
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vicencio Carmencita Concepcion
										Practitioner - Non-Primary Care Provider (PCP)	Holland Robert D Md
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lopez Anthony Lee
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chao Jerry
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nisnevitch-Savarese Zoulfira
										Practitioner - Non-Primary Care Provider (PCP)	Zoffness Mandy
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisarenko Vadim Md
	< <	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Okpukpara Onyinye
	< ·		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Eagle Steven
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Powell Kristin
	< <		<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neimark Matthew
		_	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Janna Jo Danbe
	< <	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bakshiyeva Diana
		_	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fradlis Bella
	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Peter Iii
=	4.b.i 4.b.ii	3.d.iii 4	3.b.i	3.a.ii	3. <u>a.i</u>	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 517 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		<	Practitioner - Non-Primary Care Provider (PCP)	
				Dudek Ronald D Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Napolitano Antonio Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Voneeden Lorraine
		<	Practitioner - Non-Primary Care Provider (PCP)	Gasinu Koku Mawusi Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Jospitre Micheline D Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Shah Farnaz
		<	Practitioner - Non-Primary Care Provider (PCP)	Ferris Kathleen
		<	Practitioner - Non-Primary Care Provider (PCP)	Klar Tobi B Md Pc
		<	Practitioner - Non-Primary Care Provider (PCP)	Gannon Theresa
		<	Practitioner - Non-Primary Care Provider (PCP)	Gerber Dmitry Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Davydova Yelena Miss
		<	Practitioner - Non-Primary Care Provider (PCP)	Lee Mi Hyun Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Pamela Halpern
			Practitioner - Non-Primary Care Provider (PCP)	Small Ethan
		<	Practitioner - Non-Primary Care Provider (PCP)	Pichler Barbara Mrs.
			Practitioner - Non-Primary Care Provider (PCP)	Robbins Rosemary A Phd
		<	Practitioner - Non-Primary Care Provider (PCP)	Deboccardo Graciela O Md
			Practitioner - Non-Primary Care Provider (PCP)	Benzakein Ralph Dpm
			Practitioner - Non-Primary Care Provider (PCP)	Klein Scott Michael
\$		<	Practitioner - Non-Primary Care Provider (PCP)	Lancman Marcelo E Md
<			Practitioner - Non-Primary Care Provider (PCP)	Antonelle Robert William Md
<			Practitioner - Non-Primary Care Provider (PCP)	Emamian Seyed Alireza Md
		<	Practitioner - Non-Primary Care Provider (PCP)	Sclafani Judith Ann
			Practitioner - Non-Primary Care Provider (PCP)	Haydock Timothy G Md
< < <	<	<	Practitioner - Non-Primary Care Provider (PCP)	Markarian Marylinn
\		<	Practitioner - Non-Primary Care Provider (PCP)	Williams Deanna
<		<	Practitioner - Non-Primary Care Provider (PCP)	Klokeid Brian
			Practitioner - Non-Primary Care Provider (PCP)	Fox-Distefano Laura
			Practitioner - Non-Primary Care Provider (PCP)	Tulla Carlos A Md
<		<	Practitioner - Non-Primary Care Provider (PCP)	Santarlasci Emelie
2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i 3.d.iii 4.b.i 4.b.ii	.i 2.a.iii	2.a.i	Provider Category	Provider Name
		rojects	Participating in Projects	



Page 518 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alain Neptune
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khot David Tabiban
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Cy R Blanco Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aydin Scott
										Practitioner - Non-Primary Care Provider (PCP)	Gelfand Elizabeth
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Neuman Fredric Jay Pc Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Donna N Field Cnm
										Practitioner - Non-Primary Care Provider (PCP)	Kivell Howard Neil Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bass Galina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Boakye Kwadwo Md
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Burk Peter G Md
<	<	<	<	ζ.	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lyall Barbara
										Practitioner - Non-Primary Care Provider (PCP)	Meisel Barry Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	D'Alessandro Angela Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deluccia Deanna
	<			ζ.		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Adamczak Julita Rae
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Curry Joan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandeep Ponnappan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kutzy Theodore
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Metelitsin Marina Nikolaevna
										Practitioner - Non-Primary Care Provider (PCP)	Grossberger Esti C Np
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boreland Ethlyn M
									<	Practitioner - Non-Primary Care Provider (PCP)	Allen Raymond J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kelly Andrew Franklin Phd
										Practitioner - Non-Primary Care Provider (PCP)	Massoumi Hatef Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Donna
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Finkelstein Jacob E Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitz Bronwyn
										Practitioner - Non-Primary Care Provider (PCP)	Manspeizer Sheldon Md
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Berg Brad
										Practitioner - Non-Primary Care Provider (PCP)	Naing Andrew Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 519 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perkins Susan Mary
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kim Byung Y Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mack John Edward Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Rathi Seema Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carino Aurora L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martinez, Geovany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Jenny
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sattin Kevin Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Frances Jiyoung
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Castro Jack
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Manners Kereme
<	ζ.	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suseelan Hary
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Bindu Ann
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rajan Mekha
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abbott Ethan Ernest
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schochet-Humm Heidi
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yang Yuanquan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dimarco Emma
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Neomi
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantara Sandhyarani
										Practitioner - Non-Primary Care Provider (PCP)	Ruocco Martin James
										Practitioner - Non-Primary Care Provider (PCP)	Matuza Albert Robert Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shimonov Israel
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Nevadunsky Nicole
									<	Practitioner - Non-Primary Care Provider (PCP)	Orlovskaya,Nina
									<	Practitioner - Non-Primary Care Provider (PCP)	Biggio Stacey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abramowitz Matthew
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Singh Manjinder
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Guillen Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Elizabeth Gonsalves
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Dowling Michael Francis
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 520 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wasserman Abby
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sobel Barbara
									<	Practitioner - Non-Primary Care Provider (PCP)	Liepke,Roberta
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Downey-Goldwasser Barbara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stiell Terah Joy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hebert Tiffany
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sinha Sumita
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morris Donald A Md
										Practitioner - Non-Primary Care Provider (PCP)	Mccullough Gene P
										Practitioner - Non-Primary Care Provider (PCP)	Katz Dina R Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Cushner Michael A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gerardi Paul Md
										Practitioner - Non-Primary Care Provider (PCP)	Lota Conrado Santos Jr Md
<	<	<		<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berg Erica D
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Steinschneider Mitchell Md
										Practitioner - Non-Primary Care Provider (PCP)	Swarttz Marc Eric
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Deborah
										Practitioner - Non-Primary Care Provider (PCP)	Tier Beatrice Louise
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barker Clifford Dennis Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chang Andrew Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Madan Rebecca Edith Pellett Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Echevarria Martha
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Woolf George Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shorser James David Md
										Practitioner - Non-Primary Care Provider (PCP)	Sanz Enrique Jose Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zweig Kenneth E Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown Lamont Darwan Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Dasgupta Ranjan Kumar Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bender Evan David Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wurm Emanuel I Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Herold Betsy C
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 521 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	E	<	Practitioner - Non-Primary Care Provider (PCP)	Yusupov Emanuel
										Practitioner - Non-Primary Care Provider (PCP)	Blacksin, Zoe L Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Lowes Michelle
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Yang Fan
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Giftos Jonathan Matthew
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Richard Montero
										Practitioner - Non-Primary Care Provider (PCP)	Avdija Valbona
										Practitioner - Non-Primary Care Provider (PCP)	Diku Alice
										Practitioner - Non-Primary Care Provider (PCP)	Mitchell Milicent A
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Natalie Brenner
<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Myaing Yin Yin
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Schultz Heather S
<	<	<	<		<	<	<		~	Practitioner - Non-Primary Care Provider (PCP)	Messina Anthony John
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Graw-Panzer Katharina Dorothea Md
<	<	<	<	<	<	<			~	Practitioner - Non-Primary Care Provider (PCP)	Rufino Michael
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Sellars Christophe
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sun Katherine
										Practitioner - Non-Primary Care Provider (PCP)	Michels-Pettinelli Allison
<	<	<	<	<	<	<	< <		<	Practitioner - Non-Primary Care Provider (PCP)	Nikou Jennifer
<	<	<	<		<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Jampol Alison
									<	Practitioner - Non-Primary Care Provider (PCP)	Humphrey Sherry Louise Md
<	<			<			<		<	Practitioner - Non-Primary Care Provider (PCP)	Bennett Philip
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Pinto Priya
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Takematsu Mai
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Jayagopal Salem Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Frank Susan Judith Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Forman Robert Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wysoki Randee Sue Md
<	<	<	<		<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Somersel Gavin N Md
<	<	<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Smith Richard V Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Fisher Alan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	2.a.iii 2.a.iv		2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 522 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Straker Tracey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schuster Victor L Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Griffin Kay F
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Hannah Kyung Me Dpm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaska Renee Barbara Dds
									<	Practitioner - Non-Primary Care Provider (PCP)	Jacoby Thomas Gerhard Dds
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Racanelli Joseph Louis Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerman Jay S Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zalta Benjamin Md
										Practitioner - Non-Primary Care Provider (PCP)	Rosen Andrew Md
	_									Practitioner - Non-Primary Care Provider (PCP)	Dupont Paul G Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Rubin S Md
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Oropall Robert Michael Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ostrer Harry Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laban Olgica Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scher Mark A Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres Rafael Md
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy David
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Hotchandani Meenu Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dragoman Monica V Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Nishant Md
										Practitioner - Non-Primary Care Provider (PCP)	Pacenza Gladys
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Purnima Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Briggie Alexis
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Briklin Olga
<	<	ζ.	ζ.	<		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Tran Kami Kiet
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Guevara Ernesto Jose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vattappally Leena Np
									<	Practitioner - Non-Primary Care Provider (PCP)	Yeung,Kamyu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Julia Nevin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spund Brian
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 523 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Ronak Amrut
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole Adam
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mathew Jincy
_										Practitioner - Non-Primary Care Provider (PCP)	Leslie Kotzker
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Villalon-Kartheiser, Cristina
									<	Practitioner - Non-Primary Care Provider (PCP)	Perri,Jean
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cunningham Leslie Kim
										Practitioner - Non-Primary Care Provider (PCP)	Edith A Frank
										Practitioner - Non-Primary Care Provider (PCP)	Ruth Alejandro
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Caggiano Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nahar Aman
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Salopek, Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhatt Muneer
										Practitioner - Non-Primary Care Provider (PCP)	Cavallo Erica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tara Krishnasastry
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Miranda David
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Puius Yoram
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Woo Danny
										Practitioner - Non-Primary Care Provider (PCP)	Jim Bun Md
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Papadopoulos Chrisoula
										Practitioner - Non-Primary Care Provider (PCP)	Lai Katherine M Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Gross Michael Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Shari Md
<	<	ζ.	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Frost Andrei Md
<	<	ζ.	<		<		1		<	Practitioner - Non-Primary Care Provider (PCP)	Wright Rodney L Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Bareis-Sotelo Michelle Ann
<	<	<	<		<		1		<	Practitioner - Non-Primary Care Provider (PCP)	Suojanen Julianne Kimberly Joy Md
<	<	<	<		<		1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Biglane Rayma
<	<	<	<	<	<	<	1		<	Practitioner - Non-Primary Care Provider (PCP)	Baum Thomas P
										Practitioner - Non-Primary Care Provider (PCP)	Leno Anthony Samuel
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chabon Brenda Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 524 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Klugman Susan Debra Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Daniel Md
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Maria
									<	Practitioner - Non-Primary Care Provider (PCP)	Marsh Deborah J Slp
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Einzig Eleanor
										Practitioner - Non-Primary Care Provider (PCP)	Mendlowitz Sara Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bello Folashade Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Chen Frank
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Wilson Errol Alexander
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mendelsohn Linda Joy Md
										Practitioner - Non-Primary Care Provider (PCP)	Berlin Richard M
										Practitioner - Non-Primary Care Provider (PCP)	Caesar Mimieux Vanetta
<	<	<	<	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Mastrantonio John Joseph
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Shen Katherine Joy Md
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kanner Barry Jacob Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tuckman Monte Dpm
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rankie Eileen T
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Osmun Sarah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perrone Lorraine
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Valerie Tarsia
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pal Somosri
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Mendez Idalia
										Practitioner - Non-Primary Care Provider (PCP)	Torres Guillermo
										Practitioner - Non-Primary Care Provider (PCP)	Horvath David
									<	Practitioner - Non-Primary Care Provider (PCP)	Espiritu-loan,Elinore
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Francois Veronica
<	<	ζ.	ζ.	ζ.	ζ.	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Agrawal Manasi
<	<	ζ.	ζ.	ζ.	ζ.	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leung Sharon Szeyan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tao Xiao
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramesh Manish
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Eisenberg Amy Np
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 525 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Manual Novada National Productional Note-Primary Class (PCP) Zal		Participating in Projects	ojects									
and Practitioner - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Main Pacititionar - Non-Primary Cane Provider (PCP) X <th< td=""><td>Millman Howard</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Millman Howard	Practitioner - Non-Primary Care Provider (PCP)	<									
Synn Mid Practitioner - Non-Primary Care Provider (PCP) XX	Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SAMIN Mod Practitioner - Non-Primary Care Provider (PCP) X	Adler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paciticoner Non-Primary Care Provider (PCP)	Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dask Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Alapatt Leena</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Wong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jake Peaclitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) I	Coco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
EMM Pracitioner - Non-Primary Care Provider (PCP) CV CV <th< td=""><td>Baker Jason S Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Baker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Yousef Essam E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Mcerleane Ann I	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pacititioner - Non-Primary Care Provider (PCP)	lamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lisa Ruth Md Practitioner - Non-Primary Care Provider (PCP) X	Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
sase Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Bennett Cheryl-Lisa Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inne E Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Michael H Andreae</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gomez Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td></td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>		Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SAPa Practitioner - Non-Primary Care Provider (PCP) W <th< td=""><td>Kalhan Tamara Gomez</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
S A Pa Practitioner - Non-Primary Care Provider (PCP) IX	Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) M Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) M Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Manie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Manie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Inal Amarie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Inal Amarie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Inal Amarie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary Care Provider (PCP) Inal Amarie Md Practitioner - Non-Primary Care Provider (PCP) Compositioner - Non-Primary C	Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
M Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Lau Adam	Practitioner - Non-Primary Care Provider (PCP)										
M Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prim	Lleva Paul	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) In a Marie Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Isla Marie Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition o	Susan Corbett	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Isla Marie Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V	Fried Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Sturdivant Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V Ia Practitioner - Non-Primary Care Provider (PCP) V V V V V V V nael Practitioner - Non-Primary Care Provider (PCP) V <td>Blum Yossef</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ia Practitioner - Non-Primary Care Provider (PCP) IV IV	Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ia Practitioner - Non-Primary Care Provider (PCP) Image: Ima	Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
nael Practitioner - Non-Primary Care Provider (PCP)	Lo Thomas Eeda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
na Romany Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Vent David Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
	Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 526 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Bobroff Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Altschul David	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	ζ.	<	<
Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Elias Mallon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Berman Scott K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Schreiber Michael E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<		<	<	<	<	<
Gettler James F Md	Practitioner - Non-Primary Care Provider (PCP)										
Choice Curtis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Facchin John A Od	Practitioner - Non-Primary Care Provider (PCP)	<									
Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Shirley Van Horn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)										
Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Pisklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Vikram P Md	Practitioner - Non-Primary Care Provider (PCP)										
Maduekwe Nnamdi E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Odowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	ζ.	<	ζ.	<	<



Page 527 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	〈	<
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
Standefer James	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	ζ.	<	<
Cristofaro Robert Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lachman Mary	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Parrino G Richard	Practitioner - Non-Primary Care Provider (PCP)										
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Tsay David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Singh Supreet	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)										
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)										
Jean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Prystupa Piotr	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)										
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 528 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shulman Lisa H Md
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weinstein Carol Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Smith Zulah Parfaite
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Vandana X
									<	Practitioner - Non-Primary Care Provider (PCP)	Cahill,Doreen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bauman Jonathan Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Levinson William M Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Dicosmo Bruno F Md
										Practitioner - Non-Primary Care Provider (PCP)	Lucien Gina Np
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lucienne Georges
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schuettenberg Susan
										Practitioner - Non-Primary Care Provider (PCP)	Rowe Timothy Owen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abbi Rakesh
<	~	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gharekhan Mandira Das Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Prevor-Weis Meredith Brooke Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wharton Ronald H Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Bhamre Shrikant Suresh Md
										Practitioner - Non-Primary Care Provider (PCP)	Miriam John Md
										Practitioner - Non-Primary Care Provider (PCP)	Woodhouse Richard Phd
										Practitioner - Non-Primary Care Provider (PCP)	Atlas Gregg Keith Dpm
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Magno Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Martin Eric L Md
<	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Berman,Karen
	~			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lancaster Karen
										Practitioner - Non-Primary Care Provider (PCP)	Christopher Le
 <	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kotay Anupama
<	~	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ellis Mark Kenneth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spatz Dawn M
<	~	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwechter Evan Michael
										Practitioner - Non-Primary Care Provider (PCP)	Salerno Melissa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Chauhan Punam
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 529 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Buresch Arin Marie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mesrie Jennifer
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Abramczyk Maurice
									<	Practitioner - Non-Primary Care Provider (PCP)	Cording,Jessica
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccoy Katrina Lee
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vanel Ramona
									ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jain Supriya
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cheuck Lanna
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Carco Melissa Rae
										Practitioner - Non-Primary Care Provider (PCP)	Kranz Laurie B
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scelia Lauren
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeboah Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pope Jacqueline
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gershengorn Hayley Beth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bloom Rachel
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Simelton Bernard H
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Martha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fang Yanan
										Practitioner - Non-Primary Care Provider (PCP)	Janis Marc C Md
										Practitioner - Non-Primary Care Provider (PCP)	Nasir Syed Usman Asdul Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Baker Margaret Np
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Boniuk Jonathan Daniel Md
				<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Speicher Julia E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Collins Kari
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chowdhury Jayanta Roy Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ellen Shatzkin
										Practitioner - Non-Primary Care Provider (PCP)	Margolias Brett Hylton
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirsh David M Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Reinus John F Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Santos Roderick Mallorca Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kennedy Gary J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 530 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haut Sheryl Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Herbert Keith
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Jodi Eisen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schneider Matthew R Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Gruber Peter J Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	North Amanda Carlson
<	<	<	<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Fogg Jo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ceesay Lamin S
										Practitioner - Non-Primary Care Provider (PCP)	Schaffer Roberta
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Xu Jing Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Rie Jonathan Thomas Md
										Practitioner - Non-Primary Care Provider (PCP)	Lindsay Robert Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Eilen Bonnie Dale
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chellappa Paul Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Leeds Melvin Md
<	<	<	<	<	<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Aharon Raphael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daily Johanna
<	<	<	<		<	<			<	Practitioner - Non-Primary Care Provider (PCP)	Millerman Konstantin Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Jason Brian Md
										Practitioner - Non-Primary Care Provider (PCP)	Caldemeyer Kar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern Stuart M Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Heise Stefan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lauren Drepanis
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Malow, Micheline
<	<	<	<	<	<	<	'	_	<	Practitioner - Non-Primary Care Provider (PCP)	Crisan Diana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Henry Kathryn Anna
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Stoever Stephen
<	<	<	<	<	<	<		_	<	Practitioner - Non-Primary Care Provider (PCP)	Hossain Mohammad Imtiaz
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mascetti Elaina
										Practitioner - Non-Primary Care Provider (PCP)	Holland Diane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kimmelblatt Justin E
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 531 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gervits Maria
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Roman Markh
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jonathan Garcia
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Luke R Sponholz
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ramos Harry
									Practitioner - Non-Primary Care Provider (PCP)	Uszynski Boguslawa
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bhargava Amit
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruth Puckhaber
	<			<		<		<	Practitioner - Non-Primary Care Provider (PCP)	Miller Margaret Mcdonald
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Grinberg
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Oommen Annie A
<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pileggi,Carla
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lisenenkov Dmitry Md
									Practitioner - Non-Primary Care Provider (PCP)	Yang Charles
									Practitioner - Non-Primary Care Provider (PCP)	Karpisz Janet M
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Geha Rula
									Practitioner - Non-Primary Care Provider (PCP)	Basu Suparna
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jen-Ting Chen
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hall Adam R
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gangar Mona
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Samar Do
									Practitioner - Non-Primary Care Provider (PCP)	Shirke Aneil Madhukar
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Isaacson Ernest Louis Dpm
									Practitioner - Non-Primary Care Provider (PCP)	Pillitteri Mark C Do
									Practitioner - Non-Primary Care Provider (PCP)	Kaplan Alexander V Md
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aftab Naeem Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wainapel Stanley F Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Romano Jacques Md
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Somorin Olanrewaju Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Ruby E F Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pan Debra H Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i	Provider Category	Provider Name
								S	Participating in Projects	



Page 532 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Markowitz Morri E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Abrahams Hal Andrew Dpm
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Kushnir Seymour Larry Md
										Practitioner - Non-Primary Care Provider (PCP)	Cardillo Edward Paul Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Smuckler Daniel J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cheng Haiying
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Warner Alan S
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nelson Liane E Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Slamovits Thomas Lazare Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Durkin Peter D
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Yermak Yelena M Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zitzmann Eric K Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lagamma Edmund Francis Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Raff Joshua
										Practitioner - Non-Primary Care Provider (PCP)	Hyman Barry S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Matiash Mark Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Charny Caleb K Md
										Practitioner - Non-Primary Care Provider (PCP)	Ferraro Eugene Michael Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hsu Daphne T Md
										Practitioner - Non-Primary Care Provider (PCP)	Walker Erin
										Practitioner - Non-Primary Care Provider (PCP)	Papadopoulos Dimitria
										Practitioner - Non-Primary Care Provider (PCP)	Hotchkiss Laura
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mckeown Katherine
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Kiliko
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Emmanuel Shaina Miss
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Idelka
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Isaacs Yisroel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Texidor-Bonilla Elizabeth
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	St Felix Wendy
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dym Robert
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fay Marina
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 533 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	jects		•							
Pacisitioner - Non-Primary Care Provider (PCP) C.	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
New Not Practitioner - Non-Primary Care Provider (PCP)	Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)										
Conside Mick Dam Placatitioner - Non-Primary Cane Provider (PCP) CI CI </td <td>Billett Henny Heisler Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Condeil Mark Dpm Peasitioner - Non-Prinary Care Provider (PCP) IX IX <td>Chin Shue Veronica E Od</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>〈</td> <td><</td> <td><</td> <td><</td> <td>〈</td>	Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	〈	<	<	<	〈
dod of odd Practitioner - Non-Primary Case Provider (PCP) V	Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	ζ.
Bile Mids	Saltiel Armando	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
billet Practitioner - Nun-Primary Care Provider (PCP) X <	Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ichard G Mid Practitioner - Non-Primary Care Provider (PCP) IX	Jacobs Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Karanfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Laurie Behar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
SARpa Practitioner - Non-Primary Case Provider (PCP) CV	Nissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
arms Practitioner - Non-Primary Cane Provider (PCP) Image: Comparison of the Comp	Young Phyllis A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Christine Anne Practitioner - Non-Primary Care Provider (PCP) Cristine Anne Cristine Anne Practitioner - Non-Primary Care Provider (PCP) Cristine Anne Cri	Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
ala Practitioner - Non-Primary Care Provider (PCP) X	Rasmussen Christine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
al a Mase Practitioner - Non-Primary Care Provider (PCP) X	Park Connie	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
a Mae Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Wang Yanhua</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pielago Rizza Mae	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Nicole Greco	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
kino I Practitioner - Non-Primary Care Provider (PCP) IX	Cocina Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
id Practitioner - Non-Primary Care Provider (PCP) inica Patricia Md Practitioner - Non-Primary Care Provider (PCP) is sas Is sas Practitioner - Non-Primary Care Provider (PCP) Is sas Is sas Practitioner - Non-Primary Care Provider (PCP) Is sas Is sas Is sas Practitioner - Non-Primary Care Provider (PCP) Is sas	Yamashita Akino I	Practitioner - Non-Primary Care Provider (PCP)										
nica Patricia Md Practitioner - Non-Primary Care Provider (PCP) cia Practitioner - Non-Primary Care Provider (PCP) SSSA Practitioner - Non-Primary Care Provider (PCP) Iffedo Practitioner - Non-Primary Care Provider (PCP) Iffedo Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Iffedo Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
cia Practitioner - Non-Primary Care Provider (PCP) C	Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
isa Practitioner - Non-Primary Care Provider (PCP) isa Practitioner -	Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
ria Practitioner - Non-Primary Care Provider (PCP) Iffredo Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Pellicci Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ilfredo Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Vilanova,Maria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Vilanova,Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
r Margaret Practitioner - Non-Primary Care Provider (PCP) v	Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) v <td< td=""><td>Patel Sejal</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Patel Sejal	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
ynne Practitioner - Non-Primary Care Provider (PCP)	Jun Joonsuk	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
garet Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
garet Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Mamot Baker Margaret	Practitioner - Non-Primary Care Provider (PCP)										
	Umylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 534 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Jose Lopez
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Goffman Dena Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dittmar Peter
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaskel Frederick J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Masur David M Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rego Simon
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Myer Jane
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Roger Ignatius Daniel Md
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Nunez Araceli
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Roth Karen
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rozental Tatyana Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaminer Ruth B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Keltz Theodore N Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Corsaro Maria
										Practitioner - Non-Primary Care Provider (PCP)	Delsavio Gina Carmela Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nancy Johnstone Bradshaw
										Practitioner - Non-Primary Care Provider (PCP)	Varma Raja G Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Legatt Elizabeth M Md
										Practitioner - Non-Primary Care Provider (PCP)	Nnaemeka Peter Ejor Md
										Practitioner - Non-Primary Care Provider (PCP)	Parkey Joe
										Practitioner - Non-Primary Care Provider (PCP)	Thomas Cheryl A Phd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mccollom Alan B Phd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Trauzzi Stephen Md
										Practitioner - Non-Primary Care Provider (PCP)	Burke Jessica Narr Phd
										Practitioner - Non-Primary Care Provider (PCP)	Dimarino Nicole
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Popescu Benjamin
ζ.	ζ.	ζ.	<	ζ.	ζ.	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pharlin Noel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gorman Stephanie Jo
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hassan Azhar J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Zachary Conway
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mansour Mayce
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 535 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	〈	<	<	<	<	<
Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldstein Barry I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hutcheon Robert Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Willgren Krister	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Gindi Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Krishnarasa Balakumar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rapoport Yul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mccarthy Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)										
Setlik Daria Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Morgan Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Aarons-Cooke Shawna	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	



Page 536 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Shapiro Kenneth Md
										Practitioner - Non-Primary Care Provider (PCP)	Goldschmitt David A Md
										Practitioner - Non-Primary Care Provider (PCP)	Davae Ketan C Md
										Practitioner - Non-Primary Care Provider (PCP)	Dejhalla Mana Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Angela E Md
										Practitioner - Non-Primary Care Provider (PCP)	Samenfeld-Specht James
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nazziola Eric Anthony Md
										Practitioner - Non-Primary Care Provider (PCP)	Starr Don M Md
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Retik Hector Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Judge Nancy Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Agunloye Christianah Aina Rn
										Practitioner - Non-Primary Care Provider (PCP)	Beer Gila Y
										Practitioner - Non-Primary Care Provider (PCP)	Parisi David
										Practitioner - Non-Primary Care Provider (PCP)	Chung Peter Seon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Magee Shane Michael
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tara Jose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tushaj Mara R
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Doshi Tina Vinay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabrina Petrillo
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lau Tsang
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kimball Rita
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Trivedi Heather Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Konda Kalpana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aryee Augustus
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shepard Timothy Folsom
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Crystal Frazier
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cuevas Juana Lucia Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Reischer Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balcacer Dulce
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Louis William Dpm
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gradilone Peter
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	me Provider Category	Provider Name
									cts	Participating in Projects	




Page 537 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects	-	-	-						
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cowgill Molly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Payne Melinda Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.						ζ	<	<	<
Spears Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Phillips Gary Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	ζ.	<	<	<
Latuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		ζ.	<	<	<
Weigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	ζ.	<	<	<
Zbar Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)										
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fahnrich Brian Curtis Md	Practitioner - Non-Primary Care Provider (PCP)										
Brockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)	<									
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)	<									
Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Zweig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wolkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lasala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 538 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		ζ.		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bacon Dolores J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueiredo Lisa
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel David R
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Yung Billy
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thongcharoen Marut
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rufino Marilina
										Practitioner - Non-Primary Care Provider (PCP)	Hobeika Peter
									<	Practitioner - Non-Primary Care Provider (PCP)	Gerald Ladero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Battini Ramakrishn
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullockaran Janet
									<	Practitioner - Non-Primary Care Provider (PCP)	Thukha Henry S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Weintraub, Debra Pnp
									<	Practitioner - Non-Primary Care Provider (PCP)	Simon,Teresa
										Practitioner - Non-Primary Care Provider (PCP)	Thangavelu Devi
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Ann M Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Israel David Md
										Practitioner - Non-Primary Care Provider (PCP)	Heather L Juby
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Loiacono Anthony F Pc Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haramati Nogah Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Alice Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dyer John Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levy Adam Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Markovich Boris Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weisbard James Joseph
									<	Practitioner - Non-Primary Care Provider (PCP)	Gutheit Karen
										Practitioner - Non-Primary Care Provider (PCP)	Medina Carlos A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Walter-Goodman Sandra
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Napchan Uri
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Simon Lawrence F Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shih Anthony Thomas Shiuh-Tsong
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 539 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Francella Andrew Paul Md
										Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Elaine William Paulin
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Ofori-Amanfo George Md
<	<	<	<						<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Stein Randy Md
<	<	<	<		<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Portelli John
<	<	<	<	<		<	<	<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hill Scot Blackstone Md
	<			<		<			<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Purro, Stacey
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Van Roekens Craig N Md
										Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Balakumar Mala
<	<	<	<	<		<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dougherty Danielle
<	<	<	<	<	<	<	<	<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	O'Brien Jessica Diane Rpa
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Gumaste Vivek Md
	<			<		<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Henry Tiphonie Ms.
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Luongo Tory
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Verges Caroline Dr.
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dennis Liu
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Lieberman David
<	<	<	<	<		<			<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Donna M Collins
<	<	<	<	<	<	<	<	<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mccauley Brian Edward
<	<	<	<						<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Morrissey, Mary
									<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Ares, Erfel
<	<	<	<	<	~	<	<	<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Powell Kimone
<	<	<	<	<	<	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Purice Daniela Elena
<	<	<	<	<				<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hall Tolighta
<	<	<	<	<		<	<	<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Dubensky Laurence Michael
<	<	<	<	<	~	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Shah Payal K
	<			<					<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rexdale Starr R Md
									<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Katz Laura Do
										Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Niec Daniela Md
<	<	<	<	<	~	<		<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mahgerefteh Joseph
<	<	<	<		~			<	<	Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Casillas Maritza
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider	Provider Name
									Ś	Participating in Projects		



Page 540 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	Jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Bashir Muhammad Omer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Wallace Diana Renee	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
Bennek Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Ubaid Shaik M Md	Practitioner - Non-Primary Care Provider (PCP)	<									
llario Marius John-Marc	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
Dittrich Freya J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Donn Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Carolan Stephen Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)										
Aaron Nelson H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Christopher Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Newman Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)	<									
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Barry Steven Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 541 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott Eirwen Murray
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sanchez John Paul
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Quinonez Claudia Lizeth
										Practitioner - Non-Primary Care Provider (PCP)	Denise Murphy
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haleem Kamran
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Knowles Katrina Anne Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Rotblat Eliezer S
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sadie Johnson
										Practitioner - Non-Primary Care Provider (PCP)	Nordstrom Salina
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Yuliya
										Practitioner - Non-Primary Care Provider (PCP)	Guilfoyle Daniel
<	ζ.	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Garg Karan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Whalen Kathryn
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ahmed Kameria Omer
<	<	<	<	<	<	<		<	〈	Practitioner - Non-Primary Care Provider (PCP)	Rose Sylvestre
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Moran-Atkin Erin
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Krishnan Raj
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Murthy Sandhya
										Practitioner - Non-Primary Care Provider (PCP)	Stewart Camille Andrea
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Karounos Maria Dds
<	<	<	<	<	_	<			<	Practitioner - Non-Primary Care Provider (PCP)	Antar Koshnaf Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	Gopal Sireen Murari Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Brook Allan L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kuokkanen Satu Maarit Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Klaus
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chervenak Judi Lee Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Campanella Jerry A Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Martyniak James
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vick Angela Kaye Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Deforest Pamela Michelle Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dalland Linda Jean
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 542 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Channa Prabjot Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Toulas Clare
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Terraciano Anthony J Md
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Fishman Charles L Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jouandet Marc Lucien Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Monroe Julie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bright Smiles Dental Pllc
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Marc M Od
										Practitioner - Non-Primary Care Provider (PCP)	Yao Tse Hwa
<	<	<	<						ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sweet Richard D Md
										Practitioner - Non-Primary Care Provider (PCP)	Naik Sanjay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Al-Barghouthy Nabila
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Liburd Jennifer D Md
										Practitioner - Non-Primary Care Provider (PCP)	Elzholz Bryan Matthew Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Basini Diana
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kapinos Steven Michael
									<	Practitioner - Non-Primary Care Provider (PCP)	Yu Man
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Meng Fangyin
									<	Practitioner - Non-Primary Care Provider (PCP)	Trimis, Karen
									<	Practitioner - Non-Primary Care Provider (PCP)	Idicula Susamma T
										Practitioner - Non-Primary Care Provider (PCP)	Maher Shannon Suzanne
<	<	<	<	~	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frimer Marina
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Suskin Barrie
<	<	<	ζ.	<	<	<		ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Patel Nihal
										Practitioner - Non-Primary Care Provider (PCP)	Danback Kristine F Phd
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Michelle Miss
<	<	<	<		<			ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Umali Ismael Lualhati
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaytri Patel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pimentel Veronica
										Practitioner - Non-Primary Care Provider (PCP)	Ihezie Esther Chinonyerem
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Toscano Fiore Vincent
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 543 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Coalgory 2.4		Participating in Projects	cts									
Parallelorer - Non-Primary Care Provider (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitorer - Non-Primary Care Provider (PCP)	Lee Foon,Glenda	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Mcmanus, Geraldine	Practitioner - Non-Primary Care Provider (PCP)	<									
Sis Pas Practitioner - Non-Primary Care Provider (PCP) X	Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitioner - Non-Primary Case Provider (PCP)	Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	ζ.	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			ζ.		<	<	<	<
Shali Md	Sharma Mickey Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) X	Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
layankumar Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chiniwala Mona Nayankumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
ARpa Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Henri Gerno Pierre</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sokoloff Stefanie A Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	<	~			<		<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Welles Timothy</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	<									
oila Losw Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
ya Practitioner - Non-Primary Care Provider (PCP) X	Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<									
ya Practitioner - Non-Primary Care Provider (PCP) S	Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C	Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) C C C C Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C Id Practitioner - Non-Primary Care Provider (PCP) C C C C C C In Baron Md Practitioner - Non-Primary Care Provider (PCP) C C C C C C C Abhan Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C w Practitioner - Non-Primary Care Provider (PCP) C C C C C C C w Practitioner - Non-Primary Care Provider (PCP) C C C C C C C w Practitioner - Non-Primary Care Provider (PCP) C<	Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V In Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Alohan Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V V V V V V V W Practitioner - Non-Primary Care Provider (PCP) V<	Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
h Baron Md Practitioner - Non-Primary Care Provider (PCP) h Baron Md Practitioner - Non-Primary Care Provider (PCP) h Baron Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nohan Practitioner - Non-Primary Care Provider (PCP)	Meyerzon Savely Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<		<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) V V V h Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V h Baron Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Mohan Practitioner - Non-Primary Care Provider (PCP) V	Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
h Baron Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the	Kubert Jason E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	<	<
Aohan Practitioner - Non-Primary Care Provider (PCP) V	Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Mohan Practitioner - Non-Primary Care Provider (PCP) V	Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
w Practitioner - Non-Primary Care Provider (PCP)	Belligund Pooja Mohan	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<		<	<	<	<	<
aw Practitioner - Non-Primary Care Provider (PCP) IV	Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Romanelli Matthew	Practitioner - Non-Primary Care Provider (PCP)										
	Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 544 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Coaspay 2a 2a 2a 2a 2a 2a 2a		Participating in Projects	ects									
Robertis Pepaliticer - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacititions - Non-Primary Care Provider (PCP)	Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ		<	<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Jeremy Jones	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Pacitioner - Non-Primary Care Provider (PCP)	Steinhardt Nat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacilitorer - Non-Primary Care Provider (PCP)	Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Ningglaw Practitioner - Non-Primary Care Provider (PCP) CI	Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	ζ.	ζ.	ζ.	ζ	〈
Practitioner - Non-Primary Care Provider (PCP)	Acolitse Kossi Amegavi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	ζ.	ζ.	〈	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	ζ.	<	ζ.	<	<	<
Patatitioner - Non-Primary Care Provider (PCP)	Wright, Derek R	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) V<	Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Yosef Franklin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)<	Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Closi Evdocia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous Care Provider (P	Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Ruiz Milagros	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	George M Prackup	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Michaeli Laura Khan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner of the practitio	Forson Afua Yeboaa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Zener Emy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuous	Fletcher Douglas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kantaros Louis William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuous	George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Peritz Robin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Hershan David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Weitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Forde, Sinead	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Nikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
	Akbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 545 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	raiticipatiiig iii riojects	Jects					_		_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	<			<			<	
Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	
Midgley Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<
Zevon Doris Yvette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)								
Schreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	< <	<	ζ.	<	<	<
Sims Paula Md	Practitioner - Non-Primary Care Provider (PCP)								
Suecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)								
Haft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)								
Rivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	
Bloom Adam Harry Md	Practitioner - Non-Primary Care Provider (PCP)								
Zhuravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)								
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Theodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<
Piperato, Amy	Practitioner - Non-Primary Care Provider (PCP)								
Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Pieroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)								
Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)								
Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	<				<	<	<	<
Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)								
Barlow Allyse Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Fiona Chin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Zampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<
Mckeon Shannon B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<
Chin Matthew	Practitioner - Non-Primary Care Provider (PCP)								



Page 546 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rakhlin Aleksandr Md
	<			ζ.		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Alterman John S
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tutnauer Steven I Md
		<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Sundaram
									~	Practitioner - Non-Primary Care Provider (PCP)	Medy, Idomenee
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Joel Stuart
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dennis Jay Chia
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Gabelman Gary Steven Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hailu Elizabeth Md
										Practitioner - Non-Primary Care Provider (PCP)	Guarracini Mar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Perera Thomas B Md
										Practitioner - Non-Primary Care Provider (PCP)	Paul Marc Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Doh Steven Shinhae Md
<	<	<	<		<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Malik Aqsa Md
<	<	~	<						~	Practitioner - Non-Primary Care Provider (PCP)	Condro Nancy Ann
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vanson David
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Tindel-Kahn Lori
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Devine Patricia A Md
<	<	~	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Hershman Jack I Md
	~			<		<			~	Practitioner - Non-Primary Care Provider (PCP)	Muhlin Judith
										Practitioner - Non-Primary Care Provider (PCP)	Sconzo Denis Thomas
<	~	~	<	<		<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Damacharla Ramesh Kumar Md
										Practitioner - Non-Primary Care Provider (PCP)	Cushin Susan K Md
<	~	~	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Brody Geraldmd
<	<	~	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Amendano Lucia Soledad
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Hong Simon
	<			<		<			~	Practitioner - Non-Primary Care Provider (PCP)	Reed Joanne
<	<	<	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	De Leon Miriam
<	~			<				<	~	Practitioner - Non-Primary Care Provider (PCP)	Murphy Karen
<	<	~	<	<	<	<		<	~	Practitioner - Non-Primary Care Provider (PCP)	Hidalgo Idaly
										Practitioner - Non-Primary Care Provider (PCP)	Singh Jaswinderj
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	e Provider Category	Provider Name
									cts	Participating in Projects	



Page 547 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pullaro Anna
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruckel, Joanne
	<			<		<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mullane William Andrew
									<	Practitioner - Non-Primary Care Provider (PCP)	Levine,Lori
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schortz Jed
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Le Tiffany
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gordon Samantha Danna
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Nerenberg Rebecca Heidi
										Practitioner - Non-Primary Care Provider (PCP)	Keliddari Farhad
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kenny Geraldine Mary
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baxley Brian Mr.
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blauner Steven Richard Lcsw
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tiu Aurora Tompar Md
										Practitioner - Non-Primary Care Provider (PCP)	Swingle Debra
										Practitioner - Non-Primary Care Provider (PCP)	Balchan Brooke
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cassone Rocco Mr.
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lexington Center For Recovery
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ajbani Keyur Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Achkar Jacqueline Michele Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sayegh Nayel J Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katz Barrett J Md
<	<	<	<		<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Madoff Stacey Alison Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chen Yuxi Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gross Jay Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Neugarten Joel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Elsinger Elisabeth
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aubourg Ariane Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haigentz Missak Jr Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garcia Isabel Dds
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Apuzzo Thomas Robert Md
<	<	<	<	<	<	<	1	<	<	Practitioner - Non-Primary Care Provider (PCP)	Izzo Albert John Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 548 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Jones Kirstin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	~
Palomares Apollo Dr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.		<			<	
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)										
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	~
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)										
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Abadir Adel Ramsey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rodriguez Luis Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)										
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)										
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Segal Donald Philip Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kolbovsky losif Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)										
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	<			ζ.		<	<	<	ζ.	<
Cantor Liliah Md	Practitioner - Non-Primary Care Provider (PCP)	<									



Page 549 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i (3.a.ii 3	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	<	<	<	<
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<		<
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	<	<		<				<	<	<
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)										
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.			〈		<	<	〈	<
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	ζ.									
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	〈	<	〈	<
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)										
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Collins Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Butterick Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<						<	<	<
Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Pugni Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dana Perla, Pt	Practitioner - Non-Primary Care Provider (PCP)	<									
Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vemulapalli Praneeth	Practitioner - Non-Primary Care Provider (PCP)										
Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Busby Alan	Practitioner - Non-Primary Care Provider (PCP)										
Medina Mars Antonio	Practitioner - Non-Primary Care Provider (PCP)										



Page 550 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chana Schuster Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Elise Grant-Derevjanik	Practitioner - Non-Primary Care Provider (PCP)										
Samadjopoulos, Maria	Practitioner - Non-Primary Care Provider (PCP)	<									
Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<	<	<	<	<
Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Surbnshanyan Irina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Holden Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
Gottesman Melissa E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)										
Wilson Hugh Mccoll	Practitioner - Non-Primary Care Provider (PCP)										
Daversa Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Lichtenberg Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Lee William Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)										
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Daniel J Cooney Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<




Page 551 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									<	Practitioner - Non-Primary Care Provider (PCP)	Maslow,Carol R
<	<	ζ.	<	<	<	<		~	〈	Practitioner - Non-Primary Care Provider (PCP)	Gambassi Melanie
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gatti Claudio
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Farrell Denis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kwah Joann A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Snehal R Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Gina Farrell
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Daphney Jean-Louis
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Farrell Sandra
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Krishnamurthy Karthik
									<	Practitioner - Non-Primary Care Provider (PCP)	Sandy Francis
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Willis Toni
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thiel Dennis A
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moore Ellen Haleo
										Practitioner - Non-Primary Care Provider (PCP)	Spicehandler Debra Ann Md
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Carolann Clifford
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Battaglia Joseph
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Figueroa-Corser Lourdes M Md
										Practitioner - Non-Primary Care Provider (PCP)	Pomerantz Paul Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Judith Gautier-Scipione
										Practitioner - Non-Primary Care Provider (PCP)	Quezada Oscar
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Marion Robert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shang Lew
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rotenberg Ohad David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gritz David Clark
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Charles Elias Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Macaluso Joseph
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ainsworth Diane Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Acosta Yvette
										Practitioner - Non-Primary Care Provider (PCP)	Aakalu Geetha N
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Huo Gan
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 552 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		2	1.0	7.4.IV	٥.	د. ا	۵. ۵	3.d.II	4.6.	4.6.
Weir Darlene	Practitioner - Non-Primary Care Provider (PCP)	ζ.								
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Stein H.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Millard Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Muney Anthony	Practitioner - Non-Primary Care Provider (PCP)									
Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)									
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kuperman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	<	<			<				
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Lapa Michal	Practitioner - Non-Primary Care Provider (PCP)									
Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<
Olivier, Mionica	Practitioner - Non-Primary Care Provider (PCP)									
Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<
Krumins Martin	Practitioner - Non-Primary Care Provider (PCP)									
Haque Masood U Md	Practitioner - Non-Primary Care Provider (PCP)									
Wolf Janice L Md	Practitioner - Non-Primary Care Provider (PCP)									
Wright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 553 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	ζ.	<	<	<	<
Labiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)										
Estela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)										
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	ζ.
Subhedar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)										
Londhe-Nerkar Medha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mills James M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liu Qiang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			~	<
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	~	<
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
Frame Rosemary	Practitioner - Non-Primary Care Provider (PCP)	~	<			<		<	<	~	<
Melissa C Schroers	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Armbruster Robert George Md	Practitioner - Non-Primary Care Provider (PCP)										
Portzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Peralta Karlista	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	~	<
Newell Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Burns Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	~	<	<	~	<
Nosanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	~	<
Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)										




Page 554 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moss Noah
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Safo Stella
										Practitioner - Non-Primary Care Provider (PCP)	Schwartz Rachel
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Braunstein Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kopa Justin
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Al-Shaikhly Nezar
										Practitioner - Non-Primary Care Provider (PCP)	Kang Moonwha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Zayde Amanda
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patricia Heidemann
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cassel Gina
										Practitioner - Non-Primary Care Provider (PCP)	Naz Muhammad A
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hartley Rochelle
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Candace Cardwell
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Marques Antonio Jose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fogwell Leigh
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Joyce Liu
										Practitioner - Non-Primary Care Provider (PCP)	Norma Reed
										Practitioner - Non-Primary Care Provider (PCP)	Luong Khoi Quoc
	<			<		~			<	Practitioner - Non-Primary Care Provider (PCP)	Sharov Yakov
<	<	~	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Duncan Dameon Rupert Vincent
<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Rowe Jennifer Lenore
<	<	~	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abbruzzese Nina Nurse Practitioner
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Azzarone Gabriella Claudia Md
<	<	~	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg-Muskin, Nancy Lmhc
										Practitioner - Non-Primary Care Provider (PCP)	Kim Jeffrey Md
<	<	<	<	<		~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Johnson Varughese Pa
										Practitioner - Non-Primary Care Provider (PCP)	Wiktorzak Konrad Radoslaw Dds
<	<	<	<		<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kumar Neena
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barraza Giselle
<	<	<	<	<	<	~		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Hom
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Liberman Eric
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 555 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Daile Stalia Divided Name		Participating in Projects	ojects									_
### Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
out Paractitioner - Non-Primary Cane Provider (PCP) Image: Company Cane Provider (PCP) Image: Compan	Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nun-Primary Care Provider (PCP)	Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Pacititioner - Non-Primary Care Provider (PCP)	Rodgers Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Pacititioner - Non-Primary Case Provider (PCP)	Courtney Englert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Naclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	<									
Pacitioner - Non-Primary Care Provider (PCP)	Rosemarie Feichtl	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Danielle Napolione	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Majahar Mahmuda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Brown Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Beyer Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Christine Anne Lombardo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Walters-Pelham Hilsa O Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Jones Joan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Prov	Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nd Practit	Brandon Bernadette P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Farah Samer Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Pcovider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In Practitioner - Non-Primary Care Pcovider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In Pcactitioner - Non-Primary Care Pcovider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In Pcactitioner - Non-Primary Care Pcovider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In Pcactitioner - Non-Pcimary Care Pcovider (PCP) Image: Care Pcovider (PCP) Image: Care Pcovider (PCP) In <td>Jafar Zubair M Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Jafar Zubair M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) N Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) N Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Under the provider (PCP) N Under the provider (PCP) N <td>Turner James</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Turner James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Greenidge Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
ian N Md Practitioner - Non-Primary Care Provider (PCP) zabeth Practitioner - Non-Primary Care Provider (PCP)	Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)										
zabeth Practitioner - Non-Primary Care Provider (PCP) V	Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nath Noreen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
	Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 556 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weaver James Clair Phd	Practitioner - Non-Primary Care Provider (PCP)										
Knight William	Practitioner - Non-Primary Care Provider (PCP)										
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)										
Battle Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	ζ.	<	<	<	<
Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Anita Levan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	<	<
Daniel Antoniello	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Gould Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Theresa Gurrieri	Practitioner - Non-Primary Care Provider (PCP)										
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)										
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Leotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<	<	<	<	<	<
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Sarah	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<		<	<	<	<
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 557 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lawe Colleen	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	<	>		<	<	<	<	<	<	<
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Silvestri Erica	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<				<	<	ζ	ζ	<
March Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Johnson Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)										
Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cabisudo Mitchell	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Zucker Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)										
Parker, Steven	Practitioner - Non-Primary Care Provider (PCP)	<									
Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	<	~				<	<	<	<	<
De Lasnueces Janaira Yvonne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)										
Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)	<									
Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
White Monique	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Roth Leah	Practitioner - Non-Primary Care Provider (PCP)	<	~				<			<	<
Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	<									
Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Setera Karissa Miss	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 558 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	221	2 a iii	2 a iv	2 h III	ယ <u>-</u> -	ນ ≕	3 h i	3 d iii	4 b :	4 5 ≕
Martinez Roseanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<		<	<	<
Weatherstone James Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Todisco Victor Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Dichiaro Maridanielle Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Bradley	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weston Susan Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Reinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Murphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)										
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Hammoud Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Dyer Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)										
Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weiss Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Nour-EI-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Marecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Alamia Vito Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 559 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Convoy Richard Chrein M3 Production or Not-Primary Case Provider (PCP) Cal. 2.4.1 2.4.1 2.4.1 3.4.1		Participating in Projects	ects									
ubb E MM Penditioner - Non-Primary Cane Provider (PCP) CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lond DE Mult Practitioner - Non-Primary Care Provider (PCP) Long Long Long Long Long Long Long Long	Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
and Mod Practitioner - Non-Primary Care Provider (PCP) Image: Commod Co	Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	〈	<	<	<	<	<
Mid Authon COmm Practiticoror - Non-Primary Care Provider (PCP) X	Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Aladion C Chm Peatlibore - Non-Primary Care Provides (PCP) V	Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Inthony Joseph Mid Practitioner - Non-Primary Care Provider (PCP) Rapidraswamy Practitioner - Non-Primary Care Provider (PCP) Rapidraswamy Rapidraswamy Practitioner - Non-Primary Care Provider (PCP) Rapidraswamy Rapidr	Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Antonucci Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Ragindraswamy Practitioner - Non-Primary Care Provider (PCP) ST	Bote Giselle	Practitioner - Non-Primary Care Provider (PCP)	<									
inish Pacatitioner - Non-Primary Care Provider (PCP)	Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	<									
R Mid Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Lozier, Victoria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Lozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	~		<		<			<	
Practitioner - Non-Primary Care Provider (PCP)	Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Incident Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)										
ef Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Kennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
LL Practitioner - Non-Primary Care Provider (PCP) ✓	Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Do Practitioner - Non-Primary Care Provider (PCP) ✓	Kuras Alan L	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
i Lynne Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
holas Anthony Practitioner - Non-Primary Care Provider (PCP) Image (PCP) <td>Tan Ching-Yi Lynne Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
nard P Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Pelliciari Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
on Donna Do Practitioner - Non-Primary Care Provider (PCP) V	Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Care Provider (PCP) ri Ann Schrag Practitioner - Non-Primary Care Provider (PCP) ri Ann Schrag Practitioner - Non-Primary Care Provider (PCP) relle Relle Redward Practitioner - Non-Primary Care Provider (PCP) Rena Marla Dds Practitioner - Non-Primary Care Provider (PCP) rei-Bustros Practitioner - Non-Primary Care Provider (PCP) Representationer - Non-Primary Care Provider (PCP) Representa	Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
viri Ann Schrag Practitioner - Non-Primary Care Provider (PCP) V V V V a Ingrid Cnm Practitioner - Non-Primary Care Provider (PCP) V V V V V helle Practitioner - Non-Primary Care Provider (PCP) V V V V V V Edward Practitioner - Non-Primary Care Provider (PCP) V V V V V V V lena Marla Dds Practitioner - Non-Primary Care Provider (PCP) V V V V V V V leiri-Bustros Practitioner - Non-Primary Care Provider (PCP) V V V V V V V leiri-Bustros Practitioner - Non-Primary Care Provider (PCP) V	Brijall Devika	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Ingrid Cnm Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Pro	Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
nelle Practitioner - Non-Primary Care Provider (PCP) V	Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Edward Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
lena Marla Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	<									
raj Practitioner - Non-Primary Care Provider (PCP) S S Practitioner - Non-Primary Care Provider (PCP) S<	Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)										
ieri-Bustros Practitioner - Non-Primary Care Provider (PCP)	Bansal Pankaj	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 560 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weingart Emily Robin
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wienberg Lindsay
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nathalie Vignier
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	David Jerome
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pressimone Vanessa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Allman Brooke
										Practitioner - Non-Primary Care Provider (PCP)	Pohl, Krystle F.
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kolodner Dara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Movsas Sharon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Jonathan Brian
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chang Elisa
										Practitioner - Non-Primary Care Provider (PCP)	Cassidy Laura B
										Practitioner - Non-Primary Care Provider (PCP)	Theresa Montalvan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Castorena Felipe Arturo
									<	Practitioner - Non-Primary Care Provider (PCP)	Mariam Darbandi, Pt
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Keenan Janine Marie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel Owens
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Simeone Antoinette
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Pepe
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Rudolph Bryan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kadariya Dinesh
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Asher Megan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abraham Charlene
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Kabarriti Rafi
										Practitioner - Non-Primary Care Provider (PCP)	Chin Cynthia Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Novetsky Akiva Pesace
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katarzyna Jankowska
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Lowe Shani
										Practitioner - Non-Primary Care Provider (PCP)	Glassman Harrison
<	<	<	<	<	<	<		~	<	Practitioner - Non-Primary Care Provider (PCP)	Alis Rebecca
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	George Sarita
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									cts	Participating in Projects	



Page 561 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Advision Débit Provider Name Provider Consegur. Anni March Production Manuel Producti		Participating in Projects	cts									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacitioner - Non-Primary Care Provider (PCP)	Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)										
A	Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	ζ.	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Horiszny John A Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		ζ.	ζ.	<	<
h h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Be Md Practitioner - Non-Primary Care Provider (PCP) Be Md Practitioner - Non-Primary Care Provider (PCP) Practitione	Scaduto James M Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		ζ.	<		ζ.	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	<						<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	ζ.		
Practitioner - Non-Primary Case Provider (PCP)	Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)										
E Md	Spataro Joseph Angelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In Middle - Practitioner - Non-Primary Care Provider (PCP) Practitioner	Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitio	Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Column (P	Glajchen Neville Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Shukla Kalpesh V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Lazar Stephen Dale Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Lazar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) el Practitioner - Non-Primary Care Provider (PCP) o Md Practitioner - Non-Primary Care Provider (PCP) in Md Practitioner - Non-Primary Care Provider (PCP) Practitioner	Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)										
chael Practitioner - Non-Primary Care Provider (PCP) wesco Md Practitioner - Non-Primary Care Provider (PCP) wanth Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md M	Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
esco Md Practitioner - Non-Primary Care Provider (PCP) Anth Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Anth Md Practitioner - Non-Primary Care Provider (PCP) S	Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP)	Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ad Practitioner - Non-Primary Care Provider (PCP)	Schoen Joshua M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
	Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 562 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Zauk Rose Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)										
Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)										
Kufner Gerald Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		ζ	<	<	<
Tan Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)										
Franklin Jessica C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	〈	<
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Healy Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lee Heidi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guerrero Consuelo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Orton Teresa Maria	Practitioner - Non-Primary Care Provider (PCP)										
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)										
Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asuncion Maria Renemi Madrio	Practitioner - Non-Primary Care Provider (PCP)	<									
John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Salatti Carolann Cnm	Practitioner - Non-Primary Care Provider (PCP)										
D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)										
Gomes William	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
De Aliva	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 563 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)										
Mama Katayun K Md	Practitioner - Non-Primary Care Provider (PCP)										
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)										
Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)										
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)										
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)										
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ambatt Sara John Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ruiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)										
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Bradley Benjamin J	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)										
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	<									
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)										
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Perez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg, Jason	Practitioner - Non-Primary Care Provider (PCP)										
Van Aken Thomas Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	



Page 564 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	3			3	3	3		3	\ \ \	Practitioner - Non-Primary Care Provider (PCP)	San Filippo J Anthony Md Pc
<	<	<	<	<	<	<		<	<	ractitioner - Non-trimary Care Provider (PCP)	Joanne W Nazii
<	<	<	<	<	\	<		<	\	Practitioner - Non-Primary Care Provider (PCP)	Sue Young-Jin Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chen Eytan Amir Dds
<	<	<	<	<	<	ζ.		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Gupta Sanjeev Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Munsayac Adele T Md
										Practitioner - Non-Primary Care Provider (PCP)	Liebowitz Stanley Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rindfleish Burton Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaines Matthew D Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Katsnelson Nelly Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lightbody Jason M
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Green Kevin
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Rubinstein Arye Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Del Giudice Martha
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bookchin Robert
	<			<					<	Practitioner - Non-Primary Care Provider (PCP)	Spater Herman W
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Susan Teresa Wesoly
										Practitioner - Non-Primary Care Provider (PCP)	Malik Muhammad Aslam Md
										Practitioner - Non-Primary Care Provider (PCP)	Zemmel Damore Jason Alan Md
										Practitioner - Non-Primary Care Provider (PCP)	David Jason Ellenbogen Dpm
<	ζ.	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Protass Leon M Md Pc
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadan Sara Md
<	ζ.	<	<	<	<	ζ.		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Shay Hamilton
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wayne Peter K Md
<	ζ.	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Malasky Charlotte
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Timothy Lehey
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shamamian Peter
										Practitioner - Non-Primary Care Provider (PCP)	Hull Kristen Tracey Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobson Mark
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 565 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Xie Jack
								<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Kim Joohyun
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Abel Bencosme
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Ryan Black
	<			<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Samanen Jeffery
	<			<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hill, Syretta
<	<			<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Ng Delores
								<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rivera, Hector
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Feldman Jay
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Theventhiran Alex B
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Zimmermann Carolyn Mrs.
<	<	<	<		<		<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rosner Mara Md
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Golombeck Arel
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Jackson Nicole
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Switkes Samuel Md
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Moccellin Maria
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Nebolisa Felicia
<	<	<	<		<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Pacheco Denny James
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Brown Haydee
<	<	<	<					<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Abdeljaber Basil Md
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Christopher Y
	<			<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hinton Tameka
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Didie Mary M Md
								<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Cavaluzzi Paul Joseph
<	<	<	<	<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Yun Jiyon
<	<	<	<		<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Osawe Obosa Nosayaba
								<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mohamed Gamal
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Baxi Shreyas Md
<	<	<	<	<	<	<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Peeva Elena Md
	<			<		<	<	<	re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Wall David
									re Provider (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Prero Joshua Dpm
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i	Provider Category	Provid	Provider Name
								0,	Participating in Projects		




Page 566 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<			<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Heim Amy
	< <	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ganem Amanda Rachel Md
<		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Harlam Dean B Md
	<			<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Naughton Georgeann
		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan Sena Miss
<		<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rhinebeck Surgical Pc
<		<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cohen Jason
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mannancheril Anney
										Practitioner - Non-Primary Care Provider (PCP)	Michalowicz Marc
	< <	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Podeszwa John Robert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gellis Richard Md
										Practitioner - Non-Primary Care Provider (PCP)	Volterra Fabio Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Dogim Lila Md
										Practitioner - Non-Primary Care Provider (PCP)	Giorgini Renato J Dpm
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Peter Ferrandino
										Practitioner - Non-Primary Care Provider (PCP)	Rogers Joseph K Md
	< <	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Suzman Michael S Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Sherling Bruce E Md
										Practitioner - Non-Primary Care Provider (PCP)	Russo Marian Angela Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Caren Goodman
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabassa Edwin
										Practitioner - Non-Primary Care Provider (PCP)	Moran Dennis Mr.
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Barry I Finkelstein Dpm Pllc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Font-Ramos Lillian
										Practitioner - Non-Primary Care Provider (PCP)	Wininger Michael Dds
										Practitioner - Non-Primary Care Provider (PCP)	Schneider Karen Lynne Md
<		<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Blair Joshua James
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gravagna Desiree
	< <	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ben-Abdallah Sakienah
										Practitioner - Non-Primary Care Provider (PCP)	Gayton-Kress Gidget
										Practitioner - Non-Primary Care Provider (PCP)	Scott Palmer Smith
4.b.ii	4.b.i 4.t	3.d.iii	3.b.i	3.a.ii	3. <u>a.i</u>	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 567 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Josepha Grech
<	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tica Sandra Anne
									<	Practitioner - Non-Primary Care Provider (PCP)	Mcrae Darlene
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Tsai Louis Cheng-Hong
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Bellamkonda Tara
									<	Practitioner - Non-Primary Care Provider (PCP)	Hunter Monica F
										Practitioner - Non-Primary Care Provider (PCP)	Downing Tricia Elizabeth
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahlau Dawn
	<			<		<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Beskyd Peter P
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Aleksander Pali
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gripper Sommer
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Conroy Shaw Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Frank J Garrido
										Practitioner - Non-Primary Care Provider (PCP)	Tangredi Salvatore J Dds
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	lqbal Javed Md
										Practitioner - Non-Primary Care Provider (PCP)	Olasin Regina Flynn Do
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolf Ellen L Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Panozzo Albert Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fernando Coleman
										Practitioner - Non-Primary Care Provider (PCP)	Gotian Amnon Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Michler Robert E Md
										Practitioner - Non-Primary Care Provider (PCP)	Dr. Haris Zafarullah
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gottlieb Howard P Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Holden Lynne M Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fenichel Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Mulcahy-Morgran Kathlyn
										Practitioner - Non-Primary Care Provider (PCP)	Ponce Celina Azurin Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Kleiman Anne
										Practitioner - Non-Primary Care Provider (PCP)	Debra Powell-O'Donahue
										Practitioner - Non-Primary Care Provider (PCP)	Phillips Edward C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Paw James Mr.
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 568 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Gil Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Langeloh Kate	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Parchen Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			~	
Brown Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	~	<
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)										
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Silver Lindsay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Bazelais Kisha	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			~	
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sala, Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	
Hotchkiss Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<		<	<	~	<
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Han, Hung-Chau Crna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Arminan Julio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<



Page 569 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)									
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)									
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)									
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)									
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	<	ζ.	<
Rubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)									
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	~								
Apel Anatoly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	<								
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)	~	<	<		<	<	<	<	<
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Harnik lan G Md	Practitioner - Non-Primary Care Provider (PCP)									
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)									
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	<								
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Rukavishnikova Natalya	Practitioner - Non-Primary Care Provider (PCP)									



Page 570 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Farticipating in Projects	ects		-	-	-	-	-		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3	3.a.i 3.	3.a.ii 3.	3.b.i 3.c	3.d.iii 4.	4.b.i 4.I	4.b.ii
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	< ·	〈	< ·	<
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	~		< ·				<
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<			<
Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	_	< ·	<		S
Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)	<	<	~		< ·		_		<u> </u>
Khan Manji Samira	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< ·	〈		S
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	\	< ·	< ·		< ·	<
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	<	<							<
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	< ·	< ·	<		<
Deruvo, Angel	Practitioner - Non-Primary Care Provider (PCP)	<								
Smoak Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<								
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Canoy James	Practitioner - Non-Primary Care Provider (PCP)									
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		< <	<	< <	<
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		〈	〈	<		<
Kramer James	Practitioner - Non-Primary Care Provider (PCP)									
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<		<
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	< <	< <	<	< <	<
Mcmahon, Magen	Practitioner - Non-Primary Care Provider (PCP)									
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		〈	〈	〈	<
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	<								
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<
Carly Mompelier	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<		<
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	<								
Mandell Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	ζ.					<	<		<
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	\	<
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈		<
Ubayawardena Resika Kandage Don	Practitioner - Non-Primary Care Provider (PCP)									
Giles J Peek	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jacob Susanna Kuruvilla	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<		<	<		<
Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 571 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Wille Echanob Estrella Provider Name Provider Cetaegory Za. III Za. IIII Za. III		Participating in Projects	cts									
Columbia Extendial Practitioner - Non-Primary Care Provider (PCP) C <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.a.iv</th> <th>2.b.iii</th> <th>3.a.i</th> <th>3.a.ii</th> <th></th> <th>3.d.iii</th> <th>4.b.i</th> <th>4.b.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
William Scott Placatitioner - Non-Primary Care Provider (PCP) Image: Control of the	Vilar Rolando Estrella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Conteston Practitioner - Nun-Primary Cate Provider (PCP) V	Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Min Md Practitioner - Non-Primary Cate Provider (PCP) V <	Timm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)										
Winn Md Practitioner - Non-Primary Care Provider (PCP) XI XI XI Michael Md Practitioner - Non-Primary Care Provider (PCP) XI XI<	Deborah Carlsen	Practitioner - Non-Primary Care Provider (PCP)										
Michael Mid Pactitioner - Non-Primary Care Provider (PCP) Z	Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)										
Michael Mid Practitioner Non-Primary Care Provider (PCP) IV	Healy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Patricials BMd Practitioner - Non-Primary Care Provider (PCP) IX	Mandel Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ		ζ.	ζ	ζ.	<	ζ	<	〈
Anung MM Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Rand Jordan Md Practitioner - Non-Primary Care Provider (PCP) Image: Color of Col	Anand Anurag Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<		
IGiacomo Vladimir Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <td>Stack Rand Jordan Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lunjamma Practitioner - Non-Primary Care Provider (PCP) X	Vinces Giacomo Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)										
a Seema Md Practitioner · Non-Primary Care Provider (PCP) V	John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)										
o Pinzon Practitioner - Non-Primary Care Provider (PCP) W	Sharma Seema Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
on Mark Practitioner - Non-Primary Care Provider (PCP) COUNTY	Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Br-Baalbaki Alissa Practitioner - Non-Primary Care Provider (PCP) C <td>Solomon Mark</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Solomon Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elleen Practitioner - Non-Primary Care Provider (PCP) W <	Koerner-Baalbaki Alissa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Eileen Practitioner - Non-Primary Care Provider (PCP) C <	Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jmar Khalil Md Practitioner - Non-Primary Care Provider (PCP) Co	Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
on Rosa E Md Practitioner - Non-Primary Care Provider (PCP) IV	Mian Umar Khalii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
adi Faiq Ali Md Practitioner - Non-Primary Care Provider (PCP) Image: I	Atkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
David A Md Practitioner - Non-Primary Care Provider (PCP) V	Hameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nado Theresa Erlinda Md Practitioner - Non-Primary Care Provider (PCP) V V V V n Ira Md Practitioner - Non-Primary Care Provider (PCP) V V V V V no Karen Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V o Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V V	Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n Ira Md Practitioner - Non-Primary Care Provider (PCP) V V V V 10 Karen Marie Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 20 Ari Practitioner - Non-Primary Care Provider (PCP) V V V V V 30 Artifles Practitioner - Non-Primary Care Provider (PCP) V V V V V	Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
no Karen Marie Practitioner - Non-Primary Care Provider (PCP) Image: Im	Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
o Ari Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Deerg Moyses Md Practitioner - Non-Primary Care Provider (PCP) V V V Ski Cezar Practitioner - Non-Primary Care Provider (PCP) V V V V d, Kathryn Practitioner - Non-Primary Care Provider (PCP) V V V V Sattles Practitioner - Non-Primary Care Provider (PCP) V V V V	Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ski Cezar Practitioner - Non-Primary Care Provider (PCP) V	Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ryn Practitioner - Non-Primary Care Provider (PCP)	Yu Bo	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nryn Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V	Borawski Cezar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Howard, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
	John Battles	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ	ζ	<	<	<	<	<



Page 572 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

J	J)) ::								
Provider Name	Provider Caregory	2.a.l	z.a.III	Z.a.IV Z	-		s.a.II		S.Q.III	4.D.I	4.0.1
Rivera Carmen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Sally Reach	Practitioner - Non-Primary Care Provider (PCP)										
Glaser Joseph E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Freud Adina M	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<	_	<	<	<	<
Tracey Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Kaplan, Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Artigas Valerie A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Peretz Lydia Kleiner Phd	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)										
Mahn Michele Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<	<	<	<
Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Blackmun Dorothy Lanham	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Rossi Dianne Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<	<
Derogatis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kase Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Segarra Pedro R	Practitioner - Non-Primary Care Provider (PCP)										
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)										
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	<									
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<u> </u>	<	<	<	<	<	<



Page 573 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferastraoaru Denisa
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mantzaris Ioannis
	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schneider Erica
<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tavzel,Kerri
<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Ruby
									Practitioner - Non-Primary Care Provider (PCP)	Danna Aitken, Lmhc, Casac
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pak Kevin Rpa
<	<	<	<			<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morancy Jennifer
								<	Practitioner - Non-Primary Care Provider (PCP)	Kong,Melissa
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scorrano Catherine
									Practitioner - Non-Primary Care Provider (PCP)	Haghenbeck,Karen A
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shadman Sadredine
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Petagay O'Connor
<	<	<	<					<	Practitioner - Non-Primary Care Provider (PCP)	Barr Jeffrey M Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yu Simon
<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pothula Aravind
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Annika Barriteau
<	<	<	<	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gashi Nora
<	<	<	~		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Velez Sandra
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perdigao Kristen A
<	<	<	~	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin-Canger Olga
~	<	<	~	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Schimmrich Kristen Maria Md
									Practitioner - Non-Primary Care Provider (PCP)	Johnson Rhea
									Practitioner - Non-Primary Care Provider (PCP)	Kanagala Madhusudhana Rao
<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bello Jacqueline A Md
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Larkin Marian
<	<	<	~	<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chianfagna Jeff F Rpa
									Practitioner - Non-Primary Care Provider (PCP)	Corbo Jill Md
<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Klestzick Harold N Md
									Practitioner - Non-Primary Care Provider (PCP)	Secchi Jorge
<	<			<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Mason Linda
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ts	Participating in Projects	



Page 574 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	ζ.	<	<	<
Mcclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	〈	<	ζ.	〈	<	<
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.	<	<	ζ.	<	<	<
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Raquelle Bender	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schwartz Paige M Md	Practitioner - Non-Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)										
Morello Robert F Md	Practitioner - Non-Primary Care Provider (PCP)										
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Farris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	~	<
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	~	<	<	~	<
Minken Todd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Henry Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rosado Martin D	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	~	<
Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Levin Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	
Sylvester, Raymond	Practitioner - Non-Primary Care Provider (PCP)	<									
Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<			<		<	<	<	<
Brady Ann Theresa	Practitioner - Non-Primary Care Provider (PCP)										



Page 575 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Changory 2.1 2.1 2.1 2.1 2.1 3.1		Participating in Projects	ojects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP)	Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	ζ	ζ.
A C MMd	Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)	<			ζ.		<			ζ.	
In Bill Modification Practitioner - Non-Primary Care Provider (PCP) X<	Matchett Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈		<	<	<	<	<
Md Practitioner - Non-Primary Cane Provider (PCP) X	Venable Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ.	<
MM Practitioner - Non-Primary Case Provider (PCP) X	Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)	<									
dd Practitioner - Non-Primary Case Provider (PCP) X	Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		ζ.	<	<	<	<	ζ	<
d.d. Practitioner - Non-Primary Care Provider (PCP) X <td< td=""><td>Fisher Michael Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td>ζ</td><td>ζ.</td></td<>	Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ	ζ.
Id Practitioner - Non-Primary Care Provider (PCP) Image: Company	Milikow David Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	<	<	ζ	ζ.
E Mid	Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	ζ.	<
bitus Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Zelinger Gila</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Zelinger Gila	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
e L Practitioner - Non-Primary Care Provider (PCP) V	Gelb Ora Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
e L Practitioner - Non-Primary Care Provider (PCP) X	Parmar Sonal	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C<	Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Sikorski Megan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Sikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Susan Susan Practitioner - Non-Primary Care Provider (PCP) Susan Susan <td>Sarwar Uzma</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Color (PCP)	Miksa Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Susan Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the provider of the practition of	Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
c Wong Practitioner - Non-Primary Care Provider (PCP) IV	Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
kewong Practitioner - Non-Primary Care Provider (PCP) V <	Amy Diramio	Practitioner - Non-Primary Care Provider (PCP)										
she Practitioner - Non-Primary Care Provider (PCP)	Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
aul Practitioner - Non-Primary Care Provider (PCP) V <	Nurse Rudorwashe	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V	Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) AR Practitioner - Non-Primary Care Provider (PCP)	Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
R Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practition o	Sebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)	<									
	Ciavarella Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
	Mitnik Elliott	Practitioner - Non-Primary Care Provider (PCP)										
	Suwandhi Pauline	Practitioner - Non-Primary Care Provider (PCP)										



Page 576 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

ζ.	<	<	<	<		<		<		Practitioner - Non-Primary Care Provider (PCP)	Seecharran Bonnie V
<	<			<			<	<		Practitioner - Non-Primary Care Provider (PCP)	Coopersmith Bruce
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Danisi Fabio Osvaldo Md
										Practitioner - Non-Primary Care Provider (PCP)	Rubin Mark I Md
	<			<		<	<	< 		Practitioner - Non-Primary Care Provider (PCP)	Mitchell John Burbank Md
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Mcnamee Jr Thomas
										Practitioner - Non-Primary Care Provider (PCP)	Ahsan Mohammad Md
<	<	<	<	<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Holness Anna Louisa Md
<	<	<	<		<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Wustrau Heidi L
										Practitioner - Non-Primary Care Provider (PCP)	Lippman Eric Scott Md
										Practitioner - Non-Primary Care Provider (PCP)	Hausman Michelle
	<			<		<	<	〈		Practitioner - Non-Primary Care Provider (PCP)	Evelyn Soto
										Practitioner - Non-Primary Care Provider (PCP)	Albero Angela
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Minsky Lloyd
										Practitioner - Non-Primary Care Provider (PCP)	Chin Henry Thickbin Md
<	<	<	<			<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Wolsiefer Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Kent Kenneth
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Levin Erika
<	<			<		<	<			Practitioner - Non-Primary Care Provider (PCP)	Mascia Christina A
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Ow Thomas
								<		Practitioner - Non-Primary Care Provider (PCP)	Morgan Marie D
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Philip Liju
	<			<		<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Dellagreca Patricia A
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Di Biase Luigi
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Guddati Harish
								<		Practitioner - Non-Primary Care Provider (PCP)	Juliana Schumanski
										Practitioner - Non-Primary Care Provider (PCP)	Julius Richard
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Balili Irida
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Briones Suzette
<	<	<	<		<		<	<		Practitioner - Non-Primary Care Provider (PCP)	Childs Claiborne
<	<	<	<	<	<	<	<	<		Practitioner - Non-Primary Care Provider (PCP)	Bautista Cynthia
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	a.iv 2.b.iii	2.a.iii 2.a.iv	2.a.i 2	2.	Provider Category	Provider Name
									in Projects	Participating in Projects	



Page 577 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.III	2.a.ıv	2.b.III	3.a.I	3.a.II	3.b.I	3.d.III	4.b.I	4.b.II
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)										
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Christine Cook	Practitioner - Non-Primary Care Provider (PCP)	<									
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	ζ.	<	<
Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Galanopoulou Aristea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	ζ.	<	<
Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fueg Adrienne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Salem Azzam M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Andola Israel W	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Israel Tziporah B Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Thambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	<	<	<	<	<
Kamat Ameet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	<	<	<
Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Adewunmi Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	<	ζ.	<	ζ.	<	<
Brown, Yvonne	Practitioner - Non-Primary Care Provider (PCP)	<									
Zujin Li	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 578 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Regular Marian Malia M		Participating in Projects	ects									
R Ki Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) 1 Practitioner - Non-Primary Care Provider (PCP) 2 V V V V V V V V V V V V V V V V V V	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
a Practitioner - Non-Primary Case Provider (PCP)	Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP) M M M M M M M M M	Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)										
1	Pillet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
www Practitioner - Non-Primary Care Provider (PCP) 1 Practitioner - Non-Primary Care Provider (PCP) 2 Practitioner - Non-Primary Care Provider (PCP) 2 Practitioner - Non-Primary Care Provider (PCP) 3 Practitioner - Non-Primary Care Provider (PCP) 4 Practitioner - Non-Primary Care Provider (PCP) 4 Practitioner - Non-Primary Care Provider (PCP) 5 Practitioner - Non-Primary Care Provider (PCP) 6 Practitioner - Non-Primary Care Provider (PCP) 7 Practitioner - Non-Primary Care Provider (PCP) 7 Practitioner - Non-Primary Care Provider (PCP) 8 Practitioner - Non-Primary Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	<	<				<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Suh Edward Hyun	Practitioner - Non-Primary Care Provider (PCP)										
Precitioner - Non-Primary Care Provider (PCP)	Shirinov Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) X<	Sheila King	Practitioner - Non-Primary Care Provider (PCP)										
a a Practitioner - Non-Primary Care Provider (PCP) Dire Bewell Practitioner - Non-Primary Care Provider (PCP) Dire Directioner - Non-Primary Care Provider (PCP) Directioner - Non-Primary Car	Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Is Lee Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Rexhouse Erika</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td><</td><td></td><td></td><td><</td><td></td></th<>	Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
sine Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Schajer Michael Lee</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Schajer Michael Lee	Practitioner - Non-Primary Care Provider (PCP)										
lielle Practitioner - Non-Primary Care Provider (PCP) C <	Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)										
le Bevel Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Pellegrino, Danielle	Practitioner - Non-Primary Care Provider (PCP)	<									
a Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	<									
as Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Sitler Christine</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Sitler Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
agha Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
By Tractitioner - Non-Primary Care Provider (PCP) W <th< td=""><td>Raquel Fedebagha</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mina Practitioner - Non-Primary Care Provider (PCP) mina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
mina Practitioner - Non-Primary Care Provider (PCP) Gloria Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Nicole M Siegel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gloria Practitioner - Non-Primary Care Provider (PCP) e Practitioner - Non-Primary Care Provider (PCP) f Rebecca Practitioner - Non-Primary Care Provider (PCP) f Practitioner - Non-Primary Care	Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
e Practitioner - Non-Primary Care Provider (PCP)	Perez-Segnini, Gloria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
r Rebecca Practitioner - Non-Primary Care Provider (PCP)	Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Brittany Raniere</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Brittany Raniere	Practitioner - Non-Primary Care Provider (PCP)	<									
er Rebecca Practitioner - Non-Primary Care Provider (PCP)	Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hirsch Jennifer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<				<			<		
Practitioner - Non-Primary Care Provider (PCP)	Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 579 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Weingarten Ros
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hossack Michael Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Balasubramanian Jeya Miss
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saxena Jaya Banez
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	White Deborah J Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Liss Mark R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Baskas David A Dds
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Uliss Alan Ira E Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Beitler Allison J Md
<	<	<	~	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Guccione Michael Richard Md
<	<	<	~	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gupta Rajesh Md
<	<	<	~						<	Practitioner - Non-Primary Care Provider (PCP)	Forni Arthur L Md
										Practitioner - Non-Primary Care Provider (PCP)	Nguyen Victoria Alexandra Md
										Practitioner - Non-Primary Care Provider (PCP)	Herrington Joh
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Thomas Sanjay Mathew Md
<	<	<	<		<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Kasello Donna Jean Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Parvesh Kumar Md
										Practitioner - Non-Primary Care Provider (PCP)	Catanzariti Steven Phd
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cerbone Margaret S
										Practitioner - Non-Primary Care Provider (PCP)	Darwin Buschman Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Chin Kenneth Alexander
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Komorowski Ann Wanda
<	<	<	~	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Patel Dhiren B Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Russell Nils Arthur Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Fox Owen L Dds
									<	Practitioner - Non-Primary Care Provider (PCP)	Murillo Mauricio Md
ζ.	<	<	<	ζ.		<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Bregman James Martinson
										Practitioner - Non-Primary Care Provider (PCP)	Maciag Emanuela Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Lok Jonat Dpm
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weinhoff Martin L Md
										Practitioner - Non-Primary Care Provider (PCP)	Patel Mayank
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 580 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)	<									
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	<									
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		ζ.	ζ.	<	<	<	ζ.	<
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	~
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	ζ.	~
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	~		<	<	<	<	<	<	<
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	~
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~									
King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Guzi Andria	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<		<	<	<	<
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Deoki-Prasad,Kamla	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<			<	<
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Feit Eran	Practitioner - Non-Primary Care Provider (PCP)	~			<		<			<	
Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kathleen Pratt	Practitioner - Non-Primary Care Provider (PCP)										
Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)										
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)										



Page 581 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects		-	_			_			_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	.iii 3.a.i	.i 3.a.ii	ii 3.b.i	3.d.iii	iii 4.b.i	i 4.b.ii	
Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` `	<	<	<	<	<	
Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<							
Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	\ <	<	<		<	<	
Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<			
Lekhner Eugene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` \	<	_				
Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	`		<	<	<	<	
Ciabattari Jaimie	Practitioner - Non-Primary Care Provider (PCP)	<									
Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<	
Audrey Fanning	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<		
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)										
Debisceglie John V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<	
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '		<	<			
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)										
Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<		<	
Jones Christie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	1	
Taylor Kevia	Practitioner - Non-Primary Care Provider (PCP)										
Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '	<	<	<	<	<	
Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<	<							
Danielle Medina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\ <	<	<	<	<	<	
Adriaans Samantha Erin	Practitioner - Non-Primary Care Provider (PCP)	<		<		<					
Seliger Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` '						
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										
Wiener Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	` <	<	<	<	<	<	
Banquet Agnes Quiman Md	Practitioner - Non-Primary Care Provider (PCP)										
Norris-Nommense Mirji	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<	
Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<			
Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<		
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	E	<	



Page 582 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Jayendra R Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Kosharskyy Boleslav
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Manwani Deepa Girdharlal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Feld Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Lerner Steven D Dpm Pc
<	<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shvartzman Arlette N Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Wright Mia M Md
										Practitioner - Non-Primary Care Provider (PCP)	Rafat Nadereh Md Pc
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Casino Joseph E Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gil Roberto B Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarabu Mohan R Md
										Practitioner - Non-Primary Care Provider (PCP)	Schnur Michael J Md
										Practitioner - Non-Primary Care Provider (PCP)	Yankelowitz Stanley Morris Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fleisher Arlen Gary Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaqra Hussein Md
										Practitioner - Non-Primary Care Provider (PCP)	Tayoun Paul
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Larkin Roland Mcmanus
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Papish Mark Md
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Forster Glazier Ellen
										Practitioner - Non-Primary Care Provider (PCP)	Limani Robert B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cesar A Rojas Md
										Practitioner - Non-Primary Care Provider (PCP)	Dinnall Vanessa Nicola Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Bucciarelli Pici Maria A Md
<	<	<	<	ζ.	ζ.	<		ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	David Jonathan Md Pc
<	<	<	<	<		<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Gill Zaheer Ashraf Md
<	<	<	<	ζ.	ζ.	<	ζ.	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Shin Frank
<	<	<	<	<	ζ.	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobowitz Yitzchak S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lambrakis Christos C Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Davis Ira
										Practitioner - Non-Primary Care Provider (PCP)	Klapper Philip Jacob Md
<	<	<	<	ζ.		<	ζ.	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Seewald Randy Michelle Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 583 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Peng Xiaoming Md	Practitioner - Non-Primary Care Provider (PCP)										
Santiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)										
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	ζ.	<	<	<
Butterfass David Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<		ζ.	<	<	<
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	ζ.	ζ.	<	<	<
Osofsky Douglas K Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.			<		ζ.	ζ.	<	<	<
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	<	<
Turek Ahmet Onur	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<		ζ.	<	<	<
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	ζ.	<	<	<
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)										
Ben Reuben,Carol	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<		<	<	<	<	<	<	<
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	<									
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)										




Page 584 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<		<	<	<
Moses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	〈
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	〈
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	<									
Adam P Huchital Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Enea Mary Anne Dempsey	Practitioner - Non-Primary Care Provider (PCP)										
Petruzzo Maria C	Practitioner - Non-Primary Care Provider (PCP)										
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	<									
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cancel David	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)										
Boey Gwendolyn L	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Kleinberger Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)										
Furgiuele Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Christopher T Fillerup Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Chanofsky Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lidstone Dawn Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Baron Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)										
Marina Rozovsky	Practitioner - Non-Primary Care Provider (PCP)	<					<			<	
Dayna Tiesi	Practitioner - Non-Primary Care Provider (PCP)										
Christine Laplante	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Mustafa Jennat Z	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 585 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vazquez Soraya E
										Practitioner - Non-Primary Care Provider (PCP)	Sharon Desales Baoas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Ho Sammy Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Florio Philip L Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Mervius Mara
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wasp Eric R
										Practitioner - Non-Primary Care Provider (PCP)	Sacajiu Galit Meller Md
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Nayra Luis
<	<	<	<	<	<	<		<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Scheiner Melissa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gonzalez David Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Catanese Dominic J Dpm
<	<	<	<		<			<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Yoo Jinil Md
										Practitioner - Non-Primary Care Provider (PCP)	Kehr Andrew David
										Practitioner - Non-Primary Care Provider (PCP)	Snyder Andrea Madeline Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Ladero Emma C
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Edmonds Luwella Martina Rpa
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Pragnesh R Rpa
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gilgoff Alice
									<	Practitioner - Non-Primary Care Provider (PCP)	Hourani Hisham
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Dipietro Joseph A Md
<	<	<	<			<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Barbara
									<	Practitioner - Non-Primary Care Provider (PCP)	Lim-Melia Elizabeth R Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Richard Glenn
										Practitioner - Non-Primary Care Provider (PCP)	Evangelista Lilia A Md
										Practitioner - Non-Primary Care Provider (PCP)	Yu Lio Md
										Practitioner - Non-Primary Care Provider (PCP)	Wellington Liu Y Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wollowitz Andrew Md
									<	Practitioner - Non-Primary Care Provider (PCP)	Martinez Maria
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Graham Jay Alexander
<	<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moy Tzu
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Saint-Dic Rudolph Benjamin
 4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 586 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sally Roberts	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	<									
Louis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)	<									
Yang Jean F	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Oraedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	<	<			ζ.		<	<	<	<
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)										
In Haejin	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Bryan Glenda	Practitioner - Non-Primary Care Provider (PCP)										
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)	~									
Gray Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)										
Mani Nithya	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Thomas Mini Susan	Practitioner - Non-Primary Care Provider (PCP)										
Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	~	<		<		<	<	<	<	<
Dowling Kamila	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Ostine Antenor	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<		<	<	<	<	<
Crawford Dana	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Springer Mellanie	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Ryan Christensen	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Dadlez Nina Mireille	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Kruti Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	~	<		<	<	<	<	<	<	<
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<	<	<	<	<
Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 587 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

J										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	ii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)									
Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Baskin Howard F Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<		<	<	<
Daniel Stephen Allen Phd	Practitioner - Non-Primary Care Provider (PCP)									
Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)									
Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)									
Slattery Michael James Md	Practitioner - Non-Primary Care Provider (PCP)									
Silverman Barney Baer Md	Practitioner - Non-Primary Care Provider (PCP)									
Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Lensky Ellen	Practitioner - Non-Primary Care Provider (PCP)	<								
Oiseth Stanley J Md	Practitioner - Non-Primary Care Provider (PCP)									
Shainmark Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	<
Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	
Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Kalnicki Shalom Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Daurio Stephen Paul	Practitioner - Non-Primary Care Provider (PCP)	<								
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<	<	<	<	<
Wang John J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<
Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<



Page 588 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects	,	•) :	, -	, :	<u>.</u>	, :		:
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Khoury Thomas Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Decesare Gina M	Practitioner - Non-Primary Care Provider (PCP)	<									
Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.		<	<	<	<	<	ζ.	ζ.
Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	ζ.	<
Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pronesti James Vincent	Practitioner - Non-Primary Care Provider (PCP)	<									
Kronenberg Sharon	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Klein Leah Ann	Practitioner - Non-Primary Care Provider (PCP)										
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<				<				
Guerrieri Claudio Md	Practitioner - Non-Primary Care Provider (PCP)										
Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Krista Sadowski	Practitioner - Non-Primary Care Provider (PCP)	<									
Tamagna Joseph Anthony Pc Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gehringer Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Nishat Arshia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.			<		<	<	<	<
Rosen Michael Keith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Elkin Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Akhter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 589 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bojsiuk Stefan Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<		~	<		<	<	<	<
Scallon Richard J	Practitioner - Non-Primary Care Provider (PCP)										
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Boatman Brian Glen	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	〈	<	<	<	<
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)										
Hwang Ula Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Gonzalez Mario S	Practitioner - Non-Primary Care Provider (PCP)										
Bostrom Mathias Per Gunnar Md	Practitioner - Non-Primary Care Provider (PCP)										
Chen Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ramani Shoba	Practitioner - Non-Primary Care Provider (PCP)										
Fink Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Janums Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Cohen Marna	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Coleman Cheoka	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Spear Stephanie Anne Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Velazquez, Franklin	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Lathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Rolston Florence Regina Md	Practitioner - Non-Primary Care Provider (PCP)										
Raff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ferrick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<



Page 590 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Reduction Notice Name Provider Name Provider Catagory Reduction - Note-Printing Clast Provider (PCP) Reduction - Note-Printing Clast Povider (PCP) Reduction - Note-Printing Clast Provider (PCP) Reduction - Note-Printing Clast Provider (PCP) Reduction - Note-P		Participating in Projects	ojects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pacilitioner - Non-Primary Cane Provider (PCP)	Richardson Nicole A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) V	Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Nov-Primary Care Provider (PCP) X	Heinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Carle Provider (PCP)	Cashen,Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	ζ.	ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rivera Robert	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	ζ.	ζ	ζ	<	<
Practitioner - Non-Primary Care Provider (PCP)	Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Naomi Patalitioner - Non-Primary Care Provider (PCP) X <	Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
dd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Burcalow Erin	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V<	Nieves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Init A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Khankhel Dorina Mrs.</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ni A Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
ni A Practitioner - Non-Primary Care Provider (PCP) IX <	Finkel,Shilana	Practitioner - Non-Primary Care Provider (PCP)	<									
Mathematical Practitioner - Non-Primary Care Provider (PCP) V	Cardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Trubisz Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Rudolph Elaina Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
n E Practitioner - Non-Primary Care Provider (PCP) V	Toussaint Patrice	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
n E Practitioner - Non-Primary Care Provider (PCP) Care Provider	Brophy Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Hagge-Greenberg Aaron E</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Spencer, Shaldeen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td></t<>	Spencer, Shaldeen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Munoz Kantha Maria</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) IV <td< td=""><td>Noah A Bloomgarden</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Noah A Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Nael Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V	Wesolowski, Rosemary	Practitioner - Non-Primary Care Provider (PCP)	<									
Practitioner - Non-Primary Care Provider (PCP)	Szpylka Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	<
Practitioner - Non-Primary Care Provider (PCP)	Rice Lindsey Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Vichael Md	Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
	Semkiw Peter M	Practitioner - Non-Primary Care Provider (PCP)										
	Uhorchak John Michael Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 591 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Changery 23. 23.11 23		Participating in Projects	cts									
Lawins Practitioner - Non-Primary Case Provider (PCP) 4 2 4 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lewis Lewis Pacilitorar Non-Primary Care Provider (PCP) 4 Apolitica Primary Care Provider (PCP) 5 Apolitica Primary Care Provider (PCP) 6 Apolitica Primary Care Provider (PCP) 6 Apolitica Primary Care Provider (PCP) 6 Apolitica Primary Care Provider (PCP) 7 Apolitica Primary Care Provider (PCP) 8 Apolitica Primary Care Provider (PCP) 9 Apolitica Primary Care Primary Care Provider (PCP) 9 Apolitica Primary Care Primary Care Provider (PCP) 9 Apolitica Primary Care Prima	Deridder Nelly	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Apolliane Practitioner - Non-Primary Care Provider (PCP) 4 Md 4 Practitioner - Non-Primary Care Provider (PCP) 5 M Md 4 Practitioner - Non-Primary Care Provider (PCP) 6 M Md 4 Practitioner - Non-Primary Care Provider (PCP) 6 M M 6 Practitioner - Non-Primary Care Provider (PCP) 6 M M 6 Practitioner - Non-Primary Care Provider (PCP) 6 M M 6 Practitioner - Non-Primary Care Provider (PCP) 6 M M 7 Practitioner - Non-Primary Care Provider (PCP) 7 M M 7 Practitioner - Non-Primary Care Provider (PCP) 8 M M 7 M M 7 M M M M M M M M M M M M M	Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		ζ.		〈	ζ.	ζ.	ζ.	<
Statistication Practitioner Non-Primary Care Provider (PCP) C. C. C. C. C. C. C. C	Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Diana Mary G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Me Mode Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	ζ.						ζ.	ζ.	<	<
bit Shan Mid Practitioner - Non-Primary Case Provider (PCP) X	Cornell David Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
MM Placetitioner - Non-Prinary Care Provider (PCP) CM CM <t< td=""><td>Fou Adora Ann Che Shan Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Goodfrey Patatitioner - Non-Primary Care Provider (PCP) W	Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ing Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
MM Practitioner - Non-Primary Case Provider (PCP)	Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
yMMM Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Ghumman Imtiaz J Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
macion Dds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of CPCP) Image: Control of CPCP)	Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
on Practitioner - Non-Primary Care Provider (PCP) V	Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
on Practitioner - Non-Primary Care Provider (PCP) C	Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Kapner Marc Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
n n Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Goldberg Roy J	Practitioner - Non-Primary Care Provider (PCP)										
Idin Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Hite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<				<			<	<
Md Practitioner - Non-Primary Care Provider (PCP) S Image: Control of the control	Ahmad Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)										
Ann Practitioner - Non-Primary Care Provider (PCP) C	Dilone Leoncio Md	Practitioner - Non-Primary Care Provider (PCP)										
wid Md Practitioner - Non-Primary Care Provider (PCP) S <	Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)	<									
Avid Md Practitioner - Non-Primary Care Provider (PCP) V	Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
wid Md Practitioner - Non-Primary Care Provider (PCP) V <	Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Leon Practitioner - Non-Primary Care Provider (PCP) V	Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Mercaldi Bridget</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Elkin Rene Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)										
	Adler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
	Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
	Kortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)										



Page 592 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2 2 :	3 3 111	iii de viec	ว	ม ม	۵ ۲	ა ೬ ≣	A 	A =:
Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	<	<	+			<	<	<	<
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<								
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	~		<	<	<	<	<
Ritha M Belizaire	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Ro Angela	Practitioner - Non-Primary Care Provider (PCP)									
Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<
Ribeiro Maureen M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<		<			<	<
Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<			<	<	<	<
Shah Monica Jailwala	Practitioner - Non-Primary Care Provider (PCP)									
Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Hachil Mujda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<
Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)									
Keleher Angela J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<



Page 593 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Schumann Marc Seth-Jon Dpm Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schumann Marc Seth-Jon Dpm Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<									
Sturza Jeffrey											
	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Desai Vinay M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<	<	<
Kou Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Schneller Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kulsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Gosselin Richard Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Indelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fass Arthur E	Practitioner - Non-Primary Care Provider (PCP)										
Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Ferreira Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Mahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<			<		<			<	
Fofana Nana	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)										
Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	<									
Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	<									
Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)										
Treglia John Carlo Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Seifen Gerges	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<



Page 594 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Gressel Gregory
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lado Juan Jose
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Vivek Kumar
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Xu Thomas
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Corey Patrick Spencer
									<	Practitioner - Non-Primary Care Provider (PCP)	Horne,Luanne
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Richardson Christine
										Practitioner - Non-Primary Care Provider (PCP)	Boorin Susan
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Pavlovic Jelena
										Practitioner - Non-Primary Care Provider (PCP)	Perez Teresita V
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Lupkin Michelle I
										Practitioner - Non-Primary Care Provider (PCP)	Salvato Tatiana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Valdovinos Patricia
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Girardin Lisa S
									<	Practitioner - Non-Primary Care Provider (PCP)	Salgado, Yolanda
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Hernandez Elaina
<	<	<		<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mia Wolinsksy-Zazon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Asante Modesta
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiesenthal Adam J
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Janakiram Murali
										Practitioner - Non-Primary Care Provider (PCP)	Lacey Susan Laymon
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Siu Larry
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tang Nelson
<	<	ζ.	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolfe Diana
									<	Practitioner - Non-Primary Care Provider (PCP)	Veljacic Louis
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Tassler Andrew
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Singh Rajni Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Escudero Danielle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stevens Paul
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Iram Ahsanuddin
										Practitioner - Non-Primary Care Provider (PCP)	Abraham Loris F
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 595 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Fine Eugene Jonathan Md
<	<	<	<	<				<	<	Practitioner - Non-Primary Care Provider (PCP)	Obi Vivian
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Nayeem Syed A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Salas Iruani Md
										Practitioner - Non-Primary Care Provider (PCP)	Eileen B Miller Pt
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sarwahi Vishal Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Le Guillou Alain Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Marcia May
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Werner Craig Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Balidemaj Kujtim Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Matthews Gerald J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Von Schorn Claus P Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Rhim Hai Jung Helen Md
										Practitioner - Non-Primary Care Provider (PCP)	Chaudry Shahina K Lcsw
									<	Practitioner - Non-Primary Care Provider (PCP)	Zewdu Worku B Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Haque Hoosna
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Peralo Charles Anthony Md
<	<	<	<		<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Sotola Janet Carpenter
	<			<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Flores-Migenes Nancy B Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Degen Jeffrey W Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Levin Sheryl Rina Md
<	<	<	<	<		<			<	Practitioner - Non-Primary Care Provider (PCP)	Palmer Martin S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cagliostro Stephen Md
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Halenda Michelle Kimberly
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Mulakandov Salomon Markovich
										Practitioner - Non-Primary Care Provider (PCP)	George Vero
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Weiss Erica
										Practitioner - Non-Primary Care Provider (PCP)	Orenstein-Orgel, Michelle
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Cabassa Johanna
<	<	<	<		<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Unger Goldie
<	<	<	<	<	<	<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Moni Saila
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	ame Provider Category	Provider Name
									ts	Participating in Projects	



Page 596 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<		<	<	Practitioner - Non-Primary Care Provider (PCP)	Spencer Monica Awurafua
									Practitioner - Non-Primary Care Provider (PCP)	Candell Heidi
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khan Asma
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vollbracht Sarah
									Practitioner - Non-Primary Care Provider (PCP)	Kohl Sonia
									Practitioner - Non-Primary Care Provider (PCP)	Loewenthal Josef
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ouyang Xiao Qing
								<	Practitioner - Non-Primary Care Provider (PCP)	Schneider, Judy
<	<	<	<	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Estelle Ayyad
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Benson Philip
<	<	<	<	<			<	<	Practitioner - Non-Primary Care Provider (PCP)	Wiencek Vandy
									Practitioner - Non-Primary Care Provider (PCP)	Brandoff Jared
<	<			<		<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Glenn,Deborah
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sankin Alexander I
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Midgley Stephanie G
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hope Aluko Akini
									Practitioner - Non-Primary Care Provider (PCP)	Swainson Raymond Edward
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wilson William A
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gritsenko Karina
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosenblum Jeremy Mark
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spitzer Yelena
								<	Practitioner - Non-Primary Care Provider (PCP)	Glacken,Kieran
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vidan Erez
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fraioli Rebecca
									Practitioner - Non-Primary Care Provider (PCP)	Bapat Govind D
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Miller Todd Stuart Md
									Practitioner - Non-Primary Care Provider (PCP)	Engel Harry Mark
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herman Merrill S
<	<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Opatich Juliana
<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Matos Marshall I M.D. Md
	<			<				<	Practitioner - Non-Primary Care Provider (PCP)	Rhodes Sheila
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
								ts	Participating in Projects	



Page 597 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Starke John James	Practitioner - Non-Primary Care Provider (PCP)										
Harnet, Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Compagnone Agnes Marcia Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<		<			<	<	<	<
Ginsburg, Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			<	
Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Fidan Nowak Melihat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Timothy Curran	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Wolter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	<									
Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Mercik Kahli	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<			~	
Dejesus David	Practitioner - Non-Primary Care Provider (PCP)										
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Turer Gary Evan Md	Practitioner - Non-Primary Care Provider (PCP)	<									
Morelli Charles M	Practitioner - Non-Primary Care Provider (PCP)										
Frager Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	~	<
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)										
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fragner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)										
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)										
Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<



Page 598 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects								
Provider Name	Provider Category	2.a.i	2.a.iii 2.a.iv 2.	2.b.iii 3.	3.a.i 3.a.ii	.ii 3.b.i	i 3.d.iii	iii 4.b.i	4.b.ii	
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	<				<	<	<	<	
Aziz Mohammed Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <		<	<	<	<	
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)									
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)									
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)									
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)									
Jablow Joan	Practitioner - Non-Primary Care Provider (PCP)									
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	<	<		<					
Figueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	·	<	<	<	
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)									
Valdez Jacqueline	Practitioner - Non-Primary Care Provider (PCP)									
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	<	<	<	
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	` <	<		<	
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	\	< <	'	<	<	<	
Aidonis John	Practitioner - Non-Primary Care Provider (PCP)									
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	'		_		
Dietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	<			< <	`	<			
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<				<	<	
Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)	<			< <	<				
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	<		〈		<				
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	<		<	
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	<	<		< <					
Mangiaracina Thomas Md	Practitioner - Non-Primary Care Provider (PCP)									
Rogoff Gary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	< <	<	<	<	<	
Biggs Grace Y	Practitioner - Non-Primary Care Provider (PCP)									
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<			<		
Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)									
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<								
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	<	<	< <	<	<	<	<	<	
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	



Page 599 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Mariane Reboth Ribbeton: Provider Name Prositioner - Noto-Primary Case Provider (PCP) ST ST ST ST ST ST ST S		Participating in Projects	ects									
Practitioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Mathew Rekha Rebecca</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Eaton Sally	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Cane Provider (PCP) X<	Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Packtioner - Non-Primary Care Provider (PCP) X <td></td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>		Practitioner - Non-Primary Care Provider (PCP)										
Peaclitioner - Non-Primary Case Provider (PCP)	Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitionar - Non-Primary Care Provider (PCP)	Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	<	<			<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<		<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) X<	Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Brickman Jill	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primay Care Provider (PCP) IX	Drake Macarthur	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hospital	Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<		<		<	<	<	<	<
Hospital Hospital Max	Northern Westchester Hosp Ctr	Hospital										
Hospital	Montefiore Medical Ctr Ai	Hospital	<	<		<	<	<	<	<	<	<
Hospital	White Plains Hospital Center	Hospital	<	<		<		<	<	<	<	<
Hospital	Phelps Memorial Hsp Assoc	Hospital										
Hospital Hos	Blythedale Childrens Hospital	Hospital										
Hospital Hos	Summit Park Hospital Rockland	Hospital										
Hospital	Bon Secours Comm Hosp	Hospital										
Hospital 4<	St Lukes Cornwall	Hospital	<	<	<	<		<	<	<	<	<
Hospital	Vassar Brothers Med Ctr	Hospital	<	<		<	<		<	<	<	<
Hospital	Calvary Hospital Inc	Hospital										
Hospital	Northern Dutchess Hospital	Hospital	<	<		<	<		<	<	<	<
Hospital	St Josephs Hosp	Hospital	<	<	<	<	<	<	<	<	<	<
Hospital	Putnam Hospital Center	Hospital	<	<		<	<		<	<	<	<
iverside Hospital Hospital V <td>Winifred M.Burke Rehab Hospit</td> <td>Hospital</td> <td></td>	Winifred M.Burke Rehab Hospit	Hospital										
New Rochelle Hosp Hospital V <td>St Johns Riverside Hospital</td> <td>Hospital</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	St Johns Riverside Hospital	Hospital	<	<	<	<		<	<	<	<	<
Hospital Hospital Clinic Cinic	Nyack Hsp	Hospital	<	<	<	<	<	<	<	<	<	<
Clinic	Montefiore New Rochelle Hosp	Hospital	<	<	<	<	<	<	<	<	<	<
	Montefiore Mount Vernon Hospital	Hospital	<	<	<	<	<	<	<	<	<	<
	Carillon Dialysis Llc	Clinic										




Page 600 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Best Healthcare Inc	Clinic										
Ucpa Of Putnam & So Dutchess	Clinic										
Sdtc The Center For Discovery	Clinic										
Northern Westchester Hosp Ctr	Clinic										
St Christophers Inn Inc	Clinic										
Cah Rehabilitation Program	Clinic										
Community Med & Dental Care I	Clinic	<	<			<		<	<	<	<
Montefiore Medical Ctr Ai	Clinic	<	<		<	<	<	<	<	<	<
Ucp Asso Of Nys Staten Is	Clinic										
Ucp Nys Reg 1 #05 Medina St	Clinic										
Hudson River Healthcare Inc	Clinic	<	<		<	<		<	<	<	<
Open Door Family Medical Center Inc	Clinic	<	<		<		<	<	<	<	<
Greater Hudson Valley Fam Hlt, The	Clinic	<	<		<			<	<	<	<
Orange County Health Dept	Clinic										
Planned Prtd Hudson-Peconic I	Clinic	<	<				<	<	<	<	<
Jawonio Inc	Clinic	<	<		<		<		<	<	<
Middletown Comm Health Center	Clinic	<	<					<	<	<	<
Terence Cardinal Cooke Hcc	Clinic										
White Plains Hospital Center	Clinic	<	<		<		<	<	<	<	<
Phelps Memorial Hsp Assoc	Clinic										
Mount Vernon Hospital	Clinic	<	<	~	<	<	<	<	<	<	<
Blythedale Childrens Hospital	Clinic										
Summit Park Hospital Rockland	Clinic										
Bon Secours Comm Hosp	Clinic										
St Lukes Cornwall	Clinic	<	<	<	<		<	<	<	<	<
Vassar Brothers Med Ctr	Clinic	<	<		<	<		<	<	<	<
Calvary Hospital Inc	Clinic										
Northern Dutchess Hospital	Clinic	<	<		<	<		<	<	<	<
St Josephs Hosp	Clinic	<	<	<	<	<	<	<	<	<	<
Putnam Hospital Center	Clinic	ζ.	<		<	<		<	<	<	<
Winifred M.Burke Rehab Hospit	Clinic										



Page 601 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
St Johns Riverside Hospital	Clinic	<	<	<	<		<	<	<	<	<
Pp Of Mid-Hudson Valley Inc	Clinic	<	<			ζ.		〈	ζ.	<	<
Nyack Hsp	Clinic	<	<	<	<	〈	<	〈	〈	<	<
Childrens Rehabilitation Center	Clinic										
Orange County Cerebral Palsy Assoc	Clinic										
Hamaspik Of Rockland County Inc	Clinic										
Parsons Child And Family Ctr	Clinic										
Yedei Chesed Inc	Clinic										
Eileen B Miller Pt	Clinic										
Granieri Marcia M	Clinic										
Montefiore New Rochelle Hosp	Clinic	<	<	<	<	<	<	<	<	<	<
Montefiore Mount Vernon Hospital	Clinic	<	<	<	<	<	<	<	<	<	<
Workmens Circle Dialysis Center Inc	Clinic										
Elizabeth Ann Harnett	Clinic										
Jawonio Mh	Case Management / Health Home	<	<		<		<		<	<	<
Vnsny Community Health Services	Case Management / Health Home										
St Johns Riverside Hsp Ai	Case Management / Health Home	<	<	<	<		<	<	<	<	<
Mental Hith Assoc Rocklan Co	Case Management / Health Home	<	<		<		<			<	
Mental Health Association In	Case Management / Health Home										
Mount Vernon Hospital	Case Management / Health Home	<	<	<	<	<	<	<	<	<	<
Mental Hith Assoc/Dutchess Mh	Case Management / Health Home	<								<	
Human Dev Ser Westchester Mh	Case Management / Health Home	ζ.								<	
Choice Of New Rochelle Mh	Case Management / Health Home	<								<	
Mental Hith Assoc Mh	Case Management / Health Home	<	<				<			<	
Putnam Family & Comm Ser Mh	Case Management / Health Home	<	<		<		<			<	<
Omrdd/Occupations Mh Mr-Ta	Case Management / Health Home										
Omrdd/Sullivan Cnty Arc-Lv	Case Management / Health Home										
Omrdd/Ucp Of Westchester	Case Management / Health Home										
Omrdd/Rehab Programs	Case Management / Health Home										
Omrdd/Occupations Inc Mh Mr	Case Management / Health Home										
Mha Orange Co	Case Management / Health Home										



Page 602 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Honor Ehg Inc Case	Yedei Chesed Inc Case	Parsons Child And Family Ctr Case	Gateway Community Industries Inc Sp Case	Saint Josephs Medical Center Mh Case	Hamaspik Of Rockland County Inc Case	Orange County Cerebral Palsy Assoc Case	Cp Of Westchester Lincoln Ave Icf Case	Mental Health Assoc Orange Co Day Case	Nyack Hsp Case	Phelps Memorial Hsp Assoc Case	Jawonio Inc Case	Sullivan Cnty Pub Hlth Ser Case	Open Door Family Medical Center Inc Case	Hudson River Healthcare Inc Case	Hudson Health Plan Inc Case	Westchester County Dcmh Case	Rockland County Mh Case	Sullivan County Cmh Mh Case	St Josephs Med Ctr Mh Case	Occupations Inc Mh Mr Case	Montefiore Medical Ctr Ai Case	Cah Orange Cnty Doh Div Phn Case	Mid Hudson Valley/Arcs Ai Case	Mha Of Westchester Case	Rehabilitation Supp Svcs C Case	Crystal Run Bayard Lane Icf Case	Astor Home For Children Fbt Case	Omrdd/Crystal Run Village-Lv Case	Omrdd/Fam Empowerment Council Case	Omrdd/Gateway Community Ind Case	Provider Name	
Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Case Management / Health Home	Provider Category	Participating in Projects
<				<					<		<		<	<					<	<	<		<	<	<		<				2.a.i	cts
<				<					<		<		<	<					<	<	<			<			<				2.a.iii	
				<					ζ.										<												2.a.iv	
				<					<		<		<	<					<	<	<			<							2.b.iii	
				<					<					<					<		<										3.a.i	
<				<					ζ.		<		<						<	<	<			<			<				3.a.ii	
				<					<				<	<					<		<										3.b.i	
				<					<		<		<	<					<		<										3.d.iii	
<				<					<		<		<	<					<	<	<		<	<	<						4.b.i	
<				<					<		<		<	<					<		<										4.b.ii	



Page 603 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	Mental Health	Kronenberg Sharon
										Mental Health	Malter Leonard
	<			<		<		<	<	Mental Health	Atkins Judith
<	<			~				<	<	Mental Health	Heim Amy
<	<	<	<	<	<	<		<	<	Mental Health	Mitchell Katherine
										Mental Health	Swaminathan Jyoti
										Mental Health	Vnsny Community Health Services
<	<	<	<	<	<	<	<	<	<	Mental Health	Digiacomo Valerie
										Mental Health	Romanelli Matthew
										Mental Health	Da Silva-Siegel Denize
										Mental Health	Massoff Melinda
<	<	<	<		<	<		<	<	Mental Health	Markarian Marylinn
<	<	<	<		<	<		<	<	Mental Health	Mannain Taanya
<	<			<				<	<	Mental Health	Torres-Orta Minerva
<	<	<	<		<	<		<	<	Mental Health	056767450bernabo Daniela
<	<	<	<	~	<	<	<	<	<	Mental Health	Kanellopoulou Isabella Md
										Mental Health	Reddy Lokesh Karur
										Mental Health	Hussain Shakeeb
<	<	<	<	~	<	<		<	<	Mental Health	Cesar A Rojas Md
										Mental Health	Goodemote Melissa
<	<			~				<	<	Mental Health	Galli Viviana
<	<	<	<	~	<	<	<	<	<	Mental Health	Katzenberg Arelene
										Mental Health	Idowu Kehinde Olabisi
<	<	<	<		<			<	<	Mental Health	Krug Laura M
	<			<		<		<	<	Mental Health	Beth K Boyarsky Md
<	<	<	<	<	<	<		<	<	Mental Health	Nwokeji Kingsley
<	<	<	<	<	<	<		<	<	Mental Health	Buyuk Erkan
										Case Management / Health Home	Chdfs Inc
<	<	<	<	<		<		<	<	Case Management / Health Home	Hudson Valley Care Coalition Inc
										Case Management / Health Home	Cah Access Supports For Living Inc
<	<	<	<	<	<	<	<	<	<	Case Management / Health Home	Montefiore Mount Vernon Hospital
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 604 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Mental Health	Patel Ashok A Md
										Mental Health	Dhallu Gurjeet
										Mental Health	Schattner Thomas John Phd
										Mental Health	Remson Karen M Np
	<			<		<			<	Mental Health	Saxena Sunil Md
<	<	<	<	<	<	<		<	<	Mental Health	Silton Shira
		<			<				<	Mental Health	Grosso Celeste M Md
										Mental Health	Morales Denise
<	<	<		<		<		<	ζ.	Mental Health	Hlubik Vivian
	<			<		<		<	<	Mental Health	Khalil Hani L
<	<	<		<		<		<	<	Mental Health	Vandenheuvel Angela
	<			<		<		<	<	Mental Health	Blossy Christine
<	<	<	<	<	<	<		<	<	Mental Health	Warwick Ruth
<	<	<	<	<	<	<	<	<	<	Mental Health	Levy David
<	<	<	<	<	<	<		<	<	Mental Health	Savkub Yevgeniya
<	<	<	<	<	<	<		<	ζ.	Mental Health	Buse Dawn C Phr
<	<	<	<	<	<	<		<	<	Mental Health	Sharma Chanchal Phd
										Mental Health	Johnson Rhea
										Mental Health	Payne Melinda Lee Md
<	<	<	<	<	<	~		<	<	Mental Health	Gilaad Talya Md
<	~	<	<		<	~		<	<	Mental Health	Perkins Susan Mary
										Mental Health	Rashid Asif Md
<	~	<	<	<	~	~		<	<	Mental Health	Braun Joshua Eugene Md
	~			<		~		<	<	Mental Health	Uy George
<	~			<		~		<	<	Mental Health	Larkin Alison
										Mental Health	Arce Negron Nelida Iris
<	<			<		<		<	<	Mental Health	Chavarro Jessica
										Mental Health	Nifenecker Susan
<	<	ζ.	<		<	<		<	<	Mental Health	Casimir Andy Paul Md
										Mental Health	Gellert Jane Carla Phd
<	<	ζ.	<	<	<	<		<	<	Mental Health	Ozdoba Ana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 605 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Suojanen Julianne Kimberly Joy Md	Mental Health	<	<			<		<	<	<	<
Murray Brian	Mental Health	<	<					<	<	<	<
Maduekwe Nnamdi E Md	Mental Health										
Svorcan Zoran Md	Mental Health	<	<		ζ	<	ζ	ζ	<	<	<
Polycarpe Myreille Md	Mental Health	<	<		ζ	<	ζ.	ζ	<	<	<
Miller Ann M Md	Mental Health	<	<		<		<			<	<
Vengrin Jana Gale Np	Mental Health	<	<		<		<			<	
Veselinovic Jelena Milovan Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Solomon Mark	Mental Health	<	<	<	<	<	<	<	<	<	<
Frankel Aryeh	Mental Health	<	<			<		<	<	<	<
Freilich Bryan Michael Phd	Mental Health	<	<		<	<	<	<	<	<	<
Rossetti David	Mental Health										
Lima Christina	Mental Health	<	<		<	<	<	<	<	<	<
Gennaro Karen	Mental Health	<			<		<			<	
Casillas Maritza	Mental Health	<	<			<		<	<	<	<
Liliana Lopez	Mental Health	<	<		<	<	<	<	<	<	<
Posada Gerardo A Md	Mental Health	<	<		<		<			<	
Hudson Valley Mental Hith Ln	Mental Health	<	<		<		<			<	
Mcdonald Katherine G	Mental Health	<	<		<		<			<	
Mental Hith Assoc Rocklan Co	Mental Health	<	<		<		<			<	
Kohen Izchak Md	Mental Health										
Izaguirre Bernardo A Md	Mental Health										
Fuller Carrie Venus Lcsw	Mental Health										
Zambenedetti Maurizio	Mental Health	<	<		<		<			<	<
Briggs Rahil	Mental Health	<	<			<		<	<	<	<
Cheng Christine	Mental Health	<	<		<	<	<	<	<	<	<
Mccollom Alan B Phd	Mental Health	<	<	<	<	<	<	<	<	<	<
Catholic Charities Community	Mental Health	<	<		<		<			<	
Fontane Barbara Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Romano Israel	Mental Health	<	<		<	<	<	<	<	<	<
Wall David	Mental Health	<	<		<		<			<	



Page 606 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Case Carolyn M Np	Mental Health										
Rockland Pc	Mental Health	<	<		<		~			<	
Rockland Pc Act	Mental Health	<	<		<		~			<	
Mental Health Association In	Mental Health										
Sime Rosemarie	Mental Health										
Munnangi Yugandhar Reddy Md	Mental Health										
Minardo Josephine S Phd	Mental Health	<	<		ζ.	<	~	<	ζ.	ζ.	<
Weaver James Clair Phd	Mental Health										
Chaudry Shahina K Lcsw	Mental Health										
Cueva Edwin X	Mental Health	<	<		<	<	~	<	<	<	<
Senior Psychological Services	Mental Health										
Northeast Parent Child Societ	Mental Health										
Norman Janet	Mental Health										
Von Schorn Claus P Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Schwartz Daniel Md	Mental Health	<	<		<	<	<	<	<	<	<
Schreiber Naalla Danielle Md	Mental Health	<	<		<	<	<	<	<	<	<
Berger Alexandra	Mental Health	<	<		<	<	<	<	<	<	<
Banez Ferdinand B Md	Mental Health	<	<		<	<	<	<	<	<	<
Akhter Pervez Md	Mental Health	<									
Aaron Lisa	Mental Health	<	<		<		<			<	
Guimaraes Tania Csw	Mental Health										
Salvato Tatiana	Mental Health										
Mason Linda	Mental Health	<	<				<			<	<
Glick Arthur A	Mental Health	<									
Ardito Diane A Phd	Mental Health										
Gries James Robert Phd	Mental Health										
Sharma Parvesh Kumar Md	Mental Health	<	<		<	<	<	<	<	<	<
Ghumman Imtiaz J Md	Mental Health	<	<		<	<	<	<	<	<	<
Tulloch Elizabeth	Mental Health	<	<		ζ.	<	<	<	<	<	<
Kandera John	Mental Health	<	<		<		<			<	
Gutheit Karen	Mental Health	<									



Page 607 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Cacillo Esbaerd Paul Phrovider Name Mondel Haash Provider Camegory 2.31 2.347 2.347 3.34 3.34 3.41 4.34 Whale Lasiles Mondel Haash Mondel Haash 4.20		Participating in Projects	ects			_	-	_					
Montal Health C <	Provider Name	Provider Category	2.a.i	2.a.iii						3.d.iii	4.b.i	4.b.ii	
Mericia Health Merici	Cardillo Edward Paul Phd	Mental Health											
Mental Health Mantal Healt	Waite Leslie	Mental Health	<	<		<		<		<	<	<	
Montal Heath	Umali Sofia	Mental Health											
Montal Health	Bikur Cholim Inc	Mental Health											
Mortal Heath Mort	Contreras Virginia Md	Mental Health	<	<						<	<	<	
Mental Heath Ment	Elmouchtari Abdelouahe Md	Mental Health	<	<		<		<			<		
Mental Health Mental H	Gonzalez Ruben E Md	Mental Health	<	<		<				<	<	<	
Montal Health Montal Health C <td>Zelinger Gila</td> <td>Mental Health</td> <td></td>	Zelinger Gila	Mental Health											
Mental Health X <	Packard Regina	Mental Health											
Mental Health Image: Color of the color of	Oni-Eseleh Ana	Mental Health											
Mental Health X <	Brodkin Joanne	Mental Health											
Mentral Health X	Berg Brad	Mental Health	<	<		<		<			<		
Mental Health X <	Kamthan Mridula	Mental Health	<	<		<		<			<		
Mental Health Mental H	Xu Jing Md	Mental Health	<	ζ.						<	<	<	
Mental Health Mental H	Thomas Cheryl A Phd	Mental Health											
Mental Health X <	Silfa Rosa	Mental Health											
Mental Health Image: Color of the color of	Byrne Thomas	Mental Health											
Mental Health X <	Ruiz Milagros	Mental Health	<	<			<		<	<	<	<	
Mental Health Mental H	Lee Hyun-Joon Md	Mental Health	<	<						<	<	<	
Magali Phd Mental Health Imagali Phd Mental Health Imagali Phd Imagali Phd Mental Health Imagali Phd	Witek Malgorzata Wieslawa	Mental Health											
Narr Phd Mental Health Image: Control of the alth of the	Scharoun Gina Magali Phd	Mental Health											
Samuel Md Mental Health C	Burke Jessica Narr Phd	Mental Health											
Md Mental Health Image: Control of the	Weisstuch Zvi Samuel Md	Mental Health	<	<			<			<	<	<	
wish Hm Care Mental Health Wental He	Qayyum Abdul Md	Mental Health	<	<		<		<			<		
Mental Health V Image: Control of the c	Metropolitan Jewish Hm Care	Mental Health											
Illian Mental Health Image: Control of the properties of the pr	Lewis David A	Mental Health	<										
Mancy Mental Health V	Martinez Maria	Mental Health	<										
Value Mental Health Value Value Value </td <td>Font-Ramos Lillian</td> <td>Mental Health</td> <td><</td> <td>ζ.</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td><</td> <td><</td> <td><</td> <td></td>	Font-Ramos Lillian	Mental Health	<	ζ.						<	<	<	
Jital Mental Health Mental Health V V V	Hollinger-Samson Nancy	Mental Health											
Mental Health .	Mount Vernon Hospital	Mental Health	<	ζ.	<					<	<	<	
	Murillo Mauricio Md	Mental Health	<										



Page 608 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kushnir Seymour Larry Md	Mental Health	<	<			ζ.		<	<	<	<
Filova Anna Md	Mental Health	<			<		<			<	
Faunt Nancy	Mental Health	<	<			ζ.		<	〈	<	<
Hirsch Suzanne Leslie Phd	Mental Health										
Ranges Mary E	Mental Health	<	~		<		<			<	
Hopper Rebecca J Np	Mental Health	<	~		<	<		<	<	<	<
Adamczak Julita Rae	Mental Health	<	~		ζ.		<			<	
Ackerman-Rapha Rebecca	Mental Health	~	~		<		<			<	
Mental Hith Assoc/Dutchess Mh	Mental Health	<								<	
Allen Christine	Mental Health										
Holt Kimberly J Phd	Mental Health										
Speranza Michele Lee Phd	Mental Health										
Lovings Tara Md	Mental Health	~	<		<	<	<	<	<	<	<
Lee Heidi	Mental Health	~	~		<		<			<	
Cotto Sylvia	Mental Health	~	~				<			<	<
Sotolongo Carlos Eduardo	Mental Health	~	~	<	<	<	<	<	<	<	<
Siewers Kevin Np	Mental Health										
Kimball Rita	Mental Health	~	~		<		<			<	<
Nikiforov Konstantin Md	Mental Health										
Nys Omh	Mental Health	~	<		<		<			<	
Kaplan Thomas Anthony Psyd	Mental Health	~									
Smuckler Daniel J	Mental Health	~	~		<	<	<	<	<	<	<
Rosenberg Maris	Mental Health	~	<		<	<	<	<	<	<	<
Dubois Maria Yvone	Mental Health	~	<		<		<			<	
Surbnshanyan Irina Md	Mental Health	~	<	<	<		<	<	<	<	<
Jin Charles Yiming Md	Mental Health	<	<		<	<	<	<	<	<	<
Richman Elise Keltz Md	Mental Health	~	<		<	<	<	<	<	<	<
Kotsaftis Antonios	Mental Health										
Salas Iruani Md	Mental Health										
Basso Alan Matthews Phd	Mental Health										
Somorin Olanrewaju Md	Mental Health										



Page 609 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Seducit Name Provider Name Provider Cetagogy 2x 2x 2x 2x 2x 2x 2x 2		Participating in Projects	ects	_	_	<u>-</u>	_	-	-	-		_
Mortal Health Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mod Mental Health Z	Spater Herman W	Mental Health	<					<			<	
Membri Heath Membr	Bender Evan David Md	Mental Health	<	<		<		<			<	
MM Medical Health C	Herman Merrill S	Mental Health	<	<		ζ.	<	<	<	<	<	<
NAME Mental Health CT	Tan Ching-Yi Lynne Md	Mental Health	<	<		<	<	<	<	<	<	<
MM Mental Health Image: Control of the State of the	Rathinapandian Francis X Md	Mental Health	<	<		<		<			<	
Mental Health Mental Health Mental Health Nama Sison Mal Mental Health Mental Health Mental Health Men	Kishkareva Natalya Md	Mental Health	<	<	<	<		<	<	<	<	<
SistonMid Mental Health Image: Control of the Control	Herman Paul Phd	Mental Health										
Siston Md Montal Health World Health World Health World Health World World Health World World Health World World Health World World World World World World Health World World World World World World World World Health World Wor	Human Dev Ser Westchester Mh	Mental Health	<								<	
Phid Mental Health Image: Control of the path	Purugganan Romeo Sison Md	Mental Health										
Annus Mental Health Image: Control of the Control of t	Catanzariti Steven Phd	Mental Health										
anus Mental Health IX	Pekovic Dusan Md	Mental Health	<	<		<	<	<	<	<	<	<
bin Md Mental Health X	Larkin Roland Mcmanus	Mental Health	<	<		<		<			<	
Md Mental Health X	Mccullough Gene P	Mental Health										
yPhd Mental Health X	Perlmutter Ilisse Robin Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health X <	Stowe Michael Timothy Phd	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Color of the Color of	Chung Charles II Md	Mental Health										
KMd Mental Health Image: Control of the	Yermak Yelena M Md	Mental Health	<	<		<	<		<	<	<	<
Phd Mental Health Image of the state of	Efobi Chukwuemeka K Md	Mental Health	<	<		<		<			<	
ia Mid Mental Health IX	Robbins Rosemary A Phd	Mental Health										
hai Md Mental Health Image: Main Main Main Main Main Main Main Main	Chandrasekhara Lalitha Md	Mental Health	<	<		<		<			<	
Imm Ser Mh Mental Health Image: Control of the American Health </td <td>Patel Rajesh Manharbhai Md</td> <td>Mental Health</td> <td></td>	Patel Rajesh Manharbhai Md	Mental Health										
Mental Health Mental H	Putnam Family & Comm Ser Mh	Mental Health	ζ.	<		ζ.		<			<	<
mc Mental Health C	Gomberg Anna Md	Mental Health										
Hosp Ctr Mental Health Image: Control of the control o	Loeb Sheila L Cnm/Mmc	Mental Health	<	<			<		<	<	<	<
v Mental Health X <	Northern Westchester Hosp Ctr	Mental Health										
Mental Health	Bagga Kamlesh K Csw	Mental Health	ζ.	<		ζ.	<	<	ζ.	ζ.	<	<
Mental Health	Gil Roberto B Md	Mental Health	<	<		ζ.	<	<	ζ.	ζ.	<	<
Mental Health ne Md Mental Health Mental Health Image: Control of the properties of the properti	Tiu Aurora Tompar Md	Mental Health	<	<		ζ.	<	<	ζ.	ζ.	<	<
rea Madeline Md Mental Health Mental Health Mental Health Mental Health	Hahn Laura Bette Phd	Mental Health										
Mental Health	Snyder Andrea Madeline Md	Mental Health										
	Velez Sonia	Mental Health	<	<	<	<	<	<	<	<	<	<



Page 610 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<	<	<	<	<	<	<	Mental Health	Aszalos M Rita Md
		~			<		<		<	<	Mental Health	Laguerre Julius J
	<	<	<	<	<	<	<		<	<	Mental Health	Chin Tin Sik
	<	<			<		<		<	<	Mental Health	Cole Sonia Lois Md
		<			<		<		<	<	Mental Health	Srihari Arudi
	<	<	<	<	<	<	<		<	<	Mental Health	Hameedi Faiq Ali Md
	<	<	<	<	<	<	<	<	<	<	Mental Health	Martynova Irina Md
											Mental Health	Gaschke Yvonne Nanette
											Mental Health	Figlerski Robert W Phd
	<	<	<	<	<	<	<		<	<	Mental Health	Scalmati Alessandra
	<	<	<	<		<	<		<	<	Mental Health	Park Brian
	<	<	<	<	<	<	<		<	<	Mental Health	Hundorfean Gabriela Md
											Mental Health	Small Jonathan M Phd
											Mental Health	Torossian Carol L
											Mental Health	Khan Tabassum Y Md
	<	<	<	<	<	<	<		<	<	Mental Health	Battaglia Joseph
											Mental Health	Soscia Gina Lcsw
											Mental Health	Sellinger Shelley Joy Md
		~			<		<		<	<	Mental Health	Bronley Gray
											Mental Health	Colon Federico Ernesto Md
		<			<		<		<	<	Mental Health	Mitchell John Burbank Md
											Mental Health	Smith-Booth Brenda Karen
										<	Mental Health	Millman Howard
	<	<	<	<	<	<	<		<	<	Mental Health	Schectman Merryl
	<	<	<	<	<	<	<		<	<	Mental Health	Coll-Ruiz Hector
	<	<	<	<	<	<	<		<	<	Mental Health	Chabon Brenda Phd
											Mental Health	Peretz Lydia Kleiner Phd
	<	<	<	<	<	<	<		<	<	Mental Health	Kaplan Margaret Louise
_	<	<	<	<	<	<	<		<	<	Mental Health	Lynn Adam M Phd
	<	<	<	<	<	<	<		<	<	Mental Health	Adelsberg Marc R
	<	ζ.	ζ.	<	<	<	ζ.	<	ζ.	ζ.	Mental Health	Ringstad Jennifer
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										jects	Participating in Projects	



Page 611 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Benenson Blanche S Md	Mental Health	<	<			<		<	<	<	<
Weston Susan Catherine Md	Mental Health	ζ	<	〈	<	<	〈	<	<	<	<
Munoz Margarita	Mental Health	ζ.	<		<		<			〈	
Camille Michel-Ang Md	Mental Health	<	<		<	<	<	<	<	<	<
Marcus Paula Md	Mental Health	<	<		<	<		<		<	<
Hnetila Carol	Mental Health	<	<		<	<	<	<	<	<	<
Saringer Magdolna Md	Mental Health	<	<		<	<	〈	<	<	<	<
Betzler Thomas	Mental Health	<	<		<	<	<	<	<	<	<
Winther Lynn C Md	Mental Health										
Lubrano Arcangelo Aldo	Mental Health	<	<		<	<	<	<	<	<	<
Mahler Howard Md	Mental Health	<			<		<			<	
Chen Jimmy Md	Mental Health										
Arenson Richard	Mental Health	<	<		<		<			<	
Nager Ralph Md	Mental Health										
Baxi Shreyas Md	Mental Health										
Owen Grace Angella Lcsw	Mental Health	<									
Miller Robert	Mental Health										
Bergman Scott Zachary Phd	Mental Health										
Felix Alan	Mental Health	<	<		<		<			<	
Mount Vernon Hospital	Mental Health	<	<	<	<	<		<	<	<	<
Schleyer Betti Gretcgen Phd	Mental Health	<	<	<	<	<		<	<	<	<
Farkas Barbara R Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Meglio Frank A Md	Mental Health	<	<	<	<	<		<	<	<	<
Mejia Fernando Md	Mental Health	<	<		<	<		<	<	<	<
Rexdale Starr R Md	Mental Health	<					<			<	
Alexis Willy Md	Mental Health										
Ricketts Sarah M Md	Mental Health	<	<		<	<	<	<	<	<	<
Corbin Jeffrey S Md	Mental Health										
Kouyoumdjian Vahan S Md	Mental Health										
Colon Lillian Md	Mental Health	<	<		<	<	〈	<	<	<	<
Bogen Steven Md	Mental Health										



Page 612 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hahner Kathryn Karen	Mental Health	<										
Levin Andrew Paul Md	Mental Health	<	<		<		<			<		
Siejo Rosa M	Mental Health	<	<		<	<	<	<	<	<	<	
Rahmani Kamran Md	Mental Health	<	<		<	<	<	<	<	<	<	
Roldan Ernesto	Mental Health											
Janeway David Lee Do	Mental Health	<						<	<	<	<	
Pal Aruna Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Savani Nargis Kasam Ali Md	Mental Health	<	<		<	<	<	<	<	<	<	
Billotti Thomas J	Mental Health											
Scallon Richard J	Mental Health											
Mendola Antony J Md	Mental Health											
Rowe Timothy Owen	Mental Health											
St Christophers Inn Inc	Mental Health											
Aftab Naeem Md	Mental Health	<	<		<		<			<		
Doraiswamy Kalpana	Mental Health											
Soto Adolph Jr Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Birnbaum Israel	Mental Health											
Portzline Thomas S Md	Mental Health	<	<		<	<	<	<	<	<	<	
Vital-Herne Marc Md	Mental Health											
Russakoff L Mark Md	Mental Health											
Ross Randall M Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hotchandani Meenu Md	Mental Health											
Schwartz Stewart Ian Do	Mental Health											
Katsnelson Nelly Md	Mental Health	<	<		<	<	<	<	<	<	<	
Foster Joanne L Md	Mental Health	<	<		<	<	<	<	<	<	<	
Astor Home For Children Fbt	Mental Health	<	<				<					
Navas John J Md	Mental Health	<	<		<	<	<	<	<	<	<	
Hayden Francis Fitzgerald li	Mental Health	<	<		<	<	<	<	<	<	<	
Preven David W Md	Mental Health	<	<		<	<	<	<	<	<	<	
Daurio Stephen Paul	Mental Health	<										
Selekman Warren L	Mental Health	<	<		<	<	<	<	<	<	<	



Page 613 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<		<		<		<	<	Mental Health	Cabasso Arnold Lawrence
										Mental Health	Cluster Inc
										Mental Health	Rockland Hospital Guild Inc
	<			<		<		<	<	Mental Health	Mha Of Westchester
										Mental Health	Crystal Run Village Inc
										Mental Health	Loeb House Inc
	<			<		<		<	<	Mental Health	Orange Co Rehab Occupations
										Mental Health	Search For Change Inc
	<								<	Mental Health	Rehabilitation Supp Svcs C
<	<	<	ζ.	<	<	<		<	<	Mental Health	Gomez Maria Fernanda Md
<	<	<	ζ.	<	<	<	<	ζ.	<	Mental Health	Sheikh Iqbal Qamar Md
										Mental Health	Sussman Daniel L Md
									<	Mental Health	Pomerantz Janet Roberta Md
<	<	<	<	<	<	<		<	<	Mental Health	Shulman Lisa H Md
										Mental Health	Singh Mahinderjit Md
										Mental Health	Darwin Buschman Md Pc
<	<	<	<	<	<	<		<	<	Mental Health	lqbal Naveed Md
<	<			<		<		<	<	Mental Health	Family Svc Of Westchester
	<			<		<		<	<	Mental Health	Hoffman Lynne F Md
										Mental Health	Eaton Margaret M Phd
<	<	<	<	<	<	<	<	<	<	Mental Health	Scher Mark A Md
										Mental Health	Gateway Community Industries
<	<	<	<	<	<	<	<	<	<	Mental Health	Whikehart Douglas Md
<	<			<		<		<	<	Mental Health	Lago Jesus Angel Md
<	<	<	<	<	<	<		<	<	Mental Health	Munsayac Adele T Md
<	~	<	<	<	<	<	<	<	ζ.	Mental Health	Walsh Nicholas Md
<	<	<	<	<	<	<		<	<	Mental Health	Pounds Richard Lcsw
										Mental Health	Arjune Dulmanie Phd
<	<	<	<	<	<	<		<	<	Mental Health	Schneider Matthew R Md
										Mental Health	Saint-Preux Jean Marie Carl M
										Mental Health	Santos Frank Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 614 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Changing Changy Showan Mandai Haabh Changing Lings C	Provider Name	Participating in Projects Provider Category 2	cts 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mental Health Mental	Borakove Larry Steven Gheorahiu Olimpia Tintea Md	Mental Health Mental Health										
Montal Health Mo	Stabinsky Harvey Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Med Mercial Health Mercial He	Foote Jay Bradley Md	Mental Health	<	<		<	<	<	<	<	<	<
Merical Health Merical Health	Montefiore Medical Ctr Ai	Mental Health	<	<		ζ.	<	<	ζ.	ζ.	<	<
Mental Health Mental	Lota Conrado Santos Jr Md	Mental Health										
Mental Health Mental	Carino Aurora L Md	Mental Health	<	<		<		<			<	
Bad Montal Health Montal Health Image: Control of the	Altman Robert J	Mental Health										
ard Mdd Mental Health Image: Montal Health	Chou James C Y Md	Mental Health										
and Mod Mentral Health V	Coloka-Kump Rodika Md	Mental Health										
Mental Health Image: Color of the Color of	Van Aken Thomas Leonard Md	Mental Health										
Montal Health V <	Asnis Gregory Mark Md	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Color of the color of	Dutches Co Dept Mh	Mental Health										
Mental Health C <	Reddy Nirmala M Md	Mental Health	<	<		<		<			<	
Mental Health Image: Color of the Color of	Osborn Elizabeth Phd	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Color of the color of	Sullivan County Cmh Mh	Mental Health										
Mental Health S <	Smoke Neil Do	Mental Health	<			<		<			<	
Mental Health Mental H	Perry Cynthia J Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health Mental H	Levner Charles	Mental Health										
Mental Health Mental H	Rogers Craig Steven Md	Mental Health										
Md Mental Health design of the section	Weisbard James Joseph	Mental Health										
Md Mental Health	Singh Kuljit Md	Mental Health										
Mental Health Mental H	Levinson William M Md	Mental Health										
In Mental Health Image: Control of the	Rabenou Bijan Phd	Mental Health										
Mental Health Image: Composition of the compositi	Masur David M Phd	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Mental H	Wiener Michele Md	Mental Health	<	<	<	<		<	<	<	<	<
Mental Health S <	Friedland Stanley Phd	Mental Health										
rge C Md Mental Health Jental Health Ilen Phd Mental Health	Silverman Pamela Md	Mental Health	<	<		<	<	<	<	<	<	<
len Phd	Ibanez Delfin George C Md	Mental Health	<									
	Berliner Neil Evan	Mental Health										
	Daniel Stephen Allen Phd	Mental Health										



Page 615 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Page 616 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Mental Health	Julia Dyckman Andrus Memorial, Inc
									<	Mental Health	Rawitt Ronald R Md
<	<	<	<	~	<	<		<	<	Mental Health	Mohammad Wali Md Pc
	_									Mental Health	Kupietz Samuel S Phd
<	<	<	<	~	<	<		<	<	Mental Health	Heiman Peter L Md
<	<	<	<	<	<	<		<	<	Mental Health	Kennedy Gary J Md
<	<	<	<		<	<		<	<	Mental Health	Hudson River Healthcare Inc
										Mental Health	Rockland Pc
										Mental Health	Kymissis Pavlos Md
<	<	<	<	<		<		<	ζ.	Mental Health	Neuman Fredric Jay Pc Md
	<			~		<		<	<	Mental Health	Krakower Leon A
<	<			<				<	<	Mental Health	Orange Cnty Dept Mental Healt
										Mental Health	Didie Mary M Md
										Mental Health	Kaplan Mitchel A Md
<	<			~		<		<	<	Mental Health	Stumacher Mark Jay
	<			~		<		<	<	Mental Health	Westchester Jewish Comm Srvs
	<			~					<	Mental Health	Guidance Center,Inc
<	<	<	<	~	~	<		<	<	Mental Health	Chepuru Yadagiri Md
										Mental Health	Weinberg S Dana
<	<	<	<	<	<	<		<	<	Mental Health	Brockner-Brower Nora
<	<			<		<		<	<	Mental Health	Tutnauer Steven I Md
	_									Mental Health	Robotti Flavia Md
<	<	<	<	~	~	<	<	<	<	Mental Health	Olko Robert Steven Md
										Mental Health	Shin Young J Md
										Mental Health	Adler David N Md
	<			<		<		<	<	Mental Health	Donald Mender Md
<	<			<		<		<	<	Mental Health	Branson Perry R Md
<	<	<	<	<	<	<		<	<	Mental Health	Patel Ramanbhai C Md
<	<	<	<	<	<	<		<	<	Mental Health	Soundview Throgs Neck Com Mh
	<			<		<		<	<	Mental Health	Miller Richard G Md
										Mental Health	Teuscher Enrique J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 617 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Mental Health	Samenfeld-Specht James
	<			<		<		<	<	Mental Health	Standefer James
<	<	<	~	<	<	<	<	<	<	Mental Health	Ayodele Kamila Green Md
										Mental Health	Oommen Shobin Md
<	<	<	<	<	<	<		<	<	Mental Health	Hernandez Miguel Rafael Md
<	<	<	<	<	<	<		<	<	Mental Health	Harris Shelby
<	<	<	<	<	<	<		<	<	Mental Health	Solomon Seymour Md
<	<	<	<	<	<	<		<	<	Mental Health	Rothman Seymour J Md
<	<	<	<	<	<	<		<	<	Mental Health	Stein Ruth Elizabeth Klein
<	<	<	<	<		<	<	<	<	Mental Health	Retik Hector Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Donn Richard Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Arminan Julio Md
										Mental Health	Chellappa Paul Md
										Mental Health	Yahia Mohamed Md
<	<	<	~	<	<	<	<	<	<	Mental Health	Harlam Dean B Md
	<			<		<		<	<	Mental Health	Salgunan Nambi Md
	<			<		<		<	<	Mental Health	Greenman Lawrence A Md
<	<	<	~	<	<	<	<	<	<	Mental Health	Nyack Hsp
	<			<		<		<	<	Mental Health	Kessler Kenneth J Md
	<			<		<			<	Mental Health	Perlman Barry B Md
<	<	<	<		<	<		<	<	Mental Health	Putnam Hospital Center
<	<	<	~	<	<	<	<	<	<	Mental Health	St Josephs Hosp
	<			<		<		<	<	Mental Health	Loubeau Micheline Md
										Mental Health	Bon Secours Comm Hosp
										Mental Health	Summit Park Hospital Rockland
<	<	<	<	<	<	<	<	<	<	Mental Health	Mount Vernon Hospital
										Mental Health	Phelps Memorial Hsp Assoc
<	<	<	<	<		<		<	<	Mental Health	White Plains Hospital Center
	<			<		<		<	<	Mental Health	Orange Cnty Rehab-Occupations
	<			<		<		<	<	Mental Health	Gottlieb Howard P Md
										Mental Health	Jay E Selman Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 618 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Delis Rocco Anny Provider Name Provider Category 24.		Participating in Projects	ects			-		_	_		_
Montal Health Mo	Provider Name	Provider Category	2.a.i	2.a.iii							=
Merial Health Me	Della Rocca Amy	Mental Health	<	<	<		<			\	
Mental Health Mental	Henry Andrea	Mental Health	ζ.	ζ.	<						
Mental Heath Mortal Mortal Heath Mortal Heat	Caneva Elishka	Mental Health	<								
Mortal Heath Mort	Gretsas Anastasia	Mental Health									
Be Mental Health X	Higgins Erin	Mental Health	<	<	<u> </u>		<			<	
Chard Montal Health S. I. S	Nerestan Dominique	Mental Health	<	<	<u> </u>						1
Mental Health Mental	Nieves Dominick Richard	Mental Health									
d Montal Health C <	Valentin Ana	Mental Health	<	<	✓						1
a Concepcion Menrial Health X <td>Yousef Essam E Md</td> <td>Mental Health</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Yousef Essam E Md	Mental Health									
Mental Health Mental	Vicencio Carmencita Concepcion	Mental Health	<	<	✓						1
Id Mental Health IX	Frieder Ariela	Mental Health	<	<		<		<			
Fr Barbaria Mental Health IX IX<	Meyerzon Savely Md	Mental Health	<	<			<				
Isle Mental Health Menta	Downey-Goldwasser Barbara	Mental Health	<	<	<		<			<	
Mental Heath X <t< td=""><td>Bourgeois-Munoz Elise</td><td>Mental Health</td><td><</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td></td></t<>	Bourgeois-Munoz Elise	Mental Health	<	<	<		<			<	
nne Mental Health IX	Nikou Jennifer	Mental Health	<	<							
ustin William Mental Health Image: Control of the sign of	Merrill Elizabeth Gene	Mental Health	<	<		<		<			
Mental Health Image: Control of the All Thealth Ima	Reimenschneider Justin William	Mental Health									
Dinowitz Mental Health S. S	Moccellin Maria	Mental Health	<	<	<						
Dinowitz Mental Health Image: Control of the property	Edith A Frank	Mental Health									
Dinowitz Mental Health Image of the state of the sta	Hausman Michelle	Mental Health									
ble Mental Health Image: Control of the	Rebecca Rayanne Dinowitz	Mental Health									
In Mid Mental Health Image: Control of the point of	Rossi Dianne Michele	Mental Health	<	<							
Mental Health V <	Nahar Niru Shamsun Md	Mental Health	<	<	<						
Mental Health Mental Health X <td>Mcginley John</td> <td>Mental Health</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Mcginley John	Mental Health	<	<	<						
Mental Health Image: Control of the Alth of the Al	Schaffer Roberta	Mental Health									
Mental Health Mental H	Nagorny Andrei	Mental Health	<	<	\						
Mental Health Image: Control of the property of the pr	Rivera Robert	Mental Health									
	Weille Jean Walker	Mental Health	<	<		<		<			
	Heather L Juby	Mental Health									
	Daversa Suzanne	Mental Health									
	Schwartz M Miles	Mental Health									



Page 619 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Mental Health	Vega Irma
										Mental Health	Marciano Jennifer
<	<	~	<	<	<	<		<	<	Mental Health	Spektor Dalia
										Mental Health	Shirke Aneil Madhukar
										Mental Health	Elizabeth C Piccolo
										Mental Health	Cecilia M Branas
<	<	<	<	<	<	<		<	<	Mental Health	White-Davis Tanya
<	<	~	<		<			<	<	Mental Health	Rothbaum Esther
										Mental Health	Vanessa A Valentino
<	<	<	<	<	<	<	<	<	<	Mental Health	Perez Jose
<	<	<	<	<	<	<		<	<	Mental Health	Luciano Alejandro
<	<	<	<		<			<	<	Mental Health	Franklin Naomi
										Mental Health	Escudero Danielle
<	<	<	<	<	<	<		<	<	Mental Health	Han Maggie
	<			<		<		<	<	Mental Health	Hinton Tameka
<	<	<	<		<			<	ζ.	Mental Health	Mota Marilyn
<	<	~	<		<			<	<	Mental Health	Glover Karinn Ann Maureen
										Mental Health	Quammie Collin
										Mental Health	Lan Li
										Mental Health	Bezwada Krishna
<	<	<	<		<			<	<	Mental Health	Guillen Maria
<	<	<	<	<	<	<		<	<	Mental Health	Catanzaro Richard Peter Md
										Mental Health	Smoak Benjamin
<	<	<	<	<	<	<		<	<	Mental Health	Reischer Rebecca
									<	Mental Health	Welles Timothy
										Mental Health	Kitchens Galina D
										Mental Health	Chenthitta Sheena A Md
										Mental Health	Gallwey Sheriffa
										Mental Health	Baynon Diane
<	<	~	<	<	<	<		<	<	Mental Health	Vazquez Roxana
										Mental Health	Sizgoric Zoia
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 620 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

								-			
<	<	<	<		<		<		<	Mental Health	Dowling Michael Francis
<	<	<	<	<	<	<			<	Mental Health	Morgan Aurea
<	<	<	<	<	<	<			<	Mental Health	Schrager Judith
<	<	<	<	<	<	<	<		<	Mental Health	Bisen Viwek
<	<	<	<		<	<			<	Mental Health	Wang John J
<	<	<	<	<	<	<			<	Mental Health	Rajan Mekha
									<	Mental Health	Katz Laura Do
										Mental Health	Martiny Vanessa Lorena
<	<	<	ζ.		<		<		<	Mental Health	Hankerson Sidney
										Mental Health	Cohen Rebecca
									<	Mental Health	Andretta Patrick
<	<	<	ζ.	<	<	<	<		<	Mental Health	Joy Christina
<	<	<	<	<	<	<	<		<	Mental Health	Martinez Igda
<	<	<	<	<	<	<	<		<	Mental Health	Chaur Adriana Maria
										Mental Health	Jampol Alison
<	<	<	<	<	<	<	<		<	Mental Health	Sanchez Julia
	<			<		<			<	Mental Health	Beth M Kelley Lcsw-R
<	<	<	<	<	<	<	<		<	Mental Health	Fast Noam
<	<			<		<	<		<	Mental Health	Suarez Lupita
										Mental Health	Vardarajan Asha
<	<	<	<		<		<		<	Mental Health	Simmonds Chana
										Mental Health	Santiago Maria
										Mental Health	Robinson Alphonso
<	<	<	<		<	<	<		<	Mental Health	Willis Elizabeth
										Mental Health	Knight William
	<			<		<	<		<	Mental Health	Balint Daniela
<	<	<	<	<	<	<	<		<	Mental Health	Garcia Sonia
	<			<		<	<		<	Mental Health	Thomson Martha
<	<	<	<	<	<	< <	< <		<	Mental Health	Khan Mahpara Sherjil
<	<	<	<		<		<		<	Mental Health	Rebecca Dori Ann Schrag
	<			<		<	<		<	Mental Health	Williams Robert
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3. <u>a.i</u>	2.a.iv 2.b.iii	2.a.iii 2.a		2.a.i	Provider Category	Provider Name
									Participating in Projects	Particip	



Page 621 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
German Miguelina	Mental Health	<	<			<		<	<	<	<
Conrad Stephen Chrzanowski	Mental Health										
Toney Erena Theodora	Mental Health										
Rehabilitation Support Services Inc	Mental Health										
Peralta Karlista	Mental Health	<	<		<	<	ζ.	<	<	<	<
Font-Ramos Lillian	Mental Health	<	<		<	<	<	<	<	<	<
Schoolcraft Rachel	Mental Health										
Zucker Rebecca	Mental Health										
Vu-Nguyen Mary Suzanne	Mental Health										
Hernandez Elaina	Mental Health										
David Erica	Mental Health	<	<		<	<	<	<	<	<	<
Bennett Cheryl-Lisa Ruth Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Melissa C Schroers	Mental Health										
Richards Kristi	Mental Health	<	<		<		<			<	
Gould Allison	Mental Health	<	<		<	<		<	<	<	<
Salazar Rosa	Mental Health	<	<			<		<	<	<	<
Cabisudo Mitchell	Mental Health	<	<		<		<			<	<
Lee Katherine	Mental Health	<	<		<	<	<	<	<	<	<
Singh Balveen Biba	Mental Health										
Shah Payal K	Mental Health										
073802629adames Julissa	Mental Health	<	<		<	<	<	<	<	<	<
Mcgahee Adam Ray	Mental Health	<	<		<	<	<	<	<	<	<
Spira Tzipora	Mental Health	<	<			<		<	<	<	<
Rigual Lynch Lourdes	Mental Health	<	<		<	<	<	<	<	<	<
Rivera Sandy	Mental Health	<	<		<			<	<	<	<
Burgos-Fontanez Obdulia	Mental Health	<	ζ.			<		<	ζ.	<	<
Rohs Anne E	Mental Health	<	<		<	<	<	<	<	<	<
Rosenberg Staci	Mental Health	<	<		<	<	<	<	<	<	<
Rickenberg Monica	Mental Health	<	<		<		ζ.			<	<
041946476oriani Christine	Mental Health	<	ζ.		<		ζ.			<	
Novak Lisa	Mental Health										



Page 622 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<			<	Mental Health	Spumberg Eleanor Pearl
<	<	<	<	<	<	<		<	ζ.	Mental Health	Taylor Marlene B
<	<	<	<			<		<	<	Mental Health	Bhatti Saeed I
										Mental Health	Sancia Wellness Inc
										Mental Health	Laverdiere Michele Md
<	<	<	<	<	<	<		<	<	Mental Health	Matus Jordan
<	<	<	<	<	<	<		<	<	Mental Health	Jose Anita
	<			<		<		<	ζ.	Mental Health	Ramsundar Gail
<	<	<	<	<	<	<		<	ζ.	Mental Health	Hashim Rebecca Lynn
<	<	<	<	<	<	<		<	<	Mental Health	Fried Emily
<	<	<	<		<			<	<	Mental Health	Parham-Ward Valerie
<	<	<	<		<			<	<	Mental Health	Rodriguez Jose
										Mental Health	Santiago-Gomez Eveliamargarita
<	<	<	<	<	<	<		<	<	Mental Health	Kolodner Dara
										Mental Health	Phelan Jane
										Mental Health	Weltzien Dawn
<	<	<	<	<	<	<		<	<	Mental Health	Mcgraw Edward
	<			<		<		<	<	Mental Health	Mallard Sarah
<	<	<	<	<	<	<	<	<	<	Mental Health	Winters Elliot
~	<	<	<	<	<	<		<	<	Mental Health	Palomino Yesenia
										Mental Health	Lau Adam
~	<	<	<		<			<	<	Mental Health	Lopez Maria
<	<	<	<	<	<	<	<	<	<	Mental Health	Warner Alan S
<	<	<	<						<	Mental Health	Abdeljaber Basil Md
										Mental Health	Scott Palmer Smith
<	<	<	<		<			<	<	Mental Health	Brandenberger Frederic
<	<	<	<	<	<	<		<	<	Mental Health	Concepcion-Diaz Evelyn
<	<	<	<		<			<	ζ.	Mental Health	Wong Joyce
										Mental Health	Simpson Justin
<	<	<	<	<	<	<		<	<	Mental Health	Morrison Briana
										Mental Health	Danback Kristine F Phd
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 623 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Extention Protogramme Pr		Participating in Projects	ects) 		· ::	-	; ::		. 	-	::	
Mertal Health And Family Ctr And And Family Ctr And Family Ctr And Family Ctr And Family Ctr And And Family Ctr And Family Ctr And Family Ctr And Family Ctr And			12.1	1.0.111		1		2.5		0.0	1.5.	1.5.1	
In A Montrial Health In I	Adam Antoine	Mental Health	<	<	<	<	<	<	<	<	<	<	
IA A Montal Health IA Mortal Health IA Mortal Health IA Mortal Health IA III	Parsons Child And Family Ctr	Mental Health											
Banka Mental Health X	Naz Muhammad A	Mental Health											
L. Montal Health Mon	Burns-Wetzel Diana	Mental Health	<	<		<		<			<	<	
L. Mortal Heath Mo	Harrison Hillary	Mental Health	<										
Montal Health Montal Healt	Forman Howard L	Mental Health	<	~		<	<	<	<	<	<	<	
Mental Heath Menta	Cohen Aviva	Mental Health	<	<			<		<	<	<	<	
Smith Mental Health V	Kahan Yael	Mental Health	<	<			<		<	<	<	<	
Sonith Mental Health V. V	Spitzer Toby	Mental Health	<	~			<		<	<	<	<	
Smith Mental Health X	Aurora Rozy	Mental Health											
Smith Mental Health IX	Dabo Sidiki	Mental Health	<	<		<	<	<	<	<	<	<	
fice Mental Health X	Calderon Ruddy Smith	Mental Health	<	<		<		<			<		
rice Mental Health X	Creagan Rachel	Mental Health	<	<		<	<	<	<	<	<	<	
Ontias Mental Health V. V	Abramczyk Maurice	Mental Health	<	<			<		<	<	<	<	
Ontas Mental Health V	Odiah Nnamdi	Mental Health											
Onlas Mental Health Image: Control of the Authors	Basu Suparna	Mental Health											
M Mental Health I <	Mouzon Sybil Montas	Mental Health	<	<		<	<	<	<	<	<	<	
M Mental Health E <	Park Aileen M	Mental Health	<	<		<	<	<	<	<	<	<	
mn Mental Health C	Nagula Shreya M	Mental Health											
In mature Mental Health In mature Mental Health In mature	Virmani Aditya	Mental Health											
argaret Mental Health S Image: Control of the Alth Incident Control of the Alth Inciden	Schwartz Shimon	Mental Health	<	<		<	<	<	<	<	<	<	
Mental Health S Mental Health blak Mental Health S	Mamot Baker Margaret	Mental Health											
Dlak Mental Health Image: Control of the control of th	Kaye Annette	Mental Health	<										
blak Mental Health Image: Control of the control of th	Baldeon Sylvia	Mental Health	<										
h Leigh Mental Health Image: Control of the control of	Emily Lauren Polak	Mental Health	<	<		<	<	<	<	<	<	<	
Mental Health Mental H	Townes Meredith Leigh	Mental Health	<	<		<	<	<	<	<	<	<	
Mental Health	Mazo Francisco	Mental Health											
idt Erin Mental Health Mental Health Image: Control of the property of	Alvi Kausar	Mental Health	<	<		<		<			<	<	
Mental Health	Kastenschmidt Erin	Mental Health	<	<		<	<	<	<	<	<	<	
	Miller Ann L	Mental Health	<	<		<	<	<	<	<	<	<	



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 624 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory 23.8		Participating in Projects	cts								
Inferror Membraid Headth Image: Control of the Section of Sectio	Provider Name	Provider Category	2.a.i	2.a.iii		3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Idin Mertal Health J. W. M.	Plaue Eric Walter	Mental Health	<								
Mortal Health Mo	Tobe Russell Hardin	Mental Health									
Mental Heath Montal Heath Mental Heath Menta	Robinson Elizabeth Johnstone	Mental Health									
Merical Headth Meri	Williamson Anna	Mental Health	<	<	<		<			<	<
Mental Health Montal H	Caratas Mihai	Mental Health									
Montal Health Image: Color of the Color of	Roper Virginia	Mental Health									
Merital Health V	Rivera Maribel A	Mental Health	<	<	<		<			<	
Mental Health Z <	Chukwuocha Benjamin	Mental Health									
Mental Heath X <t< td=""><td>Shapiro Lois A</td><td>Mental Health</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shapiro Lois A	Mental Health									
Mental Health X <	Herbert Keith	Mental Health	<	<	<		<			<	
Mental Health Image: Color of the color of	Honor Ehg Inc	Mental Health	<	<			<			<	<
Mental Health Mental H	Allen Raymond J	Mental Health	<								
Mental Health X <	Brophy Susan	Mental Health									
Mental Health X <	Paredes Sara	Mental Health									
Mental Health IX	Acevedo Nicole	Mental Health	<	<	<	<	<	<	<	<	<
Mental Health X <	Hurst Cheryl	Mental Health	<	<	<	<	<	<	<	<	<
Mental Health X <	Shair Madeleine	Mental Health	<	<	<	<	<	<	<	<	<
Mental Health X <	Powell Deirdra S	Mental Health	<	<		<		<	<	<	<
Mental Health Mental Health<	Padilla-Matthew Grace	Mental Health	<	ζ.	<	<	<	<	<	ζ.	<
Mental Health Mental Health Mental Health X	Rizk Rasha	Mental Health									
Mental Health Image: Control of the contr	Freund Dvora	Mental Health									
Mental Health Image: Company of the Compa	Hinojosa Franz	Mental Health									
Mental Health Image: Control of the Authors of the Autho	Rosario-Vargas Estelle	Mental Health	<	<		<		<	<	<	<
Mental Health V <	Tirado-Lampert Diane	Mental Health	<								
Mental Health S <	Muniz De La Pena Cristina	Mental Health	<	ζ.	<	<	<	<	<	<	<
Mental Health Image: Control of the Alth of the Al	Figueroa Evelyn	Mental Health	<	〈		<		<	<	<	<
	Tica Sandra Anne	Mental Health	<	<	<		<			<	<
	Guity Nydia	Mental Health									
	Srisaila Suma	Mental Health									
	Simmons Leroy	Mental Health									
	Patel Minesh R Md	Mental Health									



Page 625 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy 23.1		Participating in Projects	cts									
Mental Health ZI	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Montal Health X <	Geni Brooke		<	<		<	<		<	<	<	<
Mental Health X <	Rivera Carmen	Mental Health	<	<		<	<		<	<	<	<
Montal Health Z <	Mahlau Dawn	Mental Health	<	<			<		<	<	<	<
Montal Health Montal Healt	Lopen Nicole	Mental Health	<	<		<	<	<	<	<	<	<
Mortal Health IV	Wong Brian Sze-Lik	Mental Health	<	<			<		<	<	<	<
Mental Heath X <t< td=""><td>Milano Amy Beth</td><td>Mental Health</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Milano Amy Beth	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health X <	Allman Brooke	Mental Health	<	<		<	<	<	<	<	<	<
Mental Heath X <t< td=""><td>Nunez Araceli</td><td>Mental Health</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></t<>	Nunez Araceli	Mental Health	<	<			<		<	<	<	<
Mental Health X <	Ellsasser Richard	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health X <	Vernon Jeffrey	Mental Health	<			<		<			<	
Mental Health CV	Rivera Aiyana Eva	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health X <	Escobar Carolina	Mental Health										
Mental Health X <	Montano Cristina V	Mental Health	<	<			<		<	<	<	<
Mental Health X <	Giurca Dan	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health X <	Mcphaul Sherwood	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health X <	Stevens Paul	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health X <	Kastner Theodore A	Mental Health										
Mental Health X <	Gomez De Vargas Mencia M	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Mental Health Mental Health V	Umylny Pauline L	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health Image: Control of the contr	Doyle Michael Edward	Mental Health										
Mental Health Image: Control of the contr	Weiss Meredith	Mental Health										
Mental Health Mental H	Ceide Mirnova Emmanuelle	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health X <	London Eric B	Mental Health										
Mental Health Image: Control of the	Patel Anand V	Mental Health										
Shua Mental Health V	Jones-Jacques Makeda Naomi	Mental Health	<	<		<	<	<	<	<	<	<
id L Mental Health V	Lelonek Gary Joshua	Mental Health	<	<		<	<	<	<	<	<	<
Mental Health ria Patricia Mental Health Wental Health Mental Health Mental Health Image: Company of the patricia of the patrici	Montgomery Ingrid L	Mental Health	<	<		<	<	<	<	<	<	<
A Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health	Martin Ruth Held	Mental Health										
Mental Health Mental Health	Thambirajah Gloria Patricia	Mental Health	<	<			<		<	<	<	<
Mental Health	Bodenstab Meredith Janel	Mental Health										
	Tigenoah Patrick	Mental Health	<					<			<	



Page 626 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mahmud Syed Abid	Mental Health	<	ζ.		<		<			<	
King Mary Alice	Mental Health	ζ.	ζ.		ζ.		<			<	<
Carlson-Pardo Catherine	Mental Health	ζ.	ζ.		ζ.		<			ζ.	<
Nishat Arshia	Mental Health	<	ζ.	<	<	<	<	<	<	<	<
Herrick Jason Paul	Mental Health	<	<			<		<	<	<	<
Guiney Robin Gerry	Mental Health	<	ζ.				<			<	<
Weinstein Susan	Mental Health	<	<		<	<	<	<	<	<	<
Rivelis Erin	Mental Health										
Mcquaid Monica Mary	Mental Health										
Lawson Katharine Rieke	Mental Health										
Murphy Anne	Mental Health										
Pasquale Christopher Gerard	Mental Health	<	<		<		<			<	<
Carroll Vanessa Leigh	Mental Health										
Slocum Christine N	Mental Health	<	<		<		<			<	
Litman Norma S	Mental Health	<	<		<		<			<	
Mullane William Andrew	Mental Health	<	<		<		<			<	
Leroy Ennis	Mental Health	<	<		<		<			<	
Wechsler Martin S	Mental Health	<	<		<		<			<	
Noone Rachel	Mental Health	<	<		<	<	<	<	<	<	<
Landinez Rosa	Mental Health	<	<		ζ.	<	<	<	<	<	<
Montefiore New Rochelle Hosp	Mental Health	<	<	<	ζ.	<	<	<	<	<	<
Mckenzie Hugh	Mental Health	<	<				<			<	<
Unger Goldie	Mental Health	<	<			<		<	<	<	<
Andujar Diane	Mental Health	<	<		<	<	<	<	<	<	<
Horvath David	Mental Health										
Shaffer Scott H	Mental Health										
Montefiore Mount Vernon Hospital	Mental Health	<	<	<	<	<	<	<	<	<	<
Sanchez Samuel	Mental Health										
Hsu-Walklet Teresa	Mental Health	<	<			<		<	<	<	<
Gray Wendy Jo	Mental Health										
Croslin Nicole M	Mental Health	<									



Page 627 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	rancipaning in Frojects	Jecis									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3.	3.a.i 3.a.ii	a.ii 3.b.i	.i 3.d.iii	.iii 4.b.i	.i 4.b.ii	=======================================
Oviedo Luz	Mental Health	<	<			<	<	<		<	
Simister Nova	Mental Health	<	<			<	<				1
Miliano Barbara	Mental Health	<	<		<	< <		\ \	` `	<	
Fellows Ashley	Mental Health	<	<		< ·	\ \	'				1
Branch Cynthia	Mental Health	<	<			<	<				1
Mendez Idalia	Mental Health	<	<			<	<	<			1
Mills Johanne Lemoine	Mental Health	<	<			<	<				1
Harding Katherine L	Mental Health	<	<		<	< <	'				1
Bobroff Miriam	Mental Health	<	<		<	<			<		
Velez Sandra	Mental Health	<	<			<	<	<			1
Smith Darryl	Mental Health	<	<			<	<	<		<	
Wong Meredith Jeanne	Mental Health										
Texidor-Bonilla Elizabeth	Mental Health	<	<	<	<	< <	<	<		<	
Wieder Harriot Estelle	Mental Health	<	<		〈	< <	<	<	<	<	
Zinns Rachel	Mental Health										
Deo Anthony	Mental Health										
Mendes Audra	Mental Health	<					<				
Tateosian Marianne E	Mental Health	<	<		<	< <	<	<	<	<	
Brooke Dunne Johnson	Mental Health										
Azarani Tanya Virginia	Mental Health										
Sadler Pablo	Mental Health	<	<		<			<			
Rodgers Caryn	Mental Health	<	<		<	< <	<	<		<	
Santos Teresa	Mental Health	<	<								
Selim Abdelrahman	Mental Health	<	<		<	< <	<	<			
Cuno Kate Elizabeth	Mental Health	<	<			<	<	<	<	<	
Castillo Desiree Susan	Mental Health	<	<				<	<			
Altschuler Elizabeth	Mental Health	<	<		<	< <	<	<			
Cirilli Carla Patrizia	Mental Health	<	<		<	< <	\ <	` <			
Ashburn, Jr. John	Mental Health										
Chinitz Emily	Mental Health										
Maple Jenifer	Mental Health										



Page 628 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Okoli Uchenwa	Mental Health											
Holmes Tamara	Mental Health											
Pena Felix	Mental Health											
Kerner Jeffrey	Mental Health											
Khan Sameer	Mental Health											
Perls Jeffrey	Mental Health											
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health											
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health											
Ryan Maryann	Mental Health											
Smith Brian	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Mathew Alphonsa J	Mental Health											
Dumas Suzanne	Mental Health											
Inpatient Hospitalist Services Of N	Mental Health											
Edwards Deidre	Mental Health											
Perez Martha	Mental Health											
Marr Crystal	Mental Health											
Orlofsky Michelle	Mental Health											
Crawford Dana	Mental Health											
Singh Jaswinderj	Mental Health											
Chanofsky Shannon	Mental Health											
Roye Anjali Malhotra	Mental Health	~	~			~		~	~	~	~	
Castro Jack	Mental Health	~	~			~		~	~	~	~	
Richardson Antonio	Mental Health											
Knowles Adam Brian	Mental Health											
Barron Elyssa	Mental Health											
Mohsin Hammad	Mental Health											
Vcs Inc	Mental Health											



Page 629 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
sovski Gella	Mental Health										
saacs Yisroel	Mental Health										
ulman Paul	Mental Health										
aenger Renee	Mental Health	~	~			~		~	~	~	~
ardner Laura Elizabeth	Mental Health										
echt Cheryl	Mental Health										
umba Delia	Mental Health										
edebagha Raquel	Mental Health										
oseph Jenny	Mental Health										
udewig Doris Natalie	Mental Health										
ane Linda Louise	Mental Health	~	~		~			~	~	>	~
chreuder Patricia	Mental Health										
ressimone Vanessa	Mental Health										
tern Ashley Rose	Mental Health	✓	~		~	~	~	~	~	>	~
rellana Madeline	Mental Health										
uevas-Burke Carmen Luisa	Mental Health										
guyen William	Mental Health										
ancroft Courtney	Mental Health										
asry Maddy H	Mental Health										
dan Nowak Melihat	Mental Health										
ohen Sarah	Mental Health										
ortes Rodene Ivan Buhayan	Mental Health										
ugello Elaine	Mental Health	~	~		~	~		~	~	>	✓
esrie Jennifer	Mental Health										
alimbene Jennifer	Mental Health										
otchkiss Lisa	Mental Health										
nsny Community Health Services	Substance Abuse										
uda Maria E <mark>M</mark> d	Substance Abuse	~	~			~		~	~	~	✓
udson Valley Mental Hith Ln	Substance Abuse	~	~		~		~			~	
lental Hith Assoc Rocklan Co	Substance Abuse	~	~		~		~			~	
atholic Charities Community	Substance Abuse	~	~		~		~			~	




Page 630 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sancia Recovery, Inc	Substance Abuse										
Council Alcohol/Drug Sullivan	Substance Abuse										
Bikur Cholim Inc	Substance Abuse										
Putnam Family & Comm Ser Mh	Substance Abuse	<	<		<		<			<	<
Never Alone Inc	Substance Abuse										
St Christophers Inn Inc	Substance Abuse										
Berkshire Farm Center	Substance Abuse										
Cah Rehabilitation Program	Substance Abuse										
Child & Fam Guid Ctr Adict Sv	Substance Abuse										
Rosa Daniel Md	Substance Abuse										
Restorative Management Corp	Substance Abuse										
Richard C Ward A T C	Substance Abuse										
Russell E Blaisdell A T C	Substance Abuse										
Conifer Park	Substance Abuse	<					<				
Arms Acres	Substance Abuse	<					<				
Montefiore Medical Ctr Ai	Substance Abuse	<	<		<	<	<	<	<	<	<
Dutches Co Dept Mh	Substance Abuse										
Sullivan County Cmh Mh	Substance Abuse										
Regional Econ Comm Act Prog	Substance Abuse										
Sullivan Cnty Pub Hlth Ser Lthhcp	Substance Abuse										
Lexington Ctr For Recovery	Substance Abuse	<	<		<		<			<	
St Josephs Rehab Center Inc	Substance Abuse										
Guidance Center, Inc	Substance Abuse	<					<			<	
Hudson River Healthcare Inc	Substance Abuse	<	<		<	<		<	<	<	<
Greater Hudson Valley Fam Hlt, The	Substance Abuse	<	<		<			<	<	<	<
Phelps Memorial Hsp Assoc	Substance Abuse										
Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Summit Park Hospital Rockland	Substance Abuse										
Bon Secours Comm Hosp	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse	<			<		<			<	
St Josephs Hosp	Substance Abuse	<	<	<	<	<	<	<	<	<	<



Page 631 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Putnam Hospital Center	Substance Abuse	<	<		<	<		<	<	<	<
St Johns Riverside Hospital	Substance Abuse	<	<	<	<		<	<	<	<	<
Nyack Hsp	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Belvedere Health Services LIc	Substance Abuse										
Montefiore New Rochelle Hosp	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Montefiore Mount Vernon Hospital	Substance Abuse	<	<	<	<	<	<	<	<	<	<
Swedish Kristin Anne	Substance Abuse										
Elant At Newburgh Adhc	Nursing Home	<									
Wingate At Beacon	Nursing Home										
Helen Hayes Hospital Rhcf	Nursing Home										
Carillon Nrs Rehab Ctr Adhc	Nursing Home										
Bronx Center Rehab & Hith Car	Nursing Home	<						<			
Hebrew Hsp Hm Of Westchester	Nursing Home										
Bethel Nursing & Rehab Center	Nursing Home										
Northern Manor Geri Ctr Adhc	Nursing Home	<						<			
Wingate Of Ulster	Nursing Home										
Wingate At Dutchess Inc	Nursing Home										
Elant At Goshen Inc Adhc	Nursing Home	<									
Roscoe Community Nh Adhc Inc	Nursing Home										
Glen Island Ctr Nrs & Rehabe	Nursing Home										
Sarah Neuman Ctr Hith & Rehab	Nursing Home	<									
Tarrytown Hall Care Ctr	Nursing Home										
Ferncliff Nursing Hm Non Occ	Nursing Home	ζ.									
Northern Metro Rhcf Non-Occ	Nursing Home	<						<			
Elizabeth Seton Pediatric Center	Nursing Home	<									
Ramapo Manor Ctr Reh & Nrs	Nursing Home	<						<	<		
Schnurmacher Center Reh & Nrs	Nursing Home										
Salem Hills Rehab & Nrs Ctr	Nursing Home										
Wartburg Nursing Home	Nursing Home										
Field Home-Holy Comforter Snf	Nursing Home	<									
Home For Aged Blind Adhc/Aadc	Nursing Home										



Page 632 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
East Neck Nursing & Rehab Ctr	Nursing Home											
Campbell Hall Rehab Center	Nursing Home											
Catskill Regional Medical Ctr	Nursing Home											
Andrus On Hudson	Nursing Home											
Valley View Ctr Nrs Care & Rehab	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
West Ledge Rehab & Nursing Ctr	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home	~										
Waterview Hills Rehab & Nrs Ctr	Nursing Home											
Schervier Nursing Care Center	Nursing Home											
Summit Park Nursing Care Ctr	Nursing Home											
St Josephs Hsp Nh Of Yonkers	Nursing Home	~	~	~	~	~	~	~	~	~	~	
Northern Dutchess Rhcf Inc	Nursing Home	~	~		~	~		~	~	~	~	
St Cabrini Nursing Home	Nursing Home	~										
Jewish Home & Hosp Bronx Div	Nursing Home	~										
Center For Nursing & Rehab In	Nursing Home											
Elant At Wappingers Falls	Nursing Home	~										
Williamsbridge Manor Nh	Nursing Home	~						~				
Regency Extended Care Center	Nursing Home	~										
University Nursing Home Snf	Nursing Home	~						~				
Achieve Rehab & Nursing Fac	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
United Hebrew Geri Ctr Snf	Nursing Home	~										
Nyack Manor Nh Snf	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Shore View Nursing Home	Nursing Home											
Elant At Brandywine	Nursing Home											
Hebrew H For Aged Riverdale	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Sky View Rehab & Hlth Cr Ctr	Nursing Home											



Page 633 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.ii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Victoria Home	Nursing Home										
Port Chester Nur & Rehab Ctr	Nursing Home										
Morningside House Nursing Hom	Nursing Home										
Margaret Tietz Center For Nur	Nursing Home										
Bethel Nursing Home Inc Co	Nursing Home										
Palisade Nh Co Inc Snf	Nursing Home										
Dutchess Ctr Rehab Healthcare	Nursing Home										
Sea-Crest Health Care Center	Nursing Home										
Somers Manor Nursing Home Inc	Nursing Home										
Elant At Fishkill	Nursing Home	~									
Northern Riverview Hcc Inc	Nursing Home	~					~				
Terrace Health Care Center	Nursing Home										
Pine Valley Center Reh & Nrs	Nursing Home	~									
Sutton Park Cnt Nrs & Rehab	Nursing Home	~									
Sans Souci Rehab & Nrs Ctr	Nursing Home	~					~	~			
Middletown Park Rehab & Hlth Cr Ctr	Nursing Home										
Dumont Center Rehab & Nrs Care	Nursing Home										
Barnwell Nursing & Rehab Cent	Nursing Home										
Crown Center Nursing & Rehab	Nursing Home	~					~	~			
Mills Pond Nursing & Rehab Ctr	Nursing Home										
Sprain Brook Manor Rehab Llc Nh	Nursing Home										
Hrnc Operating Llc	Nursing Home										
Jopal Sayville Llc	Nursing Home										
Schaffer Extended Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	
Jopal Bronx, Llc	Nursing Home										
Doj Operations Associates Llc	Nursing Home	~					~				
Putnam Nursing & Rehab Ctr	Nursing Home										
Walgreen Eastern Co Inc	Pharmacy										
Walgreen Eastern Co Inc	Pharmacy										
Phelps Memorial Hospital Associatio	Pharmacy										
Bowden Nancy	Pharmacy	~	~			~	~	~	~	~	



Page 634 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Pharmacy	Walgreen Eastern Co Inc
<	<	<	<	<	<	~	~	<	<	Pharmacy	Schaffer Extended Care Center
										Pharmacy	Town Total Health Llc
										Pharmacy	Town Total Health Llc
										Pharmacy	Walgreen Eastern Co Inc
										Pharmacy	Resolution Rx Inc
										Pharmacy	Taconic Pharmacy Inc
										Pharmacy	Walgreen Eastern Co Inc
										Pharmacy	Boshakova Alina
										Pharmacy	Walgreen Eastern Co Inc
										Pharmacy	Walgreen Eastern Co Inc
										Pharmacy	Gsp Longterm Care Inc
<	<	<	<	<	<	ζ.	<	<	<	Pharmacy	Nyack Hsp
<	<	<	<		<	<		<	<	Pharmacy	Putnam Hospital Center
<	<	<	<		<	<		<	<	Pharmacy	Northern Dutchess Hospital
<	<	<	<		<	<		<	<	Pharmacy	Vassar Brothers Med Ctr
<	<	<	<	<		<	<	<	<	Pharmacy	St Lukes Cornwall
										Pharmacy	Bon Secours Comm Hosp
										Pharmacy	Summit Park Hospital Rockland
										Pharmacy	Peninsula Gen Nursing Home
										Pharmacy	Pine Plains Pharmacy Inc
										Pharmacy	Le-Mac Pharmacy Inc
										Pharmacy	Walgreen Eastern Co Inc 2122
										Pharmacy	Walgreen Eastern Co Inc 02180
<	<	<	<	<	<	<		<	<	Pharmacy	Montefiore Medical Ctr Ai
										Pharmacy	Grassy Sprain Pharm Inc
<	<	<	<		<			<	<	Pharmacy	De Oliveira Paolo S Rn
										Pharmacy	Med-World Acquisition Corp
										Pharmacy	Trotta'S West St Pharm Inc
<	<	<	<	<	<	<		<	<	Pharmacy	Quigley Diane Rn
										Pharmacy	Louis-Jacques Nadja Rn
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 635 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Texidor-Bonilla Elizabeth	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Hospice											
Metropolitan Jewish Hm Care	Hospice											
Calvary Hha & Hospice Care	Hospice											
Montefiore Medical Ctr Ai	Hospice	~	~		~	~	~	~	~	~	~	
Hospice Care In West/Putnam I	Hospice											
Elderserve Long Term Hith Car	Hospice											
Northern Metro Rhcf Non-Occ	Hospice	~						~				
Jacob Perlow Hospice	Hospice											
Hospice Of Orange/Sullivan Cn	Hospice											
United Hospice Of Rockland	Hospice											
Hospice Of Dutchess/Ulster Ct	Hospice											
Vns Of Ny Hospice Care	Hospice											
Sullivan Cnty Pub Hlth Ser Lthhcp	Hospice											
Hudson Health Plan Inc	Hospice											
Sullivan Cnty Pub Hlth Ser	Hospice											
Vna Of Hudson Valley	Hospice											
Dominican Sister Family Healt	Hospice											
Achieve Rehab & Nursing Fac	Hospice											
Phelps Memorial Hsp Assoc	Hospice											
Calvary Hospital Inc	Hospice											
Pine Valley Center Reh & Nrs	Hospice	~										
Phelps Hospice	Hospice											
Phelps Hospice	Hospice											
1199 Seiu Training And Employment Funds	Community Based Organizations											
?Astor Services For Children & Families - Case Management	Community Based Organizations											
?Astor Services For Children & Families - Ccsi	Community Based Organizations											
?Astor Services For Children & Families - Home & Community Based Waiver	Community Based Organizations											
?Astor Services For Children & Families - Home Based Crisis Interventions	Community Based Organizations											
?Astor Services For Children & Families - Intensive Case	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 636 of 833 **Run Date :** 12/28/2018

Montefiore Medical Center (PPS ID:19)

Salety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Management												
?Astor Services For Children & Families - Mobile Crisis	Community Based Organizations											
?Astor Services For Children & Families - Preadmission Screening	Community Based Organizations											
?Astor Services For Children & Families - Supportive Case Management	Community Based Organizations											
?Astor Services For Children & Families - Vocational Case Management	Community Based Organizations											
Abbott House	Community Based Organizations											
Adrienne Knight	Community Based Organizations											
Alcoholism And Drug Abuse Council Of Orange County	Community Based Organizations											
Alex Veros	Community Based Organizations											
American Heart Association Rockland County	Community Based Organizations											
American Lung Association Of The Northeast	Community Based Organizations											
American Lung Association Of The Northeast/Center For A Tobacco-Free Hudson Valley	Community Based Organizations											
Ammir Rabadi Physician Pc	Community Based Organizations											
Andrew Blackstein	Community Based Organizations											
Angelic Ramirez	Community Based Organizations											
Antonio Espinosa	Community Based Organizations											
Archie Walker	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Binghamton	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Madison Gh	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown Nsd	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Syracuse	Community Based Organizations											
Best Internal Medicine Pc	Community Based Organizations											
Beverly Cooper	Community Based Organizations											
Brooke Kallenberg	Community Based Organizations											
Cabrini Apartments	Community Based Organizations											
Cabrini Immigrant Services	Community Based Organizations											
Cardiinal Mccloskey Community Services	Community Based Organizations											



Page 637 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cardinal Mccloskey Community Services	Community Based Organizations											
Cassandra Patterson	Community Based Organizations											
Catholic Health Care System (Dba Archcare)	Community Based Organizations											
Catskill-Hudson Area Health Education Consortium	Community Based Organizations											
Cbhs- Westchester Public/Private Partnership For Aging Services	Community Based Organizations											
Cbhs/Hdsw	Community Based Organizations											
Center For Safety & Change	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers For Specialty Care Group	Community Based Organizations											
Central Yonkers Family Health	Community Based Organizations											
Cerebral Palsy Of Westchester	Community Based Organizations											
Children'S Health Home Of Upstate New York	Community Based Organizations											
Childrens Health & Research Foundation, Inc. /Lower Hudson Valley Perinatal Network	Community Based Organizations											
Christine Welch	Community Based Organizations											
Community Awareness Network For A Drug-Free Life And Environment (Candle)	Community Based Organizations											
Compeer Dutchess	Community Based Organizations											
Compeer Orange	Community Based Organizations											
Compeer Rockland	Community Based Organizations											
Compeer Sullivan	Community Based Organizations											
Compeer Ulster	Community Based Organizations											
Compeer Westerchester	Community Based Organizations											
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations											
Cross Valley Health & Medicine	Community Based Organizations											
Crossroads Residence	Community Based Organizations											
Crystal Run Village, Inc.	Community Based Organizations											
Crystal Welch	Community Based Organizations											
Cynthia Tonsmeirec	Community Based Organizations											
Dan O'Neill	Community Based Organizations											
Darlene Moore	Community Based Organizations											
David Harshbarger	Community Based Organizations											



Page 638 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Carety Net 1 Toviders in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Debra Jantsch	Community Based Organizations											
Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties	Community Based Organizations											
Dutchess Arc, Nysarc, Inc.	Community Based Organizations											
Family Services Of Westchester	Community Based Organizations											
Family Ties Of Westchester, Inc.	Community Based Organizations											
Gateway Community Industries, Inc Dutchess Co.Supported Housing	Community Based Organizations											
Gateway Community Industries, Inc Tbm-Workforce One	Community Based Organizations											
Gateway Community Industries, Inc Ulster Co.Supported Housing	Community Based Organizations											
Gina Guarino	Community Based Organizations											
Global Medical Services	Community Based Organizations											
Greyston	Community Based Organizations											
Halfway House Of Westchester	Community Based Organizations											
Haverstraw Pediatrics	Community Based Organizations											
Helen Lipson	Community Based Organizations											
Howard Gorr	Community Based Organizations											
Hudson Valley Asthma Coalition	Community Based Organizations											
Igal Jellinek	Community Based Organizations											
Imani Thompson	Community Based Organizations											
Ivette B Torres Md Pc	Community Based Organizations											
Jadiyi Salim-Ortiz Md	Community Based Organizations											
James, Jincy	Community Based Organizations											
Jannine Cullen	Community Based Organizations											
Jawonio Inc-Day Habilitation	Community Based Organizations											
Jawonio Inc-Day Services	Community Based Organizations											
Jawonio Inc-Employment/Preemployment Svcs	Community Based Organizations											
Jawonio Inc-Pre Vocational & Voc Svcs	Community Based Organizations											
Jennifer Voltz	Community Based Organizations											
John C Reed	Community Based Organizations											
Kana Mahadavan	Community Based Organizations											



Page 639 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaplan Family Hospice	Community Based Organizations		Zidili	210117		- Ciaii	Ciaiii	0.5	- Craiiii			
Kelly Green	Community Based Organizations											
Kimberly Imperato	Community Based Organizations											
Krishna Dixit Physician Pc	Community Based Organizations Community Based Organizations											
Lana Rumore	Community Based Organizations Community Based Organizations					+						
Leake And Watts Services Inc.	Community Based Organizations Community Based Organizations											
	-					1	1					
Linda Mentzinger	Community Based Organizations											
Lizette Donato	Community Based Organizations											
M. M. Islam Md Pc	Community Based Organizations											
Mary Evans	Community Based Organizations											
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations											
Meals On Wheels	Community Based Organizations	~										
Mental Health America Of Dutchess, Community Advocacy And Support	Community Based Organizations											
Mental Health America Of Dutchess, Community Advocacy And Support,	Community Based Organizations											
Mental Health America Of Dutchess, Crisis Respite	Community Based Organizations											
Michael King	Community Based Organizations											
Michael Owens	Community Based Organizations											
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations											
Mmg - Cross County	Community Based Organizations											
Mvp Housing Development Fund Compnay Inc.	Community Based Organizations											
Nami Westchester	Community Based Organizations											
National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam)	Community Based Organizations											
Nepperhan Community Center	Community Based Organizations											
New Hope Manor Inc	Community Based Organizations											
New Windsor Pediatrics	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											
Newburgh Housing Authority	Community Based Organizations											
Nighat Afzal	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 640 of 833 Run Date : 12/28/2018

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participating in Pr	nincts										
Dravidas Nama			0 - !!!	0 - 1	0 h :::	2 - :	2 - "	2 % :	2 4 :::	46:	4 5 ::	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Occupations, Inc.	Community Based Organizations											
Open Arms Inc	Community Based Organizations											
Orange County Crisis Team/Occupations, Inc	Community Based Organizations											
Orange County Safe Homes Project Inc	Community Based Organizations											
Orange Medical Care Pc	Community Based Organizations											
Orange Non-Medicaid C&Y Care Coordination	Community Based Organizations											<u> </u>
Orange Pediatric Care Pc	Community Based Organizations											
Pandurang Prabhu, Md. ,Pc	Community Based Organizations											<u> </u>
Park Houisng Development Fund Company Inc.	Community Based Organizations											
People To People	Community Based Organizations											
Pinnacle Health Consultants	Community Based Organizations											
Prinest Jenkins	Community Based Organizations											
Putnam County Department Of Health	Community Based Organizations											
Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau	Community Based Organizations											
Putnam County Office For Senior Resources	Community Based Organizations											
R. E. Blaisdell Atc	Community Based Organizations											
Rachael Roth	Community Based Organizations											
Randey Egenhauser	Community Based Organizations											
Reda Soliman	Community Based Organizations											
Riverside Pediatrics	Community Based Organizations											
Robin Smith	Community Based Organizations											
Rockland United Ipa	Community Based Organizations											
Rosa Mena	Community Based Organizations											
Rss - Dutchess Shelter Plus Care	Community Based Organizations											
Rss - Orange Adult Recreation	Community Based Organizations											
Rss - Orange Case Management Service Dollars	Community Based Organizations											
Rss - Orange Children & Youth Recreation	Community Based Organizations											
Rss - Orange Co. Flex Spending	Community Based Organizations											·
Rss - Orange Flex Advocacy Services	Community Based Organizations											
Rss - Orange Intensive Clinical Care Management Of Children & Youth	Community Based Organizations											



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 641 of 833 **Run Date**: 12/28/2018

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participating in Pro	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations											
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations											
Rss - Orange Supported Housing	Community Based Organizations											
Rss - Orange System Of Care Care Management	Community Based Organizations											
Rss - Orange Vocational	Community Based Organizations											
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations											
Rss - Sullivan C&Y Recreation	Community Based Organizations											
Rss - Sullivan Crisis Respite	Community Based Organizations											
Rss - Sullivan Mica	Community Based Organizations											
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations											
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations											
Rss - Sullivan Peer Advocacy	Community Based Organizations											
Rss - Sullivan Pros	Community Based Organizations											
Rss - Sullivan Supported Housing	Community Based Organizations											
Rss - Transportation	Community Based Organizations											
Rss - Ulster Oasas Shelter Plus Care	Community Based Organizations											
Rss - Ulster Omh Supported Housing	Community Based Organizations											
Samantha Dilecce	Community Based Organizations											
Sasha Meyer-Porco	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											
Scheuer Plaza Limited Partnership	Community Based Organizations											
Services - Hartsdale Family Mental Health	Community Based Organizations											
Services - Hudson Valley Comm Svcs Clinic	Community Based Organizations											
Shari Cohen	Community Based Organizations											
Shayne Stevens	Community Based Organizations											
Shelley Greenslade	Community Based Organizations											
Southern Westchester Obgyn Llp	Community Based Organizations											
St. Christopher'S Inn- Homeless Shelter	Community Based Organizations											
St. Josephs Hospital - St. Vincents Port Chester Halfway House	Community Based Organizations											
Student Assistance Services Corporation	Community Based Organizations									~		
Sullivan Arc	Community Based Organizations											



Page 642 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Taconic Health Information Network And Community (Thinc)	Community Based Organizations											
The Center For Career Freedom	Community Based Organizations											
The Center For Discovery	Community Based Organizations											
The Children'S Medical Group Pllc	Community Based Organizations											
The Sharing Community, Inc.	Community Based Organizations											
Tina Chung	Community Based Organizations											
Touch-Together Our Unity Can Heal, Inc	Community Based Organizations											
Transcare Ambulance	Community Based Organizations											
Ulster County Office For The Aging	Community Based Organizations											
Valentina Mahoney	Community Based Organizations											
Valleau , John	Community Based Organizations											
Verizon	Community Based Organizations											
Walgreen'S Well Transitions	Community Based Organizations											
Wendy Taylor	Community Based Organizations											
West Point Medical Pc	Community Based Organizations											
Westchester Care Action Program	Community Based Organizations											
Westchester Concumer Empowerment Center, Inc Dba The Empowerment Center	Community Based Organizations											
Westchester County Department Of Community Mental Health	Community Based Organizations											
Westchester Family Medical Practice Pc	Community Based Organizations											
Westchester Independent Living	Community Based Organizations											
Wilson Beltran	Community Based Organizations											
Woman To Woman Obgyn Pc	Community Based Organizations											
Ymca Of Yonkers Dba - Yonkers Family Ymca	Community Based Organizations											
Yonkers Community Action Program, Inc	Community Based Organizations											
Yonkers Public Library	Community Based Organizations											
Ywca Orange County	Community Based Organizations											
Zotica Medina-Weiner	Community Based Organizations											
Tessler Patric	All Other	~	~			~		~	~	~	~	
Naccarato Marc	All Other	~	~			~		~	~	~	~	
Gold Carol Dutton	All Other	~	~		~	~		~	~	~	~	
Than Than	All Other	~	~		~	~		~	~	~	~	



Page 643 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Categon kaya Md All Other nan All Other ack Wong All Other ack Wong All Other all Other All Other Md All Other Md All Other All Other All Other		Participating in Projects	cts									
ya Md Janiel k Wong Sroder Janiel k Wong Janiel J	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ya Md Paniel k Wong Sroder	Naik Sanjay	All Other										
Anniel k Wong k Wong Broder	Anna Kazanskaya Md	All Other	<	~	<	<	<	<	<	<	<	<
k Wong sroder sroder d Mahbubul Md d Ann Md lith Borham d Estelita Domingo Md ynn Cnm ynn Cnm	Caren Goodman	All Other	<	~	<	<	<	<	<	<	<	<
Rynn Cnm	Sasson Aaron Daniel	All Other										
ad Mahbubul Md d lilda lilda lilda separate in the separa	Samuel Tai Tack Wong	All Other	<	<			<		<	<	<	<
ad Mahbubul Md d Ann Md Jith Borham Id Estelita Domingo Md ynn Cnm	Buyuk Erkan	All Other	<	>		<	<	<	<	<	<	<
ad Mahbubul Md d ilida ilida ilida ilida ilida grann Md ilida ene ene estelita Domingo Md ynn Cnm	Cobelli Marcie Broder	All Other	<	~		<	<	<	<	<	<	<
ad Mahbubul Md d ilida ilida ilida ilida ilith Borham Id gene a Estelita Domingo Md ynn Cnm	Brown Andrea	All Other	<	<			<		<	<	<	<
ad Mahbubul Md d ilda ilda ilda is Ann Md dith Borham Id gene lene a Estelita Domingo Md ynn Cnm	Rowe Amy F	All Other	<	<		<	<	<	<	<	<	<
ad Mahbubul Md d ilda ilda y Ann Md lene Estelita Domingo Md ynn Cnm	Bailey Cheryl	All Other	<	<		<	<	<	<	<	<	<
ad Mahbubul Md d ilida ilida ilida ilida ilih Borham Ild ilene lene lene a Estelita Domingo Md ynn Cnm	Soto Graciela	All Other	<	<		<	<	<	<	<	<	<
ad Mahbubul Md d ilida ilida Ann Md ilith Borham Id Estelita Domingo Md ynn Cnm	Kelly Colleen	All Other	<	<		<	<	<	<	<	<	<
ilda ilda ilda ilda ilth Borham id Bene ilene il	Islam Mohammad Mahbubul Md	All Other										
ilda y Ann Md dith Borham Id Ene Ene Ba Estelita Domingo Md ynn Cnm	Gross Kara J Md	All Other										
ilda ly Ann Md lith Borham ld Series a Estelita Domingo Md ynn Cnm	Slyer Jason T	All Other	<	<		<	<	<	<	<	<	<
ilda ly Ann Md lith Borham Id Ene Iene a Estelita Domingo Md ynn Cnm	Miriam John Md	All Other										
Ilda Ild Iith Borham Id Iene Iene Iene In Estelita Domingo Md Md ynn Cnm	Krug Laura M	All Other	<	<			<		<	<	<	<
Ann Md Ith Borham Id Iene Iene A Estelita Domingo Md Md ynn Cnm	Ortiz-Morales Hilda	All Other	<	<		<	<	<	<	<	<	<
Id Iith Borham Id Iene Iene Iene Iene In Iene Iene In Iene Iene	Quinones Wendy	All Other	<	<		<	<	<	<	<	<	<
Id I	Dubrow Ronelle Ann Md	All Other	<	<		<	<	<	<	<	<	<
lene lene a Estelita Domingo Md ynn Cnm	Mcdowell Meredith Borham	All Other	<	<		<	<		<	<	<	<
ene a Estelita Domingo Md ynn Cnm	Joseph Brigid Md	All Other	<	<		<	<	<	<	<	<	<
lene a Estelita Domingo Md ynn Cnm	Klatsky Peter	All Other	<	<		<	<	<	<	<	<	<
a Estelita Domingo Md ynn Cnm	Katzenberg Arelene	All Other	<	<	<	<	<	<	<	<	<	<
Md Mg ynn Cnm	Wiencek Vandy	All Other	<	<				<	<	<	<	<
ynn Cnm	Bernardez Maria Estelita Domingo	All Other										
ynn Cnm	Aisha A Stroop Md	All Other	<	<	<	<	<	<	<	<	<	<
	Crist Rebecca Lynn Cnm	All Other	<	<	<	<	<	<	<	<	<	<
	Frank J Garrido	All Other	<	<		<	<	<	<	<	<	<
	Smith Harriet	All Other	<	<		<	<	<	<	<	<	<
	Cohen Jason	All Other	<	<		<	<	<	<	<	<	<



Page 644 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 23.1		Participating in Projects	cts									
All Other All Other Control Co	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Ober All	Weiss Caryn		<	ζ.		ζ.	<	〈	<	<	〈	<
Be Al Other	Cesari Norma	All Other	<	<		<	~	<	<	<	<	<
All Other All Ot	Gambassi Melanie	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Ferrara Lucille	All Other	<	<		<	<	<	<	<	<	<
All Other All	Frame Rosemary	All Other	<	<			<		<	<	<	<
All Other	O'Brien Norma	All Other	<	<		<	<		<	<	<	<
All Other	Tift Louisa	All Other										
All Other	Mark Alissa	All Other	<						<	<	<	<
All Other All	Goilav Beatrice	All Other	<	<		<	<	<	<	<	<	<
Inted All Other Integration of Dam	Rajagopal Latha	All Other	<	<			~		<	<	<	<
and Oppm All Other V. V	Berger Samuel Alfred	All Other										
All Other	Anna Maria Giordano Dpm	All Other										
All Other	Robinson John	All Other	<	<		<	<	<	<	<	<	<
All Other	Sadie Johnson	All Other	<	<		<	<	<	<	<	<	<
All Other All	Suvarna Nair Md	All Other	<	<			<		<	<	<	<
No All Other All O	Jamil Rizqalla Do	All Other	<	<	<	<	~	<	<	<	<	<
In Matthew Md All Other	Trivedi Kiran	All Other										
All Other All	Elzholz Bryan Matthew Md	All Other										
All Other ST	Pappas Mike	All Other										
oft Maria All Other V	Kozinn Dale	All Other	<	<	<	<	<	<	<	<	<	<
All Other X	Valicenti-Mcdermott Maria	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other Sal Assoc Sound Shore All Other All Other All Other All Other All Other All Other All Other All Other All Other	Reidy Kimberly	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Sal Assoc Sound Shore All Other All Other IX	Crespi Rebecca	All Other	<	<		<	~	<	<	<	<	<
Sal Assoc Sound Shore All Other Sal Other <td>Imtiaz Ahmad</td> <td>All Other</td> <td></td>	Imtiaz Ahmad	All Other										
Call Assoc Sound Shore All Other I I I I I I I I I I I I I I I I I I I	Shailaja N Setty	All Other	<	<		<	<	<	<	<	<	<
All Other	Emergency Medical Assoc Sound Shore	All Other										
All Other Image: Control of the control o	Baerga Sergio L	All Other	<	<		<	<	<	<	<	ζ.	<
	Shah Nishant Md	All Other	<	<		<	<	<	<	<	<	<
	Raphael Katia	All Other										
	Carillon Dialysis Llc	All Other										
	Tran Anhtho	All Other										



Page 645 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•	<	<	<	<	<	<		<	•		
										All Othor	Elisaboth Emma Iblar Md
										All Other	At Home Ltd
<	<	<	<	<	<	<		<	<	All Other	Pyo Robert T
<	<	<	<	<	<	<		<	ζ.	All Other	Ostrowsky Belinda E Md
<	<	<	<	<	<	<		<	<	All Other	Pedro Pablo Maria Md
<	<	<	<	<	<	<	<	<	<	All Other	Jones George Alexander Md
<	<	<	ζ.	<	<	<		ζ.	ζ.	All Other	Jason Lupow Brett Md
<	<	<	<		<			<	<	All Other	Sowmya Stephen Md
<	<	<	<	<	<	<		<	ζ.	All Other	Hubert Gauman Robin Pa
<	<	<	<						<	All Other	Hirsch Judith C
<	<	<	<	<		<	<	<	<	All Other	Chiu Misty
<	<	<	<	<	<	<		<	<	All Other	Annmarie Ketura Gordon-Wint
<	<	<	<		<			<	<	All Other	Khanna Kartika
										All Other	David Jason Ellenbogen Dpm
<	<	<	<	<	<	<		<	<	All Other	Rishi Malhotra
<	<	<	<	<	<	<		<	<	All Other	Diana Grinberg
<	<	<	<		<			<	<	All Other	Greer Tirza
<	<	<	<						<	All Other	Barbara Diane
										All Other	Depaola Thomas
<	<	<	<		<	<		<	<	All Other	Suleiman Mary Karim Rpa
<	<	<	<	<		<			<	All Other	Jean-Louis Florence Md
										All Other	Benodin Lesly Md
<	<	<	<		<	<		<	<	All Other	Messina Anthony John
<	<	<	<						<	All Other	Agastin Michael M
										All Other	Hoffman Michael Ethan
<	<	<	<	<	<	<		<	<	All Other	Alan Teigman
<	<	<	<	<	<	<	<	<	<	All Other	Zujin Li
										All Other	Vnsny Community Health Services
										All Other	Palomino Lucy
<	<	<	<	<	<	<	<	<	<	All Other	Rabadi Ammir
<	ζ.	ζ.	ζ.		<	<		ζ.	ζ.	All Other	Lombardi - Desa Liliana
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 646 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranicipating in Projects	Jects					:				:
Provider Name	Provider Category	2.a.I	Z.a.III	Z.a.ıv	2.b.III	3.a.I	3.a.II	3.b.I	3. d. III	4.b.I	4.b.II
Fox Aaron D Md	All Other	<	<		<	<	<	<	<	<	<
Daniel Antoniello	All Other	<	<		<	<	<	<	<	<	<
Bajaj Komal Md	All Other	<	<		<	<	<	<	<	<	<
Deener Avi M	All Other	<						<	<	<	<
Grushko Michael Jason Md	All Other	<	<		<	<	<	<	<	<	<
Khader Samer	All Other	<	<		<	<	<	<	<	<	<
Gebb Juliana Sanchez	All Other	<	<			<		<	<	<	<
Gomes William	All Other	<	<		<	<	<	<	<	<	<
Jean-Louis Pascale	All Other	<	<			<		<	<	<	<
Jariwala Sunit	All Other	<	<		<	<	<	<	<	<	<
Nathan Lisa	All Other	ζ.	<			<		<	<	<	<
Otoo Erica	All Other	<	<		<	<	<	<	<	<	<
Burns Judah Gershon	All Other	<	<		<	<	<	<	<	<	<
Oppenheimer Orit	All Other	<	<			<		<	<	<	<
Kesebir Deniz	All Other	<	<		<	<	<	<	<	<	<
Khilkin Michael Do	All Other	<	<		<	<	<	<	<	<	<
Waxler Diana Rpa	All Other										
Jonathan T Chang	All Other	ζ.	<		<	<	<	<	<	<	<
Nwosu Julius Rpa	All Other										
Cremins Patricia A Rpa	All Other	<	<			<		<	<	<	<
Cuevas Juana Lucia Md	All Other										
Oza Parind Manoj Md	All Other										
Louis Emmanise	All Other	ζ.	<	<	<		<	<	<	<	<
Health Quest Medical Practice Pc	All Other	<	<		<	<		<	<	<	<
Peralta Mark F Md	All Other										
Kubert Jason E Md	All Other	<	ζ.		<	<		<	<	<	<
Ansari Asif Muzaffar	All Other	<	<			<		<	<	<	<
Adewunmi Victoria E	All Other	<	<		<	<	<	<	<	<	<
Donikyan Chris D Do	All Other	<	<	<	<		<	<	<	<	<
Casimir Andy Paul Md	All Other	<	<		<	<		<	<	<	<
Knowles Katrina Anne Md	All Other	<	<		<	<		<	<	<	<



Page 647 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoyy 23.1		Participating in Projects	cts									
Medical Mother All Others All Oth	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
A Other A Ot	Kelter Katharine Md	All Other	<	<			<		〈	<	ζ.	<
Bridgoth Nd All Othor Z	Lee Se Won Md	All Other	<	<		<	<	<	<	<	ζ.	<
Endiget Mode All Others CC CC <td>Taub Cynthia Md</td> <td>All Other</td> <td>ζ.</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td>〈</td> <td><</td> <td>ζ.</td> <td><</td>	Taub Cynthia Md	All Other	ζ.	ζ.		<	<	<	〈	<	ζ.	<
All Other	Moylan Juliana Bridget Md	All Other	<	<			<		<	<	<	<
Rebelah Theodora All Other Course	Jacobs Amanda	All Other	<	<		<	<	<	<	<	ζ.	<
All Other All	Chachere Julia Rebekah Theodora	All Other										
All Other All	Stein Tara	All Other	<	<		<	<	<	<	<	ζ.	<
Coussel Dpm All Other C	Aleksandrovich Leon	All Other										
MMMM All Others US	Jabbour Dany Youssef Dpm	All Other	<	<		<	<		<	<	<	<
MMMd All Other X <t< td=""><td>Raschard Robin</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Raschard Robin	All Other										
Mill Other	Rondinel Evelyn M Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Jackson Robert	All Other	<	<		<	<	<	<	<	<	<
All Other All	Agarwal Chhavi Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Bak Nava Md	All Other										
All Other All Ot	Misciagna Sean M Md	All Other										
th-Tsong All Other C	Sachdev Bindu Do	All Other	<	<		<	<	<	<	<	<	<
All Other	Shih Anthony Thomas Shiuh-Tsong	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$	Harnik lan G Md	All Other										
All Other \$\$\$\$ \$\$\$\$\$\$ \$\$\$\$\$\$ \$\$\$\$\$ \$\$\$\$\$\$\$ \$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$\$\$\$ \$\$\$\$\$\$\$\$\$\$\$\$\$\$\$\$\$\$ \$ \$	Jerschow Elina Md	All Other	<	<		<	<	<	<	<	<	<
All Other 41 Other All Other 41 Other All Other 4	Lam Leslie Suihong Md	All Other	<	<		<	<	<	<	<	<	<
All Other 3	North Amanda Carlson	All Other	<	<		<	<	<	<	<	<	<
All Other S	Baribault Heather	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other IX	Rosner Mara Md	All Other	<	<			<		<	<	<	<
All Other All Other Aur Md All Other All Other All Other All Other All Other All Other All Other All Other All Other	Calderon Vincente Anthony	All Other										
Jur Md All Other All Other All Other All Other All Other All Other All Other All Other All Other	Epstein Eric J Md	All Other	<	<			<		<	<	<	<
nur Md All Other All Other I I I I I I I I I I I I I I I I I I I	Cole Peter David Md	All Other	<	<		<	<	<	<	<	ζ.	<
All Other All Other All Other S All Other S All Other S	Hemmerdinger Steven Arthur Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other	Strong Benjamin Waite Md	All Other										
All Other All Other	Ali Khorsheda Do	All Other	ζ.	<		<	<		<	<	ζ.	<
	Weinman Aliza Md	All Other	<	<		<	<	<	<	<	<	<
	Chin Cynthia Md	All Other										



Page 648 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 2ai		Participating in Projects	ects									
Mathematical Mat	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mandoma and the property of th	Sulzer James Anthony Md	All Other	<				<			<		
Moderno Mode	Osband Yardaena Md	All Other										
All Other All	Glass Elizabeth Carey Md	All Other										
Michael Michae	Dr Christopher M Allen Md	All Other	<	~					<	<	<	<
MI Other MI OTHER MI CONTROLL	Eisen Lewis Md	All Other	<	<		<	〈	ζ.	〈	〈	<	<
MIOTHERY MINOTEST MIN	Aponte Ada Esther Md	All Other	<	~		<	<	<	<	<	<	<
MI Other 2014 10 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	Laskowski Igor Md	All Other										
All Other	Duda Maria E Md	All Other	<	<			~		~	<	<	<
Mil Other May 10 ther May 10 t	Pastor Charles Md	All Other	<	~	<	<	<	<	<	<	<	<
All Other All Ot	Dulu Alina Md	All Other	<	<		<	<	~	<	<	<	<
CORMID All Other CORTION <	Mazing Maria Md	All Other	<	<		<	~	~	~	<	<	<
MI Other All Other S. I. S. I	Fernandes David Lawrence Md	All Other										
All Other	Nifenecker Susan	All Other										
na Mode All Other X	Bogaisky Michael Md	All Other	<	<		<	~	~	~	<	<	<
Md All Other All Other Color C	Monderer Renee Shoshana Md	All Other	<	<			~		~	<	<	<
Mod All Other INIMA All Other All Other S. S	Rakhlin Aleksandr Md	All Other	<	<	<	<	~	~	~	<	<	<
All Other	Portella Claudine Natalie Md	All Other	<	<		<	~	~	~	<	<	<
IIII Md All Other 3 4 5 4	Alkalay Avishai Albert	All Other										
All Other All Other S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S S	Cherian Koshi Alummoottil Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other S	Susman Mark H Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Rossin Richard D Md	All Other										
All Other All Other 4 I Other	Bardini John A Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other 3 4	Elsass Kelcy Dawn Md	All Other										
dith Pellett Md All Other m All Other All Other All Other	Shah Sachin Jitendra Md	All Other	<	<	<	<	<	<	<	<	<	<
dith Pellett Md All Other Image: Control of the politic Md Image: Control of the politic Md <td< td=""><td>Siegal Jonathan Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Siegal Jonathan Md	All Other	<	<		<	<	<	<	<	<	<
m All Other S	Madan Rebecca Edith Pellett Md	All Other	<	<		<	<	<	<	<	<	<
All Other Image: Control of the con	Patuto Jennifer Cnm	All Other	<	<				<	<	<	<	<
All Other Image: Control of the control o	Chuu Ying Hue Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other	Nath Santoshi	All Other										
All Other	Meyer Jennifer Md	All Other	<						<	<	<	<
	Madmon Lori	All Other	<	<		<		<	<	<	<	<



Page 649 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cohen Bradley	All Other	<	<	<	<	<	<	<	<	<	<
Rebuffot Genevieve M	All Other	<	<		<		<	<	<	<	<
Loehner John Md	All Other	<	<			<		<	<	<	<
Dixon Tekeema Alicia Md	All Other	<	<			<		<	<	<	<
Smidt-Afek Naomi Md	All Other	<			<		<			<	
Rivera Cristine Maria Md	All Other	<	<		<	<	<	<	<	<	<
Goldberg Ythan Md	All Other	<	<		<	<	<	<	<	<	<
Gonzalez Christian Md	All Other	<	<		<	<	<	<	<	<	<
Alejandro Jason Md	All Other	<	<	<	<	<	<	<	<	<	<
Denis Reginald Jacques Md	All Other										
Scott Gary Lee Md	All Other	<	<		<	<	<	<	<	<	<
Kesh Sandra Md	All Other	<						<	<	<	<
Braun Joshua Eugene Md	All Other	<	<		<	<	<	<	<	<	<
Chianfagna Jeff F Rpa	All Other	<			<		<			<	
Ebrahim Amber Md	All Other										
Somrov Serge Md	All Other										
Mones Jodi Victoria Md	All Other	<	<		<	<	<	<	<	<	<
Cetin Mehmet	All Other	<	<		<	<	<	<	<	<	<
Liu Qiang	All Other	<	<		<	<	<	<	<	<	<
Hebert Tiffany	All Other	<	<		<	<	<	<	<	<	<
Napier Fabreena E Md	All Other										
Schimmrich Kristen Maria Md	All Other	<	<		<	<	<	<	<	<	<
Young Saryna Putman Md	All Other	<						<	<	<	<
Louis-Paul Rodolphe Md	All Other	<	<		<	<		<	<	<	<
Collins Timothy P Md	All Other	<	<		<	<		<	<	<	<
Bello Folashade Rpa	All Other	<	<		<	<	<	<	<	<	<
Bravo Teresa Beatriz Md	All Other	<	<		<	<		<	<	<	<
Esteban-Galindo Manuel Rodrigo Dds	All Other	ζ.						<	<	<	<
Birmingham Derrick L Rpa	All Other										
Vaccaro-Olko Mary Joan Aprn	All Other										
Lee Jee Md	All Other										



Page 650 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Ezeagbor Anthony
										All Other	Decoteau Kordai I
										All Other	Silva Mauricio J Md
<	<	<	<	<	<	<		<	<	All Other	Bowers James Hamilton Jr Md
										All Other	Phelps Memorial Hospital Associatio
										All Other	Bosco Vincent J Rpa
<	<	<	<	<	<	<	<	<	<	All Other	Mohuchy Mykola Md
		<			<				<	All Other	Grosso Celeste M Md
										All Other	Davis Mark Cameron Md
<	<	<	<	<	<	<		<	<	All Other	Jinnat Hosneara Md
										All Other	Moseley Elizabeth H Md
		<			<				<	All Other	Laterra-Ferraro Nancy
										All Other	Emamian Seyed Alireza Md
<	<	<	<	<		<	<	<	<	All Other	Novik Boris Md
										All Other	Timm Gregory Md
<	<	<	<		<			<	<	All Other	Kumari Jaishree Md
<	<	<	<	<	<	<		<	<	All Other	Illions Edward Md
<	<	<	<	<	<	<		<	<	All Other	Bruno Christie J Md
<	<	<	<	<		<			~	All Other	Sales Francie Fortuno Md
<	<	<	<	<	<	<		<	<	All Other	Borenstein Steven Howard
<	<	<	<	<	<	<	<	<	~	All Other	Papish Mark Md
<	<	<	<		<			<	<	All Other	Popovtzer Zolty Einath Md
										All Other	Smith Hilary
										All Other	Dhallu Manjeet
										All Other	Bains Amarpreet S Md
<	<	<	<		<	<		<	<	All Other	Respass John Thomas Md
<	<	<	<	<	<	<		<	<	All Other	Dennerlein Lynne Marie
										All Other	Sardar Henry Do
<	<	<	<			-			~	All Other	Ganem Amanda Rachel Md
<	<	<	<					<	<	All Other	Singaravelu Nila Md
<	<	<	<		ζ.	<		<	<	All Other	Belinskaya Ilona Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 651 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

3.d.iii 4.b.i



Page 652 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Finkelstein Malka Md
<	<	<	<					<	<	All Other	Figueroa Yvette
<	<	<	<	<	<	<		<	<	All Other	Sharan Alok Md
<	<	<	<	<	<	<		<	<	All Other	Chernyak Victoria Md
<	<	<	<	<	<	<		<	<	All Other	Milstein Mark Md
<	<	<	<	<		<	<	<	<	All Other	Bersig James Md
<	<	<	<		<	<		<	<	All Other	Johnson Ann Salvatore Np
										All Other	Mango Charles William Md
<	<	<	<		<	<		<	<	All Other	Thomas Sanjay Mathew Md
										All Other	Nasir Syed Usman Asdul Md
<	<	<	<	<	<	<		<	<	All Other	lqbal Javed Md
<	<	<	<	<	<	<		<	<	All Other	Ogbovoh Daniel Obaroakpor Md
<	<	<	<	<	<	<		<	<	All Other	Shah Purvi D Md
<	<	<	<	<	<	<		<	<	All Other	Geller David Samuel Md
<	<	<	<	<		<	<	<	<	All Other	Damacharla Ramesh Kumar Md
<	<	<	<		<	<		<	<	All Other	Wustrau Heidi L
										All Other	Khalil Richard Md
<	<	<	<	<	<	<		<	<	All Other	Khan Abdus S Md
										All Other	Elmore Dillard
<	<	<	<		<			<	<	All Other	Toyloy Veronique A Md
<	<	<	<	<		<		<	<	All Other	Spano Laura Ann Md
<	<	<	<		<	<		<	<	All Other	Gifford E Brooke Hand Rpa
<	<	<	<	<	<	<		<	<	All Other	Melamed Michal L Md
<	<	<	<		<			<	<	All Other	Nord Nadia Md
<	<	<	<	<	<	<		<	<	All Other	Samuel Shawn Kunjumon Do
<	<	<	<		<	<		<	<	All Other	Nesheiwat Ogleh Ihsan Md
										All Other	Callanan Emily M Np
<	<	<	<		<	<		<	<	All Other	Guarnera Dianne Rpa
										All Other	Allen Lincoln D Rpa
<	<	<	<	<	<	<		<	<	All Other	Svorcan Zoran Md
<	<	<	<	<	<	<		<	<	All Other	Wilson Teresa Ann
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ets	Participating in Projects	



Page 653 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts						•		•	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shin Julia Jooyoung Md	All Other	<	<		ζ.	<	ζ.	<	<	ζ.	<
Ayodeji Adeola	All Other	<	<		<			<	<	<	<
Sosanya Oluwakemi	All Other	<	<		<	<	<	<	<	<	<
Johnston Debra	All Other	<	<		<	<	<	<	<	<	<
Oyeku Suzette Olubusola	All Other	<	<			<		<	<	<	<
Mercaldi Bridget	All Other	<	<		<	<	<	<	<	<	<
Falls Janice Md	All Other	<	<			<		<	<	<	<
Serrano Maria Np	All Other	<	<		<	<	<	<	<	<	<
Greene Patricia	All Other	<	<		<	<	<	<	<	<	<
Bello Ricardo Md	All Other	<	<		<	<	<	<	<	<	<
Ahmed Imran M Md	All Other	<	<			<		<	<	<	<
Duffy Helena	All Other	<	<		<	<	<	<	<	<	<
Goldstein Kenneth Adam Md	All Other	<	<		<	<	<	<	<	<	<
Mazzariol Fernanda S Md	All Other	<	<		<	<	<	<	<	<	<
Silberberg Charles Do	All Other	<									
Ramsey Kelly Md	All Other	<	<		<	<		<	<	<	<
Zhu Changcheng	All Other	<	<		<	<	<	<	<	<	<
Kornblum Noah Saul Md	All Other	<	<		<	<	<	<	<	<	<
Kapner Marc Md	All Other	<	<		<	<	<	<	<	<	<
Golio Dominick Md	All Other										
Shaqra Hussein Md	All Other	<	<		<	<	<	<	<	<	<
Chen Frank	All Other										
Moriarty Maryanne	All Other	<	<		<	<	<	<	<	<	<
Dorsey Doris	All Other	<	<			<		<	<	<	<
Carr Schevaughn	All Other										
Voneeden Lorraine	All Other	<	<			<		<	<	<	<
Bowden Nancy	All Other	<	<				<	<	<	<	<
Mc Carthy Nora	All Other	<	<				<	<	<	<	<
Dittmar Peter	All Other	<	<		<	<	ζ.	<	<	<	<
Tenore Peter Laurence Md	All Other	<	<		<	<	<	<	<	<	<
Prevor-Weis Meredith Brooke Md	All Other	<	<		<	<	<	<	<	<	<



Page 654 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Other Other	All Other	Ewart Michelle
										Other	All Other	Franchina John
<	<	<	<	<	<	<	1	<	<)ther	All Other	Pekovic Olivera Md
<	<	<	<						<	Ther	All Other	Diwan Adnan K Md
<	<	<	<		<			<	<	Other	All Other	Campbell Jenief
<	<	<	<			<		<	<)ther	All Other	Lucas Tracy
)ther	All Other	Lederman Carol
										Ither	All Other	Sanz Enrique Jose Md
<	<	<	<	<	<	<		<	<)ther	All Other	Huvane Bernadette Ellen
<	<	<	<	<	<	<	<	<	<	Other	All Other	Vaca Michele Md
<	<	<	<	<	<	<		<	<	Other	All Other	Byrne Karen M Md
	<			<		<		<	<	Other The Property of the Prop	All Other	Hudson Valley Mental Hlth Ln
<	<	<	<	<	<	<		<	<	Other	All Other	Verma Amit Kumar Md
<	~	<	<	<	<	<		<	<)ther	All Other	Kim Sarah S Md
<	<	<	<		<			<	<)ther	All Other	O'Donnell Heather Colleen Md
	<			<		<		<	<	Other	All Other	Mcguire Evon L Np
)ther	All Other	Kaufman David Md
										Ither	All Other	Malina Cheryl R
<	<	<	<	<	<	<		<	<)ther	All Other	Liliana Lopez
<	~	<	<		<		1	<	<)ther	All Other	Casillas Maritza
<	<	<	<	<	<	<	1	<	<	Other	All Other	Neary Siobhan
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Scheiner Melissa
<	<	<	<	<	ζ.	<	1	<	<	Other The Property of the Prop	All Other	O'Hara Marianne
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Au Winnie Md
<	<	<	<	ζ.	ζ.	<	1	<	<	Other	All Other	Khan Unab I Md
<	<	<	<	<	<	<	1	<	<)ther	All Other	Hopper Susan I Np
<	<	<	<	<	<	<	1	<	<	Ither	All Other	Baker Jason S Dds
										Ither	All Other	Dejhalla Mana Md
<	~	<	<	<	<	\	<	<	<	Ither	All Other	Andrews Louis John Md
										Other	All Other	Sadrazodi Kamran Md
											All Other	Alam Hamid M M Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									jects	Participating in Projects		



Page 655 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shpolyansky Debora Davidovna	All Other	<	<		<	<	<	~	<	<	<
Sanchez Ruth M Md	All Other	<						<	<	<	<
Heo Hye Jung Md	All Other	<	<		<	<	<	~	<	<	<
Mental Hith Assoc Rocklan Co	All Other	<	<		<		<			<	
Monahan Marianne Md	All Other	<						~	<	<	<
Torres Carlos Javier Md	All Other	<	<		<	<	<	<	<	<	<
Zapata Jennifer Md	All Other	<	ζ.		ζ.	〈	ζ.	<	<	ζ.	<
Li Yan Md	All Other	<	<		<	<	<	<	<	<	<
Pena Jessica Md	All Other	<	<		<	<	<	<	<	<	<
Smith Heather Lee Phd	All Other	<	<		<	<	<	~	<	<	<
Kaznatcheeva Elena Md	All Other	<			<		<	~	<	<	<
Reich Daniel S Md	All Other										
Izzo Albert John Md	All Other	<	<		<	<	<	<	<	<	<
Bellemare Sarah Md	All Other	<	<		<	<	<	<	<	<	<
Siegel Audra Rochelle Dpm	All Other	<	<		<	<		<	<	<	<
Shen Katherine Joy Md	All Other	<						~	<	<	<
Soffer Robert J Md	All Other	<	<	<	<	<	<	~	<	<	<
Jahan Mumtaz Md	All Other										
Flattau Anna Md	All Other	<	<			<		~	<	<	<
Ramos Joerel Marcelo Md	All Other										
Dragoman Monica V Md	All Other	<	<		<	<	<	~	<	<	<
Liu Brenda L Md	All Other	<	<	<	<	<	<	<	<	<	<
Ahsan Mohammad Md	All Other										
Harkisoon Shantie D Md	All Other										
Mirchandani Gautam Md	All Other										
Levy Richard Andrew Md	All Other	<	<		<	<		<	<	<	<
Giannattasio Emily R Np	All Other	<	<		<	<	<	<	<	<	<
Ramachandran Sujatha Md	All Other	<	<		<	<	<	~	<	<	<
Gachette Emmanuel	All Other										
Rosado Madeline Np	All Other	<	<		<	<	<	<	<	<	<
Catholic Charities Community	All Other	<	<		<		<			<	



Page 656 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	/ 2.a.i	2.a.iii		2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Taylor Meleta M Np	All Other	<	<	<	<		<	<	<	<	<
Feuer Barry H Md	All Other	<						<	<	<	<
Shah Niravkumar D Md	All Other										
Agrawal Lynet Np	All Other	<	<		<	<	<	<	<	<	<
Anyichi Nonyelu Md	All Other	<	<		<	<	<	<	<	<	<
Goldman Inessa Md	All Other	<	<		<	<	<	<	<	<	<
Murakhovskaya Irina Md	All Other	<	<		<	<	<	<	<	<	<
Singer Ethan A Np	All Other										
Pilosov Daniel Robert Md	All Other										
Zewdu Worku B Md	All Other	<									
Khan Naz F Md	All Other	<	<			<		<	<	<	<
Leno Anthony Samuel	All Other										
Jan Dominique Md	All Other	<	<		<	<	<	<	<	<	<
Schoen Joshua M Md	All Other	<	<	<	<	<	<	<	<	<	<
Balakumar Mala	All Other										
Mockler Gretchen Md	All Other										
Jones Kenneth Omri Md	All Other										
Cerillo Thomas Dpm	All Other										
Walker David Alan Md	All Other	<	<		<	<		<	<	<	<
Eiland Lisa Renee Md	All Other	<	<		<	<	<	<	<	<	<
Sutton Nicole J Md	All Other	<	<		<	<	<	<	<	<	<
All Metro Home Care Services Of New	All Other										
Sarrai Mona Md	All Other										
Campbell Sofia Cnm	All Other	<	~		<	<		<	<	<	<
Tokar Svetlana Md	All Other										
Kumar Viresh Md	All Other	<	<			<		<	<	<	<
Birnbaum Stuart C Dpm	All Other										
Chrostowski Tocco Amy M	All Other	<	<		<	<		<	<	<	<
Kou Victoria Md	All Other	<			<		<			<	
Ramchandani Neesha Np	All Other	<	<		〈	<	<	<	<	<	<
Kronfeld Gary David Md	All Other										



Page 657 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Sharma Seema Md
<	<	<	<		<			<	<	All Other	Sharma Anjali Md
										All Other	Tobin Katherine D Md
<	<	<	<						<	All Other	Dousmanis Athanasios G Md
										All Other	Kaplan Ilya V Md
<	<	<	<	<	<	<		<	<	All Other	Friedman Ilana Batya
<	<	<	<		<	<		<	<	All Other	Franklin Jessica C Md
<	<	<	<	<	<	<			<	All Other	Kcomt Myrna Soledad
										All Other	Sancia Recovery, Inc
										All Other	Postal Eric S Md
<	<	<	<		<			<	<	All Other	Wilbanks Tyr Ohling Md
										All Other	Orange Rehab Occup Inc Day
<	<	<	<	<	<	<			<	All Other	Miller Todd Stuart Md
<	<	<	<	<	<	<		< <	<	All Other	Friedman Shari Md
<	<	<	<		<			<	<	All Other	Portnoy Darin A Md
										All Other	Leff Jonathan D Md
										All Other	Parisi Debra M Md
<	<	<	<	<	<	<			<	All Other	Huang Paul Wei-Tse Md
<	<	<	<	<	<	<			<	All Other	Villanueva-Siles Esperanz
<	<	<	<	<	<	<		< \	<	All Other	Machuca Hildred X
<	<	<	<	<	<	<			<u> </u>	All Other	Katkovskaya Irina
										All Other	Crystal Run Village Day
										All Other	Gateway Community Ind Day
<	<	<	<	<	<	<		` '	<	All Other	Weiner Shoshana Np
<	<	<	<		<				<	All Other	Sejdiu Mentor Md
<	<	<	<	<		<		<	<	All Other	Buddhavarapu Rajasekhar Md
<	<	<	<						<	All Other	Johnson Jenifer Marie Md
<	<	<	<	<	<	<			<	All Other	Brijlall Devika
<	<	<	<	<	<	\	` '	~	<	All Other	Wu Henry Dpm
										All Other	Naqvi Syed Hasan Mahboob Md
<	<	<	<		<	<		<	<	All Other	George Christopher J A Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	.iii 2.a.iv	.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 658 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Franchin Giovanni Md	All Other	<	<		<	<	<	<	<	<	<
Maala-Gentolia Clarice Np	All Other	<	<			ζ.		<	ζ.	ζ.	<
Sokol Seth I Md	All Other	<	<		<	<	<	<	<	<	<
Camille Irvelyne J Md	All Other	<	<		<	<		<	<	<	<
Karimi Maria A Md	All Other										
Kim Sun Jin Md	All Other	<	<		<	<	<	<	<	<	<
Yunen Jose R Md	All Other	<	<		<	<	<	<	<	<	<
Fou Adora Ann Che Shan Md	All Other	<						<	<	<	<
Louis-Jacques Nadja Rn	All Other										
Degen Jeffrey W Md	All Other	<	<	<	<	<	<	<	<	<	<
Rhim Hai Jung Helen Md	All Other	<	<		<	<	<	<	<	<	<
Retter Avi Samson Md	All Other										
Santana Calie Md	All Other	<	<			<		<	<	<	<
Shuker Jason Moshe Benjamin Md	All Other	<						<	<	<	<
Chouhdry Umar I	All Other										
Kancharla Madhavi R	All Other										
Katyal Chhavi Md	All Other	<	<		<	<	<	<	<	<	<
Kemp Sharagim Do	All Other	<	<		<	<		<	<	<	<
Raval Manish Ambalal	All Other										
Kanu Chikere Anthony Md	All Other	<	<		<	<		<	<	<	<
Kuokkanen Satu Maarit Md	All Other	<	<		<	<	<	<	<	<	<
Aye Zaw Zaw Md	All Other	<	<		<	<		<	<	<	<
Lin Anthony Kung Ying	All Other	<	<		<	<	<	<	<	<	<
Gundeck Ethan Lord Md	All Other	<	<		<	<		<	<	<	<
Zalta Benjamin Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Daniel Taft Md	All Other	<	<		<	<	<	<	<	<	<
Pan Debra H Md	All Other	<	<		<	<	<	<	<	<	<
Chinea Carmen	All Other	<	<		<	<		<	<	<	<
Suchin Scott M Md	All Other										
Geyer Howard Lance Md	All Other	<	<		<	<	<	<	<	<	<
Northeast Parent Child Societ	All Other										



Page 659 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provide Summan Annot Add Private Provider Category March 2 Au 2		Participating in Projects	ects									
All Other All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Look Male All Others Lock	Khawaja Suleman Ahmad Md	All Other	<	<		<	<		<	<	<	<
DAY SMAL All Other CIT	Ginzburg Yelena Zory Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Correa-Lopez Wilma S Md	All Other	<	ζ.		<	<	<	<	ζ.	<	<
Marchy Madical Service Mail Other Mail	Boczko Judd Md	All Other	<						<	<	<	<
Saber Mid All Other X	Seniorcare Emergency Medical Servic	All Other										
Box All Other XX	Reinheimer Ellen Susan Md	All Other	<						<	<	<	<
Md Al Other All	Kosharskyy Boleslav	All Other	<	ζ.		<	<	<	<	ζ.	<	<
M. M. M. M. M. Other M. M. M. Other M. M. M. M. Other M. M	Bergang Rachel E Md	All Other										
Mid All Other X <th< td=""><td>Castro Jonathan M</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Castro Jonathan M	All Other	<	<		<			<	<	<	<
VMd All Other VM	Puglisi Gina Grace Md	All Other	<	<	~	<	<	<	<	<	<	<
All Other All Ot	Hull Kristen Tracey Md	All Other										
and All Other C <th< td=""><td>Ferrara Steven A</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Ferrara Steven A	All Other	<	<		<	<	<	<	<	<	<
All Other	Gordon David Stuart Md	All Other	<	<		<	<	<	<	<	<	<
AMM All Other X <th< td=""><td>Yen Michael H</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Yen Michael H	All Other										
Seph All Other IX <	Witkowska Renata A Md	All Other	<	<			<		<	<	<	<
seph All Other X <t< td=""><td>Galvao Marie Np</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Galvao Marie Np	All Other	<	<		<	<	<	<	<	<	<
Id All Other IX	Cawley James Joseph	All Other	<						<	<	<	<
Id All Other X	Esposito Darren Md	All Other	<	<		<	<	<	<	<	<	<
All Other IX	Schwartz Daniel Md	All Other	<	<		<	<	<	<	<	<	<
Danielle Md All Other C	Bustillo Maria Md	All Other	<	<		<	<	<	<	<	<	<
Inneth All Other Do All Other I I I I I I I I I I I I I I I I I I I	Schreiber Naalla Danielle Md	All Other	<	<		<	<	<	<	<	<	<
DO All Other C	Sussman Louis Kenneth	All Other										
exandra Md All Other S	Owen Jane Weber Do	All Other	<	<		<	<	<	<	<	<	<
n Md All Other C <t< td=""><td>Nguyen Victoria Alexandra Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Nguyen Victoria Alexandra Md	All Other										
All Other	Antar Koshnaf Alan Md	All Other	<			<		ζ.	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>lheagwara Carol O</td> <td>All Other</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td>ζ.</td> <td></td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td>	lheagwara Carol O	All Other	<	ζ.	ζ.	ζ.		ζ.	<	<	<	<
ael All Other ael All Other All Other Image: Image: All Other Imag	Blair Bryan P Md	All Other	<						<	<	<	<
All Other All Other All Other All Other All Other	Saad Eathar A Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Fishman Gary Rafael	All Other										
All Other	Bauer Carolyn Ann Md	All Other	<	<		<	<	<	<	<	<	<
	Kim David	All Other	<	<		<			<	<	<	<



Page 660 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		ζ.	<	All Other	Panozzo Albert Md
										All Other	Yahr Laura
<	<	<	<		<			<	<	All Other	Kanevsky Julie Md
<	<	<	<	<	<	<		<	<	All Other	Stein Melissa
										All Other	Kirschner-Lanzkowsky Debra
<	<	<	<	<	<	<		<	<	All Other	Kojaoghlanian Tsoline Md
<	<	<	<	<	<	<		<	<	All Other	Horn Wanda Md
<	<	<	<	<		<		<	<	All Other	Weber Pamela
										All Other	Quintero Marieta Md
										All Other	Jamaica Family Practice &
										All Other	Torres Rafael Md
										All Other	Accentcare Of New York Inc
										All Other	Balthazar Robert Md
<	<	<	<		<	<		<	<	All Other	Bollman Ann P Rpa
										All Other	Laster Avi S
<	<	<	<		<	<		<	<	All Other	Gorich George Md
										All Other	Hadid Ahmad Md
<	<	<	<	<	<	<	<	<	<	All Other	Singh Pushpinder Md
<	<	<	<	<	<	<		<	<	All Other	Cergnul Irene Grgurich Md
<	<	<	<	<		<	<	<	<	All Other	Shiggaon Roopa Md
<	<	<	<						<	All Other	Seligman-Haas Susan Beth Md
<	<	<	<	<	<	<		<	<	All Other	Gordon-Simpson Janice A
										All Other	Elaine William Paulin
<	<	<	<	<	<	<		<	<	All Other	Taragin Benjamin Hyatt
<	<	<	<	<	<	<		<	<	All Other	Kulkarni Aparna Md
<	<	<	<	<	<	<		<	<	All Other	Blumfield Einat
<	<	<	<	<	<	<		<	<	All Other	Keown Maureen
<	<	<	<	<	<	<		<	<	All Other	Williams Marcia May
<	<	<	<		<			<	<	All Other	Goffman Dena Md
<	<	<	<		<	<		<	<	All Other	Rinzler Cinnamon A
<	<	<	<	<		<			<	All Other	Weinstein Jeffrey Ross Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 661 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Milikow David Md
<	<	<	<	<	<	<		<	ζ.	All Other	Rubin Susan
<	<	<	<	<	<	<		<	<	All Other	Chudnoff Scott G Md
										All Other	Reddy Shamantha G Md
<	<	<	<		<			<	ζ.	All Other	Williams Rebecca Ann Md
<	<	<	<	<	<	<		<	<	All Other	Migias Nikolaos A Md
										All Other	Varma Raja G Md
<	<	<	<	<	<	<		<	~	All Other	Tavarez Edwin Md
<	<	<	<	<	<	<		<	<	All Other	Agarwal Reena Md
<	<	<	<	<	<	<	<	<	<	All Other	Byrd Denise A
<	<	<	<	<	<	<		<	~	All Other	Gong Michelle Ng Md
<	<	<	<		<			<	~	All Other	Trivedi Heather Md
<	<	<	<		<	<		<	~	All Other	Foster Teresa J Do
<	<	<	<		<	<		<	~	All Other	Hoolihan Eunice E
<	<	<	<		<			<	<	All Other	Villar Ryna Md
<	<	<	<	<	<	<		<	<	All Other	Turkieh Albert Md
<	<	<	<	<	<	<	<	<	~	All Other	Mcwilliam James Robert Md
<	<	<	<	<		<	<	<	~	All Other	Castillo Jenny Lynn Md
										All Other	Mental Health Assn Or Co Rsp
<	<	<	<	<	<	<		<	<	All Other	D'Alessandro David A Md
<	<	<	<	<	<	<		<	<	All Other	Tagoe Clement Md
<	<	<	<	<	<	<		<	<	All Other	Fidvi Shabnam Amir Md
<	<	<	<		<	<		<	<	All Other	Tamai Janet Noriko Md
		<			<				<	All Other	Sieverding John A Md
<	<	<	<		<			<	<	All Other	Sheydina Yelena Zinovjevna Md
<	<	<	<	<	<	<	<	<	<	All Other	Nalaboff Kenneth M Md
<	<	<	<	<	<	<		<	<	All Other	Schiff Bradley Alan Md
										All Other	Crystal Run Village Inc Rsp
										All Other	Crystal Run Village Inc Fsr 1
<	<	<	<		<	<		<	<	All Other	Friedman Jason Brian Md
										All Other	Groves Jill Elizabeth Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 662 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Guccione Michael Richard Md
<	<	<	<	<	<	〈		<	<	All Other	Manuzon Laarni S
										All Other	Schulhoff Carolyn
<	<	<	<	<	<	<		<	<	All Other	Louard Rita Jean Md
ζ.	<	ζ.	<		<	<		<	<	All Other	Jha Sanjaya Md
										All Other	Gries James Robert Phd
<	<	<	<		<			<	<	All Other	Scholnick Jenna May Md
										All Other	Skokowska-Lebelt Anna Md
<	<	<	<	<	<	<		<	<	All Other	Packer Stuart Howard Md
ζ.	<	ζ.	<					<	<	All Other	Whyte-Connell Stacey E Md
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Loizides Anthony M Md
<	<	ζ.	<	<		<		<	<	All Other	Dougherty Danielle
										All Other	Aidonis John
ζ.	<	ζ.	<	<	<	<		<	<	All Other	Jain Vineet Md
									<	All Other	Glick Arthur A
<	<	<	ζ.	<	<	<		<	<	All Other	Alabre Marjory Md
<	<	<	<	<	<	<		<	<	All Other	Collier Annie Md
<	<	<	<		<			<	<	All Other	Lee Rosa Md
										All Other	Haller Chad Benjamin Md
										All Other	Weiss Lee Md
<	<	<	<		<			<	<	All Other	Gitlevich Tatyana R Md
<	<	<	<	<		<	<	<	<	All Other	Sandesh Sindhu Md
<	<	<	<	<		<	<	<	<	All Other	Levi David A Md
<	<	<	<	<	<	<		<	<	All Other	Trandafirescu Theo Md
										All Other	Harewood Itha Helena Md
<	<	<	<	<	<	<	<	<	<	All Other	Sylvester Wendy-Ann Md
<	<	<	<		<			<	<	All Other	Zhou Ping Md
<	<	<	<	<		<	<	<	<	All Other	Wang Yu
<	<	<	<		<			<	<	All Other	Biglane Rayma
<	<	<	<	<	<	<		<	<	All Other	Frey Michael Md
<	<	<	<	<	<	<		<	<	All Other	Golestaneh Ladan Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 663 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	ects 2.a.i	2.a.iii	2.a.iv	2.b.iii	မ ချ	ა გ.	3.b.i	3.d.iii	4.b.i	4.b.ii
Kim John J Md	All Other										
Ley Robert	All Other	<	<					<	<	<	<
Comninellis Aris Md	All Other	<						<	<	<	<
Diana Eric Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
Dalwadi Sejal Nagin Md	All Other	ζ.				ζ.			<		
Eapen Jeena Viji Md	All Other										
Concepcion Lydia Md	All Other	<	<		<	<	<	<	<	<	<
Agarwal Surbhi Md	All Other										
Schweitzer Audra D Md	All Other	<						~	<	<	<
Grossberg Robert M Md	All Other	<	<		<	<	<	~	<	<	<
Lakshmi Kameswari D Md	All Other	<	<		<	<	<	~	<	<	<
Apinis Andrey	All Other										
Henry Thomas A Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Friedman Ronit	All Other	<	<		<	<	<	<	<	<	<
Tulloch Elizabeth	All Other	<	<		<	<	<	<	<	<	<
Manglik Savita Md	All Other	ζ.	<		<	<	<	<	<	<	<
Weber Kaare John Md	All Other	ζ.	<		<		<	<	<	<	<
Bauman Jonathan Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Mcdonnell Kevin M Md	All Other										
Fagan Michele Joy Md	All Other	<	<		<	<	<	<	<	<	<
Radhakrishnan Sarojini Md	All Other										
Sinanaj Xhevat Md	All Other	<	<			<		<	<	<	<
Farinhas Joaquim M Jr Md	All Other	ζ.	<		<	<	<	<	<	<	<
Gorlick Richard Greg Md	All Other	ζ.	<		<	<	<	<	<	<	<
Council Alcohol/Drug Sullivan	All Other										
Naeem Asma Md	All Other	ζ.	<		<	<	<	<	<	<	<
Mohrmann Mark J Md	All Other										
Arthurs-Wilson Gilly S Np	All Other										
Gohari Arash Md	All Other										
Tsaur Larisa Md	All Other										
Fishman Eric Md	All Other	ζ.						<	<	<	<



Page 664 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wasserstrom Sharon Md	All Other	<	<			<		<	<	<	<
Shapiro Carin	All Other	<	<		<		<		<	<	<
Ainsworth Diane Md	All Other	<						〈	〈	<	<
Heinlen Stephanie S Md	All Other										
Umali Sofia	All Other										
Best Healthcare Inc	All Other										
Marecki Marsha A	All Other	<	<				<	<	<	<	<
Prero Joshua Dpm	All Other										
Kolanuvada Bangaruraju Md	All Other	<	<	<	<	<	<	<	<	<	<
Peng Xiaoming Md	All Other										
Morales Frank	All Other	<	<		<			<	<	<	<
Reznik Marina Md	All Other	<	<			<		<	<	<	<
Bikur Cholim Inc	All Other										
Pani Anupama Md	All Other	<	<		<		<	<	<	<	<
Derman Olga Md	All Other	<	<		<	<	<	<	<	<	<
Harris Catherine J	All Other	<	<	<	<		<	<	<	<	<
Contreras Virginia Md	All Other	<	<		<	<	<	<	<	<	<
Crystal Run Village Inc Nd5	All Other										
Holmes Richard Md	All Other	<	<			<		<	<	<	<
Scott-Hudson Marcia J	All Other	<	<		<	<	<	<	<	<	<
Levi Yaakov E	All Other	<	<			<		<	<	<	<
Gaither Kecia Md	All Other										
Bishop Katherine Cornwell Cnm	All Other	<	<		<	<		<	<	<	<
Williams Linda Md	All Other	<	<	<	<	<	<	<	<	<	<
Weinstein S Russell Md	All Other										
Valentine-Chase Jeanne Np	All Other	<	<		<	<		<	<	<	<
Singh Birendra Md	All Other										
Khan Zareen R Md	All Other										
Isaacson Ernest Louis Dpm	All Other	<	<		<	<	ζ.	<	<	<	<
Tufariello Joann M Md	All Other	<	<		<	<	<	<	<	<	<
Pisacano Michael Anthony Md	All Other	<	<		<	<	<	<	<	<	<



Page 665 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv 2.I	2.b.iii 3.a.i	a.i 3.a.ii	ı.ii 3.b.i	o.i 3.d.iii	.iii 4.b.i	5.i 4.b.ii	==
Sidani Samir	All Other	<	<		<	<	< <	< <	` `	\ \	
Borkow Richard	All Other										
Bookbinder Mic	All Other										
Smith Jonathan C Md	All Other										
Fader Andrew	All Other	<	<	<	<	<	` `	` `	'	`	
Hamilton Benit	All Other	<	<	<	<	<	` '	` '	` \	< ·	
Gilmour Cynthia	All Other	<			<	<	_		_		
Fleischmann Nicole Md	All Other										
Arslanov Renat H Md	All Other	<	<		< <	< ·	` '	` '	` '	`	
Olowe Kayode O Md	All Other										
Kovoor Johnny George Md	All Other	<	<	<	< <	\	` '	` '		` <	
Kishore Preeti Md	All Other	<	<		< 	<	` <	` `	` <	\ <	
Isabell Lee Jarrett	All Other	<	<	,	< <		<	\ <			
Bogdanov Assen Petrov Md	All Other										
Braga Eileen	All Other	<	<		<		<	<	<	<	
Brady Ann Theresa	All Other										
Sehhat Khashayar Md	All Other	<	<			\ \	· ·	` '		` '	
Chen Yuxi Md	All Other	<	<		< <	< <	` <	` `	` `	` <	
Margolias Brett Hylton	All Other										
Delerme-Pagan Cathy Md	All Other										
Kumar Vanita Md	All Other	<	<			<	<				
Ho Sammy Md	All Other	<	<	,	<	< <	<				
Scheinthal Deborah M Do	All Other	<					<				
Albow Susan Marie Do	All Other	<	<	,	<	< <	<	<	<	<	
Millerman Konstantin Md	All Other	<	<				<				
Stanbery Dahlia	All Other	<	<	,	<	< <	` \	\ <	\ <	<	
Collymore David	All Other										
Uhorchak John Michael Md	All Other										
Dougherty Eugene	All Other	<	<				<	` `			
Moloney Maura	All Other	<	<		< <	<	<	` `	<	<	
Samaniego Robert Md	All Other										



Page 666 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Page 667 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Metropolitan Jewish Hm Care	All Other										
Moradi Issac Eshagh Md	All Other										
Wells Barbara	All Other	<			<		<			<	
Ostfeld Robert J Md	All Other	<	<		<	<	<	<	~	<	<
Taviloglu Gurkan Md	All Other	<	<		<	<	<	<	<	<	<
Nodiff Debra	All Other	<	<				<	<	~	<	<
Chang Tylis	All Other	<	<		<	<	<	<	<	<	<
Kostko Oksana Md	All Other										
Litwin Alain H Md	All Other	<	<		<	<	<	<	<	<	<
Sarwahi Vishal Md	All Other	<	<		<	<	<	<	<	<	<
Goel Sanjay Md	All Other	<	<		<	<	<	<	<	<	<
Dar Peer Md	All Other	<	<		<	<	<	<	<	<	<
Park Maryann M Md	All Other	<			<		<	<	<	<	<
Geller Gennifer L Md	All Other	<						<	<	<	<
Berdichevsky Lillian Md	All Other	<	<		<	<	<	<	<	<	<
Colodny Nikki Md	All Other	<	<				<	<	<	<	<
Larocco Linda A	All Other										
Primavera Diane Elizabeth	All Other	<	<		<	<		<	<	<	<
Randall Phyllis Rpa	All Other										
Paul Arlette Mary	All Other	<	<		<	<	<	<	<	<	<
Rybalova Irina Md	All Other	<	<	<	<	<	<	<	<	<	<
Mcintyre Sophia Lonette Md	All Other	<	<		<	<		<	<	<	<
Zapata Ryan J Md	All Other	<	<		<	<	<	<	<	<	<
Sjr Medical P C	All Other										
Belayneh Lulenesh Md	All Other	<									
Braganza Sandra Flavia Md	All Other	ζ.	<			<		<	<	ζ.	<
Gill Zaheer Ashraf Md	All Other	<	<	<	<		<	<	<	<	<
Chang Andrew Md	All Other	<	<		<	<	<	<	<	<	<
Song Jing Md	All Other										
Macbeth Laura Christine Md	All Other	<						<	<	<	<
Hamill Susan	All Other										



Page 668 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Faunt Nancy
										All Other	Leffler Steven Ira Md
										All Other	Riffle Anne Elizabeth
										All Other	Miller Hanan G Md
										All Other	Adapa Srinivasa Reddy Md
<	<	<	<						<	All Other	Rieger Alicia J
<	<	<	<		<	<		<	<	All Other	Woo Mary Md
<	<	<	<	<	<	<		<	<	All Other	Neal-Perry Genevieve S Md
<	<	<	<		<	<		<	<	All Other	Parsa Tania Md
<	<	<	<						<	All Other	Dimarco Rosaria F Md
									<	All Other	Christopher B Nicora M D
<	<	<	<	<	<	<		<	<	All Other	Gennarelli Louis A Md
										All Other	Westchester Neurological Cnsl
<	<	<	<		<	<		<	<	All Other	Wolf Kristin M Md
<	<	<	<					1	<	All Other	Proskin Wendy Aleda Md
<	<	<	<	<	<	<		<	<	All Other	Naqvi Huma Hasnain Md
										All Other	Gotian Amnon Md
<	<	<	<		<			<	<	All Other	Sykes Gerard Md
<	<	<	<					1	<	All Other	Cole Joseph Clifton Md
~	<	<	<	<	<	<	<	<	<	All Other	Wright Roberta Diane
<	<	<	<	<		<		<	<	All Other	Ishtiaq Bakhtiar Md
<	<	<	<	<	<	<		_	<	All Other	Huang Gloria Shining
<	<	<	<					1	<	All Other	Condro Nancy Ann
										All Other	Soliman Manal
<	<	<	<		<			<	<	All Other	Sabur Rumana C Md
										All Other	Schwartz Richard
<	<	<	<					1	<	All Other	Monroe Julie
										All Other	Grasa Gabriela Anamaria Md
<	<	<	<	<	<	<	<	<	<	All Other	Mount Vernon Hospital
										All Other	Zhang Jian Dpm
~	<	<	<	<	<	<		<	<	All Other	Jakubowicz Pamela Jasmine Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	iii 2.a.iv	i 2.a.iii	2.a.i	ame Provider Category	Provider Name
									jects	Participating in Projects	



Page 669 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Westchester Medical Grp Pc	All Other	<						<		<	<
Levy Denise Antoinette Dpm	All Other	<	<		<	<	<	<	<	<	<
Smith Claudine Althea A Md	All Other	<	<			<		<		<	<
Feder Hillary	All Other	<	<	<	<		<	<		<	<
Angello Thomas	All Other	<						<		<	<
Gruber Regina	All Other	<	<		<	<		<		<	<
Suzman Michael S Md	All Other	<						<		<	<
Mittapalli Kesava R Md	All Other	<	<	<	<		<	<		<	<
Gabriel Hyerim	All Other	<	<		<	<		<		<	<
Henry Lernice L Md	All Other	<	<					<		<	<
Outon Andre	All Other	<	<	<	<		<	<		<	<
Sax Kenneth	All Other	<	<		<	<		<		<	<
Shafran Gail	All Other	<	<		<	<	<	<		<	<
Perera Thomas B Md	All Other	<	<		<	<	<	<		<	<
Berger Renee Suzanne Cmm	All Other	<	<		<	<		<		<	<
Kaul Bindu Md	All Other	<	<		<	<	<	<		<	<
Ryntz Timothy E Md	All Other	<	<				<	<	<	<	<
Tatsapaugh Gloria	All Other	<	<		<	<		<	<	<	<
Morse Joyce	All Other	<	<		<	<		<		<	<
Lindenmeyer Louise	All Other	<	<		<	<		<	<	<	<
Santoni Rugiu Francesco Md	All Other										
Mandanas Victor J	All Other										
Boreland Ethlyn M	All Other	<	<		<	<	<	<	<	<	<
Balidemaj Kujtim Md	All Other	<	<		<	<	<	<	<	<	<
Carter Kimberly	All Other	<						<	<	<	<
Levine Richard M Np	All Other	<	<		<	<	<	<	<	<	<
Ortiz Martin	All Other	<						<	<	<	<
Tashman Stuart Matthew Md	All Other	<			<		<	<	<	<	<
Houten John Kenneth Md	All Other	<	<		<	<	<	<	<	<	<
Weeks Williams David	All Other										
Cho Michael H Md	All Other										



Page 670 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagoyy 2au		Participating in Projects	cts									
Al Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others	Ucpa Of Putnam & So Dutchess											
All Other All	Bhitiyakul Saharat Md	All Other	<	<		<	<		<	<	<	<
All Others All	Rizvi Seema Sami Md	All Other										
Marther Mart	Traeger Nadav Md	All Other										
All Other All	Littleton Andrea Wileen Md	All Other	ζ.	<			<		<	<	<	<
All Other All	Muggia Victoria A Md	All Other	<	<		ζ.	<	ζ.	<	<	<	<
All Other All	Campbell Andrew B Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Bloom Adam Harry Md	All Other										
All Other All	Gerber Dmitry Md	All Other										
All Other	Shea Kathleen	All Other										
All Other	Busby Alan	All Other										
All Other X	Fitten Joan T Np	All Other	<	<			<		<	<	<	<
All Other All Ot	Blake Julie Ann Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Jhang Helen J Park Md	All Other	<						<	<	<	<
All Other All Other X	Yamani Amir Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Terraciano Anthony J Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Schwartz Paige M Md	All Other										
All Other	Shapiro Kenneth Md	All Other	<	<			<		<	<	<	<
All Other All Other 3	Malara Kathleen Marcella	All Other	<	<		<	<		<	<	<	<
All Other 4	Simpson Sonia	All Other	<	<		<	<		<	<	<	<
All Other All Other	Helft Joseph Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control o	Cotto Sylvia	All Other	<	<				<			<	<
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Martin Eric L Md	All Other										
All Other	Husain Syed S Md	All Other										
All Other All Other All Other Image: Control of the control o	Call Elizabeth M Md	All Other	<	<		<	<		<	<	<	<
All Other All Other All Other Image: Control of the control o	Lado Fred Alexander Md	All Other	<	<		<	<	ζ.	<	<	<	<
All Other Image: Control of the control o	Hilaire Marc Richard Md	All Other										
w Paul Md All Other All Other Image: Control of the control o	Sambataro Simonetta Md	All Other	<									
All Other All Other	Francella Andrew Paul Md	All Other	<						<	<	<	<
	Tam Jeannie Md	All Other	<	<		<	<	<	<	<	<	<
	Bekritsky Esther	All Other										



Page 671 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vaidya Minal	All Other	ζ.	<	<	ζ	<	<	<	〈	〈	<
Matiash Mark Md	All Other	ζ.	<	<	ζ	<	<	<	〈	〈	<
Colon Belkis Arelis Md	All Other										
Hashim Asmaa	All Other	<	<			<		<	<	<	<
Johnson Wendy	All Other										
Kitsis Elizabeth	All Other	<	<			<		<	<	<	<
Barnett Tracey	All Other	<						<	<	<	<
Tuluca Luciano	All Other										
Ginsburg Michael M Dpm	All Other	<	<			<		<	<	<	<
Lok Jonat Dpm	All Other										
Dreyzina Yelena	All Other	<	<		<	<	<	<	<	<	<
Savransky Yevgeny Md	All Other	<	<		<	<	<	<	<	<	<
Hodges Jason Leroy Md	All Other										
Andrus Stephen Md	All Other	<						<	<	<	<
Cole Karen	All Other										
Baker Margaret Np	All Other	<									
Rosser Mary Lee	All Other	<	<		<	<	<	<	<	<	<
Gold Lisa	All Other	<	<		<	<		<	<	<	<
Fabre Lynn D	All Other										
Desa Kenneth	All Other	<	<		<	<		<	<	<	<
Occupations Inc Spv	All Other										
Occupations Inc Spt	All Other										
Rehab Programs Inc Spv	All Other										
Multi County Cdc Spt	All Other										
Multi County Cdc Spv	All Other										
Wang Yumei Md	All Other	ζ.	<		<	<	<	<	<	<	<
Crystal Run Village Inc Spv	All Other										
Shifteh Keivan Md	All Other	<	<		<	<	<	<	<	<	<
Burt-Miller Barrington D Md	All Other										
Samchuk Tatyana Rpa-C	All Other										
Thomas Elizabeth Patsy Md	All Other										



Page 672 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<						<	All Other	Kenamore Sara Fox Md
<	< <	<	<	<	<		<	<	All Other	Friedman Benjamin Wolkin Md
		<	<	<	<		<	<	All Other	Gray Julia Md
								<	All Other	Greco-Tartaglia Gina
<	< <	<	<		<		<	<	All Other	Kelly Lesa
									All Other	Sdtc The Center For Discovery
	< <	<		<	<		<	<	All Other	Nathan Ely B Md
			<	<	<		<	<	All Other	Keene Adam Barnett Md
<	< <	<					<	<	All Other	Walker Kelly Caramore Cnm
	< <	<	<	<	<		<	<	All Other	Bernstein Laura Md
									All Other	Gardner Traci F Md
<	< <	<		<	<		<	<	All Other	Bussey Lester Fitzgerald Md
									All Other	Basavaraju Nerlige G
	<		<		<			<	All Other	Beuchert Philip
<	< <	<	<	<	<		<	<	All Other	Chervenak Judi Lee Md
<	< <	<		<			<	<	All Other	Culmine John Md
<	< <	<	<		<		<	<	All Other	El-Sabrout Rafik Abdelaziz Md
	< <	<		<			<	<	All Other	Elliott Charmaine
									All Other	Hughes Melville Howard Addison Md
<	<	~						<	All Other	Kulk Judith
				<	<		<	<	All Other	Lynn Brian P
<	< <	<	<	<	<		<	<	All Other	Pullman James M
									All Other	Rafique Ilora I
	< <	<		<			<	<	All Other	Raum Donald Douglas Md
<	< <	<	<	<	<		<	<	All Other	Reznik Sandra E
									All Other	Rosenthal Margot E
<	< <	<	<	<	<		<	<	All Other	Schiff Robin Faryll
<	<	<	<	<	<		<	<	All Other	Scott Robin L
									All Other	Segarra Pedro R
<	< <	<	<	<	<		<	<	All Other	Srinivas Vankeepuram S
<	< <	<	<	<	<		<	<	All Other	Vezza Elena L Md
.i 4.b.ii	3.d.iii 4.b.i	3.b.i 3.	3.a.ii 3	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
								Participating in Projects	Participating	



Page 673 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Munro Kimberly C Md	All Other	<	<		<	<		<	<	<	<
Rosen Andrew Md	All Other										
Channa Prabjot Md	All Other	<	<			<		<	<	<	<
Myerson Alice S	All Other	<	<		<	<	<	<	<	<	<
Vincetic Anto Dpm	All Other										
Gordon Jonathan Craig Md	All Other										
Surbnshanyan Irina Md	All Other	<	ζ.	ζ,	<		ζ.	<	<	<	<
Varanasi Sankar Narayana Md	All Other	<	<		<	<		<	<	<	<
Klein Charna Md	All Other	<	<		<	<	<	<	<	<	<
Brown Lamont Darwan Md	All Other	<	<	<	<	<	<	<	<	<	<
Varca Louise C	All Other	<	<	<	<	<	<	<	<	<	<
Shukla Kalpesh V Md	All Other	<	<	~	<		<	<	<	<	<
Garcia-Rybkin Michelle	All Other										
New Windsor Pediatrics Pllc	All Other										
Aziz Mohammed Ahmed Md	All Other	<	<		<	<		<	<	<	<
Cincu Catalina E Md	All Other										
Ovshayev Juliet Md	All Other	<	<	~	<	<	<	<	<	<	<
Shvartzman Arlette N Md	All Other	<	<	<	<		<	<	<	<	<
Moadel Renee M Md	All Other	<	<		<	<	<	<	<	<	<
Weinberg Jerry Charles Md	All Other										
Haigentz Missak Jr Md	All Other	<	<		<	<	<	<	<	<	<
Solomon Molham M	All Other	<	<	~	<	<	<	<	<	<	<
Massoumi Hatef Md	All Other										
Einstein Francine Hughes Md	All Other	<	<		<	<	<	<	<	<	<
St Cabrini Nursing Home Adhc	All Other	<									
Shafizadeh Farshad Md	All Other										
Seecharran Bonnie V	All Other	<			<		<	<	<	<	<
Somersel Gavin N Md	All Other	<	<			<		<	<	<	<
Ubaid Shaik M Md	All Other	<									
Dolan Siobhan M Md	All Other	<	<		<	<	<	<	<	<	<
Orton Teresa Maria	All Other										



Page 674 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
lavicoli Laura Gail Md	All Other										
Elant At Newburgh Adhc	All Other	<									
Castro Diana Dpm	All Other										
Kazakov Valeri I Md	All Other	<	<		<	<	<	<	<	<	<
Weber Philip A Md	All Other	<	<		<		<	<	<	<	<
Jong Irene	All Other	<						<	<	<	<
Vaidya Sudhir Purushottam	All Other	<	<		<	<	<	<	<	<	<
Lim-Melia Elizabeth R Md	All Other	<									
Gomez Mery C	All Other	<	<		<	<	<	<	<	<	<
Herman Merrill S	All Other	<	<		<	<	<	<	<	<	<
Davae Ketan C Md	All Other										
Sullivan Arc Smp	All Other										
Werner Craig Md	All Other	<	<		<	<	<	<	<	<	<
Raff Amanda Clare Md	All Other	<	<		<	<	<	<	<	<	<
Chuang Cathy Md	All Other	<	<		<	<	<	<	<	<	<
Maisey Susan B Md	All Other	<	<					<	<	<	<
Tomer Gitit Md	All Other	<	<		<	<	<	<	<	<	<
Braunschweig Ira Md	All Other	<	<		<	<	<	<	<	<	<
Sharma Nitya	All Other	<						<	<	<	<
Gateway Comm Industries Smp	All Other										
Occupations Inc Smp	All Other										
Crystal Run Village Smp	All Other										
Hariharan Radhika Md	All Other										
Adversario Eden Florendo	All Other										
Darmiento Anthony R Md	All Other	<	<	<	<		<	ζ.	<	<	<
Turk Jed L Md	All Other	<	<		<	<		<	<	<	<
Landis Jill Deborah	All Other	<						ζ.	<	<	<
Estela Ogiste Md Phd Pc	All Other										
Hochster Howard James Md	All Other	<	ζ.		ζ.	<	<	ζ.	<	<	<
Di Marco Tracie Lee	All Other	<	<		<	<		<	<	<	<
Calleo-Cross Annamaria Do	All Other	<						<	<	<	<



Page 675 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dave Hirendrakumar J Md	All Other										
Wiseman Samson Md	All Other	<	<		<	<	<	<	<	<	<
Themistocle Fenar	All Other										
Balakhane Edmond Nejat Md	All Other										
Katz Debra Cari Cnm	All Other	<	<	〈	<	<	ζ	ζ	<	<	<
Mantica Robert P Md	All Other	<			<		<	ζ.	<	<	<
Saboor Sadia Md	All Other										
Foronjy Robert Francis Md	All Other	<	<		<	<	<	<	<	<	<
Cushner Michael A Md	All Other	<						<	<	<	<
Gorwara Simon K Md	All Other	<	<		<	<		<	<	<	<
Chechik Daniel Md	All Other	<	<		<	<	<	<	<	<	<
Weintraub Christine Md	All Other	<	<		<	<	<	<	<	<	<
Levy Adam Scott Md	All Other	<	<		<	<	<	<	<	<	<
Shur Irina N Md	All Other	<	<		<	<	<	<	<	<	<
Rechtschaffen Thomas Hartley	All Other										
Derose Joseph John Md	All Other	<	<		<	<	<	<	<	<	<
Muger Vinod Kumar Md	All Other										
Wingate At Beacon	All Other										
Christiana Joseph W Md	All Other	<	<		<	<		<	<	<	<
Hammoud Ali Md	All Other	<	<		<	<		<	<	<	<
Hassaninejad-Farahani M J Md	All Other	<	<			<		<	<	<	<
Dr Proveen Kumrah Podiatry Pc	All Other	<	<		<	<	<	<	<	<	<
Li Peng Md	All Other	<	<		<	<	<	<	<	<	<
Bethel Nrs & Reh Ctr Adhc	All Other										
Gaglio Paul Joseph Md	All Other	<	<		<	<	<	<	<	<	<
Dalland Linda Jean	All Other	<	<		<	<	<	<	<	<	<
Beacon Medical Pc	All Other										
Kizer Jorge R Md	All Other	<	<		<	<	<	<	<	<	<
Afari Jacquelyn Md	All Other										
Gharekhan Mandira Das Md	All Other	<						<	<	<	<
Mccullough Gene P	All Other										



Page 676 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<	<	<	<	<	<	<	All Other	Bergstein Karen Cnm
	<	<	<	<	<	<	<		<	<	All Other	Akalin Enver Md
	<	<	<	<	<	<	<		<	<	All Other	Sibinga Nicholas E S Md
											All Other	Pellegrino Maria Md
											All Other	Michael Gaesser Joseph Md
	<	<	<	<	<	<	<		<	<	All Other	Hughes Marianne
	<	<	<	<		<			<	<	All Other	Saito-Schachner Ana Yuri Md
	<	<	<	<		<			<	<	All Other	Duggan Mary Md
	<	<	<	<		<	<		<	<	All Other	David S Cho Md Pllc
	<	<	<	<		<	<		<	<	All Other	Demboski David P Rpa
											All Other	Valdes Maurico
	<	<	<	<	<	<	<		<	<	All Other	Haleem Abdul Md
	<	<	<	<	<	<	<	<	<	<	All Other	Hafeez Mohammad Md
	<	<	<	<	<	<	<		<	<	All Other	Labovitz Daniel Lockett Md
	<	<	<	<	<	<	<	<	<	<	All Other	Popa Octavian Md
											All Other	Kelsch Robert Dmd
	<	<	<	<	<	<	<		<	<	All Other	Dickson Darlene
	<	<	<	<					<	<	All Other	Rubino Belinda Cnm
	<	<	<	<	<	<	<		<	<	All Other	Buxton Family Practice Pllc
	<	<	<	<	<		<	<	<	<	All Other	Nazziola Eric Anthony Md
											All Other	Sacajiu Galit Meller Md
	<	<	<	<		<			<	<	All Other	Polisar Mark J Md
	<	<	<	<						<	All Other	Abbattista Maria Cristina Md
											All Other	Fam Empowerment Council Hcbs5
											All Other	Datta Arpita Md
	<	<	<	<						<	All Other	Fass Daniel E Md
_	<	<	<	<	<	<	<		<	<	All Other	Brody Geraldmd ,
	<	<	<	<	<	<	<		<	<	All Other	Bencosme Ursulina Luisa Md
											All Other	Balikcioglu Dimyan Md
_	<	<	<	<		<	<		<	<	All Other	Solomon Lawrence William Md
	<	<	<	<	<	<	<		<	<	All Other	Kaubisch Andreas Md
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
										jects	Participating in Projects	



Page 677 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects		_							
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Swaby Stanley Stephen Do	All Other	<	<	<			<	<	<	<	
Goldman Jeffrey Philip Md	All Other										
Ruiz Javier Md	All Other										
Abdullah Medical Pc	All Other	<	<	<	<	<	<	<	<	<	
Emili Gregory Md	All Other										
Jones Samuel Md	All Other										
Lee William Md	All Other	<	<	<	<		<	<	<	<	
Fernandez Garcia Aracelis D A	All Other	<	<	<	<	<	<	<	<	<	
Danisi Fabio Osvaldo Md	All Other	<	<	<	<		<	<	<	<	
Clarick Robert Harrison Md	All Other	<	<		<		<	<	<	<	
Shrestha Binaya Md	All Other										
Agard-Henriques Bernadette N	All Other	<	<	<	<	<	<	<	<	<	
Ross Eugene R Md	All Other	<					<	<	<	<	
Rehab Programs Hcbs5	All Other										
Ida Joseph Richard	All Other										
Landzberg Kim Starer Md	All Other										
Lee Shi-Wen Do	All Other										
Mazarin Gregory I Md	All Other	<	<	<	<	<	<	<	<	<	
Feldman Howard Lee Md	All Other										
Kleban Rebecca Md	All Other	<					<	<	<	<	
Fueg Adrienne Md	All Other	<	<	<	<	<	<	<	<	<	
Charny Caleb K Md	All Other	<					<	<	<	<	
Starr Don M Md	All Other										
Newman-Zitka Barbara A Md	All Other										
Korosi Anthony Francis Md	All Other	<					<	<	<	<	
Mohammad Sajjad	All Other	<	<	<	<	<	<	<	<	<	
Kobeckis Elizabeth Carpio	All Other										
Kaplan Alexander V Md	All Other										
Vittorio Joseph Anthony Md	All Other	<	<	< <	<	<	<	<	<	<	
Mbekeani Joyce	All Other	<	<	<	<	<	<	<	<	<	
Naing Andrew Md	All Other										



Page 678 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dunne Julianne Marie Md	All Other	<						<	<	<	<
Reddy Suman Mandadi Md	All Other										
Haynes Hilda Althea	All Other	<	~		<	~	~	<	<	<	<
Del Rio Marcela Md	All Other	<	~		<	<	<	<	<	<	<
Shepardson Alethea K	All Other	<	~		<	<	ζ.	<	ζ.	ζ.	<
Levi Peter Md	All Other										
Odierna Elizabeth Anne Md	All Other	<						<	<	<	<
Patel Rajesh Manharbhai Md	All Other										
Hardin John Avery Md	All Other	<	~		<	<	<	<	<	<	<
Putnam Family & Comm Ser Mh	All Other	<	~		<		<			<	<
Helen Hayes Hospital Rhcf	All Other										
Loeb Sheila L Cnm/Mmc	All Other	~	<			~		<	<	<	<
Northern Westchester Hosp Ctr	All Other										
Napolitano Antonio Md	All Other	~	<		<	~	~	<	<	<	<
Weigle Mark Raymond Md	All Other	<	<		<	<	<	<	<	<	<
Alamia Vito Jr Md	All Other										
Pisklakov Sergey Md	All Other										
Banks Erika Heidi Md	All Other	<	<		<	<	<	<	<	<	<
Willcare Lthhcp	All Other										
Palma Eugen Md	All Other	<	<		<	<	<	<	<	<	<
Valdivia Ana Y Md	All Other	~	<		<	~	~	<	<	<	<
Hassan Mostafa S Md	All Other	~	<	<	<	~	~	<	<	<	<
Stein Daniel Thomas Md	All Other	~	<			~		<	<	<	<
Flugman Scott Lawrence Md	All Other										
Mieszerski Laura E Md	All Other	<	<		<	<		<	<	<	<
Indelicato Rose Ann	All Other	<	<	ζ.	<	<	<	<	<	<	<
Goldstein Daniel Jacob Md	All Other	<	<		<	<	<	<	<	<	<
Asif Ahmed Md	All Other	~	<	<	<	~	~	<	<	<	<
Limani Robert B Md	All Other										
Havranek Thomas George Md	All Other	<	<		<	<	<	<	<	<	<
Nachmann Dennis S Dpm	All Other										



Page 679 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Canagory 2.14 2.14 2.17		Participating in Projects	ts									
Depin Automotic Matchines	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bothomy More Mothers (Chiazza Opia Mothers (Chiaza Opia	Rothman Lisa	All Other										
Isis All Others All Others ISIS	Yuabov Boris Dpm	All Other										
MACHICATION COPIONAMY AND OTHER MANAGEMENT OF THE PROPERTY OF	Pereira Angela	All Other										
mth/day All Others Z	Cunningham Chinazo Opia Md	All Other	<	<			<		<	<	<	<
Alt Other Alt	Lwin Lin Nyunt Md	All Other	<	<		ζ.	<	<	<	<	<	<
Barby Ann All Other X	Kiyici Aylin Md	All Other										
YRUTH Mod All Other Image: No. 10 cm <	Mastrocola Nancy Ann	All Other	<	<		<	<		<	<	<	<
All Other	Raynes Hillary Ruth Md	All Other	<									
Infigitaliame Time Mul Other Main Signature Mile Signature Mul Other Main Signature Mul Other Mile Signature Mile Signature Mul Other Mile Signature Mile Si	Velez Sonia	All Other	<	<	<	<	<	<	<	<	<	<
Ballother All Other X	Ringstad Jennifer	All Other	<	<	<	<	<	<	<	<	<	<
Bean All Others X <	Prior Boyer Marianne T	All Other	<	<	<	<	<	<	<	<	<	<
State Mail Other Mail Oth	Plachta Leslie	All Other	<	<			<		<	<	<	<
Stan All Other	O'Connor Eileen	All Other	<	<			<		<	<	<	<
Signet Phys Lic All Other Signet Phys Lic Signet Phys Lic All Other Signet Phys Lic Sign	Merguerian Susan	All Other	<	<				<	<	<	<	<
Ball Other All Other IX	Schubert Lartigue Phys Llc	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Jenks Nancy	All Other	<	<		<	<		<	<	<	<
All Other All	Boltin Patricia	All Other										
pela Md All Other X	Bistritz Janice Np	All Other	<	<	<	<	<	<	<	<	<	<
pela Md All Other Image of the color of	Bicocchi Lydia	All Other	<	<		<	<		<	<	<	<
All Other All	Russo Marian Angela Md	All Other										
spice Care All Other Company	Doyle James J Md	All Other	<						<	<	<	<
Md All Other I I I I I I I I I I I I I I I I I I I	Calvary Hha & Hospice Care	All Other										
Md All Other 3 4	Schiffer Todd Jay Md	All Other										
S Dpm All Other Image: Control of the control of t	Mian Umar Khalil Md	All Other	<	<		<	<	<	<	<	<	<
a Dpm All Other Indicate the properties of th	Posner Jonathan	All Other	<	<			<		<	<	<	<
Idd All Other All Other Code	Alfieri Donna Marie Dpm	All Other										
Md All Other Code	Tesler Peter Jon Md	All Other										
Varid Mid All Other V	Crofford Marsha J Md	All Other										
Robert Md All Other S S S S S S S S S S S S S S S S S S S	Einstein Mark Howard Md	All Other	<	<		<	<	<	<	<	<	<
	Jafar Zubair M Md	All Other	<	<		<	<		<	<	<	<
	Sussman Howard Robert Md	All Other										



Page 680 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Orange Rehab Occup Inc Hcbs 2
<	<	<	<						<	All Other	Gleason Paul Francis Md
<	<	<	ζ.						<	All Other	Garcen Dawn Md
										All Other	Ravi Srinivas Marellapudi Md
<	<	<	<	<	<	<		<	<	All Other	lgel Gerard J Md
<	<	<	<						<	All Other	London Ronald
<	<	<	<	<	<	<		<	<	All Other	Shuter Jonathan Md
<	<	<	<	<	<	<		<	<	All Other	Lee Sunhee
<	<	<	<	<	<	<		<	<	All Other	Putterman Chaim Md
										All Other	Fedrick Joseph Anthony Md
										All Other	Corbo Jill Md
<	<	<	<	<	<	<		<	<	All Other	Dayal Ashlesha
										All Other	Nandi Arunabha
<	<	<	<	<		<		<	<	All Other	Engelhardt Martin
										All Other	Slawomir Malendowicz Md Pc
										All Other	Whang Eugene J Md
										All Other	Cook Heather Tiffany Md
<	<	<	<		<			<	<	All Other	Rotenberg Ohad David Md
<	<	<	<	<	<	<		<	<	All Other	Chabon Brenda Phd
										All Other	Liu Delong Md
<	<	<	<	<		<		<	<	All Other	Gottesman Melissa E Md
<	<	<	<		<	<		<	<	All Other	Jee Paul
<	<	<	<						<	All Other	George Sandy Stanley Md
<	<	<	ζ.	<	<	<		<	<	All Other	Latzman Bryan Russell Md
									<	All Other	See Mary Celaine Md
<	<	<	ζ.		<			<	<	All Other	Milan Felise B Md
<	ζ.	<	ζ.		<	<		<	<	All Other	Summers Florence
										All Other	Omrdd/Rehab Programs
										All Other	Pasha Ghousia Jabeen Md
<	<	<	<	<	<	<	<	<	<	All Other	Eisen Louis Max Md
										All Other	Sullivan County Arc-Lv
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 681 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Uma D Ratakonda Md Pc	All Other	<	ζ.		<	<	<	ζ.	ζ.	<	<
Woo Sunhee D Md	All Other	<	<		<	<		<	<	<	<
Wilken Philip David	All Other										
Verna Christine Noelle	All Other	<				<			ζ.		
Manwani Deepa Girdharlal Md	All Other	<	ζ		<	<	ζ.	ζ.	ζ.	<	<
Spataro Joseph Angelo Md	All Other										
Carillon Nrs Rehab Ctr Adhc	All Other										
Nesheiwat James Salem Md	All Other	<			<		ζ.			<	
Martini Anthony Joseph Md	All Other	<			<		<	<	<	<	<
Levi Daniela Md	All Other	<	<		<	<	<	<	<	<	<
Kulsakdinun Chaiyaporn Md	All Other	<	<		<	<	<	<	<	<	<
Lowenkron David Drew Md	All Other	<			<		<	<	<	<	<
Elsinger Elisabeth	All Other	<	<		<	<	<	<	<	<	<
Krauss Erika Shannon Md	All Other	<						<	<	<	<
Campbell Caron Michelle Md	All Other	<	<		<	<	<	<	<	<	<
Colon Federico Ernesto Md	All Other										
Balar Nilesh Naran Md	All Other										
Androne Ana Silvia Md	All Other										
Denney Julie W	All Other	<	<		<	<		<	<	<	<
Tighe John Francis Jr Md	All Other										
Galvin Catherine Anne	All Other	<	<		<	<	<	<	<	<	<
Lam Hao	All Other	<	<			<		<	<	<	<
Orentlicher Rona Judith Md	All Other	<	<		<	<	<	<	<	<	<
Fried Robert Edward Md	All Other	<	<			<		<	<	<	<
Baldanti Annmarie	All Other	<	<		<		<	<	<	<	<
Klestzick Harold N Md	All Other	<	<		<	<	<	<	<	<	<
Bonanno Joseph	All Other										
Podeszwa John Robert Md	All Other	<			<		<	<	<	<	<
Rodriguez Isabel C Md	All Other	<	<		<	<	<	<	<	<	<
Waxman Dennis Rpa	All Other	<			<		<	<	<	<	<
Sosenko-Porytko Christine	All Other	<	<		<	<		<	<	<	<



Page 682 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Van Der Steeg John S Md	All Other	<	<		<	<		<	<	<	~
Niremberg Moyses Md	All Other	<	<		<	<	<	<	<	<	→
Sperling Karen Ellen Md	All Other	<	ζ.		<	ζ.	<	<	<	<	〈
Daguilh Marie-Louis F Md	All Other	<	ζ.			〈		〈	<	<	<
Sarah Neuman Ct Hlth Reh Adhc	All Other										
Lindor-Antoine Nirva M	All Other	<	<		<	<		<	<	<	→
Kim Paul Hyungchul	All Other	<	<		<	<	<	<	<	<	→
Mcpadden Marion C Cnm	All Other										
Hackley Barbara Cnm	All Other	<	<		<	<	<	<	<	<	→
Sheindlin Jonathan A Md	All Other										
Mathur Manuja Md	All Other	<	<			<		<	<	<	~
Dyer Mary Ellen	All Other										
John Annamma	All Other										
Atlas Gregg Keith Dpm	All Other										
Villanueva Hugo J Md	All Other	<	<		<	<	<	<	<	<	~
Phillips Edward C Md	All Other										
Grant Carol A Md	All Other										
Wald-Cagan Paulette	All Other	<	<		<	<	<	<	<	<	<
Oh Young Don Md	All Other	<						<	<	<	<
Hassan Khaled A Md	All Other	<	<	<	<	<	<	<	<	<	<
Finerman Wilmore B Jr Md	All Other	<						<	<	<	<
Coven Barbara J Md	All Other	<						<	<	<	<
Brown Collete	All Other	<	<			<		<	<	<	<
Zafar Naureen	All Other	<						<	<	<	<
Guerrieri Claudio Md	All Other										
Cuffe Ronald	All Other	<	<		<	<		<	<	<	<
Daly Virginia Md	All Other	<						<	<	<	<
Gordon Mark	All Other	<	<		<		<	<	<	<	<
Mccoy Wanda	All Other										
Wurm Emanuel I Do	All Other	<						<	<	<	<
Bonadonna Susan E Md	All Other	<	<			<		<	<	<	<




Page 683 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Catagory Zau		Participating in Projects	cts									
NATIONAL AIL Others	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mid Mid Mid Monery All Others All Others	Schuettenberg Susan	All Other	<	<	<	<	<	<	<	<	<	<
NM All Obner All O	Ricci Zina J Md	All Other	<	<		<	<	<	<	<	<	<
MMM MAN MICHORY MICH	Moore Beth Allen	All Other	<						<	<	<	<
All Other All	Dudek Ronald D Md	All Other	<	<			<		<	<	<	<
MAG MICHARY MAG MICHARY MAG MICHARY MAG MICHARY MAG MICHARY MI	Callahan Brian D	All Other	<	<		<	<		<	<	<	<
MMd All Othors XX	Schwartz Elizabeth C Cnm	All Other										
Eyennia All Other Image: Control of the	Abis Michelle L J Md	All Other	<	<		<	<		<	<	〈	<
All Other All	Patrick Michelle Evania	All Other	ζ.				<			<		
Idd All Other X <th< td=""><td>Mann Ranon E Md</td><td>All Other</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td></th<>	Mann Ranon E Md	All Other	<	<		ζ.	<	<	<	ζ.	ζ.	<
Septembroad All Other Al	Rieder Jessica Md	All Other	<	<		<	<	<	<	<	<	<
Auriphy All Other V	Madoff Stacey Alison Md	All Other	<	<		<	<		<	<	<	<
July phy All Other C	Fingergut Judy E	All Other										
All Other X X X X X X X X X X X X X X X X X X X X X X X X X X X <th< td=""><td>Morelli Jeanine Murphy</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Morelli Jeanine Murphy	All Other										
Idd All Other IX IX	Gold Louis	All Other	<						<	<	<	<
All Other All Ot	Tai Nhan Md	All Other	<	<		<	<		<	<	<	<
All Other Image: Company of the Com	Herbsman Neil Md	All Other	<	<		<	~	<	<	<	<	<
All Other INTERPRETARY OF THE PROPRETARY OF THE PROPRETA	Bromberg Beth	All Other	<						<	<	<	<
Agoucha Md All Other J.S. C.S.	Sasson Michelle	All Other	<	<		<	~	<	<	<	<	<
Agoucha Md All Other S	Klein Richard	All Other										
tzabeth All Other 4ll Other	Madu Assumpta Agoucha Md	All Other	<	<		<	<	<	<	<	<	<
Angela All Other IIII IIIII IIIIIIII IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Pagan Diane Elizabeth	All Other										
A Md All Other I III Other Comm All Other I III Other All Other I III III III III III III III III III	Thomas Sherlan Angela	All Other	<	<			<		<	<	<	<
Comm All Other arie All Other JDo All Other All Other X All Other X E For Age Alp All Other All Other X All Other X X X	Heptulla Rubina A Md	All Other	<	<		<	<	<	<	<	<	<
Comm All Other All Other S	Kahn Robert J	All Other										
arie All Other S <t< td=""><td>Salatti Carolann Cnm</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Salatti Carolann Cnm	All Other										
J Do All Other I I Other All Other All Other I I I I I I I I I I I I I I I I I I I	Mahn Michele Marie	All Other	<	<	<	<		<	<	<	<	<
e For Age Alp All Other	Carlese Anthony J Do	All Other	<	<		<	<	<	<	<	<	<
or Age Alp All Other Image: Control of the control of	Sands Brenda M	All Other										
All Other All Other All Other	Bronxwood Home For Age Alp	All Other										
All Other	Wright Rodney L Md	All Other	<	<			<		<	<	<	<
	Sanyal Rajat S Md	All Other	<	<		<	<	<	<	<	<	<



Page 684 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Warren Steven	All Other										
Rivas Yolanda Md	All Other	<	<		<	<	<	<	<	<	<
Lai Yu Jen Md	All Other										
Tellus Francois G Md	All Other										
Makolo Eric T Md	All Other	ζ	<		ζ.	〈	ζ.	<	ζ.	<	<
Habert Marc Md	All Other	<				<			ζ.		
Tojino Conrado N Jr Md	All Other										
Stamberg Eric B Md	All Other	<	<		<	<		<	<	<	<
Pollack Staci E Md	All Other	<	<		<	<	<	<	<	<	<
Devore Nancy Cnm	All Other	<	<		<	<	<	<	<	<	<
Bronx Center Rehab & Hlth Car	All Other	<						<			
Brett-Mohyla Maureen Joan	All Other										
Zweig Kenneth E Md	All Other	<	<	<	<		<	<	<	<	<
Singh Puja Md	All Other	<				<			<		
Oiseth Stanley J Md	All Other										
Pintauro Robert	All Other										
Rahman Riaz	All Other	<	<			<		<	<	<	<
Neil Emancia Patricia Md	All Other										
Perilli Gaetano Md	All Other										
Osborne Olive Clarice Md	All Other	<	<		<	<	<	<	<	<	<
Cracchiolo Diane	All Other										
Schiller Bradford C Md	All Other	<						<	<	<	<
Waldman Joshua	All Other	<						<	<	<	<
Hart Douglas Md	All Other	<						<	<	<	<
Abadir-Hallock Michelle	All Other	<	<		<	<	<	<	<	<	<
Shapiro Alan	All Other	<	<		<	<	<	<	<	<	<
Whitney Kathleen	All Other	<	<		<	<	<	<	<	<	<
Hameedi Faiq Ali Md	All Other	<	<		<	<	<	<	<	<	<
Schlesinger Kathie	All Other	<	<		<	<	<	<	<	<	<
Opatich Juliana	All Other	ζ.	<		<	<		<	<	<	<
Schreiber Klaus	All Other	<	<		<	<	<	<	<	<	<



DSRIP Implementation Plan Project

Page 685 of 833 Run Date: 12/28/2018

Montefiore Medical Center (PPS ID:19)

Benenson Blanche S Md All Other	Precision Health Inc All Other	Sankar Douglas D Md All Other	Schechter Miriam B Md All Other	Aristide Dominique Md All Other	Sampat Jayesh V Md All Other	Mantello Ginny All Other	Gonzalez David Md All Other	Koenigsberg Tova C Md All Other	Hebrew Hsp Hm Of Westchester All Other	Aszalos M Rita Md All Other	Farah Samer Md All Other	Samuelson Sana Md All Other	Puente Anibal O Md All Other	Pesce Steven John Md All Other	Richman Aaron D Md All Other	Sama Michael A Md All Other	Akalonu Augustine T Md All Other	Asfaw Zergabachew Md All Other	Dassa Gabriel L Md All Other	Guha Chandan Md All Other	Marini Robert Anthony Md All Other	Nwahiwe Oluchi N All Other	Rubin Michael Benjamin Md All Other	Abbi Rakesh All Other	Chin Tin Sik All Other	Cole Sonia Lois Md All Other	Gonzalez Leticia Md All Other	Sedlackova Ludmila All Other	Gbur Maria S Md All Other	Albulak Mehmet Kerim Md All Other	Provider Name	
<			<	<	<	<	<	<		<		<	<			<				<		<		~		~			<		Provider Category 2.a.i	Participating in Projects
<			` <		` `			<		<		<	` '			\ <				<				` '	` '	· ·			\ <		ı.i 2.a.iii	-
					<					<														·							.iii 2.a.iv	_
					` <	<	<	<		<			<			<				<				·	<	<					.iv 2.b.iii	_
<			<	<			<			<		<	< <			`				<		<		·	` '				<		.iii 3.a.i	-
					<		<			<			<							<				<	<	<					.i 3.a.ii	
<			<		<		<			<		<	<			<				<				<	<				<		ii 3.b.i	-
<				<	<			<		<			<			<				<		<		<	<				<		.i 3.d.iii	-
<			<	1				<		<			<			<				<				<	<	<			<		ii 4.b.i	
<			<		<			<		<			<			<				<				<	<	<			<		i 4.b.ii	



Page 686 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		60.0	-	•			1				_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Yu Jennifer Chua Md	All Other	<	<			<		~	<	<	<
Riska Paul F Md	All Other	<	<		<	<	<	<	<	<	<
Fisher Lisa A Md	All Other	<	<	<	<		<	~	<	<	<
Dinces Elizabeth A Md	All Other	<	ζ.		ζ.	<	ζ.	<	<	<	<
Lolo Delatre Md	All Other	<	<			<		<	<	<	<
Platzman Michael Do	All Other										
Doh Steven Shinhae Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
Avedissian Haroutiun C Md	All Other										
Gonzalez Angela E Md	All Other	<	<		<	<	<	<	<	<	<
Deluca Joseph Peter Md	All Other	<	<			<		~	<	<	<
Hudes Golda Md	All Other	<	<		<	<	<	<	<	<	<
Nelson Shirley W Do	All Other										
Horiszny John A Md	All Other	<	<		<	<		<	<	<	<
Monteverde Barbara Ann	All Other										
Etelson Debra H Md	All Other										
Brooks Janet Cnm	All Other	<	<		<	<		~	<	<	<
Camargo Mareilla Cnm	All Other	<	<				<	~	<	<	<
Smotkin David Md	All Other	<	<		<	<	<	~	<	<	<
Banc Tobe E Md	All Other										
Krakovitz Evan Keith Md	All Other	<						<	<	<	<
Mccormick Michael Stephen Md	All Other										
Pana-Sarmiento Remedios	All Other	<	<		ζ.	<	<	<	<	<	<
Guzman Romulo	All Other	<	<		<	<		<	<	<	<
Jacobson Mark	All Other	<	<		<	<	<	<	<	<	<
Gabelman Gary Steven Md	All Other	<						<	<	<	<
Fishbach Mitchell Md	All Other										
Antony Liza	All Other										
Biagiotti Wendy	All Other	<	<		<	<	<	<	<	<	<
120-50-9899120-50-9biagiotti Emilio	All Other	<	<		ζ.	<	ζ.	<	<	<	<
Sconzo Denis Thomas	All Other										
Fried Philip Md	All Other										



Page 687 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Mathisson Kevin
<	<	<	<	<	<	<		<	<	All Other	Long Sharps Paige Lynette
<	<	<	<	<	<	<		<	<	All Other	Lubrano Arcangelo Aldo
<	<	<	<		<			<	<	All Other	Ansari-Ezabodi Amir Md
<	<	<	<		<	<		<	<	All Other	Dhanyamraju Sumitra Md
										All Other	Costas-Katz Carmen Silvia Md
<	<	<	<		<	<		<	<	All Other	Sanchez Angela
<	<	<	<	<	<	<	<	<	<	All Other	Pomerantz Daniel Harold Md
<	<	<	<	<	<	<			<	All Other	Tizer Karen
<	<	<	<	<		<		<	<	All Other	Schelker Jennifer
<	<	<	<	<	<	<			<	All Other	Wollowitz Andrew Md
										All Other	Skelly Michael
<	<	<	<	<	<	<		<	<	All Other	Tolentino Altagracia Md
<	<	<	<	<	<	<		<	<	All Other	Forti Rene Josephine Md
<	<	<	<	<	<	<		<	<	All Other	Baghizadeh-Toosi Babak Md
										All Other	Avanzato Anthony Md
<	<	<	<	<	<	<		<	<	All Other	Krumerman Andrew K Md
<	<	<	<	<	<	<		<	<	All Other	Pawl Nancy
<	<	<	<	<	<	<		<	<	All Other	Marcus Paula Md
<	<	<	<	<	<	<		<	<	All Other	Jones Joan
<	<	<	<						<	All Other	Hirsch Jordan
<	<	<	<	<	<	<		<	<	All Other	Coyle Christina
<	<	<	<	<	<	<		<	<	All Other	Cajigas Antonio
<	<	<	<	<		<	<	<	<	All Other	Cruz-Soto Aida Md
										All Other	Bernstein Karen E Md
<	<	<	<		<			<	<	All Other	Arbisser-Grohman Debra
<	<	<	<	<	<	<		<	<	All Other	Hanley Ann Elizabeth Md
										All Other	Merer Michelle
<	<	<	<						<	All Other	Wright Mia M Md
										All Other	Fitzgerald Regina Marie
										All Other	Teplitz Ellen
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 688 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 24.1		Participating in Projects	cts									
Marche All Others 2007 100 100 100 100 100 100 100 100 100	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MI MI MI MI MI MI MI MI	Naomi Kunin Md Pc		<	<		<	<	<	<	<	<	<
Max Al Other Al	Park Jung	All Other	<	<		<	<	<	<	<	<	<
Maid Al Other Colors Co	Dilorenzo James C Md	All Other										
All Other	Minsky Lloyd	All Other	<	<		<	<	<	<	<	<	<
All Other	Berk Lee Adam Md	All Other	<	<			<		<	ζ.	<	<
All Other	Ross Donald Md	All Other										
All Other	Sullivan Brenda	All Other	<						<	<	<	<
All Other All	Greenberg Jonathan M Md	All Other	<	~			<		<	<	<	<
Al Other IIII IIIII IIII	Gellen Judit Md	All Other										
All Other	Huang Hui-Li Md	All Other	<	~			<		<	<	<	<
All Other	Adelfio Mary Ann Md	All Other										
All Other All Ot	Goodman Wendy Md	All Other	<	<			<		<	<	<	<
All Other All Other 4.0 All Other All Other 4.0 All Other 4.0 4.0 4.0 4.0 <	Stegnjajic Arsen Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Jacoby John	All Other										
Add All Other X	Finegold Ira Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other \$	Deforest Pamela Michelle Md	All Other	<	<		<	<	<	<	<	<	<
All Other X	Lieman Harry Jay Md	All Other	<	~		<	<	<	<	<	<	<
All Other	Santos Roderick Mallorca Md	All Other	<	~		<	<	<	<	<	<	<
All Other	Atkinson Rosa E Md	All Other	<			<		<	<	<	<	<
All Other All Other All Other C C C	Whitehead Adam P Md	All Other	<	<		<		<	<	<	<	<
All Other 3	Sanjay Sikand Md Pc	All Other										
All Other 3	Hazan Valerian Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other IX IX	Hajar Marilyn	All Other	<	~			<		<	<	<	<
All Other All Other	Sinisterra Juan I Md	All Other										
All Other	Ghavamian Reza Md	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Ha Conellia Md	All Other										
All Other All Other All Other All Other All Other All Other	Wroblewski Roselyn Marza	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Reeves Lisa J Md	All Other	<	<			<		<	<	<	<
d All Other	Moses Melanie Md	All Other	ζ.	<		<	<	<	<	<	<	<
	Lipton Michael L Md	All Other	<	<		<	<	<	<	<	<	<
	Kim Heahyung Md	All Other										



Page 689 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Baron Lisa Colleen Md
										All Other	Daley Lisa M Md
~	<	<	<		<			<	<	All Other	Kokotos Faye Md
<	<	<	<		<			<	<	All Other	Lim Sylvia W Md
<	<	<	<	<	<	<		<	<	All Other	Leo John Michael Md
<	<	<	<	<	<	<		<	<	All Other	Wong Ping Md
<	<	<	<						<	All Other	Vyskocil Christine R Md
<	<	<	<	<	<	<	<	<	<	All Other	Mount Vernon Hospital
<	<	<	<		<			<	<	All Other	Metalios Eva E Md
<	<	<	<	<	<	<		<	<	All Other	Pellegrino Christine M Md
<	<	<	<						<	All Other	Weinstein Paul David
										All Other	Rosenzweig Robert Lloyd Md
										All Other	Gupta Sandeep Md
<	<	<	<		<			<	<	All Other	Mckee Melissa D Md
										All Other	Oruwariye Tosan N Md
<	<	<	<			<		<	<	All Other	Rubin Iris Caridad
~	<	<	<		<			<	<	All Other	Joo Pablo A Md
<	<	<	<	<	<	<		<	<	All Other	Sharma Jayendra R Md
										All Other	Tayoun Paul
~	<	<	<	<	<	<	<	<	<	All Other	Haverstraw Family Practice Pc
~	<	<	<		<			<	<	All Other	De Oliveira Paolo S Rn
										All Other	Profeta George J Md
<	<	<	<	<	<	<		<	<	All Other	Park Steven Young Md
<	<	<	<	<	<	<		<	<	All Other	Suecoff Stacey A Md
<	<	<	<						<	All Other	Cohen Daniel Arnold Md
<	<	<	<	<	<	<		<	<	All Other	Berk Steven I Md
<	<	<	<		<	<		<	<	All Other	Weintraub Elizabeth C Dpm
<	<	<	<		<			<	<	All Other	Harrison Ellen A Md
<	<	<	<	<	<	<	<	<	<	All Other	Kaminer Evan Marc Md
<	<	<	<	<	<	<	<	<	<	All Other	Siegel-Goldman Shari Md
										All Other	Sindhwani Rajeev Md Pllc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 690 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Agregado Angeline M Md	All Other	<	<			<		<	<	<	<
Kostakos Katherine Md	All Other	<	<			<		<	<	<	<
Pass Robert Harrison Md	All Other	<	<		<	<	<	~	<	~	<
Vassallo Charles J Md	All Other										
Bethel Nursing & Rehab Center	All Other										
Savargaonkar Rajesh R Md	All Other										
Swingle Jane Cnm	All Other	<	<		<	<		<	<	<	<
Green Karen B Md	All Other										
Pillitteri Mark C Do	All Other										
Figueroa Jeanette	All Other	<	<		~	<		~	<	~	<
Luay S Marji Md Pc	All Other	<	<	<	<	<	<	~	<	~	<
Rabadi Mazan Eid Md	All Other										
Hervada Teresa Md	All Other										
Mejia Fernando Md	All Other	<	<		<	<	<	<	<	<	<
Bonoan Jose Tadeo M Md	All Other										
Sanger Heidi Scott	All Other	<	<			<		~	<	~	<
Rajdev Lakshmi N Md	All Other	<	<		<	<	<	<	<	<	<
Todisco Victor Md	All Other	<	<	<	<		<	<	<	<	<
Lamour Jacqueline M Md	All Other	<	<		<	<	<	<	<	<	<
Travin Mark I Md	All Other	<	<		<	<	<	<	<	<	<
Barry I Finkelstein Dpm Pllc	All Other	<	<		<	<	<	~	<	~	<
Selber Evelyn Md	All Other	<	<		<	<	<		<	<	<
St Mary'S Comm Care Prof Inc	All Other										
Neglio Roseanne Md	All Other	<	<			<		<	<	<	<
Masch Rachel J Md	All Other	<	<				<	<	<	<	<
Marrero Lisa Anne Md	All Other	<	<	<	<	<	ζ.	<	<	<	<
Leyvi Galina Md	All Other	<	<		<	<	<	<	<	<	<
Haut Sheryl Md	All Other	<	<		<	<	<	~	<	~	<
Obremski Christine Ann Lanza	All Other	<	<				ζ.	<	<	<	<
Friend Todd M Md	All Other	<						<	<	<	<
Northern Manor Geri Ctr Adhc	All Other	<						<			



Page 691 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Cohen Aaron Howard Md Raval Ashikkumar A Md	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cohen Aaron Howard Md Raval Ashikkumar A Md	2=0+										
Raval Ashikkumar A Md	All Other										
	All Other										
Alexis Willy Md	All Other										
Deler-Garcia Ingrid Cnm	All Other										
Tulla Carlos A Md	All Other										
Savel Richard H Md	All Other	<	<		<	ζ.	<	<	<	ζ.	<
Mcnulty John F Md Pc	All Other	<	<		<	<		<	<	<	<
Fink-Levine Nanci Md	All Other	<	<		<	<	<	<	<	<	<
Providence Nydia E Md	All Other	<									
Campolattaro Brian N Md	All Other	<	<		<	<	<	<	<	<	<
Correa Nereida Md	All Other										
Vollmer Vivica Dade Md	All Other										
Patel Mayank	All Other										
Pan Edwin Md	All Other	<	<		<	<	<	<	<	<	<
Dorfman Robert P Md	All Other										
Wiltz Mauricio J Dds	All Other	<	<		<	<	<	<	<	<	<
Gilgoff Alice	All Other	<	<		<	<		<	<	<	<
Gruszko Adrian Md	All Other	<	<		<	<		<	<	<	<
Savitz Donald Alfred lii Md	All Other										
Schwartz Clifford Justin Md	All Other										
Homonoff Mark C Md	All Other										
Hakimian Navid Md	All Other										
Campanella Jerry A Md	All Other	<						<	<	<	<
Bernard Marguerite Grace Md	All Other										
Sigal Samuel Harold Md	All Other										
Dasgupta Ranjan Kumar Md	All Other	ζ.						<	<	<	<
Pinon Miriam Wroblewski	All Other	<	<			<		<	<	<	<
Seitz David Elliot Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Prine Linda Whisler	All Other										
Kuo Dennis Yi-Shin Md	All Other	<	<		<	<	<	<	<	<	<
Pioneer Homecare Corp	All Other										



Page 692 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Norman Kathleen Mary Md
<	<	<	<						<	All Other	Yarwood-Wishner Barbara Jo Md
<	<	<	<						<	All Other	Pretto Zorayda E Md
<	<	<	<		<			<	<	All Other	Rosen Zachary B Md
									<	All Other	Mathew Silvy Emanuel Md
<	<	<	<	ζ.	<	<		<	<	All Other	Vitti Michael Joseph Md
<	<	<	<	<	<	<		<	<	All Other	Bastien Alexandra Md
<	<	<	<	<	<	<	<	<	<	All Other	Miller Marian Phyllis Md
										All Other	Rao Prakash Jerripotula Md
										All Other	Wingate Of Ulster
<	<	<	<	<	<	<		<	<	All Other	Levy Daniel Kenneth Md
<	<	<	<	<	<	<	<	<	<	All Other	Rosen Michael Keith Md
<	<	<	<	<		<	<	<	<	All Other	Abadir Adel Ramsey Md
	<			<		<			<	All Other	Gold Richard Elliott Do
<	<	<	<	<	<	<	<	<	<	All Other	Lee Jae Ho Md
<	<	<	<	<	<	<		<	<	All Other	Mcdonald Thomas V Md
<	<	<	<	<	<	<	<	<	<	All Other	Perry-Bottinger Lynne V Md
<	<	<	<		<	<		<	<	All Other	Cruz Madeline Dpm
										All Other	Fallick Frederick S Md
										All Other	Rolston Florence Regina Md
										All Other	Kalache Jean Md
									<	All Other	Scherr Jennifer Ann Md
										All Other	Reid-Thornton Ruth Anne Md
										All Other	Tinger Alfred Md
										All Other	Rathi Seema Md
<	<	<	ζ.	ζ.	<	<		<	<	All Other	Aquino Melinda Anne
<	<	<	<	<	<	<		<	<	All Other	Campbell Bruce G Md
<	<	<	<	<	<	<		<	<	All Other	Cohen Bruce Charles Md
<	<	<	<	<		<		<	<	All Other	Gupta Rajesh Md
									<	All Other	Cirillo Vincenzo Antonio Md
<	<	<	<	<	<	<		<	<	All Other	Diaz Antonio Salvador Y Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 693 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Tepler Ira Ashley Md
<	<	<	<		<	<			<	All Other	Masood Ahmad
<	<	<	<	<	<		<		<	All Other	Agbonkpolo Francis O O
<	<	<	<		<			<	<	All Other	Berman-Billig Marcia Md
<	<	<	<		<				<	All Other	Gonzalez Angel Md
<	<	<	<	<	<	<			<	All Other	Berkenblit Robert Gary Md
<	<	<	<	<	<	<			<	All Other	Mastrantonio John Joseph
<	<	<	<						<	All Other	Calayag Patricia T Md
<	<	<	<		<				ζ.	All Other	Goldner Eli Robert Md
<	<	<	<		<				<	All Other	Klainbard Peter
<	<	<	<		<			<	<	All Other	Orgel Marc Lawrence Md
<	<	<	<	<	<	<			<	All Other	Kurstein Danuta Md
										All Other	Siciliano Donna
										All Other	Bharucha Stephen B Md
<	<	<	<		<			<	<	All Other	Sayseng Lolita A Md
<	<	<	<		<			<	ζ.	All Other	Rubin Brian D Md
<	<	<	<	<	<	<		<	<	All Other	Levie Mark D Md
										All Other	Kaufman Alan
										All Other	Diaz Alan
										All Other	Henry Donna Marie Md
<	<	<	<	<	<	<		<	<	All Other	Liburd Jennifer D Md
<	<	<	<						<	All Other	Ganea Sandra Md
<	<	<	<		<		1	<	<	All Other	Sullivan Christina K Md
<	<	<	<		<		1	<	<	All Other	Warman Karen L Md
<	<	<	<		<		1	<	<	All Other	Taylor Allison Md
										All Other	Paracha Fauzia Md
<	<	<	<		<		-	<	<	All Other	Rogan Donna M Md
										All Other	Milne Lucille Catherine Cnm
										All Other	Farris Edmund Paul Jr Md
										All Other	Brown Cynthia Eliza Md
<	<	<	<		<		1	<	<	All Other	Bar Ada Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	iv 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									1 Projects	Participating in Projects	



Page 694 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•	•	•	•					F		i cuic	raille baily adoor in
\$	K	Κ.	K						\$	All Other	Kanner Barry Jacoh Md
<	<	<	<					1	~	All Other	Rothbart Gary E Md
										All Other	Spatoliatore Rosa Linda Md
<	<	<	<	<	<	<		<	<	All Other	Gentilucci Marco Md
										All Other	Dire J Leonard Md
										All Other	Gerardi Paul Md
<	<	<	<	<	<	<		<	<	All Other	Moleti Carole Cnm
<	<	<	<						<	All Other	Kolbovsky losif Md
<	<	<	<		<			<	<	All Other	Bellinson Susan
<	<	<	<	<	<	<		<	<	All Other	Weidenheim Karen
<	<	<	<	<	<	<			<	All Other	Tanaka Kathryn
<	<	<	<	<	<	<		<	<	All Other	Ratech Howard
<	<	<	<	<		<			<	All Other	Mannancheril Anney
<	<	<	<		<			<	<	All Other	Beil Robert Scott Md
<	<	<	<	<	<	<			<	All Other	Castellano Michael Leo Md
										All Other	Selzer Jonathan David I Md
<	<	<	<	<	<	<		<	<	All Other	Garry David John Md
<	<	<	<		<			<	<	All Other	Arnsten Julia Hope Md
<	<	<	<	<	<	<			<	All Other	Chavez Aldo Edmundo Md
<	<	<	<		<	<		<	<	All Other	Krakower Martin David Md
<	<	<	<	<	<	<			<	All Other	Malik Rubina Abdul Md
<	<	<	<	<	<	<			<	All Other	Barakat Firas Lutfi Md
<	<	<	<	<	<	<		<	<	All Other	Lipsitz Evan Coulson Md
										All Other	Makower Della Felice Md
										All Other	Miller Laurence Charles Md
<	<	<	<	<	<	<		<	<	All Other	Nachman Sami Albert Md
<	<	<	<	<	<	<			<	All Other	Rahmani Kamran Md
<	<	<	<	<	<	<		<	<	All Other	Arens Raanan Md
										All Other	Ponce Celina Azurin Md
										All Other	Lippman Eric Scott Md
<	<	<	<	<	<	<		<	<	All Other	Garvey Richard Charles Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	a.iv 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									Participating in Projects	Participat	



Page 695 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		Lee Conroy Shaw Md All Other	Ponticiello Joseph Nicholas Md All Other	Kasello Donna Jean Md All Other 🔻 🕶	Alsaloum Mourhege Matta Md All Other	Felix Robert Livingston Md All Other	Delsavio Gina Carmela Md All Other	lannotti Vicki Ann All Other	Passano Jill Ann All Other	Berman Jeffrey Owen Md All Other	Kroll Douglas John Md All Other	Orjuela Hernando Md All Other	Hadid Ahmad Md All Other	Mahoney Patricia Marie Cnm All Other	Katz Barrett J Md All Other V	Enoch Donald Chris Md All Other	Levin-Waldman Renee Marci Md All Other	Weerackody Harshan Indaka Md All Other	Bookner Elissa Michele Md All Other	Lawrence Peter Alderman S Md All Other	Mikolay Linda Ruth All Other	Kim Christine M All Other	Posner Joel Ira Md All Other	Byfield Floyd Clayton Md All Other	Jones Lee Andrews Md All Other	Morel Richard P Md All Other	Bavaro Jacqueline Monaco All Other	Gopal Sireen Murari Md All Other	Nissinoff Jeffrey Md All Other	Sherif El-Masry All Other	Slotwiner-Nie Peter K Md All Other	Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii
	<	<		<					<		<	<		<	<				~		<	~	~						~			
	〈	<		<					<		<	<		<	<				<		<	<			<				<			2.b.III
L	〈	<		<		<			<		<	<		<	<				<		<	<	<						<			3.a.I
	〈	< <		<					<	<	<	< <		<	< <				< <		< <	< <	<		< <	<			< <			3.a.II 3.b.I
ا	`					<			<	<		<		\ <	<				'		<	\ \	<			<			'			b.i 3.d.iii
L	〈	<		<			l	1													<	<				_						II 4.b.I
		<		< <					<	<	<	<		<	<				<							<			<			0.1



Page 696 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bieri Phyllis L Md	All Other	<	<		<	<	〈	<	<	<	<
Sussman Arlene Md	All Other										
Portelli John	All Other	<	<		<	<		<	<	<	<
The Wartburg Res Comm Inc	All Other										
Diana Mary G Md	All Other	<	<			<		<	<	<	<
Kantaros Louis William Md	All Other	<	<		<	<		<	<	<	<
Thomas James Md	All Other	<	<	<	<		<	<	<	<	<
Walker Yvette Lorita Md	All Other										
Parikh Shital Ramesh Md	All Other	<	<	<	<	<	<	<	<	<	<
Alonso Reynaldo Hilario Md	All Other	<	<		<	<	<	<	<	<	<
Mendola Antony J Md	All Other										
Baccellieri Angelo Md	All Other	<	<		<	<	<	<	<	<	<
Brown Noel Christopher Md	All Other	<	<			<		<	<	<	<
Racanelli Joseph Louis Md	All Other	<	<	<	<		<	<	<	<	<
Barker Clifford Dennis Md	All Other	<	<	<	<		<	<	<	<	<
Stein David Franklin Md	All Other										
Rabinowitz Michael Ray	All Other	<	<		<	<	<	<	<	<	<
Shah Pratibha Pravin Md	All Other										
Sampino Anthony F Md	All Other										
Niec Daniela Md	All Other										
Ganti Sandhya Gopalakrishn Md	All Other	<	<	<	<	<	<	<	<	<	<
Minarik Marlene	All Other	<	<		<	<	<	<	<	<	<
Brandon Bernadette P Md	All Other	<	<	<	<		<	<	<	<	<
Holden Lynne M Md	All Other	<	<		<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	All Other	<	<		<	<	<	<	<	<	<
Fishman Charles L Md	All Other	<	<			<		<	<	<	<
Carr Samuel Stephen Dpm	All Other										
Lyo Rosie Yen-Cho Md	All Other	<	<	<	<	<	<	<	<	<	<
Kinkhabwala Milan M Md	All Other	<	<		<	<	<	<	<	<	<
Holtzman Lawrence Steven Md	All Other	<	<		<	<	<	<	<	<	<
Samarneh Nedal	All Other										



Page 697 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		ניט									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Nazario-Blas Rudolfo A Md	All Other										
Klugman Susan Debra Md	All Other	ζ.	<		ζ.	ζ	<	<	<	<	<
Budd Joan Elizabeth Md	All Other	<	<			<		<	<	<	<
St Christophers Inn Inc	All Other										
Owusu-Ansah Philip Md	All Other	<	<		ζ.	ζ	<	<	<	<	<
Auerbach Mitchell Evan Md	All Other										
Petersen Pamela H	All Other	<	<					<	<	<	<
Bodner William R Md	All Other	<	<		<	<	<	<	<	<	<
Nweke-Chukumerije Obiageli Md	All Other	<	<		<	<	<	<	<	<	<
Karwa Manoj L Md	All Other	<	<		<	<	<	<	<	<	<
Jouandet Marc Lucien Md	All Other	<	<	<	<	<	<	<	<	<	<
Ozuah Maria Theresa P	All Other	<	<			<		<	<	<	<
Jorde Ulrich P Md	All Other	<	<		<	<	<	<	<	<	<
Westchester Care At Home Inc	All Other										
O'Connell Daniel B Md	All Other	<	<			<		<	<	<	<
Appel Curtis Md	All Other	<	<		<	<	<	<	<	<	<
Kaul Mohini Md	All Other	<	<			<		<	<	<	<
Kraftowitz Lawrence S Md	All Other	<						<	<	<	<
Sharfuddin Muhammad S Md	All Other	<	<		<	<	<	<	<	<	<
Shamamian Peter	All Other	<	<		<	<	<	<	<	<	<
Brook Allan L Md	All Other	<	<		<	<	<	<	<	<	<
Turken Sheila Alice Md	All Other	<	<		<	<		<	<	<	<
Bailey-Ingram Michele L Md	All Other	<	<		<	<	<		<	<	<
Bowen Shawn K Md	All Other	<	<		<	<	<	<	<	<	<
Berman Scott K Md	All Other	<	<		<		<	<	<	<	<
Wingate At Dutchess Inc	All Other										
Baghel Ashok Md	All Other										
Weiss Louis Martin Md	All Other	<	<		<	<	<	<	<	<	<
Sadan Sara Md	All Other	<	<		<		<	<	<	<	<
Bernstein Peter Samuel Md	All Other	<	<			<		<	<	<	<
Flashner Scott J Md	All Other	<	<	<	<		<	<	<	<	<



Page 698 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

,											
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Portzline Thomas S Md	All Other	<	<		ζ.	<	<	〈	<	<	<
Levine Ronnie Lynn Cnm	All Other										
Khan Muhammad Tariq	All Other										
Rockower Gregg R Md	All Other	<	<		ζ.	<	<		<	<	<
Reddy Allareddy V K Md	All Other										
Halevy-Avgush Rachel	All Other										
Finegold Jonathan Md	All Other	<						<	<	<	<
Levitt Margaret Md	All Other	<	<	~	<	<	<	<	<	<	<
Fragner Paul David Md	All Other	<	<		<		<	<	<	<	<
Reyes Maria Julieta G Md	All Other	<	<		<	<	<	<	<	<	<
Lindgren Tone Md	All Other										
Erlich Elyse Robin Md	All Other	<	<			<		<	<	<	<
Abdo Farid Fawzi Md	All Other										
Del Giudice Martha	All Other	<	<				<	<	<	<	<
llowite Norman T Md	All Other	<	<		<	<	<	<	<	<	<
Halprin Jessica Md	All Other	<						<	<	<	<
Feldmesser Marta Lois Md	All Other	<	<		<	<	<	<	<	<	<
Garcia Hortencia Cecilia Md	All Other										
Deluca Richard Vincent Md	All Other										
Boniuk Jonathan Daniel Md	All Other	<	<		<	<	<	<	<	<	<
Tattelman Ellen P Md	All Other	<	<			<		<	<	<	<
Rico Marta Md	All Other	<	<			<		<	<	<	<
Ostrer Harry Md	All Other	<	<		<	<	<	<	<	<	<
Smith Richard V Md	All Other	<	<		<	<	<	<	<	<	<
Stevens David M Md	All Other	<	<			<		<	<	<	<
Rich Andrea Md	All Other	<	<			<		ζ.	<	<	<
Naqvi Shehla Y Md	All Other										
Costley Sandra Y Md	All Other	<	<	<	<	<	<	<	<	<	<
Au Sophia S Md	All Other	<	<			<		<	<	<	<
White Deborah J Md	All Other	<	<		<	<	<	<	<	<	<
Tsamparlis Nicholas Gregory Md	All Other	<	<		<	<	<	<	<	<	<



Page 699 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Calcu	Tellalicols-Habel Dallelle A Mid
										All Other	Foehr Mark Thomas Md
<	<	<	<		<			<	<	All Other	Gross Paul R Md
<	<	<	<	<	<	<		<	<	All Other	St Louis Ronald Md
<	<	<	<	<	<	<		<	<	All Other	Woo Danny
										All Other	Geisler Warren W Md
<	<	<	<	<	<	<		<	<	All Other	Bradlow Jonathan Avery Md
										All Other	Thoracic Vascular Surgeon Pll
<	<	<	<		<			<	<	All Other	Lee Elizabeth
<	<	<	<	<	<	<		<	<	All Other	Lee Jonathan
<	<	<	<	<	<	<		<	<	All Other	Rosenberg Stuart Owen
<	<	<	<	<	<	<		<	<	All Other	Catanese Dominic J Dpm
<	<	<	<		<			<	<	All Other	Strouthides Charles M Md
										All Other	Paul Evelyne M Md
<	<	<	<	<	<	<		<	<	All Other	Rathi Dwarka P Md
<	<	<	<						<	All Other	Stack Rand Jordan Md
<	<	<	<	<	<	<		<	<	All Other	David Jonathan Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	De Meo James R
										All Other	Tan Patricia T Md
										All Other	Gonzalez Lilian A Md
										All Other	Hamlet Alcott H Md
<	<	<	<	<	<	<		<	<	All Other	Matthews Gerald J Md
<	<	<	<	<	<	<		<	<	All Other	Alpert Peter Md
<	<	<	<	<	<	<		<	<	All Other	Guilbe Rose M Md
<	<	<	<	<	<	<		<	<	All Other	Sanders Barbara Hunter
<	<	<	<	<	<	<		<	<	All Other	Mclean-Long Carol Md
<	<	<	<		<	<		<	<	All Other	Levine Elizabeth Md
<	<	<	<	<	<	<		<	<	All Other	May Helen Md P Llc
										All Other	Benoit Marcel M Md
										All Other	Halberstam Meyer S Md
<	<	<	<		<	<		<	<	All Other	Cocucci Hugo J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3. <u>a.i</u>	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 700 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Romano Jacques Md
										All Other	Vullo John James Md
<	<	<	<		<			<	<	All Other	Giang William K Md
		<			<				<	All Other	Tzagoloff Natasha A Md
<	<	<	<	<	<	<		<	<	All Other	Rosenstein Maury Md
<	<	<	<	<	<	<	<	<	<	All Other	Trauzzi Stephen Md
<	<	<	<	<	<	<		<	<	All Other	Zeleznik Jomarie Md
<	<	<	<		<			<	<	All Other	Dela Cruz Sonia Bengzon Md
<	<	<	<	<	<	<		<	<	All Other	Garan Ared
				<				<	<	All Other	Astor Home For Children Fbt
<	<	<	<	<	<	<		<	<	All Other	Levy Paul Arthur Md
<	<	<	<	<	<	<		<	<	All Other	Benacquista Teresa Md
<	<	<	<	<	<	<		<	<	All Other	Barzilai Nir Md
<	<	<	<						<	All Other	Longobardi Jennifer L Md
										All Other	Scharf Bradley Hal Md
<	<	<	<		<			<	<	All Other	Hershkowitz Jon E Md
										All Other	Finkelstein Michael B Md
<	<	<	<						<	All Other	Weiser Kenneth R Md
										All Other	Katz Dina R Md
<	<	<	<	<		<			<	All Other	Patel Dhiren B Md
<	<	<	<	<		<	<	<	<	All Other	Annabi Iyad N Md
<	<	<	<	<		<			<	All Other	Peralo Charles Anthony Md
<	<	<	<	<	<	<	<	<	<	All Other	Zauk Rose Michelle Md
										All Other	Fraser Angela Marie Md
										All Other	Dannenberg Michael J Md Pc
<	<	<	<		<	<		<	<	All Other	Dercola Kelly Smith
										All Other	Brill Joseph J Md
<	<	<	<	<	<	<	<	<	<	All Other	Jacobowitz Yitzchak S Md
<	<	<	<						<	All Other	Dr Andrew Decker Md Pc
										All Other	Atac Bulent S
									<	All Other	Elant At Goshen Inc Adhc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 701 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Dean Robert S Md
										All Other	Nyer Kenneth Lloyd Md
<	<	~	~	~		<	<	<	<	All Other	Ramirez De Arellano Elizabeth
<	<	<	~	~	<	<		<	<	All Other	Crandall Jill Md
<	<	<	<	<	<	<	<	<	<	All Other	Raichelson Roger Marc Md
										All Other	Wolf Steven Md
<	<	<	<	<	<	<		<	<	All Other	Teffera Fassil Md
										All Other	Sayegh Nadem Jamil Md
										All Other	Greenidge Suzanne Md
										All Other	Hyman Barry S Md
<	<	<	~		<			<	<	All Other	Murray Margaret Md
										All Other	Berkshire Farm Center
										All Other	Yu Lio Md
<	<	<	~	~	<	<		<	<	All Other	Rasmussen Anne B Md
<	<	<	<	<	<	<		<	<	All Other	Essien Ralph B Md
<	<	<	~	<	<	<		<	<	All Other	Dietrich Marianne Md
										All Other	Morelli Charles M
<	<	~	~	~	<	<		<	<	All Other	Doyle Howard R Md
<	<	<	<	<	<	<		<	<	All Other	Meyer Robert H Md
										All Other	J & P Watson Inc
										All Other	Rociunas Ligija Marija
<	<	~		~	<	<		<	<	All Other	Quinn Brian F Md
<	<	<	~		<	<		<	<	All Other	Stelmack Victor Ralph Md
<	<	<	<	<	<	<	<	<	<	All Other	Levitt Bruce E Do
										All Other	Lantin Jose Antonio R L Md
<	<	<	<	<		ζ.	ζ.	ζ.	<	All Other	Marwin Russell C Md
<	<	<	<	ζ.	ζ.	ζ.		ζ.	<	All Other	Hunter-Brown Deborah S Md
<	<	<	<	<	<	<		<	<	All Other	Goodman Robert L Md
<	<	<	<		<			<	<	All Other	Becker Karen A Md
<	<	<	<		<			<	<	All Other	Carrozzi Gianni Md
<	<	<	<		<			<	<	All Other	Diaz Maria C Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 702 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Amurao Aurora A Md
										All Other	Mintah Joseph Kyei
<	<	<	<	<	<	<		<	<	All Other	Itzkoff Roberta L Md
<	<	<	<		<			<	<	All Other	Dunn Barbara N Md
										All Other	Bar Mordechai Fenikel Md
<	<	<	<	<	<	<		<	<	All Other	Gela Boguslawa D Md
<	<	<	<	<	<	<	<	<	<	All Other	Devine Patricia A Md
										All Other	Wilson Arnold Brett Md
<	<	<	<	<		<		<	<	All Other	Khoury-Yacoub Nabil Md
										All Other	Subhedar Dilip V Md
										All Other	Volterra Fabio Md
<	<	<	<						<	All Other	Dicosmo Bruno F Md
										All Other	Militana Thomas Joseph Md
<	<	<	<	<	<	<	<	<	<	All Other	Rodriguez Consuelo
<	<	<	<	<	<	<	<	<	<	All Other	Giacopelli Paul Michael Md
<	<	<	<	<	<	<		<	<	All Other	Ozuah Philip Oranye Md
										All Other	Child & Fam Guid Ctr Adict Sv
										All Other	Kirkwood Richard O Md
										All Other	Dixit Drishan Kant Md
										All Other	Weltman David I Md
<	<	<	<		<	<		<	<	All Other	Alampur Uma Sukumar Md
<	<	<	<		<	<		<	<	All Other	Velez-Philips Madeline Md
										All Other	Nastase Liviu Md
<	<	<	<	<	<	<		<	<	All Other	Wachs Eric A Dmd
<	<	<	<		<	<		<	<	All Other	Steenbergen Mark A Do
<	<	<	<	<	<	<		<	<	All Other	Nduka Ijeoma N Md
										All Other	Ross Alan I Md
<	<	<	<		<			<	<	All Other	Swiderski Deborah M Md
										All Other	Chamberlin Joe Md
<	<	<	<		<	<		<	<	All Other	Combellick Joan L Cnm
<	<	<	<	<	<	<	<	<	<	All Other	Glajchen Neville Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 703 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Sayegh Sami Elias Md All
										All Other	Janis Marc C Md All
										All Other	Rosa Daniel Md All
<	<	<	<	<	<	<		<	<	All Other	Miller Donald Scott Md All
<	<	<	<	<	<	<		<	<	All Other	Landy Robert Jay Dpm All
<	<	<	<	<	<	<	<	<	<	All Other	Brown-Berkowitz Suzanne All
<	<	<	<	<	<	<	<	<	<	All Other	Frey Roger Jay Md All
<	<	<	<	<	<	<	<	<	<	All Other	Tamarin Frank Md All
										All Other	Stein Jeffrey Leonard Md All
<	<	<	<	<	<	<	<	<	<	All Other	Oppenheim Jeffrey Sable Md All
										All Other	Saint-Preux Jean Marie Carl M
										All Other	Sacco Joseph P Md All
									<	All Other	Delbello Damon A Md All
										All Other	Mallick Imtiaz Ahmad Md All
<	<	<	<	<	<	<		<	<	All Other	Santos Maria Teresa M Md All
<	<	<	<		<			<	<	All Other	Rynjah Eva H Md Ali
<	<	<	<						<	All Other	Sharpe Arleen Suzette Md All
<	<	<	<	<	<	<		<	<	All Other	Divito Joseph Jr Md All
<	<	<	<	<	<	<		<	<	All Other	Fethke Eric Daniel Md
<	<	<	<	<	<	<		<	<	All Other	Reichman Edward I Md All
<	<	<	<		<	<		<	<	All Other	Cowgill Molly Md All
<	<	<	<	<	<	<		<	~	All Other	Ohajekwe Ogedi A Md All
										All Other	Mutone Michael Christopher Md All
										All Other	Lai Katherine M Dpm All
										All Other	Laitman Robert S Md All
<	<	<	<		<			<	<	All Other	Schwartz Jonathan Meier Md
										All Other	Beitler Allison J Md All
<	<	<	<						<	All Other	Mechanic Laura J Md
<	<	<	<	<	<	<		<	<	All Other	Olsewski John M Md All
<	<	<	<	<		<			<	All Other	Weiss Jonathan R Md All
<	<	<	<	<	<	<	<	<	<	All Other	Halpern Michele Md All
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 704 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Facchin John A Od Maior Louis M.M.	All Other 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Facchin John A Od	All Other										
, A) ;))) ; ;) A A A		<					<u> </u>	<u> </u>		1	
Maiser Louis IVI IVIO	All Other	<	<		<	<	<	<	<	<	<
Ralson Fran	All Other										
Minken Todd Jeffrey Md	All Other										
Cushin Susan K Md	All Other										
Shein David M Mnd	All Other										
Dicpinigaitis Peter ∨ Md	All Other	<	<		<	<	<	<	<	<	<
William Laurence Md	All Other	<	<		<	<	<	<	<	<	<
Parish Sharon Md	All Other	<	<		<	<	<	<	<	<	<
Bhola Anita Md	All Other	<	<	<	<	<	<	<	<	<	<
Family Foot Care New Rochelle	All Other										
Monas Habib Md	All Other										
Gobikrishna Ariaratnam Md	All Other										
Agho Peter Md	All Other										
Hoffman Neal David Md	All Other	<	<		<	<	<	<	<	<	<
Schneider Matthew R Md	All Other	<	<		<	<	<	<	<	<	<
Roscoe Community Nh Adhc Inc	All Other										
Weitzner Ari Leonard Md Pc	All Other	<	<		<	<	<	<	<	<	<
Dorsa Frank B Md	All Other	<	<		<	<		<	<	<	<
Appel David W Md	All Other	<	<		<	<	<	<	<	<	<
Vna Home Health Services	All Other										
Lachman Mary F Md	All Other										
Arjune Dulmanie Phd	All Other										
Westchester Care At Home	All Other										
Brooks Hannah L Md	All Other										
Stevens Peter Kent Md	All Other	<						<	<	<	<
Dave Devang Md	All Other	<	<		<	<	<	<	<	<	<
Riess Iwona A Md	All Other	<	<		<	<	<	<	<	<	<
Thompson Linda Rene	All Other	<			<		<	<	<	<	<
Lis Ronald J Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Alan S Md	All Other										



Page 705 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	ranicipaniig iii riojects	ects								
Provider Name	Provider Category	2.a.i	2.a.iii 2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Woroch Roman S Md	All Other	<	<	<	<	<	<	<	<	<
Chacko Varughese P Md	All Other	ζ.	ζ.	<	<	<	〈	<	<	<
Yee Lily Fong Cho Md	All Other									
Levine Evan S Md	All Other	<	<	<	<	<	<	<	<	<
Laks Mitchell P Md	All Other	ζ.	<	ζ.	<	ζ.	ζ.	ζ.	<	<
Brooks Francine Md	All Other	<	<	<	<		<	<	<	<
Fischer Mitchell Do	All Other	<	<	<		<	<	<	<	<
Kubersky Steven M Md	All Other	<					<	<	<	<
Gucalp Rasim Md	All Other	<	<	<	<	<	<	<	<	<
Fineberg Susan Ann Md	All Other	<	<	<	<	<	<	<	<	<
Dutchess Care Alp	All Other									
Spears Thomas Md	All Other									
Villi Roger A Md	All Other									
Dichter Robert H	All Other	<	<		<		<	<	<	<
Richard C Ward A T C	All Other									
Singh Tejinderpal Md	All Other	<	<	<		<	<	<	<	<
Drucker Perry Dean Md	All Other									
Foreman Hyacinthe Monica T Md	All Other	<	<	<	<	<	<	<	<	<
Community Med & Dental Care I	All Other	ζ.	<		<		<	<	<	<
Ling Julie Md	All Other	<	<	<	<		<	<	<	<
Meacham Kevin Md	All Other									
Walter Eric G Dpm	All Other	<	<	<	<	<	<	<	<	<
Roberts Jeffrey H Md	All Other	<	<	<	<	<	<	<	<	<
Garofalo Raffaele Md	All Other									
Anderson Matthew Robert Md	All Other	<	<		<		<	<	<	<
Khatiwala Vijay V Md	All Other									
Conifer Park	All Other	<				<				
Arms Acres	All Other	<				<				
Herzberg Gilbert Z Md	All Other	<	< <	<	<	<	<	<	<	<
Lincoln Joel A Md	All Other	ζ.	< <	<	<	<	<	<	<	<
Golinowski Steven C Md	All Other									



Page 706 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

A A A A A A A A A A	Provider Name	Participating in Projects Provider Category 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MAY MAY SHORE AN OTHER SHORE AND SHO	Shear Mitchell Barry Md	All Other										
Model Al Other In Management I	Cohen Seth A Md	All Other	<	<		<	<	<	<	<	<	~
WyynMM Al Other L. I.	Wharton Ronald H Md	All Other	ζ.	〈		<	<	<	ζ.	<	<	
Wildigene Mode All Other Column	Barry Steven Anthony Md	All Other										
All Other All	Goldstein Lawrence Wayne Md	All Other										
Modes All Other CS	Tinsay Susana P Md	All Other										
to MMd All Other All Other Column C	Cziner David G Md	All Other	ζ.						ζ.	<	<	<
dist All Other Inchester Inc	Chumaceiro Rolando Md	All Other										
Motor All Other All Othe	Ferguson John Francis Md	All Other										
Mill Other Mil	Haque Masood U Md	All Other										
Indition All Other X	Ossip Leslie M Md	All Other	<	<	<	~	<	<	<	<	<	<
IMM All Other X <th< td=""><td>Family Svc Of Westchester</td><td>All Other</td><td><</td><td>~</td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td></th<>	Family Svc Of Westchester	All Other	<	~		<		<			<	<
All Other All	Blumberg Kenneth I Md	All Other	<	~	<	<	<	<	<	~	<	<
b Md All Other X <t< td=""><td>Schwartz Joel M Md</td><td>All Other</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td></t<>	Schwartz Joel M Md	All Other	<	~	<	<	<	<	<	~	<	<
b Mid All Other All Other IX IX <td>Costin Dan Md</td> <td>All Other</td> <td><</td> <td>~</td> <td></td> <td>~</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Costin Dan Md	All Other	<	~		~		<	<	<	<	<
Vid All Other IX	Klapper Philip Jacob Md	All Other										
Id All Other \$\frac{1}{3}\$	Mokrzycki Michele Md	All Other	<	~		~	<	<	<	<	<	<
Id All Other IX X <th< td=""><td>Hopkins Arthur J Md</td><td>All Other</td><td><</td><td>~</td><td></td><td></td><td><</td><td></td><td><</td><td>~</td><td><</td><td><</td></th<>	Hopkins Arthur J Md	All Other	<	~			<		<	~	<	<
AMID All Other ST AMID	Abrams Steven B Md	All Other	<	~		~	<	<	<	~	<	<
All Other I I I I I I I I I I I I I I I I I I I	Debevoise Susan D Md	All Other										
A Mod All Other S <	Forni Arthur L Md	All Other	<						<	~	<	<
Pc All Other V	Martimucci William A Md	All Other	<						<	<	<	<
All Other Image: Control of the con	Mohandas Kala Md	All Other	<	~		~	<	<	<	~	<	<
All Other X	Rhinebeck Surgical Pc	All Other	<	~		<	<		<	~	<	<
All Other Image: Control of the con	Fresneda Caridad	All Other	<	~	<	<	<	<	<	<	<	<
All Other Image: Control of the con	Rosenfeld Nathan S Md	All Other	<	~	<	~	<	<	<	~	<	<
All Other V	Ghosh-Hazra Kabita Md	All Other	<	~			<		<	<	<	<
	Pollack Simeon Md	All Other	<	~		<	<	<	<	<	<	<
	Mama Katayun K Md	All Other										
	Wanerman Jeffrey B Md	All Other										



Page 707 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Murphy Pamela Jane Md	All Other											
Salama Meir Md	All Other											
Fink Steven M Md	All Other	<						<	ζ.	<	<	
Keiser Harold D Md	All Other	<	~		<	<	<	<	<	<	<	
Michaelis W Roy Md	All Other	<	~			ζ.		<	ζ.	<	<	
Shuster Edward G Md	All Other											
O'Dowd Charles E Md	All Other	<	~	<	<	<	<	<	ζ.	<	<	
Prestiano Robert A Jr Md	All Other	<										
Bagtas Joaquin F Md	All Other	<	~	<	<		<	<	<	<	<	
Fleischer Lee Scott Md	All Other	<	~	~	<	<	<	<	<	<	<	
Gruber Peter J Md	All Other	<	<		<	<	<	<	<	<	<	
Hamiduddin Zoovia Md	All Other	<	<		<	ζ.	<	<	<	<	<	
Jarosz Cathy Julia Md	All Other	<	<		<	ζ.	<	<	<	<	<	
Patel Sharad K Md	All Other	<	<		〈	<	<	<	<	<	<	
Fleischmann Jonathan D Md	All Other											
Johnson Michael Norman Md	All Other	<	<		<	<	<	<	<	<	<	
Gluck Gerson Md	All Other	<	<			<		<	<	<	<	
Crystal Run Chestnut Ridge	All Other											
Alderman Elizabeth M Md	All Other	<	<		<	<	<	<	<	<	<	
Traugott Ute Md	All Other	<	<		<		<	<	<	<	<	
Rogers Adrienne R Md	All Other	<						<	<	<	<	
Antonelle Robert William Md	All Other											
Newshan Gayle T Np	All Other	<	<	<	<		<	<	<	<	<	
St Louis Michele Md	All Other	<	<		<	<	<	<	<	<	<	
Henry Bruce M Md	All Other	<	<	<	<	ζ.	<	<	<	<	<	
Lackey Mary Michele	All Other	<	<			<		<	<	<	<	
Comprehensive Care Mgt D&T Ct	All Other											
Abate Charles James Md	All Other											
Feldfogel Howard J Do	All Other	<	<	<	<	ζ.	<	<	<	<	<	
Bastidas Jairo A Dds	All Other	<	<		<	<	<	<	<	<	<	
Charney Richard Md	All Other											



Page 708 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Davitt Michelle M Md
<	<	<	<	<	<	<		<	<	All Other	Lee Wayne Md
										All Other	Gheorghiu Olimpia Tintea Md
<	<	<	<	<		<			<	All Other	Valencia Sharon Hubert Dpm
										All Other	Verardo Louis T
										All Other	Foto Frank Md
										All Other	Glen Island Ctr Nrs & Rehabe
<	<	<	<		<	<		<	<	All Other	Caro Edgar S Md
										All Other	Cah Orange Cnty Doh Div Phn
<	<	<	<						<	All Other	Youkeles Lisa Md
<	<	<	<		<			<	<	All Other	Swartz Jonathan A Md
<	<	<	<	<	<	<		<	<	All Other	Ballaban-Gil Karen Md
<	<	<	<		<			<	<	All Other	Mchugh Marlene Elizabeth Fnp
<	<	<	<						<	All Other	Kocur Basil Anthony Md
<	<	<	<		<			<	<	All Other	Molina Maritza Md
<	<	<	<						<	All Other	Grano Vanessa A Md
										All Other	Thomas Silburn Wilson Md
<	<	<	<	<		<	<	<	<	All Other	Martinez Jose A Md
<	<	<	<		<			<	<	All Other	Rosenberg Margaret S Md
										All Other	Hoffman Anthony David Md
<	<	<	<		<			<	<	All Other	Salomon Danielle Md
<	<	<	<						<	All Other	Meixler Steven M Md
<	<	<	<						<	All Other	Wynn Jonathan B Md
<	<	<	<	<	<	<	<	<	<	All Other	Lederman Jeffrey A Md
<	<	<	<	<	<	<		<	<	All Other	Feldman Richard Michael Md
										All Other	Calderon Roberto Md
										All Other	Messinger David B Md
										All Other	Crystal Run Bayard Lane Icf
										All Other	Crystal Run Seymour Dr Icf
<	<	<	<	<	<	<		<	<	All Other	Sue Young-Jin Md
<	<	<	<	<	<	<		<	<	All Other	Gomez Maria Fernanda Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 709 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Romano Christopher J	All Other	<	<		<	<	<	<	<	<	<
Kahana Madelyn Dale Md	All Other										
Sellinger Catherine Ryan Md	All Other	<	<		<	<	<	<	<	<	<
Alexander Cohen Frances	All Other	<	<		<	<		<	<	<	<
Suggs William D Md	All Other	<	<		<		<	<	<	<	<
Meltzer Donna I Md	All Other										
Corpuz Marilou Obillo Md	All Other	<	<		<	<	<	<	<	<	<
Uehlinger Joan M Md	All Other	<	<		<	<	<	<	<	<	<
Mills James M Rpa	All Other	<	<	<	<	<	<	<	<	<	<
Maseda Nelly M Md	All Other	<	<			<		<	<	<	<
Spivack Simon D Md	All Other	<	<			<		<	<	<	<
Seiter Karen P Md	All Other										
Thompson Carolyn H Md	All Other	<						<	<	<	<
Tindel-Kahn Lori	All Other	<						<	<	<	<
Shliozberg Jenny Md	All Other	<	<		<	<	<	<	<	<	<
Zingman Barry S Md	All Other	<	<		<	<	<	<	<	<	<
Sarah Neuman Ctr Hlth & Rehab	All Other	<									
Hale Theodore Mark Md	All Other										
Kogan Melanie G Md	All Other	<	<		<	<	<	<	<	<	<
Stein Marjorie W Md	All Other	<	<		<	<	<	<	<	<	<
Sofair David	All Other										
Schwalb Murray David Md	All Other	<	<			<		<	<	<	<
Kamen Stewart M Dpm Pc	All Other	<	<		<	<	<	<	<	<	<
Frei Gill Leor Md	All Other										
Rasch Stuart G Md	All Other										
Casino Joseph E Md	All Other	<	<		<	<	<	<	<	<	<
Phillips Gary Marc Md	All Other	<	<	<	<		<	<	<	<	<
Parker Frederick L	All Other										
Leviton Ira Md	All Other	<	<		<	<	<	<	<	<	<
Kreutzer Eric R Md	All Other										
Hwang Haeyoung Ko	All Other										



Page 710 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Storage Pricinger May		Participating in Projects	jects						-		_		
All Other	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iii		3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
All Others All Ot	Sayegh Roger J Md	All Other											
Al Other Al	Lehach Joan Md	All Other	<	<		<	<	<	<	<	<	<	
All Other	Tarrytown Hall Care Ctr	All Other											
All Other All	Jagust Marcy Md	All Other	<	<		<	<	<	<	<	<	<	
All Other	Golden Owen Md	All Other	<	<		<	<	<	<	<	<	<	
All Other	Meisher Irina Md	All Other											
All Other All	Vorchheimer David A Md	All Other	<	<		<	<	<	<	<	<	<	
All Other	Montefiore Medical Ctr Ai	All Other	<	<		<	<	<	<	<	<	<	
All Other X	Keller Peter Karl Md	All Other	<	<		<	<	<	<	<	<	<	
All Other	Afran Scott Ian Md Pc	All Other	<	<		<	<	<	<	<	<	<	
All Other	Wolf Janice L Md	All Other											
All Other All Other All Other 4	Schwalb David B Md	All Other	<			<		<	<	<	<	<	
All Other X	Sayegh Osama Elias Md	All Other											
All Other All Other	Coloka-Kump Rodika Md	All Other											
All Other	Haber Patricia Luise Md	All Other	<	<			<		<	<	<	<	
All Other All Other All Other IX IX	Sims Paula Md	All Other											
All Other 13 1	Adams Diana Madden Md	All Other											
All Other	Spitzer Daniel E Md	All Other											
All Other	Debello John A Dpm	All Other											
All Other	Kaminski Susan Ann Md	All Other	<						<	<	<	<	
All Other 3	Moser Stuart W Md	All Other	<	<		<	<	<	<	<	<	<	
All Other Image: Control of the con	Costley-Hoke Karen M Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Saltzman-Gabelman Lori Md	All Other	<						<	<	<	<	
All Other All Other All Other 3 4 3 4 3 4 3 4 3 4 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 5 4 6 4 7 4 8 4 9 4 1 4 1 4 2 4 3 4	Maffucci Leonard Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\fr	Premier Nursing Services	All Other											
All Other	Lurie Preston Neil Md Pc	All Other	<						<	<	<	<	
All Other	Caine Steven Michael	All Other	<	ζ.			<		<	<	<	<	
Ith Car All Other All Other All Other All Other All Other	Weingarten-Arams Jacqueline S	All Other	<	<		<	<	<	<	<	<	<	
All Other All Other C. C	Elderserve Long Term Hlth Car	All Other											
All Other	Jones Caroline Jane Md	All Other	<			<		<			<		
	Patrick Sharon Lynne Md	All Other	<	<		<	<	<	<	<	<	<	



Page 711 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Venable Cassandra E Md	All Other	<	<		<	<	<	<	<	<	<
Broyde Haramati Linda Md	All Other	ζ.	ζ.		〈	<	ζ.	<	<	<	<
Mcgovern Catherine Anne Md	All Other	<						<	<	<	<
Wysoki Randee Sue Md	All Other	<						<	<	<	<
Lupin Jay Stephen Md	All Other	<						<	<	<	<
Levin Terry L Md	All Other	<	<		<	<	<	<	<	<	<
Haramati Nogah Md	All Other	<	<		<	<	<	<	<	<	<
Bernstein Alan L Md	All Other										
Feghali Joseph G Md Pc	All Other										
Rozenblit Alla Md	All Other	<	<		<	<	<	<	<	<	<
Shorser James David Md	All Other	<	<	<	<	<	<	<	<	<	<
Herzog David Allen Md Pc	All Other	<						<	<	<	<
Dutches Co Dept Mh	All Other										
Fahnrich Brian Curtis Md	All Other										
Shookster Linda A Md	All Other										
March Robert J Md	All Other	<	<	<	<	<	<	<	<	<	<
Svensson Kenneth B	All Other	<	<	<	<	<	<	<	<	<	<
Holder Jonathan L Md	All Other	<	<	<	<	<	<	<	<	<	<
Gupta Veena Md	All Other										
Fox Norris Md	All Other	<	<	<	<	<	<	<	<	<	<
Berkower Alan Stewart Md	All Other	<	<		<	<	<	<	<	<	<
Hertan Hilaryu lan Md	All Other	<	<			<		<	<	<	<
Wachs Jane Zimetbaum Md	All Other	ζ.						<	<	<	<
Frost Andrei Md	All Other	ζ.	<		<	<	<	<	<	<	<
Schumann Marc Seth-Jon Dpm	All Other	<									
Jacobs Laurie Gail Md	All Other	ζ.	<		<	<	<	<	<	<	<
Wartburg Hm Evangelical Churc	All Other										
Greenwald David A Md	All Other	<	<		<	<	ζ.	<	<	<	<
St Josephs Med Ctr Mh	All Other	<	<	<	<	<	<	<	<	<	<
Zolnik Lawrence A Md	All Other	<	<		<	<		<	<	<	<
Saftchick Stuart L Md	All Other	<	<		<	<	ζ.	<	<	<	<



Page 712 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Rie Jonathan Thomas Md	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rie Ionathan Thomas Md											
INC CONTAINED INC	All Other	<						<	<	<	<
Clark Elizabeth M Md	All Other	<	<		<	<	<	<	<	<	<
Coombs Kenneth E Dpm	All Other										
Kufner Gerald Michael Md	All Other	<	ζ.		<	<		<	<	ζ.	<
Connery Cliff P Md	All Other	<	ζ.		<	<		<	<	ζ.	<
Apuzzo Thomas Robert Md	All Other										
Wilkins Robert Md	All Other										
Gottfried Richard S Md	All Other	<	ζ.		<		<	<	<	<	<
Plummer Robert L Md.,Facs.,Pc	All Other	<	<		<	<	<	<	<	<	<
Minamoto Grace Y Md	All Other	<	<		<	<	<	<	<	<	<
Johnson Maurice Md	All Other	<									
Keltz Theodore N Md	All Other	<	<		<	<	<	<	<	<	<
Schorr-Lesnick Beth Md	All Other										
Wolfsberger Gabrielle J Md	All Other	<	<		<	<		<	<	<	<
Labrenz Bryon Edward Md	All Other	<	<		<	<		<	<	<	<
Gardiner James Gerard Dpm	All Other										
Fox Amy S Md	All Other	<	<		<	<	<	<	<	<	<
Barksdale Health Care Srv Inc	All Other										
Rodriguez Bartholome Md	All Other	<	<	<	<	<	<	<	<	<	<
Condro Nancy Ann Dpm	All Other	<	<		<	<		<	<	<	<
Volterre Vivian Md	All Other	<	<		<		<	<	<	<	<
Cahill Linda Md	All Other	<	<		<	<	<	<	<	<	<
Pedoem-Shapiro Minoo	All Other										
Cynamon Jacob Md	All Other	<	<		<	<	<	<	<	<	<
Jesmajian Stephen H Md	All Other	<	<	<	<	<	<	<	<	<	<
Siegel Cary Scott Md	All Other	<	<		<	<	<	<	<	<	<
Caldararo Sara Md	All Other	<	<			<		<	<	<	<
Koenig Paul Md	All Other	<	<			<		<	<	<	<
Moin Syed Mohammed Md	All Other										
Ferncliff Nursing Hm Non Occ	All Other	<									
Antoine Michel Md	All Other	<	<		<		<			<	



Page 713 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Submar County Chrish Martin		Participating in Projects	ects									
Maniform Man	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
MM All Others All Othe	Sullivan County Cmh Mh	All Other										
March All Obner Color	Salem Azzam M Md	All Other	<	<		<	<		<	<	~	<
abd All Others All Others <td>Baez Jose E Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td>ζ.</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Baez Jose E Md	All Other	<	<		<	ζ.		<	<	<	<
dids All Other Interview Int	Bhatnagar Shailendra Md	All Other										
Mode Mode Micros Micro	Polcari Francis Md	All Other										
Moderniche All Other Control Moder Control Moder </td <td>Driscoll M Catherine Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Driscoll M Catherine Md	All Other	<	<		<	<	<	<	<	~	<
MM All Other Image: Control of the Cont	Cah Skip Of New York Inc	All Other										
british Md All Other C	Goldman Robin Md	All Other	<	<			<		<	<	~	<
S Robert Mod All Other X	Schuller Alan Morris Md	All Other										
Izetle Md All Other IX	Fletcher Douglas Robert Md	All Other	<			<		<	<	<	~	<
Authony Md All Other	Cohen Robin Suzette Md	All Other	<	<		<	<	<	<	<	<	<
Mod	Mirels Hilton Md	All Other										
MM All Other C. C	Contillo Michael Anthony Md	All Other	<						<	<	<	<
eph Md All Other X	Douglas Montgomery Md	All Other										
All Other All	Lucariello Richard Joseph Md	All Other	<	<		<	<	<	<	<	<	<
All Other All	Belamarich Peter F Md	All Other	<	<			<		<	<	<	<
I-Dpm All Other X <	Futterman Donna C Md	All Other	<	<		<	<	<	<	<	<	<
All Other X	Auricchio John Steven Dpm	All Other	<	<	<	<	<	<	<	<	<	<
mily Lthh All Other I.S. I.S. I.S. I.S. I.S. I.S. I.S. I.S.	Lonberg Mathew Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other 3	Dominican Sisters Family Lthh	All Other										
dd All Other I I I I I I I I I I I I I I I I I I I	Gupta Anil Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other Shyam Md All Other All Other Image: Control of the	Fleisher Arlen Gary Md	All Other	<	<		<	<	<	<	<	<	<
S. Jr Md All Other 4 All Other 4 All Other 4 All Other 4 All Other 4 All Other 4 All Other 5 All Other 5 All Other 6 All Other 5 All Other All Other 5 All Other	Kranzler L Stephan Md	All Other	<						<	<	<	<
All Other All Other Shyam Md All Other All Other Image: Control of the c	Anderson Ferdinand F. Jr Md	All Other	<	<		<	<		<	<	<	<
shyam Md All Other All Other \$\frac{1}{2}\$ \$\frac	Della Badia John Md	All Other										
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Trivedi Darshan Ghanshyam Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td>	Trivedi Darshan Ghanshyam Md	All Other	<	<		<		<		<	<	<
All Other All Other All Other All Other All Other All Other	Karasik Jeffrey B Md	All Other	<	<		<	ζ.	<		<	<	<
Md All Other All Other Image: Control of the c	Parras Mary Kean Md	All Other	<	<		<	ζ.	<	<	<	<	<
All Other All Other	Lazar Stephen Dale Md	All Other										
All Other	Suhrland Mark J Md	All Other	<	<		<	<	<	<	<	<	<
	Turer Gary Evan Md	All Other	<									



Page 714 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Eilen Bonnie Dale
<	<	<	<		<	<		<	<	All Other	Bloch Dean Md
										All Other	Cohen Stephanie Barbara Md
<	<	<	<]			<	All Other	Weiss Jonathan David Md
										All Other	Neuendorf James Lee Md
<	<	<	<						<	All Other	Piccorelli George O Md
<	<	<	<	<	<	<		<	<	All Other	Abbott Ira Richmond Iii Md
			<						<	All Other	Northern Metro Rhcf Non-Occ
<	<	<	<	<	<	<		<	<	All Other	Sparr Steven Allen Md
<	<	<	<		<	<		<	<	All Other	Khushalani Sarla Mohan Md
<	<	<	<		<	<		<	<	All Other	Bojsiuk Stefan Dpm
<	<	<	<	<	<	<		<	<	All Other	Kalnicki Shalom Md
<	<	<	<	<	<	<		<	<	All Other	Naik Ramesh Sidda Md
<	<	<	<		<			<	<	All Other	Soloway Bruce Harold Md
<	<	<	<	<	<	~		<	<	All Other	Levine Michael Ira Md
<	<	<	<	<	<	<		<	<	All Other	Katz Steven Jay Md
<	<	<	<	<	<	<		<	<	All Other	Schuster Victor L Md
<	<	<	<	<	<	<		<	<	All Other	Tokayer Aaron Zev Md
<	<	<	<	<	<	<		<	<	All Other	Heinegg Philip Charles
<	<	<	<	<	<	<		<	<	All Other	Levin Henry S Md
<	<	<	<	<	<	<		<	<	All Other	Sparano Joseph A Md
<	<	<	<						<	All Other	Delasho Gail Mary Md
										All Other	Delaney Brian Md
<	<	<	<	<	<	~		<	<	All Other	Hire Mary Lou Md
<	<	<	<						<	All Other	Kaplan Morrie A Md
<	<	<	<	<]		<	<	All Other	Gross Benita L Md
<	<	<	<		<	<		<	<	All Other	Newland-Pagan Yvonne C Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	Fitzpatrick John Joseph Md
										All Other	Reda Dominick Frank Md
<	<	<	<	<	<	<		<	<	All Other	Deboccardo Graciela O Md
										All Other	Chaudhry Harvinder Kaur Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 715 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weisbard James Joseph	All Other										
Elizabeth Seton Pediatric Center	All Other	<									
Klapper Daniel Abraham Md	All Other	<	<		<	<	<	<	<	<	<
Ramapo Manor Ctr Reh & Nrs	All Other	<						ζ.	ζ.		
Rattotti Richard Raymond Md	All Other	<	<		ζ.	<	<	ζ.	ζ.	<	<
Berkey Peter Ben Md	All Other										
Schnurmacher Center Reh & Nrs	All Other										
Coco Maria Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Steven R Md	All Other	<	<		<	<	<	<	<	<	<
Fleischman Jay A	All Other	<	<		<	<	<	ζ.	<	<	<
Rose Louis C Md	All Other										
Johnston Belinda D Md	All Other	<	<			<		<	<	<	<
Rosenbaum Pearl S Md	All Other	<	<		<	<	<	<	<	<	<
Hsu Daphne T Md	All Other	<	<		<	<	<	<	<	<	<
Gupta Sindhu Md Pc	All Other	<	<		<	<	<	<	<	<	<
Puccio Carmela A Md	All Other										
Jacob Perlow Hospice	All Other										
Jay Mermelstein Dpm Pc	All Other	<	<		<	<	<	<	<	<	<
Abramowicz Elisabeth Md	All Other	<	<		<	<	<	<	<	<	<
Aaron Nelson H Md	All Other	<	<	<	<		<	<	<	<	<
Gross Jay Md	All Other	<	<		<	<	<	<	<	<	<
Shah Vikram P Md	All Other										
Dorazi Stephen Theodore Dpm	All Other	<	<		<	<	<	<	<	<	<
Hospice Of Orange/Sullivan Cn	All Other										
Fojas Antonio Canizares Jr Md	All Other	<	<			<		<	<	<	<
Buff Daniel David Md	All Other										
Cytryn Lawrence I Md	All Other	<	<			<		ζ.	<	<	<
Kirshenbaum Nancy W	All Other	<	<		ζ.	<	<	<	<	<	<
Antony Michael Alexander Md	All Other										
Dowd Andrew J	All Other										
Carolan Stephen Francis Md	All Other	<						<	<	<	<



Page 716 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										
Dibona Marcello Md	All Other	<	<		<	<	<	<	<	<	<
Ettenson John Stuart Md Pc	All Other	<						<	<	<	<
Abrahams Hal Andrew Dpm	All Other	<	<		ζ	<	ζ.	<	<	〈	<
Esses David Md	All Other	<	<		ζ.	<	<	<	<	<	<
Jalaj Jai Krishna Md	All Other										
Greenstein Stuart Mark Md	All Other	<	<		<	<	<	<	<	<	<
Gross Michael Md	All Other										
Efiong Efiong James	All Other	<	<	<	<	<	<	<	<	<	<
Ramirez Mark Anthony Md	All Other	<	<		<	<	<	<	<	<	<
Dematteo Robert Enrico Md	All Other										
Kivell Howard Neil Md	All Other										
Racine Andrew D Md Phd	All Other	<	<			<		<	<	<	<
Marion Robert Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Joel Stuart	All Other										
Wing Maria L Md	All Other	<	<		<		<	<	<	<	<
Geller Mark Eli Md	All Other	<	<	<	<	<	<	<	<	<	<
Hurtado Hillary John Md	All Other										
Schultz Jeffrey Scott Md	All Other	<	<		<	<	<	<	<	<	<
Miller Daniel Md	All Other	<	<		<	<		<	<	<	<
United Hospice Of Rockland	All Other										
Hospice Of Dutchess/Ulster Ct	All Other										
Vns Of Ny Hospice Care	All Other										
Edrich Josef R Md	All Other	<	<	<	<	<	<	<	<	<	<
Lasala Patrick A Md	All Other	<	<		<	<	<	<		<	<
Wallerson Donald Md	All Other	<	<		<	<	<	<		<	<
Mandel Michael Md	All Other	<	<		<	<	<	<		<	<
Sabia John Md	All Other	<	<		<	<		<	<	<	<
Elkin Rene Md	All Other	<	<		<		<	<		<	<
Guberman Ronald Mark Dpm	All Other	<	<		<	<	<	<	<	<	<



Page 717 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

All Other All Other	Ader Michael S Md	Franzetti Carl John Md	Sayegh Nasem J Md	Puder Douglas Richard Md	Amis Edward Stephen Jr Md	Slattery Michael James Md	Wolloch Norbert Md	Javidson Fynn Ma	Davidson Lynn Md	Wartburg Nursing Home	Razmzan Shahram Md	Meisler Susan Md	Silverman Bonnie Md Pc	Miron Mike Md Pc Md	Menegus Mark A Md	Quevedo Saturnino C Jr Md	Ibelli Vincent Marc Md	Ventrudo Steven L Md	Hall Arthur Percival Md	St Louis Yolaine Md	Gumaste Vivek Md	Goldstein Steven Md	Kramer Albert Daniel	Solomon Arlene Ruth Md	Neugarten Joel	Donev Irina I Md	Salem Hills Rehab & Nrs Ctr	Dickoff David J Md	Reinus John F Md	Bayerbach Frank Ralph Dpm	Capps Linnea	Reed Thomas Michael Md	Provider Name	
	Al	≥	Al	Al	Al	Al	Al	2 2	≥	AI	A	Al	AI	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al	Al		
	II Other	ll Other	Il Other	II Other	II Other	II Other	Il Other		ll Other	II Other	II Other	I Other	II Other	II Other	II Other	ll Other	II Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	ll Other	All Other	Provider Category	Participating in Projects
				<	<		<		<		<		<	<	<		<	<	<		<			<	<				<	<	<		2.a.i	ojects
				<	<		<		<		<		<	<	<		<	<	<		<				<				<	<	<		2.a.iii	
																	<	<															2.a.iv	
				<	<						ζ.		<	ζ.	<		<	<	<		<				<								2.b.iii	
				ζ.	<		<		<		ζ.		<	ζ.	ζ.		<	<	<		<			<	<				<	<	<		3.a.i	
				<	<								<	<	<		<	<	<		<				<								3.a.ii	
					<		<		<		<		<	<	<		<	<	<		<				<				<	<	<		3.b.i	
				<	<		<		<		<		<	<	<		<	<	<		<			<	<				<	<	<		3.d.iii	
				ζ.	<		<		<		ζ.		<	ζ.	<		<	<	<		<				<				<	<	<		4.b.i	
				<	<		<		<		<		<	<	<		<	<	<		<				<				<	<	<		4.b.ii	




Page 718 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	ner en	All Other	Gorski Victoria A Md
<	<	<	<						<	ner	All Other	Greenberg Steven C Md
<	<	<	<	<	<	<		<	<	ner en	All Other	Legatt Alan David Md
<	<	<	<	<	<	<		<	<	ner en	All Other	Herskovitz Steven Md
<	<	<	<	<	<	<		<	<	ner er	All Other	D Angelo Enrico Md
<	<	<	<						<	ner er	All Other	Close Patricia B Md
										ner	All Other	Shikari Munir Abdullah Md
<	<	<	<		<			<	<	ner	All Other	Campbell Deborah E Md
	<			<		<			<	ner	All Other	Miller Ellen Leah Md
<	<	<	<	<	<	<		<	<	ner er	All Other	Veit Christina Ruegsegger Md
<	<	<	<	<	<	<		<	<	ner er	All Other	Strelzyn Marjorie J Od
<	<	<	<	<	<	<		<	<	ner	All Other	Monrad Ernest Scott Md
<	<	<	<		<			<	<	ner er	All Other	Landsberger Ellen Md
										ner er	All Other	Reuben Mitchell A Md
<	<	<	<	<	<	<		<	<	ner	All Other	Freeman Ruth G Md
<	<	<	<	<	<	<		<	<	ner	All Other	Goldberg Gary L Md
										ner er	All Other	Brumberger Keith Arthur Md
<	<	<	<						<	ner	All Other	Ceccarelli Silvio J Md
										ner	All Other	Maselli Frank Joseph Md
<	<	<	<	<	<	<		<	<	ner er	All Other	Gitler David Md
<	<	<	<		<			<	<	ner	All Other	Gramuglia Vincent J Dpm
<	<	<	<		<			<	<	ner er	All Other	Fomberstein Barry J Md
										ner	All Other	Nanna Michele
<	<	<	<	<		<		<	<	ner e	All Other	Gendler Seth Lorin Md
										ner en	All Other	Nnaemeka Peter Ejor Md
<	<	<	<		<			<	<	ner	All Other	Grayson Martha S Md
										ner	All Other	Dee Kenneth R Md
										ner e	All Other	Bobrow Robert S Md
<	<	<	<		<			<	<	ner	All Other	Chazotte Cynthia Md
										ner	All Other	Charles Howard C Md
										ner	All Other	Donin Roberta L Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	iii 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									n Projects	Participating in Projects		



Page 719 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cadoff Evan M Md	All Other										
Marcus Peter Md	All Other										
Field Home-Holy Comforter Snf	All Other	<									
Thomas Mark A Md	All Other	<	<		<	<	<	<	<	<	<
Ravikumar Sunita Md	All Other										
Overton Valarie Md	All Other	<	<		<	<	<	<	<	<	<
Uy Rodolfo Md	All Other										
Blass Joel Mitchell Md	All Other										
Andrade Joseph Ricardo Md Pc	All Other										
Sullivan Cnty Pub Hlth Ser Lthhcp	All Other										
Smith Philip S Md	All Other	<	<		<			<	<	<	<
Daboul Richard John Jr	All Other										
Weiner Francis R Md	All Other										
Mandel Ann C Md	All Other										
Levin Paul Edward Md	All Other	<	<		<	<	<	<	<	<	<
Dobkin Jay B Md	All Other	<	<			<		<	<	<	<
Markisz John Md	All Other	<	<	<	<		<	<	<	<	<
Pellicone John T Md	All Other										
Bloomfield Diane E Md	All Other	<	<			<		<	<	<	<
Cohen Daniel J Md	All Other	<	<	<	<	<	<	<	<	<	<
Miranda Norma E	All Other	<	<	<	<	<	<	<	<	<	<
Kresch Robert A Md	All Other	<	<			<		<	<	<	<
Hershman Jack I Md	All Other	<	<		<	<	<	<	<	<	<
Lerner Roy Md	All Other	<	<		<	<	<	<	<	<	<
Rutman Howard Md	All Other	<	<		<	<	<	<	<	<	<
Goodrich James Tait Md	All Other	<	<		<	<	<	<	<	<	<
Sacolick Benzion Md	All Other										
Dimartino Nardi Joan Md	All Other	<	<		<	<	<	<	<	<	<
Cohen Charmian D Md	All Other										
Miller Daniel Richard Md	All Other										
Borker Priti V Md	All Other										



Page 720 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name George Grace T Md	Provider Category 2	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
George Grace T Md	All Other										
•	All Otties						<u> </u>				
Diaz Luis A Jr Md	All Other										
Klein Steven Ira Md	All Other	<	<	ζ.	<	<	<	<	<	<	<
Di Cairano Steve Agostino Md	All Other	<						<	<	<	<
Berger Matthew A Md	All Other	<	<			<		<	<	<	<
Merenstein Michael Laurence	All Other	<	<		<	<	<	<	<	<	<
Agnant Guirlaine Leonore	All Other	<	<		<	<	<	<	<	<	<
Ferraro Eugene Michael Md	All Other										
Kurtz Kenneth S Dds	All Other	<	<		<	<	<	<	<	<	<
Pappas Steven W Md	All Other	<	<		<	<	<	<	<	<	<
Lee Jeffrey Jung	All Other	<	<			<		<	<	<	<
Khoury Paul T Md	All Other										
Surks Martin I Md	All Other	<	<		<	<	<	<	<	<	<
Azeez Selma K V Md	All Other										
Corsaro Maria	All Other	<	<		<	<		<	<	<	<
Burger Steven Md	All Other	<	<		<	<	<	<	<	<	<
Zimmerman Franklin H Md	All Other										
Klar Tobi B Md Pc	All Other	<	<		<	<	<	<	<	<	<
Domosi Dennis Md	All Other	<	<	<	<	<	<	<	<	<	<
Hudson Valley Home Care Inc	All Other	<	<		ζ.	<		<	<	<	<
Liberatore Benjamin	All Other										
Greenberg Mark A Md	All Other	<	<		<	<	<	<	<	<	<
Seibert Katherine Md	All Other	<	<		<	<		<	<	<	<
Mercando Anthony D Md	All Other	<	<		<	<	<	<	<	<	<
Coupey Susan Marie Mcguire Md	All Other	<	<		ζ.	<	<	<	<	<	<
Bethel Nursing Hm Lthhcp	All Other										
Danuta Przechodzka Md	All Other										
Mayers Marguerite Marie Md	All Other	<	<			<		<	<	<	<
Gasinu Koku Mawusi Md	All Other	<	<		ζ.	<	<	<	<	<	<
Mark Samuel Neelakanth Md	All Other										
Lev-Gur Michael	All Other	<	<			<		<	<	<	<



Page 721 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Reyes-Arcangel Fe T
<	<	<	<	<	<	<		<	<	All Other	Wyszynski Bernard Md
<	<	<	<	<	<	<		<	<	All Other	Trambert Jonathan J Md
<	<	<	<		<			<	<	All Other	Jaffe Joshua Md
<	<	<	<						<	All Other	Ehrlich James Md
		<			<				<	All Other	Fenner David L Md
<	<	<	<	<	<	<		<	<	All Other	Schwartz Charles Elias Md
<	<	<	<	<	<	<	<	<	<	All Other	Gellis Richard Md
										All Other	Guy Ali Eraj Md
										All Other	Home For Aged Blind Adhc/Aadc
<	<	<	<		<			<	<	All Other	Mcgarry Laura Gabrielle Md
									<	All Other	Franco Israel Md
										All Other	Escher Jeffrey Ethan Md
<	<	<	<	<	<	<		<	<	All Other	Katz Henry J Md
										All Other	Gupta Krishan L Md
										All Other	Lehrman Gary R Md
<	<	<	<	<	<	<		<	<	All Other	Levy Judith E Md
<	<	<	<	<	<	<		<	<	All Other	Edwards Keith S Md
<	<	<	<		<	<		<	<	All Other	Pincus Elizabeth Jan
										All Other	Seth Lalit Mohan Md
<	<	<	<	<	<	<	<	<	<	All Other	Karanfilian Richard G Md
<	<	<	<	<		<	<	<	<	All Other	Madell Alan M Md
<	<	<	<	<	<	<		<	<	All Other	Ausubel Kalman Md
										All Other	Abelow Arthur C Md
										All Other	Bodine Steven Md
<	<	<	<	<	<	<		<	<	All Other	Uliss Alan Ira E Md Pc
										All Other	Markowitz Lee Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Greiger Zanlungo Paula Md
<	<	<	<	<	<	<		<	<	All Other	Frager Joseph D Md
<	<	<	<	<	<	<	<	<	<	All Other	Griffith Barbara Md
<	<	<	<		<	<		<	<	All Other	Dweck Robert Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 722 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Hirsh Robert Md
										All Other	Renvoize Guy A Md
									<	All Other	Deutsch Vicki-Jo Md
<	<	<	<	<	<	<		<	ζ.	All Other	Protass Leon M Md Pc
<	<	<	<		<			<	<	All Other	Selwyn Peter Alan Md
									<	All Other	Healy Michael Md
										All Other	Kyriakakos Anastassios Md
<	<	<	<	<	<	<		<	<	All Other	Difazio Louis John Md
<	<	<	<	<		<			ζ.	All Other	Ratna A Sabnis Pllc
<	<	<	<	<	<	<		<	<	All Other	Stern Stuart M Dpm
										All Other	Schneider Karen Lynne Md
										All Other	East Neck Nursing & Rehab Ctr
<	<	<	<	<	<	<		<	<	All Other	Leeds Melvin Md
<	<	<	<	<	<	<			<	All Other	Manzione Nancy Claire Md
<	<	<	<		<	<		<	<	All Other	Steres David A Md
										All Other	Benzakein Ralph Dpm
										All Other	Katzeff Barbara S Md
<	<	<	<	<		<		1	<	All Other	Middletown Medical Pract Pc
										All Other	Terranova Ernest S Md
<	<	<	<	<	<	<	<	<	<	All Other	Handler Elliot Victor Md
<	<	<	<		<	<		<	<	All Other	Feinstein Stuart Alan
										All Other	Rogers Joseph K Md
<	<	<	<		<	<		<	<	All Other	Simpkins Vergenia Ann Md
<	<	<	<	<	<	<		<	<	All Other	Oksman Henry Chaim Phd Md
<	<	<	<		<	<			<	All Other	Bennek Richard A Md
<	<	<	<		<	<		<	<	All Other	Heffernan William Md
<	<	<	<		<			<	<	All Other	Weiner Arthur Md
										All Other	Lowe Franklin C Md
										All Other	Werzberger Alan Md
<	<	<	<	<		<		1	<	All Other	Garfield Gary C Md
<	~	<	<					1	<	All Other	Levat Jay Marc Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 723 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cabrini Of Westchester	All Other	<									
Ferran-Hansard Nereida	All Other	<	<		<	<	<	<	<	<	<
Mayers Martin Md	All Other	<	<		ζ.	<	ζ.	ζ.	ζ.	<	<
Distefano Sarina J Md	All Other										
Osborn Irene Paulita Md	All Other										
Mcguffie Marie Md	All Other										
Dangelo Maria M Md	All Other	<	<		<	<	<		<	<	<
Boafo Alex Aniapam Twum Md	All Other	<	<		<	<	<	<	<	<	<
Hudson Harriet P Md	All Other	<	<		<	<	<		<	<	<
Delgado Ruben J Md	All Other	<	<		<	<		<	<	<	<
Marzano John C Dpm	All Other										
Einzig Avi Israel Md	All Other	<	<		<	<	<	<	<	<	<
Fuks Joachim Md	All Other	<	<		<	<	<	<	<	<	<
Dicostanzo Lynne Md	All Other	<	<					<	<	<	<
Kim Young Whan Md	All Other	<	<		<	<	<	<	<	<	<
Osofsky Douglas K Dpm	All Other										
Hebrew Hospital Home Inc	All Other										
Kim Choong Whan Md	All Other	<	<		<	<	<	<	<	<	<
Feingold Robert E Md	All Other	<	<		<	<	<	<	<	<	<
Owens George Francis Md	All Other	<	<		<	<	<	<	<	<	<
Park Kyung Sun Md	All Other	<	<	<	<	<	<	<	<	<	<
Daly Stephen M Md	All Other	<	<	<	<		<	<	<	<	<
Bello Jacqueline A Md	All Other	<	<		<	<	<	<	<	<	<
Peck Rochelle L Md Pc	All Other	<	<			<		<	<	<	<
Weinreich David J Md	All Other	<	<		<	<		<	<	<	<
Klein Steven Scott Md	All Other										
Soltren Rafael Md	All Other										
Ravikumar Sundaram	All Other	<	<		<	<	<	<	<	<	<
Rubeo Thomas Joseph Jr Md	All Other										
Hellerman James Guy Md	All Other										
Becker Richard H Md	All Other										



Page 724 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Participating in Projects Provider Category 2)jects	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Berger Barbara J Md	All Other	<	<		<	<	<	<	<	<	<	
Joseph Patricia Kathy Md	All Other	<	<	<	<	<	<	<	<	<	<	
Aharon Raphael Md	All Other	<	<		<	<	<	<	<	<	<	
Neches Richard Brooks Md	All Other	<	<		<	<	<	<	<	<	<	
Stone Peter Lyle Md	All Other											
Zabin Steven B Md	All Other	<						<	<	<	<	
Aldrich Thomas Knight Md	All Other	<	<		<	<	<	<	<	<	<	
Friedman Elliott T Md	All Other	<			<		~	<	<	<	<	
Pierre Louis Edner Md	All Other	<	<	<	<		~	<	<	<	<	
Stemerman Michael B Md	All Other	<	<			<		<	<	<	<	
Cohn Mitchell D Md	All Other	<	<	<	<	<	~	<	<	<	<	
Cagliostro Stephen Md	All Other	<	<	<	<	<	<	<	<	<	<	
Porreca Francis Joseph Md	All Other	<	<		<	<	<	<	<	<	<	
Allman Denton Md	All Other											
Saenger Paul H Md	All Other											
Krim Annemarie	All Other	<	<			<		<	<	<	<	
Guha Sikha Md	All Other	<	<		<	<	~	<	<	<	<	
Szpur Walter B Md	All Other											
Traver Diane Md	All Other											
Pagnani Daniel J Md Jr	All Other											
Price Thomas J M D Jr	All Other	<	<	<	<	<	~	<	<	<	<	
Katende Roscoe Md	All Other	<	<		<	<	~	<	<	<	<	
Kapoor Urmil Md	All Other											
Rosen Douglas I Md	All Other											
Cobelli Neil John Md	All Other	<	<		<	<	<	<	<	<	<	
Kim Dennis Dae-Joo	All Other	<	<		<	<	<	<	<	<	<	
Elkin Charles Md	All Other											
Gulati Rajan Pc Md	All Other	<			<		~	<	<	<	<	
Ben Zvi Zvi Md	All Other	<	<		<	<	<	<	<	<	<	
Nordin Charles Md	All Other	<	<			ζ.		<	<	<	<	
Derogatis Andrew J Md	All Other											



Page 725 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Morton Titus Aruna Md	All Other										
Galler Marilyn Md	All Other										
Suarez Reynol Md	All Other	<	<		ζ.	<	<	<	ζ.	<	<
Buschmann William Robert Md	All Other	<	<		<		<	<	<	<	<
St Josephs Hsp Nur Hm Lthhcp	All Other										
Kim Kyung Ha Md	All Other	<	<		<	<	<	<	<	<	<
Strassman Lawrence Dpm	All Other	<	<			<		<	ζ.	<	<
Lattarulo Frank J Dpm	All Other										
Bernstein Larry J Md	All Other	<	<		<	<	<	<	<	<	<
Columbres Manuel Md	All Other										
Handler Lawrence Lee Dpm	All Other	<	<		<	<	<	<	<	<	<
Ahmed Tausee F	All Other										
Azeez Abdul C K Md	All Other										
Ross Randy B Md	All Other	<	<			<		<	<	<	<
Chess Jeremy Md	All Other										
Wolfson Mitchell Md	All Other										
Baraya Edgar F Md	All Other										
Feld Michael Md	All Other	<	<		<	<	<	<	<	<	<
Silverman Rubin S Md	All Other										
Billett Henny Heisler Md	All Other	<	<			<		<	<	<	<
Weissbart Clyde H Md	All Other										
Salzberg Paul David Md	All Other										
Rubin Mark I Md	All Other										
Mackler Karen M Md	All Other										
Thornhill Beverly A Md	All Other	<	<		<	<	<	<	<	<	<
Ucp Nys Reg 1 #05 Medina St	All Other										
Matos Marshall I M.D. Md	All Other	<	<		<	<	<	<	<	<	<
Dziedzic Ingeborg Svetlana Md	All Other	<	<		<	<	<	<	<	<	<
Friedman Ellen Wolkin Md	All Other	<	<		<	<	<	<	<	<	<
Stein Randy Md	All Other	<						<	<	<	<
Burns Mark Roger Md	All Other										



Page 726 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Bestcare Company
<	<	<	<	<	<	<		<	<	All Other	Murthy Vasantha L Md
		<			<				<	All Other	Aplasca Fe Calvelo Md
<	<	<	<	<	<	<		<	<	All Other	Fitz James Antoine Ingrid A M
<	<	<	<	<		<			<	All Other	Teich Clifford Martin Md
<	<	<	<		<	<		<	<	All Other	Rissman Randall S Md
<	<	<	<	<	<	<		<	<	All Other	Weinberg Gerard Md
	<			<		<		<	<	All Other	Lexington Ctr For Recovery
										All Other	Ramaraju Thippa R Md
<	<	<	<						<	All Other	Feldman Stuart Paul Md
<	<	<	<						<	All Other	Sessa Vito Renato Md
<	<	<	<						<	All Other	Moshman Eliot P Md
<	<	<	<	<	<	<		<	<	All Other	Pintauro Frank L Md
										All Other	Campbell Hall Rehab Center
<	<	<	<	<	<	<		<	<	All Other	Proner Sanford Clay Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Zimmerman Marc S
										All Other	Sherman Jeffrey A Md
<	<	<	<	<		<	<	<	<	All Other	Tergis Dorian Md
<	<	<	<	<	<	<		<	<	All Other	Camacho Fernando J Md
<	<	<	<		<			<	<	All Other	Anastos Kathryn Md
<	<	<	<	<	<	<		<	<	All Other	Heslop Pauline Md
										All Other	Ruiz Armando Md
<	<	<	<	<	<	<		<	<	All Other	Schechter Alan Lewis Md
<	<	<	<	<	<	<		<	<	All Other	Soundview Throgs Neck Com Mh
<	<	<	<	<		<		<	<	All Other	Small Robert D Md Pc
<	<	<	<	<	<	<	<	<	<	All Other	Naik Geetha D Md
										All Other	Rafat Nadereh Md Pc
<	<	<	<						<	All Other	Easton Lon Benjamin Md
										All Other	Fass Arthur E
<	<	<	<		<			<	<	All Other	Rao Prakashchandra M Md
<	<	ζ.	<	<	<	<		<	<	All Other	Kaskel Frederick J Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 727 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii 3	3.b.i 3.	3.d.iii 4.	4.b.i 4	4.b.ii
Weiss David I Md	All Other										
Taffet Sanford L Md	All Other										
Kressner Michael Stewart Md	All Other	<	<	ζ.	<	<	<	<	<	<	<
St Josephs Hosp Of Yonkers Ny	All Other	<	<	ζ.	<	<	<	<			<
Shapiro Barry M Md	All Other	<							<	〈	<
Lessin Herschel R Md	All Other	<				<			<		
Miller Michael H Md	All Other										
Strassman David Dpm	All Other	<	<			<		<	<	<	<
Roger Ignatius Daniel Md	All Other	<	<		<	<	<	<	〈		<
Liss Mark R Md	All Other	<	<		<	<	<	<	<	<	<
Markowitz Morri E Md	All Other	<	<		<	<		<			<
Dharmarajan Thiruvinva Md	All Other										
Sayegh Nayel J Md	All Other	<	<	<	<	<	<	<	<	<	<
Levine Alan Jay Md	All Other										
Ferrick Kevin James Md	All Other	<	<		<	<	<	<	〈	<	<
Kelly Carol Bocaccino Md	All Other										
Marino William D Md	All Other										
Agarwal Nanakram Md	All Other	<	<		<	<	<	<	\	<	<
Schwartz Kenneth Stuart Md	All Other	<						<			<
Baker Barry Alan	All Other										
Nebres Jose F Md	All Other										
Wise James L Md	All Other	<	<		<	<		<	<	<	<
St Josephs Rehab Center Inc	All Other										
Mendelsohn Linda Joy Md	All Other										
Patel Pravin P Md	All Other										
Kroop Steven A Md	All Other										
Sussman Ira I Md	All Other	<	<		<	<		<			<
Burns Edward Md	All Other	<	<		<	<	<				<
Silver Michael M Md	All Other	<						<	<	<	<
Deblasio Maria Pia Md	All Other	<	<		<	<	<				\(\right\)
Recco Home Care Service Inc	All Other										



Page 728 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	〈	All Other	Scher Larry Alan Md
<	<	<	ζ.	<	<	ζ.	<	<	<	All Other	Segal Donald Philip Dpm
										All Other	Ghavami Zia
<	<	<	<	<	<	<		<	<	All Other	Boakye Kwadwo Md
										All Other	Schnur Michael J Md
<	<	<	<	<	<	<		<	<	All Other	Gitler Bernard Md
<	<	<	<						<	All Other	Berger Jack J Md
										All Other	Hantman Morton M Md
<	<	<	<	<		<			<	All Other	Shah Dhirajlal M Md
										All Other	Berezin Stuart Howard Md
<	<	<	<		<			<	<	All Other	Tropper Pamela J Md
										All Other	Armbruster Robert George Md
<	<	<	<	<	<	<		<	<	All Other	Schubart Ulrich Md
<	<	<	<	<	<	<		<	<	All Other	Pisano Richard R
<	<	<	<	<	<	<		<	<	All Other	Frank Susan Judith Md
										All Other	Greif Richard H Md
<	<	<	<						<	All Other	Legatt Elizabeth M Md
<	<	<	<	<	<	<		<	<	All Other	Berlin Arnold W Md
<	<	<	<						<	All Other	Gundy Edward V Md
<	<	<	<						<	All Other	Josephson Lynn Gerleman Md
<	<	<	<						<	All Other	Newman Barney David Md
<	<	<	<	<	<	<		<	<	All Other	Fried Marvin P Md
										All Other	Nelson William S Md
<	<	<	<	<	<	<		<	<	All Other	Oropall Robert Michael Dpm
<	<	<	<						<	All Other	Schliftman Alan Bruce
										All Other	Novotny Paul L Md
<	<	<	<	<	<	<		<	<	All Other	Levy I Martin Md
										All Other	Tokar Stanley W Md
<	<	<	<						<	All Other	Dennett Ronald B Md
										All Other	Babu Sateesh C Md
<	<	<	<	<	<	<		<	<	All Other	Pinsker Kenneth L Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3. <u>a.i</u>	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 729 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Barie Jacob Joseph Md	All Other										
Klass Stephen C Md	All Other	<	<	<	<	<	<	<	<	<	<
Wasserman Sheldon M Md	All Other	<	<	<	<	<	<	<	<	<	<
Kapoor Satish Chander Md	All Other										
Golier Francis Carl Md	All Other	ζ.	<			<		<	ζ.	<	<
Mignone Biagio V Md	All Other	<	<	ζ.	<	<	ζ.	<	ζ.	<	<
Winik Joseph S Md	All Other	ζ.									
Meisel Barry Alan Md	All Other										
Patel Vina R Md	All Other										
Guidance Center, Inc	All Other	ζ.					ζ.			<	
King Richard W Md	All Other	<	<	<	<	<	<	<	<	<	<
Capalbo Ralph H	All Other	<	<		<	<	<	<	<	<	<
Ampil Paulo E Pc Md	All Other	<	<					<	<	<	<
Westchester Jewish Comm Srvs	All Other	<	<		<		<			<	
Wolf Ellen L Md	All Other	<	<		<	<	<	<	<	<	<
Carey John F Md	All Other										
Yamani Abdollah Md	All Other										
Family Service Yonkers	All Other										
Family Service Of Westchester	All Other										
Orange Cnty Dept Mental Healt	All Other	<	<				<			<	<
Florio Philip L Md	All Other										
Blum David A Md	All Other	<	<	<	<	<	<	<	<	<	<
Walsh Christine Ann Md	All Other	<	<		<	<	<	<	<	<	<
Miura Dennis Seiji Md	All Other										
Stern Robert A Md	All Other	ζ.	<		<	<		<	<	<	<
Dilorenzo James V Jr Md	All Other	ζ.	<	ζ.	<		<	<	<	<	<
Murray Thomas Michael Md	All Other	<	<		<	<		<	<	<	<
Weinstein Harry Md	All Other										
Loiacono Anthony F Pc Md	All Other	ζ.	<		<		<	<	<	<	<
Lichtenberg Stephen B Md	All Other	<	<		<	<		<	<	<	<
Zarlengo Marco Dominic Md	All Other										



Page 730 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<		<	<	<		<	<	All Other	Banker Dipak Md
<	<	<	<	<	<	<		<	<	All Other	Wang Frederick M Md
										All Other	Fox Mark L Pc Md
<	<	<	<	<	<	<	<	<	<	All Other	Young Zenaida L Md
<	<	<	<						<	All Other	Jaffe Alan H Md
										All Other	Bevelaqua Frederick A Md
<	<	<	<	<	<	<	<	<	<	All Other	Simon Lawrence F Md
										All Other	Chisolm Alvin J Md
<	<	<	<	<	<	<		<	<	All Other	Leblang Denis Dpm
<	<	<	<	<		<			<	All Other	Palmer Martin S Md
		<			<				<	All Other	Sorgen Carl D Md
<	<	<	<	<	<	<		<	<	All Other	Holstein Stanley B Pc Md
<	<	<	<	<	<	<		<	<	All Other	Goldstein Barry I Md
										All Other	Schreiner Eugene I Md
										All Other	Train John S Md
<	<	<	<	<		<	<	<	<	All Other	Bambino Nicholas G Md
										All Other	Parrino G Richard
										All Other	Mendelowitz Lawrence G Md
<	<	<	<		<			<	<	All Other	Sherman Deborah S Md
<	<	<	<	<	<	<		<	<	All Other	Das Ashoke K Md
<	<	<	<						<	All Other	Sweet Richard D Md
										All Other	Cohen Ben Zane Md
<	<	<	<		<	<		<	<	All Other	Gerber Glenn J Do
<	<	<	<						<	All Other	Finkelstein Jacob E Md
										All Other	Mangiaracina Thomas Md
<	<	<	<						<	All Other	Sherling Bruce E Md
<	<	<		<	<	<		<	<	All Other	Siegal Elliot Jay Md
										All Other	Clarkstown Pediatric Assoc Pc
<	<	<	<	<	<	<	<	<	<	All Other	Petrillo Richard L Md
<	<	<	<	<	<	<	<	<	<	All Other	Barone Richard P Md
<	<	<	<	<		<		<	<	All Other	Zitzmann Eric K Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 731 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects		_	_	_		-			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weber Carl Md	All Other	<	<		ζ.		<	<	ζ.	ζ.	<
Alaie Dariush Pc Md	All Other	<	<		<	<	<	<	<	<	<
Zupnick Gerald Md	All Other										
Chun Kwang J Md	All Other	~	<		<	<	<	<	<	<	<
Park Chung Byung Md	All Other										
Catskill Regional Medical Ctr	All Other										
Andrus On Hudson	All Other										
Valley View Ctr Nrs Care & Rehab	All Other										
Hudson River Healthcare Inc	All Other	<	<		<	<		<	<	<	<
Open Door Family Medical Center Inc	All Other	<	<		<		<	<	<	<	<
Greater Hudson Valley Fam Hlt, The	All Other	<	<		<			<	<	ζ.	<
Orange County Health Dept	All Other										
Henriquez Mario Md	All Other										
Baldinger Harry G Dpm	All Other	<	<			<		<	<	<	<
Throggs Neck Neurological D&T	All Other	<	<		<	<	<	<	<	<	<
Pomerantz Paul Md	All Other										
Israel James	All Other	<	<			<		<	<	<	<
Feinstein Gabriel Md	All Other	<	<			<		<	<	<	<
Kennedy Gary J Md	All Other	<	<		<	<	<	<	<	ζ.	<
Wayne Peter K Md	All Other										
Shuster Harvey Lawrence Dds	All Other	<	<		<	<	<	<	<	ζ.	<
Chiaramonte Lawrence T	All Other	<	<		<	<	<	<	<	ζ.	<
Dagli Madhu S Md	All Other	<	<		<	<	<	<	<	<	<
Kulick Roy G	All Other	<	<		ζ.	<	<	<	<	ζ.	<
Duvivier Roger Md	All Other	<	<		ζ.	<	<	<	<	ζ.	<
Devi Sarala A Md	All Other										
Landau Arthur Md	All Other	<	<			<		<	<	ζ.	<
Glockenberg Aaron Dpm	All Other										
Zackman Myron Kent Md	All Other										
Schwartz Kenneth S Md	All Other	<	<		<	<	<	<	<	<	<
Nelson John C Md	All Other										



Page 732 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 24.1		Participating in Projects	ects									
Mother Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Others All Ot	Hali Theodore F Dpm	All Other	<	<		<	<	<	<	<	<	<
All Others All Ot	Baskin Howard F Dpm	All Other	<	<		<		<		<	<	<
All Other	Rachlin Jordan W	All Other										
All Other	Kim Soo G Md	All Other	<	<		<	<	<	<	<	<	<
All Other	Leidner Sheldon D Md	All Other										
All Other	Wolstein Lewis Dpm Pc	All Other	<	<		<	<	<	<	<	~	<
All Other	Strauss Harvey Dpm Pc	All Other	<	<		<	<	<	<	<	~	<
All Other All Ot	Jacobs Louis William Dpm	All Other	<	<		<	<	<	<	<	~	<
All Other All	Katkin Lenore S Md	All Other	<						<	<	<	<
All Other All	Silverman Marc M Od	All Other										
All Other Type Midd All Other	Lynn Robert I Md	All Other										
mmn George Md All Other Lore A Dpm All Other Lore A Dpm All Other Lore A Dpm All Other Md All Other X <td>Sullivan Cnty Pub Hlth Ser</td> <td>All Other</td> <td></td>	Sullivan Cnty Pub Hlth Ser	All Other										
Sher A Dpm All Other Column	Thanjan Thresiamma George Md	All Other										
LDpm All Other LV	Orlando Christopher A Dpm	All Other										
Md All Other X	Giorgini Renato J Dpm	All Other										
Mid All Other X <th< td=""><td>Le Brun Yves A Md</td><td>All Other</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td>~</td><td><</td></th<>	Le Brun Yves A Md	All Other	<						<	<	~	<
Md All Other IX	Rivera Salomon Md	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other X	Haft David A Pc Md	All Other										
dson-Peconic I All Other X	Sotudeh Shariar Md	All Other	<	<		<	<	<	<	<	<	<
Md All Other X	Planned Prtd Hudson-Peconic I	All Other	<	ζ.				<	<	<	<	<
IMM Pc All Other IMM	Roberts Larry P Md	All Other	<	<		<	<	<	<	<	<	<
i Md Pc All Other C	Jawonio Inc	All Other	<	<		<		<		<	<	<
Ooman Md All Other rd Md All Other MMd All Other All Other SS SC Md All Other All Other SS All Other SS Md All Other All Other SS All Other SS All Other SS SS SS <tr< td=""><td>Mohammad Wali Md Pc</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td></tr<>	Mohammad Wali Md Pc	All Other	<	<		<	<	<	<	<	~	<
rd Md All Other C <	Liteplo Ronald Roman Md	All Other										
M Md All Other X <t< td=""><td>Bernhardt Bernard Md</td><td>All Other</td><td><</td><td>ζ.</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Bernhardt Bernard Md	All Other	<	ζ.		<	<	<	<	<	<	<
PC Md All Other C <	Patel Mahendra M Md	All Other	<	ζ.		<	ζ.	<	<	〈	<	<
din PE Md All Other Md All Other All Other S 4 Il Other S S S <tr< td=""><td>Landau Leon C Pc Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></tr<>	Landau Leon C Pc Md	All Other	<	<		<	<	<	<	<	<	<
Md All Other All Other V HMd All Other	Guneratne Franklin P E Md	All Other	<	ζ.		<		<			<	
All Other All Other All Other	Rawitt Ronald R Md	All Other	<									
All Other	Stern Fred E Md	All Other	<	<			<		<	<	<	<
	Boczko Stanley H Md	All Other	<	<		<	<	<	<	<	<	<




Page 733 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider NameAll OtherNayeem Syed A MdAll OtherMillora Angel B MdAll OtherGrand Manor N & R CenterAll OtherJulia Dyckman Andrus Memorial, IncAll OtherMiddletown Comm Health CenterAll OtherTerence Cardinal Cooke HccAll OtherFolkert Vaughn W MdAll Other	Provider Category	2.a.i	₹ 2.a.iii	2.a.iv	2.b.iii	<u>ν</u>		3.b.i	3.d.iii	4.b.i	4.b.ii
		<	<		S	<u> </u>			<u> </u>	<	<
		<u> </u>	<		<						
		<	<		<						
		<	<		<						
nter						_	•			<	
	r										
		<	ζ			<		<	ζ	<	<
Silverman Ralph I Md All Other	r										
Chowdhury Jayanta Roy Md All Other	r	<	<		<	<	<	<	<	<	<
Melman Arnold Md All Other	r	<	<		<	<	<	<	<	<	<
Mcquade-Koors Patricia All Other		<	<			<				<	<
Patel Jagdish G Md All Other		<	<			<		<	<	<	<
Cristofaro Robert Pc Md All Other		<									
Russell Robin O Md All Other											
Weiner Bernard M Md All Other	ſ										
Forman Robert Md All Other		<	<		<	<	<	<	<	<	<
Weiner Richard Md All Other		<	<			<		<	<	<	<
D Amico Vincent M Md All Other		<	<		<		<	<	<	<	<
Blum Aaron Md All Other											
Peninsula Gen Nursing Home All Other											
Levine Arnold J Md All Other		<	<		<	<	<	<	<	<	<
Lieder Joseph N O D All Other	ſ										
Jay E Selman Md All Other											
Field Barry E Md All Other	ſ										
Visit Nur Svc Westchest All Other	7										
Vna Of Hudson Valley All Other	7										
Dominican Sister Family Healt All Other											
Velez Domenech Gilberto A Md All Other	7										
Jewish Home & Hosp For Aged All Other		<									
Hui Raymond C Md All Other		<			<		<	<	<	ξ.	<
Spinowitz Bruce S Md All Other	7										



Page 734 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Datagory 2 a.ii 2		Participating in Projects	jects										
Mathematical Mat	Provider Name	Provider Category	2.a.i	2.a.iii				3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
M. Oher M. Oher M. Oher M. C.	Waterview Hills Rehab & Nrs Ctr												
All Other	Schervier Nursing Care Center	All Other											
All Other	Summit Park Nursing Care Ctr	All Other											
All Others	St Josephs Hsp Nh Of Yonkers	All Other	<	<	_		<	<	<	<	<	<	
All Other	Northern Dutchess Rhcf Inc	All Other	<	ζ.			<		<	ζ.	<	<	
MI Other MI Other MI	Droga Bertram W Pc Md	All Other	<	<	_	\	<	<	<	<	<	<	
All Other	Schreiber Michael E Md	All Other	<	<		〈		<	<	<	<	<	
Mi Other	St Cabrini Nursing Home	All Other	<										
All Other	Jewish Home & Hosp Bronx Div	All Other	<										
All Other	Center For Nursing & Rehab In	All Other											
All Other	Elant At Wappingers Falls	All Other	<										
All Other	Williamsbridge Manor Nh	All Other	<						<				
All Other	Regency Extended Care Center	All Other	<										
All Other All Other J	University Nursing Home Snf	All Other	<						<				
All Other	St Marys Hospital For Childre	All Other											
om om	United Hebrew Geri Ctr Snf	All Other	<										
om on the state of	Beth Abraham Health Services	All Other											
om e	Shore View Nursing Home	All Other											
om on the second of the second	Elant At Brandywine	All Other											
om e	Hebrew H For Aged Riverdale	All Other											
om e	Kings Harbor Multicare Center	All Other											
Om e	Sky View Rehab & Hlth Cr Ctr	All Other											
om e	Victoria Home	All Other											
om e	Port Chester Nur & Rehab Ctr	All Other											
e Inc	Morningside House Nursing Hom	All Other											
althcare Center Home Inc	Margaret Tietz Center For Nur	All Other											
Palthcare Center Home Inc	Bethel Nursing Home Inc Co	All Other											
	Palisade Nh Co Inc Snf	All Other											
	Dutchess Ctr Rehab Healthcare	All Other											
	Sea-Crest Health Care Center	All Other											
	Somers Manor Nursing Home Inc	All Other											



Page 735 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Earl At Fishall Earl At Fi		Participating in Projects	jects									
All Others All	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
CICIDO ALL OPORTO ALL OPORTO CALL OPORTO	Elant At Fishkill	All Other	<									
All Others	Northern Riverview Hcc Inc	All Other	<						<			
All Other All	Terrace Health Care Center	All Other										
Al Other Al	Edelson Charles W Md Pc	All Other										
All Other	Jakus Janos J Md	All Other	<	<	<	<	ζ	ζ	<	<	ζ	<
All Other All	Wolf Kenneth J Pc Md	All Other	<	<		<	<	ζ.	<	<	ζ.	<
All Other All	White Plains Hospital Center	All Other	<	<		<		<	<	<	<	<
All Other All	Phelps Memorial Hsp Assoc	All Other										
Hospital All Other IRRockland All Other Hosp All Other Hosp All Other All Other All Other Md All Other Md All Other All Other All Other Md All Other Md All Other All Other All Other Md All Other All Other <	Mount Vernon Hospital	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Blythedale Childrens Hospital	All Other										
Hosp All Other A	Summit Park Hospital Rockland	All Other										
All Other	Bon Secours Comm Hosp	All Other										
dCtr All Other X <t< td=""><td>St Lukes Cornwall</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	St Lukes Cornwall	All Other	<	<	<	<		<	<	<	<	<
All Other All	Vassar Brothers Med Ctr	All Other	<	<		<	<		<	<	<	<
ium All Other X <th< td=""><td>Calvary Hospital Inc</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Calvary Hospital Inc	All Other										
All Other	Medical Arts Sanitarium	All Other	<			<		<			<	
Mid All Other X <th< td=""><td>Tabaddor Flora Md</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Tabaddor Flora Md	All Other	<	<		<	<	<	<	<	<	<
Md All Other X	Klein Nicholas Md	All Other										
Iospital All Other S. S	Phillips Elizabeth A Md	All Other	<	<		<	<	<	<	<	<	<
Vid All Other X <th< td=""><td>Northern Dutchess Hospital</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Northern Dutchess Hospital	All Other	<	<		<	<		<	<	<	<
All Other All Other shab Hospit All Other co Md All Other All Other All Other	Annes Lawrence B Md	All Other	<						<	<	<	<
Inter All Other Image: Common of the common	St Josephs Hosp	All Other	<	<	<	<	<	<	<	<	<	<
shab Hospit All Other X	Putnam Hospital Center	All Other	<	<		<	<		<	<	<	<
CO MID All Other X	Winifred M.Burke Rehab Hospit	All Other										
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Spindola Hugo Franco Md	All Other	<	<		<	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Adler Melvin L Md</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Adler Melvin L Md	All Other	<	<		<	<	<	<	<	<	<
dd All Other dd All Other d All Other d I I I I I I I I I I I I I I I I I I I	Rivera Jaime H Md	All Other	<				<			<		
Md All Other Image: Control of the cont	Schiller Myles S Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other	Ross Lawrence S Md	All Other										
	Rosen Norman L Md	All Other	<	<		<	<	<	<	<	<	<
	Reggev Avner Md	All Other										



Page 736 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<		All Other	Berger Joshua S Md
<	<	<	<						<		All Other	Silverman Ronald M Md
											All Other	Rosenbaum Alfred Md
											All Other	Tabaddor Kamran Md
<	<	<	<	<	<	<		<	<		All Other	Gould Richard B Md
<	<	<	<		<			<	<		All Other	Yoo Jinil Md
<	<	<	<	<	<	<		<	<		All Other	Dwarka Regev Ragbardial
<	<	<	<						<		All Other	Natarajan Sam N Md
<	<	<	<	<	<	<		<	<		All Other	Usher Sol M Md
											All Other	Shapiro Nella I Md
<	<	<	<	<	<	<		<	<		All Other	Bhatti Manzoor H Md
<	<	<	<	<	<	<		<	<		All Other	Menon Chandra S Pc Md
											All Other	Sable Robert A Md
<	<	<	<		<			<	<		All Other	Gold Marji Md
											All Other	Gutwein Isadore Md
											All Other	Dagli Sanat Kumar S
<	<	<	<		<			<	<		All Other	Rubinstein Arye Md
<	<	<	<	<	<	<		<	<		All Other	Afif Juan S Md
<	<	<	<	<	<	<		<	<		All Other	Nikkah Abdol Hamid Md
<	<	<	<	<	<	<		<	<		All Other	Mehta Dinesh Md
<	<	<		<	<	<		<	<		All Other	Amin Shoeb I Md
											All Other	Haller Melvin L Md
<	<	<	<	<	<	<		<	<		All Other	Schick David Md
<	<	<	<	<	<	<	<	<	<		All Other	Nyack Hsp
<	<	<	<		<			<	<		All Other	Pp Of Mid-Hudson Valley Inc
<	<	<	<	<		<	<	<	<		All Other	St Johns Riverside Hospital
<	<	<	<		<			<	<		All Other	Bulauitan Manuel C Md
 <	<	<	<						<		All Other	Schoen Herbert J Md
<	<	<	<		<			<	<		All Other	Balk Sophie J Md
											All Other	Westfried Morris Pc Md
<	<	<	<						<		All Other	Stevens Mitchell Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									n Projects	Participating in Projects		



Page 737 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Golden Ronald A Md
<	<	<	<	<	<	<		<	<	All Other	Basson Geoffrey H Md
<	<	<	<	<	<	<		<	<	All Other	Brandt Lawrence Md
<	<	<	<	<	<	<		<	<	All Other	Swerdlow Michael L Md
<	<	<	<	<	<	<		<	<	All Other	Kaufman David M Md
<	<	<	<	<		<			<	All Other	Roth Donald S Md
										All Other	Schweitzer Philip E Md
<	<	<	<	<	<	<		<	<	All Other	Walter Leslie Md
										All Other	Lerman Jay S Md
<	<	<	<		<			<	<	All Other	Chambers Hazel Md
<	<	<	<						<	All Other	Bomback Fredric M Md
<	<	ζ.	ζ.	<	<	<		<	<	All Other	Milstein David M Md
<	<	<	<		<			<	<	All Other	Robbins Noah Md
										All Other	llario John D Md
<	<	<	<	<	<	<		<	<	All Other	Davis Enrique Md
<	<	<	<	<	<	<	<	<	<	All Other	Landau Thomas K Md
<	<	<	<	<	<	<		<	<	All Other	Berkowitz Daniel Md
<	<	<	<	<	<	<		<	<	All Other	Goldstein Andrew L Md
<	<	<	<		<			<	<	All Other	Gennarelli Louis B Md Pc
<	<	<	<	<	<	<		<	<	All Other	Weinhoff Martin L Md
									<	All Other	Cheema Mohan K Md
										All Other	Sharma Devendra M Md
<	<	<	<	<	<	<		<	<	All Other	Lee Yung W Md
<	<	<	<	<	<	<		<	<	All Other	Fisher John Md
<	<	<	<	<	<	<		<	<	All Other	Bansal Jagdish P Md
<	<	<	<	<		<			<	All Other	Gapay Alexander R Md
										All Other	Shah Shantilal V Md
										All Other	Liebowitz Stanley Md
<	<	<	<	<	<	<		<	<	All Other	Espinosa Eduardo Md
<	<	<	<		<			<	<	All Other	Zonszein Joel Md
<	<	<	<	<	<	<		<	<	All Other	Hernandez Marco T Pc Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									n Projects	Participating in Projects	



Page 738 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pisacano Anthony M Md	All Other	<	<		<	<	<	<	<	<	<
Bloch Raphael S Md	All Other	<	<		<	<	<	<	<	<	<
Tanowitz Herbert Md	All Other	<	<		<	<	<	<	<	<	<
Schwartz Barry M Md	All Other	<	ζ.		〈	<	<	<	<	<	<
Yung Ralph Pc Md	All Other	<	<		<	<	<	<	<	<	<
Kahan Norman Z Md	All Other	<	<		<	<	<	<	<	<	<
Medow Norman B Md	All Other	<	<		<	<	<	<	<	<	<
Sandor Deanna C Md	All Other										
Cohen Martin N Md	All Other	<	<		<	<	<	<	<	<	<
Harris Susan Md	All Other	<	<		<	<	<	<	<	<	<
Lief Philip D Md	All Other	<	<		<	<	<	<	<	<	<
Charytan Chaim Md	All Other										
Fisher Michael Md	All Other	<	<		<	<	<	<	<	<	<
Paglia Joseph T Md	All Other	<						<	<	<	<
Hirsh David M Md	All Other	<	<		<	<	<	<	<	<	<
Robinson Stephen H Md	All Other										
Rindfleish Burton Md Pc	All Other	<	<		<	<	<	<	<	<	<
Koenigsberg Mordecai Pc Md	All Other	<	<		<	<	<	<	<	<	<
Fleischer Norman Md	All Other	ζ.	<		<	<	<	<	<	<	<
Solomon David Y Md	All Other	<	<		<	<	<	<	<	<	<
Manspeizer Sheldon Md	All Other										
Agre Fred A Md	All Other	<	<			<		<	<	<	<
Cooper Jerome A Md	All Other	<	<		<	<	<	<	<	<	<
Chernaik Richard B Md	All Other	<	<		<	<	<	<	<	<	<
Schiffer Kenneth A	All Other										
Smith Theodore R Md	All Other	<	<		<	<	<	<	<	<	<
Freeman Leonard M Md	All Other	<	<		<	<	<	<	<	<	<
Alter Sheldon Md	All Other	<						<	<	<	<
Sprayregen Seymour Md	All Other	<	<		<	<	<	<	<	<	<
Ippolito Elio J Md	All Other										
Morris Donald A Md	All Other	<	<		<	<	<	<	<	<	<



Page 739 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

•	<	<	•	•	<	<		•	K	Zii Çiliği	Cidsoll Rollad
										All Other	Criscon Konrad
<	<	<	<	<	<	<		<	<	All Other	Palmer Sophia
<	<	<	<	<	<	<		<	<	All Other	Tzavaras Alexander
<	<	<	<	<	<	<		<	<	All Other	Halstead-Kenny Jennifer
<	<	<	<	<	<	<		<	<	All Other	Bedi Sudha
<	<	<	<	<	<	<		<	<	All Other	Acevedo Donna
<	<	<	<	<	<	<		<	<	All Other	Blum Yossef
<	<	<	<		<			<	<	All Other	Murphy Richard
<	<	<	<	<	<	<	<	<	<	All Other	Darkey Seth Ignatius
<	<	<	<	<		<			<	All Other	Napchan Uri
<	<	<	<	<	<	<		<	<	All Other	Whitlow Regina
										All Other	Napolitano Blaise
<	<	<	<	<		<	<	<	<	All Other	Katarzyna Jankowska
									<	All Other	Mohan Avinash Lalith Md
<	<	<	<	<	<	<	<	<	<	All Other	Gigi R Madore Md
<	<	<	<	<	<	<		<	<	All Other	Brust James Charles Morrison Md
<	<	<	<	<	<	<		<	<	All Other	Love Charito Md
<	<	<	<		<			<	<	All Other	Vicil Bernice Michelle
<	<	<	<	<	<	<		<	<	All Other	Patel Snehal R Md
<	<	<	<	<	<	<		<	<	All Other	Wimpfheimer Felix Md
<	<	<	<	<	<	<		<	<	All Other	Solomon Seymour Md
<	<	<	<	<	<	<		<	<	All Other	Rosenblum Robert Md
<	<	<	<	<	<	>		<	<	All Other	Lucariello Ralph J Md
<	<	<	<	<	<	<		<	<	All Other	Keltz Harold Md
<	<	<	<	<	<	~		<	<	All Other	Rakoff Saul Md
										All Other	Grossman Joseph A Md
<	ζ.	<	ζ.		<	<		ζ.	<	All Other	Karan David S Md
<	<	<	<	<	<	~		ζ.	<	All Other	Barzel Uriel Shimon Md
<	<	<	<	<	<	<		<	<	All Other	Mayer Siegfried Md
<	<	<	<	<		>			<	All Other	Woolf George Md
<	<	<	<	<	<	<		ζ.	<	All Other	Rand Jacob H Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 740 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy 23.1		Participating in Projects	ects									
main All Obers CRIT	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Marier Marier Mathematical Math	Starrels Joanna	All Other	<	<			<		〈	<	<	<
Seander All Others	Stefanec Tihomir	All Other	<	<		<	<	<	<	<	<	<
Nursign All Others	Kravtsov Aleksandr	All Other	<	ζ.			〈		ζ.	<	<	<
All Other All	Shrivastava Anurag	All Other	<	<		ζ.	〈	<	ζ.	<	<	<
Al Other	Wallis Susan	All Other	<	ζ.	ζ.	<	〈	<	ζ.	ζ.	<	<
Sil All Other X <th< td=""><td>Joseph Gillane</td><td>All Other</td><td><</td><td><</td><td></td><td>ζ.</td><td>〈</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></th<>	Joseph Gillane	All Other	<	<		ζ.	〈	<	ζ.	<	<	<
All Other	Atkin Michael	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mehta Prem	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Mellacheruvu Smitha	All Other	<	<		<	<	<	<	<	<	<
All Other All Ot	Garfein Evan	All Other	<	<		<	<	<	<	<	<	<
All Other X	Herszenson David Scott	All Other	<	<		<	<	<	<	<	<	<
All Other	Gitkind Andrew	All Other	<	<		<	<	<	<	<	<	<
All Other	Mcmahon Christine	All Other	<	<		<	<	<	<	<	<	<
Bitle Mid All Other X	Novak Inna	All Other	<	<		<	<	<	<	<	<	<
Sate Mod All Other X	Phaeton Rebecca Md	All Other	<	<		<	<	<	<	<	<	<
IMM All Other X <th< td=""><td>Dorval Marie-Ange Clodette Md</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Dorval Marie-Ange Clodette Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other IX X X X X All Other All Other IX X X X X X All Other All Other IX X	Venkataramanappa Vani Md	All Other	<	<	<	<		<	<	<	<	<
Vid All Other C.S. C.S.	Patel Vinita Md	All Other										
Vid All Other 3.1 4.1	Kempton Patricia B	All Other										
All Other	Downing Keith Thomas Md	All Other	<	<			<		<	<	<	<
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Kar Rashmi	All Other	<	<		<	<		<	<	<	<
All Other	Amy S Ciner Md	All Other										
All Other	Morice Karen Lizette	All Other	<	<		<	<	<	<	<	<	<
Initio Mod All Other All Other Image: All Other Image: All Other Image: All Other Im	Berenfeld Benjamin Md	All Other										
All Other	Porrovecchio Andrea Marie Md	All Other	<	<		<	<	<	ζ.	<	<	<
All Other	Fox Jana Md	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other	Catherine B Keith Cnm	All Other	<						<	<	<	<
All Other All Other All Other All Other All Other All Other	Komorowski Ann Wanda	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Grimes Catheri	All Other	<	<		<	<		ζ.	<	<	<
All Other	Anastasian Geo	All Other										
	Singh Chanchal	All Other	<	<		<			<	<	<	<



Page 741 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category Auto-Received Provider Name		Participating in Projects	cts										
Malotheris Ramman All Others Malotheris Ramman All Others All	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii		4.b.ii	
Made indicate Rationnan All Other All Othe	Nowakiwskyj Klaudia	All Other											
Numedar/Abd Au Others	Hameedi Rukhshinda Rahman	All Other											
All Other	Rahman Ahmadur Md	All Other											
All Other All Others All Othe	Guttenplan Nils	All Other	<	<		<	<	<	<	<	<	<	
Ballonine All Other U.S. I.	Seymour Andrew	All Other	<	<		<	<	ζ.	ζ.	ζ.	<	<	
Section All Other Internation Intern	Larsen Helaine	All Other											
clobal A Mid All Other W. L.	Nunez Denise Joanna Md	All Other	<	<		<	<	ζ.	<	ζ.	<	<	
All Other	Digiorno Michael A Md	All Other											
mase Effic All Other INTERPRETATION INTERPRETATION </td <td>Myers Lloyd Lynford</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Myers Lloyd Lynford	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Tobias Michael Eric	All Other	<										
nill M All Other X	Donna N Field Cnm	All Other	<						<	<	<	<	
All Other	Bhalakia Avni M	All Other	<	<		<	<	<	<	<	<	<	
All other All other C. C	Nida Qadir	All Other	<	<		<	<	<	<	<	<	<	
Requel All Other X	Tod Mathew Haller	All Other											
All Other All	Menchaca Raquel	All Other	<	<		<	<	<	<	<	<	<	
Alice All Other IX	lyer Lalitha	All Other	<	<		<		<	<	<	<	<	
All Other All	Kerr Christine Alice	All Other	<	<		<	<		<	<	<	<	
All Other All	Mulcahy Laura J	All Other	<	<		<	<	<	<	<	<	<	
All Other All	Cho Ronald	All Other	<	<		<		<	<	<	<	<	
All Other All Other	Zemon Harry	All Other	<						<	<	<	<	
All Other All	Yang Jennifer	All Other	<	<		<	<	<	<	<	<	<	
All Other C	Hussain Subuhee	All Other											
All Other 4 Ill Other ice All Other All Other 4 Ill Other	Daniel David R	All Other	<	<		<	<	<	<	<			
bhn-Marc All Other All Other <th< td=""><td>Shah Neomi</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td><td></td></th<>	Shah Neomi	All Other	<	<		<	<	<	<	<			
All Other All Other	llario Marius John-Marc	All Other											
All Other	Marseille Beatrice	All Other	<	<	<	<		<	ζ.	ζ.	ζ.		
All Other All Other All Other All Other All Other All Other	Burke Robert	All Other	<	<		<	<	<	<	<	<		
All Other All Other All Other All Other	Nemeth Nicole	All Other	<	<		<	<	<	<	<	<		
All Other All Other	Calvo Manuela	All Other	<	<		<	ζ.	<	<	<	ζ.		
	Sehgal Swati	All Other	<	<		<		<	<	<	<		
	Nahar Aman	All Other											



Page 742 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Prasanta Basak Md
										All Other	Kuo Sheng Feng Md
										All Other	Sturdivant Angela Marie Md
<	<	<	<	<		<	<	<	<	All Other	Meyerzon Savely Md
			<						<	All Other	Alpine Home Health Care Llc
									<	All Other	Pine Valley Center Reh & Nrs
<	<	<	<	<		<	<	<	<	All Other	Kogan Margarita Md
<	<	<	<		<	<		<	<	All Other	Treglia John Carlo Rpa
										All Other	Mitchell Sunny D Md
<	<	<	<	<	<	<	<	<	<	All Other	Gil Richard
<	<	<	<	<	<	<	<	<	<	All Other	De Frank Castro Joseph Miguel Md
										All Other	Gonzalez Lamos Rafaela U
<	<	<	<	<	<	<		<	<	All Other	Knowles Alicia
<	<	<	<		<			<	<	All Other	Frieder Ariela
										All Other	Brandoff Jared
<	<	<	<		<			<	<	All Other	Sinha Nandita
<	<	<	<	<	<	<	<	<	<	All Other	Brotea Cristia
<	<	<	<	<	<	<		<	<	All Other	Abraham Tony Md
									<	All Other	Kini Jyoti
<	<	<	<	<		<			<	All Other	Reich Jennifer
<	<	<	<		<	<		<	<	All Other	O Dea Daniel John Md
										All Other	Bidiwala Aneela Ashraf Md
<	<	<	<		<			<	<	All Other	Elam Rashiah Md
									<	All Other	Elat At Fishkill Inc Lthhcp
										All Other	Balde Alseny Md
<	<	<	<	<	<	<	<	<	<	All Other	Danila Deliana Md
										All Other	Mental Health Assoc Orange Co Day
<	<	<	<	<	<	<		<	<	All Other	Baer Jesse Duncan
										All Other	Gadol Charles
	<			<		<			<	All Other	St Louis Childebert
<	<	<	<		<			<	<	All Other	Wey Ginger
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 743 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lavin Murphy Gail P Rpa	All Other	<	<		<	<		<	<	<	<
George Sarita	All Other	<	<		<	<	<	<	<	<	<
Scharbach Kathryn	All Other	<	<		<	<	<	<	<	<	<
Rivera Milagros Pa	All Other	<	<		<	<	<	<	<	<	<
Chan Jane Wai Wang Md	All Other	<	<	<	<	<	<	<	<	<	<
Camacho Diego R	All Other	<	<		<	<	<	<	<	<	<
Wiley Jose Maunel Md	All Other										
Mitchell Dana	All Other	<				<			<		
Heller Kimberly Ann Md	All Other	<	<		<	<		<	<	<	<
Yun Raymond Md	All Other	<	<		<	<		<	<	<	<
Lanza Joseph Jean Md	All Other	<	<					<	<	<	<
Alice Chu	All Other										
Nahar Niru Shamsun Md	All Other	<	<		<	<	<	<	<	<	<
Jordan Golubcow-Teglasi	All Other										
Leotaud Gerard Anthony	All Other										
Libutti Steven Kenneth Md	All Other	<	<		<	<	<	<	<	<	<
Reyes Ma.	All Other	<			<		<	<	<	<	<
Blair Nicole	All Other	<	<					<	<	<	<
Fraioli Rebecca	All Other	<	<		<	<	<	<	<	<	<
Francis Mitzie	All Other	<	<		<	<	<	<	<	<	<
Lucien Gina Np	All Other										
Moberg Kenneth A	All Other										
Nidorf David Mark Md	All Other	<	<		<	<		<	<	<	<
Abramowitz Matthew	All Other	<	<		<	<	<	<	<	<	<
Nagorny Andrei	All Other	<	<		<	<	<	<	<	<	<
Weille Jean Walker	All Other	<	<			<		<	<	<	<
Reichert James Michael	All Other	<			<		<			<	
Yun Edward Chung	All Other	<	<		<	<	<	<	<	<	<
Lisenenkov Dmitry Md	All Other	<	<		<	<	<	<	<	<	<
Andrew E Chertoff	All Other	<	<		<	<	<	<	<	<	<
Robbins Matthew	All Other	<	<		<	<	<	<	<	<	<



Page 744 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kelling Ernest	All Other										
Kaye Shana	All Other	<	<			<		<	<	<	<
Taylor-Kamara N'Gadie	All Other										
Jyothi Parapurath	All Other	<	<		<	<		<	<	<	<
Bell James lii	All Other										
Mehta Jay Md	All Other	<	<		<	<	~	<	<	<	<
Kalafatic William Edward Md	All Other	<	<		<	<	~	<	<	<	<
Korcak Jason Andrew Md	All Other	<	<		<	<	~	<	<	<	<
Gutwein Jeremy Michael Md	All Other										
Gosselin Richard Robert Md	All Other										
Sarah K Oh Md	All Other	<	<		<	<	<	<	<	<	<
Theodore E Patsis Md	All Other	<	<		<	<	~	<	<	<	<
Milizia Raffaele Md	All Other										
Tsai Louis Cheng-Hong	All Other	<	<		<	<	<	<	<	<	<
Hantman lan	All Other										
Butt Neelofar	All Other										
Yee Kimberly	All Other	<	<		<		<	<	<	<	<
+++Bejinariu Daniela	All Other	<	<		<		<	<	<	<	<
Mandelker Lisa	All Other										
Arif Nadia	All Other										
Weissler Matthew S	All Other	<						<	<	<	<
Blanco Christina C Md	All Other	ζ.						<	<	<	<
Akwuba Uche Onyeabo li Do	All Other	ζ.	<		<	<	<	<	<	<	<
Hodgson Sybil Md	All Other	ζ.	<			<		<	<	<	<
Provider-Hamaspik Of Rockland	All Other										
Kerry J Murphy	All Other	ζ.	<		ζ.	<	<	<	<	<	<
Shrivastava Abhishek	All Other										
Tauras James Michael Md	All Other	ζ.	<		ζ.	<	<	<	<	<	<
Benny Hakim	All Other										
Kwok Yong	All Other	<	<		<	<		<	<	<	<
Dinsmore Ronald Stephen Jr	All Other	<	<		<	<		<	<	<	<



Page 745 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<		<		<	<	All Other	Keating James O Malley
										All Other	St Lukes Cornwall Hospital
<	<	<	<	~	<	~		<	<	All Other	Vicioso Edwin Xavier Md
<	<	<	<	<	<	~		<	<	All Other	Kalantre Sarika
									<	All Other	Sutton Park Cnt Nrs & Rehab
<	<	<	<	<	<	~		<	<	All Other	Shah Darshita Shalin
										All Other	Emenike Loretta Azuka
<	<	<	<		<			<	<	All Other	Melissa Lee Mei Woo
<	<	<	<	<	<	~	<	<	<	All Other	Erin Yi Chen Wei
<	<	<	<		<			ζ.	<	All Other	Mathew Joel Jacob
<	<	<	<		<			<	<	All Other	Parekh Jillian Bandler
	<			<		<			<	All Other	Singh Supreet
										All Other	Albert Heng-Yao Chang
										All Other	Biggs Grace Y
<	<	<	<	<	<	~		<	<	All Other	Broder Anna Rutberg
<	<	<	<	<	<	<		<	<	All Other	Wang Yanhua
<	<	<	<	<	<	~		<	<	All Other	Millman Lisa
<	<	<	<	<	<	~		<	<	All Other	To Justin Kingsley
<	<	<	<	<	<	~		<	<	All Other	Chuck Roy
										All Other	Shpitalnik Larisa
										All Other	Pasquale David
<	<	<	<	~	<	~		<	<	All Other	Chintala Sreedhar
<	<	<	<		<			<	<	All Other	Kalia Harmit
<	<	<	<	<	<	~		<	<	All Other	Krishnamurthy Karthik
<	<	<	<	~	<	~		<	<	All Other	Sun Katherine
<	<	<	<	<	<	~		<	<	All Other	Mcavey Beth Alyson
<	<	<	<	<	<	<		<	<	All Other	Blanco Irene
										All Other	Thangavelu Devi
<	<	<	<	<	<	~		<	<	All Other	Golowa Yosef
<	<	<	<		<			<	<	All Other	Gross Rachel
<	<	<	<	<	<	~		<	<	All Other	Amin Bijal
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 746 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	Mattern Christopher J
<	<	<	<	<		<		<	<	All Other	Markowicz Daniel S
~	<	<	<	<	~	<		<	<	All Other	Edward Oduro-Kwakye
<	<	<	<		<			<	<	All Other	Alfonso Jillian Sheree
~	<	<	<	<	<	<	<	<	<	All Other	Sally Roberts
<	<	<	<	<	<	<	<	<	<	All Other	Kenneth C Nisch
										All Other	Khoury Thomas Peter Md
										All Other	Katt Marguerite E
<	<	<	<	<	<	<		<	<	All Other	Timothy J Kennedy
										All Other	Goradia Dhawal Arun
<	<	<	<						<	All Other	George M Prackup
<	<	<	<	<	<	<	<	<	<	All Other	Whalen Kathryn
<	<	<	<		<			<	<	All Other	Karkowsky Eve
										All Other	Bezwada Krishna
<	<	<	<	<	<	<		<	<	All Other	Panarelli Anthony Joseph Md
										All Other	Baah George
										All Other	Miller Sarah
<	<	<	<	<	<	<		<	<	All Other	Aponte Maya
<	<	<	<		<			<	<	All Other	Lee Regina
~	<	<	<		<			<	<	All Other	Jordan William
<	<	<	<	<	<	<		<	<	All Other	Jeffrey M Levsky Md
<	<	<	<		<			<	<	All Other	Lucan Sean C
<	<	<	<	<	<	<	<	<	<	All Other	Magno Rebecca
<	<	<	<	<	<	<	<	<	<	All Other	Shukla Vaishalee Ramesh Md
<	<	<	<		<			<	<	All Other	Sheira L Schlair Md
										All Other	Mendlowitz Sara Rpa
<	<	<	<	<	<	<		<	<	All Other	Mohan Geetali
<	<	<	<	<	<	<		<	<	All Other	Elavunkal Jyoti Teresa Md
<	<	<	<	<		<			<	All Other	Gohel Jagruti Pankaj Md
										All Other	Dupont Paul G Md
<	<	ζ.	<	<	<	<	<	<	<	All Other	Castillo John Paul
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 747 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Farrell Sandra
<	<	<	<						<	All Other	Davis Rachele
<	<	<	<	<	<	<	<	<	<	All Other	Duhl Adam Jon
<	<	<	<		<	<		<	<	All Other	Welch-Philp Sharon
<	<	<	<		<			<	<	All Other	Ciocon David
<	<	<	<	<		<		<	<	All Other	Raff Joshua
										All Other	Chapin Amanda
										All Other	Caldemeyer Kar
<	<	<	<	<		<		<	<	All Other	Schwartz Micha
<	<	<	<	<	<	<		<	<	All Other	Shujauddin Sadahf
										All Other	Fritz Rani Bili
										All Other	Beniyaminov Yanna
<	<	<	<	<	<	<		<	<	All Other	Green Debra Jean
<	<	<	<		<			<	<	All Other	Patel Ragin C Mbbs
										All Other	Kim Randolph Md
										All Other	Burjonrappa Sathyaprasad Md
<	<	<	<	<	<	<		<	<	All Other	Nancy Chung
<	<	<	<		<	<		<	<	All Other	Mark Allan Harrison Md
<	<	<	<	<				<	<	All Other	Fitz Bronwyn
<	<	<	<		<			<	<	All Other	Taveras Jose Martin
										All Other	Glassman Harrison
<	<	<	<		<			<	<	All Other	Glover Karinn Ann Maureen
										All Other	Upadhyay Sanjay
<	<	<	<	<	<	<		<	<	All Other	Fausto James
<	<	<	<	<	<	<		<	<	All Other	Wanich Tony
<	<	<	<	<	<	<		<	<	All Other	Nevadunsky Nicole
										All Other	Cuartas Esteban Md
<	<	<	<	<	<	<		<	<	All Other	Wiechmann Lisa Silvia
										All Other	Caesar Mimieux Vanetta
<	<	<	<	<	<	<		<	<	All Other	Nadia Ovchinsky
										All Other	Marc K Rybstein Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	/ 2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 748 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category 2	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	<u>အ</u> မှ	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lee Christine	All Other										
Elisa Bocchieri-Bustros	All Other										
Cah Hamaspik Of Rockland Cnty	All Other										
Polineni Rahul	All Other	<	<		<	<	<	ζ.	<	ζ.	<
Keliddari Farhad	All Other										
Gill Jonathan Benjamin	All Other	<	<		<	<	<	<	<	<	<
Cherian Shoba Anne	All Other	<	<			<		<	<	<	<
Singh Paramjeet Md	All Other	<	<	<	<	<	<	<	<	<	<
Mena Hernandez Herbert Mauricio	All Other	<	<			<		<	<	<	<
Corvini David Michael Md	All Other	<	<	<	<		<	<	<	<	<
Beatriu Reig	All Other	<	<		<u> </u>	<	<	<	<	<	<
Cp Of Westchester Lincoln Ave Icf	All Other										
Pisarenko Vadim Md	All Other	<	<			<	<	<	<	<	<
Zarnegar Reza	All Other	<	<		<	<	<	<	<	<	<
Antwi Flora	All Other										
Jalu Patel	All Other										
Sans Souci Rehab & Nrs Ctr	All Other	<						<	<		
Rocca Juan Pablo Md	All Other	<	<		<	<	<	<	<	<	<
O'Connor Julie Anne	All Other	<	<		<			<	<	<	<
Mckenna Jennifer M Md	All Other	<	<			<		<	<	<	<
Seale-Simpson Marjorie Elizabeth	All Other	<	<			<		<	<	<	<
Nazario Helen	All Other	<	<		<	<	<	<	<	<	<
Cabassa Edwin	All Other	<	<	<	<		<	<	<	<	<
Germano Elaine	All Other										
Rieper Leigh	All Other	<	<		<	<		<	<	<	<
Rabbani Farhang	All Other	<	<		〈	<	<	<	<	<	<
Pugni Patricia	All Other										
Adler Nicole	All Other	<	<		<	<	<	<	<	<	<
Andre Jean	All Other	<	<			<		<	<	<	<
Karayil Ajith	All Other	<									
Wagman Gabriel	All Other										



Page 749 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<		All Other	Kalyoussef Sabah
<	<	<	<						<		All Other	Urzi John
											All Other	Patel Nirav
											All Other	Kim Andrew
<	<	<	<	<	<	<		<	<		All Other	Nerenberg Rebecca Heidi
											All Other	Veiss Ingrid Md
<	<	<	<	<	<	<		<	<		All Other	Kathryn Frances Kirchoff
											All Other	B Stern Physical Therapy Inc
<	<	<	<	<	<	<		<	<		All Other	Haque Hoosna
<	<	<	<	<	<	<		<	<		All Other	Kogan-Liberman Debora L
<	<	<	<	<	<	<			<		All Other	Belkind Uri
<	<	<	<	<	<	<		<	<		All Other	Api Marietta
<	<	<	<	<	<		<		<		All Other	Hammerman Curtis
<	<	<	<	<	<	<		<	<		All Other	Carullo Veronica Patricia Md
											All Other	Dave Hema A
<	<	<	<	<	<	<		<	<		All Other	Epton Laura Rpa
											All Other	Hook Bathsheba
<	<	<	<						<		All Other	Nasuti Joseph F Md
<	<	<	<	<		<		<	<		All Other	Sari Debra Maenza
<	<	<	<		<	<		<	<		All Other	Dinkels Michael
											All Other	Sadoughi Ali
<	<	<	<	<	<	<		<	<		All Other	Moghtaderi Sam
<	<	<	<	<	<	<		<	<		All Other	Lomita Craig
											All Other	Yaya Diana
											All Other	Din Sofia R
 <	<	<	<	<	<	<		<	<		All Other	Fan Wei Livy
											All Other	Yang Charles
											All Other	Zhuravleva Karina Leonidovna
											All Other	Wallace Diana Renee
											All Other	Bhuiyan Shamsul
<	<	<	<	<	<	<		<	<		All Other	Sreeramoju Prashanth
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	i 2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									Participating in Projects	Participatin		



Page 750 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Mariuma Eric Joseph Md
<	<	<	<	<	<	<		<	<	All Other	Sarah Chambers
<	<	<	<		<			<	<	All Other	Wen-Jeng Melissa Yao
<	<	<	<	<	<	<		<	<	All Other	Duncan Dameon Rupert Vincent
<	<	<	<	<	<	<		<	<	All Other	Sanchez John Paul
<	<	<	<	<	<	<	<	<	<	All Other	Monaco Domenic
										All Other	Chen Daniel
<	<	<	<	<		<	<	<	<	All Other	Thomas Laura
<	<	<	<						<	All Other	Amenedo Lauren
<	<	<	<		<			<	<	All Other	Fogg Jo
<	<	<	<		<	<		<	<	All Other	Tantri Rachel
										All Other	Pacenza Gladys
										All Other	Middletown Park Rehab & Hlth Cr Ctr
<	<	<	<	<	<	<		<	<	All Other	Baron Nicole Vanessa
										All Other	Summer Nixon
										All Other	Norman Otsuka Md
										All Other	Cavallo Erica
<	<	<	<	<	<	~		<	~	All Other	Tan-Geller Melin
										All Other	Childrens Rehabilitation Center
<	<	<	<	<	<	~		<	~	All Other	Gershengorn Hayley Beth
										All Other	Pieroni Sabrina
<	<	<	<						~	All Other	Singh Rajni Do
<	<	<	<	<	<	~		<	<	All Other	Berger Jay Steven
										All Other	Jackson Nicole
<	<	<	<		<	~		<	<	All Other	Levin Sarah
<	<	<	<		<			<	<	All Other	Villanueva Jinette Rpa
<	<	<	<		<	~		<	~	All Other	Hang Kyu Park
									_	All Other	John-Lewis Janice Njamiu
										All Other	Gebrael Jacob
										All Other	Adina Sonners
										All Other	Factor Avi
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Run

Page 751 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<	<	<	<	All Other	Silberstein Michael Wade Md
										All Other	Robinson Stacy P
<	~	<	<		<	<		<	<	All Other	Shepard Timothy Folsom
										All Other	Orange County Cerebral Palsy Assoc
										All Other	Doshi Jay Vinay Md
<	<	<	<		<	<		<	<	All Other	Bolan Claire
<	<	<	<	<	<	<		<	<	All Other	Mehta Keyur J
<	<	<	<		<			<	<	All Other	Gawargious Hana Romany
<	<	<	<	<	<	<		<	<	All Other	Dym Robert
<	<	<	<		<			<	<	All Other	Patzkowsky Kristin
<	<	<	<	<	<	<		<	<	All Other	Kazos Alexander
<	<	<	<	<	<	<		<	<	All Other	Flusberg Milana
<	<	<	<	<	<	<		<	<	All Other	Friedman Adam
<	<	<	<	<	<	<		<	<	All Other	Judge Nancy Elizabeth
<	<	<	<		<			<	<	All Other	Chuang Meleen
<	<	<	<		<			<	<	All Other	Schonberg Dana
<	<	<	<	<	<	<		<	<	All Other	Lee Tony
<	<	<	<	<	<	<		<	<	All Other	Cohen Perry
<	<	<	<	<	<	<		<	<	All Other	Neuman Tzvi Yehuda
										All Other	Mannam Prashanth
<	<	<	<		<			<	<	All Other	Bathory Eleanor
<	<	<	<	<	<	<		<	<	All Other	Robinson Julie Vale Md
<	~	<	<	<	<	<		<	<	All Other	Paul Mario Mignone
<	<	<	<		<	<		<	<	All Other	Collons Susan Eckert
<	<	<	<		<			<	<	All Other	Meltzer Eileen Np
<	<	<	<	<	<	<		<	<	All Other	Gritz David Clark
<	<	<	<	<		<	<	<	<	All Other	Morgan Scott
<	<	<	<		<			<	<	All Other	Goodwin Nadia S
<	<	<	<		<			<	<	All Other	Leon Kenneth
<	<	<	<	<	<	<		<	<	All Other	Wahezi Sayed Emal
										All Other	Rimpel Lisa Minerva Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 752 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<						<	All Other	All	Elias Sara B
<	<	<	<						<	All Other	All	Schwarz Cordelia Sandra
									<	All Other	All	Levis Rebekka Jo Do
<	<	<	<		<	<		<	<	All Other		De La Riva-Velasco Elizabeth Md
<	<	<	ζ.		<	<		<	<	All Other	All	Le Tiffany
<	<	<	<	<	<	<		<	<	All Other	All	Chaur Adriana Maria
<	<	<	<	<	<	<	<	<	<	All Other	All	Yasmin Dhar
										All Other	All	Cocina Amy Elizabeth
										All Other	All	Plummer Christopher Paul
										All Other	All	Cohen Evan Phillip Md
<	<	<	<						<	All Other	All	Cy R Blanco Md
<	<	<	<	<	<	<	<	<	<	All Other	All	Ali Aleem A
										All Other		Cah Childrens Rehabilitation Ctr
<	<	<	<		<			<	<	All Other	All	Lister Rolanda Lamora
<	<	<	<		<			<	<	All Other	All	Shapiro Lauren
<	<	<	<	<	<	<		<	<	All Other	All	Gulani Reshma
<	<	<	<	<	<	<		<	<	All Other	All	Shiloh Ariel L
<	<	<	<	<	<	<		<	<	All Other	All	Rosenberg Jamie
<	<	<	<	<	<	<		<	<	All Other	All	Gripper Sommer
<	<	<	<	<	<	<		<	<	All Other	All	Cheuck Lanna
<	<	<	<	<	<	<		<	<	All Other	All	Parnas Taya
<	<	<	<	<	<	<		<	<	All Other	All	Shin Ja
<	<	<	<	<	<	<		<	<	All Other	All	Sinha Sumita
<	<	<	<	<	<	<		<	<	All Other	All	Leung Sharon Szeyan
<	<	<	<	<	<	<		<	<	All Other	All	Vassilakis Athina Md
<	<	<	<		<	<		<	<	All Other		D'Ambrosio Anthony William
<	<	<	<						<	All Other	All	Bliagos Dimitrios
<	<	<	<	<	<	<		<	<	All Other	All	Tamar Goldwaser
<	<	<	<	<	<	<		<	<	All Other	All	Cardona Lina
<	<	<	<		<			<	<	All Other		Pierre Florence Dominique
<	<	<	<		<			<	<	All Other		Harris Elizabeth Elizabeth Md
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name	Pr
									n Projects	Participating in Projects		




Page 753 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shieh Shi-Jun Jean	All Other	<	<		<	<	<	<	<	<	<
Dennis Jay Chia	All Other										
D Elia Joanna Barnett	All Other										
Abraham Charlene	All Other	<	<	<	<	<	<	<	<	<	<
Shah Vaishali	All Other	<	<		<	<	<	<	<	<	<
Davis Jennifer	All Other	<	<		<	<	<	<	<	<	<
Farris Zachary	All Other	<	<		<	<	<	<	<	<	<
Mercredi Guerline	All Other	<	<		<	<	<	<	<	<	<
White Monique	All Other	<	<		<	<	<	<	<	<	<
Joy Christina	All Other	<	<		<	<	<	<	<	<	<
Kowenski Jacob	All Other	<	<		<	<	<	ζ.	<	<	<
Galhotra Sanjay	All Other	<	<		<	<	<	<	<	<	<
Pratomo Vanessa	All Other	<	<			<		<	<	<	<
Alis Rebecca	All Other	<	<		<	<	<	<	<	<	<
Choudhary Pratima	All Other	<	<			<		<	<	<	<
Hashem Hashem Joseph	All Other	<						<	<	<	<
Carmen Lopez	All Other	<	<		<	<	<	<	<	<	<
Papalezova Katia Todorova	All Other	<	<			<		<	<	<	<
Elkind Richard M	All Other	<	<		<	<	<	<	<	<	<
Andreopoulou Eleni	All Other	<	<		<	<	<	<	<	<	<
Tan Jade	All Other	<	<			<		<	<	<	<
Klobocista Merieme	All Other	<	<		<	<	<	<	<	<	<
Koci Piro	All Other	<	<	<	<	<	<	<	<	<	<
Brown Benjamin Thomas	All Other	<	<		<		<	<	<	<	<
Osawe Obosa Nosayaba	All Other	<	<		<	<		<	<	<	<
Zhang Cheng	All Other	<	<		<	<	<	<	<	<	<
Shah Amishi Md	All Other	<	<			<		<	<	<	<
Brignoni-Blume Paula	All Other	<						<	<	<	<
Lubetzky Michelle L	All Other	<	<		<	<	<	<	<	<	<
Doddakashi Satish	All Other										
Arevalo-Valencia Diana Constanza	All Other	<						<	<	<	<



Page 754 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	Patel Viraj All Other	<	Marrast Lyndonna All Other V	<	Rodriguez Luis Jr All Other V	Crestview Manor Alp All Other	Muse Jessica Md All Other	Kessler Marion K Md All Other	Mr Ravindranauth Jamwant All Other	<	Shaparin Naum All Other C	The Rye Asc Llc All Other	Mary Katherine Michalak All Other	<	Hamaspik Of Rockland County Inc All Other	Sullivan Rachel All Other Sullivan Rachel	Lewit Harvey Bernard All Other	< < <	Bortnick Anna Emily All Other Superior	<	Gensure Robert All Other V	Parkey Joe All Other	Kapoor Aarti All Other	Finer Christin All Other	Okpukpara Onyinye All Other	< <	Brakman Patricia All Other	Hobeika Peter All Other	Herrington Joh All Other	Yassari Reza All Other IV	Provider Name Provider Category 2.a.i 2.a.ii 2.a.iv 2.b.iii 3.a.i 3.a.ii
	<		<	<	<					<	<	<		<						~		<					<				<	
-		<	<			<		<													<			<			<	<				
-				< <		< <		<		<		<		<			<			< <		<		<		<		< <			<	3.b.i 3.d.iii
	<	<	<	<		<		<			<	<		<	<		<		<	<	<	<		<		< <	<				<	i 4.b.i 4.b.ii




Page 755 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										All Other	Schoolcraft Rachel
<	<	<	<	<	<	<		<	<	All Other	Pillai Sophia
										All Other	Small Ethan
<	<	<	<	<	<	<		~	<	All Other	Orsatti Giulia
<	<	<	<	<	<	<		~	<	All Other	Hope Aluko Akini
										All Other	Dumont Center Rehab & Nrs Care
<	<	<	<	<	<	<		<	<	All Other	Twomey Stephanie F
<	<	<	<	<	<	<		<	<	All Other	Levine Rebecca
<	<	<	<		<	<		<	<	All Other	Rojas Rolando Jose
										All Other	Fenig Mark Md
										All Other	Figueroa-Martinez Silkia
<	<	<	<						<	All Other	Mc Dermott Annemarie
<	<	<	<	<	<	<		<	<	All Other	Morrone Kerry Ann
										All Other	Goldberg Alla Do
<		<	<	<	<	<	<	<	<	All Other	Richard Glenn
<	<	<	<	<	<	<		~	<	All Other	Alam Shah
<		<	<	<	<	<		<	<	All Other	Taylor Annelle Claire
<		<	<		<	<		<	<	All Other	Lin Andrea Connie
										All Other	Hodge Richard
										All Other	Osborne Thomas
										All Other	Nawaz Shah
										All Other	Turner James
<	<	<	<	<	<	<		<	<	All Other	Vidan Erez
										All Other	Farmakidis Constantin
	<			<		<			<	All Other	Samuels Michelle
<	<	<	<	<	<	<		<	<	All Other	Nori Priya Md
<	<	<	<	<	<	<	<	<	<	All Other	Shirazi Michael
<	<	<	<		<			<	<	All Other	Farley Alice Gutknecht
										All Other	Stefan Delia
<		<	<		<			<	<	All Other	Lee Bonnie A Md
<	<	<	<		<			<	<	All Other	Dowling Michael Francis
4.b.ii		3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 756 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<			<	<	All Other	Elrington Carol
<	<	<	<	<	<	<		<	<	All Other	Steng Michael
<	<	<	<	<	<	<		<	<	All Other	Slovut David
<	<	<	<	<	<	<	<	<	<	All Other	Shaikh Munima Rafi
<	<	<	<	<	<	<		<	<	All Other	Gomes Elizabet
<	<	<	<	<		<		<	<	All Other	Weissler Karen
									<	All Other	Jain Supriya
<	<	<	<		<	<		<	<	All Other	Nitzkorski James
<	<	<	<		<	<		<	<	All Other	Lyons James J
										All Other	Varian David W Jr
										All Other	Extraordinary Home Care
										All Other	Heller Sandra Rosenfeld
<	<	<	<	<	<	<		<	<	All Other	Fay Marina
<	<	<	<	<	<	<		<	<	All Other	Ismailova Kyamalya A
<	<	<	<						<	All Other	Powers Caitlin Ann Np
										All Other	Barnwell Nursing & Rehab Cent
										All Other	Ruocco Martin James
										All Other	Gds Imaging Pc
<	<	<	<	<	<	<	<	<	<	All Other	Laborde Elve
<	<	<	<						<	All Other	Capizzi Jessica Lisette
										All Other	Shah Payal K
<	<	<	<	<	<	<		<	<	All Other	Hwang Hannah
<	<	<	<	<	<	<		<	<	All Other	Dinapoli Gina
<	<	<	<	<	<	<		<	<	All Other	Statter Mindy
<	<	<	<		<	<		<	<	All Other	Khemraj Jaimenee
<	<	<	<	<				<	<	All Other	Brennan Jennif
<	<	<	<		<	<		<	<	All Other	Ortquist Brynne
<	<	<	<	<	<	<		<	<	All Other	Hochman Sarah
<	<	<		<	<	<		<	<	All Other	Petersel Hilary
<	<	<	<						<	All Other	Parkin Terri Michelle
<	<	<	<		<			<	<	All Other	Varghese Justin
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 757 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3	3.a.i 3	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Walsh Ronald	All Other	<	<		<	<	<	<	<	<	<
Tomuta Vlad	All Other	<	<		<	<	<	<	<	<	<
Park Sun	All Other										
Sotelo-Garza Danilo	All Other										
Wu Richard B	All Other										
Stent Sabrina Nicole Craig	All Other	ζ.	<		<	<		〈	<	<	<
Itingen Mikhail	All Other										
Findley Christ	All Other										
Burgos-Fontanez Obdulia	All Other	<	<			<		<	<	<	<
Wemmer Kerriemari	All Other	<	<					<	<	<	<
Puius Yoram	All Other	<	<					<	<	<	<
Wahezi Dawn	All Other	<	<					<	<	<	<
Pinto Priya	All Other	<	<		<	<	<	<	<	<	<
Williams Samuel	All Other	<	<					<	<	<	<
Cunqueiro Alain	All Other	<	<		<	<	<	<	<	<	<
Bloom Rachel	All Other	<	<				<	<	<	<	<
Serrano Esmeralda	All Other	<	<			<		<	<	<	<
Frimer Marina	All Other	<	<		<		<	<	<	<	<
Aroniadis Olga	All Other										
Lapman Lisa	All Other	<	<		<	<	<	<	<	<	<
Sanghvi Kunal	All Other	<	<		<	<	<	<	<	<	<
Dominguez Maria	All Other	<	<					<	<	<	<
Motivala Apurva Amar	All Other	<			<		<	<	<	<	<
Skversky Amy	All Other	<	<			<	<	<	<	<	<
Yettaw Holly	All Other	<	<					<	<	<	<
Fanti Peter	All Other	<	<		<	<	<	<	<	<	<
Wolgast Lucia	All Other	<	<		<		<	<	<	<	<
Ngai Ivan	All Other	<	<			<		<	<	<	<
Restivo Andrew	All Other	<	<		<	<	<	<	<	<	<
Fligelman Tal	All Other	<	<			<		<	<	<	<
Donna M Collins	All Other	<			<	Ŀ	<	<	<	<	<



Page 758 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	S									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ryder Crystal D	All Other	<			<		<	<	<	<	<
Hansen Amanda	All Other	<			<		<	<	<	<	<
Vent David Michael	All Other										
Fradlis Bella	All Other	<	<		<	<	<	<	<	<	<
Heinze Jennifer Lynne	All Other	<			<		<	<	<	<	<
Czarnecki Jamie Charlsie Marie	All Other	<	<		<	<	<	<	<	<	<
Pilika Asti	All Other										
Frengle-Burke Ingrid	All Other	<	<		<			<	<	<	<
Choi John	All Other	<	<		<	<		<	<	<	<
Grucela Alexis L	All Other	<	<		<	<	<	<	<	<	<
Tepper Oren M	All Other	<	<		<	<	<	<	<	<	<
Mills Pond Nursing & Rehab Ctr	All Other										
Nguyen Pamela H	All Other	<	<	<	<		<	<	<	<	<
Stableford Jennifer Ashley	All Other	<	<		<	<	<	<	<	<	<
Mateus Diana	All Other	<						<	<	<	<
Yao Mike	All Other										
Phelps Medical Associates Pc	All Other										
Little Sara Jane	All Other	ζ	<					<	<	<	<
Graber Jerome Jeffrey	All Other	<	<		<	<	<	<	<	<	<
Eddington Kay Allen	All Other										
Mcnamara Holly	All Other										
Mcclain Danielle	All Other	<	<		<	<	<	<	<	<	<
Ramos Julie J	All Other	ζ	<		<	<	<	<	<	<	<
Fenichel Rebecca	All Other	<	<		<		<	<	<	<	<
Okoniewski Deborah A	All Other										
Broder Molly	All Other	<	<			<		<	<	<	<
Scheinfeld Meir	All Other	<	<		<	<	<	<	<	<	<
Elliott Jilliann	All Other										
Aksoy Tulay	All Other	<	<		<	<	<	<	<	<	<
Chae Kristina	All Other	<	<			<		<	<	<	<
Golombeck Arel	All Other .	<	<		<	<	<	<	<	<	<



Page 759 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<	All Other	Carr Hemlata
<	<	<	<	ζ.	ζ.	<	ζ.	ζ.	<	All Other	Farina Jenifer Lorrill
<	<	<	<						<	All Other	Barr Jeffrey M Md
										All Other	Gateway Community Industries Inc Sp
<	<	<	<	<	<	<		<	<	All Other	Vydyanathan Amaresh
<	<	<	<	<	<	<		<	<	All Other	Zaman Selina Sultana
<	<	<	<	<	<	<		<	<	All Other	Stark Allison
<	<	<	<						<	All Other	Tuyama Ana
<	<	<	<	<	<	<		<	<	All Other	Gritsenko Karina
<	<	<	<	<	<	<		<	<	All Other	Behin Daniel
<	<	<	<	<	<	<		<	<	All Other	Muppuri Swapna
<	<	<	<	<	<	<		<	<	All Other	Ikeda Scott
<	<	<	<	<	<	<		<	<	All Other	Milman Sofiya
<	<	<	<	<	<	<		<	<	All Other	Jones Michael
<	<	<	<	<	<	<		<	<	All Other	Morrison Briana
<	<	<	<	<	<	<		<	<	All Other	Yang Julie
<	<	<	<	<	<	<		<	<	All Other	Wang Lin-Fan
<	<	<	<	<	<	<		<	<	All Other	Rudolph Bryan
<	<	<	<		<			ζ.	<	All Other	lyer Shwetha
<	<	<	<	<	<	<		<	<	All Other	Yozawitz Elissa
<	<	<	<		<			<	<	All Other	Korin Laura
<	<	<	<	<	<	<		<	<	All Other	Chuy Jennifer
<	<	<	<	<	<	<		<	<	All Other	Irizarry Eddie
<	<	<	<	ζ.	ζ.	ζ.		ζ.	<	All Other	Lowe Shani
<	<	<	<	ζ.	ζ.	ζ.		ζ.	<	All Other	Bhargava Amit
<	<	<	<	ζ.	ζ.	<		ζ.	<	All Other	Tassler Andrew
<	<	<	<		<			<	<	All Other	Brubaker Mark
<	<	<	<	<	<	<		<	<	All Other	Dudaie Ronen
<	<	<	<	<	<	<		ζ.	<	All Other	Goloborodko Valentyna
<	<	<	<	<	<	<		<	<	All Other	Uy Natalie
<	<	<	<	<	<	<		<	<	All Other	Laud Geeta
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 760 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	rancipaling in Projects	rojects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hillard Virany	All Other	<	<		<	<	<	<	<	<	<
Lleva Paul	All Other										
Jouve Natalie	All Other	<	<					<	<	<	<
Lombino Michae	All Other										
Zhou Rao	All Other	<	<		<	<		<	<	<	<
Wong Joyce	All Other	<	<			<		<	<	<	<
Concepcion-Diaz Evelyn	All Other	<	<		<	<	<	<	<	<	<
Edgar Ellen	All Other										
Rodriguez Maria	All Other	<	<		<	<	<	<	<	<	<
Malik Afshan	All Other										
Panarelli Nicole	All Other										
Brandenberger Frederic	All Other	ζ.	<			<		<	<	<	<
Romero Jose Luis	All Other	ζ.	<		<	<	<	<	<	<	<
Rubaltelli David M	All Other	<	<		<	<	<	<	<	<	<
Bhardwaj Anuj	All Other	ζ.	<			<		<	<	<	<
Kayler Liise K	All Other	ζ.	<		<	<	<	<	<	<	<
Thalappillil Jenny	All Other										
Halverstam Caroline	All Other	ζ.	<			<		<	<	<	<
Spatz Dawn M	All Other	<	<		<	<	<	<	<	<	<
Galeano Eduardo Enrique	All Other	<	<		<	<	<	<	<	<	<
Nagarwala Faisal Md	All Other										
Susan Teresa Wesoly	All Other	ζ.	<		<	<	<	<	<	<	<
Benfield Nerys Camilla	All Other	ζ.	<			<		<	<	<	<
Golebiowska Angelika	All Other	ζ.	<			<		<	<	<	<
Roth Serena Lauren	All Other	ζ.	<			<		<	<	<	<
Ugorji Chika	All Other	<	<		<		<			<	
Boulware Jason Peter	All Other										
Augustin Paul	All Other	ζ.	<			<		<	<	<	<
Hickey Jeanne C	All Other										
Kolarsky Marian	All Other	<	<		<	<	<	<	<	<	<
Mann Glenn	All Other	<	<		<	<	<	<	<	<	<



Page 761 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<			<		<	<	All Other	Russo Rocco Md
										All Other	St. Charles Marise
<	<	<	<						~	All Other	Oommen Annie A
<	<	<	<	<		<	<	<	<	All Other	Nicola Refky
<	<	<	<		<			<	<	All Other	Kelderhouse Jacqueline Mary
<	<	<	<	<	<	<	<	<	<	All Other	Wagner Reena Cheryl
<	<	<	<	<	<	<		<	<	All Other	Long Glenda Minus
<	<	<	<			<		<	<	All Other	Bhatti Saeed I
										All Other	Sancia Wellness Inc
										All Other	Begum Most Jahan
	<			<		<			<	All Other	Jang Jennifer
<	<	<	<	<	<	<		<	<	All Other	Choueiter Nadine Fakhri
<	<	<	<						<	All Other	Xavier Anitha Np
										All Other	Epstein Robin N
<	<	<	<	<	<	<		<	<	All Other	Jacobs Sharone
										All Other	Yunus Adnan
<	<	<	<		<	<		<	<	All Other	George Bindu Ann
										All Other	Foral Jonathan
										All Other	Ladner Christo
										All Other	Buckle Jody Ann
<	<	<	<					<	<	All Other	Johnson Catherine
<	<	<	<	<	<	<		<	~	All Other	Mcgraw Edward
<	<	<	<		<	<		<	<	All Other	Health Quest Urgent Medical Care Pr
<	<	<	<	<		<			~	All Other	Quinlan Christine Sergio
										All Other	Haasz Maya
<	<	<	<		<	<		<	~	All Other	Allen Carol B
										All Other	Pinzon Robin Ramos
<	<	<	<	<	<	<	<	<	~	All Other	Noeth Erinn Kyle
										All Other	Ravitz Risa
<	<	<	<	<	<	<		<	~	All Other	Miah Bahar
<	<	<	<	<	<	<		<	~	All Other	Orsi Deborah
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 762 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Grinion Charlene M	All Other		_			-	_				
	\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \										
Sevcik Renee Marie	All Other	<						<	<	<	<
Hamburgh Monica	All Other	<	<		<	<	<		<	<	<
Degraffe Lisa	All Other	<	<		<	<	<	<	<	<	<
Van Arsdale Anne	All Other	<	<			<		<	<	<	<
Khan Rehan	All Other	<	<	<	<		<	<	<	<	<
Sulaj Donjeta	All Other	<	<		<	<	<	<	<	<	<
Moriarty Jeremy	All Other	<	<		<	<	<	<	<	<	<
Boukhris Leila	All Other										
Glaser Joseph E	All Other	<	<	<	<		<	<	<	<	<
Henri Gerno Pierre	All Other										
Rodriguez-Iglesias Realba	All Other										
Hall-Gentile Kimberly Np	All Other	<						<	<	<	<
Spumberg Eleanor Pearl	All Other	<			<		<			<	
Ro Angela	All Other										
Holliday Ruth	All Other	<	<	<	<	<	<	<	<	<	<
Serafini Francesco Maria	All Other										
Nedelea Dana	All Other										
Eisenberg Amy Np	All Other	<						<	<	<	<
Taylor Kevia	All Other										
Courtney Jonathan Brian	All Other	<	<		<	<	<	<	<	<	<
Christopher T Fillerup Pa	All Other	<	<		<	<		<	<	<	<
Occupations Inc Pfw	All Other										
Mizrachi Adam	All Other										
Parsons Child And Family Ctr	All Other										
Oberlander Adam M	All Other	<	<		<	<	<	<	<	<	<
Rahman Rounak	All Other										
Gordon Samantha Danna	All Other	<	<		<	<	<	<	<	<	<
Tanaka Christopher Y	All Other	<	<		<	<	<	<	<	<	<
Belvedere Health Services Llc	All Other										
Lucas Tanya	All Other	<	<				<	<	<	<	<



Page 763 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Sticco Charles Craig
<	<	<	<						<	All Other	Joy Diana K
<	<	<	<	<		<	<	<	<	All Other	Sawhney Manita
										All Other	Loewinger Michael
<	<	<	<	<	<	<		<	<	All Other	Forman Howard L
										All Other	Roberts Suzanne L
										All Other	Yedei Chesed Inc
										All Other	Yao Tse Hwa
										All Other	Ivette B Torres Md Pc
<	<	<	<	<	<	<		<	<	All Other	Tran Vu H
<	<	ζ.	<	<	<	<		<	<	All Other	Friedman Amy Np
<	<	<	<						<	All Other	Monk Edward Charles
										All Other	Gonzalez Mario S
										All Other	Maher Shannon Suzanne
<	<	<	<	<	<	<		<	<	All Other	Cano Nefertiti
<	<	<	<	<	<	<	<	<	<	All Other	Samarneh Majed
<	<	<	<	<	<	<	<	<	<	All Other	Drake Macarthur
<	<	<	<	<	<	<		<	<	All Other	Hong Hye
<	<	<	<		<	<		<	<	All Other	Farber Lee
<	<	<	<		<	<		<	<	All Other	Jeffries Jessica
<	<	<	<	<	<	<		<	<	All Other	Lobue Josephine
<	<	<	<		<			<	<	All Other	Graham Jay Alexander
<	<	<	<		<			<	<	All Other	Tschannerl Asiya S
<	<	<	<		<			<	<	All Other	Conigliaro Rosemarie Lombardi Md
										All Other	Sharma Madhu
										All Other	Kashyap Yogita
<	<	<	<		<			<	<	All Other	Marshall Lisa L
										All Other	Yamashita Akino I
 <	<	<	<		<	<		<	<	All Other	Debrot Laura
		<			<				<	All Other	Kirpan Michael
<	<	<	<			<		<	<	All Other	Osei Raphael Kwaku
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									Projects	Participating in Projects	



Page 764 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<	<	<	<		<			<	<	All Other	Agarwal Seema
	<	<	<	<	<		<	<		<	All Other	Singer Daniel Joseph
	<	<	<	<		<			<	<	All Other	Garretto Diana J
	<	<	<	<		<			<	<	All Other	Ragsdale Ellie Simpson
	<	<	<	<	<	<	<		<	<	All Other	Steinberg Katherine Anne
	<	<	<	<	<	<	<			<	All Other	Dabo Sidiki
	<	<	<	<		<			<	<	All Other	Peskin-Stolze Melissa Rebecca
	<	<	<	<		<				<	All Other	Abraham Ami
	<	<	<	<	<	<	<			<	All Other	Kurian Jessica
	<	<	<	<	<	<	<			<	All Other	Walsh Erin Kelly
	<	<	<	<		<			<	<	All Other	Patel Milani
	<	<	<	<		<				<	All Other	Goss Erin
	<	<	<	<	<	<	<			<	All Other	Casale Anthony
	<	<	<	<	<	<	<		<	<	All Other	L'Official Janel Elise
	<	<	<	<		<				<	All Other	Bruney Talitha
	<	<	<	<	<	<	<			<	All Other	Drzewiecki Beth Ann
	<	<	<	<	<	<	<			<	All Other	Gittens Paul
	<	<	<	<		<				<	All Other	Liberman Eric
	<	<	<	<	<	<	<		<	<	All Other	Stern Joshua
	<	<	<	<	<	<	<			<	All Other	Cui Nuan
	<	<	<	<	<	<	<		<	<	All Other	Padua Michelle
	<	<	<	<		<				<	All Other	Alas-Hun Sheila
	<	<	<	<		<				<	All Other	Zagreda Leze
	<	<	ζ.	<		<			<	<	All Other	Blackstock Oni
	<	<	ζ.	<	<	<	<			<	All Other	Popowitz Daniel
	<	<	<	<	<	<	<		<	<	All Other	Johnson Beverly
	<	<	ζ.	<	ζ.	<	<		_	<	All Other	Kumar Neelja
	<	<	<	<	<	<	<		<	<	All Other	Davila-Velazquez Juan
1	<	<	<	<	<				<	<	All Other	Mera Fanny
	<	<	<	<					1	<	All Other	Yung Billy
	<	<	<	<	<	<	<		<	<	All Other	Rosenblum Jeremy Mark
	4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	.iii 2.a.iv	i 2.a.iii	2.a.i	Provider Category	Provider Name
										ojects	Participating in Projects	



Page 765 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Automatic Harian Automatic H		Participating in Projects	ects									
Mal Other Mal Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other All	Agopian Eliz Hazar	All Other										
Senith Al Other Al Other Control Contr	Viswanathan Preeti	All Other	<	<		<	<	~	<	<	<	<
All Other All Other Control Co	Bosler Jayme Susan	All Other	ζ.	<		<	<	~	<	<	<	<
All Other All	Coron Roger	All Other	<	<	<	<	<	>	<	<	<	<
All Other	Wilson William A	All Other	<	<		<	<		<	<	<	<
All Other	Defilippo Caroline	All Other	<						<	<	<	<
All Other	Calderon Ruddy Smith	All Other	<	<		<		~			<	
All Other	Schultz Heather S	All Other	<						<	<	<	<
All Other	Gersten Adam	All Other	<	<		<	<	~	<	<	<	<
All Other	Christoforetti Ruth	All Other	<	<			<		<	<	<	<
All Other X	Suskin Barrie	All Other	<	<		<	<	<	<	<	<	<
All Other All	Aronow Rachel	All Other	<						<	<	<	<
All Other All	Hidalgo Idaly	All Other										
All Other	Munjal Iona Mairi Macbeth	All Other	<	<		<	<	<	<	<	<	<
All Other X	Schwechter Evan Michael	All Other	<	<		<	<	<	<	<	<	<
All Other	Shukla Shuchin	All Other	<	<		<	<	<	<	<	<	<
All Other 33 34	Fridman Dmitry	All Other	<	<			<		<	<	<	<
All Other	Goldberg-Stein Shlomit	All Other	<	<		<	<	<	<	<	<	<
All Other	Briones Suzette	All Other	ζ.	<		<	<	<	<	<	<	<
All Other 3	Laird Amanda	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control o	Kim Soo	All Other	<	<		<	<	<	<	<	<	<
All Other 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	Staples Karen	All Other										
All Other	Paroder Viktoriya	All Other	<	<		<	<	<	<	<	<	<
All Other	Codella Luanne	All Other										
All Other All Other All Other All Other All Other All Other	Lo Thomas Eeda	All Other	ζ.	<	<	ζ.	<	<	<	<	<	<
All Other 4 4 4 5 4 4 4 4 4 4 4 4 4 4 4 4 4 5 <	Fakhoury Wael	All Other										
All Other All Other All Other All Other All Other All Other	Saponara Fiorella Karina	All Other	ζ.	<		ζ.	<	<	<	<	<	<
All Other All Other	Lewis Nichole	All Other										
All Other Iley Denise All Other	Hung Christine	All Other	<	<		<	<	<	<	<	<	<
All Other	Chopra Nitin	All Other										
	Carolan Shelley Denise	All Other	<	<		<	<	<		<	<	<



Page 766 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

All Character Name Provider Name Provider Canagory Zail		Participating in Projects	ects									
Mother Mo	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
M Cotton Al Other Al Oth	Gamarnik Paul Hernan		<	ζ.		ζ.	<		〈	<	〈	<
All Oher	Shah Manan Ashokkumar	All Other	<									
All Others All	Belfield Uticia	All Other	<	<	<	<		<	<	<	<	<
All Other	Vemulapalli Praneeth	All Other										
All Other All Ot	Nagaraja Aarat	All Other										
All Other	Eurman Daniel	All Other										
All Other All	Singh Jaspreet	All Other										
All Other	Ferrazzo-Weller Marissa G	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Hirschl David Avishay	All Other	<	<			<		<	<	<	<
All Other All Ot	Sternlicht Hillel	All Other	<	<		<	<	<	<	<	<	<
All Other All Other C. C	Mariya Kobi	All Other										
mnes All Other X <t< td=""><td>Jerome Maritza Jasmine</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Jerome Maritza Jasmine	All Other										
All Other	Clarenbach Jacob Johannes	All Other	<	<		<	<	<	<	<	<	<
All Other X	Lambert Nahesi Natalie	All Other										
All Other	Umali Ismael Lualhati	All Other	<	<			<		<	<	<	<
All Other	Wolter-Nitta Dietlinde A	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Sharma Deep	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Tanna Monique	All Other	<	<		<	<	<	<	<	<	<
All Other 3.1 Other	Suh Edward Hyun	All Other										
All Other X	Rashid Saadia	All Other	<	<		<	<	<	<	<	<	<
All Other 3	Cheng Haiying	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Hourani Hisham	All Other	<									
All Other	Castiller Francis	All Other	<	<		<	<		<	<	<	<
All Other C. C	Stewart Camille Andrea	All Other										
All Other All Other	Ehtesham Nadira	All Other	<	ζ.			<		ζ.	<	<	<
All Other Image: Control of the con	Teich Alice	All Other	<	ζ.			<		<	<	<	<
All Other All Other All Other All Other All Other All Other	Schulz Jacob	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other	Rainaldi Patricia	All Other										
All Other All Other	Marrese Christine	All Other	<	ζ.		<	<	<	ζ.	<	ζ.	<
All Other	Bachhuber Marcus	All Other										
	Battini Ramakrishn	All Other	<	<		<	<	<	<	<	<	<



Page 767 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	All Other	Matos Elaine
<	<	<	<		<			<	<	All Other	Amico Jennifer
										All Other	Morikis Kalli
										All Other	Kiser Randall
										All Other	Maltez Janet Miraldo
<	<	<	<		<	<		<	<	All Other	Beckles Alan
<	<	<	<						<	All Other	Rieckhoff Moni J
<	<	<	<	<	<	<		<	<	All Other	Shiwbaran Leena Shaleen
<	<	<	<		<			<	<	All Other	Spencer Monica Awurafua
<	<	<	<	<	<	<		<	<	All Other	Money Kelsey Erin
<	<	<	<		<	<		<	<	All Other	Burday Rachel R
										All Other	Mithani Waheeda
<	<	<	<			<		<	<	All Other	Thomas Koreen
										All Other	Dumrese Danielle Lee
<	<	<	<						<	All Other	Ranaura Tina
<	<	<	<			<		<	<	All Other	Jaravaza Mukai Heather
<	<	<	<	<	<	<		<	<	All Other	Di Biase Luigi
<	<	<	<	<	<	<		<	<	All Other	Amstel David Jeremy
<	<	<	<	<	<	<		<	<	All Other	Duffy Katherine
										All Other	Suwandhi Pauline
<	<	<	<	<	<	<		<	<	All Other	Karabakhtsian Rouzan
<	<	<	<	<	<	<		<	<	All Other	Ohri Nitin
<	<	<	<		<			<	<	All Other	Chamnongvongse Pirahatai
<	<	<	<	<	<	<		<	<	All Other	Ajaimy Maria
<	<	<	<		<			<	<	All Other	Bartsch Sona
<	<	<	<	<	<	<	<	<	<	All Other	Shin Frank
<	<	<	<	<	<	<		ζ.	<	All Other	Ow Thomas
<	<	<	<	<	<	<		<	<	All Other	Fornari Eric
<	<	<	<	<	<	<		<	<	All Other	Nolan Patrick
<	<	<	<		<			<	<	All Other	Davis Raquel
<	<	<	<	<	<	<		<	<	All Other	Cole Kimberly
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 768 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Red Reflery Provider Name Al Other Provider Category Sail Sa		Participating in Projects	ects									
Al Oner Al Oner C C C C C C C C C C C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
JÚC ALI Oner ZE VI	Kirk Jeffrey	All Other	<	<		<	<	<	<	<	<	<
Istal All Others In all Others	Wadke Rahul C	All Other	<	<		<	<	<	<	<	<	<
All Others All	Naz Sofia Yusuf	All Other	<	<		<	<	<	<	<	<	<
All Other All	Lee Hojin	All Other	<	<					<	<	<	<
All Other All	Beruke Hanna	All Other										
Automory Automory	Chhavi Rai	All Other	<	<			<		<	<	<	<
All Other All	Tang Nelson	All Other	<	<		ζ.	<	<	<	<	<	<
Julames All Other XI	Albero Angela	All Other										
opher J All Other X	Gruber Brian James	All Other	<	<		<	<	<	<	<	<	<
All Oner All Oner	Jones Christopher J	All Other	<	<		<	<		<	<	<	<
Ial All Other Image: Control of the Con	Sony Deepthi	All Other	<	<		<	<	<	<	<	<	<
All Other All	Onuora Stella	All Other	<	<		<	<		<	<	<	<
All Other All	Cheng Wei	All Other										
Inu Dyal All Other All Other Invanor Rehab Lic Nih All Other Invanor Rehab Lic Nih Invan	Wolfe Diana	All Other	<	<		<	<	<	<	<	<	<
Wanor Rehab Lic Nih All Other Lic Niher	Samaroo Parbhu Dyal	All Other										
All Other All Other	Sprain Brook Manor Rehab Llc Nh	All Other										
d Francis All Other C. C	Prashad Priya	All Other										
blas Anthony All Other Image and the control of the co	Carlino Richard Francis	All Other	<	<		<	<		<	<	<	<
Ineetal H All Other Ineetal H All Other Ineetal H Ineetal H <t< td=""><td>Pelliciari Nicholas Anthony</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Pelliciari Nicholas Anthony	All Other	<	<		<	<	<	<	<	<	<
M All Other All Other M All Other M <td>Shrimanker Sheetal H</td> <td>All Other</td> <td></td>	Shrimanker Sheetal H	All Other										
briela Maria All Other	Connelly Jane M	All Other										
Heather Elizabeth All Other Image: Control of the cont	Henriquez Gabriela Maria	All Other										
Abeth All Other All Other \$\sqrt{\sq}\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqnt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\sqrt{\synt\sqrt{\synt{\sqrt{\synt\synt\sqrt{\synt\synt\synt\synt\synt\synt{\sintitita\synt\synt\synt\sintititit{\sintitinnditititt{\sintitititithintititit{\sintitit{\sintititheta}\sinti	Singh Tarunjit	All Other										
All Other X	Guinan-Clark Heather Elizabeth	All Other										
All Other Image: Control of the con	Fung Chaw Gloria	All Other	<	<			<		<	<	<	<
All Other Image: Control of the con	Lee Jimmy	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other	Chacko Celin	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other	Dastain Jean Yves	All Other	<									
	Hofmann Joanna Frances	All Other	<									
	March Anika Jolene	All Other										
	Pillet Jason Benjamin	All Other										



Page 769 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Winfield Dara	All Other	<	<		<	<	<	<	<	<	<
Pacheco-Stabile Gretchen	All Other										
Mathew Renu	All Other	<	<		<	<	<	<	<	<	<
Jean-Jacques Lamercie Mohane	All Other										
Bobra Shalini	All Other										
Morgan Diane M	All Other										
Berrak Su Gulsun	All Other	<	<		<	<	<	<	<	<	<
Mccafferty Hallie	All Other										
Alissandratos Goldi	All Other	<						<	<	<	<
Weingarten Ros	All Other	<	<				<	<	<	<	<
Garwin Sandeep	All Other	<	<	<	<		<	<	<	<	<
Hadi Nicole C	All Other	<						<	<	<	<
Lachman Mary	All Other	<						<	<	<	<
Brown Athena	All Other	<	<		<	<	<	<	<	<	<
Arevalo Sandra J	All Other	<	<		<	<	<	<	<	<	<
Parchen Daniel Joseph	All Other	<	<		<	<		<	<	<	<
Maggio-Silverman Cynthia Denise	All Other	<	<		<	<		<	<	<	<
Midwood Dorinda M	All Other	<	<		<	<		<	<	<	<
Zheng Yinggang	All Other	<			<		<	<	<	<	<
Vivekanandar Abhirami	All Other	<	<		<	<		<	<	<	<
Wong Kaitlyn Lin	All Other	<									
Muniz De La Pena Cristina	All Other	<	<		<	<	<	<	<	<	<
Ramlall Wendy	All Other	<	<			<		<	<	<	<
Straatmann Caroline Elizabeth	All Other	<	<		<	<	<	<	<	<	<
Maddalena Amy Elizabeth	All Other	<	<		<	<		<	<	<	<
Mark C Liszewski	All Other										
Sharma Manju	All Other	<	<		<	<	<	<	<	<	<
Compagnone Agnes Marcia Rpa	All Other										
Kang Moonwha	All Other										
Adar Mary	All Other	<			<		<			<	
Steinhardt Nat	All Other	<	<	<	<	<	<	<	<	<	<




Page 770 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	jects									
Invitation All Others Invitation Invited Invitation Invited Invited	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schallschälten All Other C. C	Sebastian Sonia	All Other	<	<		<	<	<	<	<	<	<
Option All Others Column Co	Sundaram Vishalakshi	All Other										
Stabellik All Others	Mercedes Angela	All Other										
Al Other Al	Jain Sanjeev	All Other	<	<		<		<	<	<	<	<
All Other All Ot	Wong Brian Sze-Lik	All Other	ζ.	〈			<		〈	<	〈	<
All Oner	Holt Elizabeth	All Other										
All Other All Ot	Ellsasser Richard	All Other	ζ.	ζ.		<	<	<	<	<	ζ	<
in Date All Other C	Hrnc Operating Llc	All Other										
All Other	Zimmermann Kristan Dale	All Other										
MI Other	Latpate Prashant Pandurang	All Other										
n on All Other All Other X <t< td=""><td>Granit Volkan</td><td>All Other</td><td><</td><td><</td><td></td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Granit Volkan	All Other	<	<		~	<	<	<	<	<	<
All Other All	Berko Netanel Stern	All Other	<	<		<	<	<	<	<	<	<
Mall Other Mal	Coplowitz Shana	All Other	<	<		~	<	<	<	<	<	<
mar All Other X <th< td=""><td>Saltiel Armando</td><td>All Other</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Saltiel Armando	All Other	<	<	<	~	<	<	<	<	<	<
All Other	Krishnarasa Balakumar	All Other	<	<		~	<		<	<	<	<
All Other All	Singer Pamela S	All Other										
All Other All	Litvak Stanley	All Other										
All Other All Other 3.3 3.4	Montano Cristina V	All Other	<	<			<		<	<	<	<
All Other	Jopal Sayville Llc	All Other										
All Other 41 Other	Haleem Kamran	All Other	<	<		~	<		<	<	<	<
All Other 3	Atrio Jessica Maria	All Other	<	<			<		<	<	<	<
All Other 3	Amuta Jeanne Uchechi	All Other	<	<		~	<	<	<	<	<	<
All Other 3	Abelow Chaya Batya	All Other	<	<		~	<	<	<	<	<	<
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Rivera Enid Yvette</td> <td>All Other</td> <td><</td> <td><</td> <td></td> <td></td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td>	Rivera Enid Yvette	All Other	<	<			<		<	<	<	<
All Other All Other All Other Image: Control of the control o	Raghavan Sreekala	All Other	<	<			<		<	<	<	<
All Other All Other All Other Image: Control of the control o	Asher Tara Lavonae	All Other	<	<		~	<	<	<	<	<	<
All Other Image: Control of the con	Kastner Theodore A	All Other										
Idin All Other Idin	Breborowicz Andrzej Krzysztof	All Other	<	<		~	<	<	<	<	<	<
din	Orvieto Craig Adam	All Other	<	<	<	<	<	<	<	<	<	<
	Ahmad Ahsanuddin	All Other										
	Rcal Inc Day/Ch	All Other										



Page 771 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Category 2.al 2.al <th< th=""><th> Provider Name</th><th></th><th><</th><th><</th><th><</th><th><</th><th><</th><th></th><th><</th><th><</th><th>All Other</th><th>Mahgerefteh Joseph</th></th<>	Provider Name		<	<	<	<	<		<	<	All Other	Mahgerefteh Joseph
Provider Manne	Provider Name Provider Category Provider C	<	<	<		<			<	〈	All Other	Liggett Alicia L
Provider Name Provider Category 2a, al. 2a, bl. 2a, bl. 2a, bl. 2a, bl. 3a, 3a, 3b, 3d, 3d, 3d, 3d, 3d, 3d, 3d, 3d, 3d, 3d	Provider Name Provider Caregory 2.1	<	<	<		<			ζ.	<	All Other	Kumar Bhavik
Provider Name Provider Casegory 2a.II 2a	Participating Participatin	<	<	<	<	<	<		<	<	All Other	Galen Benjamin Thomas
Provider Name Provider Casegory 2 Au 2 Au 2 Au 2 Au 2 Au 3 Au 4 Au <th< td=""><td> Participating in Projects Participating in Project Participating in Participating in Participating Participating in Participating in Participating Participating in Participating in Participating in Participating Participating in Participating in Participating in Participating in Participating in Participating Participating in Participating Participating in Participating</td><td><</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td>All Other</td><td>Murakami Noriyuki</td></th<>	Participating in Projects Participating in Project Participating in Participating in Participating Participating in Participating in Participating Participating in Participating in Participating in Participating Participating in Participating in Participating in Participating in Participating in Participating Participating in Participating Participating in Participating	<	<	<		<			<	<	All Other	Murakami Noriyuki
Provider Name Provider Category 2ai 2ai 2ai 2ai 3ai 3ai<	Participating in Projects Participating in Project Participating in Participation i	<	<	<		<			<	<	All Other	Lupu Sarah
Provider Name Provider Category 2 ai 2 air 2 air 2 bit 3 ai	Provider Name Provider Category Participating in Projects Provider Name Provider Category Sali	<	<	<		<			<	<	All Other	Castillo Thais Melissa
Provider Name Provider Category 2.al 3.al 3.al <th< td=""><td>Participating in Projects Provider Name All Other Al</td><td><</td><td><</td><td><</td><td></td><td><</td><td></td><td></td><td><</td><td><</td><td>All Other</td><td>Levin Erika</td></th<>	Participating in Projects Provider Name All Other Al	<	<	<		<			<	<	All Other	Levin Erika
Provider Name Provider Category 2.a.i 2.a.i 2.a.i 2.a.i 2.a.i 3.a.i 3.b.i 3.d.ii	Participating in Projects Provider Name All Other Al	<	<	<		<			<	<	All Other	Patel Amit
Provider Name Provider Category 2.al 2.al 2.al 2.al 3.al 3.al <th< td=""><td>Participating in Projects Provider Name All Other Al</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td>All Other</td><td>Huang Hongying</td></th<>	Participating in Projects Provider Name All Other Al	<	<	<	<	<	<		ζ.	<	All Other	Huang Hongying
Provider Name Provider Category 2.al 2.ali 2.ali 3.al 3.al 3.ali 3.bl 3.dill Domenico Carmine All Other V <td>Participating in Projects Provider Name All Other Provider Category Za.1 Za.1<td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td>ζ.</td><td><</td><td>All Other</td><td>Cheng Eric Jen-Hao</td></td>	Participating in Projects Provider Name All Other Provider Category Za.1 Za.1 <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td>ζ.</td> <td><</td> <td>All Other</td> <td>Cheng Eric Jen-Hao</td>	<	<	<	<	<	<		ζ.	<	All Other	Cheng Eric Jen-Hao
Provider Name Provider Category 2.a.i 2.a.i 2.a.i 2.a.i 3.a.i 3.b.i 3.b.i 3.b.ii 3.b.iii 3.b.ii 3.b.ii 3.b.iii	Participating in Projects Provider Name All Other Al	<	<	<	<	<	<		ζ.	<	All Other	Davidson Sasha Marie
Provider Name Provider Category 2ai 2aii 2aii 3aii 3bi 3diii 3 All Other All Other Incompanion	Provide Name Participating in Provider Caregory 2.a.i 2.a.ii											



Page 772 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Catagoay X Xaii Xaiv Xaii Xaiv Xaii Xaiv Abi Ab		Participating in Projects	ects								-	_
K All Others	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv			3.a.ii	3.b.i	3.d.iii		
Al Observation of the Control of the Control of Control	Mehta Anita K	All Other	<	<		<	<	<	<	<		
Mobile by Mobile All Others CIC III CONTROL CIC III CONTRO	Felsen Uriel	All Other	<	<		<		<		<		
Maine All Other CI	Thornton Kimberly	All Other	<	<		<		<		<		
All Oner All Oner Control Cont	Buresch Arin Marie	All Other	<	<		<		<		<		
All Other	Mergi Danny	All Other										
All Other All Ot	Hawkins Eleanor	All Other	<	<			<		<	<	<	
All Other All	Baig Mahadi	All Other	<	〈		<	ζ.	<	<	<	<	
All Other	Goel Narender	All Other	<			<		<	<	<	<	
All Other	Morancy Jennifer	All Other	<	<					<	<	<	
All Other All	Kim Christy	All Other	<	<		<	<		<	<	<	
All Other	Midgley Stephanie G	All Other	<	<		<	<		<	<	<	
Devis All Other	Rezai Gharai Leila	All Other	<	<		<	<	<	<	<	<	
All Other	Stern Kenan Walter Davis	All Other	<	<		<	<	<	<	<	<	
certella All Other X	Forman Katie Rae	All Other	<	<		<	<	<	<	<	<	
All Other All	Brewster Natalie Libertella	All Other	<	<	<	<	<	<	<	<	<	
All Other	Kwah Joann A	All Other	<	<		<	<	<	<	<	<	
All Other	Corey Patrick Spencer	All Other	<	<		<	<	<	<	<	<	
All Other	Jablonska Marzena	All Other	<	<		<	<	<	<	<	<	
All Other 3	Bell Jason Henry	All Other	<	<		<	<	<	<	<	<	
All Other \$\square\$	Goel Swati	All Other	<	<		<	<	<	<	<		
Kaur All Other wichael All Other la Altagracia All Other All Other Image: Control of the con	Shah Chirag Dinesh	All Other	<	<			<		<	<		
Witchael All Other All Other <th< td=""><td>Sidhu Jasmine Kaur</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Sidhu Jasmine Kaur	All Other										
Ia Altagracia All Other Image: Control of the control	Pietris Andrew Michael	All Other										
All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Boucher-Miranda Altagracia</td> <td>All Other</td> <td></td>	Boucher-Miranda Altagracia	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other	Chacko Kristina	All Other	<	<		<	<	<	<	<	<	
All Other All Other All Other Image: Control of the control o	Lado Juan Jose	All Other	<	<		<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Newell Mary	All Other										
All Other All Other All Other All Other	Hemel Deborah	All Other										
All Other All Other	Chiocconi Sofia	All Other	<	ζ.		<	<	<	<	<	<	<
All Other	Paredes Christophe	All Other										
	Patel Ronak Amrut	All Other	<	<		<	<	<	<	<	<	<



Page 773 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagory Zail Zail		Participating in Projects	ects									
Colanda Colanda (1977) Al Obrer (1977)	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
8 Al Obnor C C I C I C I C I C I C I C I C I C I C	Rivera-Galindo Claudia	All Other	<	<	<	<	<	<	<	<	<	<
Al Oner Al Oner Carle Sino Carle	Glotzbach Kristi	All Other	<	<		<	<	<	<	<	<	<
Inditional control Aut Onner Inditional control Inditional contr	Pettei Edward	All Other	<	<		<	<	<	<	<	<	<
Silno Carla All Other All Other	Pothula Aravind	All Other	<	<		<	<	<	<	<	<	<
All Other	Venegas-Borselino Carla	All Other	<	<		<	<	<	<	<	<	<
All Other	Kim Stacey	All Other	<	<		<	<	<	<	<	<	<
All Other All	Yu Bo	All Other	<	<		<	<	<	<	<	<	<
Mathematical Ma	Amorosa Louis	All Other										
All Other All	Fraser Candice N	All Other										
Mathematical Mat	Forrest Roy	All Other	<						<	<	<	<
All Other All	Alvarado Rosal	All Other										
KH All Other X	Lukin Dana	All Other	<	<		<	<	<	<	<	<	<
arigin All Other XX	Chaitowitz Mark H	All Other	<	<		<	<	<	<	<	<	<
All Other	Rahmanian Marjan	All Other	<	<		<	<	<	<	<	<	<
All Other X X X X X X X X X X X X X X X X X X X X X X X X X X X <th< td=""><td>Liff Jeremy</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Liff Jeremy	All Other	<	<		<	<	<	<	<	<	<
All Other All	Mehra Shilpa	All Other	<	<		<	<	<	<	<	<	<
fay All Other X <th< td=""><td>Norton Brianna</td><td>All Other</td><td><</td><td><</td><td></td><td></td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td></th<>	Norton Brianna	All Other	<	<			<		<	<	<	<
flary All Other Al	Tabatabaie Vafa	All Other	<	<			<		<	<	<	<
asson All Other IX	Boules Heidi Mary	All Other										
All Other C C C C C C C C C C C C C C C C C C C C C C C C C C C <th< td=""><td>Gibber Marc Jason</td><td>All Other</td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Gibber Marc Jason	All Other	<	<		<	<	<	<	<	<	<
All Other X	Khan-Ali Madhury	All Other	<	<			<		<	<	<	<
All Other All Other Spa All Other All Other All Other All Other All Other All Other All Other All Other All Other	Brown Nicole	All Other	<	<			<		<	<	<	<
All Other 4	Mani Nithya	All Other	<	<		<	<	<	<	<	<	<
All Other	Perez Hector	All Other	<	<		<	<	<	<	<	<	<
ah Elyse All Other All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ Nur All Other All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{	Joseph James	All Other										
All Other All Other Sa All Other Uspa All Other All Other All Other Vimabindu All Other	Gutwein Farrah Elyse	All Other										
All Other	Nishat Arshia	All Other	<	<	ζ.	<	<	<	<	<	<	<
All Other	Francis Monica	All Other	<	<		<			<	<	<	<
abindu All Other S S S S S S S S S S S S S S S S S S S	Poarangan Puspa	All Other	<	<		<	<	<	<	<	<	<
All Other	Mushekov Timur	All Other	<	<		<	<	<	<	<	<	<
	Ekanadham Himabindu	All Other	<	<		<	<	<	<	<	<	<



Page 774 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<		<	<		<	<	All Other	Leuchten Scott J
<	<	<	<	<	<	<		<	<	All Other	Smith Heather Ann
<	<	<	<		<			<	<	All Other	Ningthoujam Sunita
										All Other	Kommana Harisha
										All Other	Fayyaz-Moghaddam-Fomani Katayoun
<	<	<	<		<			<	<	All Other	Lee Diana
<	<	<	<	<	<	<		<	<	All Other	Ogbonna Rose N
<	<	<	<	<	<	<		<	<	All Other	Johns Tanya
<	<	<	<	<	<	<		<	<	All Other	Scott Pardella Jolanda
<	<	<	<	<	<	<		<	<	All Other	Ustun Berrin
<	<	<	<		<			<	<	All Other	Pittman Kai
<	<	<	ζ.		<	<		ζ.	<	All Other	Arandia Ira Eunice C
<	<	<	<	<	<	<	<	<	<	All Other	Glasser Scott
										All Other	Faliszek James
<	<	<	<	<	<	<		<	<	All Other	Shmukler Anna
<	<	<	<	<	<	<		<	<	All Other	Noone Rachel Harden
<	<	<	<	<	<	<	<	<	<	All Other	Vanson David
										All Other	Isakharov Margarita
										All Other	Karkhanis Jamuna
<	<	<	<	<	<	<		<	<	All Other	Setty Sudarshan
					_					All Other	Jefferson Karen
										All Other	Wong Joyce
<	<	<	<	<	<	<		<	<	All Other	Erdfarb Amichai Joshua
										All Other	Lawson Katharine Rieke
										All Other	Mcquaid Monica Mary
										All Other	Ntiamoah Kwabena
<	<	<	<	<	<	<		<	<	All Other	Cho Woojin
<	<	<	<	<	<	<		<	<	All Other	Jain Ruchicka
<	<	<	<	<	<	<		<	<	All Other	Chang Diane
<	<	<	<	<	<	<		<	<	All Other	Afzal Amna S
										All Other	Carl Lamour-Occean Carline
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 775 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

All Other	Provider Name	Participating in Projects Provider Category 2	ojects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
bot Connection All Orea	Montefiore New Rochelle Hosp		<	<	<	<	<	<	<	<	<	<
All Other All Other Control Residence (Control Resi	Schaffer Extended Care Center	All Other	<	〈	<	〈	<	<	〈	<	<	<
S S ALOPAS R ALOPAS RECORDS R ALOPAS R	Celestine Erica	All Other	<	<			<		〈	<	<	<
Marie Al Other Al Oth	Ceesay Lamin S	All Other	<	<		<	<	<	<	<	<	<
Marble All Other	Rodriguez-Jaquez Carlos R	All Other										
Marie All Oner Colors	Elliot Ida K	All Other	<									
Marie Moher Al Other Company of the	Ishak Charbel	All Other										
Ebbra All Other X <	Simmons Tayler Marie	All Other	<	<		<	<		ζ.	<	<	<
All Other All Ot	Schmitt Michelle Debra	All Other	<	<		<		<	<	<	<	<
All Other	Kucher Cynthia	All Other	<						<	<	<	<
All Other	Sanghvi Neha	All Other	<	<		<	<		<	<	<	<
All Other All	Hall Tolighta	All Other	<	<				<	<	<	<	<
All Other	Zack Yael	All Other	<	<		<		<	<	<	<	<
All Other	Carton Lauren	All Other										
nas All Other X <th< td=""><td>Mitnik Elliott</td><td>All Other</td><th></th><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Mitnik Elliott	All Other										
las All Other IX IX <td>Khan Asma</td> <td>All Other</td> <th></th> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Khan Asma	All Other										
All Other All	Caggiano Thomas	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Vitale Fara	All Other	<						<	<	<	<
Nome All Other STATE OF THE NATIONAL STATES OF THE NATION	Canoy James	All Other										
m All Other C	Shadid Nadeem	All Other	<	<	<	<	<	<	<	<	<	<
Mohan All Other Image: Continuation of the contin	Chauhan Punam	All Other	<	<			<		<	<	<	<
Intionette All Other Intionette Intionet	Belligund Pooja Mohan	All Other	<	<	<	<		<	<	<	<	<
All Other All Other X	James Kesha Antionette	All Other	<			<		<	<	<	<	<
usmitha All Other I I I I I I I I I I I I I I I I I I I	Malkani Brijesh	All Other										
Filart All Other Image: Control of the control of	Dhanyamraju Susmitha	All Other	<	<		<	<		<	<	<	<
Filart All Other I I I I I I I I I I I I I I I I I I I	Baron Sarah	All Other	<	<			<		<	<	<	<
All Other I I Other Ia Alexander All Other All Other I I Other All Other I I Other	Blanco Patricia Filart	All Other	<	<		<	<	<	<	<	<	<
Ia Alexander All Other Image: Control of the control o	Hicks Kandree	All Other	<	<		<	<	<	<	<	<	<
w Michael All Other All Other Image: Control of the control o	Diaz De Villalvilla Alexander	All Other	<	<			<		<	<	<	<
	Brower Gena R	All Other	<			<		<	<	<	<	<
	Goldfine Andrew Michael	All Other										



Page 776 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provide Name Provider Name Provider Casegory 2AJ		Participating in Projects	cts									
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other	Montefiore Mount Vernon Hospital	All Other	~	ζ.	<	<	<	<	<	<	<	<
All Other	Satyadeo Meera H	All Other	~	ζ.		<	<	<	<	<	<	<
All Other All Ot	Osczepinski Joan	All Other	~	<					<	<	<	<
All Other All Ot	Mckeon Shannon B	All Other										
All Other All	Dubensky Laurence Michael	All Other	<	ζ.	ζ.	<		<	<	ζ	〈	<
All Other All Other III Other	Greenhut William Howard	All Other	~	<	<	<	<	<	<	<	<	<
All Other All Ot	Mok Norman	All Other										
All Other	Pendergast Janeen	All Other										
All Other	Sankin Alexander I	All Other										
All Other All Ot	Patton Todd Cary	All Other										
All Other IX X	Catholic Managed Long Term Inc	All Other	<									
All Other All	Sims Daniel	All Other	<	<		<	<	<	<	<	<	<
All Other	Mor Nadav	All Other	<	<		<	<	<	<	<	<	<
All Other	Raiszadeh Farbod	All Other										
All Other	Workmens Circle Dialysis Center Inc	All Other										
All Other	Suseelan Hary	All Other	<	<		<	<		<	<	<	<
All Other	Cavagnaro John A	All Other	<	<		<	<	<	<	<	<	<
All Other	Weichman Katie E	All Other	<	<		<	<	<	<	<	<	<
All Other	Chan York Sing	All Other										
All Other	Parikh Neeti Bharat	All Other	<	<		<	<	<	<	<	<	<
All Other	Ellsweig Bruce Alan	All Other										
All Other 4	Aponte Kali Chandra	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other \$\frac{1}{3}\$ \$\f	Oviedo Luz	All Other	<	<			<		<	<	<	<
All Other All Other	Shah Madhavi	All Other										
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Hoang Bang	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Arthur Jill	All Other	<	<		<	<	<	<	<	<	<
All Other I I Other All Other I I I Other All Other I I I I I I I I I I I I I I I I I I I	Chowdhury Imaan	All Other										
All Other	Melvin William Scott	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other	Koai Esther	All Other	<	<		<	<	<	<	<	<	<
All Other	McIellan Beth	All Other	<	ζ.			<		<	<	<	<
	Cabreza Vivienne Lopez	All Other	<	<		<	<	<	<	<	<	<



Page 777 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Casegory 2.1 2.aut 2.but 3.but 3.bu		Participating in Projects	ts									
All Other All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
All Other	Khan Sidrah	All Other	<	<		<	<	<	<	<	<	<
All Other All	Levy Brenda Freha	All Other	<	<		<	<	<	<	<	<	<
All Other	Mamdani Sohail	All Other										
All Other All	Sarwar Uzma	All Other										
All Other All	Harding Katherine L	All Other	<	<		<	<	<	<	<	<	<
All Other All	Tomback David Adam	All Other	<	<			<		<	<	<	<
All Other	Nayak Mansi Manohar	All Other	<	<		<	<	<	<	<	<	<
All Other	Berg Erica D	All Other										
All Other All	Yu Man	All Other	<									
All Other All Other	Mindich Rachel M	All Other	<	<		<	<	<	<	<	<	<
All Other All	Singh Amandeep	All Other										
All Other All	Erazo Marleny	All Other										
All Other	Wieder Harriot Estelle	All Other	<	<		<	<	<	<	<	<	<
All Other 4.1 Other	Jopal Bronx, Llc	All Other										
All Other	Adubor Christopher	All Other										
All Other	Phookan Jaya	All Other	<	<		<	<	<	<	<	<	<
All Other	Praino Joseph	All Other										
All Other All Other 4.1	Stibitz Lisa Marie	All Other										
All Other 3	Olko Catherine E	All Other										
All Other 3	Solomon Julie	All Other	<	<		<	<	<	<	<	<	<
All Other All Other	Zaidi Syed	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other X	Butterick Susan	All Other	<	<				<	<	<	<	<
All Other All Other	Jackson Arnice	All Other	<	<				<	<	<	<	<
All Other All Other	Garcia Yudelka	All Other	<	<			<		<	<	<	<
All Other	Maslyanskaya Sofya	All Other	ζ.	<		<	<	<	<	<	<	<
All Other	Gibney Tara	All Other	<	<		<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Shimonov Israel	All Other										
All Other All Other All Other	Wang Wei	All Other	<	<		<	<	<	<	<	<	<
perly	Vattappally Leena Np	All Other	<	<		<	<	<	<	<	ζ	<
	Barr Scott Carey	All Other										
	Jackson Jill Kimberly	All Other										



Page 778 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Anderson Rita	All Other	<	<				<	<	<	<	<
Hasan Syeda Abbabi	All Other	<	<	<	<		<	<	<	<	<
Downing Tricia Elizabeth	All Other										
Clarke Kimesha	All Other										
Centerlight Certified Home Health A	All Other										
Ramesh Manish	All Other	~	~		<	<	<	<	<	<	<
Yee Michael	All Other										
Chapple Beverlyn	All Other	<	~				<	<	<	<	<
Carey Michelle	All Other	~	~		<	<	<	<	<	<	<
Levin-Canger Olga	All Other	~	~				<	<	<	<	<
Merauti Victoria	All Other										
Balaskonis Asimina	All Other	<	<	<	<	<	<	<	<	<	<
Feldman Jay	All Other	<	<		<	<	<	<	<	<	<
Schoenberg Mark P	All Other	<	<		<	<	<	<	<	<	<
Arnold Shaye Beverly	All Other	<	<		<	<		<	<	<	<
Osman-Wager Jamie Lauren	All Other										
Murphy Caroline Ann	All Other	~	<		<	<	<	<	<	<	<
Lan Andrew	All Other	<	<			<		<	<	<	<
Rosenbach Ari	All Other	<	<			<		<	<	<	<
Anderson Ctr Svcs Clinic	All Other										
Abbott Ethan Ernest	All Other	~	<		<	<	<	<	<	<	<
Gonzalez Juan P	All Other	<	<	<	<		<	<	<	<	<
Doj Operations Associates LIc	All Other	<						<			
Jean-Louis Christine	All Other	<	<	<	<	<	<	<	<	<	<
Mckenna Maria	All Other	<	<		<	<		<	<	<	<
Philip Jasmine	All Other										
Abernathie Brenon Lee	All Other	<						<	<	<	<
Toscano Fiore Vincent	All Other										
Jewish Home Lifecare Community Serv	All Other	<									
Juthani Viral Virendra	All Other	<	<		<	<	<	<	<	<	<
Weidel James	All Other										



Page 779 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
iwari Akankasha	All Other	~	~		~	~	~	~	~	~	~
Quezada Oscar	All Other										
Strong Jennifer Elizabeth	All Other										
íhandaker Sadia	All Other	~	~					~	~	~	~
ogwell Leigh	All Other										
Oduro Angela Yaa	All Other										
Nathelier Krystina T	All Other	~	~		~	~	~	~	~	~	~
Rivera Shania Tamara	All Other	~	~		~	~	~	~	~	*	~
Barclay Ruby	All Other										
Hagge-Greenberg Aaron E	All Other										
Noshiri Kourosh	All Other										
Gover Mary Trace	All Other										
lall Amy Mia	All Other										
Cancel David	All Other										
Santamaria Evelyn Yesenia	All Other										
amal Layla Georges	All Other										
urgiuele Miriam	All Other										
lovetsky Akiva Pesace	All Other										
anayiotopoulos Aristotle	All Other										
ohen Stuart Lance	All Other										
Clapp Mara Alexandra	All Other										
obles Juan Carlos	All Other										
umol Joel Matthew	All Other										
rown Haydee	All Other										
owes Michelle	All Other										
anavy Holly	All Other										
rutsaert Erika	All Other										
arg Karan	All Other										
ermyn Rita	All Other										
ellamkonda Tara	All Other										
Park Connie	All Other										



Page 780 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Kang Joann All Other Yoon Michele All Other Ferzli Myriam All Other Rand Stephanie All Other Shariff Saadat All Other Ashraf Mohammad All Other	Participating in Proje	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kang Joann Yoon Michele Ferzli Myriam Rand Stephanie Shariff Saadat All Other All Other All Other All Other	er Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Yoon Michele All Other Ferzli Myriam All Other Rand Stephanie All Other Shariff Saadat All Other												
Ferzli Myriam All Other Rand Stephanie All Other Shariff Saadat All Other												
Rand Stephanie All Other Shariff Saadat All Other												
Shariff Saadat All Other												
Ashrof Mahammad												
Ashrai Mohammad Ali Other												
Carlos Pans Daniela All Other												
Pallack Robyn All Other												
Anampa Mesias Jesus All Other												
Powell Kristin All Other												
Narang Rahul All Other												
Jain Sachin All Other												
Stern David R All Other												
Barmettler Anne All Other												
Ravikumar Deepa All Other												
Shoshani Nechama All Other												
Altschul David All Other												
Berzofsky Craig All Other												
Vanhoy Christine All Other												
Ogoke Bentley All Other												
Brennan Cooper Ann All Other												
Varghese Geena Karukapilly All Other												
Palumbo Julianne Lomacchio All Other												
Nunziato-Ghobashy Deborah All Other												
Mitsumoto Jun All Other												
Dimarino Nicole All Other												
Mendes Nelson All Other												
Budnah Reynaldo All Other												
Xu Thomas All Other												
Ross-King Michelle All Other												
Mcnamee Jr Thomas All Other												



Page 781 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Giday Genet	All Other											
Broccard Alain	All Other											
Mahadeo Kris Michael	All Other											
Suri Asif	All Other											
Gabriel Liana	All Other											
Bruno Charles	All Other											
Borrayes Lester	All Other											
Kerner Jeffrey	All Other											
Breuer Alexandra	All Other											
Takematsu Mai	All Other											
Kwon Patrick	All Other											
Khinvasara Neha	All Other											
Barraza Giselle	All Other											
Shirinov Robert	All Other											
Green Judith	All Other											
Harroche Jessica	All Other											
Safo Stella	All Other											
Choice Curtis	All Other											
Goldschmiedt Judah	All Other											
Walsh Melissa	All Other											
Mehta Sukrant	All Other											
Jacobs Charleen	All Other											
Guevara Ernesto Jose	All Other											
Pimentel Veronica	All Other											
Shaban Nada	All Other											
Mushi Juliet Estomih	All Other											
Gavrilova Tatyana	All Other											
Lacayo Allen	All Other											
Marrero Jessica	All Other											
Velez Christopher	All Other											
Gamss Rebecca	All Other											



Page 782 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tannebaum Jonathan	All Other										
Sabari Joshua	All Other										
Thomas Vivek	All Other										
Del Rivero Jaydira	All Other										
Rosenstein Hilary	All Other										
Fang Yanan	All Other										
Hauck Kevin	All Other										
Torres-Deas Lucille	All Other										
Swedish Kristin Anne	All Other										
Ferrara Melissa A	All Other										
Littman Stephen Ira	All Other										
Majahar Mahmuda	All Other										
Baum Laura	All Other										
Falkowski Laura	All Other										
Grundland Sharon	All Other										
Li Norah	All Other										
Sreeram Radhika	All Other										
Sachdeva Crystal	All Other										
Chiramel Tintu	All Other										
Diaz Rina	All Other										
Gonzalez Bosch Mairelys	All Other										
Subramanya Nalini	All Other										
Kang Joy	All Other										
Khalid Laila	All Other										
Abuzeid Al-Waleed Mohamed	All Other										
Snyder Liat S	All Other										
Gumbs Maudina S	All Other										
Kwofie Stella	All Other										
Saribekyan Arpine	All Other										
Theventhiran Alex B	All Other										
Gary Arthur Steinberg	All Other										



Page 783 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ruby Mathew	All Other											
Capra Theresa Marie	All Other											
Pagliarulo Sarah	All Other											
Caces Wilfredo	All Other											
Cartmill Kimberly	All Other											
Childs Claiborne	All Other											
Morris Daniel	All Other											
Bangar Maneesha	All Other											
Snellings John	All Other											
Gervits Maria	All Other											
Slinchenkova Olena	All Other											
In Haejin	All Other											
Okoli Oscar	All Other											
Kadkhodaei Elyaderani Farhad	All Other											
Daniel Reny Rajan	All Other											
Martorella Teresa	All Other											
Singhal Raman	All Other											
Townley Katherine Marie	All Other											
Nair Smitha	All Other											
Singer Tonya Marie	All Other											
_una Jennie	All Other											
St Felix Wendy	All Other											
Licuanan Lloyd	All Other											
Crocco Lauren E	All Other											
Odetalla Fatima	All Other											
Sayegh Danny Joseph	All Other											
Singer Debra	All Other											
Kajita Grace R	All Other											
Sahansra Sukhminder Kaur	All Other											
Cah Access Supports For Living Inc	All Other											
Access Supports For Living Inc	All Other											



Page 784 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Access Supports For Living Inc Nhtd	All Other											
Access Supports For Living Inc Tbi	All Other											
Reddy Divyabalakrishna	All Other											
Schafer Robyn	All Other											
Malasky Charlotte	All Other											
Fein Daniel	All Other											
Shayevitz Jay Robert Md	All Other											
Blitz Brian Keith	All Other											
Xu Wei Hong	All Other											
Abraham Nitya	All Other											
Bacon Vandana	All Other											
Callender Kimberly	All Other											
Reyes Gil Morayma	All Other											
Hayde Nicole	All Other											
Juarbe-Ramos Ivannette	All Other											
Shrivastava Sneha	All Other											
Lamsen Marie Louies M	All Other											
Hirschfeld Azriel	All Other											
Espinoza Andres A	All Other											
Lidstone Dawn Lisa	All Other											
Chung Peter Seon	All Other											
Hussain Saira	All Other											
Gassert Kelli A	All Other											
Boss David Michael	All Other											
Elliot Katherine L	All Other											
Villavicencio Rosa	All Other											
Mantzaris Ioannis	All Other											
Roy Alyssa Marie	All Other											
Feldman Jarett	All Other											
Murthy Sandhya	All Other											
Silvestri Erica	All Other											



Page 785 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ene Ada Romina	All Other											
Odume Josephine Nkechi	All Other											
Fontes Joao Daniel Trindade	All Other											
Ebere Chiagozie Adaobi	All Other											
Barron Elyssa	All Other											
Teigen Nickolas	All Other											
Keltz Julia Gail	All Other											
Neto Nicole	All Other											
Lee Chang Alfredo	All Other											
Ricardo A Mornaghi Physician Pllc	All Other											
Putnam Nursing & Rehab Ctr	All Other											
Giftos Jonathan Matthew	All Other											
Mansour Mayce	All Other											
Ford Elizabeth Anne	All Other											
Yang Fan	All Other											
Le Jenna Nguyen	All Other											
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other											
Hicks Nina M	All Other											
Muney Anthony	All Other											
Pointer Alicia	All Other											
Hakima Laleh	All Other											
Bulman Paul	All Other											
Rosner Jonathan	All Other											
Harmon Bryan	All Other											
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other											
Caldwell William	All Other											
Kim Gregory Kyonghoon	All Other											
Khedimi Rabea	All Other											
Fiori Kevin	All Other											



Page 786 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Greenberg Sofiya A	All Other										
Schortz Jed Ryan	All Other										
Barlow Lauren	All Other										
Kopa Justin	All Other										
Bader Anna Shlionsky	All Other										
Vega Mario	All Other										
Leavitt Karla	All Other										
Findley Molly	All Other										
Oki Oladimeji	All Other										
Seliquini, Marian	All Other										
Saeed Omar	All Other										
Kurdali Basil	All Other										
Guo Xiaoling	All Other										
Rodriguez Idelka	All Other										
Kucherov Alexander	All Other										
Moni Saila	All Other										
Lu Tiffany	All Other										
Alkhairw Hadeel	All Other										
Shi Yang	All Other										
Riccobono Brianna	All Other										
Kabarriti Rafi	All Other										
Sirikanjanapong Sasis	All Other										
Morningside Acquisition I Llc	All Other										
Vivek Kumar	All Other										
Bloomgarden Noah Aaron	All Other										
Chen Jen-Ting	All Other										
Tibbett Joyce Renee	All Other										
Gulko Edwin	All Other										
Gandhi Stacey	All Other										
Engelbertz Fabian	All Other										
Akiyama Matthew	All Other										



Page 787 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Paul Allison	All Other											
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other											
Sponholz Luke	All Other											
Muse London M	All Other											
Koleilat Issam	All Other											
Aquino Jennifer	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other											
Hocking Stephanie	All Other											
Joolukuntla Niharika	All Other											
Margulis Roman	All Other											
Lamonica Donna	All Other											
Desarden Connie Anjoli	All Other											
Tugman Cheryl	All Other											
Dayan-Rosenman David Samson	All Other											
Boutos Ekaterini	All Other											
Neimark Matthew	All Other											
Doshi Tina Vinay	All Other											
Okrent John Lazear	All Other											
Nguyen Kim	All Other											
Berman Rachel Ariel Stein	All Other											
Oza Sandra	All Other											
Tan Stephanie	All Other											
Marquis Home Care	All Other											
Hirschmann Carolyn Jane	All Other											
Badiwala Anesh V	All Other											
Ervin Brandy Sherray Nicole	All Other											
Powell Kimone	All Other											
Escarfuller Juan Apolinar	All Other											
Roberts-Murray Lloydette	All Other											



Page 788 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Galligan Michelle C	All Other											
Polizzi Laura Netburn	All Other											
Tolia Bhupendra M	All Other											
Paul Sara Marie	All Other											
Blair Joshua James	All Other											
Ayers Zumara Elizabeth	All Other											
Gesten Amanda Garrett	All Other											
Pan Jingyu	All Other											
Miele Marilyn	All Other											
Ro Angela Sukyn	All Other											
Dada Neha	All Other											
Mannancheril Anita B	All Other	~	~		*		~	~	~	~	*	
Isenstein Batel Heather	All Other											
Insel Aaron	All Other											
Cohen Sarah	All Other											
Espana Jorge M	All Other											
Davis Jennifer Elaine	All Other											
Adriaans Samantha Erin	All Other											
Hill Joyce	All Other											
Manners Kereme	All Other											
Thill Zoey	All Other											
Bencosme Abel	All Other											
Hinchman Georgia L	All Other											
Grullon Genesis	All Other											
Tamayo Gomez Carmen Andrea	All Other											
Vna Of Hudson Valley	All Other											
Young Abraham Li Sheen	All Other											
Mandell Jennifer Anne	All Other											
Morrissey Mary Breda	All Other											
Baggley Anne Margaret	All Other											
R W B Corporation	All Other						1					




Page 789 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

										Uncalegorized	Balksuale Health Care SIV Inc
				1							,
<	〈	<	<		ζ.			<	<	Uncategorized	Pp Of Mid-Hudson Valley Inc
										Uncategorized	Palisade Nh Co Inc Snf Unc
<	<	ζ.	<	ζ.	ζ.	<		ζ.	<	Uncategorized	Bright Nkrumah Unc
<	<	ζ.	<	ζ.		<	<	<	<	Uncategorized	St Lukes Cornwall Unc
										Uncategorized	Northeast Parent Child Societ Unc
										Uncategorized	Calvary Hospital Inc Unc
	<			ζ.		<		ζ.	<	Uncategorized	Frank Romano Unc
<	ζ.	ζ.	<	<	<	<		<	<	Uncategorized	Kelsey A Lutchman Unc
<	<	ζ.	<	<	<	<		<	<	Uncategorized	Zaphin Varghese Unc
	<			<		<		<	<	Uncategorized	Jeremy Thompson Unc
	<			<					<	Uncategorized	Kady-Ann Grant Unc
<	<	<	<	<	<	<		<	<	Uncategorized	Shi Khor Unc
<	<	<	<	<	<	<		<	<	Uncategorized	Peturah Thompson Unc
	<			<		<		<	<	Uncategorized	Kerry Davis Unc
	<			ζ.		<		ζ.	<	Uncategorized	Linda Pincus Unc
										Uncategorized	Cheryl Rampersad Unc
									<	Uncategorized	Cabrini Of Westchester Unc
										Uncategorized	Alison Karasz Unc
										All Other	Turner James Haskew All C
										All Other	Sloves James Howard All C
										All Other	Jewish Home Lifecare Harry And Jeanette Weinberg Campus All C
										All Other	Mlap Acquisition I Llc All C
										All Other	Elant At Fishkill Inc. All C
										All Other	Elant At Fishkill, Inc. All C
										All Other	Morcos David All C
										All Other	Zevon Doris Yvette All C
										All Other	Schnurmacher Center For Rehabilitation And Nursing All C
										All Other	Terrace Healthcare Center, Inc.
										All Other	Wlop Llc All C
										All Other	Beth Abraham Health Services All C
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 790 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects									
Provider Name	Provider Category 2.a.i	.i 2.a.iii	ii 2.a.iv	v 2.b.iii	ii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kristine Rivera	Uncategorized									
Johnson, Matthew	Uncategorized									
Alison Thompson, Ot	Uncategorized									
Mima,Nykia M	Uncategorized	<		<		<			<	<
St Lukes Cornwall	Uncategorized									
lkezi,Gerald	Uncategorized									
Alan Supraner	Uncategorized	<		<	<	<	<	<	ζ.	<
Edny Merveille	Uncategorized					<			<	
Yvonne R Spencer	Uncategorized									
Mary Elizabeth Neckles	Uncategorized	<	<	<	<	<	<	<	<	<
Bethel Nursing & Rehab Center	Uncategorized									
Carla Lisio	Uncategorized									
Mental Hith Assoc/Dutchess Mh	Uncategorized									
Brice, Marly	Uncategorized									
Hudson Valley Care Coalition-New County Optical	Uncategorized									
Conifer Park	Uncategorized									
Michael Sapadin	Uncategorized	<		<	<	<	<	<	<	<
Orsolya Clifford	Uncategorized									
Chukwueke,Tony C	Uncategorized									
Dorothy A Weiss	Uncategorized			<	<	<	<	<	<	<
Nancy Hopkins	Uncategorized	<	<	<	<	<	<	<	<	<
Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp	Uncategorized	<	<	<	<	<	ζ.	<	<	<
Sancia Recovery Inc.	Uncategorized									
Cheryl Mccants-Daughtrey	Uncategorized			<		<			<	
Joseph, Eleanor	Uncategorized			<		<			<	
Jessica Yakush-Williams	Uncategorized			<	<	<	<	<	<	<
Janice Heath	Uncategorized	<		<		ζ.			ζ.	
Dr. Harmeetinder Singh Bassi	Uncategorized									
Arms Acres	Uncategorized									
Ramapo Manor Ctr Reh & Nrs	Uncategorized									
Alvin Strelnick	Uncategorized	<		<	<	<	<	<	<	<



Page 791 of 833 **Run Date**: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Categopy 23.1		Participating in Projects	cts									
Objidid Uncale polized C	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Obspital Uncategorized C	Bryan, Christopher	Uncategorized	<									
Ospital Uncatagorized IMEDIAN	Mann, Kenneth	Uncategorized										
Canter C	St Lukes Cornwall Hospital	Uncategorized										
Dicember Diversegorized Color	Zena Justice	Uncategorized	<	<	ζ.	<	<	<	<	<	<	<
Content	Alma Levy	Uncategorized	<	~		<		<			<	
Manuel Corp Uncasie gorized Imanuel Corp Uncasie gorized Imanuel Corp	White Plains Hospital Center	Uncategorized	<	<		ζ.		<	<	ζ.	<	<
Ment Corp Uncategorized 4	Brenda Ortiz	Uncategorized	<	<		ζ.	<	<	<	ζ.	<	<
Myd D&T Ct Uncategorized W W W W W W W W W W W W W W W W W W W	Restorative Management Corp	Uncategorized										
Brigit D&T C1. Uncase gorizzed Image portized Image	Mmc Cham	Uncategorized										
p Uncategorized ✓	Loeb House Inc	Uncategorized										
p Uncategorized ★		Uncategorized										
Uncategorized Image: Control of the Contr	Caroline Giuliano, Slp	Uncategorized	<									
Uncategorized X <	Harrison, Michael	Uncategorized	<									
Uncategorized Image of control Image of control <td>Tyjenski,Robert</td> <td>Uncategorized</td> <td><</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Tyjenski,Robert	Uncategorized	<									
Uncategorized Image of seporized Image of sep	Debbie Menfi	Uncategorized	<	<		<		<			<	
Uncategorized Uncategorized W <td>Douglas Sanders</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Douglas Sanders	Uncategorized	<	<		<		<			<	
Uncategorized Image: Imag	Heather Childress	Uncategorized	<	<		~	<	<	<	<	<	<
Uncategorized Image: Imag	Sheana Rankin	Uncategorized										
Luncategorized Luncate	Christopher Ross	Uncategorized	<	<		<		<			<	
Luncategorized Uncategorized Luncategorized Luncateg	Lawlor, Jacqueline	Uncategorized	<									
t Uncategorized	Dr. George Elkomos	Uncategorized										
dhc/Aadc Uncategorized Image: material content of the	Visit Nur Svc Westchest	Uncategorized										
Isse # 029977-1 Uncategorized Image: Center Uncategorized Image: Center Image: Center Image: Center Image: Center Uncategorized Image: Center Image:	Home For Aged Blind Adhc/Aadc	Uncategorized										
Uncategorized V <	Glenn W. Deluca - License # 029977-1	Uncategorized										
Uncategorized Value	Laurence Adams	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Image: Center Uncategorized Image: Center Image: C	Clemencia S Deabreu	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Image: Center Uncategorized Image: Center Image: C	Cabrini Care At Home	Uncategorized	<									
Smith Uncategorized Valley Care Coalition-The Guidance Center Uncategorized Valley Care Coalition-The Guidance Center Uncategorized Valley Care Coalition-The Guidance Center Valley Care Coalition-The Guidance Center Uncategorized Valley Care Coalition-The Guidance Center <	Hudson Health Plan Inc	Uncategorized										
Valley Care Coalition-The Guidance Center	Donette Smith	Uncategorized	<	<		<		<			<	
	Hudson Valley Care Coalition-The Guidance Center	Uncategorized										
	Vcs Inc	Uncategorized										



Page 792 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Seniorride	Uncategorized										
Jesse Krulwich	Uncategorized	<	<		<	<	<	<	<	<	<
Hudson Valley Care Coalition	Uncategorized	<	<		<		<	<	<	<	<
Christine Sheu	Uncategorized	<	<		<	<	<	<	<	<	<
Sarah Deane	Uncategorized										
Susan Hahn	Uncategorized	<	<		<		<			<	
Sharmila K Makhija	Uncategorized	<	<		<	<	<	<	<	<	<
Thompson, Elizabeth	Uncategorized	<	<		<		<			<	
Waterview Hills Rehab & Nrs Ctr	Uncategorized										
Bradshaw, Nancy Johnstone Crna	Uncategorized										
Phelps Hospice	Uncategorized										
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
St Mary'S Comm Care Prof Inc	Uncategorized										
Ross, Lois	Uncategorized	<	<		<		<			<	
Daniel Thompson	Uncategorized	<	<		<	<	<	<	<	<	<
Desorene Miller	Uncategorized	<	<		<		<			<	
Melissa Fendrich	Uncategorized	<	<		<		<			<	
Marianne Goodnight	Uncategorized	<	<	<	<	<	<	<	<	<	<
Victoria Rivera	Uncategorized	<	<		<	<	<	<	<	<	<
Elant At Fishkill	Uncategorized										
Gary Jacobson	Uncategorized	<	<		<		<			<	
Montefiore Medical Center	Uncategorized										
Daubman, Cynthia	Uncategorized	<	<		<		<			<	
Planned Prtd Hudson-Peconic I	Uncategorized	<	<				<	<	<	<	<
Lopez,Zoraida R	Uncategorized	<									
Marcel Stevenson	Uncategorized	<	<		<	<	<	<	<	<	<
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		<		<			<	
Lisa N Evans	Uncategorized	<					<			<	
Heather Luff	Uncategorized	<	ζ		<		<			<	
Bethel Nursing Hm Lthhcp	Uncategorized										
Ferncliff Nursing Hm Non Occ	Uncategorized	<									



Page 793 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Martha Rodriguez	Uncategorized	ζ	<		<	<	<	<	<	<	<
Never Alone Inc	Uncategorized										
Field Home-Holy Comforter Snf	Uncategorized	<									
Elat At Fishkill Inc Lthhcp	Uncategorized										
Peter Buckley	Uncategorized	ζ	<		ζ	<	<	<	<	ζ	<
Hudson Valley Care Coalition-Mental Health Association Of Westchester	Uncategorized	<	<		<		<			<	
Family Service Society Of Yonkers	Uncategorized										
Benson,Gail	Uncategorized	ζ									
St Marys Hospital For Childre	Uncategorized										
Cp Of Westchester 266b Bryant Icf	Uncategorized										
Mastrogiovanni, Maria	Uncategorized	<	<		<		<			<	<
Jamila Hall	Uncategorized										
Jennifer Strohm	Uncategorized	<	<		<		<			<	
Sonia Dhargalkar	Uncategorized	<	<		<	<	<	<	<	<	<
Kimberly Sorace	Uncategorized	<	<		<	<	<	<	<	<	<
Laura Striffler	Uncategorized	<	<		<	<	<	<	<	<	<
St Christophers Inn Inc	Uncategorized										
Gambino, John A Md	Uncategorized										
Elizabeth Raun	Uncategorized	<	<		<		<			<	
Catholic Charities Community	Uncategorized										
Desai, Parool	Uncategorized	<									
Alicia Sidlo, Pt	Uncategorized	<									
Debbie Ostroll-Fitzpatrick	Uncategorized										
Feins - Travis , Sherri	Uncategorized										
Frisenda, Susan	Uncategorized	<									
Longo,Robyn	Uncategorized	<									
Creary,Carolyn	Uncategorized	<	<		<		<			<	<
Getho Jeudine	Uncategorized	<	<		<	<	<	<	<	<	<
Danielle Garcia	Uncategorized	<	<		<	<	<	<	<	<	<
Nyack Hsp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Montefiore New Rochelle Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<



Page 794 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Status Enrighth) Provider Category 2 Au 2		Participating in Projects	cts									
Process Promity Lith Uncase professed Uncas	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Interpretation Uncategorized XX	Dominican Sisters Family Lthh											
Intrinsy Uncategorized Inc. Inc. <td>Otto Kernberg</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Otto Kernberg	Uncategorized	<	<		<	<	<	<	<	<	<
Inch Uncategorized Image: Control of the Control of C	Lesley-Ann Murray	Uncategorized	<	<		<	<	<	<	<	<	<
nn Uncategorized Z L	S. Toni Halbreich	Uncategorized	<	<		ζ.	<	<	〈	<	<	<
n in broadballes (Discapazio and Hocalegorized) Image: Company (Control of Control of Contro	Redhead, Dawn	Uncategorized	<									
lat Hospital (Bh Inpatient Rehabilitation) Uncategorized Wanneriz Uncategorized	Vaibhav Zaveri	Uncategorized	<	<		<	<	<	<	<	<	<
Manhenitz Uncategorized Image	Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized										
Maniferitz Uncalegorizad X	Kira Alinea, Pt	Uncategorized	<									
Chenko Uncategorized C. I.	Durline Brown-Manhertz	Uncategorized	<	<		<	<	<	<	<	<	<
Clay In All Rockland Uncategorized Image of Rockland	Aucoin, Doug	Uncategorized	<	<		<		<			<	
biospital Rockland Uncategorized Image: Comp Uncategorized Image: Comp	Nick Schewtschenko	Uncategorized	<	<	<	<	<	<	<	<	<	<
thess Hospital Uncategorized Image (Image) Image (Summit Park Hospital Rockland	Uncategorized										
ia C. Uncategorized	Northern Dutchess Hospital	Uncategorized	<	<		<	<		<	<	<	<
Care Service Inc Uncategorized Image of the control of	Weinert, Onidia C.	Uncategorized	<	<	<	<		<	<	<	<	<
Care Service Inc Uncategorized Care Service Inc Uncategorized Care Service Inc Care Incategorized Care	Pioneer Homecare Corp	Uncategorized										
CMh Mir Uncategorized X	Recco Home Care Service Inc	Uncategorized										
nc Mh Mr Uncategorized Image (victor)	Jean Grant	Uncategorized										
Inas Uncategorized Image: Context of the context of th	Occupations Inc Mh Mr	Uncategorized	<	<		<		<			<	
mas Uncategorized Image: Center, Inc. Uncategorized Image: Center, Inc. Image: Center, I	Juliano,Albert	Uncategorized	<									
nwall Uncategorized Image: Center, Inc. Uncategorized Image: Center, Inc. Image: Center,	Anthony Thomas	Uncategorized	<	<		<		<		<	<	<
terlee, Pt Uncategorized Image: Center of the center of t	St Lukes Cornwall	Uncategorized										
Jopmental Disabilities Center, Inc. Uncategorized Image: Center of the context of th	Christina Satterlee, Pt	Uncategorized	<									
slopmental Disabilities Center, Inc. Uncategorized Image: Center of the	Ana Cortes	Uncategorized	<									
a Hasan Uncategorized Could Character	Chemlu Developmental Disabilities Center, Inc.	Uncategorized										
Sital Center Uncategorized V <td>Dr. Stephania Hasan</td> <td>Uncategorized</td> <td></td>	Dr. Stephania Hasan	Uncategorized										
Guid Ctr Adict Sv Uncategorized Company of the company	Putnam Hospital Center	Uncategorized	<	<		<	<		<	<	<	<
le Uncategorized Vncategorized	Child & Fam Guid Ctr Adict Sv	Uncategorized										
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Monica Epps	Uncategorized	<	<		<	<	<	<	<	<	<
is LIC Uncategorized IV	Mary-Jo Byrne	Uncategorized	<	<		<	<	<	<	<	<	<
	Sheron Green	Uncategorized	<	<		<	<	<	<	<	<	<
	Carillon Dialysis Llc	Uncategorized										



Page 795 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	ζ.	<	<	<		<	<	Uncategorized	Rubie Michelle B Sytian
	<			<		<		<	<	Uncategorized	Lexington Ctr For Recovery
										Uncategorized	Centerlight Certified Home Health A
	<			<		<		<	<	Uncategorized	Agnes Larbi-Aggrey
									<	Uncategorized	Tuzzo, Deborah
										Uncategorized	Vna Home Health Services
										Uncategorized	Silverman , Steven
										Uncategorized	Gateway Community Industries
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
										Uncategorized	Arms Acres
										Uncategorized	New Sea Crest Health Care Center, Llc
<	<	<	<	<	<	<		<	<	Uncategorized	Diane Levien
										Uncategorized	Wartburg Nursing Home
										Uncategorized	Linda Spano
<	<	<	<	<	<	<	<	<	ζ.	Uncategorized	Schaffer Extended Care Center - Adult Day Care Program
										Uncategorized	Wingate At Dutchess Inc
<	<	<	<	<	<	<	<	<	<	Uncategorized	David Jacobs
	<			<		<		<	<	Uncategorized	Brianne Fegarsky
	<			<		<		<	<	Uncategorized	Gonzalez, Gissell
<	<			<		<		<	<	Uncategorized	Lois,Angela
<	<	<	<	<	<	<	<	<	<	Uncategorized	Rosado Mock, Marie
<	<			<				<	<	Uncategorized	Smallin, Christine
										Uncategorized	Yedei Chesed Inc
	<			<		<		<	<	Uncategorized	Phillip Joseph
<	<	<	<	<	<	<		<	<	Uncategorized	Louis Cuoco
<	<	<	<	<	<	<		<	<	Uncategorized	Connie Ye
	<			<		<		<	<	Uncategorized	Paul Malvarosa
										Uncategorized	Sancia Recovery, Inc
									<	Uncategorized	Francine Pak, Pharm. D.
									<	Uncategorized	Hammond, Kimberly
<	<	<	<	<	<	<		<	<	Uncategorized	Rosa Smith
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 796 of 833 Run Date : 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects					4		_		
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	2.b.iii 3	3.a.i 3	3.a.ii 3.	3.b.i 3.	3.d.iii 4	4.b.i 4	4.b.ii
Colleen E Schaffling	Uncategorized	<	<		<	<	<	<	<	<	<
Amanda Delaney	Uncategorized	<	<		<		<			<	
Maria Adamian	Uncategorized	<	ζ.		<	<	<	<	<	<	<
Schervier Nursing Care Center	Uncategorized										
Elizabeth Martinez	Uncategorized	<	<		<	<	<	<	<	<	<
Weidel,Amanda	Uncategorized	<									
Valenti, Michael	Uncategorized										
Holder, Lorraine	Uncategorized										
Patricia Neville	Uncategorized										
Jennifer Conforto	Uncategorized	<	<		<		<			<	
Amanda Henderson	Uncategorized	<	<		<	<	<	<	<	〈	<
Campbell Hall Rehab Center	Uncategorized										
Lilyan Spool. Lcsw-R	Uncategorized										
Andrew Koo	Uncategorized	<	<		<	<	<	<	<	〈	<
Sirignano, Arnello	Uncategorized	<	<		<		<			<	
Jankowski, Slawomir	Uncategorized	<									
Babb, Julian Paul	Uncategorized	<	<	<	<	<	<	<	<	〈	<
Altman,Stephanie	Uncategorized	<									
Linda Carusso	Uncategorized	<									
Louis Demarco	Uncategorized										
Claritza Gracia	Uncategorized	<					<			<	
Christine Bloor	Uncategorized	<	<		<	<		<	<	〈	<
Vanessa Wissing	Uncategorized	<	ζ.		〈	<	<	<	〈	〈	<
Rameez Mirza	Uncategorized										
Pine Valley Center Reh & Nrs	Uncategorized	<									
Northern Metro Rhcf Non-Occ	Uncategorized	<						<			
West Ledge Rehabilitation & Nursing	Uncategorized	<						<	<		
David Prezant	Uncategorized	<	<		<	<	<		<	〈	<
Lemmo,Edward A	Uncategorized	<									
Sharon Sverd	Uncategorized	<	ζ.		〈	<	<	<	〈	<	<
Osei,Leticia	Uncategorized	<									



Page 797 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fuscaldo, Helen	Uncategorized	<									
Gregory Welsh	Uncategorized	<	<		<	<	<	<	<	<	<
Seminara, Michael	Uncategorized	<	<	<	<	<	<	<	<	<	<
St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Flora Soto	Uncategorized	<					<			<	
Megan Russell	Uncategorized	<	<		<	<	<	<	<	<	<
The Eliot At Erie Station	Uncategorized										
Cicchetti , Gina	Uncategorized										
Angela Yip	Uncategorized	<	<		<	<	<	<	<	<	<
Resource Medical (Arcwell Medical)	Uncategorized										
Fink, Rivka (Rebecca) E.	Uncategorized	<	<			<		<	<	<	<
Janet Murphy	Uncategorized										
Winifred M.Burke Rehab Hospit	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Monica Carr	Uncategorized	<	<		<		<		<	<	<
Yvette Smtih	Uncategorized	<	<		<		<			<	
Castro , Doris	Uncategorized										
Leana Palmer	Uncategorized	<	<		<	<	<	<	<	<	<
Emma O'Connor	Uncategorized										
Jeffrey Smith	Uncategorized										
Middletown Park Rehab & Hlth Cr Ctr	Uncategorized										
Town Total Health Llc	Uncategorized										
Anderson Ctr Svcs Clinic	Uncategorized										
Giselle Lie-Ten-Soeng	Uncategorized	<	<		<	<	<	<	<	<	<
Brian Grant	Uncategorized	<	<		<		<			<	
Guerin Gagliastri	Uncategorized	<	<		<	<	<	<	<	<	<
Phelps Memorial Hospital Emergency Department	Uncategorized										
Samuel Schenker	Uncategorized										
Hebrew H For Aged Riverdale	Uncategorized										
Montefiore Mt. Vernon Hospital- Inpatient Psych	Uncategorized	<	ζ.	<	<	<	<	<	<	<	<
Ucp Asso Of Nys Staten Is	Uncategorized										



Page 798 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wartburg Hm Evangelical Churc	Uncategorized										
Terence Cardinal Cooke Hcc	Uncategorized										
Chou, Chia Ho	Uncategorized	ζ.									
Orange Co Rehab Occupations	Uncategorized	<	<		ζ.		<			<	
Julie Denny	Uncategorized	ζ.	ζ.		ζ.		<			<	
Projects To Empower And Organize The Psychiatrically Labeled,	Uncategorized										
Inc	c										
Tanissha Kaufman	Uncategorized	<					~			<	
Derek Brown	Uncategorized	<	<		<		<			<	
David A Cookish	Uncategorized	<	<		<	<	<	<	<	<	<
Alexandra Franco	Uncategorized	<					<			<	
Frances Welsh	Uncategorized	<	<		<		<			<	
Vns Of Ny Hospice Care	Uncategorized										
Christina Macaluso	Uncategorized	<	<	<	<	<	~	<	<	<	<
Astor Home For Children Fbt	Uncategorized	<	<				~				
John Smollon	Uncategorized	~	<		<	<	~	<	<	<	<
Friedwald Center For Rehabilitation And Nursing, Llc.	Uncategorized										
Melissa Folkes	Uncategorized	~	<		<	<	~	<	<	<	<
Arms Acres	Uncategorized										
Middletown Comm Health Center	Uncategorized										
Cristian Concillion	Uncategorized	~					~			<	
Family Of Woodstock Inc	Uncategorized										
Pooja Kohli, Pharm. D.	Uncategorized	<									
Jopal Sayville Llc	Uncategorized										
Sylvester Carter	Uncategorized										
Tatyana Yelizarova	Uncategorized	<	<		<		~			<	
Dutchess Ctr Rehab Healthcare	Uncategorized										
East Neck Nursing & Rehab Ctr	Uncategorized										
Arms Acres	Uncategorized	<					~				
Conifer Park	Uncategorized										
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Regency Extended Care Center	Uncategorized	<									



Page 799 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Nida Soriano-Bartolome	Uncategorized										
Elant At Wappingers Falls	Uncategorized										
Lockwood,Doreen	Uncategorized	<	<		〈		ζ.			ζ.	<
Straker Blackman, Meredith	Uncategorized	<									
Rotondo, Louis	Uncategorized	<									
Timothy J Kennedy	Uncategorized										
Avrille Davis	Uncategorized	<	<		<	<	<	<	<	<	<
Bonnie Taylor	Uncategorized	<	~		<	<	<	<	<	<	<
Mapeso,Ann Abigail	Uncategorized	<									
Chinedu Agu	Uncategorized	<	~		<	<	<	<	<	<	<
Andrew-Lester Chua	Uncategorized	<	~		<	<	<	<	<	<	<
Ashley Wright	Uncategorized										
Sarah Owens	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Vives, Alexis E	Uncategorized	<									
Rehabilitation Support Services Inc	Uncategorized										
Denman , Joyce	Uncategorized										
Roger Spool, Lcsw-R	Uncategorized										
Hudson Valley Care Coalition-Sound Shore Medical Center	Uncategorized	<	~	<	<	<	<	<	<	<	<
Htpgh_Boys	Uncategorized										
Syed,Saida	Uncategorized	<									
Brandsdorfer, Aviva	Uncategorized	<									
Gsp Longterm Care Inc	Uncategorized										
St Josephs Med Ctr Mh	Uncategorized	<	~	<	<	<	<	<	<	<	<
Modupe M Sonuyi	Uncategorized	<	<		<	<	<	<	<	<	<
Cheryl Donnelly	Uncategorized	<	<		<		<			<	
Amanda Bontempo	Uncategorized	<	~		<	<	<	<	<	<	<
Alli,Miriam M	Uncategorized	<									
Lorraine Carroll	Uncategorized	<	<		<		<			<	
Scholastica Thiongo	Uncategorized	ζ	<		<	<	<	<	<	<	<
Rockland Paramedics	Uncategorized										




Page 800 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Carillon Nrs Rehab Ctr Adhc	Uncategorized										
Senior Psychological Services	Uncategorized										
Mark Czaja	Uncategorized	~	ζ.		ζ.	<	<	<	<	<	ζ.
Seniorcare Emergency Medical Servic	Uncategorized										
David Shafritz	Uncategorized	~	<		<	<	<	<	<	<	<
Middletown Comm Health Center	Uncategorized										
Montefiore Medical Ctr Ai	Uncategorized										
Donna Elkin	Uncategorized										
Penelope Rosenblatt	Uncategorized	<	<		<	<	<	<	<	<	<
Jones,Bryan	Uncategorized	~									
Candace S Campbell	Uncategorized	<	<		<	<	<	<	<	<	<
Helen O⊡Brien	Uncategorized	<	<	<	<	<	<	<	<	<	<
Long Beach Nursing And Rehabilitation Center	Uncategorized										
Adam Bilyeu	Uncategorized	<	<	<	<	<	<	<	<	<	<
Samantha Kelly	Uncategorized	<	<		<	<	<	<	<	<	<
Ivonne Segarra	Uncategorized	<	<		<	<	<	<	<	<	<
Sdtc The Center For Discovery	Uncategorized										
Kelia Martin	Uncategorized	<	<		<	<	<	<	<	<	<
Trotta'S West St Pharm Inc	Uncategorized										
Rockland Pc	Uncategorized	<	<		<		<			<	
Guarino, Lucia	Uncategorized	<	<		<		<			<	<
Pankaj, Kumar	Uncategorized	<									
Montefiore Medical Ctr Ai	Uncategorized										
Naima Abdus-Salaam	Uncategorized	<	<		<	<	<	<	<	<	<
Middletown Comm Health Center	Uncategorized										
Dr. Mary Elizabeth Lell, Md	Uncategorized	<									
Sherryleen Elisca	Uncategorized	<	<		<	<	<	<	<	<	<
Cathy Piotti	Uncategorized	<	<		<		<			<	
Tanchum,Orit	Uncategorized	<									
Theresa Parris-Perry	Uncategorized										
Venus Kan	Uncategorized										



Page 801 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Uncategorized	Jeanne Eckles
			<						<	Uncategorized	Northern Riverview Hcc Inc
										Uncategorized	Sky View Rehab & Hlth Cr Ctr
										Uncategorized	Wingate Of Ulster
	<			<		<		<	<	Uncategorized	Sylvia Wright
<	<	<	<	<	<	<		<	<	Uncategorized	Moshe Y Schiffmiller
										Uncategorized	Phyllis Hogan
	<			<		<		<	<	Uncategorized	Korotkin, Bernard
<	<	<	<	<	<	ζ.		<	<	Uncategorized	Abner Perez
<	<	<	<	<	<	<		<	<	Uncategorized	Kasinee Patumanon
										Uncategorized	Susan Sherwood
									<	Uncategorized	Selena Perez, Lmsw
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
	<			<		<		<	<	Uncategorized	Anderson, Kathleen
<	<	<	<	<	<	<		<	<	Uncategorized	Susanna Levin
	ζ.			<		ζ.		<	<	Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
									<	Uncategorized	Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)-Lhcsa
										Uncategorized	Phelps Memorial Hospital Associatio
<	<	<	<	<				<	<	Uncategorized	Planned Prtd Hudson-Peconic I
	<			<		<		<	<	Uncategorized	Julia Dyckman Andrus Memorial, Inc
										Uncategorized	Dr. Jessica Zaks
										Uncategorized	Walgreen Eastern Co Inc
<	<	<	<	<	<	<		<	<	Uncategorized	Yi Guo
										Uncategorized	Dr. Heidi Mandry
	<			<		<		<	<	Uncategorized	Edwige Lherisson
<	<	<	<	<	<	<		<	<	Uncategorized	Pushpa Pangeni
										Uncategorized	Hudson Valley Care Coalition Inc
										Uncategorized	Walgreen Eastern Co Inc
<	<			<		<		<	<	Uncategorized	Bevacqua,Amanda J
	<			<		<		<	<	Uncategorized	Kathy Kane
<	<	<	<	<	<	<		<	<	Uncategorized	Rhea Graham
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 802 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orange Cnty Dept Mental Healt	Uncategorized	<	ζ.				<			<	<
Zammit-Waters,Lucy	Uncategorized	<									
Arc Health Resources Of Rockland	Uncategorized										
American Dental Offices Pllc	Uncategorized										
Bleau,Erik S	Uncategorized	<									
Francis,Angela	Uncategorized	<									
Hudson Valley Care Coalition-Four Winds Hospital	Uncategorized										
Ivette B Torres Md Pc	Uncategorized										
Willow Leitch	Uncategorized	<	<		<	<	<	<	<	<	<
Joanne Giordano	Uncategorized	<	<		<		<			<	
Terri Schoenfeld	Uncategorized	<	<		<		<		<	<	<
Eran Y Bellin	Uncategorized	<	<		<	<	<	<	<	<	<
Leslie Lehner	Uncategorized	<	<		<	<	<	<	<	<	<
Linda Filipowicz	Uncategorized	<	<		<		<			<	
Michael Prystowsky	Uncategorized	<	<		<	<	<	<	<	<	<
Charlotte Lambert	Uncategorized										
Yana Krmic	Uncategorized	<	<		<	<	<	<	<	<	<
Cp Of Westchester Lincoln Ave Icf	Uncategorized										
Carllyne Moran	Uncategorized	<	<		<	<	<	<	<	<	<
Jaclyn Simons	Uncategorized	<	<		<		<			<	
Doyle, Stephanie	Uncategorized										
Laura Linkoff	Uncategorized	<	<		<		<			<	
Mark Tobias	Uncategorized	<	<		<		<			<	
Childrens Rehabilitation Center	Uncategorized										
Laurel Sharp	Uncategorized	<	<		<		<			<	
Grace Lam	Uncategorized	<	<		<	<	<	<	<	<	<
Hospice Of Orange/Sullivan Cn	Uncategorized										
Mental Hith Assoc Rocklan Co	Uncategorized	<	<		<		<			<	
Scott Wetzler	Uncategorized	<	<		<	<	<	<	<	<	<
All Metro Home Care Services Of New	Uncategorized										
Evangelia Rizos	Uncategorized										



Page 803 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Embrooy 2.4 2		Participating in Projects	ojects									
age Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Principal Prin	Rtf Childrens Village											
Sey, Ellin Uncategorized CCI	Godson Enyia	Uncategorized	<	<		<		<			<	
n Uncasegorized X <	Salvador Gonzalez	Uncategorized	<	<		<	<	<	<	<	<	<
n Uncategorized CC	Mount Vernon Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<
Uncalegorized Windlegorized Will will will will will will will will	Alexandra Corwin	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorize	Sovannary Tan	Uncategorized	<	<		<	<	<	<	<	<	<
Uncasegorized Uncasegorized Image Imag	Dr. Tracy Pantig	Uncategorized										
Systatial Uncatalogorized X	Erika German	Uncategorized	<	<		<	<	<	<	<	<	<
Ing Home Uncategorized Image of the properties of the propertie	Mount Vernon Hospital	Uncategorized	<	<	<	<	<	<	<	<	<	<
Home Inc Uncategorized V	Shore View Nursing Home	Uncategorized										
Uncategorized Control Control	Hebrew Hospital Home Inc	Uncategorized										
ctorial Uncategorized Image of the control of the cont	Aviva Levy	Uncategorized	<	<		<	<	<	<	<	<	<
Ducategorized Image of patient Image of patient <td>Mazur-Kazan, Victoria</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td></td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td><</td>	Mazur-Kazan, Victoria	Uncategorized	<	<				<			<	<
Spilal Rockland Uncategorized Image of the control of	Jonathan Gold	Uncategorized	<	<		<	<	<	<	<	<	<
spital Rockland Uncategorized Image: Coalition-County Of Orange Image: Coalition-Coalitio	St Josephs Hosp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Uncategorized Uncategorize	Summit Park Hospital Rockland	Uncategorized										
are Coalition-County Of Orange Uncategorized Image: Coalition County Of Orange of Coalition Coalition County Of Orange of Coalition Coalition Coalition Coalition County Of Orange of Coalition Coaliti	Mneimne, Malek	Uncategorized	<									
ab & Nis Citr Uncategorized Image: City of the city of th	Hudson Valley Care Coalition-County Of Orange	Uncategorized										
Uncategorized	Sans Souci Rehab & Nrs Ctr	Uncategorized										
y Uncategorized C <	Bradley Schnebel	Uncategorized	<	<		<	<	<	<	<	<	<
y Uncategorized X <	Shenita Haynes	Uncategorized										
Uncategorized ???????????????????????????????????	Stephen C Wisely	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized ????????????????????????????????????	Victoria Home	Uncategorized										
????????????????????????????????????	Conifer Park	Uncategorized										
diologist Uncategorized 3-Brody Uncategorized Uncategorized Uncategorized Slp Uncategorized Uncategorized Uncategorized	Philpot, Robert? ????????????????????????????	Uncategorized										
Juncategorized a-Brody Uncategorized Uncategorized Uncategorized Sip Uncategorized vices Uncategorized	Rachel Sarill, Audiologist	Uncategorized	<									
3-Brody Uncategorized Incategorized Incategorized Incategorized Slp Uncategorized Incategorized	Michel, Juna	Uncategorized	<									
Slp Uncategorized vices Uncategorized Uncategorized	Patricia Tenerella-Brody	Uncategorized										
Uncategorized Uncategorized	White,Enriqua M	Uncategorized	<									
	Desire Zagaroli, Slp	Uncategorized	<									
	Cdpas & Pca Services	Uncategorized										



Page 804 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)



Page 805 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

lory	Piegari, James Uncategorized	Rockland Pc Uncategorized	Bikur Cholim Inc Uncategorized	Ronnie Kagle Uncategorized	Glen Island Ctr Nrs & Rehabe Uncategorized	Bethel Nursing Home Inc Co Uncategorized	Wolly, Avivit Uncategorized	Samuel Polan Uncategorized	Jackie Denise A Garcia Uncategorized	Adrienne Denson Uncategorized	Quiones, Trevor Uncategorized	Juliet Stiebeck Uncategorized	Lisa Velazquez-Denapoli Uncategorized	Treinna Griffith-Johnson Uncategorized	Melanie B Douglas Uncategorized	Francisco Colon Uncategorized	Workmens Circle Dialysis Center Inc Uncategorized	Kislowski, Michelle A Uncategorized	Yao Zhang Uncategorized	Josephine Deutsch Uncategorized	Louise Pittari Uncategorized	Kathryn Brondolo Uncategorized	Yocheved Lustig Uncategorized	Sutton Park Cnt Nrs & Rehab Uncategorized	Jolanda Kedzierski Uncategorized	Bronx Center Rehab & Hith Car Uncategorized	Summit Park Nursing Care Ctr Uncategorized	Elant At Goshen Inc Adhc Uncategorized	Highland Medical Pc Uncategorized	St Cabrini Nursing Home Uncategorized	Donna M Mah Uncategorized	Provider Name Provider Category	
				<					<	<	<			<	<				<			<	<		<						<		
											ζ.												<									2.a.iv	
				<					<	ζ.	ζ.	ζ.	<	<	ζ.				<			<	<		<						<	2.b.iii	
2.a.iii 2.a.iv				<					<		<				<								<		<						<	3.a.i	
2.a.iii 2.a.iv 2.b.iii 2.a.iv 2.b.iii 2.a.iv 2.b.iii				<					<	<	<	<	<	<	<				<			<	<		<						<	3.a.ii	
				<					<		<				<								<		<	<					~	3.b.i	
				<					<		<				<								<		<						<	3.d.iii	
2.a.iii 2.a.iv 2.b.iii 3.a.i 3.a.ii 3.b.i				<					<	<	<	<	<	<	<				<			<	<		<						<	4.b.i	
2a.iii 2a.iv 2b.iii 3a.ii 3b.i 3d.iii				<					<		<				<								<		<						<	4.b.ii	




Page 806 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i 3	3.a.ii 3	3.b.i 3	3.d.iii	4.b.i	4.b.ii
Accentcare Of New York Inc	Uncategorized										
Crystal Run Bayard Lane Icf	Uncategorized										
Nasser Zolfaghari	Uncategorized	<	<		<	<	<	<	<	<	<
Dwyer, Jennifer	Uncategorized	<	<	〈	<				<	\	<
Findley,Jeranda	Uncategorized	ζ.									
Dinozzi, Angela	Uncategorized	<	<		<		<			<	
Beville,Felicia	Uncategorized	<									
Jessica Vankleeck	Uncategorized	ζ.	<		<		<			<	
Lynn Guilfoyle	Uncategorized	ζ.	ζ.		<		<			<	
Antonio Araujo	Uncategorized	<	<			<		<	<	<	<
Stacy Fallas	Uncategorized	<	<	<	<			<	<	<	<
Patricia Smith	Uncategorized	<	<			<	<	<	<	<	<
Patricia Saverese	Uncategorized										
Ellen Conway	Uncategorized	<	<		<		<			<	
Tapia, Marisol	Uncategorized	<	<		<		<			<	
Karleen Whitaker	Uncategorized										
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized	<									
Wendy Agard	Uncategorized	<	<		<	<	<	<	<	<	<
Calvary Hha & Hospice Care	Uncategorized										
Mary Sickles	Uncategorized	<	<		<	<	<	<	<	<	<
Suzanne Rosegreen	Uncategorized	<	<		<	<	<	<	<	<	<
Lewis, John Derek Md	Uncategorized										
Rynne, Austin Pht	Uncategorized										
James, Debra I	Uncategorized	<									
Garza, Alisa M Fnp	Uncategorized	<	<	<	<	<	<	<	<	<	<
Singer, Daniel J.	Uncategorized	ζ.	<	<	<		<	〈	<	<	<
Lambiaso, Julie	Uncategorized	<									
Stephano Clermont	Uncategorized	<	<		<	<	<	〈	<	<	<
Claire Devine	Uncategorized	<	<	<		<		<	<	<	<
Jabbour, Jessie	Uncategorized	ζ.									
Friendship Adc Llc	Uncategorized										




Page 807 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kim, Ryul Do	Uncategorized										
John Hinds	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Hamaspik Of Rockland. Inc.	Uncategorized										
Vida Nathanson	Uncategorized	<	<		ζ.		<			<	
Gds Imaging Pc	Uncategorized										
Judy Aschner	Uncategorized	<	<		<	<	<	<	<	<	<
Arthur Swanson	Uncategorized	<	<		<	<	<	<	<	<	<
Cah Hamaspik Of Rockland Cnty	Uncategorized										
Erica Glazer	Uncategorized	<	<				<	<	<	<	<
Wendy Rudder	Uncategorized	<	<		<		<			<	
Walter Gehring	Uncategorized	<	<		<		<			<	
Bernasek,Robert J.	Uncategorized										
Cecile Kehr, Lcsw	Uncategorized	<									
Eleanor Simberkoff	Uncategorized	<	<	<	<	<	<	<	<	<	<
Girlyn Garcia	Uncategorized	<	<		<	<	<	<	<	<	<
Maria Charney	Uncategorized	<	<		<		<			<	
Marino, Melissa	Uncategorized	<	<		<		<			<	<
Hu, Xiumin	Uncategorized	<	<	<	<		<	<	<	<	✓
Christina Bernhard	Uncategorized	<	<		<		<			<	
Calvary Hospital Inc	Uncategorized										
Jennifer Petras	Uncategorized										
Sullivan County Cmh Mh	Uncategorized										
Leukowitcz,Richard	Uncategorized	<									
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized	<	<		<		<			<	<
Browne,Julie	Uncategorized	<									
Susan Rooney	Uncategorized	<	<	<	<	<	<	<	<	<	<
Kristin Moltz	Uncategorized	<	<		<	<	<	<	<	<	<
Kara Neunzig	Uncategorized	<	<		<		<			<	
Hay,Nigia P	Uncategorized	<									
Svetlana Korchevsky	Uncategorized	<	<		<	<	<	<	<	<	<
Nicole Lampel	Uncategorized	<	<	<	<	<	<	<	<	<	<



Page 808 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Raj Quiros	Uncategorized	<	<	<	<	<	<	<	<	<	<
Taft, Juile	Uncategorized	<	<		<		<			<	
Arms Acres	Uncategorized										
Hebrew Hospital Home Of Westchester	Uncategorized										
Adina Trotman	Uncategorized	<	<		<	<	<	<	<	<	<
Otibhor Agbi	Uncategorized	<	<		<	<	<	<	<	<	<
Council Alcohol/Drug Sullivan	Uncategorized										
Thomas Lequerique	Uncategorized	<	<		<	<	<	<	<	<	<
Samia Mambo	Uncategorized	<	<		<	<	<	<	<	<	<
Decayette,Martine	Uncategorized	<									
Health Quest Medical Practice Pc	Uncategorized	<	<		<	<		<	<	<	<
Nelson, Deshawn	Uncategorized	~									
Grinman,Slava	Uncategorized	<									
Madeleine Tchamala	Uncategorized										
Gelardo, Toniann	Uncategorized	<									
Allison Lasala	Uncategorized	<	<	<	<	<	<	<	<	<	<
Marcella Amorese	Uncategorized	<	<		<		<			<	
Ulices Hernandez	Uncategorized	<	<		<	<	<	<	<	<	<
John Lockwood	Uncategorized	<	<	<	<	<	<	<	<	<	<
White Plains Hospital Center	Uncategorized	<	<		<		<	<	<	<	<
Arms Acres	Uncategorized	<					<				
Stacey Roberts	Uncategorized	<	<		<		<			<	
Shepp,Linelle	Uncategorized	<									
Vara, Patricia M Anp	Uncategorized										
Moncion, Aileen	Uncategorized	<									
Helaney M Chacko	Uncategorized	<	<		<	<	<	<	<	<	<
Bonnie Freirich	Uncategorized	<	<		<		<			<	
Bonnie Freirich	Uncategorized	<	<		<		<			<	
Northern Manor Geri Ctr Adhc	Uncategorized	<						<			
Westchester Jewish Comm Srvs	Uncategorized	<	<		<		<			<	
Montefiore Medical Ctr Ai	Uncategorized										



Page 809 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	ζ.	<		<		<			ζ	
Sarah Neuman Ct Hlth Reh Adhc	Uncategorized										
Asao Hirano	Uncategorized	ζ.	<		<	<	<	〈	<	<	<
Deborah Walton	Uncategorized										
Marla Mullen	Uncategorized	<	<				<	<	<	<	<
Viktoriya Lasiychuk	Uncategorized	<	<		<	<	<	<	〈	<	<
lva Jenkins	Uncategorized	<					<			<	
Hill-Collins, Margaret	Uncategorized	<									
Mcfarlane, Christine	Uncategorized	<									
Elderserve Long Term Hith Car	Uncategorized										
Bond Annette Louise Md	Uncategorized										
Open Door Family Medical Center Inc	Uncategorized										
Michelle Dunn	Uncategorized	<	~		<	<	<	<	<	<	<
Jennifer Lozada	Uncategorized	<	~		<	<	<	<	<	<	<
Cah Orange Cnty Doh Div Phn	Uncategorized										
Leah Brennan, Ot	Uncategorized	<									
Elayne Helfgott	Uncategorized										
Kathleen Moloney	Uncategorized	<	~		<		<			<	
Chris Pulakos	Uncategorized	<	~		<		<			<	
Todd Laguerre	Uncategorized	<	~		<		<			<	
Elizabeth K Seng	Uncategorized	<	<		<	<	<	<	<	<	<
Chdfs, Inc./ The Center For Human Development And Family Services	Uncategorized										
Ronald Baker	Uncategorized	<	~		<		<			<	
Dr. Kenny Schwartz	Uncategorized										
St Josephs Hosp	Uncategorized	<	~	<	<	<	<	<	<	<	<
Genaro Hernandez	Uncategorized	<	~		<	<	<	<	<	<	<
Cah Orange Cnty Cpa	Uncategorized										
Hammous, Ayman	Uncategorized	<									
Paul Partridge	Uncategorized										
Vidalon Jennifer	Uncategorized	<	<	<	<	<	<	ζ.	<	<	<
Dumont Center Rehab & Nrs Care	Uncategorized										



Page 810 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Category 2.a.i 2.a.i 2.a.i 2.a.i 3.a.i 3.b.i 3.		Participating in Projects	cts									
In Lic Uncategorized Image of the control of the contr	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Uncategorized Uncategorize	Town Total Health Llc	Uncategorized										
Neciseacity Uncategorized	Linda Kaplan	Uncategorized	<	~		<		<			<	
thic, Casac-T Uncateportzed Lucateportzed Lucatepo	Susan Ohanesian	Uncategorized	<					ζ.			<	
Uncategorized Uncategorize	Mirelva Colon, Lmhc, Casac-T	Uncategorized										
Dicalegorized Dicalegorize	Michelle Chang	Uncategorized										
Uncategorized Uncategorized	Neesha Bastien	Uncategorized	<	~		<	<	<	<	<	<	<
pital Rockland Uncategorized	Peter Marino	Uncategorized	<	<		ζ.		\			<	
Na Uncategorized V	Summit Park Hospital Rockland	Uncategorized										
Recovery Md Uncalegorized Uncaleg	Slater, Walter Crna	Uncategorized										
Md Uncategorized V	Lexington Ctr For Recovery	Uncategorized	<	<		<		~			<	
Mid Uncategorized Image: Company of the control of the	Salem Hills Rehab & Nrs Ctr	Uncategorized										
Ord Rehab LIC Nh Uncategorized X	Beth K Boyarsky Md	Uncategorized	<	<		<		~			<	
Nor Rehab LIC NIh Uncategorized Image of the second of th	Nadine Katz	Uncategorized	<	<		<	<	<	<	<	<	<
nor Rehab LIC Nh Uncategorized C	Desyr, Marie	Uncategorized	<									
Uncategorized Locategorized Locatego	Sprain Brook Manor Rehab Llc Nh	Uncategorized										
Uncategorized Comm Ser Mh Uncategorized Comm Ser Mh Comm Ser Mh Comm Ser Mh Commission Corp <	Thomas Federn	Uncategorized	<	<		<		~			<	
Uncategorized Uncategorized X <td>Maria Romano</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td>	Maria Romano	Uncategorized	<	<		<	<	~	~	<	<	<
Uncategorized Common Ser Mh Uncategorized Common Ser Mh Common S	Vanessa Taha	Uncategorized	<	<	<	<	<	~	~	<	<	<
Uncategorized Uncategorized X <td>Maryana Koshyk</td> <td>Uncategorized</td> <td>〈</td> <td><</td> <td></td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td>	Maryana Koshyk	Uncategorized	〈	<		<	<	~	<	<	<	<
Uncategorized Vincategorized Vincateg	Thomas, Julie	Uncategorized										
Uncategorized Uncatego	William Margiotta	Uncategorized	<	<		<		~			<	
Uncategorized V <	Hima Vadakel	Uncategorized	<	<		<	<	~	~	<	<	<
V& Comm Ser Mh Uncategorized V </td <td>Alma Derosa</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td>~</td> <td></td> <td></td> <td><</td> <td></td>	Alma Derosa	Uncategorized	<	<		<		~			<	
y & Comm Ser Mh Uncategorized Image: Comm Ser Mh Image: Comm Ser	Felder,Perrin	Uncategorized	<									
Iler Uncategorized V	Putnam Family & Comm Ser Mh	Uncategorized	<	<		<		<			<	<
Zaborskis, Dds Uncategorized S </td <td>Richard G. Miller</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td>ζ.</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Richard G. Miller	Uncategorized	<	<		ζ.		<			<	
Quisition Corp Uncategorized Uncategorized V Uncategorized V Uncategorized V V V <	Dr. Margharet Zaborskis, Dds	Uncategorized	<									
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Sarah Church	Uncategorized	<	<		<	<	~	~	<	<	<
Uncategorized	Carol Strauss	Uncategorized	<	<		ζ.		<			<	
Uncategorized	Med-World Acquisition Corp	Uncategorized										
	Ronda Facchini	Uncategorized	<	<		<	<	<	<	<	<	<



Page 811 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized										
Enrico Tobias	Uncategorized	<	<		<	<	<	<	<	<	<
Cbhs- Westchester Jewish Community Services - Home Health Services	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Ucp Of Westchester Icf 2	Uncategorized										
Santiago Betancourt	Uncategorized	<	<		<	<	<	<	<	<	<
Rockland County Health DeptPrimary Care	Uncategorized										
Delroy Coleman	Uncategorized	~	<		<	<	<	<	<	<	<
Hiushan Susan Ng	Uncategorized	~	<		<	<	<	<	<	<	<
Amelia Gritman	Uncategorized										
Mason , Mark	Uncategorized										
Sonila Sema	Uncategorized	<	<	<	<	<	<	<	<	<	<
Trelan Holder	Uncategorized										
Blake Holl	Uncategorized	<	<		<	<	<	<	<	<	<
Elizabeth Ortiz-Schwartz	Uncategorized										
Hospice Of Dutchess/Ulster Ct	Uncategorized										
J & P Watson Inc	Uncategorized										
Christmas Thomas	Uncategorized	<	<		<	<	<	<	<	<	<
St Josephs Hosp Of Yonkers Ny	Uncategorized	~	<	<	<	<	<	<	<	<	<
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized										
Elant At Newburgh Adhc	Uncategorized										
Robinson, lonez A	Uncategorized	~									
Ineson, Paul A Crna	Uncategorized										
Lynny Bargas	Uncategorized										
Linda Primus	Uncategorized	<	<		<	<	<	<	<	<	<
Provider-Hamaspik Of Rockland	Uncategorized										
Tufano,Louis	Uncategorized	~									
Moshe Sadofsky	Uncategorized	<	<		<	<	<	<	<	<	<
Siegel-Zucker,Joy	Uncategorized	<									
Yasmine Saad	Uncategorized	<	<		<	<	<	<	<	ζ.	<



Page 812 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Category 24 24 24 24 24 24 24 2		Participating in Projects	ects									
	Provider Name	Provider Category	2.a.i	2.a.iii			3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Controllegations Column	Jesus Cuzo	Uncategorized	<	<	<		<			<		
	Diana Woodworth	Uncategorized	ζ.	<	<		<			<		
	Sevgi Ercan	Uncategorized										
	Alyssa Cole	Uncategorized	<	<	<		<			<		
Fundam I Uncategorized C	Raice, Hanna S.	Uncategorized	<	<		<		<	<	<	<	
Uncategorized Uncategorized Ith Services Uncategorized V	Rockland County Mh	Uncategorized										
Punnam I Uncategorized C	Silverman , Hope	Uncategorized										
Ith Services	Hospice Care In West/Putnam I	Uncategorized										
Incategorized	Vnsny Community Health Services	Uncategorized										
Incatesported Incatesporte	Claudia Chang	Uncategorized	<	~	<	<	<	<	<	<	<	
Uncategorized X <	Kelly-Geraghty, Annmarie	Uncategorized	ζ.	<	<		<	<	<	<	<	
Dicategorized Dicategorize	Andrea Kazlas	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
Uncategorized	Donald Janowitz	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
Coupations Uncategorized X	Tania Shiminski-Maher	Uncategorized	<	<	<	<	<	<	<	<	<	
Coupations Uncategorized IX IX </td <td>Melanie Aure</td> <td>Uncategorized</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Melanie Aure	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
Uncategorized Image: Ima	Orange Cnty Rehab-Occupations	Uncategorized	ζ.	<	<		<			<		
Polignostic/82/Treatment/Center	Atif Mahmood	Uncategorized	<	<	<	<	<	<	<	<	<	
r Uncategorized X I <	Centerlight?Healthcare?Diagnostic?&?Treatment?Center	Uncategorized										
ne Adhc Uncategorized X	Tarrytown Hall Care Ctr	Uncategorized										
Uncategorized Image: Company of the compa	St Cabrini Nursing Home Adhc	Uncategorized	ζ.									
Uncategorized V <	Goldberg, Debra L	Uncategorized	<									
Acia Uncategorized X	Astrid Louis	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
acia Uncategorized	Ashley Stackpole	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
kland Uncategorized STATE OF THE OF	Cid Francisco Divinagracia	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
kland Uncategorized Uncategorized Vncategorized Uncategorized Vncategorized Uncategorized Vncategorized Uncategorized Vncategorized Vncategorized Vncategorized Vncategorized Vncategorized Vncategorized Vncategorized	Carlson, Jeffrey J Md	Uncategorized	ζ.	<		<	<	<	<	<	<	
Uncategorized Value	United Hospice Of Rockland	Uncategorized										
Uncategorized Vncategorized tas Uncategorized Uncategorized Vncategorized Vncategorized Vncategorized	Mount Vernon Hospital	Uncategorized	<	<		<	<	<	<	<	<	
tas Uncategorized V V V V V V V V V V V V V V V V V V V	Conifer Park	Uncategorized										
tas Uncategorized S S S S S S S S S S S S S S S S S S S	Nyack Hsp	Uncategorized	ζ.	<		<	<	<	<	<	<	
Uncategorized	Michael Arvystas	Uncategorized	ζ.	<	<	<	<	<	<	<	<	
	Jessica Robie	Uncategorized	<	<	<		<			<		



Page 813 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Uncategorized	Carlos Monserrate
<	<	<	<	<	<	<		<	ζ.	Uncategorized	Michela Catalano
										Uncategorized	A Sydney Madden
										Uncategorized	Bethel Nrs & Reh Ctr Adhc
									<	Uncategorized	United Hebrew Geri Ctr Snf
<	<	<	<	<	<	<		<	<	Uncategorized	Patricia G Botet
	<			<		<		<	<	Uncategorized	Christina Glenn
										Uncategorized	Lauren Mandel
										Uncategorized	Taconic Pharmacy Inc
										Uncategorized	Mary Mcgovern
										Uncategorized	Jason Pagan
										Uncategorized	Shari Rosenthal-Eck
<	<	<	<	<	<	<		<	<	Uncategorized	Brian Currie
<	<	<	<	<	<	<		<	ζ.	Uncategorized	Steven M Safyer
									<	Uncategorized	Sarah Neuman Ctr Hlth & Rehab
<	<	<	<	<	<	<		<	ζ.	Uncategorized	Lupe Gallegos
<	<	<	<		<	<		<	<	Uncategorized	Putnam Hospital Center
<	<	<	<	<	<	<		<	<	Uncategorized	Robert Dzhurayev
<	<	<	<	<	<	<	<	<	<	Uncategorized	Schaffer Extended Care Center
	<			<		<	1	<	<	Uncategorized	Valdovinos, Monica
										Uncategorized	Peninsula Gen Nursing Home
<	<	<	<	<	<	<	1	<	<	Uncategorized	Ross Fuller
<	<	<	<	<	<	<	<	<	<	Uncategorized	Horelick, Alexander Lmsw
	<			<		<	1	<	<	Uncategorized	Abby Grasso
										Uncategorized	Crown Center Nursing & Rehab
<	<	<	<	<	<	<		<	<	Uncategorized	Brittany R Cohen
										Uncategorized	Amy Ghio
										Uncategorized	Cluster Inc
										Uncategorized	Helen Hayes Hospital Rhcf
										Uncategorized	Melissa Thompson
<	<	<	<	ζ.	<	<	<	ζ.	ζ.	Uncategorized	St Josephs Hsp Nh Of Yonkers
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 814 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

ckland County Inc ckland County Inc Inc Inc Associates Pc Associates Pc Associates Pc Associates Pc III III Pediatric Center are Coalition-Rockland Psychiatric Center are Coalition-Rockland Psychiatric Center Westchester Mh It		Participating in Projects	ects				_					_
Abelief Country Inc Uncate-porced C <t< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.a.iv</th><th>2.b.iii</th><th>3.a.i</th><th>3.a.ii</th><th></th><th>3.d.iii</th><th>4.b.i</th><th>4.b.ii</th></t<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii		3.d.iii	4.b.i	4.b.ii
Localisand County Inc. Uncasegorized Image: County Inc. Image: C	Tovera, Camille	Uncategorized	<									
	Hamaspik Of Rockland County Inc	Uncategorized										
Michaelopoitzed Michaelopo	Sharon Tsadik	Uncategorized	<	<		<	<	<	<	<	<	<
Non-line Uncategorized	Gail Alexander	Uncategorized	<	<		<		<			<	
Name	Sancia Wellness Inc	Uncategorized										
Massociates Pc	Rosado, William	Uncategorized	<									
Associates Pro	Michelle Villanueva	Uncategorized	<	<		<	<	<	<	<	<	<
or Alp Uncategorized Uncategorized	Phelps Medical Associates Pc	Uncategorized										
Incategorized Uncategorized V	Crestview Manor Alp	Uncategorized										
winaria Uncategorized C. Medicaid Transportation	Vandette Carter	Uncategorized	<	<		<	<	<	<	<	<	<
yy Uncategorized X	Kathleen Voss	Uncategorized										
nc. Medicaid Transportation Uncategorized IX	Onyedika, Ifeanyi	Uncategorized	<									
Ith Services Lic	Occupations, Inc. /Medicaid Transportation	Uncategorized	<	<		<		<			<	
poli Uncategorized Imagesorized	Belvedere Health Services Llc	Uncategorized										
poli Uncategorized Image (minima) Uncategorized Image (minima)	Reynolds, Mable	Uncategorized	<									
n Uncategorized Image: Control of the O2180 Uncategorized Image: Control of the O2180 Image:	Rosanna Broccoli	Uncategorized	<	<	<	<	<	<	<	<	<	<
side Hospital Uncategorized C <td>Marlene Bastien</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Marlene Bastien	Uncategorized	<	<		<		<			<	
enn Co Inc 02180 Uncategorized Image: Control of the C	St Johns Riverside Hospital	Uncategorized	<	<	<	<		<	<	<	<	<
Ise To Inc. Uncategorized Image: Context of the contex	Walgreen Eastern Co Inc 02180	Uncategorized										
Isse Tc Inc. Uncategorized Image: Content of the conte	Ashir, Rodney	Uncategorized	<	<		<		<	<	<	<	<
n Pediatric Center Uncategorized X <th< td=""><td>Hospitality House Tc Inc.</td><td>Uncategorized</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Hospitality House Tc Inc.	Uncategorized										
Care Coalition-Rockland Psychiatric Center Uncategorized V	Elizabeth Seton Pediatric Center	Uncategorized										
are Coalition-Rockland Psychiatric Center Uncategorized V	Jeanette Kobel	Uncategorized	<	<		<	<	<	<	<	<	<
Vestchester Mh Uncategorized Vestchester Mh Vestches	Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		<		<			<	
Vestchester Mh Uncategorized V </td <td>Michael Lace</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Michael Lace	Uncategorized	<	<		<	<	<	<	<	<	<
Vestchester Mh Uncategorized Image: Contract of the c	Asma Mirza	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Human Dev Ser Westchester Mh	Uncategorized	<								<	
Uncategorized Uncategorized Uncategorized Uncategorized	Michael Goldblatt	Uncategorized	<	<		<		<			<	
Uncategorized V V V V V V V V V V V V V V V V V V V	Dr. Nora Ruiz	Uncategorized										
	St Josephs Hosp	Uncategorized	ζ.	<	<	<	<	<	<	<	<	<
	The Rye Asc Llc	Uncategorized										



Page 815 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		<		<	<	Uncategorized	Marchant, Karen
	<			<		<	<		<	Uncategorized	Rosenblum, Ruth
									<	Uncategorized	Karen Catania, Slp
										Uncategorized	Le-Mac Pharmacy Inc
										Uncategorized	Berkshire Farm Center
										Uncategorized	Grossman,William
	<			<		ζ.	N	\ <	<	Uncategorized	Stephanie Olear
	<			<		<	<		<	Uncategorized	Kathy Winston-Reno
<	<	<	<	<	<	<			<	Uncategorized	Calvin Mcfarlane
<	<	<	<	<	<	ζ.	N	< <	<	Uncategorized	Juliet Davis
	<			<					<	Uncategorized	Joyce Bellish
<	<	<	<	<	<	<		\ <	<	Uncategorized	Javier Santos-Cubina
									<	Uncategorized	Brobbey, Margaret
										Uncategorized	Altema-Benoit, Suzette Fnp
<	<	<	<	<	<	<		<	<	Uncategorized	Mary E Nugent
									<	Uncategorized	Azor Home Care
										Uncategorized	Prime Home Health Services
										Uncategorized	Resolution Rx Inc
										Uncategorized	B Stern Physical Therapy Inc
<	<	<	<	<	<	< <	\ <	` '	<	Uncategorized	Lynn Clements-Northland
										Uncategorized	Cardinal Health Partners Ipa,Llc
	<			<		<		` '	<	Uncategorized	Janine Arceri
										Uncategorized	Grand Manor N & R Center
										Uncategorized	Port Chester Nur & Rehab Ctr
	<			<		<		` `	<	Uncategorized	Sandra Abitbol
										Uncategorized	Putnam Nursing & Rehab Ctr
<	<	<	<	<	<	<		` '	<	Uncategorized	Gabrielle Pezzulo
	<			<		<			<	Uncategorized	Jennifer Radcliffe
<	<	<	<	<	<		\ <		<u> </u>	Uncategorized	Sarah Fisher
	<			<		<	<		<	Uncategorized	Cindy Scullion
<	<	<	<	<	<	<			S	Uncategorized	Erez Harari
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	.iv 2.b.iii	a.iii 2.a.iv	a.i 2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 816 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Uncategorized	Kaitlynn Messinger
										Uncategorized	Lisa Lagattuta, Lmhc, Casac
<	~	<	~	~	<	<	<	<	<	Uncategorized	Diane Khorassani
	<			~		<		<	<	Uncategorized	Rajan Baranwal
									<	Uncategorized	Keenan, Patricia A
<	<	<	~	~	<	<		<	<	Uncategorized	Cynthia Saglam
<	<			<		<		<	<	Uncategorized	Carroll, Alison
	<								<	Uncategorized	Choice Of New Rochelle Mh
										Uncategorized	Crystal Run Chestnut Ridge
										Uncategorized	Crystal Run Seymour Dr Icf
	_									Uncategorized	Crystal Run Village Inc
										Uncategorized	Catholic Managed Long Term Inc
										Uncategorized	Darrell Looney
<	<	<	~	~	<	<	<	<	<	Uncategorized	St Josephs Hosp
<	<	<	~	~		<	<	<	<	Uncategorized	St Johns Riverside Hsp Ai
										Uncategorized	Sullivan County Nys Arc
<	<	<	~	~		<	<	<	<	Uncategorized	Acevedo, Sandra M.
<	<			~		<		<	<	Uncategorized	Levine,Andrew
										Uncategorized	Willcare Lthhcp
										Uncategorized	Best Healthcare Inc
	<			<		<		<	<	Uncategorized	Joanne Pierson
										Uncategorized	Barnwell Nursing & Rehab Cent
	<			<		<		<	<	Uncategorized	Erin Modesta
										Uncategorized	Walgreen Eastern Co Inc
	<			~		<		<	<	Uncategorized	David Schools
<	<	<		<		<		<	<	Uncategorized	Jawonio Mh
									<	Uncategorized	Peccerillo, Michael
										Uncategorized	Middletown Comm Health Center
			_							Uncategorized	Cp Of Westchester Inc #3
										Uncategorized	Orange County Health Dept
										Uncategorized	Cah Orange Cnty Doh Div Phn
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 817 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lorentz,Raymond	Uncategorized	<									
Lovelace, Todd D Md	Uncategorized										
Hudson River Healthcare Inc	Uncategorized	<	<		<	<		<	ζ.	ζ.	<
Carol Cohen-Romano	Uncategorized	<	<		~	<	<	<	<	ζ.	<
St Josephs Rehab Center Inc	Uncategorized										
Laura Specht	Uncategorized	<									
Patrice Tyler	Uncategorized	<	<		<	<	<	<	<	<	<
Johanna Gersten	Uncategorized										
Joan Glickman	Uncategorized	<	<		<	<	<	<	<	<	<
Batson,Margaret K	Uncategorized	<									
Kelly A Syracuse	Uncategorized	<	<		<	<	<	<	<	<	<
Lauren Casaletto, Pt	Uncategorized	<									
Demonterey, Martha	Uncategorized	ζ.	<		<		<			<	
Rena Garbow, Ot	Uncategorized	<									
Demetri Bartley	Uncategorized	<	<		<	<	<	<	<	<	<
Mary Pressman, M.D.	Uncategorized										
All Pro Home & Health Care Services	Uncategorized										
Hudson Valley Home Care Inc	Uncategorized	ζ.	<		<	<		<	<	<	<
Medical Arts Sanitarium	Uncategorized	<			<		<			<	
Sewell, Regina	Uncategorized	<	<		<		<			<	
Robert Burk	Uncategorized	<	<		<	<	<	<	<	<	<
Arturo Casadevall	Uncategorized	<	<		<	<	<	<	<	<	<
Jennifer Persaud	Uncategorized	ζ.	<		<	<	<	<	<	<	<
Summer Lofton	Uncategorized	<	<		<	<	<	<	<	<	<
Westline Prophete	Uncategorized	<	<		<		<			<	
Dutchess County Office For The Aging	Uncategorized										
Emergency Medical Assoc Sound Shore	Uncategorized										
Conifer Park	Uncategorized										
Monegro, Francisco	Uncategorized	<									
Rockland Pc Act	Uncategorized	<	<		<		<			<	
Dikiy,Elvart	Uncategorized	<									



Page 818 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Uncategorized	Patricia Penny
										Uncategorized	Albert Graziosa, Md
										Uncategorized	Dale Figueroa, Lmsw
										Uncategorized	Blythedale Childrens Hospital
<	<	ζ.	<	<	<	<		<	<	Uncategorized	Susana Correia
<	<	<	<	<	<	<	<	<	<	Uncategorized	Alison Abrams
									<	Uncategorized	Renner, Mercy
	<			<					<	Uncategorized	Donald Johnson
<	<	<	<	<	<	<		<	<	Uncategorized	Layal Rabadi-Garcia
										Uncategorized	Dutchess Care Alp
<	<	<	<	<	<	<	<	<	<	Uncategorized	Elyse Beyers
									<	Uncategorized	Milagros Torres, Ot
									~	Uncategorized	Pomerantz, Casey
										Uncategorized	Tammie Brodie
									<	Uncategorized	Royer,Erin
										Uncategorized	Cah Skip Of New York Inc
<	<	<	~	~	<	<	<	<	~	Uncategorized	St. Joseph'S Hospital, Yonkers-Pharmacy
<	<	<	~	~	<	<		<	~	Uncategorized	Kerron Gilford
<	<	<	~	~	<	<	<	<	~	Uncategorized	Isaura Delossantos
<	<	<	<		~			<	~	Uncategorized	Zoraida Torres
										Uncategorized	Sancia Wellness Inc.
	<			<		<		<	~	Uncategorized	Conrad Johnson
										Uncategorized	Avalon Assisted Living & Wellness Center
	<			~		<		<	~	Uncategorized	Patt Smith
<	<	<	~		<	<		<	~	Uncategorized	Northern Dutchess Hospital
										Uncategorized	Bon Secours Comm Hosp
<	<	<	<	<	~	<		<	<	Uncategorized	Bianca R Campanella
	<	_		~		<		<	~	Uncategorized	Deborah Adams
										Uncategorized	Walgreen Eastern Co Inc
										Uncategorized	Arms Acres
<	<	ζ.		〈		ζ		<	<	Uncategorized	Jawonio-Consumer Directed Personal Assistance
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 819 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<		Uncategorized	Yen B Le
<	<	ζ.	<			<		<	<		Uncategorized	Christopher Jacobson
											Uncategorized	Faigy Friedman
<	<	<	<	<	<	<	<	<	<		Uncategorized	Paz Diana
<	<	<	<	<	<	<		<	<		Uncategorized	Angela Cheng
<	<	ζ.	<	<	ζ.	<		<	<		Uncategorized	Jillian Cullinane
	<			<		<		<	<		Uncategorized	Susan Rossbach
<	<	<	<	<	<	<		<	<		Uncategorized	Temitope A Ayeni
											Uncategorized	Living Independently For The Elderly Inc Bethel Lhcsa
											Uncategorized	Walgreen Eastern Co Inc
											Uncategorized	Aguilar, Jacqueline
											Uncategorized	Clarkstown Pediatric Assoc Pc
											Uncategorized	Karl Krause
											Uncategorized	Kummel, Patricia
<	<	<	<			~		<	<		Uncategorized	Greater Hudson Valley Fam Hlt, The
	<			<		~		<	<		Uncategorized	Linda Hicks
	<			<		<		<	<		Uncategorized	Phil Heffernan
	<			<		~		<	<		Uncategorized	Brandon Beauchamp
	<			<		<		<	<		Uncategorized	Kristina Peckins
											Uncategorized	Kristina Curry
<	<	<	<	<	<	~		<	<		Uncategorized	Dana M Moore
	<			<		~		<	<		Uncategorized	Patricia Hampel
											Uncategorized	Corinne Belloise
	<			<		~		<	<		Uncategorized	Rhoda Charles
<	<	<	<	<	<	~	<	<	<		Uncategorized	St Josephs Hosp
											Uncategorized	Rockland Children'S Psychiatric Center - Yonkers Day Treatment
									<		Uncategorized	Evans, Patricia
<	<	<	<	<	<	~		<	<		Uncategorized	Elena Pulver
											Uncategorized	Laurie Siegel
	<			<		~		<	<		Uncategorized	Desiervo, Frank
											Uncategorized	Hudson Valley Care Coalition-Phelps Memorial Hospital Association
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category		Provider Name
									ts	Participating in Projects		



Page 820 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

		•								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dr. Unce Varughese	Uncategorized									
Schnurmacher Center Reh & Nrs	Uncategorized									
Family Svc Of Westchester	Uncategorized	<	ζ.	<		<			<	<
James Masiello	Uncategorized	<	<	<	<	<	<	<	<	<
Peter Wolstein	Uncategorized									
Bonaparte,Lisa	Uncategorized	<								
Beth Taylor	Uncategorized	<	<	<	<	<	<	<	<	<
Kim Youchah	Uncategorized	<	<	<			<	<	<	<
James Pappas	Uncategorized	<	<	<		<			<	
Jennifer Dimitriou	Uncategorized	<	<	<	<	<	<	<	<	<
Rhonda Maddaloni	Uncategorized	<	<	<		<			<	
Abdullahi,Umma A	Uncategorized	<								
Antonio Gomez	Uncategorized									
Robin Kaplan	Uncategorized	<	<	<		<			<	
Inpatient Hospitalist Services Of N	Uncategorized									
Rudolph Moravek	Uncategorized	<	<	<	<	<	<	<	<	<
Esther Terebelo	Uncategorized	<	<	<	<	<	<	<	<	<
Saul B Gomez	Uncategorized	<	<	<	<	<	<	<	<	<
Leiana Richardson	Uncategorized	<	<	<	<	<	<	<	<	<
Georgette Goldson	Uncategorized	<	<	<	<	<	<	<	<	<
Tracy Gard	Uncategorized	<	<	<	<	<	<	<	<	<
Miller , Judy	Uncategorized									
Rabins, Delores	Uncategorized	<								
Brian Lui	Uncategorized	<	<	<	<	<	<	<	<	<
Tanisha Castellanos	Uncategorized	<	ζ.	<		<			<	
Rachel Lewis	Uncategorized	<	ζ.	<		<			<	
Pauline Calvert-Anglin	Uncategorized	<				<			<	
Jopal Bronx, Llc	Uncategorized									
Alexander Ly	Uncategorized	<	ζ.	<			<	<	<	<
Beth Abraham Health Services	Uncategorized									
Metropolitan Jewish Hm Care	Uncategorized									



Page 821 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	ts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii		3.a.i 3.	3.a.ii 3	3.b.i 3	3.d.iii	4.b.i	4.b.ii	
Mccartney, Tara	Uncategorized	<	<	<			<			<		
Reilly-Fallon,Kathleen	Uncategorized	<										
Premier Nursing Services	Uncategorized											
Phelps Memorial Hsp Assoc	Uncategorized											
Henderson, Sharon	Uncategorized	<										
Malka, Dorite	Uncategorized	<										
Ellis, Louise	Uncategorized	<	<	<	<	〈	<	<	<	<	<	
Michael Camargo	Uncategorized											
Isabella Leviyev	Uncategorized	<	<	<		<	<	<	<	<	<	
Inna Gedzberg	Uncategorized	<	<	~	< ·	〈	<	<	<	<	<	
Wendolyn Selby	Uncategorized											
Richard Brondsky	Uncategorized	<	<	<			<			<		
Best Choice Home Health Care	Uncategorized											
Montefiore New Rochelle Hosp	Uncategorized	<	<	< <	<	<	<	<	<	<	<	
Doj Operations Associates LIc	Uncategorized	<						<				
Michael Li	Uncategorized	<	<	~	<	<	<	<	<	<	<	
Mary Fedor	Uncategorized											
Nyack Manor Nh Snf	Uncategorized											
Somers Manor Nursing Home Inc	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Mario Montoni	Uncategorized											
Alma Villegas-Schwalbenbe	Uncategorized											
Hudson Valley Care Coalition-Facial Plastic, Reconstructive & Laser Surgery, Plic	Uncategorized											
James D Faix	Uncategorized	<	<	<		<	\	<	<	<	<	
Pikoulas, Gabrielle	Uncategorized	<										
Bestcare Company	Uncategorized											
Ji, Haiyun	Uncategorized	<										
Hudson Valley Care Coalition-Hudson River Healthcare, Inc.	Uncategorized	<	<	<		<		<	<	<	<	
Conifer Park	Uncategorized											
Gina Matthews	Uncategorized	<	<	ζ.	<u> </u>		<			<		
Erica Elkin	Uncategorized	<	<	<		<	<	<	<	<	<	



Page 822 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<			<			<	<		Uncategorized	Orange County Department Of Mental Health
<	<	<	<	<	<	<	<	<	_	Uncategorized	Maria Loverde
								<	ı	Uncategorized	Parikh,Ashok
<	<			<		<	<	<		Uncategorized	Young, Roger
										Uncategorized	Anderson Center For Autism, Sed
								<		Uncategorized	Bermudez,Michael
										Uncategorized	Walgreen Eastern Co Inc 2122
<	<	<	<					<	_	Uncategorized	Simeon Schwartz
										Uncategorized	Catskill Regional Medical Ctr
										Uncategorized	Wingate At Beacon
<	<	<	<			<	<	<	_	Uncategorized	Osmaan Minhas
<	<	<	<	<	<	<	<		_	Uncategorized	Lucy Panicker
<	<			<		<	<			Uncategorized	Family Services Of Westchester
<	<	<	<	<	<	< <	<	〈		Uncategorized	Celina Duran
<	<	<	<	<	<	<	<		_	Uncategorized	Eunice Aguda
										Uncategorized	Jeanette Calara
	<			<		<	<	〈		Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
								<		Uncategorized	Vincent,Myriam
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
	<			<		<	<	<	_	Uncategorized	Deena Mogel
										Uncategorized	Walgreen Eastern Co Inc
										Uncategorized	Hudson Valley Care Coalition-Orange County Dept. Of Health
										Uncategorized	Orange County Cerebral Palsy Assoc
										Uncategorized	Robin Goldstein
<	<	<	<		<	<	<	<	Į.	Uncategorized	Mcdowell Meredith Borham
										Uncategorized	Search For Change Inc
										Uncategorized	Lata Mcginn
<	<	<	<		<	<	<	<		Uncategorized	Vassar Brothers Med Ctr
<	<			<			<	<	l.	Uncategorized	Orange Cnty Dept Mental Healt
										Uncategorized	City Medical Of Upper East Side, Pllc
	<			<		<	<	<	J	Uncategorized	Anthony Zuccaro
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.a.iv 2.b.iii	2.a.iii 2.	2.a.i 2		Provider Category	Provider Name
									Participating in Projects	Participa	



Page 823 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	rojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Colleen Faust	Uncategorized	<	<		<		<			<	
Paul Holt	Uncategorized	<	<		<		<			<	
Shumaila Rangoonwala	Uncategorized	<	<		<	<	<	<	<	<	<
Rosangela Alicea	Uncategorized	<	<				<			<	<
Audrey Walker	Uncategorized	<	<		<	<	<	<	<	<	<
Roscoe Community Nh Adhc Inc	Uncategorized										
Navina Charles	Uncategorized	<	<		<	<	<	<	<	<	<
Rashmi George	Uncategorized										
Saint Josephs Medical Center Mh	Uncategorized	<	<	<	<	<	<	<	<	<	<
Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Tara Maloney	Uncategorized	<	<	<	<	<	<	<	<	<	<
Renee D Semenick	Uncategorized	<	<		<	<	<	<	<	<	<
Pine Plains Pharmacy Inc	Uncategorized										
Rockland Mobile Care, Inc.	Uncategorized										
Sullivan Cnty Pub Hlth Ser	Uncategorized										
Toksoz B Karasu	Uncategorized	<	<		<	<	<	<	<	<	<
Jacob Perlow Hospice	Uncategorized										
Baltazar,Maria	Uncategorized	<									
Fischetti, Michele	Uncategorized	<									
Wilson, Paul	Uncategorized	<	<		<		<			<	
London, Hailey	Uncategorized	<									
Rilc Inc Semp	Uncategorized										
John Duch	Uncategorized										
Jennifer Povill	Uncategorized	<	<		<		<			<	
Hudson Valley Care Coalition-Jewish Family Service Of Orange County, Inc	Je Uncategorized										
Terrace Health Care Center	Uncategorized										
Snagg, Jacinta	Uncategorized	<									
Michael A Brownlee	Uncategorized	<	<		<	<	<	<	<	<	<
Israel D Goldman	Uncategorized	<	<		<	<	<	<	<	<	<
John Bosworth	Uncategorized	<	<		<	<	<	<	<	<	<
Sandra Smith	Uncategorized										



Page 824 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schiraldi,Michael	Uncategorized	<									
Audrey Julian	Uncategorized										
Arms Acres	Uncategorized										
Mental Health Association In	Uncategorized										
Hrnc Operating Llc	Uncategorized										
Jewish Home Lifecare Community Serv	Uncategorized	<									
Chris Cirrone	Uncategorized	<	~		<		<			<	
Stanislav Lando	Uncategorized	<	~		<	<	<	<	<	<	<
Allison, Katherine	Uncategorized	<									
Mills Pond Nursing & Rehab Ctr	Uncategorized										
Anna Letton	Uncategorized	<	~		<	<	<	<	<	<	<
Hernandez, Nelly	Uncategorized										
Andrew, Sarah	Uncategorized	<									
Priority Home Care, Inc.	Uncategorized										
Anthony Antunovic	Uncategorized	<	<		<		<			<	
Selamawit Yohannes	Uncategorized	<	<		<	<	<	<	<	<	<
Lea Marbe	Uncategorized	<	<		<	<	<	<	<	<	<
Harris Goldstein	Uncategorized	<	~		<	<	<	<	<	<	<
Danny Naifeh	Uncategorized	<	<		<	<	<	<	<	<	<
Rafferty, Brian Rpa-C	Uncategorized										
Ucpa Of Putnam & So Dutchess	Uncategorized										
Erin Anthony	Uncategorized	<	<		<	<	<	<	<	<	<
Jeanine Bowen	Uncategorized	<	<		<	<	<	<	<	<	<
Dunning,Annmarie	Uncategorized	<									
Morningside Acquisition I Llc	Uncategorized										
Paula Campbell	Uncategorized										
Linda Callis-Bennett	Uncategorized	<	<		<		<			<	
Fay,Terese Noel	Uncategorized	<									
University Nursing Home Snf	Uncategorized	<						<			
Jewish Home & Hosp For Aged	Uncategorized	<									
Salvatore Lomonaco	Uncategorized	<	<		<	<	<	<	<	<	<



Page 825 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

	<			<		ζ.		<	<	Uncategorized	Karen Buttacovoli
<	<			<		<		<	<	Uncategorized	Kass,Amy
<	<	<	<	<	<	<		<	<	Uncategorized	Sasheen Ferguson
<	<	<	<	<	<	<		<	<	Uncategorized	Nicole Noveck
										Uncategorized	Tammy Kucharik
<	<	<	<	<	<	<	<	<	<	Uncategorized	St Josephs Hosp
									<	Uncategorized	Brynn Gill, Slp
									<	Uncategorized	Maruyama,Ryo
	<			<		<		<	<	Uncategorized	Blumenthal, Charlotte
										Uncategorized	Sea-Crest Health Care Center
										Uncategorized	West Ledge Rehab & Nursing Ctr
										Uncategorized	Valley View Ctr Nrs Care & Rehab
									<	Uncategorized	Thompson,Rhona D
	<			<		<		<	<	Uncategorized	Michelle Mooney
<	<	<	<	<	<	<	<	<	<	Uncategorized	Amrutha Panakkal
	<			<		<		<	<	Center Uncategorized	Hudson Valley Care Coalition-Rockland Psychiatric Center
	<			<		<		<	<	Uncategorized	Joyce Lyons
									<	Uncategorized	Kleinau,Diane
<	<	<	<	<	<	<		<	<	Uncategorized	Nicole Ferrara
<	<	<	<	<	<	<		<	<	Uncategorized	E. John Gallagher
										Uncategorized	Dominican Sister Family Healt
										Uncategorized	Richard C Ward A T C
	<			<		<			<	Uncategorized	Milone, Richard D Md
										Uncategorized	Lauren Grant
<	<	<	<	<	<	<		<	<	Uncategorized	Katherine Borkacki
										Uncategorized	Dr. Pratik Gandhi
	<			<		<		<	<	Uncategorized	Noll , Louise
									<	Uncategorized	Adalsha, Yasmin
	<			<		<		<	<	Uncategorized	Janice Cornfield
										Uncategorized	Rockland Hospital Guild Inc
										Uncategorized	Peter Sayegh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 826 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Bounding Tomitiscon Provider Name Provider Category 2.14 2.41 </th <th></th> <th>Participating in Projects</th> <th>ects</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	ects									
December December	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
A Decision Decis	Jennifer Tomlinson		<	<		<		<			<	
Copy IAM Uncategorizzed Z	Archita Patel	Uncategorized	<	<		<	<	<	<	<	<	<
Deptiding Dept	Eileen Lubars	Uncategorized	<	<		<	<	<	<	<	<	<
With Re Rehab Hospit Uncasegorized Video/Arca N Video/Arc	Dutches Co Dept Mh	Uncategorized										
Valley/Ance Ai Uncategorized X </td <td>Winifred M.Burke Rehab Hospit</td> <td>Uncategorized</td> <td></td>	Winifred M.Burke Rehab Hospit	Uncategorized										
Branch	Mid Hudson Valley/Arcs Ai	Uncategorized	<								<	
Instruction of the control o	Judith Bock	Uncategorized	<	<		<	<	<	〈	<	<	<
Uncategorized Uncategorized Image Imag	Lloyd Bowers	Uncategorized	<	<		<	<	<	<	<	<	<
Ins Rehabilitation Crr Uncategorized Image: Community Services Image: Community	Iris V Tuitt	Uncategorized	<	<		<	<	<	<	<	<	<
er Uncalegorized W	Cah Childrens Rehabilitation Ctr	Uncategorized										
er Uncategorized X	Cardiinal Mccloskey Community Services	Uncategorized										
low Uncategorized Image: Control of the	Karen Decher	Uncategorized	<	<		<		<			<	
nms Uncategorized IX	Milana Badalov	Uncategorized	<	<		<	<	<	<	<	<	<
mns Uncategorized x	Dione Ndiaye	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized	Karyn Williams	Uncategorized	<	<		<	<	<	<	<	<	<
un Uncategorized Image: Council, Inc.	Vera Stein	Uncategorized	<	<		<	<	<	<	<	<	<
nn Uncategorized Image: Council, Inc. Uncategorized Image: Council, Inc. Ima	Frazier,Carl	Uncategorized	<	<		<		<			<	<
owerment Council, Inc. Uncategorized Image: Council C	Tina Johnson	Uncategorized										
Danielle Uncategorized Imategorized Imategorized <td>Family Empowerment Council, Inc.</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Family Empowerment Council, Inc.	Uncategorized	<	<		<		<			<	
as Uncategorized C	Fernandez, Danielle	Uncategorized	<									
fifeo Uncategorized Image: Company of the company of	Peck, Douglas	Uncategorized	<	<		<		<			<	<
elinda Lmhc Uncategorized Image: Control of the contro	Annette Graffeo	Uncategorized	<	<		<		<			<	
Jonnell Uncategorized V	Zappone, Melinda Lmhc	Uncategorized	<	<	<	<	<	<	<	<	<	<
nab & Nursing Fac Uncategorized Unca	Michael Mcdonnell	Uncategorized	<	<		<		<			<	
Care, Inc. Uncategorized Image: Control of the Inc. Image: Control of the Inc. </td <td>Achieve Rehab & Nursing Fac</td> <td>Uncategorized</td> <td></td>	Achieve Rehab & Nursing Fac	Uncategorized										
enter,Inc Uncategorized Uncategorized Image: Comparized of the comp	Hhh Home Care, Inc.	Uncategorized										
arkovsky Uncategorized V V V Sanne Uncategorized V V V V Uncategorized V V V V V	Guidance Center,Inc	Uncategorized	<					<			<	
Inarkovsky Uncategorized Rosanne Uncategorized Uncategorized Image: Comparison of the comparison o	Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
Rosanne Uncategorized IV I	Tatyana Zharkovsky	Uncategorized										
Uncategorized	Trendell, Rosanne	Uncategorized	<	<		<		<			<	
	Gene Pitt	Uncategorized	<	<		<	<	<	<	<	<	<



Page 827 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name		Participating in Projects	ects									
Decision	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Interior Uncasepoitzed C	Jasmine Vigo		ζ.	<		<	<	〈	<	<	〈	<
Initiapsi Uncatagorizad Un	Suneetha Potluri	Uncategorized	<	<		<	<	<	<	<	<	<
all all wild all wild all and all all wild all all wild all all all all all all all all all a	Wendy Harbinger	Uncategorized										
Kirkisa Uncasepoitzed CX	Miriam Surval	Uncategorized	<	<		<		<			<	
oral Uncategorized X V	Zanfardino, Krista	Uncategorized	<	<		<		<			<	<
assiando Uncasagorizad C	Schwartz,Cora	Uncategorized	<									
Mail Uncategorized X	Toni-Ann Mastando	Uncategorized										
On n Uncasegorized C	Linda Agarwal	Uncategorized	<	<	<	<	<	<	<	<	<	<
effeld Uncategorized X	Lewis, Allison	Uncategorized	<	<		<		<			<	
Ination Uncasegorized Image: Control of the control of	Richard Kleefield	Uncategorized	<	<		<	<	<	<	<	<	<
J Uncategorized C <	Erlinda Beltran	Uncategorized	<	<		<	<	<	<	<	<	<
Javolyn Uncategorized Image of the policy o	Hay,Cheria J	Uncategorized	<									
bolskla Uncategorized IX	Kingman, Karolyn	Uncategorized	<									
st Uncategorized C	Justyna Zapolska	Uncategorized	<	<		<	<	<	<	<	<	<
fr. Medical Grp Pc Uncategorized Image: Control of the pyl Image: Control of the	Foster,Joslet	Uncategorized	<									
theryl Uncategorized X	Westchester Medical Grp Pc	Uncategorized	<						<	<	<	<
Assoc Mh Uncategorized Image: Composition of the co	Birnbaum,Sheryl	Uncategorized	<	<		<		<			<	
Associtified Uncategorized Image: Color of the color	Joel Harris	Uncategorized	<	<		<	<	<	<	<	<	<
Numan Uncategorized Image: Color of the	Mental Hith Assoc Mh	Uncategorized	<	<				<			<	
numan Uncategorized IV	Jawonio Inc	Uncategorized	<	<		<		<		<	<	<
asstern Co Inc Uncategorized Image: Color of the col	Cathy Jo Shuman	Uncategorized	<	<		<		<			<	
priskie Uncategorized C	Walgreen Eastern Co Inc	Uncategorized										
Home Of Poughkeepsie Uncategorized Archer Uncategorized In Uncategorized Uncategorized Image: Coup Residence	Beverly Zabriskie	Uncategorized	<	<		<	<	<	<	<	<	<
Archer Uncategorized Image: Composition of the comp	Children'S Home Of Poughkeepsie	Uncategorized										
ty Uncategorized Uncategorized V V V V V V V V V V V V V V V V V V V	Alexandra Archer	Uncategorized	<	<		<	<	<	<	<	<	<
ty Uncategorized Vncategorized	Patil, Sachin	Uncategorized										
ica Uncategorized S S S S S S S S S S S S S S S S S S S	Bock, Christy	Uncategorized	<	<		<			<	<	<	<
i Uncategorized V V V V V V V V V V V V V V V V V V V	Herbst,Jessica	Uncategorized	<									
Uncategorized Uncategorized V V V V V V V V V V V V V V V V V V V	Leong, Heidi	Uncategorized	ζ.									
Uncategorized	Etess , Roseann	Uncategorized										
	Emergency Group Residence	Uncategorized	<	<		<		<			<	



Page 828 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name Provider Name Provider Canagoy Zali		Participating in Projects	cts									
Series (Procedes) (1757) 1777 177	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Discallagorized Discallago	Robert Schlesak	Uncategorized	<	<		<	<	<	<	<	<	<
by Uncategorized III III <t< td=""><td>Krista David</td><td>Uncategorized</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Krista David	Uncategorized										
ckk Uncaseportzad CV	Kathleen Marty	Uncategorized	<	<		<	<	<	<	<	<	<
Discasegorized Discasegorized C C C C C C C C C	Andrew Sicklick	Uncategorized	<	<		<	<	<	<	<	<	<
ses Uncategorized Carlo (Carlo Carlo	Peterson Exil	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Victor Vic	Denise Foulkes	Uncategorized	<	<		<	<	<	<	<	<	<
C. Uncasagorizad C. Uncasagorizad C. C	Charles Ford	Uncategorized	<	<		<	<	<	<	<	<	<
CC Uncategorized X	Rubin,Lise	Uncategorized	<									
Uncasegorized Uncasegorized Image Imag	Deidra Sekulic	Uncategorized	<	<		<	<	<	<	<	<	<
Incate gorized Uncate gorized Image	Karen Mikala	Uncategorized	<	<		<	<	<	<	<	<	<
les Uncategorized Image (limited)	Listy Joseph	Uncategorized	<	<		<	<	<	<	<	<	<
Discalegorized Disc	Jarrin,Hayley	Uncategorized	<									
Incategorized Uncategorized Uncategorize	Banquet, Agnes	Uncategorized										
Initick Uncategorized Initick Uncategorized Initick Initick <td>Erin Grimm</td> <td>Uncategorized</td> <td></td>	Erin Grimm	Uncategorized										
atrick Uncategorized X	Tucker, Cheryl	Uncategorized										
abhu Uncategorized Image (III) Image (III) Image (III) Image (IIII) Image (IIII) Image (IIIII) Image (IIIII) Image (IIIIIIII) Image (IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Dr. Molly Kilpatrick	Uncategorized										
abhu Uncategorized Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Care Coalliton-Rockland Psychiatric Center Uncategorized Care Coalliton-Rockland Psychiatric Center Care Care Care Care Care Care Care Care	Sejal Singh	Uncategorized	<	<		<	<	<	<	<	<	<
el Uncategorized X	Pandurang Prabhu	Uncategorized										
Care Coalition-Rockland Psychiatric Center Uncategorized IIII IIIII IIII IIIII IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIIII IIIII IIIII IIIII	Maryann Popiel	Uncategorized	<	<		<	<	<	<	<	<	<
Indis Uncategorized Incategorized Incategorized <td>Hudson Valley Care Coalition-Rockland Psychiatric Center</td> <td>Uncategorized</td> <td><</td> <td><</td> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td><</td> <td></td>	Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	<	<		<		<			<	
Esantis Uncategorized X	Jaime Franco	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Image: Company of the Compa	Mark Finn	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized S <	Darlene Desantis	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Leonard Schulman	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized V <	Richard Kitsis	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Felecia Slade	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Omosebi,Regina	Uncategorized	<									
Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Anne Marie Reynolds	Uncategorized	<	<		<	<	<	<	<	<	<
Uncategorized Uncategorized	Sheila Smith	Uncategorized	<					<			<	
Uncategorized	Middletown Comm Health Center	Uncategorized										
	Jewish Home & Hosp Bronx Div	Uncategorized	<									



Page 829 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

									<	Uncategorized	Robyn Mierzejewski, SIp
<	<	<	<	<	<	<	<	~	<	Uncategorized	St Josephs Hosp
<	<	<	<		<	<		~	<	Uncategorized	Health Quest Urgent Medical Care Pr
					_				<	Uncategorized	Millington, Cara L
<	<			<		<		<	<	Uncategorized	Hudson Valley Care Coalition-Family Services Of Westchester
										Uncategorized	Elant At Brandywine
<	<	<	<	<	<	<		<	<	Uncategorized	Gale Scavin
										Uncategorized	Centerlight Healthcare Inc
<	<	<	<		<	<		<	ζ.	Uncategorized	Northern Dutchess Rhcf Inc
<	<	<	<	<	<	<		<	<	Uncategorized	Franca Martino-Starvaggi
<	<	<	<	<	<	<		<	<	Uncategorized	Derrick S Smith
										Uncategorized	Wendy Fiol L
	<								<	Uncategorized	Rehabilitation Supp Svcs C
	<			<		<		<	ζ.	Uncategorized	Evans, Rachel L
										Uncategorized	Parsons Child And Family Ctr
	<			<		<		<	ζ.	Uncategorized	Davis, Ray
										Uncategorized	Westchester County Dcmh
	<			<	_	<		~	<	Uncategorized	Wayne Leblanc L
										Uncategorized	Sullivan Cnty Pub Hith Ser Lthhcp
										Uncategorized	Northern Westchester Hosp Ctr
			<						<	Uncategorized	Williamsbridge Manor Nh
<	<	<	<			<		~	<	Uncategorized	Emily Silver
									<	Uncategorized	Navas,Alma L
<	<	<	<	<	<	<		~	<	Uncategorized	Aislinn Rooney
<	<	<	<	<	<	<		~	<	Uncategorized	Jacquline Mullakary L
										Uncategorized	Michele Corso
			<						<	Uncategorized	Alpine Home Health Care Llc
									<	Uncategorized	Fuca, Christine L
										Uncategorized	Sellers-Weir , Rachel L
										Uncategorized	Agatha Nwakeze
										Uncategorized	New Windsor Pediatrics Pllc
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 830 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mathew,Thyparampil M	Uncategorized	<								
Vna Of Hudson Valley	Uncategorized									
Mha Of Westchester	Uncategorized	<	<	<		<			<	
At Home	Uncategorized									
Nereida Cooperman	Uncategorized	<	<	<	<	<	<	<	<	<
Lauren Carter	Uncategorized	<	<	<	<	<	<	<	<	<
Dunn, John	Uncategorized									
Mmc Einsten Division	Uncategorized									
Kim Tessin	Uncategorized	<	<	<		<			<	
Lynn Darr	Uncategorized	<	<	<		<			<	
Barbara Lessard	Uncategorized	<	<	<		<			<	
Samuel Marie	Uncategorized	<	<	<		<			<	
Center For Nursing & Rehab In	Uncategorized									
Kings Harbor Multicare Center	Uncategorized									
Montefiore Medical Ctr Ai	Uncategorized									
Heather Dawson	Uncategorized	<	<	<	<	<	<	<	<	<
Nieves-Peteani, Angela Anp	Uncategorized	<	<	<	<	<	<	<	<	<
Carmela Senese, Ot	Uncategorized	<								
Gary M. Kogan	Uncategorized	<	<	<		<			<	
Ryan Donlon	Uncategorized	<	<	<	<	<	<	<	<	<
Marilyn Rollins	Uncategorized	<	<	<		<			<	
Marjorie Maine-Nyarko, Pnp	Uncategorized	<								
Kathryn Barbehenn	Uncategorized									
Fernando Harrington	Uncategorized	<	<	<	<	<	<	<	<	<
Davis, Jibrail	Uncategorized	<								
Jason Bailor	Uncategorized	<		<		<			<	
Shelly Gill	Uncategorized	<	<	<		<			<	
Rachel C Dyball	Uncategorized	<		<	<	<	<	<	<	<
Michael Rader, M.D.	Uncategorized									
Ali, Fayez	Uncategorized									
Dr. Lawrence Faltz	Uncategorized									



Page 831 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<	<	<	<	<	<		<	<	Uncategorized	Pamela Lagman
										Uncategorized	Robert Tuthill
	<			<		<		<	<	Uncategorized	Maria Rubio-Crawford
<	<	<	~	<	<	<		<	<	Uncategorized	Yuliana Toderika
	<			<		<		<	<	Uncategorized	James Einstman
<	<	<	~	<	<	<		<	<	Uncategorized	Maniju Pulickal
<	<	<	<	<	<	<		<	<	Uncategorized	Patricia M Powell
										Uncategorized	Regional Econ Comm Act Prog
<	<	<	<		<			<	<	Uncategorized	Community Med & Dental Care I
										Uncategorized	Montgomery Nursing & Rehabilitation Center
<	<	<	<	<	<	<		<	<	Uncategorized	Naemi Stilman
										Uncategorized	Conifer Park
<	<	<	<		<	<		<	<	Uncategorized	Putnam Hospital Center
										Uncategorized	Westchester Care At Home Inc
	<			<		<		<	<	Uncategorized	Kristhal Meono
<	<	<	~	<	<	<	<	<	<	Uncategorized	Christa Brennan
<	<			<		<		<	<	Uncategorized	Kass,Judith
										Uncategorized	Barksdale Home Care Services Corp.
	<			<		<		<	<	Uncategorized	Kristy Champignon
									<	Uncategorized	Clementoni, Sally Ann
										Uncategorized	Extraordinary Home Care
									<	Uncategorized	Perry,lan
<	<	<	~	<	<	<		<	<	Uncategorized	Feizal Fakier
<	<	<	~	<	<	<		<	<	Uncategorized	Angelica Pancrudo
<	<	<	~	<	<	<		<	<	Uncategorized	Longkat Kesmen
									<	Uncategorized	Pi,Christy
										Uncategorized	Acoulon , Sylvie
<	<	<	~	<	<	<		<	<	Uncategorized	Abigail Torres
<	<	<	~	<	<	<		<	<	Uncategorized	Bujar Xhafa
	<			<		<		<	<	Uncategorized	Seymour, Arlene
										Uncategorized	Soundview Throgs Neck Com Mh
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	2.b.iii	2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 832 of 833 Run Date: 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

<	<			<				<	<	Home and Community Based Services	Honor Ehg Inc
										Home and Community Based Services	Cah Rehabilitation Program
<	<	<	<	<	<	<		ζ.	<	Uncategorized	Douglas Carney
										Uncategorized	Karen Moss
<	<	<	<	<	<	<		<	<	Uncategorized	Nessette Falu
<	<	<	<	<	<	<			<	Uncategorized	Lucille Trocher
<	<	<	<	<	<	<		<	<	Uncategorized	Kimberly Defatta
<	<	<	<	<	<	<		<	<	Uncategorized	Vladimir Kvetan
									ζ.	Uncategorized	Ecal, Jose
									<	Uncategorized	Lynch,Thomas
<	<	<	<	<	<		<	<	<	Uncategorized	Montefiore Mount Vernon Hospital
<	<	<	<	<	<	<			<	Uncategorized	Charles Osei-Totu
	<			<		<		<	<	Uncategorized	Kim Kalechstein
										Uncategorized	Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center
<	<	<	<	<	<	<		<	<	Uncategorized	Lawrence Lee
									<	Uncategorized	Marrero, Celeste
										Uncategorized	Montefiore Medical Center
									<	Uncategorized	Alexandra Faynberg, Slp
										Uncategorized	Hudson Valley Care Coalition-Westchester Disabled On The Move Inc
										Uncategorized	Dr. Michael Schwartz
									<	Uncategorized	Charlotin, Marie
<	<	<	<	<	<	<	-	<	<	Uncategorized	Evelyn Hartman
										Uncategorized	Grassy Sprain Pharm Inc
								1	<	Uncategorized	Mansueto, Jose
<	~	<	<	<	<	<	<	<	<	Uncategorized	Jill Rosenberg-Smath
										Uncategorized	Ucp Assoc Of Westchester Cnty
										Uncategorized	Melissa I Guzman
	<			~		<	1	<	<	Uncategorized	Raya Noreault
	<			<		<	-	<	<	Uncategorized	Marsha Mandel
	<			<		<	1	〈	<	Uncategorized	Michael Lanjo
4.b.ii	4.b.i	3.d.iii	3.b.i	3.a.ii	3.a.i	v 2.b.iii	ii 2.a.iv	2.a.iii	2.a.i	Provider Category	Provider Name
									rojects	Participating in Projects	



Page 833 of 833 **Run Date :** 12/28/2018

DSRIP Implementation Plan Project

Montefiore Medical Center (PPS ID:19)

* Safety Net Providers in Green

	Participatir	ng in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cah Rehabilitation Program	Home and Community Based Services											
Honor Ehg Inc	Home and Community Based Services	~	~				~			~	~	
Independent Living, Inc.	Home and Community Based Services											
Abilities First, Inc.	Home and Community Based Services											
Compeer Inc	Home and Community Based Services											
Mental Health Association In Putnam County, Inc.	Home and Community Based Services											
Nami-Familya Of Rockland County, Inc.	Home and Community Based Services											
New Hope Manor, Inc.	Home and Community Based Services											
Rockland County Department Of Mental Health	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :