New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

TABLE OF CONTENTS

Index....6
Section 01 - Budget....7
Module 1.1....7
Module 1.2....9
Module 1.3....11
Module 1.4....13
Module 1.5....23
Module 1.6....25
Module 1.7....26
Module 1.8....28
Module 1.9....30
Module 1.10....32
Module 1.11....42
Section 02 - Governance....43
Module 2.1....43
Module 2.2....54
Module 2.3....55
Module 2.4....55
Module 2.5....56
Module 2.6....57
Module 2.7....59
Module 2.8....60
Module 2.9....60
Section 03 - Financial Stability....61
Module 3.1....61
Module 3.2....69
Module 3.3....70
Module 3.4....70
Module 3.5....72
Module 3.6....74
Module 3.7....75
Module 3.8....75
Module 3.9....76
Section 04 - Cultural Competency & Health Literacy....77
Module 4.1....77
Module 4.2....82

Module 4.3....83
Module 4.4....84
Module 4.5....85
Module 4.6....86
Module 4.7....87
Module 4.8....87
Module 4.9....88
Section 05 - IT Systems and Processes....89
Module 5.1....89
Module 5.2....96
Module 5.3....97
Module 5.4....97
Module 5.5....99
Module 5.6....102
Module 5.7....104
Module 5.8....104
Section 06 - Performance Reporting....105
Module 6.1....105
Module 6.2....108
Module 6.3....109
Module 6.4....110
Module 6.5....111
Module 6.6....112
Module 6.7....114
Module 6.8....114
Module 6.9....114
Section 07 - Practitioner Engagement....115
Module 7.1....115
Module 7.2....119
Module 7.3....120
Module 7.4....120
Module 7.5....121
Module 7.6....122
Module 7.7....123
Module 7.8....123
Module 7.9....123
Section 08 - Population Health Management....124
Module 8.1....124

Module 8.2....131
Module 8.3....132
Module 8.4....132
Module 8.5....134
Module 8.6....135
Module 8.7....136
Module 8.8....136
Module 8.9....136
Section 09 - Clinical Integration....137
Module 9.1....137
Module 9.2....143
Module 9.3....144
Module 9.4....144
Module 9.5....146
Module 9.6....147
Module 9.7....149
Module 9.8....149
Module 9.9....149
Section 10 - General Project Reporting....151
Module 10.1....151
Module 10.2....152
Module 10.3....153
Module 10.4....155
Module 10.5....157
Module 10.6....157
Module 10.7....159
Module 10.8....159
Section 11 - Workforce....160
Module 11.1....160
Module 11.2....161
Module 11.3....167
Module 11.4....168
Module 11.5....168
Module 11.6....170
Module 11.7....171
Module 11.8....172
Module 11.9....172
Module 11.10....173

Module 11.11....174
Module 11.12....176
Projects....177
Project 2.a.i....177
Module 2.a.i.1....177
Module 2.a.i.2....179
Module 2.a.i.3....192
Module 2.a.i.4....193
Project 2.b.iv....194
Module 2.b.iv.1....194
Module 2.b.iv.2....195
Module 2.b.iv.3....196
Module 2.b.iv.4....204
Module 2.b.iv.5....205
Project 2.b.viii....206
Module 2.b.viii.1....206
Module 2.b.viii.2....208
Module 2.b.viii.3....209
Module 2.b.viii.4....219
Module 2.b.viii.5....220
Project 2.c.i....221
Module 2.c.i.1....221
Module 2.c.i.2....223
Module 2.c.i.3....224
Module 2.c.i.4....232
Module 2.c.i.5....234
Project 3.a.i....235
Module 3.a.i.1....235
Module 3.a.i.2....236
Module 3.a.i.3....237
Module 3.a.i.4....261
Module 3.a.i.5....262
Project 3.a.iii....263
Module 3.a.iii.1....263
Module 3.a.iii.2....264
Module 3.a.iii.3....265
Module 3.a.iii.4....271
Module 3.a.iii.5....272

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.b.i....273
Module 3.b.i.1....273
Module 3.b.i.2....275
Module 3.b.i.3....276
Module 3.b.i.4....300
Module 3.b.i.5....301
Project 3.c.i....302
Module 3.c.i.1....302
Module 3.c.i.2....303
Module 3.c.i.3....304
Module 3.c.i.4....316
Module 3.c.i.5....317
Project 4.b.ii....318
Module 4.b.ii.1....318
Module 4.b.ii.2....319
Module 4.b.ii.3....328
Project 4.c.ii....329
Module 4.c.ii.1....329
Module 4.c.ii.2....330
Module 4.c.ii.3....335
Attestation....336
Status Log....337
Comments Log....338
Module Status....339
Sections Module Status....339
Projects Module Status....343
Review Status....345
Section Module / Milestone....345
Project Module / Milestone....348
Providers Participating in Projects....353

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Quarterly Report - Implementation Plan for Mount Sinai PPS, LLC

Year and Quarter: DY2, Q3 **Quarterly Report Status:** Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
2.a.i	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
2.b.iv	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
2.b.viii	Hospital-Home Care Collaboration Solutions	Completed
2.c.i	Development of community-based health navigation services	Completed
3.a.i	Integration of primary care and behavioral health services	Completed
3.a.iii	Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance	Completed
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed
4.c.ii	Increase early access to, and retention in, HIV care	Completed

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 ($)	DY2 ($)	DY3 ($)	DY4 ($)	DY5 ($)	Total ($)
Waiver Revenue	21,977,753	23,421,061	37,874,795	33,537,986	21,977,753	138,789,348
Cost of Project Implementation & Administration	**13,190,540**	**5,856,910**	**9,468,903**	**8,382,877**	**5,492,588**	**42,391,818**
Implementation	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Revenue Loss	**0**	**0**	**0**	**0**	**0**	**0**
Internal PPS Provider Bonus Payments	**0**	**0**	**0**	**0**	**0**	**0**
Cost of non-covered services	**0**	**0**	**0**	**0**	**0**	**0**
Other	**8,793,693**	**17,570,731**	**28,406,711**	**25,148,629**	**16,477,766**	**96,397,530**
Sustainability Fund	0	4,685,528	7,575,123	6,706,301	4,394,071	23,361,023
Contingency Fund	5,496,058	2,342,764	3,787,561	3,353,151	2,197,035	17,176,569
Performance-Based Payments	2,857,950	8,199,675	13,256,465	11,736,027	7,689,624	43,739,741
Safety Net and CBO Funds	439,685	1,171,382	1,893,781	1,676,575	1,098,518	6,279,941
Bonus Funds	0	1,171,382	1,893,781	1,676,575	1,098,518	5,840,256
Total Expenditures	**21,984,233**	**23,427,641**	**37,875,614**	**33,531,506**	**21,970,354**	**138,789,348**
Undistributed Revenue	**0**	**0**	**0**	**6,480**	**7,399**	**0**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

All budgeted dollars were done according to State guidance and rounded four digits from the decimal. For instance, DY1: 0.1584 DY2: 0.1688 DY3: 0.2729 DY4: 0.2416 and DY5: 0.1583. As a result, waiver revenue calculations may differ with total expenditures.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
23,421,061	138,789,348	2,261,333	109,729,620

Budget Items	DY2 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	**2,542,177**	**21,937,578**	**-8,180,668**	**-139.68%**	**20,454,240**	**48.25%**
Implementation	1,525,306					
Administration	1,016,871					
Revenue Loss	**0**	**0**	**0**		**0**	
Internal PPS Provider Bonus Payments	**0**	**0**	**0**		**0**	
Cost of non-covered services	**0**	**0**	**0**		**0**	
Other	**3,970,534**	**7,122,150**	**10,448,581**	**59.47%**	**89,275,380**	**92.61%**
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	3,234,737					
Non-Safety Net and CBO Funds	735,797					
Bonus Funds	0					
Total Expenditures	**6,512,711**	**29,059,728**				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 ($)	DY2 ($)	DY3 ($)	DY4 ($)	DY5 ($)	Total ($)
Waiver Revenue	21,977,753	23,421,061	37,874,795	33,537,986	21,977,753	138,789,348
Practitioner - Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Practitioner - Non-Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospital	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Clinic	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Case Management / Health Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Mental Health	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Substance Abuse	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Nursing Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Pharmacy	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospice	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Community Based Organizations	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
All Other	10,897,299	11,612,946	18,779,587	16,629,248	10,897,299	68,816,379
Uncategorized						0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	**21,977,753**	**23,421,061**	**37,874,795**	**33,537,986**	**21,977,753**	**138,789,348**
Undistributed Revenue	**0**	**0**	**0**	**0**	**0**	**0**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

Placeholder figures have been included as required by the implementation template; however the criteria for evaluating funds flow are in development based on provider roles and responsibilities in PPS-wide projects which is a work in progress. MS PPS is not comfortable with submitting formal projections at this time and committing to future payment allocations per type as we will be continuously refining provider incentives to ensure appropriate transition of DSRIP projects into sustainable outcomes. We would also note that according to the implementation plan, we are not required to finalize this work until DY1 Q3, and the list of project participants is now due to DOH in October 2015, which is a huge

determinant of funds flow.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
23,421,061.00	138,789,348.00	8,187,319.40	117,634,906.39

Funds Flow Items	DY2 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	Percent Spent By Project											DY Adjusted Difference	Cumulative Difference
						Projects Selected By PPS												
						2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii			
Practitioner - Primary Care Provider (PCP)	47,574.54	100.00%	68,133.82	100.00%	68,133.82	20.46	15.71	8.83	0	14.25	5.69	10.96	10.96	6.21	6.94		1,005,331.18	6,293,045.18
Practitioner - Non-Primary Care Provider (PCP)	658.87	0.00%	0	0.00%	713.45	50	0	0	0	34.82	0	0	0	15.18	0		1,072,751.55	6,360,465.55
Hospital	475,529.12	100.00%	839,363.44	100.00%	839,363.44	16.38	12.58	13	10.69	11.26	8.38	8.66	8.66	4.91	5.49		234,101.56	5,521,815.56
Clinic	743,449.94	98.47%	1,229,193.95	77.09%	1,594,503.53	21.31	11.71	9.85	8.92	13.01	6.41	8.47	8.9	4.89	6.54		0	4,766,675.47
Case Management / Health Home	232,332.26	44.95%	158,338.10	42.89%	369,171.12	29.43	14.92	4.38	17.23	7.7	8.18	5.59	7.91	2.36	2.31		704,293.88	5,992,007.88
Mental Health	572,118.01	92.97%	906,326.37	95.33%	950,703.67	21.41	11.98	9.82	10.17	13.19	7.77	8.05	8.07	4.42	5.11		122,761.33	5,410,475.33
Substance Abuse	129,281.33	99.33%	230,288.38	99.12%	232,322.04	21.84	11.77	11.01	9.97	13.75	8.49	7.35	7.03	3.98	4.81		841,142.96	6,128,856.96
Nursing Home	31,852.05	100.00%	46,907.77	100.00%	46,907.77	35.28	25.39	13.65	11.16	0	0	5.7	5.75	.98	2.08		1,026,557.23	6,314,271.23
Pharmacy	120,945.28	93.73%	192,774.05	93.17%	206,904.96	19.07	11.82	12.37	9.24	9.74	9.88	8.25	10.22	4.67	4.75		866,560.04	6,154,274.04
Hospice	122,515.75	100.00%	209,007.03	100.00%	209,007.03	17.74	13.09	13.62	11.2	9.62	8.42	8.71	8.71	4.19	4.69		864,457.97	6,152,171.97
Community Based Organizations	121,507.67	1.33%	1,643.11	0.79%	207,459.51	34.11	19.1	9.8	6.92	9.14	5.94	6.03	5	1.99	1.99		866,005.49	6,153,719.49
All Other	994,924.58	92.75%	1,499,637.29	76.74%	1,954,132.91	22.49	13.22	10.57	9.59	11.08	6.11	8.17	8.91	4.4	5.47		9,658,813.09	66,862,246.09
Uncategorized	300,589.33	2.22%	7,747.53	2.29%	338,266.36	83.2	5.27	4.47	.49	.22	.08	2.16	2.47	1.27	.38		0	0
Additional Providers	77,255.69	19.83%	15,320.86	16.08%	99,275													
PPS PMO	2,542,176	100.00%	8,116,877	100.00%	14,037,577												0	0
Total	**6,512,710.42**	**88.69%**	**13,521,558.70**	**88.76%**	**21,154,441.61**													

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
No Records Found				

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Practitioner - Primary Care Provider (PCP)		**47,574.54**
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	28,765.45
William F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)	18,809.09
Practitioner - Non-Primary Care Provider (PCP)		**658.87**
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	131.77
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	131.77
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	131.77
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	131.77
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	131.77
Hospital		**475,529.12**
Calvary Hospital Inc	Hospital	1,709.85
Brooklyn Hospital Center	Hospital	104,227.84
Mount Sinai Hospital	Hospital	369,591.43
Clinic		**743,449.94**
The Lighthouse, Inc.	Clinic	4,917.19
Margaret Sanger Ctr	Clinic	14,485.28
Mount Sinai Hospital	Clinic	369,591.43
Housing Works E Ny Hiv 3 Aadc	Clinic	3,558.12
Housing Works Ser,Inc Aadc	Clinic	3,558.12
Settlement Health	Clinic	23,552.03
Asian & Pacific I C Hiv/Aids	Clinic	6,292.56
Ryan/Chelsea Clinton Comm H C	Clinic	37,618.18
Project Samaritan Hlth Svcs I	Clinic	9,991
Housing Works Svc Ii Aadc	Clinic	5,337.19
Greenwich House Inc Ai	Clinic	1,272.82
Little Sisters Of Assum	Clinic	2,093.09
Calvary Hospital Inc	Clinic	1,709.85
Lower Eastside Service Center	Clinic	2,315.86
Henry St Settlement Hlth Corp	Clinic	14,438.68

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Childrens Aid Soc-Lord Mem Cl	Clinic	2,169.88
William F Ryan Comm Hlth Ctr	Clinic	18,809.09
Village Care Health Clinic	Clinic	17,813.24
Cliffside Renal Dialysis	Clinic	175
Medcare, Llc	Clinic	221.67
West Midtown Medical Group	Clinic	2,700.11
Community Healthcare Network	Clinic	44,455.21
Terence Cardinal Cooke Hcc	Clinic	6,966.40
United Cerebral Palsy Of Nyc	Clinic	1,150.82
University Settlement	Clinic	3,907.30
Brooklyn Hospital Center	Clinic	104,227.84
Betances Health Center	Clinic	5,967.15
New Alternatives F Children	Clinic	307.47
Michael Callen-Audre Lrde Chc	Clinic	5,069.86
Lower West Side Household Svc	Clinic	12.06
Institute For Family Hlth	Clinic	28,765.45
Case Management / Health Home		**232,332.26**
Housing Works Inc Ai	Case Management / Health Home	10,674.37
Union Settlement Assoc Mh	Case Management / Health Home	4,375.95
National Association On Drug Abuse	Case Management / Health Home	36,507.74
Coordinated Behavioral Care Inc	Case Management / Health Home	23,762.17
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	10.85
Vnsny Community Health Services	Case Management / Health Home	14,446.42
Bailey House Ai	Case Management / Health Home	8,802.80
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	43,354.99
Gay Mens Hlth Crisis Aids Ai	Case Management / Health Home	11,951.77
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	4,845.56
Asian & Pacific I C Hiv/Aids	Case Management / Health Home	6,292.56
Brc Human Services Corp Scm	Case Management / Health Home	87.50

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Lower West Side Household Svc	Case Management / Health Home	12.06
University Settlement	Case Management / Health Home	3,907.30
Omrdd/Ucp New York City	Case Management / Health Home	2,301.64
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	21.70
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	10.85
Dennelisse Corp Ai	Case Management / Health Home	128.63
Institute For Family Hlth	Case Management / Health Home	28,765.45
L I Assoc For Aids Care Ai	Case Management / Health Home	212.66
Argus Community Inc Ai	Case Management / Health Home	4,326.71
Little Sisters Of Assum	Case Management / Health Home	2,093.09
Queens Coordinated Care Partners Ll	Case Management / Health Home	20,284.10
Upper Manhattan Mh Ctr Scm	Case Management / Health Home	995.82
Outreach Development Corp	Case Management / Health Home	116.67
Community Care Management Partners	Case Management / Health Home	4,042.94
Mental Health		**572,118.01**
Michael Callen-Audre Lrde Chc	Mental Health	5,069.86
Greenwich House Inc Ai	Mental Health	1,272.82
Concern For Mental Health Inc	Mental Health	350
St Marks Place Institute	Mental Health	116.67
New Alternatives F Children	Mental Health	307.47
Goddard Riverside Community	Mental Health	4,125.45
Comunilife Mental Health Cl	Mental Health	203.88
Argus Community,Inc	Mental Health	2,163.36
Upper Manhattan Mh Ctr Scm	Mental Health	995.82
Institute For Family Hlth	Mental Health	28,765.45
Mount Sinai Hospital	Mental Health	369,591.43
Argus Community Inc	Mental Health	865.34
Bailey House Ai	Mental Health	8,802.80
William F Ryan Comm Hlth Ctr	Mental Health	18,809.09

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
University Settlement	Mental Health	3,907.30
Jewish Board Of Fmly&Child Sv	Mental Health	21,294.25
Service Prog Older People	Mental Health	4,228.73
Long Island Consultation Ctr	Mental Health	89.83
Center For Alternative Sentencing A	Mental Health	14,966.41
New Alternatives/Children Inc B2h	Mental Health	922.41
Vnsny Community Health Services	Mental Health	14,446.42
Community Healthcare Network	Mental Health	44,455.21
Childrens Aid Soc-Lord Mem Cl	Mental Health	2,169.88
Mental Health Association Of Nyc In	Mental Health	6,526.70
Goodwill Industries Act Rc	Mental Health	11,709.95
Housing Works Ser,Inc Aadc	Mental Health	3,558.12
Brc Human Services Corp Scm	Mental Health	87.50
Lower Eastside Service Center	Mental Health	2,315.86
Substance Abuse		**129,281.33**
Greenwich House Inc Ai	Substance Abuse	1,272.82
Realization Center Inc	Substance Abuse	191.28
Lafayette Medical Approach Llc	Substance Abuse	42.88
Outreach Development Corp	Substance Abuse	116.67
Hanac Inc	Substance Abuse	3,586.17
Exponents Inc	Substance Abuse	28.88
Bridge Back To Life Ctr Inc	Substance Abuse	2,002
Arms Acres	Substance Abuse	3,741.40
Lower Eastside Service Center	Substance Abuse	2,315.86
The Pac Program Of The Bronx Inc	Substance Abuse	2,092.98
Ctr For Comm Alternatives Inc	Substance Abuse	175
West Midtown Medical Group	Substance Abuse	2,700.11
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	3,558.12
Upper Manhattan Mh Ctr Scm	Substance Abuse	995.82

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Argus Community Inc	Substance Abuse	865.34
Eac Inc	Substance Abuse	33.83
St Marks Place Institute	Substance Abuse	116.67
Brooklyn Hospital Center	Substance Abuse	104,227.84
Argus Community Inc	Substance Abuse	865.34
Greenhope Services For Women	Substance Abuse	175
Brc Human Services Corp Scm	Substance Abuse	87.50
Long Island Consultation Ctr	Substance Abuse	89.83
Nursing Home		**31,852.05**
Park Terrace Care Ctr Snf	Nursing Home	171.50
Cliffside Reh & Res Hlt Cr Ct	Nursing Home	175
Grace Plaza Nrs & Reh Ctr	Nursing Home	171.50
Elmhurst Care Center Adhc	Nursing Home	175
Oxford Nursing Home Inc	Nursing Home	57.75
New Surfside Nursing Home	Nursing Home	350
Sea-Crest Health Care Center	Nursing Home	12.69
New York Center Reh Care Snf	Nursing Home	175
Terence Cardinal Cooke Hcc	Nursing Home	6,966.40
St Cabrini Nursing Home	Nursing Home	4,415.63
Isabella Geriatric Ctr Inc	Nursing Home	3,016.18
Amsterdam Nursing Home Adhc	Nursing Home	3,003.18
Regency Extended Care Center	Nursing Home	171.50
St Marys Hospital For Childre	Nursing Home	4,615.31
Sheepshead Nrs & Reh Ctr Adhc	Nursing Home	16.91
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	61.69
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	6,614.71
New Carlton Rehab Nrs Ctr Snf	Nursing Home	350
Morningside House Nursing Hom	Nursing Home	171.50
Forest View Ctr For Reh & Nrs	Nursing Home	735.74

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Queens Blvd Extended Care	Nursing Home	171.50
Carillon Nrs Rehab Ctr Adhc	Nursing Home	171.50
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	20.41
Crown Nursing And Rehab Cente	Nursing Home	61.48
Pharmacy		**120,945.28**
Columbus J J Drug Co Inc	Pharmacy	1,779.09
Madison Avenue Pharmacy Inc	Pharmacy	7,583.45
58th Street Pharmacy Inc	Pharmacy	3,488.45
Brooklyn Hospital Center	Pharmacy	104,227.84
Lerin Drug Co Inc	Pharmacy	3,866.45
Hospice		**122,515.75**
Dominican Sister Family Healt	Hospice	38.56
Vnsny Community Health Services	Hospice	14,446.42
Calvary Hospital Inc	Hospice	1,709.85
Little Sisters Of Assum	Hospice	2,093.09
Brooklyn Hospital Center	Hospice	104,227.84
Community Based Organizations		**121,507.67**
United Moravian Church	Community Based Organizations	246.33
Community Care Management Partners, Llc (Ccmp)	Community Based Organizations	4,042.94
Ambercourtathome	Community Based Organizations	50.75
Institute For Community Living	Community Based Organizations	3,568.52
Premier Home Health Care Services, Inc.	Community Based Organizations	7,269.08
Aidsservicecenteroflowermanhattaninc.,Dbaa scnyc	Community Based Organizations	15,666.53
Samuel Field Y, Community Advisory Program For The Elderly	Community Based Organizations	700
Mental Health Providers Of Western Queens, Inc. (I.S. 162 Satellite)	Community Based Organizations	806.19
Mental Health Providers Of Western Queens, Inc. (The International H.S. & Middle School Satellite)	Community Based Organizations	806.19
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	2,628.97

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Mental Health Providers Of Western Queens, Inc. (P.S. 151 Satellite)	Community Based Organizations	806.19
The Bridge	Community Based Organizations	20,570.03
Housing Works	Community Based Organizations	10,674.37
New York Legal Assistance Group	Community Based Organizations	7,310.45
Mental Health Providers Of Western Queens, Inc. (I.S. 5q Satellite)	Community Based Organizations	806.19
Familiesonthemove	Community Based Organizations	74.66
Alpine Home Health Care	Community Based Organizations	24,284.17
Nae Edison Llc Dba Edison Home Health Care	Community Based Organizations	28.88
Lower West Side Household Services Corporation	Community Based Organizations	36.17
Mental Health Providers Of Western Queens, Inc. (P.S./I.S. 102 Satellite)	Community Based Organizations	806.19
New York Congregational Nursing Center, Certified Home Health Agency (Chha)	Community Based Organizations	4,823.35
Mental Health Providers Of Western Queens, Inc. (Information Technology High School Satellite)	Community Based Organizations	806.19
Bestcare, Inc.	Community Based Organizations	3,913.16
Sco Family Of Services	Community Based Organizations	1,615.19
Lafayette Medical Approach	Community Based Organizations	85.75
Bleulerpsychotherapycenter,Inc.	Community Based Organizations	175
Bleuler Psychotherapy Center, Inc.	Community Based Organizations	175
Mental Health Providers Of Western Queens, Inc. (P.S. 199 Satellite)	Community Based Organizations	806.19
Northside Center For Child Development, Inc. - Home Based Crisis Intervention 1	Community Based Organizations	4,947.74
Mental Health Providers Of Western Queens, Inc. (Western Queens Recovery Services)	Community Based Organizations	806.19
Parker Jewish Institute For Health Care And Rehabilitation	Community Based Organizations	171.50
Cabriniapartments	Community Based Organizations	255.50
New Alternatives For Children	Community Based Organizations	131.77
Mental Health Providers Of Western Queens, Inc. (P.S. 166 Satellite)	Community Based Organizations	806.19
Mental Health Providers Of Western Queens, Inc. (P.S. 111q Satellite)	Community Based Organizations	806.19

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
All Other		**994,924.58**
Eac Inc	All Other	33.83
Young Adult Institute Fsr 2	All Other	1,135.31
Four Seasons Nrs & Reh Ctr Ad	All Other	20.41
Argus Community,Inc	All Other	2,163.36
Institute For Family Hlth	All Other	28,765.45
Young Adult Inst Lewisboro	All Other	1,135.31
Terence Cardinal Cooke Hcc	All Other	6,966.40
Regency Extended Care Center	All Other	171.50
Morningside House Nursing Hom	All Other	171.50
Cliffside Reh & Res Hlt Cr Ct	All Other	175
Grace Plaza Nrs & Reh Ctr	All Other	171.50
Sea-Crest Health Care Center	All Other	12.69
Betances Health Center	All Other	5,967.15
Argus Community Inc	All Other	865.34
Isabella Care At Home Inc	All Other	6,032.37
Cliffside Renal Dialysis	All Other	175
Young Adult Institute Spt	All Other	1,135.31
St Cabrini Nursing Home Adhc	All Other	8,831.25
Amsterdam Nursing Home Adhc	All Other	3,003.18
Exponents Inc	All Other	28.88
Upper Manhattan Mh Ctr Scm	All Other	995.82
Young Adult Inst Sprucewood	All Other	1,135.31
Young Adult Inst Levittown	All Other	1,135.31
Realization Center Inc	All Other	191.28
Ridgewood-Bushwick Schmcrcoun	All Other	2,628.97
Bestcare Company	All Other	3,913.16
William F Ryan Comm Hlth Ctr	All Other	18,809.09
The Pac Program Of The Bronx Inc	All Other	2,092.98

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
New Alternatives F Children	All Other	307.47
Prominis Medical Services Pc	All Other	8,121.26
Young Adult Institute Rsp	All Other	1,135.31
Carillon Nrs Rehab Ctr Adhc	All Other	171.50
West Midtown Medical Group	All Other	2,700.11
Lower West Side Hsehld Srvcs	All Other	36.17
Housing Works Svc Ii Aadc	All Other	5,337.19
Brc Human Services Corp Scm	All Other	87.50
Arms Acres	All Other	3,741.40
Outreach Development Corp	All Other	116.67
Edwin Gould Srv Chldrn Folkes	All Other	178.50
Brooklyn Hospital Center	All Other	104,227.84
Leake And Watts Inc Semp	All Other	21.70
Ucp Of Nyc Rsp	All Other	2,301.64
United Cerebral Plsy Nyc Smp	All Other	2,301.64
Young Adult Institute Inc Smp	All Other	1,135.31
Forest View Ctr Reh Nrs Adhc	All Other	1,471.47
Project Samaritan Hlth Svcs I	All Other	9,991
Village Center For Care Aadc	All Other	35,626.49
Cabrini Of Westchester	All Other	8,831.25
Community Healthcare Network	All Other	44,455.21
Young Adult Inst Portchester	All Other	1,135.31
Service Prog Older People	All Other	4,228.73
Xincon Home-Healthcare Services In	All Other	343
Mental Health Association Of Nyc In	All Other	6,526.70
Leake And Watts Svcs Inc Spv	All Other	21.70
Argus Community Inc	All Other	865.34
Young Adult Institute Fsr 1	All Other	1,135.31
Sheepshead Nrs & Reh Ctr Adhc	All Other	16.91

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Medcare, Llc	All Other	221.67
Ridgewood Bushwick Sen Citz	All Other	2,628.97
Elmhurst Care Center Adhc	All Other	175
Michael Callen-Audre Lrde Chc	All Other	5,069.86
Pioneer Homecare Corp	All Other	2,608.87
Comunilife Mental Health Cl	All Other	203.88
Greenwich House Inc Ai	All Other	1,272.82
Bridge Back To Life Ctr Inc	All Other	2,002
Village Center For Care	All Other	35,626.49
Dominican Sisters Family Lthh	All Other	77.12
The Lighthouse, Inc.	All Other	4,917.19
St Marks Place Institute	All Other	116.67
Childrens Aid Soc-Lord Mem Cl	All Other	2,169.88
United Cerebral Palsy Of Nyc	All Other	1,150.82
University Settlement	All Other	3,907.30
Institute For Community Living Day	All Other	3,568.52
Leake And Watts Services Inc	All Other	21.70
Sco Family Of Services	All Other	1,615.19
Young Adult Institute Fsr-5 Edith	All Other	1,135.31
Jewish Home Lifecare Community Serv	All Other	633.36
Vnsny Community Health Services	All Other	14,446.42
Village Care Health Clinic	All Other	17,813.24
Metropolitan Jewish Hm Care	All Other	12,527.90
Ryan/Chelsea Clinton Comm H C	All Other	37,618.18
Vip Health Care Svcs	All Other	3,647.28
Ctr For Comm Alternatives Inc	All Other	175
Housing Works E Ny Hiv 3 Aadc	All Other	3,558.12
Lower West Side Household Svc	All Other	12.06
Young Adult Institute & Works	All Other	1,135.31

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Americare Certified Ss Inc	All Other	7,583.45
Isabella Geriatric Ctr Lthhcp	All Other	6,032.37
Young Adult Inst Riverdale	All Other	1,135.31
Settlement Health	All Other	23,552.03
Calvary Hospital Inc	All Other	1,709.85
Mount Sinai Hospital	All Other	369,591.43
Queens Blvd Extended Care	All Other	171.50
Integrated Medical Professionals Pl	All Other	350
Hanac Inc	All Other	3,586.17
Asian & Pacific I C Hiv/Aids	All Other	6,292.56
Greenhope Services For Women	All Other	175
New York Center Reh Care Snf	All Other	175
Young Adult Institute Spv	All Other	1,135.31
New Frontiers In Tbi	All Other	350
Terence Cardinal Cooke Hcc	All Other	6,966.40
St Cabrini Nursing Home	All Other	4,415.63
Atlantis Reh & Res Hlth Cr Fac	All Other	61.69
Park Terrace Care Ctr Snf	All Other	171.50
St Marys Hospital For Childre	All Other	4,615.31
Forest View Ctr For Reh & Nrs	All Other	735.74
Margaret Sanger Ctr	All Other	14,485.28
Boro Park Ctr Rehab & Hlth Cr	All Other	6,614.71
Lafayette Medical Approach Llc	All Other	42.88
Institute For Comm Living Spv	All Other	3,568.52
Young Adult Institute Inc Icf	All Other	1,135.31
Housing Works Ser,Inc Aadc	All Other	3,558.12
Parker Jewish Institute Hlth	All Other	171.50
Little Sisters Of Assum	All Other	2,093.09
Dominican Sister Family Healt	All Other	38.56

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Isabella Geriatric Ctr Inc	All Other	3,016.18
Crown Nursing And Rehab Cente	All Other	61.48
Henry St Settlement Hlth Corp	All Other	14,438.68
Lower Eastside Service Center	All Other	2,315.86
Long Island Consultation Ctr	All Other	89.83
Uncategorized		**300,589.33**
Addicts Rehabilitation Center Fund, Inc.	Uncategorized	238.88
Holliswood Center For Rehabilitation And Healthcare	Uncategorized	343
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized	25.38
God'S Love We Deliver, Inc.	Uncategorized	6,006.35
Forestdale,Inc.	Uncategorized	67.66
Irishouse,Inc.	Uncategorized	3,626.88
Lott Assisted Living Operating Corp.	Uncategorized	20,244.60
City Health Works	Uncategorized	11,568.87
New Alternatives For Children	Uncategorized	131.77
Catholicguardianservices	Uncategorized	350
American Dental Offices, Pllc	Uncategorized	350
Rockaway Care Center	Uncategorized	101.50
Cabrinicareathome,Licensedhomecareservicesagency	Uncategorized	350
Sunnyside Community Services	Uncategorized	343
Advantagecarephysicians	Uncategorized	221,556.97
Flournoy Consultations, Pllc	Uncategorized	461.30
Amazing Home Care Services Llc	Uncategorized	292.25
Parkshore Home Health Care Llc	Uncategorized	343
Revival Home Health Care	Uncategorized	16,893.95
Thefloatinghospital,Inc	Uncategorized	301.70
Nae Edison Llc Dba Edison Home Health Care	Uncategorized	28.88
Sco Family Of Services	Uncategorized	1,615.19

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Asian Community Care Management, Inc.	Uncategorized	7,729.16
Premier Home Health Care Services, Inc.	Uncategorized	7,269.08
Lutheransocialservicesofmetropolitannewyork	Uncategorized	350

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	**Provider Category**	**IA Provider Approval/Rejection Indicator**	**DY2Q3**
Additional Providers			**77,255.69**
Brooklyn Community Services	Additional Providers	Approved	709.59
Allmedical Ipa	Additional Providers	Approved	14,399.28
Suny University Eye Center	Additional Providers	Approved	3,675.70
Tri Center Inc.	Additional Providers	Approved	350
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	343
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	188.41
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	6,624.45
Liveonny	Additional Providers	Approved	343
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	135.98
Woodcrest Nursing Home Inc.	Additional Providers	Approved	33.81
Bridging Access To Care	Additional Providers	Approved	377.41
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	108.50
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	13,679.52
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	400.75
Comprehensive Medical Care	Additional Providers	Approved	334.25
Choices Women'S Medical Center	Additional Providers	Approved	350
Centers Health Care	Additional Providers	Approved	5,329.59
Cure Urgent Care	Additional Providers	Approved	4,949.25
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	693
Federation Of Organizations	Additional Providers	Approved	32.38
Fountain House, Inc.	Additional Providers	Approved	7,313.65
Hope Center	Additional Providers	Approved	343
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	5,490.45

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	**Provider Category**	**IA Provider Approval/Rejection Indicator**	**DY2Q3**
Senior Care Ems	Additional Providers	Approved	4,504.75
Venture House	Additional Providers	Approved	693
Concern For Independent Living	Additional Providers	Approved	350
Nami-Nyc Metro	Additional Providers	Approved	350
Centers For Care	Additional Providers	Approved	5,152.97

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Finalize funds flow and distribution plan. Includes feedback from PPS providers who participate in various multi-disciplinary workgroups and committees.	Completed	Finance workgroup is responsible for assembling the final funds flow after receiving resource requirements from PPS work groups. The executive leadership group has been developing a number of options for funding distribution methodologies to PPS partners. It has been established that the funds will be distributed through performance-based contracts and will be strictly based on partner performance in completing defined milestones and meeting metrics. The finance workgroup is currently in process of narrowing down funding distribution options and data sources for identifying provider award per provider. The next step in the process is for the finance workgroup to review the available options and provide recommendations.	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Governance approval of funds flow, criteria for distribution of funds from each budget category and distribution plan	On Hold	Finance Committee and Board of Managers Approval. On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Communication of approved Funds Flow and Distribution Plan to PPS providers	On Hold	Funds Flow and Distribution Communication Packet. On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 ($)	DY2 ($)	DY3 ($)	DY4 ($)	DY5 ($)	Total ($)
Non-Waiver Revenue	42,335,113	42,335,113	42,335,113	42,335,113	42,335,112	211,675,564
Cost of Project Implementation & Administration	**10,583,778**	**10,583,778**	**10,583,778**	**10,583,778**	**10,583,778**	**52,918,890**
Administration	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Implementation	6,350,267	6,350,267	6,350,267	6,350,267	6,350,267	31,751,335
Revenue Loss	**0**	**0**	**0**	**0**	**0**	**0**
Internal PPS Provider Bonus Payments	**0**	**0**	**0**	**0**	**0**	**0**
Cost of non-covered services	**0**	**0**	**0**	**0**	**0**	**0**
Other	**31,751,336**	**31,751,336**	**31,751,336**	**31,751,336**	**31,751,336**	**158,756,680**
Sustainability Fund	8,467,023	8,467,023	8,467,023	8,467,023	8,467,023	42,335,115
Contingency Fund	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Performance-Based Payments	14,817,290	14,817,290	14,817,290	14,817,290	14,817,290	74,086,450
Non-Safety Net and CBOFunds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Bonus Funds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Total Expenditures	**42,335,114**	**42,335,114**	**42,335,114**	**42,335,114**	**42,335,114**	**211,675,570**
Undistributed Revenue	**0**	**0**	**0**	**0**	**0**	**0**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

MSPPS used the same initial funds flow categories and methodology for budgeting both waiver and non-waiver revenue across the 5 years.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated.
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
42,335,113	211,675,564	14,034,060	183,374,511

Budget Items	DY2 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	**4,721,185**	**15,074,201**	**0**	**0.00%**	**37,844,689**	**71.51%**
Administration	1,888,474					
Implementation	2,832,711					
Revenue Loss	**0**	**0**	**0**		**0**	
Internal PPS Provider Bonus Payments	**0**	**0**	**0**		**0**	
Cost of non-covered services	**0**	**0**	**0**		**0**	
Other	**7,373,850**	**13,226,852**	**18,524,484**	**58.34%**	**145,529,828**	**91.67%**
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	6,007,370					
Non-Safety Net and CBOFunds	1,366,480					
Bonus Funds	0					
Total Expenditures	**12,095,035**	**28,301,053**				

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 ($)	DY2 ($)	DY3 ($)	DY4 ($)	DY5 ($)	Total ($)
Non-Waiver Revenue	42,335,113	42,335,113	42,335,113	42,335,113	42,335,112	211,675,564
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	408	408	408	408	408	2,040
Hospital	2,646,665	2,646,665	2,646,665	2,646,665	2,646,665	13,233,325
Clinic	3,881,616	3,881,616	3,881,616	3,881,616	3,881,616	19,408,080
Case Management / Health Home	555,829	555,829	555,829	555,829	555,829	2,779,145
Mental Health	2,915,794	2,915,794	2,915,794	2,915,794	2,915,794	14,578,970
Substance Abuse	570,599	570,599	570,599	570,599	570,599	2,852,995
Nursing Home	97,707	97,707	97,707	97,707	97,707	488,535
Pharmacy	444,080	444,080	444,080	444,080	444,080	2,220,400
Hospice	455,130	455,130	455,130	455,130	455,130	2,275,650
Community Based Organizations	525,218	525,218	525,218	525,218	525,218	2,626,090
All Other	4,580,448	4,580,448	4,580,448	4,580,448	4,580,448	22,902,240
Uncategorized	260,551	260,551	260,551	260,551	260,551	1,302,755
PPS PMO	10,583,778	10,583,778	10,583,778	10,583,778	10,583,778	52,918,890
Total Funds Distributed	**27,517,823**	**27,517,823**	**27,517,823**	**27,517,823**	**27,517,823**	**137,589,115**
Undistributed Non-Waiver Revenue	**14,817,290**	**14,817,290**	**14,817,290**	**14,817,290**	**14,817,289**	**74,086,449**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
No Records Found				

Narrative Text :

Different from the projected flow of funds by provider type for waiver revenue provided in DY1 Q1, MSPPS has more information on its network and the contracting strategy for our providers. As such, we can provide a more accurate projection for flow of funds by provider type for non-waiver revenue. Of note - as MSPPS has opted to flow funds to the top-level/parent organization, there are no substantial funds projected to flow to

individual PCPs and Non-PCPs.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
42,335,113.00	211,675,564.00	14,058,762.77	183,399,213.79

Funds Flow Items	DY2 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	88,352.71	100.00%	126,534.23	100.00%	126,534.23	0	0
Practitioner - Non-Primary Care Provider (PCP)	1,223.61	0.00%	0	0.00%	1,324.98	0	715.02
Hospital	883,125.51	100.00%	1,558,817.81	100.00%	1,558,817.81	1,087,847.19	11,674,507.19
Clinic	1,380,692.74	98.47%	2,282,788.76	77.09%	2,961,220.83	920,395.17	16,446,859.17
Case Management / Health Home	431,474.20	44.95%	294,056.48	42.89%	685,603.51	0	2,093,541.49
Mental Health	1,062,504.87	92.97%	1,683,177.55	95.33%	1,765,592.52	1,150,201.48	12,813,377.48
Substance Abuse	240,093.90	99.33%	427,678.42	99.12%	431,455.21	139,143.79	2,421,539.79
Nursing Home	59,153.81	100.00%	87,114.42	100.00%	87,114.42	10,592.58	401,420.58
Pharmacy	224,612.66	93.73%	358,008.95	93.17%	384,252.08	59,827.92	1,836,147.92
Hospice	227,529.26	100.00%	388,155.91	100.00%	388,155.91	66,974.09	1,887,494.09
Community Based Organizations	225,657.11	1.33%	3,051.48	0.79%	385,281.95	139,936.05	2,240,808.05
All Other	1,847,717.08	92.75%	2,785,040.69	76.74%	3,629,103.98	951,344.02	19,273,136.02
Uncategorized	558,237.33	2.22%	14,388.27	2.29%	628,208.95	0	674,546.05
Additional Providers	143,474.84	20.75%	29,770.82	32.28%	169,482.83		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Funds Flow Items	DY2 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	4,721,185	100.00%	15,074,201	100.00%	15,074,201	0	37,844,689
Total	**12,095,034.63**	**88.70%**	**25,112,784.79**	**88.81%**	**28,276,350.21**		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Practitioner - Primary Care Provider (PCP)		**88,352.71**
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	53,421.55
William F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)	34,931.16
Practitioner - Non-Primary Care Provider (PCP)		**1,223.61**
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	244.72
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	244.72
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	244.72
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	244.72
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	244.72
Hospital		**883,125.51**
Mount Sinai Hospital	Hospital	686,384.09
Calvary Hospital Inc	Hospital	3,175.43
Brooklyn Hospital Center	Hospital	193,565.99
Clinic		**1,380,692.74**
Housing Works E Ny Hiv 3 Aadc	Clinic	6,607.94
The Lighthouse, Inc.	Clinic	9,131.92
University Settlement	Clinic	7,256.42
Cliffside Renal Dialysis	Clinic	325
Greenwich House Inc Ai	Clinic	2,363.81
Brooklyn Hospital Center	Clinic	193,565.99
Medcare, Llc	Clinic	411.68
Margaret Sanger Ctr	Clinic	26,901.23
Henry St Settlement Hlth Corp	Clinic	26,814.70
Mount Sinai Hospital	Clinic	686,384.09
Settlement Health	Clinic	43,739.48
West Midtown Medical Group	Clinic	5,014.49
Project Samaritan Hlth Svcs I	Clinic	18,554.72
Housing Works Ser,Inc Aadc	Clinic	6,607.94
Michael Callen-Audre Lrde Chc	Clinic	9,415.45

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Betances Health Center	Clinic	11,081.85
Asian & Pacific I C Hiv/Aids	Clinic	11,686.18
Little Sisters Of Assum	Clinic	3,887.16
Terence Cardinal Cooke Hcc	Clinic	12,937.60
Housing Works Svc Ii Aadc	Clinic	9,911.92
Childrens Aid Soc-Lord Mem Cl	Clinic	4,029.78
Institute For Family Hlth	Clinic	53,421.55
Ryan/Chelsea Clinton Comm H C	Clinic	69,862.33
William F Ryan Comm Hlth Ctr	Clinic	34,931.16
Calvary Hospital Inc	Clinic	3,175.43
Community Healthcare Network	Clinic	82,559.67
Lower Eastside Service Center	Clinic	4,300.89
New Alternatives F Children	Clinic	571.02
United Cerebral Palsy Of Nyc	Clinic	2,137.24
Lower West Side Household Svc	Clinic	22.39
Village Care Health Clinic	Clinic	33,081.74
Case Management / Health Home		**431,474.20**
Community Care Management Partners	Case Management / Health Home	7,508.31
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	20.15
Asian & Pacific I C Hiv/Aids	Case Management / Health Home	11,686.18
Vnsny Community Health Services	Case Management / Health Home	26,829.06
Bailey House Ai	Case Management / Health Home	16,348.05
Gay Mens Hlth Crisis Aids Ai	Case Management / Health Home	22,196.14
Brc Human Services Corp Scm	Case Management / Health Home	162.50
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	20.15
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	40.30
Union Settlement Assoc Mh	Case Management / Health Home	8,126.76
University Settlement	Case Management / Health Home	7,256.42
Upper Manhattan Mh Ctr Scm	Case Management / Health Home	1,849.38

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Outreach Development Corp	Case Management / Health Home	216.67
Dennelisse Corp Ai	Case Management / Health Home	238.88
L I Assoc For Aids Care Ai	Case Management / Health Home	394.94
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	8,998.89
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	80,516.42
Lower West Side Household Svc	Case Management / Health Home	22.39
Little Sisters Of Assum	Case Management / Health Home	3,887.16
Argus Community Inc Ai	Case Management / Health Home	8,035.32
Queens Coordinated Care Partners Ll	Case Management / Health Home	37,670.46
National Association On Drug Abuse	Case Management / Health Home	67,800.09
Housing Works Inc Ai	Case Management / Health Home	19,823.83
Coordinated Behavioral Care Inc	Case Management / Health Home	44,129.74
Omrdd/Ucp New York City	Case Management / Health Home	4,274.48
Institute For Family Hlth	Case Management / Health Home	53,421.55
Mental Health		**1,062,504.87**
Brc Human Services Corp Scm	Mental Health	162.50
Vnsny Community Health Services	Mental Health	26,829.06
Center For Alternative Sentencing A	Mental Health	27,794.77
Concern For Mental Health Inc	Mental Health	650
Jewish Board Of Fmly&Child Sv	Mental Health	39,546.46
Argus Community,Inc	Mental Health	4,017.66
Comunilife Mental Health Cl	Mental Health	378.63
Bailey House Ai	Mental Health	16,348.05
Service Prog Older People	Mental Health	7,853.36
Mount Sinai Hospital	Mental Health	686,384.09
Upper Manhattan Mh Ctr Scm	Mental Health	1,849.38
Community Healthcare Network	Mental Health	82,559.67
Goodwill Industries Act Rc	Mental Health	21,747.05
Lower Eastside Service Center	Mental Health	4,300.89

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
St Marks Place Institute	Mental Health	216.67
Housing Works Ser,Inc Aadc	Mental Health	6,607.94
Long Island Consultation Ctr	Mental Health	166.83
Mental Health Association Of Nyc In	Mental Health	12,121.01
New Alternatives F Children	Mental Health	571.02
Goddard Riverside Community	Mental Health	7,661.55
Argus Community Inc	Mental Health	1,607.06
University Settlement	Mental Health	7,256.42
Institute For Family Hlth	Mental Health	53,421.55
New Alternatives/Children Inc B2h	Mental Health	1,713.05
William F Ryan Comm Hlth Ctr	Mental Health	34,931.16
Greenwich House Inc Ai	Mental Health	2,363.81
Childrens Aid Soc-Lord Mem Cl	Mental Health	4,029.78
Michael Callen-Audre Lrde Chc	Mental Health	9,415.45
Substance Abuse		**240,093.90**
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	6,607.94
Ctr For Comm Alternatives Inc	Substance Abuse	325
The Pac Program Of The Bronx Inc	Substance Abuse	3,886.97
Brooklyn Hospital Center	Substance Abuse	193,565.99
Arms Acres	Substance Abuse	6,948.31
Realization Center Inc	Substance Abuse	355.23
Lafayette Medical Approach Llc	Substance Abuse	79.63
Argus Community Inc	Substance Abuse	1,607.06
Argus Community Inc	Substance Abuse	1,607.06
Bridge Back To Life Ctr Inc	Substance Abuse	3,718
Outreach Development Corp	Substance Abuse	216.67
Eac Inc	Substance Abuse	62.82
Hanac Inc	Substance Abuse	6,660.03
Brc Human Services Corp Scm	Substance Abuse	162.50

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Upper Manhattan Mh Ctr Scm	Substance Abuse	1,849.38
Long Island Consultation Ctr	Substance Abuse	166.83
Exponents Inc	Substance Abuse	53.63
Lower Eastside Service Center	Substance Abuse	4,300.89
St Marks Place Institute	Substance Abuse	216.67
Greenwich House Inc Ai	Substance Abuse	2,363.81
West Midtown Medical Group	Substance Abuse	5,014.49
Greenhope Services For Women	Substance Abuse	325
Nursing Home		**59,153.81**
Oxford Nursing Home Inc	Nursing Home	107.25
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	12,284.46
New Surfside Nursing Home	Nursing Home	650
St Cabrini Nursing Home	Nursing Home	8,200.45
Carillon Nrs Rehab Ctr Adhc	Nursing Home	318.50
New Carlton Rehab Nrs Ctr Snf	Nursing Home	650
Morningside House Nursing Hom	Nursing Home	318.50
Elmhurst Care Center Adhc	Nursing Home	325
Park Terrace Care Ctr Snf	Nursing Home	318.50
St Marys Hospital For Childre	Nursing Home	8,571.29
Forest View Ctr For Reh & Nrs	Nursing Home	1,366.37
Amsterdam Nursing Home Adhc	Nursing Home	5,577.33
Cliffside Reh & Res Hlt Cr Ct	Nursing Home	325
Queens Blvd Extended Care	Nursing Home	318.50
Regency Extended Care Center	Nursing Home	318.50
Grace Plaza Nrs & Reh Ctr	Nursing Home	318.50
Sea-Crest Health Care Center	Nursing Home	23.56
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	114.56
Sheepshead Nrs & Reh Ctr Adhc	Nursing Home	31.40
Isabella Geriatric Ctr Inc	Nursing Home	5,601.48

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Crown Nursing And Rehab Cente	Nursing Home	114.17
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	37.90
New York Center Reh Care Snf	Nursing Home	325
Terence Cardinal Cooke Hcc	Nursing Home	12,937.60
Pharmacy		**224,612.66**
58th Street Pharmacy Inc	Pharmacy	6,478.55
Columbus J J Drug Co Inc	Pharmacy	3,304.02
Brooklyn Hospital Center	Pharmacy	193,565.99
Lerin Drug Co Inc	Pharmacy	7,180.55
Madison Avenue Pharmacy Inc	Pharmacy	14,083.55
Hospice		**227,529.26**
Brooklyn Hospital Center	Hospice	193,565.99
Dominican Sister Family Healt	Hospice	71.61
Little Sisters Of Assum	Hospice	3,887.16
Vnsny Community Health Services	Hospice	26,829.06
Calvary Hospital Inc	Hospice	3,175.43
Community Based Organizations		**225,657.11**
Mental Health Providers Of Western Queens, Inc. (P.S. 111q Satellite)	Community Based Organizations	1,497.21
Community Care Management Partners, Llc (Ccmp)	Community Based Organizations	7,508.31
Northside Center For Child Development, Inc. - Home Based Crisis Intervention 1	Community Based Organizations	9,188.65
Institute For Community Living	Community Based Organizations	6,627.25
Mental Health Providers Of Western Queens, Inc. (P.S./I.S. 102 Satellite)	Community Based Organizations	1,497.21
New Alternatives For Children	Community Based Organizations	244.72
Familiesonthemove	Community Based Organizations	138.65
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	4,882.37
Housing Works	Community Based Organizations	19,823.83
New York Congregational Nursing Center, Certified Home Health Agency (Chha)	Community Based Organizations	8,957.65

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Cabriniapartments	Community Based Organizations	474.50
Bestcare, Inc.	Community Based Organizations	7,267.29
Mental Health Providers Of Western Queens, Inc. (The International H.S. & Middle School Satellite)	Community Based Organizations	1,497.21
Mental Health Providers Of Western Queens, Inc. (Information Technology High School Satellite)	Community Based Organizations	1,497.21
Bleulerpsychotherapycenter,Inc.	Community Based Organizations	325
Parker Jewish Institute For Health Care And Rehabilitation	Community Based Organizations	318.50
Premier Home Health Care Services, Inc.	Community Based Organizations	13,499.72
Alpine Home Health Care	Community Based Organizations	45,099.17
Aidsservicecenteroflowermanhattaninc.,Dba ascnyc	Community Based Organizations	29,094.98
Mental Health Providers Of Western Queens, Inc. (P.S. 151 Satellite)	Community Based Organizations	1,497.21
Sco Family Of Services	Community Based Organizations	2,999.63
Nae Edison Llc Dba Edison Home Health Care	Community Based Organizations	53.63
Mental Health Providers Of Western Queens, Inc. (I.S. 5q Satellite)	Community Based Organizations	1,497.21
Samuel Field Y, Community Advisory Program For The Elderly	Community Based Organizations	1,300
Bleuler Psychotherapy Center, Inc.	Community Based Organizations	325
Ambercourtathome	Community Based Organizations	94.25
Lower West Side Household Services Corporation	Community Based Organizations	67.17
Lafayette Medical Approach	Community Based Organizations	159.25
Mental Health Providers Of Western Queens, Inc. (P.S. 199 Satellite)	Community Based Organizations	1,497.21
Mental Health Providers Of Western Queens, Inc. (Western Queens Recovery Services)	Community Based Organizations	1,497.21
New York Legal Assistance Group	Community Based Organizations	13,576.55
Mental Health Providers Of Western Queens, Inc. (P.S. 166 Satellite)	Community Based Organizations	1,497.21
The Bridge	Community Based Organizations	38,201.48
Mental Health Providers Of Western Queens, Inc. (I.S. 162 Satellite)	Community Based Organizations	1,497.21

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
United Moravian Church	Community Based Organizations	457.47
All Other		**1,847,717.08**
Elmhurst Care Center Adhc	All Other	325
Housing Works Svc Ii Aadc	All Other	9,911.92
Arms Acres	All Other	6,948.31
St Cabrini Nursing Home	All Other	8,200.45
Hanac Inc	All Other	6,660.03
Housing Works Ser,Inc Aadc	All Other	6,607.94
Realization Center Inc	All Other	355.23
Park Terrace Care Ctr Snf	All Other	318.50
Community Healthcare Network	All Other	82,559.67
Mental Health Association Of Nyc In	All Other	12,121.01
Morningside House Nursing Hom	All Other	318.50
Four Seasons Nrs & Reh Ctr Ad	All Other	37.90
Xincon Home-Healthcare Services In	All Other	637
Young Adult Institute Rsp	All Other	2,108.43
Jewish Home Lifecare Community Serv	All Other	1,176.24
Long Island Consultation Ctr	All Other	166.83
New York Center Reh Care Snf	All Other	325
Mount Sinai Hospital	All Other	686,384.09
Upper Manhattan Mh Ctr Scm	All Other	1,849.38
Cliffside Renal Dialysis	All Other	325
Village Care Health Clinic	All Other	33,081.74
Housing Works E Ny Hiv 3 Aadc	All Other	6,607.94
Ridgewood Bushwick Sen Citz	All Other	4,882.37
Cliffside Reh & Res Hlt Cr Ct	All Other	325
Young Adult Institute Fsr 1	All Other	2,108.43
Lower West Side Hsehld Srvcs	All Other	67.17
Exponents Inc	All Other	53.63

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Sea-Crest Health Care Center	All Other	23.56
Bridge Back To Life Ctr Inc	All Other	3,718
Lower West Side Household Svc	All Other	22.39
Medcare, Llc	All Other	411.68
Isabella Geriatric Ctr Lthhcp	All Other	11,202.97
Greenwich House Inc Ai	All Other	2,363.81
Young Adult Inst Sprucewood	All Other	2,108.43
Forest View Ctr For Reh & Nrs	All Other	1,366.37
Leake And Watts Services Inc	All Other	40.30
New Alternatives F Children	All Other	571.02
The Pac Program Of The Bronx Inc	All Other	3,886.97
Argus Community,Inc	All Other	4,017.66
Project Samaritan Hlth Svcs I	All Other	18,554.72
Bestcare Company	All Other	7,267.29
Betances Health Center	All Other	11,081.85
Argus Community Inc	All Other	1,607.06
Young Adult Institute Inc Icf	All Other	2,108.43
Isabella Care At Home Inc	All Other	11,202.97
Atlantis Reh & Res Hlth Cr Fac	All Other	114.56
St Marys Hospital For Childre	All Other	8,571.29
Brooklyn Hospital Center	All Other	193,565.99
Asian & Pacific I C Hiv/Aids	All Other	11,686.18
Brc Human Services Corp Scm	All Other	162.50
West Midtown Medical Group	All Other	5,014.49
Regency Extended Care Center	All Other	318.50
Dominican Sister Family Healt	All Other	71.61
Young Adult Institute Fsr-5 Edith	All Other	2,108.43
United Cerebral Plsy Nyc Smp	All Other	4,274.48
Eac Inc	All Other	62.82

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Lower Eastside Service Center	All Other	4,300.89
Michael Callen-Audre Lrde Chc	All Other	9,415.45
Young Adult Institute & Works	All Other	2,108.43
Sheepshead Nrs & Reh Ctr Adhc	All Other	31.40
Comunilife Mental Health Cl	All Other	378.63
Lafayette Medical Approach Llc	All Other	79.63
Crown Nursing And Rehab Cente	All Other	114.17
Ucp Of Nyc Rsp	All Other	4,274.48
Village Center For Care	All Other	66,163.48
Boro Park Ctr Rehab & Hlth Cr	All Other	12,284.46
Calvary Hospital Inc	All Other	3,175.43
Vnsny Community Health Services	All Other	26,829.06
Metropolitan Jewish Hm Care	All Other	23,266.10
Young Adult Institute Fsr 2	All Other	2,108.43
Leake And Watts Svcs Inc Spv	All Other	40.30
Young Adult Inst Portchester	All Other	2,108.43
Young Adult Institute Spt	All Other	2,108.43
The Lighthouse, Inc.	All Other	9,131.92
Settlement Health	All Other	43,739.48
Sco Family Of Services	All Other	2,999.63
Grace Plaza Nrs & Reh Ctr	All Other	318.50
Young Adult Inst Levittown	All Other	2,108.43
Ridgewood-Bushwick Schmcrcoun	All Other	4,882.37
Carillon Nrs Rehab Ctr Adhc	All Other	318.50
Margaret Sanger Ctr	All Other	26,901.23
Leake And Watts Inc Semp	All Other	40.30
Argus Community Inc	All Other	1,607.06
Edwin Gould Srv Chldrn Folkes	All Other	331.50
St Cabrini Nursing Home Adhc	All Other	16,400.90

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
University Settlement	All Other	7,256.42
Service Prog Older People	All Other	7,853.36
Institute For Family Hlth	All Other	53,421.55
Little Sisters Of Assum	All Other	3,887.16
Queens Blvd Extended Care	All Other	318.50
Amsterdam Nursing Home Adhc	All Other	5,577.33
Ryan/Chelsea Clinton Comm H C	All Other	69,862.33
William F Ryan Comm Hlth Ctr	All Other	34,931.16
Childrens Aid Soc-Lord Mem Cl	All Other	4,029.78
Integrated Medical Professionals Pl	All Other	650
Terence Cardinal Cooke Hcc	All Other	12,937.60
Young Adult Institute Inc Smp	All Other	2,108.43
Cabrini Of Westchester	All Other	16,400.90
Forest View Ctr Reh Nrs Adhc	All Other	2,732.73
Americare Certified Ss Inc	All Other	14,083.55
Institute For Community Living Day	All Other	6,627.25
New Frontiers In Tbi	All Other	650
Young Adult Inst Lewisboro	All Other	2,108.43
Prominis Medical Services Pc	All Other	15,082.34
Isabella Geriatric Ctr Inc	All Other	5,601.48
United Cerebral Palsy Of Nyc	All Other	2,137.24
Ctr For Comm Alternatives Inc	All Other	325
Young Adult Institute Spv	All Other	2,108.43
Parker Jewish Institute Hlth	All Other	318.50
Dominican Sisters Family Lthh	All Other	143.23
Outreach Development Corp	All Other	216.67
Greenhope Services For Women	All Other	325
Village Center For Care Aadc	All Other	66,163.48
Pioneer Homecare Corp	All Other	4,845.04

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
St Marks Place Institute	All Other	216.67
Institute For Comm Living Spv	All Other	6,627.25
Vip Health Care Svcs	All Other	6,773.52
Young Adult Inst Riverdale	All Other	2,108.43
Terence Cardinal Cooke Hcc	All Other	12,937.60
Henry St Settlement Hlth Corp	All Other	26,814.70
Uncategorized		**558,237.33**
American Dental Offices, Pllc	Uncategorized	650
New Alternatives For Children	Uncategorized	244.72
Parkshore Home Health Care Llc	Uncategorized	637
Forestdale,Inc.	Uncategorized	125.65
Advantagecarephysicians	Uncategorized	411,462.95
City Health Works	Uncategorized	21,485.04
Addicts Rehabilitation Center Fund, Inc.	Uncategorized	443.63
Asian Community Care Management, Inc.	Uncategorized	14,354.15
Nae Edison Llc Dba Edison Home Health Care	Uncategorized	53.63
Lott Assisted Living Operating Corp.	Uncategorized	37,597.11
Irishouse,Inc.	Uncategorized	6,735.63
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized	47.13
Sco Family Of Services	Uncategorized	2,999.63
God'S Love We Deliver, Inc.	Uncategorized	11,154.65
Flournoy Consultations, Pllc	Uncategorized	856.70
Catholicguardianservices	Uncategorized	650
Sunnyside Community Services	Uncategorized	637
Revival Home Health Care	Uncategorized	31,374.48
Premier Home Health Care Services, Inc.	Uncategorized	13,499.72
Thefloatinghospital,Inc	Uncategorized	560.30
Lutheransocialservicesofmetropolitannewyork	Uncategorized	650

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	**Provider Category**	**DY2Q3**
Amazing Home Care Services Llc	Uncategorized	542.75
Holliswood Center For Rehabilitation And Healthcare	Uncategorized	637
Cabrinicareathome,Licensedhomecareservicesagency	Uncategorized	650
Rockaway Care Center	Uncategorized	188.50

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	**Provider Category**	**IA Provider Approval/Rejection Indicator**	**DY2Q3**
Additional Providers			**143,474.84**
Allmedical Ipa	Additional Providers	Approved	26,741.52
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	637
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	349.90
Brooklyn Community Services	Additional Providers	Approved	1,317.81
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	12,302.55
Liveonny	Additional Providers	Approved	637
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	252.53
Suny University Eye Center	Additional Providers	Approved	6,826.30
Tri Center Inc.	Additional Providers	Approved	650
Woodcrest Nursing Home Inc.	Additional Providers	Approved	62.79
Bridging Access To Care	Additional Providers	Approved	700.90
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	201.50
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	25,404.83
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	744.25
Comprehensive Medical Care	Additional Providers	Approved	620.75
Choices Women'S Medical Center	Additional Providers	Approved	650
Centers Health Care	Additional Providers	Approved	9,897.81
Cure Urgent Care	Additional Providers	Approved	9,191.46
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	1,287
Federation Of Organizations	Additional Providers	Approved	60.13
Fountain House, Inc.	Additional Providers	Approved	13,582.49
Hope Center	Additional Providers	Approved	637
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	10,196.55
Senior Care Ems	Additional Providers	Approved	8,365.96

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	**Provider Category**	**IA Provider Approval/Rejection Indicator**	**DY2Q3**
Venture House	Additional Providers	Approved	1,287
Concern For Independent Living	Additional Providers	Approved	650
Nami-Nyc Metro	Additional Providers	Approved	650
Centers For Care	Additional Providers	Approved	9,569.81

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 1.11 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub-committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	YES
Task Step 1. Identify the size and number of standing committees	Completed	Step 1. Identify the size and number of standing committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Confirm composition and membership of various committees.	Completed	Step 2. Confirm composition and membership of various committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	Completed	Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Establish a MSPPS LLC	Completed	Step 4. Establish a MSPPS LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 5. LLC formally adopts existing Leadership committee as its board	Completed	Step 5. LLC formally adopts existing Leadership committee as its board	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	Completed	Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 7. Complete by-laws/operating agreement of LLC	Completed	Step 7. Complete by-laws/operating agreement of LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	Step 8. Establish Compliance Committee and install members	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 8. Establish Compliance Committee and install members									
Task Step 9. Installment of Compliance Officer and Compliance Lead	Completed	Step 9. Installment of Compliance Officer and Compliance Lead	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Appoint leadership for clinical committee	Completed	Step 1. Appoint leadership for clinical committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	Completed	Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Develop regular meeting schedules for Committee and Sub-commitees	Completed	Step 3. Develop regular meeting schedules for Committee and Sub-commitees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Draft and adopt project working group under clinical committee direction	Completed	Step 4. Draft and adopt project working group under clinical committee direction	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5. Establish guidelines and protocols and clinical excellence for implementation	Completed	Step 5. Establish guidelines and protocols and clinical excellence for implementation	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Collaborate with MSO to select and develop metrics for tracking performance	Completed	Step 6. Collaborate with MSO to select and develop metrics for tracking performance	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Establish a Program Management Office for operational support and project management	Completed	Step 7. Establish a Program Management Office for operational support and project management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8. Develop PMO structure, operational policies across partners with installation of all members	Completed	Step 8. Develop PMO structure, operational policies across partners with installation of all members	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 9. Establish PMO relationship with Management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 9. Establish PMO relationship with Management Services Organization (MSO) to provide operational support and management support with clinical integration and population health management		Services Organization (MSO) to provide operational support and management support with clinical integration and population health management							
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1. Draft and adopt charter for each Committee	Completed	Step 1. Draft and adopt charter for each Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop draft for governing charter	Completed	Step 2. Develop draft for governing charter	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Adopt Charter standards and objectives	Completed	Step 3. Adopt Charter standards and objectives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Adopt MSPPS bylaws	Completed	Step 4. Adopt MSPPS bylaws	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5. Draft and adopt dispute resolution policies and procedures	Completed	Step 5. Draft and adopt dispute resolution policies and procedures	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 6. Draft and adopt partnership agreements and data sharing	Completed	Step 6. Draft and adopt partnership agreements and data sharing	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 7. Develop service contracts and agreements for the PPS, as needed	Completed	Step 7. Develop service contracts and agreements for the PPS, as needed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 8. Establish approval process for contracts and agreements for the PPS	Completed	Step 8. Establish approval process for contracts and agreements for the PPS	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 9. Establish approval process of DSRIP reporting to the state and CMS	Completed	Step 9. Establish approval process of DSRIP reporting to the state and CMS	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 10. Develop and adopt Compliance policies and procedures	Completed	Step 10. Develop and adopt Compliance policies and procedures	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and	Completed	This milestone must be completed by 12/31/2015.	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	YES

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
monitoring processes		Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.							
Task Step 1: Develop a process for tracking progress of governance structure and monitoring process.	Completed	Step 1: Develop a process for tracking progress of governance structure and monitoring process.	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	Completed	Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. MS PPS PMO along with DSRIP Management Team (DMT) with direction from Clinical Committee and Clinical Executive Committee provides operational oversight and monitoring of quality care, then reporting to appropriate committees	Completed	Step 3. MS PPS PMO along with DSRIP Management Team (DMT) provides operational oversight and monitoring of quality care, then reporting to appropriate committees	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. DMT and PMO identify key program metrics to assess work stream progress in financial management, clinical management, workforce management and IT management	Completed	Step 4. Identify key program metrics to assess workstream progress in financial management, clinical management, workforce management and IT management	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	Completed	Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop tools for collection and reporting data from all participating providers	Completed	Step 6. Develop tools for collection and reporting data from all participating providers	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Deploy protocols and tools to all participating providers through MS PMO	Completed	Step 7. Deploy protocols and tools to all participating providers through MS PMO	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8: Train all stakeholders involved including	Completed	Step 8: Train all stakeholders involved including MS PPS PMO and DMT on mointoring and tracking of processes.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MS PPS PMO, DMT and clinical on monitoring and tracking of processes.									
Task Step 9: All committees and stakeholders will complete reporting tool and submit to MS PPS PMO for review and to DMT for approval for presentation to governing committees.	Completed	Step 9: All committees and stakeholders will complete reporting tool and submit to MS PPS PMO for review and to DMT for approval for presentation to governing committees.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Identify community resources and organizations participating in activities impacting population health	Completed	The PPS has identified over 73 partners that are also community-based organizations and represent the full spectrum of clinical and social services that are critical in supporting the Medicaid beneficiary population.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Recruit participants from PPS who can support community engagement focusing on CBOs, MH, OASAS and BH	Completed	As noted above, Mount Sinai has recruited a robust membership for its cross-cutting Stakeholder Engagement Workgroup. 73 community-based organizations were invited to participate with 27 responding interest to join the committee. The first workgroup meeting will take place in August/September 2015	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Create a clear strategic community engagement plan	Completed	The Mount Sinai PPS, in conjunction with the Stakeholder Engagement Workgroup, is establishing a community engagement plan that will include, among other elements, the expectations for partner participation as DSRIP implementation continues, an internal plan for ongoing communications and regular opportunities for engagement with the PPS, clear roles and responsibilities for stakeholders and for the PPS, and a set of goals and milestones that will be achieved through the engagement process. It is our commitment that the PPS cannot be successful in achieving delivery system transformation without the robust participation and buy-in of our partners and stakeholders.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Community Engagement Plan developed with input and representation of continuum of	Completed	The Stakeholder Engagement Workgroup will meet monthly to collaborate and work on key pieces of the community	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
care and geographic representation of stakeholders comprising the PPS		engagement plan to ensure comprehensive representation and robust participation.							
Task Step 5. Leadership committee to approve community engagement plan	On Hold	Once developed, the community engagement plan will be presented to the Stakeholder Engagement Workgroup for review and approval and then forwarded on as a resolution for approval by the Mount Sinai PPS Board of Managers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Distribute communications and events to community organizations (i.e. CBOs, MH, BH, OASAS, etc…)	Completed	Communication materials are regularly distributed via PPS Newsletters, PPS Update email communications and monthly Town Hall meetings. These communications will continue and will be augmented as additional implementation milestones approach.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Recruit community resources, with ongoing outreach and participation	Completed	In addition to the Stakeholder Engagement Workgroup, the PPS will benefit from advice and feedback from the Project Advisory Committee (PAC) through quarterly meetings and regular email communications.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. Draft partnership and vendor agreements with CBOs	Completed	Partnership agreements finalized (June 2015)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Finalize partnership and vendor agreements with CBOs for review	Completed	Partnership agreement with CBOs finalized; confirmation emails distributed (June 2015); additional contracting arrangements to be determined.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Identify appropriate committees for CBO representation, including finance	Completed	Cross-functional Stakeholder Engagement Workgroup being established and first meeting to take place in August/September. Committee will be comprised of CBO partners and representation from Finance Committee and Workforce Committee to ensure cross functional efforts are incorporated.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Contract are distributed, signed and implemented	Completed	PPS "Partner Profiles" are under development and will be distributed to all PPS partners for confirmation of signed agreements and to confirm interest in individual DSRIP project participation and to identify additional IT and contracting needs. Provider relations team will engage all PPS partners individually to identify and meet IT and other	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		implementation needs for successful DSRIP implementation.							
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Identify appropriate public sector agencies to engage in service area	Completed	The Mount Sinai PPS will work with its Stakeholder Engagement Workgroup to identify the appropriate agencies for engagement with our PPS And begin development of an agency coordination plan in the fall of 2015.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Engage selected agencies by recruitment in coordination with municipal authorities	Completed	Implement a monthly subgroup meeting of representatives from the PPS, the Stakeholder Engagement Work group and public sector agencies to ensure robust communication and adequate policy interactions.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3: Collaborate with agencies at state and local level in development of coordination plan	Completed	Work with public sector agencies at state and local levels in design of the plan	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Develop action plan for coordinating agency activities for discussion, review and adoption with Municipal authorities and agencies	Completed	Under development and will be presented for Stakeholder Engagement Workgroup review in August/September	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e.g. workforce transformation committee).	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	Completed	Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assessment of workforce needs by partner and evaluate value and interest level, level of commitment	Completed	Step 2. Assessment of workforce needs by partner and evaluate value and interest level, level of commitment	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	Completed	Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	On Hold	Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Approval of communication engagement strategy by MSPPS governance.	On Hold	Step 5. Approval of communication engagement strategy by MSPPS governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Finalize/Implement workforce communication and engagement strategy.	Completed	Step 6. Finalize/Implement workforce communication and engagement strategy.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Using the partner network list, identify CBOs to contract within projects.	Completed	Step 1: Using the partner network list, identify CBOs to contract within projects and in the PPS.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Working with CBOs, assess regularly continuing role in projects and PPS.	Completed	Step 2: Working with CBOs, assess regularly continuing role in projects.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project and PPS engagement.	Completed	Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project delivery and PPS engagement.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: CBOs are involved in PPS implementation.	Completed	Step 4: CBOs are involved in PPS implementation.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	dlumbao	Other	34_DY2Q3_GOV_MDL21_PRES1_OTH_DY2_Q3_Finance_Committee_Member_Changes_8071.xlsx	Finance Changes	01/19/2017 09:32 AM
	dlumbao	Other	34_DY2Q3_GOV_MDL21_PRES1_OTH_DY2_Q3_Compliance_Committee_Member_Changes_8070.xlsx	Compliance Changes	01/19/2017 09:31 AM
	dlumbao	Other	34_DY2Q3_GOV_MDL21_PRES1_OTH_DY2_Q3_IT_Committee_Member_Changes_8069.xlsx	IT Changes	01/19/2017 09:31 AM
	dlumbao	Templates	34_DY2Q3_GOV_MDL21_PRES1_TEMPL_Governance_Meeting_Schedule_Template_DY2_Q3_-_M1_Ongoing_reporting_8062.xlsx	Gov Meeting Schedule Template	01/18/2017 08:20 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	dlumbao	Templates	34_DY2Q3_GOV_MDL21_PRES2_TEMPL_Clinical_Quality_Committee_Meeting_Template_DY2_-_Q3_-_M7_Ongoing_reporting_8064.xlsx	Meeting Template (DY2 Q3)	01/18/2017 08:25 PM
Establish governance structure reporting and monitoring processes	dlumbao	Templates	34_DY2Q3_GOV_MDL21_PRES4_TEMPL_Quarterly_Committee_Reporting_Monitoring_Tool_-_Gov_M4_DY2-Q3_M4_Ongoing_reporting_8066.xlsx	M4 Template	01/18/2017 08:28 PM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	dlumbao	Templates	34_DY2Q3_GOV_MDL21_PRES7_TEMPL_Copy_of_Public_Sector_Agency_TemplateM7_1.17.17_8043.xlsx	Public Sector Agency Template	01/18/2017 12:46 PM
	dlumbao	Other	34_DY2Q3_GOV_MDL21_PRES7_OTH_State_Agency_Coordination_Plan12-16_8019.docx	State Agency Coordination Plan	01/17/2017 12:49 PM

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Yes, M1 Ongoing Reporting
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Yes, M2 Ongoing Reporting
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	Yes, M4 ongoing reporting.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	The uploaded document is the agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.) Please note, per the D1 Minimum Doc Standards, we have uploaded : • A List of public sector agencies with which it has established a relationship. • A template, "Public Sector Agency Template" has been developed to capture activities completed to date. This template is mandatory and must be utilized to facilitate IA review.
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	07/31/2016	06/01/2016	07/31/2016	09/30/2016	DY2 Q2

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Current risks to achieving the above milestones include: financial fragility of many participating providers; the culture of competition rather than cooperation that exists among similar agencies and providers; the ability of the PPS to attain project goals within the proposed budget; the ability of partners to provide up front capital and investments to implement projects; potentially low distribution of DSRIP dollars at the individual provider level; and the lack of understanding DSRIP and impact of payment reform among provider participants. Other risks include ability to develop and share data in a meaningful way to support care coordination, the availability of HIE services by SHIN-NY, availability of capital dollars (including impact of the CRFP awards), and the ability of partners to participate in the planning process (many smaller partners have cited their lack of resources and ability to participate in multiple committees and work groups). The impact of these risk may result in provider partners dropping out of the PPS, not enough capital to launch projects at the partner level that may result in the need to find additional partners, and delaying the PPS's ability to meet DSRIP goals.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Major dependencies include the ability to complete participating partner contracting, establishing the working relationships between the PPS and provider partners, ability of partners to launch projects and engage in project work groups, availability of HIE services by SHIN-NY to ensure data sharing infrastructure can be established, and the ability/authority of the PPS to implement monitoring and compliance programs and partner's response to those efforts. We anticipate the need for significant partner education and outreach, particularly at the individual community provider level. The primary interdependency is the participating provider contract that will link providers to the PPS and establish the working relationship between the PPS and its provider network. Integral to that network is an IT platform that is available to all PPS participants and establishes a framework for data exchange and management as well as reporting. The Workforce plan will be a key component of transformation for many providers as they move away from traditional facility based activities into community based activities. The PPS will need to have a plan and program in place to retrain a sufficient number of providers to work in community based settings providing case management and care coordination. Additionally, a robust PMO will be necessary to manage the data and report on the activities of each of the projects and the PPS as a whole.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Lead Applicant Entity	Arthur Gianelli, Mount Sinai PPS LLC	By law and policy development, funding and staffing resources
PPS Governance and organization	Jill Huck/MS PPS LLC PMO Director	Establish LLC, PMO contract, provider participation agreements/contracts, compliance program
Financial Management and oversight	Finance Committee under co-chairs: Don Scanlon, Mount Sinai PPS LLC and Mark Pancirer, Amsterdam Nursing Home	Financial structure, and management of PPS, treasury and accounting, financial oversight of PPS participating providers
IT Development, information sharing and Implementation	IT Committee under co-chairs: Kumar Chatani, Mount Sinai PPS LLC and Barbara Hood, Ryan Center	IT platform, interconnectivity with PPS partners, data base management, performance reporting management
Clinical Quality	Clinical Committee under co-chairs: Theresa Soriano, Edwidge Thomas -Mount Sinai PPS LLC and Matthew Weissman, Community Healthcare Network NYC	Finalize metrics and milestones for each project, monitor quality of projects, review and approve all quality reports
Workforce Development	Workforce Committee under co-chairs: Jane Maksoud, Mount Sinai PPS LLC Health System and	Develop workforce strategy
Physician Organizations and large practices	All Med IPA	Board and Committee members
Key Advisors, Counselors, attorneys and consultants	Mount Sinai Attorneys, Harbage Consulting, PS PPS LLC PMO staff and COPE	Drafts governance documents, provider agreements, policies and procedures, etc.
Audit and Compliance Committee	Mount Sinai and Partners Compliance members	Oversee compliance to NYSDOH reulations and policies
Edwidge Thomas	Clinical Director of the MS PPS PMO	Oversees clinical quality, monitoring and reporting of all DSRIP Projects.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Hospital Group; Art Gianelli; Arthur Klein; Brad Beckstrom; Caryn Scwab; Don Scanlon; Ed Lucy; Frank Cino; Gary Burke; Jane Maksoud; Kelly Cassano; Sabina Lim; Theresa Soriano; Berthe Erisnor	Lead Applicant, Leadership contributor	Funding, leadership, personnel, committee chairs
External Stakeholders		
Affinity Health Plan; Ajhezza Gonzalez	Leadership, participant	Leadership, committee members
1199 SEIU; Saily Cabral	Leadership, participant	Leadership, committee members
Amerigroup; David Ackman	Leadership, participant	Leadership, committee members
The Brooklyn Hospital Center; Joan Clark-Carney	Leadership, participant	Leadership, committee members
ArchCare; Scott La Rue	Leadership, participant	leadership, committee members
VNSNY; Hany Abdelaal	Leadership, participant	Leadership, committee members
William Ryan Center Brian Mcindoe	Leadership, participant	Leadership, committee members
CBC and SUS/Palladia	Leadership, participant	Leadership, committee members

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Donna Colonna		
NYSNA James Ferris	Leadership, participant	Leadership, committee members
Metropolitan Jewish Health System Jay Gormley	Leadership, participant	Leadership, committee members
Amsterdam House Jim Davis	Leadership, participant	Leadership, committee members
Settlement Health (CBO) Mali Trilla	Leadership, participant	Leadership, committee members
CityMd Richard Park	Leadership, participant	Leadership, committee members
Aids Service Center (Substance abuse) Sharen Duke	Leadership, participant	Leadership, committee members
AllMed IPA Rizwan Hameed	Leadership, participant	Leadership, committee members
Phoenix House (Behavioral Health) Peter Scaminaci	Leadership, participant	Leadership, committee members
Settlement Health Mali Trilla	Community Based Organization, Leadership Participant	Involved in CBO engagement and leadership committee
AIDs Service Center Sharen Duke	Leadership Participant,	Involved in leadership committee
Institute Family Health; Neil Calman	Leadership Participant,	Involved in leadership committee
Healthfirst; Tom Meixner	Leadership Participant,	Involved in leadership committee
NYC Mayor's Office; Sarah Samis	Leadership Participant,	Involved in leadership committee

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The shared IT infrastructure is key to the development of an integrated delivery system, the foundation of the PPS transformation. Development of the IT infrastructure and the process of linking providers to that system will be a major indicator of the success of the PPS in creating an integrated delivery system.

A crucial functionality of the overall IT strategy will be identifying risks. To do that, the PPS will use dashboards to monitor multiple dimensions of program performance and the ability to gauge progress against milestones for the appropriate allocation of financial and operational resources.

As such, the MS PPS IT infrastructure will allow for PPS-wide data sharing across all provider types through a combination of integration via the RHIO, a user portal for providers, or directly into the MS PPS HIE. The infrastructure to enable data sharing will allow the Board and committees the ability to query key performance indicators for the PPS, by partner type, project and key metrics, both defined by DSRIP and those defined as critical to performance management by each committee. The performance management capability will enable committee members to define key indicators, thresholds (goal charts) and frequency of data collection to monitor partner performance and stability. With relation to DSRIP performance, the MS PPS Rapid Cycle Evaluation (RCE) process will be driven by the data collected and informed by input from the committees and project leads, to ensure timely process improvement initiatives can be put into place to address areas of risk. While performance reporting will be largely informed by claims data, real time or near real-time data will be accessed and utilized for RCE activities and utilization management. This will enable timely feedback loops and course corrections so that improvements aren't limited to quarterly data feeds or otherwise historical data.

CBOs will also be able to engage and connect into the MS PPS IT platforms to share information and report on their performance. MS PPS will implement a data normalization service to consume non-standard data produced by existing CBO systems. CBOs will be able to connect into the care coordination and referrals management platforms between them and partnering organizations, as well as access to other IT services through the MS PPS user portal.

Additionally, the IT workstream overlaps with the work of the Governance workstream. Successful execution of IT policy and process tasks will inform the development of a comprehensive governance framework for the PPS that includes robust data governance components such as data access, data security, and other IT-related policy elements.

Finally, the successful realization of these deliverables will require the shared IT infrastructure to support specific governance milestones such as posting of minutes and agendas on provider and public portals, and soliciting feedback from stakeholders on PPS activities and decisions. These tools will allow the PPS to provide information and technical assistance across its network and service area, thus meeting governance-specific deliverables. In addition, a robust and shared IT infrastructure will minimized the risk for DSRIP under-performance and provide the PPS governing body with data and informatics required to support effective, strategic decision-making.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The governance workstream will be successful when the PPS governance structure is fully stood up with timely achievement and establishment of the governance structures. Leadership Committee is operating as the governing board of the PPS and has transitioned to be the Board Of Managers (BoM) in which they will function to approve budgets, distribute funds, contract for services with the PMO, oversee and monitor quality and compliance and foster outreach to providers and beneficiaries. The Leadership committee has transitioned to become the Board of Managers of the MS PPS LLC where the nomination and voting in of the BoM, development and adoption of the bylaws, policies and procedures for all the committees and sub committees along with the development and completion of partner agreements will assist in the operation of the MS PPS. Success will also be determined by the execution of the performance management systems including the data collection, analyses and reporting to support the decision making by the BoM. Having performance management systems ready to collect data and determine the status of each partner in the network will be important for monitoring and reporting of the deliverables set by the PPS.

IPQR Module 2.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Establish process for nominating and electing finance committee members, to ensure representation from different provider types so that different views and perspectives are considered.	Completed	Finance committee has been formed and includes representation for different provider types across PPS's geographic region. Finance committee members are represent hospitals, primary care practices, community health centers, long-term care centers, home health agencies	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Establish Finance Work group to review and assimilate funds flow and other financing policies, procedures and issues.	Completed	Finance work group has been established to include representation from the partner organizations engaged in DSRIP efforts, Mt. Sinai Health System and the Project Management Office. Supported by a consulting team, below are the names of the finance workgroup members to date: Joe Gurracnio, Pat Semenza, Mark Pancirer, Brian McIndoe, Glenn Tolchin, Mike Bruno, Brendan Loughlin, Rachel Amalfitano, Frank Cino, Darrick Fuller, Peter R. Epps, Steve Maggio, Nina Bastian	06/01/2015	07/01/2015	06/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Finalize accounting GL structure for recognizing revenues and expenses and for completing DSRIP budgets.	Completed	Mt. Sinai Health System has elected two individuals to lead the accounting structure for DSRIP including budgeting and other functions.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Determine the finance function staffing and support services including accounting, financial reporting, budgeting, accounts payable,	Completed	The MS PPS team has identified staffing needs and costs in relation to carrying out the finance functions for DSRIP. The PMO office staff has also been identified as contributors to the centralized DSRIP efforts.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and cash management.									
Task Step 5. Establish Funds Flow process that includes a mechanism for review and approval of payments to providers per the funds flow plan by the governance committees.	Completed	A model of funds flow has been developed that looks at performance payment to partners. The current work being conducted revolves around finalizing project participation per partner, partner list with appropriate service types. The model will be going through finance committee approval process once the input data are finalized. Meanwhile the committee will be approving the principles and thought process behind the funds flow mechanism.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop guiding principles for funds allocation to establish budget categories.	Completed	Step 6. Develop guiding principles for funds allocation to establish budget categories.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Develop criteria for assessing financial health of PPS partners.	Completed	The finance work group has developed a draft process and guidelines for the next steps in assessing the financial health of PPS partners. A tentative timeline of all current PPS assessments has been designed to determine the best time frame during which the assessments will be disseminated out to the PPS and Financial Health Assessment is likely to be distributed during DY1 Q2 to allow enough time for completion.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop a process for quarterly submission of financial data/ratios by PPS providers that will require PPS providers to	Completed	A drat process has been drafted by the finance team to allow for quarterly submision of financial ratio data including definitions of ratios, examples and identifying technical support resources for questions and concerns by partners.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
submit and attest to data accuracy and financial condition.		The Internal PMO team has been identified for carrying out data collection and analysis process and the finance workgroup will assess data accuracy.							
Task Step 3. Reestablish financial baseline with updated roster of MS PPS partners	Completed	Step 3. Re-establish financial baseline with updated roster of MSPPS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Initiate quarterly financial monitoring and analysis of MS PPS partners	Completed	Step 4. Initiate quarterly financial monitoring and analysis of MSPSS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	Completed	Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	Completed	Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	Completed	Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	05/01/2015	08/01/2015	05/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	Completed	Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	06/01/2015	08/01/2015	06/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	Completed	Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 4. Develop requirements to be included in the PPS	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 4. Develop requirements to be included in the PPS Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.		Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.							
Task Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	Completed	Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	In Progress	Administer VBP activity survey to network	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
Task Step 1. Develop value-based contracting principles and objectives.	On Hold	Step 1. Develop value-based contracting principles and objectives.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	On Hold	Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	On Hold	Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Identify provider performance metrics to incentivize appropriate behaviors to achieve quality, patient satisfaction and financial goals.	On Hold	In collaboration with select MCOs develop materials to educate partnership on various types of value-based payments and State's goals with MCO contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop metrics for evaluating success under a risk-based contracts.	On Hold	Hold information sessions with stakeholders, providers and MCOs to share results of partner assessment regarding current understanding and status of value-based arrangements in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Develop a contract matrix for cataloging	On Hold	Information request from partners and MCOs via electronic submission and key informant interviews to evaluate plans	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
all DSRIP contracts.		and potential strategies toward value-based arrangements							
Task Step 7. Complete baseline assessment report and develop value-based purchasing strategies.	On Hold	Using results from information requests, educational session and interviews with stakeholders develop a baseline assessment report to include current value-based revenue for the PPS, likely changes in the revenue from both MCO and provider perspective and future potential arrangements that will drive the shift toward value-based payment mechanisms	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8. Develop and conduct an education session with providers and other stakeholders on VBP.	On Hold	Socialize baseline assessment report with partnership and key MCOs in the PPS providers for review and feedback Obtain approval of Board of Managers on the final baseline assessment of revenue linked to value-based payments, preferences for development	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	In Progress	Submit VBP support implementation plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
Task Step 1. Update services linked to value-based payments and FFS services and collaborate with providers in the network to determine the best approach to contracting with MCOs.	On Hold	Identify services linked to value-based payments and FFS services for feedback by MCOs and providers	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Finalize metrics for evaluating success under a risk-based contract.	On Hold	Identify appropriate metrics required to evaluate success under risk-based contracts using baseline assessment results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Discuss PPS value-based payment plan with MCOs within the framework of NY DOH Value-Based Payment Roadmap	On Hold	Conduct a series of meetings with MCOs to finalize value-based metrics and pringiples for value-based contracts with PPS Providers	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Socialize MCO meeting results with PPS for comments and feedback	On Hold	Step 4. Socialize MCO meeting results with PPS for comments and feedback	10/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	On Hold	Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	10/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	In Progress	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	
≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

"There may be challenges and risks in 5 key areas:
1) Risk/challenge: Being able to reliably receive quarterly results from providers to monitor financial health. There will be a large volume of materials coming in to review and MSPPS will need to create a standardized submission and review process.
a. Mitigation: Process must include conversations with, and obtain buy-in from, providers to understand why financials may be trending one way or another. There may be unique seasonality at a provider or changes to financial statements may be due to something other than DSRIP. Consider contract terms that permit penalties or sanctions for non-performing providers.
2) Risk/challenge: If a provider is experiencing revenue loss due to DSRIP project implementation, there exists a challenge to evaluate loss due to DSRIP quantified vs. loss due to other reasons and the level of due diligence necessary by MSPPS in evaluating requests for funding to cover revenue loss.
a. Mitigation: Develop a mechanism in evaluating budget vs. actual spending on DSRIP related work as part of assessing overall financial health of PPS partners.
3) Risk/Challenge: There is a need to establish confident estimates of future awards when making financial decisions such as adding PMO staff and setting annual budgets.
a. Mitigation: Work closely with MSPPS IT and Business Intelligence capabilities to continually assess progress against goals for estimating potential awards and progress.
4) Risk/Challenge: Ability to contract with MCOs and get 90% of payments under value-based payment methodologies.
a. Mitigation: Work in close collaboration with the State in incentivizing MCOs to negotiate and work with MSPPS.
5) Risk/Challenge: Performance is hard to define or isn't available initially so payments are based on missing or inaccurate data. In addition, accurate data is required for project attribution for initial valuation of provider commitments.
a. Mitigation: Evaluation mechanism to ensure speed and scale commitments are realistic and achievable) and accurate performance data with provider attribution so that performance can be measured efficiently and fairly.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

"IT Systems: As part of developing data reporting mechanism to manage the provider data base and performance and process reporting, the finance team would need to ensure the appropriate measures are captured as part of the reporting process and appropriate analytics are built in

over time to allow for real-time dashboard reporting.
Workforce: As part of the workforce strategy budget, the finance workstream would need to consider the impact on the PPS and potential mitigation strategies (i.e. tapping into reserve funds to ensure this workstream is successful).
Governance: Finance Committee is part of the formal governance structure. A number of elements requiring integration are CBO contracting and evolving governance model.
Cultural Competency and Health Literacy: As part of the training or change management programs that the PPS sets out to achieve, integration around cost of those services and monitoring of them brings an essential collaborative opportunity between the two workstreams.
Performance Reporting: Financial health reporting protocols will need to be standard across the PPS in order for the lead organization to be able to make accurate assessment of the overall PPS health. The development of strategies to establish the appropriate reporting structure will be approved by the Finance Committee before being finalized.
Population Health Management: As part of performing provider contracts, outcome measures will drive the majority of the incentive payments earned in the last years of DSRIP. The strategy for population health management and roadmap development must align with the performance contracting process and principles.
Practitioner Engagement: as part of performing provider contracts, provider engagement early in the contracting process and throughout DSRIP period is key to ensure the contractual obligations are met."

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Committee	Don Scanlon, Chair, Co-Chair Mark Pancirer, Co-Chair	Approve policies and procedures; maintain oversight of management of DSRIP funds; monitor financial performance of MSPPS and all partners; review capital and operating budgets

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Workgroup	PPS Members	Develop guiding principles, define financial performance metrics, accounting processes; define reporting standards and requirements; and develop ongoing partner assessment processes
Compliance Committee	Frank Cino, Chair; PPS Members	Draft a compliance program and monitor performance
Accounting and Treasury Management Services	Mike Bruno, SVP Finance, Mount Sinai	Setup accounting services, GL chart of accounts, and treasury management services for the PPS
Consultants	COPE Health Solutions	Drive Finance Committee deliverables through proven DSRIP experience and project management support

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Art Gianelli	St. Lukes Roosevelt, President	Executive leader of Mount Sinai PPS
PMO	Obtain input regarding resource requirements, DSRIP operating plans, and work force requirements	Feedback and request for resources
Finance Leads	Obtain input regarding funds flow, financial sustainability requirements and MCO / risk based contracting strategy.	Feedback on allocation and request for resources
External Stakeholders		
Skilled Nursing/Housing/Rehabilitation	Rachel Amalfitano, CFO, Village Care	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Skilled Nursing/Nursing Home	Mark Pancirer, CFO, Amsterdam House	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Home Care	Glenn Tolchin, CFO, VNSNY	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Hospital	Joseph Guarracino, CFO, Brooklyn Hospital Center	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
FQHC	Jose Virella, CFO, Ryan Center Health Network	Participate in appropriate committees and provide generalized PPS feedback through townhall forum

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At its core, IT services will provide the clinical integration and pop health backbone for the PPS, enabling enhanced care coordination, utilization management and provider integration. This infrastructure design will inherently enable management of PPS and DSRIP project performance across the entire PPS and multiple partners. The partners will be able to collect and submit financial reports directly to the PPS Finance team using an electronic platform. These reports and data will enable PPS leadership and appropriate committees the ability to understand how DSRIP projects are impacting overall utilization, associated Medicaid payments and overhead costs; allowing for the identification of appropriate business and utilization management strategies to minimize any unintended consequences. While it is expected that some providers will experience decreased volume, the intent is to achieve this in an incremental and controlled manner, which will allow providers to adapt over time during DSRIP, adjust to new volumes and financial incentives, and re-align operating models.

MS PPS is also working to establish a customer-relations management tool in order to track all reporting functions of the PPS and all contracts. This will include the reporting of financial metrics on a quarterly basis. The data will be self-reported through easy-to use portal system. The PPS data warehouse containing information from RHIO, providers and payers will serve an essential purpose in evaluating value-based payment options as the PPS matures.

The design of centralized IT services' ultimate goal is to enable more cost-effective health care delivery and minimize duplication and waste through reduced variability in clinical processes and decision-making, ongoing process improvement, reduced avoidable acute care utilization and other high-cost services and expenses. This more cost-effective delivery model will decrease total per patient spending, increase tangible value to patients, providers and payers and ultimately enable the network to engage in shared savings and/or value-based payment models. These new payment models will better incentivize health care transformation and maintenance of cost-effective care delivery across the continuum of care. Decreased per patient costs will in turn generate sufficient operating revenue for partners to further invest in infrastructure development and population health initiatives.

IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Once implementation plan is complete, the plan and progress against its milestones will be reviewed by Finance Committee every 3 months. Success will be measured by tracking results of each commitment in the plan.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

The success of Financial Sustainability Plan will be achieved through a number of key elements:
• Creating the funds flow principles, processes, and budgets for distribution of DSRIP funds to support implementation of the Financial Sustainability Plan.
• Evolving Governance structure and participation of key stakeholders and providers in the PPS service area.
• Focused integration of IT information and systems in order to enable accurate and timely information flow across PPS providers necessary for proactive performance monitoring. This information flow will include value-based payment measures.
• Regular review of the implementation plan milestones and progress towards meeting the requirements with a report out to the committee on identified areas of risk and potential mitigation strategies to address them.
• Strong PMO structure to facilitate effective implementation of the DSRIP projects.

IPQR Module 3.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	Completed	Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary,	Completed	Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary, behavioral health and preventive care, and 3) define role/capabilities of	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
behavioral health and preventive care, and 3) define role/capabilities of CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.		CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.							
Task Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	Completed	Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buy-in and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	Completed	Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buy-in and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	Completed	Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	Completed	Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		-- Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	Completed	Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	Completed	Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and in-person review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	Completed	Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and in-person review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	Completed	Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Collaborate with IT Committee to create web-enabled training.	Completed	Step 3: Collaborate with IT Committee to create web-enabled training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	Completed	Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: PPS governance will prioritize training and roll out for the following three priority areas,	Completed	Step 5: PPS governance will prioritize training and roll out for the following three priority areas, using CNA and PPS-led meetings above [see Milestone 1],with the goal of maximizing	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
using CNA and PPS-led meetings above [see Milestone 1],with the goal of maximizing the potential number of patients benefitted by the enhanced training: 1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels. 2. Sites/providers with the largest workforce numbers requiring CC/HL training. 3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.		the potential number of patients benefitted by the enhanced training: 1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels. 2. Sites/providers with the largest workforce numbers requiring CC/HL training. 3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Timeliness of retraining and redeploying the workforce.
Mitigation: assess needs of individual providers and provide support to assist provider in meeting project timeline. Determine ability of provider and where in the roll out process they would be.
Risk 2: Do organizations have adequate coverage to pull employees into additional training?
Mitigation: work closely with union, identify funding for providers, and develop a broad base workforce via Workforce Committee strategies.
Risk 3: Employee engagement.
Mitigation: assess providers internal activity of employee engagement. Develop resources and programs for PPS providers to assist them with their programs.
Risk 4: Needs of the community exceed the ability of the current workforce.
Mitigation: Identify recruitment strategy for each project. Determine ability of providers to redeploy staff to different communities based on CC and HL.
Risk 5: There is a strong co-dependency between the Clinical and Workforce Committees. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups.
Mitigation: the MSPPS will coordinate cross-functional work-groups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.
Risk 6: The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work.
Mitigation: Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.
Risk 7: The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward.
Mitigation: The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.
Risk 8: The MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively.
Mitigation: The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.
Risk 9: Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge.
Mitigation: The training strategy will take into account these different levels in designing training initiatives and timeline.
Risk 10: Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues that impact staffing, roles, and capacity of their work forces.
Mitigation: The PPS will work with its partners and NYS to identify and implement solutions to such issues.
Risk 11: The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners.
Mitigation: There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Successful planning and implementation of a cultural competency and health literacy strategy and a meaningful training program rests on several closely tied work streams with the PPS leadership, members and other technical committees. Clinical and Workforce committees, in collaboration with stakeholder unions and community advisers must assess existing curricula and develop one standardized training curriculum for multiple disciplines and workforce levels endorsed by the PPS provider organizations. Excellent provider and partner engagement to educate them about the strong linkage between poor cultural competency/health literacy and health outcomes, and the effectiveness of "universal precautions" (Step 1a – milestone 1) will be necessary to achieve buy-in for the importance of training of workforce and modification of current verbal and written communication. Adequate funds must be allocated to the development of these curricular programs and to the creation of different modes of training and evaluation depending on level or workforce and roles. This necessitates working with the IT committee to plan feasible curricular activities and develop a common training platform or alternate strategy that can be tracked within the individual organizations and by PPS leadership.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Committee Co-Chair	Theresa Soriano, Mount Sinai Health System	Provide input to shape policies and procedures.
Clinical Committee Co-Chair	Matt Weissman, Community Healthcare Network	Provide input to shape policies and procedures.
Clinical Director	Edwidge Thomas, Mount Sinai PPS	Provide input to shape policies and procedures.
IT Committee Co-Chair	Kumar Chatani, Mount Sinai Health System	Provide input to shape policies and procedures.
IT Committee Co-Chair	Barbara Hood, Ryan Center	Provide input to shape policies and procedures.
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects.
Workforce Committee Co-Chair Cultural Competence / Health Literacy Workgroup Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects.
Workforce and Clinical Committees	PPS Members	Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy.
Workforce Project Team	Workforce Committee representative members, including partner and union representation	Complete implementation plan steps; make recommendations to the committee for review and approval.
Workforce Project Management	Daniel Liss, Mount Sinai Health System; MSPPS PMO Members	Drive completion of Implementation Plan deliverables; manage community and stakeholder engagement.
Consultants	Undetermined	Help prepare workforce and training analyses and materials.
Cultural Competence / Health Literacy Workgroup Co-Chair	Emma Sollars, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions.
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms.
Mount Sinai Department of Social Work Services	Cultural Competence and Health Literacy Workgroup Co-Chair - Emma Sollars, Program Coordinator, Training and Education	Leadership.
External Stakeholders		
VNSNY	Workforce Committee Co-chair Partner / Cultural Competence and Health Literacy Workgroup Co-Chair - Linda Reid, Director, Workforce Planning & Diversity	Leadership.
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee.
Labor Management Project (1199)	Partners in PPS - Michael Shay, Labor Management Consultant	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts.
NYSNA - TBD as needs are determined.	Partners in PPS	Participate in Workforce Committee
Community Healthcare Network (CHN)	Partners in PPS - Emily Briglia, Health Literacy Program Manager	Provide input and expertise in strategy including training.
City Health Works	Partners in PPS - Jamillah Hoy-Rosas, Director of Health Coaching and Clinical Partnerships	Provide input and expertise in strategy including training and patient education.
NYCDOHMH	Local Collaborator - - TBD as needs are determined.	Provide input and expertise in strategy including training.
NY Legal Assistance Group	Partners in PPS - Beth Breslin, Policy Associate	Provide input and expertise in strategy including patients rights and training.
Other, non-MSPPS, organizations and PPSs	External Stakeholder - TBD as needs are determined.	Potentially collaborate with Workforce Committee and MSPPS on joint activities.
Managed Care Organizations and other Payers	Partners in PPS and external stakeholders - TBD as needs are determined.	Provide input and expertise in strategy including training.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The development of a shared IT infrastructure will support the implementation of the MS PPS cultural competency/health literacy strategy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

A central component of the MS PPS strategic plan, as it relates to cultural competency, is the provision of a myriad of training activities, including foundational instruction on the relationship between culture, stigma and health for the frontline and patient-interacting workforce. This training will be implemented via a core function of the MS PPS IT infrastructure- the Learning Management System (LMS). LMS will allow the PPS to deliver and track cultural competence training across all participating PPS providers and monitor both deficits and improvements, over time.

Simultaneously, the PPS will use elements of its shared IT infrastructure to develop and deliver culturally appropriate information and education to its patient population, taking into account patient health literacy. The IT tool which supports this charge is the Patient Portal, which includes virtual support to assist in completing referrals for clinical and non-clinical services, after-hours care (triage)/warm-line and general PPS-level customer services.

Finally, the IT infrastructure will include flat file/CBO data conversion implementation that will allow culturally competent CBOs participating in the PPS to exchange data and track outcomes, particularly around the provision of services impacting the social determinants of health.

IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Staff Training: 1. Percentage of staff members that complete training modules within identified time period. 2. Percentage of staff members that score within target % range (to be identified) on post training competency evaluation. 3. Percentage of staff that receive meets or exceeds expectations on performance appraisals in these topic areas.

Patient Population: 1. Percentage of identified patients that have improved compliance (identify target %) with attending medical appointments (primary care, specialty). 2. Percentage of identified patients that have improved adherence with medication regimen (identify target %). 3. Percentage of identified patients that have reduced unnecessary medical utilization (emergency department visits and hospitalizations).

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Develop current state assessment plan to determine the current landscape of EHR deployments, state of implemented interoperability between these systems, and levels of functional data sharing in the MS PPS provider network, including a list of PPS participant organizations to be queried	Completed	Current state assessment planning has begun. We are currently working with other workstreams to coordinate the assessment process and finalize the list of PPS partners	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	Completed	Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	Completed	Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Validation of survey responses from partners	Completed	Step 4. Validation of survey responses from partners	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 5. Leverage the assessment data collected to conduct	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Leverage the assessment data collected to conduct an IT gap analysis pertaining to Mount Sinai PPS partner organizations		an IT gap analysis pertaining to Mount Sinai PPS partner organizations							
Task Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	Completed	Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Review and approval of initial findings and gap analyses by PPS leadership	Completed	Step 7. Review and approval of initial findings and gap analyses by PPS leadership	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process; -- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change process; and -- Defined workflows for authorizing and implementing IT changes	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Develop IT governance strategy and framework for centralized PPS	Completed	Step 1. Develop IT governance strategy and framework for centralized PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2. Develop the IT governance strategy and framework for PPS partners	Completed	Step 2. Develop the IT governance strategy and framework for PPS partners	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Step 3. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Review and approval by PPS leadership	Completed	Step 4. Review and approval by PPS leadership	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include:	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		-- A governance framework with overarching rules of the road for interoperability and clinical data sharing; -- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1. Develop framework for data sharing and interoperability roadmap, including resources responsible for key components	Completed	The data sharing strategy is currently in development and in the process of refinement and approval with the IT Committee	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft plan for IT standards and infrastructure, including training	Completed	Draft timelines and project plans are in development for all IT centralized services for the PPS.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	Completed	Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	Completed	Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	Completed	Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	On Hold	Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7. Review and approval by PPS leadership of roadmap, including governance and policy	Completed	Step 7. Review and approval by PPS leadership of roadmap, including governance and policy framework, plan for IT standards and infrastructure, and guidance to participants	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework, plan for IT standards and infrastructure, and guidance to participants									
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	In Progress	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	12/31/2016	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation	Completed	Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft engagement plan for providers in partnership with the QEs	In Progress	Step 2. Develop draft engagement plan for providers in partnership with the QEs	07/01/2015	12/31/2016	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	In Progress	Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4. Develop plan for patient engagement	In Progress	Step 4. Develop plan for patient engagement	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Competency and Health Literacy workstream	In Progress	Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Competency and Health Literacy workstream	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Define data security and confidentiality guiding principles	On Hold	We are currently working on developing the information security strategy required for the PPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Incorporate data security guiding	On Hold	Step 2. Incorporate data security guiding principles into draft governance and policy framework and draft IT standards and	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
principles into draft governance and policy framework and draft IT standards and infrastructure plan		infrastructure plan							
Task Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	On Hold	Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Develop plan for risk mitigation and ongoing security testing and controls	On Hold	Step 4. Develop plan for risk mitigation and ongoing security testing and controls	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	On Hold	Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	Completed	Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	Completed	Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	Completed	Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop an IT Change Management Strategy.	rbenroth	Training Documentation	34_DY2Q3_IT_MDL51_PRES2_TRAIN_MSPPS_Training_Schedule_Temlate_Milestone_2_01.17.17_8109.xlsx	Training Schedule Template	01/19/2017 11:45 AM
	rbenroth	Meeting Materials	34_DY2Q3_IT_MDL51_PRES2_MM_MSPPS_Meeting_Schedule_Temlate_IT_Committee_Milestone_2_01.17.17_8108.xlsx	Meeting Schedule Template for the PPS IT Committee	01/19/2017 11:44 AM
	rbenroth	Documentation/Certification	34_DY2Q3_IT_MDL51_PRES2_DOC_DOH_Milestone_2_V7_12_15_16_DK_PM_RPS_w_PM_edits_comments_8106.pptx	IT Change Management Strategy	01/19/2017 11:42 AM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	tomfitz	Documentation/Certification	34_DY2Q3_IT_MDL51_PRES3_DOC_Roadmap_to_Data_Sharing_IT_Milestone_3_Revised_Final_03.17.17_9555.pdf	The PPS's Roadmap to clinical data sharing and interoperable systems	03/15/2017 02:36 PM
	tomfitz	Training Documentation	34_DY2Q3_IT_MDL51_PRES3_TRAIN_MSPPS_Training_Schedule_Template_Milestone_3_03.17.17_9550.xlsx	Training Schedule Template for trainings related to clinical data sharing and interoperable systems.	03/15/2017 02:01 PM
	tomfitz	Other	34_DY2Q3_IT_MDL51_PRES3_OTH_IT_Milestone3_Supportive_Documentation_Cover_Sheet_03.14.17_9548.docx	Cover sheet describing the documents uploaded in support of this milestone's completion.	03/15/2017 01:55 PM
	rbenroth	Documentation/Certification	34_DY2Q3_IT_MDL51_PRES3_DOC_Sample_BAA_Milestone_3_1.17.17_8116.pdf	Sample BAA with partner	01/19/2017 11:51 AM
	rbenroth	Meeting Materials	34_DY2Q3_IT_MDL51_PRES3_MM_MSPPS_Meeting_Schedule_Temlate_IT_Committee_Milestone_3_01.17.17_8113.xlsx	Meeting Schedule Template for the PPS IT Committee	01/19/2017 11:50 AM
Develop a data security and confidentiality plan.	rbenroth	Other	34_DY2Q3_IT_MDL51_PRES5_OTH_New_Lead_Security_Architect_8122.docx	Contact details of new security personnel.	01/19/2017 12:05 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	The PPS has developed an IT Change Management Strategy. The uploaded supporting file details the involvement of leadership in the strategy, the governance approach, the methods for engaging stakeholders and determining training needs. In addition, the plan covers the workflow for implementing IT changes and strategies for communication and risk management. Note on training: No training has occurred to date, and none is planned for the current quarter. Therefore, the Training Schedule Template is empty apart from noting that no trainings have occurred yet. It is uncertain at this time as to when training might be required and/or would occur. Likely no substantive changes, requiring training of change management, until the end of calendar 2017.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	For the milestone Mount Sinai PPS has developed a roadmap to clinical data sharing and interoperable systems. The roadmap document addresses network capability, training, implementation guidelines and data sharing agreements.
Develop a specific plan for engaging attributed members in Qualifying Entities	Plan is being finalized and will be submitted to PPS Board for approval in February.
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass (with Exception) & Ongoing	The IA does not consider this milestone complete. The PPS must extend its due date until it can submit documentation to meet the requirement to implement guidelines for the use of common data sets for each of the projects chosen by the PPS in order to substantiate completion of this milestone.
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements
Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.
Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing
Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.
Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity
Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.
Risk 4: Consent process may inhibit ability to access and share pertinent patient data
Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.
Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner
Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.
Risk 6: RHIO and SHIN NY implementation and upgrade timelines may be delayed or may experience unforeseen barriers, which may cause any intended functionality to be implemented by the PPS that depends on these core infrastructure components to be delayed.
Mitigation Strategy: MS PPS will work closely with RHIO partners and with NYSDOH to continuously gauge performance benchmarks as set by SHIN NY for RHIO system upgrades, and by NYSDOH for core functionality components of the MAPP. The PPS will be specifically including a RHIO gap analysis as part of the current state IT assessment in DY1 to help mitigate this risk. Additionally, MS PPS and RHIO will have overlap with Boards of both organizations to promote alignment.
Risk 7: Funding challenge to attain resources to help realize IT strategy and investments
Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.
Risk 8: Assure data security is upheld across all partners
Mitigation Strategy: MS PPS will develop data security protocols and policies that will be vetted through compliance to ensure patient data remains protected while data sharing is promoted to help us achieve DSRIP milestones.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Systems and Processes developed by the MS PPS are are highly interdependent with other organizational workstreams:
Workforce: The proposed IT infrastructure will support workforce transformation through the inclusion of a Learning Management System that will allow the PPS to deploy and track workforce training and understanding of PPS-developed project-driven protocols.
Governance and Financial Sustainability: The proposed IT infrastructure will support PPS governance and financial sustainability by providing the governing board with timely access to clinical, financial and provider-related information, that they might make informed and accurate decisions.
Cultural Competence and Health Literacy: The proposed IT infrastructure will support cultural competence and health literacy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

Performance Reporting: The proposed IT infrastructure will put in place the IT systems necessary to gather, store and analyze information across all PPS providers to facilitate efficient and valid performance reporting.

Practitioner Engagement: The proposed IT infrastructure will support practitioner engagement through implementation of the MS PPS User Portal, offering wide-spread access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support.

Population Health Management: The proposed IT infrastructure will support population health management through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management

Clinical Integration: The proposed IT infrastructure will support clinical integration through the wide-spread achievement of data exchange and interoperability.

Financial Sustainability: Capability to monitor and track PPS partner performance metrics will depend on the financial sustainability of the PPS overall, in order to provide the needed centralized infrastructure for performance reporting.

Funds Flow: The availability of DSRIP funds to support the centralized infrastructure that will be necessary in order to support all DSRIP projects and the ability to achieve metrics and milestones.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Provision of centralized IT services to fulfill 2.a.i and other project core IT requirements	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, Visiting Nurse Service of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; Patricia Marthone, 1199 SEIU UHWE; Michael Buckner, Bailey House; Barbara Hood, William F. Ryan Community Health Network; Crystal Jordan, Harlem United; Deborah Witham, VIP Community Services; Edwin Young, MD, Mount Sinai; Kash Patel, Sr. Director of Innovation & Analytics, Mount Sinai	Design, plan and implementation of IT infrastructure to achieve: bidirectional data sharing, HIE connectivity, alerts, messaging, care coordination, PCMH level III and adoption of MU II eligible EHRs
Inform clinical requirements and data needs for UM, performance management and RCE	Theresa Soriano, MD, MPH, Mount Sinai, Matthew Weissman, MD, MBA, FAAP, Community Health Network, and CMO Edwidge Thomas, Clinical Director of DSRIP PMO, Mount Sinai	Coordinate with IT committee to ensure clinical data needs for reporting, RCE, UM and quality management are understood and included within IT strategy and proposed solutions; including RHIO data capture. Inform workflow needs and how data integration will impact care delivery and coordination.
Ensure alignment of strategy with long-term vision, business priorities and DSRIP objectives	Jill Huck, Director and Edwidge Thomas, Clinical Director of Mount Sinai DSRIP PMO and the MS PPS Board of Managers : Art Gianelli*, MS Health System; Arthur Klein, MS Health System; Brad Beckstrom, MS Health System; Brian Mcindoe, William Ryan Center; Caryn Scwab, MS Health System;	Strategic oversight and alignment across workstreams, PPS and DSRIP projects Arbitrate priorities for strategic success and resource allocations (in coordination with recommendations and guidance of CFO and Finance committee)

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Don Scanlon, MS Health System; Donna Colonna, CBC and SUS/Palladia; Ed Lucy, MS Health System; Frank Cino, MS Health System; Gary Burke, MS Health System; Hany Abdelaal, VNS of New York; James Ferris, NYSNA; Jane Maksoud, MS Health System; Jay Gormley, Metropolitan Jewish Health System; Jim Davis, Amsterdam House ; Joan Clark-Carney, Brooklyn Hospital Center; Kelly Cassano, MS Health System; Kumar Chatani, MS; Mali Trilla*, Settlement Health; Neil Calman, IFH; Peter Scaminaci, Phoenix House New York; Richard Park, City MD; Rizwan Hameed, All Medical IPA; Roy Cohen, MS; Sabina Lim, MS Health System; Saily Cabral, SEIU 1199; Scott La Rue, Arch Care; Sharen Duke, AIDS Service Center; Theresa Soriano, MS	
Provision of IT and data governance for PPS partners, RHIOs and coordination with State entities and MCOs for data exchange, analytics, reporting, etc.	CIO Kumar Chatani, CIO, Mount Sinai Health System and IT Committee (see names above)	Data governance model and data use agreement(s) by provider type Minimum Data Set requirements by provider type HIPAA and IS compliance policies, training and infrastructure Data and user access management & audits Vendor selection and management
Provide feedback on overall IT strategy in its ability to meet DSRIP and PPS requirements for data sharing and project requirement.	IT Committee (see names above)	Feedback on IT strategy from partner organizations to ensure that the strategy takes all partner, DSRIP, and PPS needs into consideration to ensure that requirements and milestones can be met in a timely manner. Partners will also provide feedback throughout the implementation phase to ensure all issues and challenges are addressed to minimize risks/impact.
Provide consistent, impartial and balanced leadership for PPS IT strategy and infrastructure needs	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee (see names above)	IT leadership on behalf of MS PPS partners to ensure IT strategy, investments and services/ infrastructure meet the needs of the PPS, address critical gaps and enable ongoing rapid cycle evaluation and performance management

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Operational leadership and Performance management oversight	MS PPS, LLC: Board of Directors; CIO (TBD)	Development of performance management and reporting tools Development of dashboards as needed by PPS leadership, committees and providers IT implementation plan management; daily oversight of project teams and vendors Lead development of technical assistance and resources with vendors, project teams, etc.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Barbara Hood, CIO, William F. Ryan Community Health Network & Kumar Chatani, CIO, Mount Sinai Health System	Responsible for representation of PPS partner interests/needs	Ongoing coordination and strategy alignment across PPS to ensure data sharing and care coordination for significant proportion of PPS members; Responsible for development of implementation plan with in put from committee members
MS PPS Committees and workgroups	PPS partner representation and project managers/ leads	Coordination with IT committee and representation of PPS partners to inform IT needs for projects and network performance; ensure IT strategy reflects and address the collective partner needs and will enable improve care delivery to address CNA
External Stakeholders		
MS PPS IT Committee members: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, VNS of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; et al.	Representation of PPS provider types	Represent various partner types for 2ai and PPS to ensure diversity of partner needs, roles and capabilities are represented in planning, governance and implementation
Local RHIOs Leadership: Tom Check and Jason Thaw of Healthix; additionally, Interboro RHIO and Bronx RHIO.	RHIO leadership within region	Responsible for coordination with MS PPS IT leadership for deployment of IT strategy; delivery of HIE connectivity, and select functionality (e.g. DIRECT messaging); ensuring cross-RHIO/PPS connectivity via SHIN-NY; provision of consent management and integration with statewide MPI and data sharing initiatives
PPS Parnters: (In first wave) Greg Fortin, Isabella	Performing partners and coordinating providers	Responsible for informing IT needs of PPS, being responsive to

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Nursing Home; Warria Esmond, Settlement Health; Mitze Amoroso, ArchCare;Bill Moran, The Brooklyn Hospital Center; Kathy Cresswell, Institute of Family Health; Barbara Hood, William F. Ryan Community Health Network		assessment and planning requests, investing in basic IT infrastructure per DSRIP project and IT strategy requirements; adopting standards and protocols defined by PPS leadership; ongoing engagement in reporting and process improvement activities

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. The IT team will also work to identify a set of internal metrics that will define success beyond meeting the milestones required by the state to ensure high quality of service that meets the PPSs DSRIP needs. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

IPQR Module 5.8 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	In Progress	Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 2. Develop Interim reporting solutions to begin reporting on requirements and milestones, including those in Speed and Scale, identified for DY1.	Completed	We are currently finalizing the interim reporting strategy for DY1 reporting needs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	Completed	Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	Completed	Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous	Completed	Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous outcomes monitoring.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
outcomes monitoring.									
Task Step 6. Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	Completed	Step 1.: Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	In Progress	Finalized performance reporting training program.	09/01/2015	03/31/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. Develop PPS-wide training program for clinical quality and performance reporting.	In Progress	Performance Reporting committee will work with provider relations team and Stakeholder engagement Cross-functional working group to design overall PPS plan.	09/01/2015	12/31/2016	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 2. Establish draft training program for review by multidisciplinary team of partners.	In Progress	Performance reporting committee will request review by various stakeholders to comment on draft plan.	10/01/2015	12/31/2016	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3. Finalize training program for execution.	In Progress	Step 3. Finalize training program for execution.	01/01/2016	12/31/2016	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4. Review and approval by MS PPS leadership.	In Progress	Step 4. Review and approval by MS PPS leadership.	01/01/2016	12/31/2016	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5: Deliver training program to PPS partners.	In Progress	Need to solicit partners for training of performance reporting and clinical quality.	01/01/2016	03/31/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	This Milestone was moved back six months to align the partner training efforts that are being undertaken for both the HIE and eMeasure 360 initiatives.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: There is currently lack of definition on the performance monitoring and reporting infrastructure that will be provided by NYSDOH via the MAPP relative to what will be provided by PPSs themselves.
Mitigation Strategy: Close collaboration and transparency with NYSDOH, including participation in DSRIP CIO forum.
Risk 2: Defining performance metrics in multi-stakeholder environments often takes significant time and effort.
Mitigation: Develop initial set of measures with input from NYSDOH and experts in the field, with stakeholder input throughout the process.
Risk 3: Some MS PPS members may not want their performance outcomes to be evaluated or compared with their competitors' performance.
Mitigation: Develop a communications strategy to address these concerns.
Risk 4: Risks resulting from the integration of a broad network of providers into a new network with contracting dollars linked to performance, including some competing provider organizations and others with no experience in collaborative care models.
Mitigation: Implement transparent governance and oversight of performance monitoring and outcomes-based payment processes. Define processes and expectations well in advance of implementing collaborative care practices and the underlying IT infrastructure.
Risk 5: Risk that technology vendors will not deliver services enabling the detailed performance and financial monitoring demanded by the PPS.
Mitigation: Engage in a thorough and standardized procurement process for IT vendors, beginning with detailed definition of requirements. Include detailed requirements in procurement documents, and provide training to proposal evaluation committees so that they fully understand requirement details to optimize their decision-making process. Apply vendor contracting and management best practices.
Risk 6: Workforce(s) inexperienced in performance management and reporting systems.
Mitigation: staff to required level at the PPS, including education and training staff; provide "high-touch" education and training to PPS participants; develop accessible resources and toolkits; elicit participant concerns early and often, listen to them in a sincere manner, and address them with respect without deviating from the overall goals of the program.
Risk 7: Operating in multiple markets within NYC exposes the PPS to several performance monitoring and reporting risks.
Mitigation: Because our attributed patient population will cut across market segments, our analytic tools will enable tracking of outcomes and performance among specific cohorts that the PPS and PPS members can define according to multiple such as geography, health condition, provider affiliation, RHIO affiliation, etc. While we will pursue broad outcome improvement initiatives across the PPS, we will utilize more granular segmentation of patients for interventions appropriate to specific market segments and populations.
Risk 8: partners who are participating in multiple PPSs
Mitigation: The PPS will collaborate with multiple PPSs to develop reporting measures, roll-out plan, and implementation to reduce risk of duplication and conflicting reporting processes
Risk 9: Partners may experience constraints on resources and conflicting reporting requirements from participation in multiple programs
Mitigation: The PPS will develop reporting structure in alignment with existing program requirements where ever possible. For instance, the PPS will develop reporting tools for MU in alignment with MU requirements to reduce duplication of reports. Additionally, the PPS will consolidate reports where ever possible to reduce resource constraints and work with other reporting distribution channels to align communications on those measures.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting will require close coordination with other committees and leadership to ensure all key metrics and indicators are effectively tracked, captured, reported and maintained in a central data repository. Each respective committee, e.g. workforce, finance, IT, etc. will define key indicators, thresholds for performance (e.g. max and min) for performance monitoring. Monitoring and reporting will support PPS governance, rapid cycle evaluation and partner funds flow distribution in alignment with performance-based contract requirements and expectations. Careful coordination will be required with project leads and committees to determine these indicators are the best, most efficient means for standardized, consistent data collection and reporting. Additionally, the PPS will have to carefully communicate with other committees and partners to ensure performance reporting plan, requirements, and training are consistent and efficient. Successful PPS reporting will require the development of a CRM tool that will enable easy tracking of partner performance and deployment of PPS governance and provider dashboards.
In addition, the Performance reporting will coordinate with NYSDOH to ensure alignment and fulfillment of reporting requirements.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Oversight and accountability for delivery of performance reporting capability.	MS PPS Leadership; CIO; IT Committee	Performance reporting infrastructure (design, planning and implementation). Coordination with NYDOH, PPS partners and other sources for data collection. Development of dashboards to enable performance management and rapid cycle evaluation. Management and oversight of performance reporting and data collection staff and project leads, including engagement of committees and governance leads to inform process.
Responsible for informing development of performance tools, monitoring performance of partners and PPS, informing process improvement and corrective action.	Leadership, Finance Committee, IT Committee, Clinical Committee	Inform identification of key indicators and operational, clinical, financial, quality and other performance metrics. Responsible for informing development of dashboards, performance thresholds, reviewing data/reports and making recommendations to Governing Board on necessary actions.
Responsible for determining appropriate actions to ensure PPS performance based on available information.	Governing Board	Responsible for reviewing dashboards and performance recommendations from leadership and committees and making decisions for PPS to ensure necessary process improvements, corrective actions, etc.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
PPS Partners	Submit data and review dashboards.	Based on reports and data, adapt DSRIP performance, strategies and initiatives to achieve metrics/milestones and/or bridge gaps to goal measures; provide timely reporting and submission of data in specified manner/format.
PMO	Project Management office for the Mount Sinai PPS.	Tracks and reports performance and data throughout the PPS and to the state. Executes projects from implementation plan to ensure the success of DSRIP.
IT Committee	Design and build of performance reporting infrastructure.	Design and build infrastructure for performance reporting including the capacity to capture and store critical data, connectivity with partners and any necessary analytics support
Clinical Committee	Governance of performance reporting and partner engagement.	Develop and implement governance structure for reporting, monitoring projects from implementation plan to ensure the success of DSRIP.
MSHP	Collaborate with IT committee on performance reporting.	Will support IT in developing performance reporting platforms and dashboards.
External Stakeholders		
NYSDOH	Provision of statewide/PPS dashboards and performance data	Provide data, including claims data, consolidated reports and web-based dashboards for PPSs for performance management; provide templates for DSRIP performance reporting; provide common operational definitions for metrics and milestones and reporting requirements; provide guidance on performance improvement opportunities and evidence-based guidance and PPS benchmark data.
Patients, Advocates and Caregivers (consumers)	Member Satisfaction and loyalty	Provide direct and indirect feedback to FLPPS. Direct feedback through patient satisfaction surveys, HCAHPS, CAHPS, etc. as well as indirect feedback through utilization patterns - preferred providers will have higher demand. Planning process will include engagement of consumer input in design of services, user engagement/activation tools and marketing, outreach and education.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
MCOs	Provision of claims data, benchmark data and support in development of population health analytic tools	Coordinate with PPS in provision of claims data and benchmark data to support performance management; potential for contract negotiation based on improved total cost management.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

The MS PPS data infrastructure will enable performance monitoring and reporting in several ways: (1) Interoperability between systems including RHIO infrastructure will create a robust pool of data for analysis and reporting; (2) the MS PPS data analytics platform will enable performance tracking from the provider to the PPS level, and tracking of outcomes for specific population cohorts; (3) care management teams will proactively engage prioritized patient cohorts; and (4) reporting tools and dashboards informed by DSRIP metrics will produce reports for internal stakeholders, NYSDOH, and external stakeholders.

IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success will be defined by developing a set of measures that will consider the progress in planning, design and deployment of the performance reporting processes, tools and centralized dashboard with user access. Performance reporting will likely begin as a more manual process, with increasing automation, queries, user features and data points over time. The IT Committee, in coordination with other Committees such as Clinical, PMO, Provider Relations Team and PPS leadership will define the requirements and milestones for performance reporting capabilities and timeline, in line with State provided reporting tools, data and timelines. In addition, the PMO will track the number of engaged partners in the training program for performance monitoring and clinical quality by partners. It will be critical to have a high success rate of partner participation by those who adhere to the training protocol and report improvement in their practice. The PPS will continue to develop a robust system to track the set of metrics during Rapid Cycle evaluation with our partners.

IPQR Module 6.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	In Progress	Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	09/01/2015	06/30/2017	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1. Identify models of provider engagement that work best within multiple settings, and how engagement may need to vary geographically or by project participation.	Completed	Draft provider engagement list of best practices.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assess with our partners their challenges in engaging with practitioners.	Completed	Stakeholder engagement meeting minutes.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Develop effective messages for practitioners, such as describing discrete financial gains from achieving patient care objectives as described by PPS and ensure leadership adherence to foster provider trust.	Completed	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Develop a draft physician communication and engagement plan which: 1) Reflects identified provider engagement models and best	In Progress	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	09/01/2015	12/31/2016	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practices; 2) Leverages early adopters and leaders as potential PPS "champions"; 3) Reflects physician feedback to the PPS regarding information needs and preferred methods of communication and engagement; 4) Establishes channels for two-way information flow between the PPS/PMO and physicians; 5) Facilitates peer-to-peer learning for participating providers; 6) Engages the clinical committee and project committees, as appropriate.									
Task Step 5. Assess availability of key practitioner stakeholders to hold positions of leadership within the PPS.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Identify early adopters within the provider network.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Identify potential conflicts in values and beliefs between providers in the PPS and with PPS leadership.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8. Finalize provider communication and engagement plan which reflects stakeholder input.	In Progress	Board-approved provider communication and engagement plan	09/01/2015	12/31/2016	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	In Progress	Practitioner training / education plan.	09/01/2015	06/30/2017	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1. Assess communication tools to be used by practitioners within the PPS.	Completed	Stakeholder Engagment Committee meeting minutes detailing discussion of communication tools	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. Design training/education plan for	Completed	PPS traning/education plan	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practitioners that includes materials and strategies for targeting: 1) large practitioner organizations in each of the Domains; 2) smaller practitioner organizations, particularly those needing additional support around IT; and 3) different provider types and practice levels.									
Task Step 3: Develop plan to define metrics to track and measure success of trainings for each group above (Step 2)	Completed	PPS training/education plan with metrics for success of each group	11/30/2015	09/30/2016	11/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Solicit practitioner feedback to improve and refine training, educational plans, materials, and metrics to track.	In Progress	Summary report of practitioner feedback	09/01/2015	12/31/2016	09/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5. Develop toolkit materials to educate practitioners about the DSRIP program and PPS projects, as well as outreach and education plan to reach practitioners. Materials will be targeted at types of practitioners and by DSRIP project topics. For example, educational materials on evidence-based goals for at home patient care will be distributed to non-physician dominated groups to ensure home agencies are aligned with goals of patient care.	Completed	PPS practitioner education/training toolkit	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6. Develop formal provider retention policies that are standardized with discrete goals, and which can be supported by the training programs.	In Progress	Board-approved practitioner retention policies	12/01/2015	12/31/2016	12/01/2015	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks include the availability of funding to carry out the major changes associated with DSRIP and the Mt. Sinai PPS. Each provider needs an assessment as to the information technology, workforce, and data reporting capabilities to ensure smaller providers are not left behind in achieving goals. This assessment should start using key early adopters, who can serve as role models and champions for the PPS, but will need expansion. The ease of use of the IT selected software package will have a large impact on the ability to aggregate data and share findings with individual groups of providers. Each domain's educational goals and performance improvement benchmarks will require identifying the large stakeholders for the initial round of education. Survey utilization can confirm the education progress and alignment of goals.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT, Clinical Integration, and Workforce will be critical for practitioner engagement. Many practitioners will need significant support from the PPS in implementing standardized IT systems to allow for communication and data flow across the PPS, as well as workforce development and deployment to support the DSRIP transformation initiatives as well as data collection. The better the PPS can clearly communicate to practitioners about all relevant aspects of PPS implementation, the more effectively practitioners can be engaged in the process.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Director of PMO	Jill Huck, MS	General oversight & management
Head of Network Development	Arthur Klein, MS	Strategic oversight and input
Network Development & Strategy	Ben Kornitzer, MS	Strategic oversight and input, provider engagement
Network Development & Strategy	Brent Stackhouse	Strategic oversight and input, provider engagement
IPA Management	Ed Lucy	Strategic oversight and input, IPA engagement
Head of Population Health & MSO Development	Niyum Gandhi	Strategic oversight and input, population health and MSO support
MSO Operations	Theresa Dolan	MSO operations & support
Clinical Committee Co-chair	Theresa Soriano	Clinical operations oversight and strategy
Clinical Committee Co-chair	Matt Weissman, Community Healthcare Network	Clinical operations oversight and strategy
Behavioral Health Expert, Leadership Committee	Sabina Lim	Behavioral health specific strategy
PMO Medical Director	Edwidge Thomas	Clinical operations oversight and strategy
Community Affiars Director	Brad Beckstrom	Community Affairs

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Network Practitioners	Target of engagement activities	Attend training sessions; report to relevant Practitioner Champions
Workforce Committee Members	Oversight of all training strategies, including practitioner education / training described above	Input into practitioner education / training plan
Clinical Committee Members	Governance committee on which practitioner Champions sit	Monitor levels of practitioner engagement; forum for decision making about any changes to the practitioner engagement plan
IT Committee Members	Oversight of IT/data sharing strategies	Oversight and protocals related to HIE & data sharing to support population health
MSO Leadership	Provide supportive services	Supportive services as needed based on site specific needs
External Stakeholders		
PPS partner organizations Settlement Health - Warria Esmond, CMO Community Healthcare Network - Matthew Weissman, CMO William F. Ryan Center - Jonathan Swartz, CMO Brooklyn Hospital Center - Joshua Rosenberg	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan
Payers	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The proposed deployment of a shared IT infrastructure will support PPS Practitioner Engagement, particularly through implementation of the MS PPS User Portal. This tool is a web-based portal that will allow access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support. The goal of the portal is to improve communication between providers and patients and allow for timely access to health information to support chronic disease self-management and population health management while minimally impacting existing provider workflows by ideally provisioning a single point of access.

In addition, the MS PPS proposed IT infrastructure will deliver efficiency, interoperability and high value solutions to participating providers, facilitating practitioner engagement through provision of tools that support better time management and overall provider satisfaction.

IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Practitioners will be given multiple opportunities to contribute to the leadership structure of the PPS. The continuation of town halls combined with smaller meetings at provider locations will ensure practitioner concerns are taken seriously by PPS leadership and that communication can flow both to and from practitioners. Formal roles should be created to ensure providers have an opportunity to grow within the PPS as their contributions increase. The PPS will create dashboards enabling comparison between both similar geographic locations and sized organizations in the PPS. Quality control surveys will help assess the quality of education, define success of education and training plan, and inform any changes needed in how the PPS is interacting with practitioners.

IPQR Module 7.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	In Progress	Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations --Defined priority target populations and define plans for addressing their health disparities.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. PMO will be established to support and report progress on the development of clinical programming, network provider and patient engagement, financial and risk management, and IT infrastructure to support an IDS.	Completed	PMO table of organization and meetings	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. PMO, with MSHP support, will use data from CNA, attribution list, available payer claims, and internal PPS data to identify PPS patient population, characterizing subgroups of need by region, practice, preventable utilization, and/or service needs.	Completed	Results of data analysis of patient population	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. From results of data analyses in Step 2, the Clinical Committee and PMO will determine highest-priority diagnoses, practice sites, and geographic areas in PPS to prioritize selection and timing of applicable projects for	Completed	Results of prioritization and process on milestones and health outcomes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
implementation, provide feedback to projects on progress of milestones and strategies with positive impact on health outcomes.									
Task Step 4: Define priority target populations by using community needs assessment and available data to develop disease specific profiles that identifies co-morbidities and social determinants of health.	Completed	.	10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Working with clinical committee and project work groups, define plans for addressing target population health disparities.	In Progress	.	10/30/2015	12/31/2016	10/30/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 6. Acquire, aggregate and leverage data for analysis in support of population health management of identified target populations.	Completed	.	10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7: Engage stakeholders including patients, partners/providers and CBOs to create a collaborative partnership to develop population health road map.	In Progress	.	10/30/2015	12/31/2016	10/30/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8: Present to leadership for approval of population health road map.	In Progress	.	10/30/2015	12/31/2016	10/30/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 9: Work with IT to identify the necessary IT infrastructure to support a population health approach.	In Progress	.	10/30/2015	03/31/2017	10/30/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 10: IT Committee, with MSHP support, will leverage state and existing PPS partner resources to plan phased adoption of a common IT platform for secure clinical data and care plan sharing within and between PPSs (Milestone 6).	In Progress	Preliminary report of IT infrastructure and platform, includes plan for phased adoption; Resource assessment that includes existing resources and identified gaps; Quarterly report of progress towards adoption of common IT platform	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 11: PMO, with MSHP support and	In Progress	Board approved PCMH practice assessment plan for PPS; Quarterly report on progress towards PCMH level 3	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
experienced PPS partners will develop plan for assessing practices and begin providing technical assistance for 2014 PCMH Level 3 certification (Milestone 5). This includes identifying PCMH Level 3 requirements by provider type and developing a strategy on how the PPS works with those providers to meet these requirements.		certification							
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. Establish Bed Complement and Utilization Workgroup. This workgroup will consist of partners/stakeholders who are impacted by bed reduction . The group will be responsible for creating a model and methodology for determining the number of beds that can be reduced. Additionally, this group will oversee monitoring and reporting on reductions in avoidable hospital use, as well as modeling the impact of all DSRIP projects on bed utilization.	Completed	1. Identify workgroup members, meeting schedule, concrete goals with more refined timelines of completion of goals	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Assessment Phase: 1. Inventory number of beds by type, location and occupancy rate to develop both site-based and overall PPS bed count and occupancy rates by bed type 2. Obtain patient days and LOS data by MSDRGs for baseline bed occupancy type by diagnosis, to determine both site-based and overall PPS occupancy rates by MSDRG 3. Determine the baseline/starting point for where all partners who are affected.	On Hold	1. Complete report of all described data elements for each site for entire PPS 2. High level summary report of data collection and reporting requirements across the PPS 3. Preliminary report of data analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Determine data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined frequency bed utilization data 5. Review Community Needs Assessment and other community health related data for any geographic variability in health conditions that may impact bed utilization									
Task Step 3. Preliminary Data Analysis Phase 1. Analyze data from assessment phase and identify any additional data needs and/or planning steps to consider in formulating bed plan	Completed	1. Complete report of all described data elements for each site for entire PPS 2. High level summary report of data collection and reporting requirements across the PPS 3. Preliminary report of data analysis	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years. Model/Methodology may include contributing variables such as: 1. DRGs most impacted by DSRIP projects; 2. Bed types most likely affected by DSRIP projects; 3. Conditions driving potentially preventable hospitalizations and re-admissions; 4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects 5. Contingency planning for unexpected mass health crises	On Hold	Draft written model and methodology	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Workforce Impact: Assess employees impacted by bed reduction with workforce and type of training that will need to occur	On Hold	Report of workforce impact	09/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	Preliminary report of IT infrastructure and platform	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 6. Data Collection and Analysis IT Platform-Phase 1: Identify IT tools, data collection, and data reporting framework to obtain regular and accurate service utilization data across the PPS									
Task Step 7. Vetting of Draft Model and Methodolologies: Share model and methodologies with partners via PPS Governance Structure regarding approach to bed reduction for feedback, revision, to further inform forecasting	In Progress	Governance Structure Minutes	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8. Establish high-level forecasts of the following (this forecast capacity model will be updated on a regular basis throughout the 5 years) a. Reduced avoidable hospital use over time by bed type (and diagnoses if possible) b. Changes in inpatient capacity, by bed type c. Resulting changes in required community / outpatient capacity	On Hold	Draft forecasts with data elements as described	09/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9. Draft Bed Capacity Change Plan: 1. Providers impacted by forecast capacity change to determine their own 'first draft' capacity change plan, to be consolidate into a PPS-wde capacity change plan. 2. Bed Complement and Utilization Workgroup to develop first draft capacity change plans and vet through PPS Governance Structure.	On Hold	Draft written Bed Capacity Change Plan	09/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 10. Data Collection and Analysis IT Platform--Phase 2: Finalize IT tools and infrastructure necessary for seamless updates and reporting of forecasts	In Progress	Final summary re: IT platform	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 11. Final Bed Capacity Plan: Finalize and publish final capacity change / bed reduction	On Hold	Final written plan	09/01/2015	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plan, establish and schedule of annual updates on capacity changes across the network									
Task Step 4: Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years. Model/Methodology may include contributing variables such as: 1. Conditions most impacted by DSRIP projects; 2. Bed types most likely affected by DSRIP projects; 3. Conditions driving potentially preventable hospitalizations and re-admissions; 4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects	On Hold	Draft written model and methodology	07/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Assessment Phase:. Determine the baseline and starting point for all partners affected. Determine the data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined utilization data. Review Community Needs Assessment and other community health data for anything that may impact bed utilization	Completed	High level summary report of data collection and reporting requirements across the PPS.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Inadequate patient and community engagement.
Mitigation: MSPPS will hold introductory and recurring community-based forums starting early in DY1 to educate and gather feedback from stakeholders about local DSRIP project implementation and the goal of an IDS. The PPS PMO will create a patient advisory board which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation.

Risk 2: Inadequate PPS Provider engagement may result in continued disjointed care.
Mitigation: Our PPS will create regional "hubs" to tailor and implement PPS projects relevant to specific communities' and populations' clinical and social service needs, engaging local providers and service organizations to provide core project services. We are implementing a PPS Stakeholder Engagement Committee to proactively gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical technical committees are collaborating on a centralized training program for all provider types to deliver culturally sensitive and competent service that promote health literacy and address social determinants of health specific to our projects' target populations. Through MSHP, we will provide support for performance tracking and management, IT implementation, PCMH certification, and care management training or staff recruitment so partners with less infrastructure can achieve required DSRIP goals while also meeting other internal priorities.

Risk 3: Challenges in workforce recruitment, training, and collaboration with labor groups to adequately meet demand.
Mitigation: We will leverage and establish relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities in an integrated delivery system, and hold regular recruitment events.

Risk 4: Inability to secure adequate resources to support population health infrastructure for all partners.
Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

The success of the clinical projects relies on the ability to establish a shared IT platform to communicate and share clinical and care management data across PPS providers, and between PPSs. Likewise, engagement, training, performance feedback and incentivization of workforce to operate as a clinically integrated system will be integral to the effective implementation of clinical projects. Ongoing, timely analysis of patient-level data will facilitate identification of subgroups that require intervention, in order to achieve the goal of optimizing population health management and reducing disparities. Transparent and adequate financial models that support the IDS as well as the PPS projects, and successful development of relationships that result in risk-based contracts with payers, will determine long-term sustainability of the IDS and its providers.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PMO Director	Jill Huck	Administrative oversight of PPS
PMO Medical Director	Edwidge Thomas	Clinical oversight of PPS projects
PMO Associate Directors	Nina Bastian	Assist PMO Director in oversight of PPS activities
Leadership Committee	PPS members	Provide guidance and feedback on population health management system implementation
Clinical Committee	PPS members	Develop, implement and modify PPS clinical projects
Finance Committee	PPS members	Oversee and manage PPS financial operations; guiding processes towards value-based payer contracts and provider compensation models
Workforce Committee	PPS members	Lead PPS workforce assessment and needs for each project; design and implementation of training programs for PPS; collaborate on value-based compensation and benefits model
IT Committee	PPS members	Lead PPS IT systems assessment, design and implementation
Mount Sinai Health Partners (Population Health Managed Services Organization)	N/A	Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead applicant	Lead all PPS partners in clinical integration efforts to adequately deliver population-based health services
Mount Sinai Health Partners (Population Health MSO)	Support role as above	Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners
External Stakeholders		
PPS partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
FQHC partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
Hospital partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
LTC/SNF partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
CHHA partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS
Other PPSs	Serving overlapping populations/geograpies	Collaborate with each other in learning sessions; align clinical projects and/or infrastructural processes
NYCDOHMH	Local collaborator	Convene HIV providers in common clinical project (4.c.ii)
Managed Care Organizations	Long-term sustainability of PPSs as provider entities	Work with PPSs to engage in value-based contracts which incorporate both clinical and non-clinical services

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

There are a number of population health management solutions implemented by The Mount Sinai Health System (MSHS) that will be leveraged for the MS PPS, under DSRIP, including a robust care management program for individuals living with HIV, an advanced multidisciplinary adolescent health program and a home-based primary and palliative care program, all of which rely on an existing IT infrastructure.

MS PPS will leverage and grow these capabilities through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management. Together with the HIE for all providers and programs, these tools will be used to measure population health status and to prioritize the deployment of high value interventions to improve outcomes.

IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The PMO will be responsible for overseeing and tracking progress of the various Committees' responsibilities and deliverables towards development of a Population Health Management infrastructure. The PMO will track and report process and clinical outcomes on a monthly basis for high-priority projects, and meet at least monthly to update and receive updates from Clinical, IT, Finance, Workforce and Leadership Committees to ensure specific goals are being met within the proper timeline.

IPQR Module 8.9 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task STEP 1: Develop/Draft a plan for how we will conduct a clinical integration needs assessment including components not limited to: carrying out, measuring and reporting common evidence-based protocols and quality metrics, communication between providers across care settings, facilitation of care coordination by employing information technology solutions, and implementation of high-quality clinical programs for targeted populations.	Completed	Draft written work plan detailing action items for development of clinical integration needs assessment	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 2: Develop/Draft process metrics to track progress and success of plan.	Completed	Documentation of process metrics and process of tracking success	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 3: Have draft reviewed by appropriate committees for input and submit to Leadership	Completed	Documentation of review, meeting review minutes	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
for approval									
Task STEP 4: Map the providers in the MSPPS network and their requirements for clinical integration	Completed	Completed needs assessment document, including documentation of potential barriers/challenges and mitigation steps; Provider directory, task lists detailing provider requirements	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 5: Perform assessment of partner facilities, such as patient centered medical homes	Completed	Completed facility review instrurment	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 6: Identify key data points for shared access and identify challenges partners might face in accessing data sharing platform	Completed	Meeting Minutes, list of shared key data points, list of anticipated challenges in accessing data sharing platform	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task "STEP 7: Identify key activities that are necessary for clinical integration between providers such as development of shared evidence-based clinical pathways, including care transitions protocols, common IT platforms for care coordination and data reporting. "	Completed	Meeting minutes, list of key interfaces that will impact clinical integration during care transitions and management	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Finalize needs assessment of provider, establish uniform evidenced based practice guidelinesand establish current process for communicatiton. Present to Clinical and other appropriate committees for approval	On Hold	Final and board-approved needs assessment document and plan; record of ongoing needs assessment analysis methodology, committee meeting minutes	06/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Develop a Clinical Integration strategy.	In Progress	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and	06/01/2015	06/30/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		communication tools							
Task STEP 1: Develop a strategy for clinical and other info sharing	Completed	STEP 1: Develop a strategy for clinical and other info sharing	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	Completed	STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	In Progress	STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	06/01/2015	03/31/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	Completed	STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	In Progress	STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	06/01/2015	03/31/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	Completed	STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	Completed	STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	In Progress	STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	06/01/2015	03/31/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	In Progress	SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	06/01/2015	06/30/2017	06/01/2015	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	pateln63	Other	34_DY2Q3_CI_MDL91_PRES1_OTH_Meeting_Schedule_Template_FINAL_9567.xlsx	This file captures the inventory of meetings where the MSPPS Clinical Integration Readiness Assessment was developed.	03/15/2017 09:09 PM
	pateln63	Other	34_DY2Q3_CI_MDL91_PRES1_OTH_Clinical_Integration_MS1_Partner_List_FINAL_9566.pdf	This file contains a group of partners that the MSPPS has identified for two tracks of initial clinical integration efforts.	03/15/2017 09:07 PM
	pateln63	Other	34_DY2Q3_CI_MDL91_PRES1_OTH_Mount_Sinai_PPS_Supportive_Documentation_Clinical_Integration__Remediation_FINAL_9565.pptx	This file provides supporting documentation for the key data points for shared access and the key interfaces that will have an impact on clinical integration.	03/15/2017 09:05 PM
	pateln63	Meeting Materials	34_DY2Q3_CI_MDL91_PRES1_OTH_Clinical_Integration_Supportive_Documentation_Cover_Sheet_MS1_FINAL_9564.docx	Cover sheet providing details and an overview of all contents that are being provided to address the IA remediation needs.	03/15/2017 08:58 PM
	pateln63	Report(s)	34_DY2Q3_CI_MDL91_PRES1_RPT_Clinical_Integration_-_Milestone_1_-_Supporting_Documentation_8348.pdf	CIRS Summary Report	01/23/2017 01:15 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	Purpose of the Clinical Integration Readiness Survey • The Purpose of the Mount Sinai PPS Clinical Integration Readiness Survey (CIRS) was to gain a comprehensive view of partners' clinical services and

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	organizational capacity, in order to inform the PPS's strategy around hub development, PPS network development, and its DSRIP-required Clinical Integration strategy. • The PPS designed two versions of the CIRS – the main survey distributed to the majority of partners at a site-level and a truncated Health Home Only CIRS distributed to Health Home Leads for evaluation of their respective care management agencies. • The surveys were distributed in two groups, with deadline dates of Sept 30, and Nov 14, 2016. Methodology of the Clinical Integration Readiness Survey: The CIRS is comprised of 13 sections totaling 235 questions. An overview of the CIRS sections is presented below: Global Questions: Bank of CINA questions answered by all partners regardless of provider type; includes 21 original questions, with additional questions dependent on the follow-up logic of site's responses Global questions addressed an array of topics including: Existing Referral Networks, Disease Management Programs, Quality Programs, Risk Identification, Care Protocols, Care Coordination Capabilities, Panel Management. Provider Type-Specific Questions: Banks of questions specific to each provider type; sites were required to complete a provider type section if they indicated the type applied to their site in the previous Provider Type Validation question Each bank contains varying amount of questions: • Primary Care Provider (PCP): 11 questions • Substance Abuse: 19 questions • Hospice: 16 questions • Clinic: 13 questions • Nursing Home: 19 questions • Other (HCSA): 27 questions • Behavioral Health: 18 questions • Pharmacy: 16 questions • CBO (no care management): 20 questions Key Data Points and Findings of the Clinical Integration Readiness Survey 1. Top 5 CBOs to which sites refer clients/patients are: Other, Housing Works, Jewish Board of Family and Children's Services (JBFCS), New York Legal Assistance Group (NYLAG), William F. Ryan Community Health Center (#G2.1.1y). All four aforementioned CBOs, as well as most organizations listed under "Other", are MSPPS partners. 2. Top 5 medical services for which sites provide CBO referrals are: behavioral health, outpatient behavioral health, substance abuse and recovery, addiction management, chemical dependency treatment (#G2.1.2y). This highlights the need to further integrate behavioral health and substance abuse services with primary care services, as well as the criticality of Project 3ai and 3aiii initiatives toward that end. 3. Top 5 non-medical services for which sites provide CBO referrals are: legal assistance, food pantry, social and wellness activities, shelter care for homeless women, domestic violence prevention (#G2.1.3y). These services should be available in each PPS hub.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	4. Approximately 27% of the sites that refer to care management services do not have a Health Home network to which to refer patients/clients (#G3.2y). There is an opportunity for the PPS to connect sites to Health Homes and raise awareness of the Health Home programs. 5. Roughly 1/3 of sites do not consistently have a PCP or specialist referral process (#G4), suggesting limited integration of clinical services and care coordination capabilities. NOTE: Step 8 has been removed and placed "On Hold" due to it no longer aligning with current PPS strategy.
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements
Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.
Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing
Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.
Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity
Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.
Risk 4: Consent process may inhibit ability to access and share pertinent patient data
Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.
Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner
Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.
Risk 6: Funding challenge to attain resources to help realize IT strategy and investments
Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.
Risk 7: Partners fail to respond to the needs assessment
Mitigation Strategy: MSPPS will reach out to each provider individually to ensure a response
Risk 8: Partners do not commit to the new trainings for clinical integration and coordination.
Mitigation Strategy: MSPPS will conduct extensive outreach to all partners to determine if the universal MSPPS training process is application or if modifications would serve the partner and community better.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Clinical integration will require regular collaboration between all committees within the PPS as well as the other work groups created to address implementation planning. IT systems will need to collaborate with Clinical to ensure that universal consent is recognized through the PPS, provider engagement will be critical to ensure that all providers are able to communicate seamlessly when integrating health care delivery. Cultural competency will need to work with Workforce as well as Clinical to ensure that the right training are being provided by and provided to the right individuals.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Committee Co-Chair	Dr. Theresa Soriano	Clinical Committee Co-Chair
Leadership Committee	Ed Lucy	Leadership Committee
MSO	Theresa Dolan	MSO
IT Committee Co-Chair	Kumar Chatani	IT Committee Co-Chair
Workforce Committee Co-Chair	Jane Maksoud	Workforce Committee Co-Chair
Clinical Director of PMO	Edwidge Thomas	Clinical Director of PMO

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Clinical Committee Members	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
Finance Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
IT Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
External Stakeholders		
PAYERS Healthfirst - Dr. Susan Beane, Medical Director	Partner in creating an integrated health care delivery system	Provide feedback for the needs assessment and implement strategy
CBO's ArchCare - Mitze Amoroso, CIO Housing Works - Miguel Mendez, CTO VIP Community Services - Deborah With, Chief Program Officer	Partner in creating an integrated health care delivery system	Responsible for participating in the needs assessment and implementing the clinical implementation strategy
Clinics Settlement Health - Warria Esmond, CMO Institute of Family Health - Kathy Cresswell, CIO William F. Ryan Community Health Center - Barbara Hood, CIO Community Healthcare Network - Jason Pomaski, CIO Callen-Lorde Community Health Center - Richard Clarkson, CIO	Partner in creating an integrated health care delivery system	Seeing MSPPS attributed lives before they are admitted through the ER
RHIOS	Facilitating data connectivity	facilitating data connectivity
Patient Advocates	Representation of patients	Participate in the needs assessment of providers and potential training protocols
IT Departments are represented by the CIO/CTOs from our partnering organizations	Support the assessment and strategy	actually implement the needs assessment and strategy, conduct surveys
Clinical and Non Clinical Providers Isabella Nursing Home - Greg Fortin, CIO	Treat patients	implement the strategy

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
City Health Works - Aaron Baum, Director of Technology		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Clinical integration is the ultimate goal of the MS PPS IT infrastructure, particularly through the widespread achievement of data exchange and interoperability. The PPS Health Information Exchange (HIE), as defined under the proposed architectural model, will build upon the PPS's robust network of Electronic Health Records systems and allow for the bidirectional sharing of information of clinical, behavioral and social determinants of health data across systems, providers and partners. This information will facilitate widespread integration, including data-supported care management and transitions of care. In addition, the MS PPS will deploy specific interfaces and enhancements that support clinical integration including: (1) RHIO interfaces that that allows partners to access a longitudinal patient record through RHIO-supported "subscription" services and to engage in direct messaging across systems; (2) CBO data conversion tools that allow community-based partners to exchange data and track outcomes as well as to produce standardized health data elements; and (3) Closed-loop referral management and tracking tools which will better enable consultation between PCP and Specialty providers. Interfaces to the PPS' RHIO partners will additionally allow for data contained and collected within the PPS, such as data from CBOs, to be accessible to the RHIOs, expanding their role as community clinical integrators.

IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Initially, the Clinical Committee will develop the metrics that define success of clinical integration specific to this PPS. Then, progress reporting will be a collaborative process between IT and Clinical committee. Both committees will work together to develop a work plan and a set of metrics to define success. The PPS will accurately and timely submit quarterly reports which will detail the progress the MS PPS has accomplished over each time period. Once the state issues initial benchmarks, the MS PPS will ensure that the needs assessment and the clinical integration strategy are tailored to measure those benchmarks moving forward. To that end, IT will provide a measurement tool to track patient outcomes and present in a dashboard. The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

IPQR Module 9.9 - IA Monitoring:

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

MSPPS approach to implementation of its ten DSRIP projects is a delegated governance structure forming an LLC. All partners have a responsibility to the PPS. The PPS lead will facilitate decision making in conjunction with all partners. Also, establishment up of MSPPS Project Management Office will be critical to completing the milestones/metrics of DSRIP.

The PPS will have a strong focus on meaningful education, training of best practices and communication throughout the process. As expected of the clinical quality committee, standardization of clinical and operating processes and methodology will be a goal of the overall PPS with MS PMO support.

Using a delegated model, transitioning from Leadership committee to the Board of Managers of
Mount Sinai PPS, LLC, 29 voting members have been selected reflective of the continuum of care and are geographically representative of the PPS. To ensure the Mount Sinai PPS provider network becomes increasingly integrated, it will be necessary for providers and clinicians to be educated on: (a) what these DSRIP-driven changes mean for their practice and how they will be affected at each step of implementation; and (b) what their role, expectations, and obligations are. Education and provider inclusion will be one of the key roles of our Clinical Quality Committee and its sub-committees for each project. Provider education is also a two-way process and MSPPS intends to work with the State to be involved in both the project breakthrough series and the annual learning collaborative conferences to maximize the impact of our DSRIP.

MSPPS invested in training, education and consistent bidirectional communication that is transparent across the PPS. Mount Sinai has been strong in its' stakeholder engagement and community outreach. The approach taken has been inclusive of all partners using weekly meetings, newsletters, webinars, strong notifications and communications to partners, town halls and ongoing opportunities for collaboration from our partners. PPS wide deliverables such as bed reductions have pulled in stakeholders who will be affected by the decrease in the number of staffed bed units. In planning for the bed reduction we included partners from the Brooklyn Hospital Center, Mount Sinai hospitals, SNFs and Board of Managers in helping with the overall plan of the bed reduction deliverable.

Mount Sinai PPS is also working towards adapting project plans, evaluating and improving the plan through a continuous quality improvement cycle. This approach was meant to ensure the PMO is constantly tracking the best practices and methodologies that will work in keeping partners accountable. In addition, the MSPPS is working to develop a CRM inclusive of its' network partners contacts and information for feasible and easy to reach of partners within a centralized area. The process of standardizing clinical and operational protocols is likely to be the most difficult task facing the Mount Sinai PMO. It is not just about aligning systems, but also achieving a common language between providers, a common method of performance measurement for the PPS, and a common culture focused on patient outcomes – all of which will underpin the transition to VBP. The following initiatives are central to our drive for increasing standardization across our network:
– Development of shared IT infrastructure and data sharing, ensuring that patient information is seamlessly and securely transferred.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

– Care transitions strategy and the buy-in to this strategy from practitioners throughout the network.
– The sharing of best practice and performance information, through the network of project clinical committees
– Hiring, training, and redeployment of staff that will happen as part of our workforce transition strategy

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

The Mount Sinai PPS is one of the largest PPS provider network in the DSRIP program. With 10 Projects, interdependencies between projects and between cross-cutting PPS-development initiatives will be inevitable requiring synergy between all projects. Because partners may be in multiple projects, implementation of the 10 DSRIP projects will require surveying to compliment the deliverables that are overlapping and interdependent of each other. Development of current and future state gap analysis, use of tools to find overlapping milestones and metrics, in addition development of a metrics manual to understand the similarities and differences of each project will be imperative in our approach of complementary projects. Additionally, for different projects with similar goals and project requirements, a framework will be developed to capture the overlap of the providers. This framework will entail geomapping and a network analysis of our partners to determine which providers share which projects, their locations and their levels of overlap.

For example, managing transitions of care more effectively will be a central part of multiple projects and without a proactive approach to our Care Transitions Strategy there is a risk that different protocols will be developed at different sites or in different projects. Many projects also share same or similar project requirements. Taking that into account, we have taken a robust approach to predicting, planning for, and managing the overlap between project requirements. For those project requirements that are most pervasive, we have set up cross-functional work groups tasked with driving consistent, coordinated implementation. For example, achieving PCMH 2014 Level 3 certification will be a priority for many providers and will be an important success factor in many projects. We have therefore set up a dedicated PCMH Certification Team that will be responsible for all relevant providers meeting this project requirement according to the timetable set out in our project speed of implementation forecasts. We will set up task teams for the following most overlapping requirements to track:
- Use of EHRs to track all patients engaged in projects;
- Ensure that all PPS safety net providers are actively sharing EHR systems with local HIE/RHIO/SHIN-NY and sharing health information among clinical partners by the end of Demonstration Year (DY) 3;
- Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards by the end of DY 3; and
- Establish agreements with the Medicaid MCOs serving the affected population to provide coverage for the service array under a specific project.

We believe this is a starting point for identifying the clinical, financial, administrative, or technological initiatives that will be most important for the successful delivery of our DSRIP projects. Most likely our approach will change accordingly as we determine what works best for our network and how to assess it accordingly. All projects will be managed and directed by the Mount Sinai PPS PMO.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MS PPS PMO	Overarching project management office	- PMO will be responsible for delivering quarterly reports to DOH - Project leadership teams will report into PMO - PMO will manage any major risks that are escalated from Project leadership teams - PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive - PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation - PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee
Project working groups	Project Management	- Day-to-Day management of progress against Project requirements - Reporting on progress against Project requirements to Forestland PPS PMO - Managing clinical integration at A Project level and Compliance with PPS initiatives such as Care Transitions Strategy - Implementation of Project-specific workforce initiatives – i.e. the retraining, hiring, redeployment required by each specific Project
Mount Sinai PPS Clinical Quality Committee	Oversight of the clinical quality committees for individual projects and project work groups	"MS Clinical Quality committee will ensure project-specific clinical quality committees are effectively driving improvements in clinical outcomes and improved clinical integration; Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees)

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality commitee will be educatiing and sharing with network providers on the details of project implementations "

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health Partners (Population Health MSO)	Population Health MSO	Provide data, IT, clinical integration, care management, and contracting support for PPS and partners
MS PPS PMO	Overarching project management office	PMO will be responsible for delivering quarterly reports to DOH project leadership teams will report into PMO PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee"
Mount Sinai PPS Clinical Quality Committee	Oversight of the clinical quality committees for individual projects and project work groups	"MS Clinical Quality committee will ensure project-specific clinical quality committees are effectively driving improvements in clinical outcomes and improved clinical integration; Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will be educating and sharing with network providers on the details of project implementations
External Stakeholders		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
PPS partners	Participants in clinical projects	Implement integration initiatives and clinical project(s) at respective sites
SEIU/1199	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
NYSNA	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
Managed Care Organizations	Payers	Engage in meaningful relationships with PPS to provide and share data, develop value-based contracts with PPS entity, and/or eventual contracting body
Other PPSs	Potential collaborators on projects	Align common projects and/or clinical integration processes to optimize project and provider reach and effectiveness, and patient experience

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

Two central themes that carry through the MS PPS DSRIP project selection are improved transitions of care between settings and improved disease management. The proposed IT infrastructure will support these objectives in a number of ways. First, a central component of the MS PPS IT infrastructure is the significant expansion of the organizations HIE capabilities. Once fully realized, HIE will allow for the real-time sharing of information on clinical, behavioral and social determinants of health across all participating providers and CBOs -- ensuring that all relevant information is available at the site of care, and that data follows care transitions. A second feature of the MS PPS IT infrastructure that will be imperative for successful project implementation is the development of a data warehouse. This and the associated analytic platforms will drive PPS capabilities to leverage clinical and claims data to drive projects associated with population health improvement as well as care coordination and management activities. Additional tools that will be centrally implemented to specifically target improved care coordination and management will allow for the deployment of disease management platforms, patient monitoring techniques, care alerts, automated data transmission triggers, sharing of and collaboration around patient care plans, referral management and tracking, and development of robust and dynamic patient registries. Additional key IT infrastructure improvements that will be important to overall project success include implementation of a flat file/CBO data conversion process, which more fully links community-based interventions to the PPS, to be integrated, monitored and evaluated by the health system, and a Learning Management System (LMS) which will support the widespread deployment of project-related protocols and procedures.

To meet the requirements for population health analytics and sophisticated care management in an integrated network, MS PPS will develop a data warehouse populated with data from the RHIO, PPS partners and other relevant sources. Population health, risk monitoring, and care management applications deployed as a part of the central MS PPS infrastructure will utilize the data in this warehouse. These services will be accessed through a user portal in one consolidated location to minimize disruption for PPS partners in their workflows as they work to enhance care coordination, and actively participate and realize value from these central PPS components. Finally, in order to monitor overall program performance, MS PPSwill develop business intelligence tools including a participant data management system, performance dashboards and measures tracking, and a robust DSRIP reporting system, which include a centralized customer relationship management (CRM) service to track partners' progress and drive partner engagement.

IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The Mount Sinai PPS will be using the outcome measures and actively engaged patient definitions provided by the state as a benchmark of achievement to meet the quality performance that it has set each DSRIP Quarter. A system will be created to monitor the quality performance of each project by partner to meet metrics within the committed time frame and total set number of patients. This system will require a robust Health

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

informations exchange technology that pulls the data from all of our partners and RHIOs. Additionally, ongoing data reports will be provided to the MS PPS to get an idea of where the PPS is regarding the specific projects and any outstanding deliverables that need to be met. We will also ensure to track our patient population's improved health and review how this effects hospitalizations with regards to where this will fit. The PPS will also work on incentivizing to partners when meeting the milestones and metrics through bonus payments. Performance reporting and monitoring will be expected by all partners to complete and be successful. With the MS PPS PMO, each project manager as asssigned from the MS PPS Project Management Office will oversee the projects and the deliverables where they will maintain the relationship with our partners to ensure quality measurements and maintenance of an ongoing reporting system. System informatics and data analytic tools will be used by the DSRIP MS PMO office to secure seamless information transfer. Additonally, a stakeholder engagement group will assist in securing partner buy in for projects and understanding the reporting of information to the PMO office.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

For CBOs in our PPS, we will be entering into the same partner agreement as our other partners and we will evaluate if we need additional CBO engagement throughout DSRIP. We will make a concerted effort to reach out to CBOs, making sure to engage a diverse array of CBOs including Legal Services and God's Love We Deliver. As DSRIP rolls along, we will continue to engage the CBOs in our PPS network by providing opporutnities to participate in the governance structure, and to build upon the services they provide to ensure our PPS meets all milestones and metrics. Additionally, as part of our Stakeholder engagement cross functional workgroup, we will be working on engaging the CBOs more by having a partner CBO lead these efforts. Our Project Advisory Committee will also consist of community board members and some Medicaid beneficiaries to guide the DSRIP projects and contribute to the success.

The risks we see associated with our aforementioned approach is how we will get buy-in from our CBOs and community board. We also are concerned in the level of understanding each partner CBO and community board will have regarding DSRIP. We anticipate a significant amount of partner engagement and stakeholder engagement will be needed to make this successful.

IPQR Module 10.8 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section 11 – Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	Year/Quarter										
	DY1(Q1/Q2)($)	DY1(Q3/Q4)($)	DY2(Q1/Q2)($)	DY2(Q3/Q4)($)	DY3(Q1/Q2)($)	DY3(Q3/Q4)($)	DY4(Q1/Q2)($)	DY4(Q3/Q4)($)	DY5(Q1/Q2)($)	DY5(Q3/Q4($)	Total Spending($)
Retraining	131,250.00	131,250.00	612,500.00	612,500.00	612,500.00	612,500.00	359,375.00	359,375.00	87,500.00	87,500.00	3,606,250.00
Redeployment	37,500.00	37,500.00	350,000.00	350,000.00	350,000.00	350,000.00	150,000.00	150,000.00	100,000.00	100,000.00	1,975,000.00
New Hires	65,625.00	65,625.00	175,000.00	175,000.00	612,500.00	612,500.00	437,500.00	437,500.00	437,500.00	437,500.00	3,456,250.00
Other	56,250.00	56,250.00	100,000.00	100,000.00	125,000.00	125,000.00	100,000.00	100,000.00	100,000.00	100,000.00	962,500.00
Total Expenditures	**290,625.00**	**290,625.00**	**1,237,500.00**	**1,237,500.00**	**1,700,000.00**	**1,700,000.00**	**1,046,875.00**	**1,046,875.00**	**725,000.00**	**725,000.00**	**10,000,000.00**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional sub-committees and cross-functional groups will be created on an as needed basis to acomodate the need for more global collaboration.	Completed	Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional sub-committees and cross-functional groups will be created on an as needed basis to acomodate the need for more global collaboration.	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	Completed	Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Conduct Organizational and Partner Needs Impact Assessment. i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including: - New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience) - Associated training, recruitment, redeployment, and workforce support needs	Completed	Conduct Organizational and Partner Needs Impact Assessment. i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including: - New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience) - Associated training, recruitment, redeployment, and workforce support needs ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings,	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings, having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues. - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process. - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.		having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues. - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process. - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.							
Task Step 4. Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	Completed	Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	Completed	Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	Completed	Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	Completed	Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	Completed	Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	Completed	Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1. i. Assess competencies, qualifications, and certifications in current MSPPS workforce. ii. Assess current market conditions for impacted roles, and expected trends.	Completed	Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1. i. Assess competencies, qualifications, and certifications in current MSPPS workforce. ii. Assess current market conditions for impacted roles, and expected trends.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	Completed	Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Refine workforce budget needs given outcomes from the gap analysis.	Completed	Step 4. Refine workforce budget needs given outcomes from the gap analysis.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	Completed	Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
redeployed staff, as well as new hires, particularly focusing on full and partial placements.									
Task Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	Completed	Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	Completed	Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Research market data for needed jobs.	Completed	Step 3. Research market data for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	Completed	Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Complete compensation and benefits analysis.	Completed	Step 5. Complete compensation and benefits analysis.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	Completed	Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	Completed	Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	Completed	Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Determine how success will be defined for each training initiative.	Completed	Step 3. Determine how success will be defined for each training initiative.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Assess the need for strategies and methodologies for sustained learning.	Completed	Step 4. Assess the need for strategies and methodologies for sustained learning.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Step 5. Determine the timelines for rolling out each training	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Determine the timelines for rolling out each training initiative.		initiative.							
Task Step 6. Identify key stakeholders for training.	Completed	Step 6. Identify key stakeholders for training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Analyze budgetary needs for training initiatives.	Completed	Step 7. Analyze budgetary needs for training initiatives.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8. Review and sign off on training strategy by Workforce Committee.	Completed	Step 8. Review and sign off on training strategy by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	
Create a workforce transition roadmap for achieving defined target workforce state.	
Perform detailed gap analysis between current state assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	
Develop training strategy.	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.3 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

• There is a strong co-dependency between the Clinical Committee and the Workforce Committee. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups. To mitigate this risk, the MSPPS will coordinate cross-functional workgroups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.
• The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work. Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.
• The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward. The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.
• An additional concern is that the MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively. The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.
• Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge. The training strategy will take into account these different levels in designing training initiatives and timelines.

• Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues impact staffing, roles, and capacity of their workforces. The PPS will work with its partners and NYS to identify and implement solutions to such issues.
• The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners. There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The success of the MSPPS Workforce Committee hinges on several key interdependencies. The analysis and actualization of the changes in workforce due to DSRIP depend heavily on the work of the Clinical Committee. The transformation of the delivery system and the work tasks that will be done must determine the structure of the workforce deployed in order to ensure success. Similarly, this delivery system change will require financial resources to adequately staff the transformational effort, and support recruitment, redeploying, and retraining costs. The Workforce Committee will also contribute information to inform the decisions of that transformation, and jointly the two committees will inform budgetary

decisions made at the Finance and Leadership Committee levels. The Workforce Committee is also dependent on the IT Committee and IT initiatives to support the deployment of assessment and training tools, which is further described in the IT Expectations section below.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee	PPS Members, including partner and union representation	Complete implementation plan steps; Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy
Workforce Project Management	Daniel Liss, Mount Sinai Health System; MSPPS PMO Members	Drive completion of Implementation Plan deliverables; manage community and stakeholder engagement.
Consultants	Undetermined	Help prepare workforce and training analyses and materials.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms
External Stakeholders		
VNSNY	Workforce Committee Co-chair Partner	Leadership
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee
1199 SEIU	Partners in PPS	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts
NYSNA	Partners in PPS	Participate in Workforce Committee
Other, non-MSPPS, organizations and PPSs	External Stakeholder	Potentially collaborate with Workforce Committee and MSPPS on joint activities

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure proposed by MS PPS will be an important tool as the PPS drives workforce transformation. First and foremost, included within the MS PPS IT infrastructure is a Learning Management System (LMS) which will allow the PPS to deploy and track workforce training initiatives, including PPS-developed project-driven protocols. As key priority of the MS PPS, this system will be used to support the advancement of front line staff and team-based care. Furthermore, under the auspice of Rapid Cycle Evaluation, the LMS will allow the PPS to facilitate the learning of processes and competencies in a consistent and standardized manner, particularly as performance improvement opportunities are identified.

An additional piece of the IT infrastructure that will support workforce transformation is the MS PPS User Portal. This web-based tool will provide a one-stop-shop for all PPS-related health information and analytic support, including a PPS level performance management and monitoring function, which will be linked to a Customer Relationship Management (CRM) database for provider and performance queries. This tool will support PPS workforce transformation by ensuring high levels of transparency and relevant benchmarking to analyze the impact of workforce-related interventions and guide provider and partner improvement, all accessible in a consolidated fashion in order to improve efficiency and reduce workflow impacts.

IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The Workforce Committee and Workforce Project Group, as a governance structure, will drive to the completion of each step listed above to ensure the successful completion of each Workforce Milestone. As a general overview, the committee will first develop its structure and assess the tools it will use during DY1, Q1. The committee will then deploy those tools, aggregate results, and report back on the completion of each milestone in DY1, Q1 and Q2. In addition to the individual milestones, the outcome of the DY1 effort will include basline workforce transition process measures and numerical commitments. There will be a Project Management function that will be responsible for coordinating milestone outcomes, pulling together supporting documentation, and submitting them back to the state for review.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.10 - Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
jh609205	Other	34_DY2Q3_WF_MDL1110_OTH_Workforce_Staffing_Impact_Actuals_DY2Q3_9333.xlsx	Blank workforce staffing file in order to facilitate closure of module.	01/30/2017 09:02 PM

Narrative Text :

Per IA guidance on 1/30/17 - a blank document was uploaded in order to allow module to close. This section is only reported upon in Q2 and Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly commitments.

Benchmarks	
Year	**Amount($)**
Total Cumulative Spending Commitment through Current DSRIP Year(DY2)	3,056,250.00

Funding Type	Workforce Spending Actuals		Cumulative Spending to Date (DY1-DY5)($)	Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)
	DY2(Q1/Q2)($)	DY2(Q3/Q4)($)		
Retraining	105,781.30	229,582.00	335,363.30	22.55%
Redeployment	50,000.00	25,000.00	75,000.00	9.68%
New Hires	48,216.45	61,828.00	110,044.45	22.87%
Other	471,704.63	279,136.00	750,840.63	240.27%
Total Expenditures	**675,702.38**	**595,546.00**	**1,271,248.38**	**41.60%**

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nk434186	Other	34_DY2Q3_WF_MDL1111_OTH_DY1_Workforce_Spend_Email_Instructions_IA_MAPP_MSPPS_9159.pdf	Email instructions from Megan Rurak, IA: enter DY1Q4 previously unreported total = $595,546.	01/27/2017 05:07 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Please find the previously reported DY1 Workforce Spending total = $595,546.
-Training/Retraining: $229,582

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

-Redeployment: $25,000
-New Hires: $61,828
-Other: $279,136
(*Note: Rounding may account for minor differences in total, no greater than $1-$2)
The MSPPS was instructed by the MAPP team via the IA (in the attached email) to enter the DY1Q4 sum as part of our current quarterly spend update, noting the amount was previously unreported in DY1.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.12 - IA Monitoring:

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk 1: Inadequate patient and community engagement about DSRIP and IDS
Mitigation: MSPPS will hold recurring community-based forums to educate and gather feedback from stakeholders about DSRIP project implementation and the IDS. The PPS PMO will create a "patient/community advisory board" which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation. For high-priority communities, staff will be engaged to ensure open and tailored communication and engagement with patients and the community.

Risk 2: Inadequate PPS Provider engagement in development of IDS. Mitigation: The PPS will create regional "hubs" to outreach, tailor and implement projects relevant to specific communities' clinical and social service needs, supporting local providers and CBOs to provide services. We are implementing a PPS Stakeholder Committee to gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical committees are collaborating on a centralized training program to deliver culturally sensitive and competent services that promote health literacy and address social determinants of health specific to the target populations.

Risk 3: Difficulty establishing constructive partnerships with MCOs that may hinder timely value-based contracts . Mitigation: We will establish regular meetings between MCOs and PPS leadership, leveraging existing MCO relationships with Mount Sinai and other PPS partners (including affiliated lead Health Homes), to discuss performance metrics and move towards value-based programs among select PPS partners. To educate and engage PPS partners, we will plan training modules in collaboration with payers to understand and operationalize value-based reimbursement.

Risk 4 Challenges in workforce recruitment, training, and collaboration with labor groups to successfully implement IDS projects. Mitigation: We will leverage and create collaborative relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities and hold regular recruitment events.

Risk 5: Inability to secure adequate resources to support IDS infrastructure development . Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Risk 6: Inability to achieve successful collaboration and coordination with other PPSs . Mitigation: We have begun to establish relationships with other PPSs (e.g. Bronx Lebanon Hospital Center, Bronx Partners PPS) and plan outreach to other PPSs with overlapping service areas (e.g. HHC) to share best practices, and collaborate on interoperability plans. We will participate in regional and state-wide learning collaborative, using lessons learned from these activities to modify and improve our PPS.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q2	Project	N/A	In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Create PPS operational infrastructure (PMO) that includes central and regional Stakeholder Engagement teams to promote partner education and engagement in IDSD		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Inventory all providers and social service agencies in PPS by provider type, services delivered, geography served and distribute across regional teams to identify and address gaps		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Identify all managed Medicaid payers in PPS footprint, and establish regular working meetings and learning forums between MCOs and PPS partners		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Set up regular sessions to convene regional providers, social service agencies and payers for PPS update and feedback Town Halls and Networking events		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Establish regular reporting and updating of partner participation, supporting current partners and/or onboarding of new partners as deemed necessary by PPS governance or project needs.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		In Progress	04/02/2016	09/30/2018	04/02/2016	09/30/2018	09/30/2018	DY4 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Engage Mount Sinai Health Partners (MSHP) to provide IT, clinical, care management, and MCO contracting support to establish foundational IDS		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. PPS PMO will inventory active population health IT, clinical and care management initiatives throughout PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Through the inventory, PPS partners will convene to establish baseline core competencies, identify gaps, and achieve initial best practice guidelines for implementation of IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. PPS will identify specific providers and CBO's in which to pilot best practices relating to IT, clinical and care management initiatives.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. PPS workgroup will monitor best practice implementation, modify practices as needed, identify successful initiatives to be implemented across the PPS and those best implemented in selected sites.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. PMO will conduct a staged implementation of a common IT platform for communication of PHI within and between PPSs, leveraging existing EMR, HIE resources as much as possible		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 7. PMO will develop common PPS clinical and care management training modules for all provider types, a universal patient assessment, and universal care plan		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: PPS produces a list of participating HHs and ACOs.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Set up a schedule to regularly convene all Health Homes participating in PPS to share best practices and modify operations, providing support as necessary, to align HH activities with IDS priorities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 11. Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create geographic/community teams for PPS project implementation which will be comprised of local medical, behavioral health, acute, post-acute, long-term care, public health and social service providers		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Leverage MSHP (MSO) and partner data analytics to identify baseline performance gaps for key clinical process and outcome measures across PPS, prioritizing clinical and care management support to areas of highest need		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Establish universal patient assessment and care plan across PPS for standardized assessment of and goal-setting for medical, behavioral, public health and community support needs		Project		In Progress	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Establish specific clinical protocols and outcome benchmarks for each PPS project and determine workforce/care team member(s) responsible for carrying out each measure		Project		In Progress	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. For each PPS project, educate all clinical and care management providers across PPS re: provision of services using standardized clinical protocols and care pathways		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Set up a schedule to track and report on a quarterly basis clinical performance metrics at each project site, including patient satisfaction and fulfillment of care plan, providing support and remediation to low-performing practices and spreading best practices from high-achieving sites		Project		In Progress	07/01/2015	12/31/2016	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Clinically Interoperable System is in place for all participating providers.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9: PPS trains staff on IDS protocols and processes.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10: PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
look up, by the end of Demonstration Year (DY) 3.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		In Progress	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Implement interfaces from EHRs and other data sources topartnering RHIOs, or directly to MS PPS system		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 6. Develop, implement, and deploy Direct messaging and referrals management tools		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap-analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q2	Project	N/A	In Progress	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Develop plan for population health analytics and care management platform		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Define target populations to develop patient cohorts/registries		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop plan for population health interventions for		Project		In Progress	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
specific patient cohorts										
Task Step 4. Implement population health analytics platform		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement care management / care coordination platform		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Develop reports for outcome tracking and audit process to ensure accuracy		Project		In Progress	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Implement population health interventions for specific patient cohorts		Project		In Progress	10/01/2017	09/30/2018	10/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 8. Incorporate appropriate risk stratified population Health Metrics benchmarks for MS PPS partners from NY DOH (MY2 metrics) and set up quarterly assessment schedule		Project		In Progress	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop methodology for tracking PCMH and MU status of all participating PCPs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Begin tracking PCMH and MU status of all participating PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3.Develop initial reporting mechanism for participating PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
that meet L3 PCMH and MU										
Task Step 4. Develop technical assistance (TA) program to support participating PCPs, to include EHR system purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System, and specific PCMH training programs and resources to be disseminated via the PPS Learning Management System (LMS).		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Implement technical assistance (TA) program to support participating PCPs		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Final report on participating PCPs that meet L4 PCMH and MU		Project		In Progress	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify Managed Medicaid payers and schedule monthly meetings to discuss dashboard items such as utilization trends, performance/outcome issues, associated costs and resulting overall efficiencies and improvements in care delivery, including the provision of services within the IDS by non-traditional organizations (e.g. social services, CBOs)		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Share performance data amongst entire PPS and establish more granular PPS provider report card. Compare performance data with other PPS's		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Establish monthly reporting to PPS leadership and the State		Project		In Progress	07/02/2015	03/31/2017	07/02/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify PPS partners who show strong performance based outcomes and elicit their educational assistance with those PPS providers whose performance and outcomes are not as strong		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 5. Utilize established PPS learning collaborative to meet collectively with the MCO plan to optimize rates, measures and processes and avoid redundancy or inconsistencies among plans and/or PPSs										
Task Step 6. Utilize strong PPS partners for participation in pilot value-based contracts with payers		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Transition PPS providers into separate contracting entity (akin to an IPA) with Managed MCD plans for risk-based arrangements		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q2	Project	N/A	In Progress	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Explore methods and models of payment by identifying partners experienced in performance-based reimbursement, develop payment reform models with the payers		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. PPS governance will inventory any established value-based compensation models among PPS providers (e.g. Mount Sinai Primary Care Institute) to develop benchmark metrics and pilot compensation models for each type of workforce		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Through the collaboration of managed care payers and the finance committee, establish concrete definitions and whenever possible, standardization of value based outcomes for payment purposes, for all disciplines of PPS providers.		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 4. Finance committee along with the IT committee, and in collaboration with payers, will define performance measures and outcomes and then equate dollar values to those defined outcomes and performance measures. The outcomes especially would need to be precisely qualified and measurable. This will result in pilot compensation models for the PPS		Project		In Progress	07/01/2015	12/31/2016	07/01/2015	09/30/2018	09/30/2018	DY4 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 5. Engage and train PPS providers on definitions and agree to standardizations across PPS providers.		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 6. Pilot and evaluate performance-based compensation models among select providers/organizations, representing all provider types in PPS		Project		In Progress	01/01/2017	12/31/2017	01/01/2017	12/31/2017	12/31/2017	DY3 Q3
Task Step 7. Finalize adoption of compensation models that incentivizes and compensates each type of PPS provider based on performance and outcomes		Project		In Progress	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q2	Project	N/A	In Progress	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1.Hold introductory and recurring PPS-led patient-engagement and educational events in which PPS leadership and local clinical and service providers educate community about the PPS programs, population health and DSRIP goals to develop an IDS. During and following these events, the PPS will gather baseline and follow-up attendance, attendee knowledge about current patient/community understanding of clinical integration, participation in projects.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Establish patient advisory board whose role in PPS governance will be to monitor and advise on outreach, navigation activities and the progress that the PPS makes in engaging patients in IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Launch online and/or print resources for patients to educate about DSRIP as well as specific clinical and care management programs, including the local organizations which will be providing services. Track utilization of online site, as well as incoming telephone or written correspondence from patients.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Leverage and train local peers, CHWs, and CBOs to provide culturally sensitive education, outreach and care management to immediate patient community, tying in efforts to larger goals of DSRIP and IDS		Project		In Progress	07/01/2015	12/31/2016	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 5. PPS clinical quality committee will utilize established and PPS-specific patient satisfaction assessments to assess monthly outcomes, continually modifying and tailoring programs and communications to meet patients' needs.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. With input from patient advisory board, and PPS IT support, PMO will establish a protocol to promotes use of patient portal for self-management and communication of patients with their providers, including ongoing tracking of portal use and communication.		Project		In Progress	04/01/2016	06/30/2018	04/01/2016	06/30/2018	06/30/2018	DY4 Q1
Task Step 7. Monitoring of integrated delivery system tracked by number of activities, number of participating community health workers, peers and culturally competent community based organizations.		Project		In Progress	07/01/2015	06/30/2018	07/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Step 8. Stakeholder Engagement cross functional work group will participate and serve as a clearing house of sharing best practices for provider types including CBOs to engage patients in the IDS.		Project		In Progress	07/01/2015	06/30/2018	07/01/2015	06/30/2018	06/30/2018	DY4 Q1

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.a.i.4 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. One risk to implementation is inappropriate identification and engagement of the target population. To mitigate risk, we will:
(a) Base patient identification off the PACT model, whose data validates using patient utilization history of 1 in 30 days or 2 in 6 months. (b) Leverage PACT model: recruit staff, train and empower them to interact with patients and their caregivers to establish trust using previously implemented curricula and role modeling (c) Update and use PACT screening tool to identify high risk populations and key causes of readmission (housing, income instability, lack of transportation), (d) Encourage FACE TO FACE interaction between patients and care coordinators, (e) Assure all patients have PCP and follow-up appointment with PCP and subspecialist (if needed), (f) Recruit staff from local neighborhoods who can be matched with patients both culturally and by language
(g) Assure that patients with behavioral health or substance abuse needs are reconnected to behavioral health providers and/or referred to the appropriate providers (h) Analyze data to predict who will be best served with these interventions and which engagement strategy may work best, (i) Inform relevant doctor at time of admission (as opposed to time of discharge) if patient is currently undergoing treatment with a PCP.
2. Patients might not accept post acute intervention if they are not approached in a sensitive, patient-focused manner to assure engagement. To mitigate risk, we will:
(a) Recruit staff from within communities, being mindful of economic, ethnic, linguistic, and cultural identities (b) Train staff on appropriate patient engagement to reduce likelihood of unintentional alienation of patients and enhance staff's capacity for implementing empathic work (c) Train staff on a suite of tools for effective clinical assessment and intervention (d) Train staff to identify social determinants of readmission (e) Use Motivational Interviewing tactics, assessment of readiness and confidence rulers as indicators and social problem solving styles to inform approach (f) Educate/Empower family/caregivers on how to assist/support patient.
3. Possible risk that we will not be able to ensure access to medical and social services appropriately for patients upon discharge. To mitigate risk, we will:
(a) Train staff to educate patients and identify challenges to achieving appropriate post-discharge follow-up (b) Establish early contact with PCP to arrange timely follow-up of post discharge needs, medication reconciliation and other clinical needs during this vulnerable time (c) Establish linkage to appropriate primary care (if without PCP), correct care coordination site and/or behavioral health/substance abuse services. (d) Establish linkage to proper social and legal services depending on patient's needs. (e) Create streamlined communication protocols between PACT SWs and outpatient providers
4. Partners involved in the project may fail to properly communicate in the time following discharge. To mitigate risk, we will:
(a) Create standardized process to communicate between organizations regarding patients engaged in the project for days/weeks following discharge. (b) Engage our partner organizations early in the development of project staff training. (c) Develop a mechanism to provide feedback to PPS regarding challenges (d) Develop an interim plan prior to IT solution/supporting infrastructure and a back-up plan for communication exchange of this interim plan (e) Develop monitoring/evaluation process for interim and long-term solutions re: standardized process
5. PPS does not properly address patient coverage issues, which are important to getting patients services necessary to avoid readmission. To mitigate risk, we will:
(a) Develop a pre-discharge assessment for any missing entitlement and include it in patient's care plan

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	13,750

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	1,719	3,438	5,156	6,875
	Quarterly Update	7,002	8,289	0	0
	Percent(%) of Commitment	407.33%	241.10%	0.00%	0.00%
IA Approved	Quarterly Update	0	1,287	0	0
	Percent(%) of Commitment	0.00%	37.43%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,156) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Inventory assessments and identify critical elements for all assessments		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Inventory care plans and identify critical elements for all care plans		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care transitions workflow		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Develop a universal patient assessment (2.a.i, Milestone 3, Step 3)		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop a universal care plan (2.a.i, Milestone 3, Step 3)		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Develop discharge summary enhancement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		In Progress	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		In Progress	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		In Progress	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Determine MCOs in PPS and engage for participation in project (2.a.i, Milestone 8, Step 1)		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Identify if MCOs provide transitional care services. If MCO does not provide transitional care services, work with MCOs to delineate their roles and responsibilities		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Leverage Care Coordination Cross Functional Workgroup's Managed Care Organizations relationships to collaborate and leverage existing resources		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Cross-map care management and disease management protocols across MCOs		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop patient discharge criteria in partnership with managed care organizations		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Review and approval of discharge criteria by PPS leadership		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Implement approved discharge criteria		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Develop protocol for service eligibility with MCOs		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Review and approval of protocol for service eligibility by PPS leadership		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Implement approved protocol for service eligibility		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop patient consent protocols for referrals to health homes, MCOs and other community providers		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 12: Review and approval of consent protocols for referrals by PPS leadership		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 13: Implement approved consent protocols criteria		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 14: Create a protocol for required transitions of care steps		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and documentation requirements										
Task Step 15: Develop mechanism for Health Home and Managed Care Organization to access/cross reference payor and providers types in PPS		Project		In Progress	07/01/2016	12/31/2016	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 16: Establish communication protocols to share information with patients PCP of record.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 17: Develop consistent tracking and quality improvement over time		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q2	Project	N/A	In Progress	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		In Progress	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Identify the various types of social services by segment a. Care Management and Care Coordination to Manage Conditions and Connect Patients to Needed Services and Resources b. Primary and Specialty Care Providers to Address Physical Health and Manage Chronic Conditions c. Supportive Housing and Community-Based Social Services to Support and Stabilize Patients		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify the PPS partners, stratify their needs, interests, strengths (work w. stakeholder engagement cross functional group) (2.a.i, Milestone 1, Step 2)		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Identify specific expectations and responsibilities of social service agencies for 2.b.iv project		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Leverage ongoing stakeholder engagement webinars and/or Town Hall meetings to educate social services in areas of involvement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Create a platform wherein patient navigators/social workers can access information about each social service agency in order to make appropriate referrals working inconjunction with IT		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Hospital	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Identify hospital staff who facilitate discharges to participate in project work group to help plan with Care Coordination Work group		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Work with IT to develop protocol for community primary care provider to receive notification when patient enters the hospital		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Train hospital staff in notification protocol for patient care providers		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Conduct pre- and post-testing to monitor continuous quality improvement		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Assess current discharge planning protocols across Phase 1 PPS hospitals		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 6: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter with regards to discharge planning and case management in the hospital. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		On Hold	01/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 7: Identify provider types that will need early notification of planned discharges and patient admitted to hospital		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 8: Modify current discharge protocols and create new protocols working with IT to integrate notifications for care managers to work with providers to visit patient in hospital before discharge		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Develop training tools to train hospital staff in collaboration with Workforce including care managers, identified discharge hospital staff and partners on discharge planning protocols		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Develop policies/procedures that allow care managers and provider representation on-site at hospitals to meet with patients advise on care transition services		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop policies/procedures that allow PPS providers access to hospitals outside of the PPS to develop care plan and arrange for transitional care services.		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Engage IT to identify solution/platform that will be used for documenting and sharing discharge and care plan		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Discuss with IT how care plan will be integrated into electronic medical record		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Actively participate in Care Coordination Cross Functional Workgroup sessions to ensure care transition plans are incorporated into patient medical records		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #6	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that a 30-day transition of care period is established.										
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Recruit new staff from the communities where our target patients live and work to best meet cultural and/or linguistic needs		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Have case managers setup in person and face-to-face interactions with patients to build relationships		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Establish availability of 24 hour hotline (part of call/command center)		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Work with IT Committee to identify and track patients		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Create a disease specific dashboard that can be shared across client care stakeholders		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Step 4: Pushed due date out to DY2 Q4. Aligned with project 2ai's schedule (M2, S7) - This step is dependent on care management platform selected by PPS. Two vendors are still under consideration by PPS and MSHP leadership. GNYHA is currently leading care plan content pilot. Step 5: Pushed due date out to DY2 Q4. Aligned with project 2ai's schedule (M2, S7) - This step is dependent on care management platform selected by PPS. Two vendors are still under consideration by PPS and MSHP leadership. GNYHA is currently leading care plan content pilot.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Step 1: Pushed back to DY2 Q4. Awaiting PPS working relationship to develop with MCOs. Step 2: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 3: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 4: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 5: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 6: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 8: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 9: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 10: Pushed back to DY2 Q4. Dependent on work with MCO from prior step. Awaiting PPS working relationship to develop with MCOs. Step 12: Pushed back to DY2 Q4. Developed protocol for referrals of patients to Health homes. In process of documenting in form of one-pager best practice guideline, after which will be reviewed and finalized. Step 15: Pushed back to DY2 Q4. Currently Data Warehouse only has Epic data. Intent is for the reports to be available from the Community Gateway when the data is available. Step 16: Complete. Due to the size of the PPS and the variation in partners' protocols, the workgroup discussed processes in place and best practices for sharing information with a patients PCP. Rather than establish new protocols, the workgroup discussion is being refined into a one-page document acknowledging acceptable protocols and best practices.
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Step 3: Pushed back to DY2 Q4. There is variation in communication protocols for hospital staff of different service lines. Health home workflow expansion will work to complete this step. Step 6: Removed. This work is being done in collaboration with the Health Homes and 2.c.i workgroup. Step 8: Push back to DY2 Q4. IT is evaluating two solutions for notifications to providers: Healthix (exists today) and Care Team Communication System. Decision on a recommended solution has not been made yet. Both solutions will be able to support ADT notifications to PCPs and other community providers. Have also explored with vendors the possibility of notification upon creation of a discharge order. Step 10: Push back to DY2 Q4. Health home and PACT care managers are developing policies and procedures that allow care managers to meet with patients in the hospital.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	Step 2: Complete. Health Home and PACT enrollment workers meet with patient to assess and enroll in care coordination services. Community care coordinators try to meet in-person, and will attempt to at least make phone calls to connect with patients.
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.b.viii – Hospital-Home Care Collaboration Solutions

IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Caregiver unavailable or unidentified at the time of patient discharge. To mitigate risk, will (a) Assess level of caregiver support per patient upon admission (b) Link caregivers to supportive services (c) Employ language concordant care coordination staff and recruit staff from neighborhoods we serve to optimize community engagement.
2. Without a shared EHR system, there is risk of ineffective communication between hospital and home-care services, leading to disruption in care coordination. To mitigate this risk, will (a) Integrate HIT/EHRs to facilitate health information exchange between hospitals and SNFs/home care agencies.
3. If we do not address and document advance directives goals of care and patient/caregiver preferences at each transition, we risk fragmenting care. To mitigate risk, will
(a) Leverage existing RN home services and care coordination, primary care and/or sub-specialty care services to increase goals of care training (b) Increase home and office-based palliative care consultations for chronically ill (c) Educate staff about Medical Orders for Life Sustaining Treatment (MOLST) (d) Work to communicate these wishes throughout patients' care pathways, within and outside our PPS
4. Collaboration with multiple experts and disciplines can lead to disagreements and delay completion of evidence-based care pathways. To mitigate risk, will
(a) Establish clear protocols and evidence-based guidelines for co-morbid patients (b) Develop a learning collaborative, training guides, and opportunities for providers from various settings to meet face-to face (c) Identify and appoint a "Lead" and create an escalation process; the escalation pathways are stratified on actual/potential domains (clinical, medical, psycho-social, behavioral, finance)
5. Patients may not have strong links to health care sites, particularly when patients leave facility AMA, "early dismissal". To mitigate risk, will
(a) Trigger a process for activation of Rapid Response Team (RRT) for such conditions; targeted skill set, explore possibility of Mobile RRT in community
6. Lack of integrated health IT infrastructure, need for expanded telemedicine services, and parsimony resource allocation and sharing. To mitigate risk,
(a) Significant investments to be made in shared HIT infrastructure, functioning HIE, and telemedicine services, requiring innovative payment models (b) Early and continued engagement with MCOs and policy/regulatory changes will facilitate integration and collaboration among competitive parties (c) Stratification method will be needed based on established criteria for assigned resources up to and including diffusion of care and intervention mapping
7. Regulations impacting provider-to-provider hospital-home care. To mitigate risk, will
(a) Work with DOH to seek regulatory relief if regulatory barriers are identified
8. Patients may be faced with psycho-social strain (unstable housing, limited access to phone). To mitigate risk,
(a) Rapid Response Team (RRT) will assess patients for psycho-social strain and refer to Health Home, NORC program, Senior Center or other CBO to address these.
9. May be difficult to engage CHHAs, SNFs and patients with INTERACT-like principles. To mitigate risk, will train all providers through validated methodology (motivational interviewing, patient centered assessments, etc.) to deal with culturally diverse patients with poor health literacy. Our PPS partners have experience with this and will share best practices to improve engagement and retention with INTERACT principles.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

10. Another potential risk is some Home Care agencies might become overburdened trying to meet the requirements of this project (resulting in lower performance). To mitigate risk, we will assess staffing, financial or compliance challenges on ongoing basis and support partners to improve quality

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.viii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	19,000

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,375	4,750	7,125	9,500
	Quarterly Update	7,909	11,918	0	0
	Percent(%) of Commitment	333.01%	250.91%	0.00%	0.00%
IA Approved	Quarterly Update	0	4,009	0	0
	Percent(%) of Commitment	0.00%	84.40%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (7,125) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.viii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	DY3 Q2	Project	N/A	In Progress	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Rapid Response Teams are facilitating hospital-home care collaboration, with procedures and protocols for: - discharge planning - discharge facilitation - confirmation of home care services		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Assess any current hospitalist program(s) that involve discharge planning, facilitation, or confirmation of home services		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify staff roles currently involved in facilitating discharges		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3: Engage hospitalists in project workgroup		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify roles required and responsibility of Rapid Response Team members		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Staff trained on care model, specific to: - patient risks for readmission - evidence-based preventive medicine - chronic disease management		Provider	Home Care Facilities	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evidence-based guidelines for chronic-condition management implemented.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1: Standardize risk stratification across PPS and implement evidence-based guidelines for each risk level leveraging Hierarchical Conditions Category (HCC) score, and other appropriate measures										
Task Step 2: Determine information transfer from hospital to home care to assure accurate stratifications		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care models for rehospitalized patients		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Establish procedures to perform initial and continuing staff competency testing		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Establish policies/procedures to monitor patient outcomes of care and/or hospital readmissions and share with staff		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Educate/Orient physicians and other care givers on evidence based practices		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Collect current evidence-based practices from partnering providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 8: Evaluate and determine evidence-based practices to be used PPS-wide in collaboration with disease specific project workgroups		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Create implementation plan of evidence-based practices and submit to PPS (each provider completes this)		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Monitor use of evidence-based practices across providers		Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11: Establish continuous evaluation of new evidence-based practices for implementation		Project		In Progress	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care pathways and clinical tool(s) created to monitor chronically-ill patients.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has developed and implemented interventions aimed at avoiding eventual hospital transfer and has trained staff on use of interventions in alignment with the PPS strategic plan to monitor critically ill patients and avoid hospital readmission.		Provider	Safety Net Hospital	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Collect care pathways currently used by partnering providers		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2: Select care pathways to be used PPS-wide		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Engage physicians and other care givers on care pathways		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Determine standardized interventions for early identified instability		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Identify obstacles for implementation		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6: Monitor providers' compliance with selected care pathways		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Implement ongoing assessment for high risk patients		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Implement integrated care team to divert hospitalization working with care coordination cross functional group		Project		In Progress	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Conduct provider training on interventions		Project		In Progress	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Educate all staff on care pathways and INTERACT-like principles.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Training program for all home care staff established, which encompasses care pathways and INTERACT-like principles.		Provider	Home Care Facilities	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Research INTERACT-like training resources and cost		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify first phase of INTERACT-like tools to implement across agencies		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Determine agencies and number of staff requiring training		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4: Develop on-going training schedule										
Task Step 5: Staff attend training and track participation		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Establish procedures to perform staff competency testing, before and after training, for new staff and on an ongoing basis; evaluate trainee feedback and reaction to material, method, and topic to strengthen training outcomes.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Perform continuous quality improvement in light of testing and training feedback to evaluate training efficacy		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Advance Care Planning tools incorporated into program (as evidenced by policies and procedures).		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1 - Inventory existing programs/agencies using advance care planning tools, compare/contrast, standardize		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2- Identify which INTERACT Advanced Care Planning tools complement existing tools		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Identify when in home care advanced care planning is explored		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Develop way for identifying patients without advanced directives and a triage plan for identfying their needs		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Identify teaching opportunities regarding advanced care planning and potential participants		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop training materials and schedule training		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Attend training and track participation		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Create coaching program to facilitate and support implementation.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Provider	Home Care Facilities	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
INTERACT-like coaching program has been established for all home care and Rapid Response Team staff.										
Task Step 1: Identify agency representatives participating in INTERACT-like trainings who will be designated as "INTERACT Champion"		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Establish annual continuing education program		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Establish discussion groups to share best practices		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patients and families educated and involved in planning of care using INTERACT-like principles.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Create a hand over tool to next level of care which indicates the teaching initiated in hospital and what needs to be continued.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Determine method for assessing patient/CG knowledge base and health literacy		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Develop a variation of teaching methods		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Create patient/CG educational & training materials that is patient-centered and includes patient's goals of care		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Decide on critical learning needs prior to discharge		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Detemine method for integrating Patient/CG education into the patient health record		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	DY3 Q2	Project	N/A	In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task All relevant services (physical, behavioral, pharmacological) integrated into care and medication management model.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1: Actively participate in Care Coordination Cross Functional Workgroup sessions										
Task Step 2: Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		On Hold	10/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4: Implement a pharmacy review of medications including antibiotics, ensure antibiotics are used appropriately and discontinued when no longer needed		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	DY3 Q2	Project	N/A	In Progress	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Telehealth/telemedicine program established to provide care transition services, prevent avoidable hospital use, and increase specialty expertise of PCPs and staff.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Develop criteria of telehealth solutions		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Research telehealth solutions demo to project workgroup		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Demonstrate existing solutions to project workgroup		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Work with IT Committee to plan, test, implement selected solution		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 5: Train family/caregivers to use selected technology		Project		In Progress	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Obtain feedback for optimization		Project		In Progress	06/01/2016	06/30/2017	06/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	DY3 Q2	Project	N/A	In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Clinical Interoperability System in place for all participating providers. Usage documented by the identified care coordinators.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1: Work with IT/partners to assess interoperability systems are in plan for implementation		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Work with IT/partners to identify specific medication error alerts/fields to monitor		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Track that care coordinators are accessing EHR to check for services provided to patients		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	DY3 Q2	Project	N/A	In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics in Attachment J.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Service and quality outcome measures are reported to all stakeholders.		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Develop champions within lead and partner organizations		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Develop monthly meeting schedule to assess root cause analyses of home-care to hospital transfers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Work with the state/MCOs to obtain real-time data on readmissions to inform training plan and improve quality		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Schedule webinars to inform workgroup of performance measures/baseline data		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Evaluate and review avoidable readmissions; discuss		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
high cost of care patients										
Task Step 6: Engage w/ MCO or MLTC to collect HEDIS measures and identify gaps in these measures		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Use HCAHPS reports to monitor patient satisfaction scores across providers and identify areas of improvement		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Establish process to systematically and on a schedule share outcome measures		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Develop root cause analysis reports and review monthly		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Determine rapid cycle methodologies to use for quality improvement initiatives		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Determine quality improvement measures		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Generate reports that are submitted quarterly to the PPS by home care agencies including number of staff trained, patients/caregivers trained and affected by staff trainings.		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	Step 8: Pushed back to DY2 Q4 - in process of aligning work with applicable efforts of disease-specific projects Step 9: Pushed back to DY2 Q4 - partners currently developing plans with project MD Champion to implement INTERACT-like principles. Contract metric has been included to attest to training in and implementation of INTERACT principles by each partner. Step 10: Complete. Have included contract metric requiring partners to attest to training in and implementation of evidence-based INTERACT principles in their organizations. Have had some organizations present on implementation of evidence-based practices. Beginning Quality Improvement sessions in workgroup meetings.
Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Step 2: Complete. Partners to use INTERACT principles as care pathway monitoring tools - such as Stop and Watch and SBAR Step 3: Pushed back to DY2 Q4 - requires more time to implement on physician side Step 5: Complete. Have identified obstacles to implementation in workgroups, and have developed one-pager to map out best practices to work to overcome these obstacles.
Educate all staff on care pathways and INTERACT-like principles.	
Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Step 6: Complete. Utilizing ACP tools from INTERACT principles to fulfill this. Have had two INTERACT trainings to date, and will continue to have training as needed through workgroup sessions. The workgroup has created an INTERACT manual for home health and is providing it through the online LMS. Step 7: Complete. See M5, S6 narrative.
Create coaching program to facilitate and support implementation.	Step 2: Pushed back to DY2 Q4 - current MD and RN Champions are acting as coaches within respective organizations. Each organization must determine how they will implement coaching programs internally.
Educate patient and family/caretakers, to facilitate participation in planning of care.	Step 3: Complete. Finalizing draft of best practices one-pager to establish family and CG training protocols Step 4: Pushed back to DY2 Q4 - while developed teaching methods and protocols, are yet to develop specific training materials
Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	Step 3: Remove. The CCCFW is reviewing and advising on any project approved protocols; however, they are being created by partner organizations and approved by the project leadership. Step 4: Pushed back to DY3, Q1. Requires further collaboration with pharmacies. Possibly to begin work with this in context of Hub models.
Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	Step 4: Pushed back to DY3 Q1. IT framework requires partners to connect to Healthix which will allow sharing of information across the network through the Community Gateway. Information will be accessible through: Patient 360, HIE Viewer, Healthix Viewer and the Care Management System.
Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	Step 1: Pushed back to DY2 Q4 - IT framework requires partners to connect to Healthix which will allow sharing of information across the network through the Community Gateway. Information will be accessible through: Patient 360, HIE Viewer, Healthix Viewer and the Care Management System. Step 2: Pushed back to DY2 Q4 - IT framework requires partners to connect to Healthix which will allow sharing of information across the network through the Community Gateway. Information will be accessible through: Patient 360, HIE Viewer, Healthix Viewer and the Care Management System.
Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Step 3: Pushed due date out to DY2 Q4. Have been unable to engage with MCOs owing to ongoing contracting process. Delay in State data makes it difficult to measure outcomes. In collaboration with project 2ai Step 7: Push back to DY2 Q4 - working with IT and other projects for completing this metric

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	Step 10: Pushed back to DY2 Q4 - Have begun receiving more complete data, and beginning process of quality improvement training and initiatives in context of project workgroups
Use EHRs and other technical platforms to track all patients engaged in the project.	Step 1: pushed due date back to DY2 Q4 - Cannot report on staff training figures until staff have been trained and training protocol has been finalized. Have begun tracking staff training through contracting metric.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.viii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.viii.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.c.i – Development of community-based health navigation services

IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Associated Risk: Workforce Development
Part of the diminished capacity is the difficulty in hiring staff into a program without a standardized means of timely reimbursement.

Risk Mitigation: The financial and workforce investment in this project will be clearly defined. Our path to achieving more clarity involves close collaboration with the financial and workforce development entities to understand any potential burdens that fall outside of the scope of our expectations and strategize avenues for successfully managing those burdens.

Associated Risk: Minimal supervisory structure

Risk Mitigation: Through this project, part of the staff will include licensed clinical SWs and RNs to provide support in a standardized manner to the community navigation staff. The hub of resources will also be helpful for consultations.

Associated Risk: Lack of IT infrastructure

Risk Mitigation: Use of the MAPP portal will allow for some of the tracking mentioned. Partners in this project will need to be well versed in MAPP through various roll out phases. Additionally, infrastructure will be created through collaboration with IT development entities for the project and current HH dashboards and partner care coordination platforms will be leveraged.

Associated Risk: Potential duplication of services

Risk Mitigation: Policies and best practices will be developed to facilitate warm handoffs to various members of a patient's care team. These policies and and best practices will be created through collaboration with other DSRIP projects and current programs (i.e. Health Homes, transitional care).

Associated Risk: Low Patient Compliance

Risk Mitigation: Investment in collaboration with workforce development to ensure that patient navigators are adequately trained and equipped to ameliorate patient ambivalence and compliance barriers.

Associated Risk: Inadequate Supply of Resources, i.e. Housing and Transportation

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Risk Mitigation: The PPS will employ experts in each area of need to assist patients in navigating and accessing the resources. The resource hub and resource guide will include details re: wait times, languages spoken, and services provided to help patients better access appropriate resources that are not limited.

Associated Risk: Difficulty determining the need for longitudinal vs. short-term services, caseload sizes, and patient graduation

Risk Mitigation: Needs assessments, clinical pathways, and associated policies and workflows for patients will be created so that the patient is matched with the right level of care needed.

Associated Risk: The assumptions for community navigators number
"Table #1 - This number reflects the individual community-based navigators that we have committed to this project. This number reflects community-based navigators specific to this particular project only..."

Risk Mitigation: The initial assumption is not accurate. We're also sharing resources with lead HHs and community based organizations providing HH services. We will integrate Care coordination models to include community navigators as a shared resource and will be able to include those who provide services in other projects ie 2ai etc. This will enable us to reach the 250 goal by DY4.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	53,125

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	6,630	13,281	22,578	31,875
	Quarterly Update	7,858	43,606	0	0
	Percent(%) of Commitment	118.52%	328.33%	0.00%	0.00%
IA Approved	Quarterly Update	0	35,748	0	0
	Percent(%) of Commitment	0.00%	269.17%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (22,578) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community-based health navigation services established.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Finalize a plan to hire additional staff to assist in execution.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2. Identify key elements of community-based health navigation		Project		Completed	06/12/2015	12/31/2015	06/12/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Outline/ Diagram PPS care coordination. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Leverage Care Coordination Cross Functional Workgroup's resources		Project		In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (Care Coordination documents have been uploaded to the Clinical Integration Section 09-> MAPP Module 9.1 • Prescribed Milestones #2-" Develop a Clinical Integration strategy." ; In order to achieve milestones for this project project 2ci will collaborate and has been involved in CCCFW. Page 2 of CCCFW charter, deliverables 1-9 will help project team to meet this milestone)		Project		In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Identify services needed using CNA		Project		In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Identify sites and agencies and Health Homes already doing community-based health navigation		Project		In Progress	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Create Patient Work Flow chart		Project		In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 9. Create subgroups to work on developing community based services (data, workforce, patient engagement)		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. Determine how community based health navigation services will collaborate with other clinical call centers to ease access and connect patients to resources and further community navigation services.		Project		In Progress	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	DY2 Q4	Project	N/A	In Progress	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Resource guide completed, detailing medical/behavioral/social community resources and care protocols developed by program oversight committee.		Project		In Progress	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Finalize a staffing plan to execute project (do research, create written content, compile materials)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2.Develop a collaborating program oversight group of med/beh health, community nursing, and social support services providers		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify key contributors within the workgroup and resources from within partner organizations.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4.Identify and compile contents of resource guide		Project		In Progress	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Collaborate with other PPS projects to ensure that the content of guide will support their needs		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6.Identify / finalize resource guide mediums - web and phone-based		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Determine workflow to effectively use the resource guide, and how it can be leveraged for other clinical call centers.		Project		In Progress	09/01/2015	12/31/2016	09/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Distribute and track use of written resource guide,employing marketing resources through PMO and through each PPS partner agency		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	DY2 Q4	Project	N/A	In Progress	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Navigators recruited by residents in the targeted area, where possible.		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Compile current job descriptions in collaboration with Workforce Committee		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. With workforce guidance, standardize job titles (external to PPS), job descriptions, qualifications / credentials, and salary ranges		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Identify new hiring needs jointly with the Workforce Committee		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Work with Workforce to identify local recruitment resources (community job training, community newspapers / websites, libraries, job fairs)		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Communicate needs to PPS Workforce Committee		Project		Completed	09/30/2015	12/31/2016	09/30/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6.Schedule and track community navigation recruitment activities (collaboration with Workforce and IT)		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Track all community navigation hires (collaboration with Workforce and IT)		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8.Assess need for temp agencies specializing in Health Care to assist in recruiting. (collaboration with Workforce)		Project		In Progress	09/30/2015	12/31/2016	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	DY3 Q4	Project	N/A	In Progress	06/12/2015	03/31/2018	06/12/2015	03/31/2018	03/31/2018	DY3 Q4
Task Navigator placement implemented based upon opportunity assessment.		Project		In Progress	08/15/2016	03/31/2018	08/15/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Telephonic and web-based health navigator services implemented by type.		Project		In Progress	08/15/2016	03/31/2018	08/15/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1.Review community needs assessment document to identify geographies of need		Project		In Progress	08/15/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2.Identify CBOs and HC organizations in those areas		Project		In Progress	08/15/2016	12/31/2016	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3.Identify opportunities for co-location with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv , 2bviii collaboration)		Project		In Progress	06/12/2015	12/31/2017	06/12/2015	12/31/2017	12/31/2017	DY3 Q3
Task Step 4.Create co-location protocols and partnerships with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv, 2bviii collaboration)		Project		In Progress	08/15/2016	12/31/2017	08/15/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 5.Identify a strategic plan template or best practices for expansion		Project		In Progress	08/15/2016	12/31/2017	08/15/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 6.Draft strategic plan, get partner feedback and sign off		Project		In Progress	08/15/2016	03/31/2018	08/15/2016	03/31/2018	03/31/2018	DY3 Q4
Task With 2ai, plan phased implementation of telephonic and web-accessible Command Center / Resource Hub , leveraging existing resources within PPS lead and participating partner infrastructure		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Plan for telephonic and web-based health navigation services within "Phase 1" contact center		Project		In Progress	07/31/2015	03/31/2018	07/31/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	DY3 Q4	Project	N/A	In Progress	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Navigators have partnerships with transportation, housing, and other social services benefitting target population.		Project		In Progress	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1.Identify non-clinical partners within PPS		Project		In Progress	08/15/2015	12/31/2017	08/15/2015	12/31/2017	12/31/2017	DY3 Q3
Task Step 2.Partner with non-clinical constituents to deliver on resources required to meet milestone #5		Project		In Progress	08/15/2015	12/31/2017	08/15/2015	12/31/2017	12/31/2017	DY3 Q3
Task Step 3.Create a list of partnerships for community navigators		Project		In Progress	08/15/2015	12/31/2017	08/15/2015	12/31/2017	12/31/2017	DY3 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Develop and implement referral workflows and tracking protocols via telephonic and web-based navigation services.		Project		In Progress	08/15/2015	12/31/2017	08/15/2015	12/31/2017	12/31/2017	DY3 Q3
Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	DY2 Q4	Project	N/A	In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Case loads and discharge processes established for health navigators following patients longitudinally.		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		In Progress	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Leverage Care Coordination Cross Functional Workgroup's resources		Project		In Progress	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Refer to CCFW's processes, workflows, and protocols		Project		In Progress	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Collect current case load size/mix and discharge processes from partners		Project		In Progress	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Synthesize for key elements		Project		In Progress	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6.Create PPS case load and discharge process		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7.Ensure that partners all have key elements of caseload and discharge process in agency specific protocols		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8.Develop PPS materials for partner agency use, and ensure that training is completed for all staff dedicated to the community navigation project.		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9.Establish a quality assurance plan for the determined PPS protocol.		Project		In Progress	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Market the availability of community-based navigation services.	DY2 Q4	Project	N/A	In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Health navigator personnel and services marketed within designated communities.		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create materials for resource guide, market and advertise		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resource hub, and market resources through PPS leads at each agency.										
Task Step 2.Define Target Audience		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Collaborate with Workforce to finalize a marketing plan and workflow		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Share availability of community-based navigation services with PPS providers.		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	In Progress	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.In collaboration with PMO and IT Committee, Identify patients who would benefit from receipt of community navigation services via 2ci using fields within current EHRs and other platforms.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2.Identify key components of quarterly report template		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify patients receiving navigation services via specific programs		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4.Develop a system to collect required data for the tracking system		Project		In Progress	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Work with IT to create tracking and reporting system that is accessible to community navigators in the field and in the resource hub, and determine the linkages with other systems.		Project		In Progress	08/15/2016	12/31/2016	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6.Work with lead HHs to include projects in their dashboards for lead HH level reporting.		Project		In Progress	08/15/2016	12/31/2016	08/15/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	
Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	
Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	
Resource appropriately for the community navigators, evaluating placement and service type.	
Provide community navigators with access to non-clinical resources, such as transportation and housing services.	
Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	
Market the availability of community-based navigation services.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Actively participate in Care Coordination Cross Functional Workgroup sessions	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Leverage Care Coordination Cross Functional Workgroup's resources	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	In Progress	Refer to CCFW's processes, workflows, and protocols	07/16/2015	03/31/2018	07/16/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone Develop resource guide training to meet State prescribed Req#2 in module 4	In Progress	Needed to develop comprehensive web based resource guide	07/02/2015	03/31/2017	07/02/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with IT to create web based resource guide to meet State prescribed Req#2 in module 4	In Progress	Needed to develop comprehensive web based resource guide	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with Clinical QA process to vet and verify resources to meet State prescribed Req#2 in module 4	In Progress	Needed to develop comprehensive web based resource guide	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Obtain list of current community navigators to meet State prescribed Req#3 in module 4	In Progress	Needed to develop comprehensive community navigator resource	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Create PPS database of community navigators to meet State prescribed Req#3 in module 4	In Progress	Needed to develop comprehensive community navigator resource	08/15/2015	12/31/2016	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Increase Health Home Enrollment to meet State prescribed Req#7 in module 4	In Progress	Concurrent goal with marketing efforts and comprehensive marketing plan	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Identify start-up sites and roll out timelines to meet	Completed	Need for process mapping of current state to develop future state	08/15/2015	06/30/2016	08/15/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
State prescribed Req#8 in module 4								
Milestone MIDPOINT ASSESSMENT	Completed	MIDPOINT ASSESSMENT	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	
Develop resource guide training to meet State prescribed Req#2 in module 4	
Work with IT to create web based resource guide to meet State prescribed Req#2 in module 4	
Work with Clinical QA process to vet and verify resources to meet State prescribed Req#2 in module 4	
Obtain list of current community navigators to meet State prescribed Req#3 in module 4	
Create PPS database of community navigators to meet State prescribed Req#3 in module 4	
Increase Health Home Enrollment to meet State prescribed Req#7 in module 4	
Identify start-up sites and roll out timelines to meet State prescribed Req#8 in module 4	
MIDPOINT ASSESSMENT	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.c.i.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

A key challenge will be developing competent clinical workforce for this project. The primary risk is direct negative impact to patient engagement and care. We will address this by a multi-pronged approach: 1) In-depth and diverse methods of training which will draw from internal PPS expertise, external organizations, and utilizing "train the trainer" techniques. Focused curricula will include basic concepts of integrated and collaborative care; various roles in integrated care settings (i.e., collaborative supervising psychiatrist for IMPACT; Depression Care Managers); core clinical trainings (i.e., motivational interviewing; screening questionnaires); working with patients with behavioral health conditions (for Model B physical health practitioners). We will also work with the selected primary PPS workforce training vendor, local educational institutions, as well as nationally available training (i.e., the AIMS Center) to create comprehensive training modules for all disciplines in all three models. Trainings will occur via multiple venues, including formal in-services, hands-on workshops, grand rounds, staff meetings, web-based training modules, as well as individual supervision. 2) Ensure potential future workforce members receive training and clinical exposure to integrated care settings. We hope to include trainees from multiple clinical disciplines at sites across the PPS, and they will be included in trainings as appropriate. This will also help develop a pool of trained potential workforce members in later years of DSRIP, and ensure the foundations for this new clinical field of integrated care.
A second major challenge is creating standardized operational models and workflows at each site to minimize practice variation. Risks with not implementing standardized models include significant impact on outcomes, risk of inefficiencies, and lower quality of care. We are developing standardized models and protocols of care for each clinical model, with detailed clinical and administrative workflows and implementation checklists. We will also work closely with the PPS IT to maximize automation and standardization of clinical documentation, handoffs, and notifications. The standardization will be based on available evidence and best practices, as well as allow for some flexibility due to the variety of different sites and phases of operational readiness for integrated care across sites. In addition, as one of the four PPS's involved in the KPMG Target Operating Model development for 3ai, we are using this platform to further refine models and workflows for our PPS, as well as contribute to the standardization of this level of care for other PPS's.
Another related challenge is the variation in sites of not only EHR availability, but the readiness of their EHRs to incorporate both physical health and behavioral health clinical documentation. IT clinical documentation integration will be key to minimize the risks of separate or "opaque" documentation systems between physical and behavioral health, which can have significant safety and quality impact. Some CBOs have limited EHRs which may not easily be able to incorporate physical health documentation modules. We will work closely with the PPS IT to evaluate all partner IT capabilities, and implement any and all solutions with minimal workarounds.
A final challenge will be adequate and appropriate clinical space for integrated care. Inadequate space and patient care room conditions may cause long wait times for appointments and patients dissatisfied with the care setting, leading to missed appointments and disengagement from treatment. Creative scheduling, room shares, modest expansions, and other innovative solutions will be employed. Privacy and confidentiality safeguards will be in place at the patient, provider, facility, and EHR levels.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	55,000

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	4,400	9,350	13,750	20,900
	Quarterly Update	13,773	27,636	0	0
	Percent(%) of Commitment	313.02%	295.57%	0.00%	0.00%
IA Approved	Quarterly Update	0	13,863	0	0
	Percent(%) of Commitment	0.00%	148.27%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (13,750) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected		
Model 1	Model 2	Model 3

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 1:			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify pilot sites and staffing models.											
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 2: Develop standardized models/workflows for integrated behavioral health care in primary care settings across sites			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 4: Document licensure /certification and practice schedule and provide to PPS.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 5: Working with compliance, perform ongoing review of need for and submission of regulatory waivers and submissions of integrated service applications.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 4: Draft site specific collaborative care protocol and implementation plan for Model 1.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 5: Create multidisciplinary team at each site.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 7: Ongoing consultation of PPS 3ai core committee for workflows, protocols and evidence based practices.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 2: Train all new clinics			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and staff on collaborative care protocol.											
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 5: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with 3ai core committee.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 7: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Screenings are documented in Electronic Health Record.											
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 1: Review existing child, adolescent, and adult screening tools.			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 2: Choose minimum set screening tools for sites (child, adolescent, and adult).			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 3: Sites to develop individual screening policies and procedures based on recommendations from 3ai core committee.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 4: Quarterly review of screening activities, update policies and procedures as necessary.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Screenings are documented in Electronic Health			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Record Step 3: Partners integrate alerts and screening templates into EHRs.											
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 1: Identify discrete screening variable in EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step1: Review existing protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step 2: Train staff at sites in protocols and documentation.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 1: Create annual alerts in EHRs to identify eligible patients for screening			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
actively engaged patients for project milestone reporting Step 2: Identify discrete screening variable in EHRs.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 3: Work with site based and / or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 4: Sites provide quarterly roster of patients to project team.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 5: Sites Identify patients who screen positive and are then diagnosed with depression, substance use or other mental illness.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 6: Sites track referrals and follow ups of these patients.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH or			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Advanced Primary Care Model Practices by the end of DY3. Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.											
Task PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		In Progress	06/01/2016	03/31/2018	06/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 1: Identify pilot sites and staffing models.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 2: Develop standardized models/workflows for primary care in Behavioral Health settings across sites.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 4: Document licensure / certification and provide to PPS.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 5: Working with compliance, perform ongoing review of need for and submission of regulatory waivers, submissions of integrated service applications, and assessment and planning for physical space renovations.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
develop collaborative care practices.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 4: Draft site specific collaborative care protocol and implementation plan for Model 2.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 5: Create multidisciplinary team at each site.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 7: Ongoing consultation of PPS 3a1 core committee for workflows,			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols and evidence based practices.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 2: Train all new clinics and staff on collaborative care protocol.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 5: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with 3ai core committee.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 7: Sites to conduct quarterly QI cycles on their programs to improve			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices.											
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients Step 1: Review existing child, adolescent, and adult screening tools and choose minimum set.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Screenings are conducted for all patients Step 2: Develop screening policies, workflows and operational procedures based on recommendations from 3ai core committee to adapt for implementation at sites.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients Step 3:			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Quarterly review of screening activities, update policies and procedures as necessary.											
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care protocol.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Screenings are documented in Electronic Health Record Step 3: Partners integrate alerts and screening templates into EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete screening variable in EHRs.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider Step 1: Review existing			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).											
Task Positive screenings result in "warm transfer" to behavioral health provider Step 2: Train staff at sites in protocols and documentation.			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records. Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 1: Create screening questions to identify eligible patients.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 2: Identify CPT codes variables in EHRs to query and track engaged patients.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 3: Work with site based or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 4: Provide quarterly roster of patients to project team.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 5: Sites track referrals and follow ups of these patients.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 1: Draft customizable protocol template of Best Practices for IMPACT model.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 2: Identify sites with capacity to implement or currently using IMPACT.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 3: Recruit and hire staff for new sites.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 4: Develop IMPACT model training.			Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has implemented IMPACT Model at Primary Care Sites. Step 5: Train Depression Care Managers, PCPs, Psychiatrists on IMPACT model.											
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 6: Customize patient flow and protocol at site.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 1: Utilize basic protocols from 3ai workgroup to develop site specific protocols for workflow, patient engagement and med management. Pilot care protocol and implementation plan, review and update.			Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 2: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place Step 3: Train all new clinics and staff on collaborative care protocol.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 4: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with workgroup.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Coordinated evidence-based care protocols are in place Step 5: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 1: Review existing evidence based policies and procedures for psychiatry consults.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist Step 2: Create customizable procedure for sites (which would include weekly meetings- telephonic or in person and documentation procedures).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Policies and procedures include process for consulting with Psychiatrist Step 3: Sites customize and incorporate into collaborative care protocols.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 4: Review quarterly and revise as necessary.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager Step 1: PPS identifies sites with exisiting DCMs and sites needing to hire DCMs.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS identifies qualified Depression Care Manager Step 2: Develop DCM job descriptions and qualifications for new DCMs.											
Task PPS identifies qualified Depression Care Manager Step 3: Collaborate with Workforce Committee to recruit and hire Depression Care Managers.			Project		In Progress	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager Step 4: DCM documents patient care in EMR.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 1: Create protocol for minimum training requirements and annual updates.			Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 2: Develop or identify training resources for DCM: depression care and monitoring, coaching patients in behavioral activation, consulting, and completing a relapse prevention plan.			Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 3: Develop supervision structure for training period for new DCM.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model Step 4: Create or modify existing templates for behavioral activation, Motivational interviewing, relapse prevention.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model Step 5: Chart audit to see if DCM had completed certain relevant templates for patients.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 6: Designate and provide ongoing consultative support in the PPS via the 3ai core committee.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the	DY2 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
IMPACT Model.											
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 1: Develop Psychiatrist job descriptions specific to IMPACT model.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task All IMPACT participants in PPS have a designated Psychiatrist Step 2: Identify existing psychiatrists when possible and / or collaborate with Workforce Committee to recruit and hire psychiatrists.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 3: Train pscyhiatrists in case consultation for IMPACT model.			Project		In Progress	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 4: Develop triage and referral protocols at new sites.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 5: Develop collaborative care case review customizable template specific to psychiatrist.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task All IMPACT participants in PPS have a designated Psychiatrist Step 6: PCP or DCM identifies collaborating psychiatrist in IMPACT model patient EMR.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
screening variable in participating site EHRs to identify patients screened and not screened.											
Task At least 90% of patients receive screenings at the established project sites Step 2: Identify denominator of eligible patients (medicaid patients receiving PC) at participating sites and calculate screening rates.			Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites Step 3: Work with site based (partners', including MSH) IT departments to create screening reports to be duplicated at future sites.			Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 5: Analyze screening rates and methods to bring overall PPS screening rates in participating projects to 90%.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 6: Collaborate with IT Committee to perform analysis of opportunities for screening needs to be met by the PPS's IT infrastucture to create or streamline screening and depression registries and outcomes, including how changes will be synchronized with the PPS's IT needs for interoperability and clinical data sharing overall.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 7: Collaborate with IT committee to determine how to plan for and implement any changes from above analysis.			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 1: Review evidence-based IMPACT care model guidelines from AIMS Center.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 2: Create standard algorithm for treatment for depression/anxiety/substance use (and/or disorders as determined by the 3ai core committee).			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 3: Individual new sites adjust standard algorithm to fit their specific site, which must meet the basic requirements of the stepped care model			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 4: Reassess and adjust algorithm as needed after 1-2 cycles.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.											
Task EHR demonstrates integration of medical and behavioral health Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Create annual alerts in EHRs to identify eligible patients for screening.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 2: Identify discrete engagement variable in EHRs (ex: appointment with PC kept or medical assessment).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Work with site based or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Provide quarterly roster of patients to project team.			Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 5: Sites track referrals and follow ups of these patients.			Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.a.iii – Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance

IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The foremost project risk pertains to the identified vulnerabilities and needs of the target population itself. Adherence to medication treatment specifically and both behavioral and physical health treatment generally comprise final common pathway problems and primary targets for project intervention.
Challenge 1: Development of a scalable evidence-based adherence intervention targeting both behavioral health and physical health medications and related clinical encounters aligned with provider mandates. Strategy: Expand/adapt existing evidence based strategies for the behavioral health population, including both behavioral and physical health medications and related clinical engagement supported by tailored technologies, including a mobile platform to support extra-mural engagement and deployment, integrated into established workflows.
Challenge 2: Implement a scalable standardized adherence intervention across Manhattan, Brooklyn and Queens and diverse professional and non-professional staff. Strategy: Interventions and related training will be piloted with discrete staff and patient cohorts then replicated with project partners supported by standardized training protocols. Each site will develop self-sustaining autonomy and network integration.
Challenge 3: Complex impediments to the progressive engagement and activation of a culturally diverse, vulnerable population with prevalent multiple morbidities, social, financial, and housing problems, and family stressors. Engaging this population requires a highly committed culturally fluent staff familiar with population challenges. Strategy: A robust, established PPS apparatus for workforce recruitment, training and supervision, employing an assembled workforce of care coordinators, care navigators and peers will be oriented to population needs and 3aiii project interventions supported by a mobile technology platform. A major focus will be consumer education and health literacy in which peers may play an exceptional role. Education and treatment materials will be provided in multiple languages.
Challenge 4: Assuring staff competency and adherence to prescribed interventions, related reporting, including measures of intervention efficacy. Strategy: Across the PPS, each practice setting and node will report ongoing assessment of staff adherence to the prescribed interventions and discrete performance metrics and outcomes using an integrated/mobile technology platform.
Challenge 5: Other IT integration including data capture from pharmacy and other resource utilization both within and outside the PPS, including emergency services and hospitalization. Strategy: The project specific technology platform will integrate other data resources including regional and health information exchanges, and PSYCKES. Work related to the primary pilot, currently underway, is expected to produce viable scalable solutions to such integration then available to project partners.
Challenge 6: Duplication of PPS services, which could complicate and impede the delivery of organized, efficient services. Strategy: Coordination at both the PPS and project level, through use of the MRT Innovation eXchange (MIX) idea bank as well as other direct collaborative initiatives, including sharing standardized approaches and protocols, experience and data, and collaborate on project development when possible.
Challenge 7: Ensuring access to mobile technologies. Strategy: Access to mobile technologies and multiple points of access is a key project component of this project. When direct consumer access is not possible, case managers/care coordinators and peers may utilize other project funded mobile technologies (laptop/pad devices) to implement the adherence model.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	45,000

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	4,000	6,000	9,000	12,000
	Quarterly Update	1,803	5,153	0	0
	Percent(%) of Commitment	45.08%	85.88%	0.00%	0.00%
IA Approved	Quarterly Update	0	3,350	0	0
	Percent(%) of Commitment	0.00%	55.83%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (9,000) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program which includes initiatives reflecting the Fund for Public Health NY's MAP.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives, either utilizing MAP materials or similar materials developed by the PPS.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program Step 1: Review existing literature and DOHMH MAP program best practices.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 2: Develop and refine PPS self management goal intervention content and template to engage patients.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 3: Develop mobile Care4Today Mental Health Solutions (C4TMHS) intervention platform.		Project		In Progress	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has an active medication adherence program Step 4: Pilot and refine interventions.		Project		In Progress	08/01/2015	12/31/2016	08/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has an active medication adherence program Step 5: Create implementation protocol and module inclusive of IT integration for dissemination.		Project		In Progress	08/01/2015	12/31/2016	08/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Project staff and participants receive training on PPS medication		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adherence program initiatives Step 1: Review literature, including: DOHMH MAP and CDC SIMPLE Protocols, Motivational Interviewing, Health Literacy, Shared Decision Making, and Wellness Self Management principles.										
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 2: Create draft training curriculum including introduction of self-management templates.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 3: Pilot and refine training curriculum including use of C4TMHS.		Project		In Progress	08/01/2015	12/31/2016	08/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 4: Identify target training participants and initial and follow-up training schedules.		Project		In Progress	08/01/2015	07/31/2017	08/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 5: Maintain training rosters and submit for quarterly reports.		Project		In Progress	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 6: Ongoing assessment of training program and monitoring of incorporation into practice.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence, including primary care and behavioral health practitioners as well as supporting practitioners, care managers, and others.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop and update operational protocols based on evidence-based medication adherence standards.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop and update operational protocols based on evidence-based medication adherence standards.		Provider	Mental Health	In Progress	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS conducts follow-up evaluations to determine patient outcomes and progress towards therapy goals, including evaluation of appropriateness, effectiveness, safety and drug interactions, and adherence where applicable.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence Step 1: Actively participate in Care Coordination Cross Functional Workgroup sessions to design a plan for engaging behavioral health population.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 2: Leverage Care Coordination Cross Functional Workgroup's resources.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (uploaded in Clinical Integration, 9.1, Milestone 2).		Project		Completed	08/01/2015	03/31/2017	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 4: Review best practices for care teams focused on medication adherence.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 5: Create care teams at sites and submit site care team roster and updates to PPS project team.		Project		In Progress	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence Step 6: Ongoing training of care teams and administrators in evidence based care team functions and project requirements.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 1: Implement regular care team meetings, sites submit meeting schedule to PPS project team.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 2: Project Workgroup creates		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
customizable operational protocols for individual sites to adapt.										
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 3: Participating care teams review and adapt protocols.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 4: Review and update operational protocol quarterly.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 1: Determine evaluation tools, including intervention template.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS conducts follow-up evaluations Step 2: Create reports progress towards therapy goal.		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 3: Review representative sample of charts and / or electronic reports.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 4: Review prescriptive practices when applicable.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 5: Review issues with care teams and initiate corrective action plans.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans with expected duration.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Finalize patient inclusion criteria and identification.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients Step 2: Build discrete variables into		Project		In Progress	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR/Template to identify engaged patients.										
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Create tracking and reporting system with IT/ Mobile Care4Today platform.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Maintain ongoing monitoring of staff adherence and patient engagement reporting.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 1: Build EHR checklist review tool.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 2: Review EHRs for all participating partners.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 3: Build templates into EHRs missing key elements.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 4: Document compliance with goal with EHR screenshots.		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	DY3 Q4	Project	N/A	In Progress	01/01/2017	03/31/2018	12/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has engaged MCO to develop protocols for coordination of services under this project.		Project		In Progress	01/01/2017	03/31/2018	12/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has engaged MCO Step 1: Identify key elements of service coordination.		Project		In Progress	01/01/2017	06/30/2017	12/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 2: Create draft protocols for coordination of services.		Project		In Progress	01/01/2017	09/30/2017	12/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task PPS has engaged MCO Step 3: Identify MCOs and contacts.		Project		In Progress	01/01/2017	12/31/2017	12/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task PPS has engaged MCO Step 4: Work with Finance Committee		Project		In Progress	01/01/2017	03/31/2018	12/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and PPS Board of Managers to negotiate service contracts.										

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	
Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Coordinate with Medicaid Managed Care Plans to improve medication adherence.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.iii.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Many of the major risks within 3.b.i stem from a few underpinning topics: The difficulty of clinical workflow adjustments, patient engagement, and IT Integration dependencies

Due to the number and complexity of Clinical workflow adjustments, we need to pay particular attention when implementing changes to the workflow. For example, in order to be successful when implementing workflow changes, the CVD working group, and in coordination with the diabetes working group, we will develop practical CV disease screening and management protocols which can be implemented across the PPS. In another example, when the PPS implements the 5 A's for Tobacco control, the CVD workgroup will work with care teams to train office staff to initiate the 5 A's during the initial work-up of the patient, with completion of the 5 A's to be left up to the provider. With this change, the burden of completing the 5 A's will no longer exclusively fall on the provider. This is a practical workflow adjustment

There are several risks surrounding patient engagement and IT Integration. Typically, patients with elevated blood pressure but no formal diagnosis of hypertension will go undetected and untreated. To address this risk, the CVD Workgroup will work with IT to develop site reports of patients with elevated office blood pressure both with and without a formal diagnosis of hypertension. This strategy of leveraging IT to flag patients will be used across the project to mitigate risk. In another risk, the PPS may be unable to engage all participating providers in the 5 A's tobacco control program. To mitigate this sick, the CVD workgroup will work with IT to develop a hard-stop in EHR's to ensure the 5 A's are addressed prior to signing and locking a note.

Risk: Low patient compliance with lifestyle recommendations is a real and potential risk related to the implementation of this project.

Mitigation Strategy: To address these concerns, the PPS will ensure that its treatment protocols and lifestyle interventions are simple, efficacious and cost-effective. Furthermore, through the use of health coaches and care management teams, the PPS will ensure that engaged patients are actively participating and following up on recommendations for lifestyle modification.

Risk: Due to the varying levels of readiness of PPS members for PCMH Level 3 recognition, there is a risk that not all providers will meet this deliverable.

Mitigation Strategy: Through regular PPS meetings and monthly reports, providers not achieving PCMH level 3 will be identified and targeted for additional support to ensure adherence with DSRIP implementation plans. Additionally, the Clinical Committee is creating a task force/focus group specific to bringing providers to PCMH Level 3. These initiatives will mitigate the implementation risk.

Risk: Due to the nature of organizational change, there is a risk that providers will fail to adopt new clinical protocols and guidelines that the PPS adopts.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Mitigation Strategy: If participating providers are struggling to adopt new clinical guidelines, need assistance with implementing clinical guidelines, or simply fail to comply with clinical guidelines, the PPS will identify these providers as outliers, and ensure that adequate resources are allocated for additional support, guidance and/or oversight. Additionally, the PPS will develop templates that can be adopted to varying levels of organizational maturity. This will allow for flexible adoption.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY4,Q4	23,080

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	1,650	3,462	5,500	9,232
	Quarterly Update	1,522	3,078	0	0
	Percent(%) of Commitment	92.24%	88.91%	0.00%	0.00%
IA Approved	Quarterly Update	0	1,556	0	0
	Percent(%) of Commitment	0.00%	44.95%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,500) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify evidence based best practices to improve management of cardiovascular disease in the ambulatory and community care setting.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Create an evidence-based screening and management program to improve the health of patients with known (or high risk for) cardiovascular disease in the ambulatory care and community care setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Receive approval from Clinical Committee on the use of the management program and protocols .		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Identify and inventory all ambulatory care practitioners and community care settings by provider type, services delivered, and geography served to identify locations to implement evidence-based strategies that improve management of cardiovascular disease.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Set up monthly meetings with ambulatory care practitioners to design best practices for information management, and coordination across multiple settings to address patients with cardiovascular disease.		Project		Completed	04/01/2015	03/31/2018	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Work with IT to develop quality measurements using new and existing HIT systems to facilitate screening at risk individuals		Project		Completed	04/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and promote the identification of patients not meeting pre-specified targets for Cardiovascular disease risk reduction. (Cardiovascular disease screening and risk management protocols are based on the Million Hearts initiative.)										
Task Step 7. Develop training program for improving management of cardiovascular disease.		Project		Completed	10/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Identify ambulatory care practitioners for participation in training program.		Project		Completed	10/31/2015	03/31/2016	10/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 9. Work with workforce to train and educate providers and other allied health professionals throughout the PPS on information management.		Project		Completed	12/01/2015	03/31/2018	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Pilot program within the PPS prior to widespread dissemination throughout the PPS using rapid cycle evaluation to revise model.		Project		In Progress	12/01/2015	12/31/2016	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 11. Continuous Quality Review results of pilot implementation sites against the baseline results from the PPS.		Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 12. Implement PPS-wide established program.		Project		In Progress	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems										
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		In Progress	10/01/2015	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		In Progress	10/01/2015	03/31/2017	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process.		Project		In Progress	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Implement interfaces from EHRs including care management protocols and other data sources to partnering RHIOs, or directly to MS PPS system		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 6. Develop, implement, and deploy direct messaging and referrals management tools		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3										
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Select an IT platform(s) to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	03/31/2017	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	03/31/2017	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	09/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY2 Q4	Project	N/A	In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Develop plan with IT to integrate prompt of 5 A's of tobacco control within EHR for patients identified as being active tobacco users. The prompts will direct providers to use the 5 A's of tobacco control to counsel, provide support and assist patients with smoking cessation.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Create education plan teaching providers on how to use 5A's of tobacco control and NY Quits for at-risk patients.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with workforce to incorporate 5 A's of tobacco control into Learning Management as a PPS wide training.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Implement training in learning management for providers on how to use EHR prompt of 5 A's of tobacco control.		Project		In Progress	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Assess using continuous quality review of providers completing 5 A's of tobacco.		Project		In Progress	03/31/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Provide quarterly training to providers on how to use prompt of 5 A's of tobacco control.		Project		In Progress	03/31/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Identify team of providers who have treatment protocols aligned with national guidelines such as National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Work with designated team to create plan to integrate standardized treatment protocols for hypertension and elevated cholesterol using screening and management guidelines set forth in the NCEP/ATP-III update. For hypertension, the PPS will		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
follow the screening and management guidelines set forth by JNC-8.										
Task Step 3. Collaborate with IT to integrate standardize screening and treatment protocols into EHRs for the PPS.		Project		Completed	07/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create education and training plan for providers working with the Stakeholder Engagement team and Clinical committee.		Project		Completed	07/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with workforce and IT to train providers on standardized treatment protocols for hypertension and elevated cholesterol.		Project		Completed	07/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Present to PPS leadership for approval of standardized treatment protocols.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 7. Train providers on treatment protocols and procedures PPS wide.		Project		On Hold	03/31/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Implement hypertension and elevated cholesterol screening and management protocols to participating PPS organizations.		Project		Completed	03/31/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality improvement of process and improve accordingly.		Project		Completed	10/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Perform a network analysis of provider types according to		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
geographic area, type of service and project participation.										
Task Step 2. Work with care coordination workgroup to develop care coordination teams (consisting of physicians, nurse care managers, health home care managers, registered dietitians and health coaches) to screen and manage eligible patients with known (or high risk for developing) CVD.		Project		Completed	12/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Working with care coordination workgroup to identify best practices on how to address life style changes, medication adherence, health literacy issues and patient self-efficacy and confidence in self management be standardized across the PPS		Project		Completed	12/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Work with IT/partners and care coordination work group to assess interoperability systems are in place for implementation.		Project		Completed	12/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with IT/partners to identify providers for engagement of existing care coordination teams as well as development of new care coordination teams to deliver appropriate services.		Project		Completed	12/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Perform assessment of care coordination teams who are following protocol of assessing EHR to check for services to provide to patients.		Project		Completed	04/01/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Create care coordination teams (Include nursing staff, pharmacists, dieticians, community health workers, and health home care managers) to meet the needs of patients.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Work with workforce and care coordination work group to develop training materials, policies and procedures.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Present to PPS leadership for approval of standardized treatment protocols and training program.		Project		In Progress	06/30/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. With workforce and care coordination work group to train care coordination teams.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11. Measure training program for effectiveness.		Project		In Progress	09/30/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	09/30/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 12. Pilot care coordination teams at participating sites.										
Task Step 13. Performing Continuous Quality Improvement to identify effectiveness and areas of improvement for care coordination.		Project		In Progress	09/30/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 14. Implement to PPS wide participating partners.		Project		Completed	09/30/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		In Progress	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Work with workforce to develop protocol for PCPs in PPS to provide follow up blood pressure checks without copayment or advanced appointments.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop plan to train and educate primary care providers to follow-up on blood pressure checks.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with workforce to design training of PCPs and supporting staff across the PPS on follow up blood pressure checks.		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Integrate training into Learning Management for all PCPs in PPS.		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with Stakeholder engagement team to socialize protocol to all primary care practices in the PPS on follow-up blood pressure checks without copayment or advanced appointments.		Project		On Hold	10/31/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Implement Learning Management tool for all PCPs to access.		Project		Completed	10/31/2015	03/31/2018	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Analyze data of number of PCPs completed Learning management on blood pressure checks.		Project		Completed	10/31/2015	03/31/2018	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Perform quality improvement to review design and implementation of process and correct accordingly.		Project		Completed	10/31/2015	03/31/2018	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #9	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.										
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	11/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Design standard protocol for measuring and recording blood pressure using correct measurement techniques and equipment.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Review protocol with clinical committee for approval.		Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Work with workforce to creating training program.		Project		Completed	12/31/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Execute training and education of designate staff of standardized blood pressure screening and management protocols		Project		On Hold	12/31/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Hire new designate staff and train current staff throughout the PPS to continue to educate and monitor sites on the proper use of the BP equipment, as well as the screening and management protocols at the partner level.		Project		On Hold	04/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Collaborate with stakeholder engagement workgroup to develop communication materials and medium to inform partners of the standard protocols PPS wide.		Project		Completed	04/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Deliver communication to partners of standard protocol.		Project		Completed	04/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Provide ongoing trainings through workforce, particularly for new staff that join the PPS.		Project		Completed	03/31/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality Improvement to identify effectiveness of training.		Project		Completed	03/31/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
have repeated elevated blood pressure but no diagnosis of hypertension.										
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop plan on identifying patients with repeated elevated blood pressure reading but no diagnosis of hypertension.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify criteria for patient stratification for Cardiovascular patients (High, medium, low risk, confirmed diagnosis, etc.)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Work with IT to create EMR alerts for patients with elevated blood pressure readings without the diagnosis of hypertension.		Project		Completed	10/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Work with IT to create aggregate list of patients who fall in the inclusion criteria.		Project		Completed	10/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Create training program for staff to learn to generate lists of patients who fall in inclusion criteria .		Project		In Progress	03/31/2016	12/31/2016	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Work with IT to create automated scheduling system that will generate frequent lists of patients with elevated blood pressure without a diagnosis of hypertension and send out e-alerts and/or phone calls to these patients to scheduled follow-up visits and/or blood pressure checks.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Collaborate with workforce to execute trainings as staff are onboarded.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 8. Work with IT to generate Compliance reports for monitoring compliance to protocols.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 9. Work with workforce to train and educate staff on policies and protocols of identifying patients who meet inclusion criteria.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 10. Perform continuous quality improvement of process and improve accordingly.										
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Create plan using evidence-based screening and management guidelines set forth by JNC-8.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Identify current PPS protocols for determining preferential drugs based on ease of medication adherence.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Incorporate protocol and policy for providers through EHR reminder.		Project		On Hold	12/31/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Work with IT to generate reports to ensure these regimens are followed.		Project		On Hold	12/31/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Collaborate with workforce committee to train staff on protocols.		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Quality improve process and monitor participating organizations for improvement.		Project		Completed	09/30/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop plan to determine the structure of self-management goals (i.e. free text or structured data), identify the workflow, and strategy on self-management goals		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Collaborate with project work groups and PCMH		Project		Completed	10/31/2015	06/30/2016	10/31/2015	06/30/2016	06/30/2016	DY2 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
workgroup(s) to ensure both the PCMH and DSRIP workflows on Self-management goals align.										
Task Step 3. Engage IT to build self-management goal templates into EMR. Explore hard stops, alerts, and flags to ask the clinician to complete the self-management goal. IT will also create reports to identify organizations with low rates of self-management goals		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create documentation for self-management goals such as a self-management checklist, which patients can complete in the waiting room.		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Education and train clinicians to review the patient's self management goal throughout the care of the patient. This will ensure compliance with the self-management goal.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Engage Workforce to train on self-management goal documenting. This may include online trainings and leveraging PCMH trainings to incorporate the self management goal into the training. The training will also educate the providers on the importance of patient engagement in their care.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Train providers on self management goal documenting.		Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 8. Assess training efficacy through surveys.		Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 9. Perform continuous quality improvement of process by using the IT data and improve accordingly.		Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from		Project		In Progress	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community organizations.										
Task Step 1. Identify community based programs in the PPS to participate in design of referral program.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Collaborate with care coordination cross functional workgroup to develop referral and follow up process with select with community based programs.		Project		Completed	11/01/2015	03/31/2017	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Design a model to enable closed loop referrals with community based programs.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Work with Finance and Legal to secure contracts agreements with participating CBOs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. Work with workforce in creating training program for referrals and follow up protocol		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Present at Clinical for approval of process.		Project		In Progress	12/01/2015	03/31/2017	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Educate and train CBOs on documenting participation and behavioral and health status changes.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 8. Work with CBO's to ensure the referral process includes non-clinical services. When patients are identified at a CBO, the CBO can refer patients seamlessly into the PPS.		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 9. Work with stakeholder engagement group to communicate to providers to ensure the Care Coordination Strategy is communicated to all levels of the partner organizations		Project		In Progress	03/31/2016	03/31/2017	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. Establish ongoing trainings through workforce to train new and existing staff on Care Coordination processes with community organizations.		Project		In Progress	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 11. Work with IT to build in system with community organizations for interoperability.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 12. Perform continuous quality improvement for processes where applicable.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Develop specific protocols for home as well as ambulatory blood pressure monitoring.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Train Nurse educators within the PPS of protocols.		Project		In Progress	04/01/2015	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Nurse educators within the PPS will disseminate these protocols throughout the PPS to ensure a systematic approach to blood pressure screening and management is used. Offices within the PPS will assist patients with blood pressure monitoring, feedback , equipment checks, medication adjustments, as well as follow routine follow-up blood pressure checks without a formal appointment or copayment.		Project		On Hold	04/01/2015	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. IT will build fields in the EMR to collect data on Home Blood pressure monitoring		Project		In Progress	07/01/2015	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Leverage community resources, such as the pharmacies, to offer Blood Pressure Monitoring		Project		Completed	07/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Train staff involved in referral process on the developed protocols		Project		In Progress	06/30/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. IT will create a report, which will monitor the use of home blood pressure monitoring.		Project		In Progress	07/01/2015	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Educate providers of the benefits of ongoing/home blood pressure monitoring		Project		In Progress	03/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 9. Collect data on patients who received ongoing blood pressure monitoring and follow up.		Project		In Progress	03/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Perform continuous quality improvement for processes where applicable.		Project		In Progress	03/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	In Progress	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Define report criteria and automated alert criteria with risk stratification (outlined in above milestones) for lists of patients with hypertension who have not had a recent visit.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. IT develops report and automated alert within EMR to aid schedulers within practices with identifying hypertensive patients.		Project		In Progress	08/01/2015	12/31/2016	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Developing education materials to train staff on how to use list of patients with hypertension.		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Provide training to ensure the lists and tools IT has developed are adopted and scheduling system is adopted.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Evaluate log of patients to ensure these patients are scheduled for follow-up.		Project		In Progress	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Design referral and follow up process for NYS Smokers Quit Line for the PPS.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Train providers and care coordinators on protocol to use NYS Smoker's Quit line.		Project		In Progress	03/31/2016	12/31/2016	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Work with workforce to provide ongoing trainings to new hires into learning management tool.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Develop communications material to share about NY Quits to patients.		Project		Completed	06/30/2016	12/31/2016	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop a referral network by working with care coordination work group.		Project		In Progress	03/31/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Deploy training to providers in the PPS to complete an online smoking cessation counseling and treatment training module.		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Work with IT to build materials into EMR to include an after visit summary, which may be printed for patients with information on the NYS Smokers Quit Line.		Project		In Progress	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Perform Continuous Quality Improvement to identify effectiveness and areas of improvement for care coordination.		Project		In Progress	03/30/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Collaborate with Care Coordination Cross Functional Workgroup design model for hot spotting strategy of identifying high risk neighborhoods, linkages in health homes for highest risk patients, linkages to Health Homes for the highest risk population, and group visits.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Develop plan and identifying the Stanford Model (if		Project		On Hold	08/01/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
applicable), including self-management approaches. These will be documented in the EMR, so the providers/care coordinators can discuss the progress with the patient on an ongoing basis.										
Task Step 3. Work with IT to establish REAL data collection of high risk populations.		Project		Completed	08/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create plan for group visits and programs, where a centralized PPS members can perform group visits. This may include events at churches, food pantries, etc. This will occur in conjunction with 3.c.i.		Project		On Hold	12/31/2015	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Design education materials to train providers on Stanford Model.		Project		On Hold	01/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Work with workforce to design education materials to train providers on how to engage high risk populations around CV disease.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Engage health homes that work with targeted patient populations.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Work with workforce to train providers in using Stanford Model.		Project		On Hold	01/01/2016	12/31/2016	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9. Deploy Stanford Model to the PPS.		Project		On Hold	01/01/2016	03/31/2018	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Quality improve based on IT reports to aid in understanding impact in identifying highest risk regions and areas throughout the PPS.		Project		In Progress	08/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Provider	Mental Health	In Progress	04/01/2015	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.										
Task Step 1. Develop screening and management protocols for CVD risk reduction which are consistent with the Million Hearts initiative.		Project		Completed	07/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Implement Million Hearts initiative model throughout the PPS, leveraging the workforce committee and Stakeholder engagement workgroups.		Project		Completed	12/01/2015	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with IT to build policies and procedures reflective of Millions Hearts Campaign		Project		Completed	12/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Train and educate providers on Million Hearts Campaign policies and procedures.		Project		Completed	12/01/2015	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Evaluate provider education to ensure consistency and efficacy throughout the PPS.		Project		Completed	06/30/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Monitor performance outcomes of providers throughout the PPS.		Project		Completed	06/30/2016	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify all Managed Medicaid payers and other payers within the providers serving the affected population under this project.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Establish communication and training models (Town halls, webinars, in person meetings) with payers and PPS providers to understand and form agreements.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS										
Task Step 4. Perform analysis on current agreements as well as opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. PPS leadership will identify participants from the PPS with strong performance as well as risk contract experience to participate in risk arrangements.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Meet with MCOs to discuss collaboration.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Execute agreements with MCOs based on leadership discussions		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Document project workgroups Key decisions(i.e. a master document containing models of care the PPS is pursuing, protocols, etc.), outlining PCP's responsibilities, roles, and description of the project		Project		Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Step 2. Work with PCMH workgroup to identify Primary Care providers in the network.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Engage primary care providers in project through outreach and communications by working with Stakeholder Engagement work group.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create training materials for providers interested in the project		Project		Completed	04/01/2015	03/31/2017	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Hire key positions to act as liaisons between the project and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison)		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6. Negotiate and install financial incentives that connect pps goals with remuneration										
Task Step 7. Create basic and advanced-type training materials for interested providers		Project		Completed	07/01/2015	03/31/2017	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Apply for CME credits with Office of Medical Education for selected pieces of provider education covered within the project		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Work with IT to install dashboard to supervise implementation across PPS, which will highlight organizations metrics		Project		On Hold	07/01/2015	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Collect data on % of PCPs participating in project		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 11. Work in collaboration with Stakeholder engagement group to engage PCPs to participate in project		Project		In Progress	01/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Work with network development team to continue to identify PCPs for engagement		Project		In Progress	01/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	nk434186	Training Documentation	34_DY2Q3_PROJ3bi_MDL3bi3_PRES6_TRAIN_3bi_M6_Hypertension_and_Elevated_Cholesterol_Training_Materials_Inventory_8022.xlsx	Documentation that articulates the inventory of training materials developed for this project.	01/17/2017 02:33 PM
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	nk434186	Policies/Procedures	34_DY2Q3_PROJ3bi_MDL3bi3_PRES9_P&P_3bi_M9_Blood_Pressure_Tech_and_Equip_Policies_and_Procedures_Documentation_8956.pdf	Documentation of the policies and procedures developed by the PPS to ensure blood pressure measurements are taken correctly with the correct equipment.	01/26/2017 03:07 PM
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	nk434186	Policies/Procedures	34_DY2Q3_PROJ3bi_MDL3bi3_PRES11_P&P_3bi_M11_Fixed_Dose_and_Once_Daily_Pill_Policy_Documentation_8957.pdf	Documentation of the policies and procedures developed by the PPS, specifically a policy for determining preferential drugs based on ease of medication adherence where there are no	01/26/2017 03:09 PM
Adopt strategies from the Million Hearts Campaign.	nk434186	Training Documentation	34_DY2Q3_PROJ3bi_MDL3bi3_PRES18_TRAIN_3bi_M18_Million_Hearts_Campaign_Training_Materials_8030.xlsx	Documentation that articulates the inventory of training materials developed for this project	01/18/2017 11:04 AM

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation that articulates the inventory of training materials developed for this project. This document satisfies the metric and data source listed below. Metric 1: Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF). Data Source 1: Written training materials Narrative for Steps on Hold: • "Train providers on treatment protocols and procedures PPS wide" – Providers will be trained in Demonstration Year 3 Special Note: After upload of excel file, there may be an error message related to file name. If you encounter, please ensure there are no duplicate files already downloaded with the same name or you will receive an error message. PPS will send file directly if necessary.
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation of the policies and procedures developed by the PPS to ensure blood pressure measurements

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	are taken correctly with the correct equipment. This document satisfies the metric and data source listed below. Metric 1: PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment. Data Source 1: Policies and procedures Narrative for Steps on Hold: • "Execute training and education of designate staff of standardized blood pressure screening and management protocols" – Providers will be trained in Demonstration Year 3 • "Hire new designated staff and train current staff throughout PPS to continue to educate and monitor sites on the proper use of the BP equipment, as well as the screening and management protocols at the partner level" – Staff will be trained in Demonstration Year 3
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation of the policies and procedures developed by the PPS, specifically a policy for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors. This document satisfies the metric and data source listed below. Metric 1: PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors. Data Source 1: Policies and procedures Narrative for Steps on Hold: • "Incorporate protocol and policy for providers through EHR reminder" – No longer part of strategy • "Work with IT to generate reports to ensure these regimens are followed" – No longer part of strategy
Document patient driven self-management goals in the medical record and review with patients at each visit.	
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring with follow up support.	
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation that articulates the inventory of training materials developed for this project. This document satisfies the metric and data source listed below. Metric 1: Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of the Million Hearts Campaign. Data Source 1: Written training materials
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #15	Pass & Ongoing	
Milestone #16	Pass & Ongoing	
Milestone #17	Pass & Ongoing	
Milestone #18	Pass & Ongoing	
Milestone #19	Pass & Ongoing	
Milestone #20	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.b.i.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Diabetes Management project has a number of risks documented below with an associated mitigation plan:

Risk: Linguistic, cultural diversity, as well as variation in learning and literacy levels: Vulnerable populations face greater barriers in self-management of health and navigating services due to low/no literacy, language barriers, poverty and other factors. In some clinical environments, patients do not have a consistent point of contact with a clinician educator to support better self-management, answer questions and help coordinate with external services. This is disruptive to the patient experience and thus challenges the likelihood that the patient will make and maintain behavior changes.

Mitigation strategy:
1. Locally hired Health Coaches will follow patients longitudinally across settings while keeping the full care team abreast of developments in the individual's self-management, self-monitoring, urgent medical needs, and psycho-social challenges. The Health Coach can serve as a central, trusted point of contact to the health system, community resources / health homes, etc. to develop greater trust between patient and caregivers in larger care team.
2. Because the Coaches are hired from the neighborhood they serve, they serve as ambassadors to clinics to help with translation during clinic visits, culturally appropriate education and social support.
3) Large number of staff that needs to be trained: will be mitigated by HR processes in place to recruit adequate number of suitable trainers

Risk: Resource Utilization: Using too many resources (particularly through the time of providers) on patients; overlapping use of resources.

Mitigation: Create tiered risk profiling tool to provide varying levels of intensity of support to patients with varying levels of medical, social, behavioral and economic risk profiles.

Risk: Quality monitoring and Flexible adaptation: Coordinating across sectors while maintaining quality: Expanding these specific programs in a standardized way while maintaining quality of care will require a strong data collection and a continuous quality improvement component aiming at coordination between the various layers/components of the overall program.

Mitigation strategies:
1. Conduct assessments at each primary care site to determine existing care team structures, staffing roles, and approaches used to provide disease prevention and management coaching and care coordination.
2. Create blueprint for Care Coordination Teams and care processes that should apply across sites, with a framework to enable flexible adaptation of features to small and large sites. Include steps to ensure the blueprint is culturally appropriate for the context / neighborhood that each clinic serves.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	**Actively Engaged Scale**
DY3,Q4	15,950

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,750	6,930	9,900	13,789
	Quarterly Update	18,486	26,733	0	0
	Percent(%) of Commitment	672.22%	385.76%	0.00%	0.00%
IA Approved	Quarterly Update	0	8,247	0	0
	Percent(%) of Commitment	0.00%	119.00%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (9,900) for 'DY2,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

In step with the recent changes from reporting Actively Engaged quarterly to reporting twice a year (in Q2 and Q4), and following specific IA advice, the PPS is leaving the Q3 Actively Engaged entry at zero and will report the cumulative Actively Engaged patients in Q4.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Develop an evidence-based screening and management program to improve the health of patients with high risk, known, and out of control Diabetes (DM) in the ambulatory care and community setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Receive approval from Clinical Committee on the use of the DM screening and management program protocols		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Work with Workforce Committee to train all necessary staff for both ambulatory care and community sites on the use of the DM screening and management tools		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Develop policies and procedures for clinical committee approval on patient flow through the DM program		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Train program staff and all hires on the policies and procedures for patient flow		Project		On Hold	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Work with IT committee to develop new systems as well as to enhance existing IT systems to facilitate screening at risk individuals and promote the identification of patients not meeting pre-specified targets for DM.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		On Hold	01/01/2017	06/30/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7. Implement training of program staff on the new IT systems to identify DM patients										
Task Step 8. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	01/01/2017	06/30/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Conduct educational sessions for providers and other allied health professionals on the best practices working through the Workforce Committee and Stakeholder Engagement Workgroup.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Identify appropriate ambulatory care and community sites in the PPS to pilot the DM program		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 11. Pilot the model at the identified PPS sites		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 12. Evaluate the results of the DM pilot against the baseline to determine if changes should be made to the model		Project		Completed	01/01/2017	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Review PPS provider list to determine appropriate other community partners to be included in the project for each site and invite an appropriate community partners to participate		Project		Completed	01/01/2016	03/31/2018	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 14. Implement the revised model in all ambulatory and community sites in the PPS		Project		Completed	04/01/2017	03/31/2018	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. With Stakeholder Engagement, identify the PCPs that are ready to pilot the project		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Conduct outreach to engage additional PCPs in the PPS's network with the support of the Stakeholder Engagement Workgroup through community forums, town halls and outreach activities		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Develop with Stakeholder Engagement and Workforce Committee the training materials needed for providers participating in the project										
Task Step 4. Implement with Workforce Committee the training sessions for providers participating in the project to learn about project workflow and protocols		Project		In Progress	12/01/2015	12/31/2016	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		In Progress	12/01/2015	12/31/2016	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Hire key positions to act as liaisons between the project and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison, CDE to visit practices and supervise implementation)		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Install POC A1c machines in at least 10 PPS practices, including at least 5 community partner practices, to help increase interest of PCP's within the PPS		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Apply for CME credits with Office of Medical Education for selected pieces of provider education covered within the project		Project		Completed	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 9. Work with IT to develop the project dashboard to be able to track engagement and monitor use of best practices by PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10. Work with IT to install and train on use of the dashboard to supervise implementation across PPS, which will highlight organizations metrics.		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 11. Track hemoglobin A1c testing by creating a tracking template and check with partners how best to track with the support of the IT Committee		Project		Completed	12/01/2015	03/31/2017	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		Completed	12/01/2015	03/31/2017	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are		Project		Completed	12/01/2015	03/31/2017	12/01/2015	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
below average										
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		In Progress	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify the appropriate teams members to help identify and recruit care coordination teams to screen and manage eligible patients with known (or high risk for developing) Diabetes.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify the established protocols to be used for this project in conjunction with the Clinical Committee and Care Coordination Cross Functional Workgroup		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Recruit team members for care coordination team to screen and manage patients using established protocols including Health home, health coaches, and Community Health Workers		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Collaborate with the Care Coordination Cross Functional Workgroup and Health home, health coaches, and Community Health Workers to address the needs for this project to be consistent with the PPS to ensure uniformity and to implement a clinically interoperable system for care coordination across the PPS		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train care coordination teams on patient flow and protocols in conjunction with the Care Coordination Cross Functional Workgroup		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		In Progress	04/01/2016	12/31/2016	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Establish an annual training session to ensure that care coordination teams are up to speed on the latest protocols and well-versed in the workflow for this project		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Coordinate with IT Committee and pharmacy representatives to promote medication safety and adherence, as well as develop optimal dosing best practices to share with all participating sites		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. All identified high-risk patients will work with Registered dietitians, Health Homes, community health coaches (care coordination team) to identify health behavior change, health literacy and patient self-efficacy.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Develop a report to monitor the effectiveness of the implemented care model, including linkages to care.		Project		In Progress	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Perform a site specific assessment of information sharing capabilities to be used to define the approach and the deployment to be taken by the Care Coordinator at that site to communicate information with the PPS and other providers		Project		In Progress	01/01/2016	12/31/2016	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are below average		Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
data to target high risk populations, develop improvement plans, and address top health disparities.										
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Participate in Care Coordination Cross Functional Workgroup sessions to develop a Care Coordination Model for this project.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify criteria for data selection to identify high-risk groups. Identify reliable and valid data points to help identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Implement data selection and collection to identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Analyze data to identify high risk populations		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop and implement improvement plan to address high-risk population. Create strategy to implement improvement plan in high risk population		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Define clinical criteria for patient referral to a model such as Stanford		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Select community based organization(s) group to deliver the model by outreaching to Partners with interested CBO with support of Stakeholder Engagement Workgroup		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Make partnership agreement with community based organization to deliver the model with support of Stakeholder Engagement Workgroup		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Train staff to deliver the model in the PPS		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following		Project		In Progress	10/01/2016	12/31/2016	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the training to all staff who received the training										
Task Step 11. Employ strategies identified in the Stanford Model, including self-management approaches and document in the EMR so the providers/care coordinators can discuss the progress with the patient on an ongoing basis by establishing linkage with health homes in PPS.		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 12. In conjunction with 3bi, implement group visits and programs, where a centralized PPS members can perform group visits.		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 13. IT committee to assist in the delivery of IT/EHR "prompts" for referrals to the model		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 14. Instruct PCP's core managers in use of QTAC electronic patient referral portal to Stanford classes.		Project		On Hold	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 15. Community group/ peer outreach to patients living in hot spots		Project		In Progress	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 16. Provide the Stanford course or other such courses to designated populations such as patients in high risk neighborhoods		Project		On Hold	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 17. Work with IT to create dashboards highlighting engagement and goal achievement by geography and by PPS partner		Project		Completed	01/01/2017	03/31/2017	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Perform analysis on current agreements as well as		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)										
Task Step 3. Identify organizations interested in obtaining PPS agreements		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Meet with MCOs to discuss possible areas of collaboration. If an MCO does not like any of the proposed areas of collaboration, the PPS will request other options from the MCO. This will be done in conjunction with 3.c.i		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Execute agreements with MCOs based on above discussions		Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Select an IT platform to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	03/31/2017	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop and implement a quiz to test the effectiveness of		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the training program to be administered immediately following the training to all staff who received the training										
Task Step 7. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	03/31/2017	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	09/01/2015	03/31/2017	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		In Progress	10/01/2015	12/31/2016	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3										
Task Step 4. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 6. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		In Progress	01/01/2016	06/30/2017	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Task 8. Implement interfaces from EHRs and other data sources to partnering RHIOs, or directly to MS PPS system		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Task 9. Develop, implement, and deploy Direct messaging and referrals management tools		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	nk434186	Training Documentation	34_DY2Q3_PROJ3ci_MDL3ci3_PRES1_TRAIN_3ci_M1_Diabetes_Training_Materials_8953.xlsx	Documentation that articulates the inventory of training materials developed for this project.	01/26/2017 03:03 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	This milestone is complete as per the minimum standards listed in the "DSRIP Reporting and Validation Protocols for Domain 1 Milestones". For the milestone Mount Sinai PPS has uploaded to MAPP documentation that articulates the inventory of training materials developed for this project. This document

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	satisfies the metric and data source listed below. Metric 1: Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed. Data Source: Written training materials Narrative for Steps on Hold: • "Train program staff and all hires on the policies and procedures for patient flow" – Training will take place in DY3 • "Implement training of program staff on the new IT systems to identify DM patients" – Training will take place in DY3 Special Note: After upload of excel file, there may be an error message related to file name. If you encounter, please ensure there are no duplicate files already downloaded with the same name or you will receive an error message. PPS will send file directly if necessary.
Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.c.i.5 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Important to this project are patient engagement, patient education and self-management skills which lead to compliance of services. Challenges include difficulty in navigating the system, language barriers, lack of education of preventive services, access and availability to services (see #3), and lack of culturally appropriate education materials. Mitigation: Our patient and community interventions will use culturally appropriate traditional and nontraditional media and communications to build awareness of disease prevention through seminars. We will assess and improve our trust and engagement with patients in the community through culturally appropriate training programs for staff and providers by: improving cultural competency, increasing health literacy, use of motivational interviewing and patient empowerment through shared decision making.
Risk: Our patient population lives in health professional shortage areas. Complaints include long appointment wait times, languages barriers, difficulty navigating the health delivery system, lack of transportation to services and affordable care (see #5). There is a high no show rate of this population. There is difficulty tracking referrals, diagnostic test results and confirming diagnostic test results and specialist reports sent to the primary care physicians.
Mitigation: In DY1 we will assess our current workflows on care coordination to identify gaps. For PCMH accredited practices with gaps in care coordination we will use the IHI PDSA cycle to make rapid progress including IT infrastructure and staff changes. We will assess our current workflows on access and availability, phone triage, diagnostic test tracking including receipt of completed reports, referral tracking including the receipt of completed specialist reports and referrals to community based programs.
Risk: We will increase specific preventive services in concert with the New York State Prevention Agenda. Challenges include lack of continuity of care and patient engagement, difficulty in the access and availability to services, unaffordable preventive services, provider beliefs about screening, limited physician time during office visit, lack of reminders in the EMR for preventive services, difficulty getting timely completed reports of diagnostic tests, limited workforce for outreach, lack of patient education of preventive services and lack of a registry of patients who need screening.
Mitigation: Over the past 3 years, the Mount Sinai St. Luke's/Roosevelt (MSLR) and Mount Sinai Beth Israel (MSBI) hospitals have performed in the top 10 of 30 hospitals in the Healthfirst HEDIS/QARR quality incentive programs. They built systems outside the office visit using a team of patient navigators, nurses and a data analyst. This team has been successful at improving quality improvement scores for these hospitals and will be able to provide technical support to designated or newly hired staff at other practices. In DY1, we plan to collect baseline data on our screening rates of colorectal, breast cancer, cervical/chlamydia screening and preventive visits for children aged 3-6 and adolescents. We will build a registry of patients who qualify for the various preventive screenings and visits. The teams from MSLR and MSBI will share best practices with other hospitals by providing technical support through, webinars, seminars and designating clinical leads at each site to champion the PDSA cycles needed to systematically address and improve preventive screening services and/or connection to specialized disease management programs. In DY1, we will educate primary care providers on high-risk populations to screen for Hepatitis C. We will increase community awareness of Hepatitis C transmission, screening and treatment by providing culturally appropriate educational seminars through traditional and nontraditional media.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	In Progress	1. Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify community members and providers to serve as the leadership for this project	Completed	Identify community members and providers to serve as the leadership for this project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Invite community members and providers to participate as leadership on this project	Completed	Invite community members and providers to participate as leadership on this project	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish regular meetings for the project leadership	In Progress	Establish regular meetings for the project leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish a quarterly Learning Collaborative schedule	In Progress	Establish a quarterly Learning Collaborative schedule	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	In Progress	Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	In Progress	Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	In Progress	Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4
Task Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	In Progress	Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. Establish a shared work plan and timeline for project implementation	Completed	2. Establish a shared work plan and timeline for project implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify members to serve on the project leadership committee	Completed	Identify members to serve on the project leadership committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Schedule and hold regular project meetings to discussion strategy and an approach to implementation	Completed	Schedule and hold regular project meetings to discussion strategy and an approach to implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project leadership committee will draft a project work plan	Completed	Project leadership committee will draft a project work plan	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Clinical Committee will review draft work plan and provide comments/edits	Completed	Clinical Committee will review draft work plan and provide comments/edits	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Finalize and deploy work plan	Completed	Finalize and deploy work plan	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish a system to review and modify work plan as necessary	Completed	Establish a system to review and modify work plan as necessary	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone 3. Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	In Progress	3. Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify key topics for the speaker series informed by the project participants, CNA, and project leads	Completed	Identify key topics for the speaker series informed by the project participants, CNA, and project leads	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify speakers to address topics of interest	In Progress	Identify speakers to address topics of interest	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Schedule dates for speaker series accordingly on all key topics identified above	In Progress	Schedule dates for speaker series accordingly on all key topics identified above	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Advertise the Speaker series on best practices throughout the PPS on Colorectal Cancer, Cervical	In Progress	Advertise the Speaker series on best practices throughout the PPS on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cancer, Breast Cancer and Chlamydia screening								
Milestone 4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	In Progress	4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	Completed	Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	Completed	Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	In Progress	Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	In Progress	Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	In Progress	Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Retrain current staff with the aid of workforce committee	In Progress	Retrain current staff with the aid of workforce committee	10/01/2015	06/30/2018	10/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	In Progress	Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	10/01/2015	06/30/2018	10/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	In Progress	Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	10/01/2015	12/31/2016	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify additional payers (plans) in the PPS to expand the Pay for Performance workplan	In Progress	Identify additional payers (plans) in the PPS to expand the Pay for Performance workplan	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Expand Healthfirst Pay for Performance strategic work plan to payers involved in the PPS	In Progress	Expand Healthfirst Pay for Performance strategic work plan to payers involved in the PPS	04/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
Task Expand strategic Quality improvement work plan to other Medicaid managed care plans	In Progress	Expand strategic Quality improvement work plan to other Medicaid managed care plans	04/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
Task Review strategic plan on an annual basis and modify as necessary	In Progress	Review strategic plan on an annual basis and modify as necessary	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone 5. Increase Hep C screening and Management	In Progress	5. Increase Hep C screening and Management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS	Completed	Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management	In Progress	Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Annual assessment of changes that could be made to the improvement for Hep C screening and Management	In Progress	Annual assessment of changes that could be made to the improvement for Hep C screening and Management	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Assessment of effectiveness of linkage and referrals to speciality care when needed	In Progress	Assessment of effectiveness of linkage and referrals to speciality care when needed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population	In Progress	Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Work with Stakeholder engagement to deploy improvement plan	In Progress	Work with Stakeholder engagement to deploy improvement plan	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars and other activities	In Progress	Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars and other activities	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task	In Progress	Expand access and referral services for advance hepatitis cases in the	10/01/2015	03/31/2020	10/01/2015	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Expand access and referral services for advance hepatitis cases in the PPS		PPS						
Task Develop a database for HCC monitoring for community and hospital sites	On Hold	Develop a database for HCC monitoring for community and hospital sites	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 6. Enhance patient engagement, patient education, self-management and compliance to preventive services	In Progress	6. Enhance patient engagement, patient education, self-management and compliance to preventive services	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	Completed	Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	In Progress	Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Implement the strategic plan with approval from Clinical Committee	In Progress	Implement the strategic plan with approval from Clinical Committee	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	In Progress	Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Distribute education materials throughout PPS sites	In Progress	Distribute education materials throughout PPS sites	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Work with workforce to develop training curriculum for staff on use of education materials	In Progress	Work with workforce to develop training curriculum for staff on use of education materials	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Develop a database of training dates and include the number of staff trained	In Progress	Develop a database of training dates and include the number of staff trained	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Develop a public list of training dates for patients/families	In Progress	Develop a public list of training dates for patients/families	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Work with IT to track patient engagement, patient	In Progress	Work with IT to track patient engagement, patient education, and compliance to preventive services	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
education, and compliance to preventive services								
Milestone 7. Developing best practice for coordinating with other PPS's using the MIX	Completed	7. Developing best practice for coordinating with other PPS's using the MIX	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create accounts for all project workgroup members on the MIX	Completed	Create accounts for all project workgroup members on the MIX	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create posts for key issues on MIX, as identified, for the PPS and project to post and share	Completed	Create posts for key issues on MIX, as identified, for the PPS and project to post and share	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	Completed	Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	On Hold	Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 8. Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	In Progress	8. Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify project members or leaders in the PPS to be part of the QI team	Completed	Identify project members or leaders in the PPS to be part of the QI team	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Convene QI Team as appropriate	In Progress	Convene QI Team as appropriate	11/01/2015	03/31/2020	11/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Train QI team on protocols and types of technical support they are to provide	In Progress	Train QI team on protocols and types of technical support they are to provide	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define deployment strategies including key baseline measures for the diseases outlined above	Completed	Define deployment strategies including key baseline measures for the diseases outlined above	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	Completed	Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop materials needed to be used by the QI team to provide support	Completed	Develop materials needed to be used by the QI team to provide support	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	In Progress	Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Milestone 9. Increasing access and availability to services	In Progress	9. Increasing access and availability to services	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a strategy to increase access and availability to services in the PPS	In Progress	Develop a strategy to increase access and availability to services in the PPS	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	Completed	Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	In Progress	Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	In Progress	Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	11/01/2015	06/30/2017	11/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	In Progress	Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	11/01/2015	06/30/2017	11/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	In Progress	Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Recruit for members of the care coordination team	In Progress	Recruit for members of the care coordination team	11/01/2015	06/30/2017	11/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Monitor the effectiveness of the Care Coordination teams through the use of surveys	In Progress	Monitor the effectiveness of the Care Coordination teams through the use of surveys	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task Adjust the Care Coordination teams and strategy	In Progress	Adjust the Care Coordination teams and strategy annually as needed	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
annually as needed								
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
2. Establish a shared work plan and timeline for project implementation	
3. Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	
5. Increase Hep C screening and Management	
6. Enhance patient engagement, patient education, self-management and compliance to preventive services	
7. Developing best practice for coordinating with other PPS's using the MIX	
8. Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	
9. Increasing access and availability to services	
Mid-Point Assessment	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.b.ii.3 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Individuals may not feel welcomed by providers/healthcare centers. There may also be continued resistance from some providers who inappropriately perceive they have sufficient knowledge to provide quality PEP, PrEp and/or primary care. We will work with other PPS organizations that have experience with outreach, community engagement programs that attract targeted populations, and peer education models. We will increase cultural competency training for medical providers and health services staff and use the participation of members of the target populations in the development and distribution of educational and promotional materials.
2. Funds and resources must be aligned to support needed 4cii services. Resources will be aligned to support services; Funds appropriated based on need to ensure desired outcomes. Patients will be screened for insurance eligibility and enrollment into exchange or other coverage. Uninsured partners linked to enrollers and patient assistance programs. Provide Technical Assistance to implement Sexually Transmitted Injection rapid testing through stand-alone services. Training provided on increasing 3rd party billing revenues.
3. Clinical providers and CBOs work in silos, hindering collaboration and integration. Share/align information/message among CBOs, private sector, RHIOs, and HEALTHX using open forums (MRT Exchange), best practices and resources/tools. Establish relationships with training centers and other grant funded projects. Cross collaborate with city-wide PPSs and other PPS projects to increase resource and funding opportunities; as well as increase the menu of service options for providers.
4. Currently there is no standardized certification criteria and no funding stream for peer health navigators. Create and resource peer credentialing that is integrated into DSRIP care teams, providing health education; case finding; enrollment; referral follow-up; escorts to appointments; adherence support.

5. Current HIV practitioners are aging and retiring. Young physicians replacing them generally lack the knowledge necessary to treat the disease. There is also a lack of incentives to treat HIV patients. Create HIV and cultural competency trainings for providers, using a Model of assessment, training, and ongoing implementation. Use existing training resources from CBOs, NYS, and NYC DOH. Promote NYSDOH SNP standards for HIV PCP credentialing for all MCO plans. Incorporate HIV continuum of care and treatment cascades in PPS activities and provide technical assistance for utilizing data such as VL and adherence monitoring. Trainings will incorporate information on End of AIDS campaign. Require all providers to achieve standard certifications attained via state and AAHIVM.
6. Enhance IT capacity to increase the quality of HIV care: Limited IT expertise and use of tech tools across PPS. Use capital requests for user friendly, integrated system and capacity building (equipment/staff training) for all PPS partners. Develop IT training programs for patients i.e. education on accessing charts on their smartphones/computers. Staff training will provide IT skills, tech support and incentives to use new technology.
7. Create safe environment for HIV community. Move to strength based approach in one-to-one interactions, group settings and marketing. Adapt language to create positive engagement and response. Develop materials for both individual and group interventions to address prevention, empowerment, disclosure, and assertiveness in negotiating with providers, at a minimum. Train providers about communication to increase patient's comfort and security to improve visit engagement and treatment discussion. Use peer educators to teach, encourage and empower patients.

NYS Confidentiality – High

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participating in a cross PPS joint planning committee	Completed	Participating in a cross PPS joint planning committee	04/01/2015	03/31/2020	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Meet with Amidacare, and the NYCDOHMH to determine course of action to create across PPS joint planning committee	Completed	Meet with Amidacare, and the NYCDOHMH to determine course of action to create a cross PPS joint planning committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	Completed	Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	04/01/2015	03/31/2020	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	Completed	Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	04/01/2015	03/31/2020	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone Establishing a shared workplan and timeline for project implementation	In Progress	Establishing a shared workplan and timeline for project implementation	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	In Progress	Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	In Progress	Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	In Progress	Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	In Progress	Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	In Progress	Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	In Progress	Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	Completed	Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task With Workforce Committee, Identify the existing workforce that this project can build upon	Completed	With Workforce Committee, Identify the existing workforce that this project can build upon	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	Completed	Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Milestone Reaching consensus on project milestones	Completed	Reaching consensus on project milestones	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task Create a subgroup to review metrics and lead the development of the metrics	Completed	Create a subgroup to review metrics and lead the development of the metrics	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	Completed	Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Solicit buy-in from the rest of the project team on	Completed	Solicit buy-in from the rest of the project team on supplemental metrics; ultimately vote for consensus based on presentation by all partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
supplemental metrics; ultimately vote for consensus based on presentation by all partners participating in project.		participating in project.						
Milestone Reaching agreement on shared resources	In Progress	Reaching agreement on shared resources	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	In Progress	Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	04/01/2015	12/31/2016	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	Completed	Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	In Progress	Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Create a training syllabus which can be distributed to all PPS partners	In Progress	Create a training syllabus which can be distributed to all PPS partners	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify gaps in training that can be filled by new interventions	In Progress	Identify gaps in training that can be filled by new interventions	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify gaps that may require the creation of new training modules beyond the current inventory	In Progress	Identify gaps that may require the creation of new training modules beyond the current inventory	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task With Workforce Committee, identify staffing resources for DY1 of DSRIP.	Completed	With Workforce Committee, identify staffing resources for DY1 of DSRIP.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	In Progress	Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	In Progress	Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	08/13/2015	03/31/2020	08/13/2015	03/31/2020	03/31/2020	DY5 Q4

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Actively participate in Care Coordination Cross Functional Workgroup sessions	In Progress	Actively participate in Care Coordination Cross Functional Workgroup sessions	07/20/2015	03/31/2020	07/20/2015	03/31/2020	03/31/2020	DY5 Q4
Task Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	On Hold	Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Participating in a cross PPS joint planning committee	tomfitz	Documentation/Certification	34_DY2Q3_PROJ4cii_MDL4cii2_PPS1064_DOC_4cii_PPS_HIV_Coalition_By-Laws_signed_12.18.15_8641.pdf	DSRIP HIV Coalition Bylaws	01/25/2017 12:56 PM
	tomfitz	Contracts and Agreements	34_DY2Q3_PROJ4cii_MDL4cii2_PPS1064_CONTR_4cii_DSRIP_HIV_Coalition_MOA_for_Signature_01.04.17_8149.pdf	DSRIP HIV Coalition Memorandum of Agreement	01/19/2017 02:19 PM
	tomfitz	Meeting Materials	34_DY2Q3_PROJ4cii_MDL4cii2_PPS1064_MM_4cii_DSRIP_HIV_Coalition_Minutes_09.28.16_8147.pdf	DSRIP HIV Coalition meeting minutes from September 28, 2016	01/19/2017 02:18 PM
	tomfitz	Meeting Materials	34_DY2Q3_PROJ4cii_MDL4cii2_PPS1064_MM_4cii_DRAFT_DSRIP_HIV_Coalition_Minutes_06.13.16_8145.pdf	DSRIP HIV Coalition meeting minutes from June 13, 2016	01/19/2017 02:18 PM

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Participating in a cross PPS joint planning committee	The Mount Sinai PPS has participated in the cross PPS joint planning committee since the early meetings guided by Amida Care and Manatt Health, through the formation of the DSRIP HIV Coalition to the present. The PPS plans to continue its participation throughout the DSRIP program. The Mount Sinai PPS 4cii workgroup's leaders participate in the Coalition; Matt Baney is serving as one of the co-chairs of the DSRIP HIV Coalition and Sharen Duke regularly attends the Coalition meetings. The PPS's partner organizations have representatives participating in all of the Coalition's sub-committees. The documents attached to the milestone (the DSRIP HIV Coalition's Bylaws, Memorandum of Agreement, and the two most recent minutes documents available from the Coalition's meetings) demonstrate Mount Sinai PPS's participation.
Establishing a shared workplan and timeline for project implementation	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Reaching consensus on project milestones	
Reaching agreement on shared resources	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	The IA has marked Project 4.c.ii Milestone 1 as complete.

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

☐ **I here by attest, as the Lead Representative of the 'Mount Sinai PPS, LLC ', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.**

Primary Lead PPS Provider:	MOUNT SINAI HOSPITAL
Secondary Lead PPS Provider:	
Lead Representative:	Jill Huck
Submission Date:	03/17/2017 12:11 PM

Comments:

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Status Log				
Quarterly Report (DY,Q)	**Status**	**Lead Representative Name**	**User ID**	**Date Timestamp**
DY2, Q3	Adjudicated	Jill Huck	sacolema	03/31/2017 12:37 PM

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Comments Log			
Status	**Comments**	**User ID**	**Date Timestamp**
Adjudicated	The DY2, Q3 Quarterly Reports have been adjudicated.	sacolema	03/31/2017 12:37 PM
Returned	The DY2, Q3 Quarterly Report is returned for remediation. Please see the remediation checklist highlighting all items requiring your attention in the MAPP portal. PPS remediation responses are due by March 17, 2017.	sacolema	03/03/2017 04:39 PM
Returned	The DY2, Q3 Quarterly Report is returned for remediation. Please see the remediation checklist highlighting all items requiring your attention in the MAPP portal. PPS remediation responses are due by March 17, 2017.	sm506673	03/03/2017 04:38 PM
Returned	The DY2, Q3 Quarterly Report is returned for remediation. Please see the remediation checklist highlighting all items requiring your attention in the MAPP portal. PPS remediation responses are due by March 17, 2017.	sm506673	03/03/2017 04:38 PM

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name	Status
Section 01	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
Section 02	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
Section 03	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
Section 05	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
Section 06	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
Section 08	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
Section 09	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
Section 10	IPQR Module 10.1 - Overall approach to implementation	Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 11.6 - Roles and Responsibilities	Completed
	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name	Status
2.a.i	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
2.b.iv	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
2.b.viii	IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.viii.2 - Patient Engagement Speed	Completed
	IPQR Module 2.b.viii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.viii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.viii.5 - IA Monitoring	
2.c.i	IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.c.i.2 - Patient Engagement Speed	Completed
	IPQR Module 2.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.c.i.5 - IA Monitoring	
3.a.i	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
3.a.iii	IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.iii.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.iii.3 - Prescribed Milestones	Completed

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name	Status
	IPQR Module 3.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.iii.5 - IA Monitoring	
3.b.i	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
3.c.i	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
4.b.ii	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	
4.c.ii	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name / Milestone #	Review Status	
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 02	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Ongoing	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Ongoing	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Ongoing	
	Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
	Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
Section 04	Module 4.1 - Prescribed Milestones		
	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass (with Exception) & Ongoing	IA
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Ongoing	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
Section 06	Module 6.1 - Prescribed Milestones		
	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Ongoing	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Ongoing	
Section 07	Module 7.1 - Prescribed Milestones		
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Ongoing	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Ongoing	
Section 08	Module 8.1 - Prescribed Milestones		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Section	Module Name / Milestone #	Review Status	
	Milestone #1 Develop population health management roadmap.	Pass & Ongoing	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Ongoing	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Ongoing	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Ongoing	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name / Milestone #	Review Status	
2.a.i	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Ongoing	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Ongoing	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Ongoing	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Ongoing	
2.b.iv	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Ongoing	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Ongoing	
	Milestone #3 Ensure required social services participate in the project.	Pass & Ongoing	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Ongoing	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Ongoing	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Ongoing	
2.b.viii	Module 2.b.viii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.viii.3 - Prescribed Milestones		
	Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	Pass & Ongoing	
	Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	Pass & Ongoing	
	Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Pass & Ongoing	
	Milestone #4 Educate all staff on care pathways and INTERACT-like principles.	Pass & Ongoing	
	Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Pass & Ongoing	
	Milestone #6 Create coaching program to facilitate and support implementation.	Pass & Ongoing	
	Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	Pass & Ongoing	
	Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	Pass & Ongoing	
	Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	Pass & Ongoing	
	Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	Pass & Ongoing	
	Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Pass & Ongoing	
	Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Ongoing	
2.c.i	Module 2.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.c.i.3 - Prescribed Milestones		
	Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	Pass & Ongoing	
	Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	Pass & Ongoing	
	Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	Pass & Ongoing	
	Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	Pass & Ongoing	
	Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	Pass & Ongoing	
	Milestone #7 Market the availability of community-based navigation services.	Pass & Ongoing	
	Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Ongoing	
3.a.i	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Ongoing	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Ongoing	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Ongoing	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Ongoing	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Ongoing	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
3.a.iii	Module 3.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.iii.3 - Prescribed Milestones		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #1 Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	Pass & Ongoing	
	Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	Pass & Ongoing	
	Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	Pass & Ongoing	
3.b.i	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Ongoing	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Ongoing	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Ongoing	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Ongoing	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Ongoing	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Ongoing	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Ongoing	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Ongoing	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Ongoing	
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Ongoing	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Ongoing	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Ongoing	
3.c.i	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.c.i.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete	
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Ongoing	
	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Ongoing	
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Ongoing	
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Ongoing	
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Pass & Ongoing	
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing	
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing	IA

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Providers Participating in Projects

	Selected Projects										
	Project 2.a.i	Project 2.b.iv	Project 2.b.viii	Project 2.c.i	Project 3.a.i	Project 3.a.iii	Project 3.b.i	Project 3.c.i	Project 4.b.ii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q2	DY3 Q2	DY3 Q2	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4			

Provider Category		Project 2.a.i		Project 2.b.iv		Project 2.b.viii		Project 2.c.i		Project 3.a.i		Project 3.a.iii		Project 3.b.i		Project 3.c.i		Project 4.b.ii		Project 4.c.ii		Project	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
Practitioner - Primary Care Provider (PCP)	Total	2	1,381	2	690	1	-	0	-	2	258	1	-	2	1,243	2	1,243	2	-	2	-		
	Safety Net	2	763	2	381	1	381	0	0	2	156	1	218	2	687	2	687	2	-	2	-		
Practitioner - Non-Primary Care Provider (PCP)	Total	5	5,357	0	1,073	0	-	0	-	5	191	0	-	0	1,192	0	1,192	5	-	0	-		
	Safety Net	0	2,525	0	505	0	630	0	0	0	140	0	66	0	561	0	561	0	-	0	-		
Hospital	Total	3	4	3	3	2	-	2	-	2	-	2	-	2	-	2	-	2	-	2	-		
	Safety Net	3	7	3	7	2	6	2	-	2	-	2	6	2	-	2	-	2	-	2	-		
Clinic	Total	33	37	16	-	12	-	15	-	25	8	12	-	16	7	15	7	14	-	18	-		
	Safety Net	28	36	13	-	11	-	13	0	23	9	11	8	14	6	12	6	13	-	16	-		
Case Management / Health Home	Total	31	36	19	32	8	-	21	-	18	-	14	-	10	14	12	14	11	-	10	-		
	Safety Net	13	20	6	19	3	-	8	0	8	-	5	-	2	8	3	8	2	-	3	-		
Mental Health	Total	35	336	15	-	6	-	16	-	25	24	15	-	10	95	10	166	10	-	9	-		
	Safety Net	30	166	12	-	6	82	14	0	21	19	12	13	10	46	10	81	9	-	7	-		
Substance Abuse	Total	25	29	8	-	4	-	10	-	18	8	11	-	5	2	4	8	5	-	7	-		
	Safety Net	24	34	7	-	4	0	9	0	17	9	10	6	5	2	4	9	5	-	6	-		
Nursing Home	Total	29	31	26	-	9	-	6	-	0	-	0	-	8	-	9	-	4	-	1	-		
	Safety Net	29	33	26	-	9	8	6	-	0	-	0	-	8	-	9	-	4	-	1	-		
Pharmacy	Total	5	26	2	-	2	-	1	-	1	-	5	-	2	9	5	14	2	-	1	-		
	Safety Net	4	11	1	-	1	5	1	0	1	-	4	4	1	3	4	5	1	-	1	-		
Hospice	Total	6	3	5	-	5	-	5	-	1	-	2	-	3	-	3	-	2	-	2	-		

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

Provider Category		Project 2.a.i		Project 2.b.iv		Project 2.b.viii		Project 2.c.i		Project 3.a.i		Project 3.a.iii		Project 3.b.i		Project 3.c.i		Project 4.b.ii		Project 4.c.ii		Project	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	5	1	4	-	4	-	4	-	1	-	2	-	3	-	3	-	2	-	2	-		
Community Based Organizations	Total	37	30	16	10	11	-	11	-	10	10	18	-	10	3	9	3	7	-	2	-		
	Safety Net	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-	0	-		
All Other	Total	133	3,296	94	824	47	-	52	-	69	6	34	-	45	329	61	329	37	-	30	-		
	Safety Net	92	1,954	61	486	37	291	37	0	41	0	23	138	35	194	35	194	29	-	25	-		
Uncategorized	Total	28	-	16	-	10	-	5	-	9	-	6	-	9	-	11	-	11	-	2	-		
	Safety Net	8	-	4	-	3	-	3	-	2	-	2	-	2	-	3	-	3	-	1	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

Additional Project Scale Commitments

Instructions:
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Home Care Facilities	2.b.viii	0	25
Community-based navigators participating in project	2.c.i	0	250

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Eden Alvin N Md	Practitioner - Primary Care Provider (PCP)											
Leder Marvin A Md	Practitioner - Primary Care Provider (PCP)											
Siegel Howard Md	Practitioner - Primary Care Provider (PCP)											
Mantia Philip Anthony Md	Practitioner - Primary Care Provider (PCP)											
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ramos Tapia Alberto M Md	Practitioner - Primary Care Provider (PCP)											
Viswanath Banad N Md	Practitioner - Primary Care Provider (PCP)											
Cunningham-Rundles C Md	Practitioner - Primary Care Provider (PCP)											
Enu Christopher Chukwuemeka	Practitioner - Primary Care Provider (PCP)											
Nandi Anukul C Md	Practitioner - Primary Care Provider (PCP)											
Chennareddy Swaminathan	Practitioner - Primary Care Provider (PCP)											
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)											
Perez Manuel G Md	Practitioner - Primary Care Provider (PCP)											
Purohit Amar Lal Md	Practitioner - Primary Care Provider (PCP)											
Rehman Abdul Md	Practitioner - Primary Care Provider (PCP)											
Lopez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)											
Dwarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)											
Hariri E	Practitioner - Primary Care Provider (PCP)											
Grimm Katherine Teets Md	Practitioner - Primary Care Provider (PCP)											
Lao Henry S Md	Practitioner - Primary Care Provider (PCP)											
Gold Marji Md	Practitioner - Primary Care Provider (PCP)											
Mirlohi Hooshang Pc Md	Practitioner - Primary Care Provider (PCP)											
Moise Wesner Md	Practitioner - Primary Care Provider (PCP)											
Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)											
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)											
Ragon Esperanza C Md	Practitioner - Primary Care Provider (PCP)											
Udesky Robert A Md	Practitioner - Primary Care Provider (PCP)											
Morrow Robert W Md	Practitioner - Primary Care Provider (PCP)											
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)											
Chacko Lissiamma Md	Practitioner - Primary Care Provider (PCP)											
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)											
Conte Salvatore Md	Practitioner - Primary Care Provider (PCP)											
Ruzohorsky Peter Md	Practitioner - Primary Care Provider (PCP)											
Rosales Avelino S B Md	Practitioner - Primary Care Provider (PCP)											
Denis Jean R Md	Practitioner - Primary Care Provider (PCP)											
Balachandar Viswanathan Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Belding Alfred Md	Practitioner - Primary Care Provider (PCP)											
Van Gilder Max F Md	Practitioner - Primary Care Provider (PCP)											
Mantia Augustus G Md	Practitioner - Primary Care Provider (PCP)											
Rubenstein Marc D Md	Practitioner - Primary Care Provider (PCP)											
Kim Joo S Md	Practitioner - Primary Care Provider (PCP)											
Alperin Robert B Md	Practitioner - Primary Care Provider (PCP)											
Defabritus Albert M Md	Practitioner - Primary Care Provider (PCP)											
Stein Alan J Md	Practitioner - Primary Care Provider (PCP)											
Russell Robin O Md	Practitioner - Primary Care Provider (PCP)											
Warman Jacob I Md	Practitioner - Primary Care Provider (PCP)											
Boah William Ofori Md	Practitioner - Primary Care Provider (PCP)											
Hawkins Katherine A Md	Practitioner - Primary Care Provider (PCP)											
Lawrence Donald P Md	Practitioner - Primary Care Provider (PCP)											
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)											
Vogiatzis Nicholas George Md	Practitioner - Primary Care Provider (PCP)											
Sokol Scott K Md	Practitioner - Primary Care Provider (PCP)											
Bhat Ballambattu Md	Practitioner - Primary Care Provider (PCP)											
Irwin Michael R Md	Practitioner - Primary Care Provider (PCP)											
Lee Marjorie Pc Md	Practitioner - Primary Care Provider (PCP)											
Goyal Ravindra Kumar Md	Practitioner - Primary Care Provider (PCP)											
Benovitz Harvey L Pc Md	Practitioner - Primary Care Provider (PCP)											
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)											
Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)											
Chung Sung Lan Md	Practitioner - Primary Care Provider (PCP)											
Lantz Howard Md	Practitioner - Primary Care Provider (PCP)											
Kamath Marian D Md	Practitioner - Primary Care Provider (PCP)											
Gallo Joseph Md	Practitioner - Primary Care Provider (PCP)											
Iqbal Muhammad Z Md	Practitioner - Primary Care Provider (PCP)											
Ajl Stephen I Md	Practitioner - Primary Care Provider (PCP)											
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)											
Reuben Stephen W	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chung Howard Md	Practitioner - Primary Care Provider (PCP)											
Lang Ronald J Md	Practitioner - Primary Care Provider (PCP)											
Chin Yin Lee Md	Practitioner - Primary Care Provider (PCP)											
Knipp John E Md	Practitioner - Primary Care Provider (PCP)											
Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)											
Priester William D Md	Practitioner - Primary Care Provider (PCP)											
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)											
Briggs Haydn Md	Practitioner - Primary Care Provider (PCP)											
Vizel-Schwartz Monique	Practitioner - Primary Care Provider (PCP)											
Fiorentino Thomas C Md	Practitioner - Primary Care Provider (PCP)											
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)											
Pressler James Md	Practitioner - Primary Care Provider (PCP)											
Gulrajani Ramesh S Md	Practitioner - Primary Care Provider (PCP)											
Baker Paul Mark Md	Practitioner - Primary Care Provider (PCP)											
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)											
Jasty Babu N Md	Practitioner - Primary Care Provider (PCP)											
Tolbert Jerome V Md	Practitioner - Primary Care Provider (PCP)											
Pennant Ainsley Md	Practitioner - Primary Care Provider (PCP)											
Banner Burton Md Pc	Practitioner - Primary Care Provider (PCP)											
Milstein Harold Md	Practitioner - Primary Care Provider (PCP)											
Hashemian Nezhat Md	Practitioner - Primary Care Provider (PCP)											
Uribarri Jaime V Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Najma A Md	Practitioner - Primary Care Provider (PCP)											
Raifman Leonard I Md	Practitioner - Primary Care Provider (PCP)											
Reandelar Intasamakul F Md	Practitioner - Primary Care Provider (PCP)											
Jan Ren Bang Md	Practitioner - Primary Care Provider (PCP)											
Black Andrew D Md	Practitioner - Primary Care Provider (PCP)											
Ahuja Neera Md Pc	Practitioner - Primary Care Provider (PCP)											
Lyman Andrea Md	Practitioner - Primary Care Provider (PCP)											
Racanelli Joseph A Md	Practitioner - Primary Care Provider (PCP)											
Reejsinghani Rosie Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hauer David I Md	Practitioner - Primary Care Provider (PCP)											
Yancovitz Stanley R Md	Practitioner - Primary Care Provider (PCP)											
Blum Isaac Facs Md	Practitioner - Primary Care Provider (PCP)											
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)											
Paddu Upadhyaya Padmanabh	Practitioner - Primary Care Provider (PCP)											
Fisse Richard D Md	Practitioner - Primary Care Provider (PCP)											
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)											
Jhagroo Vishnudatt Md	Practitioner - Primary Care Provider (PCP)											
Manvar Buddhadev Nathabhai Md	Practitioner - Primary Care Provider (PCP)											
Syalee Jogesh Md	Practitioner - Primary Care Provider (PCP)											
Siegel Lawrence A Md	Practitioner - Primary Care Provider (PCP)											
Skowron Jack Martin Md	Practitioner - Primary Care Provider (PCP)											
Veeramachaneni Saimamba Md	Practitioner - Primary Care Provider (PCP)											
Duddempudi Nagamma	Practitioner - Primary Care Provider (PCP)											
Talavera Wilfredo Md	Practitioner - Primary Care Provider (PCP)											
Mettu Sudhakar Reddy Md	Practitioner - Primary Care Provider (PCP)											
Shirwaikar Anil B Md	Practitioner - Primary Care Provider (PCP)											
Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)											
Ladogana Loredana E Md	Practitioner - Primary Care Provider (PCP)											
Chasky Dean Cole Md	Practitioner - Primary Care Provider (PCP)											
Mehta Bijoy Kumar Md	Practitioner - Primary Care Provider (PCP)											
Dummett Jocelyn Angela Md	Practitioner - Primary Care Provider (PCP)											
Moore Thomas Carlisle Md	Practitioner - Primary Care Provider (PCP)											
Mukherji Rajat Kumar Md	Practitioner - Primary Care Provider (PCP)											
Stauber Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Fishman Donald R Md	Practitioner - Primary Care Provider (PCP)											
Merkler Richard G Md	Practitioner - Primary Care Provider (PCP)											
Shechtman Lee Md	Practitioner - Primary Care Provider (PCP)											
Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)											
Lefevre Lionel Md	Practitioner - Primary Care Provider (PCP)											
Shah Kumarpal A Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mattoo Uijay Kumar Md	Practitioner - Primary Care Provider (PCP)											
Desgrottes Schiller Y M Md	Practitioner - Primary Care Provider (PCP)											
Strauss Michael Leopold Md	Practitioner - Primary Care Provider (PCP)											
Ballas Mayer Md Pc	Practitioner - Primary Care Provider (PCP)											
Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)											
Meed Steven D Md	Practitioner - Primary Care Provider (PCP)											
Berkowitz Leonard Bruce Md	Practitioner - Primary Care Provider (PCP)											
Na Illsung	Practitioner - Primary Care Provider (PCP)											
Bukberg Phillip R Md	Practitioner - Primary Care Provider (PCP)											
Brody Samuel A Md	Practitioner - Primary Care Provider (PCP)											
Burke Gary Robert	Practitioner - Primary Care Provider (PCP)											
Schmelzer Barbara Md	Practitioner - Primary Care Provider (PCP)											
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)											
Birenbaum Ellen Md	Practitioner - Primary Care Provider (PCP)											
Deyhimpanah Reza Md	Practitioner - Primary Care Provider (PCP)											
Osoba Olumide Obafunmilayo Md	Practitioner - Primary Care Provider (PCP)											
Harnett-Robinson Roy Edward	Practitioner - Primary Care Provider (PCP)											
Shaikh Aftabahmed F Md	Practitioner - Primary Care Provider (PCP)											
Diaz Michael Md	Practitioner - Primary Care Provider (PCP)											
Lempel Herbert Sheldon Md	Practitioner - Primary Care Provider (PCP)											
Hazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)											
Dinsmore Robert E Md	Practitioner - Primary Care Provider (PCP)											
Lefevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)											
Bhatt Anjani A Md	Practitioner - Primary Care Provider (PCP)											
Novarro Leonard Gerard Md	Practitioner - Primary Care Provider (PCP)											
Smith Alford Alexander Md	Practitioner - Primary Care Provider (PCP)											
Sheppard Beverly A Md	Practitioner - Primary Care Provider (PCP)											
Dogra Mridula	Practitioner - Primary Care Provider (PCP)											
Peterson Monte Harold Md	Practitioner - Primary Care Provider (PCP)											
Wilkins Robert Md	Practitioner - Primary Care Provider (PCP)											
Rayzman Maya Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)											
Marsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)											
Gordon Charles Richard Md	Practitioner - Primary Care Provider (PCP)											
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Elbirt Paula M Md	Practitioner - Primary Care Provider (PCP)											
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)											
Khan Noor Zaman Md	Practitioner - Primary Care Provider (PCP)											
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)											
Auguste Jean K Md	Practitioner - Primary Care Provider (PCP)											
Cosmatos Andreas Md	Practitioner - Primary Care Provider (PCP)											
Winyard Albert E Iii Md	Practitioner - Primary Care Provider (PCP)											
Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)											
Green Stuart Md	Practitioner - Primary Care Provider (PCP)											
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)											
Simpao Jose Rodriguez Jr Md P	Practitioner - Primary Care Provider (PCP)											
Ware Priscilla J Md	Practitioner - Primary Care Provider (PCP)											
Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)											
Sourial Lucy A Md	Practitioner - Primary Care Provider (PCP)											
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)											
Kerr Leslie Dubin Md	Practitioner - Primary Care Provider (PCP)											
Alyeshmerni Khosrow Md	Practitioner - Primary Care Provider (PCP)											
Krausz Robert B Md	Practitioner - Primary Care Provider (PCP)											
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)											
Sychikov Lubov Md	Practitioner - Primary Care Provider (PCP)											
Plokamakis Michael Md	Practitioner - Primary Care Provider (PCP)											
Grand Mark Alan Md	Practitioner - Primary Care Provider (PCP)											
Gibbons Olga	Practitioner - Primary Care Provider (PCP)											
Arpadi Stephen M Md	Practitioner - Primary Care Provider (PCP)											
Coghill Alice Victoria Md	Practitioner - Primary Care Provider (PCP)											
Goswamy Ichcha Md	Practitioner - Primary Care Provider (PCP)											
Baillargeon Neal Arthur Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Yee Walter Md	Practitioner - Primary Care Provider (PCP)											
Yap Marcelo Janette Md	Practitioner - Primary Care Provider (PCP)											
Lee Hwasun	Practitioner - Primary Care Provider (PCP)											
Muneer Imam Md Pc	Practitioner - Primary Care Provider (PCP)											
Acenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)											
Patel Jitendra R Md	Practitioner - Primary Care Provider (PCP)											
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)											
Daggett Brian George Md	Practitioner - Primary Care Provider (PCP)											
Goodman Karl Richard Md	Practitioner - Primary Care Provider (PCP)											
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)											
Mullen Michael Patrick Md	Practitioner - Primary Care Provider (PCP)											
Milman Alisa Md	Practitioner - Primary Care Provider (PCP)											
Sharobeem Esmat Saad Md	Practitioner - Primary Care Provider (PCP)											
Adler Rhodes S Md	Practitioner - Primary Care Provider (PCP)											
Zdanowitz Joel Jacob Md	Practitioner - Primary Care Provider (PCP)											
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)											
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)											
Boguski-Filgueira Lisa F	Practitioner - Primary Care Provider (PCP)											
Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)											
Gould Sanford Md	Practitioner - Primary Care Provider (PCP)											
Nucci-Sack Anne Terese	Practitioner - Primary Care Provider (PCP)											
Schiller Robert M Md	Practitioner - Primary Care Provider (PCP)											
Zaremski Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)											
Gocs Diane M Md	Practitioner - Primary Care Provider (PCP)											
Schwartz William J Md	Practitioner - Primary Care Provider (PCP)											
Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)											
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)											
Kao Wei Md	Practitioner - Primary Care Provider (PCP)											
Chin James Md	Practitioner - Primary Care Provider (PCP)											
Frankel Etta Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)											
Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)											
Ventrudo Steven L Md	Practitioner - Primary Care Provider (PCP)											
Itzkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)											
Torres Francisco Md	Practitioner - Primary Care Provider (PCP)											
Weintraub Howard Md	Practitioner - Primary Care Provider (PCP)											
Orin Gary Bruce Md	Practitioner - Primary Care Provider (PCP)											
Pierro Hugo Md	Practitioner - Primary Care Provider (PCP)											
Ellis Earl Anthony Md	Practitioner - Primary Care Provider (PCP)											
Szalyga John Md	Practitioner - Primary Care Provider (PCP)											
Grossman Howard Alan Md	Practitioner - Primary Care Provider (PCP)											
Paa Remedios Caparas	Practitioner - Primary Care Provider (PCP)											
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)											
Mack David Aba Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Sapphire Mann Md	Practitioner - Primary Care Provider (PCP)											
Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)											
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)											
Johnson Golda O Md	Practitioner - Primary Care Provider (PCP)											
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Bennett Stephen J Md	Practitioner - Primary Care Provider (PCP)											
English Cary Md	Practitioner - Primary Care Provider (PCP)											
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)											
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)											
Stein Janet Laurie Md	Practitioner - Primary Care Provider (PCP)											
Rahman Shafiqur Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Sheikh Shahid Ali Md	Practitioner - Primary Care Provider (PCP)											
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)											
Klein Daniel P Md	Practitioner - Primary Care Provider (PCP)											
Altura Barry Md	Practitioner - Primary Care Provider (PCP)											
Jean Ernst F Md	Practitioner - Primary Care Provider (PCP)											
Siegel Stephen D Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jones Michael Abou Md	Practitioner - Primary Care Provider (PCP)											
Paredes Tessie Timitiman Md	Practitioner - Primary Care Provider (PCP)											
Hill David Jacob Md	Practitioner - Primary Care Provider (PCP)											
Ottaviano Lawrence John Md	Practitioner - Primary Care Provider (PCP)											
Quijano Emelyn Md	Practitioner - Primary Care Provider (PCP)											
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)											
Bailey Lloyd E Md	Practitioner - Primary Care Provider (PCP)											
Kothari Vipul Chandrakant	Practitioner - Primary Care Provider (PCP)											
Fogel Joyce Frances Nahum Md	Practitioner - Primary Care Provider (PCP)											
Yan Richard	Practitioner - Primary Care Provider (PCP)											
Levine Steven Barry Md	Practitioner - Primary Care Provider (PCP)											
Leber Robert J Md	Practitioner - Primary Care Provider (PCP)											
Yudelman Ian M Md	Practitioner - Primary Care Provider (PCP)											
Rivera Graciano Md	Practitioner - Primary Care Provider (PCP)											
Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)											
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Badlani Sachal Md	Practitioner - Primary Care Provider (PCP)											
Lutas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)											
Docu Theodore Costa Md	Practitioner - Primary Care Provider (PCP)											
Fuchs Richard T Md	Practitioner - Primary Care Provider (PCP)											
Fafalak Robert G Md	Practitioner - Primary Care Provider (PCP)											
Vinas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)											
Raman Bharathi Md	Practitioner - Primary Care Provider (PCP)											
Hammer John T Md	Practitioner - Primary Care Provider (PCP)											
Chawla Opkar S Md	Practitioner - Primary Care Provider (PCP)											
Hussaini Batool M Md	Practitioner - Primary Care Provider (PCP)											
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)											
Gruber Steven Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Rodrigues Maria Louella Md	Practitioner - Primary Care Provider (PCP)											
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)											
Golden Owen Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kimble Christine Md	Practitioner - Primary Care Provider (PCP)											
Chow Sing-Hoi Md	Practitioner - Primary Care Provider (PCP)											
Mocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)											
Mir Mohammad Arshad Md	Practitioner - Primary Care Provider (PCP)											
Kaul Vanita S Md	Practitioner - Primary Care Provider (PCP)											
Goldstein Steven C Md	Practitioner - Primary Care Provider (PCP)											
Garcia Gabriel Md	Practitioner - Primary Care Provider (PCP)											
Cohen Alan J Md	Practitioner - Primary Care Provider (PCP)											
Edouard Kathleen A Md	Practitioner - Primary Care Provider (PCP)											
Zylbert Susan Lynn Md	Practitioner - Primary Care Provider (PCP)											
Absy-Jaghab Minou Md	Practitioner - Primary Care Provider (PCP)											
Sheelawanti Md	Practitioner - Primary Care Provider (PCP)											
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)											
Rosch Elliott C Md	Practitioner - Primary Care Provider (PCP)											
Greenberg Ronald Md	Practitioner - Primary Care Provider (PCP)											
Cheruvanky Thulasi Md	Practitioner - Primary Care Provider (PCP)											
Calabio Rafaela Z Md	Practitioner - Primary Care Provider (PCP)											
Lesnewski Ruth F Md	Practitioner - Primary Care Provider (PCP)											
Esposito Stephen P Md	Practitioner - Primary Care Provider (PCP)											
Patel Nileshkumar Gokal Md	Practitioner - Primary Care Provider (PCP)											
Balot Barry Hal Md	Practitioner - Primary Care Provider (PCP)											
Rahman Rummana Md	Practitioner - Primary Care Provider (PCP)											
Conde Wright Marie France Md	Practitioner - Primary Care Provider (PCP)											
Guram Mohinder K Md	Practitioner - Primary Care Provider (PCP)											
Brescia Andrea M Md	Practitioner - Primary Care Provider (PCP)											
Tio Ruy Chen Md	Practitioner - Primary Care Provider (PCP)											
Mallick Abida K Md	Practitioner - Primary Care Provider (PCP)											
Chadi Ronny M Md	Practitioner - Primary Care Provider (PCP)											
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)											
Austein Lance	Practitioner - Primary Care Provider (PCP)											
Kitson Kwame A Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
John David H A	Practitioner - Primary Care Provider (PCP)											
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)											
Maw Myo Md	Practitioner - Primary Care Provider (PCP)											
Pervil-Ulysse Mona Md	Practitioner - Primary Care Provider (PCP)											
Starpoli Anthony A	Practitioner - Primary Care Provider (PCP)											
Modern East West Medical Pc	Practitioner - Primary Care Provider (PCP)											
Hassan Yasmin Akbar Md	Practitioner - Primary Care Provider (PCP)											
Myers Cynthia E Md	Practitioner - Primary Care Provider (PCP)											
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)											
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)											
Amin Deepak Kantilal Md	Practitioner - Primary Care Provider (PCP)											
Ahamed Jahid Md	Practitioner - Primary Care Provider (PCP)											
Wallach Frances Robin Md	Practitioner - Primary Care Provider (PCP)											
Kothari Chetna A Md	Practitioner - Primary Care Provider (PCP)											
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)											
Lombardi Paul Md	Practitioner - Primary Care Provider (PCP)											
Ostrowski Roman M Md	Practitioner - Primary Care Provider (PCP)											
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)											
Kirschner Eric Md	Practitioner - Primary Care Provider (PCP)											
Liriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)											
Senzamici Camille Md	Practitioner - Primary Care Provider (PCP)											
Mumford James M Md	Practitioner - Primary Care Provider (PCP)											
Thallur Seetha Md	Practitioner - Primary Care Provider (PCP)											
Mehta Davendra Md	Practitioner - Primary Care Provider (PCP)											
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)											
Dick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)											
Edwards Sharon M Md	Practitioner - Primary Care Provider (PCP)											
Kerstein Moshe Md	Practitioner - Primary Care Provider (PCP)											
Scrimmager Leon Md	Practitioner - Primary Care Provider (PCP)											
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)											
Disla Eddys Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ciechorska Maria Md	Practitioner - Primary Care Provider (PCP)											
Arya Vijaypal Md	Practitioner - Primary Care Provider (PCP)											
Kang David S Md	Practitioner - Primary Care Provider (PCP)											
Indaram Anant V Md	Practitioner - Primary Care Provider (PCP)											
Singh Amarjit Md Pc	Practitioner - Primary Care Provider (PCP)											
Klein Oscar Md	Practitioner - Primary Care Provider (PCP)											
Yen Vincent Md	Practitioner - Primary Care Provider (PCP)											
Forman Joel Alexander Md	Practitioner - Primary Care Provider (PCP)											
Lynch Gina Adriana Md	Practitioner - Primary Care Provider (PCP)											
Gerdis Michael Md	Practitioner - Primary Care Provider (PCP)											
Hofmeister Stephen Frank Md	Practitioner - Primary Care Provider (PCP)											
Patel Girishkumar Md	Practitioner - Primary Care Provider (PCP)											
Manasia Anthony Robert Md	Practitioner - Primary Care Provider (PCP)											
Escalera Elsa Md	Practitioner - Primary Care Provider (PCP)											
Kochar Jasjit Singh Md	Practitioner - Primary Care Provider (PCP)											
Bryant Linda M Md	Practitioner - Primary Care Provider (PCP)											
Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)											
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)											
Lynch Patricia Md	Practitioner - Primary Care Provider (PCP)											
Bailey Juan A Md	Practitioner - Primary Care Provider (PCP)											
Demopoulos Byron P Md	Practitioner - Primary Care Provider (PCP)											
Cohen Roy A Md	Practitioner - Primary Care Provider (PCP)											
Cortes Jose Alberto Md	Practitioner - Primary Care Provider (PCP)											
Butt Ahmar Aziz Md	Practitioner - Primary Care Provider (PCP)											
Berman Bruce L Md	Practitioner - Primary Care Provider (PCP)											
Gorny Mark A Md	Practitioner - Primary Care Provider (PCP)											
Chung Bruce K Md	Practitioner - Primary Care Provider (PCP)											
Lightman Hylton Md	Practitioner - Primary Care Provider (PCP)											
Mitchell Harrison Md	Practitioner - Primary Care Provider (PCP)											
Spang Rigmor E Md	Practitioner - Primary Care Provider (PCP)											
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
St Louis Emmanuel Lesly G Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)											
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)											
Callahan Mark	Practitioner - Primary Care Provider (PCP)											
Bee-Healthy Proffessional Ped	Practitioner - Primary Care Provider (PCP)											
Ripoll Lucinda L Md	Practitioner - Primary Care Provider (PCP)											
Velazquez Belinda Melissa Md	Practitioner - Primary Care Provider (PCP)											
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)											
Ghosh Anita	Practitioner - Primary Care Provider (PCP)											
Parnes Eliezer L Md	Practitioner - Primary Care Provider (PCP)											
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)											
Graney John Md	Practitioner - Primary Care Provider (PCP)											
Gebrezgi Sebhatu Tewolde	Practitioner - Primary Care Provider (PCP)											
Schneebaum Cary Md	Practitioner - Primary Care Provider (PCP)											
Gidwani Sonia Md	Practitioner - Primary Care Provider (PCP)											
Walker Jenny	Practitioner - Primary Care Provider (PCP)											
Volfinzon Leonid Medical Pc	Practitioner - Primary Care Provider (PCP)											
Salomon Nadim Md	Practitioner - Primary Care Provider (PCP)											
Tikko Suraj K Md	Practitioner - Primary Care Provider (PCP)											
Madhava Valsa S Md	Practitioner - Primary Care Provider (PCP)											
Kannry Joseph L Md	Practitioner - Primary Care Provider (PCP)											
Muller David	Practitioner - Primary Care Provider (PCP)											
Dunn Andrew S Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Zia Md	Practitioner - Primary Care Provider (PCP)											
Hall-Ross Sandra M Md	Practitioner - Primary Care Provider (PCP)											
Edelman Laurie Beth Md	Practitioner - Primary Care Provider (PCP)											
Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)											
Lurio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)											
Hameed Rizwanullah Md	Practitioner - Primary Care Provider (PCP)											
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)											
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Menezes Robert Charles Jr Md	Practitioner - Primary Care Provider (PCP)											
Rego Park Medical Associate Pc	Practitioner - Primary Care Provider (PCP)											
Edano Albert E Md	Practitioner - Primary Care Provider (PCP)											
Auerbach Lisa Resnick Md	Practitioner - Primary Care Provider (PCP)											
Greely John Stephen Md	Practitioner - Primary Care Provider (PCP)											
Gressel Irina Md	Practitioner - Primary Care Provider (PCP)											
Indio Lillian R	Practitioner - Primary Care Provider (PCP)											
Chadda Jitendra Singh Md	Practitioner - Primary Care Provider (PCP)											
Gidfar Niloufar Md	Practitioner - Primary Care Provider (PCP)											
Pawlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)											
White Elizabeth Stuyvesant Md	Practitioner - Primary Care Provider (PCP)											
Goldman Adam Y Md	Practitioner - Primary Care Provider (PCP)											
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)											
Mclaughlin Mary Ann Md	Practitioner - Primary Care Provider (PCP)											
Chan Sheung-Kwun Samuel Md	Practitioner - Primary Care Provider (PCP)											
Murayama-Greenbaum Robert Md	Practitioner - Primary Care Provider (PCP)											
Johnson Livette S Md	Practitioner - Primary Care Provider (PCP)											
Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)											
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)											
Hailey Patricia C Md	Practitioner - Primary Care Provider (PCP)											
Vavasis Anthony P Md	Practitioner - Primary Care Provider (PCP)											
Depetris Gustavo Raul Md	Practitioner - Primary Care Provider (PCP)											
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)											
Vasiliadis Athanasia S Md	Practitioner - Primary Care Provider (PCP)											
Jawaid Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Cheung William Md	Practitioner - Primary Care Provider (PCP)											
Horowitz Carol Rose Md	Practitioner - Primary Care Provider (PCP)											
Fuchs Thomas Md	Practitioner - Primary Care Provider (PCP)											
Villani Gina M Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Syed T Md	Practitioner - Primary Care Provider (PCP)											
Matti-Orozco Brenda Marcia	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Weissman Sam Md	Practitioner - Primary Care Provider (PCP)											
Fonfeder William	Practitioner - Primary Care Provider (PCP)											
Spencer Gregory Allen Md	Practitioner - Primary Care Provider (PCP)											
Croft Lori Bray Md	Practitioner - Primary Care Provider (PCP)											
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)											
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)											
Ayinla Raji Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Wubshet Berhane Md	Practitioner - Primary Care Provider (PCP)											
Baird Philip Lee Md	Practitioner - Primary Care Provider (PCP)											
Sagalovich Boris Md	Practitioner - Primary Care Provider (PCP)											
Ghooi Ashok Md	Practitioner - Primary Care Provider (PCP)											
Dove Arthur Renner Md	Practitioner - Primary Care Provider (PCP)											
Mogilner Leora Naomi Md	Practitioner - Primary Care Provider (PCP)											
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)											
A T Adebayo Md Pc	Practitioner - Primary Care Provider (PCP)											
Myint Moe Moe	Practitioner - Primary Care Provider (PCP)											
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)											
Patrick Dalton Md Pc	Practitioner - Primary Care Provider (PCP)											
J Barbazan-Silva M D P C	Practitioner - Primary Care Provider (PCP)											
Cohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)											
Glasser Lynne Ann Md	Practitioner - Primary Care Provider (PCP)											
Bilik Ilya V Md	Practitioner - Primary Care Provider (PCP)											
Dobroszycki Joanna Md	Practitioner - Primary Care Provider (PCP)											
Ho Wing Wah Md	Practitioner - Primary Care Provider (PCP)											
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)											
Jangda Aslam Sattar Md	Practitioner - Primary Care Provider (PCP)											
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)											
Berwald Cary M Md	Practitioner - Primary Care Provider (PCP)											
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez-Caprio Gabriela Md	Practitioner - Primary Care Provider (PCP)											
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ganea Gheorghe Romeo Md	Practitioner - Primary Care Provider (PCP)											
Wortman Shye S Md	Practitioner - Primary Care Provider (PCP)											
Savitt Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Braun James Frederick	Practitioner - Primary Care Provider (PCP)											
Di Scala Reno Gennaro Md	Practitioner - Primary Care Provider (PCP)											
Benchimol Corinne Do	Practitioner - Primary Care Provider (PCP)											
Szandrowski Denise Md	Practitioner - Primary Care Provider (PCP)											
Perdik Peter	Practitioner - Primary Care Provider (PCP)											
Dhandayutham Karur S Md	Practitioner - Primary Care Provider (PCP)											
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)											
Laboard Barbara A Md	Practitioner - Primary Care Provider (PCP)											
Alerte Serge G Md	Practitioner - Primary Care Provider (PCP)											
Massand Seema Md	Practitioner - Primary Care Provider (PCP)											
Matos Irma Rivera Md	Practitioner - Primary Care Provider (PCP)											
Trojic Rebecca Md	Practitioner - Primary Care Provider (PCP)											
Batra Kamal Kumar Md	Practitioner - Primary Care Provider (PCP)											
Krotz William Md	Practitioner - Primary Care Provider (PCP)											
Zeitlin Joseph	Practitioner - Primary Care Provider (PCP)											
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)											
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)											
Panish Mark Md	Practitioner - Primary Care Provider (PCP)											
Sharma Manjoo Md	Practitioner - Primary Care Provider (PCP)											
Witt Marvin Iii Md	Practitioner - Primary Care Provider (PCP)											
Alacha Nabil Md	Practitioner - Primary Care Provider (PCP)											
Nurse Sandra Renee Md	Practitioner - Primary Care Provider (PCP)											
Pottanat Marie T Md	Practitioner - Primary Care Provider (PCP)											
Winkler Ian Md	Practitioner - Primary Care Provider (PCP)											
Woodburn-Hourie Karen Md	Practitioner - Primary Care Provider (PCP)											
Percy Marie Md	Practitioner - Primary Care Provider (PCP)											
Miranda Louella Maria Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Higgins Kenneth J Md	Practitioner - Primary Care Provider (PCP)											
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)											
Albano Rita	Practitioner - Primary Care Provider (PCP)											
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)											
Fernandez-Gulmatico Chona Md	Practitioner - Primary Care Provider (PCP)											
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)											
Fitzgerald Michael Patrick Md	Practitioner - Primary Care Provider (PCP)											
Rybak Jurij Md	Practitioner - Primary Care Provider (PCP)											
Lau Nina Louie Md	Practitioner - Primary Care Provider (PCP)											
Barberis Carl L Md	Practitioner - Primary Care Provider (PCP)											
Chaglassian Mary Md	Practitioner - Primary Care Provider (PCP)											
Parikh Suneel V Md	Practitioner - Primary Care Provider (PCP)											
Nasr Sherif	Practitioner - Primary Care Provider (PCP)											
Hong Tae-Soon Md	Practitioner - Primary Care Provider (PCP)											
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Banerji Deba P Md	Practitioner - Primary Care Provider (PCP)											
Felsen Michael R Md	Practitioner - Primary Care Provider (PCP)											
Diaz Alan	Practitioner - Primary Care Provider (PCP)											
Gervais Carole E	Practitioner - Primary Care Provider (PCP)											
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)											
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)											
Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)											
Fields Jessie Alfreda Md	Practitioner - Primary Care Provider (PCP)											
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)											
Parikh Nirupama	Practitioner - Primary Care Provider (PCP)											
Zewde Mulubrhan	Practitioner - Primary Care Provider (PCP)											
Ly Rose Vay Luong Md	Practitioner - Primary Care Provider (PCP)											
Dvorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)											
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)											
Brum Seth U Md	Practitioner - Primary Care Provider (PCP)											
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)											
Walsh Margaret Mary	Practitioner - Primary Care Provider (PCP)											
Thomas David Charles Md	Practitioner - Primary Care Provider (PCP)											
Cuadra Teresa M Md	Practitioner - Primary Care Provider (PCP)											
Da Rosso Robert Cian Md	Practitioner - Primary Care Provider (PCP)											
Rosales Manuel Ramos Md	Practitioner - Primary Care Provider (PCP)											
Patel Truptiben	Practitioner - Primary Care Provider (PCP)											
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)											
Kamath Sachin Narsinha Md	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammed Mominur Md	Practitioner - Primary Care Provider (PCP)											
Patel Mahendra Ambalal Md	Practitioner - Primary Care Provider (PCP)											
Steever John B Md	Practitioner - Primary Care Provider (PCP)											
D'Souza David J Md	Practitioner - Primary Care Provider (PCP)											
Parkas Valerie Md	Practitioner - Primary Care Provider (PCP)											
Ravichandra Papanna Md	Practitioner - Primary Care Provider (PCP)											
Andrilli John A Md	Practitioner - Primary Care Provider (PCP)											
Straus Emily L Md	Practitioner - Primary Care Provider (PCP)											
Poff John Edward	Practitioner - Primary Care Provider (PCP)											
Murphy Barbara Therese Md	Practitioner - Primary Care Provider (PCP)											
Orbe Jessica Md	Practitioner - Primary Care Provider (PCP)											
Petrov Manana Md	Practitioner - Primary Care Provider (PCP)											
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)											
Dy-Guillaume Marie Eve Md	Practitioner - Primary Care Provider (PCP)											
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)											
Shieh Jong-Chuan Md	Practitioner - Primary Care Provider (PCP)											
Waseem Faisal Md	Practitioner - Primary Care Provider (PCP)											
Urbina Antonio E Md	Practitioner - Primary Care Provider (PCP)											
Waldron Mary Violet Md	Practitioner - Primary Care Provider (PCP)											
Framm Stuart R Md	Practitioner - Primary Care Provider (PCP)											
Gomez Tessa S Md	Practitioner - Primary Care Provider (PCP)											
Lenefsky Ronald I Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)											
Gondal Zoha F Md	Practitioner - Primary Care Provider (PCP)											
Zhang Jian Wei	Practitioner - Primary Care Provider (PCP)											
Nussbaum Jack Md	Practitioner - Primary Care Provider (PCP)											
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)											
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)											
Patel Sunil Md	Practitioner - Primary Care Provider (PCP)											
Tang Ian Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)											
Rogers Linda Md	Practitioner - Primary Care Provider (PCP)											
Lee Sophia Sun Y Md	Practitioner - Primary Care Provider (PCP)											
Tolis Arthur F Md	Practitioner - Primary Care Provider (PCP)											
Stevens Jacqueline R M	Practitioner - Primary Care Provider (PCP)											
Osher Annette	Practitioner - Primary Care Provider (PCP)											
Lalia Madeline R Md	Practitioner - Primary Care Provider (PCP)											
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)											
Patel-Pannullo Trupti J Md	Practitioner - Primary Care Provider (PCP)											
Spanos George A Md	Practitioner - Primary Care Provider (PCP)											
Egelman Alan D Md	Practitioner - Primary Care Provider (PCP)											
Lee Fong	Practitioner - Primary Care Provider (PCP)											
Warren Anat B Md	Practitioner - Primary Care Provider (PCP)											
Greenfield Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Rodrigues Roy John Md	Practitioner - Primary Care Provider (PCP)											
Najovits Olga	Practitioner - Primary Care Provider (PCP)											
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)											
Qureshi Roshan	Practitioner - Primary Care Provider (PCP)											
Genuth Lewis Md	Practitioner - Primary Care Provider (PCP)											
Patel Suresh M Md	Practitioner - Primary Care Provider (PCP)											
Devito Francis	Practitioner - Primary Care Provider (PCP)											
Lapinel Sergei Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Farruque	Practitioner - Primary Care Provider (PCP)											
Vaddigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wu Patrick	Practitioner - Primary Care Provider (PCP)											
Kondamudi Vasantha Kumari Md	Practitioner - Primary Care Provider (PCP)											
Tso Alan Ying Yeung	Practitioner - Primary Care Provider (PCP)											
Alvarado Leslie	Practitioner - Primary Care Provider (PCP)											
Vail Rona	Practitioner - Primary Care Provider (PCP)											
Guevara Elizabeth D L A Md	Practitioner - Primary Care Provider (PCP)											
Mendez Herman Md	Practitioner - Primary Care Provider (PCP)											
Bhat Kiran Kumar Md	Practitioner - Primary Care Provider (PCP)											
Rosen Carolyn Michelle Md	Practitioner - Primary Care Provider (PCP)											
Clemens Christopher Md	Practitioner - Primary Care Provider (PCP)											
Uleis Keith Harris Md	Practitioner - Primary Care Provider (PCP)											
Richter Michael	Practitioner - Primary Care Provider (PCP)											
Jacobson Robin	Practitioner - Primary Care Provider (PCP)											
Chatterjee Lolita Md	Practitioner - Primary Care Provider (PCP)											
Setaruddin Sazia Loqman Md	Practitioner - Primary Care Provider (PCP)											
Friedman Samuel	Practitioner - Primary Care Provider (PCP)											
Al-Izzi Sawsan Hatim Md	Practitioner - Primary Care Provider (PCP)											
Malachovsky Martin	Practitioner - Primary Care Provider (PCP)											
Mack Theresa Adele Md	Practitioner - Primary Care Provider (PCP)											
Stumacher Richard L Md	Practitioner - Primary Care Provider (PCP)											
Kerstetter Scott D Do	Practitioner - Primary Care Provider (PCP)											
Messinger Meridith L Md	Practitioner - Primary Care Provider (PCP)											
Robie Kristin	Practitioner - Primary Care Provider (PCP)											
Mehta Bijal Shah Md	Practitioner - Primary Care Provider (PCP)											
Turner Stephen B Md	Practitioner - Primary Care Provider (PCP)											
Etkin Alexandra	Practitioner - Primary Care Provider (PCP)											
Young Edwin Reynolds Md	Practitioner - Primary Care Provider (PCP)											
Varma Sudha Md	Practitioner - Primary Care Provider (PCP)											
Castro George A Md	Practitioner - Primary Care Provider (PCP)											
Liberman Dina Md	Practitioner - Primary Care Provider (PCP)											
Olajide Bolanle A Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Milani Haleh Md	Practitioner - Primary Care Provider (PCP)											
Saha Prantik Md	Practitioner - Primary Care Provider (PCP)											
Friedman Scott L Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)											
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)											
Chow Rita Md	Practitioner - Primary Care Provider (PCP)											
Lerner Gary	Practitioner - Primary Care Provider (PCP)											
Mazzeo Robert	Practitioner - Primary Care Provider (PCP)											
Neretin Nicole	Practitioner - Primary Care Provider (PCP)											
Ramsaroop Nanda D Md	Practitioner - Primary Care Provider (PCP)											
Zhang Jing Md	Practitioner - Primary Care Provider (PCP)											
Poomkudy Liz	Practitioner - Primary Care Provider (PCP)											
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)											
Rosenberg Michael George Md	Practitioner - Primary Care Provider (PCP)											
Salinas Jean-Louis Md	Practitioner - Primary Care Provider (PCP)											
Pintauro Robert	Practitioner - Primary Care Provider (PCP)											
Fakhruddin Dilshad Md	Practitioner - Primary Care Provider (PCP)											
Zheng Hanbin Md	Practitioner - Primary Care Provider (PCP)											
Pimentel Ramon R Md	Practitioner - Primary Care Provider (PCP)											
Pierre Louisdon Md	Practitioner - Primary Care Provider (PCP)											
Frisbie Jo Anne	Practitioner - Primary Care Provider (PCP)											
Ofosu-Amaah Sophia Md	Practitioner - Primary Care Provider (PCP)											
Sosinsky Jeffrey H Md	Practitioner - Primary Care Provider (PCP)											
Drukman Liliya Md	Practitioner - Primary Care Provider (PCP)											
Thukral Vinod K Md	Practitioner - Primary Care Provider (PCP)											
Sahgal Sumir P Md	Practitioner - Primary Care Provider (PCP)											
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)											
Seigel Rebecca Rae Md	Practitioner - Primary Care Provider (PCP)											
Clement Bernadette Md	Practitioner - Primary Care Provider (PCP)											
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)											
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lazala Polanco Carmen Md	Practitioner - Primary Care Provider (PCP)											
Paredes Josephine Md	Practitioner - Primary Care Provider (PCP)											
Plotkina Alla M Md	Practitioner - Primary Care Provider (PCP)											
San Myat Md	Practitioner - Primary Care Provider (PCP)											
Suh Jin Suk Md	Practitioner - Primary Care Provider (PCP)											
Saw Thazin Md	Practitioner - Primary Care Provider (PCP)											
Waite Eva Ann Md	Practitioner - Primary Care Provider (PCP)											
Fenyves Andras Md	Practitioner - Primary Care Provider (PCP)											
Dunner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)											
Shetty Tharun	Practitioner - Primary Care Provider (PCP)											
Broholm Cindy Leigh	Practitioner - Primary Care Provider (PCP)											
Rizk Dahlia Md	Practitioner - Primary Care Provider (PCP)											
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)											
Collins Megan Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Anyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)											
Shahkoohi Afshin Md	Practitioner - Primary Care Provider (PCP)											
Doti Sandy	Practitioner - Primary Care Provider (PCP)											
Daniele Rosemary Ann	Practitioner - Primary Care Provider (PCP)											
Pickering Jean	Practitioner - Primary Care Provider (PCP)											
Eliot P Schuster Md Pc	Practitioner - Primary Care Provider (PCP)											
Mino Rosa Elena Md	Practitioner - Primary Care Provider (PCP)											
Lopez-Santini Jaime	Practitioner - Primary Care Provider (PCP)											
Sloan Barry	Practitioner - Primary Care Provider (PCP)											
Powers John A	Practitioner - Primary Care Provider (PCP)											
Trager Abigail Hope	Practitioner - Primary Care Provider (PCP)											
Carcaterra Joann Do	Practitioner - Primary Care Provider (PCP)											
Fisk Rebecca Saslow Md	Practitioner - Primary Care Provider (PCP)											
Kozlov Natalya	Practitioner - Primary Care Provider (PCP)											
Wilken Philip David	Practitioner - Primary Care Provider (PCP)											
Valasareddi Lalasa Reddy Md	Practitioner - Primary Care Provider (PCP)											
Mezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lee Namhi	Practitioner - Primary Care Provider (PCP)											
Blackett-Bonnett Terry Md	Practitioner - Primary Care Provider (PCP)											
Antosofsky Howard Md	Practitioner - Primary Care Provider (PCP)											
Abadi Jacobo Md	Practitioner - Primary Care Provider (PCP)											
Menon Rakesh	Practitioner - Primary Care Provider (PCP)											
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)											
Cable Mary Louise	Practitioner - Primary Care Provider (PCP)											
Burshteyn Ilya Yakov Md	Practitioner - Primary Care Provider (PCP)											
Bharara Meenakshi Md	Practitioner - Primary Care Provider (PCP)											
Chuey John Md	Practitioner - Primary Care Provider (PCP)											
Drullinsky Alexix Cesar Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Donna Michal Md	Practitioner - Primary Care Provider (PCP)											
Yanagisawa Robert Takahiro Md	Practitioner - Primary Care Provider (PCP)											
Suden Stacy Allisa Md	Practitioner - Primary Care Provider (PCP)											
Li Ka Md	Practitioner - Primary Care Provider (PCP)											
Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)											
Chung Derek G Md	Practitioner - Primary Care Provider (PCP)											
Luo Anming Md	Practitioner - Primary Care Provider (PCP)											
Rao Jhansi	Practitioner - Primary Care Provider (PCP)											
Davis Yonette Md	Practitioner - Primary Care Provider (PCP)											
Bickell Nina Andrew Md	Practitioner - Primary Care Provider (PCP)											
Tang Jenny	Practitioner - Primary Care Provider (PCP)											
Almonte Maria Isabel Md	Practitioner - Primary Care Provider (PCP)											
Nguyen Thomas Thang Md	Practitioner - Primary Care Provider (PCP)											
Bourne Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Inslicht David Victor Md	Practitioner - Primary Care Provider (PCP)											
Issa Ricardo Fabian Md	Practitioner - Primary Care Provider (PCP)											
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)											
Gardenier Donald	Practitioner - Primary Care Provider (PCP)											
Cammerman Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)											
Fierer Daniel Seth Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)											
Shteynman Alla Md	Practitioner - Primary Care Provider (PCP)											
Stivala Alicia Christina	Practitioner - Primary Care Provider (PCP)											
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)											
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)											
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)											
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)											
Grabscheid Erica Md	Practitioner - Primary Care Provider (PCP)											
Hailu Mekdes Md	Practitioner - Primary Care Provider (PCP)											
Motiram Savitri Ramdass Md	Practitioner - Primary Care Provider (PCP)											
Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)											
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)											
Delaet David Edward Md	Practitioner - Primary Care Provider (PCP)											
Baran Margaret Md	Practitioner - Primary Care Provider (PCP)											
Madrid Tanya M Md	Practitioner - Primary Care Provider (PCP)											
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)											
Forman Lisa Diane Md	Practitioner - Primary Care Provider (PCP)											
Eloi-Stiven Marie L	Practitioner - Primary Care Provider (PCP)											
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)											
Zinger Yevgeniya Oskarovna Md	Practitioner - Primary Care Provider (PCP)											
Taha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)											
Posada Roberto Md	Practitioner - Primary Care Provider (PCP)											
Patel Vidya	Practitioner - Primary Care Provider (PCP)											
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)											
Frank Rachel Anne Md	Practitioner - Primary Care Provider (PCP)											
Mensah Doreen Akosua Md	Practitioner - Primary Care Provider (PCP)											
Sessions Jessica	Practitioner - Primary Care Provider (PCP)											
Lee Jeong Ran Oh	Practitioner - Primary Care Provider (PCP)											
Gilgoff Hugh L Md	Practitioner - Primary Care Provider (PCP)											
Photangtham Punyatech Md	Practitioner - Primary Care Provider (PCP)											
Medina Leonel Delos Reyes	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ceballos Clare	Practitioner - Primary Care Provider (PCP)											
Albohm Kathleen C	Practitioner - Primary Care Provider (PCP)											
Bhandari Rekha Md	Practitioner - Primary Care Provider (PCP)											
Roach Keith Md	Practitioner - Primary Care Provider (PCP)											
Borrego Fernando J Md	Practitioner - Primary Care Provider (PCP)											
Nowak-Wegrzyn Anna Halina Md	Practitioner - Primary Care Provider (PCP)											
Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)											
Smith Verta I Md	Practitioner - Primary Care Provider (PCP)											
Busta Agustin Md	Practitioner - Primary Care Provider (PCP)											
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)											
Tung Judy Md	Practitioner - Primary Care Provider (PCP)											
Pachman Jason Lee Md	Practitioner - Primary Care Provider (PCP)											
Foster David L	Practitioner - Primary Care Provider (PCP)											
Gandhi Vani Pragnesh Md	Practitioner - Primary Care Provider (PCP)											
Ramos-Ramirez Berta	Practitioner - Primary Care Provider (PCP)											
Moe Khaing Md	Practitioner - Primary Care Provider (PCP)											
Finnigan Karen Jean Md	Practitioner - Primary Care Provider (PCP)											
Chan Chun-Kit	Practitioner - Primary Care Provider (PCP)											
Okhravi Siavash Steve	Practitioner - Primary Care Provider (PCP)											
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)											
Hupriker Shirish S Md	Practitioner - Primary Care Provider (PCP)											
Gliatto Peter Matthew Md	Practitioner - Primary Care Provider (PCP)											
Luz Amarilis Lugo Md	Practitioner - Primary Care Provider (PCP)											
Misra Deepika Md	Practitioner - Primary Care Provider (PCP)											
Galvez Maida P Md	Practitioner - Primary Care Provider (PCP)											
Meltzer Elyse Michele	Practitioner - Primary Care Provider (PCP)											
Prigollini Alejandro Md	Practitioner - Primary Care Provider (PCP)											
Galustyan Sergey	Practitioner - Primary Care Provider (PCP)											
Allan Jessica Md	Practitioner - Primary Care Provider (PCP)											
Dharapak Patricia Md	Practitioner - Primary Care Provider (PCP)											
Kan Sang Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Perry Andrea	Practitioner - Primary Care Provider (PCP)											
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)											
Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)											
Thomasch Megan M Md	Practitioner - Primary Care Provider (PCP)											
Camargo Edgar Md	Practitioner - Primary Care Provider (PCP)											
Giantinoto Salvatore J Do	Practitioner - Primary Care Provider (PCP)											
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)											
Chen Chao Do	Practitioner - Primary Care Provider (PCP)											
Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)											
Zuger Abigail Dell Md	Practitioner - Primary Care Provider (PCP)											
Natalenko Irina Md	Practitioner - Primary Care Provider (PCP)											
Alzoobaee Faiz Orabi Md	Practitioner - Primary Care Provider (PCP)											
Coupet Nadege Marie Md	Practitioner - Primary Care Provider (PCP)											
Meah Yasmin Sultana Md	Practitioner - Primary Care Provider (PCP)											
Ferris David Craig Md	Practitioner - Primary Care Provider (PCP)											
Satsky Mindy B Md	Practitioner - Primary Care Provider (PCP)											
Naing Zaw Md	Practitioner - Primary Care Provider (PCP)											
Fano Michael	Practitioner - Primary Care Provider (PCP)											
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)											
Yin Xiaoshuang Md	Practitioner - Primary Care Provider (PCP)											
Gershengorina Sofya Md	Practitioner - Primary Care Provider (PCP)											
Joseph Marjorie Md	Practitioner - Primary Care Provider (PCP)											
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)											
Autz Arthur L	Practitioner - Primary Care Provider (PCP)											
Babekova Svetlana Np	Practitioner - Primary Care Provider (PCP)											
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)											
Christophe Gladys	Practitioner - Primary Care Provider (PCP)											
Davidson Morton I	Practitioner - Primary Care Provider (PCP)											
Federman Alex David Md	Practitioner - Primary Care Provider (PCP)											
Krishnan Sharila	Practitioner - Primary Care Provider (PCP)											
Maheshwari Anil	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ganatra Anjna Nain	Practitioner - Primary Care Provider (PCP)											
Schulman Gerald	Practitioner - Primary Care Provider (PCP)											
Shalhoub Robert Francis Md	Practitioner - Primary Care Provider (PCP)											
Singh Jagjit Md Pc	Practitioner - Primary Care Provider (PCP)											
Velez Wilfred Uhler Md	Practitioner - Primary Care Provider (PCP)											
Field Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Schirripa Anthony D Md	Practitioner - Primary Care Provider (PCP)											
Agaon Gavriil Md	Practitioner - Primary Care Provider (PCP)											
Syed-Naqvi Samina Altaf Md	Practitioner - Primary Care Provider (PCP)											
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)											
Vilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)											
Vasa Chiroq V Md	Practitioner - Primary Care Provider (PCP)											
Viray Alvin K Md	Practitioner - Primary Care Provider (PCP)											
Barbanel Eric William Md	Practitioner - Primary Care Provider (PCP)											
Nasser Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Parrinello Michael Christopher	Practitioner - Primary Care Provider (PCP)											
Vicencio Alfin G Md	Practitioner - Primary Care Provider (PCP)											
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)											
Dhillon Perminder Md	Practitioner - Primary Care Provider (PCP)											
Mackay Richard E Md	Practitioner - Primary Care Provider (PCP)											
Gonzalez-Klayman Noemi Md	Practitioner - Primary Care Provider (PCP)											
Jervis Ramiro Md	Practitioner - Primary Care Provider (PCP)											
Khaldarov Yevgeniy Md	Practitioner - Primary Care Provider (PCP)											
Mcdonagh Mary Valentine	Practitioner - Primary Care Provider (PCP)											
Besada Inacia Perez Md	Practitioner - Primary Care Provider (PCP)											
Savransky Alla Md	Practitioner - Primary Care Provider (PCP)											
Chery Roselyne Md	Practitioner - Primary Care Provider (PCP)											
Mui Wingtat Md	Practitioner - Primary Care Provider (PCP)											
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)											
Nautiyal Preeti Md	Practitioner - Primary Care Provider (PCP)											
Weeks Williams David	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cahill Ryan M Do	Practitioner - Primary Care Provider (PCP)											
Smith Sharon Ellen Md	Practitioner - Primary Care Provider (PCP)											
Armington Kevin John Md	Practitioner - Primary Care Provider (PCP)											
Parris Marcia	Practitioner - Primary Care Provider (PCP)											
Mathieu Claudine	Practitioner - Primary Care Provider (PCP)											
Farhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)											
Erlikh Tamara Md	Practitioner - Primary Care Provider (PCP)											
Lam Binh V Md	Practitioner - Primary Care Provider (PCP)											
Kim Tonia K. Md	Practitioner - Primary Care Provider (PCP)											
Markoff Brian A Md	Practitioner - Primary Care Provider (PCP)											
Brownlow Nathaniel Md	Practitioner - Primary Care Provider (PCP)											
Goins Michael	Practitioner - Primary Care Provider (PCP)											
Saigh Orit Md	Practitioner - Primary Care Provider (PCP)											
Levin Marc William Md	Practitioner - Primary Care Provider (PCP)											
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)											
Volokh Vladimir Md	Practitioner - Primary Care Provider (PCP)											
Ward Latonia Maria Md	Practitioner - Primary Care Provider (PCP)											
Kent Jennifer Ames Md	Practitioner - Primary Care Provider (PCP)											
Orris Maxine Md	Practitioner - Primary Care Provider (PCP)											
Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)											
Patel Vinisha Md	Practitioner - Primary Care Provider (PCP)											
Rodriguez Navarra	Practitioner - Primary Care Provider (PCP)											
Thibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)											
Menezes Cheryl Molaison	Practitioner - Primary Care Provider (PCP)											
Sheinfeld Joanna	Practitioner - Primary Care Provider (PCP)											
Mehra Sweeti Md	Practitioner - Primary Care Provider (PCP)											
Zilberman Alla	Practitioner - Primary Care Provider (PCP)											
Belotte Marie	Practitioner - Primary Care Provider (PCP)											
Phillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)											
Shein Ruvan Md	Practitioner - Primary Care Provider (PCP)											
Jimenez Roxanna	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hak Virender Md	Practitioner - Primary Care Provider (PCP)											
Heckman Barbara Jean	Practitioner - Primary Care Provider (PCP)											
Lin Jenny Jen-Yi Md	Practitioner - Primary Care Provider (PCP)											
John Bertha	Practitioner - Primary Care Provider (PCP)											
Wells Barbara	Practitioner - Primary Care Provider (PCP)											
Davydov Angela Md	Practitioner - Primary Care Provider (PCP)											
Spoto Amy E Md	Practitioner - Primary Care Provider (PCP)											
Inada Victor Katsuji Md	Practitioner - Primary Care Provider (PCP)											
Gracia Philome Jean Herve Md	Practitioner - Primary Care Provider (PCP)											
Valmond Augustus Md	Practitioner - Primary Care Provider (PCP)											
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)											
Piacente Dominick N Md	Practitioner - Primary Care Provider (PCP)											
Koshy Sanjana Cherian	Practitioner - Primary Care Provider (PCP)											
Klimenko Elena A Md	Practitioner - Primary Care Provider (PCP)											
Uribe Alejandra Maria Md	Practitioner - Primary Care Provider (PCP)											
Listman David A Md	Practitioner - Primary Care Provider (PCP)											
Deratus Karl Gerry Md	Practitioner - Primary Care Provider (PCP)											
Rodgers Stephen L	Practitioner - Primary Care Provider (PCP)											
Mcknight John Michael Md	Practitioner - Primary Care Provider (PCP)											
Lowe Rajani	Practitioner - Primary Care Provider (PCP)											
Shah Jilan Md	Practitioner - Primary Care Provider (PCP)											
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)											
Rendeiro Susanne	Practitioner - Primary Care Provider (PCP)											
Baron Natacha Adele	Practitioner - Primary Care Provider (PCP)											
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)											
Rice Laurie A Cochran Md	Practitioner - Primary Care Provider (PCP)											
Liao Emilia Pauline Md	Practitioner - Primary Care Provider (PCP)											
Timothy Beverly Antonia Rn	Practitioner - Primary Care Provider (PCP)											
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)											
Albier Fatiha	Practitioner - Primary Care Provider (PCP)											
Fteha Elie Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)											
Yasmeen Kauser Md	Practitioner - Primary Care Provider (PCP)											
Tavdy David Md	Practitioner - Primary Care Provider (PCP)											
Aronov Margarita A Md	Practitioner - Primary Care Provider (PCP)											
Scarlett Lissa Annette Md	Practitioner - Primary Care Provider (PCP)											
Nicoll Laura Ann Md	Practitioner - Primary Care Provider (PCP)											
Weissman Alicia Marlene Md	Practitioner - Primary Care Provider (PCP)											
Jung Tiffany Maysu	Practitioner - Primary Care Provider (PCP)											
Ramnarine Jotir	Practitioner - Primary Care Provider (PCP)											
Steklova Olga Md	Practitioner - Primary Care Provider (PCP)											
Sarkissian Edmond Md	Practitioner - Primary Care Provider (PCP)											
Mamoon Nahreen Md	Practitioner - Primary Care Provider (PCP)											
Androne Louis Cristian Md	Practitioner - Primary Care Provider (PCP)											
Asuen Imeutinyan Md	Practitioner - Primary Care Provider (PCP)											
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)											
Nowakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)											
Khanderia Vikr	Practitioner - Primary Care Provider (PCP)											
Lozah Mamdouh Shahata Md	Practitioner - Primary Care Provider (PCP)											
Aleksandrovich Viktoriya Md	Practitioner - Primary Care Provider (PCP)											
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)											
Assadi Mashid A	Practitioner - Primary Care Provider (PCP)											
Gault Allison Tamara Md	Practitioner - Primary Care Provider (PCP)											
Hesse Frederick R	Practitioner - Primary Care Provider (PCP)											
Renaud Jean Leopold Edwrin Md	Practitioner - Primary Care Provider (PCP)											
Bernard Yolande Frances Md	Practitioner - Primary Care Provider (PCP)											
Janas Nodar Md	Practitioner - Primary Care Provider (PCP)											
Makavana Jayeshkumar J Md	Practitioner - Primary Care Provider (PCP)											
Lu Haiyan	Practitioner - Primary Care Provider (PCP)											
Puente-Guzman Soledad Elvira	Practitioner - Primary Care Provider (PCP)											
Gador Susan Anabelle D	Practitioner - Primary Care Provider (PCP)											
Phillips Danielle Marie Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cook-Mack Jessica Phylis	Practitioner - Primary Care Provider (PCP)											
Staniloiu Maria Md	Practitioner - Primary Care Provider (PCP)											
Naughten James Kevin Do	Practitioner - Primary Care Provider (PCP)											
Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)											
Finkielstein Dennis Md	Practitioner - Primary Care Provider (PCP)											
Reddy Vidya Mettu Md	Practitioner - Primary Care Provider (PCP)											
Bustamante Marco Md	Practitioner - Primary Care Provider (PCP)											
Soriano Theresa A Md	Practitioner - Primary Care Provider (PCP)											
Ripp Jonathan A Md	Practitioner - Primary Care Provider (PCP)											
Schirripa John Piero Md	Practitioner - Primary Care Provider (PCP)											
Rohatgi Shiphali Md	Practitioner - Primary Care Provider (PCP)											
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)											
Marcantonio Colomba A Md	Practitioner - Primary Care Provider (PCP)											
Pahlavan Mohsen Md	Practitioner - Primary Care Provider (PCP)											
Bhaskar Mahesh Md	Practitioner - Primary Care Provider (PCP)											
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)											
Shah Harshida R Md	Practitioner - Primary Care Provider (PCP)											
Sethi Dinesh Md	Practitioner - Primary Care Provider (PCP)											
Rezvani Mitra Md	Practitioner - Primary Care Provider (PCP)											
Djen Simon	Practitioner - Primary Care Provider (PCP)											
Teets Raymond	Practitioner - Primary Care Provider (PCP)											
Gauvin Mila	Practitioner - Primary Care Provider (PCP)											
Suprin Gregory Md	Practitioner - Primary Care Provider (PCP)											
Aberg Judith	Practitioner - Primary Care Provider (PCP)											
Rubin Susan	Practitioner - Primary Care Provider (PCP)											
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)											
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)											
Schwimmer Joshua Adam Md	Practitioner - Primary Care Provider (PCP)											
Lovenvirth Wendi Jennifer Md	Practitioner - Primary Care Provider (PCP)											
Zellan Jonathan D Md	Practitioner - Primary Care Provider (PCP)											
Chavez Silvia	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kadam Ranjit S Md	Practitioner - Primary Care Provider (PCP)											
Astua Alfredo J Md	Practitioner - Primary Care Provider (PCP)											
Chattooo Premetesh Do	Practitioner - Primary Care Provider (PCP)											
Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)											
Iglesias Alejandro D Md	Practitioner - Primary Care Provider (PCP)											
Eidgah Mahyar Md	Practitioner - Primary Care Provider (PCP)											
Brunner Steven J Md	Practitioner - Primary Care Provider (PCP)											
Nghi Phuong M Md	Practitioner - Primary Care Provider (PCP)											
Nisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)											
Cheung Barbara A	Practitioner - Primary Care Provider (PCP)											
Jasti Harish Md	Practitioner - Primary Care Provider (PCP)											
Shpak Mikhail M Do	Practitioner - Primary Care Provider (PCP)											
Haque Sayera Md	Practitioner - Primary Care Provider (PCP)											
Pinkas Adina Md	Practitioner - Primary Care Provider (PCP)											
Moarefi Mehran-Reza Md	Practitioner - Primary Care Provider (PCP)											
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Tawil Laurence A Md	Practitioner - Primary Care Provider (PCP)											
Selbo Scot T Md	Practitioner - Primary Care Provider (PCP)											
Nelson Julian T Md	Practitioner - Primary Care Provider (PCP)											
Fievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)											
Bhat Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Tawil Rashmi P Md	Practitioner - Primary Care Provider (PCP)											
Spivak Dana Md	Practitioner - Primary Care Provider (PCP)											
Guillen Rafael A Md	Practitioner - Primary Care Provider (PCP)											
Feingold Leonard N Md	Practitioner - Primary Care Provider (PCP)											
Ho James Chung Md	Practitioner - Primary Care Provider (PCP)											
Read Dalan Md	Practitioner - Primary Care Provider (PCP)											
Burnham Daniel Christian	Practitioner - Primary Care Provider (PCP)											
Ostrowska Aneta	Practitioner - Primary Care Provider (PCP)											
Hodjati Ramin	Practitioner - Primary Care Provider (PCP)											
Wiener Joseph M Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)											
Petilla-Onorato Jessica Isabel Md	Practitioner - Primary Care Provider (PCP)											
Pinto Eduardo Navarro	Practitioner - Primary Care Provider (PCP)											
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)											
Majmudar Sejal	Practitioner - Primary Care Provider (PCP)											
Pumarol Alba	Practitioner - Primary Care Provider (PCP)											
Burger Alfred Paul Md	Practitioner - Primary Care Provider (PCP)											
Moreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)											
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)											
Ponieman Diego Andres Md	Practitioner - Primary Care Provider (PCP)											
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)											
Dilmanian Rossana	Practitioner - Primary Care Provider (PCP)											
Johnson Timothy Curtiss Md	Practitioner - Primary Care Provider (PCP)											
Theodore Ginette Np	Practitioner - Primary Care Provider (PCP)											
Fefer Jose Jacobo Md	Practitioner - Primary Care Provider (PCP)											
Psevdos George Jr Md	Practitioner - Primary Care Provider (PCP)											
Cespedes Michelle Simone	Practitioner - Primary Care Provider (PCP)											
Issack Joshua	Practitioner - Primary Care Provider (PCP)											
Domek Maciej Md	Practitioner - Primary Care Provider (PCP)											
Tran Richie Tuan Q Md	Practitioner - Primary Care Provider (PCP)											
Decherrie Linda Vandaele Md	Practitioner - Primary Care Provider (PCP)											
Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)											
Thomas Johnny Md	Practitioner - Primary Care Provider (PCP)											
Su Amy Md	Practitioner - Primary Care Provider (PCP)											
Patel Shamit P Md	Practitioner - Primary Care Provider (PCP)											
Kletsman Igor Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)											
Daskalakis Demetre Costas	Practitioner - Primary Care Provider (PCP)											
Voddi Madhu D Md	Practitioner - Primary Care Provider (PCP)											
Janice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)											
Nguyen James K	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Punj Sonia X	Practitioner - Primary Care Provider (PCP)											
Gribetz Irwin X	Practitioner - Primary Care Provider (PCP)											
Emmer Louis Mark Md	Practitioner - Primary Care Provider (PCP)											
Paige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)											
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)											
Pileta Lourdes X	Practitioner - Primary Care Provider (PCP)											
Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)											
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)											
Butt Rahila Md	Practitioner - Primary Care Provider (PCP)											
Lane Matthew John Md	Practitioner - Primary Care Provider (PCP)											
Shaps Stephanie Hope	Practitioner - Primary Care Provider (PCP)											
Tang David J Md	Practitioner - Primary Care Provider (PCP)											
Sierros Vasilios Md	Practitioner - Primary Care Provider (PCP)											
Forde Sandra Md	Practitioner - Primary Care Provider (PCP)											
Wong Chun Tung Md	Practitioner - Primary Care Provider (PCP)											
Gupte Amrita K Md	Practitioner - Primary Care Provider (PCP)											
Tun-Chiong Yolanda Do	Practitioner - Primary Care Provider (PCP)											
Bergman Akiva Md	Practitioner - Primary Care Provider (PCP)											
Chun Eunmee H	Practitioner - Primary Care Provider (PCP)											
Kissoon Surendra	Practitioner - Primary Care Provider (PCP)											
Akhrass Philippe Riad Md	Practitioner - Primary Care Provider (PCP)											
Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)											
Kashan Glenn Lawrence Md	Practitioner - Primary Care Provider (PCP)											
Robinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)											
Bron Yana Md	Practitioner - Primary Care Provider (PCP)											
Sigrest Barbara Md	Practitioner - Primary Care Provider (PCP)											
Poitevien Vaty	Practitioner - Primary Care Provider (PCP)											
Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)											
Horn Ansell Np	Practitioner - Primary Care Provider (PCP)											
Miller Marc Andrew Md	Practitioner - Primary Care Provider (PCP)											
Chetreanu Alexandrina	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Spieler Leah Matisse	Practitioner - Primary Care Provider (PCP)											
Chaudhry Naeem Akhter Md	Practitioner - Primary Care Provider (PCP)											
Sigel L Keith Md	Practitioner - Primary Care Provider (PCP)											
Kopstick Eliyahu Samuel Md	Practitioner - Primary Care Provider (PCP)											
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)											
Jahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)											
Manini Corinna C Md	Practitioner - Primary Care Provider (PCP)											
Gerolemou Louis N Do	Practitioner - Primary Care Provider (PCP)											
Factor Stephanie Hope Md	Practitioner - Primary Care Provider (PCP)											
Novak Bethany Randi	Practitioner - Primary Care Provider (PCP)											
Faroqui Fazal G Do	Practitioner - Primary Care Provider (PCP)											
Osmani Mohammed Md	Practitioner - Primary Care Provider (PCP)											
Othoniel Marlene	Practitioner - Primary Care Provider (PCP)											
Adamian Julia Md	Practitioner - Primary Care Provider (PCP)											
Kensaint Pascale Md	Practitioner - Primary Care Provider (PCP)											
Thomas Nicole Md	Practitioner - Primary Care Provider (PCP)											
Kogos Alexander Md	Practitioner - Primary Care Provider (PCP)											
Grant Jessica J Md	Practitioner - Primary Care Provider (PCP)											
Zoubtsova Minzalia Md	Practitioner - Primary Care Provider (PCP)											
Cheng Huaxu Md	Practitioner - Primary Care Provider (PCP)											
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)											
Bassey Yarromi Augustine Eyo	Practitioner - Primary Care Provider (PCP)											
Meacher Peter	Practitioner - Primary Care Provider (PCP)											
Arron Martin Md	Practitioner - Primary Care Provider (PCP)											
Marx Katherine	Practitioner - Primary Care Provider (PCP)											
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)											
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)											
Garber Julia	Practitioner - Primary Care Provider (PCP)											
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)											
Bichotte Ligonde Sophia Md	Practitioner - Primary Care Provider (PCP)											
Kuo Nan-Hsien Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cha Yonhee Md	Practitioner - Primary Care Provider (PCP)											
Isaacs-Charles Karen Ann Md	Practitioner - Primary Care Provider (PCP)											
Cieloszyk Kinga Marta Md	Practitioner - Primary Care Provider (PCP)											
Widoff Juliet Md	Practitioner - Primary Care Provider (PCP)											
Lau Christopher Yu-Yen Md	Practitioner - Primary Care Provider (PCP)											
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)											
Jaiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)											
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)											
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)											
Perumareddi Krishna	Practitioner - Primary Care Provider (PCP)											
Adams-Henry Claudeth	Practitioner - Primary Care Provider (PCP)											
Navid Kathy Farima Md	Practitioner - Primary Care Provider (PCP)											
Noori Khalid A Md	Practitioner - Primary Care Provider (PCP)											
Khader Rawand Sudqi Md	Practitioner - Primary Care Provider (PCP)											
Matayev Svetlana Sionova Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)											
Thanik-Steenburgh Erin	Practitioner - Primary Care Provider (PCP)											
Mararenko Larisa Md	Practitioner - Primary Care Provider (PCP)											
Blush Joel A Md	Practitioner - Primary Care Provider (PCP)											
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)											
Lutz Anna Md	Practitioner - Primary Care Provider (PCP)											
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)											
Chang Jung Mi Md	Practitioner - Primary Care Provider (PCP)											
Arnon Ronen Md	Practitioner - Primary Care Provider (PCP)											
Levine Claudia Md	Practitioner - Primary Care Provider (PCP)											
Briones Alan Paul Santos Md	Practitioner - Primary Care Provider (PCP)											
Guidera Catherine Np	Practitioner - Primary Care Provider (PCP)											
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)											
Makarovskaya Marina Md	Practitioner - Primary Care Provider (PCP)											
Babaeva Saiera Md	Practitioner - Primary Care Provider (PCP)											
Brody Erica Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)											
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)											
Yeddu Mrilini Marthamoses Md	Practitioner - Primary Care Provider (PCP)											
Uthman Adeola Rafihhi Md	Practitioner - Primary Care Provider (PCP)											
Chhipa Mohammad Haroon Md	Practitioner - Primary Care Provider (PCP)											
Ainsworth Alison M	Practitioner - Primary Care Provider (PCP)											
Loona Reena Md	Practitioner - Primary Care Provider (PCP)											
Patel Dipal Md	Practitioner - Primary Care Provider (PCP)											
Joy Prince Md	Practitioner - Primary Care Provider (PCP)											
Choe Josefina Luna Md	Practitioner - Primary Care Provider (PCP)											
Sivareddy Sailaja Md	Practitioner - Primary Care Provider (PCP)											
Hernandez Cameron Roland Md	Practitioner - Primary Care Provider (PCP)											
Thomas Suja M	Practitioner - Primary Care Provider (PCP)											
Weiss Susan	Practitioner - Primary Care Provider (PCP)											
Vinayagasundaram Bhanumathy Md	Practitioner - Primary Care Provider (PCP)											
Muir Janice Md	Practitioner - Primary Care Provider (PCP)											
Im Shelly A Md	Practitioner - Primary Care Provider (PCP)											
Iannitti-Hulse Iannitti-H	Practitioner - Primary Care Provider (PCP)											
Myint Richard Md	Practitioner - Primary Care Provider (PCP)											
Pavese Heidi Elizabeth	Practitioner - Primary Care Provider (PCP)											
Agrawal Veevek Anand Md	Practitioner - Primary Care Provider (PCP)											
Eberhardt Kelly Jean Md	Practitioner - Primary Care Provider (PCP)											
Klein David Matthew Md	Practitioner - Primary Care Provider (PCP)											
Mcinerney-Lopez Regina Do	Practitioner - Primary Care Provider (PCP)											
Nissim Julie Md	Practitioner - Primary Care Provider (PCP)											
Fernaine George Md	Practitioner - Primary Care Provider (PCP)											
Cosme-Thormann Braulio Federico	Practitioner - Primary Care Provider (PCP)											
Kaplinsky Diana Md	Practitioner - Primary Care Provider (PCP)											
Chu Carolyn Md	Practitioner - Primary Care Provider (PCP)											
Tkachenko Natalya Md	Practitioner - Primary Care Provider (PCP)											
Katz Cynthia J Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wajnberg Ania Md	Practitioner - Primary Care Provider (PCP)											
Forsyth Beverly Alison Md	Practitioner - Primary Care Provider (PCP)											
Bakshi Anjali Md	Practitioner - Primary Care Provider (PCP)											
Abraham Sherly Md	Practitioner - Primary Care Provider (PCP)											
Rajda Geetanjali Md	Practitioner - Primary Care Provider (PCP)											
Harbord Nikolas B Md	Practitioner - Primary Care Provider (PCP)											
Pati Rituparna	Practitioner - Primary Care Provider (PCP)											
Shen Kuan Hung Md	Practitioner - Primary Care Provider (PCP)											
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)											
Matthew S Cohen Md Pc	Practitioner - Primary Care Provider (PCP)											
Davidoff Samuel Md	Practitioner - Primary Care Provider (PCP)											
Tam Cynthia J Md	Practitioner - Primary Care Provider (PCP)											
Das Provat Md	Practitioner - Primary Care Provider (PCP)											
Nosal Sarah Catherine	Practitioner - Primary Care Provider (PCP)											
Stein Tara	Practitioner - Primary Care Provider (PCP)											
Osorio Georgina	Practitioner - Primary Care Provider (PCP)											
Ferrara Tonijean	Practitioner - Primary Care Provider (PCP)											
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)											
Ruhe Jorg Joachim	Practitioner - Primary Care Provider (PCP)											
Jimmy R Sitt	Practitioner - Primary Care Provider (PCP)											
Russak Lisa	Practitioner - Primary Care Provider (PCP)											
Blair Seidler Hammond	Practitioner - Primary Care Provider (PCP)											
Cecilia Griselda Calderon Md	Practitioner - Primary Care Provider (PCP)											
Persaud Indrani	Practitioner - Primary Care Provider (PCP)											
Tung Keith	Practitioner - Primary Care Provider (PCP)											
Cohen Sandra	Practitioner - Primary Care Provider (PCP)											
Chanchal Deep Sabharwal	Practitioner - Primary Care Provider (PCP)											
Erlikh Irina	Practitioner - Primary Care Provider (PCP)											
Meer John Fredric Md	Practitioner - Primary Care Provider (PCP)											
Arend Jonathan	Practitioner - Primary Care Provider (PCP)											
Chen Abigail	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Corrigan Kathleen	Practitioner - Primary Care Provider (PCP)											
Eisenson Arlene	Practitioner - Primary Care Provider (PCP)											
Dennis Tian-Shu Chang	Practitioner - Primary Care Provider (PCP)											
Quinn Carrie	Practitioner - Primary Care Provider (PCP)											
Maybody Shideh	Practitioner - Primary Care Provider (PCP)											
Modesta M Tako Md	Practitioner - Primary Care Provider (PCP)											
Swaroopa Chinnappala Md	Practitioner - Primary Care Provider (PCP)											
Frederic Bakhchi Md	Practitioner - Primary Care Provider (PCP)											
Poonthota Anjana	Practitioner - Primary Care Provider (PCP)											
Osmanovic Ferid	Practitioner - Primary Care Provider (PCP)											
Teng Susanna Md	Practitioner - Primary Care Provider (PCP)											
Abdelmassih Shawkat G	Practitioner - Primary Care Provider (PCP)											
Zelenetz Michael Ivan Md	Practitioner - Primary Care Provider (PCP)											
Gottlock Robbins L	Practitioner - Primary Care Provider (PCP)											
Eduard Fuzaylov	Practitioner - Primary Care Provider (PCP)											
Goforth Thomas	Practitioner - Primary Care Provider (PCP)											
Tawil Ramzi A Md	Practitioner - Primary Care Provider (PCP)											
Adeyinka Adebayo	Practitioner - Primary Care Provider (PCP)											
Rule Erin Eileen Mdf	Practitioner - Primary Care Provider (PCP)											
Litrivis Evgenia Md	Practitioner - Primary Care Provider (PCP)											
Osman Sami	Practitioner - Primary Care Provider (PCP)											
Predrag Popovic Md	Practitioner - Primary Care Provider (PCP)											
Nadpara Kajalber N	Practitioner - Primary Care Provider (PCP)											
Beth Israel Medical Ctr Act	Practitioner - Primary Care Provider (PCP)											
Yousaf Ali	Practitioner - Primary Care Provider (PCP)											
Sara Danielle Lorenz Md	Practitioner - Primary Care Provider (PCP)											
Mathew Liby	Practitioner - Primary Care Provider (PCP)											
Eric S Barna	Practitioner - Primary Care Provider (PCP)											
Shimonov Josef Md	Practitioner - Primary Care Provider (PCP)											
Vero Erica	Practitioner - Primary Care Provider (PCP)											
Miller Elizabeth	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sapna Shah Md	Practitioner - Primary Care Provider (PCP)											
An Jianqiang Md	Practitioner - Primary Care Provider (PCP)											
Shahid Atter Muhammad	Practitioner - Primary Care Provider (PCP)											
Tilt Lindsey Carroll Md	Practitioner - Primary Care Provider (PCP)											
Kerrie Molloy-Barr	Practitioner - Primary Care Provider (PCP)											
Vangeepuram Nita Md	Practitioner - Primary Care Provider (PCP)											
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)											
Thomas Bindhu Kanjiravilayil Md	Practitioner - Primary Care Provider (PCP)											
Thuy-Tien Le Dam Md	Practitioner - Primary Care Provider (PCP)											
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)											
Mohammad N Mazid Md	Practitioner - Primary Care Provider (PCP)											
Seidler Afet Md	Practitioner - Primary Care Provider (PCP)											
Lazaroff Florence Md	Practitioner - Primary Care Provider (PCP)											
Rosenbloom Sylvie	Practitioner - Primary Care Provider (PCP)											
Farrell Cristina	Practitioner - Primary Care Provider (PCP)											
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)											
Wong Hok	Practitioner - Primary Care Provider (PCP)											
Barasch Daphna	Practitioner - Primary Care Provider (PCP)											
Chadha Manish	Practitioner - Primary Care Provider (PCP)											
Zhang Meng	Practitioner - Primary Care Provider (PCP)											
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)											
Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)											
Lai Anne	Practitioner - Primary Care Provider (PCP)											
Ameri Ali	Practitioner - Primary Care Provider (PCP)											
Sinha Nandita	Practitioner - Primary Care Provider (PCP)											
Hoffman Judith	Practitioner - Primary Care Provider (PCP)											
Guerra Ana	Practitioner - Primary Care Provider (PCP)											
Chafian David Jonathan Md	Practitioner - Primary Care Provider (PCP)											
Hefferon Susan	Practitioner - Primary Care Provider (PCP)											
Kolotinskaya Irina Md	Practitioner - Primary Care Provider (PCP)											
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)											
D Oleo Vargas Maximo Jose	Practitioner - Primary Care Provider (PCP)											
Minn Myoe	Practitioner - Primary Care Provider (PCP)											
Irani Dinaz	Practitioner - Primary Care Provider (PCP)											
Scott A Weiss Md	Practitioner - Primary Care Provider (PCP)											
Cherian Siby Vengal Md	Practitioner - Primary Care Provider (PCP)											
Flanagan Abiga	Practitioner - Primary Care Provider (PCP)											
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)											
Chung Danna	Practitioner - Primary Care Provider (PCP)											
David Monica	Practitioner - Primary Care Provider (PCP)											
Obonaga Sheila	Practitioner - Primary Care Provider (PCP)											
Wen-Ray Thomas Hsu	Practitioner - Primary Care Provider (PCP)											
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)											
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)											
Ramkeesoon Rosemarie Np	Practitioner - Primary Care Provider (PCP)											
Drazenovic Ivo	Practitioner - Primary Care Provider (PCP)											
Remenar Lin-Lin Yu-Lin Md	Practitioner - Primary Care Provider (PCP)											
Altaf Hussain Shaik	Practitioner - Primary Care Provider (PCP)											
Anandaraja Natasha Ruvini Md	Practitioner - Primary Care Provider (PCP)											
Peccoralo Lauren Alise Md	Practitioner - Primary Care Provider (PCP)											
Ford Miriam	Practitioner - Primary Care Provider (PCP)											
Jhagroo Omesh	Practitioner - Primary Care Provider (PCP)											
Ranin-Lay Mari	Practitioner - Primary Care Provider (PCP)											
Drake Victoria	Practitioner - Primary Care Provider (PCP)											
Tomback Julie	Practitioner - Primary Care Provider (PCP)											
Duncan Neasha	Practitioner - Primary Care Provider (PCP)											
Gati Allison	Practitioner - Primary Care Provider (PCP)											
Herlande Penn-Durandisse	Practitioner - Primary Care Provider (PCP)											
Martin Monica A	Practitioner - Primary Care Provider (PCP)											
Jennifer B Cerasoli Md	Practitioner - Primary Care Provider (PCP)											
Rios Carlos Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chu Jaime	Practitioner - Primary Care Provider (PCP)											
Mir Khawaja S	Practitioner - Primary Care Provider (PCP)											
Chow Desiree	Practitioner - Primary Care Provider (PCP)											
Samatha Bagam	Practitioner - Primary Care Provider (PCP)											
Wang Stephanie Chih-I	Practitioner - Primary Care Provider (PCP)											
Kaw Pankaj	Practitioner - Primary Care Provider (PCP)											
Krauskopf Katherine	Practitioner - Primary Care Provider (PCP)											
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)											
Rahman Riaz	Practitioner - Primary Care Provider (PCP)											
Kale Minal Sharatkumar Md	Practitioner - Primary Care Provider (PCP)											
Miller Sarah	Practitioner - Primary Care Provider (PCP)											
Hollman Dominic	Practitioner - Primary Care Provider (PCP)											
Shust Gail	Practitioner - Primary Care Provider (PCP)											
Palinski Suzanne	Practitioner - Primary Care Provider (PCP)											
Masson Ella	Practitioner - Primary Care Provider (PCP)											
Linetskaya Irina	Practitioner - Primary Care Provider (PCP)											
Siddiqui Ayesha	Practitioner - Primary Care Provider (PCP)											
Guindi Nabil Boshra	Practitioner - Primary Care Provider (PCP)											
Geraldine Yasmine Joseph	Practitioner - Primary Care Provider (PCP)											
Blacher Eric David Md	Practitioner - Primary Care Provider (PCP)											
Summers Rebecca	Practitioner - Primary Care Provider (PCP)											
Radix Anita Eileen	Practitioner - Primary Care Provider (PCP)											
Goldberg Tamara	Practitioner - Primary Care Provider (PCP)											
Portalatin Helen	Practitioner - Primary Care Provider (PCP)											
Sokolova Ekaterina	Practitioner - Primary Care Provider (PCP)											
Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)											
Apolaya Pamela Evelyn	Practitioner - Primary Care Provider (PCP)											
Vega Aida	Practitioner - Primary Care Provider (PCP)											
Meraz Eddie	Practitioner - Primary Care Provider (PCP)											
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)											
Kim Kyu-Han Md	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dantchenko Victoria Md	Practitioner - Primary Care Provider (PCP)											
Miller Alisha Renee Md	Practitioner - Primary Care Provider (PCP)											
Ojeyemi Tolulope Damilola	Practitioner - Primary Care Provider (PCP)											
Pristoupa Olga Md	Practitioner - Primary Care Provider (PCP)											
Grullon-Figueroa Lorena Md	Practitioner - Primary Care Provider (PCP)											
Petelin Andrew Patrick Md	Practitioner - Primary Care Provider (PCP)											
Kacin Christophe	Practitioner - Primary Care Provider (PCP)											
Rahman Andreea	Practitioner - Primary Care Provider (PCP)											
Bowers Daniel	Practitioner - Primary Care Provider (PCP)											
Hahn Erica Kyle	Practitioner - Primary Care Provider (PCP)											
Melis James Mark	Practitioner - Primary Care Provider (PCP)											
Charnow Noemi	Practitioner - Primary Care Provider (PCP)											
Hill Keran	Practitioner - Primary Care Provider (PCP)											
Merchant Yuko Md	Practitioner - Primary Care Provider (PCP)											
Tsai Tien-Tsai	Practitioner - Primary Care Provider (PCP)											
Ares Ella	Practitioner - Primary Care Provider (PCP)											
Spitzer Matthew	Practitioner - Primary Care Provider (PCP)											
Lekht Vladimir	Practitioner - Primary Care Provider (PCP)											
Diana M Rogers Np	Practitioner - Primary Care Provider (PCP)											
Sisser Rachel	Practitioner - Primary Care Provider (PCP)											
Landerer David	Practitioner - Primary Care Provider (PCP)											
Anthony-Yearwood Patricia	Practitioner - Primary Care Provider (PCP)											
Dubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)											
Gray Andrea	Practitioner - Primary Care Provider (PCP)											
Turetsky Risa Ross	Practitioner - Primary Care Provider (PCP)											
Daniel Rose	Practitioner - Primary Care Provider (PCP)											
Balfour Jennifer	Practitioner - Primary Care Provider (PCP)											
Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)											
Meredith Wepner Grossman	Practitioner - Primary Care Provider (PCP)											
Michael M Gaisa	Practitioner - Primary Care Provider (PCP)											
Patil Rajashree	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Huyett Jeffrey Wayne	Practitioner - Primary Care Provider (PCP)											
Jao Jennifer	Practitioner - Primary Care Provider (PCP)											
Emily Otis Taylor Md	Practitioner - Primary Care Provider (PCP)											
Sulangi-Lorenc Sheryl Rivera	Practitioner - Primary Care Provider (PCP)											
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)											
Douglas Orin Albert	Practitioner - Primary Care Provider (PCP)											
Schonberg Dana	Practitioner - Primary Care Provider (PCP)											
Joseph Myriam	Practitioner - Primary Care Provider (PCP)											
Gazali Radfan M	Practitioner - Primary Care Provider (PCP)											
Lai Joanne Md	Practitioner - Primary Care Provider (PCP)											
Tenney Nancy Lee	Practitioner - Primary Care Provider (PCP)											
Jennifer Kar Yee Hui	Practitioner - Primary Care Provider (PCP)											
Mohanraj Edwardine Mirnalini	Practitioner - Primary Care Provider (PCP)											
Ali Aleem A	Practitioner - Primary Care Provider (PCP)											
Ascunce Gil Ignacio	Practitioner - Primary Care Provider (PCP)											
Shukurova Zukhra	Practitioner - Primary Care Provider (PCP)											
Ko Fred Chau-Yang	Practitioner - Primary Care Provider (PCP)											
Lawrence Donna Anthea	Practitioner - Primary Care Provider (PCP)											
Azizi Efat	Practitioner - Primary Care Provider (PCP)											
Dudek Mona	Practitioner - Primary Care Provider (PCP)											
Mehandru Saurabh	Practitioner - Primary Care Provider (PCP)											
Cadag Stefan	Practitioner - Primary Care Provider (PCP)											
Page Cameron Stuart	Practitioner - Primary Care Provider (PCP)											
Priyanka Mittar	Practitioner - Primary Care Provider (PCP)											
Denny Martin	Practitioner - Primary Care Provider (PCP)											
Suma Dasari	Practitioner - Primary Care Provider (PCP)											
Latt Ko Ko	Practitioner - Primary Care Provider (PCP)											
White Camele	Practitioner - Primary Care Provider (PCP)											
Murray Carolina	Practitioner - Primary Care Provider (PCP)											
Feder Erica	Practitioner - Primary Care Provider (PCP)											
Ponce Sara	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Abankwah Akosua Sarpomaa	Practitioner - Primary Care Provider (PCP)											
Galanti Norman Md	Practitioner - Primary Care Provider (PCP)											
Bello John Md	Practitioner - Primary Care Provider (PCP)											
Dipen Patel Md	Practitioner - Primary Care Provider (PCP)											
Zelener Marina L Do	Practitioner - Primary Care Provider (PCP)											
Mehta Rajen	Practitioner - Primary Care Provider (PCP)											
Arabelo Howard Anthony De La Paz	Practitioner - Primary Care Provider (PCP)											
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)											
Phillip Sohn	Practitioner - Primary Care Provider (PCP)											
Min Insung	Practitioner - Primary Care Provider (PCP)											
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)											
Nassif Neven Ibrahim	Practitioner - Primary Care Provider (PCP)											
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)											
Martin Michelle	Practitioner - Primary Care Provider (PCP)											
Suja Vinod	Practitioner - Primary Care Provider (PCP)											
Stefani Ann Russo	Practitioner - Primary Care Provider (PCP)											
Appiah-Agyemang Emmanuel	Practitioner - Primary Care Provider (PCP)											
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)											
Garcia-Fusco Veronica	Practitioner - Primary Care Provider (PCP)											
Mccormick Elizabeth T	Practitioner - Primary Care Provider (PCP)											
Menon Rekha	Practitioner - Primary Care Provider (PCP)											
Mahale Rekha	Practitioner - Primary Care Provider (PCP)											
Talcott James	Practitioner - Primary Care Provider (PCP)											
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)											
Hudesman David Philip	Practitioner - Primary Care Provider (PCP)											
Kupershtokh Svetlana	Practitioner - Primary Care Provider (PCP)											
Onianwa Amaka Laureta	Practitioner - Primary Care Provider (PCP)											
Jenkins Monique	Practitioner - Primary Care Provider (PCP)											
Sarin Aparna	Practitioner - Primary Care Provider (PCP)											
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)											
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Solis Edward	Practitioner - Primary Care Provider (PCP)											
Mayer Victoria Lee	Practitioner - Primary Care Provider (PCP)											
Amos Curtis	Practitioner - Primary Care Provider (PCP)											
Judeh Hani	Practitioner - Primary Care Provider (PCP)											
Kirkham Elizabeth	Practitioner - Primary Care Provider (PCP)											
Khaim Rafael Np-C	Practitioner - Primary Care Provider (PCP)											
Chitu Carmen Elena	Practitioner - Primary Care Provider (PCP)											
Levine-Tanco Karen	Practitioner - Primary Care Provider (PCP)											
Agashiwala Rajiv	Practitioner - Primary Care Provider (PCP)											
Desikan Sonia	Practitioner - Primary Care Provider (PCP)											
Oliver Kristin	Practitioner - Primary Care Provider (PCP)											
Truglio Joseph	Practitioner - Primary Care Provider (PCP)											
Kopke Mary	Practitioner - Primary Care Provider (PCP)											
Lee Melissa	Practitioner - Primary Care Provider (PCP)											
Chase Jennifer C	Practitioner - Primary Care Provider (PCP)											
Wanliss Cheryll	Practitioner - Primary Care Provider (PCP)											
Sy Sheldon	Practitioner - Primary Care Provider (PCP)											
Young-Geye Stephanie	Practitioner - Primary Care Provider (PCP)											
Fernandez Beverly A	Practitioner - Primary Care Provider (PCP)											
Camargo Marianne	Practitioner - Primary Care Provider (PCP)											
Iqbal Adeel Azmat	Practitioner - Primary Care Provider (PCP)											
Beuria Prarthana Md	Practitioner - Primary Care Provider (PCP)											
Liang Elizabeth	Practitioner - Primary Care Provider (PCP)											
Cho Hyung	Practitioner - Primary Care Provider (PCP)											
Karp Sara	Practitioner - Primary Care Provider (PCP)											
Reich Danya	Practitioner - Primary Care Provider (PCP)											
Semanision Kristen	Practitioner - Primary Care Provider (PCP)											
Gomez Gomez Veronica Del Carmen	Practitioner - Primary Care Provider (PCP)											
Tamdji Natacha	Practitioner - Primary Care Provider (PCP)											
Hui Yiqun	Practitioner - Primary Care Provider (PCP)											
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Contreras Johanna Paola	Practitioner - Primary Care Provider (PCP)											
Saint-Louis Frantz Fils Md	Practitioner - Primary Care Provider (PCP)											
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)											
Sazan Inga	Practitioner - Primary Care Provider (PCP)											
Roth Rachel	Practitioner - Primary Care Provider (PCP)											
Mallapu Shravan K	Practitioner - Primary Care Provider (PCP)											
Samra Faraj	Practitioner - Primary Care Provider (PCP)											
Goldstein Zil	Practitioner - Primary Care Provider (PCP)											
Sacher Mandy Lauren	Practitioner - Primary Care Provider (PCP)											
Beaubrun Donnie	Practitioner - Primary Care Provider (PCP)											
Lin Zheng	Practitioner - Primary Care Provider (PCP)											
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)											
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)											
Cronmiller Susanna	Practitioner - Primary Care Provider (PCP)											
Win Khin	Practitioner - Primary Care Provider (PCP)											
Lam Kimberly R	Practitioner - Primary Care Provider (PCP)											
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)											
Kelly Roberta	Practitioner - Primary Care Provider (PCP)											
Budrock Karin Marie	Practitioner - Primary Care Provider (PCP)											
Simon Margo	Practitioner - Primary Care Provider (PCP)											
Rahman Rounak	Practitioner - Primary Care Provider (PCP)											
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)											
Fedoseeva Maria	Practitioner - Primary Care Provider (PCP)											
Hecht Michael D	Practitioner - Primary Care Provider (PCP)											
Phair Jessica E A	Practitioner - Primary Care Provider (PCP)											
Singh Manoranjan	Practitioner - Primary Care Provider (PCP)											
Shiblee Towhid	Practitioner - Primary Care Provider (PCP)											
Wilson Elizabeth Marie	Practitioner - Primary Care Provider (PCP)											
Kim Sarah K	Practitioner - Primary Care Provider (PCP)											
Ahn Linda	Practitioner - Primary Care Provider (PCP)											
Buhion Caroline	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wang Emily H	Practitioner - Primary Care Provider (PCP)											
Raufman Joshua	Practitioner - Primary Care Provider (PCP)											
Miller Michael	Practitioner - Primary Care Provider (PCP)											
Medder Nia	Practitioner - Primary Care Provider (PCP)											
Truong Susan	Practitioner - Primary Care Provider (PCP)											
Cohen Randy Edward	Practitioner - Primary Care Provider (PCP)											
Pidkaminetskiy Vasyl	Practitioner - Primary Care Provider (PCP)											
Shah Parth	Practitioner - Primary Care Provider (PCP)											
Benrath Michelle	Practitioner - Primary Care Provider (PCP)											
Trenton Brooke	Practitioner - Primary Care Provider (PCP)											
Chasan Rachel	Practitioner - Primary Care Provider (PCP)											
Chelouche Julie Anne	Practitioner - Primary Care Provider (PCP)											
Dubey Sudha	Practitioner - Primary Care Provider (PCP)											
Singh Simarjit	Practitioner - Primary Care Provider (PCP)											
Braza Mary	Practitioner - Primary Care Provider (PCP)											
Roshchina Yelena	Practitioner - Primary Care Provider (PCP)											
Guadron Rodolfo	Practitioner - Primary Care Provider (PCP)											
Wiesinger Katherine	Practitioner - Primary Care Provider (PCP)											
Solomon Rachel	Practitioner - Primary Care Provider (PCP)											
Bergman Michael	Practitioner - Primary Care Provider (PCP)											
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)											
Wang Lan	Practitioner - Primary Care Provider (PCP)											
Baiduc Bettina	Practitioner - Primary Care Provider (PCP)											
Anglade Claudia	Practitioner - Primary Care Provider (PCP)											
Staples Karen	Practitioner - Primary Care Provider (PCP)											
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)											
Veluswamy Rajwanth	Practitioner - Primary Care Provider (PCP)											
Leroy-Sterling Marilyn	Practitioner - Primary Care Provider (PCP)											
Fakhoury Wael	Practitioner - Primary Care Provider (PCP)											
Yuen Jacqueline	Practitioner - Primary Care Provider (PCP)											
Chandra Preeti Abhinav	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Banner Kenneth	Practitioner - Primary Care Provider (PCP)											
Afroza Farzana	Practitioner - Primary Care Provider (PCP)											
Antoine Michaelle	Practitioner - Primary Care Provider (PCP)											
Qaqish Saed	Practitioner - Primary Care Provider (PCP)											
Gerner Jenny	Practitioner - Primary Care Provider (PCP)											
Agarwal Ritu	Practitioner - Primary Care Provider (PCP)											
Khalid Imran	Practitioner - Primary Care Provider (PCP)											
Koicke Betsy C	Practitioner - Primary Care Provider (PCP)											
Xu Tao Shiwei	Practitioner - Primary Care Provider (PCP)											
Ginde Ranjan	Practitioner - Primary Care Provider (PCP)											
Pena Armando Juan	Practitioner - Primary Care Provider (PCP)											
Gupta Ashita	Practitioner - Primary Care Provider (PCP)											
Lin Lee Yulee	Practitioner - Primary Care Provider (PCP)											
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)											
Truong Tuyettrinh Nguyen	Practitioner - Primary Care Provider (PCP)											
Goldstone Elaine Brown	Practitioner - Primary Care Provider (PCP)											
Gonzalez Katherne	Practitioner - Primary Care Provider (PCP)											
Tan Wu	Practitioner - Primary Care Provider (PCP)											
Dickerson Lauren	Practitioner - Primary Care Provider (PCP)											
Berman Paul Jeremy	Practitioner - Primary Care Provider (PCP)											
Aquino Nicolas Mariano Ii	Practitioner - Primary Care Provider (PCP)											
Patel Deepti Dev	Practitioner - Primary Care Provider (PCP)											
Canlas Aurora Juliana	Practitioner - Primary Care Provider (PCP)											
Reckrey Margaret Jennifer	Practitioner - Primary Care Provider (PCP)											
Gabriana Nimfa	Practitioner - Primary Care Provider (PCP)											
Rivera Veronica	Practitioner - Primary Care Provider (PCP)											
Hall Tami L	Practitioner - Primary Care Provider (PCP)											
Helbig Sina	Practitioner - Primary Care Provider (PCP)											
March Anika Jolene	Practitioner - Primary Care Provider (PCP)											
Edwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)											
Davey Kelly G	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bissonette Maya Sahan	Practitioner - Primary Care Provider (PCP)											
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)											
Jagger Samantha Jane	Practitioner - Primary Care Provider (PCP)											
Faculty Practice Associates	Practitioner - Primary Care Provider (PCP)											
Enschede Elizabeth	Practitioner - Primary Care Provider (PCP)											
Garcia Quinones Saribel	Practitioner - Primary Care Provider (PCP)											
Rubin Eva	Practitioner - Primary Care Provider (PCP)											
Okoye Safiyyah Maryam	Practitioner - Primary Care Provider (PCP)											
Malhotra Sujata	Practitioner - Primary Care Provider (PCP)											
Mathews Premila Maria	Practitioner - Primary Care Provider (PCP)											
Hsiung Ahmed Leslie	Practitioner - Primary Care Provider (PCP)											
Fine Elyse	Practitioner - Primary Care Provider (PCP)											
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)											
Mckinney Robin Cylinthia	Practitioner - Primary Care Provider (PCP)											
Gounder Celine Rani	Practitioner - Primary Care Provider (PCP)											
Danik Stephan B	Practitioner - Primary Care Provider (PCP)											
Peimer Marta Silvee	Practitioner - Primary Care Provider (PCP)											
Braun Maureen K	Practitioner - Primary Care Provider (PCP)											
Chakraborty Samhita	Practitioner - Primary Care Provider (PCP)											
Brown Laura E	Practitioner - Primary Care Provider (PCP)											
Chopra Ashok Chanparkash	Practitioner - Primary Care Provider (PCP)											
Mercedes Angela	Practitioner - Primary Care Provider (PCP)											
Luna La	Practitioner - Primary Care Provider (PCP)											
Paradiso Catherine Ann	Practitioner - Primary Care Provider (PCP)											
Lin Elaine Patricia	Practitioner - Primary Care Provider (PCP)											
Barrett Conor Dominic	Practitioner - Primary Care Provider (PCP)											
Sta Ana Victor	Practitioner - Primary Care Provider (PCP)											
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)											
Riaz Aasma	Practitioner - Primary Care Provider (PCP)											
Noonan Nicole A	Practitioner - Primary Care Provider (PCP)											
Law Singwu David	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wade Mark	Practitioner - Primary Care Provider (PCP)											
Gentes Meredith	Practitioner - Primary Care Provider (PCP)											
Knorr Alexa	Practitioner - Primary Care Provider (PCP)											
Desrosiers Jean Claude	Practitioner - Primary Care Provider (PCP)											
Weir David C	Practitioner - Primary Care Provider (PCP)											
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)											
Schepker Elizabeth Erin	Practitioner - Primary Care Provider (PCP)											
Goodman Stephanie Michelle	Practitioner - Primary Care Provider (PCP)											
Asare Vivian	Practitioner - Primary Care Provider (PCP)											
Nagpal Julie	Practitioner - Primary Care Provider (PCP)											
Allen-Dicker Josua	Practitioner - Primary Care Provider (PCP)											
Lynch Colleen	Practitioner - Primary Care Provider (PCP)											
Escobar Christian	Practitioner - Primary Care Provider (PCP)											
Tao Chenguang Tony	Practitioner - Primary Care Provider (PCP)											
Wang Jing Wa	Practitioner - Primary Care Provider (PCP)											
Danik Jacqueline Suk	Practitioner - Primary Care Provider (PCP)											
Mikheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)											
Garankina Olga	Practitioner - Primary Care Provider (PCP)											
Rana Shital	Practitioner - Primary Care Provider (PCP)											
Mcginnis Nathan Lamar	Practitioner - Primary Care Provider (PCP)											
Hampton Elisa Padilla	Practitioner - Primary Care Provider (PCP)											
Bell Ryan	Practitioner - Primary Care Provider (PCP)											
Kundnani-Kriplani Aneela	Practitioner - Primary Care Provider (PCP)											
Savasta Cristina Maria	Practitioner - Primary Care Provider (PCP)											
Graziano Michelle	Practitioner - Primary Care Provider (PCP)											
Cox Katherine Anne	Practitioner - Primary Care Provider (PCP)											
Crismale James Francis	Practitioner - Primary Care Provider (PCP)											
Amoruso Leonard D	Practitioner - Primary Care Provider (PCP)											
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)											
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)											
Khan Shumaila	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)											
Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)											
Wilder Venis Tiarra	Practitioner - Primary Care Provider (PCP)											
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)											
Sam Tanyka	Practitioner - Primary Care Provider (PCP)											
Baird Sara	Practitioner - Primary Care Provider (PCP)											
Wassef Inas Latif Shaker	Practitioner - Primary Care Provider (PCP)											
Jones Elizabeth Mary	Practitioner - Primary Care Provider (PCP)											
Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)											
Bhatia Sonica	Practitioner - Primary Care Provider (PCP)											
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)											
Alois Marika	Practitioner - Primary Care Provider (PCP)											
Hwang Andrew	Practitioner - Primary Care Provider (PCP)											
Lazarin Margaux Helene	Practitioner - Primary Care Provider (PCP)											
Denis Lunique	Practitioner - Primary Care Provider (PCP)											
Schachter Lisa	Practitioner - Primary Care Provider (PCP)											
Braswell Lezli	Practitioner - Primary Care Provider (PCP)											
Pekareva-Kochergina Irina	Practitioner - Primary Care Provider (PCP)											
Lamb Angela	Practitioner - Primary Care Provider (PCP)											
Narimasu Toni Garma	Practitioner - Primary Care Provider (PCP)											
Guy Judath Philip	Practitioner - Primary Care Provider (PCP)											
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)											
Nasreen Tahera	Practitioner - Primary Care Provider (PCP)											
Mikkola Eeva Johanna	Practitioner - Primary Care Provider (PCP)											
Ho Wesley Hok Man	Practitioner - Primary Care Provider (PCP)											
Chan York Sing	Practitioner - Primary Care Provider (PCP)											
Stepensky Alex	Practitioner - Primary Care Provider (PCP)											
Wooden Roger Alan	Practitioner - Primary Care Provider (PCP)											
Elias Elliott	Practitioner - Primary Care Provider (PCP)											
Ankireddypalli Arvind	Practitioner - Primary Care Provider (PCP)											
Gross Edward	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dumas Marie	Practitioner - Primary Care Provider (PCP)											
Yueh Cindy Tsai-Zung	Practitioner - Primary Care Provider (PCP)											
Kilinski Benjamin	Practitioner - Primary Care Provider (PCP)											
Hanna Emad	Practitioner - Primary Care Provider (PCP)											
Lynch Rashanna Denise	Practitioner - Primary Care Provider (PCP)											
Serbellon Nancy	Practitioner - Primary Care Provider (PCP)											
Mirchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)											
Austin Louise	Practitioner - Primary Care Provider (PCP)											
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)											
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)											
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)											
Soto Dialyn Lourdes	Practitioner - Primary Care Provider (PCP)											
Laux Jeannine	Practitioner - Primary Care Provider (PCP)											
Israel Ezra Ceasar	Practitioner - Primary Care Provider (PCP)											
Small Katherine Morgan	Practitioner - Primary Care Provider (PCP)											
Lwin Yinphyu Win	Practitioner - Primary Care Provider (PCP)											
Ali Amanda Elizabeth	Practitioner - Primary Care Provider (PCP)											
Ray Roona	Practitioner - Primary Care Provider (PCP)											
Mitchell Clemaine C	Practitioner - Primary Care Provider (PCP)											
Edgecomb Paul Steven	Practitioner - Primary Care Provider (PCP)											
Sangiovanni Christine Bobotas	Practitioner - Primary Care Provider (PCP)											
Connors Jillian Marie	Practitioner - Primary Care Provider (PCP)											
Kasemi Andrin	Practitioner - Primary Care Provider (PCP)											
Pascual Paul	Practitioner - Primary Care Provider (PCP)											
Thomas Kerone P	Practitioner - Primary Care Provider (PCP)											
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)											
Kindt Jason Haines	Practitioner - Primary Care Provider (PCP)											
Zaidi Anita	Practitioner - Primary Care Provider (PCP)											
Annan Vivian	Practitioner - Primary Care Provider (PCP)											
Kim Julie	Practitioner - Primary Care Provider (PCP)											
Moose Lauren A	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wang Zhong	Practitioner - Primary Care Provider (PCP)											
Sugandhi Nandita	Practitioner - Primary Care Provider (PCP)											
Jaradeh Issa E	Practitioner - Primary Care Provider (PCP)											
Jones Vivian Lynn	Practitioner - Primary Care Provider (PCP)											
Niforos Fotis	Practitioner - Primary Care Provider (PCP)											
Toure Joahd Malik	Practitioner - Primary Care Provider (PCP)											
Reindl Alisa	Practitioner - Primary Care Provider (PCP)											
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)											
Roman Jasmin	Practitioner - Primary Care Provider (PCP)											
Yakubov Melekhem	Practitioner - Primary Care Provider (PCP)											
Mandac Carmen Aguilar	Practitioner - Primary Care Provider (PCP)											
Strong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)											
Burton Ashley A	Practitioner - Primary Care Provider (PCP)											
Sacolick Daniel	Practitioner - Primary Care Provider (PCP)											
Edwards Donna	Practitioner - Primary Care Provider (PCP)											
Cooper Ashley Joi	Practitioner - Primary Care Provider (PCP)											
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)											
Faton Stephanie R	Practitioner - Primary Care Provider (PCP)											
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)											
Lee Hanna	Practitioner - Primary Care Provider (PCP)											
Varghese Betsy	Practitioner - Primary Care Provider (PCP)											
Cimt Karene	Practitioner - Primary Care Provider (PCP)											
Cruz Christina	Practitioner - Primary Care Provider (PCP)											
Treyster Zoya	Practitioner - Primary Care Provider (PCP)											
Reister Robin	Practitioner - Primary Care Provider (PCP)											
Ghael Priya	Practitioner - Primary Care Provider (PCP)											
Jacob Noble	Practitioner - Primary Care Provider (PCP)											
Prince Jennifer	Practitioner - Primary Care Provider (PCP)											
Sta Maria Jaclyn	Practitioner - Primary Care Provider (PCP)											
Land Malgorzata	Practitioner - Primary Care Provider (PCP)											
Giegel Melanie Joy	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Riaz Miriam	Practitioner - Primary Care Provider (PCP)											
Weintraub Jennifer	Practitioner - Primary Care Provider (PCP)											
Virani Zahra	Practitioner - Primary Care Provider (PCP)											
Martinez Zaneta	Practitioner - Primary Care Provider (PCP)											
Lopez Janice	Practitioner - Primary Care Provider (PCP)											
Kulina Georgia	Practitioner - Primary Care Provider (PCP)											
Akoto Edna	Practitioner - Primary Care Provider (PCP)											
Singal Anita	Practitioner - Primary Care Provider (PCP)											
Whipple Clare	Practitioner - Primary Care Provider (PCP)											
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)											
Goodman Eric	Practitioner - Primary Care Provider (PCP)											
Rodriguez German	Practitioner - Primary Care Provider (PCP)											
Goetz Celine	Practitioner - Primary Care Provider (PCP)											
Pierce Carolyn Marie	Practitioner - Primary Care Provider (PCP)											
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)											
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)											
Partos Nancy	Practitioner - Primary Care Provider (PCP)											
Gellis Sara	Practitioner - Primary Care Provider (PCP)											
Nardi Marisol	Practitioner - Primary Care Provider (PCP)											
Obrien Scarchilli Abigail	Practitioner - Primary Care Provider (PCP)											
Blidnaya Lana	Practitioner - Primary Care Provider (PCP)											
Tikhonova Elizaveta	Practitioner - Primary Care Provider (PCP)											
Barsa Jonathan	Practitioner - Primary Care Provider (PCP)											
Chung Andrew	Practitioner - Primary Care Provider (PCP)											
Chan Hang	Practitioner - Primary Care Provider (PCP)											
Hobson Steven	Practitioner - Primary Care Provider (PCP)											
Shemi Tivere	Practitioner - Primary Care Provider (PCP)											
Brutus Valerie	Practitioner - Primary Care Provider (PCP)											
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)											
Arnau Jaime	Practitioner - Primary Care Provider (PCP)											
Quick Melissa Kaufman	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sikder Subhash Chandra	Practitioner - Primary Care Provider (PCP)											
Maggio Johanna Medodie	Practitioner - Primary Care Provider (PCP)											
Kahn Mark Robert	Practitioner - Primary Care Provider (PCP)											
Banta Erin	Practitioner - Primary Care Provider (PCP)											
Aseme Kamara	Practitioner - Primary Care Provider (PCP)											
Myint Moe Moe Md	Practitioner - Primary Care Provider (PCP)											
Mark Russell Md Pc	Practitioner - Primary Care Provider (PCP)											
Gerteis Emily P	Practitioner - Primary Care Provider (PCP)											
Vindhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)											
Leon Marie Dr.	Practitioner - Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)											
Kula Elizabeth	Practitioner - Primary Care Provider (PCP)											
Galal Nehal	Practitioner - Primary Care Provider (PCP)											
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kuwama Yuichiro	Practitioner - Primary Care Provider (PCP)											
Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)											
Jaber Nadim	Practitioner - Primary Care Provider (PCP)											
Jimenez Mariela	Practitioner - Primary Care Provider (PCP)											
Rafatjah Soyona	Practitioner - Primary Care Provider (PCP)											
Ostrager Jill Beth Md	Practitioner - Primary Care Provider (PCP)											
Okoye Veronica Ifeyinwa Np	Practitioner - Primary Care Provider (PCP)											
Kennedy Mona Anita	Practitioner - Primary Care Provider (PCP)											
Doshi Dhvani	Practitioner - Primary Care Provider (PCP)											
William F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)	✓	✓			✓		✓	✓	✓	✓	
Romano Richard David	Practitioner - Primary Care Provider (PCP)											
Stallings Shavonn	Practitioner - Primary Care Provider (PCP)											
Cataldo Donnalee	Practitioner - Primary Care Provider (PCP)											
Garcia Maria Ms.	Practitioner - Primary Care Provider (PCP)											
Elazar Marlena	Practitioner - Primary Care Provider (PCP)											
Zedeck Beth	Practitioner - Primary Care Provider (PCP)											
Esposito Amy	Practitioner - Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vaidynishant	Practitioner - Primary Care Provider (PCP)											
Solar Brittany K	Practitioner - Primary Care Provider (PCP)											
Dinardo Daniel Posner	Practitioner - Primary Care Provider (PCP)											
Roedan Socrates	Practitioner - Primary Care Provider (PCP)											
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)											
Castillo-Rodriguez Raquel	Practitioner - Primary Care Provider (PCP)											
Kim Sara	Practitioner - Primary Care Provider (PCP)											
Doan-Schultz Yvette Chi	Practitioner - Primary Care Provider (PCP)											
Zalavadia Deepti	Practitioner - Primary Care Provider (PCP)											
Kausel Ana Maria	Practitioner - Primary Care Provider (PCP)											
Ehrlich Martin H Md	Practitioner - Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)											
Iocolano Carolyn F	Practitioner - Primary Care Provider (PCP)											
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)											
Warner Richard R P Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Lichtblau Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Golinko Richard J Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Ira H Md	Practitioner - Non-Primary Care Provider (PCP)											
Graham Fiona Md	Practitioner - Non-Primary Care Provider (PCP)											
Raab Edward L Md	Practitioner - Non-Primary Care Provider (PCP)											
Scharer Lawrence Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Aron Alan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Kenneth N Md	Practitioner - Non-Primary Care Provider (PCP)											
Harovas Antoine C Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal Jesse A Md	Practitioner - Non-Primary Care Provider (PCP)											
Nachamie Benjamin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosner William Md	Practitioner - Non-Primary Care Provider (PCP)											
Meltzer Murray A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aledort Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Jerome H Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sollaccio Peter A Md	Practitioner - Non-Primary Care Provider (PCP)											
Braun Carl W Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Krakoff Lawrence R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Jay I Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Mindel Joel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Baer Jeanne W Md	Practitioner - Non-Primary Care Provider (PCP)											
Gendelman Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
Barandes Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Alan H Md	Practitioner - Non-Primary Care Provider (PCP)											
Casarino John P	Practitioner - Non-Primary Care Provider (PCP)											
Hirschman Richard J Facp Md	Practitioner - Non-Primary Care Provider (PCP)											
Unis George L Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Weise Eugene E Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Holgersen Leif D Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirchman Ernest H Md	Practitioner - Non-Primary Care Provider (PCP)											
Haveson Stephen Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Podell Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bleier Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Howard S Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Marvin Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Joseph B Md	Practitioner - Non-Primary Care Provider (PCP)											
Futterman Henry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Slater Gary I Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Aaron E Md	Practitioner - Non-Primary Care Provider (PCP)											
Della Rocca Robert C Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Fielding Seth D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tuchman Joseph G Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Lundie John F Md	Practitioner - Non-Primary Care Provider (PCP)											
Copulsky Robert Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Smith Peter R Md	Practitioner - Non-Primary Care Provider (PCP)											
Licht Arnold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Millman Howard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Herbert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchbinder Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Julius Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Donald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Velcek Francisca T Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)											
Askanas Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Lorieo Danne R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Abrigo Lourdes C Md	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Jayant H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kukar Narinder M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Bhadra B Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Silvay George Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Harwin Steven F Md	Practitioner - Non-Primary Care Provider (PCP)											
Carrera Rosa Flores	Practitioner - Non-Primary Care Provider (PCP)											
Lajam Fouad E Md	Practitioner - Non-Primary Care Provider (PCP)											
Muttana Ramakrishna Reddi Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Chandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sotirakis Ivicos S Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Alfonso Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsin Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Veridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajendran Nagai S Md	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Steven Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jun Mooyoung Md	Practitioner - Non-Primary Care Provider (PCP)											
Saleh Jean W Md	Practitioner - Non-Primary Care Provider (PCP)											
Nightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Usher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)											
Failmezger Theodore C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chakrabarti Chhaya Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Grant Dov Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammer Arthur W Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell John P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanborn Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Subramaniam Arumbi Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Yuvienco Francisco Md	Practitioner - Non-Primary Care Provider (PCP)											
Cortell Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Pacis Andresito B Md	Practitioner - Non-Primary Care Provider (PCP)											
Axe Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Clare Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ragnarsson Kristjan T Md	Practitioner - Non-Primary Care Provider (PCP)											
Marlar Khin Md	Practitioner - Non-Primary Care Provider (PCP)											
Persky Mark S Md	Practitioner - Non-Primary Care Provider (PCP)											
Pepe Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Griepp Randall B Md	Practitioner - Non-Primary Care Provider (PCP)											
Jelin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Sampson Ian H Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Blitzer Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Heimann Tomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Arnett Maria F Md	Practitioner - Non-Primary Care Provider (PCP)											
Thiagarajah Somasundaram Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ehrlich Paul M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hembree Wylie C Iii	Practitioner - Non-Primary Care Provider (PCP)											
Veith Gary Edwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothberger Melvin J Md Llc Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenkraft James Md	Practitioner - Non-Primary Care Provider (PCP)											
Kernisant Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallack Joel J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Arbisser Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Green Mark W Md	Practitioner - Non-Primary Care Provider (PCP)											
Lorinsky Marc H Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Peter M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bassiur Martin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sussman David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sturman Ira M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schwimmer Alan M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Teitel Michael G Md	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Digiacinto George V Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Jack Dds	Practitioner - Non-Primary Care Provider (PCP)											
Morcos Samy L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Edward M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hoetzel Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Jay E Selman Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccurtis Henry Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherrid Mark V Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Yared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)											
Newton Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Dangelo Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)											
Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Modi Jayaprakash J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Belgraier Arnold H Md	Practitioner - Non-Primary Care Provider (PCP)											
Arnon Rica Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Zafar Md	Practitioner - Non-Primary Care Provider (PCP)											
Melone Charles P Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Genato Romulo L Md	Practitioner - Non-Primary Care Provider (PCP)											
Distefano Douglas C Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Douge Claude Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Donald B Md	Practitioner - Non-Primary Care Provider (PCP)											
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Fietti Vincent G Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Young Michael C Md	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Alan J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)											
Wininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rozbruch Jacob D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Chaim J Md	Practitioner - Non-Primary Care Provider (PCP)											
Shineman Paul Waner Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberger Jesse Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Nakamura Hachiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorman B David Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Max A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cima Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Som Peter M Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hermann George Md	Practitioner - Non-Primary Care Provider (PCP)											
Rabinowitz Jack G Md	Practitioner - Non-Primary Care Provider (PCP)											
Thys Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)											
Halweil Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Batri Adel Md	Practitioner - Non-Primary Care Provider (PCP)											
Freilich Abraham R Md	Practitioner - Non-Primary Care Provider (PCP)											
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Nidal Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Doberczak Tatiana Marta Md	Practitioner - Non-Primary Care Provider (PCP)											
Werter Ronald M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kotler Donald P Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Chin Ting Md	Practitioner - Non-Primary Care Provider (PCP)											
Markovics Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Felsenstein Sidney Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shuster David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Guardarramas Gabriel R Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Salsitz Edwin Arnold Md	Practitioner - Non-Primary Care Provider (PCP)											
Geldwert Josef J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Arum Eugene S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mahmood Dawar Md	Practitioner - Non-Primary Care Provider (PCP)											
Datta Moitri Nath Md	Practitioner - Non-Primary Care Provider (PCP)											
Simons Calvin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton William G Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamhi Edouar D Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Mitchell Lee Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
Colt Edward W Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills Christopher B Md	Practitioner - Non-Primary Care Provider (PCP)											
Reed Allan Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Goodheart Herbert P Md	Practitioner - Non-Primary Care Provider (PCP)											
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jahn Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)											
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Berson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Charney Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Lichter Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Neuwirth Michael George	Practitioner - Non-Primary Care Provider (PCP)											
Kroll Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Chuy Feliciano Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Michael T Md	Practitioner - Non-Primary Care Provider (PCP)											
Wood-Smith Donald	Practitioner - Non-Primary Care Provider (PCP)											
Todd George J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lalli Corradino M Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Charles Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Assadi Cyrus A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bradshaw Jeffrey Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)											
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Gibralter Richard P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ankolekar Anil Krishnarao Md	Practitioner - Non-Primary Care Provider (PCP)											
Atakent Yucel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Elton Md	Practitioner - Non-Primary Care Provider (PCP)											
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)											
Vangronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Muslim Arif M Md	Practitioner - Non-Primary Care Provider (PCP)											
New Maria Iandolo Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)											
Licciardi Ludwig M Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wexler Morris J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cayton Alberto L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashmat Aizid I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bromberg Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Post Kalmon D Md	Practitioner - Non-Primary Care Provider (PCP)											
Sacher Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Olsson Carl A Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)											
Oster Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfail John Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)											
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)											
Reejsinghani Suman N Md	Practitioner - Non-Primary Care Provider (PCP)											
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Cornwall John W Md	Practitioner - Non-Primary Care Provider (PCP)											
Chapman Mark L Md	Practitioner - Non-Primary Care Provider (PCP)											
Amler David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubenstein Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Didie Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wind Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Perrotta Lucille Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein George Md	Practitioner - Non-Primary Care Provider (PCP)											
Naik Dayan A	Practitioner - Non-Primary Care Provider (PCP)											
Turino Gerard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gines Annie I Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Thanawala Shirish K Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)											
Minoff Richard Dds	Practitioner - Non-Primary Care Provider (PCP)											
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeffrey B Chick Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dworecki Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorevic Peter D Md	Practitioner - Non-Primary Care Provider (PCP)											
Gage Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Altchek Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Erber William F Md	Practitioner - Non-Primary Care Provider (PCP)											
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Melissa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Attiyeh Fadi F Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenfeld Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowan George E Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Lawrence P Md	Practitioner - Non-Primary Care Provider (PCP)											
Fetto Joseph F	Practitioner - Non-Primary Care Provider (PCP)											
Tupper Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)											
Berenstein Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)											
Padilla Maria L Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Newmark Alan Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Leeds Jeffrey Gordon Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hirshaut Vivian Md	Practitioner - Non-Primary Care Provider (PCP)											
Chandramouly Belur S	Practitioner - Non-Primary Care Provider (PCP)											
Bonura Frank Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorrin Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											
Castro Garcia Jose Luis Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Di Blasio Ferdinand C	Practitioner - Non-Primary Care Provider (PCP)											
Musto Richard V Md	Practitioner - Non-Primary Care Provider (PCP)											
Zambetti George J Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Halperin Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Newfield Stanley A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieberman Elliott Md	Practitioner - Non-Primary Care Provider (PCP)											
Stelzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Besser Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodsky Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Bharat Sanghavi Md	Practitioner - Non-Primary Care Provider (PCP)											
Phan Cuong Q Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Anupkumar K	Practitioner - Non-Primary Care Provider (PCP)											
Wolin David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadanandan Swayamprabha Md	Practitioner - Non-Primary Care Provider (PCP)											
Lashley Bruce W Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Osullivan Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Russo Charles L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Abiri Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)											
Dattwyler Raymond J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mullen Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Fineza Belen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Martin Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Erickson Candace J Md	Practitioner - Non-Primary Care Provider (PCP)											
Moros Daniel Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Woldenberg David Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Guarin Armando G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mistry Maganlal G Md	Practitioner - Non-Primary Care Provider (PCP)											
Kolahifar Jafar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Duck Ja Md	Practitioner - Non-Primary Care Provider (PCP)											
Syed Raza Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Guttikonda Veeranjaneya V Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Klein Robert Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Jablin Louis David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Stuart Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Kesselman Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Chang Thomas T M Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Michael F Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Balter Richard R Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirpekar Madhuri Md	Practitioner - Non-Primary Care Provider (PCP)											
Obadia Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Markinson Bryan Craig Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Behar Michael Stephan Md	Practitioner - Non-Primary Care Provider (PCP)											
Levitt Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Kathpalia Kusum Md	Practitioner - Non-Primary Care Provider (PCP)											
Del Guzzo Luciano Md	Practitioner - Non-Primary Care Provider (PCP)											
Scimeca Michael M Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajpal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Pelaez Oscar Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Mitchell L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Hashim Sami A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pi Sunyer F Xavier Md Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Guinto Roy B Md	Practitioner - Non-Primary Care Provider (PCP)											
Beautyman Elizabeth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Mark I Md	Practitioner - Non-Primary Care Provider (PCP)											
Tartter Paul Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Maker Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Chun Woo H Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Faller Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Felder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Satish Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Young Hi Md	Practitioner - Non-Primary Care Provider (PCP)											
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Dinovis James Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lawson William Md	Practitioner - Non-Primary Care Provider (PCP)											
Anand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Diamond Ezriel Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)											
Heneghan William F Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendelson David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Vito Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)											
Hochsztein Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Vijayan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Roger N Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fuster Valentin Md	Practitioner - Non-Primary Care Provider (PCP)											
Zumoff Barnett Md	Practitioner - Non-Primary Care Provider (PCP)											
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)											
Brown Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Theodore Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dieterich Douglas Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Scotti Lorenzo Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kennish Arthur Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Ayzenberg Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Efremov Mary H Md	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Robert C Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hobeika Paul Bowlos Elias	Practitioner - Non-Primary Care Provider (PCP)											
Kahn David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Bouzouki Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Addes Alvin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Florio William T Md	Practitioner - Non-Primary Care Provider (PCP)											
Clarkson Earl I Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bressman Susan B Md	Practitioner - Non-Primary Care Provider (PCP)											
Munzer Andrei Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Martin S Md	Practitioner - Non-Primary Care Provider (PCP)											
Deluca Peter Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutman Harvey Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Carmel Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Agustin A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblum Harvey Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuttner Janet Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferstenberg Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Heyman Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Samuel J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nagler Harris Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Senor Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Seaman Cheryl Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)											
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Fitzig Lorenzo Md	Practitioner - Non-Primary Care Provider (PCP)											
Arida George N Md	Practitioner - Non-Primary Care Provider (PCP)											
Zitner Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Nadelson Elliot J Md	Practitioner - Non-Primary Care Provider (PCP)											
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bitter J Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Manvar Dolly B Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Coliseum Surgical & Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)											
Dottino Peter R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lin Fan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Muldoon Thomas O Md	Practitioner - Non-Primary Care Provider (PCP)											
Borgueta Custodio R Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Eden Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewkowicz Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Lebwohl Mark G Md	Practitioner - Non-Primary Care Provider (PCP)											
Vandewalle Naheed Asad	Practitioner - Non-Primary Care Provider (PCP)											
Levy Paul Justin Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fleishman Stewart B Md	Practitioner - Non-Primary Care Provider (PCP)											
Pezzollo Eugene Peter	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Bernard Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Santos Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)											
Washington Ronald A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jaffee Robert Marc	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Quinn Brian P Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sanfilippo Denise M Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Sivak Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ohnuma Takao Md	Practitioner - Non-Primary Care Provider (PCP)											
Holland James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Navin C Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cioroiu Michael G Md Facs	Practitioner - Non-Primary Care Provider (PCP)											
Segal Barry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Stimmel Barry David Md	Practitioner - Non-Primary Care Provider (PCP)											
Gomes Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Schick Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Khalid Kamal	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Kury Yvonne A Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Zainab Md	Practitioner - Non-Primary Care Provider (PCP)											
Plaitakis Andreas Md	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Austin Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Meier Diane Eve Md	Practitioner - Non-Primary Care Provider (PCP)											
Carlton Lawrence S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rimpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gitlitz Elliot Myles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											
Day Philippe Jmm Md	Practitioner - Non-Primary Care Provider (PCP)											
Glickel Steven Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Berdoff Russell Lindsay Md	Practitioner - Non-Primary Care Provider (PCP)											
Damore Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)											
Noel Edwin Blackman Md	Practitioner - Non-Primary Care Provider (PCP)											
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Randolph Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Useda Claudia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)											
Raymond Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Karen Meryl Md	Practitioner - Non-Primary Care Provider (PCP)											
Presti Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)											
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)											
Leber Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Simpson David Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Winston Jonathan Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendes Donna M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lachman Leigh Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Raagas Edita M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tosi Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Laurence Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Das Seshadri Md	Practitioner - Non-Primary Care Provider (PCP)											
Butt Laurence Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Haber Richard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar John	Practitioner - Non-Primary Care Provider (PCP)											
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)											
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Nitin D Md	Practitioner - Non-Primary Care Provider (PCP)											
Poulard Jean-Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Teodorowicz Marino Wanda Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodie Scott E Md	Practitioner - Non-Primary Care Provider (PCP)											
Henschke Claudia I Md	Practitioner - Non-Primary Care Provider (PCP)											
Moazed Kambiz Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Caimano Francis Xavier Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Estabrook Alison Md	Practitioner - Non-Primary Care Provider (PCP)											
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)											
Helmer Livia Md	Practitioner - Non-Primary Care Provider (PCP)											
Dufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Demeny Marian Md	Practitioner - Non-Primary Care Provider (PCP)											
Dixon David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Flanagan John C Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauriello Gloria M S Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Randy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Lurie Scott Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Aledort David E Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Benvenisty Alan I Md	Practitioner - Non-Primary Care Provider (PCP)											
Glubo Les Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)											
Gereau Haddon Sezelle	Practitioner - Non-Primary Care Provider (PCP)											
Hryhorowych Artur Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Vasavada Balendu C Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiorenza Dominic Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Witanowski Stephen John Md	Practitioner - Non-Primary Care Provider (PCP)											
Perrone Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)											
Carleton Jack Hardy	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Edmond Md	Practitioner - Non-Primary Care Provider (PCP)											
Gettes Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Richard Harris Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Romas Nicholas Achilles Md	Practitioner - Non-Primary Care Provider (PCP)											
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Respler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Pierre Paul Antoine Md	Practitioner - Non-Primary Care Provider (PCP)											
Cafferty Maureen Sarah Md	Practitioner - Non-Primary Care Provider (PCP)											
Nitkin Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)											
Asbell Penny A Md	Practitioner - Non-Primary Care Provider (PCP)											
Leifer Andrew G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mintz Betty Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Castellano Bartolomeo Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Buchbinder Shalom S Md	Practitioner - Non-Primary Care Provider (PCP)											
Tyler Ira M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Lester Md	Practitioner - Non-Primary Care Provider (PCP)											
Joshi Suresh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Poretsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Zoltan Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Connor Kathleen Dolores	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kim Se Hoon Md	Practitioner - Non-Primary Care Provider (PCP)											
Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)											
Sperling Rhoda Md	Practitioner - Non-Primary Care Provider (PCP)											
Serle Janet Barbra Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Warren Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)											
Karpfen Robin B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Baskin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Paddu Nalini Upadhyaya	Practitioner - Non-Primary Care Provider (PCP)											
Persico Michael G Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)											
Daly Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Kenneth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Leipzig Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Telsey Aimee M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kenel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)											
Chideckel Norman Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Raspa Ronald W Md	Practitioner - Non-Primary Care Provider (PCP)											
Heslop Christine Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mittal Niranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Brockunier James Kirk Md	Practitioner - Non-Primary Care Provider (PCP)											
Hillel Zaharia Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinreich Leo Md	Practitioner - Non-Primary Care Provider (PCP)											
Landau Stanislaw T Md	Practitioner - Non-Primary Care Provider (PCP)											
Valauri David Van Dds	Practitioner - Non-Primary Care Provider (PCP)											
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Steinhagen Randolph M Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Jayantilal M Md	Practitioner - Non-Primary Care Provider (PCP)											
Robles Narcisa Borja Md	Practitioner - Non-Primary Care Provider (PCP)											
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaidman Gerald Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Benkov Keith J Md	Practitioner - Non-Primary Care Provider (PCP)											
Novack Henry Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Yankelevitz David Md	Practitioner - Non-Primary Care Provider (PCP)											
Felderman Theodore Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Nayyar Krishan Chander Md	Practitioner - Non-Primary Care Provider (PCP)											
Pierre Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Tucci James John Md	Practitioner - Non-Primary Care Provider (PCP)											
Cortez Roberto J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Cavaliere Raymond G Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lubliner Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pullano William E Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Raskin Jonathan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kimmelstiel Fred M Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomrantz Andrew Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Babitz Lisa Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Greisman Stewart George Md	Practitioner - Non-Primary Care Provider (PCP)											
Wiener Jill A Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Janice F Md	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Jean Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Lee Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Plotycia Steven Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodman Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ainspan Jeffrey Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Khuwaja Abdul Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Dym Harry Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tranbaugh Robert F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ankola Pratibha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)											
Feinsilver Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)											
Stollman Aryeh Lev Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)											
Makower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wiesenthal Carl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Reiter Joel D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lalli Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											
Ravich Steven J Md	Practitioner - Non-Primary Care Provider (PCP)											
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)											
Grosso Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuelson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Cavalli Adele L Md	Practitioner - Non-Primary Care Provider (PCP)											
Radzik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Abt Renee Judith Md	Practitioner - Non-Primary Care Provider (PCP)											
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)											
Wisnicki Herbert Jay	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sreerangapalle S Md	Practitioner - Non-Primary Care Provider (PCP)											
Amerling Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Doris Janet Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)											
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Deligdisch Schor Liane Md	Practitioner - Non-Primary Care Provider (PCP)											
Geller Martin Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Crane Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Droller Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Larson Carol Tracy Md	Practitioner - Non-Primary Care Provider (PCP)											
Feinberg Todd E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollinger Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulmatico Constantino V Md	Practitioner - Non-Primary Care Provider (PCP)											
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwasnik Herbert Md	Practitioner - Non-Primary Care Provider (PCP)											
Desai Rajesh B Md	Practitioner - Non-Primary Care Provider (PCP)											
Defrancisco James A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sigler Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)											
Holland Claudia Md	Practitioner - Non-Primary Care Provider (PCP)											
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Hirjibehedin Pouruchishti Md	Practitioner - Non-Primary Care Provider (PCP)											
Fetterman Alan David Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Samin Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Greenspan Joel Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Joanna F Md	Practitioner - Non-Primary Care Provider (PCP)											
Buchbinder Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Borg Morton David Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Eric Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Urken Mark L Md	Practitioner - Non-Primary Care Provider (PCP)											
Seo In Suk Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossi Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cohen Leeber Md	Practitioner - Non-Primary Care Provider (PCP)											
Genovese Mario Nicholas Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleckman Adrienne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Agyare Samuel K B Md	Practitioner - Non-Primary Care Provider (PCP)											
Weissbluth Jay E Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivas Sadhis	Practitioner - Non-Primary Care Provider (PCP)											
Swistel Daniel George Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)											
Kuflik Paul Larry Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Albert George Md	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Altaf H	Practitioner - Non-Primary Care Provider (PCP)											
Felberbaum Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Stoller Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Ghali Violette Saleh Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vijaykumar Prabhulal Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubinstein Marc G Md	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Michael Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Schachter Edwin Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Gliedman Paul R Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Reich David Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)											
Yudkowitz Francine S Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Lawrence Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghatan H Eliot Yedidiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Tikko Sirisha Rani Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Myron E Md	Practitioner - Non-Primary Care Provider (PCP)											
Topsis Julie Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Albu Jeanine Md	Practitioner - Non-Primary Care Provider (PCP)											
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Alice Md	Practitioner - Non-Primary Care Provider (PCP)											
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Knoll Charles L Md	Practitioner - Non-Primary Care Provider (PCP)											
Pace John Francis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Tony W Md	Practitioner - Non-Primary Care Provider (PCP)											
Kerr Angela D Md	Practitioner - Non-Primary Care Provider (PCP)											
Gellen Joel L Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Halton Kathleen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Blair S Md	Practitioner - Non-Primary Care Provider (PCP)											
Palazzo Angela M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tuhrim Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cabbad Michael Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Robert Spencer Md	Practitioner - Non-Primary Care Provider (PCP)											
Holzman Ian Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Marc A Rosenblatt Md Llc	Practitioner - Non-Primary Care Provider (PCP)											
Tissot Todd Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Basile Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Cindy Md	Practitioner - Non-Primary Care Provider (PCP)											
Dellolio Joseph Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Flatow Evan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)											
Brustman Lois E Md	Practitioner - Non-Primary Care Provider (PCP)											
Burstein David E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mostel Marcy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Constance A Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Jeanne Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)											
Broker Martin Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Finestone Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)											
Sunshine Robert D Md	Practitioner - Non-Primary Care Provider (PCP)											
Shankman Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)											
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)											
Aska Glenroy Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Kanjilal Debasis Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruttenberg Margaret B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)											
Yang Edward Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Frank Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hurlet Jensen Anne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Nunez Domingo C Md	Practitioner - Non-Primary Care Provider (PCP)											
Izquierdo Thomas Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Jaffin Barry Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Chietero Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Neustein Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Sara Gabriel Albert Md	Practitioner - Non-Primary Care Provider (PCP)											
Harbison Madeleine D	Practitioner - Non-Primary Care Provider (PCP)											
Amiraian Richard Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Menikoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Siller Walter F Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoyle Parr Charita C Md	Practitioner - Non-Primary Care Provider (PCP)											
Brower Steven T Md	Practitioner - Non-Primary Care Provider (PCP)											
Allis Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)											
Greene Paul E Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Grima Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Suozzi William G Md	Practitioner - Non-Primary Care Provider (PCP)											
Charap Peter Jeff Md	Practitioner - Non-Primary Care Provider (PCP)											
Machernis Edward Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziegelbaum Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Obilisundar Mohan Md	Practitioner - Non-Primary Care Provider (PCP)											
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghassibi Joseph M	Practitioner - Non-Primary Care Provider (PCP)											
Kamlet David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Michael Dourmashkin Md	Practitioner - Non-Primary Care Provider (PCP)											
Whelan Richard Lawrance Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Parness Ira A Md	Practitioner - Non-Primary Care Provider (PCP)											
Adler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)											
Yohai David Md	Practitioner - Non-Primary Care Provider (PCP)											
Southren David B Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein David Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Koulos John Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrov Nadya E	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Fred Md	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Veronica Bridget Md	Practitioner - Non-Primary Care Provider (PCP)											
Multz Alan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kukin Marrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Robert Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Lombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)											
Furci Thomas James Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Isola Luis Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Cimafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)											
Alyeshmerni Bahram Md	Practitioner - Non-Primary Care Provider (PCP)											
Kastenbaum Donald Mark Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Satlin Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Lewis R	Practitioner - Non-Primary Care Provider (PCP)											
Habib Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Machac Josef Md	Practitioner - Non-Primary Care Provider (PCP)											
Nabatian Farzad Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeff D Kopelman M D F A C S L	Practitioner - Non-Primary Care Provider (PCP)											
Levin Nathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jeffrey Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Mellinger Brett C Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan Andrew Hing Kin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cantor Gordon Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Farraye Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Danaher Julie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Bronheim David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Leibowitz Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)											
Iordanescu Alexandra C Md	Practitioner - Non-Primary Care Provider (PCP)											
Weissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Lesman Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)											
Eddleman Keith Arnold Md	Practitioner - Non-Primary Care Provider (PCP)											
Guerriero Paul Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Stacy Charles B Md	Practitioner - Non-Primary Care Provider (PCP)											
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)											
Gray Mark D Md	Practitioner - Non-Primary Care Provider (PCP)											
Ford Jean Guillaume Md	Practitioner - Non-Primary Care Provider (PCP)											
Tibian Abramovitz	Practitioner - Non-Primary Care Provider (PCP)											
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)											
Chabus Brent Ira Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ismailer Ida Md	Practitioner - Non-Primary Care Provider (PCP)											
Casden Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)											
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											
Itzkowitz Steven H Md	Practitioner - Non-Primary Care Provider (PCP)											
Sosner Julian Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown Robin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Coad Christopher T Md	Practitioner - Non-Primary Care Provider (PCP)											
Newman Lawrence Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Richard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Suresh Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhattacharya Sunita Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Woo Taek Md	Practitioner - Non-Primary Care Provider (PCP)											
Hunt Ann L	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Frederick Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolinsky Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Baskin Martin I Md	Practitioner - Non-Primary Care Provider (PCP)											
Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)											
Hindes-Zimmerman Andrea M Od	Practitioner - Non-Primary Care Provider (PCP)											
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadowsky Marc Samuel Dds	Practitioner - Non-Primary Care Provider (PCP)											
Troy Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Menge Paul E Md	Practitioner - Non-Primary Care Provider (PCP)											
Giordana Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelbfish Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblatt Meg Amy Md	Practitioner - Non-Primary Care Provider (PCP)											
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallach Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Sadiq Asma J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Elliot I Md P C	Practitioner - Non-Primary Care Provider (PCP)											
Francillon Marie Leslye Md	Practitioner - Non-Primary Care Provider (PCP)											
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hirshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Linstrom Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)											
Barkoff Steven Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shimony Rony Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Smouha Eric Ezra Md	Practitioner - Non-Primary Care Provider (PCP)											
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Conway Edward Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Alan Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)											
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)											
Nachamie Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuomo Frances Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccann Peter D Md	Practitioner - Non-Primary Care Provider (PCP)											
Weingarten Sidney Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mark Stein	Practitioner - Non-Primary Care Provider (PCP)											
Pike Sheldon Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Ingber Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Wico Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)											
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Gregg E Md	Practitioner - Non-Primary Care Provider (PCP)											
Drescher Ira	Practitioner - Non-Primary Care Provider (PCP)											
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joyce M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lehman David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Leitman Michael I Md	Practitioner - Non-Primary Care Provider (PCP)											
Difabrizio Larry Md	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Anna Jeong Eun Md	Practitioner - Non-Primary Care Provider (PCP)											
Garjian Lori Ellen Md	Practitioner - Non-Primary Care Provider (PCP)											
Reppucci Vincent S Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Garcia Jose Gilberto Dds	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Ann E Md	Practitioner - Non-Primary Care Provider (PCP)											
Langer Hope S	Practitioner - Non-Primary Care Provider (PCP)											
Dejesus Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mckinley George F Md	Practitioner - Non-Primary Care Provider (PCP)											
Kastell Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerra Luis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Maher Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Peloquen James Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Stephen Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Ali Mohammed Faisal Md	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Roane David	Practitioner - Non-Primary Care Provider (PCP)											
Oropello John Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Brody David W Md	Practitioner - Non-Primary Care Provider (PCP)											
Basse Yves Luc Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilck Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Glass Ronald B J Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Claude Md	Practitioner - Non-Primary Care Provider (PCP)											
Inglis Allan Evans Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Sung Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Rafael Md	Practitioner - Non-Primary Care Provider (PCP)											
Ong Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosero Hugo O Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Steven James Loring Md	Practitioner - Non-Primary Care Provider (PCP)											
Richmond Gynecologic Oncology Pc	Practitioner - Non-Primary Care Provider (PCP)											
Tomei Nina A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Knaupp William Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Abed Antoine Tony	Practitioner - Non-Primary Care Provider (PCP)											
Beilin Yaakov Md	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Lionel Glen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gotlin Robert Do	Practitioner - Non-Primary Care Provider (PCP)											
Barkoff Matthew W Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gelb Bruce D Md	Practitioner - Non-Primary Care Provider (PCP)											
Tanenbaum Lawrence N Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverstein Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Zilberg Neil G Md	Practitioner - Non-Primary Care Provider (PCP)											
Krikhely Merab Md	Practitioner - Non-Primary Care Provider (PCP)											
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Jeffrey Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Min Albert Daeki Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Manuel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bederson Joshua Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Compito Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)											
Nemesdy Gabor Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcnally Lois Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Rory Scot Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jagannath Sundar Md	Practitioner - Non-Primary Care Provider (PCP)											
Vitale Salvatore Giacomo Md	Practitioner - Non-Primary Care Provider (PCP)											
Henzlova Milena J Md	Practitioner - Non-Primary Care Provider (PCP)											
Eber Corey C Md	Practitioner - Non-Primary Care Provider (PCP)											
Coleburn Norman Hope Md	Practitioner - Non-Primary Care Provider (PCP)											
Borcich Anthony S Md	Practitioner - Non-Primary Care Provider (PCP)											
Frank Howard H Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Book William Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Haberman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Allen M Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Price Andrew E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaidya Dipak N Md	Practitioner - Non-Primary Care Provider (PCP)											
Ravitz Stephen B Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ghillani Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Butta Eugene Gerard	Practitioner - Non-Primary Care Provider (PCP)											
Loft Lloyd Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Reid Malcolm D Md	Practitioner - Non-Primary Care Provider (PCP)											
Beltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)											
Knobel Jeffrey M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shim Mark Inbo	Practitioner - Non-Primary Care Provider (PCP)											
Gainsburg Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubenstein Scott Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Yitzhak David Md	Practitioner - Non-Primary Care Provider (PCP)											
Caro Robert Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Wedderburn Raymond V Md	Practitioner - Non-Primary Care Provider (PCP)											
Joshi Pradip M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Majeske Matthew F Md	Practitioner - Non-Primary Care Provider (PCP)											
George James Md	Practitioner - Non-Primary Care Provider (PCP)											
Bodenheimer Henry C Jr	Practitioner - Non-Primary Care Provider (PCP)											
Bovino Brian F Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Bergstein Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lanoix Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kriegel David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fraser Errol	Practitioner - Non-Primary Care Provider (PCP)											
Haug Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Deborah Ronnie Md	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Donna M Md	Practitioner - Non-Primary Care Provider (PCP)											
Davies Terry F Md	Practitioner - Non-Primary Care Provider (PCP)											
Vasudevan Viswanath P Md	Practitioner - Non-Primary Care Provider (PCP)											
Matheson Donald S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bach Nancy Md	Practitioner - Non-Primary Care Provider (PCP)											
Webber Barry R Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang John K Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Maritza I Md	Practitioner - Non-Primary Care Provider (PCP)											
Brusco Louis Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Martin William Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Lax James D Md	Practitioner - Non-Primary Care Provider (PCP)											
Segna Rudy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Richard Harlowe Md	Practitioner - Non-Primary Care Provider (PCP)											
Stone Joanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Halpern J0shua Noah	Practitioner - Non-Primary Care Provider (PCP)											
Pacholka-Moran James Md	Practitioner - Non-Primary Care Provider (PCP)											
Masand Ashok	Practitioner - Non-Primary Care Provider (PCP)											
Seliger Marlon S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bednarek Karl Thadeus Md	Practitioner - Non-Primary Care Provider (PCP)											
Paley Charles W Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Marin Michael L Md	Practitioner - Non-Primary Care Provider (PCP)											
Surick Burton G Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinrichsen Gregory A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Judith Eve Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Robert H Md	Practitioner - Non-Primary Care Provider (PCP)											
Oh Chunkeun Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jew Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Marion James F Md	Practitioner - Non-Primary Care Provider (PCP)											
Chadha Manjeet Md	Practitioner - Non-Primary Care Provider (PCP)											
Gropper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)											
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfaff H Charles Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
De Palo Louis R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowy Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Bernard Md	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Celeenamma B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozanski Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Sordillo Emilia M Md	Practitioner - Non-Primary Care Provider (PCP)											
Palma James Md	Practitioner - Non-Primary Care Provider (PCP)											
Calandra Lisa Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Wahl Eric M Md	Practitioner - Non-Primary Care Provider (PCP)											
Bamberger Philip D Md	Practitioner - Non-Primary Care Provider (PCP)											
Buxton Douglas F Md	Practitioner - Non-Primary Care Provider (PCP)											
Gill Gurmit S Md	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Attoe Linda S Md	Practitioner - Non-Primary Care Provider (PCP)											
Halle Steven Garry Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Michael Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Leblanc Patrick Elie Md	Practitioner - Non-Primary Care Provider (PCP)											
Moss Douglas G Md	Practitioner - Non-Primary Care Provider (PCP)											
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)											
Lesser Jonathan Baird Md	Practitioner - Non-Primary Care Provider (PCP)											
Paka Renuka D Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Barry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)											
Pierce Walter John Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelo G Pilla	Practitioner - Non-Primary Care Provider (PCP)											
Psychiatric Services Of Orang	Practitioner - Non-Primary Care Provider (PCP)											
Jagoda Andy Sam Md	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport Gloria Md	Practitioner - Non-Primary Care Provider (PCP)											
Gianelli Philip A Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Resta-Flarer Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											
Malamud Stephen Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Garwood John William Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerdes Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chotkowski Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Janet M Md	Practitioner - Non-Primary Care Provider (PCP)											
Delfiner Joel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Tranchina Stephen A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mentus Nicholas L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Berdella Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)											
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Fakhuri Ramsey John	Practitioner - Non-Primary Care Provider (PCP)											
Feldman David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kupersmith Mark J Md	Practitioner - Non-Primary Care Provider (PCP)											
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Levine Sally M Md	Practitioner - Non-Primary Care Provider (PCP)											
Germano Isabelle M Md	Practitioner - Non-Primary Care Provider (PCP)											
Boggio Nelly T Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell I Weinstein Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Castello Donna Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Schweitzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Scanlon Robert Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Gheewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)											
Lo Yunyun Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrow Jon D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Men-Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Tudor Kevin V Dpm	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)											
Kinsella Gregory Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenstadt Benjamian E Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Adam I Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)											
Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Scigliano Eileen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ingram Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
Fisch Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)											
Bock George H Md	Practitioner - Non-Primary Care Provider (PCP)											
Mildvan Donna Md	Practitioner - Non-Primary Care Provider (PCP)											
Twardon Andrew Andrzej	Practitioner - Non-Primary Care Provider (PCP)											
Mitchnick Eric Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Dermksian Jeffrey V Md	Practitioner - Non-Primary Care Provider (PCP)											
Latino Kathleen Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Scelsa Stephen N Md	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Sandip R Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherr David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Denneke Tsega Md	Practitioner - Non-Primary Care Provider (PCP)											
Marolda Hojsak Joanne R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gidwani Umesh K Md	Practitioner - Non-Primary Care Provider (PCP)											
Shlasko Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee-Wong Mary F Md	Practitioner - Non-Primary Care Provider (PCP)											
Denny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)											
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gwertzman Gary Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg Robin Nina Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Elliot Phd	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Perlman David C Md	Practitioner - Non-Primary Care Provider (PCP)											
Freilich Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Giedd Kenneth Noah Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblatt Marc Do	Practitioner - Non-Primary Care Provider (PCP)											
Corrado Cathyann	Practitioner - Non-Primary Care Provider (PCP)											
Kasmin Franklin E Md	Practitioner - Non-Primary Care Provider (PCP)											
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)											
Danzer Brett I Md	Practitioner - Non-Primary Care Provider (PCP)											
Pillalamarri Harinath Md	Practitioner - Non-Primary Care Provider (PCP)											
Argov Yuri Md	Practitioner - Non-Primary Care Provider (PCP)											
Essuman Ebenezer Kojo Md	Practitioner - Non-Primary Care Provider (PCP)											
Krauss Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Langan Marie-Noelle S Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Clifford A Md	Practitioner - Non-Primary Care Provider (PCP)											
Tranchese John	Practitioner - Non-Primary Care Provider (PCP)											
Frieden Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Small Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)											
Fox Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											
Salky Barry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Tavroff Clifford Douglas Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Klahr David M Md	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Sal A Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Doris Uy Md	Practitioner - Non-Primary Care Provider (PCP)											
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Manolios Michael George Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaghi Ramin	Practitioner - Non-Primary Care Provider (PCP)											
Koll Brian Seth Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneider Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Duperval Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Coritsidis George N Md	Practitioner - Non-Primary Care Provider (PCP)											
Baird William T Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Moazen Ali Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Zauderer Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Grafstein Harold M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schmitz George M Md	Practitioner - Non-Primary Care Provider (PCP)											
Brewster Joe Cephus Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Deepika Md	Practitioner - Non-Primary Care Provider (PCP)											
Najac Richard David Md	Practitioner - Non-Primary Care Provider (PCP)											
Fredrickson Lauralyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Schumer Marc Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Math Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Grayson Douglas K Md	Practitioner - Non-Primary Care Provider (PCP)											
Davy Andrew Michael G Md	Practitioner - Non-Primary Care Provider (PCP)											
Bogursky Eileen Gayle Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Brett B Md	Practitioner - Non-Primary Care Provider (PCP)											
Brahm Bernard Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Lehr Marijane Ann	Practitioner - Non-Primary Care Provider (PCP)											
Lai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Griffin Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Lipshutz Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Ting Andrew Shih-Heng Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rosenberg Amy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Harry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Sidoti Paul A Md	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Linus Md	Practitioner - Non-Primary Care Provider (PCP)											
Brous Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Perry Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)											
Gagliuso Donna J Md	Practitioner - Non-Primary Care Provider (PCP)											
Roston Vivian E Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Jose T Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)											
Geller Charles Moss Md	Practitioner - Non-Primary Care Provider (PCP)											
Alagesan Rita Md	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Corn Beth E Md	Practitioner - Non-Primary Care Provider (PCP)											
Faries Peter Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Tayaba Roland G Md	Practitioner - Non-Primary Care Provider (PCP)											
Wald Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Atallah-Lajam Farah Elias Md	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Stephan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Yan Richard X	Practitioner - Non-Primary Care Provider (PCP)											
Baruch Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Soifer Todd Barrett Md	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Kurt W Md	Practitioner - Non-Primary Care Provider (PCP)											
Talbert Susan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Kurian Md	Practitioner - Non-Primary Care Provider (PCP)											
Alyskewycz Mykola Roman Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsu Carl K Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Lakshmi Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kim Hyung Leona Md	Practitioner - Non-Primary Care Provider (PCP)											
Travis Jeanne D Md	Practitioner - Non-Primary Care Provider (PCP)											
Pou Ricardo E Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Bar-Chama Natan Md	Practitioner - Non-Primary Care Provider (PCP)											
Bottner Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)											
Cook William A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherzoy Ali	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kun-Kil Md	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)											
Duvvuri Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)											
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)											
Roditis Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Fantl John Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Voigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Moritz Jacques L Md	Practitioner - Non-Primary Care Provider (PCP)											
Culliney Edward Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Pittman Nanci S Md	Practitioner - Non-Primary Care Provider (PCP)											
Deleo Vincent A Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)											
Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schecter Stuart O Md	Practitioner - Non-Primary Care Provider (PCP)											
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)											
Koenig Edward S	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Parag Md	Practitioner - Non-Primary Care Provider (PCP)											
Keltz Nartin David	Practitioner - Non-Primary Care Provider (PCP)											
Keil Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Krata Lewis	Practitioner - Non-Primary Care Provider (PCP)											
Walker Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Simonson Rayze Md	Practitioner - Non-Primary Care Provider (PCP)											
Turano Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Tan Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)											
Ammirati Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Salomon Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gentile Ronald C Md	Practitioner - Non-Primary Care Provider (PCP)											
Arpayoglou Beatriz C Md	Practitioner - Non-Primary Care Provider (PCP)											
Heisman Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Lee Kyusang S Md	Practitioner - Non-Primary Care Provider (PCP)											
Cacciarelli Armand Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Koty Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ladetsky Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Hew Phillip A Md	Practitioner - Non-Primary Care Provider (PCP)											
Atileh Haytham Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Geoffrey C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hong Mun Kyung	Practitioner - Non-Primary Care Provider (PCP)											
Lantz Melinda S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Howard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Carol J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Paul	Practitioner - Non-Primary Care Provider (PCP)											
Gooden Cheryl Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Joannow Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Rolfe Sean Md	Practitioner - Non-Primary Care Provider (PCP)											
Nassisi Denise Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlane-Ferreira Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Dummit Eldon Steven Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Spigland Nitsana A Md	Practitioner - Non-Primary Care Provider (PCP)											
Paccione Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Lester Md	Practitioner - Non-Primary Care Provider (PCP)											
Thai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shinnar Meir Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Lynne D Md	Practitioner - Non-Primary Care Provider (PCP)											
Raacke Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Pappas John G Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumlin Kevin Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Giorgi Diane Frances-Lucia Md	Practitioner - Non-Primary Care Provider (PCP)											
Kato Kyle S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Enker Irwin Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)											
Manghisi Stephen V Md	Practitioner - Non-Primary Care Provider (PCP)											
Powers Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassberg Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Lefer Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Olivos-Asarian Alma Janet Md	Practitioner - Non-Primary Care Provider (PCP)											
Attia A Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Lonner Baron Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Wiener Dan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Victor Hsueh-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Weichenberg Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Anthony Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaplowitz Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodman-Grimm Karen F	Practitioner - Non-Primary Care Provider (PCP)											
Medeiros Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooke Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)											
Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)											
Radhakrishnan Jolly Md	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Kathleen Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Aron Narcis Bernat Md	Practitioner - Non-Primary Care Provider (PCP)											
Green Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sheinart Kara F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruggiero-Decarlo Rosemary Md	Practitioner - Non-Primary Care Provider (PCP)											
Tripodi Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwan Tak Wai Md	Practitioner - Non-Primary Care Provider (PCP)											
Kligler Benjamin Eli Md	Practitioner - Non-Primary Care Provider (PCP)											
Blaufarb Ira Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Etwaru Dhanan Jai Md	Practitioner - Non-Primary Care Provider (PCP)											
Bianco Angela T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lidagoster Lidia Md	Practitioner - Non-Primary Care Provider (PCP)											
Skloot Gwen S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bania Theodore Casimir Md	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Deepak A Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Linda L Md	Practitioner - Non-Primary Care Provider (PCP)											
Giella John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Silberzweig James Md	Practitioner - Non-Primary Care Provider (PCP)											
Huh Sun Haeng Md	Practitioner - Non-Primary Care Provider (PCP)											
Barron Otis Alton Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Darryl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Win Myat M Md	Practitioner - Non-Primary Care Provider (PCP)											
Levi Gabriel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lukoschek Petra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Jaydev Divyakant Md	Practitioner - Non-Primary Care Provider (PCP)											
Nir Yair Jacob Md	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy William Marshall Md	Practitioner - Non-Primary Care Provider (PCP)											
Wisotsky Burton J Md	Practitioner - Non-Primary Care Provider (PCP)											
Abellard Yvelyne Md	Practitioner - Non-Primary Care Provider (PCP)											
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Salzer Elizabeth Anne Joan	Practitioner - Non-Primary Care Provider (PCP)											
Cipolla James Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Suero-Wade Mayra Dds	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fox Donald M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Drucker David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Andrea Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Drayer Burton Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Vijay Ratanlal Md	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Harry D Md	Practitioner - Non-Primary Care Provider (PCP)											
Antoine Ewald Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Waldorf Heidi Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Zylberman Ilana Md	Practitioner - Non-Primary Care Provider (PCP)											
Lubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)											
Aronson Andrew Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Newcorn Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)											
Nejat Morris Md	Practitioner - Non-Primary Care Provider (PCP)											
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Jacobson Barry Laurence Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Buchholz Robin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Berman Evan Neal Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
Delara Francisco Arturo Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Joseph Irwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rehwaldt Lise M Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Douglas Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)											
Francois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Raymonde Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Brosgol Yuri Md	Practitioner - Non-Primary Care Provider (PCP)											
Brady Michael	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Harris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph R Podhorzer Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Tapper Rosenberg Marcia Md	Practitioner - Non-Primary Care Provider (PCP)											
Etwaru Kumarie	Practitioner - Non-Primary Care Provider (PCP)											
Gotsis William	Practitioner - Non-Primary Care Provider (PCP)											
Koury Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
Curreri Anthony Gino Md	Practitioner - Non-Primary Care Provider (PCP)											
Wain Abbe Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Ralph George Md	Practitioner - Non-Primary Care Provider (PCP)											
Ascheim Deborah V Davis Md	Practitioner - Non-Primary Care Provider (PCP)											
Khouli Hassan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Radparvar Dariush Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Kassapidis Elias	Practitioner - Non-Primary Care Provider (PCP)											
Revan Sharon Levina Md	Practitioner - Non-Primary Care Provider (PCP)											
Haas Susan Marian Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Ellant Jonathan Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Volkin Yakov Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Renee Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Richard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Zahn Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Callan Felicia Tirico Md	Practitioner - Non-Primary Care Provider (PCP)											
Sclafani Anthony Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Mantu Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohn Howard Irwin	Practitioner - Non-Primary Care Provider (PCP)											
Abdelmoneim Talaat A Md	Practitioner - Non-Primary Care Provider (PCP)											
Handelman Michele	Practitioner - Non-Primary Care Provider (PCP)											
Goluboff Erik Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Walker Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Tiersten Amy Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cosme Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)											
Karcnik Teresa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Schumacher Michael Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Weinfeld Steven Bennett	Practitioner - Non-Primary Care Provider (PCP)											
Malik Tabbsum Lodhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Nadeem Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)											
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)											
Marek Alina Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)											
Gambrell Marian Lavette Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopachin Vicki Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Tommy Yuk Shu Md	Practitioner - Non-Primary Care Provider (PCP)											
Gladstone James Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Benson Carolyn Mararet	Practitioner - Non-Primary Care Provider (PCP)											
Arluck Leslie Dawn Pt	Practitioner - Non-Primary Care Provider (PCP)											
Hornfeld Mark Louis Do	Practitioner - Non-Primary Care Provider (PCP)											
Kondamudi Noah Praveen K Md	Practitioner - Non-Primary Care Provider (PCP)											
Frenkel Maxim Md	Practitioner - Non-Primary Care Provider (PCP)											
Serio Jane F Md	Practitioner - Non-Primary Care Provider (PCP)											
Garza Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Virzi Peter Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Wan Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Sigamony Manohar Md	Practitioner - Non-Primary Care Provider (PCP)											
Wenof Michael	Practitioner - Non-Primary Care Provider (PCP)											
Padi Madhu	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Khanh Huu Md	Practitioner - Non-Primary Care Provider (PCP)											
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Johnston Gregory Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Shif Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Olmedo Ruben Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruggiero-Delliturri Maryanne	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sehgal Vinita Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Elliot Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Carey Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Jhaveri Jigna Desai	Practitioner - Non-Primary Care Provider (PCP)											
Mosseri Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Magid Margaret Md	Practitioner - Non-Primary Care Provider (PCP)											
Emanuel Richard B	Practitioner - Non-Primary Care Provider (PCP)											
Leonard Kathleen A	Practitioner - Non-Primary Care Provider (PCP)											
Kovacs Akos Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)											
Lish Bruce Jared Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hall Simon John Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutstein Laurie Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Rolnick Reuben Md	Practitioner - Non-Primary Care Provider (PCP)											
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)											
Boockvar Kenneth Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Syed Saeed A Md	Practitioner - Non-Primary Care Provider (PCP)											
Clark Mark Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Steven Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cash Bradley S Md	Practitioner - Non-Primary Care Provider (PCP)											
Faiella Louis Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Herstik Ivan Greg Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Glyptis Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Herstik Barry Glenn Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Sandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
De Souza Sylvie Dominique Md	Practitioner - Non-Primary Care Provider (PCP)											
Wray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)											
Peller Paul Ahron Md	Practitioner - Non-Primary Care Provider (PCP)											
Canter Murray A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)											
Sunderwirth-Bailly Ramona Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rothenberg Susan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Deborah Kay Md	Practitioner - Non-Primary Care Provider (PCP)											
Callipari Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											
Hadzic Admir Md	Practitioner - Non-Primary Care Provider (PCP)											
Ratner Desiree Md	Practitioner - Non-Primary Care Provider (PCP)											
Himel Harvey Norman Md	Practitioner - Non-Primary Care Provider (PCP)											
Romanoff Robert	Practitioner - Non-Primary Care Provider (PCP)											
Kohanim Behnam	Practitioner - Non-Primary Care Provider (PCP)											
Saperstein Hildy Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephen-Johnson Gail Allison	Practitioner - Non-Primary Care Provider (PCP)											
Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)											
Baran Syma Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauman Phillip A	Practitioner - Non-Primary Care Provider (PCP)											
Michael Mann Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Howard J	Practitioner - Non-Primary Care Provider (PCP)											
Sarlin Jonathan G	Practitioner - Non-Primary Care Provider (PCP)											
Neufeld Richard R	Practitioner - Non-Primary Care Provider (PCP)											
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)											
Haroon Hasina Aktar Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Sheryl Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Efros Mitchell Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Lane Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)											
Biviano Bernard John Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Gerardi Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Sidhu Gurcharan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Abidi Syed Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordin Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Antonio Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Olivieri Florida Gisele Md	Practitioner - Non-Primary Care Provider (PCP)											
Youngewirth Elizabeth Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein Michael Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Callahan Eileen Helen Md	Practitioner - Non-Primary Care Provider (PCP)											
Alagesan Ramdas Md	Practitioner - Non-Primary Care Provider (PCP)											
Mufti Mahtab Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Seiden Howard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ganz Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Tangredi Angela M Md	Practitioner - Non-Primary Care Provider (PCP)											
Galynker Igor I Md	Practitioner - Non-Primary Care Provider (PCP)											
Armand P Asarian Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Blank Wesley S Md	Practitioner - Non-Primary Care Provider (PCP)											
Laroche Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Meadows Warner Earl Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Dean Randolph Md	Practitioner - Non-Primary Care Provider (PCP)											
Barnswell Carlton B Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Cha Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Linneman Nancy I Md	Practitioner - Non-Primary Care Provider (PCP)											
Winchester-Penny Sherma Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryce Thomas Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Dweck Monica Michele Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamal Linda Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Richard Hersh Md	Practitioner - Non-Primary Care Provider (PCP)											
Termine Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)											
Tamis Jacqueline Elvira Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Aljian John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Preblick Christine E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)											
Jin Tsen-Tsen Md	Practitioner - Non-Primary Care Provider (PCP)											
Kramer David Md	Practitioner - Non-Primary Care Provider (PCP)											
Sinha Ajoy Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Shilkoff William Dean Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Richard M Md	Practitioner - Non-Primary Care Provider (PCP)											
Gotts Michael David Md	Practitioner - Non-Primary Care Provider (PCP)											
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Linden Todd B Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Steven Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Mene Matthew P Md	Practitioner - Non-Primary Care Provider (PCP)											
Acquah Samuel O H S	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Hina W Md	Practitioner - Non-Primary Care Provider (PCP)											
Fourati Samy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Huppert Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Hall Lisabeth Sara Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanos Jason N Md	Practitioner - Non-Primary Care Provider (PCP)											
Nezhat Farr R Md	Practitioner - Non-Primary Care Provider (PCP)											
Markenson David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Michaels Ilene Karp Md	Practitioner - Non-Primary Care Provider (PCP)											
Orozco Juan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Livingstone Dave A F	Practitioner - Non-Primary Care Provider (PCP)											
Avolio Jock A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fishberger Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Louis B Md	Practitioner - Non-Primary Care Provider (PCP)											
Dean Deborah Nicholls Md	Practitioner - Non-Primary Care Provider (PCP)											
Forde Grace Md	Practitioner - Non-Primary Care Provider (PCP)											
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shasha Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Roubin Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Boniece Irene R Md	Practitioner - Non-Primary Care Provider (PCP)											
Swarup Rupendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Weltz Christina R Md	Practitioner - Non-Primary Care Provider (PCP)											
Divino Celia M F Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Olivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Fox John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Kukadia Ashok N Md	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Richard	Practitioner - Non-Primary Care Provider (PCP)											
Miyasaka Kenji C Md	Practitioner - Non-Primary Care Provider (PCP)											
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)											
Pyburn Dewitt D Md	Practitioner - Non-Primary Care Provider (PCP)											
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Menezes Nelson Socorro	Practitioner - Non-Primary Care Provider (PCP)											
Amin Abha R Md	Practitioner - Non-Primary Care Provider (PCP)											
Karamitsos Harry Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Kirk E Md	Practitioner - Non-Primary Care Provider (PCP)											
Devine Jeanne M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Macgowan Daniel J L Md	Practitioner - Non-Primary Care Provider (PCP)											
Merns Karen Phd	Practitioner - Non-Primary Care Provider (PCP)											
Gouller Alina B Md	Practitioner - Non-Primary Care Provider (PCP)											
Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Oscar D Md	Practitioner - Non-Primary Care Provider (PCP)											
Stock Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)											
Beckhardt Russell N	Practitioner - Non-Primary Care Provider (PCP)											
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Teitelbaum Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Merling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Myerson Merle Md	Practitioner - Non-Primary Care Provider (PCP)											
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Papapietro Nicholas V Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarabanchong Voravut O Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Ossama R M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ennis Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Rescigno John Md	Practitioner - Non-Primary Care Provider (PCP)											
Malik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)											
Schantz Stimson P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Stephen J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)											
Alexandrou Nikolaos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Inabnet William B Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Maulella Mimi Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Mehran Roxana Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabrilove Janice L Md	Practitioner - Non-Primary Care Provider (PCP)											
Jung Lance U Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcilla Oscar A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sforza Paul D Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapira Ilan Md	Practitioner - Non-Primary Care Provider (PCP)											
Corujo Marlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)											
Croen Edward C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiel Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams Arthur	Practitioner - Non-Primary Care Provider (PCP)											
Kancherla Pushpa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vington Michel Sacha Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Eric J Md	Practitioner - Non-Primary Care Provider (PCP)											
Libby Charles	Practitioner - Non-Primary Care Provider (PCP)											
Rosett Glenn Martin	Practitioner - Non-Primary Care Provider (PCP)											
Stumacher Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Korobow Amy	Practitioner - Non-Primary Care Provider (PCP)											
Thall Eric Hayim Md	Practitioner - Non-Primary Care Provider (PCP)											
Martinis Francis Gera	Practitioner - Non-Primary Care Provider (PCP)											
Luntz Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)											
Layne Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Harrington Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Carbone Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)											
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Merkin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Brustein Dennis Md	Practitioner - Non-Primary Care Provider (PCP)											
Soltani Jahangir Md	Practitioner - Non-Primary Care Provider (PCP)											
Bajaj Shanta Md	Practitioner - Non-Primary Care Provider (PCP)											
Natbony Sheila Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoppenstand Ludvika Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirschbaum Jodi Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Mark	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sanjiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Forster Howard	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Aruna Md	Practitioner - Non-Primary Care Provider (PCP)											
Ziets Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Nason Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Neil	Practitioner - Non-Primary Care Provider (PCP)											
Yanowitch Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Hutman Sammy Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mendez Beatriz Md	Practitioner - Non-Primary Care Provider (PCP)											
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Kwait Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Taft James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Myriame	Practitioner - Non-Primary Care Provider (PCP)											
Kulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)											
Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)											
Duque Anne	Practitioner - Non-Primary Care Provider (PCP)											
Luft Zinaida	Practitioner - Non-Primary Care Provider (PCP)											
Green Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Crooks Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kathuria Navneet Md	Practitioner - Non-Primary Care Provider (PCP)											
Alfonso Garcia Cesar Alberto	Practitioner - Non-Primary Care Provider (PCP)											
Plantin Moise	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Penstein-Hirt Rivkie Md	Practitioner - Non-Primary Care Provider (PCP)											
Inghilterra Karen	Practitioner - Non-Primary Care Provider (PCP)											
Faisal Imran Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Zajac Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Tack Kevin L	Practitioner - Non-Primary Care Provider (PCP)											
Barricelli Florence	Practitioner - Non-Primary Care Provider (PCP)											
Rosales Rowena Concepcion G M	Practitioner - Non-Primary Care Provider (PCP)											
Kandler Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Hatcher Virgil	Practitioner - Non-Primary Care Provider (PCP)											
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)											
Lebo Debra Beth	Practitioner - Non-Primary Care Provider (PCP)											
Spingarn Aaron Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Soman Mary	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh James	Practitioner - Non-Primary Care Provider (PCP)											
Bronson Michael Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lall Ajay Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimmerman Emily J Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)											
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)											
Velasco Debora	Practitioner - Non-Primary Care Provider (PCP)											
Wasserstein Melissa Pittel Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Daniel Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Chason Kevin W Md	Practitioner - Non-Primary Care Provider (PCP)											
Schenkman Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lee David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Serseni Dragos M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tretter Theresa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Anthony Kopatsis Md Facs Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Genden Eric M Md	Practitioner - Non-Primary Care Provider (PCP)											
Disilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Lui Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Narayanswami Gopal Md	Practitioner - Non-Primary Care Provider (PCP)											
Svahn Jennifer K Md	Practitioner - Non-Primary Care Provider (PCP)											
Sebaoun Tova R Md	Practitioner - Non-Primary Care Provider (PCP)											
Teodorescu Victoria J Md	Practitioner - Non-Primary Care Provider (PCP)											
Trimba Michael	Practitioner - Non-Primary Care Provider (PCP)											
Simon Sheldon Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Cordaro Mario	Practitioner - Non-Primary Care Provider (PCP)											
Kaniyarathinkal Laly Sreedhar	Practitioner - Non-Primary Care Provider (PCP)											
Lanigan Michael D Md	Practitioner - Non-Primary Care Provider (PCP)											
Bienenfeld Laura A Md	Practitioner - Non-Primary Care Provider (PCP)											
Deleon Isabelle A Md	Practitioner - Non-Primary Care Provider (PCP)											
Khosh Maurice M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lurie Heather L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Powell Charles A Md	Practitioner - Non-Primary Care Provider (PCP)											
Sinha Animesh A Md	Practitioner - Non-Primary Care Provider (PCP)											
Hasan Choudhury Md M Md	Practitioner - Non-Primary Care Provider (PCP)											
Berger Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Kumra Vandana Md	Practitioner - Non-Primary Care Provider (PCP)											
Meisels Ira S Md	Practitioner - Non-Primary Care Provider (PCP)											
Roth Ram Md	Practitioner - Non-Primary Care Provider (PCP)											
Shearer Peter L Md	Practitioner - Non-Primary Care Provider (PCP)											
Guarino Anthony C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hahn In-Hei	Practitioner - Non-Primary Care Provider (PCP)											
Polsky Bruce W Md	Practitioner - Non-Primary Care Provider (PCP)											
Yland Kathrynne F Md	Practitioner - Non-Primary Care Provider (PCP)											
Sampson Hugh	Practitioner - Non-Primary Care Provider (PCP)											
Lebovics Robert Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Stone Gary Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Hsiao Tso-Jen Md	Practitioner - Non-Primary Care Provider (PCP)											
Cassano Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Kornberg Robert J Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Buchen Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Thayaparan Rose	Practitioner - Non-Primary Care Provider (PCP)											
Frazier Daveed Damon Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Hyacinth	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bookstein Peter M Md	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)											
Kikuoka James Sei Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Peter Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Barbara F N Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidich Thomas P Md	Practitioner - Non-Primary Care Provider (PCP)											
Ness William Carl Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shapiro Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Stuart B Md	Practitioner - Non-Primary Care Provider (PCP)											
Macisaac Laura	Practitioner - Non-Primary Care Provider (PCP)											
Deporto Robert Do	Practitioner - Non-Primary Care Provider (PCP)											
Lee Johnny Md	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Daniel Richard Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Abebe Mekonnen	Practitioner - Non-Primary Care Provider (PCP)											
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)											
Martino Jennifer M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schiano Thomas D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alexander Jong-Suk Md	Practitioner - Non-Primary Care Provider (PCP)											
Lam Wan Ling Md	Practitioner - Non-Primary Care Provider (PCP)											
Legnani Peter E Md	Practitioner - Non-Primary Care Provider (PCP)											
Yim Victor J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sayed Hosam Aldin Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Mark Do	Practitioner - Non-Primary Care Provider (PCP)											
Aronoff Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)											
Campione Michele Md	Practitioner - Non-Primary Care Provider (PCP)											
Sohal Ranjeet Md	Practitioner - Non-Primary Care Provider (PCP)											
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)											
Molofsky Walter J Md	Practitioner - Non-Primary Care Provider (PCP)											
Foo Sandra Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahilan Paramanathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Salvatore Mary M Md	Practitioner - Non-Primary Care Provider (PCP)											
Karambelkar Deepa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wisnivesky Juan P Md	Practitioner - Non-Primary Care Provider (PCP)											
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Grin Michael S Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Holson Dave A Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Mark Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Mclenan Orville Wayne Md	Practitioner - Non-Primary Care Provider (PCP)											
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)											
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)											
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)											
Libassi David	Practitioner - Non-Primary Care Provider (PCP)											
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)											
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Odinsky Wayne Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Didonato Kim E	Practitioner - Non-Primary Care Provider (PCP)											
Blei Francine Md	Practitioner - Non-Primary Care Provider (PCP)											
Barczewska-Hillel Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Opio George Md	Practitioner - Non-Primary Care Provider (PCP)											
Acerra Frank L Do	Practitioner - Non-Primary Care Provider (PCP)											
Midulla Peter S Md	Practitioner - Non-Primary Care Provider (PCP)											
Matut Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Foster Sharon Md	Practitioner - Non-Primary Care Provider (PCP)											
Azbel Vadim Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Lapointe Dianne Rudow	Practitioner - Non-Primary Care Provider (PCP)											
Chang Ya Ju Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuritzky Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverberg Nanette B Md	Practitioner - Non-Primary Care Provider (PCP)											
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sharad Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zane Debra Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutkovich Zinoviy Md	Practitioner - Non-Primary Care Provider (PCP)											
Abulencia Armand Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Bordowitz Richard Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Chang Peter L	Practitioner - Non-Primary Care Provider (PCP)											
Owen Randall Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lese Lauren J Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)											
Barnett Barbara Jean Md	Practitioner - Non-Primary Care Provider (PCP)											
Archer Jean Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ashikari Andrew Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheng James Md	Practitioner - Non-Primary Care Provider (PCP)											
Berland Doris Garcia	Practitioner - Non-Primary Care Provider (PCP)											
Mathieu Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Feder Adriana Md	Practitioner - Non-Primary Care Provider (PCP)											
Ascher-Walsh Charles J Md	Practitioner - Non-Primary Care Provider (PCP)											
Silver Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Soltanpour David Md	Practitioner - Non-Primary Care Provider (PCP)											
Soriano Rainer P Md	Practitioner - Non-Primary Care Provider (PCP)											
Schweitzer Frances Robyn Phd	Practitioner - Non-Primary Care Provider (PCP)											
Saunders-Pullman Rachel Md	Practitioner - Non-Primary Care Provider (PCP)											
Yi Christie Hyunsu Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Albert	Practitioner - Non-Primary Care Provider (PCP)											
Nicosia Thomas A	Practitioner - Non-Primary Care Provider (PCP)											
Mannino Michael M	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Hirshel	Practitioner - Non-Primary Care Provider (PCP)											
Brountzas Maria	Practitioner - Non-Primary Care Provider (PCP)											
Henry Nigel Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Kyan Kok-Min Md	Practitioner - Non-Primary Care Provider (PCP)											
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)											
Hannan Esther Pa	Practitioner - Non-Primary Care Provider (PCP)											
Delman Bradley Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Hu Kenneth Shang Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiba Sherif Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)											
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)											
Mun Son Hui Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Larry D Rpa	Practitioner - Non-Primary Care Provider (PCP)											
O'Brien Julie	Practitioner - Non-Primary Care Provider (PCP)											
Ullrich Alison Rpa	Practitioner - Non-Primary Care Provider (PCP)											
O'Hara Mandy A	Practitioner - Non-Primary Care Provider (PCP)											
Squires James Jerome Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperazza Larua C	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anjali Rani Md	Practitioner - Non-Primary Care Provider (PCP)											
Maurer Wayne Martin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Yaneth Estrada	Practitioner - Non-Primary Care Provider (PCP)											
Lin Jing Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Ramachandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Lane Richard	Practitioner - Non-Primary Care Provider (PCP)											
Delvalle Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Dreisinger Naomi A Md	Practitioner - Non-Primary Care Provider (PCP)											
Chan Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)											
Abdel-Fadil Ahmed Aly Md	Practitioner - Non-Primary Care Provider (PCP)											
Clark Denise C Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothstein Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferencei Milan Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Arnold Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Fergus Icilma Veronica Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Milite Fulvia	Practitioner - Non-Primary Care Provider (PCP)											
Zimberg Shawn Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jay Yung Md	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Dina B	Practitioner - Non-Primary Care Provider (PCP)											
Maruyama Nancy Chiyo Md	Practitioner - Non-Primary Care Provider (PCP)											
Merola Pamela Rios Md	Practitioner - Non-Primary Care Provider (PCP)											
Beebe Bridget Renee Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Macaulay Grant Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Blechman Michael Bruce Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Devendra Anantrai Md	Practitioner - Non-Primary Care Provider (PCP)											
Stachel Sheldon	Practitioner - Non-Primary Care Provider (PCP)											
Chu Jason Md	Practitioner - Non-Primary Care Provider (PCP)											
Altstein Samuel Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											
Sewell Margaret Cooper Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Robert James Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuksbrumer Moshe Saul Md	Practitioner - Non-Primary Care Provider (PCP)											
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)											
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)											
Korongy Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Marc	Practitioner - Non-Primary Care Provider (PCP)											
Terio Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Agha Rabia Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirica Marilena Md	Practitioner - Non-Primary Care Provider (PCP)											
Phelps Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											
Reina Grace E Md	Practitioner - Non-Primary Care Provider (PCP)											
Moggio Linda Jane	Practitioner - Non-Primary Care Provider (PCP)											
Grundfast Steven Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pataki Jolie	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Michael Phd	Practitioner - Non-Primary Care Provider (PCP)											
Galizi Marlene Denise Md	Practitioner - Non-Primary Care Provider (PCP)											
Seecoomar Leslie Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Maxine Grace	Practitioner - Non-Primary Care Provider (PCP)											
Mauro Jr. Dionisio	Practitioner - Non-Primary Care Provider (PCP)											
Weber Mary-Jo Diaz	Practitioner - Non-Primary Care Provider (PCP)											
Raynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Dubowsky Jay Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohan Alfred D Md	Practitioner - Non-Primary Care Provider (PCP)											
Juliano John Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Pal Carmen Elena Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieu Hsiao-Mei Md	Practitioner - Non-Primary Care Provider (PCP)											
Minkin Mikhails Md	Practitioner - Non-Primary Care Provider (PCP)											
Iyer Kishore R Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Farooq Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossbard Michael Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Stone Marc Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Vassalotti Joseph Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)											
Kempin Sanford J Md	Practitioner - Non-Primary Care Provider (PCP)											
Grodberg David M	Practitioner - Non-Primary Care Provider (PCP)											
Chenna Jayapratap Reddy Md	Practitioner - Non-Primary Care Provider (PCP)											
Ting Windsor Md	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Benson Md	Practitioner - Non-Primary Care Provider (PCP)											
Onghai Benson Go Md	Practitioner - Non-Primary Care Provider (PCP)											
Ephrat Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Jabs Douglas A Md	Practitioner - Non-Primary Care Provider (PCP)											
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Villarosa Teresita Lacanale	Practitioner - Non-Primary Care Provider (PCP)											
Ullman Thomas Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Rapaport Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Sui Rong Md	Practitioner - Non-Primary Care Provider (PCP)											
Simpson William Louie Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Laffin Mary Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kozuch Peter Sean Md	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Laurence M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner David Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Herron Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Elan	Practitioner - Non-Primary Care Provider (PCP)											
Harrison David Maxwell Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Kathryn M	Practitioner - Non-Primary Care Provider (PCP)											
Sundel Siobhan	Practitioner - Non-Primary Care Provider (PCP)											
Losev Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Ededet A Udo	Practitioner - Non-Primary Care Provider (PCP)											
Namdar Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Craig Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)											
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)											
Ky Alex Jenny Md	Practitioner - Non-Primary Care Provider (PCP)											
Cestari Stephen Todd Do	Practitioner - Non-Primary Care Provider (PCP)											
Dinlenc Caner Zeke Md	Practitioner - Non-Primary Care Provider (PCP)											
Singer Elizabeth Kara Md	Practitioner - Non-Primary Care Provider (PCP)											
Tse Winona Md	Practitioner - Non-Primary Care Provider (PCP)											
Scher David Marx Md	Practitioner - Non-Primary Care Provider (PCP)											
Samson C Michael	Practitioner - Non-Primary Care Provider (PCP)											
Kamran Mazullah Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunsky Kevin Gerber Md	Practitioner - Non-Primary Care Provider (PCP)											
Alcantara Angel Maria Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Patel Vaishali Raojiohai Md	Practitioner - Non-Primary Care Provider (PCP)											
Heath-Phillip Oneca S J Md	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Mona Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Iacovone Frank Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Zaidi Mone Md	Practitioner - Non-Primary Care Provider (PCP)											
Myint Nyun Nyun Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohammadi Shahrzad Md	Practitioner - Non-Primary Care Provider (PCP)											
Kosmas Constantine Elias Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Lantis John Carlos Ii Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Cureton Debra Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Smith Sharon Md	Practitioner - Non-Primary Care Provider (PCP)											
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Reiss Wojciech Zygmunt Md	Practitioner - Non-Primary Care Provider (PCP)											
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)											
Rachko Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutnik Zhanna Valerievna Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohli-Seth Roopa Md	Practitioner - Non-Primary Care Provider (PCP)											
Kostakoglu Lale Md	Practitioner - Non-Primary Care Provider (PCP)											
Ficazzola Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Evans Andrew John Md	Practitioner - Non-Primary Care Provider (PCP)											
Hubbard Christopher Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinberg Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Florman Sander Scott	Practitioner - Non-Primary Care Provider (PCP)											
Latkany Paul Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Deleon Yasmin Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Dixon Marsha Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Sutherland Leroy Nichelous Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rosenn Barak Md	Practitioner - Non-Primary Care Provider (PCP)											
Feder Samantha Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Dabney Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Zoe Md	Practitioner - Non-Primary Care Provider (PCP)											
Ames Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Cole David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dangas George D Md	Practitioner - Non-Primary Care Provider (PCP)											
Zimbler Marc	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Denise Ong Md	Practitioner - Non-Primary Care Provider (PCP)											
Caramico Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Rajesh Upendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Krym Olga B	Practitioner - Non-Primary Care Provider (PCP)											
Obedian Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Brazzo Brian Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Valdes Maurico	Practitioner - Non-Primary Care Provider (PCP)											
Garcia-Figueroa Sylvia K Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverio Carl Md	Practitioner - Non-Primary Care Provider (PCP)											
Mohajer Babak Md	Practitioner - Non-Primary Care Provider (PCP)											
Catalano Louis W Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Xu Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)											
Javed Suleman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nasrallah E John Md	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Mary Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Cobblah Vincent Quao Md	Practitioner - Non-Primary Care Provider (PCP)											
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)											
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)											
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)											
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)											
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Lee Edmund Md	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Shubhika Md	Practitioner - Non-Primary Care Provider (PCP)											
Vincent Lise Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Govindarajan Ramasamy Md	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Istria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)											
Naik Hetal Babubhat Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Andrew Douglas Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Harold Md	Practitioner - Non-Primary Care Provider (PCP)											
Boisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Jeanne Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chan Germaine Zenia Md	Practitioner - Non-Primary Care Provider (PCP)											
Richard M Seldes Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nowakowski Francis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)											
Klein Paula Md	Practitioner - Non-Primary Care Provider (PCP)											
Lublin Fred David Md	Practitioner - Non-Primary Care Provider (PCP)											
Pinney Sean Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Diaz Maria Delourdes Md	Practitioner - Non-Primary Care Provider (PCP)											
Ben-Zacharia Aliza	Practitioner - Non-Primary Care Provider (PCP)											
White Margaret Mary	Practitioner - Non-Primary Care Provider (PCP)											
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruggiero Joseph Stephen	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)											
Singer Mark Adam Do	Practitioner - Non-Primary Care Provider (PCP)											
Karpoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Michaels Emil Md	Practitioner - Non-Primary Care Provider (PCP)											
Galperin Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)											
Licht Michele Stacy Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Paul Audrey Z	Practitioner - Non-Primary Care Provider (PCP)											
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)											
Choudhri Tanvir Fiaz Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Aman B Md	Practitioner - Non-Primary Care Provider (PCP)											
Festa Joanne Phd	Practitioner - Non-Primary Care Provider (PCP)											
Lee Godwin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Bowne Helen Yoo	Practitioner - Non-Primary Care Provider (PCP)											
Shim-Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)											
Gross Helene L Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Helen Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Mitelman Serge A Md	Practitioner - Non-Primary Care Provider (PCP)											
Odin Joseph Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Katkovskiy Dmitriy Do	Practitioner - Non-Primary Care Provider (PCP)											
Olivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Fraiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Bucevic Marin Md	Practitioner - Non-Primary Care Provider (PCP)											
Hordines John Chambers Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Rehmani Muhammad B Md	Practitioner - Non-Primary Care Provider (PCP)											
Blanco-Franco Oscar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Richard Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Koshy Ninan Md	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Elizabeth Caren Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Blancaflor Ginno C Md	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Saadia Md	Practitioner - Non-Primary Care Provider (PCP)											
Frucht Steven Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jenkins Arthur L Iii Md	Practitioner - Non-Primary Care Provider (PCP)											
Ting Jess Md	Practitioner - Non-Primary Care Provider (PCP)											
Hafeez Tahir Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Paul Potsung Md	Practitioner - Non-Primary Care Provider (PCP)											
Stern Aaron Saul Md	Practitioner - Non-Primary Care Provider (PCP)											
Boolbol Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Bakal Ron S Md	Practitioner - Non-Primary Care Provider (PCP)											
Yevgeny Azrieli Md	Practitioner - Non-Primary Care Provider (PCP)											
Swido Anne Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Hojraj Diego Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Marra Stephen Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Shi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)											
Wayne Michael Gerard	Practitioner - Non-Primary Care Provider (PCP)											
Choo Sung Yoon Md	Practitioner - Non-Primary Care Provider (PCP)											
Diaz George Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Nyein Roland Md	Practitioner - Non-Primary Care Provider (PCP)											
Akram Abid Ali Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lorin Scott Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Mindlin Galina Md	Practitioner - Non-Primary Care Provider (PCP)											
Shohet Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Meena B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lewis-Morris Valerie Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsioulias George John Md	Practitioner - Non-Primary Care Provider (PCP)											
Bartoli Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Berrios Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Byer-Henry Yvette Oreta Cnm	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kano Maki	Practitioner - Non-Primary Care Provider (PCP)											
Pasley Peter Macpherson Md	Practitioner - Non-Primary Care Provider (PCP)											
Sicat Michael Alan Gueson Md	Practitioner - Non-Primary Care Provider (PCP)											
Isak Isakov Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gao Yan Ling Md	Practitioner - Non-Primary Care Provider (PCP)											
Busse Paula Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Holladay Karen Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)											
Tate Derek Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Garfield Karen Lisa Kodsi Md	Practitioner - Non-Primary Care Provider (PCP)											
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)											
Raskin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ross Michael John Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)											
Regan-Livingston Janet Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Osborne Michael Piers Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Mejoi Md	Practitioner - Non-Primary Care Provider (PCP)											
Arjomamd Farhad Md	Practitioner - Non-Primary Care Provider (PCP)											
Degregorio Paola Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Tsung James W Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kassapidis Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)											
Evangelista Sylvester Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Lepore Frank Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fang Hui Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Lofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Shur Vladimir B Md	Practitioner - Non-Primary Care Provider (PCP)											
Velickovic Miodrag Md	Practitioner - Non-Primary Care Provider (PCP)											
Abdelmalak Nabil N Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Emmons George Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacob-Ali Jenna Md	Practitioner - Non-Primary Care Provider (PCP)											
Kyriacou Rose Mary Rpac	Practitioner - Non-Primary Care Provider (PCP)											
Latkany Robert Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Lookstein Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufer Michael Edward	Practitioner - Non-Primary Care Provider (PCP)											
Go Alan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Chahil Tina Jasjit Md	Practitioner - Non-Primary Care Provider (PCP)											
Posner Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Ma Amy Xiaochen	Practitioner - Non-Primary Care Provider (PCP)											
Pruchnicki Alec Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Bagner Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)											
Beldner Steven	Practitioner - Non-Primary Care Provider (PCP)											
Berman Peter D	Practitioner - Non-Primary Care Provider (PCP)											
Dobroshi Zana Md	Practitioner - Non-Primary Care Provider (PCP)											
Dokko Yoni	Practitioner - Non-Primary Care Provider (PCP)											
Kedzior Angela B	Practitioner - Non-Primary Care Provider (PCP)											
Lemer Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Martin Glenn Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Porizkova Anna M	Practitioner - Non-Primary Care Provider (PCP)											
Purohit Dushyant P	Practitioner - Non-Primary Care Provider (PCP)											
Silvera Charles T	Practitioner - Non-Primary Care Provider (PCP)											
Susser Rhona S	Practitioner - Non-Primary Care Provider (PCP)											
Tan Jian-You	Practitioner - Non-Primary Care Provider (PCP)											
Wenig Bruce M	Practitioner - Non-Primary Care Provider (PCP)											
Wu Maoxin Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shah Rasik V Md	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Melvin R Md	Practitioner - Non-Primary Care Provider (PCP)											
Shahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)											
Narcisse Joseph Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Ronen Tal Md	Practitioner - Non-Primary Care Provider (PCP)											
Choung Rosa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Sims Stephanie E Md	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Janeen Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Beitia Laura Grace Md	Practitioner - Non-Primary Care Provider (PCP)											
Brockington Carolyn Doreen Md	Practitioner - Non-Primary Care Provider (PCP)											
Kipoliongo Lezode Justine Md	Practitioner - Non-Primary Care Provider (PCP)											
Rieber Jonathan Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Jones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)											
Lindsey Abbe M Md	Practitioner - Non-Primary Care Provider (PCP)											
Goyal Naveen Md	Practitioner - Non-Primary Care Provider (PCP)											
Biggs Carina G Md	Practitioner - Non-Primary Care Provider (PCP)											
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Estler Kimberly A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bartol David Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Miravite Joan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mcginty James J Md	Practitioner - Non-Primary Care Provider (PCP)											
Degi Keith	Practitioner - Non-Primary Care Provider (PCP)											
Alpern Amy	Practitioner - Non-Primary Care Provider (PCP)											
Rawstron Sarah A Md	Practitioner - Non-Primary Care Provider (PCP)											
Harkin Timothy Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Hiotis Spiros P Md	Practitioner - Non-Primary Care Provider (PCP)											
Choy Youyin Md	Practitioner - Non-Primary Care Provider (PCP)											
Das Piali	Practitioner - Non-Primary Care Provider (PCP)											
Alexiades George	Practitioner - Non-Primary Care Provider (PCP)											
Cho Hearn Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Hulse Geoffrey	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fallis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Rubina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Shwartzman Eyal Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Levy Brian Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)											
Ghodsi Newsha Zahra Md	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Van Hong Duong Md	Practitioner - Non-Primary Care Provider (PCP)											
Tung Frank K Md	Practitioner - Non-Primary Care Provider (PCP)											
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Rydell Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Marcia P Md	Practitioner - Non-Primary Care Provider (PCP)											
Stratton Jennifer Britt Md	Practitioner - Non-Primary Care Provider (PCP)											
Re Louis Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)											
He John Cijiang	Practitioner - Non-Primary Care Provider (PCP)											
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)											
Woolley Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)											
Rana Nirmala Psy.D	Practitioner - Non-Primary Care Provider (PCP)											
Dersarkissian Carol Md	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Frank E Md	Practitioner - Non-Primary Care Provider (PCP)											
Badalov Ilya Md	Practitioner - Non-Primary Care Provider (PCP)											
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Olin Jeffrey Wayne Do	Practitioner - Non-Primary Care Provider (PCP)											
Taub Peter James Md	Practitioner - Non-Primary Care Provider (PCP)											
Kleyman Emily Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hermann Luke Kennan Md	Practitioner - Non-Primary Care Provider (PCP)											
Newman David H Md	Practitioner - Non-Primary Care Provider (PCP)											
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)											
Serobyan Yana	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Robert S Dpm	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ghasri-Zarghami-Sabet Shahla	Practitioner - Non-Primary Care Provider (PCP)											
Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Plakogiannis Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Taurani Christopher R Md	Practitioner - Non-Primary Care Provider (PCP)											
Shustorovich Yuliya A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gretz-Friedman Elissa M	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jane Ahn Md	Practitioner - Non-Primary Care Provider (PCP)											
Farol Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Chong Ji Young Md	Practitioner - Non-Primary Care Provider (PCP)											
Mckinsey James Frederick Md	Practitioner - Non-Primary Care Provider (PCP)											
Mizuguchi Richard S Md	Practitioner - Non-Primary Care Provider (PCP)											
Simon Beth Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Zujun Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernik Thomas R Md	Practitioner - Non-Primary Care Provider (PCP)											
Tang Jian J	Practitioner - Non-Primary Care Provider (PCP)											
Adams Dumisa Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Shu David Ka-Hing Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Chowdhury Mohammed Salim Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lewiss Resa Md	Practitioner - Non-Primary Care Provider (PCP)											
Zahler Gideon J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Belostotsky Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Saland Jeffrey Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)											
Tefera Lemeneh Md	Practitioner - Non-Primary Care Provider (PCP)											
Gara Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)											
Allen Lynn Rashkind Md	Practitioner - Non-Primary Care Provider (PCP)											
Grinstein Gabrielle P Md	Practitioner - Non-Primary Care Provider (PCP)											
Johannes Barry G Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Coon Victoria Baumert	Practitioner - Non-Primary Care Provider (PCP)											
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tsai Gregory P Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Sharon Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Naidu Srilata S Md	Practitioner - Non-Primary Care Provider (PCP)											
Du Diane	Practitioner - Non-Primary Care Provider (PCP)											
Pandya Paru Kunjvhari Md	Practitioner - Non-Primary Care Provider (PCP)											
Mandelbaum Chaim Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Satchell Margaret Ansell Md	Practitioner - Non-Primary Care Provider (PCP)											
Wistinghausen Birte Md	Practitioner - Non-Primary Care Provider (PCP)											
Banik Rudrani Md	Practitioner - Non-Primary Care Provider (PCP)											
Turner Michael Dov	Practitioner - Non-Primary Care Provider (PCP)											
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Estrella Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Smith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)											
Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Eliades Melto James	Practitioner - Non-Primary Care Provider (PCP)											
Gottlieb Aren Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Chen Junping	Practitioner - Non-Primary Care Provider (PCP)											
Conrad Anne E	Practitioner - Non-Primary Care Provider (PCP)											
Umpaichitra Vatcharapan Md	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Lauren Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)											
Liakeas George	Practitioner - Non-Primary Care Provider (PCP)											
Kini Annapoorna S Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)											
Strauchen James Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Rajs-Nepomniasky Roma Md	Practitioner - Non-Primary Care Provider (PCP)											
Do Ouro Suelane Sousa Md	Practitioner - Non-Primary Care Provider (PCP)											
Shipman David L Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Melinda Md	Practitioner - Non-Primary Care Provider (PCP)											
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Choudhury Sourab Patrick Do	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Christopher E Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Akhilesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Omidvari Karan Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Lily Md	Practitioner - Non-Primary Care Provider (PCP)											
Hardart Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)											
Love Barry Allen Md	Practitioner - Non-Primary Care Provider (PCP)											
Loudon Holly C Md	Practitioner - Non-Primary Care Provider (PCP)											
King Lashawna Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Marenco Julio Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Edward John Md	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Harvey Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Nazia Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Cara Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Herzog Eyal Md	Practitioner - Non-Primary Care Provider (PCP)											
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)											
Kapusuz Tolga Md	Practitioner - Non-Primary Care Provider (PCP)											
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)											
Zisu Manuela Pascolina Md	Practitioner - Non-Primary Care Provider (PCP)											
Torres Omar	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Henrietta Md	Practitioner - Non-Primary Care Provider (PCP)											
Quentzel Stephan Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)											
Lacina Susan	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Allegra Md	Practitioner - Non-Primary Care Provider (PCP)											
Rottenberg Eric Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Fabel Andrew J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Naco Elva Md	Practitioner - Non-Primary Care Provider (PCP)											
Oloomi-Yazdi Mohammad Mehdi	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Leon Stuart Brian Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bunza Gregory N Dds	Practitioner - Non-Primary Care Provider (PCP)											
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)											
Deli Barbara Md	Practitioner - Non-Primary Care Provider (PCP)											
Brathwaite Brenda L	Practitioner - Non-Primary Care Provider (PCP)											
Levitin Gregor M Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedrich Douglas Bennett Md	Practitioner - Non-Primary Care Provider (PCP)											
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)											
Bassily-Marcus Adel Makram Md	Practitioner - Non-Primary Care Provider (PCP)											
Saliby Aida H Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghatan Saadi Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Shefali	Practitioner - Non-Primary Care Provider (PCP)											
Izaak Avytal R	Practitioner - Non-Primary Care Provider (PCP)											
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)											
Sedrak Aziza	Practitioner - Non-Primary Care Provider (PCP)											
Hinke Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Todd Jacquline Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)											
Arsht Steven J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutenberg Kathryn Peck Md	Practitioner - Non-Primary Care Provider (PCP)											
Yost Sharon Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Beyda Ellen Michelle Phd	Practitioner - Non-Primary Care Provider (PCP)											
Horton Jay Robert	Practitioner - Non-Primary Care Provider (PCP)											
Huang Amy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hecht Andrew C Md	Practitioner - Non-Primary Care Provider (PCP)											
Butler Renita Danette Md	Practitioner - Non-Primary Care Provider (PCP)											
Chai Emily Md	Practitioner - Non-Primary Care Provider (PCP)											
Morimoto Toko Md	Practitioner - Non-Primary Care Provider (PCP)											
Burnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Christopher J Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bleiweiss Ira Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kalir Tamara Md	Practitioner - Non-Primary Care Provider (PCP)											
Morgello Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Shepard Richard	Practitioner - Non-Primary Care Provider (PCP)											
Szporn Arnold Md	Practitioner - Non-Primary Care Provider (PCP)											
Thornton Karen	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Deborah Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang David	Practitioner - Non-Primary Care Provider (PCP)											
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)											
Riccio Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Handler Toby F Md	Practitioner - Non-Primary Care Provider (PCP)											
Grewal Priya Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
Cahill John Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Mojica Jacqueline K	Practitioner - Non-Primary Care Provider (PCP)											
Turi Teresa Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Kepecs Migdana Rachel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelemen Pond R Md	Practitioner - Non-Primary Care Provider (PCP)											
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Eric Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Kaushal Hemendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Tun Hla Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kliot Benjamin L Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lee Bryant B Md	Practitioner - Non-Primary Care Provider (PCP)											
Ellozy Sharif H Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Barry L Md	Practitioner - Non-Primary Care Provider (PCP)											
Slomba Jan Mariusz Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenstadt Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Yella Laksihmi K Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Naresh Bala	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gutman Dianna Valeria	Practitioner - Non-Primary Care Provider (PCP)											
Handler Bradley Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)											
Ivanov Iliyan Stoyanov Md	Practitioner - Non-Primary Care Provider (PCP)											
Kolevzon Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)											
Mittnacht Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Shetye Swapnil Sharad Md	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)											
Chun Audrey Kyjung Md	Practitioner - Non-Primary Care Provider (PCP)											
Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)											
Theise Neil	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jean-Marc	Practitioner - Non-Primary Care Provider (PCP)											
Lam Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)											
Varma Mala Md	Practitioner - Non-Primary Care Provider (PCP)											
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)											
Pamoukian Vicken Nichan Md	Practitioner - Non-Primary Care Provider (PCP)											
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)											
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)											
Ovchinsky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Abascal Vivian M Md	Practitioner - Non-Primary Care Provider (PCP)											
Vella Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Barrett Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Robert	Practitioner - Non-Primary Care Provider (PCP)											
Jack Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Obadiah Barry Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Beverly	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Reddy Madhavi Md	Practitioner - Non-Primary Care Provider (PCP)											
Lung Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Moreno Pedro R Md	Practitioner - Non-Primary Care Provider (PCP)											
Lettsome Lydell Cecil Md	Practitioner - Non-Primary Care Provider (PCP)											
Corbett Shonda Marcia Md	Practitioner - Non-Primary Care Provider (PCP)											
Prushik Kenneth Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Michael Eric Rosen Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Alkurdi Nasser Md	Practitioner - Non-Primary Care Provider (PCP)											
Micker Deirdre	Practitioner - Non-Primary Care Provider (PCP)											
Dzanic-Cemalovic Naida	Practitioner - Non-Primary Care Provider (PCP)											
Tran Teresa Tuyet-Phuong N Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Barak Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Rokhsar Cameron K	Practitioner - Non-Primary Care Provider (PCP)											
Lefkowitz Gary K Md	Practitioner - Non-Primary Care Provider (PCP)											
Michelson Linda N Md	Practitioner - Non-Primary Care Provider (PCP)											
Sulica Roxana Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Fitzsimmons Laura A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)											
Facciuto Marcelo Enrique Md	Practitioner - Non-Primary Care Provider (PCP)											
Di Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
John-Hull Carlota H	Practitioner - Non-Primary Care Provider (PCP)											
Kyriakou Victoria M	Practitioner - Non-Primary Care Provider (PCP)											
Smith Ann S	Practitioner - Non-Primary Care Provider (PCP)											
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Holmgren Anna	Practitioner - Non-Primary Care Provider (PCP)											
Li Jun Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Pedro	Practitioner - Non-Primary Care Provider (PCP)											
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Knights Jennifer Rpa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dixon Carla	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Gerardo Javier	Practitioner - Non-Primary Care Provider (PCP)											
Lam Patrick Wai Ming	Practitioner - Non-Primary Care Provider (PCP)											
Giambruno Clara Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Genevieve	Practitioner - Non-Primary Care Provider (PCP)											
Aviles Martin	Practitioner - Non-Primary Care Provider (PCP)											
Aivazi Zaza Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Taouli Bachir Md	Practitioner - Non-Primary Care Provider (PCP)											
Francis Michelle Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Kamini Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Dawnette Ann-Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Palese Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Michelle K Md	Practitioner - Non-Primary Care Provider (PCP)											
Guzman Ida C	Practitioner - Non-Primary Care Provider (PCP)											
Della Rocca David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Christine Md	Practitioner - Non-Primary Care Provider (PCP)											
Rondel Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Neumann Deborah Jody Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarwala Neena Md	Practitioner - Non-Primary Care Provider (PCP)											
Rothlauf Elizabeth B	Practitioner - Non-Primary Care Provider (PCP)											
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)											
Monioudis Gus Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)											
Karani Reena Md	Practitioner - Non-Primary Care Provider (PCP)											
Watanabe Melanie Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Chao Steven S Md	Practitioner - Non-Primary Care Provider (PCP)											
Dispaltro Frances X Md	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Allan Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Evdos Olga	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Wyatt Christina Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Yohannan Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Suja Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagarsheth Nimesh P Md	Practitioner - Non-Primary Care Provider (PCP)											
Martin Jane Phd	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Michael Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Martin Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Nair Ajith P Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)											
Labow Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Brian James Md	Practitioner - Non-Primary Care Provider (PCP)											
Swidler Mark A Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Ponce Estuardo-Alfonso	Practitioner - Non-Primary Care Provider (PCP)											
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)											
Sett Suvro	Practitioner - Non-Primary Care Provider (PCP)											
Clunie Garfield Ashford Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jane	Practitioner - Non-Primary Care Provider (PCP)											
Lam Andrew Ho-Yin	Practitioner - Non-Primary Care Provider (PCP)											
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)											
Kane Bernadette G	Practitioner - Non-Primary Care Provider (PCP)											
Xiao Philip Q Md	Practitioner - Non-Primary Care Provider (PCP)											
Rastogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Sigrid A Md	Practitioner - Non-Primary Care Provider (PCP)											
Immanuel David Md	Practitioner - Non-Primary Care Provider (PCP)											
Palatucci Gary Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Fishman David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Qing Hua Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gallina Jessica Blair Md	Practitioner - Non-Primary Care Provider (PCP)											
Kartina N Bell	Practitioner - Non-Primary Care Provider (PCP)											
Esrig Cynthia W	Practitioner - Non-Primary Care Provider (PCP)											
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Constantino Jennifer C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Winchester James Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Martz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											
Samson William Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrus Phillip Md	Practitioner - Non-Primary Care Provider (PCP)											
Yao Jiaming	Practitioner - Non-Primary Care Provider (PCP)											
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)											
Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Fischer Gregory Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Wax David Bennett Md	Practitioner - Non-Primary Care Provider (PCP)											
Jindal Kumud Bandhu Md	Practitioner - Non-Primary Care Provider (PCP)											
Maxim Kreditor M D Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Perretta Teresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Pablo C Md	Practitioner - Non-Primary Care Provider (PCP)											
Groves Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Sotelo Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Sodha Samir Md	Practitioner - Non-Primary Care Provider (PCP)											
Trapp Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Lytrivi Irene Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Gloria Josefina Md	Practitioner - Non-Primary Care Provider (PCP)											
Klipstein Kimberly G Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sovrin M Md	Practitioner - Non-Primary Care Provider (PCP)											
Henderson Kimberly Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Blank Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Lewis Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Smith Lizette Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Karanikolas Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Jianjun	Practitioner - Non-Primary Care Provider (PCP)											
Darrow Bruce Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Bartoc Cristian D Md	Practitioner - Non-Primary Care Provider (PCP)											
Kleinman Yehuda E Md	Practitioner - Non-Primary Care Provider (PCP)											
Bele Mark Joseph Do	Practitioner - Non-Primary Care Provider (PCP)											
Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)											
Kini Subhash Ullal Md	Practitioner - Non-Primary Care Provider (PCP)											
Wachtel E Vasilievna Md	Practitioner - Non-Primary Care Provider (PCP)											
Radbill Brian	Practitioner - Non-Primary Care Provider (PCP)											
Boxer Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Beer Joshua David Md	Practitioner - Non-Primary Care Provider (PCP)											
Hughes James	Practitioner - Non-Primary Care Provider (PCP)											
Breen Tracy Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Levitt Jacob Oren Md	Practitioner - Non-Primary Care Provider (PCP)											
Kats Lyudmila	Practitioner - Non-Primary Care Provider (PCP)											
Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Andrew F Md	Practitioner - Non-Primary Care Provider (PCP)											
Ambrose Anne F Md	Practitioner - Non-Primary Care Provider (PCP)											
Soab Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Westreich Richard W Md	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Chehade Mirna Abdul Monhem Md	Practitioner - Non-Primary Care Provider (PCP)											
Chen Katherine Tsia-Huey Md	Practitioner - Non-Primary Care Provider (PCP)											
Spina Louis A Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Jane Cleary Md	Practitioner - Non-Primary Care Provider (PCP)											
Poliseno Marino A Md	Practitioner - Non-Primary Care Provider (PCP)											
Tewari Ashutosh Md	Practitioner - Non-Primary Care Provider (PCP)											
Mapp Samuel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Schneiderman Adam	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Krishnan Prakash Md	Practitioner - Non-Primary Care Provider (PCP)											
Dharia Sumit Shailesh Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Nathan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Soffer Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kremer Anna A Md	Practitioner - Non-Primary Care Provider (PCP)											
Deiner Stacie Gail Md	Practitioner - Non-Primary Care Provider (PCP)											
Bryan Duane Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwa Winston C Md	Practitioner - Non-Primary Care Provider (PCP)											
Moorley Maya Devi Md	Practitioner - Non-Primary Care Provider (PCP)											
Balaram Sandhya K Md	Practitioner - Non-Primary Care Provider (PCP)											
Rotman Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Nobert Craig Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Wassermann Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)											
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)											
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											
Goertz Jacob K Md	Practitioner - Non-Primary Care Provider (PCP)											
Du Jinlin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jaeger David A Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Richard	Practitioner - Non-Primary Care Provider (PCP)											
Tasca Robert	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Rafael A	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											
Lerebours Louis Jjmi Erwin	Practitioner - Non-Primary Care Provider (PCP)											
Ascencio Janice K Md	Practitioner - Non-Primary Care Provider (PCP)											
Barinstein Laura V Md	Practitioner - Non-Primary Care Provider (PCP)											
Butoi Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Bret P Md	Practitioner - Non-Primary Care Provider (PCP)											
Guleyupoglu Nilufer A Md	Practitioner - Non-Primary Care Provider (PCP)											
Thung Swan N Md	Practitioner - Non-Primary Care Provider (PCP)											
Decicco Barbara	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Birge Miriam Bender Md	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Richard	Practitioner - Non-Primary Care Provider (PCP)											
Jaffer Shabnam Md	Practitioner - Non-Primary Care Provider (PCP)											
Fekete Zoltan Md	Practitioner - Non-Primary Care Provider (PCP)											
Robertson Karyn F Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Siegell Michael Warren Md	Practitioner - Non-Primary Care Provider (PCP)											
Sacks Sandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Allen Marcella Md	Practitioner - Non-Primary Care Provider (PCP)											
Talbott Maite Del Carmen Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubinstein Valeria Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Mekinulov Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)											
Motiwala Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Amighi Anca Md	Practitioner - Non-Primary Care Provider (PCP)											
Unis Douglas B Md	Practitioner - Non-Primary Care Provider (PCP)											
Zedek Ilan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Coughlin Margaret Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Adam B Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagi Chandandeep S Md	Practitioner - Non-Primary Care Provider (PCP)											
Aladdin Mohammed Md	Practitioner - Non-Primary Care Provider (PCP)											
Torgalkar Sohita Mittal Md	Practitioner - Non-Primary Care Provider (PCP)											
Chu Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Shir Irene	Practitioner - Non-Primary Care Provider (PCP)											
Barnea Amnon	Practitioner - Non-Primary Care Provider (PCP)											
Varley Cathleen B	Practitioner - Non-Primary Care Provider (PCP)											
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Epelbaum Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Zhenqing Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Edward H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sanghyun A Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicell Donald Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hmidi Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Dymond Calvin M	Practitioner - Non-Primary Care Provider (PCP)											
Desrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)											
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)											
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)											
Inzerillo V Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Gave Asaf Asi Md	Practitioner - Non-Primary Care Provider (PCP)											
Shamah Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Chari Ajai Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Lawrence Chad Uytengsu Md	Practitioner - Non-Primary Care Provider (PCP)											
Hull Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Bessie	Practitioner - Non-Primary Care Provider (PCP)											
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)											
Soo-Hoo Dorene M	Practitioner - Non-Primary Care Provider (PCP)											
Pitman Michael Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Jafri Syed Z A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stambaugh Kweon I Md	Practitioner - Non-Primary Care Provider (PCP)											
Popa Laurentiu Md	Practitioner - Non-Primary Care Provider (PCP)											
Ukrainsky Gennady Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Michelle Kang	Practitioner - Non-Primary Care Provider (PCP)											
Domingo David Bucao	Practitioner - Non-Primary Care Provider (PCP)											
Jones Ardella Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Marn Richard Yee	Practitioner - Non-Primary Care Provider (PCP)											
Serban Stelian Joan	Practitioner - Non-Primary Care Provider (PCP)											
Filsoufi Farzan	Practitioner - Non-Primary Care Provider (PCP)											
Daefler Simon Md	Practitioner - Non-Primary Care Provider (PCP)											
Jahng Stefan Md	Practitioner - Non-Primary Care Provider (PCP)											
Ebcioglu Zeynep Ayse Md	Practitioner - Non-Primary Care Provider (PCP)											
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Raj Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											
Badhey Vasantha Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fordjour Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Nirit Md	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Diana Olga	Practitioner - Non-Primary Care Provider (PCP)											
Boyce Ricardo A	Practitioner - Non-Primary Care Provider (PCP)											
Penacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Katrina Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ilyayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)											
Bialos Michael Thomson Md	Practitioner - Non-Primary Care Provider (PCP)											
Fleischer-Black Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Rethy Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Hyun Grace Soo Jung Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Ahmed Do	Practitioner - Non-Primary Care Provider (PCP)											
Spektor Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Norma Jean Do	Practitioner - Non-Primary Care Provider (PCP)											
Dinh Linh Thi Thuy Md	Practitioner - Non-Primary Care Provider (PCP)											
Anca Diana Md	Practitioner - Non-Primary Care Provider (PCP)											
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)											
Scoyni Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jessup Todd P	Practitioner - Non-Primary Care Provider (PCP)											
Herrera Joseph Everard Do	Practitioner - Non-Primary Care Provider (PCP)											
Frasca Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Paul Elliot Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqi Shamaila Md	Practitioner - Non-Primary Care Provider (PCP)											
Teng Marita S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Susan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Deborah S Np	Practitioner - Non-Primary Care Provider (PCP)											
Littwin Sanford Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Bette Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bukharovich Inna F Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Cheryl K Md	Practitioner - Non-Primary Care Provider (PCP)											
Oliva Namik	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Seth Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunkin David Md	Practitioner - Non-Primary Care Provider (PCP)											
Estelle Lasaundra Chrishun Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mclaughlin James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Lim Sabina Md	Practitioner - Non-Primary Care Provider (PCP)											
Nessim Fiby X	Practitioner - Non-Primary Care Provider (PCP)											
Parsons Bradford Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaidya Swapna X Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Benjamin C Dds	Practitioner - Non-Primary Care Provider (PCP)											
Skamagas Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Hennig Nils Md	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)											
Finkel Jennifer Meredith Md	Practitioner - Non-Primary Care Provider (PCP)											
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)											
Augello Sabino A Md	Practitioner - Non-Primary Care Provider (PCP)											
Partnow Joshua Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruffy X	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Hannah X	Practitioner - Non-Primary Care Provider (PCP)											
Kennedy Moira J	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Eisenstein Lucy X	Practitioner - Non-Primary Care Provider (PCP)											
Harpaz Noam Md	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Samir Md	Practitioner - Non-Primary Care Provider (PCP)											
Demattia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Trubelja Nenad Md	Practitioner - Non-Primary Care Provider (PCP)											
Sutton Allen D Np	Practitioner - Non-Primary Care Provider (PCP)											
Williams Francis Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kang Patrick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Stephanie M Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Miller William	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Stephen Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankenberger Oliver Md	Practitioner - Non-Primary Care Provider (PCP)											
Gowda Ramesh M Md	Practitioner - Non-Primary Care Provider (PCP)											
Faiz Arifa Md	Practitioner - Non-Primary Care Provider (PCP)											
Punzalan Betty N Md	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Nancy Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wirtner Amy Sue Md	Practitioner - Non-Primary Care Provider (PCP)											
Eiref Simon David Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Gilles Yves Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Timmireddy Arunakumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Ko Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)											
Rustemli Asu Md	Practitioner - Non-Primary Care Provider (PCP)											
Coupet Mendel C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Rabin Elaine J Md	Practitioner - Non-Primary Care Provider (PCP)											
Winell Jeremy M Md	Practitioner - Non-Primary Care Provider (PCP)											
Lan Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)											
Blumenthal Celia	Practitioner - Non-Primary Care Provider (PCP)											
Freeman Linda Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Teklinski Malgorzata Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Catherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsai Tony Potung Md	Practitioner - Non-Primary Care Provider (PCP)											
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)											
Caplivski Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kesanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Julie Md	Practitioner - Non-Primary Care Provider (PCP)											
Kadam Sejal Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Salil Md	Practitioner - Non-Primary Care Provider (PCP)											
Heiderhoff Clemens Md	Practitioner - Non-Primary Care Provider (PCP)											
Cham Matthew Dy Md	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)											
Tabaee Abtin Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Greer Verna	Practitioner - Non-Primary Care Provider (PCP)											
Altman Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Kimura Keiko Md	Practitioner - Non-Primary Care Provider (PCP)											
Brown William H Md	Practitioner - Non-Primary Care Provider (PCP)											
Edwards Eric David Md	Practitioner - Non-Primary Care Provider (PCP)											
Carrera Rose-Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Hae-Ok Ana Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Seicaru Florin Stefan Md	Practitioner - Non-Primary Care Provider (PCP)											
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)											
Baharlou Shahla Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Courtney Ki Md	Practitioner - Non-Primary Care Provider (PCP)											
Vando Sarkis Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ward Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)											
Farber Jeffrey Ian Md	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Leon Elliot Md	Practitioner - Non-Primary Care Provider (PCP)											
Charlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Severt William L Md	Practitioner - Non-Primary Care Provider (PCP)											
Caskey Marina Fernandes De Barros	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vail Lucia Phd	Practitioner - Non-Primary Care Provider (PCP)											
Choi Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Manusis Kira Md	Practitioner - Non-Primary Care Provider (PCP)											
Qiu Libo Md	Practitioner - Non-Primary Care Provider (PCP)											
Osman Keren Md	Practitioner - Non-Primary Care Provider (PCP)											
Hines Scott T Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Charissa Yuhua Md	Practitioner - Non-Primary Care Provider (PCP)											
Holover Spencer	Practitioner - Non-Primary Care Provider (PCP)											
Asuncion Arsenia	Practitioner - Non-Primary Care Provider (PCP)											
Blue Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Rachelle	Practitioner - Non-Primary Care Provider (PCP)											
Lee Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Tak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lemaire Glenda M Np	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Errol Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeudy Sabine Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Maria Dolores Md	Practitioner - Non-Primary Care Provider (PCP)											
Taitt Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ndukwe Esther	Practitioner - Non-Primary Care Provider (PCP)											
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)											
Latimer Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Hrdlicka Vaclay Md	Practitioner - Non-Primary Care Provider (PCP)											
Nembhard Nicole Md	Practitioner - Non-Primary Care Provider (PCP)											
Chundru Usha	Practitioner - Non-Primary Care Provider (PCP)											
Vijay Venkataramana Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenberg Evan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Sellman Robert Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Dejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)											
Belsley Scott John Md	Practitioner - Non-Primary Care Provider (PCP)											
Quaas Joshua Walter Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Ajay Kumar Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Feldstein Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)											
Howe Alexandra S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Phillip Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Tsuboyama Gabriel Kazuo Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanon Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Blair Angela	Practitioner - Non-Primary Care Provider (PCP)											
Hirschkorn Karen	Practitioner - Non-Primary Care Provider (PCP)											
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)											
Ault Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Alvarado Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Anakwa Kwaku	Practitioner - Non-Primary Care Provider (PCP)											
Xenakis George	Practitioner - Non-Primary Care Provider (PCP)											
Peng Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Kaylakova Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Rofeim Omid Md	Practitioner - Non-Primary Care Provider (PCP)											
Govindaraj Satish Md	Practitioner - Non-Primary Care Provider (PCP)											
Krieger Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Campton Kristina	Practitioner - Non-Primary Care Provider (PCP)											
Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Roberto	Practitioner - Non-Primary Care Provider (PCP)											
Trehan Manoj K Md	Practitioner - Non-Primary Care Provider (PCP)											
Schundler Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ionescu Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Kleeman Michael William Md	Practitioner - Non-Primary Care Provider (PCP)											
Matamala Ximena Andrea Md	Practitioner - Non-Primary Care Provider (PCP)											
Feistmann Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Alissa Paige Md	Practitioner - Non-Primary Care Provider (PCP)											
Ashmead Graham G Md	Practitioner - Non-Primary Care Provider (PCP)											
Idupuganti Raghu Do	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bhora Faiz Yahya Md	Practitioner - Non-Primary Care Provider (PCP)											
Roonprapunt Chanland Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Granieri Evelyn Carmela Md	Practitioner - Non-Primary Care Provider (PCP)											
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Modi Anang Md	Practitioner - Non-Primary Care Provider (PCP)											
Sultanian Rachna	Practitioner - Non-Primary Care Provider (PCP)											
Geer Eliza B Md	Practitioner - Non-Primary Care Provider (PCP)											
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Thomas-Paulose Deepti Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Keith Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Gharib Shahin Md	Practitioner - Non-Primary Care Provider (PCP)											
Brobbey Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Pai Satishchandra S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Jani Sonal Balmukund Md	Practitioner - Non-Primary Care Provider (PCP)											
Quilatan Romeo L Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Dagan Tal	Practitioner - Non-Primary Care Provider (PCP)											
Yuan Songyang	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Monica Prasad Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Grace Jane Md	Practitioner - Non-Primary Care Provider (PCP)											
Rho Lisa Md	Practitioner - Non-Primary Care Provider (PCP)											
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarpel Umut Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Ally Md	Practitioner - Non-Primary Care Provider (PCP)											
Balwani Manisha Chandru Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Jaime A	Practitioner - Non-Primary Care Provider (PCP)											
Nedelcu Ciprian Md	Practitioner - Non-Primary Care Provider (PCP)											
Oboler Lara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Lauren Md	Practitioner - Non-Primary Care Provider (PCP)											
Sonara Patrice Anne Do	Practitioner - Non-Primary Care Provider (PCP)											
Goel Anupama Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Teaiwa-Rutherford Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Defilippis Jeannette Ann	Practitioner - Non-Primary Care Provider (PCP)											
Averbukh Ella Slp	Practitioner - Non-Primary Care Provider (PCP)											
Chan Takyan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Krisel Angela Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gayetskaya Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Linden Ellena Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Anyanwa Anelechi C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wientzen Gelber Marianne P Np	Practitioner - Non-Primary Care Provider (PCP)											
Titelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)											
Hujus Amy Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Shah Arti Md	Practitioner - Non-Primary Care Provider (PCP)											
Leung Wai Yin Np	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Daniel I Md	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Lealani Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Jiajia Md	Practitioner - Non-Primary Care Provider (PCP)											
Xiao Guang-Qian Md	Practitioner - Non-Primary Care Provider (PCP)											
Legasto Alan Clint Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)											
Mullings Maverly V Np	Practitioner - Non-Primary Care Provider (PCP)											
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)											
Augustin Wisly Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcknight James Md	Practitioner - Non-Primary Care Provider (PCP)											
Tamler Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)											
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Ehrlich Michelle E Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaves Amber Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Carlos Alberto	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vouyouka Ageliki Md	Practitioner - Non-Primary Care Provider (PCP)											
Sahni Gagan D Md	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Gitlin David	Practitioner - Non-Primary Care Provider (PCP)											
Chan Michael	Practitioner - Non-Primary Care Provider (PCP)											
Enas Estafan Do	Practitioner - Non-Primary Care Provider (PCP)											
Filatov Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)											
Welsh Lois-Ann C Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Lubliner Eric D Md	Practitioner - Non-Primary Care Provider (PCP)											
Aloysi Amy Starr Md	Practitioner - Non-Primary Care Provider (PCP)											
Lie Jimmy Y Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharabi Abdelsalam Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Eve	Practitioner - Non-Primary Care Provider (PCP)											
Briley James	Practitioner - Non-Primary Care Provider (PCP)											
Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Terrelonge Robert	Practitioner - Non-Primary Care Provider (PCP)											
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)											
Yuan Chia-Hung Dds	Practitioner - Non-Primary Care Provider (PCP)											
Palmese Christina A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Zheng Zimu Md	Practitioner - Non-Primary Care Provider (PCP)											
Rughwani Nisha Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Muralikrishnan Kannan Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Amy L Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahluwalia Shilpi Dds	Practitioner - Non-Primary Care Provider (PCP)											
Fan Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Ernst Carrie L Md	Practitioner - Non-Primary Care Provider (PCP)											
Toledo Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											
Lagman Noreen Dimatulac	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sterlin Myriam	Practitioner - Non-Primary Care Provider (PCP)											
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)											
Singh Ila	Practitioner - Non-Primary Care Provider (PCP)											
Jhang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Thaker Harshwardh Monohar	Practitioner - Non-Primary Care Provider (PCP)											
George Erik Md	Practitioner - Non-Primary Care Provider (PCP)											
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Bryson Ethan Oliver Md	Practitioner - Non-Primary Care Provider (PCP)											
Weber Renata Vanja Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Kessler David A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dave Ritu Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomlinson Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)											
Sittler Patrick Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Palkhiwala Sameet Arun Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Victoria Do	Practitioner - Non-Primary Care Provider (PCP)											
Sethi Gurvinder Md	Practitioner - Non-Primary Care Provider (PCP)											
Avent Michele D	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Sara M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shirazian Taraneh Md	Practitioner - Non-Primary Care Provider (PCP)											
Ho Alexander Weihan Md	Practitioner - Non-Primary Care Provider (PCP)											
Volkerts Elston Leroy	Practitioner - Non-Primary Care Provider (PCP)											
Fowkes Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Tong Carrie Lilynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)											
Belkin Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg David	Practitioner - Non-Primary Care Provider (PCP)											
Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)											
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)											
Milman Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)											
Shimoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Campbell Kirk Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Maderazo Alex Baer Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuhrman Miriam Md	Practitioner - Non-Primary Care Provider (PCP)											
Hadley Sallie Joellin Md	Practitioner - Non-Primary Care Provider (PCP)											
Jeng Christina Li-Hong Md	Practitioner - Non-Primary Care Provider (PCP)											
Grotas Aaron Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Vreeland Thomas H Md	Practitioner - Non-Primary Care Provider (PCP)											
Harmaty Marco A Md	Practitioner - Non-Primary Care Provider (PCP)											
Zakashansky Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Malone Adriana Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Mikyung	Practitioner - Non-Primary Care Provider (PCP)											
Iacob Codrin	Practitioner - Non-Primary Care Provider (PCP)											
Dubois Nichola	Practitioner - Non-Primary Care Provider (PCP)											
Lubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Dickstein Elisha Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Shanker Vicki Md	Practitioner - Non-Primary Care Provider (PCP)											
Altman Robert Keith Md	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Adam Breaux	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Whitney C Md	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Han-Faver Doreen D Md	Practitioner - Non-Primary Care Provider (PCP)											
Shetreat-Klein Avniel N	Practitioner - Non-Primary Care Provider (PCP)											
Saul Turandot Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Scott Q Md	Practitioner - Non-Primary Care Provider (PCP)											
Mirandi Anthony Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Gibbs Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)											
Brunner Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mortati Katherine Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)											
Krieger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ellis Charles C Md	Practitioner - Non-Primary Care Provider (PCP)											
Shreves Ashley E Md	Practitioner - Non-Primary Care Provider (PCP)											
Buettner Christoph Md	Practitioner - Non-Primary Care Provider (PCP)											
Ma Kaiyu Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcuse Lara Vanessa Md	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Ronald Harvey Md	Practitioner - Non-Primary Care Provider (PCP)											
Liu Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Shelly	Practitioner - Non-Primary Care Provider (PCP)											
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Marshal	Practitioner - Non-Primary Care Provider (PCP)											
Germain Michele Do	Practitioner - Non-Primary Care Provider (PCP)											
Dube Niti Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandes Ajit Savio Md	Practitioner - Non-Primary Care Provider (PCP)											
Chuu Louise A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozenfeld Mariya Do	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Chew Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Abenes Gloria Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Badani Ketan Kishore	Practitioner - Non-Primary Care Provider (PCP)											
Ma Aye Moe Thu Md	Practitioner - Non-Primary Care Provider (PCP)											
Sticco Christine Michelle Md	Practitioner - Non-Primary Care Provider (PCP)											
Giraud Lissette Md	Practitioner - Non-Primary Care Provider (PCP)											
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorig Aviva Dannielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Yu Irene	Practitioner - Non-Primary Care Provider (PCP)											
Fullar Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Tawny	Practitioner - Non-Primary Care Provider (PCP)											
Ayyala Uma S Md	Practitioner - Non-Primary Care Provider (PCP)											
Hazan Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Klein Eitan M Md	Practitioner - Non-Primary Care Provider (PCP)											
Edghill Benjeil Zurishaddai Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Choi Walter Hyunmin Md	Practitioner - Non-Primary Care Provider (PCP)											
Bekele-Arcuri Zewditu Md	Practitioner - Non-Primary Care Provider (PCP)											
Yang Roy Md	Practitioner - Non-Primary Care Provider (PCP)											
Grafstein Neil H Md	Practitioner - Non-Primary Care Provider (PCP)											
Noumi George Md	Practitioner - Non-Primary Care Provider (PCP)											
Kottiech Samer Md	Practitioner - Non-Primary Care Provider (PCP)											
Senosian Javier Md	Practitioner - Non-Primary Care Provider (PCP)											
Malayil George	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Janapana Himani	Practitioner - Non-Primary Care Provider (PCP)											
Celebi Julide	Practitioner - Non-Primary Care Provider (PCP)											
Wen Angie	Practitioner - Non-Primary Care Provider (PCP)											
Travis Lisa Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Steven	Practitioner - Non-Primary Care Provider (PCP)											
Gordin Stella	Practitioner - Non-Primary Care Provider (PCP)											
Mahtemenwok Yohannes	Practitioner - Non-Primary Care Provider (PCP)											
Kosinski Slawomir Md	Practitioner - Non-Primary Care Provider (PCP)											
Aouchiche Hakima Md	Practitioner - Non-Primary Care Provider (PCP)											
Margolies Laurie Renelle	Practitioner - Non-Primary Care Provider (PCP)											
Szabo Janet Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Harshan Manju Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Dennis-Kai-Ning Lin	Practitioner - Non-Primary Care Provider (PCP)											
Maser Elana Anne Md	Practitioner - Non-Primary Care Provider (PCP)											
Rudnick Jonathan A	Practitioner - Non-Primary Care Provider (PCP)											
Tarlowe Michael Harris	Practitioner - Non-Primary Care Provider (PCP)											
Sultan Saima	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Urena Awilda Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Reyna Maria Anaizza A Samson	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Bruce Rappaport	Practitioner - Non-Primary Care Provider (PCP)											
Beharrie Andrew W	Practitioner - Non-Primary Care Provider (PCP)											
Director Tara Md	Practitioner - Non-Primary Care Provider (PCP)											
Ethylin Wang Jabs	Practitioner - Non-Primary Care Provider (PCP)											
Stieber Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Karen Julia Doblin	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Nicole Jackson	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Gabrielle	Practitioner - Non-Primary Care Provider (PCP)											
Olivares Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Acholonu, Jr. Uchenna	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Lily	Practitioner - Non-Primary Care Provider (PCP)											
Gossner Gabrielle	Practitioner - Non-Primary Care Provider (PCP)											
Kolev Valentin	Practitioner - Non-Primary Care Provider (PCP)											
Beasley Mary	Practitioner - Non-Primary Care Provider (PCP)											
Michael Calvin Austin Md	Practitioner - Non-Primary Care Provider (PCP)											
William Schell	Practitioner - Non-Primary Care Provider (PCP)											
Jankowski Irene	Practitioner - Non-Primary Care Provider (PCP)											
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)											
Gitig Alon Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhu Hongfa	Practitioner - Non-Primary Care Provider (PCP)											
Seth Uretsky	Practitioner - Non-Primary Care Provider (PCP)											
Densy Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Safin Daniel S	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Egan Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Peter	Practitioner - Non-Primary Care Provider (PCP)											
Grimes Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Daniel D	Practitioner - Non-Primary Care Provider (PCP)											
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kawano Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Adam S Morgenthau	Practitioner - Non-Primary Care Provider (PCP)											
Sanjay R Kedhar Md	Practitioner - Non-Primary Care Provider (PCP)											
Alberto Escallon Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabriela Rosas-Garcia	Practitioner - Non-Primary Care Provider (PCP)											
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)											
Dua Sakshi	Practitioner - Non-Primary Care Provider (PCP)											
Toni Shih Pearson	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Chow	Practitioner - Non-Primary Care Provider (PCP)											
Manjula Chatterjee	Practitioner - Non-Primary Care Provider (PCP)											
Flicker Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Klein Susan	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jinu	Practitioner - Non-Primary Care Provider (PCP)											
Hayashi Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Sekhon Jaspreet	Practitioner - Non-Primary Care Provider (PCP)											
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Yun Jean Shim Md	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Earle	Practitioner - Non-Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Lempert Larissa Md	Practitioner - Non-Primary Care Provider (PCP)											
Brau Norbert	Practitioner - Non-Primary Care Provider (PCP)											
Scott L Cooper	Practitioner - Non-Primary Care Provider (PCP)											
Wright Barry N	Practitioner - Non-Primary Care Provider (PCP)											
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Ruth Alejandro	Practitioner - Non-Primary Care Provider (PCP)											
Filip Teller	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhary Sapna	Practitioner - Non-Primary Care Provider (PCP)											
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)											
Mylonakis Toula	Practitioner - Non-Primary Care Provider (PCP)											
Korimerla Praveen	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Maniker Allen Howard	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)											
Yeon Howard Bok	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Hillary Beth	Practitioner - Non-Primary Care Provider (PCP)											
Linetskaya Diana	Practitioner - Non-Primary Care Provider (PCP)											
Tannous Henry	Practitioner - Non-Primary Care Provider (PCP)											
Anand Om	Practitioner - Non-Primary Care Provider (PCP)											
Noel Camille	Practitioner - Non-Primary Care Provider (PCP)											
Mikhelson Alex	Practitioner - Non-Primary Care Provider (PCP)											
Chae Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Kory Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Bulkin Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)											
Maini Atul Md	Practitioner - Non-Primary Care Provider (PCP)											
Abramov Natela Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Chang Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghezel-Ayagh Anousheh	Practitioner - Non-Primary Care Provider (PCP)											
Robles Juan Carlos	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence J Caliari	Practitioner - Non-Primary Care Provider (PCP)											
Modica Ippolito Md	Practitioner - Non-Primary Care Provider (PCP)											
Laura Amram	Practitioner - Non-Primary Care Provider (PCP)											
Christopher Gannon Strother	Practitioner - Non-Primary Care Provider (PCP)											
Moy Judy Lee Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Cary	Practitioner - Non-Primary Care Provider (PCP)											
Danoff Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Heller Michael B Md	Practitioner - Non-Primary Care Provider (PCP)											
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)											
Skliut Maryna Md	Practitioner - Non-Primary Care Provider (PCP)											
Elsakka Zainab Rpa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gopi Patel	Practitioner - Non-Primary Care Provider (PCP)											
Kim Edward	Practitioner - Non-Primary Care Provider (PCP)											
Chan Yu-Feng Md	Practitioner - Non-Primary Care Provider (PCP)											
Kore Nissenson	Practitioner - Non-Primary Care Provider (PCP)											
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Judith M Fierstein	Practitioner - Non-Primary Care Provider (PCP)											
Liou Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Mingke	Practitioner - Non-Primary Care Provider (PCP)											
Lim Betty Md	Practitioner - Non-Primary Care Provider (PCP)											
Panda Tapti	Practitioner - Non-Primary Care Provider (PCP)											
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)											
Lassalle Adaiah	Practitioner - Non-Primary Care Provider (PCP)											
Mir Waseem Md	Practitioner - Non-Primary Care Provider (PCP)											
Akhtar Joyce Mary	Practitioner - Non-Primary Care Provider (PCP)											
Jeffrey Rothman	Practitioner - Non-Primary Care Provider (PCP)											
Bagley William H Md	Practitioner - Non-Primary Care Provider (PCP)											
Pakawadee Khovidhunkit Md	Practitioner - Non-Primary Care Provider (PCP)											
Babalola John Adejinle	Practitioner - Non-Primary Care Provider (PCP)											
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)											
Park Kathleen Jiyoung	Practitioner - Non-Primary Care Provider (PCP)											
Norris Marlaina M Md	Practitioner - Non-Primary Care Provider (PCP)											
Oleg Opsha	Practitioner - Non-Primary Care Provider (PCP)											
Mungekar Meaghan Md	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Zachary Potack	Practitioner - Non-Primary Care Provider (PCP)											
Levin Galina Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanen Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Layliev Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Zumrat Khaimova	Practitioner - Non-Primary Care Provider (PCP)											
Leybell Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Nipa Dilip Md	Practitioner - Non-Primary Care Provider (PCP)											
Andrew Mathew Perez	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rutstein-Shulina Zhanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Geiger Miwa Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Bershad Susan	Practitioner - Non-Primary Care Provider (PCP)											
Bhatti Saad	Practitioner - Non-Primary Care Provider (PCP)											
Ovodenko Boris	Practitioner - Non-Primary Care Provider (PCP)											
Basile Maria	Practitioner - Non-Primary Care Provider (PCP)											
Craig Jon Moskowitz	Practitioner - Non-Primary Care Provider (PCP)											
Harizman Noga	Practitioner - Non-Primary Care Provider (PCP)											
Lipelis Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Celena Dancourt Md	Practitioner - Non-Primary Care Provider (PCP)											
Erber Jonathan Ari Md	Practitioner - Non-Primary Care Provider (PCP)											
Davelman Felix S	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)											
Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)											
Carrao Vincent Md	Practitioner - Non-Primary Care Provider (PCP)											
Almee Lee Lucas Md	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Brallier Jess Md	Practitioner - Non-Primary Care Provider (PCP)											
Roc Carole Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)											
Schmidt Paul Henry	Practitioner - Non-Primary Care Provider (PCP)											
Jason Michael Bratcher	Practitioner - Non-Primary Care Provider (PCP)											
Barash Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Pustovoytov Vadim Md	Practitioner - Non-Primary Care Provider (PCP)											
Patton Erin	Practitioner - Non-Primary Care Provider (PCP)											
Cavanaugh Dianne	Practitioner - Non-Primary Care Provider (PCP)											
Buyuk Arzu	Practitioner - Non-Primary Care Provider (PCP)											
Hunter Tarsha	Practitioner - Non-Primary Care Provider (PCP)											
Mashkevich Grigoriy	Practitioner - Non-Primary Care Provider (PCP)											
Gagliano Diana	Practitioner - Non-Primary Care Provider (PCP)											
Kim Hanna	Practitioner - Non-Primary Care Provider (PCP)											
Mercado Maria	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Polydorides Alexandros Demetrios Md	Practitioner - Non-Primary Care Provider (PCP)											
Camillo Reginald Alivia Md	Practitioner - Non-Primary Care Provider (PCP)											
Ward Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Booker Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Colvin Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Foley Robin	Practitioner - Non-Primary Care Provider (PCP)											
Bair Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Marsha	Practitioner - Non-Primary Care Provider (PCP)											
Lai Christine	Practitioner - Non-Primary Care Provider (PCP)											
Pahk Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Jonathan Nachman Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Anusha Rosanne Md	Practitioner - Non-Primary Care Provider (PCP)											
Uy Guillermo M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schreiber Abraham Md	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jeniffer Vivian Md	Practitioner - Non-Primary Care Provider (PCP)											
Alexandru Burducea	Practitioner - Non-Primary Care Provider (PCP)											
Mascarenhas John Omar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lally Sean D Md	Practitioner - Non-Primary Care Provider (PCP)											
Morales Yesenia	Practitioner - Non-Primary Care Provider (PCP)											
Kukar Atul Do	Practitioner - Non-Primary Care Provider (PCP)											
Qureshi Sheeraz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanei Yumiko Md	Practitioner - Non-Primary Care Provider (PCP)											
Caporuscio Jessica L Md	Practitioner - Non-Primary Care Provider (PCP)											
Zbar Lori Goldman Md	Practitioner - Non-Primary Care Provider (PCP)											
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											
Fievre-Hamilton Natasha Md	Practitioner - Non-Primary Care Provider (PCP)											
Alieva Tamara Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jones James Peter	Practitioner - Non-Primary Care Provider (PCP)											
Gorelov Dmitri Do	Practitioner - Non-Primary Care Provider (PCP)											
Cristina A Tennyson Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hnin Khin	Practitioner - Non-Primary Care Provider (PCP)											
Cardasis John	Practitioner - Non-Primary Care Provider (PCP)											
Prince Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Markowitz Orit	Practitioner - Non-Primary Care Provider (PCP)											
Saad Saima	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Leibovitz Alon	Practitioner - Non-Primary Care Provider (PCP)											
Francis-Leito Femi	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aiello Karen	Practitioner - Non-Primary Care Provider (PCP)											
Kokoszka Agnieszka	Practitioner - Non-Primary Care Provider (PCP)											
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)											
Dacanay Maria Carmela E Np	Practitioner - Non-Primary Care Provider (PCP)											
George Elizabeth Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Dorian Y	Practitioner - Non-Primary Care Provider (PCP)											
Heller Mark L Md	Practitioner - Non-Primary Care Provider (PCP)											
Che-Kai Tsao Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowery April Alexis Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Furman Margaret L	Practitioner - Non-Primary Care Provider (PCP)											
Czer Anthoney Enriquez Lim	Practitioner - Non-Primary Care Provider (PCP)											
Glinik Galina	Practitioner - Non-Primary Care Provider (PCP)											
Russell Cortessa	Practitioner - Non-Primary Care Provider (PCP)											
Annunziato Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Schmertz Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Arias Wilma Mercedes	Practitioner - Non-Primary Care Provider (PCP)											
Tornatore Angela	Practitioner - Non-Primary Care Provider (PCP)											
Banerjee Rittika	Practitioner - Non-Primary Care Provider (PCP)											
Flournoy James	Practitioner - Non-Primary Care Provider (PCP)											
Walker Dara	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Sabina Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tejwani Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Grissel	Practitioner - Non-Primary Care Provider (PCP)											
Teixeira Janice	Practitioner - Non-Primary Care Provider (PCP)											
Cardinale Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rustamova Shahnoz	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Peter Myung	Practitioner - Non-Primary Care Provider (PCP)											
Syeda T Hossain Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Rosario Md	Practitioner - Non-Primary Care Provider (PCP)											
Duddempudi Sushil Md	Practitioner - Non-Primary Care Provider (PCP)											
Perkel Charles Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Concert Catherine Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Christopher James Diblasio	Practitioner - Non-Primary Care Provider (PCP)											
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)											
Cilmi Salvatore Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Gershenhorn Alex J Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Gary	Practitioner - Non-Primary Care Provider (PCP)											
Petersen Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Chetrit Sally	Practitioner - Non-Primary Care Provider (PCP)											
Tay Ee	Practitioner - Non-Primary Care Provider (PCP)											
Fu Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Kondagunta Gnanamba	Practitioner - Non-Primary Care Provider (PCP)											
Berg Debra	Practitioner - Non-Primary Care Provider (PCP)											
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Nozad Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Cortes-Ladino R	Practitioner - Non-Primary Care Provider (PCP)											
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Vinay Nair	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrova Kamellia Rangelova Md	Practitioner - Non-Primary Care Provider (PCP)											
Via Michael	Practitioner - Non-Primary Care Provider (PCP)											
Parisier Simon	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Agarwal Shelly	Practitioner - Non-Primary Care Provider (PCP)											
Liu Alan	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Doshi Amish	Practitioner - Non-Primary Care Provider (PCP)											
Hall Duane Seymour	Practitioner - Non-Primary Care Provider (PCP)											
Alcontin Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Mcniff Todd	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Antonio Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
Shankar Rani	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Arin	Practitioner - Non-Primary Care Provider (PCP)											
Mazal Maged Pa	Practitioner - Non-Primary Care Provider (PCP)											
Votava Henry John Md	Practitioner - Non-Primary Care Provider (PCP)											
Lucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)											
Babu Benson A Md	Practitioner - Non-Primary Care Provider (PCP)											
Izikson Leonid Md	Practitioner - Non-Primary Care Provider (PCP)											
Sweeny Joseph Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Zou Hongyan	Practitioner - Non-Primary Care Provider (PCP)											
Vedanthan Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Madeline Cara Fields	Practitioner - Non-Primary Care Provider (PCP)											
Stern Avichai	Practitioner - Non-Primary Care Provider (PCP)											
Mailloux Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Troia Rosanna	Practitioner - Non-Primary Care Provider (PCP)											
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)											
King Richard L	Practitioner - Non-Primary Care Provider (PCP)											
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)											
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)											
Kulman Ilana	Practitioner - Non-Primary Care Provider (PCP)											
Olupona Tolulope	Practitioner - Non-Primary Care Provider (PCP)											
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Minsky Noga Chlamtac Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Faskowitz Andrew Jay Do	Practitioner - Non-Primary Care Provider (PCP)											
Peter Howell Pa	Practitioner - Non-Primary Care Provider (PCP)											
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)											
Charles H Kellner	Practitioner - Non-Primary Care Provider (PCP)											
Fiorianti John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)											
Tawil Joseph B	Practitioner - Non-Primary Care Provider (PCP)											
Teo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)											
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)											
Maryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)											
Maloutas Eleni	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)											
Deitz Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Obrien Meagan	Practitioner - Non-Primary Care Provider (PCP)											
Menkes Leo	Practitioner - Non-Primary Care Provider (PCP)											
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)											
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg David	Practitioner - Non-Primary Care Provider (PCP)											
Leuthauser Amy Denise Md	Practitioner - Non-Primary Care Provider (PCP)											
Dakhel Mahmoud Md	Practitioner - Non-Primary Care Provider (PCP)											
Hong Albert Md	Practitioner - Non-Primary Care Provider (PCP)											
Braden J Hexom Md	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)											
Chikwe Joanna Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)											
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cuomo Linda Janine Md	Practitioner - Non-Primary Care Provider (PCP)											
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)											
Kiss Lawrence Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Christina Flores	Practitioner - Non-Primary Care Provider (PCP)											
Yusupov Dmitriy Rpa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zeizafoun Nebras	Practitioner - Non-Primary Care Provider (PCP)											
Yevgeniya Dynkevich	Practitioner - Non-Primary Care Provider (PCP)											
Senior Consuelo	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Leisman Staci	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Shradha	Practitioner - Non-Primary Care Provider (PCP)											
Kagen Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Krymskaya Arina	Practitioner - Non-Primary Care Provider (PCP)											
Grover Jillian	Practitioner - Non-Primary Care Provider (PCP)											
Forman Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Rucker Janet	Practitioner - Non-Primary Care Provider (PCP)											
Amchentsev Alexey Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)											
Rotzman Roman Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Macias Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Stickles Scott Michael Do	Practitioner - Non-Primary Care Provider (PCP)											
Cherazard Regine	Practitioner - Non-Primary Care Provider (PCP)											
Schaberg Madeleine Rita	Practitioner - Non-Primary Care Provider (PCP)											
Joshua Shatzkes	Practitioner - Non-Primary Care Provider (PCP)											
Pathrose Bindu	Practitioner - Non-Primary Care Provider (PCP)											
Kane Maureen Ann Np	Practitioner - Non-Primary Care Provider (PCP)											
Maria D Linden	Practitioner - Non-Primary Care Provider (PCP)											
Davidoff Sam Do	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Calvin Hsing-Kuo	Practitioner - Non-Primary Care Provider (PCP)											
Mehrotra Anita Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Edward Yurkewicz	Practitioner - Non-Primary Care Provider (PCP)											
Nicholas Genes Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Sam-Deriggs Gina Rhona	Practitioner - Non-Primary Care Provider (PCP)											
Awerbuch Elizabeth Do	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tannen Bradford Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)											
Srinivas Rao Dukkipati	Practitioner - Non-Primary Care Provider (PCP)											
Aaron Patrick Tansy	Practitioner - Non-Primary Care Provider (PCP)											
Zeichner Joshua Adam	Practitioner - Non-Primary Care Provider (PCP)											
Khaitov Sergey	Practitioner - Non-Primary Care Provider (PCP)											
Iofin Ilya	Practitioner - Non-Primary Care Provider (PCP)											
Ghaw Olivia	Practitioner - Non-Primary Care Provider (PCP)											
Culang David Phillip	Practitioner - Non-Primary Care Provider (PCP)											
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Moucha Calin	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Coleman Tia	Practitioner - Non-Primary Care Provider (PCP)											
Graham Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Guchinskiy Aleksandr	Practitioner - Non-Primary Care Provider (PCP)											
Irina Kissin	Practitioner - Non-Primary Care Provider (PCP)											
Komal Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Ponni Vijaya Perumalswami	Practitioner - Non-Primary Care Provider (PCP)											
Faraj M Faour	Practitioner - Non-Primary Care Provider (PCP)											
Kunjumon Bgee Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Henry Dayan	Practitioner - Non-Primary Care Provider (PCP)											
Seema Varma Md	Practitioner - Non-Primary Care Provider (PCP)											
Harvey Eugenius John Md	Practitioner - Non-Primary Care Provider (PCP)											
Kandov Ruben	Practitioner - Non-Primary Care Provider (PCP)											
Bassora Rocco	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Michael Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Krebs Nadezhda	Practitioner - Non-Primary Care Provider (PCP)											
Nair Malloy	Practitioner - Non-Primary Care Provider (PCP)											
Janis Gregory Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Agnant Joanne Michele	Practitioner - Non-Primary Care Provider (PCP)											
Dibbell Adonia	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Guillaume Melissa Daniella Md	Practitioner - Non-Primary Care Provider (PCP)											
Freepong Tameisha	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Fisher Md	Practitioner - Non-Primary Care Provider (PCP)											
Amy Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Yvonne Margaret Saenger	Practitioner - Non-Primary Care Provider (PCP)											
Chan-O Connell Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Fishcer Michael	Practitioner - Non-Primary Care Provider (PCP)											
Levy Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Shanna	Practitioner - Non-Primary Care Provider (PCP)											
Israelovitch Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Lan Li	Practitioner - Non-Primary Care Provider (PCP)											
Harris Mary	Practitioner - Non-Primary Care Provider (PCP)											
Jue Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Juhi	Practitioner - Non-Primary Care Provider (PCP)											
Cox Anika Jonnelle	Practitioner - Non-Primary Care Provider (PCP)											
Islam Thaniya Sultana	Practitioner - Non-Primary Care Provider (PCP)											
Jindal Monica	Practitioner - Non-Primary Care Provider (PCP)											
Senkler Carol Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Choi Anne Jung Soo	Practitioner - Non-Primary Care Provider (PCP)											
Shenoy Akhil Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Jawad	Practitioner - Non-Primary Care Provider (PCP)											
Joy Whittington Md	Practitioner - Non-Primary Care Provider (PCP)											
Evin Mccabe	Practitioner - Non-Primary Care Provider (PCP)											
Tarr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)											
Boakye Naana Agyeiwah Md	Practitioner - Non-Primary Care Provider (PCP)											
Grif Oksana	Practitioner - Non-Primary Care Provider (PCP)											
Aminzay Aman	Practitioner - Non-Primary Care Provider (PCP)											
Majo Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Gillego Alyssa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Fahad R Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)											
Adesuwa Okesanya Md	Practitioner - Non-Primary Care Provider (PCP)											
Mikhail Maryann	Practitioner - Non-Primary Care Provider (PCP)											
Christian Dirk Becker	Practitioner - Non-Primary Care Provider (PCP)											
Pinto Rohit Ivor Agnel Md	Practitioner - Non-Primary Care Provider (PCP)											
Tomita Sandra S Md	Practitioner - Non-Primary Care Provider (PCP)											
Guttikonda Lakshminarayana	Practitioner - Non-Primary Care Provider (PCP)											
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Vishal	Practitioner - Non-Primary Care Provider (PCP)											
Misiukiewicz Krzysztof	Practitioner - Non-Primary Care Provider (PCP)											
Munjal Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Steven	Practitioner - Non-Primary Care Provider (PCP)											
Padi Abhilash	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Ruchi	Practitioner - Non-Primary Care Provider (PCP)											
Palep Sapna	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Biju	Practitioner - Non-Primary Care Provider (PCP)											
Corriel Jared Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Vivek Yerrapu Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Chaanine Antoine Heni	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Peggy	Practitioner - Non-Primary Care Provider (PCP)											
Lipovic Daniela Do	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Elaine Peard	Practitioner - Non-Primary Care Provider (PCP)											
Paul Markel	Practitioner - Non-Primary Care Provider (PCP)											
Tran Bryan John Md	Practitioner - Non-Primary Care Provider (PCP)											
Shinhar Shai Yeshajahu Md	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Miquelle Rukia	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Eric	Practitioner - Non-Primary Care Provider (PCP)											
Zakari Henrik	Practitioner - Non-Primary Care Provider (PCP)											
Gaveras Georgia	Practitioner - Non-Primary Care Provider (PCP)											
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Falk Michael	Practitioner - Non-Primary Care Provider (PCP)											
Rosenson Robert Sidney	Practitioner - Non-Primary Care Provider (PCP)											
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)											
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)											
Ava Regina Sierecki	Practitioner - Non-Primary Care Provider (PCP)											
Heather Lynn Macadam	Practitioner - Non-Primary Care Provider (PCP)											
Mar Yin	Practitioner - Non-Primary Care Provider (PCP)											
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)											
David Ponton	Practitioner - Non-Primary Care Provider (PCP)											
Robin Varghese	Practitioner - Non-Primary Care Provider (PCP)											
Stimola Aubrey Noelle Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Pui Yin Wong	Practitioner - Non-Primary Care Provider (PCP)											
Elissa Presner	Practitioner - Non-Primary Care Provider (PCP)											
Monteith Sharifa Amelia Md	Practitioner - Non-Primary Care Provider (PCP)											
Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)											
Shin Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Linda J Dezio	Practitioner - Non-Primary Care Provider (PCP)											
Hiltzik David Henry	Practitioner - Non-Primary Care Provider (PCP)											
Daliah John	Practitioner - Non-Primary Care Provider (PCP)											
Leena Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Vomvolakis Maria Antonios	Practitioner - Non-Primary Care Provider (PCP)											
Irina Ilyasov	Practitioner - Non-Primary Care Provider (PCP)											
Hotchkiss Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Bloomfield Renee	Practitioner - Non-Primary Care Provider (PCP)											
Mahoney Tara	Practitioner - Non-Primary Care Provider (PCP)											
Koichi Nomoto	Practitioner - Non-Primary Care Provider (PCP)											
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)											
Oh William Kyu	Practitioner - Non-Primary Care Provider (PCP)											
Johanna Power Valiquette	Practitioner - Non-Primary Care Provider (PCP)											
Newman Cara Bristol Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Joshua Wayne Bonsell	Practitioner - Non-Primary Care Provider (PCP)											
Singh Ashuwinder K Np	Practitioner - Non-Primary Care Provider (PCP)											
Koduru Sunaina	Practitioner - Non-Primary Care Provider (PCP)											
Grau Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Gilbert Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Frances	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Nadya	Practitioner - Non-Primary Care Provider (PCP)											
Lubrano John Michael	Practitioner - Non-Primary Care Provider (PCP)											
Haar Rohini Jonnalagadda Md	Practitioner - Non-Primary Care Provider (PCP)											
Kazam Tal Manor	Practitioner - Non-Primary Care Provider (PCP)											
Ann Elizabeth John	Practitioner - Non-Primary Care Provider (PCP)											
Avezbakiyev Emanuel	Practitioner - Non-Primary Care Provider (PCP)											
Bryson Juline Michele	Practitioner - Non-Primary Care Provider (PCP)											
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)											
Moon Jang Il	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Colon Agdel Jose	Practitioner - Non-Primary Care Provider (PCP)											
Kuo Felix	Practitioner - Non-Primary Care Provider (PCP)											
Rosenfield Paul Jacoby	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Stephanie Hortencia	Practitioner - Non-Primary Care Provider (PCP)											
Cary Brian A	Practitioner - Non-Primary Care Provider (PCP)											
Narva Toviah A	Practitioner - Non-Primary Care Provider (PCP)											
Yakov Semenov	Practitioner - Non-Primary Care Provider (PCP)											
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
Zaback Yehoshua H	Practitioner - Non-Primary Care Provider (PCP)											
Futrell Junie Cynthie	Practitioner - Non-Primary Care Provider (PCP)											
Matysiak Adam Zenon	Practitioner - Non-Primary Care Provider (PCP)											
Carl Julia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)											
Schultz Atara	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Sean	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)											
Argiriadi Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Pawha Puneet	Practitioner - Non-Primary Care Provider (PCP)											
Cassidy Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Wojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)											
Anna Castelli	Practitioner - Non-Primary Care Provider (PCP)											
Wolny Peter J	Practitioner - Non-Primary Care Provider (PCP)											
Cattafi Paul David	Practitioner - Non-Primary Care Provider (PCP)											
Youssef Youssef Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Weiwei Li	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Joshua Marc	Practitioner - Non-Primary Care Provider (PCP)											
Casiano Evelyn J	Practitioner - Non-Primary Care Provider (PCP)											
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)											
La Puma Vito	Practitioner - Non-Primary Care Provider (PCP)											
Moyle Henry	Practitioner - Non-Primary Care Provider (PCP)											
Chen Henry C	Practitioner - Non-Primary Care Provider (PCP)											
Carr-Locke David Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)											
Kizhner Victor	Practitioner - Non-Primary Care Provider (PCP)											
Witter Michelle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Sangeet Khanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassberg Jeffrey Avins Md	Practitioner - Non-Primary Care Provider (PCP)											
Evgeny Fink	Practitioner - Non-Primary Care Provider (PCP)											
Yury Khelemsky	Practitioner - Non-Primary Care Provider (PCP)											
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)											
O'Donogue Meghan	Practitioner - Non-Primary Care Provider (PCP)											
Bradley Shy Md	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Kate R	Practitioner - Non-Primary Care Provider (PCP)											
Singh Anjali	Practitioner - Non-Primary Care Provider (PCP)											
Fischman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)											
Gallane Dabela Abraham	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Marks Lura Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Magnas Tamar	Practitioner - Non-Primary Care Provider (PCP)											
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)											
Dastur Shana	Practitioner - Non-Primary Care Provider (PCP)											
Wei Alex	Practitioner - Non-Primary Care Provider (PCP)											
Soyfer Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Schoenholtz Sharon Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Port Elisa Rush Md	Practitioner - Non-Primary Care Provider (PCP)											
Max Masgudov	Practitioner - Non-Primary Care Provider (PCP)											
Morales Rose Marie	Practitioner - Non-Primary Care Provider (PCP)											
Debra Shabas Md	Practitioner - Non-Primary Care Provider (PCP)											
Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)											
Huang Min	Practitioner - Non-Primary Care Provider (PCP)											
Saint Vil Sabine	Practitioner - Non-Primary Care Provider (PCP)											
Chardavoine Josee	Practitioner - Non-Primary Care Provider (PCP)											
Chun Wang Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamath Amita	Practitioner - Non-Primary Care Provider (PCP)											
Menachem Mendel Weiner	Practitioner - Non-Primary Care Provider (PCP)											
Amanda J Rhee	Practitioner - Non-Primary Care Provider (PCP)											
Arta Seitaj	Practitioner - Non-Primary Care Provider (PCP)											
K Subbiah Rajan Sadagopal	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)											
Torina Phillip	Practitioner - Non-Primary Care Provider (PCP)											
Jules Roland	Practitioner - Non-Primary Care Provider (PCP)											
Keppel Emma	Practitioner - Non-Primary Care Provider (PCP)											
Fauquier Lori	Practitioner - Non-Primary Care Provider (PCP)											
Hu Michael	Practitioner - Non-Primary Care Provider (PCP)											
Voskoboynik Diana	Practitioner - Non-Primary Care Provider (PCP)											
Ashina Sait	Practitioner - Non-Primary Care Provider (PCP)											
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lempert Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Fersh Madeleine Esther Md	Practitioner - Non-Primary Care Provider (PCP)											
Chatterji Manjil	Practitioner - Non-Primary Care Provider (PCP)											
Fahimeh Sasan Do	Practitioner - Non-Primary Care Provider (PCP)											
Miles Brett A	Practitioner - Non-Primary Care Provider (PCP)											
Jonnathan Figueroa	Practitioner - Non-Primary Care Provider (PCP)											
Barrie Michelle Weinstein	Practitioner - Non-Primary Care Provider (PCP)											
Darren Fitzpatrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Susana	Practitioner - Non-Primary Care Provider (PCP)											
Rivka Sachdev	Practitioner - Non-Primary Care Provider (PCP)											
Bruce Eric Sands	Practitioner - Non-Primary Care Provider (PCP)											
Webster Stephen James	Practitioner - Non-Primary Care Provider (PCP)											
Andrew W Pearson Md	Practitioner - Non-Primary Care Provider (PCP)											
Guschwan Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Kellogg Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Curtis Lesly Jo	Practitioner - Non-Primary Care Provider (PCP)											
Quitangon Gertie	Practitioner - Non-Primary Care Provider (PCP)											
Manis George	Practitioner - Non-Primary Care Provider (PCP)											
Alaverdian Artur	Practitioner - Non-Primary Care Provider (PCP)											
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)											
Jacobi Adam Howard	Practitioner - Non-Primary Care Provider (PCP)											
Meguerdichian Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Killam Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Chernobilsky Boris	Practitioner - Non-Primary Care Provider (PCP)											
Colon-Otero Sebastian	Practitioner - Non-Primary Care Provider (PCP)											
Grice Dorothy	Practitioner - Non-Primary Care Provider (PCP)											
Erika S Gutter	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Cho Michael Nam-Sung	Practitioner - Non-Primary Care Provider (PCP)											
Woo Kar-Mun Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Patricia Ann Burns	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Karafin Felix Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Dorothy Albina	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Alexander John Md	Practitioner - Non-Primary Care Provider (PCP)											
Sunil Kurien George	Practitioner - Non-Primary Care Provider (PCP)											
Walker Tonya Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Shariat Ali Nima	Practitioner - Non-Primary Care Provider (PCP)											
Demaria Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Roy E Bachar Md	Practitioner - Non-Primary Care Provider (PCP)											
Avni Thakore	Practitioner - Non-Primary Care Provider (PCP)											
Messenger Christie Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Romero Carla Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Andrew Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Caroline Columbres Md	Practitioner - Non-Primary Care Provider (PCP)											
Burt Matthew Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Selitsky Lana	Practitioner - Non-Primary Care Provider (PCP)											
Lana Rayev	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Roberto	Practitioner - Non-Primary Care Provider (PCP)											
Rosenzweig Kenneth Eric	Practitioner - Non-Primary Care Provider (PCP)											
Alyssa Lettich Md	Practitioner - Non-Primary Care Provider (PCP)											
Raja M Flores	Practitioner - Non-Primary Care Provider (PCP)											
Karen Miriam Gluck	Practitioner - Non-Primary Care Provider (PCP)											
Mair Sejal Dinesh	Practitioner - Non-Primary Care Provider (PCP)											
David G Schaner Md	Practitioner - Non-Primary Care Provider (PCP)											
Zurita Omar	Practitioner - Non-Primary Care Provider (PCP)											
Castro Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Kessel Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Yachelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Shah Manan	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Poursartip Maryam	Practitioner - Non-Primary Care Provider (PCP)											
Matthew Bremer	Practitioner - Non-Primary Care Provider (PCP)											
Shao Theresa Hua	Practitioner - Non-Primary Care Provider (PCP)											
Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)											
Sasha Williams Md	Practitioner - Non-Primary Care Provider (PCP)											
Fontanez-Nieves Tania Dayane	Practitioner - Non-Primary Care Provider (PCP)											
Nelken Alexander Zev	Practitioner - Non-Primary Care Provider (PCP)											
Limaye Atul M	Practitioner - Non-Primary Care Provider (PCP)											
Ciccone Jeffrey Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Leila Hosseinian	Practitioner - Non-Primary Care Provider (PCP)											
Li May Hsiao Hoan	Practitioner - Non-Primary Care Provider (PCP)											
Tristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)											
Karen Adam Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Strostrup Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Christine H Kim Md	Practitioner - Non-Primary Care Provider (PCP)											
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)											
Peter J Pappas Md	Practitioner - Non-Primary Care Provider (PCP)											
Deshpande Priya Prakash	Practitioner - Non-Primary Care Provider (PCP)											
Bilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)											
Habboushe Joseph Peter Malcom	Practitioner - Non-Primary Care Provider (PCP)											
D'Souza Lionel	Practitioner - Non-Primary Care Provider (PCP)											
Hudes-Lowder Meredith Anne	Practitioner - Non-Primary Care Provider (PCP)											
Phillip Kasra	Practitioner - Non-Primary Care Provider (PCP)											
Odunuga Olufunmila	Practitioner - Non-Primary Care Provider (PCP)											
Zalinyan Heghine	Practitioner - Non-Primary Care Provider (PCP)											
Morrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez-Diaz Cesar	Practitioner - Non-Primary Care Provider (PCP)											
Masri Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Keyzner Alla Md	Practitioner - Non-Primary Care Provider (PCP)											
Tai Tak Yee Tania	Practitioner - Non-Primary Care Provider (PCP)											
Becker Daniel Jacob	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shyamala Chendeal Navada	Practitioner - Non-Primary Care Provider (PCP)											
Fory Elissa Kay	Practitioner - Non-Primary Care Provider (PCP)											
Marshall Roy Posner	Practitioner - Non-Primary Care Provider (PCP)											
Brian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)											
Tadros Nardin	Practitioner - Non-Primary Care Provider (PCP)											
Kirschner Jonathan Sydney	Practitioner - Non-Primary Care Provider (PCP)											
Kaw Anita	Practitioner - Non-Primary Care Provider (PCP)											
Kobeissi Jamal Hassan	Practitioner - Non-Primary Care Provider (PCP)											
Gunasekaran Ganesh	Practitioner - Non-Primary Care Provider (PCP)											
Karen Clemente	Practitioner - Non-Primary Care Provider (PCP)											
Smith Cardinale B	Practitioner - Non-Primary Care Provider (PCP)											
Kasahara Takehiro	Practitioner - Non-Primary Care Provider (PCP)											
Holcombe Randall Frank	Practitioner - Non-Primary Care Provider (PCP)											
Lapsia Vijay Harish	Practitioner - Non-Primary Care Provider (PCP)											
Steven Dale Boggs	Practitioner - Non-Primary Care Provider (PCP)											
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)											
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)											
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)											
Celis Edgar	Practitioner - Non-Primary Care Provider (PCP)											
Kent Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Meyer John	Practitioner - Non-Primary Care Provider (PCP)											
Wang Mei	Practitioner - Non-Primary Care Provider (PCP)											
Margolies Steven Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Jau-Yang Wang	Practitioner - Non-Primary Care Provider (PCP)											
Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Altman Deena Rose	Practitioner - Non-Primary Care Provider (PCP)											
Hristov Hristo Deianov	Practitioner - Non-Primary Care Provider (PCP)											
Hall Kimberly Terese	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Kameelah	Practitioner - Non-Primary Care Provider (PCP)											
Galsky Matthew David	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sooraj Malay	Practitioner - Non-Primary Care Provider (PCP)											
Lu Phoebe	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Jesse Thomas Ii	Practitioner - Non-Primary Care Provider (PCP)											
Zackai Sheemon Pinhas	Practitioner - Non-Primary Care Provider (PCP)											
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)											
Fenig Arielle Ochoa Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaim I Toder	Practitioner - Non-Primary Care Provider (PCP)											
Haines Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)											
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)											
Breed Sabrina Theoposia	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Emmett J'On	Practitioner - Non-Primary Care Provider (PCP)											
Abdel-Wahab Nancy Hussein	Practitioner - Non-Primary Care Provider (PCP)											
Michael Anika	Practitioner - Non-Primary Care Provider (PCP)											
Mintah Afua	Practitioner - Non-Primary Care Provider (PCP)											
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)											
Usorov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)											
Maitland Maisha	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Jerome D	Practitioner - Non-Primary Care Provider (PCP)											
Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Cohen	Practitioner - Non-Primary Care Provider (PCP)											
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)											
Ayala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Jonathan Ching-Chen	Practitioner - Non-Primary Care Provider (PCP)											
Pashmena Ahmadi	Practitioner - Non-Primary Care Provider (PCP)											
Michella Kerri Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bruzzese Nicole Josephine	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)											
Gawronski Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Vogel Samantha R Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sydelle R Ross	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tokita Joji Erik	Practitioner - Non-Primary Care Provider (PCP)											
Evan Stein	Practitioner - Non-Primary Care Provider (PCP)											
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Shuchita	Practitioner - Non-Primary Care Provider (PCP)											
Landa Gennady	Practitioner - Non-Primary Care Provider (PCP)											
Handsschuh Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)											
Leo Angela	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe Shirlee	Practitioner - Non-Primary Care Provider (PCP)											
Kil Erin	Practitioner - Non-Primary Care Provider (PCP)											
Desai Neil Kiri	Practitioner - Non-Primary Care Provider (PCP)											
Winn Julia	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Larson	Practitioner - Non-Primary Care Provider (PCP)											
Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)											
Cho Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Worrell Helaine	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Haghav	Practitioner - Non-Primary Care Provider (PCP)											
Hershberger David Hugh Md	Practitioner - Non-Primary Care Provider (PCP)											
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)											
Dugan Kyle	Practitioner - Non-Primary Care Provider (PCP)											
Mobeen Jaffar	Practitioner - Non-Primary Care Provider (PCP)											
Simon Asher	Practitioner - Non-Primary Care Provider (PCP)											
Solanki-Singh Rishita Do	Practitioner - Non-Primary Care Provider (PCP)											
Wu Jane R	Practitioner - Non-Primary Care Provider (PCP)											
Pilly Parik Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Elina Bekker Pa	Practitioner - Non-Primary Care Provider (PCP)											
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)											
Domanski Michael John	Practitioner - Non-Primary Care Provider (PCP)											
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Balmir Sacha Do	Practitioner - Non-Primary Care Provider (PCP)											
Kechejian Joanne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Liao Steve Lin	Practitioner - Non-Primary Care Provider (PCP)											
Ishikawa Atsuko	Practitioner - Non-Primary Care Provider (PCP)											
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)											
Zeldis Etti	Practitioner - Non-Primary Care Provider (PCP)											
Aderholdt Karen	Practitioner - Non-Primary Care Provider (PCP)											
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)											
Caridi John	Practitioner - Non-Primary Care Provider (PCP)											
Robinson-Brown Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Fry Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Trivedi Shefali	Practitioner - Non-Primary Care Provider (PCP)											
Steven Chin-Sing Yung	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Volfson	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Sara Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Friedlander Philip Adam	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Morris Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Aikawa Taro	Practitioner - Non-Primary Care Provider (PCP)											
Vue Katrina	Practitioner - Non-Primary Care Provider (PCP)											
Vargas Diana	Practitioner - Non-Primary Care Provider (PCP)											
Belisova-Gyure Zuzana	Practitioner - Non-Primary Care Provider (PCP)											
Lajos Paul	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Haydee	Practitioner - Non-Primary Care Provider (PCP)											
O'Dea Denise Gayelle	Practitioner - Non-Primary Care Provider (PCP)											
Marsman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Hays Paul	Practitioner - Non-Primary Care Provider (PCP)											
Bennett John	Practitioner - Non-Primary Care Provider (PCP)											
Chavarria Patricia Diana	Practitioner - Non-Primary Care Provider (PCP)											
Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Shah Neal Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kozlovsky Chaim	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Jena	Practitioner - Non-Primary Care Provider (PCP)											
Sink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)											
Kubenik Melissa C	Practitioner - Non-Primary Care Provider (PCP)											
Khondker Hasan Karim	Practitioner - Non-Primary Care Provider (PCP)											
Sanghavi Moushumi Bharat	Practitioner - Non-Primary Care Provider (PCP)											
Klein Michelle Lee	Practitioner - Non-Primary Care Provider (PCP)											
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Rosas Maria	Practitioner - Non-Primary Care Provider (PCP)											
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)											
Fox Serena Joan	Practitioner - Non-Primary Care Provider (PCP)											
Benevento Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Khodabakhsh Kashyar	Practitioner - Non-Primary Care Provider (PCP)											
Ostrover Leslie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Tyagi Priya	Practitioner - Non-Primary Care Provider (PCP)											
Huang Yili	Practitioner - Non-Primary Care Provider (PCP)											
Satlin Michael J Md	Practitioner - Non-Primary Care Provider (PCP)											
Prufer Neil Lewis	Practitioner - Non-Primary Care Provider (PCP)											
Fred J Delucia	Practitioner - Non-Primary Care Provider (PCP)											
Blando Ruth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Reid-Adam Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jessie	Practitioner - Non-Primary Care Provider (PCP)											
Htin Thanda	Practitioner - Non-Primary Care Provider (PCP)											
Husain Syed A	Practitioner - Non-Primary Care Provider (PCP)											
Lau David Hai-Pong	Practitioner - Non-Primary Care Provider (PCP)											
Dey Rajan	Practitioner - Non-Primary Care Provider (PCP)											
Mathen Reshma	Practitioner - Non-Primary Care Provider (PCP)											
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Quentz	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stearns Jenne	Practitioner - Non-Primary Care Provider (PCP)											
Paek Changhee	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jung	Practitioner - Non-Primary Care Provider (PCP)											
Dahl Keith	Practitioner - Non-Primary Care Provider (PCP)											
Berberena Frances	Practitioner - Non-Primary Care Provider (PCP)											
Altiner Ahmet	Practitioner - Non-Primary Care Provider (PCP)											
Oishi Marisa	Practitioner - Non-Primary Care Provider (PCP)											
Suarez Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Stember Doron	Practitioner - Non-Primary Care Provider (PCP)											
Peng Charles	Practitioner - Non-Primary Care Provider (PCP)											
Judd Seth Christian	Practitioner - Non-Primary Care Provider (PCP)											
Jajoo Parul	Practitioner - Non-Primary Care Provider (PCP)											
Oyiborhoro John Mokoro A	Practitioner - Non-Primary Care Provider (PCP)											
Jamal Joseph E	Practitioner - Non-Primary Care Provider (PCP)											
Arabadjian Milla Eddie	Practitioner - Non-Primary Care Provider (PCP)											
Bender Catherine Jane	Practitioner - Non-Primary Care Provider (PCP)											
Chan Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Bronn Donald George	Practitioner - Non-Primary Care Provider (PCP)											
Chang Lena	Practitioner - Non-Primary Care Provider (PCP)											
Vadada Deepak	Practitioner - Non-Primary Care Provider (PCP)											
Torrico Pedro Javier	Practitioner - Non-Primary Care Provider (PCP)											
Chan Sherman Md	Practitioner - Non-Primary Care Provider (PCP)											
Mark Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Anip	Practitioner - Non-Primary Care Provider (PCP)											
Levy Elan S	Practitioner - Non-Primary Care Provider (PCP)											
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)											
Tse Jeanie	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Norman	Practitioner - Non-Primary Care Provider (PCP)											
Melstrom Kurt Allan Jr	Practitioner - Non-Primary Care Provider (PCP)											
Klapper David A	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Casper Pa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dams-Oconnor Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Lillian	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Amir Simon	Practitioner - Non-Primary Care Provider (PCP)											
Baber Usman Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Michelle H Md	Practitioner - Non-Primary Care Provider (PCP)											
Eslava Dayana	Practitioner - Non-Primary Care Provider (PCP)											
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Babineau Shannon Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Tami Healy	Practitioner - Non-Primary Care Provider (PCP)											
Schaefer Michael John Jr	Practitioner - Non-Primary Care Provider (PCP)											
Garau-Gonzalez Marisela	Practitioner - Non-Primary Care Provider (PCP)											
Bruccoleri Adrienne	Practitioner - Non-Primary Care Provider (PCP)											
Shmerkovich Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz-Seda Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Mecca Joanna	Practitioner - Non-Primary Care Provider (PCP)											
Golombeck Arel	Practitioner - Non-Primary Care Provider (PCP)											
Mendrinos Savvas	Practitioner - Non-Primary Care Provider (PCP)											
Griffin Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)											
Jeanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)											
Itty Any	Practitioner - Non-Primary Care Provider (PCP)											
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)											
Maki Robert Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Redlener Michael	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Christophe	Practitioner - Non-Primary Care Provider (PCP)											
Shah Brijen	Practitioner - Non-Primary Care Provider (PCP)											
Vitale Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Kang Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Reid Paula	Practitioner - Non-Primary Care Provider (PCP)											
Ariyarajah Vignendra	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bosworth Jackie	Practitioner - Non-Primary Care Provider (PCP)											
Vadada Amita	Practitioner - Non-Primary Care Provider (PCP)											
Youshko Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Howard Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Sanon Martine	Practitioner - Non-Primary Care Provider (PCP)											
Andrea E Perez	Practitioner - Non-Primary Care Provider (PCP)											
Vaugeois Kimtam Do	Practitioner - Non-Primary Care Provider (PCP)											
Heidi Bender	Practitioner - Non-Primary Care Provider (PCP)											
Godbout Brandon J	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Madeline Perie	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)											
Ma Florence Intia Celzo	Practitioner - Non-Primary Care Provider (PCP)											
Karpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)											
Kankanala Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)											
Tabrizian Parissa	Practitioner - Non-Primary Care Provider (PCP)											
Palmero Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Ivonne	Practitioner - Non-Primary Care Provider (PCP)											
Lazarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Koruth Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Bander Jeff	Practitioner - Non-Primary Care Provider (PCP)											
Gass Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Rudowsky Asher	Practitioner - Non-Primary Care Provider (PCP)											
Quirolo Adrienne	Practitioner - Non-Primary Care Provider (PCP)											
Yang Amy	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Harsha	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Arcuri Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Lubezky Nir	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sejal K	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kovacic Jason Ciril	Practitioner - Non-Primary Care Provider (PCP)											
Gelfman Laura P	Practitioner - Non-Primary Care Provider (PCP)											
Fifi Johanna T	Practitioner - Non-Primary Care Provider (PCP)											
Leong Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)											
Jennings Vena Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Laskova Violetta	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Emad F	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Dena Sherif	Practitioner - Non-Primary Care Provider (PCP)											
Lee Dong-Seok D	Practitioner - Non-Primary Care Provider (PCP)											
Nici Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Davis Jaclyn C	Practitioner - Non-Primary Care Provider (PCP)											
Bouvier Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Schuetz-Mueller Jan	Practitioner - Non-Primary Care Provider (PCP)											
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Robin Del-Campo	Practitioner - Non-Primary Care Provider (PCP)											
Narula Jagat	Practitioner - Non-Primary Care Provider (PCP)											
Pino Alejandro E	Practitioner - Non-Primary Care Provider (PCP)											
Elmore Sherlette	Practitioner - Non-Primary Care Provider (PCP)											
Donn Rebecca Jane	Practitioner - Non-Primary Care Provider (PCP)											
Feder Annie F	Practitioner - Non-Primary Care Provider (PCP)											
Lee Susan	Practitioner - Non-Primary Care Provider (PCP)											
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Bruno Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Hormigo Adilia	Practitioner - Non-Primary Care Provider (PCP)											
Marti Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Stier Alison Hunter	Practitioner - Non-Primary Care Provider (PCP)											
Gehrie Erika	Practitioner - Non-Primary Care Provider (PCP)											
Danilov Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Ebede Tobechi	Practitioner - Non-Primary Care Provider (PCP)											
Chernyavsky Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Gill Kanwar	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Markstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Susannah Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Hung William W	Practitioner - Non-Primary Care Provider (PCP)											
Akhter Rubina	Practitioner - Non-Primary Care Provider (PCP)											
Schwimmer Ceceily Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Jasmine Jo-Tsui	Practitioner - Non-Primary Care Provider (PCP)											
Van Leer Patricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Malik Rajesh Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Kimberly Marie Mchugh	Practitioner - Non-Primary Care Provider (PCP)											
Scobie Janice Vincia	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Imtiyaz	Practitioner - Non-Primary Care Provider (PCP)											
Nentin Farida	Practitioner - Non-Primary Care Provider (PCP)											
Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)											
Ross Emily Janine	Practitioner - Non-Primary Care Provider (PCP)											
Guttman Emma	Practitioner - Non-Primary Care Provider (PCP)											
Desman Garrett	Practitioner - Non-Primary Care Provider (PCP)											
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Madalone Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Minara Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Gallego Mariel	Practitioner - Non-Primary Care Provider (PCP)											
Martin Candice	Practitioner - Non-Primary Care Provider (PCP)											
Bird Anne F	Practitioner - Non-Primary Care Provider (PCP)											
Lindenberger Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)											
Vassar Jack Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Steinle Katherine Hoeffer	Practitioner - Non-Primary Care Provider (PCP)											
Brelefski Brittney Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Dhamoon Mandip Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipson Scott D	Practitioner - Non-Primary Care Provider (PCP)											
Go Ronaldo C Md	Practitioner - Non-Primary Care Provider (PCP)											
Kalache Safa Md	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gavriil Eleftherios S	Practitioner - Non-Primary Care Provider (PCP)											
Fynn Odessa	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Lee Sana	Practitioner - Non-Primary Care Provider (PCP)											
Starkman David	Practitioner - Non-Primary Care Provider (PCP)											
Khaneja Amit	Practitioner - Non-Primary Care Provider (PCP)											
Batista Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Cremins- Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)											
Singh Vijay	Practitioner - Non-Primary Care Provider (PCP)											
Wu Albert	Practitioner - Non-Primary Care Provider (PCP)											
Safro Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Nandi Anindita	Practitioner - Non-Primary Care Provider (PCP)											
Holtmann Julia	Practitioner - Non-Primary Care Provider (PCP)											
Dhar Sonya	Practitioner - Non-Primary Care Provider (PCP)											
Nosworthy Dina Marie	Practitioner - Non-Primary Care Provider (PCP)											
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Himani V	Practitioner - Non-Primary Care Provider (PCP)											
Garland Amy Tudor	Practitioner - Non-Primary Care Provider (PCP)											
Mcgonigle Daniel Paul	Practitioner - Non-Primary Care Provider (PCP)											
Minano Cecilia Md	Practitioner - Non-Primary Care Provider (PCP)											
Fiol Luanna Bel	Practitioner - Non-Primary Care Provider (PCP)											
Payami Ali	Practitioner - Non-Primary Care Provider (PCP)											
Dimase Amy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Sim Alan J	Practitioner - Non-Primary Care Provider (PCP)											
Feda Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Khan Erum	Practitioner - Non-Primary Care Provider (PCP)											
Duran Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Depeter Kerrin	Practitioner - Non-Primary Care Provider (PCP)											
Swain Susan Quiney	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lai Yan H	Practitioner - Non-Primary Care Provider (PCP)											
Blacksburg Seth Robert	Practitioner - Non-Primary Care Provider (PCP)											
Greene Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Berger Niel Phd	Practitioner - Non-Primary Care Provider (PCP)											
Macdowall Eva	Practitioner - Non-Primary Care Provider (PCP)											
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)											
Durkee Mary Caroline Acnp	Practitioner - Non-Primary Care Provider (PCP)											
Goldklang Monica	Practitioner - Non-Primary Care Provider (PCP)											
Whitaker Beatrice Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Sengupta Partho P Md	Practitioner - Non-Primary Care Provider (PCP)											
Wang Jian	Practitioner - Non-Primary Care Provider (PCP)											
Jared Scott Jerome	Practitioner - Non-Primary Care Provider (PCP)											
Lozada Rosalina Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Joshua David	Practitioner - Non-Primary Care Provider (PCP)											
Desai Sunil	Practitioner - Non-Primary Care Provider (PCP)											
Foroutan Janelle	Practitioner - Non-Primary Care Provider (PCP)											
Porzelt Sarah I	Practitioner - Non-Primary Care Provider (PCP)											
Irie Hanna Yoko Md	Practitioner - Non-Primary Care Provider (PCP)											
Otte Kelly L Md	Practitioner - Non-Primary Care Provider (PCP)											
Tikijian Laura Ann Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Abigail	Practitioner - Non-Primary Care Provider (PCP)											
Lester Neil	Practitioner - Non-Primary Care Provider (PCP)											
Rana Meenakshi Mehrotra	Practitioner - Non-Primary Care Provider (PCP)											
Gorelova Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Almira Sigrid Lagrosas Galdo	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)											
Rai Rohit Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Juancy	Practitioner - Non-Primary Care Provider (PCP)											
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)											
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Grosman Kyra Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Horak Bradley Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Si Qiusheng	Practitioner - Non-Primary Care Provider (PCP)											
Saloum Migdalia	Practitioner - Non-Primary Care Provider (PCP)											
Delmoral Chastity Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hiensch Karen Allison	Practitioner - Non-Primary Care Provider (PCP)											
Lawson Anne	Practitioner - Non-Primary Care Provider (PCP)											
Eliot Megan	Practitioner - Non-Primary Care Provider (PCP)											
Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)											
Patel Chirag	Practitioner - Non-Primary Care Provider (PCP)											
Sinclair Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Kheterpal Emil	Practitioner - Non-Primary Care Provider (PCP)											
Larian Amir	Practitioner - Non-Primary Care Provider (PCP)											
Braman Sidney	Practitioner - Non-Primary Care Provider (PCP)											
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)											
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)											
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Lin Fred Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)											
Paini Maria Linda	Practitioner - Non-Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anita	Practitioner - Non-Primary Care Provider (PCP)											
Lehn Jacob D	Practitioner - Non-Primary Care Provider (PCP)											
Brody Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Chhabra Amit	Practitioner - Non-Primary Care Provider (PCP)											
Ka Ming Ngai Gordon Md	Practitioner - Non-Primary Care Provider (PCP)											
Dembitzer Francine Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Jann Adelene Emerald	Practitioner - Non-Primary Care Provider (PCP)											
Kopell Brian	Practitioner - Non-Primary Care Provider (PCP)											
Gilad Ronit	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Lan	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Sergie Ziad	Practitioner - Non-Primary Care Provider (PCP)											
Singh Rajendra	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Galjour L	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Esther	Practitioner - Non-Primary Care Provider (PCP)											
Doh Susan Nutakor Np	Practitioner - Non-Primary Care Provider (PCP)											
Manera Joseph John Psyd	Practitioner - Non-Primary Care Provider (PCP)											
Manik Megha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Cecilia D	Practitioner - Non-Primary Care Provider (PCP)											
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Baker Clyde Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)											
Lessner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Hynes Michael Loren	Practitioner - Non-Primary Care Provider (PCP)											
Lam David Wing-Hang	Practitioner - Non-Primary Care Provider (PCP)											
Singh Monika Md	Practitioner - Non-Primary Care Provider (PCP)											
Baldwin Mari K	Practitioner - Non-Primary Care Provider (PCP)											
Fusco Heidi Md	Practitioner - Non-Primary Care Provider (PCP)											
Cajulis Corazon Bautista	Practitioner - Non-Primary Care Provider (PCP)											
Thum Frederick Lorenz Iii	Practitioner - Non-Primary Care Provider (PCP)											
Oustecky David Henry	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Parantap	Practitioner - Non-Primary Care Provider (PCP)											
Davidson Amelie	Practitioner - Non-Primary Care Provider (PCP)											
Scott Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Shannon Paul	Practitioner - Non-Primary Care Provider (PCP)											
Crowley Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Bordia Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Staco Mira F	Practitioner - Non-Primary Care Provider (PCP)											
Pedraza Juan D	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)											
Gammill Nathan Brady	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)											
Dobuzinsky Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Hung Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Jaime Berg	Practitioner - Non-Primary Care Provider (PCP)											
Paniagua Daniel Oscar	Practitioner - Non-Primary Care Provider (PCP)											
Toma Mirela Md	Practitioner - Non-Primary Care Provider (PCP)											
Rocco Melissa L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathney Edward R Md	Practitioner - Non-Primary Care Provider (PCP)											
Harris Katherine Farrell	Practitioner - Non-Primary Care Provider (PCP)											
Berns Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Gal Jonathan Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Mccormick Patrick J	Practitioner - Non-Primary Care Provider (PCP)											
Siadecki Sebastian Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Avitabile Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Walker Sara	Practitioner - Non-Primary Care Provider (PCP)											
Luongo Jocelyn	Practitioner - Non-Primary Care Provider (PCP)											
Bakst Richard L	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Mincer Joshua S	Practitioner - Non-Primary Care Provider (PCP)											
Trinh Muoi A	Practitioner - Non-Primary Care Provider (PCP)											
Salter Benjamin S	Practitioner - Non-Primary Care Provider (PCP)											
Honikman Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Batta Priti Md	Practitioner - Non-Primary Care Provider (PCP)											
Dayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)											
Evans Adam Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Lercher Kirk	Practitioner - Non-Primary Care Provider (PCP)											
Park Jay H	Practitioner - Non-Primary Care Provider (PCP)											
Ludlow Sarah Beth	Practitioner - Non-Primary Care Provider (PCP)											
Geraghty Nicole Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Swartz Jordan Louis	Practitioner - Non-Primary Care Provider (PCP)											
Jacobs Jordan Ms	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anna Gabrielian Md	Practitioner - Non-Primary Care Provider (PCP)											
Vaughan Barney	Practitioner - Non-Primary Care Provider (PCP)											
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)											
Magee Lauren Eva	Practitioner - Non-Primary Care Provider (PCP)											
Morris Joshua D	Practitioner - Non-Primary Care Provider (PCP)											
Intsiful Harry H	Practitioner - Non-Primary Care Provider (PCP)											
Watson Anika N	Practitioner - Non-Primary Care Provider (PCP)											
Schmelzer Naomi Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Polishchuk Daniil L	Practitioner - Non-Primary Care Provider (PCP)											
Malhan Rishi	Practitioner - Non-Primary Care Provider (PCP)											
Zafirova Zdravka	Practitioner - Non-Primary Care Provider (PCP)											
Valderrama Torres Diogenes	Practitioner - Non-Primary Care Provider (PCP)											
Kauffman Amy	Practitioner - Non-Primary Care Provider (PCP)											
Ozden Aykut	Practitioner - Non-Primary Care Provider (PCP)											
Sonnenblick Emily	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Henry C	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Hernandez Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Durango Alejandra	Practitioner - Non-Primary Care Provider (PCP)											
Chen Darwin	Practitioner - Non-Primary Care Provider (PCP)											
Forsh David	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Meenakashi	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Atreja Ashish	Practitioner - Non-Primary Care Provider (PCP)											
Dudkiewicz Michael	Practitioner - Non-Primary Care Provider (PCP)											
Baeza Dager Junney	Practitioner - Non-Primary Care Provider (PCP)											
Chung Insung	Practitioner - Non-Primary Care Provider (PCP)											
Ramaswamy Kavishankar	Practitioner - Non-Primary Care Provider (PCP)											
Dubos Sheba	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Anuj	Practitioner - Non-Primary Care Provider (PCP)											
Favila Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Reverte Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gooden Shanti Lila	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Rahul R	Practitioner - Non-Primary Care Provider (PCP)											
Lunde Britt Marie	Practitioner - Non-Primary Care Provider (PCP)											
Scarborough Bethann M	Practitioner - Non-Primary Care Provider (PCP)											
Naushina Mithani	Practitioner - Non-Primary Care Provider (PCP)											
Chao Faye	Practitioner - Non-Primary Care Provider (PCP)											
Heron Abigail Jane	Practitioner - Non-Primary Care Provider (PCP)											
Larusso Melissa Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Paik Il Joon	Practitioner - Non-Primary Care Provider (PCP)											
Warmsley Amber	Practitioner - Non-Primary Care Provider (PCP)											
Jemiolo Ursula	Practitioner - Non-Primary Care Provider (PCP)											
Yao Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Botros Amgad E	Practitioner - Non-Primary Care Provider (PCP)											
Rahimian Vahid	Practitioner - Non-Primary Care Provider (PCP)											
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)											
Valentin Kenia	Practitioner - Non-Primary Care Provider (PCP)											
Dayal Shivani	Practitioner - Non-Primary Care Provider (PCP)											
Bailey Judith	Practitioner - Non-Primary Care Provider (PCP)											
Grogan Ann Marie	Practitioner - Non-Primary Care Provider (PCP)											
Wang Lori	Practitioner - Non-Primary Care Provider (PCP)											
Fabian Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mullin Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Webb Bryn	Practitioner - Non-Primary Care Provider (PCP)											
Fleckman Fern	Practitioner - Non-Primary Care Provider (PCP)											
Busingye Jacqueline Rukanshagiza	Practitioner - Non-Primary Care Provider (PCP)											
Lazarevic Sonya	Practitioner - Non-Primary Care Provider (PCP)											
Washington Sierra	Practitioner - Non-Primary Care Provider (PCP)											
Resnick Elana	Practitioner - Non-Primary Care Provider (PCP)											
Danesh Houman	Practitioner - Non-Primary Care Provider (PCP)											
Liggio Carlo	Practitioner - Non-Primary Care Provider (PCP)											
Leczycki Adam Z	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zafar Monaa	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Kristin A	Practitioner - Non-Primary Care Provider (PCP)											
Lubin Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Taha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)											
Astill Nicole Marceil	Practitioner - Non-Primary Care Provider (PCP)											
Reinhart Jennifer Gail	Practitioner - Non-Primary Care Provider (PCP)											
Kwasniak Megan M	Practitioner - Non-Primary Care Provider (PCP)											
Chesoni Laura	Practitioner - Non-Primary Care Provider (PCP)											
Portnoy Ruben	Practitioner - Non-Primary Care Provider (PCP)											
Nemes Andreea Sefania	Practitioner - Non-Primary Care Provider (PCP)											
Cantor Aviva H	Practitioner - Non-Primary Care Provider (PCP)											
Kapur Vishal	Practitioner - Non-Primary Care Provider (PCP)											
Elikashvili Inna	Practitioner - Non-Primary Care Provider (PCP)											
Colletti Mario Charles	Practitioner - Non-Primary Care Provider (PCP)											
Wu Shiming	Practitioner - Non-Primary Care Provider (PCP)											
Kawam Linda Renee	Practitioner - Non-Primary Care Provider (PCP)											
Patel Aditya Mahendra	Practitioner - Non-Primary Care Provider (PCP)											
Bunyavanich Supinda	Practitioner - Non-Primary Care Provider (PCP)											
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Alexeenko Lada	Practitioner - Non-Primary Care Provider (PCP)											
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Ke Yong	Practitioner - Non-Primary Care Provider (PCP)											
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Karys Peter	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Rogan Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Yunis Judith	Practitioner - Non-Primary Care Provider (PCP)											
Levine Jun	Practitioner - Non-Primary Care Provider (PCP)											
Krystyna Annika	Practitioner - Non-Primary Care Provider (PCP)											
Saber Alen	Practitioner - Non-Primary Care Provider (PCP)											
Ukomadu Uzoma Nwaeze	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)											
Im Gene	Practitioner - Non-Primary Care Provider (PCP)											
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)											
Turok Alisa	Practitioner - Non-Primary Care Provider (PCP)											
Wang Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Makwana Hetalben Gopalbhai	Practitioner - Non-Primary Care Provider (PCP)											
Ali Tahera	Practitioner - Non-Primary Care Provider (PCP)											
Rathibhan Hemnarine	Practitioner - Non-Primary Care Provider (PCP)											
Hopkins Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)											
Grigoryants Karine	Practitioner - Non-Primary Care Provider (PCP)											
Boateng Percy	Practitioner - Non-Primary Care Provider (PCP)											
Ang Celina Su-Ping	Practitioner - Non-Primary Care Provider (PCP)											
Halazun Hadi J	Practitioner - Non-Primary Care Provider (PCP)											
Kremyanskaya Marina	Practitioner - Non-Primary Care Provider (PCP)											
Hasselmark Fairouz	Practitioner - Non-Primary Care Provider (PCP)											
Harrington Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Sodhi Dimple	Practitioner - Non-Primary Care Provider (PCP)											
Arce Julian	Practitioner - Non-Primary Care Provider (PCP)											
Maslak Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Demicco Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Bhutia Phintso Pd	Practitioner - Non-Primary Care Provider (PCP)											
Moisa-Babii Ecaterina Monica	Practitioner - Non-Primary Care Provider (PCP)											
Leber Melissa Dee	Practitioner - Non-Primary Care Provider (PCP)											
Patel Rahul Sidartha	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)											
Fulmes Mychailo	Practitioner - Non-Primary Care Provider (PCP)											
Mattox Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)											
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Charles Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Angela Yuen Man	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wolf Andrea Shari	Practitioner - Non-Primary Care Provider (PCP)											
Chen Chang Kenny J	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Suzanne Kessler	Practitioner - Non-Primary Care Provider (PCP)											
Choy Karin E	Practitioner - Non-Primary Care Provider (PCP)											
Orbegoso Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Ott Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Kusmierska Grazyna T	Practitioner - Non-Primary Care Provider (PCP)											
Macatangay Abigail Tayamen	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Shah Nirali A	Practitioner - Non-Primary Care Provider (PCP)											
Corpuz Glorilyn Montesa	Practitioner - Non-Primary Care Provider (PCP)											
Valeriano Allison Manalastas	Practitioner - Non-Primary Care Provider (PCP)											
Uysal Suzan	Practitioner - Non-Primary Care Provider (PCP)											
Smotra Sumeet	Practitioner - Non-Primary Care Provider (PCP)											
Fein Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Minaya Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Beth	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)											
Hoang Alice	Practitioner - Non-Primary Care Provider (PCP)											
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Hong Alice	Practitioner - Non-Primary Care Provider (PCP)											
Lazic-Struger Tamara	Practitioner - Non-Primary Care Provider (PCP)											
Didonato Gerard	Practitioner - Non-Primary Care Provider (PCP)											
Acevedo Ramon E	Practitioner - Non-Primary Care Provider (PCP)											
Bialek Sydney Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Mcelduff Lauren Gallagher	Practitioner - Non-Primary Care Provider (PCP)											
Chamdawala Hammid Shabbir	Practitioner - Non-Primary Care Provider (PCP)											
Bergen Michael Howard	Practitioner - Non-Primary Care Provider (PCP)											
Guss Debra	Practitioner - Non-Primary Care Provider (PCP)											
Gomez Jorge Enrique	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Kornitzer Benjamin S	Practitioner - Non-Primary Care Provider (PCP)											
Gendy Remon	Practitioner - Non-Primary Care Provider (PCP)											
Tioczkowski John	Practitioner - Non-Primary Care Provider (PCP)											
Vogel Donald A	Practitioner - Non-Primary Care Provider (PCP)											
Sohmer Samantha Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Kwok Jennifer Cs	Practitioner - Non-Primary Care Provider (PCP)											
Cahn Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)											
Sierecki Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Robert Michael	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Richard C	Practitioner - Non-Primary Care Provider (PCP)											
Anger Katharina	Practitioner - Non-Primary Care Provider (PCP)											
Trop Cynthia Sires	Practitioner - Non-Primary Care Provider (PCP)											
Feely Cheng Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Wu Simon	Practitioner - Non-Primary Care Provider (PCP)											
Mckoy Harry Lee	Practitioner - Non-Primary Care Provider (PCP)											
Cai Steven	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Manisoff Michele Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Thanchan Vincent Chakku	Practitioner - Non-Primary Care Provider (PCP)											
Lewin Rebecca Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Dele-Michael Adebola	Practitioner - Non-Primary Care Provider (PCP)											
Bhowmick Debjani	Practitioner - Non-Primary Care Provider (PCP)											
Casagrande Lisette	Practitioner - Non-Primary Care Provider (PCP)											
Chang Diane Tsing Wen	Practitioner - Non-Primary Care Provider (PCP)											
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)											
Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)											
Chang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Caraig Voltaire Delapaz	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Crystal Amparo	Practitioner - Non-Primary Care Provider (PCP)											
Macatangay Marc	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zwick Dalia Epstein	Practitioner - Non-Primary Care Provider (PCP)											
Levinson Charles	Practitioner - Non-Primary Care Provider (PCP)											
Vivona Cherie Christine	Practitioner - Non-Primary Care Provider (PCP)											
Jones Catherine Reed	Practitioner - Non-Primary Care Provider (PCP)											
Schlam Corinne	Practitioner - Non-Primary Care Provider (PCP)											
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)											
El-Hachem Lena	Practitioner - Non-Primary Care Provider (PCP)											
Ellenbogen Glenn Curtis	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Harkirat Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Richard	Practitioner - Non-Primary Care Provider (PCP)											
Ellinger Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Collins Shonette V	Practitioner - Non-Primary Care Provider (PCP)											
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jian	Practitioner - Non-Primary Care Provider (PCP)											
Ginebra Claudio	Practitioner - Non-Primary Care Provider (PCP)											
Reda Robert C	Practitioner - Non-Primary Care Provider (PCP)											
Connell Ashley Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Dano Ivy Nicole Wee-Sit	Practitioner - Non-Primary Care Provider (PCP)											
Catherine Conway	Practitioner - Non-Primary Care Provider (PCP)											
Paramasivam Srinivasan	Practitioner - Non-Primary Care Provider (PCP)											
Yarbrough Eric	Practitioner - Non-Primary Care Provider (PCP)											
Kahn Gary Lee	Practitioner - Non-Primary Care Provider (PCP)											
Gertz Erin Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Raitses Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Mamik Mamta Muralidhar	Practitioner - Non-Primary Care Provider (PCP)											
Halperin Diana	Practitioner - Non-Primary Care Provider (PCP)											
Mack Lian	Practitioner - Non-Primary Care Provider (PCP)											
Effron Charles	Practitioner - Non-Primary Care Provider (PCP)											
Dazzo Giuseppina	Practitioner - Non-Primary Care Provider (PCP)											
Weber Judith Libhaber	Practitioner - Non-Primary Care Provider (PCP)											
Dunn-Murad Ianthe	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sanz Salvo Angel Javier	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Mark	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Louis Jude	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Dax Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Krull Joanna R	Practitioner - Non-Primary Care Provider (PCP)											
Dastain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)											
Snyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)											
Colaco Antonio A	Practitioner - Non-Primary Care Provider (PCP)											
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)											
Angarita Benjamin N	Practitioner - Non-Primary Care Provider (PCP)											
Goodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)											
Tanzi Aria	Practitioner - Non-Primary Care Provider (PCP)											
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)											
Lozah Mariam M	Practitioner - Non-Primary Care Provider (PCP)											
Jastram Jacqueline Carmel	Practitioner - Non-Primary Care Provider (PCP)											
Israel-Maclin Michelle Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Vaibav	Practitioner - Non-Primary Care Provider (PCP)											
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)											
Harel Noam	Practitioner - Non-Primary Care Provider (PCP)											
Brennan Timothy Koehler	Practitioner - Non-Primary Care Provider (PCP)											
Benias Petros	Practitioner - Non-Primary Care Provider (PCP)											
Chandrashekhar Sarayu	Practitioner - Non-Primary Care Provider (PCP)											
Khorasani Hooman	Practitioner - Non-Primary Care Provider (PCP)											
Viriya Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rousso Joseph J	Practitioner - Non-Primary Care Provider (PCP)											
Caputo William Edward	Practitioner - Non-Primary Care Provider (PCP)											
Pantelides Harry	Practitioner - Non-Primary Care Provider (PCP)											
Pascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)											
Horan Kathleen Anne	Practitioner - Non-Primary Care Provider (PCP)											
Blum Jessica E	Practitioner - Non-Primary Care Provider (PCP)											
Besser Richard E	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mckeon- Simone Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Arvelakis Antonios	Practitioner - Non-Primary Care Provider (PCP)											
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)											
Mathewson Gretchen K	Practitioner - Non-Primary Care Provider (PCP)											
Zaster Yulia	Practitioner - Non-Primary Care Provider (PCP)											
Ayala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)											
Braha Jack	Practitioner - Non-Primary Care Provider (PCP)											
Schnapper Debbie Gail	Practitioner - Non-Primary Care Provider (PCP)											
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Sim Vimala	Practitioner - Non-Primary Care Provider (PCP)											
Gould Sara J	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Zesong	Practitioner - Non-Primary Care Provider (PCP)											
Amin Kwame	Practitioner - Non-Primary Care Provider (PCP)											
Uppu Santosh Chakraverthy	Practitioner - Non-Primary Care Provider (PCP)											
Poroye Afolabi O	Practitioner - Non-Primary Care Provider (PCP)											
Malbari Alefiyah	Practitioner - Non-Primary Care Provider (PCP)											
Laura Jean Ridge	Practitioner - Non-Primary Care Provider (PCP)											
Yoon Sara Nmi	Practitioner - Non-Primary Care Provider (PCP)											
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)											
Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)											
Agvent Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Raiford April Alcenia	Practitioner - Non-Primary Care Provider (PCP)											
Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)											
Morrisett Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Kaskowitz Susan	Practitioner - Non-Primary Care Provider (PCP)											
Kantrowitz Joshua Tolkien	Practitioner - Non-Primary Care Provider (PCP)											
Ditzell Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Miriam	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wupperman Peggilee	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Hillary	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sujan	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Adam J	Practitioner - Non-Primary Care Provider (PCP)											
Islam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)											
Choi Christina	Practitioner - Non-Primary Care Provider (PCP)											
Chapa Josephs Jacaranda	Practitioner - Non-Primary Care Provider (PCP)											
Aslam Ahmed Faraz	Practitioner - Non-Primary Care Provider (PCP)											
Angler Rebecca Alison	Practitioner - Non-Primary Care Provider (PCP)											
Carlos Maureen Ann Barlaan	Practitioner - Non-Primary Care Provider (PCP)											
Payero Reyna E	Practitioner - Non-Primary Care Provider (PCP)											
Pan Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Delrosario Eduardo Santos	Practitioner - Non-Primary Care Provider (PCP)											
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Damion P	Practitioner - Non-Primary Care Provider (PCP)											
Kattan Jacob Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)											
Salomon Adrienne A	Practitioner - Non-Primary Care Provider (PCP)											
Wong Sinkong	Practitioner - Non-Primary Care Provider (PCP)											
Roy Morris	Practitioner - Non-Primary Care Provider (PCP)											
Buggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Costakis Anna	Practitioner - Non-Primary Care Provider (PCP)											
Kang Moonwha	Practitioner - Non-Primary Care Provider (PCP)											
Kapadia Pankaj Kanubhai	Practitioner - Non-Primary Care Provider (PCP)											
Butvick Kathryn Maher	Practitioner - Non-Primary Care Provider (PCP)											
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)											
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)											
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)											
Vaidya Noaman N	Practitioner - Non-Primary Care Provider (PCP)											
Torabi Mandana	Practitioner - Non-Primary Care Provider (PCP)											
El Salem Fadi	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Epstein Jason	Practitioner - Non-Primary Care Provider (PCP)											
Maraynes Megan E	Practitioner - Non-Primary Care Provider (PCP)											
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Regina	Practitioner - Non-Primary Care Provider (PCP)											
Gandhi Hardik Atul	Practitioner - Non-Primary Care Provider (PCP)											
Ruiz Kenneth J	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Marjorie Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Yau Mabel	Practitioner - Non-Primary Care Provider (PCP)											
Halligan-Luca Anne Rose	Practitioner - Non-Primary Care Provider (PCP)											
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)											
Chetiyaar Jyothi B	Practitioner - Non-Primary Care Provider (PCP)											
Kowalsky Shanna	Practitioner - Non-Primary Care Provider (PCP)											
Zhao Ling	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Andrew David	Practitioner - Non-Primary Care Provider (PCP)											
Meade Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)											
Sheflin-Findling Shari M	Practitioner - Non-Primary Care Provider (PCP)											
Becker Lucy	Practitioner - Non-Primary Care Provider (PCP)											
Price Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Swope David M	Practitioner - Non-Primary Care Provider (PCP)											
Mcclelland Mary Therese	Practitioner - Non-Primary Care Provider (PCP)											
Catamero Donna Domenica	Practitioner - Non-Primary Care Provider (PCP)											
Mitiku Nesanet Senaite Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Strong Noel Kristi	Practitioner - Non-Primary Care Provider (PCP)											
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)											
Herbert-Cohen Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Charen Elliot Michael	Practitioner - Non-Primary Care Provider (PCP)											
Aybar Luis	Practitioner - Non-Primary Care Provider (PCP)											
Amoruso Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Mor Trisha	Practitioner - Non-Primary Care Provider (PCP)											
O'Boyle Meredith	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cajdler Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)											
Rizkala Emad Remond	Practitioner - Non-Primary Care Provider (PCP)											
Addo Emilia Np	Practitioner - Non-Primary Care Provider (PCP)											
Samandarov Albert	Practitioner - Non-Primary Care Provider (PCP)											
Chang Nadine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Egol Claudine J	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Ajani Nazia	Practitioner - Non-Primary Care Provider (PCP)											
Haslett Jeanette	Practitioner - Non-Primary Care Provider (PCP)											
Charles-Gonsalves Shurla A	Practitioner - Non-Primary Care Provider (PCP)											
Batson Lisa Ann	Practitioner - Non-Primary Care Provider (PCP)											
Francois Katiana	Practitioner - Non-Primary Care Provider (PCP)											
Jason W Krellman	Practitioner - Non-Primary Care Provider (PCP)											
Clifford Justine	Practitioner - Non-Primary Care Provider (PCP)											
Pernes Cheryl Palafox	Practitioner - Non-Primary Care Provider (PCP)											
Tadros Rami Odeh	Practitioner - Non-Primary Care Provider (PCP)											
Park Sung	Practitioner - Non-Primary Care Provider (PCP)											
Katz Sand Ilana Beth	Practitioner - Non-Primary Care Provider (PCP)											
Yoo Ji Yeoun	Practitioner - Non-Primary Care Provider (PCP)											
Afzal Omara	Practitioner - Non-Primary Care Provider (PCP)											
Sicular Serge	Practitioner - Non-Primary Care Provider (PCP)											
Javier Noel Salvador Coloma	Practitioner - Non-Primary Care Provider (PCP)											
Yong Raymund	Practitioner - Non-Primary Care Provider (PCP)											
Andersen Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Lipper Justin	Practitioner - Non-Primary Care Provider (PCP)											
Buckstein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Tuvin Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Kabir Asiya	Practitioner - Non-Primary Care Provider (PCP)											
Hulbanni Anjali Shivappa	Practitioner - Non-Primary Care Provider (PCP)											
Crimi Joseph	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mohammad Asad	Practitioner - Non-Primary Care Provider (PCP)											
Panarelli Joseph Francis	Practitioner - Non-Primary Care Provider (PCP)											
Argulian Edgar	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sung Yup	Practitioner - Non-Primary Care Provider (PCP)											
Gadallah Nancy E	Practitioner - Non-Primary Care Provider (PCP)											
Gallardo Jade Jenny S	Practitioner - Non-Primary Care Provider (PCP)											
Palmiero Pat-Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mikler Evgeny	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Vinh-Tung Phuoc	Practitioner - Non-Primary Care Provider (PCP)											
Jn-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)											
Bunker Daniel Robert	Practitioner - Non-Primary Care Provider (PCP)											
Rahim Arshad	Practitioner - Non-Primary Care Provider (PCP)											
Spiridis Kyriaki Kiki	Practitioner - Non-Primary Care Provider (PCP)											
Washington Bradford Clyde	Practitioner - Non-Primary Care Provider (PCP)											
Batson Nicholas E	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joseph K	Practitioner - Non-Primary Care Provider (PCP)											
Misra Sulagna	Practitioner - Non-Primary Care Provider (PCP)											
Sorokin Anna	Practitioner - Non-Primary Care Provider (PCP)											
Omoregie Eghosa	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Gagangeet Singh	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Maricela	Practitioner - Non-Primary Care Provider (PCP)											
Malik Nasir M	Practitioner - Non-Primary Care Provider (PCP)											
Gursoy Erdal Cumhur	Practitioner - Non-Primary Care Provider (PCP)											
Wassef Fady Wagdy	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Danielle Barbara	Practitioner - Non-Primary Care Provider (PCP)											
White Taylor Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Levin Matthew A	Practitioner - Non-Primary Care Provider (PCP)											
Zerillo Jeron D	Practitioner - Non-Primary Care Provider (PCP)											
Osofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)											
Shin Susan Crystal	Practitioner - Non-Primary Care Provider (PCP)											
Painson Jean Luther	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sahulee Raj	Practitioner - Non-Primary Care Provider (PCP)											
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)											
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)											
Shulimovich Maxim	Practitioner - Non-Primary Care Provider (PCP)											
Madeira Charles	Practitioner - Non-Primary Care Provider (PCP)											
Ginelli Paul	Practitioner - Non-Primary Care Provider (PCP)											
Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)											
Mathews Kusum	Practitioner - Non-Primary Care Provider (PCP)											
Steigman Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Nawaratne Upulie	Practitioner - Non-Primary Care Provider (PCP)											
Galbraith Ronald Wood	Practitioner - Non-Primary Care Provider (PCP)											
Chow Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Katz Daniel Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Romanotto Corinne Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Punnapuzha Sheena	Practitioner - Non-Primary Care Provider (PCP)											
James Monique Elesha	Practitioner - Non-Primary Care Provider (PCP)											
Fasano Julie	Practitioner - Non-Primary Care Provider (PCP)											
Lu Hsien-Yi	Practitioner - Non-Primary Care Provider (PCP)											
Rosengarten Myriah Eve	Practitioner - Non-Primary Care Provider (PCP)											
Yeo Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Narag Kevin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Abed Jean	Practitioner - Non-Primary Care Provider (PCP)											
Abdullah Faria	Practitioner - Non-Primary Care Provider (PCP)											
Sanghvi Amy Jayant	Practitioner - Non-Primary Care Provider (PCP)											
Frances Sylvaine	Practitioner - Non-Primary Care Provider (PCP)											
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)											
Shanbhogue Alampady Kristina Prasad	Practitioner - Non-Primary Care Provider (PCP)											
Yew Eddie K	Practitioner - Non-Primary Care Provider (PCP)											
Arnouk Johnny Issam	Practitioner - Non-Primary Care Provider (PCP)											
Lujack Anthony M	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brohl Andrew Scott	Practitioner - Non-Primary Care Provider (PCP)											
Persad Parasram	Practitioner - Non-Primary Care Provider (PCP)											
Pal Aastha	Practitioner - Non-Primary Care Provider (PCP)											
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)											
Khokar Amira Idrees	Practitioner - Non-Primary Care Provider (PCP)											
Agrawal Khushboo Kumari	Practitioner - Non-Primary Care Provider (PCP)											
Kadian-Dodov Daniella	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Harley Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Stork Caitlin E	Practitioner - Non-Primary Care Provider (PCP)											
Schaefer Sarah Hall	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)											
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)											
Diwan Ravi	Practitioner - Non-Primary Care Provider (PCP)											
Kelsey Paul Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Powell Sovan Latoya	Practitioner - Non-Primary Care Provider (PCP)											
Barr Rachel Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)											
Poor Hooman Dadkhahi	Practitioner - Non-Primary Care Provider (PCP)											
Rubinshtey Vladimir	Practitioner - Non-Primary Care Provider (PCP)											
Yang Ann Hae Inn	Practitioner - Non-Primary Care Provider (PCP)											
Yu Van	Practitioner - Non-Primary Care Provider (PCP)											
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)											
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)											
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)											
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)											
Abel Richard Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Wiegand Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)											
Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fischer Laura Meyers	Practitioner - Non-Primary Care Provider (PCP)											
Henry Heather M	Practitioner - Non-Primary Care Provider (PCP)											
Bouvin Rachel Pearl	Practitioner - Non-Primary Care Provider (PCP)											
Shakalis Peter	Practitioner - Non-Primary Care Provider (PCP)											
Meneses Maegan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Horton Andrea Barron	Practitioner - Non-Primary Care Provider (PCP)											
Nataraj Anand Gopalan	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)											
Korban Tarek	Practitioner - Non-Primary Care Provider (PCP)											
Fridman Carmela	Practitioner - Non-Primary Care Provider (PCP)											
Rapp Erica K	Practitioner - Non-Primary Care Provider (PCP)											
Kheterpal Meenal K	Practitioner - Non-Primary Care Provider (PCP)											
Sfakianos John	Practitioner - Non-Primary Care Provider (PCP)											
Egan Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Hersh Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Latte Shelly	Practitioner - Non-Primary Care Provider (PCP)											
Hunter, Ii Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Cate Sarah Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Perna David	Practitioner - Non-Primary Care Provider (PCP)											
Rattner Peter	Practitioner - Non-Primary Care Provider (PCP)											
Murzakhanova Inna	Practitioner - Non-Primary Care Provider (PCP)											
Chui Patricia C	Practitioner - Non-Primary Care Provider (PCP)											
Modhwadia Kanan	Practitioner - Non-Primary Care Provider (PCP)											
Hanretta Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Mohabir Jason	Practitioner - Non-Primary Care Provider (PCP)											
Petryna Olga	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Aaron Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Kasimis Magdalini	Practitioner - Non-Primary Care Provider (PCP)											
Hourizadeh Yassaman	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stein Eric A	Practitioner - Non-Primary Care Provider (PCP)											
Panzer Paula G	Practitioner - Non-Primary Care Provider (PCP)											
Dharmarajan Kavita Vyas	Practitioner - Non-Primary Care Provider (PCP)											
Huang Wendy Wen-Ee	Practitioner - Non-Primary Care Provider (PCP)											
Caggiula Amy Beth	Practitioner - Non-Primary Care Provider (PCP)											
Caruana Dara Beth	Practitioner - Non-Primary Care Provider (PCP)											
Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)											
Strauss Danielle Savitsky	Practitioner - Non-Primary Care Provider (PCP)											
Bethel Suzanne Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Tarlow Gail	Practitioner - Non-Primary Care Provider (PCP)											
Zegerman Eric	Practitioner - Non-Primary Care Provider (PCP)											
Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)											
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)											
Keller Roni Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Florsheim Anne Carney	Practitioner - Non-Primary Care Provider (PCP)											
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Giselle	Practitioner - Non-Primary Care Provider (PCP)											
Colombel Jean-Frederic	Practitioner - Non-Primary Care Provider (PCP)											
Ross Anna Louise	Practitioner - Non-Primary Care Provider (PCP)											
Law Linda W	Practitioner - Non-Primary Care Provider (PCP)											
Swartz Talia H	Practitioner - Non-Primary Care Provider (PCP)											
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)											
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)											
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)											
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Mia Gintoft	Practitioner - Non-Primary Care Provider (PCP)											
Leibu Evan	Practitioner - Non-Primary Care Provider (PCP)											
Laskowski Larissa Kim	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Samuel Diana	Practitioner - Non-Primary Care Provider (PCP)											
Bashir Waheed	Practitioner - Non-Primary Care Provider (PCP)											
Khetsuriani Irina	Practitioner - Non-Primary Care Provider (PCP)											
Deegan Erin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)											
Jalwan Ajay	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Evelyn Afif	Practitioner - Non-Primary Care Provider (PCP)											
Adepoju Grace Adeola	Practitioner - Non-Primary Care Provider (PCP)											
Pierre Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Yuen Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sadoughi Babak	Practitioner - Non-Primary Care Provider (PCP)											
Wang Sheng	Practitioner - Non-Primary Care Provider (PCP)											
Schussler Edith	Practitioner - Non-Primary Care Provider (PCP)											
De Claro Danilynn	Practitioner - Non-Primary Care Provider (PCP)											
Hansen Michael	Practitioner - Non-Primary Care Provider (PCP)											
Merianos Demetri J	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Geeta	Practitioner - Non-Primary Care Provider (PCP)											
Saleem Sophia Mirza	Practitioner - Non-Primary Care Provider (PCP)											
Ayub Mohammad Eyaz	Practitioner - Non-Primary Care Provider (PCP)											
Soleimani Laili	Practitioner - Non-Primary Care Provider (PCP)											
Tabb Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Mendelsohn Nathaniel	Practitioner - Non-Primary Care Provider (PCP)											
Alonso Yadira	Practitioner - Non-Primary Care Provider (PCP)											
Karz Adam Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Samuel Phillip	Practitioner - Non-Primary Care Provider (PCP)											
Appel Jacob M	Practitioner - Non-Primary Care Provider (PCP)											
Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)											
Connell Brendan David	Practitioner - Non-Primary Care Provider (PCP)											
Lesperance Mayra Cabrera	Practitioner - Non-Primary Care Provider (PCP)											
Silverstein Jessica K	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Enrico G	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Levy Kenneth C	Practitioner - Non-Primary Care Provider (PCP)											
Blackham Janice	Practitioner - Non-Primary Care Provider (PCP)											
Oko Keith R	Practitioner - Non-Primary Care Provider (PCP)											
Adika Yona Sasson	Practitioner - Non-Primary Care Provider (PCP)											
Jaffe Robert Justin	Practitioner - Non-Primary Care Provider (PCP)											
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)											
Lapide Elissa M	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)											
Weitzner Eric	Practitioner - Non-Primary Care Provider (PCP)											
Concepcion Maria Donna	Practitioner - Non-Primary Care Provider (PCP)											
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)											
Wu Kathy H	Practitioner - Non-Primary Care Provider (PCP)											
Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)											
John Percival Valonzo Pena	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)											
Mason Daniel Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Falzon Jean Marie	Practitioner - Non-Primary Care Provider (PCP)											
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)											
Shim Brian	Practitioner - Non-Primary Care Provider (PCP)											
Obrien Betsy S	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Roey	Practitioner - Non-Primary Care Provider (PCP)											
Hill Jessica Laughrey	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Elena B	Practitioner - Non-Primary Care Provider (PCP)											
Florendo Angelita Fulgar	Practitioner - Non-Primary Care Provider (PCP)											
Angrisani Christine M	Practitioner - Non-Primary Care Provider (PCP)											
Belsky Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Kostadinov Jane E	Practitioner - Non-Primary Care Provider (PCP)											
Wadhera Vikram	Practitioner - Non-Primary Care Provider (PCP)											
Alvarez-Downing Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Savino John Anthony Iii	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gopalan Radha S	Practitioner - Non-Primary Care Provider (PCP)											
Vainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Mera Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Leader Alexandra Pfeifer	Practitioner - Non-Primary Care Provider (PCP)											
Mackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)											
Din Mairaj Ud	Practitioner - Non-Primary Care Provider (PCP)											
Welch Alison Kate	Practitioner - Non-Primary Care Provider (PCP)											
Deprima Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Phan Thuc D	Practitioner - Non-Primary Care Provider (PCP)											
Glick Amy R	Practitioner - Non-Primary Care Provider (PCP)											
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)											
Patrissi Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Allison Margaret Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Oransky Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Linda Ping	Practitioner - Non-Primary Care Provider (PCP)											
Kim Jaehon Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lee Karen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Santos Gutierrez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)											
Vastardi Maria-Anna	Practitioner - Non-Primary Care Provider (PCP)											
Better Lisa Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Williams Aria K	Practitioner - Non-Primary Care Provider (PCP)											
Keoninh Delta	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Trudy	Practitioner - Non-Primary Care Provider (PCP)											
Fonseca Gonzalez Juan Pablo	Practitioner - Non-Primary Care Provider (PCP)											
Adams Rachel May	Practitioner - Non-Primary Care Provider (PCP)											
Jogendra Mather Reginald Dilan	Practitioner - Non-Primary Care Provider (PCP)											
Amorosa Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Larock Kenneth A	Practitioner - Non-Primary Care Provider (PCP)											
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)											
Scorsese Anita G	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Young J	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kinyungo Ngugi M	Practitioner - Non-Primary Care Provider (PCP)											
Euler Dillon Carmickle	Practitioner - Non-Primary Care Provider (PCP)											
Amanda Hordos	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Emily Jane	Practitioner - Non-Primary Care Provider (PCP)											
Garo Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Linares Lisa M	Practitioner - Non-Primary Care Provider (PCP)											
Obekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)											
Kranzberg Dena Rose	Practitioner - Non-Primary Care Provider (PCP)											
He Chen	Practitioner - Non-Primary Care Provider (PCP)											
Husson Martinez Jill	Practitioner - Non-Primary Care Provider (PCP)											
Mamkin Andrey	Practitioner - Non-Primary Care Provider (PCP)											
Mor Milana	Practitioner - Non-Primary Care Provider (PCP)											
Pacannuayan Jessica S	Practitioner - Non-Primary Care Provider (PCP)											
Sheynshteyn Yelena Y	Practitioner - Non-Primary Care Provider (PCP)											
Green Michele O	Practitioner - Non-Primary Care Provider (PCP)											
Traenkner Jessica J	Practitioner - Non-Primary Care Provider (PCP)											
Mcconnell Lindsay B	Practitioner - Non-Primary Care Provider (PCP)											
Maresca Angela J	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)											
Naik Jahnavi R	Practitioner - Non-Primary Care Provider (PCP)											
Stratchan Nicole Erica	Practitioner - Non-Primary Care Provider (PCP)											
Galmer Libi Z	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)											
Young Christine S	Practitioner - Non-Primary Care Provider (PCP)											
Galli Claire	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Malynda	Practitioner - Non-Primary Care Provider (PCP)											
Ganzman Adam Craig	Practitioner - Non-Primary Care Provider (PCP)											
Desrosiers Laurephile	Practitioner - Non-Primary Care Provider (PCP)											
Gorman Elaine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)											
Paul Nicole Alyse	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stauffer Chanan	Practitioner - Non-Primary Care Provider (PCP)											
Hawkins Denis Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Ullman Jennifer Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Bermeo Carlos A	Practitioner - Non-Primary Care Provider (PCP)											
Escalon Juliet Bejarin	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)											
Kapoor-Hintzen Neena	Practitioner - Non-Primary Care Provider (PCP)											
Tuggey Erica M	Practitioner - Non-Primary Care Provider (PCP)											
Elitch Nicole G	Practitioner - Non-Primary Care Provider (PCP)											
Verina Daniel J	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Janet Helene	Practitioner - Non-Primary Care Provider (PCP)											
Richards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)											
Pacheco Christiane Magdi	Practitioner - Non-Primary Care Provider (PCP)											
Tam Jennifer Yah Lea	Practitioner - Non-Primary Care Provider (PCP)											
Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)											
Loberas Karen Katherine Capistrano	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Roseann	Practitioner - Non-Primary Care Provider (PCP)											
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)											
Kotikela Sumathi	Practitioner - Non-Primary Care Provider (PCP)											
Wolk Lora Hilary	Practitioner - Non-Primary Care Provider (PCP)											
Novakovic Vladan	Practitioner - Non-Primary Care Provider (PCP)											
Filipovic-Jewell Zorica	Practitioner - Non-Primary Care Provider (PCP)											
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)											
Apoeso Olusegun	Practitioner - Non-Primary Care Provider (PCP)											
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)											
Samad Reza	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Sen Urmi	Practitioner - Non-Primary Care Provider (PCP)											
Lerman Vadim	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Ernesto	Practitioner - Non-Primary Care Provider (PCP)											
Akingboye Adekemi Olufnmilayo	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Merrill Eve Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Lipskar Aaron Michael	Practitioner - Non-Primary Care Provider (PCP)											
Lee Karen	Practitioner - Non-Primary Care Provider (PCP)											
Baron Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Alcaraz Alvarez Jose	Practitioner - Non-Primary Care Provider (PCP)											
Tracy Bridget Anne	Practitioner - Non-Primary Care Provider (PCP)											
Jinjolava Nana	Practitioner - Non-Primary Care Provider (PCP)											
Haines George	Practitioner - Non-Primary Care Provider (PCP)											
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Ferrell Amber	Practitioner - Non-Primary Care Provider (PCP)											
Lazarus Karen	Practitioner - Non-Primary Care Provider (PCP)											
Surach Cristina J	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Betelhem	Practitioner - Non-Primary Care Provider (PCP)											
Mass Lawrence D	Practitioner - Non-Primary Care Provider (PCP)											
Hirshson Chari Ilana	Practitioner - Non-Primary Care Provider (PCP)											
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Galao Malo Roberto	Practitioner - Non-Primary Care Provider (PCP)											
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											
Barschow-Marton Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Annette M King	Practitioner - Non-Primary Care Provider (PCP)											
Shishlov Kirill Sergeyevich	Practitioner - Non-Primary Care Provider (PCP)											
Tolentino Antonietta	Practitioner - Non-Primary Care Provider (PCP)											
Panos Amber A	Practitioner - Non-Primary Care Provider (PCP)											
Hasen Ashraf	Practitioner - Non-Primary Care Provider (PCP)											
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)											
Clark Patricia L	Practitioner - Non-Primary Care Provider (PCP)											
Altin Lisa A	Practitioner - Non-Primary Care Provider (PCP)											
Kapustina Anna	Practitioner - Non-Primary Care Provider (PCP)											
Hessdorfer Anika D	Practitioner - Non-Primary Care Provider (PCP)											
Krempasky Chance Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Kouloumbinis Panagiotis N	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)											
Bryant Arika Y	Practitioner - Non-Primary Care Provider (PCP)											
Hoffstadter-Thal Kathy	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Adam S	Practitioner - Non-Primary Care Provider (PCP)											
Mahir Palwasha A	Practitioner - Non-Primary Care Provider (PCP)											
Jean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Garyali Samir	Practitioner - Non-Primary Care Provider (PCP)											
Attenborough Julia	Practitioner - Non-Primary Care Provider (PCP)											
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)											
Malloy Erica L	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Mary K	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Purvi S	Practitioner - Non-Primary Care Provider (PCP)											
Mehrazin Reza	Practitioner - Non-Primary Care Provider (PCP)											
Rose Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)											
Bermudez Rogelio P	Practitioner - Non-Primary Care Provider (PCP)											
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)											
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)											
Colton Jana Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Duran Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Ellen-Marie	Practitioner - Non-Primary Care Provider (PCP)											
Ong Erwyn Chua	Practitioner - Non-Primary Care Provider (PCP)											
Silvestri Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Soni Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Patel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)											
Paska Andrew M	Practitioner - Non-Primary Care Provider (PCP)											
Gilhooley Dymphna	Practitioner - Non-Primary Care Provider (PCP)											
Thukha Henry S	Practitioner - Non-Primary Care Provider (PCP)											
Wilkes Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Bansilal Sameer	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Andrus Jason M	Practitioner - Non-Primary Care Provider (PCP)											
Furman Alice Cary	Practitioner - Non-Primary Care Provider (PCP)											
Kroner David	Practitioner - Non-Primary Care Provider (PCP)											
Dawson Michael E	Practitioner - Non-Primary Care Provider (PCP)											
Rucker Wilder	Practitioner - Non-Primary Care Provider (PCP)											
Weber Lori Marie	Practitioner - Non-Primary Care Provider (PCP)											
Yu Annie Christie	Practitioner - Non-Primary Care Provider (PCP)											
Hidalgo Laurita	Practitioner - Non-Primary Care Provider (PCP)											
Estabillo Joel R	Practitioner - Non-Primary Care Provider (PCP)											
Bunac-Cuevas Cristina M	Practitioner - Non-Primary Care Provider (PCP)											
Igari Canna	Practitioner - Non-Primary Care Provider (PCP)											
Yu Aenid Marie Mercado	Practitioner - Non-Primary Care Provider (PCP)											
Ashley Kimberly N	Practitioner - Non-Primary Care Provider (PCP)											
Michalak Maira J	Practitioner - Non-Primary Care Provider (PCP)											
El-Eshmawi Ahmed Mahmoud	Practitioner - Non-Primary Care Provider (PCP)											
Leung Eric	Practitioner - Non-Primary Care Provider (PCP)											
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)											
Dresser Samantha Jane Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Cesaire Nathalie	Practitioner - Non-Primary Care Provider (PCP)											
Aye Thida	Practitioner - Non-Primary Care Provider (PCP)											
Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Cai Athena J	Practitioner - Non-Primary Care Provider (PCP)											
Kagan Yaffa Y	Practitioner - Non-Primary Care Provider (PCP)											
Salvacion Fervic Morante	Practitioner - Non-Primary Care Provider (PCP)											
Cerullo Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Triesch Kristen M	Practitioner - Non-Primary Care Provider (PCP)											
Hayashi Fumitaka	Practitioner - Non-Primary Care Provider (PCP)											
Louie Dina	Practitioner - Non-Primary Care Provider (PCP)											
Leinung Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Maret Rajani	Practitioner - Non-Primary Care Provider (PCP)											
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Heath Stacy Pipes	Practitioner - Non-Primary Care Provider (PCP)											
Tannous Leigh A	Practitioner - Non-Primary Care Provider (PCP)											
Millard Kaylene L	Practitioner - Non-Primary Care Provider (PCP)											
Bangiyev Simon	Practitioner - Non-Primary Care Provider (PCP)											
Michel Jane	Practitioner - Non-Primary Care Provider (PCP)											
Erion Megan K	Practitioner - Non-Primary Care Provider (PCP)											
Ng Michel	Practitioner - Non-Primary Care Provider (PCP)											
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)											
Coven Todd	Practitioner - Non-Primary Care Provider (PCP)											
Rauch Judah	Practitioner - Non-Primary Care Provider (PCP)											
Patel Sesha	Practitioner - Non-Primary Care Provider (PCP)											
Guo Min	Practitioner - Non-Primary Care Provider (PCP)											
Sheffield Perry	Practitioner - Non-Primary Care Provider (PCP)											
Mirzaga Mariam	Practitioner - Non-Primary Care Provider (PCP)											
Roy Vneetha	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Firpo-Betancourt Adolfo	Practitioner - Non-Primary Care Provider (PCP)											
Skovran David	Practitioner - Non-Primary Care Provider (PCP)											
Phipps Emily E Np	Practitioner - Non-Primary Care Provider (PCP)											
Andramuno Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Cedeno Stacey V	Practitioner - Non-Primary Care Provider (PCP)											
Bowe Adraenne	Practitioner - Non-Primary Care Provider (PCP)											
Nobel Mehdi A	Practitioner - Non-Primary Care Provider (PCP)											
Martin Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)											
Leal Angel Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Calvin Chen-Hwan Wei	Practitioner - Non-Primary Care Provider (PCP)											
Mansour Ahmed Mansour	Practitioner - Non-Primary Care Provider (PCP)											
Esposito Mariah	Practitioner - Non-Primary Care Provider (PCP)											
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)											
La Voy James Earl	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)											
Roesser Stephanie Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Idicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)											
Toglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)											
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)											
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)											
Cartwright Robert Mclain	Practitioner - Non-Primary Care Provider (PCP)											
Wanderwall William	Practitioner - Non-Primary Care Provider (PCP)											
Celestin Gregory Cuthbert	Practitioner - Non-Primary Care Provider (PCP)											
Giudice Richard A	Practitioner - Non-Primary Care Provider (PCP)											
Jakubowski Rita Mary	Practitioner - Non-Primary Care Provider (PCP)											
Henry Mark W	Practitioner - Non-Primary Care Provider (PCP)											
Gujja Karthik Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Dang David T	Practitioner - Non-Primary Care Provider (PCP)											
Pessolano Ashley M	Practitioner - Non-Primary Care Provider (PCP)											
Than Naw Susan	Practitioner - Non-Primary Care Provider (PCP)											
Qiu Fen	Practitioner - Non-Primary Care Provider (PCP)											
Dori Ten Pa	Practitioner - Non-Primary Care Provider (PCP)											
Lalwani Anisha M	Practitioner - Non-Primary Care Provider (PCP)											
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)											
Abramson David	Practitioner - Non-Primary Care Provider (PCP)											
Chida Rakhshan M	Practitioner - Non-Primary Care Provider (PCP)											
Gannon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)											
Kadakia Sameep	Practitioner - Non-Primary Care Provider (PCP)											
Schwab Brian David	Practitioner - Non-Primary Care Provider (PCP)											
Azzi James	Practitioner - Non-Primary Care Provider (PCP)											
Newman Marissa	Practitioner - Non-Primary Care Provider (PCP)											
Diprisco Jovana	Practitioner - Non-Primary Care Provider (PCP)											
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)											
Koumasidis Pa Sarra	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mora Paola	Practitioner - Non-Primary Care Provider (PCP)											
Oneill Cara L	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Elvira	Practitioner - Non-Primary Care Provider (PCP)											
Owens Crystal	Practitioner - Non-Primary Care Provider (PCP)											
Law Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Motamed David B	Practitioner - Non-Primary Care Provider (PCP)											
Eze Pamela N	Practitioner - Non-Primary Care Provider (PCP)											
Khaitova Viktoriya	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport Irina	Practitioner - Non-Primary Care Provider (PCP)											
Nagy Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Genuth Rachel C	Practitioner - Non-Primary Care Provider (PCP)											
Mccarty Kristen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Lin Judith C	Practitioner - Non-Primary Care Provider (PCP)											
Servay Elsbet	Practitioner - Non-Primary Care Provider (PCP)											
Pulido Kristelle Olanka	Practitioner - Non-Primary Care Provider (PCP)											
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)											
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)											
Gale Gregory Mark	Practitioner - Non-Primary Care Provider (PCP)											
Sgroi Kristin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Jackson-Rabinowitz Claire Louise	Practitioner - Non-Primary Care Provider (PCP)											
Adelson Mireilla	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Parvin Synthia	Practitioner - Non-Primary Care Provider (PCP)											
Pilania Neha	Practitioner - Non-Primary Care Provider (PCP)											
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Rachael A	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)											
Kaiser Eric Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Kirsten Jonathan Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Malone Chemin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Layne Kristen Jaden	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Kera Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Ho Phuong Tu	Practitioner - Non-Primary Care Provider (PCP)											
Gunopawiro Jo Anne	Practitioner - Non-Primary Care Provider (PCP)											
Belyakova Ulyana	Practitioner - Non-Primary Care Provider (PCP)											
Nicholson Patricia Petreice	Practitioner - Non-Primary Care Provider (PCP)											
Katz Elena	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sandra L	Practitioner - Non-Primary Care Provider (PCP)											
Chu Michael H	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlene Kirk O	Practitioner - Non-Primary Care Provider (PCP)											
Xie Meikuen	Practitioner - Non-Primary Care Provider (PCP)											
Halter Jonathan E	Practitioner - Non-Primary Care Provider (PCP)											
Mcgeough Christina Ann	Practitioner - Non-Primary Care Provider (PCP)											
Teitcher Arielle	Practitioner - Non-Primary Care Provider (PCP)											
Shepard Benjamin M	Practitioner - Non-Primary Care Provider (PCP)											
Stathakes Larissa A	Practitioner - Non-Primary Care Provider (PCP)											
Ricci Rosamaria	Practitioner - Non-Primary Care Provider (PCP)											
Verde Anna	Practitioner - Non-Primary Care Provider (PCP)											
Sugay Joshua L	Practitioner - Non-Primary Care Provider (PCP)											
Naggar Nicole A	Practitioner - Non-Primary Care Provider (PCP)											
Gangoo Amanda K	Practitioner - Non-Primary Care Provider (PCP)											
Felcone Michael F	Practitioner - Non-Primary Care Provider (PCP)											
Cloutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)											
Barletta Nancy Montero	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Holly Kay	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)											
Lurch Mellessa N	Practitioner - Non-Primary Care Provider (PCP)											
Chen Zijian	Practitioner - Non-Primary Care Provider (PCP)											
Blidgen-Torres Audrey F	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Sherley	Practitioner - Non-Primary Care Provider (PCP)											
Latvinsky Lana	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Addo Evelyn	Practitioner - Non-Primary Care Provider (PCP)											
Gu Yongpeng	Practitioner - Non-Primary Care Provider (PCP)											
Cannon Maureen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Florine	Practitioner - Non-Primary Care Provider (PCP)											
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)											
Isseroff Tova Fischer	Practitioner - Non-Primary Care Provider (PCP)											
East Carolyn Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Tobik Sandra M	Practitioner - Non-Primary Care Provider (PCP)											
Kaban Nicole Lara	Practitioner - Non-Primary Care Provider (PCP)											
Barenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)											
Qadri Nadia Syeda	Practitioner - Non-Primary Care Provider (PCP)											
Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)											
Crook Emily	Practitioner - Non-Primary Care Provider (PCP)											
Lai Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Xu Lu Na	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jennifer Wai-Yin	Practitioner - Non-Primary Care Provider (PCP)											
Lee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)											
Pawa Sapna	Practitioner - Non-Primary Care Provider (PCP)											
Sparks Ann Martha	Practitioner - Non-Primary Care Provider (PCP)											
Celestin Dominique	Practitioner - Non-Primary Care Provider (PCP)											
Delplato Carmela Maria	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Marquita	Practitioner - Non-Primary Care Provider (PCP)											
Koenigsberg Noam Y	Practitioner - Non-Primary Care Provider (PCP)											
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)											
Yulis Irina	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Habeeb	Practitioner - Non-Primary Care Provider (PCP)											
Richard Kristy E	Practitioner - Non-Primary Care Provider (PCP)											
Husney Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Eric Adam	Practitioner - Non-Primary Care Provider (PCP)											
Bruck Elena	Practitioner - Non-Primary Care Provider (PCP)											
Tanenhaus Jini	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Reesa	Practitioner - Non-Primary Care Provider (PCP)											
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)											
Atanda Akeem	Practitioner - Non-Primary Care Provider (PCP)											
Shah Ankit R	Practitioner - Non-Primary Care Provider (PCP)											
Gold Ronit	Practitioner - Non-Primary Care Provider (PCP)											
Hopping Bryan T	Practitioner - Non-Primary Care Provider (PCP)											
Balzano Julie	Practitioner - Non-Primary Care Provider (PCP)											
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)											
Sanders Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Ileane Alicea	Practitioner - Non-Primary Care Provider (PCP)											
Matte Jennifer L	Practitioner - Non-Primary Care Provider (PCP)											
Moye Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Zahradnik Erin Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Whalen Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Rapp Jessica Mary	Practitioner - Non-Primary Care Provider (PCP)											
Wimmer Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Feuille Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											
Long Michele	Practitioner - Non-Primary Care Provider (PCP)											
Gozenput Galina	Practitioner - Non-Primary Care Provider (PCP)											
Puskas John Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Baldino Michael	Practitioner - Non-Primary Care Provider (PCP)											
Patel Rima D	Practitioner - Non-Primary Care Provider (PCP)											
Oishi Kimihoko	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Mara Elise	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Randi	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Thu-Ha T	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)											
Schiffer Roberta	Practitioner - Non-Primary Care Provider (PCP)											
Sinkar Tanvi Kishor	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Castanaro John	Practitioner - Non-Primary Care Provider (PCP)											
Bhimsen Tulawattie Devi	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joohyun	Practitioner - Non-Primary Care Provider (PCP)											
Iyarsami Antonio N	Practitioner - Non-Primary Care Provider (PCP)											
Park Ju Hyung	Practitioner - Non-Primary Care Provider (PCP)											
Chen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)											
Rainey Mary Chandler	Practitioner - Non-Primary Care Provider (PCP)											
Kranitzky Bethany Gaskill	Practitioner - Non-Primary Care Provider (PCP)											
Bazile Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)											
Li Henrietta	Practitioner - Non-Primary Care Provider (PCP)											
Boguslavskaya Valentina	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Peter L	Practitioner - Non-Primary Care Provider (PCP)											
Juliano Courtney Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Pour Trevor Robinson	Practitioner - Non-Primary Care Provider (PCP)											
Maglione Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Ramnandan Jeanetta	Practitioner - Non-Primary Care Provider (PCP)											
Clayton Lindsay Marie	Practitioner - Non-Primary Care Provider (PCP)											
Aliaga Leticia	Practitioner - Non-Primary Care Provider (PCP)											
Goschin Simona	Practitioner - Non-Primary Care Provider (PCP)											
Lee Alan W	Practitioner - Non-Primary Care Provider (PCP)											
Lappan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)											
Tran Christina Ngoc Tram	Practitioner - Non-Primary Care Provider (PCP)											
Rajnic Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Gildener-Leapman Neil	Practitioner - Non-Primary Care Provider (PCP)											
Tsankova Nadejda	Practitioner - Non-Primary Care Provider (PCP)											
Bhardwaj Aarti	Practitioner - Non-Primary Care Provider (PCP)											
Do Brian	Practitioner - Non-Primary Care Provider (PCP)											
Jermone Roy	Practitioner - Non-Primary Care Provider (PCP)											
George Vero	Practitioner - Non-Primary Care Provider (PCP)											
Kamthan Gautam	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Patil Ninad Mohan	Practitioner - Non-Primary Care Provider (PCP)											
Dwyer Chelsea Pa	Practitioner - Non-Primary Care Provider (PCP)											
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Tallaksen Linda	Practitioner - Non-Primary Care Provider (PCP)											
Desai Rajen Uday	Practitioner - Non-Primary Care Provider (PCP)											
Khattab Ahmed M	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)											
Knibbs Nakiyah Aisha	Practitioner - Non-Primary Care Provider (PCP)											
Tofts Ryu Peter Hambrook	Practitioner - Non-Primary Care Provider (PCP)											
Asha Abraham Np	Practitioner - Non-Primary Care Provider (PCP)											
Iloreta Alfred Marc Calo Jr	Practitioner - Non-Primary Care Provider (PCP)											
Ramdhani Ritesh Anand	Practitioner - Non-Primary Care Provider (PCP)											
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Escalon Miguel Xavier	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Klineova Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Spinner David A	Practitioner - Non-Primary Care Provider (PCP)											
Baker Shane	Practitioner - Non-Primary Care Provider (PCP)											
Degaetano Lauren Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Koch Lauren M	Practitioner - Non-Primary Care Provider (PCP)											
Colin Michael	Practitioner - Non-Primary Care Provider (PCP)											
Cranford Jeffrey Paul	Practitioner - Non-Primary Care Provider (PCP)											
Dow Lindsay Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Nayak Anupma	Practitioner - Non-Primary Care Provider (PCP)											
Chung Jenny H	Practitioner - Non-Primary Care Provider (PCP)											
Valente Diane Matos	Practitioner - Non-Primary Care Provider (PCP)											
Milman Lyudmila	Practitioner - Non-Primary Care Provider (PCP)											
Terrone Gillian D	Practitioner - Non-Primary Care Provider (PCP)											
Johnstone-Lyons Rita L	Practitioner - Non-Primary Care Provider (PCP)											
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)											
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)											
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)											
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)											
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)											
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)											
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)											
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)											
Cramer Kyle Nolan	Practitioner - Non-Primary Care Provider (PCP)											
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)											
Grinspan Ari Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Lee Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Medin Karen Louise	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Timothy F N	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Janice M	Practitioner - Non-Primary Care Provider (PCP)											
Gulko Percio	Practitioner - Non-Primary Care Provider (PCP)											
Naib Tara	Practitioner - Non-Primary Care Provider (PCP)											
Demieri Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Moniz Harold	Practitioner - Non-Primary Care Provider (PCP)											
Davydov Oksana	Practitioner - Non-Primary Care Provider (PCP)											
Su Emiily	Practitioner - Non-Primary Care Provider (PCP)											
Dass Punam	Practitioner - Non-Primary Care Provider (PCP)											
Carabello Blase	Practitioner - Non-Primary Care Provider (PCP)											
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Hackett Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Angeles	Practitioner - Non-Primary Care Provider (PCP)											
Bhana Suleman	Practitioner - Non-Primary Care Provider (PCP)											
Chen David	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Abulfaraj Moaz	Practitioner - Non-Primary Care Provider (PCP)											
Gluzman Nelli	Practitioner - Non-Primary Care Provider (PCP)											
Hazeghi Javad	Practitioner - Non-Primary Care Provider (PCP)											
Gill Gurpreet	Practitioner - Non-Primary Care Provider (PCP)											
Kirchhoff Carl	Practitioner - Non-Primary Care Provider (PCP)											
Heins Becky Ann	Practitioner - Non-Primary Care Provider (PCP)											
Kumar Neel	Practitioner - Non-Primary Care Provider (PCP)											
Xie Minhui	Practitioner - Non-Primary Care Provider (PCP)											
Malik Aaqib	Practitioner - Non-Primary Care Provider (PCP)											
Coward Christine	Practitioner - Non-Primary Care Provider (PCP)											
Phyu Sabai	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Khanna Ila	Practitioner - Non-Primary Care Provider (PCP)											
Zhuang Minsheng	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Rose-There	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Louis	Practitioner - Non-Primary Care Provider (PCP)											
Wicker Jordan	Practitioner - Non-Primary Care Provider (PCP)											
Maule Cordell Laferne	Practitioner - Non-Primary Care Provider (PCP)											
Berman Michael	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Andrew Todd	Practitioner - Non-Primary Care Provider (PCP)											
Coyle Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Raj	Practitioner - Non-Primary Care Provider (PCP)											
Guttman Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ian Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Rabinovich Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Koo Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Arroyo Hansel	Practitioner - Non-Primary Care Provider (PCP)											
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)											
Scott Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Bhavsar Rajesh	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Aliyeva Nargiz	Practitioner - Non-Primary Care Provider (PCP)											
Gill Felicia Ann	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Eric	Practitioner - Non-Primary Care Provider (PCP)											
Kenia Rachna	Practitioner - Non-Primary Care Provider (PCP)											
Vohra Rishi	Practitioner - Non-Primary Care Provider (PCP)											
Mirensky Tamar	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Seema	Practitioner - Non-Primary Care Provider (PCP)											
Hodulik Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Reiff-Pasarew Faye	Practitioner - Non-Primary Care Provider (PCP)											
Reish Richard	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Singla Montish	Practitioner - Non-Primary Care Provider (PCP)											
Naymagon Steven	Practitioner - Non-Primary Care Provider (PCP)											
Probst Marc	Practitioner - Non-Primary Care Provider (PCP)											
Blanchard Karen	Practitioner - Non-Primary Care Provider (PCP)											
Vo An	Practitioner - Non-Primary Care Provider (PCP)											
Rappisi Kristen D	Practitioner - Non-Primary Care Provider (PCP)											
Peck Colleen M	Practitioner - Non-Primary Care Provider (PCP)											
Radkani Pejman	Practitioner - Non-Primary Care Provider (PCP)											
Cordova Matthew Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Singavarapu Avinash	Practitioner - Non-Primary Care Provider (PCP)											
Livingston-Olson Tara B	Practitioner - Non-Primary Care Provider (PCP)											
Shestack Adam E	Practitioner - Non-Primary Care Provider (PCP)											
Yeung John	Practitioner - Non-Primary Care Provider (PCP)											
Soones Tacara	Practitioner - Non-Primary Care Provider (PCP)											
Chokshi Niti Y	Practitioner - Non-Primary Care Provider (PCP)											
Angus Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Arenstein Toni I	Practitioner - Non-Primary Care Provider (PCP)											
Tierney Lauren C	Practitioner - Non-Primary Care Provider (PCP)											
Shawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)											
Anand Anjoli	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)											
Macri Mirtha J	Practitioner - Non-Primary Care Provider (PCP)											
Trlica Kara L	Practitioner - Non-Primary Care Provider (PCP)											
Iazzetti Loretta	Practitioner - Non-Primary Care Provider (PCP)											
Menon Madhav C	Practitioner - Non-Primary Care Provider (PCP)											
Lavine Elyse	Practitioner - Non-Primary Care Provider (PCP)											
Longtine Janina Ann	Practitioner - Non-Primary Care Provider (PCP)											
Hansen Thoms Paul	Practitioner - Non-Primary Care Provider (PCP)											
Schimler Michael E	Practitioner - Non-Primary Care Provider (PCP)											
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)											
Caces Phyllis Adrienne R	Practitioner - Non-Primary Care Provider (PCP)											
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)											
Rattan Gurjeev	Practitioner - Non-Primary Care Provider (PCP)											
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)											
Gaba Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Arabov Yosif	Practitioner - Non-Primary Care Provider (PCP)											
Mcnamara Shannon Ohern	Practitioner - Non-Primary Care Provider (PCP)											
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											
Piazza Ashley G	Practitioner - Non-Primary Care Provider (PCP)											
Abeckaser Anat	Practitioner - Non-Primary Care Provider (PCP)											
Ng Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoud Mohamad	Practitioner - Non-Primary Care Provider (PCP)											
Geller Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Wright Melissa Denise	Practitioner - Non-Primary Care Provider (PCP)											
Renteria-Azevedo Anne	Practitioner - Non-Primary Care Provider (PCP)											
Cardamona Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Sheikin Noa	Practitioner - Non-Primary Care Provider (PCP)											
Avitable Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Nadar Christina	Practitioner - Non-Primary Care Provider (PCP)											
Dadvand Laila	Practitioner - Non-Primary Care Provider (PCP)											
Wu Amy	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ienopoli Sabatino	Practitioner - Non-Primary Care Provider (PCP)											
Mahdi Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Motivala Soriaya	Practitioner - Non-Primary Care Provider (PCP)											
Odes Lyubov N	Practitioner - Non-Primary Care Provider (PCP)											
Shulman Evan	Practitioner - Non-Primary Care Provider (PCP)											
Yousseff Osama H	Practitioner - Non-Primary Care Provider (PCP)											
Kandarakis Stylianos Artemios	Practitioner - Non-Primary Care Provider (PCP)											
Fahmy Ramy Hany Fouad	Practitioner - Non-Primary Care Provider (PCP)											
Vairavamurthy Darshan	Practitioner - Non-Primary Care Provider (PCP)											
Lamarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)											
Odedeyi Kehinde Olamide	Practitioner - Non-Primary Care Provider (PCP)											
Gerz Erika Antoinette	Practitioner - Non-Primary Care Provider (PCP)											
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Sheref E	Practitioner - Non-Primary Care Provider (PCP)											
Saunders Convard Alicia C	Practitioner - Non-Primary Care Provider (PCP)											
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)											
Markman Lisa Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Adam P Grant	Practitioner - Non-Primary Care Provider (PCP)											
Varughese Christopher J	Practitioner - Non-Primary Care Provider (PCP)											
Anik Karishma Amina	Practitioner - Non-Primary Care Provider (PCP)											
Davis David J	Practitioner - Non-Primary Care Provider (PCP)											
Jean A Frederic Pa	Practitioner - Non-Primary Care Provider (PCP)											
Miller James	Practitioner - Non-Primary Care Provider (PCP)											
Gilleran Suzanne M	Practitioner - Non-Primary Care Provider (PCP)											
Rossettie Kate P	Practitioner - Non-Primary Care Provider (PCP)											
Albertini Elizabeth Streicker	Practitioner - Non-Primary Care Provider (PCP)											
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)											
Gruen Alison	Practitioner - Non-Primary Care Provider (PCP)											
Pintova Sofya	Practitioner - Non-Primary Care Provider (PCP)											
Yan Yuhui	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Matthen	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Carluccio Alessia	Practitioner - Non-Primary Care Provider (PCP)											
Ojo-Carons Mary	Practitioner - Non-Primary Care Provider (PCP)											
Bailly Edward	Practitioner - Non-Primary Care Provider (PCP)											
Dangayach Neha	Practitioner - Non-Primary Care Provider (PCP)											
Coca Steven	Practitioner - Non-Primary Care Provider (PCP)											
Thiboutot Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Memon Sehrish	Practitioner - Non-Primary Care Provider (PCP)											
Linhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)											
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Orlando Barbara Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Adebayo Adebukola	Practitioner - Non-Primary Care Provider (PCP)											
Valerice Stania	Practitioner - Non-Primary Care Provider (PCP)											
Saint-Thomas Nagela F	Practitioner - Non-Primary Care Provider (PCP)											
Park Koji	Practitioner - Non-Primary Care Provider (PCP)											
Pongracz Brian Amherst	Practitioner - Non-Primary Care Provider (PCP)											
Lowenthal Kate Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Suozzo Dana Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Volfson Marina	Practitioner - Non-Primary Care Provider (PCP)											
Hoang Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Ortiz Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Ranvier Gustavo G	Practitioner - Non-Primary Care Provider (PCP)											
Manaqibwala Moiz	Practitioner - Non-Primary Care Provider (PCP)											
Pieh Nyota May	Practitioner - Non-Primary Care Provider (PCP)											
Peterson Shane Ember	Practitioner - Non-Primary Care Provider (PCP)											
Mathews Shyama Sara	Practitioner - Non-Primary Care Provider (PCP)											
Cajuste Muriel	Practitioner - Non-Primary Care Provider (PCP)											
Choua Clement	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Trinh T	Practitioner - Non-Primary Care Provider (PCP)											
Shouhed Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Colman Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Sarnelli Crissaris	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Latmore Malikah	Practitioner - Non-Primary Care Provider (PCP)											
Perkins Anthony Ray	Practitioner - Non-Primary Care Provider (PCP)											
Doty Nora J	Practitioner - Non-Primary Care Provider (PCP)											
Morocco Sarah B	Practitioner - Non-Primary Care Provider (PCP)											
Marti Sanchez Josep	Practitioner - Non-Primary Care Provider (PCP)											
Tastet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)											
Mahoney Bryan Patrick	Practitioner - Non-Primary Care Provider (PCP)											
Andrade Allen D	Practitioner - Non-Primary Care Provider (PCP)											
Dumont Tania	Practitioner - Non-Primary Care Provider (PCP)											
Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)											
Nottingham Fatima I	Practitioner - Non-Primary Care Provider (PCP)											
Nicastri Daniel Gilbert	Practitioner - Non-Primary Care Provider (PCP)											
Cherezova Diana	Practitioner - Non-Primary Care Provider (PCP)											
Tsega Surafel	Practitioner - Non-Primary Care Provider (PCP)											
Syros Georgios	Practitioner - Non-Primary Care Provider (PCP)											
Chai Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Dubinsky Marla Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Havryliuk Tatiana	Practitioner - Non-Primary Care Provider (PCP)											
Tun Nilar	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Jessica Ann	Practitioner - Non-Primary Care Provider (PCP)											
Yanagawa Robert Kei	Practitioner - Non-Primary Care Provider (PCP)											
Lim-Sulit Nanita F	Practitioner - Non-Primary Care Provider (PCP)											
Kubart Nicole Rose	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)											
Heath Candrice Rachelle	Practitioner - Non-Primary Care Provider (PCP)											
Hollinger Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Qian Cheng	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Kristin A	Practitioner - Non-Primary Care Provider (PCP)											
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Medlej Kamal	Practitioner - Non-Primary Care Provider (PCP)											
Mckelvey Jennifer S	Practitioner - Non-Primary Care Provider (PCP)											
Bhatty Sanaa T	Practitioner - Non-Primary Care Provider (PCP)											
Hashemi Ghonche	Practitioner - Non-Primary Care Provider (PCP)											
Mcwalters Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Samach Ariel	Practitioner - Non-Primary Care Provider (PCP)											
Spencer Julie	Practitioner - Non-Primary Care Provider (PCP)											
Jordan Adrienne Christine	Practitioner - Non-Primary Care Provider (PCP)											
Skinner Carly	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Hines Elizabeth Quaal	Practitioner - Non-Primary Care Provider (PCP)											
Butler Toni C	Practitioner - Non-Primary Care Provider (PCP)											
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Wall Emma Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed Shahana	Practitioner - Non-Primary Care Provider (PCP)											
Acker Kai Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Baranchuk Nadia Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Schlachter Leslie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Liu Jerry Tsuning	Practitioner - Non-Primary Care Provider (PCP)											
Tunick David	Practitioner - Non-Primary Care Provider (PCP)											
Scottrosenberg,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
Merrell Woodson Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Huang Chenchan	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Pinero Joseph Ray	Practitioner - Non-Primary Care Provider (PCP)											
Pisani Laura	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Sandradiaz	Practitioner - Non-Primary Care Provider (PCP)											
Bobrafyne,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Bertiz Tracy Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Kolker Valentina	Practitioner - Non-Primary Care Provider (PCP)											
Bonura Jessica A	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Eanlischin-Smith	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Raymundofermin,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Duvivier Diane	Practitioner - Non-Primary Care Provider (PCP)											
Straccia Heather	Practitioner - Non-Primary Care Provider (PCP)											
Brostowitz Anna	Practitioner - Non-Primary Care Provider (PCP)											
Dianapineda	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kamath Suchitra	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Diemthuy Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Welch Kate	Practitioner - Non-Primary Care Provider (PCP)											
Juliemannas	Practitioner - Non-Primary Care Provider (PCP)											
Ariesmeng-Weiliao,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Tam Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Aycart Samantha N	Practitioner - Non-Primary Care Provider (PCP)											
Merino David A	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Richard	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Swati	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Thomas I	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ivymesser,C.D.N	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Khushbumodh,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Nicholson Tara Anne	Practitioner - Non-Primary Care Provider (PCP)											
Steer Steven Allen	Practitioner - Non-Primary Care Provider (PCP)											
O'Boyle Margaret M	Practitioner - Non-Primary Care Provider (PCP)											
Colon Modesto J	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kathrynryan	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Baskin David Sathya	Practitioner - Non-Primary Care Provider (PCP)											
Chung Michael Sungjae	Practitioner - Non-Primary Care Provider (PCP)											
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ho Taihang	Practitioner - Non-Primary Care Provider (PCP)											
Irinagillett	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Perez,Diana,Np	Practitioner - Non-Primary Care Provider (PCP)											
Harsany Amy	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Dienstag Bill D	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Laurenbrown,Otr/L	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kinoshita Shiori	Practitioner - Non-Primary Care Provider (PCP)											
Donnao'Malley,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
White-Edwards Judith	Practitioner - Non-Primary Care Provider (PCP)											
Sekhon Lucky	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Lee Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Surti Aarti	Practitioner - Non-Primary Care Provider (PCP)											
Silverman,Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Jarrett Kelly Andre Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mocco J	Practitioner - Non-Primary Care Provider (PCP)											
Maureenfischer	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rayliu,Otr/L	Practitioner - Non-Primary Care Provider (PCP)											
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Katz Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Jameshayes	Practitioner - Non-Primary Care Provider (PCP)											
Mimiogawa-Spigland	Practitioner - Non-Primary Care Provider (PCP)											
Navarro Thelma Myers	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)											
Enekwechi Nonso Ekene	Practitioner - Non-Primary Care Provider (PCP)											
Williamsmith	Practitioner - Non-Primary Care Provider (PCP)											
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)											
Renatashiloah,Rd	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Herrera Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Farrukh	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Blouin Amanda Germaine	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Oswald Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)											
Sharrieff Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Wagner,Rita,Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Vincci Ngan	Practitioner - Non-Primary Care Provider (PCP)											
Mella Maria Teresa	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Warrenjpires,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Candice Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Glaser Jordan	Practitioner - Non-Primary Care Provider (PCP)											
Franco-Akel Alberto Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Aquino,Kylie	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Yasmin Genevieve	Practitioner - Non-Primary Care Provider (PCP)											
Noryang Tenzin	Practitioner - Non-Primary Care Provider (PCP)											
Yeung Helen Hai Min	Practitioner - Non-Primary Care Provider (PCP)											
Deborahoyedeji	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Gibson Charlisa	Practitioner - Non-Primary Care Provider (PCP)											
Cochran Lynn E	Practitioner - Non-Primary Care Provider (PCP)											
Burton Hannah M	Practitioner - Non-Primary Care Provider (PCP)											
Deroche Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Clements Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Duff,Cassandra	Practitioner - Non-Primary Care Provider (PCP)											
Bhatnagar Akash	Practitioner - Non-Primary Care Provider (PCP)											
Michellelang,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Meadows Travis Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Michael	Practitioner - Non-Primary Care Provider (PCP)											
Heidilynch	Practitioner - Non-Primary Care Provider (PCP)											
Sachs Bracha Yaffa	Practitioner - Non-Primary Care Provider (PCP)											
Chew Kit-Ling Miss	Practitioner - Non-Primary Care Provider (PCP)											
Ramcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
George Andrea L	Practitioner - Non-Primary Care Provider (PCP)											
Kristihickey-Vigilante,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Zinberg Adele Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Altschul Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Scripps Tessa Browning	Practitioner - Non-Primary Care Provider (PCP)											
Lang Stephanie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Matsuki Takashi	Practitioner - Non-Primary Care Provider (PCP)											
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)											
Ho Yan Wood	Practitioner - Non-Primary Care Provider (PCP)											
Ebonyksmalls	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Radiantsmalls,R.N.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Slovis Benjamin H	Practitioner - Non-Primary Care Provider (PCP)											
Jafri Syed	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rice Timothy Reynolds	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)											
Shaneking	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lindagrunbaum	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Semenovskaya Zina	Practitioner - Non-Primary Care Provider (PCP)											
Hussain,Syedasif,Md	Practitioner - Non-Primary Care Provider (PCP)											
Baxter Peter Carl	Practitioner - Non-Primary Care Provider (PCP)											
Gutierrez Gary M	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Abi Aad Simon	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Armenabrown,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Heller Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Laverenemerritt-Morrison	Practitioner - Non-Primary Care Provider (PCP)											
Sidor Mardoche	Practitioner - Non-Primary Care Provider (PCP)											
Marotta Michael Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Cascetta Krystal Pauline	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓				✓				✓		
Lyn Michelle S	Practitioner - Non-Primary Care Provider (PCP)											
Meghanmanderson	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Amy I Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Karenformato,R.D.	Practitioner - Non-Primary Care Provider (PCP)											
Rosendale,Robin	Practitioner - Non-Primary Care Provider (PCP)											
Altman Sam	Practitioner - Non-Primary Care Provider (PCP)											
Mankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)											
Merson Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Seales-Bailey Chloe	Practitioner - Non-Primary Care Provider (PCP)											
Sethlerea,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Crumbley Terry Deshawn	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Levatino Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Halene Tobias Bernhard	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Julie	Practitioner - Non-Primary Care Provider (PCP)											
Stevens Nicholas Stamer	Practitioner - Non-Primary Care Provider (PCP)											
Carey Abigail S	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Leslie Quinn Taryn Cobbs	Practitioner - Non-Primary Care Provider (PCP)											
Basdeo Donald	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Stern Eric Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Khan Nudrat	Practitioner - Non-Primary Care Provider (PCP)											
Filmore,Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Wayne Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Charlesmadray	Practitioner - Non-Primary Care Provider (PCP)											
Carolnocella,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
Dershowitz Meir Z	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Nasen	Practitioner - Non-Primary Care Provider (PCP)											
Raj Eva	Practitioner - Non-Primary Care Provider (PCP)											
Varvara Maria	Practitioner - Non-Primary Care Provider (PCP)											
Talbi Amanda Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Abdelrahman Hanan	Practitioner - Non-Primary Care Provider (PCP)											
Santiago,Katheryne	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sobral Filipe Anacleto	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Gabriela	Practitioner - Non-Primary Care Provider (PCP)											
Mariotti Gabriele	Practitioner - Non-Primary Care Provider (PCP)											
Amoroso Nicholas Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Jilliansarandrea	Practitioner - Non-Primary Care Provider (PCP)											
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)											
Charles Katherine Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Degiarde Massimo Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Diana Dejesus	Practitioner - Non-Primary Care Provider (PCP)											
Winstonjoseph	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Sarun Varughese	Practitioner - Non-Primary Care Provider (PCP)											
Merrill Madeline	Practitioner - Non-Primary Care Provider (PCP)											
Davidov Anna	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harinder Pal	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Axt Lindsey E	Practitioner - Non-Primary Care Provider (PCP)											
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)											
Huang Tiangui	Practitioner - Non-Primary Care Provider (PCP)											
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)											
Bietry Raymond Emile	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Guthrie Clayton	Practitioner - Non-Primary Care Provider (PCP)											
Musleh Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Casasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)											
Patel Devina	Practitioner - Non-Primary Care Provider (PCP)											
Battista James Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Eggert Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Astwood Jesse	Practitioner - Non-Primary Care Provider (PCP)											
Guia Howard	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Dairon Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Preval Angenie	Practitioner - Non-Primary Care Provider (PCP)											
Baum Sabra	Practitioner - Non-Primary Care Provider (PCP)											
Haber Elliot Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Hamlet Danae	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Romain Sandie	Practitioner - Non-Primary Care Provider (PCP)											
Dunn Mona L	Practitioner - Non-Primary Care Provider (PCP)											
Yu Lo	Practitioner - Non-Primary Care Provider (PCP)											
Stein Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Olorunnisomo Vincent Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Wiesel Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Barai Manasvi	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Sandler Raymond Md	Practitioner - Non-Primary Care Provider (PCP)											
Deidrecoye,Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Fitterman Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Lisa	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Goldfinger Judith	Practitioner - Non-Primary Care Provider (PCP)											
Lala Moinakhtar	Practitioner - Non-Primary Care Provider (PCP)											
Amelmohamedwhiteside,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Tomita Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Nadkarni Girish Nitin	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Durant Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Michelefeldman,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Hammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Datta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Jossen Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Larryblackmore	Practitioner - Non-Primary Care Provider (PCP)											
Discepola Paul H	Practitioner - Non-Primary Care Provider (PCP)											
Preeshagul Isabel Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Difiore Maria A	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Diannedaniels,Cota	Practitioner - Non-Primary Care Provider (PCP)											
Strickler Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Jenniferstafford	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kotkin Sean	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mon Myat Myat Md	Practitioner - Non-Primary Care Provider (PCP)											
Viloria Edermiro Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mir Sadaf Nasim	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)											
Billington Kaitlyn E	Practitioner - Non-Primary Care Provider (PCP)											
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Stacibryson	Practitioner - Non-Primary Care Provider (PCP)											
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Emmanuelekeke	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Moulton-Levy Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Leeds Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Shah Anar D	Practitioner - Non-Primary Care Provider (PCP)											
Julieshoup	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
El-Gasim Mahmood	Practitioner - Non-Primary Care Provider (PCP)											
Sommovilla Nili	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Spiguel Eugenie A	Practitioner - Non-Primary Care Provider (PCP)											
Dutt Michael C	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Edman Maria Dr.	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sinanan Indra	Practitioner - Non-Primary Care Provider (PCP)											
Katz Anne	Practitioner - Non-Primary Care Provider (PCP)											
Lawrencearistizabal	Practitioner - Non-Primary Care Provider (PCP)											
Bentsianov Sari	Practitioner - Non-Primary Care Provider (PCP)											
Bates Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Hermos Julia	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Raad,Munib	Practitioner - Non-Primary Care Provider (PCP)											
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Akuamoah Latrice Akosua	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Geier Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Shah Lesha Dilip	Practitioner - Non-Primary Care Provider (PCP)											
Kreymer Yelena Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Mcdonald Brendan	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Yacoub Rabi	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Soniaaracena	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Fletcher John W	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Zachariah Jips John	Practitioner - Non-Primary Care Provider (PCP)											
Colon Vilar Giancarlo	Practitioner - Non-Primary Care Provider (PCP)											
Sararabinowitz,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Turner Alyson Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)											
Lukose,James,Pa	Practitioner - Non-Primary Care Provider (PCP)											
Flournoy Sherri Michele	Practitioner - Non-Primary Care Provider (PCP)											
Joycebernarbo	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓				✓				✓		
Costales Theresa Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Ariannamartinez	Practitioner - Non-Primary Care Provider (PCP)											
Roberts Tahneemarie	Practitioner - Non-Primary Care Provider (PCP)											
Carrera-Alvarez Amanda Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)											
Richardzbytniewski,Otr/L	Practitioner - Non-Primary Care Provider (PCP)											
Liao Janice	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Yaghoubian Sanam	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Vasquez Peter A	Practitioner - Non-Primary Care Provider (PCP)											
Al Azzi Yorg	Practitioner - Non-Primary Care Provider (PCP)											
Berkowitz Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Valdez Annette	Practitioner - Non-Primary Care Provider (PCP)											
Brown Caroline M Csw	Practitioner - Non-Primary Care Provider (PCP)											
Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)											
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)											
Bengtsen Erik Halden	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Alana C	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Nicole L	Practitioner - Non-Primary Care Provider (PCP)											
Madelinecepeda	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Esther Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Santos,Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Jeanne Marie	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sonmez Halis	Practitioner - Non-Primary Care Provider (PCP)											
Herrmann Simcha	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ravikumar Aarti	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rasamny Linley	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Nugent William	Practitioner - Non-Primary Care Provider (PCP)											
Lakhani Shamsah	Practitioner - Non-Primary Care Provider (PCP)											
Mirnasambula,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Menna Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Rachelleveasley,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Kellyscott	Practitioner - Non-Primary Care Provider (PCP)											
Ohagan Andrew H	Practitioner - Non-Primary Care Provider (PCP)											
Kernan Tracy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Nagar Michael Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Suzannecalvert	Practitioner - Non-Primary Care Provider (PCP)											
Finn Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)											
Capparelli Alicia K	Practitioner - Non-Primary Care Provider (PCP)											
Gheitani Pegah	Practitioner - Non-Primary Care Provider (PCP)											
Lerman Svetlana	Practitioner - Non-Primary Care Provider (PCP)											
Dashakouzenetsova	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarland Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Livshits Julia	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Chalker Dana F	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rafaelramos	Practitioner - Non-Primary Care Provider (PCP)											
Melissacarty	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Beddoe Dottino Ann Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Melissabenzuly,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Dhawan Vikram	Practitioner - Non-Primary Care Provider (PCP)											
Barbara Heath	Practitioner - Non-Primary Care Provider (PCP)											
Batshevamargolis,Rn	Practitioner - Non-Primary Care Provider (PCP)											
Tun Khine	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Christopher O'Connor	Practitioner - Non-Primary Care Provider (PCP)											
Steele Justin Gregory	Practitioner - Non-Primary Care Provider (PCP)											
He Wei	Practitioner - Non-Primary Care Provider (PCP)											
Mccarthy Dayna	Practitioner - Non-Primary Care Provider (PCP)											
Anthonymarucci,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Reneenovello	Practitioner - Non-Primary Care Provider (PCP)											
Blissett Kecia-Ann May	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jian Mei	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rousselot,Anne	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Qayyum Roomana	Practitioner - Non-Primary Care Provider (PCP)											
Micelotta Noa	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Garybutchen	Practitioner - Non-Primary Care Provider (PCP)											
Hew Lorna Marie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Bhutia Tiye Meryt	Practitioner - Non-Primary Care Provider (PCP)											
Lloyd,Rosalind	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mawhirt Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Szeinuk Jaime	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Delson Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Karpoff Marissa	Practitioner - Non-Primary Care Provider (PCP)											
Chan Fung Michael	Practitioner - Non-Primary Care Provider (PCP)											
Andreanimmons	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Christine Miss	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Levin Yulia	Practitioner - Non-Primary Care Provider (PCP)											
Hamburger Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kiraglasteine,Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Kemether Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Sussman Shawn J Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Reneefoglia-Petrara,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Yoletteloiseau,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)											
Lee Steven	Practitioner - Non-Primary Care Provider (PCP)											
Labbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Richard Ian	Practitioner - Non-Primary Care Provider (PCP)											
Boguslavskiy Boris	Practitioner - Non-Primary Care Provider (PCP)											
Amadihannah	Practitioner - Non-Primary Care Provider (PCP)											
Gwengoodman,M.S.,R.D.,Cn	Practitioner - Non-Primary Care Provider (PCP)											
Otsuka Hatsuko Miss	Practitioner - Non-Primary Care Provider (PCP)											
Thelmaking,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Lowery Stephen James	Practitioner - Non-Primary Care Provider (PCP)											
Hakimzada Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Kaplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Swain Gary	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Likhterov Ilya	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓				✓				✓		
Treitel Stuart Allan	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Teodore Maturo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Grullon Belkys	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Dou Si Yan D	Practitioner - Non-Primary Care Provider (PCP)											
Mattimore Melissa Diane	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Justinparker,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Tsimoyianis Christie Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Sikalas Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Shah Meera	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Casey Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Markagosto,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Natashadavid-Hays,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Susanmcmahon,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
Shifrarubin,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)											
Ayres-Heaton,Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Bacigalupi Robert	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan-Lewis Emma Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Hou Patrick Chang	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Doctor Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Brian Kearney	Practitioner - Non-Primary Care Provider (PCP)											
Waintraub Daniel Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Wood Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Stone Lindsay Erin	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kevinsupple,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Lim James Young Hoon	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Ruth M	Practitioner - Non-Primary Care Provider (PCP)											
Dinorahlombana,L.M.S.W	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Adams Benjamin Donald	Practitioner - Non-Primary Care Provider (PCP)											
Pawale Amit Audumbar	Practitioner - Non-Primary Care Provider (PCP)											
Mclaughlin Jonathan Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Pohja Ervin	Practitioner - Non-Primary Care Provider (PCP)											
Hartzog Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Bresler Priscilla Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mcgovern Peter	Practitioner - Non-Primary Care Provider (PCP)											
Hopevaughan	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Vikrum	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ratcliffe Justin Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Colantoni Matthew S	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Morrison Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Woodrell Christopher David	Practitioner - Non-Primary Care Provider (PCP)											
Gonzales,Julio	Practitioner - Non-Primary Care Provider (PCP)											
Tsai Josephine	Practitioner - Non-Primary Care Provider (PCP)											
Kominos Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ko Huai-Bin	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)											
Aaranbrookedrake	Practitioner - Non-Primary Care Provider (PCP)											
Cynthiarodriguez	Practitioner - Non-Primary Care Provider (PCP)											
Salmarahimi	Practitioner - Non-Primary Care Provider (PCP)											
Kopple-Perry Hart Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Skalina Nicole A	Practitioner - Non-Primary Care Provider (PCP)											
Nightingale Andrew Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Xian Sandy	Practitioner - Non-Primary Care Provider (PCP)											
Gomori Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Ryanungaro	Practitioner - Non-Primary Care Provider (PCP)											
Dudas Melissa Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Luzestherliriano-Ward	Practitioner - Non-Primary Care Provider (PCP)											
Tolba Khaled Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sanjosh	Practitioner - Non-Primary Care Provider (PCP)											
Antonellacaggiano,M.S.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Rahal Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Kristina	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kaimcbride	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Deborahorlan-Marcus,M.S.,Ccc-A	Practitioner - Non-Primary Care Provider (PCP)											
Chapman Eugenia Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Aliciam.Hurtado	Practitioner - Non-Primary Care Provider (PCP)											
Asher Megan	Practitioner - Non-Primary Care Provider (PCP)											
Beyda Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Tarascheiner,C.D.N	Practitioner - Non-Primary Care Provider (PCP)											
Ragam Ashwinee	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Blaize David	Practitioner - Non-Primary Care Provider (PCP)											
Suzannem.Connolly	Practitioner - Non-Primary Care Provider (PCP)											
Stevenmichaelkoehler	Practitioner - Non-Primary Care Provider (PCP)											
An Seonhee	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)											
Danv.Iosifescu	Practitioner - Non-Primary Care Provider (PCP)											
Mount Sinai Medical Center	Practitioner - Non-Primary Care Provider (PCP)											
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)											
Meliambro Krisitn Ann	Practitioner - Non-Primary Care Provider (PCP)											
Uy Phillip Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Amandakatemacaluso,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Winzelbergjay	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Manhpham	Practitioner - Non-Primary Care Provider (PCP)											
Sawant Ashwin Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Wang Hongyin	Practitioner - Non-Primary Care Provider (PCP)											
Han Daniel Kyung	Practitioner - Non-Primary Care Provider (PCP)											
Bai Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Golant Alexandra Kerner	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Figueroa Laura	Practitioner - Non-Primary Care Provider (PCP)											
Trainor-O'Malley Peggy Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Ramonsantaliz	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Lee Tricia D	Practitioner - Non-Primary Care Provider (PCP)											
Nicolaebarbulescu	Practitioner - Non-Primary Care Provider (PCP)											
Stewart Robert David	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Gilman Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Liaw Bobby	Practitioner - Non-Primary Care Provider (PCP)											
Tyson Jasmina	Practitioner - Non-Primary Care Provider (PCP)											
Saeed Madeeha	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mount Sinai Hospital	Practitioner - Non-Primary Care Provider (PCP)											
Cogan Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Dewitt William Liddell	Practitioner - Non-Primary Care Provider (PCP)											
Minakshirajpoot	Practitioner - Non-Primary Care Provider (PCP)											
Jaclyne.Tucker	Practitioner - Non-Primary Care Provider (PCP)											
Natelson Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Sikorski Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Slater Brian Kristoffer	Practitioner - Non-Primary Care Provider (PCP)											
Villanueva Erika	Practitioner - Non-Primary Care Provider (PCP)											
Susuaung	Practitioner - Non-Primary Care Provider (PCP)											
Beniaminovitz Amnon	Practitioner - Non-Primary Care Provider (PCP)											
Iskandar Mazen	Practitioner - Non-Primary Care Provider (PCP)											
Mastanduono Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)											
Polis Laurie J Md	Practitioner - Non-Primary Care Provider (PCP)											
All Shetawi Al Haitham	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tamarathompson	Practitioner - Non-Primary Care Provider (PCP)											
Presman Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Herscher Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Underwood Nicolle	Practitioner - Non-Primary Care Provider (PCP)											
Jaimej.Michalski	Practitioner - Non-Primary Care Provider (PCP)											
Ratliff Jeffrey B	Practitioner - Non-Primary Care Provider (PCP)											
Wang Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Andrewj.Ciancimino	Practitioner - Non-Primary Care Provider (PCP)											
Jilpapatel,Pa	Practitioner - Non-Primary Care Provider (PCP)											
Green Marcel	Practitioner - Non-Primary Care Provider (PCP)											
Ungar Allison Kay	Practitioner - Non-Primary Care Provider (PCP)											
Francescasciscenti	Practitioner - Non-Primary Care Provider (PCP)											
Vanager Equarm	Practitioner - Non-Primary Care Provider (PCP)											
Sauler Allison Jeddis	Practitioner - Non-Primary Care Provider (PCP)											
Kalan,Audreym.,Np	Practitioner - Non-Primary Care Provider (PCP)											
Nivmor	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Jatinder	Practitioner - Non-Primary Care Provider (PCP)											
Juliew.Fung	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Nerantzakis George	Practitioner - Non-Primary Care Provider (PCP)											
Ali Aneeza	Practitioner - Non-Primary Care Provider (PCP)											
Lutter-Hoppenheim Martine	Practitioner - Non-Primary Care Provider (PCP)											
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)											
Andreacalabrese	Practitioner - Non-Primary Care Provider (PCP)											
Ruane Jennifer Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Daniella Lalmiev	Practitioner - Non-Primary Care Provider (PCP)											
Dobrowski Katie Miss	Practitioner - Non-Primary Care Provider (PCP)											
Starc Michael Thomas	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hernandez Prera Juan	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓				✓				✓		
Jonengbretson	Practitioner - Non-Primary Care Provider (PCP)											
Antonias.New	Practitioner - Non-Primary Care Provider (PCP)											
Henry Sean	Practitioner - Non-Primary Care Provider (PCP)											
Shendrik Irina	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Glennis Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Eckroth Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Gunja Murtuza Zakir	Practitioner - Non-Primary Care Provider (PCP)											
Levesque Annie	Practitioner - Non-Primary Care Provider (PCP)											
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Hops Pamela	Practitioner - Non-Primary Care Provider (PCP)											
Jimmyphilippe	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Witman Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Kennethl.Davis	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Crary John	Practitioner - Non-Primary Care Provider (PCP)											
Rabinovitz Asaf	Practitioner - Non-Primary Care Provider (PCP)											
Kahne Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)											
Aggarwal Aakash	Practitioner - Non-Primary Care Provider (PCP)											
Brendagoff	Practitioner - Non-Primary Care Provider (PCP)											
Ninazparks-Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Alvinm.Alfonso	Practitioner - Non-Primary Care Provider (PCP)											
Simonetta-Paglino Jacqueline	Practitioner - Non-Primary Care Provider (PCP)											
Innanieves,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Guriguata,Ines	Practitioner - Non-Primary Care Provider (PCP)											
Arinsburg-Brooks Suzanne	Practitioner - Non-Primary Care Provider (PCP)											
Uskach Eugenia	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Aaronsavedoff	Practitioner - Non-Primary Care Provider (PCP)											
Smith Emily Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Chalres Louis	Practitioner - Non-Primary Care Provider (PCP)											
Ruthbutler	Practitioner - Non-Primary Care Provider (PCP)											
Watkins-Laptiste Terese	Practitioner - Non-Primary Care Provider (PCP)											
Borman Laura Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Pham Khoa	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Mayra	Practitioner - Non-Primary Care Provider (PCP)											
Schulhof Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Tremblay Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Li Carey	Practitioner - Non-Primary Care Provider (PCP)											
Jaundoo Cassandra Juanita	Practitioner - Non-Primary Care Provider (PCP)											
De Leacy Reade Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Jenniferv.Charles	Practitioner - Non-Primary Care Provider (PCP)											
Mahabir Tricia Rachael	Practitioner - Non-Primary Care Provider (PCP)											
Kathuria Neil K	Practitioner - Non-Primary Care Provider (PCP)											
Shayevitz Christina Rose	Practitioner - Non-Primary Care Provider (PCP)											
Lech Christie Anne	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓				✓				✓		
Brunner Sarah Devlin	Practitioner - Non-Primary Care Provider (PCP)											
Farnad Shahbaz	Practitioner - Non-Primary Care Provider (PCP)											
Yannickkreuger	Practitioner - Non-Primary Care Provider (PCP)											
Annaschechter,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Nicoloff Nick Nicolaev	Practitioner - Non-Primary Care Provider (PCP)											
Demetrius Charmaine	Practitioner - Non-Primary Care Provider (PCP)											
Shah Hetal Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Michaelk.Goulston	Practitioner - Non-Primary Care Provider (PCP)											
Beth Israel Medical Ctr Act	Hospital											
St Lukes Roosevelt Hsp Ctr	Hospital											
Blythedale Childrens Hospital	Hospital											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Calvary Hospital Inc	Hospital	✓	✓									
Brooklyn Hospital Center	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mount Sinai Hospital	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
N Y Eye And Ear Infirmary	Hospital											
Help/Project Samaritan Svcs Corp	Clinic											
New Alternatives F Children	Clinic	✓				✓				✓		
Village Care Health Clinic	Clinic	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Asian & Pacific I C Hiv/Aids	Clinic	✓	✓		✓			✓	✓		✓	
Cliffside Renal Dialysis	Clinic	✓	✓									
Beth Israel Medical Ctr Act	Clinic											
Mount Sinai D&T Center	Clinic											
Medcare, Llc	Clinic	✓	✓		✓	✓		✓	✓	✓		
Ryan/Chelsea Clinton Comm H C	Clinic	✓	✓			✓		✓	✓	✓	✓	
Brooklyn Birthing Center	Clinic											
Harlem East Life Plan	Clinic											
Ahrc Health Care Inc	Clinic											
Project Renewal	Clinic											
West Midtown Medical Group	Clinic	✓				✓						
Michael Callen-Audre Lrde Chc	Clinic	✓			✓	✓					✓	
Housing Works E Ny Hiv 3 Aadc	Clinic	✓		✓	✓	✓	✓	✓			✓	
Housing Works Ser,Inc Aadc	Clinic	✓		✓	✓	✓	✓	✓			✓	
Premier Healthcare D & T Ctr	Clinic											
Project Samaritan Hlth Svcs I	Clinic	✓				✓					✓	
St Christophers Inn Inc	Clinic											
Housing Works Svc Ii Aadc	Clinic	✓		✓	✓	✓	✓	✓			✓	
Lower West Side Household Svc	Clinic	✓										
Greenwich House Inc Ai	Clinic	✓				✓	✓					
Odyssey House Of New York	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Institute For Family Hlth	Clinic	✓	✓	✓		✓	✓	✓	✓	✓	✓	
The Lighthouse, Inc.	Clinic	✓				✓			✓			
Community Healthcare Network	Clinic	✓			✓	✓		✓	✓	✓	✓	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Little Sisters Of Assum	Clinic	✓		✓	✓							
Phoenix House Foundation Inc	Clinic											
Terence Cardinal Cooke Hcc	Clinic	✓	✓	✓	✓						✓	
Settlement Health	Clinic	✓	✓			✓			✓	✓	✓	
St Lukes Roosevelt Hsp Ctr	Clinic											
Blythedale Childrens Hospital	Clinic											
Calvary Hospital Inc	Clinic	✓	✓									
Foot Clinics Of Ny	Clinic											
Henry St Settlement Hlth Corp	Clinic	✓	✓			✓	✓	✓	✓	✓	✓	
Lower Eastside Service Center	Clinic	✓				✓						
Medical Hlth Research Asc Nyc	Clinic											
Childrens Aid Soc-Lord Mem Cl	Clinic	✓				✓						
Narco Freedom Inc	Clinic											
United Cerebral Palsy Of Nyc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Margaret Sanger Ctr	Clinic	✓									✓	
University Optometric Ctr	Clinic											
Icd Internatl Ctr For Disabl	Clinic											
William F Ryan Comm Hlth Ctr	Clinic	✓	✓			✓		✓	✓	✓	✓	
University Settlement	Clinic	✓				✓						
Brooklyn Hospital Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mount Sinai Hospital	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
N Y Eye And Ear Infirmary	Clinic											
Betances Health Center	Clinic	✓				✓						
Queens-Long Island Renal Institute	Clinic											
Mount Sinai Hospital Early Interven	Clinic	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Heritage Health And Housing, Inc	Clinic											
Liberty Resources Psychology Physic	Clinic											
Upper Room Aids Ministry Aadc	Clinic											
Qsac Inc	Clinic											
Vocational Inst Proj Comm Svc	Clinic											
Vnsny Community Health Services	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓			

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bailey House Ai	Case Management / Health Home	✓	✓		✓	✓	✓			✓	✓	
Asian & Pacific I C Hiv/Aids	Case Management / Health Home	✓	✓		✓			✓	✓		✓	
New Horizon Counseling Ctr Mh	Case Management / Health Home	✓				✓						
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	✓	✓			✓						
Beth Israel Medical Ctr Act	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	✓	✓			✓						
Mental Hlth Prov/W Queens Mh	Case Management / Health Home											
Omrdd/Contemp Guidance Svc	Case Management / Health Home											
Postgraduate Ctr For Mh Mh	Case Management / Health Home											
Weston United Comm Renewal Mh	Case Management / Health Home											
The Bridge Inc Mh	Case Management / Health Home											
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	✓	✓		✓		✓	✓	✓			
Omrdd/Qsac-Li	Case Management / Health Home											
Omrdd/Young Adult Inst-Ny	Case Management / Health Home											
Services For Undersrvd	Case Management / Health Home											
Omrdd/Ucp New York City	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Job Path	Case Management / Health Home											
Omrdd/Inst For Comm Living	Case Management / Health Home											
Omrdd/Edwin Gould Svcs/Child	Case Management / Health Home											
Harlem United Com Aids Ctr Ai	Case Management / Health Home	✓	✓		✓	✓	✓	✓	✓	✓	✓	
L I Assoc For Aids Care Ai	Case Management / Health Home	✓	✓						✓	✓	✓	
Help/Psi Aids Adhcp	Case Management / Health Home											
Brc Human Services Corp Scm	Case Management / Health Home	✓										
Upper Manhattan Mh Ctr Scm	Case Management / Health Home	✓			✓	✓						
Astor Home For Children Fbt	Case Management / Health Home											
Lower West Side Household Svc	Case Management / Health Home	✓										
Camba Inc	Case Management / Health Home											
Village Center For Care Ai	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Aids Svc Ctr Manhatten Ai	Case Management / Health Home											
Dennelisse Corp Ai	Case Management / Health Home	✓	✓	✓	✓		✓		✓	✓		
Jewish Bd Fam/Child Svcs Mh	Case Management / Health Home											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
University Settlement Soc Mh	Case Management / Health Home											
Gay Mens Hlth Crisis Aids Ai	Case Management / Health Home	✓			✓	✓	✓			✓	✓	
Argus Community Inc Ai	Case Management / Health Home	✓	✓		✓	✓	✓				✓	
Housing Works Inc Ai	Case Management / Health Home	✓		✓	✓	✓	✓	✓			✓	
Bronx Aids Service Ai	Case Management / Health Home	✓	✓		✓							
Narco Freedom Cn Ai	Case Management / Health Home											
Jewish Child Care Assoc Mh	Case Management / Health Home											
Union Settlement Assoc Mh	Case Management / Health Home	✓			✓	✓	✓					
Community Hlthcare Network Ai	Case Management / Health Home	✓			✓	✓		✓	✓	✓	✓	
Outreach Development Corp	Case Management / Health Home	✓				✓						
Institute For Family Hlth	Case Management / Health Home	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Little Sisters Of Assum	Case Management / Health Home	✓		✓	✓							
St Lukes Roosevelt Hsp Ctr	Case Management / Health Home											
Medical Hlth Research Asc Nyc	Case Management / Health Home											
University Settlement	Case Management / Health Home	✓				✓						
N Y Eye And Ear Infirmary	Case Management / Health Home											
Economic Opportunity Council Day	Case Management / Health Home											
St Christopher Ottilie Mh	Case Management / Health Home											
Heritage Health And Housing, Inc	Case Management / Health Home											
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Liberty Resources Psychology Physic	Case Management / Health Home											
Vns Choice	Case Management / Health Home											
National Association On Drug Abuse	Case Management / Health Home	✓	✓		✓				✓			
Coordinated Behavioral Care Inc	Case Management / Health Home	✓	✓		✓	✓	✓			✓		
Queens Coordinated Care Partners Ll	Case Management / Health Home	✓			✓							
Community Care Management Partners	Case Management / Health Home	✓	✓		✓							
Qsac Inc	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	✓	✓			✓						
Narco Freedom Cn Ai	Case Management / Health Home											
Dennis-Kai-Ning Lin	Mental Health											
Ethylin Wang Jabs	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shapiro Gabrielle	Mental Health											
Michael Calvin Austin Md	Mental Health											
Safin Daniel S	Mental Health											
Williamson Peter	Mental Health											
Alberto Escallon Md	Mental Health											
Idowu Kehinde Olabisi	Mental Health											
New Alternatives/Children Inc B2h	Mental Health	✓				✓				✓		
Help/Project Samaritan Svcs Corp	Mental Health											
Kim Eunae Christina	Mental Health											
Mikhelson Alex	Mental Health											
Vnsny Community Health Services	Mental Health	✓	✓	✓	✓		✓	✓	✓			
Laura Amram	Mental Health											
Danoff Sharon	Mental Health											
Kore Nissenson	Mental Health											
Lassalle Adaiah	Mental Health											
Roc Carole Marie Md	Mental Health											
Celena Dancourt Md	Mental Health											
Janapana Himani	Mental Health											
Senosian Javier Md	Mental Health											
Nelson Marshal	Mental Health											
Glass Jessica	Mental Health											
Levy Shelly	Mental Health											
Liu Jennifer Md	Mental Health											
Han-Faver Doreen D Md	Mental Health											
Steinberg David	Mental Health											
Volkerts Elston Leroy	Mental Health											
Miller Ricardo Anthony	Mental Health											
Ernst Carrie L Md	Mental Health											
Johnson Amy L Md	Mental Health											
Palmese Christina A Phd	Mental Health											
Terrelonge Robert	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sullivan Eve	Mental Health											
New Alternatives F Children	Mental Health	✓				✓				✓		
Aloysi Amy Starr Md	Mental Health											
Sanchez Carlos Alberto	Mental Health											
Henry St Settlement House Omh	Mental Health											
Remson Karen M Np	Mental Health											
Mcknight James Md	Mental Health											
Schattner Thomas John Phd	Mental Health											
Dhallu Gurjeet	Mental Health											
Bailey House Ai	Mental Health	✓	✓		✓	✓	✓			✓	✓	
Polycarpe Myreille Md	Mental Health											
New York Foundling Hospital, The	Mental Health											
Ogula Veronica	Mental Health											
Latimer Michelle	Mental Health											
Nadby Betty	Mental Health											
Goodwill Industries Act Rc	Mental Health	✓			✓	✓	✓					
Center For Alt Sentencing Rc	Mental Health											
Goddard Riverside Community	Mental Health	✓	✓		✓							
Postgraduate Ctr Mental Hlth	Mental Health											
Goldman Rachelle	Mental Health											
Vail Lucia Phd	Mental Health											
Vando Sarkis Leonardo Md	Mental Health											
Zambenedetti Maurizio	Mental Health											
Fortune Society Inc, The	Mental Health											
Defalco Michael M Phd	Mental Health											
Bernstein Michael	Mental Health											
Nguyen Ngoc Tram Md	Mental Health											
Freeman Linda Nancy	Mental Health											
Blumenthal Celia	Mental Health											
Lan Qiuxia Md	Mental Health											
Winell Jeremy M Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sutton Allen D Np	Mental Health											
Kennedy Moira J	Mental Health											
Finkel Jennifer Meredith Md	Mental Health											
Vaidya Swapna X Md	Mental Health											
Lim Sabina Md	Mental Health											
Zodda Richard J	Mental Health											
Badhey Vasantha Md	Mental Health											
Amighi Anca Md	Mental Health											
Mekinulov Boris Md	Mental Health											
Siegell Michael Warren Md	Mental Health											
Gomez Richard	Mental Health											
Guimaraes Tania Csw	Mental Health											
Kats Lyudmila	Mental Health											
Klipstein Kimberly G Md	Mental Health											
Rodriguez Gloria Josefina Md	Mental Health											
Groves Mark Md	Mental Health											
Beth Israel Medical Ctr Act	Mental Health											
Gries James Robert Phd	Mental Health											
Achalla Kiranmayi	Mental Health											
Martin Jane Phd	Mental Health											
Cardillo Edward Paul Phd	Mental Health											
Evdos Olga	Mental Health											
Umali Sofia	Mental Health											
Cohen Lisa	Mental Health											
Vazquez Pedro	Mental Health											
Li Jun Md	Mental Health											
Holmgren Anna	Mental Health											
Brewer Hilda	Mental Health											
Di Lullo Joseph Matthew Md	Mental Health											
Jack Madeline	Mental Health											
Witek Malgorzata Wieslawa	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kolevzon Alexander Md	Mental Health											
Ivanov Iliyan Stoyanov Md	Mental Health											
Chang Luke	Mental Health											
Eisenstadt Ellen Beth Md	Mental Health											
Weisstuch Zvi Samuel Md	Mental Health											
Tun Hla Md	Mental Health											
Beyda Ellen Michelle Phd	Mental Health											
Naco Elva Md	Mental Health											
Quentzel Stephan Jeremy Md	Mental Health											
Pathways To Housing Inc	Mental Health											
Zisu Manuela Pascolina Md	Mental Health											
Singh Prameet Md	Mental Health											
Murillo Mauricio Md	Mental Health											
Smith Angela Lantz	Mental Health											
Farol Peter Md	Mental Health											
Serobyan Yana	Mental Health											
Holt Kimberly J Phd	Mental Health											
Kleyman Emily Phd	Mental Health											
Khaldarov Yevgeniy Md	Mental Health											
Reyes Frank E Md	Mental Health											
Rana Nirmala Psy.D	Mental Health											
Rosen Daniel D	Mental Health											
Cotto Sylvia	Mental Health											
Das Piali	Mental Health											
Degi Keith	Mental Health											
Nikiforov Konstantin Md	Mental Health											
Gilbert Melvin R Md	Mental Health											
Dobroshi Zana Md	Mental Health											
Ramaseshu Anne Md	Mental Health											
Mental Hlth Prov/W Queens Mh	Mental Health											
Jin Charles Yiming Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Khan Khalid M Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Tate Derek Mitchell Md	Mental Health											
The Bridge Inc Mh	Mental Health											
St Christopher-Ottilie Mh	Mental Health											
Isak Isakov Medical Pc	Mental Health											
Berrios Miriam	Mental Health											
Mindlin Galina Md	Mental Health											
Jewish Child Care Assoc	Mental Health											
Mitelman Serge A Md	Mental Health											
Festa Joanne Phd	Mental Health											
Purugganan Romeo Sison Md	Mental Health											
Mccullough Gene P	Mental Health											
Serby Michael Joseph Md	Mental Health											
Alcantara Angel Maria Md	Mental Health											
Katz Craig Lawrence Md	Mental Health											
Villarosa Teresita Lacanale	Mental Health											
Tiu Aurora Tompar Md	Mental Health											
Snyder Andrea Madeline Md	Mental Health											
Roberts Michael Phd	Mental Health											
Terio Stephen	Mental Health											
Sewell Margaret Cooper Phd	Mental Health											
Maruyama Nancy Chiyo Md	Mental Health											
Akerele Evaristo Olanrewaju Md	Mental Health											
Squires James Jerome Md	Mental Health											
Harlem East Life Plan	Mental Health											
Colon Federico Ernesto Md	Mental Health											
Schweitzer Frances Robyn Phd	Mental Health											
Gutkovich Zinoviy Md	Mental Health											
Azbel Vadim Md	Mental Health											
Grin Michael S Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hundorfean Gabriela Md	Mental Health											
Campione Michele Md	Mental Health											
Williamson Hyacinth	Mental Health											
Serseni Dragos M Md	Mental Health											
Michael Callen-Audre Lrde Chc	Mental Health	✓			✓	✓					✓	
Mcintosh James	Mental Health											
Inghilterra Karen	Mental Health											
Vazquez Claudio Manuel Md	Mental Health											
Plantin Moise	Mental Health											
Alfonso Garcia Cesar Alberto	Mental Health											
Luft Zinaida	Mental Health											
Duperval Mireills Md	Mental Health											
Kulkarni Subash	Mental Health											
Joseph Myriame	Mental Health											
Yanowitch Philip Md	Mental Health											
Forster Howard	Mental Health											
Merkin Michael	Mental Health											
Carbone Joseph R Md	Mental Health											
Flournoy Sherri Michele	Mental Health											
Miller Robert	Mental Health											
Merling Andrew Neil Phd	Mental Health											
Rodriguez Oscar D Md	Mental Health											
Devine Jeanne M Phd	Mental Health											
Rameshwar Karamchand Md	Mental Health											
Fishberger Jeffrey Md	Mental Health											
Brown Caroline M Csw	Mental Health											
Termine Anthony William Md	Mental Health											
Housing Works Ser,Inc Aadc	Mental Health	✓		✓	✓	✓	✓	✓			✓	
Galynker Igor I Md	Mental Health											
Abidi Syed Md	Mental Health											
Haroon Hasina Aktar Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lowe Sandra M Md	Mental Health											
Shif Mark Md	Mental Health											
Padi Madhu	Mental Health											
Garza Daniel	Mental Health											
Frenkel Maxim Md	Mental Health											
Marek Alina Md	Mental Health											
Kemether Eileen	Mental Health											
Mendola Antony J Md	Mental Health											
Friedman Joseph Irwin Md	Mental Health											
St Lukes Roosevelt Hsp	Mental Health											
Rowe Timothy Owen	Mental Health											
Lubin Frantz Hernould Md	Mental Health											
Antoine Ewald Jonathan Md	Mental Health											
Abellard Yvelyne Md	Mental Health											
Lidagoster Lidia Md	Mental Health											
Medeiros Daniel M Md	Mental Health											
Kaplowitz Michael Md	Mental Health											
Kato Kyle S Md	Mental Health											
Ross Randall M Md	Mental Health											
Lantz Melinda S Md	Mental Health											
Heisman Alexander	Mental Health											
Salomon Gerard Md	Mental Health											
Brc Human Services Corp Scm	Mental Health	✓										
Upper Manhattan Mh Ctr Scm	Mental Health	✓			✓	✓						
Schwartz Stewart Ian Do	Mental Health											
Kannry Joseph L Md	Mental Health											
Voigt Joseph Nicholas Md	Mental Health											
Astor Home For Children Fbt	Mental Health											
Comunilife Mental Health Cl	Mental Health	✓	✓			✓						
Brooklyn Bureau Of Comm Srv	Mental Health	✓	✓		✓		✓	✓	✓	✓		
Goldstein Michael Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fredrickson Lauralyn Md	Mental Health											
Singh Deepika Md	Mental Health											
Brewster Joe Cephus Jr Md	Mental Health											
Klahr David M Md	Mental Health											
Fox Lewis Md	Mental Health											
Lippman Marie Abarientos Md	Mental Health											
Greenwich House Inc Ai	Mental Health	✓				✓	✓					
Schiff Elliot Phd	Mental Health											
Holliswood Hosp Adol Dtp	Mental Health											
Eaton Margaret M Phd	Mental Health											
Community Counsel Mediation	Mental Health											
Jewish Bd Of Fam Child Svc	Mental Health											
Garwood John William Md	Mental Health											
Gianelli Philip A Md	Mental Health											
Psychiatric Services Of Orang	Mental Health											
Najara Julia E Md	Mental Health											
Samuel Field Ym & Ywha Inc	Mental Health											
Abbott House Inc	Mental Health	✓										
Weston United Comm Renewal	Mental Health	✓					✓					
F.E.G.S.	Mental Health											
Services For The Underserved	Mental Health											
Assoc Rehab Cm & Housing Inc	Mental Health											
Concern For Mental Health Inc	Mental Health	✓	✓			✓						
Jewish Board Of Fmly&Child Sv	Mental Health	✓	✓				✓					
Community Access,Inc.	Mental Health											
Bondoc Eduardo Canlas Md	Mental Health											
Majeske Matthew F Md	Mental Health											
Freedman Jeffrey Bruce Md	Mental Health											
Freeman Robert A	Mental Health											
Brody David W Md	Mental Health											
Roane David	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Peloquen James Lloyd Md	Mental Health											
Nachamie Lynn C Md	Mental Health											
Lipschitz Sageman Sharon B Md	Mental Health											
Sadiq Asma J Md	Mental Health											
Chabus Brent Ira Md	Mental Health											
Smoke Neil Do	Mental Health											
Chan Andrew Hing Kin Md	Mental Health											
Plantin Patrick Md	Mental Health											
Argus Community,Inc	Mental Health	✓	✓		✓	✓	✓				✓	
Weisbard James Joseph	Mental Health											
Hoyle Parr Charita C Md	Mental Health											
Mostel Marcy E Md	Mental Health											
Desai Rajesh B Md	Mental Health											
Krugley Richard A Md	Mental Health											
Abt Renee Judith Md	Mental Health											
Persaud Vyas Durga Md	Mental Health											
Pierre Antoine Roger Md	Mental Health											
Institute For Family Hlth	Mental Health	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pierre Paul Antoine Md	Mental Health											
Jewish Asso For Svcs For The Aged	Mental Health	✓	✓	✓	✓			✓	✓	✓		
Raagas Edita M Md	Mental Health											
Charles Joseph E Md	Mental Health											
St Marks Place Institute	Mental Health	✓				✓	✓	✓	✓	✓		
Hasan Zainab Md	Mental Health											
Kury Yvonne A Md	Mental Health											
Rtf Childrens Village	Mental Health											
Fleishman Stewart B Md	Mental Health											
Jewish Board Family Child B	Mental Health											
Abrams Robert C Md	Mental Health											
Union Settlement Asso Inc	Mental Health											
Scimeca Michael M Md	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Behar Michael Stephan Md	Mental Health											
Community Healthcare Network	Mental Health	✓			✓	✓		✓	✓	✓	✓	
New Horizon Counseling Ctr	Mental Health	✓				✓						
Kolahifar Jafar Md	Mental Health											
Erickson Candace J Md	Mental Health											
Rosenfeld Jonathan E Md	Mental Health											
Chepuru Yadagiri Md	Mental Health											
Kaplan Mitchel A Md	Mental Health											
Didie Mary M Md	Mental Health											
Rubenstein Robert J Md	Mental Health											
Kymissis Pavlos Md	Mental Health											
Tarapore Farokh Earch Md	Mental Health											
Datta Moitri Nath Md	Mental Health											
St Lukes Roosevelt Hsp Ctr	Mental Health											
Yared Thomas A Md	Mental Health											
Mccurtis Henry Lloyd Md	Mental Health											
Brenner Ronald Md	Mental Health											
Hoetzel Richard Md	Mental Health											
Koblentz Daniel E Md	Mental Health											
Wallack Joel J Md	Mental Health											
Jewish Child Care Assoc Of Ny	Mental Health											
Lower Eastside Service Center	Mental Health	✓				✓						
Childrens Aid Soc-Lord Mem Cl	Mental Health	✓				✓						
Service Prog Older People	Mental Health	✓	✓	✓	✓	✓			✓			
Hamilton-Madison House,Inc	Mental Health											
Narco Freedom Inc	Mental Health											
Puerto Rican Family Institute	Mental Health	✓				✓	✓					
Icd Internatl Ctr For Disabl	Mental Health											
William F Ryan Comm Hlth Ctr	Mental Health	✓	✓			✓		✓	✓	✓	✓	
Child Center Of Ny, The	Mental Health											
Metropolitan Ctr For Mntl Hlt	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Post Grad Cntr For Mental Hit	Mental Health											
Long Island Consultation Ctr	Mental Health	✓					✓					
Northside Center For Child De	Mental Health											
University Settlement	Mental Health	✓				✓						
Mount Sinai Hospital	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tan Eng Kock C Md	Mental Health											
Fox Herbert A Md	Mental Health											
Millman Howard E Md	Mental Health											
Licht Arnold L Md	Mental Health											
Fielding Seth D Md	Mental Health											
Casarino John P	Mental Health											
Graham Fiona Md	Mental Health											
Foley Robin	Mental Health											
Oommen Shobin Md	Mental Health											
Farrell Cristina	Mental Health											
Schmertz Anthony	Mental Health											
Arias Wilma Mercedes	Mental Health											
Banerjee Rittika	Mental Health											
Walker Dara	Mental Health											
Hernandez Grissel	Mental Health											
Perkel Charles Alan Md	Mental Health											
Cortes-Ladino R	Mental Health											
Sanchez Antonio Alberto Md	Mental Health											
Borg Lisa	Mental Health											
Bobb Vanessa Toney	Mental Health											
Kulman Ilana	Mental Health											
Charles H Kellner	Mental Health											
Azam Anjum Md	Mental Health											
Maloutas Eleni	Mental Health											
Ahmed Tanveer	Mental Health											
Maria D Linden	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Israelovitch Melanie	Mental Health											
Lan Li	Mental Health											
Shenoy Akhil Md	Mental Health											
Pui Yin Wong	Mental Health											
Zakari Henrik	Mental Health											
Gaveras Georgia	Mental Health											
Linda J Dezio	Mental Health											
Grullon-Figueroa Lorena Md	Mental Health											
Avezbakiyev Emanuel	Mental Health											
Hernandez Colon Agdel Jose	Mental Health											
Rosenfield Paul Jacoby	Mental Health											
Narva Toviah A	Mental Health											
Yakov Semenov	Mental Health											
Sangeet Khanna Md	Mental Health											
Evgeny Fink	Mental Health											
Wolfe Lisa	Mental Health											
Pacifici Amy	Mental Health											
Vardarajan Asha	Mental Health											
Fersh Madeleine Esther Md	Mental Health											
Andrew W Pearson Md	Mental Health											
Guschwan Marianne	Mental Health											
Quitangon Gertie	Mental Health											
Fast Noam	Mental Health											
Colon-Otero Sebastian	Mental Health											
Roy E Bachar Md	Mental Health											
Zurita Omar	Mental Health											
Castro Miriam	Mental Health											
Matthew Bremer	Mental Health											
Kobeissi Jamal Hassan	Mental Health											
Argus Community Inc	Mental Health	✓	✓		✓	✓	✓				✓	
Martiny Vanessa Lorena	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Breed Sabrina Theoposia	Mental Health											
Abdel-Wahab Nancy Hussein	Mental Health											
Stephen Larson	Mental Health											
Joseph Cohen	Mental Health											
Rochel Henry	Mental Health											
Ishikawa Atsuko	Mental Health											
Morris Lauren	Mental Health											
Vue Katrina	Mental Health											
Marsman Michael	Mental Health											
Hays Paul	Mental Health											
Bennett John	Mental Health											
Rosas Maria	Mental Health											
Mccabe Patricia	Mental Health											
Berberena Frances	Mental Health											
Tse Jeanie	Mental Health											
Dams-Oconnor Kristen	Mental Health											
Griffin Rachel	Mental Health											
Maddox Jill	Mental Health											
Vitale Elizabeth	Mental Health											
Bosworth Jackie	Mental Health											
Perron Thomas	Mental Health											
Howard Leigh	Mental Health											
Heidi Bender	Mental Health											
Schwartz Madeline Perie	Mental Health											
Young-Geye Stephanie	Mental Health											
Gass Gregory	Mental Health											
Quirolo Adrienne	Mental Health											
Schuetz-Mueller Jan	Mental Health											
Lee Susan	Mental Health											
Gallego Mariel	Mental Health											
Martin Candice	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bird Anne F	Mental Health											
Cohen Alexis	Mental Health											
Batista Sharon	Mental Health											
Phelan Jane	Mental Health											
Mcgonigle Daniel Paul	Mental Health											
Berger Niel Phd	Mental Health											
Macdowall Eva	Mental Health											
Jared Scott Jerome	Mental Health											
Mental Health Association Of Nyc In	Mental Health	✓	✓		✓	✓		✓	✓			
Grosman Kyra Taylor	Mental Health											
Saccente Erica	Mental Health											
Adam Antoine	Mental Health											
Brana-Berrios Marta A	Mental Health											
Manera Joseph John Psyd	Mental Health											
Davidson Amelie	Mental Health											
Scott Elizabeth	Mental Health											
Staco Mira F	Mental Health											
Pedraza Juan D	Mental Health											
Hung Kenneth	Mental Health											
Toma Mirela Md	Mental Health											
Walker Sara	Mental Health											
Vaughan Barney	Mental Health											
Morris Joshua D	Mental Health											
Schmelzer Naomi Ariel	Mental Health											
Ozden Aykut	Mental Health											
Newman-Hernandez Roberta	Mental Health											
Gooden Shanti Lila	Mental Health											
Roshchina Yelena	Mental Health											
Chao Faye	Mental Health											
Heron Abigail Jane	Mental Health											
Calderon Ruddy Smith	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Valentin Kenia	Mental Health											
Dayal Shivani	Mental Health											
Bailey Judith	Mental Health											
Grogan Ann Marie	Mental Health											
Fleckman Fern	Mental Health											
Liggio Carlo	Mental Health											
Leczycki Adam Z	Mental Health											
Portnoy Ruben	Mental Health											
Wu Shiming	Mental Health											
Alexeenko Lada	Mental Health											
Karys Peter	Mental Health											
Gonzalez Gwendolyn	Mental Health											
Bhutia Phintso Pd	Mental Health											
Turok Alisa	Mental Health											
Sodhi Dimple	Mental Health											
Israel-Maclin Michelle Sophia	Mental Health											
Cahn Elizabeth Ann	Mental Health											
Sullivan Richard C	Mental Health											
Bhowmick Debjani	Mental Health											
Kahn Gary Lee	Mental Health											
Yarbrough Eric	Mental Health											
Halperin Diana	Mental Health											
Krull Joanna R	Mental Health											
Bhatia Vaibav	Mental Health											
Malieckal Giles	Mental Health											
Schnapper Debbie Gail	Mental Health											
Hinojosa Franz	Mental Health											
Rivera Victoria	Mental Health											
Aleman Sylvia	Mental Health											
Ditzell Jeffrey	Mental Health											
Buggie Brian Gregory	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Roy Morris	Mental Health											
Costakis Anna	Mental Health											
Patel Minesh R Md	Mental Health											
Torabi Mandana	Mental Health											
O'Boyle Meredith	Mental Health											
Cajdler Barbara	Mental Health											
Jason W Krellman	Mental Health											
Egol Claudine J	Mental Health											
Chang Nadine Ann	Mental Health											
Batson Lisa Ann	Mental Health											
Batson Nicholas E	Mental Health											
The Epilepsy Institute	Mental Health	✓			✓							
Painson Jean Luther	Mental Health											
Anusionwu Reagan	Mental Health											
Lujack Anthony M	Mental Health											
Stork Caitlin E	Mental Health											
Boyd Kaleen M	Mental Health											
Patterson Aaron Ronald	Mental Health											
Modhwadia Kanan	Mental Health											
Murzakhanova Inna	Mental Health											
Leibu Evan	Mental Health											
Khetsuriani Irina	Mental Health											
Samuel Diana	Mental Health											
Stephens Evelyn Afif	Mental Health											
Soleimani Laili	Mental Health											
Yuen Joseph	Mental Health											
De Claro Danilynn	Mental Health											
Appel Jacob M	Mental Health											
Ungar Allison Kay	Mental Health											
Lesperance Mayra Cabrera	Mental Health											
Blackham Janice	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jewish Child Care Association Of Ne	Mental Health											
Obrien Betsy S	Mental Health											
Santos Gutierrez Lorenzo	Mental Health											
Garo Nicholas	Mental Health											
Mor Milana	Mental Health											
Husson Martinez Jill	Mental Health											
Pacannuayan Jessica S	Mental Health											
Jordan Malynda	Mental Health											
Jewish Board Family Child A	Mental Health											
Wolk Lora Hilary	Mental Health											
Novakovic Vladan	Mental Health											
Filipovic-Jewell Zorica	Mental Health											
Gonzalez Ernesto	Mental Health											
Gosselin Gary Joseph	Mental Health											
Horvath David	Mental Health											
Malloy Erica L	Mental Health											
Eschenbach Suzanne Kohout	Mental Health											
Andrus Jason M	Mental Health											
Mikkola Eeva Johanna	Mental Health											
Kagan Yaffa Y	Mental Health											
Leinung Kristen Marie	Mental Health											
Hayashi Fumitaka	Mental Health											
Michel Jane	Mental Health											
Erion Megan K	Mental Health											
Martinez Caroline	Mental Health											
Alikakos Maria	Mental Health											
Gale Gregory Mark	Mental Health											
Gunopawiro Jo Anne	Mental Health											
Tobik Sandra M	Mental Health											
Barenboim Arkady Z	Mental Health											
Balzano Julie	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pearlman Shoshannah	Mental Health											
Catholic Charities Comm Svcs Arch	Mental Health											
Zahradnik Erin Kathryn	Mental Health											
Goschin Simona	Mental Health											
Jermone Roy	Mental Health											
Brooke Shyvonne	Mental Health											
Robinson Kimberly	Mental Health											
Arroyo Hansel	Mental Health											
Kenia Rachna	Mental Health											
Hodulik Sarah	Mental Health											
Malekan Shahnaz	Mental Health											
Gerz Erika Antoinette	Mental Health											
Center For Alternative Sentencing A	Mental Health	✓				✓						
Albertini Elizabeth Streicker	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Pieh Nyota May	Mental Health											
Stewart Jessica Ann	Mental Health											
Wall Emma Kristine	Mental Health											
Casasnovas Carmen	Mental Health											
Blissett Kecia-Ann May	Mental Health											
Deroche Jeffrey	Mental Health											
Vocational Inst Proj Comm Svc	Mental Health											
Varvara Maria	Mental Health											
Dudas Melissa Maureen	Mental Health											
Rice Timothy Reynolds	Mental Health											
Chawla Jatinder	Mental Health											
Qayyum Roomana	Mental Health											
Harsany Amy	Mental Health											
Guthrie Clayton	Mental Health											
Mahle Cameron	Mental Health											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Buchanan Anne	Mental Health											
Ohagan Andrew H	Mental Health											
Halene Tobias Bernhard	Mental Health											
Hurtado Alicia Marlene	Mental Health											
Yaseen Zimri Shalom	Mental Health											
Tioleco Nina Marie	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse											
Help/Project Samaritan Svcs Corp	Substance Abuse											
New York Foundling Hospital, The	Substance Abuse											
Hanac Inc	Substance Abuse	✓					✓					
Educational Alliance, Inc	Substance Abuse											
Eac Inc	Substance Abuse	✓			✓		✓	✓	✓	✓		
Fortune Society Inc, The	Substance Abuse											
Argus Community Inc	Substance Abuse	✓	✓		✓	✓	✓				✓	
Bgr Service Inc	Substance Abuse											
Greenhope Services For Women	Substance Abuse	✓			✓						✓	
Qsa Services Inc	Substance Abuse											
Beth Israel Medical Ctr Act	Substance Abuse											
Concourse Medical Center Inc	Substance Abuse											
Mental Hlth Prov/W Queens Mh	Substance Abuse											
The Bridge Inc Mh	Substance Abuse											
Silver Lake Support Services	Substance Abuse											
Ctr For Comm Alternatives Inc	Substance Abuse	✓				✓						
Youngmen'S Christian Assoc	Substance Abuse											
Harlem East Life Plan	Substance Abuse											
Ahrc Health Care Inc	Substance Abuse											
Project Renewal	Substance Abuse											
West Midtown Medical Group	Substance Abuse	✓				✓						
Exponents Inc	Substance Abuse	✓	✓	✓	✓	✓				✓	✓	
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	✓		✓	✓	✓	✓	✓			✓	
St Christophers Inn Inc	Substance Abuse											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brc Human Services Corp Scm	Substance Abuse	✓										
Upper Manhattan Mh Ctr Scm	Substance Abuse	✓			✓	✓						
Seafield Center Inc	Substance Abuse											
Berkshire Farm Center	Substance Abuse											
Greenwich House Inc Ai	Substance Abuse	✓				✓	✓					
Bridge Back To Life Ctr Inc	Substance Abuse	✓			✓	✓						
Conifer Park	Substance Abuse											
Arms Acres	Substance Abuse	✓	✓			✓						
Areba Casriel Institute	Substance Abuse											
Community Counsel Mediation	Substance Abuse											
Odyssey House Of New York	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Kingsboro Addiction Trt Ctr	Substance Abuse	✓				✓						
Parallax Center Inc	Substance Abuse											
Palladia Inc	Substance Abuse											
820 River Street Inc.	Substance Abuse											
Realization Center Inc	Substance Abuse	✓	✓								✓	
Outreach Development Corp	Substance Abuse	✓				✓						
St Marks Place Institute	Substance Abuse	✓				✓	✓	✓	✓	✓		
New Horizon Counseling Ctr	Substance Abuse	✓				✓						
Phoenix House Foundation Inc	Substance Abuse											
St Lukes Roosevelt Hsp Ctr	Substance Abuse											
Medical Arts Sanitarium	Substance Abuse											
Lower Eastside Service Center	Substance Abuse	✓				✓						
Hamilton-Madison House,Inc	Substance Abuse											
Narco Freedom Inc	Substance Abuse											
Icd Internatl Ctr For Disabl	Substance Abuse											
Child Center Of Ny, The	Substance Abuse											
Metropolitan Ctr For Mntl Hlt	Substance Abuse											
Long Island Consultation Ctr	Substance Abuse	✓					✓					
Brooklyn Hospital Center	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Reality House	Substance Abuse											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
The Pac Program Of The Bronx Inc	Substance Abuse	✓	✓			✓						
Argus Community Inc	Substance Abuse	✓	✓		✓	✓	✓				✓	
Lafayette Medical Approach Llc	Substance Abuse	✓					✓					
Vocational Inst Proj Comm Svc	Substance Abuse											
Cobble Hill Hlth Ctr Inc Lthhcp	Nursing Home											
Sheepshead Nrs & Reh Ctr Adhc	Nursing Home	✓	✓					✓				
New Carlton Rehab Nrs Ctr Snf	Nursing Home	✓										
New York Center Reh Care Snf	Nursing Home	✓	✓	✓								
Willoughby Reh & Hlth Cr Ctr	Nursing Home											
Buena Vida Cont Care & Reh Ct	Nursing Home											
Elmhurst Care Center Adhc	Nursing Home	✓	✓									
Brookhaven Rehab & Hlth Cr Ct	Nursing Home											
Carillon Nrs Rehab Ctr Adhc	Nursing Home	✓	✓	✓								
Amsterdam Nursing Home Adhc	Nursing Home	✓	✓									
Bronx Center Rehab & Hlth Car	Nursing Home											
Hempstead Park Nursing Home	Nursing Home											
Nassau Extended Cr Facility A	Nursing Home											
Townhouse Center Rehab & Nursing	Nursing Home											
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	✓	✓	✓					✓	✓		
Woodmere Rehab & Hcc Inc	Nursing Home											
Northern Manhattan Reh & Nrs	Nursing Home	✓	✓									
Rivington Hs/Nicholas A Rango	Nursing Home											
Throgs Neck Extended Care Fac	Nursing Home											
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home											
Wartburg Lutheran Hm Aging	Nursing Home											
East Neck Nursing & Rehab Ctr	Nursing Home	✓	✓	✓								
Terence Cardinal Cooke Hcc	Nursing Home	✓	✓	✓	✓						✓	
Menorah Home & Hosp Aged Inf	Nursing Home											
Bishop Charles W Maclean Epis	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Keser Nursing & Rehab Center	Nursing Home											
Schervier Nursing Care Center	Nursing Home	✓	✓					✓	✓			
Komanoff Ctr/Geriatric Rehab	Nursing Home											
St Cabrini Nursing Home	Nursing Home	✓	✓	✓	✓			✓	✓	✓		
Methodist Church Home For The	Nursing Home											
Jewish Home & Hosp Bronx Div	Nursing Home											
Parker Jewish Inst Hlth Cr Re	Nursing Home											
Brooklyn Ctr Rehab & Residential Cr	Nursing Home											
Williamsbridge Manor Nh	Nursing Home											
Regency Extended Care Center	Nursing Home	✓	✓									
Golden Gate Reh & Hlth Cr Ctr	Nursing Home											
Mary Manning Walsh Nursing Ho	Nursing Home											
University Nursing Home Snf	Nursing Home											
Sephardic Skilled Nrs & Reh C	Nursing Home											
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	✓	✓					✓	✓			
Park Terrace Care Ctr Snf	Nursing Home	✓	✓									
White Plain Center Nursing Cr	Nursing Home											
St Marys Hospital For Childre	Nursing Home	✓	✓	✓	✓							
Bishop Henry B Hucles Nurs Hm	Nursing Home	✓	✓									
Shore View Nursing Home	Nursing Home											
Oceanview Nrs & Reh Ctr Llc	Nursing Home											
Eastchester Reh & Hlth Cr Ctr	Nursing Home											
Cabs Nursing Home Company Inc	Nursing Home											
Queens Nassau Reh & Nrs Cente	Nursing Home											
Isabella Geriatric Ctr Inc	Nursing Home	✓	✓	✓	✓							
Queens Ctr Reh & Res Hlth Cr	Nursing Home											
Morningside House Nursing Hom	Nursing Home	✓	✓		✓					✓		
Oxford Nursing Home Inc	Nursing Home	✓	✓					✓	✓			
New Surfside Nursing Home	Nursing Home	✓										
Crown Nursing And Rehab Cente	Nursing Home	✓	✓						✓			
Cliffside Reh & Res Hlt Cr Ct	Nursing Home	✓	✓									

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ny Congregational Nrs Ctr Inc	Nursing Home											
Greater Harlem Nursing Home C	Nursing Home											
Grace Plaza Nrs & Reh Ctr	Nursing Home	✓	✓									
Forest View Ctr For Reh & Nrs	Nursing Home	✓	✓									
Sea-Crest Health Care Center	Nursing Home	✓						✓	✓	✓		
Forest Hills Nursing Home	Nursing Home											
Hudson Pointe Riverdale Ct Nr & Reh	Nursing Home											
Hamilton Park Nursing And Rehab Cnt	Nursing Home											
Regal Heights Reh & Hlth Cr C	Nursing Home											
Ditmas Park Care Center	Nursing Home											
Barnwell Nursing & Rehab Cent	Nursing Home											
Park Nursing Home Rhcf	Nursing Home											
Mills Pond Nursing & Rehab Ctr	Nursing Home	✓	✓	✓								
Little Neck Nursing Home	Nursing Home											
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	✓	✓					✓	✓			
Hopkins Center Rehab & Healthcare	Nursing Home											
Richmond Center Rehab & Spec Hlthcr	Nursing Home											
Holliswood Operating Co Llc	Nursing Home											
Alliance Health Associates Inc	Nursing Home											
150 Riverside Op, Llc	Nursing Home											
Jopal Bronx, Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home											
Queens Blvd Extended Care	Nursing Home	✓	✓		✓			✓	✓			
Rite Aid Of New York Inc	Pharmacy											
Speciality Rx Inc	Pharmacy											
Beth Israel Medical Ctr Act	Pharmacy											
Drug Shoppe Llc	Pharmacy											
Peter'S Pharm & Vitamins Inc	Pharmacy											
Manvihar Pharmacy Inc	Pharmacy											
Bcp Pharmacy Inc	Pharmacy											
Lincoln Place Pharmacy Inc	Pharmacy											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Drug Depot Corp	Pharmacy											
Lenox Terrace Pharmcy Inc	Pharmacy											
Healthmax Corporation	Pharmacy											
Howard J Reifer Dme	Pharmacy											
Walgreen Eastern Co Inc.	Pharmacy											
Metropolitan Pharmacy Inc	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
Tej Pharmacy Inc	Pharmacy											
F And B Pharmacy Corp	Pharmacy											
Boan Drugs Inc	Pharmacy											
Dinesh Pharmacy Inc	Pharmacy											
58th Street Pharmacy Inc	Pharmacy	✓					✓		✓			
Madison Avenue Pharmacy Inc	Pharmacy	✓	✓	✓			✓	✓	✓	✓		
Columbus J J Drug Co Inc	Pharmacy	✓					✓		✓			
Lerin Drug Co Inc	Pharmacy	✓					✓		✓			
St Lukes Roosevelt Hsp Ctr	Pharmacy											
New London Pharmacy Inc	Pharmacy											
Brooklyn Hospital Center	Pharmacy	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
N Y Eye And Ear Infirmary	Pharmacy											
Pharmscript Llc	Pharmacy											
Boshakova Alina	Pharmacy											
Duane Reade	Pharmacy											
Chem Rx Acquisition Sub Inc	Pharmacy											
Ymd Pharmacy Inc	Pharmacy											
Partners Of New York Llc	Pharmacy											
Procare Ltc Pharmacy Of Connecticut	Pharmacy											
Vnsny Community Health Services	Hospice	✓	✓	✓	✓		✓	✓	✓			
Calvary Hha & Hospice Care	Hospice											
Comprehensive Com Hospice Pji	Hospice											
Hospice Of New York Llc	Hospice	✓	✓	✓	✓							
Jacob Perlow Hospice	Hospice											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vns Of Ny Hospice Care	Hospice											
Little Sisters Of Assum	Hospice	✓		✓	✓							
Dominican Sister Family Healt	Hospice	✓	✓	✓	✓			✓	✓	✓	✓	
Calvary Hospital Inc	Hospice	✓	✓									
Brooklyn Hospital Center	Hospice	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Metropolitan/Jewish Hspc Gny/Mjh	Hospice											
Aabr, Inc. (Aca Member Agency)	Community Based Organizations											
Aakashgarg	Community Based Organizations											
Aaronnagelblatt,Dds	Community Based Organizations											
Aaronpinkhasov,Md	Community Based Organizations											
Abbotthouse	Community Based Organizations	✓										
Abigaill.Ketner	Community Based Organizations											
Abrahamramos	Community Based Organizations											
Achillefsntranos	Community Based Organizations											
Adena Bargad	Community Based Organizations											
Adityagupta	Community Based Organizations											
Adria Rodriguez	Community Based Organizations											
Adriarodriguez	Community Based Organizations											
Ahlamalrubayai,Rn	Community Based Organizations											
Ahmedsarhan	Community Based Organizations											
Aidsservicecenteroflowermanhattaninc.,Dbaascnyc	Community Based Organizations	✓	✓		✓		✓				✓	
Ajayjalwan,M.D.	Community Based Organizations											
Akashpatel	Community Based Organizations											
Akihirosugiyama	Community Based Organizations											
Akshaysengarg	Community Based Organizations											
Alan G. Busby	Community Based Organizations											
Alan Stuckey	Community Based Organizations											
Alancohen	Community Based Organizations											
Alang.Busby	Community Based Organizations											
Alanmatarasso,Md	Community Based Organizations											
Alanschuller	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Alanstuckey	Community Based Organizations											
Albin, Scott	Community Based Organizations											
Albin,Scott	Community Based Organizations											
Aldenpearl,Md	Community Based Organizations											
Aldogutierrez	Community Based Organizations											
Aleksandrlevchenko	Community Based Organizations											
Alexanderwilliamlafortune	Community Based Organizations											
Alexczira	Community Based Organizations											
Alexortega	Community Based Organizations											
Aliciareginamenezes	Community Based Organizations											
Alikemalozcan	Community Based Organizations											
Alisongladdinglee	Community Based Organizations											
Alpine Home Health Care	Community Based Organizations	✓	✓	✓				✓	✓	✓		
Amanda Ali	Community Based Organizations											
Amandaagyemang	Community Based Organizations											
Amandaali	Community Based Organizations											
Amandaleighwalsh	Community Based Organizations											
Ambercourtathome	Community Based Organizations	✓										
Amberpennant,Rn	Community Based Organizations											
Ameetkumar	Community Based Organizations											
Amneetthiara	Community Based Organizations											
Amykatherinetoporowski	Community Based Organizations											
Anandalexander	Community Based Organizations											
Anandv.Patel	Community Based Organizations											
Anandv.Patel-License#0195741	Community Based Organizations											
Anatolypisman,Md	Community Based Organizations											
Anavictoriasoto	Community Based Organizations											
Andrea Dory	Community Based Organizations											
Andreadory	Community Based Organizations											
Andrewjonathanlovy	Community Based Organizations											
Anitahariprashadpa	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anitharajamanickam	Community Based Organizations											
Anjolianand	Community Based Organizations											
Annapace	Community Based Organizations											
Annevalerieallen	Community Based Organizations											
Anthonyantonucci	Community Based Organizations											
Antonycardenas,Sc.D,Ccc-A	Community Based Organizations											
Anupshrestha	Community Based Organizations											
Anuragsingh	Community Based Organizations											
Anusharamadhas	Community Based Organizations											
Anvikandarpvora	Community Based Organizations											
Aparnagoel	Community Based Organizations											
Aparnasharaddandekar	Community Based Organizations											
Arashsadigh	Community Based Organizations											
Arch Care	Community Based Organizations											
Archanavashisht	Community Based Organizations											
Arindambagchi	Community Based Organizations											
Aritroypollack	Community Based Organizations											
Armenakopain	Community Based Organizations											
Arseniojiminez	Community Based Organizations											
Asimshahid	Community Based Organizations											
Aska, Glenroy, Dpm	Community Based Organizations											
Asmamushirahmadkhan	Community Based Organizations											
Astor Services For Children & Families	Community Based Organizations											
Atulutturkar	Community Based Organizations											
Avagolchin	Community Based Organizations											
Ayeletspitzer	Community Based Organizations											
Bartolopeloro,Md	Community Based Organizations											
Baseljazbeh	Community Based Organizations											
Beacon Of Hope House	Community Based Organizations											
Benjaminjameshirsh	Community Based Organizations											
Benjaminscottcunningham	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Benpreminger,Md	Community Based Organizations											
Bestcare, Inc.	Community Based Organizations	✓	✓	✓	✓			✓	✓	✓		
Bharathieddula-Changala	Community Based Organizations											
Bhaskarpurushottam	Community Based Organizations											
Binaestherfranklin	Community Based Organizations											
Blass Joel	Community Based Organizations											
Bleuler Psychotherapy Center, Inc.	Community Based Organizations	✓				✓	✓					
Bleulerpsychotherapycenter,Inc.	Community Based Organizations	✓				✓	✓					
Bocchieri-Bustros Elisa	Community Based Organizations											
Bocchieri-Bustroselisa	Community Based Organizations											
Borohov Rozalia	Community Based Organizations											
Borohovrozalia	Community Based Organizations											
Brandonmordeccaielnekaveh	Community Based Organizations											
Brendalehrer,L.Ac.	Community Based Organizations											
Brianjefferysnyder	Community Based Organizations											
Briantrappler,Md	Community Based Organizations											
Bridgetanneleone	Community Based Organizations											
Brittanykaitlinwise	Community Based Organizations											
Brookebalchan	Community Based Organizations											
Brooklynperinatalnetwork,Inc.&Brooklyntaskforceonim	Community Based Organizations											
C.Ericgullbrand	Community Based Organizations											
Cabriniapartments	Community Based Organizations	✓	✓	✓	✓			✓	✓	✓		
Cabriniimmigrantservices	Community Based Organizations											
Canaan Baptist Church Of Christ	Community Based Organizations											
Cardinal Health Partners Ipa, Llc	Community Based Organizations	✓	✓	✓	✓			✓	✓	✓		
Carissabozzo	Community Based Organizations											
Carlosandresgonzalezlengua	Community Based Organizations											
Carmenmarcali	Community Based Organizations											
Carol De Costa	Community Based Organizations											
Caroldecosta	Community Based Organizations											
Carolynfratto	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Carolynfratto,Np	Community Based Organizations											
Carolynschiff,Md	Community Based Organizations											
Cassenacare	Community Based Organizations											
Catholic Resources	Community Based Organizations											
Catholiccharitiesbrooklynandqueens	Community Based Organizations											
Ccmmcmurrayclinic	Community Based Organizations											
Ceciliabesacorrea	Community Based Organizations											
Centerforurbancommunityservices	Community Based Organizations											
Chadlennon	Community Based Organizations											
Chaim Wanounou	Community Based Organizations											
Chaimchaimowitz,Dpm	Community Based Organizations											
Chaimwanounou	Community Based Organizations											
Chandrasekarpalaniswamy	Community Based Organizations											
Chastity Delmoral, N.P.	Community Based Organizations											
Chawla,Radhika,Od	Community Based Organizations											
Chayashwaartz	Community Based Organizations											
Chelseaannicemeskunashesterman	Community Based Organizations											
Chrisannekuczmarski	Community Based Organizations											
Christiannhayes	Community Based Organizations											
Community Care Management Partners, Llc (Ccmp)	Community Based Organizations	✓	✓		✓							
Communityaccessinc./Avenued	Community Based Organizations											
Communityaccessinc./Cedaravenue	Community Based Organizations											
Communityaccessinc./Crisisrespitecenter	Community Based Organizations											
Communityaccessinc./Davidson	Community Based Organizations											
Communityaccessinc./Dekalbavenue	Community Based Organizations											
Communityaccessinc./Eastsecondstreet	Community Based Organizations											
Communityaccessinc./Franklinavenue	Community Based Organizations											
Communityaccessinc./Gouverneurcourt	Community Based Organizations											
Communityaccessinc./Howietheharpprogram	Community Based Organizations											
Communityaccessinc./Howietheharptraining	Community Based Organizations											
Communityaccessinc./Recoveryconnections	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Communityaccessinc./Rev.Jamesapolite	Community Based Organizations											
Communityaccessinc./Supportedhousingiandii	Community Based Organizations											
Communityaccessinc./Supportline	Community Based Organizations											
Communityaccessinc./Thirdavenue	Community Based Organizations											
Communityaccessinc./Tintonavenue	Community Based Organizations											
Communityaccessinc./Warrenstreet	Community Based Organizations											
Communityaccessinc./West159thstreet	Community Based Organizations											
Contemporary Guidance Services (Aca Member Agency)	Community Based Organizations											
Coralie Macqueen	Community Based Organizations											
Coralieirenemacqueen	Community Based Organizations											
Corneliusdufallo	Community Based Organizations											
Councilofseniorcentersandservicesofnyc,Inc.	Community Based Organizations											
Cumandaangustia	Community Based Organizations											
Dallasashleyreed	Community Based Organizations											
Dandanchen	Community Based Organizations											
Danidumitriu	Community Based Organizations											
Danielmikhaylovichtuvin	Community Based Organizations											
Danielrichardzeve	Community Based Organizations											
Danielshouhed	Community Based Organizations											
Danielwilen,Md	Community Based Organizations											
Darshanlal	Community Based Organizations											
Datta,Motri	Community Based Organizations											
Daverajshukla	Community Based Organizations											
David Emanuel	Community Based Organizations											
Davidbeim,Dc	Community Based Organizations											
Davidchafiian,Md	Community Based Organizations											
Davidchen	Community Based Organizations											
Daviddelarosa	Community Based Organizations											
Davidemanuel	Community Based Organizations											
Davidlaufgraben	Community Based Organizations											
Davidpeterdelbello	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Davidrivera	Community Based Organizations											
Davidschaich	Community Based Organizations											
Debrawantatuch	Community Based Organizations											
Deepaliverma	Community Based Organizations											
Deepikanarsimhacharydevuni	Community Based Organizations											
Denise Broadnax	Community Based Organizations											
Denisebroadnax	Community Based Organizations											
Denisetailee	Community Based Organizations											
Deshsanjeevnandedkar	Community Based Organizations											
Dhruvharmanbhaipatel	Community Based Organizations											
Diana Duvivier	Community Based Organizations											
Dianacpatterson	Community Based Organizations											
Dianajeanwalayat	Community Based Organizations											
Dineshsharma	Community Based Organizations											
Dirkolivereggert-Doktor	Community Based Organizations											
Dorisroman,Lcsw	Community Based Organizations											
Douglassepkowitz,Md	Community Based Organizations											
Dr. Ira Rothfield	Community Based Organizations											
Dr. Nimesh Patel	Community Based Organizations											
Dr.Ajoyk.Sinha	Community Based Organizations											
Dr.Allansantiago	Community Based Organizations											
Dr.Anastasiosmanessis	Community Based Organizations											
Dr.Andrewisopo	Community Based Organizations											
Dr.Archanasingiri	Community Based Organizations											
Dr.Ashokrajput	Community Based Organizations											
Dr.Blotate	Community Based Organizations											
Dr.Brianbutler	Community Based Organizations											
Dr.Carolinesalas	Community Based Organizations											
Dr.Chaimchaimowitz	Community Based Organizations											
Dr.Chan	Community Based Organizations											
Dr.Clark	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dr.Claudiawilson	Community Based Organizations											
Dr.Deepaksetia???	Community Based Organizations											
Dr.Elenamarcantonis	Community Based Organizations											
Dr.Ericdessner	Community Based Organizations											
Dr.Estherperlmutter	Community Based Organizations											
Dr.F.Hasselmark	Community Based Organizations											
Dr.Farajsamra	Community Based Organizations											
Dr.Farhadarjomand	Community Based Organizations											
Dr.Francoistellus	Community Based Organizations											
Dr.Fredericsherman	Community Based Organizations											
Dr.Goldman	Community Based Organizations											
Dr.Gomez	Community Based Organizations											
Dr.Gordonjohn	Community Based Organizations											
Dr.Grey	Community Based Organizations											
Dr.Henryferstenberg	Community Based Organizations											
Dr.Husain	Community Based Organizations											
Dr.Irarothfield	Community Based Organizations											
Dr.Isaacmadeb	Community Based Organizations											
Dr.Jacquelinedauhajre	Community Based Organizations											
Dr.Janweitz	Community Based Organizations											
Dr.Jasonesses	Community Based Organizations											
Dr.Jaybienenfeld	Community Based Organizations											
Dr.Jeffreybasti	Community Based Organizations											
Dr.Jessieasha	Community Based Organizations											
Dr.Joel Blass	Community Based Organizations											
Dr.Joelblass	Community Based Organizations											
Dr.Johnoyiborohoro	Community Based Organizations											
Dr.Johnwalsh	Community Based Organizations											
Dr.Josephleider	Community Based Organizations											
Dr.Juant.Estevez	Community Based Organizations											
Dr.Juliapotter	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dr.Julieblake	Community Based Organizations											
Dr.Kangyunyu	Community Based Organizations											
Dr.Kapoor	Community Based Organizations											
Dr.Kotokos	Community Based Organizations											
Dr.Kumar	Community Based Organizations											
Dr.Larryrabinovits	Community Based Organizations											
Dr.Louisgerolemov	Community Based Organizations											
Dr.Mariogustave	Community Based Organizations											
Dr.Markrespler	Community Based Organizations											
Dr.Martinez	Community Based Organizations											
Dr.Michaelheublum	Community Based Organizations											
Dr.Mirjaneblockar	Community Based Organizations											
Dr.Mostaqueahmed	Community Based Organizations											
Dr.Newman	Community Based Organizations											
Dr.Ninaj.Huberman	Community Based Organizations											
Dr.Pearlalden	Community Based Organizations											
Dr.Petersmith	Community Based Organizations											
Dr.Prakkashkancherla	Community Based Organizations											
Dr.Rangsy	Community Based Organizations											
Dr.Rashimajain	Community Based Organizations											
Dr.Rekhabhandari	Community Based Organizations											
Dr.Richardlevine	Community Based Organizations											
Dr.Ronaldlong	Community Based Organizations											
Dr.Ronaldstritzler	Community Based Organizations											
Dr.Royamukhtarzad	Community Based Organizations											
Dr.Sakakazeem	Community Based Organizations											
Dr.Samkatzurin	Community Based Organizations											
Dr.Samyee	Community Based Organizations											
Dr.Sartan	Community Based Organizations											
Dr.Sethlapin	Community Based Organizations											
Dr.Shoblinasrinicasan	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dr.Simonfriedman	Community Based Organizations											
Dr.Sofiyaprilik	Community Based Organizations											
Dr.Steliosviennas	Community Based Organizations											
Dr.Suneethachowdary	Community Based Organizations											
Dr.Sybilhodgson	Community Based Organizations											
Dr.Syedhussain	Community Based Organizations											
Dr.Theodoregiannaris	Community Based Organizations											
Dr.Tosanoruwariye	Community Based Organizations											
Dr.Viswanathvasudevan	Community Based Organizations											
Dr.Wilderrucker	Community Based Organizations											
Dr.Williamschecter	Community Based Organizations											
Dutsibehm,Md	Community Based Organizations											
Edwardfelixlin	Community Based Organizations											
Edwardtwase	Community Based Organizations											
Edwardwadiebahou	Community Based Organizations											
Elainealexandrabrown	Community Based Organizations											
Elinazakin	Community Based Organizations											
Elisa Hampton	Community Based Organizations											
Elisahampton	Community Based Organizations											
Elizabethannenofiberg	Community Based Organizations											
Ellaleers	Community Based Organizations											
Elliot Rayfield	Community Based Organizations											
Elliotrayfield	Community Based Organizations											
Emil Baccash	Community Based Organizations											
Emilbaccash	Community Based Organizations											
Emilesharifi	Community Based Organizations											
Emilyclairegotschlich	Community Based Organizations											
Emilyhanahertzberg	Community Based Organizations											
Emilyjanninejacobs	Community Based Organizations											
Ericmoore,Ph.D.	Community Based Organizations											
Erictienyenchyn	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Erinmariequalter	Community Based Organizations											
Estherbaldinger,Md	Community Based Organizations											
Eugenegibilaro,Md	Community Based Organizations											
Evelynemagalist.Johnsutton	Community Based Organizations											
Ezraisrael,Md	Community Based Organizations											
Fadichalhoub	Community Based Organizations											
Faisalbinsaiful	Community Based Organizations											
Familiesonthemove	Community Based Organizations	✓			✓							
Fannyitanagy	Community Based Organizations											
Farhanakaderin	Community Based Organizations											
Farinazseifi	Community Based Organizations											
Felipejosetudela	Community Based Organizations											
Felixnisimov	Community Based Organizations											
Ferdasakman	Community Based Organizations											
Floralevine,Od	Community Based Organizations											
Fnusuryaprakash	Community Based Organizations											
Fredericm.Sherman,Md	Community Based Organizations											
Freese,Ali	Community Based Organizations											
Frenyjnirappil	Community Based Organizations											
Gabrielgowriepokhai	Community Based Organizations											
Ganeshathappan	Community Based Organizations											
Ganti,Sudha	Community Based Organizations											
Genevievehuard	Community Based Organizations											
Genevieveicartbandali,Dds	Community Based Organizations											
Gengyunwen	Community Based Organizations											
Gennaanneableman	Community Based Organizations											
Georgeapergis,Md	Community Based Organizations											
Georgebuklas	Community Based Organizations											
Georgiossyros	Community Based Organizations											
Gianlucatorregrossa	Community Based Organizations											
Gila Aaron Md	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Giuseppedecaro,Md	Community Based Organizations											
Glenbchun	Community Based Organizations											
Glennw.Deluca	Community Based Organizations											
Glennw.Deluca-License#029977-1	Community Based Organizations											
Gopalakrishnabalapparao	Community Based Organizations											
Grantgeisler	Community Based Organizations											
Gregorycorley,Msw	Community Based Organizations											
Gustavogfernandez-Ranvier	Community Based Organizations											
Hari Polavarapu	Community Based Organizations											
Hariganeshrajagopal	Community Based Organizations											
Harkirat Kaur	Community Based Organizations											
Harpreetreeba	Community Based Organizations											
Harukiueda	Community Based Organizations											
Hasinaharoon,M.D.	Community Based Organizations											
Helenchiomaokoh	Community Based Organizations											
Henry Sardar	Community Based Organizations											
Henrysardar	Community Based Organizations											
Hibamustafa	Community Based Organizations											
Hillarybethprince	Community Based Organizations											
Hiromidotoratos	Community Based Organizations											
Homayounsiman	Community Based Organizations											
Hordines Jr, Johc Md	Community Based Organizations											
Hossamelsaidfawazabdalla	Community Based Organizations											
Housing Works	Community Based Organizations	✓		✓	✓	✓	✓	✓			✓	
Howardnewhouse,Md	Community Based Organizations											
Hsintingli	Community Based Organizations											
Hurtado,Hillary	Community Based Organizations											
Idoiacorcuera-Solano	Community Based Organizations											
Imranfarooqui	Community Based Organizations											
Imtiazhbangash	Community Based Organizations											
Independent Living Association, Inc. (Aca Member Agency)	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Inessherifi	Community Based Organizations											
Inheesong	Community Based Organizations											
Institute For Community Living	Community Based Organizations	✓	✓		✓	✓	✓					
Instituteforcommunityliving(Icl)	Community Based Organizations											
Isaachshalom	Community Based Organizations											
Isaacmadeb,Md	Community Based Organizations											
Isaacnovick,Md	Community Based Organizations											
Ishitarajnish	Community Based Organizations											
Israelgeisler	Community Based Organizations											
Itaykeshet	Community Based Organizations											
Jacobfinestone,Md	Community Based Organizations											
Jacquelinemckayle,Casac-T	Community Based Organizations											
Jacquelinesamsonlagoy	Community Based Organizations											
Jahanzebalikhan	Community Based Organizations											
Jaimerobertoherrera	Community Based Organizations											
Jamal Kobeissi, Md	Community Based Organizations											
Jamalkobeissi,Md	Community Based Organizations											
James Yeh	Community Based Organizations											
Jameseugenedowdelliii	Community Based Organizations											
Jamesjyoung	Community Based Organizations											
Jamesyeh	Community Based Organizations											
Jankirami	Community Based Organizations											
Jaredswinoker	Community Based Organizations											
Jasonhenrylin	Community Based Organizations											
Jasoniankass	Community Based Organizations											
Jaszmierewoodson	Community Based Organizations											
Javiersenosiain,M.D.	Community Based Organizations											
Jcca	Community Based Organizations											
Jeffreybasti,Md	Community Based Organizations											
Jeffreyshiyisong	Community Based Organizations											
Jeffreywelch	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jenellevonettarobinson	Community Based Organizations											
Jenniferhyun	Community Based Organizations											
Jennifermarieharmsamorosa	Community Based Organizations											
Jennifersarahmillman	Community Based Organizations											
Jenniferyeeyanfung	Community Based Organizations											
Jeremyadamdennis	Community Based Organizations											
Jeromevincentgiovinazzo	Community Based Organizations											
Jessicaglee	Community Based Organizations											
Jessicaglenn	Community Based Organizations											
Jessicalynnhartley	Community Based Organizations											
Jessicanikitczuk	Community Based Organizations											
Jillianleerosengard	Community Based Organizations											
Jimmyyee	Community Based Organizations											
Joannerosner	Community Based Organizations											
Johnbean	Community Based Organizations											
Johnferraro	Community Based Organizations											
Johnlewis	Community Based Organizations											
Johnmatthewsnowden	Community Based Organizations											
Johnmichaelguthrie	Community Based Organizations											
Johnson,Marypatricia,Np	Community Based Organizations											
Jonaschafiian,Md	Community Based Organizations											
Jonatanhernandezrosa	Community Based Organizations											
Jonathanrobinson	Community Based Organizations											
Jonathansilver,Md	Community Based Organizations											
Jones,Wayne	Community Based Organizations											
Jonkose	Community Based Organizations											
Joonhyekook	Community Based Organizations											
Jorgecesardiaz	Community Based Organizations											
Josephcohen,M.D.	Community Based Organizations											
Josephdurzieh,Md	Community Based Organizations											
Josephewingbornstein	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Joshehrlich,Dpm	Community Based Organizations											
Juanalfredoterre	Community Based Organizations											
Juanhumbertolozano	Community Based Organizations											
Judehenry	Community Based Organizations											
Judithrosenthal	Community Based Organizations											
Juliankravtinhorwitz	Community Based Organizations											
Julieannbarta	Community Based Organizations											
Juliogorga	Community Based Organizations											
Juliogorga,Md	Community Based Organizations											
Juliotian-Fachong	Community Based Organizations											
Junie Kernisan	Community Based Organizations											
Juniekernisan	Community Based Organizations											
Junsupkim	Community Based Organizations											
Kabuchawla,Md	Community Based Organizations											
Kalyanwagle	Community Based Organizations											
Karaannestavros	Community Based Organizations											
Karenmyrie	Community Based Organizations											
Katelaurengrossman	Community Based Organizations											
Katherineannelegare	Community Based Organizations											
Katherineelizabethschwartz	Community Based Organizations											
Katherinethuy-Trangduong	Community Based Organizations											
Kathrynunderwoodpa	Community Based Organizations											
Keeratraiahuja	Community Based Organizations											
Keerthipatlolla	Community Based Organizations											
Keilareginaveiga	Community Based Organizations											
Kershasamanthapennicott	Community Based Organizations											
Klaustilmannmeinhof	Community Based Organizations											
Kleanthistheopdoropoulos	Community Based Organizations											
Koldayev, Roman	Community Based Organizations											
Koldayev,Roman	Community Based Organizations											
Kristenblackmon	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kristenmmeier	Community Based Organizations											
Kristinasuzanneshenk	Community Based Organizations											
Kshitijashah	Community Based Organizations											
Lafayette Medical Approach	Community Based Organizations	✓					✓					
Lalit Patel	Community Based Organizations											
Lalitm.Seth,Md	Community Based Organizations											
Lalitpatel	Community Based Organizations											
Lasisidahunsi	Community Based Organizations											
Laurence Miller	Community Based Organizations											
Laurencemiller	Community Based Organizations											
Laurissa Hampton	Community Based Organizations											
Laxeskumarbpatel	Community Based Organizations											
Leenarajagopal	Community Based Organizations											
Leonardgoldberg,Ph.D.	Community Based Organizations											
Leonardpace,Md	Community Based Organizations											
Leoollech,Od	Community Based Organizations											
Lesliefbarnes	Community Based Organizations											
Leslielee	Community Based Organizations											
Lilytamargrossmann	Community Based Organizations											
Longducnguyen	Community Based Organizations											
Lorenzozanotti	Community Based Organizations											
Lower West Side Household Services Corporation	Community Based Organizations	✓										
Loyadamhagan	Community Based Organizations											
Luisfchavez	Community Based Organizations											
Macqueen,Coralieirene,Cnm	Community Based Organizations											
Madhurirajeshchandnani	Community Based Organizations											
Maheralmoudarres,Md	Community Based Organizations											
Malcolmmedrickwells	Community Based Organizations											
Manideepgotur	Community Based Organizations											
Manpreetsingh	Community Based Organizations											
Marcgennaro	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Marcsilverman	Community Based Organizations											
Margaret Mcevoy	Community Based Organizations											
Margaretkuhn-Basti,Md	Community Based Organizations											
Margaretmcevoy	Community Based Organizations											
Mariachattha	Community Based Organizations											
Mariaclaudiadepombo	Community Based Organizations											
Mariafodera,Md	Community Based Organizations											
Mariagiovannatrivieri	Community Based Organizations											
Mariagrohovski,Md	Community Based Organizations											
Mariaplataki	Community Based Organizations											
Mariateresamella	Community Based Organizations											
Marilynmandel,Dpm	Community Based Organizations											
Marinadavitiani	Community Based Organizations											
Marinaelligoldis	Community Based Organizations											
Marissafox	Community Based Organizations											
Mariyafabisevich	Community Based Organizations											
Markshif,Md	Community Based Organizations											
Marksonnenschine,D.O	Community Based Organizations											
Marshacox	Community Based Organizations											
Martin De Porres Group Homes	Community Based Organizations											
Marvinwertentheil,Md	Community Based Organizations											
Mary Beth Sivak, M.S.	Community Based Organizations											
Maryanngarcia	Community Based Organizations											
Marybethsivak,M.S.	Community Based Organizations											
Marycampionwolf	Community Based Organizations											
Matthewjasonschear	Community Based Organizations											
Matthewryankowalik	Community Based Organizations											
Matthewscottdurst	Community Based Organizations											
Mauricioenriquerodriguez	Community Based Organizations											
Meenasherpa	Community Based Organizations											
Meghalisinghal	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Meghankeenanbreheney	Community Based Organizations											
Mehakswami	Community Based Organizations											
Mental Health Providers Of Western Queens, Inc. (I.S. 162 Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (I.S. 5q Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (Information Technology High School Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (P.S. 111q Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (P.S. 151 Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (P.S. 166 Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (P.S. 199 Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (P.S./I.S. 102 Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (The International H.S. & Middle School Satellite)	Community Based Organizations	✓					✓					
Mental Health Providers Of Western Queens, Inc. (Western Queens Recovery Services)	Community Based Organizations	✓					✓					
Meredithkarleebartelstein	Community Based Organizations											
Michael Ader	Community Based Organizations											
Michaelader	Community Based Organizations											
Michaelbabigumira	Community Based Organizations											
Michaelbarnett	Community Based Organizations											
Michaelbassiri-Tehrani	Community Based Organizations											
Michaeldannenberg	Community Based Organizations											
Michaeldimitrioskarachalios	Community Based Organizations											
Michaelpappas	Community Based Organizations											
Michaelsherpa	Community Based Organizations											
Michaelstevens	Community Based Organizations											
Michele Gandolfi	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Michelem.Gandolfi	Community Based Organizations											
Michellemariaperez	Community Based Organizations											
Michellinemorency	Community Based Organizations											
Miguel Ramos Thomas	Community Based Organizations											
Miguelramosthomas	Community Based Organizations											
Milicaperosevic	Community Based Organizations											
Milosbabic	Community Based Organizations											
Miriamrachaelgreenstein	Community Based Organizations											
Mitchell Horowitz, Dpm	Community Based Organizations											
Moeedahmad	Community Based Organizations											
Moemoemyint,Md	Community Based Organizations											
Moiraginigroh	Community Based Organizations											
Moolchand	Community Based Organizations											
Moshman,Howardb.,Dds	Community Based Organizations											
Mostafaalfishawy	Community Based Organizations											
Mountsianihealthsystem	Community Based Organizations											
Muhammadaurangzeb	Community Based Organizations											
Munn, Charles	Community Based Organizations											
Murrayjonas,Md	Community Based Organizations											
Nadiashaikh	Community Based Organizations											
Nae Edison Llc Dba Edison Home Health Care	Community Based Organizations	✓	✓	✓								
Nailamanji	Community Based Organizations											
Najada Vjeri	Community Based Organizations											
Najadavjeri	Community Based Organizations											
Najara, Julia	Community Based Organizations											
Najara,Julia	Community Based Organizations											
Nancytalavera,Md	Community Based Organizations											
Nataliechenyoung	Community Based Organizations											
Natanyahrachellesiegel	Community Based Organizations											
Natashavnayak	Community Based Organizations											
Navdeepsingh	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Navindevbhatia	Community Based Organizations											
Nazneennaharkhan	Community Based Organizations											
Negarniknam	Community Based Organizations											
Neginniknam	Community Based Organizations											
New Alternatives For Children	Community Based Organizations	✓				✓				✓		
New Lots Pharmacy	Community Based Organizations											
New York Congregational Nursing Center, Certified Home Health Agency (Chha)	Community Based Organizations	✓	✓					✓	✓			
New York Foundling	Community Based Organizations											
New York Legal Assistance Group	Community Based Organizations	✓	✓	✓	✓			✓	✓			
Newlotspharmacy	Community Based Organizations											
Nicolasaquino,Ii,Md	Community Based Organizations											
Nicolekathrynscripsema	Community Based Organizations											
Niharikaganta	Community Based Organizations											
Ninakello	Community Based Organizations											
Nishasudhirgokhale	Community Based Organizations											
Nivedithabalakumar	Community Based Organizations											
Nixa Davila	Community Based Organizations											
Noahmoss	Community Based Organizations											
Noreenbukhari	Community Based Organizations											
Normanfertel,Md	Community Based Organizations											
Northside Center For Child Development, Inc. - Home Based Crisis Intervention 1	Community Based Organizations	✓				✓						
Ofeliacalubiran,Md	Community Based Organizations											
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations											
Olanikealonge	Community Based Organizations											
Olufemibalogun	Community Based Organizations											
Oluwaseunayodeleakinseye	Community Based Organizations											
Omnicarepharmacy?	Community Based Organizations											
Orlandosola	Community Based Organizations											
Orysyaprotas	Community Based Organizations											
Pallavikhanna	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pallavipothuri	Community Based Organizations											
Panagiotissideras	Community Based Organizations											
Park Slope Center For Mental Health Inc.	Community Based Organizations											
Park Slope Child And Family Center	Community Based Organizations											
Parker Jewish Institute For Health Care And Rehabilitation	Community Based Organizations	✓	✓	✓	✓		✓	✓	✓			
Parkslopecenterformentalhealthinc.	Community Based Organizations											
Parkslopechildandfamilycenter	Community Based Organizations											
Patricialarson-Callahan	Community Based Organizations											
Patriciali	Community Based Organizations											
Pauline Suwandhi	Community Based Organizations											
Paulinesuwandhi	Community Based Organizations											
Pauljosephsimpson	Community Based Organizations											
Paulmaravel,Md	Community Based Organizations											
Pengfeizhang	Community Based Organizations											
Philipernestgeorge	Community Based Organizations											
Pichettermsarasab	Community Based Organizations											
Pilz, Yasmine	Community Based Organizations											
Pomerantz,Paul	Community Based Organizations											
Pouyakhankhanian	Community Based Organizations											
Prabhjotrandev	Community Based Organizations											
Prakashshrestha	Community Based Organizations											
Pranjalivadgaonkar	Community Based Organizations											
Praveendevineni	Community Based Organizations											
Premier Home Health Care Services, Inc.	Community Based Organizations	✓	✓	✓								
Pritpals.Kang,Md	Community Based Organizations											
Program Development Services, Inc. (Aca Member Agency)	Community Based Organizations											
Pushkindersinghsamrao	Community Based Organizations											
Qi (John) Ye, M.D.	Community Based Organizations											
Qi(John)Ye,M.D.	Community Based Organizations											
Qsac, Inc. (Aca Member Agency)	Community Based Organizations											
Rachel Hillburg	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rachelabrozinsky	Community Based Organizations											
Rachelberkowitz	Community Based Organizations											
Rachelchristinecarroll	Community Based Organizations											
Rachelericahilburg	Community Based Organizations											
Raikomunankarmi	Community Based Organizations											
Rainawhitneywallace	Community Based Organizations											
Rajdesai	Community Based Organizations											
Rajendrakmannava	Community Based Organizations											
Ramsureshmahato	Community Based Organizations											
Ramyhanyfouadfahmy	Community Based Organizations											
Raosmandalapu	Community Based Organizations											
Rashigovil	Community Based Organizations											
Ravikumar	Community Based Organizations											
Ravikumarathwani	Community Based Organizations											
Ravikumarmetai	Community Based Organizations											
Ravishabai	Community Based Organizations											
Ravivinnakota	Community Based Organizations											
Rebeccaburkett,Lmsw	Community Based Organizations											
Rebeccamegbrown	Community Based Organizations											
Reenaclarkson	Community Based Organizations											
Rena Shabalova	Community Based Organizations											
Renashabalova	Community Based Organizations											
Reneeabt,M.D.	Community Based Organizations											
Resikaubayawardena	Community Based Organizations											
Resikaubayawardena-Permit#P87966	Community Based Organizations											
Rezapeymani	Community Based Organizations											
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	✓	✓	✓		✓		✓	✓	✓		
Risahoshino	Community Based Organizations											
Rochelleeisner	Community Based Organizations											
Rogerc.Cheng	Community Based Organizations											
Roseann Guglielmo	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rubencristisandu	Community Based Organizations											
Rubymathew	Community Based Organizations											
Rubymathew-License#F306976	Community Based Organizations											
Rudrapaudel	Community Based Organizations											
Ruidiwang	Community Based Organizations											
Ruifchang	Community Based Organizations											
Rukeoluwaseyiake-Uzoigwe	Community Based Organizations											
Saadatahmadkhan	Community Based Organizations											
Sabaasjoad	Community Based Organizations											
Sacha Ferguson	Community Based Organizations											
Sachaferguson	Community Based Organizations											
Sachinkumaramruthlaljain	Community Based Organizations											
Sadikrajapanwar	Community Based Organizations											
Sajjad Mohammad	Community Based Organizations											
Salella C. Raja	Community Based Organizations											
Salellac.Raja	Community Based Organizations											
Salvatoretangredi	Community Based Organizations											
Samaritan Village, Inc.	Community Based Organizations											
Samitkumarshah	Community Based Organizations											
Sampathkumar,Md	Community Based Organizations											
Samuel Daniel	Community Based Organizations											
Samuel Field Y, Community Advisory Program For The Elderly	Community Based Organizations	✓	✓			✓						
Samuelkim	Community Based Organizations											
Sandaraye	Community Based Organizations											
Sandeeps.Jubbal	Community Based Organizations											
Sandeepsingh	Community Based Organizations											
Sandhyamittal	Community Based Organizations											
Sandra Rolston	Community Based Organizations											
Sandrarolston	Community Based Organizations											
Santiago Allan	Community Based Organizations											
Sarahelypearce	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sarahinamjawed	Community Based Organizations											
Sarahleonoramilburn	Community Based Organizations											
Sarahlong	Community Based Organizations											
Saravanarajamuthusamy	Community Based Organizations											
Sarawutsummachiwakij	Community Based Organizations											
Sartan,Tatiana	Community Based Organizations											
Savitagopal	Community Based Organizations											
Sco Family Of Services	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Sergeyizhadanov	Community Based Organizations											
Sethgartenlaub,Dc	Community Based Organizations											
Sethlapin,Md	Community Based Organizations											
Shannono.Mcnamara	Community Based Organizations											
Sharmainehabib	Community Based Organizations											
Shaziamahrinkabiraj	Community Based Organizations											
Shinymathewkutty	Community Based Organizations											
Shirleylindajiang	Community Based Organizations											
Shivakumarreddymukkamalla	Community Based Organizations											
Shivarajnagalli	Community Based Organizations											
Shrutialoktiwari	Community Based Organizations											
Shuchita Sharma, Md	Community Based Organizations											
Shuchitasharma,Md	Community Based Organizations											
Simonfriedman,Md	Community Based Organizations											
Simonlee	Community Based Organizations											
Skoczylas,Tali	Community Based Organizations											
Southren, David Md	Community Based Organizations											
Spencerlangevin	Community Based Organizations											
St. Luke'S-Roosevelt Hospital Center (Roosevelt Division) - Ainy (Smithers)	Community Based Organizations											
Stacey-Annelizabethwhittaker	Community Based Organizations											
Stanleynewhouse,Md	Community Based Organizations											
Stanleytokar	Community Based Organizations											
Stephanie Weeks	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stephanieweeks	Community Based Organizations											
Stevenaagemy	Community Based Organizations											
Stevenlerner	Community Based Organizations											
Stevenmarshallandelman	Community Based Organizations											
Stevewenhouwang	Community Based Organizations											
Suejeanhahn	Community Based Organizations											
Suneethadesiraju	Community Based Organizations											
Supatthongpooswan	Community Based Organizations											
Supportive Ira	Community Based Organizations											
Sureshsharma	Community Based Organizations											
Susang.Amico,Dpm	Community Based Organizations											
Susanpodbielski	Community Based Organizations											
Svetlanaazova	Community Based Organizations											
Svetlanafaktorovich	Community Based Organizations											
Swamiantrangiridharan,Md	Community Based Organizations											
Swaminathangiridharan,Md	Community Based Organizations											
Swarmashah,Md	Community Based Organizations											
Swatimehta	Community Based Organizations											
Tamarbellanobel	Community Based Organizations											
Tauqeerahmad,Md	Community Based Organizations											
Teresamichelleedwards	Community Based Organizations											
Thanujajeyakumar	Community Based Organizations											
The Bridge	Community Based Organizations	✓	✓			✓						
The New York Foundling Hospital-19 David Place - Day Habilitation	Community Based Organizations											
Theresax.Zhou	Community Based Organizations											
Thomasflaherty	Community Based Organizations											
Thomashays	Community Based Organizations											
Thomasspears	Community Based Organizations											
Tiffanymaayeh	Community Based Organizations											
Tomasinefodera,Md	Community Based Organizations											
United Moravian Church	Community Based Organizations	✓										

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Usamakhater	Community Based Organizations											
Vaagnandikyan	Community Based Organizations											
Vaishnavipochineni	Community Based Organizations											
Valentinabaranova	Community Based Organizations											
Valentinapopova	Community Based Organizations											
Valeriesoued	Community Based Organizations											
Vanessamarierodriguez	Community Based Organizations											
Vanshasingh	Community Based Organizations											
Various	Community Based Organizations											
Vazquez, Claudio	Community Based Organizations											
Vazquez,Claudio	Community Based Organizations											
Veronicazephyrine	Community Based Organizations											
Victoriashakhin	Community Based Organizations											
Vikikumar	Community Based Organizations											
Vikramm.Shaker	Community Based Organizations											
Vikrantlaxamnlandge	Community Based Organizations											
Vincent Calamia, Md	Community Based Organizations											
Vincentcalamia,Med.Dir.	Community Based Organizations											
Vinoysinghprasad	Community Based Organizations											
Vocationalinstructionprojectcommunityservices	Community Based Organizations											
Wadgygirgis,Md	Community Based Organizations											
Walter Ralph	Community Based Organizations											
Wilderrucker,Md	Community Based Organizations											
Williamspielfogel,Dpm	Community Based Organizations											
Williamwinkler	Community Based Organizations											
Williewitherspoon	Community Based Organizations											
Winnefred Francis	Community Based Organizations											
Wm.Florio,Jr.,	Community Based Organizations											
Workmen'S Circle Multi Care Center	Community Based Organizations											
Xuan(Tashin)Thanhle-Nguyen	Community Based Organizations											
Yahelagmon	Community Based Organizations											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Yai Free Standing Respite (Queens)	Community Based Organizations											
Yannone,Barbara	Community Based Organizations											
Yaojiewu	Community Based Organizations											
Yatinkirane	Community Based Organizations											
Yevgeniykhaldarov,M.D.	Community Based Organizations											
Yijie(Brittany)Lin	Community Based Organizations											
Yohancho,Msw	Community Based Organizations											
Yonghongtan	Community Based Organizations											
Yuanyuanchen	Community Based Organizations											
Yugenlai	Community Based Organizations											
Yunakim	Community Based Organizations											
Zacharypetervandegriend	Community Based Organizations											
Zambenedetti,Maurizio	Community Based Organizations											
Zaneanwar	Community Based Organizations											
Zaviershawkatahmed	Community Based Organizations											
Zeeshanali	Community Based Organizations											
Rudnick Jonathan A	All Other											
Phoenix Houses Of New York Inc	All Other											
Tarlowe Michael Harris	All Other											
Cobble Hill Hlth Ctr Inc Lthhcp	All Other											
Rutman Hadassa	All Other											
Ruhe Jorg Joachim	All Other											
Lewis Bruce Rappaport	All Other											
Beharrie Andrew W	All Other											
Stieber Jonathan	All Other											
Rabrich Jeffrey Md	All Other											
Jimmy R Sitt	All Other											
William Schell	All Other											
Russak Lisa	All Other											
Lisa Nicole Jackson	All Other											
Schwartz-Moser Laurie	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shapiro Gabrielle	All Other											
Acholonu, Jr. Uchenna	All Other											
Hanna Lily	All Other											
Gossner Gabrielle	All Other											
Kolev Valentin	All Other											
Beasley Mary	All Other											
Jankowski Irene	All Other											
Jean Carl	All Other											
Gitig Alon Md	All Other											
Adam S Morgenthau	All Other											
Zhu Hongfa	All Other											
Cecilia Griselda Calderon Md	All Other											
Seth Uretsky	All Other											
Sanjay R Kedhar Md	All Other											
Daniel Egan Md	All Other											
Giashuddin Shah	All Other											
Persaud Indrani	All Other											
Manjula Chatterjee	All Other											
Tung Keith	All Other											
Cohen Sandra	All Other											
Dua Sakshi	All Other											
Chanchal Deep Sabharwal	All Other											
Christopher Chow	All Other											
Wright Barry N	All Other											
Klein Susan	All Other											
Kim Jinu	All Other											
Hayashi Naomi	All Other											
Erlikh Irina	All Other											
Meer John Fredric Md	All Other											
Sekhon Jaspreet	All Other											
Arend Jonathan	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chen Abigail	All Other											
Wickham Jasmine	All Other											
Yun Jean Shim Md	All Other											
Corrigan Kathleen	All Other											
Hayes Earle	All Other											
Abboud Joseph	All Other											
Eisenson Arlene	All Other											
Lempert Larissa Md	All Other											
New York Foundling	All Other											
Scott L Cooper	All Other											
Swaroopa Chinnappala Md	All Other											
Filip Teller	All Other											
Help/Project Samaritan Svcs Corp	All Other											
Quinn Carrie	All Other											
Maybody Shideh	All Other											
Modesta M Tako Md	All Other											
Frederic Bakhchi Md	All Other											
Maniker Allen Howard	All Other											
Yeon Howard Bok	All Other											
Gottlock Robbins L	All Other											
Maini Atul Md	All Other											
Teng Susanna Md	All Other											
Tannous Henry	All Other											
Poonthota Anjana	All Other											
Noel Camille	All Other											
Chae Patrick	All Other											
Kory Pierre	All Other											
Bulkin Eugene	All Other											
Osmanovic Ferid	All Other											
Jean-Louis Vasthy	All Other											
Chan Yu-Feng Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zelenetz Michael Ivan Md	All Other											
Vnsny Community Health Services	All Other	✓	✓	✓	✓		✓	✓	✓			
Robles Juan Carlos	All Other											
Gopi Patel	All Other											
Christopher Chang Md	All Other											
Abdelmassih Shawkat G	All Other											
Modica Ippolito Md	All Other											
Ghezel-Ayagh Anousheh	All Other											
Laura Amram	All Other											
Hoffman Michael Ethan	All Other											
Heller Michael B Md	All Other											
Christopher Gannon Strother	All Other											
Johnson Cary	All Other											
Danoff Sharon	All Other											
Avezbadalov Uriel Md	All Other											
Kim Edward	All Other											
Liou Michael Md	All Other											
Judith M Fierstein	All Other											
Eduard Fuzaylov	All Other											
David Jason Ellenbogen Dpm	All Other											
Lim Betty Md	All Other											
Panda Tapti	All Other											
Babalola John Adejinle	All Other											
Litrivis Evgenia Md	All Other											
Levin Galina Md	All Other											
Wang Mingke	All Other											
Mir Waseem Md	All Other											
Tawil Ramzi A Md	All Other											
Norris Marlaina M Md	All Other											
Bagley William H Md	All Other											
Goforth Thomas	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Oleg Opsha	All Other											
Pakawadee Khovidhunkit Md	All Other											
Pyo Robert T	All Other											
Park Kathleen Jiyoung	All Other											
Jonathan Zachary Potack	All Other											
Osman Sami	All Other											
Gandhi Nipa Dilip Md	All Other											
Rutstein-Shulina Zhanna Md	All Other											
Layliev Elizabeth	All Other											
Leybell Inna Md	All Other											
Andrew Mathew Perez	All Other											
Lipelis Konstantin Md	All Other											
Predrag Popovic Md	All Other											
Geiger Miwa Karen Md	All Other											
Bhatti Saad	All Other											
Ovodenko Boris	All Other											
Basile Maria	All Other											
Craig Jon Moskowitz	All Other											
Harizman Noga	All Other											
Nadpara Kajalber N	All Other											
Mount Sinai School Of Medicine	All Other											
Erber Jonathan Ari Md	All Other											
Davelman Felix S	All Other											
Almee Lee Lucas Md	All Other											
Wallace Brallier Jess Md	All Other											
Director Tara Md	All Other											
Urena Awilda Rpa	All Other											
Maser Elana Anne Md	All Other											
Rosenberg Joshua Md	All Other											
Harshan Manju Md	All Other											
Szabo Janet Rose Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Margolies Laurie Renelle	All Other											
Aouchiche Hakima Md	All Other											
Kosinski Slawomir Md	All Other											
Meka Rajana Md	All Other											
Ferrara Tonijean	All Other											
Gordin Stella	All Other											
Osorio Georgina	All Other											
Wen Angie	All Other											
Stein Tara	All Other											
Lerner Veronica	All Other											
Malayil George	All Other											
Nosal Sarah Catherine	All Other											
Kottiech Samer Md	All Other											
Noumi George Md	All Other											
Das Provat Md	All Other											
Grafstein Neil H Md	All Other											
Tam Cynthia J Md	All Other											
Davidoff Samuel Md	All Other											
Matthew S Cohen Md Pc	All Other											
Yang Roy Md	All Other											
Bekele-Arcuri Zewditu Md	All Other											
Martinez Ofelia Md	All Other											
Shen Kuan Hung Md	All Other											
Choi Walter Hyunmin Md	All Other											
Alexander Steven Craig Md	All Other											
Edghill Benjeil Zurishaddai Md	All Other											
Ayyala Uma S Md	All Other											
Lowe Tawny	All Other											
Yu Irene	All Other											
Ridgewood Bushwick Sr Cit Ha	All Other											
Harbord Nikolas B Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Abraham Sherly Md	All Other											
Hemmerdinger Steven Arthur Md	All Other											
Cox Amanda Louise Md	All Other											
Giraud Lissette Md	All Other											
Sticco Christine Michelle Md	All Other											
Bakshi Anjali Md	All Other											
Ma Aye Moe Thu Md	All Other											
New York Cong Nur Ctr Lthhcp	All Other											
Badani Ketan Kishore	All Other											
Chew Edward Md	All Other											
Forsyth Beverly Alison Md	All Other											
Rozenfeld Mariya Do	All Other											
Chuu Louise A Md	All Other											
Fernandes Ajit Savio Md	All Other											
Dube Niti Md	All Other											
Katz Cynthia J Md	All Other											
Tkachenko Natalya Md	All Other											
Germain Michele Do	All Other											
Chu Carolyn Md	All Other											
Kaplinsky Diana Md	All Other											
Cosme-Thormann Braulio Federico	All Other											
Ma Kaiyu Md	All Other											
Buettner Christoph Md	All Other											
Shreves Ashley E Md	All Other											
Ellis Charles C Md	All Other											
Fernaine George Md	All Other											
Krieger Paul H Md	All Other											
Brunner Robert J Md	All Other											
Mirandi Anthony Peter Md	All Other											
Nguyen Scott Q Md	All Other											
Chang Mark Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Nissim Julie Md	All Other											
Mcinerney-Lopez Regina Do	All Other											
Saul Turandot Md	All Other											
Klein David Matthew Md	All Other											
Eberhardt Kelly Jean Md	All Other											
Lipyansky Alexander Md	All Other											
Fishman Olga Md	All Other											
Pavese Heidi Elizabeth	All Other											
Hernandez Adam Breaux	All Other											
Dickstein Elisha Joseph Md	All Other											
Myint Richard Md	All Other											
Dubois Nichola	All Other											
Iannitti-Hulse Iannitti-H	All Other											
Iacob Codrin	All Other											
Lee Mikyung	All Other											
Im Shelly A Md	All Other											
Muir Janice Md	All Other											
Zakashansky Konstantin Md	All Other											
Vreeland Thomas H Md	All Other											
Grotas Aaron Brett Md	All Other											
Jeng Christina Li-Hong Md	All Other											
Vinayagasundaram Bhanumathy Md	All Other											
Fuhrman Miriam Md	All Other											
Maderazo Alex Baer Md	All Other											
Shimoni Noaa Md	All Other											
Milman Tatyana Md	All Other											
Weiss Susan	All Other											
Gerlach Kecia	All Other											
Llerena Cristina	All Other											
Tong Carrie Lilynn Md	All Other											
Fowkes Mary Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Thomas Suja M	All Other											
Volkerts Elston Leroy	All Other											
Hernandez Cameron Roland Md	All Other											
Ho Alexander Weihan Md	All Other											
Shirazian Taraneh Md	All Other											
Bradley Sara M Md	All Other											
Sivareddy Sailaja Md	All Other											
Sethi Gurvinder Md	All Other											
Shapiro Victoria Do	All Other											
Palkhiwala Sameet Arun Md	All Other											
Sittler Patrick Lynn Md	All Other											
Tomlinson Daniel P Md	All Other											
Choe Josefina Luna Md	All Other											
Joy Prince Md	All Other											
Miller Ricardo Anthony	All Other											
Bryson Ethan Oliver Md	All Other											
Sardar Henry Do	All Other											
Thaker Harshwardh Monohar	All Other											
Jhang Jeffrey	All Other											
Singh Ila	All Other											
Dhallu Manjeet	All Other											
Patel Dipal Md	All Other											
Toledo Elizabeth Np	All Other											
Fan Wen Md	All Other											
Muralikrishnan Kannan Md	All Other											
Loona Reena Md	All Other											
O'Neill Maureen Ann	All Other											
Rughwani Nisha Md	All Other											
Zheng Zimu Md	All Other											
Ainsworth Alison M	All Other											
Briley James	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sharabi Abdelsalam Md	All Other											
Chhipa Mohammad Haroon Md	All Other											
Shapsis Alexander Md	All Other											
Lie Jimmy Y Rpa	All Other											
New Alternatives F Children	All Other	✓				✓				✓		
Lubliner Eric D Md	All Other											
Uthman Adeola Rafihhi Md	All Other											
Yeddu Mrilini Marthamoses Md	All Other											
Filatov Alexander V Md	All Other											
Enas Estafan Do	All Other											
Ezeagbor Anthony	All Other											
Gitlin David	All Other											
Malhotra Jotinder Kaur	All Other											
Sahni Gagan D Md	All Other											
Vouyouka Ageliki Md	All Other											
Robinson Marcia Renee	All Other											
Brody Erica Md	All Other											
Henry St Settlement House Omh	All Other											
Nelson Dina S Md	All Other											
Betchen Simone Alise Md	All Other											
Babaeva Saiera Md	All Other											
Makarovskaya Marina Md	All Other											
Descartes-Walker Ingrid Md	All Other											
Guidera Catherine Np	All Other											
Tamler Ronald Md	All Other											
Mcknight James Md	All Other											
Levine Claudia Md	All Other											
Augustin Wisly Gerald Md	All Other											
Arnon Ronen Md	All Other											
Legasto Alan Clint Md	All Other											
Xiao Guang-Qian Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wu Jiajia Md	All Other											
Rodriguez Lealani Md	All Other											
Card Andrea Dione Md	All Other											
Shah Arti Md	All Other											
Hujus Amy Rpa	All Other											
Titelis Joann Alexandros Md	All Other											
Anyanwa Anelechi C Md	All Other											
Lutz Anna Md	All Other											
Mikhail Imad Md	All Other											
Integrated Medical Professionals Pl	All Other	✓										
Gayetskaya Yelena	All Other											
Krisel Angela Rpa	All Other											
Blush Joel A Md	All Other											
Mararenko Larisa Md	All Other											
Ahmad Imtiaz Md	All Other											
Matayev Svetlana Sionova Md	All Other											
Teaiwa-Rutherford Maria Md	All Other											
Goel Anupama Md	All Other											
Sonara Patrice Anne Do	All Other											
Ferrara Lauren Md	All Other											
Vijay K Battu Md Pc	All Other											
Khader Rawand Sudqi Md	All Other											
Noori Khalid A Md	All Other											
Oboler Lara S Md	All Other											
Nedelcu Ciprian Md	All Other											
Goldstein Jaime A	All Other											
Balwani Manisha Chandru Md	All Other											
Rosen Ally Md	All Other											
Sarpel Umut Md	All Other											
Rho Lisa Md	All Other											
Hayes Monica Prasad Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Yuan Songyang	All Other											
Adams-Henry Claudeth	All Other											
Rowe Steven Jay Md	All Other											
Khalil Richard Md	All Other											
Quilatan Romeo L Jr Md	All Other											
Jani Sonal Balmukund Md	All Other											
Ogbovoh Daniel Obaroakpor Md	All Other											
Jaiswal Arti Chander Md	All Other											
Gharib Shahin Md	All Other											
Rose Keith Martin Md	All Other											
Thomas-Paulose Deepti Md	All Other											
Aslam Ahmed Kamal Md	All Other											
Geer Eliza B Md	All Other											
Lau Christopher Yu-Yen Md	All Other											
Widoff Juliet Md	All Other											
Cieloszyk Kinga Marta Md	All Other											
Isaacs-Charles Karen Ann Md	All Other											
Modi Anang Md	All Other											
New York Foundling Hospital, The	All Other											
Cha Yonhee Md	All Other											
Carter Robin Stephanie Dpm	All Other											
Roonprapunt Chanland Md Phd	All Other											
Bhora Faiz Yahya Md	All Other											
Idupuganti Raghu Do	All Other											
Kuo Nan-Hsien Md	All Other											
Ashmead Graham G Md	All Other											
Hanac Inc	All Other	✓					✓					
Bichotte Ligonde Sophia Md	All Other											
Feistmann Jonathan Md	All Other											
Pandya Amy Arun Md	All Other											
Matamala Ximena Andrea Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kleeman Michael William Md	All Other											
Ionescu Gabriel Md	All Other											
Garber Julia	All Other											
Maritato Andrea F Md	All Other											
Sosanya Oluwakemi	All Other											
Marx Katherine	All Other											
Garcia Roberto	All Other											
Arron Martin Md	All Other											
Campton Kristina	All Other											
Meacher Peter	All Other											
Rofeim Omid Md	All Other											
Kaylakova Irina Md	All Other											
Hanon Samuel Md	All Other											
Cheng Huaxu Md	All Other											
Sadrazodi Kamran Md	All Other											
Grant Jessica J Md	All Other											
Quaas Joshua Walter Md	All Other											
Belsley Scott John Md	All Other											
Dejhalla Mana Md	All Other											
Kogos Alexander Md	All Other											
Leake And Watts Svcs Inc Spv	All Other	✓	✓			✓						
Eisenberg Evan R Md	All Other											
Chundru Usha	All Other											
Nembhard Nicole Md	All Other											
Hrdlicka Vaclay Md	All Other											
Thomas Nicole Md	All Other											
Kensaint Pascale Md	All Other											
Latimer Michelle	All Other											
Adamian Julia Md	All Other											
Othoniel Marlene	All Other											
Osmani Mohammed Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ndukwe Esther	All Other											
Educational Alliance, Inc	All Other											
Eac Inc	All Other	✓			✓		✓	✓	✓	✓		
Taitt Michael R Md	All Other											
Faroqui Fazal G Do	All Other											
Castillo Maria Dolores Md	All Other											
Gordon Errol Lloyd Md	All Other											
Lemaire Glenda M Np	All Other											
Lee Karen M Md	All Other											
Goldman Rachelle	All Other											
Blue Jessica	All Other											
Asuncion Arsenia	All Other											
Holover Spencer	All Other											
Factor Stephanie Hope Md	All Other											
Gerolemou Louis N Do	All Other											
Chang Charissa Yuhua Md	All Other											
Hines Scott T Md	All Other											
Osman Keren Md	All Other											
Qiu Libo Md	All Other											
Manusis Kira Md	All Other											
Choi Mark Md	All Other											
Manini Corinna C Md	All Other											
Jahan Mumtaz Md	All Other											
Severt William L Md	All Other											
Horowitz Scott Alan Md	All Other											
Icl Joselow House Inc Nd 1	All Other											
Kurtz Leon Elliot Md	All Other											
Flattau Anna Md	All Other											
Services F/ T Undersvrd Nd 8	All Other											
Vando Sarkis Leonardo Md	All Other											
Kopstick Eliyahu Samuel Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ohel Childrens Hm/Fam Spv	All Other											
Phillips Courtney Ki Md	All Other											
Baharlou Shahla Md	All Other											
Chaudhry Naeem Akhter Md	All Other											
Spieler Leah Matisse	All Other											
Chetreanu Alexandrina	All Other											
Miller Marc Andrew Md	All Other											
Carrera Rose-Marie Md	All Other											
Horn Ansell Np	All Other											
Village Care Health Clinic	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Hussaini Syed Zabeehullah Md	All Other											
Brown William H Md	All Other											
Asian & Pacific I C Hiv/Aids	All Other	✓	✓		✓			✓	✓		✓	
Poitevien Vaty	All Other											
Wilentz Seth Edward Md	All Other											
Fortune Society Inc, The	All Other											
Cliffside Renal Dialysis	All Other	✓	✓									
Bron Yana Md	All Other											
Taylor Meleta M Np	All Other											
Argus Community Inc	All Other	✓	✓		✓	✓	✓				✓	
Cham Matthew Dy Md	All Other											
Robinson Roberto H Quinonez Md	All Other											
Gupta Salil Md	All Other											
Kashan Glenn Lawrence Md	All Other											
Tavares Rosanabela Md	All Other											
Kesanakurthy Srinivas Md	All Other											
Zewdu Worku B Md	All Other											
Caplivski Daniel Md	All Other											
Tsai Tony Potung Md	All Other											
Teklinski Malgorzata Md	All Other											
Akhrass Philippe Riad Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kissoon Surendra	All Other											
Chun Eunmee H	All Other											
Bergman Akiva Md	All Other											
Winell Jeremy M Md	All Other											
Rabin Elaine J Md	All Other											
Tun-Chiong Yolanda Do	All Other											
Wong Chun Tung Md	All Other											
Rustemli Asu Md	All Other											
Eiland Lisa Renee Md	All Other											
Ko Jonathan Md	All Other											
Forde Sandra Md	All Other											
Sierros Vasilios Md	All Other											
Tang David J Md	All Other											
Timmireddy Arunakumari Md	All Other											
Shaps Stephanie Hope	All Other											
Lane Matthew John Md	All Other											
Jean-Gilles Yves Richard Md	All Other											
Eiref Simon David Md	All Other											
Butt Rahila Md	All Other											
Lopez Nancy Rpa	All Other											
Pichkadze David Md	All Other											
Birnbaum Stuart C Dpm	All Other											
Punzalan Betty N Md	All Other											
Faiz Arifa Md	All Other											
Gowda Ramesh M Md	All Other											
Frankenberger Oliver Md	All Other											
Lukban Farahnaz Joachim Md	All Other											
Miller William	All Other											
Mendez Stephanie M Lpn	All Other											
Services For Undersrvd Day	All Other											
Yai Day	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kang Patrick S Md	All Other											
Trubelja Nenad Md	All Other											
Demattia Joseph Md	All Other											
Pileta Lourdes X	All Other											
Desir Mergie X Md	All Other											
Parekh Samir Md	All Other											
Paige Joquetta Deshea Md	All Other											
Emmer Louis Mark Md	All Other											
Harpaz Noam Md	All Other											
Eisenstein Lucy X	All Other											
Gribetz Irwin X	All Other											
Punj Sonia X	All Other											
Nguyen James K	All Other											
Ruffy X	All Other											
Augello Sabino A Md	All Other											
Postal Eric S Md	All Other											
Janice Prime Care Medical Pc	All Other											
Voddi Madhu D Md	All Other											
Skamagas Maria Md	All Other											
Daskalakis Demetre Costas	All Other											
Parsons Bradford Md	All Other											
Nessim Fiby X	All Other											
Mclaughlin James Daniel Md	All Other											
Dunkin David Md	All Other											
Cohen Seth Matthew Md	All Other											
Kim Sun Jin Md	All Other											
Oliva Namik	All Other											
Chang Cheryl K Md	All Other											
Bukharovich Inna F Md	All Other											
Kim Bette Md	All Other											
Finkelstein Steven Peter Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Littwin Sanford Matthew Md	All Other											
Sherman Deborah S Np	All Other											
Kletsman Igor Md	All Other											
Lerner Susan M Md	All Other											
Su Amy Md	All Other											
Thomas Johnny Md	All Other											
Services F/T Underserved Rsp	All Other											
Louis-Jacques Nadja Rn	All Other											
Bgr Service Inc	All Other											
Siddiqi Shamaila Md	All Other											
Klein Genna Waldman Md	All Other											
Paul Elliot Mark Md	All Other											
Frasca Suzanne Md	All Other											
Tran Richie Tuan Q Md	All Other											
Herrera Joseph Everard Do	All Other											
Jessup Todd P	All Other											
Scoyni Robert J Md	All Other											
Issack Joshua	All Other											
Cremer Miriam	All Other											
Cespedes Michelle Simone	All Other											
Anca Diana Md	All Other											
Psevdos George Jr Md	All Other											
Fefer Jose Jacobo Md	All Other											
Dinh Linh Thi Thuy Md	All Other											
Theodore Ginette Np	All Other											
Johnson Timothy Curtiss Md	All Other											
Spektor Gary Md	All Other											
Chaudhry Ahmed Do	All Other											
Hyun Grace Soo Jung Md	All Other											
Rethy Michael Md	All Other											
Dilmanian Rossana	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fleischer-Black Jessica Md	All Other											
Ilyayev Aleksandr Md	All Other											
Stephens Gary Almedo Md	All Other											
Sinclair Paula Almalinda Md	All Other											
Penacerrada Leonard Victor Md	All Other											
Shrivastava Raj Kumar Md	All Other											
Greenhope Services For Women	All Other	✓			✓						✓	
Ebcioglu Zeynep Ayse Md	All Other											
Jahng Stefan Md	All Other											
Daefler Simon Md	All Other											
Filsoufi Farzan	All Other											
Serban Stelian Joan	All Other											
Marn Richard Yee	All Other											
Kim Michelle Kang	All Other											
Ponieman Diego Andres Md	All Other											
Seniorcare Emergency Medical Servic	All Other											
Johnson Charmaine S Md	All Other											
Ukrainsky Gennady Md	All Other											
Popa Laurentiu Md	All Other											
Stambaugh Kweon I Md	All Other											
Jafri Syed Z A Md	All Other											
Soo-Hoo Dorene M	All Other											
Dummitt Susan	All Other											
Abraham Bessie	All Other											
Hull Kristen Tracey Md	All Other											
Liu Lawrence Chad Uytengsu Md	All Other											
Moreno Lisa Belinda	All Other											
Chari Ajai Md	All Other											
Shamah Jennifer	All Other											
Gave Asaf Asi Md	All Other											
Inzerillo V Christopher Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pumarol Alba	All Other											
Majmudar Sejal	All Other											
Jurman Marlene	All Other											
Desrosiers Sergine Yves-Antoine	All Other											
Dadarwala Aashish Dhansukhlal	All Other											
Pinto Eduardo Navarro	All Other											
Petilla-Onorato Jessica Isabel Md	All Other											
Patel Lalit Popatlal Md	All Other											
Hmidi Ali Md	All Other											
Nicell Donald Thomas Md	All Other											
Kim Sanghyun A Md	All Other											
Wiener Joseph M Md	All Other											
Wu Zhenqing Brett Md	All Other											
Epelbaum Alexander Md	All Other											
Cordero Kenneth Md	All Other											
Barnea Amnon	All Other											
Burnham Daniel Christian	All Other											
Shir Irene	All Other											
Chu Kristine	All Other											
Read Dalan Md	All Other											
Qsa Services Inc	All Other											
Aladdin Mohammed Md	All Other											
Ho James Chung Md	All Other											
Feingold Leonard N Md	All Other											
Nagi Chandandeep S Md	All Other											
Ny Foundling Hospital Fsr 2	All Other											
Ny Foundling Hospital Fsr 1	All Other											
Guillen Rafael A Md	All Other											
Coughlin Margaret Mary Md	All Other											
Zedek Ilan J Md	All Other											
Spivak Dana Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Unis Douglas B Md	All Other											
Rubinstein Valeria Jessica Md	All Other											
Allen Marcella Md	All Other											
Sacks Sandra Md	All Other											
Tawil Rashmi P Md	All Other											
Bhat Sandeep Md	All Other											
Fievre Garnes Marie Ft Md	All Other											
Nelson Julian T Md	All Other											
Robertson Karyn F Rpa	All Other											
Prominis Medical Services Pc	All Other	✓	✓	✓	✓	✓		✓	✓	✓		
Selbo Scot T Md	All Other											
Fekete Zoltan Md	All Other											
Tawil Laurence A Md	All Other											
Jaffer Shabnam Md	All Other											
Birge Miriam Bender Md	All Other											
Thung Swan N Md	All Other											
Guleyupoglu Nilufer A Md	All Other											
Nelson Bret P Md	All Other											
Groves Jill Elizabeth Md	All Other											
Moarefi Mehran-Reza Md	All Other											
Pinkas Adina Md	All Other											
Ucp Of Nyc Fsr 1	All Other											
Haque Sayera Md	All Other											
Ucp Of Nyc Rsp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Shpak Mikhail M Do	All Other											
Barinstein Laura V Md	All Other											
Ascencio Janice K Md	All Other											
Lerebours Louis Jjmi Erwin	All Other											
Kahn Elizabeth J	All Other											
Cheung Barbara A	All Other											
Jaeger David A Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Du Jinlin Md	All Other											
Goertz Jacob K Md	All Other											
Minkin Ruth Md	All Other											
Nisanian Anahid Jaquelline Md	All Other											
Wassermann Jonathan S Md	All Other											
Nobert Craig Francis Md	All Other											
Rotman Michael Md	All Other											
Slr Ophthalmology Pc	All Other											
Nghi Phuong M Md	All Other											
Moorley Maya Devi Md	All Other											
Brunner Steven J Md	All Other											
Bryan Duane Anthony Md	All Other											
Young Adult Institute Fsr 2	All Other	✓	✓			✓			✓			
Young Adult Institute Fsr 1	All Other	✓	✓			✓			✓			
Eidgah Mahyar Md	All Other											
Kremer Anna A Md	All Other											
Rolston Sandra A Md	All Other											
Chattooo Premetesh Do	All Other											
Soffer Daniel Md	All Other											
Astua Alfredo J Md	All Other											
Young Adult Institute Rsp	All Other	✓	✓			✓			✓			
Krishnan Prakash Md	All Other											
Chavez Silvia	All Other											
Schneiderman Adam	All Other											
Tewari Ashutosh Md	All Other											
Zellan Jonathan D Md	All Other											
Poliseno Marino A Md	All Other											
Goldman Jane Cleary Md	All Other											
Spina Louis A Md	All Other											
Schwimmer Joshua Adam Md	All Other											
Soab Medical Pc	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Agarwal Reena Md	All Other											
Alexis Andrew F Md	All Other											
Sun Wei Yue Md	All Other											
Chow Grace A Md	All Other											
Rubin Susan	All Other											
Suprin Gregory Md	All Other											
Levitt Jacob Oren Md	All Other											
Breen Tracy Lynn Md	All Other											
Beer Joshua David Md	All Other											
Gauvin Mila	All Other											
Teets Raymond	All Other											
Djen Simon	All Other											
Boxer Jonathan A Md	All Other											
Radbill Brian	All Other											
Wachtel E Vasilievna Md	All Other											
Freyle Jaime Md	All Other											
Sethi Dinesh Md	All Other											
Bele Mark Joseph Do	All Other											
Kleinman Yehuda E Md	All Other											
Village Ctr For Care Lthhcp	All Other											
Shah Harshida R Md	All Other											
Bartoc Cristian D Md	All Other											
Santiago Allan Realin Md	All Other											
Darrow Bruce Jonathan Md	All Other											
Li Jianjun	All Other											
Karanikolas Kathleen Md	All Other											
Blank Andrew Md	All Other											
Bhaskar Mahesh Md	All Other											
Pahlavan Mohsen Md	All Other											
Henderson Kimberly Joan Md	All Other											
Shah Sovrin M Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rodriguez Gloria Josefina Md	All Other											
Marcantonio Colomba A Md	All Other											
Lytrivi Irene Md	All Other											
Trapp Kevin	All Other											
Sodha Samir Md	All Other											
Sotelo Andre Md	All Other											
Navarro Pablo C Md	All Other											
Perretta Teresa Md	All Other											
Maxim Kreditor M D Pllc	All Other											
Fischer Gregory Walter Md	All Other											
Beth Israel Medical Ctr Act	All Other											
Skokowska-Lebelt Anna Md	All Other											
Andrus Phillip Md	All Other											
Martz Joseph Md	All Other											
Winchester James Frank Md	All Other											
Srivastava Sudhesh Kumar Md	All Other											
Gallina Jessica Blair Md	All Other											
Zhao Qing Hua Md	All Other											
Fishman David A Md	All Other											
Palatucci Gary Benjamin Md	All Other											
Immanuel David Md	All Other											
Schirripa John Piero Md	All Other											
Ripp Jonathan A Md	All Other											
Mount Sinai D&T Center	All Other											
Reddy Vidya Mettu Md	All Other											
Hahn Sigrid A Md	All Other											
Finkielstein Dennis Md	All Other											
Mortazavi Shervin Md	All Other											
Rastogi Shobit Md	All Other											
Xiao Philip Q Md	All Other											
Kane Bernadette G	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Staniloiu Maria Md	All Other											
Lam Andrew Ho-Yin	All Other											
Clunie Garfield Ashford Md	All Other											
Cook-Mack Jessica Phylis	All Other											
Phillips Danielle Marie Md	All Other											
Ponce Estuardo-Alfonso	All Other											
Shapiro Jason Scott Md	All Other											
Swidler Mark A Md	All Other											
Wagner Brian James Md	All Other											
Labow Daniel Mark Md	All Other											
Cuevas Asima	All Other											
Nair Ajith P Md	All Other											
Gador Susan Anabelle D	All Other											
Lu Haiyan	All Other											
Nagarsheth Nimesh P Md	All Other											
Makavana Jayeshkumar J Md	All Other											
Abraham Suja Md	All Other											
Yohannan Robert B Md	All Other											
Janas Nodar Md	All Other											
Bernard Yolande Frances Md	All Other											
Renaud Jean Leopold Edwrin Md	All Other											
Evdos Olga	All Other											
Ciment Avraham Yitchak Dpm	All Other											
Gohari Arash Md	All Other											
Stewart Allan Scott Md	All Other											
Gault Allison Tamara Md	All Other											
Dispaltro Frances X Md	All Other											
Assadi Mashid A	All Other											
Chao Steven S Md	All Other											
Watanabe Melanie Ann Md	All Other											
Karani Reena Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shukla Mayank Arun Md	All Other											
Aleksandrovich Viktoriya Md	All Other											
Lozah Mamdouh Shahata Md	All Other											
Khanderia Vikr	All Other											
Umali Sofia	All Other											
Agarwala Neena Md	All Other											
Neumann Deborah Jody Md	All Other											
Mount Sinai Hsp Queens E C A	All Other											
Rondel Irina Md	All Other											
Della Rocca David A Md	All Other											
Nowakiwskyj Theodore Md	All Other											
Guzman Ida C	All Other											
Kolanuvada Bangaruraju Md	All Other											
Rhee Michelle K Md	All Other											
Palese Michael Md	All Other											
Asuen Imeutinyan Md	All Other											
Lewis Dawnette Ann-Marie Md	All Other											
Francis Michelle Y Md	All Other											
Mamoon Nahreen Md	All Other											
Victory Internal Med Pc	All Other											
Taouli Bachir Md	All Other											
Regal Heights Reh Hlth Cc Adh	All Other											
Aivazi Zaza Joshua Md	All Other											
Aviles Martin	All Other											
Sarkissian Edmond Md	All Other											
Steklova Olga Md	All Other											
Ramnarine Jotir	All Other											
Lam Patrick Wai Ming	All Other											
Fernandez Gerardo Javier	All Other											
Knights Jennifer Rpa	All Other											
Isaacson Ernest Louis Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Holmgren Anna	All Other											
Smith Ann S	All Other											
John-Hull Carlota H	All Other											
Di Lullo Joseph Matthew Md	All Other											
Facciuto Marcelo Enrique Md	All Other											
Borkow Richard	All Other											
Weissman Alicia Marlene Md	All Other											
Nicoll Laura Ann Md	All Other											
Scarlett Lissa Annette Md	All Other											
Fitzsimmons Laura A Rpa	All Other											
Rutner Daniella	All Other											
Fleischmann Nicole Md	All Other											
Aronov Margarita A Md	All Other											
Michelson Linda N Md	All Other											
Tavdy David Md	All Other											
Yasmeen Kauser Md	All Other											
Lefkowitz Gary K Md	All Other											
Greenfield Barak Joseph Md	All Other											
Dzanic-Cemalovic Naida	All Other											
Bogdanov Assen Petrov Md	All Other											
Micker Deirdre	All Other											
Fteha Elie Md	All Other											
Albier Fatiha	All Other											
Alkurdi Nasser Md	All Other											
Prushik Kenneth Howard Md	All Other											
Corbett Shonda Marcia Md	All Other											
Caledonian Comm Hlth Ctr Inc	All Other											
Lettsome Lydell Cecil Md	All Other											
Moreno Pedro R Md	All Other											
Kumar Vanita Md	All Other											
Lung Edward Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Reddy Madhavi Md	All Other											
Wang Beverly	All Other											
Obadiah Barry Md	All Other											
Barrett Kathleen	All Other											
Timothy Beverly Antonia Rn	All Other											
Vella Adam Md	All Other											
Abascal Vivian M Md	All Other											
Ovchinsky Alexander Md	All Other											
Krumholtz Ira	All Other											
Yang Andrea	All Other											
Weinstein Susan	All Other											
Carter Tanya	All Other											
Liao Emilia Pauline Md	All Other											
Pamoukian Vicken Nichan Md	All Other											
Rice Laurie A Cochran Md	All Other											
Han Myoung	All Other											
Baron Natacha Adele	All Other											
Rendeiro Susanne	All Other											
Varma Mala Md	All Other											
Lam Stephanie Md	All Other											
Samaniego Robert Md	All Other											
Cohen Jean-Marc	All Other											
Theise Neil	All Other											
Dean Gillian Md	All Other											
Chun Audrey Kyjung Md	All Other											
Shah Jilan Md	All Other											
Ngo Tammy Phuong	All Other											
Shetye Swapnil Sharad Md	All Other											
Mcknight John Michael Md	All Other											
Mittnacht Alexander Md	All Other											
Handler Bradley Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Yella Laksihmi K Md	All Other											
Slomba Jan Mariusz Md	All Other											
Ellozy Sharif H Md	All Other											
Rodgers Stephen L	All Other											
Weisstuch Zvi Samuel Md	All Other											
Deratus Karl Gerry Md	All Other											
Shah Kaushal Hemendra Md	All Other											
Perez Eric Md	All Other											
Greller Howard Md	All Other											
Listman David A Md	All Other											
Uribe Alejandra Maria Md	All Other											
Klimenko Elena A Md	All Other											
Kelemen Pond R Md	All Other											
Koshy Sanjana Cherian	All Other											
Cahill John Donald Md	All Other											
Phillips John L Md	All Other											
Grewal Priya Md	All Other											
Handler Toby F Md	All Other											
Sheepshead Nrs & Reh Ctr Adhc	All Other	✓	✓					✓				
Alianakian Rosine	All Other											
Zhang David	All Other											
Weiss Deborah Joy Md	All Other											
Thornton Karen	All Other											
Szporn Arnold Md	All Other											
Morgello Susan Md	All Other											
Kalir Tamara Md	All Other											
Bleiweiss Ira Md	All Other											
Ferguson Christopher J Dpm	All Other											
Padmavathi Murakonda Md	All Other											
Valmond Augustus Md	All Other											
Burnett Michael Charles Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Morimoto Toko Md	All Other											
Inada Victor Katsuji Md	All Other											
Spoto Amy E Md	All Other											
Crystal Run Healthcare Llp	All Other											
Butler Renita Danette Md	All Other											
Davydov Angela Md	All Other											
Hecht Andrew C Md	All Other											
Huang Amy Md	All Other											
Metropolitan Jewish Hm Care	All Other	✓	✓	✓	✓			✓	✓			
Beyda Ellen Michelle Phd	All Other											
Rutenberg Kathryn Peck Md	All Other											
Arsht Steven J Md	All Other											
Wells Barbara	All Other											
Todd Jacquline Yvonne Md	All Other											
Wong Timothy	All Other											
John Bertha	All Other											
Kostko Oksana Md	All Other											
Shah Shefali	All Other											
Lin Jenny Jen-Yi Md	All Other											
Ghatan Saadi Md	All Other											
Saliby Aida H Md	All Other											
Bassily-Marcus Adel Makram Md	All Other											
Heckman Barbara Jean	All Other											
Colodny Nikki Md	All Other											
Friedrich Douglas Bennett Md	All Other											
Levitin Gregor M Md	All Other											
Hak Virender Md	All Other											
Jimenez Roxanna	All Other											
Deli Barbara Md	All Other											
Paul Arlette Mary	All Other											
Leon Stuart Brian Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Oloomi-Yazdi Mohammad Mehdi	All Other											
Job Path Inc Nd 1	All Other											
Shein Ruvan Md	All Other											
Phillips Erica Gwendolyn Md	All Other											
Belayneh Lulenesh Md	All Other											
Rottenberg Eric Charles Md	All Other											
Kaplan Evan	All Other											
Cummings Allegra Md	All Other											
Belotte Marie	All Other											
Zilberman Alla	All Other											
Mehra Sweeti Md	All Other											
Rosenberg Henrietta Md	All Other											
Torres Omar	All Other											
Kapusuz Tolga Md	All Other											
Bae Peter Sangdo	All Other											
Phillips Cara Rpa	All Other											
Hussain Nazia Md	All Other											
Hecht Harvey Stanley Md	All Other											
Shin Edward John Md	All Other											
Thibaud Jean-Etienne Do	All Other											
Marenco Julio Md	All Other											
King Lashawna Cnm	All Other											
Loudon Holly C Md	All Other											
Love Barry Allen Md	All Other											
Bahl Parul Md	All Other											
Hardart Anne Md	All Other											
Rodriguez Navarra	All Other											
Omidvari Karan Md	All Other											
Singh Akhilesh Md	All Other											
Patel Vinisha Md	All Other											
Walsh Christopher E Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bentsianov Marie Azer Md	All Other											
Orris Maxine Md	All Other											
Kent Jennifer Ames Md	All Other											
Choudhury Sourab Patrick Do	All Other											
Westchester Neurological Cnsl	All Other											
Ward Latonia Maria Md	All Other											
Huang Melinda Md	All Other											
Shipman David L Md	All Other											
Volokh Vladimir Md	All Other											
Do Ouro Suelane Sousa Md	All Other											
Miller Hanan G Md	All Other											
Strauchen James Arthur Md	All Other											
Levin Marc William Md	All Other											
Weiner Holly H	All Other											
Kini Annapoorna S Md	All Other											
Saigh Orit Md	All Other											
Liakeas George	All Other											
Abrams Lauren Cnm	All Other											
Umpaichitra Vatcharapan Md	All Other											
Conrad Anne E	All Other											
Chen Junping	All Other											
Gottlieb Aren Leslie	All Other											
Eliades Melto James	All Other											
Ralph Walter M Jr Md	All Other											
Turner Michael Dov	All Other											
Banik Rudrani Md	All Other											
Wistinghausen Birte Md	All Other											
Satchell Margaret Ansell Md	All Other											
Mandelbaum Chaim Y Md	All Other											
Du Diane	All Other											
Goins Michael	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brownlow Nathaniel Md	All Other											
Naidu Srilata S Md	All Other											
Rosenberg Sharon Marie Md	All Other											
Kim Tonia K. Md	All Other											
Tsai Gregory P Md	All Other											
Ryntz Timothy E Md	All Other											
Lam Binh V Md	All Other											
Coon Victoria Baumert	All Other											
Erlikh Tamara Md	All Other											
Grinstein Gabrielle P Md	All Other											
Allen Lynn Rashkind Md	All Other											
Guoping Zhou	All Other											
Gara Maureen	All Other											
Santoni Rugiu Francesco Md	All Other											
Saland Jeffrey Martin Md	All Other											
Lewiss Resa Md	All Other											
Chowdhury Mohammed Salim Dpm	All Other											
Shu David Ka-Hing Md Pc	All Other											
Adams Dumisa Melanie Md	All Other											
Mathieu Claudine	All Other											
Tang Jian J	All Other											
Parris Marcia	All Other											
Bernik Thomas R Md	All Other											
Li Zujun Md	All Other											
Simon Beth Jennifer Md	All Other											
Empire St Hm Care Ser Lthhcp	All Other											
Mckinsey James Frederick Md	All Other											
Armington Kevin John Md	All Other											
Smith Sharon Ellen Md	All Other											
Cahill Ryan M Do	All Other											
Weeks Williams David	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Nautiyal Preeti Md	All Other											
Lee Jane Ahn Md	All Other											
Mui Wingtat Md	All Other											
Gretz-Friedman Elissa M	All Other											
Shustorovich Yuliya A Md	All Other											
Chery Roselyne Md	All Other											
Taurani Christopher R Md	All Other											
Plakogiannis Michael Md	All Other											
Rindfuss Richard Thomas Md	All Other											
Savransky Alla Md	All Other											
Besada Inacia Perez Md	All Other											
Newman David H Md	All Other											
Hermann Luke Kennan Md	All Other											
Olin Jeffrey Wayne Do	All Other											
Terraciano Anthony J Md	All Other											
Badalov Ilya Md	All Other											
Khaldarov Yevgeniy Md	All Other											
Gonzalez-Klayman Noemi Md	All Other											
Woolley Matthew L Md	All Other											
Murthy Amitasrigowri S Md	All Other											
Rosen Daniel D	All Other											
Re Louis Peter Md	All Other											
Dhillon Perminder Md	All Other											
Stratton Jennifer Britt Md	All Other											
Rydell Timothy P Md	All Other											
Cotto Sylvia	All Other											
Tung Frank K Md	All Other											
Husain Syed S Md	All Other											
Nguyen Van Hong Duong Md	All Other											
Ghodsi Newsha Zahra Md	All Other											
Schwartz Amit	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Levy Brian Keith Dpm	All Other											
Shwartzman Eyal Rpa	All Other											
New York Center Reh Care Snf	All Other	✓	✓	✓								
Fallis Andrew J Md	All Other											
Hulse Geoffrey	All Other											
Cho Hearn Jay Md	All Other											
Choy Youyin Md	All Other											
Hiotis Spiros P Md	All Other											
Harkin Timothy Joseph Md	All Other											
Parrinello Michael Christopher	All Other											
Nasser Jonathan Md	All Other											
Bartol David Dpm	All Other											
Estler Kimberly A Md	All Other											
Barbanel Eric William Md	All Other											
Viray Alvin K Md	All Other											
Young Adult Institute Spt	All Other	✓	✓			✓			✓			
Young Adult Institute Spv	All Other	✓	✓			✓			✓			
Institute For Comm Living Spv	All Other	✓	✓		✓	✓	✓					
Vasa Chiroq V Md	All Other											
Vilnits Anatoliy Md	All Other											
Ucp Of Nyc Inc Spt	All Other											
Ucp Of Nyc Inc Spv	All Other											
Goyal Naveen Md	All Other											
New York Foundling Hosp Spv	All Other											
Lindsey Abbe M Md	All Other											
Jones-Malik Mendis	All Other											
Rieber Jonathan Max Md	All Other											
Services For Underserved Spv	All Other											
Mcgoldrick Patricia Engel	All Other											
Kipoliongo Lezode Justine Md	All Other											
Edwin Gould Svcs/Child Spv	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Beitia Laura Grace Md	All Other											
Lopez Janeen Ellen	All Other											
Syed-Naqvi Samina Altaf Md	All Other											
Sims Stephanie E Md	All Other											
Choung Rosa J Md	All Other											
Agaon Gavriil Md	All Other											
Concourse Medical Center Inc	All Other											
Ronen Tal Md	All Other											
Schirripa Anthony D Md	All Other											
Narcisse Joseph Rpa-C	All Other											
Field Jonathan Md	All Other											
Shah Rasik V Md	All Other											
Wu Maoxin Md	All Other											
Wenig Bruce M	All Other											
Velez Wilfred Uhler Md	All Other											
Tan Jian-You	All Other											
Singh Jagjit Md Pc	All Other											
Silvera Charles T	All Other											
Shalhoub Robert Francis Md	All Other											
Schulman Gerald	All Other											
Purohit Dushyant P	All Other											
Porizkova Anna M	All Other											
Ganatra Anjna Nain	All Other											
Maheshwari Anil	All Other											
Lemer Matthew	All Other											
Krishnan Sharila	All Other											
Davidson Morton I	All Other											
Christophe Gladys	All Other											
Charlotten Kevin Alexander Md	All Other											
Beldner Steven	All Other											
Basavaraju Nerlige G	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bagner Michael R Md	All Other											
Babekova Svetlana Np	All Other											
Autz Arthur L	All Other											
Gardner Traci F Md	All Other											
Joseph Marjorie Md	All Other											
Go Alan R Md	All Other											
Howard J Reifer Dme	All Other											
Lookstein Robert A Md	All Other											
Latkany Robert Adam Md	All Other											
Kyriacou Rose Mary Rpac	All Other											
Jacob-Ali Jenna Md	All Other											
Mental Hlth Prov/W Queens Mh	All Other											
Gordon Jonathan Craig Md	All Other											
Emmons George Dpm	All Other											
Velickovic Miodrag Md	All Other											
Gershengorina Sofya Md	All Other											
Shur Vladimir B Md	All Other											
Fang Hui Elizabeth Md	All Other											
Lepore Frank Louis Dpm	All Other											
Fano Michael	All Other											
Kassapidis Dimitrios Md	All Other											
Naing Zaw Md	All Other											
Satsky Mindy B Md	All Other											
Tsung James W Md	All Other											
Ferris David Craig Md	All Other											
Meah Yasmin Sultana Md	All Other											
Coupet Nadege Marie Md	All Other											
Alzoobaee Faiz Orabi Md	All Other											
Natalenko Irina Md	All Other											
Arjomamd Farhad Md	All Other											
Sartan Tatyana Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chen Chao Do	All Other											
Osborne Michael Piers Md	All Other											
Regan-Livingston Janet Lynn	All Other											
Weinberg Jerry Charles Md	All Other											
Raskin Simon Dpm	All Other											
Garfield Karen Lisa Kodsi Md	All Other											
Begun Jay R Md Pc	All Other											
Giantinoto Salvatore J Do	All Other											
Camargo Edgar Md	All Other											
St Cabrini Nursing Home Adhc	All Other	✓	✓	✓	✓			✓	✓	✓		
Shafizadeh Farshad Md	All Other											
Thomasch Megan M Md	All Other											
Medcare, Llc	All Other	✓	✓		✓	✓		✓	✓	✓		
Holladay Karen Lynn Md	All Other											
Busse Paula Jane Md	All Other											
The Bridge Inc Mh	All Other											
Stephenson Karen Md	All Other											
Sicat Michael Alan Gueson Md	All Other											
Pasley Peter Macpherson Md	All Other											
Ryan/Chelsea Clinton Comm H C	All Other	✓	✓			✓		✓	✓	✓	✓	
Byer-Henry Yvette Oreta Cnm	All Other											
Perry Andrea	All Other											
Kan Sang Md	All Other											
Tsioulias George John Md	All Other											
Lewis-Morris Valerie Md	All Other											
Allan Jessica Md	All Other											
Galustyan Sergey	All Other											
Bansal Meena B Md	All Other											
Lorin Scott Michael Md	All Other											
Akram Abid Ali Dpm	All Other											
Nyein Roland Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Prigollini Alejandro Md	All Other											
Diaz George Alfred Md	All Other											
Galvez Maida P Md	All Other											
Choo Sung Yoon Md	All Other											
Wayne Michael Gerard	All Other											
Shi Susan You Md	All Other											
Misra Deepika Md	All Other											
Marra Stephen Jay Md	All Other											
Luz Amarilis Lugo Md	All Other											
Hojraj Diego Gabriel Md	All Other											
Yevgeny Azrieli Md	All Other											
Bakal Ron S Md	All Other											
United Cerebral Plsy Nyc Smp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Boolbol Susan Md	All Other											
Young Adult Institute Inc Smp	All Other	✓	✓			✓			✓			
Chang Paul Potsung Md	All Other											
Gliatto Peter Matthew Md	All Other											
Hupriker Shirish S Md	All Other											
Hafeez Tahir Md	All Other											
Frucht Steven Joel Md	All Other											
Akhtar Saadia Md	All Other											
Blancaflor Ginno C Md	All Other											
Koshy Ninan Md	All Other											
Lee Richard Md	All Other											
Hochster Howard James Md	All Other											
Willoughby Reh & Hlth Cr Ctr	All Other											
Blanco-Franco Oscar Md	All Other											
Okhravi Siavash Steve	All Other											
Chan Chun-Kit	All Other											
Rehmani Muhammad B Md	All Other											
Hordines John Chambers Jr Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Finnigan Karen Jean Md	All Other											
Fraiman Mitchell Md	All Other											
Dayan Alan R Md	All Other											
Katkovskiy Dmitriy Do	All Other											
Odin Joseph Alan Md	All Other											
Moe Khaing Md	All Other											
Ramos-Ramirez Berta	All Other											
Gross Helene L Cnm	All Other											
Shim-Chang Helen Md	All Other											
Foronjy Robert Francis Md	All Other											
Cushner Michael A Md	All Other											
Gandhi Vani Pragnesh Md	All Other											
Foster David L	All Other											
Lee Godwin Md	All Other											
Pachman Jason Lee Md	All Other											
Patel Aman B Md	All Other											
Tung Judy Md	All Other											
Paul Audrey Z	All Other											
Katz Michael Dpm	All Other											
Shur Irina N Md	All Other											
Licht Michele Stacy Md	All Other											
Rechtschaffen Thomas Hartley	All Other											
Busta Agustin Md	All Other											
Galperin Mark Md	All Other											
Karpoff Howard Md	All Other											
Singer Mark Adam Do	All Other											
Buena Vida Cont Care & Reh Ct	All Other											
Smith Verta I Md	All Other											
Polavarapu Hari Kishan Md	All Other											
Diaz Maria Delourdes Md	All Other											
Pinney Sean Patrick Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Klein Paula Md	All Other											
Mccullough Gene P	All Other											
Borrego Fernando J Md	All Other											
Roach Keith Md	All Other											
Nowakowski Francis Scott Md	All Other											
Bhandari Rekha Md	All Other											
Richard M Seldes Md Pc	All Other											
Kim Harold Md	All Other											
Pearlman Andrew Douglas Md	All Other											
Phillips Geoffrey Isaac Md	All Other											
Naik Hetal Babubhat Dpm	All Other											
Albohm Kathleen C	All Other											
Medina Leonel Delos Reyes	All Other											
Photangtham Punyatech Md	All Other											
Gilgoff Hugh L Md	All Other											
Istria Bernard J M Md	All Other											
Lee Jeong Ran Oh	All Other											
Sessions Jessica	All Other											
Ridgewood Bushwick Sen Citz	All Other	✓	✓	✓		✓		✓	✓	✓		
Vip Health Care Svcs	All Other	✓	✓		✓	✓	✓				✓	
Vincent Lise Dpm	All Other											
Srivastava Shubhika Md	All Other											
Vricella Marilyn	All Other											
Larson Steven	All Other											
Krumholz David	All Other											
Kapoor Neera	All Other											
Dul Mitch	All Other											
Appel Julia	All Other											
Javed Suleman Md Pc	All Other											
Catalano Louis W Iii Md	All Other											
Silverio Carl Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mensah Doreen Akosua Md	All Other											
Frank Rachel Anne Md	All Other											
Garcia-Figueroa Sylvia K Md	All Other											
Back Sara Deborah	All Other											
Valdes Maurico	All Other											
Brazzo Brian Gerald Md	All Other											
Obedian Edward Md	All Other											
Krym Olga B	All Other											
Shenoy Rajesh Upendra Md	All Other											
Caramico Anthony Md	All Other											
Chuang Denise Ong Md	All Other											
Posada Roberto Md	All Other											
Dangas George D Md	All Other											
Cole David S Md	All Other											
Taha Hesham Mohamed Md	All Other											
Ames Scott Alan Md	All Other											
Rodriguez Zoe Md	All Other											
Singh Sandeep Md	All Other											
Dabney Lisa Md	All Other											
Feder Samantha Beth Md	All Other											
Rosenn Barak Md	All Other											
Sutherland Leroy Nichelous Md	All Other											
Elmhurst Care Center Adhc	All Other	✓	✓									
Zinger Yevgeniya Oskarovna Md	All Other											
Latkany Paul Alexander Md	All Other											
Florman Sander Scott	All Other											
Grinberg Daniel Md	All Other											
Evans Andrew John Md	All Other											
Gilbert Richard Md	All Other											
Abdullah Medical Pc	All Other											
Ficazzola Michael A Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Silver Lake Support Services	All Other											
Kostakoglu Lale Md	All Other											
Kohli-Seth Roopa Md	All Other											
Gutnik Zhanna Valerievna Md	All Other											
Tbhc Medical Services P C	All Other											
Eloi-Stiven Marie L	All Other											
Rachko Maurice Md	All Other											
Sotnik Regina Md	All Other											
Byer Erroll Ignatius Jr	All Other											
Madrid Tanya M Md	All Other											
Baran Margaret Md	All Other											
Reiss Wojciech Zygmunt Md	All Other											
Shrestha Binaya Md	All Other											
Brooklyn Birthing Center	All Other											
Rosenbaum Smith Sharon Md	All Other											
Cureton Debra Marie Cnm	All Other											
Lantis John Carlos Ii Md	All Other											
Delaet David Edward Md	All Other											
Agard-Henriques Bernadette N	All Other											
Khabyeh Shaya	All Other											
Han Daniel Md	All Other											
Kosmas Constantine Elias Md	All Other											
Mohammadi Shahrzad Md	All Other											
Zaidi Mone Md	All Other											
Khoury Mona Dpm	All Other											
Heath-Phillip Oneca S J Md	All Other											
Patel Vaishali Raojiohai Md	All Other											
Motiram Savitri Ramdass Md	All Other											
Hailu Mekdes Md	All Other											
Dunsky Kevin Gerber Md	All Other											
Kamran Mazullah Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Samson C Michael	All Other											
Scher David Marx Md	All Other											
Singer Elizabeth Kara Md	All Other											
Clark Cheryl L Md	All Other											
Dinlenc Caner Zeke Md	All Other											
Cestari Stephen Todd Do	All Other											
Kovar Lance Ira Md	All Other											
Mohammad Sajjad	All Other											
Kobeckis Elizabeth Carpio	All Other											
Bioh Dominick Kwasi Md	All Other											
Namdar Isaac Md	All Other											
Shteynman Alla Md	All Other											
Ededet A Udo	All Other											
Losev Alexander Md	All Other											
Sundel Siobhan	All Other											
Harrison David Maxwell Md	All Other											
Gerges Salwa Mikhail Md	All Other											
Allison Karen Melanie Md	All Other											
Weiner David Martin Md	All Other											
New Frontiers In Tbi	All Other	✓		✓								
Hausman Laurence M Md	All Other											
Laffin Mary Anne	All Other											
Simpson William Louie Jr Md	All Other											
Rapaport Robert Md	All Other											
Ullman Thomas Anthony Md	All Other											
Jabs Douglas A Md	All Other											
Fierer Daniel Seth Md	All Other											
Ephrat Moshe Md	All Other											
Onghai Benson Go Md	All Other											
Cammerman Daniel Joseph Md	All Other											
Ting Windsor Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chenna Jayapratap Reddy Md	All Other											
Vassalotti Joseph Alfred Md	All Other											
Stone Marc Elliot Md	All Other											
Gardenier Donald	All Other											
Majeed Muntaz Ahmad Z M Md	All Other											
Issa Ricardo Fabian Md	All Other											
Inslicht David Victor Md	All Other											
Grossbard Michael Laurence Md	All Other											
Bourne Jeffrey Md	All Other											
Iyer Kishore R Md	All Other											
Nguyen Thomas Thang Md	All Other											
Minkin Mikhails Md	All Other											
Almonte Maria Isabel Md	All Other											
Pal Carmen Elena Md	All Other											
Juliano John Stephen Md	All Other											
Kohan Alfred D Md	All Other											
Tang Jenny	All Other											
Bernstein Gerald Md	All Other											
Brookhaven Rehab & Hlth Cr Ct	All Other											
Dubowsky Jay Jack Md	All Other											
Bickell Nina Andrew Md	All Other											
Davis Yonette Md	All Other											
Raynes Hillary Ruth Md	All Other											
Mauro Jr. Dionisio	All Other											
Seecoomar Leslie Md	All Other											
Galizi Marlene Denise Md	All Other											
Chang Helen Md	All Other											
Grundfast Steven Keith Md	All Other											
Calvary Hha & Hospice Care	All Other											
Reina Grace E Md	All Other											
Rao Jhansi	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Phelps Robert G Md	All Other											
Mirica Marilena Md	All Other											
Luo Anming Md	All Other											
Chung Derek G Md	All Other											
Brenner Marc	All Other											
Tesler Peter Jon Md	All Other											
Li Ka Md	All Other											
Herman Craig	All Other											
Fuksbrumer Moshe Saul Md	All Other											
Altstein Samuel Harvey Md	All Other											
Chu Jason Md	All Other											
Suden Stacy Allisa Md	All Other											
Patel Devendra Anantrai Md	All Other											
Beebe Bridget Renee Rpa	All Other											
Merola Pamela Rios Md	All Other											
Ctr For Comm Alternatives Inc	All Other	✓				✓						
Weintraub Dina B	All Other											
Lee Jay Yung Md	All Other											
Levine Michael Alan Md	All Other											
Yanagisawa Robert Takahiro Md	All Other											
Zimberg Shawn Howard Md	All Other											
Milite Fulvia	All Other											
Fergus Icilma Veronica Md	All Other											
Friedman Arnold Jay Md	All Other											
Finkelstein Donna Michal Md	All Other											
Ferencei Milan Md	All Other											
Drullinsky Alexix Cesar Md	All Other											
Rothstein Robert Md	All Other											
Chuey John Md	All Other											
Bharara Meenakshi Md	All Other											
Burshteyn Ilya Yakov Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Abdel-Fadil Ahmed Aly Md	All Other											
Youngmen'S Christian Assoc	All Other											
Cable Mary Louise	All Other											
Cook Heather Tiffany Md	All Other											
Chan Andrew Joseph	All Other											
Menon Rakesh	All Other											
Dreisinger Naomi A Md	All Other											
Abadi Jacobo Md	All Other											
Delvalle Michelle Md	All Other											
Antosofsky Howard Md	All Other											
Blackett-Bonnett Terry Md	All Other											
Lee Namhi	All Other											
Reddy Ramachandra Md	All Other											
Mezheritsky Eleonora Md	All Other											
Gupta Anjali Rani Md	All Other											
Sperazza Larua C	All Other											
Valasareddi Lalasa Reddy Md	All Other											
Ullrich Alison Rpa	All Other											
Wilken Philip David	All Other											
Kozlov Natalya	All Other											
Friedman Larry D Rpa	All Other											
Carillon Nrs Rehab Ctr Adhc	All Other	✓	✓	✓								
Harlem East Life Plan	All Other											
Heiba Sherif Ibrahim Md	All Other											
Hu Kenneth Shang Md	All Other											
Weber Jonathan	All Other											
Delman Bradley Neil Md	All Other											
Hannan Esther Pa	All Other											
Carcaterra Joann Do	All Other											
Colon Federico Ernesto Md	All Other											
Androne Ana Silvia Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Trager Abigail Hope	All Other											
Powers John A	All Other											
Kyan Kok-Min Md	All Other											
Henry Nigel Ian Md	All Other											
Brountzas Maria	All Other											
Kahn Hirshel	All Other											
Sloan Barry	All Other											
Lopez-Santini Jaime	All Other											
Mino Rosa Elena Md	All Other											
Eliot P Schuster Md Pc	All Other											
Pickering Jean	All Other											
Yai Foothill Terrace	All Other											
Doti Sandy	All Other											
Soltanpour David Md	All Other											
Silver Jonathan J Md	All Other											
Ascher-Walsh Charles J Md	All Other											
Mathieu Paul Joseph Md	All Other											
Amsterdam Nursing Home Adhc	All Other	✓	✓									
Ashikari Andrew Y Md	All Other											
Archer Jean Dpm	All Other											
Barnett Barbara Jean Md	All Other											
Weiss Stephen R Md	All Other											
Shahkoohi Afshin Md	All Other											
Owen Randall Paul Md	All Other											
Chang Peter L	All Other											
Anyoku Obiora Olisaeloka Md	All Other											
Collins Megan Elizabeth Md	All Other											
Ramaiah Chandhini Md	All Other											
Zane Debra Ruth Md	All Other											
Sharma Sharad Kumar Md	All Other											
Perez Water Hernan Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Guillaume Carl Md	All Other											
Phillips Edward C Md	All Other											
Carrao Vincent Md	All Other											
Chang Ya Ju Md	All Other											
Lapointe Dianne Rudow	All Other											
Foster Sharon Md	All Other											
Shetty Tharun	All Other											
Matut Jay Md	All Other											
Dunner Ricardo Orlando Md	All Other											
Midulla Peter S Md	All Other											
Acerra Frank L Do	All Other											
Opio George Md	All Other											
Barczewska-Hillel Anna Md	All Other											
Fenyves Andras Md	All Other											
Waite Eva Ann Md	All Other											
Sanginario Alfred	All Other											
Odinsky Wayne Dpm	All Other											
Thau Andrea	All Other											
Sherman Jerome	All Other											
Schuettenberg Susan	All Other											
Richter Scott	All Other											
Canellos Harriette	All Other											
Adamczyk Diane	All Other											
Ahrc Health Care Inc	All Other											
Mclenan Orville Wayne Md	All Other											
Saw Thazin Md	All Other											
Smith Mark Lawrence Md	All Other											
Suh Jin Suk Md	All Other											
San Myat Md	All Other											
Plotkina Alla M Md	All Other											
Schwartz Elizabeth C Cnm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lazala Polanco Carmen Md	All Other											
Salvatore Mary M Md	All Other											
Ahilan Paramanathan Md	All Other											
Project Renewal	All Other											
Foo Sandra Theresa Md	All Other											
Molofsky Walter J Md	All Other											
Rahman Rabeya Md	All Other											
Aronoff Jeffrey S Md	All Other											
Clement Bernadette Md	All Other											
Seigel Rebecca Rae Md	All Other											
Friedman Mark Do	All Other											
Dunn Elizabeth Mary	All Other											
Pagan Diane Elizabeth	All Other											
Sahgal Sumir P Md	All Other											
Thukral Vinod K Md	All Other											
Drukman Liliya Md	All Other											
Yim Victor J Md	All Other											
Sosinsky Jeffrey H Md	All Other											
Ofosu-Amaah Sophia Md	All Other											
Lee Alexander Jong-Suk Md	All Other											
West Midtown Medical Group	All Other	✓				✓						
Schiano Thomas D Md	All Other											
Martino Jennifer M Md	All Other											
Lee Johnny Md	All Other											
Deporto Robert Do	All Other											
Macisaac Laura	All Other											
Kahn Stuart B Md	All Other											
Pimentel Ramon R Md	All Other											
Zheng Hanbin Md	All Other											
Shapiro Mikhail Do	All Other											
Ness William Carl Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Naidich Thomas P Md	All Other											
Gordon Barbara F N Md	All Other											
Fakhruddin Dilshad Md	All Other											
Smith Peter Dpm	All Other											
Kikuoka James Sei Md	All Other											
Bronx Center Rehab & Hlth Car	All Other											
Griffith Sharon L Md	All Other											
Pintauro Robert	All Other											
Salinas Jean-Louis Md	All Other											
Rosenberg Michael George Md	All Other											
Gayle Eric George Md	All Other											
Frazier Daveed Damon Md	All Other											
Thayaparan Rose	All Other											
Poomkudy Liz	All Other											
Zhang Jing Md	All Other											
Buchen Daniel Md	All Other											
Kornberg Robert J Md Pllc	All Other											
Ramsaroop Nanda D Md	All Other											
Neretin Nicole	All Other											
Hsiao Tso-Jen Md	All Other											
Stone Gary Carl Md	All Other											
Mazzeo Robert	All Other											
Lebovics Robert Samuel Md	All Other											
Lerner Gary	All Other											
Chow Rita Md	All Other											
Sedlackova Ludmila	All Other											
Gonzalez Leticia Md	All Other											
Yland Kathrynne F Md	All Other											
Hahn In-Hei	All Other											
Saha Prantik Md	All Other											
Milani Haleh Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Guarino Anthony C Dpm	All Other											
Exponents Inc	All Other	✓	✓	✓	✓	✓				✓	✓	
Shearer Peter L Md	All Other											
Olajide Bolanle A Md	All Other											
Meisels Ira S Md	All Other											
Liberman Dina Md	All Other											
Berger Abraham Md	All Other											
Hasan Choudhury Md M Md	All Other											
Powell Charles A Md	All Other											
Mra Zan Md	All Other											
Castro George A Md	All Other											
Lanigan Michael D Md	All Other											
Varma Sudha Md	All Other											
Cordaro Mario	All Other											
Simon Sheldon Roy Md	All Other											
Young Edwin Reynolds Md	All Other											
Etkin Alexandra	All Other											
Trimba Michael	All Other											
Teodorescu Victoria J Md	All Other											
Turner Stephen B Md	All Other											
Sebaoun Tova R Md	All Other											
Mehta Bijal Shah Md	All Other											
Narayanswami Gopal Md	All Other											
Messinger Meridith L Md	All Other											
Lui Paul Md	All Other											
Disilvio-Larkin Maria Md	All Other											
Kerstetter Scott D Do	All Other											
Cohen Barry	All Other											
Anthony Kopatsis Md Facs Pllc	All Other											
Hempstead Park Nursing Home	All Other											
Tretter Theresa M Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stumacher Richard L Md	All Other											
Lee David S Md	All Other											
Schenkman Emmanuel Michael	All Other											
Chason Kevin W Md	All Other											
Baxter Daniel Jay Md	All Other											
Mack Theresa Adele Md	All Other											
Wasserstein Melissa Pittel Md	All Other											
Malachovsky Martin	All Other											
Velasco Debora	All Other											
D Robbins Podiatry Pc	All Other											
Haskes Lloyd Partman	All Other											
Forest View Ctr Reh Nrs Adhc	All Other	✓			✓							
Zimmerman Emily J Md	All Other											
Michael Callen-Audre Lrde Chc	All Other	✓			✓	✓					✓	
Lall Ajay Md	All Other											
Young Adult Institute Inc Icf	All Other	✓	✓			✓			✓			
Bronson Michael Md	All Other											
Wong Soman Mary	All Other											
Al-Izzi Sawsan Hatim Md	All Other											
Spingarn Aaron Md	All Other											
Lebo Debra Beth	All Other											
Digiovanna Regina	All Other											
Hatcher Virgil	All Other											
Kandler Charles J Md	All Other											
Friedman Samuel	All Other											
Rosales Rowena Concepcion G M	All Other											
Setaruddin Sazia Loqman Md	All Other											
Chatterjee Lolita Md	All Other											
Jacobson Robin	All Other											
Richter Michael	All Other											
Uleis Keith Harris Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zajac Joseph	All Other											
Clemens Christopher Md	All Other											
Penstein-Hirt Rivkie Md	All Other											
Rosen Carolyn Michelle Md	All Other											
Crooks Michael	All Other											
Bhat Kiran Kumar Md	All Other											
Mendez Herman Md	All Other											
Guevara Elizabeth D L A Md	All Other											
Vail Rona	All Other											
Alvarado Leslie	All Other											
Tso Alan Ying Yeung	All Other											
Duque Anne	All Other											
Kondamudi Vasantha Kumari Md	All Other											
Wu Patrick	All Other											
Vaddigiri Venkatesh Md	All Other											
Taft James Daniel Md	All Other											
Ahmed Farruque	All Other											
Kwait Philip Md	All Other											
Naomi Kunin Md Pc	All Other											
Mendez Beatriz Md	All Other											
Hutman Sammy Aaron Md	All Other											
Lapinel Sergei Md	All Other											
Ferrara Neil	All Other											
Devito Francis	All Other											
Nason Lisa Md	All Other											
Ziets Robert Jeffrey Md	All Other											
Gupta Aruna Md	All Other											
Friedman Mark Md	All Other											
Ross Donald Md	All Other											
Patel Suresh M Md	All Other											
Sharma Sanjiv Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Genuth Lewis Md	All Other											
Qureshi Roshan	All Other											
Parikh Rita Md	All Other											
Najovits Olga	All Other											
Rodrigues Roy John Md	All Other											
Horowitz Mark	All Other											
Greenfield Elizabeth Md	All Other											
Warren Anat B Md	All Other											
Kirschbaum Jodi Md	All Other											
Lee Fong	All Other											
Hoppenstand Ludvika Md	All Other											
Egelman Alan D Md	All Other											
Natbony Sheila Md	All Other											
Spanos George A Md	All Other											
Bajaj Shanta Md	All Other											
Soltani Jahangir Md	All Other											
Brustein Dennis Md	All Other											
Finegold Ira Md	All Other											
Patel-Pannullo Trupti J Md	All Other											
Harrington Thomas	All Other											
Chan Enoch Chung Md	All Other											
Layne Jeffrey	All Other											
Luntz Robert Kevin Md	All Other											
Thall Eric Hayim Md	All Other											
Korobow Amy	All Other											
Lalia Madeline R Md	All Other											
Stumacher Barbara	All Other											
Rosett Glenn Martin	All Other											
Libby Charles	All Other											
Osher Annette	All Other											
Stevens Jacqueline R M	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kancherla Pushpa	All Other											
Williams Arthur	All Other											
Fiel Marie Md	All Other											
Tolis Arthur F Md	All Other											
Lee Sophia Sun Y Md	All Other											
Kumar Raman Md	All Other											
Croen Edward C Md	All Other											
Rogers Linda Md	All Other											
Jacobs Adam R Md	All Other											
Corujo Marlene Md	All Other											
Housing Works E Ny Hiv 3 Aadc	All Other	✓		✓	✓	✓	✓	✓			✓	
Tang Ian Tsai-Leu Md	All Other											
Shapira Ilan Md	All Other											
Sforza Paul D Jr Md	All Other											
Patel Sunil Md	All Other											
Marcilla Oscar A Md	All Other											
Jung Lance U Md	All Other											
Gillespie Ginger Md	All Other											
Kim Heahyung Md	All Other											
Sindhwani Rajeev Md Pllc	All Other											
Nussbaum Jack Md	All Other											
Mehran Roxana Md	All Other											
Maulella Mimi Cnm	All Other											
Weintraub Elizabeth C Dpm	All Other											
Inabnet William B Iii Md	All Other											
Zhang Jian Wei	All Other											
Gondal Zoha F Md	All Other											
Oji Ngozi Afiazu Md	All Other											
Lenefsky Ronald I Md	All Other											
Bennett Stephen J Dpm	All Other											
Sharma Jayendra R Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Schantz Stimson P Md	All Other											
Gomez Tessa S Md	All Other											
Framm Stuart R Md	All Other											
Rescigno John Md	All Other											
Ennis Ronald D Md	All Other											
Urbina Antonio E Md	All Other											
Samuel Ossama R M Md	All Other											
Sarabanchong Voravut O Md	All Other											
Papapietro Nicholas V Md	All Other											
Waseem Faisal Md	All Other											
Towner Robert A Md	All Other											
Myerson Merle Md	All Other											
Tomer Yaron Md	All Other											
Teitelbaum Stephen Md	All Other											
Daley Lisa M Md	All Other											
Beckhardt Russell N	All Other											
Shieh Jong-Chuan Md	All Other											
Stock Jeffrey A Md	All Other											
Gouller Alina B Md	All Other											
Hervada Teresa Md	All Other											
Sperber Kirk E Md	All Other											
Karamitsos Harry Md	All Other											
Dy-Guillaume Marie Eve Md	All Other											
Bonoan Jose Tadeo M Md	All Other											
Amin Abha R Md	All Other											
Menezes Nelson Socorro	All Other											
Petrov Manana Md	All Other											
St Mary'S Comm Care Prof Inc	All Other											
Orbe Jessica Md	All Other											
Masch Rachel J Md	All Other											
Miyasaka Kenji C Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kukadia Ashok N Md	All Other											
Poff John Edward	All Other											
Straus Emily L Md	All Other											
Andrilli John A Md	All Other											
Olivera Rosemarie R Cnm	All Other											
Cohen Aaron Howard Md	All Other											
Weltz Christina R Md	All Other											
Roubin Gary S Md	All Other											
Shasha Daniel Md	All Other											
Rameshwar Karamchand Md	All Other											
Forde Grace Md	All Other											
Parkas Valerie Md	All Other											
Harrison Louis B Md	All Other											
Steever John B Md	All Other											
Patel Mahendra Ambalal Md	All Other											
Rahman Mohammed Mominur Md	All Other											
Livingstone Dave A F	All Other											
Kamath Sachin Narsinha Md	All Other											
Orozco Juan C Md	All Other											
Nezhat Farr R Md	All Other											
Kanos Jason N Md	All Other											
Huppert Barry L Md	All Other											
Fourati Samy S Md	All Other											
Chaudhry Hina W Md	All Other											
Acquah Samuel O H S	All Other											
Mene Matthew P Md	All Other											
Smith Steven Douglas Md	All Other											
Linden Todd B Md	All Other											
Harooni Mark Md	All Other											
Evans Richard M Md	All Other											
Rosales Manuel Ramos Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sinha Ajoy Kumar Md	All Other											
Kramer David Md	All Other											
Jin Tsen-Tsen Md	All Other											
Hakimian Navid Md	All Other											
Da Rosso Robert Cian Md	All Other											
Preblick Christine E Md	All Other											
Cuadra Teresa M Md	All Other											
Aljian John M Md	All Other											
Giuliano Christina Theresa Md	All Other											
Weinberg Jeffrey Mitchell Md	All Other											
Tamis Jacqueline Elvira Md	All Other											
Stern Richard Hersh Md	All Other											
Dweck Monica Michele Md	All Other											
Winchester-Penny Sherma Md	All Other											
Linneman Nancy I Md	All Other											
Walsh Margaret Mary	All Other											
Seitz David Elliot Md	All Other											
Prine Linda Whisler	All Other											
Pioneer Homecare Corp	All Other	✓							✓			
Cha Jonathan Md	All Other											
Housing Works Ser,Inc Aadc	All Other	✓		✓	✓	✓	✓	✓			✓	
Brum Seth U Md	All Other											
Barnswell Carlton B Jr Md	All Other											
Premier Healthcare D & T Ctr	All Other											
Sherman Frederic M	All Other											
Martin Dean Randolph Md	All Other											
Meadows Warner Earl Iii Md	All Other											
Dvorkina Anzhela Md	All Other											
Wolintz Robyn Joy Md	All Other											
Laroche Daniel Md	All Other											
Ly Rose Vay Luong Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Blank Wesley S Md	All Other											
Armand P Asarian Md Pc	All Other											
Napoli Michael A Dpm	All Other											
Reid-Thornton Ruth Anne Md	All Other											
Ganz Eric Michael Md	All Other											
Fallick Frederick S Md	All Other											
Cruz Madeline Dpm	All Other											
Seiden Howard S Md	All Other											
Alagesan Ramdas Md	All Other											
Gold Richard Elliott Do	All Other											
Fields Jessie Alfreda Md	All Other											
Callahan Eileen Helen Md	All Other											
Edelstein Michael Charles Dpm	All Other											
Youngewirth Elizabeth Dpm	All Other											
Gordin Inna Md	All Other											
Abidi Syed Md	All Other											
Gerardi Carl Md	All Other											
Biviano Bernard John Jr Md	All Other											
Kile Kristopher Trenton	All Other											
Palmer Lane Stuart Md	All Other											
Efros Mitchell Douglas Md	All Other											
Miller Sheryl Robin Md	All Other											
Khorets Boris A Md	All Other											
Chowdary Sunita Kollu Md	All Other											
Rafiaa Amer	All Other											
Gervais Carole E	All Other											
Mandel Edmund Md	All Other											
Liburd Jennifer D Md	All Other											
Neufeld Richard R	All Other											
Sarlin Jonathan G	All Other											
Diaz Alan	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Felsen Michael R Md	All Other											
Greenberg Howard J	All Other											
Michael Mann Md Pc	All Other											
Baran Syma Deborah Md	All Other											
Banerji Deba P Md	All Other											
Rajpar Noor Mohammed Md	All Other											
Hong Tae-Soon Md	All Other											
Nasr Sherif	All Other											
Alvarez Elsie Md	All Other											
Parikh Suneel V Md	All Other											
Chaglassian Mary Md	All Other											
Barberis Carl L Md	All Other											
Lau Nina Louie Md	All Other											
Rybak Jurij Md	All Other											
Fitzgerald Michael Patrick Md	All Other											
Newsam Margaret Ann Md	All Other											
Cortijo Amarilys R Md	All Other											
Fernandez-Gulmatico Chona Md	All Other											
Stephen-Johnson Gail Allison	All Other											
Beaubrun Pierre Ronald Md	All Other											
Albano Rita	All Other											
Akhnoukh Afaf Elkomos Soliman	All Other											
Higgins Kenneth J Md	All Other											
Miranda Louella Maria Md	All Other											
Percy Marie Md	All Other											
Woodburn-Hourie Karen Md	All Other											
Winkler Ian Md	All Other											
Pottanat Marie T Md	All Other											
Nurse Sandra Renee Md	All Other											
Alacha Nabil Md	All Other											
Saperstein Hildy Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Witt Marvin Iii Md	All Other											
Kohanim Behnam	All Other											
Sharma Manjoo Md	All Other											
Panish Mark Md	All Other											
Bhattacharya Sarmistha Md	All Other											
Mapp Randolph Julian	All Other											
Anthony Antoinette Md	All Other											
Zeitlin Joseph	All Other											
Krotz William Md	All Other											
Romanoff Robert	All Other											
Batra Kamal Kumar Md	All Other											
Trojic Rebecca Md	All Other											
Matos Irma Rivera Md	All Other											
Massand Seema Md	All Other											
Alerte Serge G Md	All Other											
Laboard Barbara A Md	All Other											
Dhandayutham Karur S Md	All Other											
Perdik Peter	All Other											
Szandrowski Denise Md	All Other											
Benchimol Corinne Do	All Other											
Ratner Desiree Md	All Other											
Di Scala Reno Gennaro Md	All Other											
Hadzic Admir Md	All Other											
Callipari Francesco Md	All Other											
Spencer Deborah Kay Md	All Other											
Rothenberg Susan D Md	All Other											
Sunderwirth-Bailly Ramona Md	All Other											
Canter Murray A Md	All Other											
Peller Paul Ahron Md	All Other											
Braun James Frederick	All Other											
Savitt Joseph Steven Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Herstik Ivan Greg Dpm	All Other											
Faiella Louis Iii Md	All Other											
Cash Bradley S Md	All Other											
Wortman Shye S Md	All Other											
Ganea Gheorghe Romeo Md	All Other											
Robbins Steven Eric Md	All Other											
Niaz Mohammad Khalid Md	All Other											
Syed Saeed A Md	All Other											
Halper Jason J Md	All Other											
Rolnick Reuben Md	All Other											
Gutstein Laurie Lynn Md	All Other											
Hall Simon John Md	All Other											
Rodriguez-Caprio Gabriela Md	All Other											
Kovacs Akos Laszlo Md	All Other											
Sagar Sushil Md	All Other											
Leonard Kathleen A	All Other											
Emanuel Richard B	All Other											
Magid Margaret Md	All Other											
Mosseri Maurice Md	All Other											
Jhaveri Jigna Desai	All Other											
Carey Patricia Mary Md	All Other											
Berwald Cary M Md	All Other											
Goodman Elliot Richard Md	All Other											
Sehgal Vinita Md	All Other											
Selzer Jonathan David I Md	All Other											
Ruggiero-Delliturri Maryanne	All Other											
Olmedo Ruben Eduardo Md	All Other											
Nassau Extended Cr Facility A	All Other											
Jangda Aslam Sattar Md	All Other											
Townhouse Center Rehab & Nursing	All Other											
Wenof Michael	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wan Stephen	All Other											
Ho Wing Wah Md	All Other											
Dobroszycki Joanna Md	All Other											
Bilik Ilya V Md	All Other											
Glasser Lynne Ann Md	All Other											
Hornfeld Mark Louis Do	All Other											
Cohrssen Andreas Md	All Other											
Four Seasons Nrs & Reh Ctr Ad	All Other	✓	✓	✓					✓	✓		
J Barbazan-Silva M D P C	All Other											
Patrick Dalton Md Pc	All Other											
Project Samaritan Hlth Svcs I	All Other	✓				✓					✓	
Gladstone James Nathaniel Md	All Other											
Wong Tommy Yuk Shu Md	All Other											
Gambrell Marian Lavette Md	All Other											
Sherif El-Masry	All Other											
Krishna Ranga Chelva Md	All Other											
Naeem Muhammed	All Other											
Malik Tabbsum Lodhi Md	All Other											
Leon Marie Laura	All Other											
Weinfeld Steven Bennett	All Other											
A T Adebayo Md Pc	All Other											
Schumacher Michael Arthur Dpm	All Other											
Karcnik Teresa J Md	All Other											
Flyer Mark Alan Md	All Other											
Walker Patricia Ann Md	All Other											
Goluboff Erik Todd Md	All Other											
Handelman Michele	All Other											
Mogilner Leora Naomi Md	All Other											
Dove Arthur Renner Md	All Other											
Ghooi Ashok Md	All Other											
Sagalovich Boris Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gupta Mantu Md	All Other											
Ostrager Jill Beth Md	All Other											
Friedman Richard Lawrence Md	All Other											
Baird Philip Lee Md	All Other											
Woodmere Rehab & Hcc Inc	All Other											
Lower West Side Hsehld Srvcs	All Other	✓										
Wubshet Berhane Md	All Other											
Ellant Jonathan Philip Md	All Other											
Ayinla Raji Mohammed Md	All Other											
Help/Psi Aids Adhcp	All Other											
Haas Susan Marian Cnm	All Other											
Kassapidis Elias	All Other											
Thomas Gary Paul Md	All Other											
Shustarovich Alla Md Pc	All Other											
Pelzman Fred Nathan Md	All Other											
Radparvar Dariush Md	All Other											
Khouli Hassan E Md	All Other											
Croft Lori Bray Md	All Other											
Ascheim Deborah V Davis Md	All Other											
Anderson Ralph George Md	All Other											
Wain Abbe Michelle Md	All Other											
Curreri Anthony Gino Md	All Other											
Spencer Gregory Allen Md	All Other											
Gotsis William	All Other											
Fonfeder William	All Other											
Beth Israel Amb Surg Ctr B.D.	All Other											
Weissman Sam Md	All Other											
Tapper Rosenberg Marcia Md	All Other											
Joseph R Podhorzer Md Pllc	All Other											
Matti-Orozco Brenda Marcia	All Other											
Harris Loren J Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brady Michael	All Other											
Brosgol Yuri Md	All Other											
Jean Raymonde Ernest Md	All Other											
Francois Jean Daniel Md	All Other											
Cohen Douglas Stephen Md	All Other											
Mendola Antony J Md	All Other											
Delara Francisco Arturo Jr Md	All Other											
Berman Evan Neal Md	All Other											
Ahmad Syed T Md	All Other											
Buchholz Robin M Md	All Other											
Nejat Morris Md	All Other											
Lubin Frantz Hernould Md	All Other											
Villani Gina M Md	All Other											
Antoine Ewald Jonathan Md	All Other											
Fischer Harry D Md	All Other											
Shah Vijay Ratanlal Md	All Other											
Drayer Burton Paul Md	All Other											
Fuchs Thomas Md	All Other											
Drucker David A Md	All Other											
Fox Donald M Jr Md	All Other											
Cipolla James Charles Md	All Other											
St Christophers Inn Inc	All Other											
Mt Sinai School Of Medicine	All Other											
Salzer Elizabeth Anne Joan	All Other											
Horowitz Carol Rose Md	All Other											
Cheung William Md	All Other											
Polistina Dean Carl Md	All Other											
Jawaid Mohammad Md	All Other											
Housing Works Svc Ii Aadc	All Other	✓		✓	✓	✓	✓	✓			✓	
Wisotsky Burton J Md	All Other											
Nir Yair Jacob Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vasiliadis Athanasia S Md	All Other											
Nweke-Chukumerije Obiageli Md	All Other											
Depetris Gustavo Raul Md	All Other											
Lukoschek Petra M Md	All Other											
Levi Gabriel S Md	All Other											
Vavasis Anthony P Md	All Other											
Northern Manhattan Reh & Nrs	All Other	✓	✓									
Hailey Patricia C Md	All Other											
Barron Otis Alton Jr Md	All Other											
Silberzweig James Md	All Other											
Giella John Gerard Md	All Other											
Khalid Nazneen Md	All Other											
Kapoor Deepak A Md	All Other											
Lopez Sonia J Md	All Other											
Bania Theodore Casimir Md	All Other											
Skloot Gwen S Md	All Other											
Murayama-Greenbaum Robert Md	All Other											
Bianco Angela T Md	All Other											
Chan Sheung-Kwun Samuel Md	All Other											
Etwaru Dhanan Jai Md	All Other											
Mclaughlin Mary Ann Md	All Other											
Lerner Seth Edward Md	All Other											
Mayer Amir Md	All Other											
Blaufarb Ira Stephen Md	All Other											
Kligler Benjamin Eli Md	All Other											
Kwan Tak Wai Md	All Other											
Tripodi Joseph Md	All Other											
Ruggiero-Decarlo Rosemary Md	All Other											
Green Sheryl Md	All Other											
Aron Narcis Bernat Md	All Other											
Goldman Adam Y Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Delaney Kathleen Ann Md	All Other											
White Elizabeth Stuyvesant Md	All Other											
Pawlik Anna Teresa Md	All Other											
Battu Vijay K Md	All Other											
Cooke Kenneth Md	All Other											
Weiss Anthony Alan Md	All Other											
Weichenberg Deborah Md	All Other											
Wu Victor Hsueh-Wen Md	All Other											
Wiener Dan E Md	All Other											
Gidfar Niloufar Md	All Other											
Chadda Jitendra Singh Md	All Other											
Lonner Baron Stuart Md	All Other											
Attia A Lawrence Md	All Other											
Olivos-Asarian Alma Janet Md	All Other											
Powers Kenneth J Md	All Other											
Manghisi Stephen V Md	All Other											
Holcomb Alvin D Md	All Other											
Enker Irwin Paul Md	All Other											
Lewis Jacqueline	All Other											
Indio Lillian R	All Other											
Giorgi Diane Frances-Lucia Md	All Other											
Gressel Irina Md	All Other											
Greely John Stephen Md	All Other											
Baumlin Kevin Michael Md	All Other											
Auerbach Lisa Resnick Md	All Other											
Edano Albert E Md	All Other											
Pappas John G Md	All Other											
Raacke Lisa M Md	All Other											
Richardson Lynne D Md	All Other											
Shinnar Meir Md	All Other											
Thai Phong An Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Paccione Jeffrey Charles Md	All Other											
Mcfarlane-Ferreira Yvonne	All Other											
Nassisi Denise Md	All Other											
Joannow Melanie Md	All Other											
Gooden Cheryl Kay Md	All Other											
Rego Park Medical Associate Pc	All Other											
Cohen Paul	All Other											
Levy Carol J Md	All Other											
Lynn Howard S Md	All Other											
Menezes Robert Charles Jr Md	All Other											
Hong Mun Kyung	All Other											
Epstein Geoffrey C Dpm	All Other											
Halberstam Meyer S Md	All Other											
Benoit Marcel M Md	All Other											
Hew Phillip A Md	All Other											
Ladetsky Lynn Md	All Other											
Koty Richard E Md	All Other											
Cacciarelli Armand Gerald Md	All Other											
Hameed Rizwanullah Md	All Other											
Lee Kyusang S Md	All Other											
Gentile Ronald C Md	All Other											
Lurio Joseph Glen Messner Md	All Other											
Ammirati Michael Md	All Other											
Tan Patricia T Md	All Other											
Turano Gerard Md	All Other											
Rathi Dwarka P Md	All Other											
Walker Robert Steven Md	All Other											
Edelman Laurie Beth Md	All Other											
Brc Human Services Corp Scm	All Other	✓										
Rivington Hs Hlth Cr Aadc	All Other											
Keil Katherine Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Keltz Nartin David	All Other											
Sheth Parag Md	All Other											
Upper Manhattan Mh Ctr Scm	All Other	✓			✓	✓						
Hall-Ross Sandra M Md	All Other											
Ahmed Zia Md	All Other											
Schecter Stuart O Md	All Other											
Madhava Valsa S Md	All Other											
Pittman Nanci S Md	All Other											
Tikko Suraj K Md	All Other											
Culliney Edward Bruce Md	All Other											
Moritz Jacques L Md	All Other											
F E G S	All Other											
Astor Home For Children Fbt	All Other											
Fantl John Andrew	All Other											
Roditis Nicholas Md	All Other											
Salomon Nadim Md	All Other											
Lower West Side Household Svc	All Other	✓										
Rivington Hs/Nicholas A Rango	All Other											
Duvvuri Srinivas Md	All Other											
Volfinzon Leonid Medical Pc	All Other											
Mcpherson Philip E Md	All Other											
Trauzzi Stephen Md	All Other											
Walker Jenny	All Other											
Young Adult Inst Ste 2 Icf	All Other											
Gidwani Sonia Md	All Other											
Sherzoy Ali	All Other											
Cook William A Md	All Other											
Gebrezgi Sebhatu Tewolde	All Other											
Lantin Jose Antonio R L Md	All Other											
Bottner Joseph Md	All Other											
Bar-Chama Natan Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Eng Lisa Md	All Other											
J & P Watson Inc	All Other											
Young Adult Inst Ste 1 Icf	All Other											
Young Adult Inst Ste 3 Icf	All Other											
Pou Ricardo E Md Pc	All Other											
Graney John Md	All Other											
Travis Jeanne D Md	All Other											
Essien Ralph B Md	All Other											
Parnes Eliezer L Md	All Other											
Kim Hyung Leona Md	All Other											
Ghosh Anita	All Other											
Berkshire Farm Center	All Other											
Mehta Lakshmi Md	All Other											
Sayegh Nadem Jamil Md	All Other											
Comunilife Mental Health Cl	All Other	✓	✓			✓						
Velazquez Belinda Melissa Md	All Other											
Wolf Steven Md	All Other											
Alyskewycz Mykola Roman Md	All Other											
Thomas Kurian Md	All Other											
Talbert Susan M Md	All Other											
Ripoll Lucinda L Md	All Other											
Soifer Todd Barrett Md	All Other											
Baruch Lawrence Md	All Other											
Bee-Healthy Proffessional Ped	All Other											
Yan Richard X	All Other											
Mayer Stephan A Md	All Other											
Atallah-Lajam Farah Elias Md	All Other											
Trans Care New York Inc	All Other											
Chamberlin Joe Md	All Other											
Ricciardi Riccardo Jr Md	All Other											
Ahmed Zaheer Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
St Louis Emmanuel Lesly G Md	All Other											
Cohen Jeffrey Md	All Other											
Wald Kenneth J Md	All Other											
Faries Peter Lynn Md	All Other											
Bassoul Nissim Moses Md	All Other											
Corn Beth E Md	All Other											
Spang Rigmor E Md	All Other											
Hochberg Eric Mitchell Md	All Other											
Mitchell Harrison Md	All Other											
Lightman Hylton Md	All Other											
Chung Bruce K Md	All Other											
Gorny Mark A Md	All Other											
Sanchez-Feliz Sonia Dds	All Other											
Paul Jose T Md	All Other											
Berman Bruce L Md	All Other											
Roston Vivian E Md	All Other											
Butt Ahmar Aziz Md	All Other											
Cortes Jose Alberto Md	All Other											
Gagliuso Donna J Md	All Other											
Cohen Roy A Md	All Other											
Perry Manuel C Md	All Other											
Demopoulos Byron P Md	All Other											
Sidoti Paul A Md	All Other											
Lee Harry S Md	All Other											
Ting Andrew Shih-Heng Md	All Other											
Bailey Juan A Md	All Other											
Lipshutz Rochelle	All Other											
Griffin Joyce	All Other											
Lai Katherine M Dpm	All Other											
Lynch Patricia Md	All Other											
St Christopher Ottilie Hcbs	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brahm Bernard Daniel Md	All Other											
Bernstein Brett B Md	All Other											
Bogursky Eileen Gayle Md	All Other											
Davy Andrew Michael G Md	All Other											
Grayson Douglas K Md	All Other											
Math Kevin R Md	All Other											
Schumer Marc Allan Md	All Other											
Sacco Joseph P Md	All Other											
Bucobo Yoleida Md	All Other											
Najac Richard David Md	All Other											
Schmitz George M Md	All Other											
Bryant Linda M Md	All Other											
Grafstein Harold M Md	All Other											
Kochar Jasjit Singh Md	All Other											
Zauderer Jeffrey Md	All Other											
Landy Robert Jay Dpm	All Other											
Moazen Ali Dpm	All Other											
Baird William T Dpm	All Other											
Duperval Jacques Md	All Other											
The Robert Mapplethorpe Rtf A	All Other											
Silverman Gary Md	All Other											
Koll Brian Seth Md	All Other											
Zaghi Ramin	All Other											
Manolios Michael George Md	All Other											
Maisel Louis M Md	All Other											
Tan Doris Uy Md	All Other											
Tavroff Clifford Douglas Dpm	All Other											
Escalera Elsa Md	All Other											
Manasia Anthony Robert Md	All Other											
Patel Girishkumar Md	All Other											
Hofmeister Stephen Frank Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gerdis Michael Md	All Other											
Small Elizabeth A Md	All Other											
Lynch Gina Adriana Md	All Other											
Langan Marie-Noelle S Md	All Other											
Young Adult Institute & Works	All Other	✓	✓			✓			✓			
Forman Joel Alexander Md	All Other											
Argov Yuri Md	All Other											
Pillalamarri Harinath Md	All Other											
Yen Vincent Md	All Other											
Danzer Brett I Md	All Other											
Grinberg Mikhail Md	All Other											
Thompson Paul Md	All Other											
Klein Oscar Md	All Other											
Kushnick Steven Md	All Other											
Kasmin Franklin E Md	All Other											
Corrado Cathyann	All Other											
Rosenblatt Marc Do	All Other											
Throgs Neck Extended Care Fac	All Other											
Singh Amarjit Md Pc	All Other											
Levine Jeffrey Md	All Other											
Giedd Kenneth Noah Md	All Other											
Freilich Aaron Md	All Other											
Perlman David C Md	All Other											
Greenwich House Inc Ai	All Other	✓				✓	✓					
Indaram Anant V Md	All Other											
Kang David S Md	All Other											
Yee Lily Fong Cho Md	All Other											
Arya Vijaypal Md	All Other											
Ciechorska Maria Md	All Other											
Ginsburg Robin Nina Md	All Other											
Gwertzman Gary Alan Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Michnovicz Jon J Md	All Other											
Denny Bruce Earl Md	All Other											
Lee-Wong Mary F Md	All Other											
Shlasko Edward Md	All Other											
Disla Eddys Md	All Other											
Gidwani Umesh K Md	All Other											
Bridge Back To Life Ctr Inc	All Other	✓			✓	✓						
Villi Roger A Md	All Other											
Sherr David L Md	All Other											
Parikh Sandip R Md	All Other											
Scrimmager Leon Md	All Other											
Latino Kathleen Louise Md	All Other											
Dermksian Jeffrey V Md	All Other											
Mitchnick Eric Ira Md	All Other											
Kerstein Moshe Md	All Other											
Mildvan Donna Md	All Other											
Edwards Sharon M Md	All Other											
Bock George H Md	All Other											
Lowe Teresa Ann Od	All Other											
Fisch Joseph Md	All Other											
Ingram Donna Md	All Other											
Scigliano Eileen Md	All Other											
Holliswood Hosp Adol Dtp	All Other											
Dick Jeffrey M Md	All Other											
Levine Adam I Md	All Other											
Rosenstadt Benjamian E Md	All Other											
Kinsella Gregory Patrick Md	All Other											
Mehta Davendra Md	All Other											
Thallur Seetha Md	All Other											
Moallem Hamid Jack	All Other											
Tudor Kevin V Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lee Men-Jean Md	All Other											
Mumford James M Md	All Other											
Conifer Park	All Other											
Arms Acres	All Other	✓	✓			✓						
Lo Yunyun Andrew Md	All Other											
Weiss Jeffrey N Md	All Other											
Scanlon Robert Francis Jr Md	All Other											
Areba Casriel Institute	All Other											
Senzamici Camille Md	All Other											
Castello Donna Ann Md	All Other											
Mitchell I Weinstein Do Pc	All Other											
Cohen Seth A Md	All Other											
Boggio Nelly T Md	All Other											
Germano Isabelle M Md	All Other											
Levine Sally M Md	All Other											
Liriano Octavio Antonio Jr Md	All Other											
Kupersmith Mark J Md	All Other											
Kirschner Eric Md	All Other											
Feldman David M Md	All Other											
Chumaceiro Rolando Md	All Other											
Fakhuri Ramsey John	All Other											
Ostrowski Roman M Md	All Other											
Eviatar Joseph Alexander Md	All Other											
Koster Harry Robert M Md	All Other											
Berdella Maria Md	All Other											
Kahn Ronald A Md	All Other											
Lombardi Paul Md	All Other											
Lippman Sheldon Bruce Md	All Other											
Community Counsel Mediation	All Other											
Tranchina Stephen A Md	All Other											
Kothari Chetna A Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Delfiner Joel S Md	All Other											
Americare Certified Ss Inc	All Other	✓	✓	✓			✓	✓	✓	✓		
Odyssey House Of New York	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Chotkowski Gregory Dds	All Other											
Gerdes Kenneth J Md	All Other											
Wallach Frances Robin Md	All Other											
Resta-Flarer Francesco Md	All Other											
Gianelli Philip A Md	All Other											
Amin Deepak Kantilal Md	All Other											
Rapoport Gloria Md	All Other											
Jagoda Andy Sam Md	All Other											
Fresneda Caridad	All Other											
Eisner Yvonne	All Other											
Angelo G Pilla	All Other											
Pierce Walter John Md	All Other											
Najara Julia E Md	All Other											
Samuel Field Ym & Ywha Inc	All Other											
Myers Cynthia E Md	All Other											
Hassan Yasmin Akbar Md	All Other											
Paka Renuka D Md	All Other											
Modern East West Medical Pc	All Other											
Lesser Jonathan Baird Md	All Other											
Salama Meir Md	All Other											
Moss Douglas G Md	All Other											
Weiner Michael Jeffrey Md	All Other											
Halle Steven Garry Md	All Other											
Attoe Linda S Md	All Other											
Angioletti Louis Scott Md	All Other											
Pervil-Ulysse Mona Md	All Other											
Gill Gurmit S Md	All Other											
Maw Myo Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Vanegas Edgar Z Md	All Other											
John David H A	All Other											
Kitson Kwame A Md	All Other											
Buxton Douglas F Md	All Other											
Bamberger Philip D Md	All Other											
Wahl Eric M Md	All Other											
Austein Lance	All Other											
Mount Sinai Genetic Therapy	All Other											
Gazzara Paul C Md	All Other											
Garcia Arlene Marie Md	All Other											
Chadi Ronny M Md	All Other											
Abbott House Inc	All Other	✓										
Fleischmann Jonathan D Md	All Other											
Calandra Lisa Dpm	All Other											
Palma James Md	All Other											
Sordillo Emilia M Md	All Other											
Rozanski Alan Md	All Other											
Daniel Celeenamma B Md	All Other											
Mallick Abida K Md	All Other											
Lowy Arthur Md	All Other											
De Palo Louis R Md	All Other											
Pfaff H Charles Md	All Other											
Program Dev Srv Harrison Icf	All Other											
Saffra Norman A Md	All Other											
Gropper Charles A Md	All Other											
St Christopher-Ottilie Richmo	All Other											
Chadha Manjeet Md	All Other											
Brescia Andrea M Md	All Other											
Marion James F Md	All Other											
Jew Edward Md	All Other											
Guram Mohinder K Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Conde Wright Marie France Md	All Other											
Nelson Judith Eve Md	All Other											
Surick Burton G Md	All Other											
Rahman Rummana Md	All Other											
Marin Michael L Md	All Other											
Adams David H Md	All Other											
Bednarek Karl Thadeus Md	All Other											
Masand Ashok	All Other											
Pacholka-Moran James Md	All Other											
Halpern J0shua Noah	All Other											
Stone Joanne Md	All Other											
Mount Sinai School Of Medicine	All Other											
Balot Barry Hal Md	All Other											
Lax James D Md	All Other											
Patel Nileshkumar Gokal Md	All Other											
Kingsboro Addiction Trt Ctr	All Other	✓				✓						
Brusco Louis Jr Md	All Other											
Esposito Stephen P Md	All Other											
Wang John K Md	All Other											
Bach Nancy Md	All Other											
Ferrara Joseph Md	All Other											
Matheson Donald S Md	All Other											
Lesnewski Ruth F Md	All Other											
Davies Terry F Md	All Other											
Esposito Donna M Md	All Other											
Cheruvanky Thulasi Md	All Other											
Greenberg Ronald Md	All Other											
Haug Stephen J Md	All Other											
Rosch Elliott C Md	All Other											
Mchugh Marlene Elizabeth Fnp	All Other											
Sheelawanti Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Parallax Center Inc	All Other											
Palladia Inc	All Other											
Kriegel David A Md	All Other											
Young Adult Inst Sprucewood	All Other	✓	✓			✓			✓			
Lanoix Richard Md	All Other											
Bergstein Michael J Md	All Other											
Zylbert Susan Lynn Md	All Other											
Bodenheimer Henry C Jr	All Other											
Edouard Kathleen A Md	All Other											
Joshi Pradip M Dpm	All Other											
Caro Robert Lewis Md	All Other											
Twersky Yitzhak David Md	All Other											
Rubenstein Scott Dpm	All Other											
Gainsburg Daniel Martin Md	All Other											
Shim Mark Inbo	All Other											
Knobel Jeffrey M Dpm	All Other											
St Christophers Ottilie Kew	All Other											
Beltran Javier Md	All Other											
Cohen Alan J Md	All Other											
Butta Eugene Gerard	All Other											
Vaidya Dipak N Md	All Other											
Price Andrew E Md	All Other											
Kaufman Allen M Md	All Other											
Haberman Jeffrey Md	All Other											
Book William Jeffrey Md	All Other											
Frank Howard H Dpm	All Other											
Borcich Anthony S Md	All Other											
Coleburn Norman Hope Md	All Other											
Eber Corey C Md	All Other											
Henzlova Milena J Md	All Other											
Vitale Salvatore Giacomo Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cohen Rory Scot Dpm	All Other											
Mcnally Lois Marie Md	All Other											
Nemesdy Gabor Md	All Other											
Goldstein Steven C Md	All Other											
Kaul Vanita S Md	All Other											
Mir Mohammad Arshad Md	All Other											
Compito Catherine A Md	All Other											
Grinberg Manuel E Md	All Other											
Min Albert Daeki Md	All Other											
Mocombe Lucien D Md P C	All Other											
Chow Sing-Hoi Md	All Other											
Kimble Christine Md	All Other											
Kreutzer Eric R Md	All Other											
Krikhely Merab Md	All Other											
Zilberg Neil G Md	All Other											
Golden Owen Md	All Other											
Tanenbaum Lawrence N Md	All Other											
Gelb Bruce D Md	All Other											
Vorchheimer David A Md	All Other											
Barkoff Matthew W Dpm	All Other											
Hausman Lionel Glen Dpm	All Other											
Abed Antoine Tony	All Other											
Mazza Michael Anthony Md	All Other											
Knaupp William Frederick Md	All Other											
Tomei Nina A Md	All Other											
Rodrigues Maria Louella Md	All Other											
Gruber Steven Jeffrey Md	All Other											
Richmond Gynecologic Oncology Pc	All Other											
Sayegh Osama Elias Md	All Other											
Rosero Hugo O Md	All Other											
Ong Kenneth Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Village Center For Care	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Vazquez Rafael Md	All Other											
Sung Max Md	All Other											
Hussaini Batool M Md	All Other											
Simon Claude Md	All Other											
Premier Nursing Services	All Other											
Glass Ronald B J Md	All Other											
Wilck Eric Jay Md	All Other											
Chawla Opkar S Md	All Other											
Basse Yves Luc Md	All Other											
Oropello John Mark Md	All Other											
Patrick Sharon Lynne Md	All Other											
Ali Mohammed Faisal Md	All Other											
Kaufman Stephen Z Md	All Other											
Vinas Sonia Miliza Md	All Other											
Kastell Paul H Md	All Other											
Mckinley George F Md	All Other											
Bernstein Alan L Md	All Other											
Anderson Ann E Md	All Other											
Reppucci Vincent S Md	All Other											
Fafalak Robert G Md	All Other											
Difabrizio Larry Md	All Other											
Lehman David A Md	All Other											
Morano Placido A Md	All Other											
Fuchs Richard T Md	All Other											
Drescher Ira	All Other											
Gordon Gregg E Md	All Other											
Docu Theodore Costa Md	All Other											
Chu Wico Md	All Other											
Ingber Scott Md	All Other											
Pike Sheldon Bruce	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Village Center For Care Aadc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	
Mark Stein	All Other											
Mccann Peter D Md	All Other											
Cuomo Frances Md	All Other											
Lutas Elizabeth Mary Md	All Other											
Rosen Alan Jeffrey Dpm	All Other											
Schumann Marc Seth-Jon Dpm	All Other											
Badlani Sachal Md	All Other											
Shimony Rony Y Md	All Other											
Barkoff Steven Lawrence Dpm	All Other											
Saftchick Stuart L Md	All Other											
Linstrom Christopher J Md	All Other											
Hirshfield Gary S Md	All Other											
Coombs Kenneth E Dpm	All Other											
Jewish Hm & Hosp For Aged Adc	All Other											
Young Adult Inst Sheepshead	All Other											
Berlin Arnold I Md	All Other											
Yudelman Ian M Md	All Other											
Francillon Marie Leslye Md	All Other											
Schwartz Elliot I Md P C	All Other											
Wallach Elizabeth Md	All Other											
Levine Steven Barry Md	All Other											
Schorr-Lesnick Beth Md	All Other											
Rosenblatt Meg Amy Md	All Other											
Gelbfish Gary Md	All Other											
Yan Richard	All Other											
Jewish Bd Fam Child Washingtn	All Other											
Troy Kevin Md	All Other											
Bay Park Ctr Nursing & Rehab Adhc	All Other											
Gudesblatt Mark Md	All Other											
Kothari Vipul Chandrakant	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bailey Lloyd E Md	All Other											
Carpio Orlando B Md	All Other											
Baskin Martin I Md	All Other											
Wolinsky Steven Md	All Other											
Belilovsky Anatoly Md	All Other											
Quijano Emelyn Md	All Other											
Ottaviano Lawrence John Md	All Other											
Rosen Richard Bruce Md	All Other											
Coad Christopher T Md	All Other											
Sosner Julian Md	All Other											
Parker Jewish Geriatric D&T	All Other											
Itzkowitz Steven H Md	All Other											
Young Adult Inst Levittown	All Other	✓	✓			✓			✓			
Casden Andrew M Md	All Other											
Ismailer Ida Md	All Other											
Mirels Hilton Md	All Other											
Hill David Jacob Md	All Other											
820 River Street Inc.	All Other											
Agdere Levon Md	All Other											
Dominican Sisters Family Lthh	All Other	✓	✓	✓	✓			✓	✓	✓	✓	
Guerriero Paul Neil Md	All Other											
Eddleman Keith Arnold Md	All Other											
Lesman Alan Md	All Other											
Paredes Tessie Timitiman Md	All Other											
Weissman Scott Stuart Md Pc	All Other											
Leibowitz Andrew B Md	All Other											
Bronheim David Samuel Md	All Other											
Farraye Joseph Md	All Other											
Chan Andrew Hing Kin Md	All Other											
Jones Michael Abou Md	All Other											
Mellinger Brett C Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Reda Dominick Frank Md	All Other											
Jeff D Kopelman M D F A C S L	All Other											
Nabatian Farzad Md	All Other											
Machac Josef Md	All Other											
Siegel Stephen D Md	All Other											
Habib Henry Dpm	All Other											
Silverman Lewis R	All Other											
Jean Ernst F Md	All Other											
Altura Barry Md	All Other											
Isabella Geriatric Ctr Lthhcp	All Other	✓	✓	✓	✓							
Catholic Guard Soc Lacombe Av	All Other											
Kastenbaum Donald Mark Md	All Other											
Alyeshmerni Bahram Md	All Other											
Wartburg Lutheran Hm Aging	All Other											
Cimafranca Daniel Lopez Md	All Other											
Klein Daniel P Md	All Other											
Isola Luis Manuel Md	All Other											
Realization Center Inc	All Other	✓	✓								✓	
Gonzalez Orlando Jr Md	All Other											
Furci Thomas James Dpm	All Other											
Putman William Erskine M Md	All Other											
Sheikh Shahid Ali Md	All Other											
Personal Touch Home Aides Ny	All Other											
Weiss Robert Allen Md	All Other											
Multz Alan S Md	All Other											
Argus Community,Inc	All Other	✓	✓		✓	✓	✓				✓	
Delaney Veronica Bridget Md	All Other											
Gilbert Fred Md	All Other											
Rahman Shafiqur Mohammed Md	All Other											
Stein Janet Laurie Md	All Other											
Dimitrov Nadya E	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Edelstein David Joseph Md	All Other											
Southren David B Md	All Other											
Adler Arvin Jay Do	All Other											
Parness Ira A Md	All Other											
Weisbard James Joseph	All Other											
Whelan Richard Lawrance Md	All Other											
Michael Dourmashkin Md	All Other											
Kamlet David A Md	All Other											
Ghassibi Joseph M	All Other											
Reminick Marshal Md	All Other											
Walsh James Joseph Md	All Other											
Gupta Sindhu Md Pc	All Other											
Jacob Perlow Hospice	All Other											
Obilisundar Mohan Md	All Other											
Ziegelbaum Michael Mark Md	All Other											
Machernis Edward Alan Md	All Other											
English Cary Md	All Other											
Grima Kathleen M Md	All Other											
Allis Barbara A Md	All Other											
Brower Steven T Md	All Other											
Buff Daniel David Md	All Other											
Johnson Golda O Md	All Other											
Siller Walter F Jr Md	All Other											
Menikoff Howard Md	All Other											
Neustein Steven Mark Md	All Other											
Gross Michael Md	All Other											
Woodley Walter Md	All Other											
Dematteo Robert Enrico Md	All Other											
Kivell Howard Neil Md	All Other											
Ucp Nyc Castltn 165 St Mk2a-B	All Other											
Izquierdo Thomas Joel Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ahmed Sapphire Mann Md	All Other											
Mack David Aba Md	All Other											
Siroya Pushplata B Md	All Other											
Hurlet Jensen Anne M Md	All Other											
Paa Remedios Caparas	All Other											
Yang Edward Charles Md	All Other											
Rivera Clara Md	All Other											
Aska Glenroy Anthony Dpm	All Other											
Levy Steven Robert	All Other											
Portello Joan K	All Other											
Shankman Steven Md	All Other											
Sunshine Robert D Md	All Other											
Szalyga John Md	All Other											
Vns Of Ny Hospice Care	All Other											
Watson Catherin Pace	All Other											
Finestone Howard Md	All Other											
Broker Martin Md	All Other											
Rosenthal Jeanne Lorraine Md	All Other											
Ellis Earl Anthony Md	All Other											
Young Constance A Md Pllc	All Other											
Pierro Hugo Md	All Other											
Burstein David E Md	All Other											
Brustman Lois E Md	All Other											
Orin Gary Bruce Md	All Other											
Shimkus John W Md	All Other											
Flatow Evan L Md	All Other											
Hoffman Cindy Md	All Other											
Basile Dominick Md	All Other											
Tissot Todd Anthony Md	All Other											
Marc A Rosenblatt Md Llc	All Other											
Green Robert Spencer Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cabbad Michael Frederick Md	All Other											
Dickoff David J Md	All Other											
Weintraub Howard Md	All Other											
Tuhrim Stanley Md	All Other											
Palazzo Angela M Md	All Other											
Lewis Blair S Md	All Other											
Halton Kathleen P Md	All Other											
Kerr Angela D Md	All Other											
Cheung Tony W Md	All Other											
Pace John Francis Dpm	All Other											
Torres Francisco Md	All Other											
Knoll Charles L Md	All Other											
Levine Alice Md	All Other											
Gumaste Vivek Md	All Other											
Itzkovitz Ina S Md	All Other											
Albu Jeanine Md	All Other											
Ventrudo Steven L Md	All Other											
Ibelli Vincent Marc Md	All Other											
Quevedo Saturnino C Jr Md	All Other											
Topsis Julie Md	All Other											
Schwartz Myron E Md	All Other											
Tikko Sirisha Rani Md	All Other											
Ghatan H Eliot Yedidiah Md	All Other											
Frankel Etta Md	All Other											
St Christophers-Ottilie Jamai	All Other											
Berman Steven Marc Md	All Other											
Epstein Lawrence Jay Md	All Other											
Yudkowitz Francine S Md	All Other											
Chin James Md	All Other											
Reich David Louis Md	All Other											
Greenberg Carl Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gliedman Paul R Md	All Other											
Kao Wei Md	All Other											
Franzetti Carl John Md	All Other											
Schachter Edwin Neil Md	All Other											
Robbins Michael Jonathan Md	All Other											
Rubinstein Marc G Md	All Other											
Shah Vijaykumar Prabhulal Md	All Other											
Ghali Violette Saleh Md	All Other											
Stoller Marc Md	All Other											
Felberbaum Marc Md	All Other											
Thomas Albert George Md	All Other											
Kuflik Paul Larry Md	All Other											
Rivas Sadhis	All Other											
Services F/T Underserved-Vern	All Other											
Weissbluth Jay E Md	All Other											
Agyare Samuel K B Md	All Other											
Mehta Viplov K Md	All Other											
Kaul Raman Md	All Other											
Genovese Mario Nicholas Dpm	All Other											
Cohen Leeber Md	All Other											
Grossi Robert J Md	All Other											
Seo In Suk Md	All Other											
Schwartz William J Md	All Other											
Slr Diagnostic Radiology Pc	All Other											
Stern Eric Howard Md	All Other											
Borg Morton David Md	All Other											
Gocs Diane M Md	All Other											
Buchbinder Daniel	All Other											
Maselli Frank Joseph Md	All Other											
Outreach Development Corp	All Other	✓				✓						
Shulman Joanna F Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anderson Lisa Md	All Other											
Zaremski Benjamin Md	All Other											
Schiller Robert M Md	All Other											
Nucci-Sack Anne Terese	All Other											
Sharma Samin Kumar Md	All Other											
Fetterman Alan David Md	All Other											
Hirjibehedin Pouruchishti Md	All Other											
Comprehensive Womens Medical	All Other											
D Ambrosio John J Md Jr	All Other											
Gould Sanford Md	All Other											
Holland Claudia Md	All Other											
Sigler Lawrence J Md	All Other											
Gomolinski Eva Md	All Other											
Boguski-Filgueira Lisa F	All Other											
Emma Leonard John Md	All Other											
Gulmatico Constantino V Md	All Other											
Kaplan Ronald Md	All Other											
Hollinger Ingrid Md	All Other											
Ramis Carmen Maria Md	All Other											
Fischer Robert Michael Md	All Other											
Droller Michael J Md	All Other											
Deligdisch Schor Liane Md	All Other											
Hewitt Ross G Md	All Other											
Zdanowitz Joel Jacob Md	All Other											
Nagelberg Joys Md	All Other											
Amerling Richard Md	All Other											
Wisnicki Herbert Jay	All Other											
Hausman Michael R Md	All Other											
Adler Rhodes S Md	All Other											
Sharobeem Esmat Saad Md	All Other											
Clements Jerry Eugene Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Blass Joel Mitchell Md	All Other											
Radzik Andrew Md	All Other											
Milman Alisa Md	All Other											
Cavalli Adele L Md	All Other											
Samuelson Robert Jeffrey Md	All Other											
Hecht Alan Jay Md	All Other											
Ravich Steven J Md	All Other											
Lalli Robert G Md	All Other											
Mullen Michael Patrick Md	All Other											
Reiter Joel D Md	All Other											
Babb Frank C Md	All Other											
Makower Bryan L Dpm	All Other											
Goodman Karl Richard Md	All Other											
Stollman Aryeh Lev Md	All Other											
Daggett Brian George Md	All Other											
Feinsilver Steven Henry Md	All Other											
Sacolick Benzion Md	All Other											
Patel Jitendra R Md	All Other											
Khuwaja Abdul Ali Md Pc	All Other											
Ainspan Jeffrey Louis Md	All Other											
Brodman Michael L Md	All Other											
Plotycia Steven Michael Md	All Other											
Acenas Recientes Elizabeth S Md	All Other											
Schmidt Jean Lesly Md	All Other											
Muneer Imam Md Pc	All Other											
Greisman Stewart George Md	All Other											
Babitz Lisa Ellen Md	All Other											
Pomrantz Andrew Stuart Md	All Other											
Kimmelstiel Fred M Md	All Other											
Lee Hwasun	All Other											
Yap Marcelo Janette Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jean Gilles Max Md	All Other											
Pullano William E Md	All Other											
Lubliner Jerry A Md	All Other											
Cavaliere Raymond G Dpm	All Other											
Yee Walter Md	All Other											
Baillargeon Neal Arthur Md	All Other											
Goswamy Ichcha Md	All Other											
Tucci James John Md	All Other											
Nayyar Krishan Chander Md	All Other											
Coghill Alice Victoria Md	All Other											
Felderman Theodore Paul Md	All Other											
Yankelevitz David Md	All Other											
Novack Henry Frederick Md	All Other											
Benkov Keith J Md	All Other											
Zaidman Gerald Walter Md	All Other											
Arpadi Stephen M Md	All Other											
Danuta Przechodzka Md	All Other											
Schmidt Philip Md	All Other											
Gibbons Olga	All Other											
Grand Mark Alan Md	All Other											
Ridgewood-Bushwick Schmcrcoun	All Other	✓	✓	✓		✓		✓	✓	✓		
Plokamakis Michael Md	All Other											
Levy Simon Md	All Other											
Sychikov Lubov Md	All Other											
Morrison Scott I Od	All Other											
Madonna Richard James	All Other											
Valauri David Van Dds	All Other											
Landau Stanislaw T Md	All Other											
Hillel Zaharia Md	All Other											
Brockunier James Kirk Md	All Other											
Parker Jewish Geri Inst Lthhc	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mittal Niranjan Kumar Md	All Other											
Seth Lalit Mohan Md	All Other											
Roberts Pamela M Dpm	All Other											
Heslop Christine Cnm	All Other											
Raspa Ronald W Md	All Other											
Krausz Robert B Md	All Other											
Kenel Pierre Joseph Carl	All Other											
Alyeshmerni Khosrow Md	All Other											
Walsh Kenneth A Md	All Other											
Daly Jane Md	All Other											
Persico Michael G Md	All Other											
Kerr Leslie Dubin Md	All Other											
Paddu Nalini Upadhyaya	All Other											
Baskin David Md	All Other											
Bashevkin Michael Md	All Other											
Lebowicz Joseph Md	All Other											
Karpfen Robin B Md	All Other											
Goodman Warren Jay Dpm	All Other											
Serle Janet Barbra Md	All Other											
Escher Jeffrey Ethan Md	All Other											
Institute For Family Hlth	All Other	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sperling Rhoda Md	All Other											
Kim Se Hoon Md	All Other											
O'Connor Kathleen Dolores	All Other											
Sourial Lucy A Md	All Other											
Syed Ahmad Physician Pc	All Other											
Poretsky Leonid Md	All Other											
Ware Priscilla J Md	All Other											
Tyler Ira M Md	All Other											
Simpao Jose Rodriguez Jr Md P	All Other											
Reyes-Arcangel Fe T	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Leifer Andrew G Md	All Other											
Green Stuart Md	All Other											
Asbell Penny A Md	All Other											
Lowe Franklin C Md	All Other											
Nitkin Leon Md	All Other											
Shah Sumatilal C Md	All Other											
Winyard Albert E Iii Md	All Other											
Cosmatos Andreas Md	All Other											
Cafferty Maureen Sarah Md	All Other											
Respler Mark Allan Md	All Other											
Benzakein Ralph Dpm	All Other											
Romas Nicholas Achilles Md	All Other											
Frankel Richard Harris Dpm	All Other											
East Neck Nursing & Rehab Ctr	All Other	✓	✓	✓								
Gettes Mark A Md	All Other											
Cohen Edmond Md	All Other											
Carleton Jack Hardy	All Other											
Perrone Stephen C Md	All Other											
Witanowski Stephen John Md	All Other											
St Agathas 11 Hayden Circle	All Other											
Fiorenza Dominic Dpm	All Other											
Vasavada Balendu C Md	All Other											
Hryhorowych Artur Nicholas Md	All Other											
Deutsch Vicki-Jo Md	All Other											
Crismali Michael C Md	All Other											
Benvenisty Alan I Md	All Other											
Aledort David E Md	All Other											
Lurie Scott Robert Dpm	All Other											
Cabrini Of Westchester	All Other	✓	✓	✓	✓			✓	✓	✓		
Levine Randy L Md	All Other											
Flanagan John C Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Dixon David Dpm	All Other											
Demeny Marian Md	All Other											
Dufresne Alix Md Pc	All Other											
Helmer Livia Md	All Other											
Ucp Nyc Castltn 185 St Mk 2lm	All Other											
Ucp Nyc Castltn 185 St Mk 1lm	All Other											
Khan Noor Zaman Md	All Other											
Osborn Irene Paulita Md	All Other											
Herschorn Brian Jacob Md	All Other											
Estabrook Alison Md	All Other											
Caimano Francis Xavier Dpm	All Other											
Moazed Kambiz Thomas Md	All Other											
Henschke Claudia I Md	All Other											
Brodie Scott E Md	All Other											
Teodorowicz Marino Wanda Md	All Other											
Jewish Asso For Svcs For The Aged	All Other											
Mallett Errol Md	All Other											
Lazar John	All Other											
Haber Richard S Md	All Other											
Butt Laurence Robert Md	All Other											
Das Seshadri Md	All Other											
Weissman Laurence Roy Md	All Other											
Calamia Vincent Md	All Other											
Gordon Charles Richard Md	All Other											
Marsh Franklin Jr Md	All Other											
Kramer Lawrence David Md	All Other											
Owens George Francis Md	All Other											
Rayzman Maya Md	All Other											
Berman Gary S Md	All Other											
Wilkins Robert Md	All Other											
Lachman Leigh Jay Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mendes Donna M Md	All Other											
Winston Jonathan Allan Md	All Other											
Simpson David Martin Md	All Other											
Dogra Mridula	All Other											
Sheppard Beverly A Md	All Other											
Stone Peter Lyle Md	All Other											
Smith Alford Alexander Md	All Other											
Presti Salvatore Md	All Other											
Lefevre Marie Edith Faublas	All Other											
Green Karen Meryl Md	All Other											
Useda Claudia A Md	All Other											
Cohen Randolph Jack Md	All Other											
The Lighthouse, Inc.	All Other	✓				✓			✓			
Dinsmore Robert E Md	All Other											
Noel Edwin Blackman Md	All Other											
Hazel Edovard Joseph Md	All Other											
Young Adult Inst Lewisboro	All Other	✓	✓			✓			✓			
Damore Joseph F Md	All Other											
Berdoff Russell Lindsay Md	All Other											
Glickel Steven Z Md	All Other											
St Marks Place Institute	All Other	✓				✓	✓	✓	✓	✓		
Day Philippe Jmm Md	All Other											
Lempel Herbert Sheldon Md	All Other											
Diaz Michael Md	All Other											
Saenger Paul H Md	All Other											
Gitlitz Elliot Myles Dpm	All Other											
Shaikh Aftabahmed F Md	All Other											
Rimpel Bernard Md	All Other											
Carlton Lawrence S Dpm	All Other											
Abramson Austin Wayne Md	All Other											
Harnett-Robinson Roy Edward	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Osoba Olumide Obafunmilayo Md	All Other											
Weiss Laszlo Md	All Other											
Hassan Khalid Kamal	All Other											
Donovan Glenn J Dpm	All Other											
Gomes Joseph Anthony Md	All Other											
Deyhimpanah Reza Md	All Other											
Stimmel Barry David Md	All Other											
Segal Barry J Md	All Other											
Cioroiu Michael G Md Facs	All Other											
Mehta Navin C Md Pc	All Other											
Birenbaum Ellen Md	All Other											
Quinn Brian P Dpm	All Other											
Cohen Richard B Dpm	All Other											
Jaffee Robert Marc	All Other											
Ednalino Linda Edano Md	All Other											
Washington Ronald A Dpm	All Other											
Schmelzer Barbara Md	All Other											
Terence Cardinal Cooke Hcc	All Other	✓	✓	✓	✓						✓	
Morton Titus Aruna Md	All Other											
Santos Alan C Md	All Other											
Silverman Bernard Allan Md	All Other											
Pezzollo Eugene Peter	All Other											
Burke Gary Robert	All Other											
Brody Samuel A Md	All Other											
Levy Paul Justin Dpm	All Other											
Bukberg Phillip R Md	All Other											
Vandewalle Naheed Asad	All Other											
Lebwohl Mark G Md	All Other											
Lewkowicz Richard Md	All Other											
Na Illsung	All Other											
Berkowitz Leonard Bruce Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Eden Edward Md	All Other											
Meed Steven D Md	All Other											
Wolfson Mitchell Md	All Other											
Borgueta Custodio R Md	All Other											
Saint-Laurent Mario	All Other											
Jewish Board Family Child B	All Other											
Muldoon Thomas O Md	All Other											
Weissbart Clyde H Md	All Other											
Manvar Dolly B Md	All Other											
Bitter J Jason Md	All Other											
Ballas Mayer Md Pc	All Other											
Strauss Michael Leopold Md	All Other											
Nadelson Elliot J Md	All Other											
Ucp Nyc Waterside Icf	All Other											
Zitner Deborah Md	All Other											
Fitzig Lorenzo Md	All Other											
Katz Bruce E Md	All Other											
Desgrottes Schiller Y M Md	All Other											
Marcovici Eli Md	All Other											
Rosenthal Kenneth J Md	All Other											
Mattoo Uijay Kumar Md	All Other											
Senor Maria Cristina Md	All Other											
Shah Kumarpal A Md	All Other											
Lefevre Lionel Md	All Other											
Daniel Samuel J Md Pc	All Other											
Reddy Lalitha Mary Md Pc	All Other											
Heyman Jacob H Md	All Other											
Ferstenberg Henry Md	All Other											
Cuttner Janet Md	All Other											
Shechtman Lee Md	All Other											
Rosenblum Harvey Sheldon Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Merkler Richard G Md	All Other											
Gutman Harvey Md Pc	All Other											
Deluca Peter Salvatore Md	All Other											
Hoffman Martin S Md	All Other											
Munzer Andrei Bernard Md	All Other											
Fishman Donald R Md	All Other											
Young Adult Inst Riverdale	All Other	✓	✓			✓			✓			
Stauber Stuart L Md	All Other											
Mukherji Rajat Kumar Md	All Other											
Catholic Guard Soc Marion Ln	All Other											
Florio William T Md	All Other											
Moore Thomas Carlisle Md	All Other											
Addes Alvin David Md	All Other											
Dummett Jocelyn Angela Md	All Other											
Bouzouki Maria Md	All Other											
Kahn David I Md	All Other											
Efremov Mary H Md	All Other											
Ayzenberg Victor Md	All Other											
Kennish Arthur Jay Md	All Other											
Scotti Lorenzo Louis Dpm	All Other											
Dieterich Douglas Thomas Md	All Other											
Harrison Theodore Joel Md	All Other											
Ucp Nyc Day Trt St Island	All Other											
Mehta Bijoy Kumar Md	All Other											
Chasky Dean Cole Md	All Other											
Zumoff Barnett Md	All Other											
Fuster Valentin Md	All Other											
Solomon Jeffrey D Dpm	All Other											
Levy Roger N Md	All Other											
Vijayan Radhika Md	All Other											
Hochsztein Paul Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Malieckal Jubil Md	All Other											
Shirwaikar Anil B Md	All Other											
Union Settlement Asso Inc	All Other											
Catholic Guard Soc Dresden	All Other											
Mt Sinai Ob Gyn Physicians	All Other											
Rizzo Vito Joseph Dpm	All Other											
Mendelson David S Md	All Other											
Heneghan William F Md	All Other											
El Dakkak Mohammed Selim Md	All Other											
Mettu Sudhakar Reddy Md	All Other											
Diamond Ezriel Md Pc	All Other											
Catholic Guard Soc E Hampton	All Other											
Talavera Wilfredo Md	All Other											
Anand Suryanarayan Md Pc	All Other											
Lawson William Md	All Other											
Duddempudi Nagamma	All Other											
Dinovis James Paul Dpm	All Other											
Bestcare Company	All Other	✓	✓	✓	✓			✓	✓	✓		
Friedman Howard M Md	All Other											
Stamm Joseph Martin Od	All Other											
Shin Young Hi Md	All Other											
Kashyap Satish Md	All Other											
Wong Steven Md	All Other											
Catholic Guard Soc W 23rd St	All Other											
Catholic Guard Soc Hamptn Bay	All Other											
Veeramachaneni Saimamba Md	All Other											
Felder Kenneth S Md	All Other											
Faller Jason Md	All Other											
Skowron Jack Martin Md	All Other											
Tartter Paul Ian Md	All Other											
Siegel Mark I Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Beautyman Elizabeth J Md	All Other											
Guinto Roy B Md	All Other											
Greenstein Frederick Md	All Other											
Pi Sunyer F Xavier Md Md	All Other											
Horowitz Mitchell L Dpm	All Other											
Pelaez Oscar Md	All Other											
Rajpal Sanjeev Md	All Other											
Syalee Jogesh Md	All Other											
Manvar Buddhadev Nathabhai Md	All Other											
Menorah Home & Hosp Aged Inf	All Other											
Levitt Jane Md	All Other											
Jhagroo Vishnudatt Md	All Other											
Nolan Patricia Mary Md	All Other											
Markinson Bryan Craig Dpm	All Other											
Kirpekar Madhuri Md	All Other											
Nebres Jose F Md	All Other											
Fisse Richard D Md	All Other											
Balter Richard R Md	All Other											
Paddu Upadhyaya Padmanabh	All Other											
Thompson Michael F Dpm	All Other											
Parker Jewish Institute Hlth	All Other	✓	✓	✓	✓		✓	✓	✓			
Chang Thomas T M Md	All Other											
Kesselman Paul Dpm	All Other											
St Agathas Depaul Icf	All Other											
St Agathas 13 Hayden Circle	All Other											
Giovinazzo Vincent Jerome Md	All Other											
Blum Isaac Facs Md	All Other											
Community Healthcare Network	All Other	✓			✓	✓		✓	✓	✓	✓	
Yancovitz Stanley R Md	All Other											
Hauer David I Md	All Other											
Bernstein Stuart Mark Dpm	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Reejsinghani Rosie Md	All Other											
Jablin Louis David Dpm	All Other											
Klein Robert Stephen Md	All Other											
New Horizon Counseling Ctr	All Other	✓				✓						
Mount Sinai School Of Medicin	All Other											
Racanelli Joseph A Md	All Other											
Catholic Guard Soc Victor St	All Other											
Syed Raza Md Pc	All Other											
Lyman Andrea Md	All Other											
Mistry Maganlal G Md	All Other											
Guarin Armando G Md	All Other											
Ahuja Neera Md Pc	All Other											
Goldman Martin Elliot Md	All Other											
Black Andrew D Md	All Other											
Mullen Leon Md	All Other											
Dattwyler Raymond J Md	All Other											
Jan Ren Bang Md	All Other											
Reandelar Intasamakul F Md	All Other											
Abiri Manouchehr Md	All Other											
Russo Charles L Dpm	All Other											
Raifman Leonard I Md	All Other											
Ahmed Najma A Md	All Other											
Osullivan Mary M Md	All Other											
Uribarri Jaime V Md	All Other											
Lashley Bruce W Dpm	All Other											
Wolin David A Md	All Other											
Patel Anupkumar K	All Other											
Phan Cuong Q Md	All Other											
Bharat Sanghavi Md	All Other											
Hashemian Nezhat Md	All Other											
Besser Walter Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Stelzer Paul Md	All Other											
Lieberman Elliott Md	All Other											
Newfield Stanley A Md	All Other											
Halperin Jonathan Md	All Other											
Zambetti George J Jr Md	All Other											
Musto Richard V Md	All Other											
Di Blasio Ferdinand C	All Other											
Castro Garcia Jose Luis Md	All Other											
Gorrin Harvey Md	All Other											
Bonura Frank Salvatore Md	All Other											
Chandramouly Belur S	All Other											
Banner Burton Md Pc	All Other											
Newmark Alan Jay Dpm	All Other											
Bass Sherry J Od	All Other											
Padilla Maria L Md	All Other											
Berenstein Alejandro Md	All Other											
Tupper Thomas V Md	All Other											
Fetto Joseph F	All Other											
Pennant Ainsley Md	All Other											
Schwartz Lawrence P Md	All Other											
Attiyeh Fadi F Md	All Other											
Klein Norman I Md	All Other											
Erber William F Md	All Other											
Young Simon Dpm	All Other											
Tolbert Jerome V Md	All Other											
Gage Dennis Md	All Other											
Jasty Babu N Md	All Other											
Gorevic Peter D Md	All Other											
Young Adult Inst N Barry Ave	All Other											
Dworecki Roman Md	All Other											
Nusbacher Noel Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Little Sisters Of Assum	All Other	✓		✓	✓							
Jeffrey B Chick Md Pc	All Other											
Levine Stewart A Md	All Other											
Staton Frederick Md	All Other											
Patel Vina R Md	All Other											
Baker Paul Mark Md	All Other											
Thanawala Shirish K Md	All Other											
Gulrajani Ramesh S Md	All Other											
Pressler James Md	All Other											
Capalbo Ralph H	All Other											
Naik Dayan A	All Other											
Klein George Md	All Other											
Wind Richard M Md	All Other											
Nayak Asha D Md	All Other											
Amler David H Md	All Other											
Chapman Mark L Md	All Other											
Divack Steven Marc Md	All Other											
Fiorentino Thomas C Md	All Other											
Young Adult Inst Hastings Icf	All Other											
Young Adult Inst Portchester	All Other	✓	✓			✓			✓			
Young Adult Inst Rose Lane	All Other											
St Agathas Pelham Manor Icf	All Other											
St Agathas Ardsley Icf	All Other											
Vizel-Schwartz Monique	All Other											
Briggs Haydn Md	All Other											
Oster Stuart Md	All Other											
Cohen Ben Zane Md	All Other											
Sacher Michael Md	All Other											
Priester William D Md	All Other											
Cayton Alberto L Md	All Other											
Setia Deepak K Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wexler Morris J Md	All Other											
Knipp John E Md	All Other											
Cohen Joel M Md	All Other											
Chin Yin Lee Md	All Other											
Goldstein Stanley Md	All Other											
Muslim Arif M Md	All Other											
Lang Ronald J Md	All Other											
Vangronigen Peter Md	All Other											
Chung Howard Md	All Other											
Strauss Elton Md	All Other											
Reuben Stephen W	All Other											
Pearl Richard E Md	All Other											
Bhargava Uday Md	All Other											
Abraham Irwin Md	All Other											
Tarapore Farokh Earch Md	All Other											
Bradshaw Jeffrey Norman Md	All Other											
Assadi Cyrus A Md	All Other											
Glassman Charles Norman Md	All Other											
Lalli Corradino M Md	All Other											
Ajl Stephen I Md	All Other											
Iqbal Muhammad Z Md	All Other											
Chuy Feliciano Md	All Other											
Kroll Richard Md	All Other											
Neuwirth Michael George	All Other											
Lichter Stephen M Md	All Other											
Berson Robert Jeffrey Md	All Other											
Jahn Anthony F Md	All Other											
Zalaznick Steven M Od	All Other											
Kamath Marian D Md	All Other											
Lantz Howard Md	All Other											
Reed Allan Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mills Christopher B Md	All Other											
Colt Edward W Md	All Other											
Chung Sung Lan Md	All Other											
Ucp Nyc Tanya Towers Icf	All Other											
Episc Mis Soc Metro N (1966)	All Other											
Episc Mis Soc Metro N (1956)	All Other											
Wilson Claudia Majorie Md	All Other											
Gharpure Anil Md	All Other											
Hamilton William G Md	All Other											
Mahmood Dawar Md	All Other											
Zackman Myron Kent Md	All Other											
Arum Eugene S Md	All Other											
Benovitz Harvey L Pc Md	All Other											
Felsenstein Sidney Dpm	All Other											
Markovics Peter Md	All Other											
Goyal Ravindra Kumar Md	All Other											
Lee Marjorie Pc Md	All Other											
Kotler Donald P Md	All Other											
Bhat Ballambattu Md	All Other											
Sokol Scott K Md	All Other											
Werter Ronald M Dpm	All Other											
Khoury Nidal Y Md	All Other											
Vogiatzis Nicholas George Md	All Other											
Madeb Isaac Md	All Other											
Freilich Abraham R Md	All Other											
Batri Adel Md	All Other											
Rabinowitz Jack G Md	All Other											
Hermann George Md	All Other											
Som Peter M Md	All Other											
Cima Miguel A Md	All Other											
Goldblum Louis M Do	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Gorman B David Md	All Other											
Nakamura Hachiro Md	All Other											
Katz Albert S Md	All Other											
Lawrence Donald P Md	All Other											
Shineman Paul Waner Md	All Other											
Bernstein Chaim J Md	All Other											
Phoenix House Foundation Inc	All Other											
Hawkins Katherine A Md	All Other											
Boah William Ofori Md	All Other											
Boczko Stanley H Md	All Other											
Jordan Alan J Pc Md	All Other											
Catholic Guard Soc E 202 St	All Other											
Young Adult Inst Metro N (3l)	All Other											
Edwin Gould Srv Chldrn Folkes	All Other	✓					✓					
Catholic Guard Soc Payson Ave	All Other											
Young Adult Inst Ocean Parkwy	All Other											
Catholic Guard Soc Manhtn Plz	All Other											
A A B R 130 Water St Icf	All Other											
Young Adult Inst U S Lefrak	All Other											
Young Adult Inst 22nd St Icf	All Other											
Young Adult Inst Lakeview Icf	All Other											
Terence Cardinal Cooke Hcc	All Other	✓	✓	✓	✓						✓	
Settlement Health	All Other	✓	✓			✓			✓	✓	✓	
St Lukes Roosevelt Hsp Ctr	All Other											
Young Michael C Md	All Other											
Fietti Vincent G Md Jr	All Other											
Appleman Warren Md	All Other											
Warman Jacob I Md	All Other											
Distefano Douglas C Md Pc	All Other											
Genato Romulo L Md	All Other											
Horn David Od	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Melone Charles P Jr Md	All Other											
Russell Robin O Md	All Other											
Khan Zafar Md	All Other											
Arnon Rica Md	All Other											
Stein Alan J Md	All Other											
Defabritus Albert M Md	All Other											
Modi Jayaprakash J Pc Md	All Other											
Dangelo Joseph P Md	All Other											
Cohen David L Md	All Other											
Bishop Charles W Maclean Epis	All Other											
Alperin Robert B Md	All Other											
Peninsula Gen Nursing Home	All Other											
Jay E Selman Md	All Other											
Dominican Sister Family Healt	All Other	✓	✓	✓	✓			✓	✓	✓	✓	
Jewish Home & Hosp For Aged	All Other											
Kim Joo S Md	All Other											
Rubenstein Marc D Md	All Other											
Keser Nursing & Rehab Center	All Other											
Schervier Nursing Care Center	All Other	✓	✓					✓	✓			
Komanoff Ctr/Geriatric Rehab	All Other											
Jewish Home & Hosp Bronx Div	All Other											
St Cabrini Nursing Home	All Other	✓	✓	✓	✓			✓	✓	✓		
Methodist Church Home For The	All Other											
Jewish Home & Hosp Bronx Div	All Other											
Parker Jewish Inst Hlth Cr Re	All Other											
Brooklyn Ctr Rehab & Residential Cr	All Other											
Williamsbridge Manor Nh	All Other											
Regency Extended Care Center	All Other	✓	✓									
Golden Gate Reh & Hlth Cr Ctr	All Other											
University Nursing Home Snf	All Other											
Sephardic Skilled Nrs & Reh C	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Atlantis Reh & Res Hlth Cr Fac	All Other	✓	✓					✓	✓			
Park Terrace Care Ctr Snf	All Other	✓	✓									
White Plain Center Nursing Cr	All Other											
St Marys Hospital For Childre	All Other	✓	✓	✓	✓							
Bishop Henry B Hucles Nurs Hm	All Other	✓	✓									
Shore View Nursing Home	All Other											
Eastchester Reh & Hlth Cr Ctr	All Other											
Cabs Nursing Home Company Inc	All Other											
Isabella Geriatric Ctr Inc	All Other	✓	✓	✓	✓							
Queens Ctr Reh & Res Hlth Cr	All Other											
Morningside House Nursing Hom	All Other	✓	✓		✓					✓		
Crown Nursing And Rehab Cente	All Other	✓	✓						✓			
Cliffside Reh & Res Hlt Cr Ct	All Other	✓	✓									
Ny Congregational Nrs Ctr Inc	All Other											
Greater Harlem Nursing Home C	All Other											
Grace Plaza Nrs & Reh Ctr	All Other	✓	✓									
Forest View Ctr For Reh & Nrs	All Other	✓	✓									
Sea-Crest Health Care Center	All Other	✓						✓	✓	✓		
Forest Hills Nursing Home	All Other	✓	✓	✓								
Hudson Pointe Riverdale Ct Nr & Reh	All Other											
Twersky Naomi Md	All Other											
Digiacinto George V Md	All Other											
Schwimmer Alan M Dds	All Other											
Sturman Ira M Dds	All Other											
Sussman David J Md	All Other											
Edelson Charles W Md Pc	All Other											
Arbisser Joel M Md	All Other											
Mantia Augustus G Md	All Other											
Van Gilder Max F Md	All Other											
Belding Alfred Md	All Other											
Balachandar Viswanathan Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Blythedale Childrens Hospital	All Other											
Denis Jean R Md	All Other											
Calvary Hospital Inc	All Other	✓	✓									
Medical Arts Sanitarium	All Other											
Eisenkraft James Md	All Other											
Rothberger Melvin J Md Llc Md	All Other											
Veith Gary Edwin Md	All Other											
Ruzohorsky Peter Md	All Other											
Thiagarajah Somasundaram Md	All Other											
Arnett Maria F Md	All Other											
Rothman Nathan I Md	All Other											
Blitzer Andrew Md	All Other											
Conte Salvatore Md	All Other											
Schiller Myles S Md	All Other											
Sampson Ian H Md	All Other											
Jelin Abraham Md	All Other											
Foot Clinics Of Ny	All Other											
Henry St Settlement Hlth Corp	All Other	✓	✓			✓	✓	✓	✓	✓	✓	
Lower Eastside Service Center	All Other	✓				✓						
Medical Hlth Research Asc Nyc	All Other											
Childrens Aid Soc-Lord Mem Cl	All Other	✓				✓						
Service Prog Older People	All Other	✓	✓	✓	✓	✓			✓			
Project Renewal, Inc	All Other											
Hamilton-Madison House,Inc	All Other											
Narco Freedom Inc	All Other											
United Cerebral Palsy Of Nyc	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Puerto Rican Family Institute	All Other	✓				✓	✓					
Margaret Sanger Ctr	All Other	✓									✓	
University Optometric Ctr	All Other											
Icd Internatl Ctr For Disabl	All Other											
William F Ryan Comm Hlth Ctr	All Other	✓	✓			✓		✓	✓	✓	✓	

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Child Center Of Ny, The	All Other											
Metropolitan Ctr For Mntl Hlt	All Other											
Post Grad Cntr For Mental Hit	All Other											
Long Island Consultation Ctr	All Other	✓					✓					
Northside Center For Child De	All Other											
University Settlement	All Other	✓				✓						
Brooklyn Hospital Center	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mount Sinai Hospital	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
N Y Eye And Ear Infirmary	All Other											
Betances Health Center	All Other	✓				✓						
Marlar Khin Md	All Other											
Malanum Teofila Md	All Other											
Chacko Lissiamma Md	All Other											
Clare Frederick S Md	All Other											
Brutus Pierre Andre Md	All Other											
Pacis Andresito B Md	All Other											
Morrow Robert W Md	All Other											
Yuvienco Francisco Md	All Other											
Udesky Robert A Md	All Other											
Ragon Esperanza C Md	All Other											
Chiu Gregorio E Md	All Other											
Subramaniam Arumbi Pc Md	All Other											
Wang Jen C Md	All Other											
Reddy Chenna B Md	All Other											
Moise Wesner Md	All Other											
Mirlohi Hooshang Pc Md	All Other											
Sanborn Kevin Md	All Other											
Gold Marji Md	All Other											
Mitchell John P Md	All Other											
Lao Henry S Md	All Other											
Grimm Katherine Teets Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hariri E	All Other											
Hammer Arthur W Md	All Other											
Chakrabarti Chhaya Md Pc	All Other											
Failmezger Theodore C Md	All Other											
Usher Sol M Md	All Other											
Nightingale Jeffrey D Pc Md	All Other											
Saleh Jean W Md	All Other											
Dwarka Regev Ragbardial	All Other											
Lopez Clark Faafp Md	All Other											
Koenig Steven Paul Md	All Other											
Rajendran Nagai S Md	All Other											
Veridiano Norma P Md	All Other											
Tsin Daniel A Md	All Other											
Tan Alfonso Md	All Other											
Rehman Abdul Md	All Other											
Muttana Ramakrishna Reddi Md	All Other											
Purohit Amar Lal Md	All Other											
Perez Manuel G Md	All Other											
Lajam Fouad E Md	All Other											
Carrera Rosa Flores	All Other											
Zeller Barbara C Md	All Other											
Harwin Steven F Md	All Other											
Stein Mark Md	All Other											
Chennareddy Swaminathan	All Other											
Nandi Anukul C Md	All Other											
Shah Bhadra B Pc Md	All Other											
Kukar Narinder M Md	All Other											
Gandhi Jayant H Md	All Other											
Abrigo Lourdes C Md	All Other											
Lorieo Danne R Md Pc	All Other											
Askanas Alexander Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Bruno Anthony M Md	All Other											
Enu Christopher Chukwuemeka	All Other											
Smith Donald A Md	All Other											
Cunningham-Rundles C Md	All Other											
Bernstein Robert S Md	All Other											
Shulman Julius Md	All Other											
Kaplan Matthew R Md	All Other											
Buchbinder Mitchell I Md	All Other											
Smith Peter R Md	All Other											
Copulsky Robert Md	All Other											
Lundie John F Md	All Other											
Viswanath Banad N Md	All Other											
Tuchman Joseph G Pc Md	All Other											
Futterman Henry A Md	All Other											
Walsh Joseph B Md	All Other											
Pollack Marvin Md	All Other											
Friedman Howard S Md Pc	All Other											
Bleier Howard Md	All Other											
Podell Robert M Md	All Other											
Twersky Jack Md	All Other											
Ramos Tapia Alberto M Md	All Other											
Holgersen Leif D Md	All Other											
Hirschman Richard J Facp Md	All Other											
Teich Marvin L Md	All Other											
Friedman Alan H Md	All Other											
Barandes Martin Md Pc	All Other											
Baer Jeanne W Md	All Other											
Mindel Joel S Md	All Other											
Mantia Philip Anthony Md	All Other											
Lippman Jay I Pc Md	All Other											
Krakoff Lawrence R Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sollaccio Peter A Md	All Other											
Siegel Jerome H Md	All Other											
Aledort Louis Md	All Other											
Meltzer Murray A Md	All Other											
Rosner William Md	All Other											
Siegel Howard Md	All Other											
Harovas Antoine C Pc Md	All Other											
Weinstein Kenneth N Md	All Other											
Stein Richard M Md	All Other											
Scharer Lawrence Pc Md	All Other											
Raab Edward L Md	All Other											
Leder Marvin A Md	All Other											
Golinko Richard J Md	All Other											
Eden Alvin N Md	All Other											
Yousaf Ali	All Other											
Sara Danielle Lorenz Md	All Other											
Qureshi Sheeraz Ahmed Md	All Other											
Epstein Jonathan Nachman Md	All Other											
Schmidt Paul Henry	All Other											
Owen Golden Md Pc	All Other											
Jason Michael Bratcher	All Other											
Mathew Liby	All Other											
Fernando Anusha Rosanne Md	All Other											
Uy Guillermo M Md	All Other											
Schreiber Abraham Md	All Other											
Shimonov Josef Md	All Other											
Sapna Shah Md	All Other											
Alexandru Burducea	All Other											
Patton Erin	All Other											
Vero Erica	All Other											
Buyuk Arzu	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mashkevich Grigoriy	All Other											
Gagliano Diana	All Other											
Kim Hanna	All Other											
Mercado Maria	All Other											
Polydorides Alexandros Demetrios Md	All Other											
Camillo Reginald Alivia Md	All Other											
Ward Stephen	All Other											
Booker Thomas	All Other											
Colvin Alexis	All Other											
Lai Christine	All Other											
Pahk Patricia	All Other											
Kanei Yumiko Md	All Other											
Huang Jeniffer Vivian Md	All Other											
An Jianqiang Md	All Other											
Mascarenhas John Omar Md	All Other											
Lally Sean D Md	All Other											
Caporuscio Jessica L Md	All Other											
Kukar Atul Do	All Other											
Shahid Atter Muhammad	All Other											
Tilt Lindsey Carroll Md	All Other											
Fievre-Hamilton Natasha Md	All Other											
Alieva Tamara Rpa	All Other											
Kerrie Molloy-Barr	All Other											
Jones James Peter	All Other											
Gorelov Dmitri Do	All Other											
Cristina A Tennyson Md	All Other											
Cardasis John	All Other											
Vangeepuram Nita Md	All Other											
Hackenburg Emily	All Other											
Markowitz Orit	All Other											
Francis-Leito Femi	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rhim Eugene	All Other											
Digiorno Michael A Md	All Other											
Tobias Michael Eric	All Other											
Nancy Lynn Chez	All Other											
Mohammad N Mazid Md	All Other											
Seidler Afet Md	All Other											
Lazaroff Florence Md	All Other											
Gomez Dorian Y	All Other											
George Elizabeth Mary Md	All Other											
Heller Mark L Md	All Other											
Che-Kai Tsao Md	All Other											
Lowery April Alexis Rpa	All Other											
Rosenbloom Sylvie	All Other											
Czer Anthoney Enriquez Lim	All Other											
Furman Margaret L	All Other											
Glinik Galina	All Other											
Russell Cortessa	All Other											
Marseille Beatrice	All Other											
Wong Hok	All Other											
Barasch Daphna	All Other											
Chadha Manish	All Other											
Ny Foundling Hospital St Agathas Da	All Other											
Cardinale Joseph A Md	All Other											
Elam Rashiah Md	All Other											
Saxena Amit K Md	All Other											
Ameri Ali	All Other											
Sinha Nandita	All Other											
Hoffman Judith	All Other											
Bybordi Bahar	All Other											
Guerra Ana	All Other											
Teixeira Janice	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kolotinskaya Irina Md	All Other											
Ancion Jean Herold Md	All Other											
Saporito Anna Gabriella Md	All Other											
D Oleo Vargas Maximo Jose	All Other											
Alpine Home Health Care Llc	All Other											
Rustamova Shahnoz	All Other											
Harooni And Sheindlin Md Pc	All Other											
Syeda T Hossain Md	All Other											
Garcia Rosario Md	All Other											
Duddempudi Sushil Md	All Other											
Christopher James Diblasio	All Other											
Wiley Jose Maunel Md	All Other											
Gershenhorn Alex J Md	All Other											
Goldenberg Gary	All Other											
Petersen Bruce	All Other											
Chetrit Sally	All Other											
Tay Ee	All Other											
Fu Pauline	All Other											
Kondagunta Gnanamba	All Other											
Berg Debra	All Other											
Minn Myoe	All Other											
Nozad Valerie	All Other											
Cortes-Ladino R	All Other											
Irani Dinaz	All Other											
Scott A Weiss Md	All Other											
Cherian Siby Vengal Md	All Other											
Vinay Nair	All Other											
Institute For Community Living Day	All Other	✓	✓		✓	✓	✓					
Via Michael	All Other											
Flanagan Abiga	All Other											
Johnson Sharon	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Doshi Amish	All Other											
Benjamin Taisha Lashon	All Other											
Mcniff Todd	All Other											
Chung Danna	All Other											
David Monica	All Other											
Nagel Dalia	All Other											
Shankar Rani	All Other											
Kramer Arin	All Other											
Mazal Maged Pa	All Other											
Votava Henry John Md	All Other											
Lucien Gina Np	All Other											
Izikson Leonid Md	All Other											
Wen-Ray Thomas Hsu	All Other											
Sweeny Joseph Michael Md	All Other											
Vedanthan Rajesh Md	All Other											
Zou Hongyan	All Other											
Moberg Kenneth A	All Other											
Mailloux Lynn	All Other											
Troia Rosanna	All Other											
Wright Kevin	All Other											
Drazenovic Ivo	All Other											
Minsky Noga Chlamtac Md	All Other											
Faskowitz Andrew Jay Do	All Other											
Peter Howell Pa	All Other											
Reichert James Michael	All Other											
Fiorianti John Anthony Md	All Other											
Tawil Joseph B	All Other											
Remenar Lin-Lin Yu-Lin Md	All Other											
Teo Arnold Porcia Md	All Other											
Amchentsev Alexey Md	All Other											
Altaf Hussain Shaik	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anandaraja Natasha Ruvini Md	All Other											
Peccoralo Lauren Alise Md	All Other											
Maryanovsky-Zelenko Natalie	All Other											
Stanberry Andre	All Other											
Ahmed Tanveer	All Other											
Ford Miriam	All Other											
Deitz Patricia	All Other											
Jhagroo Omesh	All Other											
Grosman Igor	All Other											
Goncharov Alexander	All Other											
Goldberg David	All Other											
Leuthauser Amy Denise Md	All Other											
Dakhel Mahmoud Md	All Other											
Chu Jaime	All Other											
Cuomo Linda Janine Md	All Other											
Hong Albert Md	All Other											
Braden J Hexom Md	All Other											
Chawla Preety Md	All Other											
Christina Flores	All Other											
Eugenio Paul L	All Other											
Chikwe Joanna Yvonne Md	All Other											
Kiss Lawrence Philip Md	All Other											
Yevgeniya Dynkevich	All Other											
Patel Vipul	All Other											
Zeizafoun Nebras	All Other											
Leake And Watts Services Inc	All Other	✓	✓			✓						
Ranin-Lay Mari	All Other											
Schwartz Lauren	All Other											
Drake Victoria	All Other											
Agarwal Shradha	All Other											
Tomback Julie	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kagen Alexander	All Other											
Duncan Neasha	All Other											
Grover Jillian	All Other											
Gati Allison	All Other											
Rucker Janet	All Other											
Rotzman Roman Y Md	All Other											
Macias Antonio	All Other											
Herlande Penn-Durandisse	All Other											
Rios Carlos Md	All Other											
Joshua Shatzkes	All Other											
Martin Monica A	All Other											
Stickles Scott Michael Do	All Other											
Jennifer B Cerasoli Md	All Other											
The Village At 46th And Ten Alp	All Other											
Mir Khawaja S	All Other											
Chow Desiree	All Other											
Pathrose Bindu	All Other											
Davidoff Sam Do	All Other											
Samatha Bagam	All Other											
Wang Stephanie Chih-I	All Other											
Mehrotra Anita Md	All Other											
Nicholas Genes Md	All Other											
Shin Patrick	All Other											
Sam-Deriggs Gina Rhona	All Other											
Tannen Bradford Laurence Md	All Other											
Srinivas Rao Dukkipati	All Other											
Kaw Pankaj	All Other											
Zeichner Joshua Adam	All Other											
Iofin Ilya	All Other											
Ghaw Olivia	All Other											
Stets Kelly	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Moucha Calin	All Other											
Shpitalnik Larisa	All Other											
Lynn Abigail	All Other											
Irina Kissin	All Other											
Guchinskiy Aleksandr	All Other											
Ponni Vijaya Perumalswami	All Other											
Faraj M Faour	All Other											
Joseph Henry Dayan	All Other											
Rahman Riaz	All Other											
Kandov Ruben	All Other											
Bassora Rocco	All Other											
Anderson Michael Ryan	All Other											
Nair Malloy	All Other											
Contemporary Guidence Svcs Inc Rsp	All Other											
Janis Gregory Stephen	All Other											
Agnant Joanne Michele	All Other											
Guillaume Melissa Daniella Md	All Other											
Dibbell Adonia	All Other											
Mount Sinai Genetic Testing Laborat	All Other											
Kale Minal Sharatkumar Md	All Other											
Freepong Tameisha	All Other											
Yvonne Margaret Saenger	All Other											
Miller Sarah	All Other											
Levy Benjamin	All Other											
Shust Gail	All Other											
Palinski Suzanne	All Other											
Masson Ella	All Other											
Harris Mary	All Other											
Linetskaya Irina	All Other											
Jue Andrea	All Other											
Siddiqui Ayesha	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Guindi Nabil Boshra	All Other											
Kumar Juhi	All Other											
Choi Anne Jung Soo	All Other											
Geraldine Yasmine Joseph	All Other											
Ahmad Jawad	All Other											
Evin Mccabe	All Other											
Tarr Diane E Md	All Other											
Majo Joseph	All Other											
Khan Fahad R Md	All Other											
Gillego Alyssa Minerva Md	All Other											
Christian Dirk Becker	All Other											
Guttikonda Lakshminarayana	All Other											
Tomita Sandra S Md	All Other											
Caesar Mimieux Vanetta	All Other											
Blacher Eric David Md	All Other											
Gupta Vishal	All Other											
Munjal Kevin	All Other											
Horowitz Steven	All Other											
Padi Abhilash	All Other											
Agarwal Ruchi	All Other											
Palep Sapna	All Other											
Summers Rebecca	All Other											
Radix Anita Eileen	All Other											
Abraham Biju	All Other											
Goldberg Tamara	All Other											
Corriel Jared Scott Md	All Other											
Vivek Yerrapu Reddy	All Other											
Tbhc Pediatric Services Pc	All Other											
Nelson Peggy	All Other											
Lipovic Daniela Do	All Other											
Portalatin Helen	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
The Pac Program Of The Bronx Inc	All Other	✓	✓			✓						
Melissa Elaine Peard	All Other											
Rafailov Danil Isakovich	All Other											
Tran Bryan John Md	All Other											
Apolaya Pamela Evelyn	All Other											
Patterson Miquelle Rukia	All Other											
Zakari Henrik	All Other											
Ciocon David	All Other											
Vega Aida	All Other											
Rosenson Robert Sidney	All Other											
Meraz Eddie	All Other											
Elisa Bocchieri-Bustros	All Other											
Leake And Watts Inc Semp	All Other	✓	✓			✓						
Amin Prina Pandya	All Other											
Kim Kyu-Han Md	All Other											
Ava Regina Sierecki	All Other											
Premier Healthcare Inc	All Other											
Heather Lynn Macadam	All Other											
Dantchenko Victoria Md	All Other											
Miller Alisha Renee Md	All Other											
Ojeyemi Tolulope Damilola	All Other											
Robin Varghese	All Other											
Pristoupa Olga Md	All Other											
Monteith Sharifa Amelia Md	All Other											
Randolph Christopher Stephens Md	All Other											
Hiltzik David Henry	All Other											
Irina Ilyasov	All Other											
Vomvolakis Maria Antonios	All Other											
Petelin Andrew Patrick Md	All Other											
Kacin Christophe	All Other											
Rahman Andreea	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hotchkiss Hilary	All Other											
Bloomfield Renee	All Other											
Bowers Daniel	All Other											
Mahoney Tara	All Other											
Hahn Erica Kyle	All Other											
Koichi Nomoto	All Other											
Joshua Wayne Bonsell	All Other											
Melis James Mark	All Other											
Charnow Noemi	All Other											
Bruno Frances	All Other											
Hill Keran	All Other											
Kazam Tal Manor	All Other											
Avezbakiyev Emanuel	All Other											
Merchant Yuko Md	All Other											
Moon Jang Il	All Other											
Hernandez Colon Agdel Jose	All Other											
Ares Ella	All Other											
Hernandez Stephanie Hortencia	All Other											
Lekht Vladimir	All Other											
Narva Toviah A	All Other											
Diana M Rogers Np	All Other											
Bimc Faculty Practice	All Other											
Futrell Junie Cynthie	All Other											
Marinoff Rebecca	All Other											
Manchanda-Gera Akanksha	All Other											
Sisser Rachel	All Other											
Landerer David	All Other											
Thompson Sean	All Other											
Kogan-Liberman Debora L	All Other											
Argiriadi Pamela	All Other											
Pawha Puneet	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anthony-Yearwood Patricia	All Other											
Slrhc Faculty Practice	All Other											
Slrhc Faculty Practice	All Other											
Anna Castelli	All Other											
Bimc Faculty Practice	All Other											
Youssef Youssef Mohamed	All Other											
Casiano Evelyn J	All Other											
Bimc Faculty Practice	All Other											
Dubois Elizabeth Marie	All Other											
La Puma Vito	All Other											
Moyle Henry	All Other											
Chen Henry C	All Other											
Carr-Locke David Leslie	All Other											
Patel Nirav	All Other											
Gray Andrea	All Other											
Kizhner Victor	All Other											
Turetsky Risa Ross	All Other											
Daniel Rose	All Other											
Glassberg Jeffrey Avins Md	All Other											
Yury Khelemsky	All Other											
Gallane Dabela Abraham	All Other											
Mount Sinai School Of Medicine	All Other											
Bradley Shy Md	All Other											
Marks Lura Wendy	All Other											
Fischman Aaron Marc	All Other											
Magnas Tamar	All Other											
Osei-Tutu Achiamah	All Other											
Wei Alex	All Other											
Balfour Jennifer	All Other											
Soyfer Amanda	All Other											
Mozayan Mahboobeh	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Debra Shabas Md	All Other											
Hamilton Park Nursing And Rehab Cnt	All Other											
Gershengorn Hayley Beth	All Other											
Saint Vil Sabine	All Other											
Chun Wang Md	All Other											
Kamath Amita	All Other											
Menachem Mendel Weiner	All Other											
Amanda J Rhee	All Other											
Michael M Gaisa	All Other											
K Subbiah Rajan Sadagopal	All Other											
Patil Rajashree	All Other											
Fauquier Lori	All Other											
Huyett Jeffrey Wayne	All Other											
Jao Jennifer	All Other											
Mount Sinai School Of Medicine	All Other											
Lempert Leonid	All Other											
Chatterji Manjil	All Other											
Fahimeh Sasan Do	All Other											
Barrie Michelle Weinstein	All Other											
Darren Fitzpatrick Md	All Other											
Emily Otis Taylor Md	All Other											
Mount Sinai School Of Medicine	All Other											
Gonzalez Susana	All Other											
Sulangi-Lorenc Sheryl Rivera	All Other											
Bruce Eric Sands	All Other											
Greenstein Alexander John Md	All Other											
Mannam Prashanth	All Other											
Manis George	All Other											
Douglas Orin Albert	All Other											
Alaverdian Artur	All Other											
Schonberg Dana	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jacobi Adam Howard	All Other											
Meguerdichian Michael John	All Other											
Killam Jonathan	All Other											
Joseph Myriam	All Other											
Cho Michael Nam-Sung	All Other											
Woo Kar-Mun Carmen	All Other											
Patricia Ann Burns	All Other											
Lai Joanne Md	All Other											
Gazali Radfan M	All Other											
Tenney Nancy Lee	All Other											
Sunil Kurien George	All Other											
Shariat Ali Nima	All Other											
Kaufman Andrew Jonathan Md	All Other											
Regal Heights Reh & Hlth Cr C	All Other											
Romero Carla Maria	All Other											
Avni Thakore	All Other											
Messenger Christie Lynn	All Other											
Caroline Columbres Md	All Other											
Lana Rayev	All Other											
Burt Matthew Lawrence Md	All Other											
Selitsky Lana	All Other											
Rosenzweig Kenneth Eric	All Other											
David G Schaner Md	All Other											
Zurita Omar	All Other											
Yachelevich Naomi	All Other											
Goldberg Naomi	All Other											
Shah Manan	All Other											
Poursartip Maryam	All Other											
Matthew Bremer	All Other											
Metropolitan/Jewish Hspc Gny/Mjh	All Other											
Shao Theresa Hua	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ali Aleem A	All Other											
Mohanraj Edwardine Mirnalini	All Other											
Ascunce Gil Ignacio	All Other											
Shukurova Zukhra	All Other											
Sasha Williams Md	All Other											
Nelken Alexander Zev	All Other											
Lawrence Donna Anthea	All Other											
Limaye Atul M	All Other											
Ciccone Jeffrey Michael Md	All Other											
Li May Hsiao Hoan	All Other											
Tristan Sigrid Birgitta Md	All Other											
Christine H Kim Md	All Other											
Dennis Jay Chia	All Other											
Peter J Pappas Md	All Other											
Ditmas Park Care Center	All Other											
Deshpande Priya Prakash	All Other											
Bilenkin Leonid	All Other											
Habboushe Joseph Peter Malcom	All Other											
Hudes-Lowder Meredith Anne	All Other											
Phillip Kasra	All Other											
Odunuga Olufunmila	All Other											
Zalinyan Heghine	All Other											
Dudek Mona	All Other											
Morrell Kathleen	All Other											
Rodriguez-Diaz Cesar	All Other											
Keyzner Alla Md	All Other											
Masri Daniel	All Other											
Tai Tak Yee Tania	All Other											
Phillips Kameelah	All Other											
Becker Daniel Jacob	All Other											
Shyamala Chendeal Navada	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Cadag Stefan	All Other											
Marshall Roy Posner	All Other											
Brian Mcdonald Hall	All Other											
Kirschner Jonathan Sydney	All Other											
Kerline Marcelin Md Pc	All Other											
Kobeissi Jamal Hassan	All Other											
Denny Martin	All Other											
Karen Clemente	All Other											
Gunasekaran Ganesh	All Other											
Smith Cardinale B	All Other											
Suma Dasari	All Other											
Latt Ko Ko	All Other											
Queens-Long Island Renal Institute	All Other											
Argus Community Inc	All Other	✓	✓		✓	✓	✓				✓	
Bauer Ross	All Other											
Parkey Joe	All Other											
White Camele	All Other											
Gensure Robert	All Other											
Kent Rebecca	All Other											
Murray Carolina	All Other											
Wang Mei	All Other											
Feder Erica	All Other											
Ponce Sara	All Other											
Wallace Jau-Yang Wang	All Other											
Abankwah Akosua Sarpomaa	All Other											
Hristov Hristo Deianov	All Other											
Altman Deena Rose	All Other											
Galsky Matthew David	All Other											
Galanti Norman Md	All Other											
Bello John Md	All Other											
Dipen Patel Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fenig Arielle Ochoa Md	All Other											
Zelener Marina L Do	All Other											
Jonathan R Stieber Md Pllc	All Other											
Haines Elizabeth Jane	All Other											
Mount Sinai Hospital Early Interven	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael Anika	All Other											
Mehta Rajen	All Other											
Mintah Afua	All Other											
Vorobyeva Larisa	All Other											
Usorov Aleksandr	All Other											
Maitland Maisha	All Other											
Taylor Jerome D	All Other											
Chow Yeng-Garcia Lisa Marie	All Other											
Muse Jessica Md	All Other											
Nieves Rosado Sandra	All Other											
Phillip Sohn	All Other											
Sydelle R Ross	All Other											
Evan Stein	All Other											
Schulman Erica	All Other											
Sharma Shuchita	All Other											
Landa Gennady	All Other											
Min Insung	All Other											
Leo Angela	All Other											
Gilles Emmanuelle	All Other											
Jaffe Shirlee	All Other											
Kil Erin	All Other											
Heritage Health And Housing, Inc	All Other											
Nassif Neven Ibrahim	All Other											
Cho Samuel	All Other											
Worrell Helaine	All Other											
Hershberger David Hugh Md	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Elina Bekker Pa	All Other											
Alvarez Dimitri	All Other											
Martin Michelle	All Other											
Domanski Michael John	All Other											
Twomey Stephanie F	All Other											
Balmir Sacha Do	All Other											
Kechejian Joanne M Md	All Other											
Liao Steve Lin	All Other											
Aderholdt Karen	All Other											
Bussoletti Natalee Marie	All Other											
Caridi John	All Other											
Fry Rebecca	All Other											
Mjg Nursing Home Co Inc Lthhcp	All Other											
Trivedi Shefali	All Other											
Steven Chin-Sing Yung	All Other											
Stefani Ann Russo	All Other											
Lewis Sara Catherine	All Other											
Appiah-Agyemang Emmanuel	All Other											
Chem Rx Acquisition Sub Inc	All Other											
Petrosyan Tamara	All Other											
Aikawa Taro	All Other											
Vargas Diana	All Other											
Tan Jenny Yu	All Other											
Lajos Paul	All Other											
Garcia Haydee	All Other											
Castillo-Rodriguez Raquel	All Other											
Bennett John	All Other											
Ny Urogynecology & Reconstructive	All Other											
Shah Neal Md	All Other											
Barnwell Nursing & Rehab Cent	All Other											
Menon Rekha	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mahale Rekha	All Other											
Talcott James	All Other											
Ismailova Kyamalya A	All Other											
Kubenik Melissa C	All Other											
Khondker Hasan Karim	All Other											
Hudesman David Philip	All Other											
Sanghavi Moushumi Bharat	All Other											
Klein Michelle Lee	All Other											
Liberty Resources Psychology Physic	All Other											
Kupershtokh Svetlana	All Other											
Extraordinary Home Care	All Other											
Onianwa Amaka Laureta	All Other											
Fox Serena Joan	All Other											
Benevento Joseph	All Other											
Cohen Samantha	All Other											
Mccabe Patricia	All Other											
Ostrover Leslie Ann	All Other											
Khodabakhsh Kashyar	All Other											
Huang Yili	All Other											
Prufer Neil Lewis	All Other											
Fred J Delucia	All Other											
Reid-Adam Jessica Md	All Other											
Husain Syed A	All Other											
Javid Yadegar Md Llc	All Other											
Lau David Hai-Pong	All Other											
Mathen Reshma	All Other											
Dey Rajan	All Other											
Park Nursing Home Rhcf	All Other											
Derman Anna	All Other											
Jenkins Monique	All Other											
Paek Changhee	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sarin Aparna	All Other											
Beaulieu Richard	All Other											
Giurleo Patricia	All Other											
Kim Jung	All Other											
Solis Edward	All Other											
Dahl Keith	All Other											
Altiner Ahmet	All Other											
Suarez Vivian	All Other											
Mayer Victoria Lee	All Other											
Stember Doron	All Other											
Judeh Hani	All Other											
Judd Seth Christian	All Other											
Jajoo Parul	All Other											
Jamal Joseph E	All Other											
Chan Jacqueline	All Other											
Bronn Donald George	All Other											
Vadada Deepak	All Other											
Chan Sherman Md	All Other											
Bansal Anip	All Other											
Levy Elan S	All Other											
Dantzic Sondra B	All Other											
Goldstein Norman	All Other											
Kirkham Elizabeth	All Other											
Melstrom Kurt Allan Jr	All Other											
Tbhc Physician Services	All Other											
Khaim Rafael Np-C	All Other											
Moffat Gardens Alp Inc	All Other											
Mills Pond Nursing & Rehab Ctr	All Other	✓	✓	✓								
Kaminsky Lillian	All Other											
Baber Usman Md	All Other											
Chitu Carmen Elena	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Little Neck Nursing Home	All Other											
Eslava Dayana	All Other											
Yao Mike	All Other											
Samuel Jessica	All Other											
Sco Family Of Services	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Bruccoleri Adrienne	All Other											
Ortiz-Seda Nancy	All Other											
Golombeck Arel	All Other											
Mendrinos Savvas	All Other											
Mcpherson Christina	All Other											
Agashiwala Rajiv	All Other											
Desikan Sonia	All Other											
Jeanniton Chaneve	All Other											
Dimaio Christophe	All Other											
Shah Brijen	All Other											
Oliver Kristin	All Other											
Truglio Joseph	All Other											
Kang Stanley	All Other											
Ariyarajah Vignendra	All Other											
Vadada Amita	All Other											
Lee Melissa	All Other											
Youshko Dmitry	All Other											
Perron Thomas	All Other											
Godbout Brandon J	All Other											
Ma Florence Intia Celzo	All Other											
Karpenko Oleg	All Other											
Kankanala Naveen	All Other											
Wanliss Cheryll	All Other											
Boro Park Ctr Rehab & Hlth Cr	All Other	✓	✓					✓	✓			
Hopkins Center Rehab & Healthcare	All Other											
Edwin Gould Services Day/Ch	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Tabrizian Parissa	All Other											
Palmero Veronica	All Other											
Ramirez Ivonne	All Other											
Lazarciuc Mirela Nicole	All Other											
Koruth Jacob	All Other											
Sy Sheldon	All Other											
Bander Jeff	All Other											
Gass Gregory	All Other											
Rudowsky Asher	All Other											
Fernandez Beverly A	All Other											
Quirolo Adrienne	All Other											
Yang Amy	All Other											
Camargo Marianne	All Other											
Reddy Harsha	All Other											
Edelstein Jamie	All Other											
Lubezky Nir	All Other											
Kovacic Jason Ciril	All Other											
Iqbal Adeel Azmat	All Other											
Fifi Johanna T	All Other											
Leong Jennifer Md	All Other											
Aziz Emad F	All Other											
Beuria Prarthana Md	All Other											
Hanna Dena Sherif	All Other											
Xincon Home-Healthcare Services In	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Lee Dong-Seok D	All Other											
Nici Anthony Joseph Md	All Other											
Davis Jaclyn C	All Other											
Narula Jagat	All Other											
Liang Elizabeth	All Other											
Pino Alejandro E	All Other											
Donn Rebecca Jane	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Feder Annie F	All Other											
Bruno Jaclyn	All Other											
Hormigo Adilia	All Other											
Marti Jennifer	All Other											
Gehrie Erika	All Other											
Danilov Tatyana	All Other											
Ebede Tobechi	All Other											
Karp Sara	All Other											
Sullivan Julia Elizabeth	All Other											
Markstein Suzanna Rooney	All Other											
Kurtz Susannah Lauren	All Other											
Akhter Rubina	All Other											
Schwimmer Ceceily Elizabeth	All Other											
Van Leer Patricia Elizabeth	All Other											
Malik Rajesh Kumar	All Other											
Scobie Janice Vincia	All Other											
Reich Danya	All Other											
Semanision Kristen	All Other											
Gomez Gomez Veronica Del Carmen	All Other											
Tamdji Natacha	All Other											
Nentin Farida	All Other											
Rozner Eduard	All Other											
Ross Emily Janine	All Other											
Hui Yiqun	All Other											
Desman Garrett	All Other											
Jan Samah	All Other											
Madalone Melissa	All Other											
Minara Ryan	All Other											
Pinzon Robin Ramos	All Other											
Saloum Migdalia	All Other											
Contreras Johanna Paola	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Steinle Katherine Hoeffer	All Other											
Rodriguez Juancy	All Other											
Brelefski Brittney Lynne	All Other											
Saint-Louis Frantz Fils Md	All Other											
Go Ronaldo C Md	All Other											
Lipson Scott D	All Other											
Kalache Safa Md	All Other											
Blacksburg Seth Robert	All Other											
Fynn Odessa	All Other											
Suter Maureen Natalie	All Other											
Khaneja Amit	All Other											
Batista Sharon	All Other											
Sazan Inga	All Other											
Duncan Tamika Simone	All Other											
Singh Vijay	All Other											
Wu Albert	All Other											
Safro Bradley	All Other											
Nandi Anindita	All Other											
Roth Rachel	All Other											
Dhar Sonya	All Other											
Bhatt Himani V	All Other											
Nosworthy Dina Marie	All Other											
Minano Cecilia Md	All Other											
Fiol Luanna Bel	All Other											
Payami Ali	All Other											
Mallapu Shravan K	All Other											
Dimase Amy Lee	All Other											
Khan Erum	All Other											
Samra Faraj	All Other											
Depeter Kerrin	All Other											
Goldstein Zil	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sacher Mandy Lauren	All Other											
Beaubrun Donnie	All Other											
Lai Yan H	All Other											
Jang Jennifer	All Other											
Rossetti Nicolas A	All Other											
Robert Joyce Folashade	All Other											
Whitaker Beatrice Rose Md	All Other											
Sengupta Partho P Md	All Other											
Wang Jian	All Other											
Petros Jessica Theresa	All Other											
Lam Kimberly R	All Other											
Porzelt Sarah I	All Other											
Tikijian Laura Ann Pa	All Other											
Mental Health Association Of Nyc In	All Other	✓	✓		✓	✓		✓	✓			
Kahn Abigail	All Other											
Cronmiller Susanna	All Other											
Win Khin	All Other											
Lester Neil	All Other											
Rana Meenakshi Mehrotra	All Other											
Gorelova Victoria	All Other											
Lindsay N Price	All Other											
Horak Bradley Thomas Md	All Other											
Rodriguez-Iglesias Realba	All Other											
Si Qiusheng	All Other											
Faculty Practice Associates	All Other											
Delmoral Chastity Ann	All Other											
Budrock Karin Marie	All Other											
Lawson Anne	All Other											
Saccente Erica	All Other											
Patel Chirag	All Other											
Kelly Roberta	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sinclair Catherine	All Other											
Kheterpal Emil	All Other											
Braman Sidney	All Other											
Brana-Berrios Marta A	All Other											
Baldwin Mari K	All Other											
Paini Maria Linda	All Other											
Gupta Anita	All Other											
Lehn Jacob D	All Other											
Faculty Practice Associates Mount S	All Other											
Young Adult Institute Fsr-5 Edith	All Other	✓	✓			✓			✓			
Chhabra Amit	All Other											
Ka Ming Ngai Gordon Md	All Other											
Dembitzer Francine Rachel	All Other											
Simon Margo	All Other											
Kopell Brian	All Other											
Gilad Ronit	All Other											
Zhou Lan	All Other											
Wong Thomas	All Other											
Rahman Rounak	All Other											
Singh Rajendra	All Other											
Jennifer Galjour L	All Other											
Watkins Isheka S	All Other											
Doh Susan Nutakor Np	All Other											
Manik Megha A Md	All Other											
Fedoseeva Maria	All Other											
Lam David Wing-Hang	All Other											
Hecht Michael D	All Other											
Hynes Michael Loren	All Other											
Lessner Seth Joseph	All Other											
Regelmann Molly Oliver	All Other											
Upper Room Aids Ministry Aadc	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Singh Monika Md	All Other											
Phair Jessica E A	All Other											
Thum Frederick Lorenz Iii	All Other											
Singh Manoranjan	All Other											
Oustecky David Henry	All Other											
Gupta Parantap	All Other											
Shiblee Towhid	All Other											
Scott Elizabeth	All Other											
Shannon Paul	All Other											
Kim Sarah K	All Other											
Bordia Sonal	All Other											
Kashyap Yogita	All Other											
Dobuzinsky Olga Md	All Other											
Hyman Jaime Berg	All Other											
Wang Emily H	All Other											
Rocco Melissa L Md	All Other											
Raufman Joshua	All Other											
Mathney Edward R Md	All Other											
New York Foundling Hospital	All Other											
Harris Katherine Farrell	All Other											
Gal Jonathan Stephen	All Other											
Siadecki Sebastian Daniel	All Other											
Avitabile Nicholas	All Other											
Miller Michael	All Other											
Luongo Jocelyn	All Other											
Bakst Richard L	All Other											
Cohen Benjamin	All Other											
Batta Priti Md	All Other											
Mincer Joshua S	All Other											
Honikman Rafael	All Other											
Trinh Muoi A	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Salter Benjamin S	All Other											
Ludlow Sarah Beth	All Other											
Dayananda Ila D	All Other											
Lercher Kirk	All Other											
Evans Adam Stuart	All Other											
Swartz Jordan Louis	All Other											
Truong Susan	All Other											
Jacobs Jordan Ms	All Other											
Anna Gabrielian Md	All Other											
Christoforou Dimitrios C	All Other											
Watson Anika N	All Other											
Intsiful Harry H	All Other											
Singh Simarjit	All Other											
Boateng Percy	All Other											
Cohen Randy Edward	All Other											
Polishchuk Daniil L	All Other											
Pidkaminetskiy Vasyl	All Other											
Kauffman Amy	All Other											
Shah Parth	All Other											
Sonnenblick Emily	All Other											
Chiu Henry C	All Other											
Benrath Michelle	All Other											
Trenton Brooke	All Other											
Chen Darwin	All Other											
Forsh David	All Other											
Chasan Rachel	All Other											
Gupta Meenakashi	All Other											
Chelouche Julie Anne	All Other											
Walsh Erin Kelly	All Other											
Atreja Ashish	All Other											
Dudkiewicz Michael	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Chung Insung	All Other											
Malhotra Anuj	All Other											
Reverte Christopher Michael	All Other											
Dubey Sudha	All Other											
Lunde Britt Marie	All Other											
Parikh Rahul R	All Other											
Braza Mary	All Other											
Faculty Practice Associates	All Other											
Larusso Melissa Lucy	All Other											
Paik Il Joon	All Other											
Rahimian Vahid	All Other											
Botros Amgad E	All Other											
Yao Michelle	All Other											
Calderon Ruddy Smith	All Other											
Richmond Center Rehab & Spec Hlthcr	All Other											
Guadron Rodolfo	All Other											
Grogan Ann Marie	All Other											
Wang Lori	All Other											
Webb Bryn	All Other											
Wiesinger Katherine	All Other											
Solomon Rachel	All Other											
Busingye Jacqueline Rukanshagiza	All Other											
Sanders Lauren Jacqueline	All Other											
Wang Lan	All Other											
Baiduc Bettina	All Other											
Washington Sierra	All Other											
Danesh Houman	All Other											
Anglade Claudia	All Other											
Staples Karen	All Other											
Quindor Rhealynne B	All Other											
Liggio Carlo	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fakhoury Wael	All Other											
Kenny Kristin A	All Other											
Faculty Practice Associates Mount S	All Other											
Lubin Sophia	All Other											
Astill Nicole Marceil	All Other											
Yuen Jacqueline	All Other											
Banner Kenneth	All Other											
Reinhart Jennifer Gail	All Other											
Nemes Andreea Sefania	All Other											
Chandra Preeti Abhinav	All Other											
Cantor Aviva H	All Other											
Kapur Vishal	All Other											
Kawam Linda Renee	All Other											
Patel Aditya Mahendra	All Other											
Samuels Rachel L	All Other											
Iacono Danielle	All Other											
Ke Yong	All Other											
Antoine Michaelle	All Other											
Qaqish Saed	All Other											
Gerner Jenny	All Other											
Ukomadu Uzoma Nwaeze	All Other											
Hirschl David Avishay	All Other											
Agarwal Ritu	All Other											
Im Gene	All Other											
Berkovich Bina	All Other											
Khalid Imran	All Other											
Wang Eileen	All Other											
Ali Tahera	All Other											
Koicke Betsy C	All Other											
Ang Celina Su-Ping	All Other											
Kremyanskaya Marina	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ginde Ranjan	All Other											
Sierecki Mitchell	All Other											
Hasselmark Fairouz	All Other											
Gupta Ashita	All Other											
Arce Julian	All Other											
Lin Lee Yulee	All Other											
Demicco Elizabeth	All Other											
Moisa-Babii Ecaterina Monica	All Other											
Dumrese Danielle Lee	All Other											
Patel Rahul Sidartha	All Other											
Leber Melissa Dee	All Other											
Fulmes Mychailo	All Other											
Mattox Nancy Ann	All Other											
Pearlman Charles Joseph	All Other											
Wolf Andrea Shari	All Other											
Silverman Suzanne Kessler	All Other											
Walsh Thomas	All Other											
Shah Nirali A	All Other											
Freedman Beth	All Other											
Shah Ankur	All Other											
Amico Jennifer	All Other											
Hong Alice	All Other											
Goldstone Elaine Brown	All Other											
Gonzalez Katherne	All Other											
Tan Wu	All Other											
Aquino Nicolas Mariano Ii	All Other											
Guss Debra	All Other											
Serrano Miriam	All Other											
Tioczkowski John	All Other											
Canlas Aurora Juliana	All Other											
Cahn Elizabeth Ann	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kwok Jennifer Cs	All Other											
Reckrey Margaret Jennifer	All Other											
Trop Cynthia Sires	All Other											
Wu Simon	All Other											
Feely Cheng Cindy	All Other											
Gupta Nitin	All Other											
Cai Steven	All Other											
Gabriana Nimfa	All Other											
Dele-Michael Adebola	All Other											
Casagrande Lisette	All Other											
Samaroo Parbhu Dyal	All Other											
Rivera Veronica	All Other											
Levinson Charles	All Other											
Hall Tami L	All Other											
Faculty Practice Associates Mount S	All Other											
Kaur Harkirat Md	All Other											
Faculty Practice Associates Mount S	All Other											
Paramasivam Srinivasan	All Other											
Faculty Practice Associates Mount S	All Other											
Mamik Mamta Muralidhar	All Other											
Faculty Practice Associates	All Other											
Dazzo Giuseppina	All Other											
Sanz Salvo Angel Javier	All Other											
Goldman Mark	All Other											
Dastain Jean Yves	All Other											
Snyder Jason Charles	All Other											
Colaco Antonio A	All Other											
March Anika Jolene	All Other											
Davey Kelly G	All Other											
Bissonette Maya Sahan	All Other											
Goldstein Lissa Kary	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jagger Samantha Jane	All Other											
Goodchild Malcolm Ingram	All Other											
Faculty Practice Associates	All Other											
Lozah Mariam M	All Other											
Chandrashekhar Sarayu	All Other											
Garcia Quinones Saribel	All Other											
Viriya Elizabeth	All Other											
Rousso Joseph J	All Other											
Caputo William Edward	All Other											
Pascal Aakil Juma	All Other											
Rubin Eva	All Other											
Horan Kathleen Anne	All Other											
House Call Medical Services Of New	All Other											
Besser Richard E	All Other											
Okoye Safiyyah Maryam	All Other											
Nguyen Tracy Thuy	All Other											
Malhotra Sujata	All Other											
Ayala-Bustamante Everick	All Other											
Braha Jack	All Other											
Mathews Premila Maria	All Other											
Hsiung Ahmed Leslie	All Other											
Fine Elyse	All Other											
Zhang Zesong	All Other											
Mclendon Lucia Cogswell	All Other											
Uppu Santosh Chakraverthy	All Other											
Mckinney Robin Cylinthia	All Other											
Poroye Afolabi O	All Other											
Laura Jean Ridge	All Other											
Yoon Sara Nmi	All Other											
Agvent Nicholas	All Other											
Vivekanandar Abhirami	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Wong Kaitlyn Lin	All Other											
Patel Sujan	All Other											
Gounder Celine Rani	All Other											
Aslam Ahmed Faraz	All Other											
Payero Reyna E	All Other											
Pan Lawrence	All Other											
Danik Stephan B	All Other											
Peimer Marta Silvee	All Other											
Salomon Adrienne A	All Other											
Braun Maureen K	All Other											
Chakraborty Samhita	All Other											
Brown Laura E	All Other											
Chopra Ashok Chanparkash	All Other											
Duchnowski Eva	All Other											
Mercedes Angela	All Other											
Vaidya Noaman N	All Other											
El Salem Fadi	All Other											
Luna La	All Other											
Paradiso Catherine Ann	All Other											
Wilkins Regina	All Other											
Gandhi Hardik Atul	All Other											
Lin Elaine Patricia	All Other											
Barrett Conor Dominic	All Other											
Chetiyaar Jyothi B	All Other											
Meade Nicole	All Other											
Fabros Ernest Richard Astrero	All Other											
Sheflin-Findling Shari M	All Other											
Strong Noel Kristi	All Other											
Faculty Practice Associates	All Other											
Faculty Practice Associates	All Other											
Faculty Practice Associates Mount S	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Aybar Luis	All Other											
Sta Ana Victor	All Other											
Shenko Christina Angela	All Other											
Mor Trisha	All Other											
Rizkala Emad Remond	All Other											
Sanchez Maricela	All Other											
Samandarov Albert	All Other											
Riaz Aasma	All Other											
Chen Jennifer Ann	All Other											
Faculty Practice Associates	All Other											
Ajani Nazia	All Other											
Noonan Nicole A	All Other											
Law Singwu David	All Other											
Batson Lisa Ann	All Other											
Quickmed Medical Pc	All Other											
Wade Mark	All Other											
Tadros Rami Odeh	All Other											
Gentes Meredith	All Other											
Park Sung	All Other											
Knorr Alexa	All Other											
Sicular Serge	All Other											
Yong Raymund	All Other											
Andersen Matthew	All Other											
Lipper Justin	All Other											
Buckstein Michael	All Other											
Argulian Edgar	All Other											
Gadallah Nancy E	All Other											
Mohammad Asad	All Other											
Panarelli Joseph Francis	All Other											
Gallardo Jade Jenny S	All Other											
Kim Sung Yup	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Desrosiers Jean Claude	All Other											
Palmiero Pat-Michael	All Other											
Batson Nicholas E	All Other											
Sorokin Anna	All Other											
Omoregie Eghosa	All Other											
Sandhu Gagangeet Singh	All Other											
Gursoy Erdal Cumhur	All Other											
Wassef Fady Wagdy	All Other											
Cummings Danielle Barbara	All Other											
Malik Nasir M	All Other											
Nguyen Henry Van	All Other											
Levin Matthew A	All Other											
Faculty Practice Associates	All Other											
White Taylor Douglas	All Other											
Zerillo Jeron D	All Other											
Osofisan Olatunde	All Other											
Schepker Elizabeth Erin	All Other											
Shin Susan Crystal	All Other											
Goodman Stephanie Michelle	All Other											
Sahulee Raj	All Other											
Anusionwu Reagan	All Other											
Shulimovich Maxim	All Other											
Ginelli Paul	All Other											
Lee Janet B	All Other											
Mathews Kusum	All Other											
Asare Vivian	All Other											
Steigman Shaun	All Other											
Chow Jonathan	All Other											
Escobar Christian	All Other											
Hernandez Nadia	All Other											
Katz Daniel Joshua	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Fasano Julie	All Other											
James Monique Elesha	All Other											
Tao Chenguang Tony	All Other											
Wang Jing Wa	All Other											
Yeo Jonathan	All Other											
Sanghvi Amy Jayant	All Other											
Abdullah Faria	All Other											
Frances Sylvaine	All Other											
Danik Jacqueline Suk	All Other											
Rider Amanda Marie	All Other											
Shanbhogue Alampady Kristina Prasad	All Other											
Arnouk Johnny Issam	All Other											
Brohl Andrew Scott	All Other											
Pal Aastha	All Other											
Brooks Steven Elliot	All Other											
Cohen Harley Joseph	All Other											
Agrawal Khushboo Kumari	All Other											
Kadian-Dodov Daniella	All Other											
Holland Sally Ann	All Other											
Kelsey Paul Daniel	All Other											
Diwan Ravi	All Other											
Powell Sovan Latoya	All Other											
Poor Hooman Dadkhahi	All Other											
Rubinshtey Vladimir	All Other											
Corey Patrick Spencer	All Other											
Abel Richard Bradley	All Other											
Bell Jason Henry	All Other											
Mikheyev Vyacheslav	All Other											
Boyd Kaleen M	All Other											
Garankina Olga	All Other											
Kheterpal Meenal K	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sfakianos John	All Other											
Rana Shital	All Other											
Mcginnis Nathan Lamar	All Other											
Hunter, Ii Andrew	All Other											
Hampton Elisa Padilla	All Other											
Bell Ryan	All Other											
Cate Sarah Patricia	All Other											
Perna David	All Other											
Petryna Olga	All Other											
Graziano Michelle	All Other											
Dharmarajan Kavita Vyas	All Other											
Caggiula Amy Beth	All Other											
Huang Wendy Wen-Ee	All Other											
Strauss Danielle Savitsky	All Other											
Cruz Giselle	All Other											
Connell Brendan David	All Other											
Keller Roni Meredith	All Other											
Cox Katherine Anne	All Other											
Law Linda W	All Other											
Colombel Jean-Frederic	All Other											
Canestraro Julia	All Other											
Chen Christine W	All Other											
Gould Jennifer Ann	All Other											
Hue Jennifer E	All Other											
Faculty Practice Associates	All Other											
Amoruso Leonard D	All Other											
Pierre Carolyn	All Other											
Yuen Joseph	All Other											
Sadoughi Babak	All Other											
Wang Sheng	All Other											
Fox Kelita Louise	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Leinbach Lindsey	All Other											
Carl Lamour-Occean Carline	All Other											
Merianos Demetri J	All Other											
Varghese Geeta	All Other											
Holliswood Operating Co Llc	All Other											
Laude Amy Kristin	All Other											
De-Lin Stacy Andrea	All Other											
Alvarez-Downing Melissa Marie	All Other											
Gopalan Radha S	All Other											
Wilder Venis Tiarra	All Other											
Kim Jaehon Michael	All Other											
Natarajan Rupa Narayani	All Other											
Lee Karen Ann	All Other											
Baird Sara	All Other											
Wassef Inas Latif Shaker	All Other											
Better Lisa Stephanie	All Other											
Williams Aria K	All Other											
Kinyungo Ngugi M	All Other											
Hana Ehab Joseph	All Other											
Larock Kenneth A	All Other											
Obekpa Adah Edache	All Other											
Gallagher Emily Jane	All Other											
Kranzberg Dena Rose	All Other											
Mamkin Andrey	All Other											
He Chen	All Other											
Jones Elizabeth Mary	All Other											
Galmer Libi Z	All Other											
Rodriguez-Jaquez Carlos R	All Other											
Bhatia Sonica	All Other											
Galli Claire	All Other											
Alois Marika	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jewish Board Family Child A	All Other											
Elliot Ida K	All Other											
Hwang Andrew	All Other											
Lazarin Margaux Helene	All Other											
Krempasky Chance Nicholas	All Other											
Guglielmo Roseann	All Other											
Malkani Brijesh	All Other											
Denis Lunique	All Other											
Kotikela Sumathi	All Other											
Schachter Lisa	All Other											
Novakovic Vladan	All Other											
Kim Soo	All Other											
Burgoyne Brian	All Other											
Sen Urmi	All Other											
Lerman Vadim	All Other											
Gonzalez Ernesto	All Other											
Lipskar Aaron Michael	All Other											
Baron Elisabeth	All Other											
Pekareva-Kochergina Irina	All Other											
Lamb Angela	All Other											
Haines George	All Other											
Ferrell Amber	All Other											
Shishlov Kirill Sergeyevich	All Other											
Faculty Practice Associates	All Other											
Kapustina Anna	All Other											
Ankola Prashant	All Other											
Garyali Samir	All Other											
Mehrazin Reza	All Other											
Parikh Purvi S	All Other											
Burton Hannah M	All Other											
Guy Judath Philip	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Leasy Menachem Jeremy	All Other											
Soni Sonia	All Other											
Catholic Managed Long Term Inc	All Other											
Nasreen Tahera	All Other											
Alliance Health Associates Inc	All Other											
Rudman Inna	All Other											
El-Eshmawi Ahmed Mahmoud	All Other											
Ho Wesley Hok Man	All Other											
Louie Dina	All Other											
Chan York Sing	All Other											
Wooden Roger Alan	All Other											
Gross Edward	All Other											
Guo Min	All Other											
Dumas Marie	All Other											
Yueh Cindy Tsai-Zung	All Other											
Firpo-Betancourt Adolfo	All Other											
Kilinski Benjamin	All Other											
Skovran David	All Other											
Lynch Rashanna Denise	All Other											
Leal Angel Manuel	All Other											
Nayak Mansi Manohar	All Other											
Mansour Ahmed Mansour	All Other											
Calvin Chen-Hwan Wei	All Other											
Wanderwall William	All Other											
Gujja Karthik Reddy	All Other											
Serbellon Nancy	All Other											
150 Riverside Op, Llc	All Other											
Newman Marissa	All Other											
Jopal Bronx, Llc	All Other											
Mora Paola	All Other											
Austin Louise	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mirchandani Monica Hargrovind	All Other											
Talerico Amanda Rae	All Other											
Stibitz Lisa Marie	All Other											
Servay Elsbet	All Other											
Lin Judith C	All Other											
Lafayette Medical Approach Llc	All Other	✓					✓					
Soto Dialyn Lourdes	All Other											
Adelson Mireilla	All Other											
Laux Jeannine	All Other											
Chu Michael H	All Other											
Garcia Yudelka	All Other											
Layne Kristen Jaden	All Other											
Thomas Kera Andrea	All Other											
Ho Phuong Tu	All Other											
Israel Ezra Ceasar	All Other											
Katz Elena	All Other											
Nicholson Patricia Petreice	All Other											
Small Katherine Morgan	All Other											
Mcgeough Christina Ann	All Other											
Cloutier-Champagne Laurence	All Other											
Clarke Kimesha	All Other											
Chen Zijian	All Other											
Ray Roona	All Other											
Abraham Sherley	All Other											
Ali Amanda Elizabeth	All Other											
Addo Evelyn	All Other											
Mitchell Clemaine C	All Other											
Gu Yongpeng	All Other											
Edgecomb Paul Steven	All Other											
Qadri Nadia Syeda	All Other											
Kaban Nicole Lara	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Celestin Dominique	All Other											
Delplato Carmela Maria	All Other											
Rodriguez Marquita	All Other											
Ahmad Habeeb	All Other											
Richard Kristy E	All Other											
Husney Daniel	All Other											
Stephanie Bussmann	All Other											
Pascual Paul	All Other											
Tanenhaus Jini	All Other											
Qsac Inc	All Other											
Roberts Reesa	All Other											
Thomas Kerone P	All Other											
Kindt Jason Haines	All Other											
Zaidi Anita	All Other											
Ray-Schoenfeld Naomi	All Other											
Pearlman Shoshannah	All Other											
Moose Lauren A	All Other											
Fpa Urgent Care Center	All Other											
Mount Sinai School Of Medicine/Moun	All Other											
Lott Community Home Health Care Inc	All Other											
Jaradeh Issa E	All Other											
Sanders Jennifer Elizabeth	All Other											
Moye Elizabeth	All Other											
Puskas John Daniel	All Other											
Oishi Kimihoko	All Other											
Jones Vivian Lynn	All Other											
Schiffer Roberta	All Other											
Ghvhs Medical Group Pc	All Other											
Reindl Alisa	All Other											
Okpaleke Ifeoma Brenda	All Other											
Roman Jasmin	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Pour Trevor Robinson	All Other											
Aliaga Leticia	All Other											
Jewish Home Lifecare Community Serv	All Other	✓	✓	✓								
Yakubov Melekhem	All Other											
Mandac Carmen Aguilar	All Other											
Rajnic Margaret	All Other											
Strong Jennifer Elizabeth	All Other											
Burton Ashley A	All Other											
Sacolick Daniel	All Other											
Tsankova Nadejda	All Other											
Edwards Donna	All Other											
Cooper Ashley Joi	All Other											
Patil Ninad Mohan	All Other											
Queens Blvd Extended Care	All Other	✓	✓		✓			✓	✓			
Dwyer Chelsea Pa	All Other											
Desai Rajen Uday	All Other											
Tallaksen Linda	All Other											
Asha Abraham Np	All Other											
Gauthier Angie R	All Other											
Barclay Ruby	All Other											
Escalon Miguel Xavier	All Other											
Spinner David A	All Other											
Baker Shane	All Other											
Nayak Anupma	All Other											
Blum Corinne E	All Other											
Faton Stephanie R	All Other											
Gialvsakis John Peter	All Other											
Grinspan Ari Matthew	All Other											
Sullivan Timothy F N	All Other											
Gulko Percio	All Other											
Gonzalez Pedro	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Naib Tara	All Other											
Davydov Oksana	All Other											
Lee Hanna	All Other											
Su Emiily	All Other											
Varghese Betsy	All Other											
Cimt Karene	All Other											
Cruz Christina	All Other											
Smaldone Lauren	All Other											
Treyster Zoya	All Other											
Reister Robin	All Other											
Ghael Priya	All Other											
Bhana Suleman	All Other											
Chen David	All Other											
Abulfaraj Moaz	All Other											
Jacob Noble	All Other											
Gill Gurpreet	All Other											
Kirchhoff Carl	All Other											
Heins Becky Ann	All Other											
Kumar Neel	All Other											
Coward Christine	All Other											
Sta Maria Jaclyn	All Other											
Robinson Kimberly	All Other											
Khanna Ila	All Other											
Zhuang Minsheng	All Other											
Raphael Rose-There	All Other											
Land Malgorzata	All Other											
Wicker Jordan	All Other											
Goldberg Andrew Todd	All Other											
Giegel Melanie Joy	All Other											
Riaz Miriam	All Other											
Parekh Raj	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Guttman Joshua	All Other											
Rabinovich Valerie	All Other											
Koo Timothy	All Other											
Weerahandi Himali M	All Other											
Virani Zahra	All Other											
Bhavsar Rajesh	All Other											
Martinez Zaneta	All Other											
Lopez Janice	All Other											
Kenia Rachna	All Other											
Kulina Georgia	All Other											
Mirensky Tamar	All Other											
Sheth Seema	All Other											
Reish Richard	All Other											
Akoto Edna	All Other											
Singal Anita	All Other											
Whipple Clare	All Other											
Kaplan-Weisman Laura	All Other											
Goodman Eric	All Other											
Naymagon Steven	All Other											
Rodriguez German	All Other											
Probst Marc	All Other											
Vo An	All Other											
Peck Colleen M	All Other											
Cordova Matthew Alexander	All Other											
Singavarapu Avinash	All Other											
Isabella Care At Home Inc	All Other	✓	✓	✓	✓							
Shestack Adam E	All Other											
Arenstein Toni I	All Other											
Anand Anjoli	All Other											
Macri Mirtha J	All Other											
Longtine Janina Ann	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Hansen Thoms Paul	All Other											
Lavine Elyse	All Other											
Menon Madhav C	All Other											
Pechter Patricia M	All Other											
Rattan Gurjeev	All Other											
Mcnamara Shannon Ohern	All Other											
Pierce Carolyn Marie	All Other											
Remde Alan Hugh	All Other											
Ng Jennifer	All Other											
Mahmoud Mohamad	All Other											
Geller Lauren	All Other											
Wright Melissa Denise	All Other											
Cardamona Margaret	All Other											
Avitable Nicholas	All Other											
Dadvand Laila	All Other											
Wu Amy	All Other											
Ienopoli Sabatino	All Other											
Rosenberg Rachel	All Other											
Partos Nancy	All Other											
Motivala Soriaya	All Other											
Gellis Sara	All Other											
Nardi Marisol	All Other											
Odedeyi Kehinde Olamide	All Other											
Obrien Scarchilli Abigail	All Other											
Yousseff Osama H	All Other											
Vairavamurthy Darshan	All Other											
Lamarre Winnifred	All Other											
Rose Gabriel	All Other											
Markman Lisa Hannah	All Other											
Varughese Christopher J	All Other											
Davis David J	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Blidnaya Lana	All Other											
Capra Theresa Marie	All Other											
Tikhonova Elizaveta	All Other											
Pintova Sofya	All Other											
Barsa Jonathan	All Other											
Dangayach Neha	All Other											
Chan Hang	All Other											
Hobson Steven	All Other											
Orlando Barbara Sarah	All Other											
Adebayo Adebukola	All Other											
Shemi Tivere	All Other											
Pongracz Brian Amherst	All Other											
Brutus Valerie	All Other											
Lowenthal Kate Elisabeth	All Other											
Volfson Marina	All Other											
Hoang Thomas	All Other											
Ortiz Stephanie	All Other											
Kondaveeti Harika	All Other											
Fernandez Ranvier Gustavo G	All Other											
Manaqibwala Moiz	All Other											
Nguyen Trinh T	All Other											
Sarnelli Crissaris	All Other											
Latmore Malikah	All Other											
Doty Nora J	All Other											
Tastet Heidi Hope	All Other											
Morocco Sarah B	All Other											
Garay Miryam D	All Other											
Nicastri Daniel Gilbert	All Other											
Syros Georgios	All Other											
Quick Melissa Kaufman	All Other											
Ahmed Sarah	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Havryliuk Tatiana	All Other											
Essen Medical Urgicare Pllc Dba Met	All Other	✓	✓	✓				✓	✓	✓		
Sikder Subhash Chandra	All Other											
Dimaio Julianne	All Other											
Medlej Kamal	All Other											
Odetalla Fatima	All Other											
Samach Ariel	All Other											
Mcwalters Jessica	All Other											
Jordan Adrienne Christine	All Other											
Spencer Julie	All Other											
Skinner Carly	All Other											
Fisher Jennifer	All Other											
Glaser Jordan	All Other											
Mcgovern Peter	All Other											
Bietry Raymond Emile	All Other											
Xu Wei Hong	All Other											
Bresler Priscilla Ann	All Other											
Levatino Jessica Lynn	All Other											
Malhotra Vikrum	All Other											
Duvivier Diane	All Other											
Callender Kimberly	All Other											
Maggio Johanna Medodie	All Other											
Hipkens Sarah	All Other											
Yu Lo	All Other											
Liao Janice	All Other											
Vocational Inst Proj Comm Svc	All Other											
Kaplovitz Joseph	All Other											
Berkowitz Rachel	All Other											
Elazar Marlena	All Other											
Semenovskaya Zina	All Other											
Blaize David	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Nagar Michael Shaun	All Other											
Smith Emily Katherine	All Other											
Bhutia Tiye Meryt	All Other											
Arinsburg-Brooks Suzanne	All Other											
Crary John	All Other											
Mocco J	All Other											
Al Azzi Yorg	All Other											
Slovis Benjamin H	All Other											
Ratcliffe Justin Anthony	All Other											
Garcia Dairon Manuel	All Other											
Singh Sanjosh	All Other											
Kenneth M Rose Md Pllc	All Other											
Rodriguez Mayra	All Other											
Shah Anar D	All Other											
Dudas Melissa Maureen	All Other											
Villanueva Erika	All Other											
Altschul Rebecca	All Other											
Tun Khine	All Other											
Altman Sam	All Other											
Khedimi Rabea	All Other											
Vega Mario	All Other											
Mella Maria Teresa	All Other											
Wood Katherine	All Other											
Herrera Kimberly	All Other											
Huang Tiangui	All Other											
Surti Aarti	All Other											
Murphy Alana C	All Other											
Patel Payal	All Other											
Shah Seema	All Other											
Sivananthan Gajan	All Other											
Hernandez Prera Juan	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Davis Tony	All Other											
Levin Yulia	All Other											
Sikorski Christopher	All Other											
Monaghan Niall	All Other											
Jaber Nadim	All Other											
Geier Jacqueline	All Other											
Tufts Ryan	All Other											
Pike Lily	All Other											
Elizondo Denise	All Other											
Farnad Shahbaz	All Other											
Steer Steven Allen	All Other											
Jackness Clifton	All Other											
Sikalas Nicholas	All Other											
Carranza Alicia Cristina	All Other											
Goldfinger Judith	All Other											
Shrivastava Anita	All Other											
Dayan-Rosenman David Samson	All Other											
Lech Christie Anne	All Other											
Stewart Robert David	All Other											
Liu Jerry Tsuning	All Other											
Singh Harinder Pal	All Other											
Ciancimino Andrew	All Other											
Gonzalez Julie	All Other											
Choy May	All Other											
Solar Brittany K	All Other											
Tam Anthony	All Other											
Heath Barbara	All Other											
De Leacy Reade Andrew	All Other											
Uy Phillip Joseph	All Other											
Ravikumar Aarti	All Other											
Beyda Jessica	All Other											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jarrett Kelly Andre Md	All Other											
Stein Sidney K	All Other											
Chung Michael Sungjae	All Other											
Blouin Amanda Germaine	All Other											
Starc Michael Thomas	All Other											
Adenabargad	Uncategorized											
Abbotthouse	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marylincoln	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Abbybaker-Lynch,M.A.	Uncategorized											
Mt. Sinai Medical Center	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sinergia, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marisschwartz	Uncategorized											
Advantagecarephysicians	Uncategorized	✔										
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Peta-Gayehermitt	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Yvettefeliciano,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurageorge	Uncategorized											
Michelecostanzo	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Martinbutler	Uncategorized											
Family Home Health Care, Inc.	Uncategorized											
Daniellecentofranchi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sofijajovic,Ph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Luisfagundes	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Virginiafineran,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mt Sinai Services At Qhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Glenndeluca	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cabrinicareathome,Licensedhomecareservicesagency	Uncategorized	✓	✓	✓	✓			✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lisaho	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Lauriekarten	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Peter Wharton	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Brendalopez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Wendypeguero,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sharynburns	Uncategorized											
Jcca	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hollygross	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Pomerantz,Paul	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidtribichph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Charleengoodchild	Uncategorized											
Batyagrunfeld	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Lukes Roosevelt Hospital - Inn	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sugeylara	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherinesilver	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sunnyside Home Care Project, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Blairwiggins	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Donnalee,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Peterdigilio	Uncategorized											
Ambercourtofwestbury	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nicole Anziani	Uncategorized											
Icf Ames North 16th St Front	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Adrielgerard	Uncategorized											
Sharongold	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cardiffbayllc,D/B/Apeninsulanursingandrehabilitationcenter	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edwardshalhoub	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Patmyrie	Uncategorized											
Bryandempsey,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabethantwi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Revival Home Health Care	Uncategorized	✓	✓	✓								
Aljudlicensedhomecareagencydbaambercourtathome	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mariedunn	Uncategorized											
Ramansharma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stevenfried	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Chibuzoenemchukwu	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Anetaskrobatz,Casac,Mhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eriniwanusa,L.C.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sunnyside Citywide Home Care Services, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marysombai,M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Memoudouabalola	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stanislaverenburg	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Quavonnajerffries	Uncategorized											
Jillleder man	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt Hospital Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kimberlyhibbert	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tracey Sharpe	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Christineverzosa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Louis Demarco	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Christinaeggermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ednashifteh	Uncategorized											
Louisguerra	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center, Long Island College Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edwardolsen	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Janetvanatko	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Resource Medical Services, Pc Dba Arcwell Medical	Uncategorized											
Josephbuonfiglio	Uncategorized											
Melvinspann	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Shamikabrodnax	Uncategorized											
Jacquelenebronfeld	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Holliswood Center For Rehabilitation And Healthcare	Uncategorized	✓	✓									

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Karenmyrie,Md	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Williamwolfersberger	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Icf Ridgeway Ave	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Harrietturner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Juliarrudick	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Adewaleadenlola	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bishop Charles Waldo Maclean Episcopal Nursing Home	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Doc Medical Office Of Bronx Pc	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Zinnatunhasan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lianglisa	Uncategorized											
Beth Israel Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine, Laboratory Medicine Physicians?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Luke'S Roosevelt Hospital?	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Atlantis Rehabilitation And Residential Health Care Facility	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital Pharmacy	Uncategorized											
Sco Family Of Services	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidjaysmith,M.S.Ed	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital?	Uncategorized											
Alexandrakoenig,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Nidasoriano-Bartolome	Uncategorized											
Francischionchio	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Merilymclaughlin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Berkshire Farm Center & Services For Youth	Uncategorized											
Flournoy Consultations, Pllc	Uncategorized	✓				✓						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beritrostad,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Joannsciacca	Uncategorized											
Episcopalsocialservicesofnewyorkinc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mzl Home Care Agency, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kellykilkuskie	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Chandran,Iyona	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Klapper,Wendie,Phd	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Sheelathomas	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mayhew-Mayersbernadette	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Shapiro,Mikhail	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Venus Kan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jessica Son	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Queens?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rosalyn Grasparil	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Queens Boulevard Extended Care Facility Management, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Katherinerodriguez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel, Inc.	Uncategorized											
Peteyoung	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Islandallergy&Asthmapc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Phyllis Hogan	Uncategorized											
Natalyagoykhberg	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marlenemorrow,M.S.,Ccc-Slp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rose Bristol	Uncategorized											
St. Luke'S Roosevelt Hospital Center	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Addicts Rehabilitation Center Fund, Inc.	Uncategorized	✓	✓			✓	✓					
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lakeville Ambulete Transportation, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
American Dental Offices, Pllc	Uncategorized	✓								✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Williambreland	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Susanlundon,L.M.S.W.	Uncategorized											
Alisakauffman	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Dr.Gloriaellis	Uncategorized											
Stevenklein	Uncategorized											
Kellyflanigan,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Katherinemichelis	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Kirkbrown	Uncategorized											
Prabhjotsingh	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Lukes - Roosevelt Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cruz,Alexar.,Pa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarahedelman	Uncategorized											
Latashafermin	Uncategorized											
Palladia, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Andrewglyptis	Uncategorized											
Ghoshal,Piya	Uncategorized											
Mount Sinai Hospital Queens?	Uncategorized											
Samaritan Village, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Evangeliarizos	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mindybrittner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Annemiller	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Morningsideacquisiton1,Llcd/B/Amorningsidenursingandrehabilitationcenter	Uncategorized											
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized	✓						✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Michaelpenchuk	Uncategorized											
Donna Joyce Twiggs	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Danasun	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Katherinehayden,A.A.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Remilcaraballo	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mcarthur,Barbara	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michellelividini,Ed.M.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Juliannesaitta	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital?	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
St Lukes Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Medical House Calls	Uncategorized											
Kateo?Brien	Uncategorized											
Fredilessac	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Josephsaccoccio	Uncategorized											
Aseniero,Mary	Uncategorized											
Rogerharris	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Westendintergenerationalresidence	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rocioruiz,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hettesova-Kuchana	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Koichitogawa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Elizabethwhite,N.P.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Asian Community Care Management, Inc.	Uncategorized	✓	✓	✓	✓			✓	✓		✓	
Queens Boulevard Extended Care Facility Management, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarvarkhan Pathan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Samuelpolan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurensims	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine?	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Alexandraback	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marissawise	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Latishacarter	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gladysmitchell	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Premier Home Health Care Services, Inc.	Uncategorized	✓	✓	✓								
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Estherj.Pottoore	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stephanoclermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Amandacaban,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Caitlentschann	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lawrence Daniel	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lutheransocialservicesofmetropolitannewyork	Uncategorized	✓			✓							
Mountsianihealthsystem	Uncategorized											
Bronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sandrachoi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brianfefferman	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lindsaybarton,Mhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Carmenvalcarcel	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jennifer Petras	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lornabeckford	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Reinabatrony	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherineosullivan,Psy.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sunnyside Community Services	Uncategorized	✓	✓	✓		✓	✓	✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mount Sinai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Alinalazis	Uncategorized											
Westsidefederationforseniorandsupportivehousinginc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rorygilbert	Uncategorized											
Nancybrooks	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Shah,Parulp.,Pa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Steveniallonardo,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Nicolemalsch	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
God'S Love We Deliver, Inc.	Uncategorized	✓	✓									
Mountsianihealthsystem	Uncategorized											
Jessicaevestoller	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Amber Court Of Pelham Gardens	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Margotmcculloch	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jcca	Uncategorized											
Damianbursztyn,M.S.	Uncategorized											
Lindareid-Meeker	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Thefloatinghospital,Inc	Uncategorized	✓				✓						
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michelle Chang	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherineboatwright	Uncategorized											
Nicolealicino,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tziporahthall	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nancyluburic-Jukic,Psy.D.	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Robinholcman,M.S.W.	Uncategorized											
Jamesregan,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidturner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Susierosa,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Susanbaydur	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nueva-Espanaherminia	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Alexanderlipovtsev,L.M.S.W.	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Amazing Home Care Services Llc	Uncategorized	✓	✓									
Beth Israel Medical Center	Uncategorized											
Mariaabreu,Diploma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marystone	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
David Garzaniti	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Srushtivanjarimsed	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabeth Ortiz-Schwartz	Uncategorized											
Ruffen,Michael	Uncategorized											
Adrianarestrepo	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edwingouldservicesforchildren&Families	Uncategorized											
Stephaniespanos	Uncategorized											
Mt Sinai Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sevgi Ercan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cindygardner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rebekahgospin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kevintravers,L.C.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kalliopeangelos-Caceres	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Of Queens	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eva Ledezma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marino,William	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Road 2 Recovery	Uncategorized	✓				✓	✓					
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Roderickmorris,Casac-T	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Zairafernandez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Roseeugene,N.P.	Uncategorized											
Georgia Richardson	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital Cancer Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidschifter	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cronin,Kathleen	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Craigwalters	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mount Sinai Beth Israel	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Luke'S Hospital	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mauricejohnson	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Geniarolon	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bethdiviney,Ph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Luke Roosevelt Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Caroldumlao	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Leinarodriguez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eleftherion,Caitlin	Uncategorized											
Laurajjones	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bridgetmiddleton	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nadinebedrosian	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Martindeporresgrouphomes	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lott Assisted Living Operating Corp.	Uncategorized	✓	✓	✓				✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nataliyabaketova	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Marypressman	Uncategorized											
Mount Sinai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kimberlydaza	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
City Health Works	Uncategorized	✓						✓	✓	✓		
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Dinalarina,M.A.,Lmhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Joonhye Kook	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Adrianazaruela	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Yvonneminott	Uncategorized											
Healthplus Amerigroup	Uncategorized											
Americare, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cornachio,Andrea	Uncategorized											
Carlosdurand	Uncategorized											
Bobbystaley	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Angelicasantana	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Richmonddionne	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Alicelam	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ambercourtofbrooklyn	Uncategorized											
Mount Sinai School Of Medicine, Med Elmhurst Dialysis	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rhiannelarson	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stephanyguisbert,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Randyoutlaw	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tammie Brodie	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Lauriekranz	Uncategorized											
Isabellavisitingcareinc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Deboragaskin	Uncategorized											
Thebridge	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Coryrobbins	Uncategorized											
Samuelespinosa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mt Sinai Medical Center	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marycarlson,R.N.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gaymenofafricandescent	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Regentfamilyresidence	Uncategorized											
Affinity Health Plan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nydiachabla	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Johnnyarenillas-Correa,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bradleysnyder	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eulyssesleid	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Melaniegregory-Burnette	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Qixiaannaliu,L.M.S.W.0	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ariellemitton	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Joseph Evans	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarahalvi	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Goodshepherdservices	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michelleclodomir	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jenniferl.Jones	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Matthewaronoff	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michael Odinsky	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Homefirst Lhcsa, Inc. Dba Mjhs License Home Care Services Agency	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Evelynmagdaleno,L.C.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurendonato,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tanyasimone	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital, Senior Care Center Mount Sinai Hospital Of Queens	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Leakeandwattsservicesinc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Teitelbaum,Halmd	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rockaway Care Center	Uncategorized	✓	✓									
Mountsianihealthsystem	Uncategorized											
Centralassistedliving,Llcdbacentralhomecare	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jingjingmei	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Terecie-Annburgess	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Parkshore Home Health Care Llc	Uncategorized	✓	✓	✓					✓	✓		
Boucherlisa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Daniellowy,Lcsw	Uncategorized											
Citymedicaloftheuppereastsidepllc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Emelyvelez,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Agewell New York, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Albaurena	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jennifer Lincks	Uncategorized											
Mathewtavroff	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurenpallies	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Suzettesclafani	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edgardobonfante,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Melissaramirez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Larisacorrea,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Amidacare,Inc.	Uncategorized											
Evasaluk	Uncategorized											
Cristinarburicea	Uncategorized											
Robertwilliamregenhardt	Uncategorized											
Coreyvincenttong	Uncategorized											
Devoncoleflaherty	Uncategorized											
Alexanderrubinov	Uncategorized											
Leomuduve	Uncategorized											
Ramyapratimaseeni	Uncategorized											
Chingachan	Uncategorized											
Michaelericherman	Uncategorized											
Cynthiadarlenesantos	Uncategorized											
Lindsayrachelmorrison	Uncategorized											
Ryanscoggins	Uncategorized											
Francesalcantara,M.A.	Uncategorized											
Chandramoniquesingh	Uncategorized											
Ashishadriancorrea	Uncategorized											
Loaiabdullahalebdi	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Andrewferraro	Uncategorized											
Lisajanevassalotti	Uncategorized											
Anupriyabarot	Uncategorized											
Farrahhussain	Uncategorized											
Amauryalexandermartinezgarcia	Uncategorized											
Mediquip, Inc.	Uncategorized	✓	✓					✓	✓			
Mountsianihealthsystem	Uncategorized											
Gregorymontes	Uncategorized											
Nae Edison Llc Dba Edison Home Health Care	Uncategorized	✓	✓	✓								
Leahwallickbassin	Uncategorized											
Cathya.Lombardo	Uncategorized											
Danielbryanaruch	Uncategorized											
Jefferychao	Uncategorized											
Mansimehta	Uncategorized											
Arielnassim	Uncategorized											
Arashfazl	Uncategorized											
Dustindonley	Uncategorized											
Elderplan Inc.	Uncategorized											
Katherinemarieloftus	Uncategorized											
Justinpatrickmeyer	Uncategorized											
Jimita.Pandya	Uncategorized											
Cherylannvinograd	Uncategorized											
Rachel Schwartz	Uncategorized											
Nishintalati	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vadimkhachaturov	Uncategorized											
Leaazour	Uncategorized											
Angelacruz,M.S.Ed.	Uncategorized											
Jamiayafukui	Uncategorized											
Robertjeremyrothrock	Uncategorized											
Rebeccaschillerroediger	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jaymehersh	Uncategorized											
Auressasimmons	Uncategorized											
Hansmenos	Uncategorized											
Priority Home Care, Inc	Uncategorized											
Krishnachaitanyamadhavarapu	Uncategorized											
Mahjabeenhaq	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michaelwaxman,M.S.	Uncategorized											
Alicechedid	Uncategorized											
Forestdale,Inc.	Uncategorized	✓				✓	✓					
Michaelvassallo	Uncategorized											
Paulbaker	Uncategorized											
New Alternatives For Children	Uncategorized	✓				✓				✓		
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Anandnarasimhadevaravenkata	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mercyadeolaodueyungbo	Uncategorized											
Marvinvincentweaver	Uncategorized											
Elizabethtobychorney	Uncategorized											
Davidwadeneckman	Uncategorized											
Ericmichaelbassan	Uncategorized											
Rinaashishanvekar	Uncategorized											
Juliamariebudde	Uncategorized											
Jenniferchoi	Uncategorized											
Sagarpatel	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarawelinsky	Uncategorized											
Samuelaaronhunter	Uncategorized											
Amandalynnmayer	Uncategorized											
Fatimaaltafshaik	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Ositadinmalorenzombadugha	Uncategorized											
Munirshaileshpatel	Uncategorized											
Allisonbristol,Lpn	Uncategorized											
Paula Campbell	Uncategorized											
Josephbracker	Uncategorized											
Hingyeeeng	Uncategorized											
Jamiecathleenriches	Uncategorized											
Matejajovanovic	Uncategorized											
Ferraiolo,Jessicapa-C	Uncategorized											
Michaelblady	Uncategorized											
Juditha.Neugroschl	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Petersayegh	Uncategorized											
Erezdayan	Uncategorized											
Lloydsnead,Casac	Uncategorized											
Edmunda.Nahm	Uncategorized											
Jonathanyahav	Uncategorized											
Kayleighkohnke,L.M.S.W.	Uncategorized											
Laurajulianacastellanosreyes	Uncategorized											
Stacyleemcallister	Uncategorized											
Irinafainberg	Uncategorized											
Louisettelisesoussan	Uncategorized											
Ernabander	Uncategorized											
Damaranicoleortiz	Uncategorized											
Junaidibrahim	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Raymondread	Uncategorized											
Ashleyvirginiacatharinewells	Uncategorized											
Davidg.Currie	Uncategorized											
Alyssaren	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eduardoj.Zouainrodriguez	Uncategorized											
Benjaminjaredheller	Uncategorized											
Igordumic	Uncategorized											
Cristosifantides	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Krupasureshmajmundar	Uncategorized											
Laurenmterranova	Uncategorized											
Samitghia	Uncategorized											
Jessical.Smith	Uncategorized											
Mariamsheikh	Uncategorized											
Cyruskavasjidadachanji	Uncategorized											
Simonforbesdesjardins	Uncategorized											
Aneldejesus,M.A.	Uncategorized											
Jeffreydavidnusbaum	Uncategorized											
Coralolazagastiprieto	Uncategorized											
Brendakeruboratemo	Uncategorized											
Orlandozepeda	Uncategorized											
Nicholasmcgarvey	Uncategorized											
Jasminesusanaberia	Uncategorized											
Mireillegold,M.S.Ed.	Uncategorized											
Evanm.Bishop-Rimmer	Uncategorized											
Michaele.Silverman	Uncategorized											
Stevensarin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Haroldw.Koenigsberg	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Carissaleighmeyer	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Zohrayousufzai	Uncategorized											
Whitneymarshallrassbach	Uncategorized											
Bettya.Chen	Uncategorized											
Ashamiyer	Uncategorized											
Nerissaplondaya	Uncategorized											
Sumeetarora	Uncategorized											
Hiroshigotanda	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mikyeonglee	Uncategorized											
Matthewkilthau	Uncategorized											
Craigt.Szela	Uncategorized											
Jonathanraphaelsnitzer	Uncategorized											
Lesleyannemichael	Uncategorized											
Sarafarag	Uncategorized											
Darrenmarckwong	Uncategorized											
Shwetagera	Uncategorized											
Sonalbajaj	Uncategorized											
Yuliyanisonova,L.M.S.W.	Uncategorized											
Xuanjingzhou	Uncategorized											
Jonathanpaulcauchi	Uncategorized											
Sujajdahal	Uncategorized											
Alyssafischer	Uncategorized											
Shaunfrancisagnelnoronha	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Biancajeanmolina	Uncategorized											
Emilycarroll	Uncategorized											
Amygoodman,L.C.S.W.	Uncategorized											
Sinht.Ta	Uncategorized											
Everettmiller	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jasonsayanlar	Uncategorized											
Julieafried	Uncategorized											
Migdaliafeliciano	Uncategorized											
Thomasroberteckler	Uncategorized											
Svetlanaabrams	Uncategorized											
Josephhsiehliao	Uncategorized											
Ekkawitchanchorn	Uncategorized											
Angelahua	Uncategorized											
Margarethgoracy	Uncategorized											
Shinobuitagaki	Uncategorized											
Mirellajamilmourad	Uncategorized											
Elizabethg.Loran	Uncategorized											
Cristacapriglione,M.S.Ed.	Uncategorized											
Josephanthonycapo	Uncategorized											
Marianamercader	Uncategorized											
Leahgracekatta	Uncategorized											
Aboluwadeoyinkansolaayodele	Uncategorized											
Muhammadusiddiqui	Uncategorized											
Adiasharichards	Uncategorized											
Christineholmes	Uncategorized											
Zahavanillybrodt	Uncategorized											
Veenanagarajanrao	Uncategorized											
Agathestreiff	Uncategorized											
Mt. Sinai School Of Medicine	Uncategorized											
Tina Johnson	Uncategorized											
Alexandermarinosailon	Uncategorized											
Deborahgreene,Msw,Casac	Uncategorized											
Jennymcfadden,L.M.S.W.	Uncategorized											
Leigh-Anncario,M.S.	Uncategorized											
Miller, Karl W.	Uncategorized											
Calebching-Hsianglee	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Frankjosephgerold	Uncategorized											
Tylerrandallkrummenacher	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Benjaminfriedman	Uncategorized											
Camillel.Mendez	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Pratikpanchal	Uncategorized											
Jessicalbauer	Uncategorized											
Fernandoreggianini,M.S.Ed.	Uncategorized											
Deanateplitskynes	Uncategorized											
Colinjohnfeuille	Uncategorized											
Christineji-Youngpark	Uncategorized											
Alejandrodiazchavez	Uncategorized											
Jonathandovweinberger	Uncategorized											
Garyc.Butts	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Andrewchase,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nadiaa.Syed	Uncategorized											
Kennethsheinjetseng	Uncategorized											
Matthewiantomey	Uncategorized											
Leilag.Garcia-Ona	Uncategorized											
Irisvarela,L.M.S.W.	Uncategorized											
Hemeshdrama	Uncategorized											
Josephjamestitano	Uncategorized											
Clairebrandon	Uncategorized											
Amandavanarnumlewis	Uncategorized											
Lauriecampbell	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anahitabassirnia	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Amandaleighharris	Uncategorized											
Miguelantoniobenavides	Uncategorized											
Ememinyangadolf-Ubokudom	Uncategorized											
Nathanielhan-Yinloo	Uncategorized											
Chaiyapatcharoonbara	Uncategorized											
Shivanibashiyan	Uncategorized											
Danielairibarne	Uncategorized											
Jacquelinepaulis	Uncategorized											
Johnclever	Uncategorized											
Bernardshownkadosh	Uncategorized											
Carolpak-Teng	Uncategorized											
Kimberlyphillips,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Johndigregorio	Uncategorized											
Oksanakhaimova,Pa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Larissagomes,Otr/L	Uncategorized											
Ziadnabilkronfol	Uncategorized											
Christopherbwillison	Uncategorized											
Dawnorsi,M.A.	Uncategorized											
St Lukes Roosevelt Hospital	Uncategorized											
Dallasfdunn	Uncategorized											
Milanb.Shah	Uncategorized											
Saraicolon-Santiago	Uncategorized											
Francescopriamo	Uncategorized											
Juliap.Brockway	Uncategorized											
Dallasjkingsbury	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Shiramiriamfrankel	Uncategorized											
Vedddesai	Uncategorized											
Lynnnguyen	Uncategorized											
Unnatipatel	Uncategorized											
Lorrainesanchez,M.A.	Uncategorized											
Katharinetam	Uncategorized											
Garrettwadeburnett	Uncategorized											
Camillam.Levister	Uncategorized											
Davidterca	Uncategorized											
Quoc-Sykinhnguyen	Uncategorized											
Marwamekki	Uncategorized											
Rened.Muslin	Uncategorized											
Rupeshkshetri	Uncategorized											
Miossotisfeliciano	Uncategorized											
Alfredogutierrez	Uncategorized											
Christineeunjeelee	Uncategorized											
Jeetensingha	Uncategorized											
Katrinam.Duncan	Uncategorized											
Hyewonlee	Uncategorized											
Willxuguangsun	Uncategorized											
Ericlee	Uncategorized											
Michaelbarca	Uncategorized											
Jonathanadampaul	Uncategorized											
Rualdokanani	Uncategorized											
Emiliomadrigal	Uncategorized											
Douglasrobertscott	Uncategorized											
Marlaannshu	Uncategorized											
Janicabarnett	Uncategorized											
Olgabrito	Uncategorized											
Samueljamesballentine	Uncategorized											
Crystalamandafernando	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Garyklemons	Uncategorized											
Beth Israel Hospital	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Jerryweinstock,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kazukoabe	Uncategorized											
Annasheehy,L.M.S.W.	Uncategorized											
Gibsonthomasgeorge	Uncategorized											
Vinitbipinamin	Uncategorized											
Jenananprakashavairavamurthy	Uncategorized											
Kevind.E.Williams	Uncategorized											
Yitzchakd.Cohen	Uncategorized											
Danielray	Uncategorized											
Allisonpaigenavis	Uncategorized											
Craigryangluckman	Uncategorized											
Ellastrzepa,L.C.S.W.	Uncategorized											
Traceyr.Tennessee	Uncategorized											
Kathleenmkearney	Uncategorized											
Isabelledematteis	Uncategorized											
Kristenr.Mcnicholasglynn	Uncategorized											
Loria.Reyes	Uncategorized											
Ognjenkamilivojenadazdin-Boskovic	Uncategorized											
Alisonnyman,L.M.S.W.	Uncategorized											
Dominickrichardguerrero	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Madelainemhaddican	Uncategorized											
Phuongp.Nguyen	Uncategorized											
Kristinekaw	Uncategorized											
Lorenmcgahee	Uncategorized											
Puravchetanshah	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Konstantinstojanovic	Uncategorized											
Jennifermiyukiredd	Uncategorized											
Pragyaranjan	Uncategorized											
Billysczewzcuk,Casac	Uncategorized											
Meganreinamatassini	Uncategorized											
Yekaterinahorlina	Uncategorized											
Rachelalenazhuk	Uncategorized											
Fnuhafeezulhassan	Uncategorized											
Jamesvillamere	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Gildaforseter	Uncategorized											
St. Luke'S-Roosevelt Hospital Center, The Storefront	Uncategorized											
Lauramaroldo,Rpa	Uncategorized											
Mariettadeperio	Uncategorized											
Miay.Genovese	Uncategorized											
Abhishekkumar	Uncategorized											
Christopherashotsarkiss	Uncategorized											
Naomicham	Uncategorized											
Vicenteorozco-Sevilla	Uncategorized											
Natalieksmith	Uncategorized											
Ibrahimhalilsahin	Uncategorized											
Lindseychengyeh	Uncategorized											
Yinfeixu	Uncategorized											
Nishaohri	Uncategorized											
Tanjaaufderheyde	Uncategorized											
Jonathanwmartin	Uncategorized											
Banquet,Agnes	Uncategorized											
St. Luke'S Roosevelt Hospital	Uncategorized											
Jeongwonchoi	Uncategorized											
Reemag.Maracheril	Uncategorized											
Indiramaryanngowda	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Brandonsarkiskandarian	Uncategorized											
Anthonychu	Uncategorized											
Irfanaazam	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Markbuthorn	Uncategorized											
Aaronrappaport	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Daviddorfman	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kennethshaw	Uncategorized											
Agathanwakeze	Uncategorized											
Aneyt.Chacko	Uncategorized											
Johnt.Angelo	Uncategorized											
Jeanettecruz,L.M.S.W.	Uncategorized											
Norihiroyamaguchi	Uncategorized											
Jeanieyoungpaik	Uncategorized											
Lindsaymariefox	Uncategorized											
Aaronjosefweiss	Uncategorized											
Archanaramaswami	Uncategorized											
Ericjlee	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Romya.Reading	Uncategorized											
Patrickwalsh	Uncategorized											
Mohandutt	Uncategorized											
Susanevamaya	Uncategorized											
Michaeljosephseaman	Uncategorized											
Jonathandobrinsky	Uncategorized											
Kyrollisguirguisattalla	Uncategorized											
Neerajmangla	Uncategorized											
Olanrewajuoadedokun	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Rahimaalani	Uncategorized											
Betty Frumkin	Uncategorized											
Anthonypignataro,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Normalatiff	Uncategorized											
Lisam.Hogan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Fratellonemedicalassociates,Llp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jordansasson	Uncategorized											
Patriciatang	Uncategorized											
Allisonrachelpolland	Uncategorized											
Alysoncosden	Uncategorized											
Pavankundanmadan	Uncategorized											
Mount Sinai Medical Center	Uncategorized											
Aaronbtrimble	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sorelvladu	Uncategorized											
Zubinfirdausudwadia	Uncategorized											
Lisajmao	Uncategorized											
Miriamknoll	Uncategorized											
Deepaksharma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Antoinettegolden	Uncategorized											
Beatrizcruzalvarez	Uncategorized											
Nachiketajigyasugupta	Uncategorized											
Praneetkaurwander	Uncategorized											
Nicholasperez	Uncategorized											
Duhwankang	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Irishouse,Inc.	Uncategorized	✓							✓	✓	✓	
Angelovolpe	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Omanasamuel	Uncategorized											
Usmanahmadzafar	Uncategorized											
Williamedwardkarle	Uncategorized											
Kevinhu	Uncategorized											
Milanazaurova	Uncategorized											
Sunny-Skyekeppel	Uncategorized											
Sarinacranage	Uncategorized											
Navjotkhinda	Uncategorized											
Briansethfuchs	Uncategorized											
Deepalidhar	Uncategorized											
Stevenduongnguyen	Uncategorized											
Alexisdyanagreene	Uncategorized											
Sabasarwar	Uncategorized											
Andrewchristopher	Uncategorized											
Neerajnarula	Uncategorized											
Caominhalexandredo	Uncategorized											
Deemurray	Uncategorized											
Amytan	Uncategorized											
Judyreneeburke	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vikashsingh	Uncategorized											
Robertmichaelcarroll	Uncategorized											
Gregorya.Elder	Uncategorized											
Sharonsenior	Uncategorized											
Tatianagennadievnashtilbans	Uncategorized											
Anilchacko	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mirnaclerie	Uncategorized											
Sarahschur-Mccarty	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Sharonaben-Haim	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vikramvedprakashagarwal	Uncategorized											
Saravanakumardevulapalli	Uncategorized											
Justinrmascitelli	Uncategorized											
Laurennicolebeck	Uncategorized											
Fairennwalker	Uncategorized											
Megannickelsrogge	Uncategorized											
Seanjasonadwar	Uncategorized											
Joshual.Rein	Uncategorized											
Margaretpain	Uncategorized											
Jacquelinecarlayano	Uncategorized											
Jeffreydsmith	Uncategorized											
Nanli	Uncategorized											
Davidaannkornreich	Uncategorized											
Michellechi	Uncategorized											
Namratasekhon	Uncategorized											
Garystruckmclaughlin	Uncategorized											
Lharamariadelosangelessumarrivalezama	Uncategorized											
Pierrebouloselhachem	Uncategorized											
Dr.Brianbutler	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edwindabbs	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Amandanicoleoverstreet	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Sumintradillonwood	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Anmolguptabansal	Uncategorized											
Matthewtorressanidad	Uncategorized											
Nathanielcuthbertswinburne	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gurpreetkaurmudan	Uncategorized											
Katyelizabethbockstall	Uncategorized											
Mariajosefamalagaaragon	Uncategorized											
Leylakochakyazdi	Uncategorized											
Tsionketema	Uncategorized											
Wendizhou	Uncategorized											
Daylehollins,M.S.	Uncategorized											
Theresabobbitt	Uncategorized											
Maritzanicoleaitken	Uncategorized											
Ericdanielbraunstein	Uncategorized											
Ajitgadahadrao	Uncategorized											
Amaliadorelien	Uncategorized											
Perfecto Saliga	Uncategorized											
Guidobarmaimon	Uncategorized											
Integra Partners, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mohamednkishori	Uncategorized											
Leticias.Jakasal	Uncategorized											
Jeffreykirsh,M.S.Ed.	Uncategorized											
Jorgefranciscopereira	Uncategorized											
Amiliapope	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lindaxinpang	Uncategorized											
Deenasaragoldwater	Uncategorized											
Baileyalanreindl	Uncategorized											
Swapnakolli	Uncategorized											
Tamarakamash	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Jasondaniellitt	Uncategorized											
Benjaminholdenschnapp	Uncategorized											
Josephmichaelscofi	Uncategorized											
Doertheadrianaandreae	Uncategorized											
Dipikabjoshi	Uncategorized											
Arjunparasher	Uncategorized											
Poonampaibantwalhebbalasankatte	Uncategorized											
Tiffanymariechristian	Uncategorized											
Wenjingshi	Uncategorized											
Lisanicolelinde	Uncategorized											
Annikamargueritemeyer	Uncategorized											
Jeremeaevans	Uncategorized											
Punitapankajshroff	Uncategorized											
Misheleshaghianpour	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Susandoyle-Lindrud	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Johnj.Rynne	Uncategorized											
Amittayal	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Virginiam.Prieto	Uncategorized											
Mount Sinai Faculty Practice	Uncategorized											
Nancydormevil(Duclonat),R.D.H.	Uncategorized											
Amandaganza	Uncategorized											
Janapetriganova	Uncategorized											
Alopipatel	Uncategorized											
Ivanrafaelmatosdiaz	Uncategorized											
Tarabenjamin	Uncategorized											
Whitneyalexandrabooker	Uncategorized											
Dovids.Moradi	Uncategorized											
Danielthomasmcgovern	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Alizzar.Retter	Uncategorized											
Elizabethannebond	Uncategorized											
Tinapatelkapadia	Uncategorized											
Issapapissbagayogo	Uncategorized											
Timothyedwardsnow	Uncategorized											
Ariehchaimgreenbaum	Uncategorized											
Katherinevanterpool,M.S.Ed.	Uncategorized											
Meghanelizabethcochrane	Uncategorized											
Lavanyavarma	Uncategorized											
Nicoleashleyyuzuk	Uncategorized											
Jamesarmstrongsaltsman	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Samanthashapiro	Uncategorized											
Daisyduan	Uncategorized											
Benjaminelswick	Uncategorized											
Sedefeverest	Uncategorized											
Stefaniaantonellapirrotta	Uncategorized											
Jenniferallisonsedor	Uncategorized											
Raymondedwardmarcovici	Uncategorized											
Ludwingalexisflorezsalamanca	Uncategorized											
Morrisfeder	Uncategorized											
Cathy Ficalora	Uncategorized											
Kasper,Getl	Uncategorized											
Davidw.Brook	Uncategorized											
Catholicguardianservices	Uncategorized	✓										
Pasternack,Anita	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Karinachu	Uncategorized											
Audreeblythecondren	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Abdallahabouzahr	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Evelynaureliadennison	Uncategorized											
Zahraghiassi-Nejad	Uncategorized											
Danielrogel	Uncategorized											
Laurenmeshkovbonati	Uncategorized											
Tanielley.Sterling	Uncategorized											
Doyunpark	Uncategorized											
Lincolnsisonsison	Uncategorized											
Jamesowens	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Matthewlouisgoland-Vanryn	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kouroshkahkeshani	Uncategorized											
Davidm.Pinn	Uncategorized											
Varunjain	Uncategorized											
Andrear.Gamez	Uncategorized											
Josephcfusco	Uncategorized											
Deborahyuan-Yuho	Uncategorized											
Alonanayot	Uncategorized											
Nnennayachisomduke	Uncategorized											
Elizabethd.Strong	Uncategorized											
Henriettaakintoye	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
First Care Of New York Inc.	Uncategorized											
Thomaslynch,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center	Uncategorized											
Charlesjacobus,M.A.	Uncategorized											
Lynettec.Luz	Uncategorized											
Maritesm.Arizabal	Uncategorized											
Maryanng.Walker	Uncategorized											

New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Mount Sinai PPS, LLC (PPS ID:34)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	**Provider Category**	**2.a.i**	**2.b.iv**	**2.b.viii**	**2.c.i**	**3.a.i**	**3.a.iii**	**3.b.i**	**3.c.i**	**4.b.ii**	**4.c.ii**	
Mt. Sinai Medical Center	Uncategorized											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :