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I. Introduction 
Montefiore Hudson Valley Collaborative (MHVC) Performing Provider System (PPS) serves seven 
counties in Southern New York: Dutchess, Orange, Putnam, Rockland, Sullivan, Ulster, and 
Westchester. The Medicaid population attributed to this PPS for performance totals 229,654. The 
Medicaid population attributed to this PPS for valuation was 105,752.  MHVC was awarded a 
total valuation of $249,071,149 in available DSRIP Performance Funds over the five year DSRIP 
project.    
 
MHVC selected the following 10 projects from the DSRIP Toolkit: 
 
Figure 1: MHVC DSRIP Project Selection 

Project Project Description 

2.a.i. Create integrated delivery systems that are focused on evidence-based medicine / 
population health management 

2.a.iii. Health home at-risk intervention program: proactive management of higher risk 
patients not currently eligible for Health Homes through access to high quality 
primary care and support services 

2.a.iv. Created a medical village using existing hospital infrastructure 

2.b.iii. ED care triage for at-risk populations 

3.a.i. Integration of primary care and behavioral health services 

3.a.ii. Behavioral health community crisis stabilization services 

3.b.i. Evidence-based strategies for disease management in high risk/affected 
populations (adult only) (cardiovascular health) 

3.d.iii. Implementation of evidence- based medicine guidelines for asthma management 

4.b.i. Promote tobacco use cessation, especially among low socioeconomic status 
populations and those with poor mental health 

4.b.ii. Increase access to high quality chronic disease preventive care and management 
in both clinical and community settings 
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II. 360 Survey Results: Partners’ Experience with the PPS 
Survey Methodology and Overall PPS Average Results 
The Independent Assessor (IA) developed a 360 survey to solicit feedback from the partners of 
each PPS regarding engagement, communication, and effectiveness.  The survey consisted of 12 
questions across four PPS organizational areas; Governance, Performance Management, 
Information Systems, and Contracting/Funds Flow.  The Independent Assessor selected a sample 
of PPS network partners to participate via a sample generator from the PPS Provider 
Import/Export Tool (PIT)1 report.  A stratified sampling methodology was used to ensure that 
each category of network partner was included in the surveyed population.  This was done to 
ensure a cross-section of the partner types in the PPS network. The IA used a 95% confidence 
interval and 5% error rate to pull each sample. For the 25 PPS the IA sent out a total of 1,010 
surveys, for an average of 40 surveys per PPS partner. The response rate overall was 52%, or 523 
total respondents, for an average of approximately 21 responses per PPS. 
 

360 Survey by Partner Category for All PPS 
An analysis of the average survey scores by partner category for all PPS identified some key 
trends.  The two most favorable survey results were from Hospitals and Nursing Homes.  The 
least favorable survey results came from the Mental Health, Hospice, and Primary Care Providers.  
These results reflect (generally) a high approval rating of PPS engagement, communication, and 
effectiveness by institutional providers and a low approval rating of PPS engagement, 
communication, and effectiveness by non-institutional/community based providers.  A more 
thorough review of the four PPS organizational areas demonstrated that all partners perceived 
Contracting/Funds Flow and Information Systems as the least favorable rankings (compared to 
Governance and Performance Management).    
 

Figure 2: All PPS 360 Survey Results by Partner Type and Organizational Area 

 
Partner Type 

Average 
Score 

  Governance Performance 
Management 

IT 
Solutions 

Funds 
Flow 

Hospital 3.32   3.42 3.39 3.04 3.28 

Nursing Home 3.06   3.15 2.93 2.93 2.79 

Community Based Organization 3.00   3.17 3.04 2.73 2.97 

Case Management / Health Home 2.93   2.98 2.87 2.81 2.75 

Practitioner - Non-PCP 2.93   3.03 2.80 2.64 2.40 

Clinic 2.92   2.96 3.03 2.75 2.66 

Substance Abuse 2.91   3.08 2.96 2.78 2.82 

Pharmacy 2.87   3.00 2.84 2.31 2.25 

All Other 2.84   2.92 2.83 2.63 2.69 

                                                           
1 The Provider Import/Export Tool (PIT) is used to capture the PPS reporting of partner engagement, as well as 
funds flow for the PPS quarterly reports.  All PPS network partners are included in the PIT and are categorized 
based on the same logic used in assigning the partner categorization for the Speed & Scale commitments made 
during the DSRIP Project Plan Application process.   
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Mental Health 2.81   2.94 2.85 2.56 2.75 

Hospice 2.74   2.93 2.75 2.41 2.41 

Practitioner - PCP 2.66   2.68 2.66 2.61 2.31 

Average by Organizational Area 2.90   3.00 2.89 2.70 2.67 

Data Source: 360 Survey Results 

 
Montefiore Hudson Valley Collaborative 360 Survey Results2 
The MHVC 360 survey sample included 21 participating network partner organizations identified 
in the PIT; 14 of those sampled (67%) returned a completed survey. This response rate was fairly 
consistent with the average across all PPS (52% completed). The MHVC aggregate 360 survey 
score ranked 14th out of 25 PPS (figure 3).   
 

Figure 3: PPS 360 Survey Results by Organizational Area 

 

Data Source: 360 Survey Data for all 25 PPS 
 

  

                                                           
2 PPS 360 Survey data and comments can be found in the “Appendix 360 Survey.” 
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MHVC PPS 360 Survey Results by Partner Type 
The IA then analyzed the survey response by partner category to identify any trends by partner 
type. Figure 4 below identifies and ranks the average survey responses. The Case 
Management/Health Home survey result was low (7th out of 12), which was unusual compared 
to all PPS (4th out 12).  Pharmacy, Hospice, and Mental Health categories were also low, which 
was consistent with peer PPS responses. Primary Care Providers had the highest rank of partners, 
while across all PPS, PCPs were the lowest ranked partner. Most negative answers were for the 
Contracting / Funds Flow and the IT Solutions questions. 
 

Figure 4: Montefiore 360 Survey Results by Partner Type3  

 
Data Source: MHVC 360 Survey Results 

 
While the data from the 360 Survey alone does not substantiate any specific recommendations 
at this time, it serves as an important data element in the overall assessment of the PPS through 
the first five quarters of the DSRIP program. 

  

                                                           
3 For the survey results, while the CBO category appears to have returned zero results, the IA found that CBO 
entities may have been also been identified as part of the All Other partner category.  
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III. Independent Assessor Analysis 
The Independent Assessor (IA) has reviewed every Quarterly Report submitted by the PPS 
covering DY1, Q1 through DY2, Q24and awarded the Achievement Values (AVs) for the successful 
completion of milestones, as appropriate.  
 

 In DY1, Q2, MHVC earned all available Organizational AVs and earned three of a possible 
seven Patient Engagement Speed AVs.  

 In DY1, Q4, MHVC earned all available Organizational AVs and earned six of a possible 
seven Patient Engagement Speed AVs.  

 
In addition to the PPS Quarterly Reports the PPS were required to submit narratives for each of 
the projects the PPS is implementing and a narrative to highlight the PPS organizational status. 
These narratives were required specifically to support the Mid-Point Assessment and were 
intended to provide a more in-depth update on the project implementation efforts of the PPS.  
 
Lastly, the IA conducted site visits to each of the 25 PPS during October 2016. The site visits were 
intended to serve a dual purpose; as an audit of activities completed during DY1, including 
specific reviews of Funds Flow and Patient Engagement reporting, and as an opportunity to 
obtain additional information to support the IA’s efforts related to the Mid-Point Assessment. 
The IA focused on common topics across all 25 PPS including Governance, Cultural Competency 
and Health Literacy, Performance Reporting, Financial Sustainability, and Expanding Access to 
Primary Care.  
 
The IA leveraged the data sources available to them, inclusive of all PPS Quarterly Reports, AV 
Scorecards, the PPS Narratives, and the On-Site Visits to conduct an in-depth assessment of PPS 
organizational functions, PPS progress towards implementing their DSRIP projects and the 
likelihood of the PPS meeting the DSRIP goals. The following sections describe the analyses 
completed by the IA and the observations of the IA on the specific projects that have been 
identified as having varying levels of risk.  
 

A. Organizational Assessment 
The first component of the IA assessment focused on the overall PPS organizational capacity to 
support the successful implementation of DSRIP and in meeting the DSRIP goals. As part of the 
quarterly reports, the PPS are required to submit documentation to substantiate the successful 
completion of milestones across key organizational areas such as Governance, Cultural 
Competency and Health Literacy, Workforce, Financial Sustainability, and Funds Flow to PPS 
partners. Following the completion of the defined milestones in each of the key organizational 
areas, the PPS are expected to provide quarterly updates on any changes to the milestones 
already completed by the PPS. The following sections highlight the IA’s assessment on the PPS 

                                                           
4 At the time of this report, the IA was reviewing the PPS Quarterly Report submissions for DY2, Q2 and had not 
issued final determinations on PPS progress. However, items not subject to remediation such as engagement 
numbers and funds flow data were necessary to provide for the most recent and comprehensive IA analysis. 
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efforts in establishing the organizational infrastructure to support the successful implementation 
of the PPS DSRIP plan.  
 

PPS Governance 
The MHVC has over 250 partners. Its governance structure is comprised of one primary 
committee, the Steering Committee, which has 20 members represented by PPS partners and 
provides general governance oversight. Multiple sub-committees also provide oversight and 
project responsibilities specific to: Finance and Sustainability, Legal and Compliance, Clinical 
Quality, Workforce, and Information Technology. Each sub-committee is comprised of 10-12 
partner representatives and includes two (2) partner co-chairs.   
 
Committee and subcommittees have regular meetings bimonthly, monthly, or quarterly, in 
accordance with committee and sub-committee charters. Ad hoc meetings are held out of 
necessity to address urgent concerns and meet targets; they also serve as platforms for open 
discussion, idea exchange and partner support systems.    
 
PPS Administration and Project Management Office (PMO) 
The IA also reviewed the PPS spending through the DY2, Q2 PPS Quarterly Reports related to 
administrative costs and funds distributed to the PPS PMO. It should be noted that PPS 
administrative spending will vary due to speed of staffing up the PMO, size of the PMO, the type 
of centralized services provided and the degree of infrastructure investment, such as IT, that it 
may find necessary to support the PPS partners to achieve project goals. 
 
In reviewing the PPS spending on administrative costs, the IA found that MHVC had reported 
spending of $1,242,111.00 on administrative costs compared to an average spend of 
$3,758,965.56 on administrative costs for all 25 PPS. As each PPS is operating under different 
budgets due to varying funding resources associated with the DSRIP valuations, the IA also looked 
at spending on administrative costs per attributed life5, relying on the PPS Attribution for 
Performance figures6. The IA found that MHVC spent $5.41 per attributed life on administrative 
costs compared to a statewide average spend of $24.23 per attributed life on administrative 
costs. 
 
Looking further at the PPS fund distributions to the PPS PMO, MHVC distributed $8,046,108.00 
to the PPS PMO out of a total of $15,958,360.00 in funds distributed across the PPS network, 
accounting for 50.42% of all funds distributed through DY2, Q2. Comparatively, the statewide 
average for PPS PMO distributions equaled $5,966,502.64 or 42.85% of all funds distributed.  
 

                                                           
5 Attribution for Performance was used as a measure of the relative size of each PPS to normalize the 
administrative spending across all 25 PPS.  
 
6 The Attribution for Performance figures were based on the data included on the individual PPS pages on the NY 
DSRIP website 
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The data on the administrative costs and PMO funds flow distributions present a point of 
comparison across PPS, however do not alone provide enough information from which the IA can 
assess the organizational capacity of the PPS to support the implementation of DSRIP. It is 
important for the PPS to invest in the establishment and maintenance of an organizational 
infrastructure to support the PPS through the implementation of the DSRIP projects to ensure 
the PPS’ success in meeting its DSRIP goals. 
 
Community Based Organization Contracting 
As part of the DY1, Q4 PPS Quarterly Report, MHVC included a list of all Community Based 
Organizations (CBOs) in its network, and whether they had completed contracts. The IA found 
that the PPS has contracted with the CBOs as reported.  
 
In further assessing the engagement of CBOs by MHVC, the IA found that the PPS had distributed 
$8,650.25 or 0.05% of the funds distributed to its CBO partners through DY2, Q2. It will be 
important for the PPS to expand its fund distributions across all of its CBO partners to maintain 
engagement of these key partners. 
 
Cultural Competency and Health Literacy 
The MHVC approach to Cultural Competency and Health Literacy (CCHL) was informed by their 
Community Needs Assessment (CNA), a review of hot spots, an assessment of the existing 
resources and ongoing activities in the PPS, as well as the National Standards for Culturally and 
Linguistically Appropriate Services in Health and Health Care (CLAS Standards). In addition, the 
PPS conducted focus groups and in-depth interview with clients and community-based 
providers, and attended community forums. The PPS formed a CCHL Workgroup in December 
2015. This workgroup is an extension of the workforce subcommittee and serves to guide the 
implementation of the CCHL strategy, develop and guide a CCHL training strategy, provide 
support and information to the partner organizations, and ensure that CCHL is present and 
integrated throughout the work of MHVC. This workgroup meets monthly at rotating locations 
throughout the region with activities divided into three categories: data collection, 
organization, and community engagement.  
 
Their approach to community outreach includes: 
 

 Linking to faith-based organizations 

 Engaging in two-way communication 

 Emphasizing prevention services 

 Working with priority groups such as  
o Individuals with limited English proficiency 
o Individuals needing mental health services which includes mobile crisis and peer 

supports 
o Chronic disease sufferers in the self-management of their illness 
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The CCHL workgroup developed a training strategy for the PPS. Training is focused on health 
literacy, cultural competency, and language assistance services in Context. Training integrates 
key principles of CCHL throughout general and prioritized projects and community forums. The 
CCHL strategy also includes the “universal precautions approach” to health literacy that builds 
opportunities to strengthen the foundation for the provision of equitable health care, 
recognizes the importance of participant / client / member safety, and drives outcomes and 
cost efficiency. The workgroup has identified targeted partner employees and network staff 
that would need training. They have provided a centralized training approach due to the need 
to integrate various key functions and provide ongoing support to its partners.  
 
MHVC has been working to engage CBOs in addition to its community collaboration with the 
Westchester and Refuah PPS. The collaborative and extensive outreach will enable the PPS to 
broaden its ability to provide appropriate health literacy materials, health education programs 
and services to improve access to care. Through a train-the-trainer approach, integrated 
workforce trainings, and various other training channels across the network, MHVC has 
demonstrated the ability to effectively execute its CCHL strategy. 
 
Financial Sustainability and Value Based Purchasing (VBP) 
MHVC distributed its first round of financial sustainability surveys to PPS network partners in DY1 
to establish a baseline for monitoring the financial status of partner organizations. The PPS 
completed an extensive partner survey and financial analysis process using internal and external 
counsel, as well as a consulting firm to compile, evaluate and report on the data. 
 
If a partner is deemed to be financially fragile, the partner will be asked to provide supplemental 
information that provides further detail into the financial sustainability of the partner. After 
reviewing supplemental financial documents, the Financial Sustainability Subcommittee will 
determine which partners should retain their At Risk status. For partners with this designation a 
distressed provider plan may be required to be completed and reviewed, in conjunction with the 
financially distressed partner, with the Financial Sustainability Subcommittee, to determine 
alternative actions to ensure the DSRIP project integrity.  
 
MHVC has plans to continue monitoring at risk partners with bi-annual surveys.  
 
MVHC has been on the forefront of VBP arrangements for more than two decades and has been 
recognized as a national leader in the drive for value over volume. They intend to leverage their 
extensive knowledge base of their Care Management Organization and their strong MCO 
relationships to lay groundwork for a VBP future for Westchester and the Hudson Valley.  
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Funds Flow 
Through DY2, Q2, MHVC distributed 82.61% ($15,958,360.00) of funds it had earned 
($19,316,833.14) through the end of DY1, Q4, compared to an average of 42.50% for all 25 PPS. 
In comparison to other PPS, the distribution of 82.61% of the funds earned ranks 6th and places 
MHVC well above the statewide average of 56.20%.  
 
Figure 5 below indicates the distribution of funds by MHVC across the various Partner Categories 
in the MHVC network.  
 

Figure 5: PPS Funds Flow (through DY2, Q2) 

Total Funds Available (DY1) $19,492,399.00 

Total Funds Earned (through DY1) $19,316,833.14 (% of Available Funds) 

Total Funds Distributed (through DY2, Q2) $15,958,360.00 (82.61% of Earned Funds) 

Partner Type Funds 
Distributed 

Montefiore  
(% of Funds 
Distributed) 

Statewide  
(% of Funds 
Distributed) 

Practitioner - Primary Care Physician (PCP) $999,683.27 6.26% 3.89% 

Practitioner - Non-Primary Care Physician 
(PCP) 

$165,628.83 1.04% 0.73% 

Hospital $1,677,997.80 10.51% 30.41% 

Clinic $1,895,323.52 11.88% 7.54% 

Case Management/Health Home $339,816.68 2.13% 1.31% 

Mental Health $1,400,895.13 8.78% 2.43% 

Substance Abuse $1,013,922.25 6.35% 1.04% 

Nursing Home $32,962.65 0.21% 1.23% 

Pharmacy $6,532.00 0.04% 0.04% 

Hospice $258.38 0.00% 0.16% 

Community Based Organizations7 $8,650.25 0.05% 2.30% 

All Other $370,581.24 2.32% 5.82% 

Uncategorized $0.00 0.00% 0.53% 

Non-PIT Partners $0.00 0.00% 0.58% 

PMO $8,046,108.00 50.42% 41.99% 
Data Source: PPS Quarterly Reports DY1, Q2 – DY2, Q2 

In further reviewing the MHVC funds flow distributions, it is notable that the distributions are 
heavily directed towards the PPS PMO, with 50.42% of the funds being directed there. MHVC has 

                                                           
7 Within the Partner Categorizations of the PPS Networks, Community Based Organizations are defined as those 
entities without a Medicaid billing ID.  As such, there are a mix of health care and social determinant of health 
partners included in this category 
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flowed significant funds to the Clinic, Mental Health, Substance Abuse, and PCP provider 
categories compared to the average PPS. It will be important for MHVC to continue distributing 
funds across all network partners to ensure their continued engagement in the implementation 
of DSRIP projects.  

 
B. Project Assessment 
In addition to the assessment of the overall organizational capacity of the PPS, the IA assessed 
the PPS progress towards implementing the DSRIP projects the PPS selected through the DSRIP 
Project Plan Application process. In assessing the PPS progress towards project implementation, 
the IA relied upon common data elements across various projects, including PPS progress 
towards completing the project milestones associated with each project as reported in the PPS 
Quarterly Reports, PPS efforts in meeting patient engagement targets, and PPS efforts in 
engaging network partners in the completion of project milestones. Based on these elements, 
the IA identified potential risks in the successful implementation of DSRIP projects. For each 
project identified as being at risk by the IA, this section will indicate the various data elements 
that support the determination of the IA and that will ultimately result in the development of the 
recommendations of the IA for each project.  
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PPS Project Milestone Status 
The first element that the IA evaluated was the current status of the PPS project implementation 
efforts as indicated through the DY2, Q2 PPS Quarterly Reports. For each of the prescribed 
milestones associated with each Domain 2 and Domain 3 project, the PPS must indicate a status 
of its efforts in completing the milestone. The status indicators range from ‘Completed’ to ‘In 
Progress’ to ‘On Hold’. Figure 6 below illustrates MHVC’s current status in completing the project 
milestones within each project. Figure 6 also indicates where the required completion dates are 
for the milestones.  
 
Figure 6: MHVC Project Milestone Status (through DY2, Q2)8 

Data Source: MHVC DY2, Q2 PPS Quarterly Report 
 

Based on the data in figure 6 above, the IA did not identify projects at risk. All project milestones 
have either been completed or are in progress.  This indicates that the PPS has been successful 
with milestone completion efforts to date and as such, earned Project Implementation Speed 
AVs for each project. 
 
  

                                                           
8 Note that this graphic does not include Domain 4 projects as these projects do not have prescribed milestones 
and the PPS did not make Speed & Scale commitments related to the completion of these projects.  
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Patient Engagement AVs 
In addition to the analysis of the current project implementation status, the IA reviewed MHVC’s 
performance in meeting the Patient Engagement targets through the PPS’ Quarterly Reports. The 
IA identified four projects where the PPS had missed the Patient Engagement targets in at least 
one PPS Quarterly Report. This is detailed in figures 7 through 10 below:  
 
Figure 7: 2.a.iii (Health Home At-Risk Intervention Program: Proactive management of higher risk 
patients not currently eligible for Health Homes through access to high quality primary care and 
support services) Patient Engagement 

Quarter Committed Amount Engaged Amount Percent Engaged 

DY1, Q2 5,044 468 9.28% 

DY1, Q4 8,125 1,003 12.34% 

DY2, Q29 16,141 137 0.85% 

Data Source: MHVC PPS Quarterly Reports (DY1, Q2 – DY2, Q2) 
 

Figure 8: 2.b.iii. (ED care triage for at-risk populations) Patient Engagement 
Quarter Committed Amount Engaged Amount Percent Engaged 

DY1, Q2 252 152 60.32% 

DY1, Q4 505 478 94.65% 

DY2, Q210 1,262 1,958 155.15% 
Data Source: MHVC PPS Quarterly Reports (DY1, Q2 – DY2, Q2) 

 
Figure 9: 3.a.ii (Integration of primary care and behavioral health services) Patient Engagement 

Quarter Committed Amount Engaged Amount Percent Engaged 
DY1, Q2 1,895 654 34.51% 
DY1, Q4 2,167 3,064 141.39% 
DY2, Q211 3,791 3,818 100.71% 

Data Source: MHVC PPS Quarterly Reports (DY1, Q2 – DY2, Q2) 
 

Figure 10: 3.d.iii (Implementation of evidence-based medicine guidelines for asthma 
management) Patient Engagement 

Quarter Committed Amount Engaged Amount Percent Engaged 
DY1, Q2 1,401 40 2.86% 
DY1, Q4 2,002 2,223 111.04% 
DY2, Q212 4,003 3,537 88.36% 

Data Source: MHVC PPS Quarterly Reports (DY1, Q2 – DY2, Q2) 

 

                                                           
9 The DY2, Q2 Patient Engagement figures reflect ‘As Submitted’ data by the PPS and have not been validated by 
the IA at the time of this report.  
10 The DY2, Q2 Patient Engagement figures reflect ‘As Submitted’ data by the PPS and have not been validated by 
the IA at the time of this report. 
11 The DY2, Q2 Patient Engagement figures reflect ‘As Submitted’ data by the PPS and have not been validated by 
the IA at the time of this report. 
12 The DY2, Q2 Patient Engagement figures reflect ‘As Submitted’ data by the PPS and have not been validated by 
the IA at the time of this report. 
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All projects have met Patient Engagement targets by DY1, Q4 except project 2.a.iii, where the 
PPS has missed the Patient Engagement targets through DY2, Q2. The missed Patient 
Engagement targets for these projects do not alone place these projects at risk, however, it is an 
important data element in assessing the overall potential for the successful implementation of 
these projects.  
 
Partner Engagement 
The widespread engagement of network partners throughout the PPS service area is important 
to the overall success of DSRIP across New York State. Engagement of partners in isolated 
portions of the PPS service area will not support the statewide system transformation, 
improvement in the quality of care, and reduction in costs that are expected as a result of this 
effort. It is therefore important to the success of the PPS and to the overall DSRIP program that 
the PPS engage network partners throughout their identified service area.   
 
In continuing to further assess the project implementation efforts of the PPS and to identify the 
potential risks associated with project implementation the IA also assessed the efforts of the PPS 
in engaging their network partners for project implementation relative to the Speed & Scale 
commitments made for partner engagement as part of the DSRIP Project Plan Application.   
 
The IA paid particular attention to the PPS engagement of Practitioner – Primary Care Provider 
(PCP) and of behavioral health (Mental Health and Substance Abuse) partners given the 
important role these partners will play in helping the PPS to meet the quality improvement goals 
tied to the Pay for Performance (P4P) funding. The engagement of PCPs and behavioral health 
partners is especially important across Domain 3a projects where six out of ten High Performance 
Funding eligible measures fall. 
 
As part of this effort, the IA reviewed all projects with a specific focus on those projects that were 
identified as potential risks due to Project Milestone Status and/or Patient Engagement 
performance. The PPS reporting of partner engagement, as well as funds flow, is done through 
the Provider Import Tool (PIT) of the PPS Quarterly Reports. All PPS network partners are included 
in the PIT and are categorized based on the same logic used in assigning the partner 
categorization for the Speed & Scale commitments made during the DSRIP Project Plan 
Application process. 
 
Through this review, the IA did not identify any limited partner engagement efforts relative to 
the commitments made by the PPS during the DSRIP Project Plan Application. The IA will continue 
to monitor the engagement of network partners as the PPS completes its project implementation 
efforts.  
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PPS Narratives for Projects at Risk 
For those projects that have been identified through the analysis of Project Milestone Status, 
Patient Engagement AVs and Partner Engagement, the IA also reviewed the PPS narratives for 
additional details provided by the PPS that would indicate efforts to address challenges related 
to project implementation. 
 
2.a.iii. (Health home at-risk intervention program: proactive management of higher risk 
patients not currently eligible for Health Homes through access to high quality primary care 
and support services): The PPS identified a number of challenges it has experienced in 
implementing this project. Among these challenges are: 
 

 Financial sustainability modeling-partners have raise short and long term concerns about 
future funding for the care management services required for these patients. 

 Actively engaged reporting-overly ambitious patient engagement targets would strain 
central resources necessary to provide quality care management services. 

 Delays in claims data-has hindered the ability to stratify the population and identify 
targeted patients for this project. This has also impeded the ability to track and monitor 
performance and measure the impact of service. 

 IT Challenges-lack of standardized care planning and partner integration has created an 
obstacle in appropriately documenting and sharing relevant patient information.  

 Cost of Health Information Exchange connections-high Exchange costs with the number 
of patients and providers to be engaged has been prohibitive. 

 Partner engagement-many providers may not be able to meet Patient Centered Medical 
Home requirements in the early years, if at all. Managed Care Organizations and Health 
Homes may be too overwhelmed, uninterested or too understaffed to become engaged.  
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IV. Overall Project Assessment 

Figure 19 below summarizes the IA’s overall assessment of the project implementation efforts 
of MHVC based on the analyses described in previous sections. The ‘X’ in a column indicates an 
area where the IA identified a potential risk to the PPS’ successful implementation of a project. 
 
Figure 19: Overall Project Assessment 

Project Project Description Patient 
Engagement 

Project 
Milestone 

Status 

Partner 
Engagement 

2.a.i. Create integrated delivery 
systems that are focused on 
evidence-based medicine / 
population health management 

   

2.a.iii. Health home at-risk intervention 
program: proactive management 
of higher risk patients not 
currently eligible for Health 
Homes through access to high 
quality primary care and support 
services.  

X   

2.a.iv. Created a medical village using 
existing hospital infrastructure 

   

2.b.iii. ED care triage for at-risk 
populations 

   

3.a.i. Integration of primary care and 
behavioral health services 

   

3.a.ii. Behavioral health community 
crisis stabilization services 

   

3.b.i. Evidence-based strategies for 
disease management in high 
risk/affected populations (adult 
only) (cardiovascular health) 

   

3.d.iii. Implementation of evidence- 
based medicine guidelines for 
asthma management 

   

 

 

  



Montefiore Hudson Valley Collaborative (MHVC) 
 

 pg. 18   

V. Project Risk Scores 
Based on the analyses presented in the previous pages the IA has assigned risk scores to each of 
the projects chosen for implementation by the PPS. The risk scores range from a score of 1, 
indicating the Project is On Track to a score of 5, indicating the Project is off track.   
 
Figure 20: Project Risk Scores 

Project Project Description Risk 
Score 

Reasoning   

2.a.i. Create integrated delivery systems 
that are focused on evidence-based 
medicine / population health 
management 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

2.a.iii. Health home at-risk intervention 
program: proactive management of 
higher risk patients not currently 
eligible for Health Homes through 
access to high quality primary care 
and support services.  

2 This is a low risk score indicating the 
project is more than likely to meet 
intended goals.  

2.a.iv. Created a medical village using 
existing hospital infrastructure 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

2.b.iii. ED care triage for at-risk 
populations 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

3.a.i. Integration of primary care and 
behavioral health services 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

3.a.ii. Behavioral health community crisis 
stabilization services 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

3.b.i. Evidence-based strategies for 
disease management in high 
risk/affected populations (adult 
only) (cardiovascular health) 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

3.d.iii. Implementation of evidence- based 
medicine guidelines for asthma 
management 

1 This the lowest risk score indicating the 
project is more than likely to meet 
intended goals 

*Projects with a risk score of 3 or above will receive a recommendation. 
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VI. IA Recommendations 
The IA’s review of the Montefiore Hudson Valley Collaborative PPS covered the PPS’ 
organizational capacity to support the successful implementation of DSRIP and the ability of the 
PPS to successfully implement the projects the PPS selected through the DSRIP Project Plan 
Application process. MHVC has achieved many of the organizational and project milestones to 
date in DSRIP.  The PPS has made positive strides to develop the infrastructure to run a successful 
PPS in their region.  For example, the 360 survey revealed that the Hospital, PCPs, and 
Practitioner non-PCPs all had positive experience with the PPS.  Furthermore, the PPS has 
achieved all Organizational and Project milestones to date.  It appears that the PPS is engaging 
partners and implementing projects successfully.   
 
There are a few areas of improvement that the PPS could focus on.  First, the CBO funds flow was 
limited compared to peer PPS.  Although community partners make up a fair percentage of the 
PPS network of partners, the funds flow chart, figure 5, shows that CBOs have received only 
0.05% of funds flown through DY2Q2. MHVC has expressed plans to increase engagement and 
funds flow activity in upcoming quarters as the PPS continues to engage its CBO network and 
collaborate with partners in developing a funds flow methodology that supports and 
demonstrates success.  
 
One other area of focus is project 2.a.iii.  The PPS identified some issues implementing the project 
in the PPS narrative submitted.  Of note is the difficulty recruiting and engaging the Case 
Managers/Health Homes for the project.  MHVC should continue to monitor the project against 
the existing plans.    
 
The following recommendations have been developed based on the IA’s assessment of the PPS 
progress and performance towards meeting the DSRIP goals. For each recommendation, it is 
expected that the PPS will develop a Mid-Point Assessment Action Plan (Action Plan) by no later 
than March 2, 2017. The Action Plan will be subject to IA review and approval and will be part of 
the ongoing PPS Quarterly Reports until the Action Plan has been successfully completed.  
 

A. Organizational Recommendations 
The IA does not have any organizational recommendations for the PPS at this time.  

 

B. Project Recommendations 

Although there are some concerns to be address in project 2.a.iii discussed above, the PPS has 
outlined strategic plans to address those concerns. The IA will continue to monitor and further 
assess the PPS’ progress through upcoming quarters. 


