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Quarterly Report - Implementation Plan for SBH Health System

Year and Quarter: DY2,  Q3 Quarterly Report Status:  Adjudicated

Status By Section

Section Description Status

Section 01 Budget  Completed

Section 02 Governance  Completed

Section 03 Financial Stability  Completed

Section 04 Cultural Competency & Health Literacy  Completed

Section 05 IT Systems and Processes  Completed

Section 06 Performance Reporting  Completed

Section 07 Practitioner Engagement  Completed

Section 08 Population Health Management  Completed

Section 09 Clinical Integration  Completed

Section 10 General Project Reporting  Completed

Section 11 Workforce  Completed

Status By Project

Project ID Project Title Status

2.a.i Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management  Completed

2.a.iii
Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary 
care and support services

 Completed

2.b.iii ED care triage for at-risk populations  Completed

2.b.iv Care transitions intervention model to reduce 30 day readmissions for chronic health conditions  Completed

3.a.i Integration of primary care and behavioral health services  Completed

3.b.i Evidence-based strategies for disease management in high risk/affected populations (adult only)  Completed

3.c.i Evidence-based strategies for disease management in high risk/affected populations (adults only)  Completed

3.d.ii Expansion of asthma home-based self-management program  Completed

4.a.iii Strengthen Mental Health and Substance Abuse Infrastructure across Systems  Completed

4.c.ii Increase early access to, and retention in, HIV care  Completed
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Section 01 – Budget

 IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 26,930,696 28,699,271 46,410,322 41,096,163 26,930,696 170,067,148

Cost of Project Implementation & Administration 12,926,734 13,775,650 22,276,955 19,726,158 12,926,734 81,632,231

   Administration 10,876,612 7,060,285 6,279,660 6,468,050 6,662,091 37,346,698

   Project Implementation 2,050,122 6,715,365 15,997,295 13,258,108 6,264,643 44,285,533

Revenue Loss 4,039,604 4,304,891 6,961,548 6,164,425 4,039,604 25,510,072

Internal PPS Provider Bonus Payments 5,924,753 6,313,840 10,210,271 9,041,156 5,924,753 37,414,773

Cost of non-covered  
services

1,346,535 1,434,964 2,320,516 2,054,808 1,346,535 8,503,358

Other 2,693,070 2,869,927 4,641,032 4,109,616 2,693,070 17,006,715

   Contingency 2,693,070 2,869,927 4,641,032 4,109,616 2,693,070 17,006,715

Total Expenditures 26,930,696 28,699,272 46,410,322 41,096,163 26,930,696 170,067,149

Undistributed Revenue 0 0 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

 Please include updates on waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY2

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

28,699,271 170,067,148 10,670,965 139,465,536

Budget Items
DY2 Q3 Quarterly
Amount - Update

Cumulative 
Spending to 

Date (DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining
of Cumulative 

Balance

Cost of Project Implementation & Administration 4,602,385 26,601,612 -252,656 -1.83% 55,030,619 67.41%

Administration 1,678,430

Project Implementation 2,923,955

Revenue Loss 0 4,000,000 304,891 7.08% 21,510,072 84.32%

Internal PPS Provider Bonus Payments 0 0 6,313,840 100.00% 37,414,773 100.00%

Cost of non-covered  
services

0 0 1,434,964 100.00% 8,503,358 100.00%

Other 0 0 2,869,927 100.00% 17,006,715 100.00%

Contingency 0

Total Expenditures 4,602,385 30,601,612

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Waiver Revenue 26,930,696 28,699,271 46,410,322 41,096,163 26,930,696 170,067,148

  Practitioner - Primary Care Provider (PCP) 1,553,901 1,607,159 3,420,441 2,784,265 1,386,931 10,752,697

  Practitioner - Non-Primary Care Provider (PCP) 675,960 717,482 1,327,335 1,160,967 693,465 4,575,209

  Hospital 4,263,129 5,639,407 9,690,475 10,541,166 9,594,060 39,728,237

  Clinic 1,553,901 2,673,226 4,873,850 2,977,914 1,386,931 13,465,822

  Case Management / Health Home 2,738,852 5,083,903 8,312,658 4,845,979 2,433,862 23,415,254

  Mental Health 810,614 1,408,217 2,982,505 2,065,860 1,151,287 8,418,483

  Substance Abuse 371,105 347,262 936,560 918,499 528,515 3,101,941

  Nursing Home 1,268,436 1,334,516 2,441,183 2,321,933 1,528,317 8,894,385

  Pharmacy 202,519 198,025 539,288 663,703 504,951 2,108,486

  Hospice 1,012,594 932,726 1,675,413 1,469,188 693,465 5,783,386

  Community Based Organizations 1,621,228 1,678,908 3,930,954 3,400,707 1,844,753 12,476,550

  All Other 0 0 0 0 0 0

  Uncategorized 0

  PPS PMO 10,858,457 7,078,440 6,279,660 7,945,982 5,184,159 37,346,698

Total Funds Distributed 26,930,696 28,699,271 46,410,322 41,096,163 26,930,696 170,067,148

Undistributed Revenue 0 0 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. 
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver
Revenue DY2

Total Waiver 
Revenue

Undistributed 
Revenue YTD

Undistributed 
Revenue Total

28,699,271.00 170,067,148.00 10,670,449.00 139,465,200.00

Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net 

Funds - DY2 
Q3

Quarterly 
Amount - 

Update

Safety Net 
Funds 

Flowed YTD

Safety Net 
Funds 

Percentage 
YTD

Total Amount
Disbursed to 

Date (DY1-
DY5)

Percent Spent By Project

DY 
Adjusted 
Difference

Cumulative 
Difference

Projects Selected By PPS

2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Practitioner - Primary Care Provider 
(PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 1,607,159 10,752,697

Practitioner - Non-Primary Care 
Provider (PCP)

0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 717,482 4,575,209

Hospital 399,576 100.00% 7,564,392 100.00% 13,465,898 79.73 1.93 3.48 3.48 1.45 2.48 2.48 2 1.48 1.48 0 26,262,339

Clinic 1,249,364 100.00% 3,102,480 100.00% 3,443,616 90.2 1.38 1.38 1.38 1.38 .65 1.18 1.19 .62 .65 0 10,022,206

Case Management / Health Home 69,432 0.00% 0 0.00% 69,432 36.01 0 0 63.99 0 0 0 0 0 0 5,014,471 23,345,822

Mental Health 119,507 100.00% 315,437 100.00% 504,043 20.92 0 0 66.71 0 0 0 0 12.37 0 1,092,780 7,914,440

Substance Abuse 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 347,262 3,101,941

Nursing Home 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 1,334,516 8,894,385

Pharmacy 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 198,025 2,108,486

Hospice 0 0.00% 0 0.00% 0 0 0 0 0 0 0 0 0 0 0 932,726 5,783,386

Community Based Organizations 405,124 0.00% 0 0.00% 1,206,579 24.68 0 0 0 0 0 0 75.32 0 0 852,056 11,269,971

All Other 26,685 100.00% 26,685 100.00% 26,685 0 0 0 100 0 0 0 0 0 0 0 0

Uncategorized 198,945 0.00% 0 0.00% 517,877 84.26 2.62 2.62 1.75 1.75 1.75 1.75 1.75 .87 .87 0 0

Additional Providers 0 0.00% 0 0.00% 37,500

PPS PMO 2,133,752 100.00% 5,568,167 100.00% 11,330,318 1,510,273 26,016,380

Total 4,602,385 85.37% 16,577,161 91.95% 30,601,948
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Current File Uploads

User ID File Type File Name File Description Upload Date

sgjevuka Other 36_DY2Q3_BDGT_MDL14_OTH_PIT_Narrative_DY2Q3_FINAL_8362.docx PIT Narrative for DY2Q3 01/23/2017 02:25 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Hospital 399,576

Montefiore Medical Ctr Ai Hospital 192,735

St Barnabas Hospital Hospital 206,841

Clinic 1,249,364

P R O M E S A Clinic 230,233

Union Comm Health Ctr Inc Clinic 344,042

Institute For Family Hlth Clinic 238,356

Morris Heights Health Center Clinic 436,733

Case Management / Health Home 69,432

Citizens Advice Bureau Ai Case Management / Health Home 25,000

Coordinated Behavioral Care Inc Case Management / Health Home 44,432

Mental Health 119,507

Vnsny Community Health Services Mental Health 43,519

Riverdale Mental Hlth Cl Mental Health 50,988

Catholic Charities Comm Svcs Arch Mental Health 25,000

Substance Abuse 0

Substance Abuse 0

Nursing Home 0

Nursing Home 0

Pharmacy 0

Pharmacy 0

Hospice 0

Hospice 0

Community Based Organizations 405,124

Health People, Inc. Community Based Organizations 25,000

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Bronx Community Health Network, Inc. Community Based Organizations 25,000

The Bronx Health Link, Inc. Community Based Organizations 25,000

A.I.R. Nyc Community Based Organizations 305,124

Mary Mitchell Family And Youth Center Community Based Organizations 25,000

All Other 26,685

Sco Family Of Services All Other 26,685

Uncategorized 198,945

Bronx United Ipa, Inc. Uncategorized 173,945

Regional Aide For Interim Need, Inc. 
(R.A.I.N.)

Uncategorized 25,000



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 15 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY2Q3

Additional Providers 0

Bronx United Ipa, Inc. Additional Providers Approved 0
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 IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of 
milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Complete funds flow budget and distribution plan
and communicate with network

Completed

Funds Flow Budget and Distribution Plan, signed off by your 
Finance Committee, including details of your approach to 
funds flow on a whole-PPS and project-by-project basis; 
evidence of involvement of provider network in developing 
funds flow methodology.

05/01/2015 03/31/2016 05/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES

Task

Obtain final attribution and valuation Completed Receive final PPS attribution and valuation from the state. 05/12/2015 12/31/2015 05/12/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish schedule for flow of funds Completed
Define PPS baseline funding schedule and distribution plan. 
Present for review and approval by the Executive Committee.

06/01/2015 07/31/2015 06/01/2015 07/31/2015 09/30/2015 DY1 Q2

Task

Share flow of funds information with PPS 
members

Completed

Conduct All PPS meeting describing the baseline funding 
schedule and approach for the development of project and 
provider specific funding schedules to be included as an 
attachment in the Master DSRIP Service Agreement (MDSA) 
as a rolling statement of work.  

.

08/01/2015 10/31/2015 08/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Develop budgets Completed

Develop initial project specific budgets based on specific 
clinical project implementation requirements and performance
expectations using the baseline funding schedule as a 
guidepost.  Present for review and approval to the Executive 
Committee.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Finalize funding schedules Completed
Finalize the initial project and partner specific  funding 
schedules with PPS partners to be included as an attachment
in the MDSA as a rolling statement of work.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Initiate reporting process Completed
Initiate quarterly reporting process for earned waiver revenue 
and partner payments.

08/15/2015 09/30/2015 08/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Define annual review and update process for the PPS 10/01/2015 11/30/2015 10/01/2015 11/30/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Establish annual review and update process
baseline funding schedule and distribution plan.  Present for 
review and approval by the Executive Committee.

Task

Establish criteria for bonus payments and 
revenue loss funds

Completed
Engage PPS Committees and stakeholders to develop criteria
and processes for administering DSRIP internal PPS provider
bonus payments and revenue loss funds.

10/15/2015 01/31/2016 10/15/2015 01/31/2016 03/31/2016 DY1 Q4

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Complete funds flow budget and distribution plan and 
communicate with network

No update to this completed milestone. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete
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 IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 35,214,291 35,214,291 35,214,291 35,214,291 35,214,291 176,071,455

Cost of Project Implementation & Administration 16,902,860 16,902,860 16,902,860 16,902,860 16,902,860 84,514,300

   Administration 7,747,144 7,747,144 7,747,144 7,747,144 7,747,144 38,735,720

   Implementation 9,155,716 9,155,716 9,155,716 9,155,716 9,155,716 45,778,580

Revenue Loss 5,282,144 5,282,144 5,282,144 5,282,144 5,282,144 26,410,720

Internal PPS Provider Bonus Payments 7,747,144 7,747,144 7,747,144 7,747,144 7,747,144 38,735,720

Cost of non-covered  
services

1,760,715 1,760,715 1,760,715 1,760,715 1,760,715 8,803,575

Other 3,521,429 3,521,429 3,521,429 3,521,429 3,521,429 17,607,145

   Contingency 3,521,429 3,521,429 3,521,429 3,521,429 3,521,429 17,607,145

Total Expenditures 35,214,292 35,214,292 35,214,292 35,214,292 35,214,292 176,071,460

Undistributed Revenue 0 0 0 0 0 0

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period.  Reported actual spending will be compared to baseline projections and deviations will be evaluated.   
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY2

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
35,214,291 176,071,455 33,024,976 172,913,013

Budget Items
DY2 Q3 Quarterly 
Amount - Update

Cumulative 
Spending to Date 

(DY1 - DY5)

Remaining 
Balance in 
Current DY

Percent 
Remaining in 

Current DY

Cumulative
Remaining 

Balance

Percent Remaining 
of Cumulative 

Balance

Cost of Project Implementation & Administration 852,892 3,158,442 14,713,545 87.05% 81,355,858 96.26%

Administration 0

Implementation 852,892

Revenue Loss 0 0 5,282,144 100.00% 26,410,720 100.00%

Internal PPS Provider Bonus Payments 0 0 7,747,144 100.00% 38,735,720 100.00%

Cost of non-covered  
services

0 0 1,760,715 100.00% 8,803,575 100.00%

Other 0 0 3,521,429 100.00% 17,607,145 100.00%

Contingency 0

Total Expenditures 852,892 3,158,442

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected  flow of non-waiver funds by provider type.

Funds Flow Items DY1 ($) DY2 ($) DY3 ($) DY4 ($) DY5 ($) Total ($)

Non-Waiver Revenue 35,214,291 35,214,291 35,214,291 35,214,291 35,214,291 176,071,455

  Practitioner - Primary Care Provider (PCP) 2,226,465 2,226,465 2,226,465 2,226,465 2,226,465 11,132,325

  Practitioner - Non-Primary Care Provider (PCP) 947,348 947,348 947,348 947,348 947,348 4,736,740

  Hospital 8,226,173 8,226,173 8,226,173 8,226,173 8,226,173 41,130,865

  Clinic 2,788,248 2,788,248 2,788,248 2,788,248 2,788,248 13,941,240

  Case Management / Health Home 4,848,388 4,848,388 4,848,388 4,848,388 4,848,388 24,241,940

  Mental Health 1,743,140 1,743,140 1,743,140 1,743,140 1,743,140 8,715,700

  Substance Abuse 642,291 642,291 642,291 642,291 642,291 3,211,455

  Nursing Home 1,841,681 1,841,681 1,841,681 1,841,681 1,841,681 9,208,405

  Pharmacy 436,585 436,585 436,585 436,585 436,585 2,182,925

  Hospice 1,197,514 1,197,514 1,197,514 1,197,514 1,197,514 5,987,570

  Community Based Organizations 2,583,408 2,583,408 2,583,408 2,583,408 2,583,408 12,917,040

  All Other 0 0 0 0 0 0

  Uncategorized 0 0 0 0 0 0

  PPS PMO 7,733,048 7,733,048 7,733,048 7,733,048 7,733,048 38,665,240

Total Funds Distributed 35,214,289 35,214,289 35,214,289 35,214,289 35,214,289 176,071,445

Undistributed Non-Waiver Revenue 2 2 2 2 2 10

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 23 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually.  Reported actual fund distribution will be compared to baseline projections and 
deviations will be evaluated.  
Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver
Revenue DY2

Total Non-Waiver 
Revenue

Undistributed 
Non-Waiver 

Revenue YTD

Undistributed 
Non-Waiver 

Revenue Total
35,214,291.00 176,071,455.00 25,292,444.00 165,085,481.00

Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY2 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

Practitioner - Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 2,226,465 11,132,325

Practitioner - Non-Primary Care Provider (PCP) 0 0.00% 0 0.00% 0 947,348 4,736,740

Hospital 0 0.00% 0 0.00% 0 8,226,173 41,130,865

Clinic 3,204 100.00% 6,198 100.00% 6,198 2,782,050 13,935,042

Case Management / Health Home 0 0.00% 0 0.00% 0 4,848,388 24,241,940

Mental Health 0 0.00% 0 0.00% 0 1,743,140 8,715,700

Substance Abuse 0 0.00% 0 0.00% 0 642,291 3,211,455

Nursing Home 0 0.00% 0 0.00% 0 1,841,681 9,208,405

Pharmacy 0 0.00% 0 0.00% 0 436,585 2,182,925

Hospice 0 0.00% 0 0.00% 0 1,197,514 5,987,570

Community Based Organizations 735,202 0.00% 0 0.00% 2,854,336 624,460 10,062,704

All Other 0 0.00% 0 0.00% 0 0 0

Uncategorized 0 0.00% 0 0.00% 0 0 0

Additional Providers 0 0.00% 0 0.00% 0
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Funds Flow Items

DY2 Q3
Quarterly 
Amount - 

Update

Percentage of 
Safety Net Funds - 

DY2 Q3
Quarterly Amount - 

Update

Safety Net 
Funds Flowed 

YTD

Safety Net Funds 
Percentage YTD

Total Amount 
Disbursed to Date

(DY1-DY5)

DY Adjusted 
Difference

Cumulative 
Difference

PPS PMO 114,486 100.00% 7,956,701 100.00% 8,125,440 0 30,539,800

Total 852,892 13.80% 7,962,899 80.26% 10,985,974

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category DY2Q3

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Practitioner - Non-Primary Care Provider (PCP) 0

Hospital 0

Hospital 0

Clinic 3,204

P R O M E S A Clinic 3,204

Case Management / Health Home 0

Case Management / Health Home 0

Mental Health 0

Mental Health 0

Substance Abuse 0

Substance Abuse 0

Nursing Home 0

Nursing Home 0

Pharmacy 0

Pharmacy 0

Hospice 0

Hospice 0

Community Based Organizations 735,202

Bronx Rhio Community Based Organizations 230,809

1199 Seiu United Healthcare Workers East Community Based Organizations 504,393

All Other 0

All Other 0

Uncategorized 0

Uncategorized 0
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* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider

Provider Name Provider Category
IA Provider 

Approval/Rejection 
Indicator

DY2Q3

Additional Providers 0

Additional Providers 0
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IPQR Module 1.11 - IA Monitoring

Instructions :
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Section 02 – Governance

 IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement. 
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize governance structure and sub-
committee structure

Completed
This milestone must be completed by 9/30/2015. Governance
and committee structure, signed off by PPS Board.

04/01/2015 05/01/2015 04/01/2015 05/01/2015 06/30/2015 DY1 Q1 YES

Task

Establish committee charters Completed

Develop and finalize charters for Executive Committee, 
Nominating Committee, Quality and Care Innovation Sub-
Committee, Finance and Sustainability Sub-Committee, 
Workforce Sub-Committee and Information Technology Sub-
Committee (collectively, the "Governance Charters").  The 
Governance Charters will describe the responsibilities of each
committee, the process for appointing members to each 
committee, meeting frequency and the consensus-based 
decision making process of each committee. 

04/01/2015 05/01/2015 04/01/2015 05/01/2015 06/30/2015 DY1 Q1

Task

Appoint EC members Completed Appoint members of the Executive Committee. 04/23/2015 05/01/2015 04/23/2015 05/01/2015 06/30/2015 DY1 Q1

Task

Initiate EC work Completed
Convene Executive Committee, provide orientation to 
Executive Committee on roles and responsibilities, and initiate
Committee work.

04/23/2015 04/23/2015 04/23/2015 04/23/2015 06/30/2015 DY1 Q1

Task

Appoint Sub-Committee members Completed

Appoint members of the Quality and Care Innovation Sub-
Committee, Finance and Sustainability Sub-Committee, 
Workforce Sub-Committee and Information Technology Sub-
Committee (collectively, the "Sub-Committees").

04/23/2015 05/01/2015 04/23/2015 05/01/2015 06/30/2015 DY1 Q1

Milestone #2

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

Completed
This milestone must be completed by 12/31/2015. Clinical 
Quality Committee charter and committee structure chart

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task Completed Develop and finalize charter for Quality and Care Innovation 04/01/2015 05/01/2015 04/01/2015 05/01/2015 06/30/2015 DY1 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Establish QCIS charter

Sub-Committee.  The charter will describe the responsibilities 
of the Quality and Care Innovation Sub-Committee, the 
process for appointing members to the Quality and Care 
Innovation Sub-Committee, meeting frequency and the 
consensus-based decision making process of the Quality and
Care Innovation Sub-Committee. 

Task

Establish QCIS membership Completed

Solicit and appoint members of the Quality and Care 
Innovation Sub-Committee. The Sub-Committee is composed
of PPS Members with clinical experience relevant to the 
selected projects, including (but not limited to) participation of 
members with expertise in primary care, emergency 
medicine, intellectual and developmental disabilities, 
behavioral and mental health, long-term care, housing 
services and substance abuse services.  

04/01/2015 05/01/2015 04/01/2015 05/01/2015 06/30/2015 DY1 Q1

Task

Initiate QCIS work Completed
Convene Quality and Care Innovation Sub-Committee, review
charter, and initiate Quality and Care Innovation Sub-
Committee work. 

06/05/2015 06/05/2015 06/05/2015 06/05/2015 06/30/2015 DY1 Q1

Task

Create work groups Completed

Establish project-specific work groups comprised of  partner 
providers and CBOs (e.g., primary care physicians, 
subspecialists, nurses, mental health professionals and social
workers) to develop detailed clinical operational plans for 
deployment of the clinical projects under the oversight of the 
Quality and Care Innovation Sub-Committee. 

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Select membership for rapid deployment 
collaboratives

Completed

Work with key PPS organizations and CBOs to select thought
leaders from among the major practitioner groups/CBOs 
(including primary care physicians, subspecialists, nurses, 
mental health professionals, social workers, and peers) who 
will form rapid deployment colloaboratives that will develop 
engagement strategies specific to the PPS quality 
improvement agenda and DSRIP projects. These workgroups
will also serve as project clinical quality councils.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish reporting format and schedule Completed
Develop a Quality and Care Innovation Sub-Committee and 
rapid deployment collaboratives reporting format and 
schedule to track progress and metrics.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3 Completed This milestone must be completed by 9/30/2015. Upload of 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Finalize bylaws and policies or Committee 
Guidelines where applicable

bylaws and policies document or committee guidelines.

Task

Establish PPS governance by-laws Completed
Develop and finalize approval of Governance Charters, which 
are the functional equivalent of by-laws for the PPS 
governance structure.

04/01/2015 04/01/2015 04/01/2015 04/01/2015 06/30/2015 DY1 Q1

Task

Establish PPS polices and procedures Completed

Develop and finalize PPS policies and procedures, including 
dispute resolution policy, conflicts of interest policy, anti-trust 
policy, data sharing policies, and policies regarding non- or 
under-performing partners. The Executive Committee and 
SBH will approve policies and procedures.

07/23/2015 09/30/2015 07/23/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Share policies and procedures Completed
Share policies and procedures with other Sub-Committees 
and partner organizations.

07/23/2015 09/30/2015 07/23/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish process for review of policies and 
procedures

Completed
Develop a process and schedule for reviewing, revising and 
updating policies and procedures.

07/23/2015 09/30/2015 07/23/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #4

Establish governance structure reporting and 
monitoring processes

Completed

This milestone must be completed by 12/31/2015. 
Governance and committee structure document, including 
description of two-way reporting processes and governance 
monitoring processes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Establish reporting framework across PPS 
governance

Completed

Designate reporting oversight responsibilities to Executive 
Committee, Quality and Care Innovation Sub-Committee and 
Finance and Sustainability Sub-Committee.  BPHC Senior 
Director for Quality Management and Analytics will be 
responsible for working with the Quality and Care Innovation 
Sub-Committee on performance reporting activities.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Establish procedures for meeting minutes Completed

Draft procedures by which the Executive Committee and 
Committees will (a) keep minutes and (b) send minutes to the 
Executive Committee, other Sub-Committees and SBH, as 
applicable.

07/23/2015 09/30/2015 07/23/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish governance section in online portal for 
report and information sharing purposes.

Completed
Establish governance section on an online document-sharing 
portal to post minutes, reports and other key documents from 
Executive Committee and Sub-Committees.

04/01/2015 04/23/2015 04/01/2015 04/23/2015 06/30/2015 DY1 Q1

Task

Develop project tracking dashboard Completed
Create a dashboard to track quarterly progress of each 
DSRIP project. 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop MSAs with schedules Completed
Create Master Service Agreements with schedules to be 
executed with each PPS member receiving DSRIP funds that 

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

will hold each member responsible for tracking their progress 
toward achieving identified milestones, performance on 
metrics  and reporting to the BPHC Central Services 
Organization (CSO).  

Task

Compile performance data for review Completed
Compile performance data into reports highlighting trends and
gaps and submit to the appropriate subcommittee(s) for 
review.  

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop feedback mechanisms Completed
Create mechanisms for feedback to members on their 
performance.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish response mechanisms for 
underperformance

Completed
Develop policy and procedure on how to address 
underperformance by member organizations.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish milestones and metrics for 
organizational work streams

Completed
Identify key milestones and metrics quarterly for 
organizational workstreams (finance, IT, workforce, 
governance and clinical).

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish CSO Planning Team Completed
Establish CSO Planning Team to coordinate the work of all 
the governance committees/subcommittees.

06/01/2015 06/15/2015 06/01/2015 06/15/2015 06/30/2015 DY1 Q1

Task

Develop DSRIP planning calendars Completed

Develop DSRIP planning calendars for each 
committee/subcommittee to ensure that overlapping and 
interdependent tasks and responsibilities vis-a-vis quarterly 
DSRIP milestones and metrics are met.  

06/01/2015 06/15/2015 06/01/2015 06/15/2015 06/30/2015 DY1 Q1

Task

Establish regular cross-committee conference 
calls

Completed

Establish monthly conference calls of the  subcommittee 
chairs/co-chairs to review their respective DSRIP planning 
calendars and meeting minutes and identify action items for 
the coming month.

07/01/2015 07/17/2015 07/01/2015 07/17/2015 09/30/2015 DY1 Q2

Task

Create and disseminate tools for quarterly 
reporting by partners

Completed

Identify, develop and deploy tools for collecting and reporting 
quarterly data for all partner organizations. Theese tools will 
be used by our CSO clinical projects management staff, as 
well as DSRIP Liaisons/Senior Program Managers located at 
PPS Partner sites , to track each DSRIP project and 
communicate in real-time to monitor progress.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #5

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

Completed
Community engagement plan, including plans for two-way 
communication with stakeholders.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Create an inventory of CBO services. Completed

Finalize and administer survey to create an inventory of 
services offered by CBOs within the PPS area that participate
in activities that impact population health.  The PPS area 
covers all the neighborhoods and communities of the Bronx.  
The CSO implemented a survey of current CBO members of 
our PPS to profile their services, interest and capacity to 
participate as partner organizations in our DSRIP projects. 
Our current CBO members encompass a wide array of 
service providers, including services for intellectual and 
development disabilities(IDD); food banks, community 
gardens and farmer's markets; foster children agencies; HIV 
prevention/outreach and social services; housing services, 
including advocacy groups, housing providers and homeless 
services; individual employment support services; financial 
assistance and support, including clothing and furniture 
banks; not-for profit health and welfare agencies; nutrition and
exercise programs; peer, family support, training and self 
advocacy organizations; reentry organizations and 
alternatives to incarceration; transportation services; youth 
development programs; syringe access programs; and 
services for special populations, including immigrants, LGBT, 
seniors, uninsured and women. 

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Recruit CBO representatives for engagement in 
committee work

Completed
Director of Collaboration to recruit representatives from CBOs
to participate in patient engagement groups, Sub-Committees
and the Executive Committee, as appropriate.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop community engagement strategy Completed
Identify strategies to facilitate connections with the community
and develop associated time line.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish community engagement plan Completed
Draft community engagement plan and obtain feedback from 
patient engagement group and Executive Committee.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop budget for community engagement Completed

Review community engagement plan with Director of 
Collaboration to determine costs associated with outreach 
and the development and production of communication and 
marketing materials.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Finalize community engagement budget Completed
Obtain approval from Finance and Sustainability 
Subcommittee for community engagement budget. 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Milestone #6 Completed Signed CBO partnership agreements or contracts. 04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Finalize partnership agreements or contracts with
CBOs 

Task

Identify partner CBOs for DY1 contracts Completed

Identify CBOs to contract with in DY1, via: 1) project-specific 
work groups identifying CBOs to target and engage based on 
the services they provide and how those services address the
predominant social determinants of health in the Bronx by 
primary condition (diabetes, CVD, asthma, etc), based on the 
initial Bronx CNA (November 2014); 2) CSO  implement a 
survey of current CBO members of our PPS to profile their 
services and their interest and capacity to participate as 
partner organizations in our DSRIP projects; 3) hosting 
forums with groups of CBOs designed to inform them about 
the CBO role as member organizations and to facilitate their 
participation in our DSRIP projects. 

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Draft MSA for CBOs Completed
Draft Master Services Agreement (MSA) and exhibits, which 
will describe legal terms and conditions of partner 
participation in the PPS and governance structure.

04/01/2015 05/21/2015 04/01/2015 05/21/2015 06/30/2015 DY1 Q1

Task

Obtain feedback on MSA Completed

Solicit comments on MSA from PPS members through 
distribution to members, opportunity for submission of written 
comments, and review in Committee and Sub-Committee 
meetings. 

05/21/2015 06/08/2015 05/21/2015 06/08/2015 06/30/2015 DY1 Q1

Task

Finalize MSA Completed Finalize MSA. 07/01/2015 07/23/2015 07/01/2015 07/23/2015 09/30/2015 DY1 Q2

Task

Finalize CBO project schedules Completed
Develop and finalize CBO project schedules in concert with 
Clinical Operational Plans.

08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Review schedules with CBO partners Completed Review and negotiate project schedules with CBOs. 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Execute agreements with CBOs Completed Execute agreements and project schedules for CBOs. 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #7

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

In Progress Agency Coordination Plan. 07/01/2015 12/31/2016 07/01/2015 06/30/2017 06/30/2017 DY3 Q1 NO

Task

Identify state and local agencies Completed
Identify all state and local agencies in the PPS area.  Initiate 
contacts with various agencies and programs of the New York

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

City Department of Health and Mental Hygiene, including 
Healthy Homes Program (for asthma services); Primary Care 
Information Project (health IT); NYC Reach (practice 
transformation support services to receive PCMH recognition 
under 2014 standard); Center for Health Equity; Bronx District
Public Health Office; Correctional Health Services and 
services for HIV and treating tobacco use. 

Task

Identify additional agencies for engagement and 
participation

Completed
Director of Collaboration will work with existing partners to 
identify additional agencies for engagement and participation 
in DSRIP implementation

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit agency representatives for engagement 
in committee work

Completed
Director of Collaboration to recruit staff from state and local 
agencies to serve as liaisons to PPS.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish agency coordination plan Completed
Develop a plan for coordinating agency activities and obtain 
feedback from agencies on draft plan.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #8

Finalize workforce communication and 
engagement plan

Completed

Workforce communication & engagement plan, including 
plans for two-way communication with all levels of the 
workforce, signed off by PPS workforce governance body 
(e.g. workforce transformation committee).

05/22/2015 02/28/2016 05/22/2015 02/28/2016 03/31/2016 DY1 Q4 NO

Task

Establish and convene Workforce Project Team Completed

Establish and convene Workforce Project Team (including 
Workforce Sub-Committee, Workforce Workgroups, Director 
of Workforce Innovation and other supportive staff from the 
CSO, 1199 SEIU Training and Employment Funds (TEF), 
subject matter experts and stakeholders) responsible for 
implementing and executing workforce activities.  

05/22/2015 08/30/2015 05/22/2015 08/30/2015 09/30/2015 DY1 Q2

Task

Identify workforce engagement needs Completed

Identify all levels of the workforce that will need to be 
engaged to ensure the successful implementation of DSRIP 
projects, by identifying the requirements for each DSRIP 
project, the new services that will be delivered, the types and 
estimated numbers of workers needed for each DSRIP 
project and the competencies, skills, training and roles 
required for each DSRIP project.

07/17/2015 12/31/2015 07/17/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Convene Workforce Communications Workgroup Completed

Convene Workforce Communications Workgroup (under the 
Workforce Committee) to recommend strategies to identify 
communication needs, key messages, and communication 
channels to ensure frontline workers are informed of and 

05/22/2015 07/31/2015 05/22/2015 07/31/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

engaged in the deployment of DSRIP projects.
Task

Obtain input on workforce communication and 
engagement plan 

Completed
Develop workforce communication and engagement plan 
goals, objectives and potential barriers and obtain feedback 
from Workforce Communications Workgroup.

07/31/2015 10/30/2015 07/31/2015 10/30/2015 12/31/2015 DY1 Q3

Task

Draft workforce communication and engagement 
plan

Completed

Draft workforce communication plan, including channels to be
used/audiences/ milestones to measure effectiveness, and 
obtain feedback from all levels of the workforce and the 
Workforce Communications Workgroup.

07/31/2015 12/31/2015 07/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Finalize workforce communication and 
engagement plan

Completed
Obtain sign-off on workforce communication and engagement
plan from Workforce Sub-Committee and Executive 
Committee.

11/09/2015 02/28/2016 11/09/2015 02/28/2016 03/31/2016 DY1 Q4

Milestone #9

Inclusion of CBOs in PPS Implementation. Completed

Explain your plans for contracting with CBOs and their 
continuing role as your PPS develops over time; detail how 
many CBOs you will be contracting with and by when; explain
how they will be included in project delivery and in the 
development of your PPS network.

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Draft MSA for CBOs Completed
Draft Master Services Agreement (MSA) and exhibits, which 
will describe legal terms and conditions of partner 
participation in the PPS and governance structure.

04/01/2015 05/21/2015 04/01/2015 05/21/2015 06/30/2015 DY1 Q1

Task

Obtain feedback on MSA Completed

Solicit comments on MSA from PPS members through 
distribution to members, opportunity for submission of written 
comments, and review in Committee and Sub-Committee 
meetings. 

05/21/2015 06/08/2015 05/21/2015 06/08/2015 06/30/2015 DY1 Q1

Task

Finalize MSA Completed Finalize MSA 07/01/2015 07/23/2015 07/01/2015 07/23/2015 09/30/2015 DY1 Q2

Task

Finalize CBO project schedules Completed
Develop and finalize CBO project schedules in concert with 
Clinical Operational Plans.

08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Review schedules with CBO partners Completed Review and negotiate project schedules with CBOs. 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Execute MSA with a.i.r. nyc Completed Execute agreement and project schedules with a.i.r. nyc 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Execute MSA with Health People Completed Execute agreement and project schedules with Health People 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize governance structure and sub-committee structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Finalize bylaws and policies or Committee Guidelines where 
applicable

If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize governance structure and sub-committee
structure

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES1_TEMPL_Gov_
M1_Meeting_Schedule_DY2Q3_7914.xlsx

Meeting Schedule Template 01/06/2017 12:48 PM

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES1_TEMPL_Gov_
M1_Governance_Committee_DY2Q3_7913.xlsx

Governance Committee Template 01/06/2017 12:47 PM

Establish a clinical governance structure, 
including clinical quality committees for each 
DSRIP project

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES2_TEMPL_Gov_
M2_Meeting_Schedule_DY2Q3_7916.xlsx

Meeting Schedule Template 01/06/2017 12:49 PM

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES2_TEMPL_Gov_
M2_Clinical_Governance_Committees_DY2Q3_79
15.xlsx

Clinical Governance Committee Template 01/06/2017 12:49 PM

Finalize community engagement plan, including 
communications with the public and non-provider
organizations (e.g. schools, churches, homeless 
services, housing providers, law enforcement)

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES5_TEMPL_Gov_
M5_Community_Engagement_Template__DY2Q3_
7917.xlsx

Community Engagement Template 01/06/2017 12:51 PM

Finalize partnership agreements or contracts with
CBOs 

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES6_TEMPL_Gov_
M6_Meeting_Schedule_Template_DY2Q3_7919.xl
sx

Meeting Schedule Template 01/06/2017 12:52 PM

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES6_TEMPL_Gov_
M6_Community_Based_Organizations_Template_
DY2Q3_7918.xlsx

Community-Based Organization Template 01/06/2017 12:52 PM

Finalize agency coordination plan aimed at 
engaging appropriate public sector agencies at 
state and local levels (e.g. local departments of 
health and mental hygiene, Social Services, 
Corrections, etc.)

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES7_TEMPL_Gov_
M7_Public_Sector_Agency_Template_DY2Q3_871
7.xlsx

Public Sector Agency Template 01/25/2017 07:47 PM

Finalize workforce communication and 
engagement plan

sgjevuka Templates
36_DY2Q3_GOV_MDL21_PRES8_TEMPL_Gov_
M8_Workforce_Communication_&_Engagement_M
eeting_Schedule_DY2Q3_7921.xlsx

Workforce Communication & Engagement 
Meeting Schedule Template

01/06/2017 12:54 PM

sgjevuka Templates 36_DY2Q3_GOV_MDL21_PRES8_TEMPL_Gov_ Workforce Committee Template 01/06/2017 12:54 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

M8_Workforce_Committee_DY2Q3_7920.xlsx

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize governance structure and sub-committee structure Milestone completed DY1Q1.  Templates updated per supporting documentation requirements.  

Establish a clinical governance structure, including clinical 
quality committees for each DSRIP project

Milestone completed DY1Q3.  Templates updated per supporting documentation requirements.  

Finalize bylaws and policies or Committee Guidelines where 
applicable

Milestone completed DY1Q2. There is no further update at this time.

Establish governance structure reporting and monitoring 
processes

Milestone completed DY1Q3. There is no further update at this time.

Finalize community engagement plan, including 
communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, 
law enforcement)

Milestone completed DY1Q2.  The Community Engagement Workgroup met once in DY2Q3. A major topic of review and input was the Bronx Partners for 
Healthy Communities (BPHC) Resource Directory.  We contracted with a website services firm to design, develop and deploy the Resource Directory, which is 
scheduled to go-live by the end of February 2017 (during DY1Q4). Additionally, our Community Engagement Workgroup co-hosted a special event at the Bronx 
Library Center titled "Celebrating a New Health Care Workforce." The purpose of the event was to celebrate health care workers who have joined and trained by 
BPHC and its DSRIP work this year to help implement two of our DSRIP projects:  3.d.ii Asthma Home-Based Self-Management Program (Community Health 
Workers at a.i.r. bronx) and 3.c.i Diabetes (Peer Leaders in a Diabetes Self-Management Program at Health People). The event was attended by 55 people 
representing 11 organizations, including the new workers and their guests, plus members of many of our partner organizations and other community 
stakeholders. BPHC was honored to have New York City Council Member Ritchie Torres (15th District) participate and thank our workforce honorees for their 
commitment to keeping their communities healthy. Ousman Laast, Special Assistant for Community Affairs, Office of U.S. Senator Kirsten Gillibrand, also 
attended.

Finalize partnership agreements or contracts with CBOs 

Milestone completed DY2Q1. During DY2Q3 we executed Master Services Agreements (MSAs) with Northwest Bronx Community & Clergy Coalition and Damian
Family Care Center. We have executed MSAs and Schedule A agreements (contract) with Bronx Community Health Network, BronxWorks and Regional Aide for 
Interim Needs (R.A.I.N), in connection with our Community Health Literacy Program.  We have also executed Schedule A agreements with Health People, 
ArchCare, Mary Mitchell Family & Youth Center and The Bronx Health Link in connection with the Community Health Literacy Program.  For our Critical Time 
Intervention (CTI) Program, we have executed Schedule A agreements with Coordinated Behavioral Care (CBC) IPA, Visiting Nurse Service of New York, 
Riverdale Mental Health Association and SCO Family of Services. Finally, we executed Schedule A agreements with CBC IPA and Riverdale Mental Health 
Association in connection with our Community Behavioral Health Call-to-Action Initiative.  Templates updated per supporting documentation requirements.  

Finalize agency coordination plan aimed at engaging 
appropriate public sector agencies at state and local levels (e.g.
local departments of health and mental hygiene, Social 
Services, Corrections, etc.)

In DY2Q3 we entered into a Memorandum of Understanding (MOU) with City of New York Human Resources Administration/Department of Social Service (HRA) 
to provide training services for our Community Health Literacy Program.  We expect to enter into a Memorandum of Agreement (MOA) with New York City 
Department of Health and Mental Hygiene (NYCDOHMH) in DY2Q4 to provide meeting support and technical assistance to the DSRIP HIV Coalition, a cross-
PPS coalition of which our PPS is a member; the delay has been caused due to the cross-PPS coalition recently adding another PPS to its membership and 
reissuing the MOA to all members to sign.   We continue to work to create MOUs with the following agencies:  Healthy Homes Program (NYCDOHMH), New York
State Office of Mental Health (OMH), Office of Alcohol and Substance Abuse Services (OASAS), New York City Department of Education (NYCDOE), and New 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

York City Department of Homeless Services (NYCDHS).  As we work with these agencies, one observation is the importance of working through the details of our
partnership before constructing an MOU.  We remain committed to entering MOUs with these agencies; however, we are realizing that writing up, reviewing and 
signing MOUs with public agencies is a process that requires a greater amount of time and effort than anticipated, and that needs to be ongoing to follow and 
conclude discussions and agreements on specific projects that can then be appropriately memorialized in an MOU.  Notwithstanding these challenges, we will 
aim to enter into all the outstanding MOUs by the close of DY3Q1. 
Templates updated per supporting documentation requirements.  

Finalize workforce communication and engagement plan

Milestone completed DY1Q4. During DY2Q3, this work group has concentrated on organizing four focus groups of front line staff from partner organizations to 
both assess the impact of efforts to date to communicate with staff members about DSRIP, and to receive input from staff on how Bronx Partners for Healthy 
Communities (BPHC) PPS can improve these efforts. The focus groups will be conducted in January 2017. Four members of the Workforce Communication and 
Engagement Work Group will be conducting these focus groups and will jointly do the analysis. Results will be presented to the Workforce Subcommittee, and 
with the Subcommittee's approval, revisions will be made to the Workforce Communication and Engagement Plan. Results will also be published in a BPHC 
bulletin for distribution throughout the PPS.

Inclusion of CBOs in PPS Implementation.

Milestone completed DY2Q1.  In DY2Q3 we executed Schedule A agreements (contracts) with four community-based organization (CBO) partners to take on the 
implementation of our Critical Time Intervention (CTI) Program, a nine-month, evidence-based intensive care transitions model designed to prevent 
homelessness and other adverse outcomes in people with Serious Mental Illness following discharge from hospitals and shelters. The program aims to reduce 
avoidable emergency department visits and hospital admissions/readmissions within this population and provide them with specialized care transitions services.  
We also executed Schedule A agreements with seven CBO partners to implement our Community Health Literacy (CHL) Program, which is designed to 1) 
develop health literacy and healthcare system navigation skills for under-utilizers of healthcare services and 2) link them to primary care and health home 
services as needed.

Additionally, we executed Schedule A agreements with two CBO partners to lead two of the three work groups of our Community Behavioral Health Call-to-Action

Initiative – Mental Health & Substance Abuse (MHSA) Screening & Referral Work Group and the Attention Deficit Hyperactivity Disorders (ADHD) in Children 
Work Group.  In DY2Q4 we plan to select several additional CBO partners to engage in contract to participate in implementing the Community Behavioral Health 
Call-to-Action Initiative using the work plans now under development by the workgroups.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #6 Pass & Complete

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Complete

Milestone #9 Pass & Complete
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 IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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 IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any 
risks that will undermine your ability to achieve outcome measure targets.

1.	We initially identified three major inter-related challenges: (1) developing and negotiating Master Services Agreements (MSA); (2) the project 
schedules; (3) funds distribution schedules among such a broad range of partners (type and size).  We mitigated these risks by establishing 
transparent and inclusive processes in these areas: (1) The Executive Committee developed the MSA and established a thorough review and 
comment process, inviting all members of the PPS to participate. The MSA was finalized through this process in July 2015 and we began executing
MSAs at the end of August. (2) The project schedules, which outline each partner's obligations with respect to specific projects and serve as the 
contractual instruments for the project-specific distribution of funds to partners, are negotiated with each partner. (3) We worked carefully with the 
Finance & Sustainability Subcommittee and Executive Committee to develop a plan for funds distribution across our broad range of members, 
which we communicated to PPS members through an All-Members teleconference. 

2.	It is a challenge to engage members of the Committees/Subcommittees effectively, meaningfully and continuously to achieve the PPS's goals 
over short timelines.  We recognize that to build a strong, working governance structure, the members appointed to the various governance 
committees, collectively known as the Project Advisory Council (PAC), must prepare for and otherwise be actively involved in the committee 
meetings (e.g., read materials distributed in advance of meetings).  However, committee members also have significant obligations to their 
organizations outside of the PPS. To mitigate this risk and ensure committee members can stay abreast of PPS developments, we utilize a wide 
range of online tools to support efficient information sharing.  We developed a website to provide information about PPS activities to PPS members 
and the community; we developed a PAC member portal, where meeting materials are posted and stored and members may vote online; we host 
PAC webinars quarterly to inform and engage committee members.

3.	There is a potential risk in whether the management of partner organizations would be willing to make the investments and changes needed to 
transform the way care is delivered. Their buy-in is crucial to the success of our PPS.  To ensure buy-in at the highest leadership, we designed a 
highly inclusive governance structure that enables meaningful participation in PPS decision-making by leaders at member organizations.  We 
established member profiles and we have and continue to engage in one-on-one meetings with partner organizations to understand their capacity, 
priorities and potential barriers to success.  These findings have and continue to inform the design and deployment of PPS programs and policies.  
The Schedule A component of the MSA enables agreements to be tailored to the terms of each member organization, is negotiated with and 
requires sign-off of partner executive management.

4.	The potential exists for the clinical governance structure of ten clinical projects to be burdensome on members supporting the clinical operational
planning and implementation activities.  To mitigate this risk we created a simple clinical governance structure. We grouped clinical projects that 
require similar thought leadership and provide care in similar settings.  For example, we combined the ED Care Triage and 30-day Care Transitions
projects into one Rapid Deployment Collaborative (RDC), also known as Implementation Work Group (IWG), because they are both hospital-based 
interventions.  The other IWGs include Health Home at Risk, Primary Care/Behavioral Health Integration, CVD/Diabetes (combined), Asthma, 

Mental Health/Substance Use (MHSA) and HIV – totaling to seven IWGs.  All these IWGs report up to the Quality & Care Innovations 
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Subcommittee.

 IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs depend on partner adoption of the Clinical 
Operational Plans which detail work plans and partner obligations for each DSRIP project.  Creation of the funding schedules is dependent upon 
outputs of the finance workstream, which will include the funding amount that the BPHC will receive semi-annually, the distribution of Participants 
among the projects and the allocation of funding to each project-level budget throughout the phases of the DSRIP implementation.

Additionally, BPHC and its partners will need to continuously engage front line workers to ensure the success of each DSRIP project. To achieve 
this, BPHC will need to, among other things, continue to forge strong relationships with the unions.

Finally, it is critical that the IT systems and processes are capable of collecting key data in a timely fashion so that BPHC can monitor its 
performance on an ongoing basis and target areas in need of improvement.
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 IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

SBH COO Len Walsh
BPHC governance strategy and fiduciary oversight, including 
policymaking and policy execution

Executive Director, BPHC CSO Irene Kaufmann

Organize and facilitate committee meetings
- Provides committees with relevant data, reports and 
communications
- Records/files meeting minutes
- Responsible for policy execution

BPHC Executive Committee Len Walsh, Chair
Oversight of all aspects of deployment of DSRIP projects and 
evolution of BPHC into fully integrated delivery network
- Responsible for policymaking

BPHC Nominating Committee Patricia Belair, Chair, SBH Health System
Recommend members of committees and Sub-committees to 
Executive committee
- Responsible for policymaking

BPHC Finance & Sustainability Subcommittee
David Menashy, Co-Chair, Montefiore Medical Center

Todd Gorlewski, Co-Chair, SBH Health System

 Make recommendations on distribution of project Partner 
implementation funds
- Monitor budget and compliance
- Review financial Oversight structure
- Oversee provision of assistance to financially frail Partners
- Advise on development and implementation of sustainability and 
financial compliance plans
- Responsible for policymaking

BPHC Information Technology Sub-Committee Dr. Jitendra Barmecha, Chair, SBH Health System
Create and update processes and protocols for adoption and use 
of information technology that will be applicable to all members
-Responsible for policymaking

BPHC Quality & Care Innovation Sub-Committee
Co-Chairs, Quality & Care Innovation Sub-Committee, David 
Collymore & Debbie Pantin

 Establish evidence-based practice and quality standards and 
metrics
- Oversee clinical management processes
- Hold providers and PPS accountable for achieving targeted 
metrics and clinical outcomes
- Responsible for policymaking

Workforce Sub-Committee Mary Morris, Co-Chair, SBH Health System Develop and implement comprehensive workforce strategy to 
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Rosa Mejias, Co-Chair, 1199 TEF
ensure BPHC retains, trains and hires staff needed to support 
implementation of DSRIP projects
- Responsible for policymaking

BPHC Compliance Officer Suzette Gordon

Review and evaluate compliance issues/concerns within BPHC to 
ensure compliance with the rules and regulations of regulatory 
agencies and that BPHC's bylaws and policies and procedures are 
being followed
- Responsible for policy execution

CEO of PPS Lead Organization Dr. David Perlstein
Make final determination of removal of committee members 
recommended for removal by Executive Committee
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 Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed Patients and Families/Caregivers
Recipients of and partners in care, social and other services 
delivered by BPHC members

 - Interaction sufficient to participate and take limited accountability 
for health, healthcare and other services activities

BPHC CSO Senior Staff (Irene Kaufmann, 
Executive Director; Janine Dimitrakakis, Senior 
Director for Analytics; Robin Moon, Senior Director
for Care Delivery and Practice Innovations,  
Amanda Ascher, Chief Medical Officer; Benny 
Turner, Director of Capital Projects an Vendor 
Services, and Mary Morris, Dirctor of Workforce 
Innovation)

Facilitate evolution of BPHC into Integrated Delivery System
 - Conduct operations, communication and coordination with BPHC
Partners and other stakeholders to support all DSRIP-related 
activities

BPHC Member Organizations Participation in BPHC projects

 - Commit resources and provide BPHC project-related data to 
BPHC
- participate in BPHC governance committees and work groups as 
opportunities exist

SEIU 1199 Labor Union (Tom Cloutier, Teresa 
Pica, Gladys Wrenick, and Rosa Mejias)

Collaborate with BPHC on workforce strategy and implementation
 - 1199 SEIU Labor Management Project will facilitate Workforce 
Advisory Workgroup of Workforce Sub-Committee
- Project Advisory Committee member

External Stakeholders

Bronx RHIO (Charles Scaglione, Executive 
Director)

Accountable for integration of Bronx RHIO-supplied HIE 
functionality for BPHC support

 - Oversight and integration of Bronx RHIO HIE technology into 
BPHC operations
 - Training staff of BPHC Partners on use of Bronx RHIO system
 - Executive Committee member
 - IT Sub-Committee member

SEIU 1199 Training and Employment Fund (TEF) 
(Rosa Mejias, co-chair of the Workforce Sub-
Committee)

Collaborate with BPHC on workforce strategy and implementation

 - Work with Workforce Sub-Committee to identify competency and 
training gaps, provide trainers and training to meet identified 
training needs, hold joint training sessions and coordinate 
recruitment strategies

Other Bronx PPS
Collaborate with BPHC to identify commonalities for more effective 
use of resources

 - Collaborate with BPHC on Bronx-wide force and DSRIP 
communication strategies, e.g., a single tool for communications 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

and messaging to public and possibly unified workforce recruitment
strategies and training initiatives
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 IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure will be important because it will enable the Executive Committee and the Sub-Committees to analyze data obtained from all
participating providers in order to effectively monitor and improve the PPS's performance.

BPHC has created a public-facing website for the PPS (www.bronxphc.org), on which materials from all-Member meetings, updates from the Rapid 
Deployment Collaboratives, and other important documents will be posted. The website contains a calendar of key events for stakeholders, and a 
jobs page to connect community members and frontline workers to DSRIP-related employment opportunities. In addition, BPHC has created a 
member portal for PAC members through the platform Directors Desk. Materials and minutes from all Committee and Sub-Committee meetings will 
be posted to the PAC portal unless deemed confidential.

 IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance and Sustainability Sub-Committee, Workforce 
Sub-Committee, Quality and Care Innovation Sub-Committee, Information Technology Sub-Committee, and Nominating Committee at a frequency 
in accordance with the applicable charter, (2) implementation of PPS policies and procedures, and (3) execution of the Base Agreement and project
schedules by BPHC and Participants (including CBOs) and performance by BPHC and Participants (including CBOs) of obligations against the 
Base Agreement. We will also monitor the performance reporting dashboard in order to track the progress of each DSRIP project against key 
quarterly milestones and metrics and produce progress reports that summarize the status for review by the Executive Committee and the Sub-
Committees. A subset of key indicators will be posted to the BPHC website to ensure all PPS members and the community are kept up to speed on 
PPS progress.

IPQR Module 2.9 - IA Monitoring

Instructions :
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Section 03 – Financial Stability

 IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize PPS finance structure, including 
reporting structure

Completed
This milestone must be completed by 12/31/2015. PPS 
finance structure chart / document, signed off by PPS Board. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Develop Finance and Sustainability Sub-
Committee charter 

Completed
Develop Finance and Sustainability Sub-Committee charter 
and present to Executive Committee for review and approval. 

04/01/2015 04/16/2015 04/01/2015 04/16/2015 06/30/2015 DY1 Q1

Task

Appoint Sub-Committee members Completed

Identify and appoint Finance and Sustainability (F&S) Sub-
Committee members with financial leaders from PPS member
organizations.  Appoint SBH's CFO and a finance executive 
from Montefiore as the initial co-chairpersons.

04/01/2015 04/29/2015 04/01/2015 04/29/2015 06/30/2015 DY1 Q1

Task

Initiate Sub-Committee and report to EC Completed
Conduct initial meeting of the F&S Sub-Committee meeting.  
Document Finance and Sustainability Sub-Committee actions 
and provide first report to Executive Committee.

05/01/2015 05/20/2015 05/01/2015 05/20/2015 06/30/2015 DY1 Q1

Task

Create PPS bank account Completed
Set up a separate bank account and treasury function for 
PPS that is separate and distinct from SBH.

04/02/2015 06/30/2015 04/02/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Establish policies and procedures Completed

Develop and finalize financial policies and procedures, 
reporting structure and roles and responsibilities for the PPS 
including CSO operation expenses, and expenses of PPS 
support services related to the DSRIP projects undertaken. 
Roles and responsibilities will be defined for CSO finance 
staff, SBH CFO in relationship to PPS, and role of PPS 
partners.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Obtain EC approval of financial framework Completed
Obtain Executive Committee sign-off of PPS finance 
structure, policies and procedures. 

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Perform network financial health current state Completed This milestone must be completed by 3/31/2016. Network 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

assessment and develop financial sustainability 
strategy to address key issues.

financial health current state assessment (to be performed at 
least annually). The PPS must: 
- identify those providers in their network that are financially 
fragile, including those that have qualified as IAAF providers; 
-- define their approach for monitoring those financially fragile 
providers, which must include an analysis of provider 
performance on the following financial indicators: days cash 
on hand, debt ratio, operating margin and current ratio; 
-- include any additional financial indicators that they deem 
necessary for monitoring the financial sustainability of their 
network providers

Task

Conduct assessment of financial impact of 
DSRIP projects

Completed

Assess financial impact of DSRIP projects on participating 
provider types based on revenue gains or losses associated 
with achieving required metrics.  Present findings to the 
Finance and Sustainability Sub-Committee and Executive 
Committee.

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Conduct assessment of current state of financial 
health

Completed
Conduct financial health current state assessment utilizing 
assessment tool developed during the DSRIP planning phase
for partners added since the first assessment was completed.

09/01/2015 11/15/2015 09/01/2015 11/15/2015 12/31/2015 DY1 Q3

Task

Analyze results of assessments Completed

Analyze results of financial health current state assessment 
and the financial impact of projects assessment, and, if 
applicable, identify financially frail partners. Review with 
Finance and Sustainability Sub-Committee and Executive 
Committee.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish reporting and monitoring processes Completed

Establish a process for identifying, monitoring and assisting 
financially frail partners.  Define partner reporting 
requirements and the role of the CSO Provider Engagement 
Team and the Finance and Sustainability Sub-Committee.  
Present to the Executive Committee for review and approval.

11/15/2015 01/31/2016 11/15/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Conduct first annual review Completed

Perform first annual review of the financial health current state
assessment tool and revise as needed to capture key 
financial health and sustainability indicators. Present to the 
Executive Committee for review and approval.

01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4

Milestone #3

Finalize Compliance Plan consistent with New 
York State Social Services Law 363-d

Completed
This milestone must be completed by 12/31/2015. Finalized 
Compliance Plan (for PPS Lead).

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Appoint Compliance Committee leadership Completed
Appoint CSO lead as a member of the compliance committee.
Appoint SBH's compliance officer as interim compliance 
officer for the PPS

04/01/2015 07/10/2015 04/01/2015 07/10/2015 09/30/2015 DY1 Q2

Task

Identify Compliance Officer Completed
Identify a Compliance Officer who has an expertise in NYSSS
Law 363-d. 

07/01/2015 08/30/2015 07/01/2015 08/30/2015 09/30/2015 DY1 Q2

Task

Hire Compliance Officer Completed

Hire or designate PPS Compliance Officer who will report to 
legal affairs department of SBH and its compliance officer. 
The Compliance Officer will conduct internal control and will 
develop a Compliance plan consistent with NYS SSL 363-d 
and OMIG requirements for DSRIP.

06/15/2015 07/31/2015 06/15/2015 07/31/2015 09/30/2015 DY1 Q2

Task

Establish compliance enforcement procedures Completed
Establish PPS chain-of-command for compliance 
enforcement including relationship between the compliance 
function and the PPS governance structure. 

07/15/2015 09/30/2015 07/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish compliance plan Completed

Customize PPS lead's existing compliance plan and 
programs (e.g., HIPAA) for the PPS, consistent with NYS 
Social Services Law 363-d, OMIG requirements and present 
to the Executive Committee for approval.

07/15/2015 11/10/2015 07/15/2015 11/10/2015 12/31/2015 DY1 Q3

Task

Integrate compliance requirements into MSA Completed
Incorporate compliance requirements into Master DSRIP 
Services Agreement as appropriate to ensure participant 
compliance with NYS Social Services Law 363-d.

07/15/2015 11/15/2015 07/15/2015 11/15/2015 12/31/2015 DY1 Q3

Task

Share compliance plan with partners Completed

Publish PPS Compliance Plan (including standards of 
conduct, conflicts of interest, receipt of complaints/no 
retaliation policies, and monitoring procedures) and share 
with all partners and post to PPS website.

07/15/2015 11/30/2015 07/15/2015 11/30/2015 12/31/2015 DY1 Q3

Milestone #4

Develop a Value Based Payments Needs 
Assessment ("VNA")

In Progress Administer VBP activity survey to network 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 YES

Task

Identify subject matter experts for leadership 
positions

Completed
Recruit senior Medicaid MCO leadership to serve on 
Executive Committee.  Identify and appoint HMO industry 
expert to F&S Sub-Committee.

04/01/2015 05/21/2015 04/01/2015 05/21/2015 06/30/2015 DY1 Q1

Task

Review VBP guidelines Completed
Review final state value-based payment prototype and 
roadmap upon release.

07/01/2015 08/31/2015 07/01/2015 08/31/2015 09/30/2015 DY1 Q2

Task

Establish VBP payment assessment procedures Completed
Develop value-based payment assessment and annual 
assessment process.  Present to the Executive Committee for
review and approval.

08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Develop detailed analysis of PPS partners' existing value- 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Assess current VBP arrangements

based payment arrangements with Medicaid MCOs and other
payers by reviewing claims-level data. A survey will be 
administered based on the defined VBP assessment 
procedures.  Assessment will likely begin with larger 
organizations that already have significant VBP contracts and
make up the majority of activity within the PPS and are 
actively participating in PPS leadership.  

Task

Engage MCOs in VBP planning Completed

Identify MCOs in BPHC PPS catchment area and actively 
engage them in developing value-based payment 
arrangements through a structured stakeholder engagement 
process. 

09/01/2015 11/15/2015 09/01/2015 11/15/2015 12/31/2015 DY1 Q3

Task

Develop VBP education and engagement 
strategy

Completed

Develop provider education and engagement strategy 
through a structured stakeholder engagement process, which 
will facilitate participant understanding of and input to value-
based payments and potential contracting arrangements.

08/15/2015 11/30/2015 08/15/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Hold regular meetings with MCOs Completed
Initiate monthly meetings with MCOs and engage in 
development of MCO strategy framework for BPHC PPS.

08/15/2015 11/30/2015 08/15/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Engage PPS providers in VBP education and 
planning

Completed

BPHC is working with Montefiore Hospital to leverage their 
experience and strategy to develop their VBP rates for the 
PPS. Montefiore Hospital is experienced with Value Based 
Purchasing contracts for Medicaid Managed Care and for 
their Accountable Care Organization (ACO) and will play a 
key role in the development of VBP rates. 

12/01/2015 02/15/2016 12/01/2015 02/15/2016 03/31/2016 DY1 Q4

Task

Establish methodology for estimating revenue 
and determining value

Completed
In coordination with Finance and Sustainability Committee, 
develop methodology for estimating revenue and determining 
value. Review and obtain sign-off from Executive Committee.

11/01/2015 01/31/2016 11/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Conduct first annual assessment of VBP Completed
Perform the first annual assessment of the current state of 
value-based payment and associated revenue across all PPS
partners.

11/01/2015 01/31/2016 11/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Establish compensation and MCO strategy 
framework

Completed
Develop preferred compensation and MCO strategy 
framework.  Review and obtain sign-off with Executive 
Committee.

11/15/2015 01/31/2016 11/15/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Establish methodology for PPS members to 
demonstrate value

Completed
In coordination with Finance and Sustainability Committee, 
develop plan to show how PPS members will demonstrate 
value to MCOs.

09/01/2015 10/31/2015 09/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task Completed Establish a sub working group of the F&S subcommittee.  10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Establish VBP sub working group within the F&S 
Subcommittee

This sub working group will develop a plan for the best way to
assess the current state of VBP that is compliant with BPHC 
Antitrust policies. Representatives will be able to represent 
the current state within their own organizations

Milestone #5

Develop an implementation plan geared towards 
addressing the needs identified within your VNA

In Progress Submit VBP support implementation plan 07/15/2015 03/31/2017 07/15/2015 06/30/2017 06/30/2017 DY3 Q1 YES

Task

Review VBP guidelines Completed
Review final state value‐based payment prototype and road 
map upon release.

07/15/2015 08/31/2015 07/15/2015 08/31/2015 09/30/2015 DY1 Q2

Task

Review baseline assessment of VBP current 
state

Completed
Review baseline assessment of partners' value-based 

payment revenue to inform development of PPS value‐based 
payment plan.

02/01/2016 04/30/2016 02/01/2016 04/30/2016 06/30/2016 DY2 Q1

Task

Conduct gap analysis Completed
Conduct gap assessment between PPS's current volume of 

value‐based revenue and target of 90% across the PPS 
network.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Engage MCOs in creation of transition plan Completed
Engage MCOs in development of value‐based purchasing 
transition plan.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Engage providers in creation of transition plan Completed
Engage PPS providers in development of the value‐based 
purchasing transition plan, provider adoption strategy, 
reporting requirements and procedures.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish reporting requirements and procedures Completed
Establish partner value‐based payment reporting 
requirements and procedures to enable ongoing monitoring of

PPS value‐based payment revenue.

03/01/2016 05/31/2016 03/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

Determine organizational requirements for 
transition

Completed
Define PPS organizational requirements necessary to support

transition to value‐based payment.
03/01/2016 04/30/2016 03/01/2016 04/30/2016 06/30/2016 DY2 Q1

Task

Establish VBP transition plan On Hold

Finalize PPS value‐based payment transition plan and 
provider adoption strategy in the timeframe required by 
DSRIP guidelines. Present to Executive Committee for 
approval.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Finalize VBP reporting schedule On Hold
Establish a monthly Executive Committee value based 
payment reporting schedule that will continue throughout 
DSRIP years.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Begin expanding existing VBP arrangements In Progress
SBH and MMC will expand the lives in their existing fully 
capitated arrangements starting in DY2

07/01/2016 12/31/2016 07/01/2016 06/30/2017 06/30/2017 DY3 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Begin to pursue shared saving arrangements 
and risk-sharing

In Progress

Introduce partners to value-based contracting arrangements 
at a lower level of risk by pursuing shared savings 
arrangements, gradually converting to risk-sharing 
arrangements over time

07/01/2016 12/31/2016 07/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Expand VBP arrangements throughout PPS In Progress
Expand the level of risk and capitation assumed by BPHC 
partners as the capabilities of PPS members increase

07/01/2016 12/31/2016 07/01/2016 06/30/2017 06/30/2017 DY3 Q1

Milestone #6

Develop partner engagement schedule for 
partners for VBP education and training

In Progress

Initial Milestone Completion: Submit VBP education/training 
schedule
Ongoing Reporting: Submit documentation to support 
implementation of scheduled trainings, including training 
materials and attendance sheets through quarterly reports

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 YES

Milestone #7

≥50% of total MCO-PPS payments (in terms of 
total dollars) captured in at least Level 1 VBPs, 

and ≥ 8%* (blended for 15% target for fully 
capitated plans (MLTC and SNPS) and 5% target
for not fully capitated plans) of total MCO 
payments captured in VBPs has to be in Level 2 
VBPs or higher

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 YES

Milestone #8

≥80% of total MCO payments (in terms of total 

dollars) captured in at least Level 1 VBPs, and ≥ 
20%* (blended for 35% target for fully capitated 
plans (MLTC and SNPS) and 15% target for not 
fully capitated plans) of total MCO payments 
captured in VBPs has to be in Level 2 VBPs or 
higher

On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 YES

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

Finalize PPS finance structure, including reporting structure
If there have been changes, please describe those changes and upload any 
supporting documentation as necessary. 

Please state if there have been any changes during this reporting quarter. 
Please state yes or no in the corresponding narrative box.
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize PPS finance structure, including reporting structure This milestone was completed in DY1Q3. No changes have been made to the finance/reporting structure. 

Perform network financial health current state assessment and 
develop financial sustainability strategy to address key issues.

This milestone was completed in DY1Q4. Bronx Partners for Healthy Communities' (BPHC's) annual Finance Sustainability Survey will be reissued in DY2Q4 as 
part of our effort to keep the financial health assessment and strategy current. This version will include questions on VBP used in the last survey as well as new 
questions derived from the sample surveys provided by DOH.  The survey will meet the requirements of Milestone 5. No other changes have been made to this 
milestone. 

Finalize Compliance Plan consistent with New York State 
Social Services Law 363-d

This milestone was completed in DY1Q3. Bronx Partners for Healthy Communities (BPHC) has continued to develop a robust compliance program and create 
policies and procedures to describe and operationalize the BPHC Compliance Plan.  BPHC has disseminated its Compliance Plan and Code of Conduct to its 
Partners along with an attestation form for Partners to complete confirming: 1) that the Partners have received the BPHC Compliance Plan and Code of Conduct; 
2) that the Partners have a compliance program; and 3) that the Partners will incorporate the relevant compliance elements pertaining to DSRIP in their 
respective training.  BPHC has also contracted with a third party vendor (Navex) to establish a hotline and web portal for receiving complaints regarding all 
compliance matters. Information regarding the compliance hotline is broadly disseminated throughout the PPS.   

BPHC has also developed a DSRIP Compliance training template that is available on HealthStream (SBH's Learning Management Platform).  Finally, as set forth 
in BPHC's Compliance Plan, the Central Services Organization (CSO) engaged in a risk assessment exercise with Senior Staff and Project Managers aimed at 
identifying the risks to BPHC at this stage of DSRIP. This exercise resulted in a robust internal discussion and the creation of a compliance work plan that will 
inform future compliance activities.

Develop a Value Based Payments Needs Assessment ("VNA")

Bronx Partners for Healthy Communities (BPHC) will add a new section on VBP to its annual Finance Sustainability Survey that will be distributed to PPS 
partners early in DY2Q4. As required by the State, this survey will assess the current state of contracting across the PPS; current resources for care coordination;
knowledge areas for additional education; and technology and analytic resources. To design the survey questions on VBP, BPHC plans to review the model 
questions circulated by the State and tailor them to BPHC's network. The survey questions will also reflect the lessons learned from partner interviews conducted 
during DY2Q2 and DY2Q3 about their experiences and needs related to the transition to VBP.  This milestone is on track for completion by DY2Q4.

Develop an implementation plan geared towards addressing 
the needs identified within your VNA

Bronx Partners for Healthy Communities (BPHC) has undertaken significant efforts to date to plan for VBP. These efforts have included:

• In DY2Q2 and DY2Q3, BPHC leadership conducted one-on-one interviews with 10 diverse PPS partners to discuss their experiences and needs related to VBP.
Partners interviewed included a large health system, federally qualified health centers (FQHCs), a community-based IPA, behavioral health providers, and 
community-based organizations (CBOs), among others. Through these interviews, BPHC gained an understanding of partners' current VBP arrangements and 
the types of population health management infrastructure that they consider crucial to success under the new VBP arrangement. BPHC also used these 
interviews as an opportunity to educate partners on the VBP-related requirements under DSRIP. 

• BPHC has used the findings of these interviews to inform its VBP planning efforts. BPHC leadership presented a preliminary framework for VBP planning to 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

partners interviewed and to the PPS Executive Committee.

• In DY2Q3, BPHC hosted an in-person PAC meeting focused on educating members on the transition to VBP. The meeting agenda included a keynote address 
by Marc Berg from KPMG on the role of VBP in DSRIP and presentations by PPS leadership on BPHC's activities to date to prepare for VBP. Close to 70 
individuals who attended this meeting represented the PAC members, DSRIP Program Directors (DPDs) and key staff from Central Services Organization (CSO).

BPHC anticipates obtaining additional information about partners' VBP needs through the inclusion of VBP-related questions as part of its annual Finance 
Sustainability Survey in early DY2Q4. 

Based on the information collected through interviews and meetings with partners to date and the forthcoming survey, BPHC will develop a comprehensive VBP 
support implementation plan that outlines BPHC's plans for supporting the transition to VBP at the PPS and partner levels. At a minimum, the plan will address 
BPHC's plans to continue to train partners on preparing for VBP; assist partners with their data and analytics needs; and obtain feedback from partners on their 
successes and challenges as they move towards VBP.  The plan will include details on how BPHC plans to engage different types of partners in the VBP 
planning process, including, but not limited to, community-based physicians, hospitals systems, behavioral health providers, and CBOs. This milestone is on track
for completion by DY3Q1.

Develop partner engagement schedule for partners for VBP 
education and training

By the end of DY3Q1 when the milestone is due, Bronx Partners for Healthy Communities (BPHC) will develop an annual schedule of partner engagement 
sessions on VBP for DY3 through DY5. This schedule will outline BPHC's approach to ensuring that its partners are adequately prepared for the transition to 
VBP. BPHC will deliver at least two targeted trainings per year to different groups of providers, including primary care providers (PCPs), behavioral health 
providers, and community-based organizations (CBOs), among others. BPHC will develop tailored training content based on feedback from partners received 
through interviews, in-person meetings, and the VBP portion of its annual Finance Sustainability Survey, in addition to guidance received from the State.  

BPHC anticipates that the partner engagement sessions will be delivered via in-person meetings and webinars. For each partner engagement session, BPHC will
provide educational materials for partners to take with them (likely in the form of PowerPoint decks). Beyond these trainings, BPHC will ensure that partners have 
ongoing opportunities to receive technical assistance from the PPS on the transition to VBP. This milestone is on track for completion by DY3Q1.

≥50% of total MCO-PPS payments (in terms of total dollars) 

captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% 
target for fully capitated plans (MLTC and SNPS) and 5% target
for not fully capitated plans) of total MCO payments captured in
VBPs has to be in Level 2 VBPs or higher

≥80% of total MCO payments (in terms of total dollars) captured

in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target 
for fully capitated plans (MLTC and SNPS) and 15% target for 
not fully capitated plans) of total MCO payments captured in 
VBPs has to be in Level 2 VBPs or higher
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Complete

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing
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 IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

1) If BPHC fails to report on state-established milestones or meet prescribed metrics and measures, we risk having limited availability of funds to 
distribute to partners.  To mitigate this risk, BPHC continues to engage in a thoughtful planning and monitoring process to ensure it achieves DSRIP
milestones and metrics efficiently and effectively. Meticulous work plans have been developed to help network partners meet patient engagement 
targets and pay-for-performance measures benchmarks.  In addition, BPHC developed a budget model that assumed underperformance and 
incomplete target achievement.  As a result, we discounted anticipated DSRIP payments and contained the BPHC budget. Furthermore, we 
included language in each of our MSA schedules and contracts indicating that BPHC would only pay with DSRIP funds once received and 
discontinue the agreement in the event that DSRIP funds were not available.

2) Failure to be awarded CRFP funds will impact PPS project implementation and performance, as some projects require capital investments not 
covered by DSRIP waiver funds. SBH/BPHC was not awarded CRFP funds and is moving forward with its own resources to help the PPS achieve 
its goals and create a healthy community.   Unavailability of capital funds may create significant risks, to core IT functionality and interoperability 
programs.  We will work to meet these challenges by identifying additional sources of funding for interconnectivity and capital-intensive projects, 
and continue to attempt to engage the State in conversation. 

3) Initial assessment of the financial health of its partner organizations showed that while a majority were "not immediately fragile," a small number 
were identified as moderately fragile or fragile. To mitigate this risk, BPHC, through its Finance and Sustainability Sub-Committee and CSO 
Provider Engagement Team, will develop a process for timely monitoring of financially at risk partners. BPHC will also establish a process to 
determine and ensure that the PPS, through its member organizations, has the capacity and range of services to address the needs of our 
attribution in case any of the at risk partners will diminish the services it can provide.

4) The transition to value-based payment (VBP) across the PPS requires engagement and willingness from Medicaid managed care organizations 
(MCOs) to transform existing contracts into DSRIP-aligned VBP contracts over 5 years. BPHC will continue the effort to ensure MCOs are 
meaningfully engaged in developing transition plans and have time to prepare for the transition to VBP. 

5) Several third-party groups will have a significant impact on patient outcomes and overall success of the PPS, but they depend on extraneous 
revenue streams.   NYC-run social service agencies and CBOs are dependent on city and state funding and charitable support.   While MCOs will 
be supported by NYS in this restructuring, local community and county agencies face a host of outside influences that could impair their ability to 
support the PPS in a meaningful way.  Timely funding of EIP funds and NPV funds from the state will impact the involvement of CBOs that have 
major effects in the restructure of a VBP system. 

6) For the PPS to meet reporting requirements, it needs access to data for financial reporting. This requires appropriate processes and mechanisms
to allow providers to perform and provide timely information.   The PPS intends to mitigate this risk by engaging its participants to assist in the 
development and implementation of appropriate reporting requirements and structures.
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 IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

• Performance Reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); 
base partner reporting requirements on DSRIP reporting milestones/metrics; performance reporting infrastructure that supports provider, practice, 
and organization-level reporting and evaluation to drive DSRIP incentive payments (note: performance reporting and incentive payments will be 
detailed in each Participant's Master Services Agreement).													

• Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to 
incorporate Medicaid MCOs to support transition to value-based payment.													

• IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow;
the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to 
value-based payment with Medicaid MCOs and other payers.													

• Physician Engagement: The PPS must effectively engage and educate physicians regarding DSRIP's incentive-based funding structure, including 
contractual obligations associated with project-specific clinical interventions, Domain 1 requirements and their relationship to incentive payments.
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 IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

BPHC Executive Director Irene Kaufmann Overall financial sustainability plan

BPHC Director of Financial Planning Ronald Sextus Overall implementation of financial strategy and sustainability plan

SBH CFO Todd Gorlewski Oversight of the sustainability plan

BPHC Sr. Accountant Janneth Gaona
Setting up GL and maintenance of all BPHC revenue and expense 
accounts. Reconciling and Managing BPHC Bank accounts.

BPHC Compliance Officer Suzette Gordon Oversight of the compliance strategy

BPHC External Independent Auditor Ernst & Young
Independent auditor will audit annually and report to the Finance 
and Executive Committee that the recording of accounting are 
done according to GAAP and are in compliance.
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 IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

BPHC CSO Business Staff Accountable for integration and effective financial plan Oversight and integration of finances into BPHC operations

BPHC Finance and Sustainability Sub-Committee
Governance for effective integration and use of IT, centrally and 
across partners 

Oversight and integration of finance plan into BPHC operations

SBH Management/Leadership Fiduciary oversight for effective financial plans Oversight of BPHC financial operations

BPHC Executive Committee Governance for effective and sustainable financial strategy
Governance structure with PPS-wide representation, makes policy 
decisions and provides direction for effective and sustainable 
financial strategy

BPHC Compliance Officer Oversight and advice on the compliance plan and audits Oversight and advice on financial compliance and audit

BPHC Senior Director of Quality Management and
Analytics

Accountable for providing required quality data in a timely manner Quality data support

SBH IT team
Support the financial functions with the existing IT infrastructure 
and data streams

Support with the technical infrastructure

BPHC member organizations Work within financial models to ensure BPHC success Provide services according to master contract requirements 

External Stakeholders

External Auditor - Ernyst & Young Conduct the annual audit Complete audit documentation and recommendation

Hudson Valley PPS
Align financial models for paying and incenting providers and 
provider organizations with those developed by BPHC

Financial models and master contract agreements

Bronx Chamber of Commerce
Coordinate with the BCC in order for local businesses to increase 
employment opportunities for the local community.

Participating in events geared towards employment opportunities 
that foster local community development.

Bronx Business Improvement Districts
Working with Bronx BIDs and local CBOs to increase their 
involvement in local economic empowerment of the community. 

Meeting with Bronx BIDs such as Fordham BID, Belmont BID and 
others to identify programs and opportunities that the community 
can benefit from.

Community Boards
Community Boards will participate in identifying the local 
community needs and concerns. 

BPHC will participate in Local Community Board Meeting, Educate 
them about DSRIP and learn from them about the community 
needs and how to improve them.

Bronx Elected Officials
Work with the various Bronx Elected Officials and CBOs to address
social determinants of health to improve the overall health of Bronx
residents.

Work with Bronx Elected Officials and CBOs to host forums in 
addressing how to improve the overall health and economics of the
community.
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Medicaid Managed Care Health Plans
Monitor performance of financial models and use them to develop 
value-based contracting 

Initiate development of value-based contracting with PPS hospitals 
and their providers
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 IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The PPS will require appropriate IT systems to support central and PPS-wide reporting capabilities to support performance reporting, track PPS and
project-level budgets and funds flow, and monitor financial sustainability.  The systems will need to support PPS financial analysis reports, 
performance metrics reporting, and PPS-specific financial statements. When conducive, BPHC will leverage existing back-office systems within St. 
Barnabas Hospital and Montefiore.  In terms of funds flow, treasury and general ledger, however, SBH has created a separate general ledger 
platform and banking arrangement to ensure that the restrictive nature and purpose of the intended funds are directed accurately with complete 
documentation for audit purposes.  PPS-wide IT systems and health information exchanges that support care management and population health 
management will be required to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid 
MCOs and other payers.

 IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The success of this workstream will be measured on the financial stability of the participants in the PPS, PPS adherence to a compliance plan 
consistent with NY State Social Services Law 363-d, and the migration from the current level of VBP across PPS provider participants to 90% of the
total MCO-PPS payments captured in at least Level 1 VBPs, with more than 70% in Level 2 VBPs or higher. 													
The PPS has already done an initial assessment of the financial stability of its lead organization and its partners.  It is currently expanding this initial 
assessment to new partners that have joined the PPS since the first assessment was completed.  The assessment itself will be evaluated for 
potential updates and will be administered to all PPS participants annually.  The Finance and Sustainability Sub-Committee will charged with 
updating the assessment as required, administering the evaluation and analyzing the results of the assessments.  It will determine the need for 
potential interventions and initiate more robust monitoring of any financial fragile partners.  The provider engagement team of the CSO and the 
Finance and Sustainability Sub-Committee will report findings from the assessment and monitoring activities regularly to the Executive Committee.
													
The PPS will publish its compliance plan and conduct quarterly compliance meetings.  There will be quarterly and annual compliance reports as 
well as an annual review of the compliance plan itself to determine if additional changes are required.													
The PPS has good visibility into the VBPs of its lead organization as well as some of the larger provider organizations participating in the PPS.  It 
will develop an initial assessment to develop a complete baseline assessment of revenue linked to VBPs across all participants.  The PPS will 
implement reporting requirements to monitor revenue linked to VBPs to regularly assess our performance against our plan to achieving 90% VBPs.
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Starting in DY1, Q3 the PPS began to engage MCOs and providers to develop the appropriate reporting requirements and procedures to meet the 
quarterly reporting requirements to the state.													

IPQR Module 3.9 - IA Monitoring

Instructions :
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Section 04 – Cultural Competency & Health Literacy

 IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.     Note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Finalize cultural competency / health literacy 
strategy.

Completed

This milestone must be completed by 12/31/2015. Cultural 
competency / health literacy strategy signed off by PPS 
Board. The strategy should: 
-- Identify priority groups experiencing health disparities 
(based on your CNA and other analyses); 
-- Identify key factors to improve access to quality primary, 
behavioral health, and preventive health care 
-- Define plans for two-way communication with the 
population and community groups through specific community
forums 
-- Identify assessments and tools to assist patients with self-
management of conditions (considering cultural, linguistic and
literacy factors); and 
-- Identify community-based interventions to reduce health 
disparities and improve outcomes.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES

Task

Initiate QCIS to support CC/HL strategy. Completed
Establish and convene a Quality and Care Innovation Sub-
Committee (QCIS) to support development of a PPS-wide 
cultural competency and health literacy strategy (CC/HL).

06/05/2015 06/30/2015 06/05/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Inventory existing CC/HL programs in PPS Completed
Conduct an inventory of existing CC/HL programs across 
PPS members and identify assets and gaps that should be 
addressed in CC/HL strategy. 

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Identify priority populations and locations Completed

Through CNA and PPS member surveys, identify priority 
populations and neighborhoods experiencing health 
disparities and having low literacy. Particular attention to be 
focused on immigrant populations and populations 

05/18/2015 09/30/2015 05/18/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

experiencing food and/or housing insecurity. Furthermore the 
strategy should target neighborhoods designated as 
Medically Underserved Areas and populations residing along 
the corridor of concentrated preventable admissions, 
stretching from Fordham-Bronx Park, down the Grand 
Concourse, to the South Bronx.

Task

Identify best practices in interventions to reduce 
health disparities

Completed
Gather information from key stakeholders  with expertise on 
CC/HL to identify PPS and community-based interventions to 
reduce health disparities and improve outcomes. 

05/18/2015 09/30/2015 05/18/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop CC/HL strategy and action plan Completed

Convene a CC/HL work group including co-chairs of the QCIS
and CBO member leadership supported by the Director of 
Collaboration and the Director of Workforce Innovation. This 
group will utilize findings from CNA, inventory of providers, 
best practice experts and stakeholders to develop a CC/HL 
strategy and action plan. Strategy and action plan will include 
1) specific initiatives such as remote simultaneous medical 
interpretation, 2) identified stigmatized populations such as 
the mentally ill and SUD, 3) standards for member 
organizations and 4) requirements and timing for training and 
re-training staff, in concert with implementation of the clinical 
projects.

05/18/2015 12/31/2015 05/18/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Partner with CBOs Completed

In conjunction with the Director of Collaboration, seek 
partnerships with CBOs with experience and success in 
cultural competency and health literacy strategies (e.g. Health
People, etc) to participate in the implementation of the CC/HL
strategy.

05/18/2015 12/31/2015 05/18/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop an evaluation plan Completed
Develop a plan for evaluating the effectiveness of the CC/HL 
strategy.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Obtain approval for CC/HL strategy and action 
plan 

Completed
Present CC/HL plan to Quality and Care Innovation Sub-
Committee then Executive Committee for approval 

10/06/2015 12/17/2015 10/06/2015 12/17/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 
material).

Completed

This milestone must be completed by 6/30/2016. Cultural 
competency training strategy, signed off by PPS Board. The 
strategy should include: 
-- Training plans for clinicians, focused on available evidence-
based research addressing health disparities for particular 

04/01/2015 06/30/2016 04/01/2015 06/30/2016 06/30/2016 DY2 Q1 YES
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

groups identified in your cultural competency strategy 
-- Training plans for other segments of your workforce (and 
others as appropriate) regarding specific population needs 
and effective patient engagement approaches

Task

Initiate development of health disparities training 
strategy

Completed
Convene Workforce Sub-Committee and QCIS to support 
development of health disparities training strategy.

05/22/2015 06/05/2015 05/22/2015 06/05/2015 06/30/2015 DY1 Q1

Task

Inventory training best practices Completed
Perform inventory of existing training programs within the 
PPS and identify best practices to leverage (as part of 
strengths/gaps assessment in Milestone 1).

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify key features of training plans Completed

Based on inventory and research, identify key features of 
training plans, including scope of providers trained, 
mechanisms for delivering training services, and frequency of 
offerings (e.g., semiannual).

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Obtain approval for training plan Completed
Vet training plan through Workforce Sub-Committee, QCIS 
and Executive Committee.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop a reporting plan for training program Completed
Develop a plan for conducting ongoing quarterly reports on 
training program.

06/01/2015 06/30/2016 06/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Communicate training strategy to providers Completed
Present the training strategy to PPS providers through the 
rapid deployment collaboratives.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Finalize cultural competency / health literacy 
strategy.

sgjevuka Templates
36_DY2Q3_CCHL_MDL41_PRES1_TEMPL_CCH
L_M1_Meeting_Schedule_DY2Q3_7910.xlsx

CCHL_M1_Meeting Schedule_DY2Q3 01/06/2017 12:20 PM

Develop a training strategy focused on 
addressing the drivers of health disparities 
(beyond the availability of language-appropriate 

sgjevuka Templates
36_DY2Q3_CCHL_MDL41_PRES2_TEMPL_CCH
L_M2_Training_Schedule_DY2Q3_7912.xlsx

CCHL_M2_Training Schedule_DY2Q3 01/06/2017 12:22 PM

sgjevuka Templates 36_DY2Q3_CCHL_MDL41_PRES2_TEMPL_CCH CCHL_M2_Meeting Schedule_DY2Q3 01/06/2017 12:21 PM
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Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

material). L_M2_Meeting_Schedule_DY2Q3_7911.xlsx

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Finalize cultural competency / health literacy strategy.

Community Health Literacy has continued to be an important focus in Q3. Because of high demand from the community-based organizations (CBOs) being 
trained to train the community, and added concerns about the future of the Affordable Care Act (ACA) under the new administration, we have instituted additional 
sessions on obtaining health insurance including Medicaid for training the peers, community health workers (CHWs) and other CBO staff that will be conducting 
the training for the community. CBOs have been training the community starting Q3 and are submitting both attendance sheets and program evaluations to 
demonstrate their work. BPHC is pleased to see that the initial reports coming from the field are extremely positive regarding the community's response to this 
training.

In addition, BPHC has been working with the Immigrant Health and Cancer Disparities Services at Memorial Sloan Kettering to evaluate the program as it is being
rolled out, and to further refine the curriculum to be delivered to the trainers on Feb 3, 10, 17 and 25 in 2017.

Develop a training strategy focused on addressing the drivers 
of health disparities (beyond the availability of language-
appropriate material).

The implementation of the  Bronx Partners for Healthy Communities (BPHC) Cultural Competency Training Strategy is current based on the timeline contained in 
the strategy.  All phases 1 and 2 programs have already been delivered with the exception of the Culturally Responsiveness program for Leadership and the 
Cultural Competency and the Social Determinants of Health for Practitioners. Both of these programs are scheduled to be rolled out during DY2Q4.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing  your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and 
achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk #1 - Extremely Diverse Linguistic Requirements and Low Literacy/Health Literacy: 
The Bronx is one of the most diverse counties in New York State, and this rich diversity demands a culturally responsive system of care. However, 
the Community Needs Assessment findings indicate that immigrant and limited English-speaking populations in the Bronx experience barriers to 
accessing health care, including low quality language services, lack of culturally and linguistically competent providers, low literacy, and distrust of 
the healthcare system. Together, these issues could undermine the PPS's ability to engage patients in care. 

Mitigation: 
BPHC has developed mitigation strategies to address patient engagement, including working with our community-based organizations (CBOs) to 
drive a communication and education campaign focused on health literacy basics: using health services and primary care effectively, working with 
care coordinators to help manage health, and the reasons to sign consent forms, specifically the Bronx RHIO consent forms. The BPHC Cultural 
Responsiveness Training Strategy includes components for multiple front line staff roles and providers, and is dedicated to measurably improving 
the cultural and linguistic competence of the BPHC workforce. 

Risk #2 - Recruiting and Workforce Challenges: 
Securing a culturally competent workforce is key to patient engagement and the overall success of DSRIP. Yet hiring and recruiting locally-based, 
bilingual and/or otherwise culturally identifying frontline workers will be challenging, due both to the general shortage of qualified health workers 
and competition for similar workers among other PPSs. 

Mitigation: 
BPHC has developed mitigation strategies to address recruiting and workforce issues, including working with local colleges to promote community-
based English Speakers of Other Languages (ESOL) and GED training programs for new workers; working with 1199 Training and Education 
Fund and PPS member organizations that have expertise recruiting local, peer-based, and other frontline staff; and recruiting community members
to enroll in healthcare worker training courses. Recruitment of community members, particularly through CBOs, applies particularly to community 
health workers (CHWs), critical to our cultural competency strategy. 

 IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)
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BPHC's cultural competency and health literacy strategy has interdependencies with the workforce, IT, and clinical project workstreams.													

• Workforce Workstream Dependencies: The provision of culturally competent care will depend on the success of the PPS's Bronx-centric 
recruitment and training strategy. As discussed, the PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that 
meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and 
provider agreements. 													

• Practitioner Engagement Workstream Dependencies: Practitioners play a key role in providing culturally competent care to patients.  The 
importance of providing culturally competent care and best practices for how to do so will be a key part of the practitioner communication and 
engagement plan, which will include regular webinars, in-person, peer-to-peer learning forums, and participation in project-specific and a Patient 
Engagement-focused Rapid Deployment Collaborative.  It will also be included in the training/education plan targeting practitioners and other 
professional groups as part of educating them about the DSRIP program and the PPS-specific quality improvement agenda. 													

• IT and Population Health Management Workstream Dependencies: Connecting patients to culturally competent resources is critical to improving 
patient outcomes. BPHC's care management technology will include fields to record patients' linguistic and cultural needs so that patients are 
matched to care managers, providers, and community-based organizations that can appropriately serve them. 													

• Clinical Workstreams Dependencies: The PPS's success will be heavily reliant on the success of its clinical projects. The PPS's project referral 
protocols and resources must be able to address the social, linguistic, cultural, behavioral and physical needs of patients. The PPS will make 
available a Web-based PPS-wide directory of CBOs. These efforts will help to ensure PPS-wide tools and resources meet health literacy/cultural 
competency standards and address patients' social needs in a culturally competent manner.													
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 IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Co-Chairs, Quality and Care Innovation Sub-
Committee (QCIS)

Debbie Pantin, SAED, VIP Community Services,
Dr. David Collymore, Medical Director, Acacia

Development and implementation of cultural competency/health 
literacy ("CC/HL") strategy

Quality and Care Innovation Sub-Committee

QCIS has 15 members with clinical experience relative to the 
specific projects. Membership includes: David Collymore, MD 
Acacia Network
Megan Fogarty BronxWorks
Pablo Idez, LMSW The Institute for Family Health
Kenneth Jones, MD Morris Heights Health Center
Loredan Ladogana, MD UCP of NYC
Frank Maselli, MD Bronx United IPA
Anne Meara, RN Montefiore Medical Center
Beverly Mosquera, MD Comunilife
Chris Norwood Health People
Todd Ostrow CenterLight Health Center
Debbie Pantin, LMSW VIP Community Services
Rona Shapiro 1199SEIU
Ed Telzak, MD SBH Health System
Lizica Troneci, MD SBH Health System
Dharti Vaghela Essen Medical Associates, P.C. 
 Committee will review recommendations made by CWG, and 
make final decisions about PPS strategy for cultural 
competency/health literacy

Strategy for CC/HL, Practitioner Communication & Education, EB 
practice guidelines/clinical practices & protocols 

Senior Director, DSRIP Care Delivery & Practice 
Innovations, BPHC CSO

Dr. J. Robin Moon Advisor to the development of the CC/HL strategy

Director of Collaboration, BPHC CSO Albert Alvarez
Develop outreach to CBOs to identify CC/HL needs for specific sub
populations, diseases and locations in the Bronx

Workforce Sub-Committee
Mary Morris, Co-Chair, SBH Health System
Rosa Mejias, Co-Chair, 1199 TEF

Training strategy for CC/HL

Cultural Competency/Health Literacy Work Group

Includes key players listed above including: Debbie Pantin, SAED 
VIP Community Services (co-chair of QCIS), Charmaine Ruddock, 
Project Director, Bronx REACH, Barbara Hart, Executive Director, 
The Bronx Health Link,  Albert Alvarez, BPHC Director of 

CC/HL strategy and standards developed and signed off by 
Executive Committee
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Collaboration, Mary Morris, BPHC Director of Workforce Innovation
and Rosa Mejias, TEF (co-chair of the Workforce Subcommittee)

Project Manager Venus Goulbourne Administrative management
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 IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Partner organization Providers and Staff Participate and contribute to CC/HL PPS initiatives Comply with identified standards

CBO partner liaisons that represent a range of 
socioeconomic, cultural and demographic 
backgrounds

Provide input and feedback to create CC/HL initiatives and strategy
Community stakeholder participation in meetings, town halls, focus 
groups and BPHC Cultural Competency/Health Literacy Work 
Group

Dr. Nicole Hollingsworth Advisor Best practice guidance

Arlene Allende, SBH Advisor Best practice guidance

Leanette Alvarado Advisor Best practice guidance

External Stakeholders

BPHC patients Provide feedback by participating in surveys and focus groups Focus groups and patient satisfaction survey responses

Other Bronx PPSs Potential collaboration in developing Bronx-wide CC/HL strategy Bronx-wide CC/HL strategy

Bronx Community at large
Greater use of primary care providers, health self-management for 
chronic conditions & participation in educational programs 
sponsored by the PPS

Improved health outcomes, more jobs with "living wages"

TEF-Rosa Mejias, Co Chair, BPHC workforce 
Subcommittee

Best practice training research and programming Support for training strategy for CC/HL
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 IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the 
milestones described above.

Community health workers and other PPS care management staff will use a planned commercial care coordination management solution (CCMS) 
to support culturally competent outreach, education, care coordination referral, advocacy and other information provided to PPS patients.  Based 
on protocols tailored to patient cultural cohorts, and on individual care plans where available, the CCMS will be used for such activities as:													

• Running periodic reports to monitor cultural makeup and requirements of PPS patients, based on data collected in screenings, assessments, etc.
													

• Providing multilingual, multicultural care navigation and support													

• Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
													

• Assisting patients with locating and accessing community resources, including for palliative care													

• Supporting transitions and warm handoffs at discharge, with follow-up tracking													

• Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to 
their health needs													

• Surveying patients and families regarding care experience.													
Providers and staff in other workforce segments will be trained regarding specific population needs and effective patient engagement approaches.

 IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

BPHC will measure the success of our cultural competency/health literacy strategy through members' successful achievement of the Domain 1 
CC/HL milestones as well as the milestones referenced above. BPHC will also measure progress through providers' participation in contracting 
agreements, which will incorporate the PPS's health literacy and cultural competency standards. The Senior Director for Quality Management and 
Analytics within the CSO will be responsible for conducting ongoing assessment of the PPS's cultural competency activities and related quality-
improvement efforts.													
Related to patient engagement and clinical improvement, BPHC's QCIS will be charged with overseeing implementation of clinical projects and 
holding providers and the PPS accountable for achieving targeted metrics and clinical outcomes. Further, because all BPHC projects were 
selected based on health disparities data within the CNA, achieving broader clinical targets will reflect favorably upon the PPS's success reducing 
health disparities and creating a culturally competent and linguistically appropriate system of care. 													
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Additionally, BPHC will obtain feedback from providers on the effectiveness of cultural competency strategies and training programs.  BPHC will 
also include cultural competency in BPHC patient satisfaction surveys in order to understand BPHC patient needs.													

IPQR Module 4.9 - IA Monitoring

Instructions :
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Section 05 – IT Systems and Processes

 IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing
and the implementation of interoperable IT 
platform(s).

Completed
Detailed IT current state assessment.  Relevant QEs 
(RHIOs/HIEs) should be involved in performing this 
assessment.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 NO

Task

Assess central PPS IT capabilities Completed
Complete an assessment of IT capabilities for central PPS 
functions related to data collection requirements, performed 
by CSO in consultation with IT Sub-Committee. 

04/01/2015 06/15/2015 04/01/2015 06/15/2015 06/30/2015 DY1 Q1

Task

Assess partner IT readiness Completed

Organize, review and assess partner IT readiness 
assessment data collected to date re: EHR and other HIT 
platforms, RHIO/HIE adoption, interoperability/interfaces and 
data analytics/measurement/reporting capabilities.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Develop partner IT assessment database Completed
Design, create and populate partner database to store partner
IT assessment data.

04/01/2015 06/25/2015 04/01/2015 06/25/2015 06/30/2015 DY1 Q1

Task

Additional partner IT assessment Completed
Conduct further data collection through partner surveys and 
interviews to fill gaps in partner data.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Assess current state of IT readiness Completed
Review partner data to assess current state readiness re: 
EHRs, HIE, PCMH and other use of HIT.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Share and validate findings Completed
Communicate/validate findings and data-sharing requirement 
gaps with partners and Executive Committee.

12/15/2015 12/31/2015 12/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Document current state of IT readiness Completed
Complete IT current state assessment supporting 
documentation for central PPS and partner IT.

10/15/2015 12/31/2015 10/15/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop an IT Change Management Strategy. Completed
IT change management strategy, signed off by PPS Board. 
The strategy should include:
-- Your approach to governance of the change process;

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

-- A communication plan to manage communication and 
involvement of all stakeholders, including users;
-- An education and training plan;
-- An impact / risk assessment for the entire IT change 
process; and
-- Defined workflows for authorizing and implementing IT 
changes

Task

Establish IT Sub-Committee Completed
Establish IT Sub-Committee, reconstituted from IT & Analytics
Planning Workgroup, incorporating new members according 
to governance nomination processes.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Document IT Sub-Committee Charter Completed
Document IT Sub-Committee charter and processes including
change management oversight.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Develop processes and protocols for partners Completed
Create and update processes and protocols for adoption and 
use of IT that all partners must implement.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop communication and training for partners Completed
Develop communication, education and training plans related 
to processes and protocols for adoption and use of IT.

08/30/2015 12/31/2015 08/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop impact and risk management strategy Completed
Develop an impact and risk management strategy for IT 
change management.

11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish workflows Completed

Develop and document workflows for IT change 
management. Workflows may include (but are not limited to): 
Accepting change requests from partners and PPS 
leadership; Prioritizing and classifying changes; Coordinating 
assessment of change impact; Coordinating change approval;
Planning/scheduling changes; Coordinating implementation of
changes; Conducting testing and post-implementation 
reviews; and Providing management information about 
changes and change management performance. 

12/07/2015 03/25/2016 12/07/2015 03/25/2016 03/31/2016 DY1 Q4

Task

Establish tracking and reporting structure Completed
Develop approach for tracking and reporting on IT change 
management implementation.

01/11/2016 03/25/2016 01/11/2016 03/25/2016 03/31/2016 DY1 Q4

Task

Obtain EC approval of change management 
strategy

Completed
Obtain Executive Committee approval of IT governance and 
change management processes and policy.

02/01/2016 03/25/2016 02/01/2016 03/25/2016 03/31/2016 DY1 Q4

Milestone #3

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

Completed

Roadmap document, including current state assessment and 
workplan to achieve effective clinical data sharing and 
interoperable systems where required. The roadmap should 
include:
-- A governance framework with overarching rules of the road 

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

for interoperability and clinical data sharing;
-- A training plan to support the successful implementation of 
new platforms and processes; and
-- Technical standards and implementation guidance for 
sharing and using a common clinical data set
-- Detailed plans for establishing data exchange agreements 
between all providers within the PPS, including care 
management records (completed subcontractor DEAAs with 
all Medicaid providers within the PPS; contracts with all 
relevant CBOs including a BAA documenting the level of PHI 
to be shared and the purpose of this sharing).

Task

Survey current state of interoperability Completed
Survey current clinical data-sharing and interoperability 
systems across PPS network to understand needs and 
requirements for specific hardware and software

04/01/2015 09/25/2015 04/01/2015 09/25/2015 09/30/2015 DY1 Q2

Task

Develop data exchange strategy Completed
Establish priorities and develop plan for establishing data 
exchange capabilities and agreements with and among 
partners and vendors.

09/01/2015 09/30/2015 09/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish strategy for Care Coordination 
Management Solution implementation

Completed
Select and plan implementation and method of payment for of
Care Coordination Management Solution across member 
organizations.

06/01/2015 09/15/2015 06/01/2015 09/15/2015 09/30/2015 DY1 Q2

Task

Integrate standards into partner contracts Completed
Incorporate standards for clinical connectivity and funds flow 
into partner contracts.

09/15/2015 12/29/2015 09/15/2015 12/29/2015 12/31/2015 DY1 Q3

Task

Establish compliance strategy Completed
Develop approach and establish governance for determining 
priorities and methods for promoting and ensuring partner 
compliance with connectivity standards and requirements.

10/19/2015 12/29/2015 10/19/2015 12/29/2015 12/31/2015 DY1 Q3

Task

Finalize clinical connectivity roadmap Completed
Document clinical connectivity roadmap and obtain IT Sub-
Committee approval.

11/02/2015 03/31/2016 11/02/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Share clinical connectivity plans with partners Completed
Establish and communicate connectivity standards, priorities, 
compliance plan and partner support resources, including 
training plan and assistance program to partners. 

12/07/2015 01/08/2016 12/07/2015 01/08/2016 03/31/2016 DY1 Q4

Task

Integrate standards into vendor contracts Completed
Incorporate standards for clinical connectivity into vendor 
contracts and develop solutions where needed.

08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Provide guidance on clinical data exchange Completed
Document and provide partner guidance for exchanging 
clinical data set, including data sharing policies and 
procedures.

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Conduct training on clinical data sharing and Completed
Based on the systems implemented, in conjunction with 
workforce subcommittee, deploy training, i.e., on-site, in-

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

interoperability person and web-based learning management system.
Task

Ensure tracking of changes to data sharing 
agreements

Completed
Develop approach for tracking and reporting on changes to 
data sharing agreements.

01/11/2016 03/31/2016 01/11/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #4

Develop a specific plan for engaging attributed 
members in Qualifying Entities

Completed

PPS plan for engaging attributed members in Qualifying 
Entities, signed off by PPS Board. The plan should include 
your approach to outreach into culturally and linguistically 
isolated communities.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3 NO

Task

Match attributed members Completed
Validate/match attributed members against QE RHIO 
consents on file to inform engagement strategy/plan and 
develop a GAP analysis

08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Review QE processes and challenges Completed
Review current consent processes and lessons 
learned/challenges with QE consent.

09/01/2015 09/20/2015 09/01/2015 09/20/2015 09/30/2015 DY1 Q2

Task

Finalize strategy for obtaining consent Completed
Develop recommendations for outreach and education of 
members for partners, clinical, MCO, or CBO, to follow; obtain
IT Sub-Committee review and Executive Committee approval.

08/24/2015 12/31/2015 08/24/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop subscription alert strategy Completed
Plan to implement subscription alerts or triggers through 
member touchpoints.

08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Establish QE engagement reporting strategy Completed
Develop approach for tracking and reporting partners' 
opprotunity to engage members in QE, possibly using patient 
health registries and communicate results to partners.

10/05/2015 11/28/2015 10/05/2015 11/28/2015 12/31/2015 DY1 Q3

Milestone #5

Develop a data security and confidentiality plan. Completed

Data security and confidentiality plan, signed off by PPS 
Board, including:
-- Analysis of information security risks and design of controls 
to mitigate risks
-- Plans for ongoing security testing and controls to be rolled 
out throughout network.

06/15/2015 03/31/2016 06/15/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Assess security risks and establish controls Completed
Analyze information security risks, design controls and 
identify gaps that will include two factor authentication, data 
encryption requirements and data access.

06/15/2015 12/31/2015 06/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish CSO oversight for vendor security 
testing

Completed
Develop plan for ongoing CSO IT oversight - owned by Chief 
Security Information Officer - for vendor security testing, 
including multifactor authentication.

09/14/2015 10/30/2015 09/14/2015 10/30/2015 12/31/2015 DY1 Q3

Task

Finalize data security and confidentiality plan Completed

Incorporate risk mitigation and security testing 
recommendations into data security and confidentiality plan 
and obtain IT Sub-Committee review and Executive 
Committee approval.

09/01/2015 11/01/2015 09/01/2015 11/01/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Establish implementation tracking system Completed
Develop an IT approach for tracking and reporting on 
implementation of plan. 

09/01/2015 11/01/2015 09/01/2015 11/01/2015 12/31/2015 DY1 Q3

Task

Communicate plan to partners and conduct 
trainings

Completed
Communicate data security and confidentiality plan to 
partners using email, webinars and  training and education 
learning management system.

11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Perform current state assessment of IT 
capabilities across network, identifying any 
critical gaps, including readiness for data sharing 
and the implementation of interoperable IT 
platform(s).

vchibiso Templates
36_DY2Q3_IT_MDL51_PRES1_TEMPL_1.0.2_Me
eting_Schedule_IT_SubCom_8055.xlsx

IT SubCom Meeting Schedule 01/18/2017 07:59 PM

vchibiso
Baseline or 
Performance 
Documentation

36_DY2Q3_IT_MDL51_PRES1_BASE_1.0.1_IT_N
eeds_Assessment_DY2Q3_8054.docx

IT Needs Assessment 01/18/2017 07:59 PM

Develop an IT Change Management Strategy.

vchibiso Templates
36_DY2Q3_IT_MDL51_PRES2_TEMPL_2.0.2_BP
HC_IA_Training_Log-Schedule_master_8058.xlsx

Training Log Schedule 01/18/2017 08:02 PM

vchibiso Meeting Materials
36_DY2Q3_IT_MDL51_PRES2_MM_2.0.3_Meetin
g_Schedule_IT_SubCom_8057.xlsx

IT Sub Com Meeting Schedule 01/18/2017 08:01 PM

vchibiso Policies/Procedures
36_DY2Q3_IT_MDL51_PRES2_P&P_2.0.1_Chang
e_Control_Documentation_DY2Q3_8056.docx

Change Control Documentation - Policy 01/18/2017 08:00 PM

Develop roadmap to achieving clinical data 
sharing and interoperable systems across PPS 
network

vchibiso Templates
36_DY2Q3_IT_MDL51_PRES3_TEMPL_3.0.2_BP
HC_IA_Training_Log-Schedule_master_8061.xlsx

IT Training Log Schedule. 01/18/2017 08:04 PM

vchibiso Meeting Materials
36_DY2Q3_IT_MDL51_PRES3_MM_3.0.3_Meetin
g_Schedule_IT_SubCom_8060.xlsx

IT Sub Com Schedule 01/18/2017 08:04 PM

vchibiso
Implementation Plan & 
Periodic Updates

36_DY2Q3_IT_MDL51_PRES3_IMP_3.0.1_C&I_R
oadmap_DY2Q3_8059.pdf

C&O Roadmap 01/18/2017 08:03 PM

Develop a specific plan for engaging attributed 
members in Qualifying Entities

vchibiso Other
36_DY2Q3_IT_MDL51_PRES4_OTH_4.0_QE_Co
nsent_Engagement_Strategy_8561.docx

Consent Engagement Strategy 01/24/2017 05:01 PM
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform current state assessment of IT capabilities across 
network, identifying any critical gaps, including readiness for 
data sharing and the implementation of interoperable IT 
platform(s).

Bronx Partners for Healthy Communities (BPHC) continues to proactively and aggressively gather, store, and process information to aid in reporting and 
operational objectives. In DY2Q3 BPHC significantly expanded its dashboard portfolio in Salesforce, our data repository, for additional visibility and assessment of
various BPHC processes, including IT. BPHC is continuing to source and store IT infrastructure information in Salesforce, and is planning for the Phase 2 
development for Salesforce that will include expanded communication capabilities, improved usability for end users, and possibly contracting support driven by 

data. During DY2Q3, additional data sources and connections were developed into the data model – specifically those around Meaningful Use and connectivity. 
Partially based on such data, an Interoperability Plan updated and changes were approved in October 2016 by IT Subcommittee. BPHC also continues with its 
PCMH transformation initiative, collecting detailed analyses on independent providers. Additionally in Q3, an information collection drive was also targeted at 
community-based and behavioral health organizations. The effort is ongoing. Milestone has been completed as of DY1Q3 and will continue to be updated.

Develop an IT Change Management Strategy.
This milestone was completed in DY1Q4. There have been no changes to the IT Change Management Strategy. BPHC is finalizing its implementation plans for 
GSI Health, a care coordination management system (CCMS) for our PPS. When those plans are finalized, we will update the IT Change Management Strategy 
document. 

Develop roadmap to achieving clinical data sharing and 
interoperable systems across PPS network

This milestone was completed in DY1Q4. The roadmap to achieving clinical data sharing and interoperable systems across the PPS network was approved by 
Executive Committee in Q3. We are now partnering with our IT vendors: GSI Health, Bronx RHIO, and Salesforce to implement the roadmap.

Develop a specific plan for engaging attributed members in 
Qualifying Entities

This milestone was completed in DY1Q4. During DY2Q2 the following has been rolled out at SBH Health System (SBH), our pilot site for engaging attributed 
members in qualifying entities, as was directed by the plan: 1) IT changes such as single sign-on into QE and EMR "hard stop" for negative or absent consent 
during registration; 2) training and credentialing of providers to use and sign onto RHIO; and 3) training of front line staff in ambulatory and inpatient settings for 
collecting QE consent. During DY2Q3, the project demonstrated successful outcomes: 1) IT changes rolled out; 2) the number of trained providers increased at 
SBH by 148% to 134 trained providers; and 3) consent counts went up from 55.3% to 71.3%. In the next two quarter we will operationalize these lessons and 
spread to a wider segment of the PPS. A process improvement plan is being developed based on these actions. Also, plans to further impact consent are in 
place, including provider training to encourage patients to consent, a media campaign in waiting areas, and bundling QE consent conversations with those around
patient portals. Milestone was completed as of DY1Q4, and will continue to be updated.

Develop a data security and confidentiality plan.

BPHC has completed 18 SSP workbooks in DY2Q3 to request approval for a new cloud-based server environment which uses a cloud-based Microsoft Azure 
server. This secure environment will be used to store and analyze Medicaid claims, roster and attribution files for BPHC. It will also be used to store and analyze 
other complementary datasets related to BPHC activity such as protected health information (PHI) and clinical detail which can be provided by the partners, 
managed care organizations (MCOs), CMS (dual claims), or other sources which may be used for further analysis. This server will only be accessed by BPHC 
lead staff who will be responsible for data analysis. The BPHC lead will supply those analytic results, in the form of reports containing a subset of patients, to 
downstream provider partners maintaining control of the data through to the appropriate partner only when it meets the appropriate distribution conditions. BPHC 
will continue to partner with Bronx RHIO, whom the SDOH awarded Claims Integration Pilot (CLIP) status to, to perform additional processing of the full dataset 
and provide wider distribution of the data where appropriate per Medicaid governance.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete

Milestone #3 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #4 Pass & Complete

Milestone #5 Pass & Ongoing
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 IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and 
the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets. 

Based on collaborative IT work to date, we are well prepared to continue to manage the challenges in evolving BPHC's current multi-stakeholder 
IT governance into an operational IT change management framework. While we anticipate reluctance on the part of some partners to agree to 
certain elements of network IT governance and requirements, we will educate partners on the need and justification for all requirements, 
processes and IT change management governance and have incorporated compliance provisions into Master DSRIP Service Agreements (MSAs)
to eliminate ambiguity and make compliance contractually obligated. 
Partners may be challenged to comply with data-sharing obligations, especially those that had not previously participated in data exchange or 
whose IT infrastructures may not meet certified EHR MU requirements. Again, we will educate all partners on the importance of data-sharing and 
compliance with data security and confidentiality policies and incorporate Business Associate Agreements into their MSAs.
We will work with the Bronx RHIO, our predominant QE and a close partner of SBH and Montefiore, among other BPHC participants, to 
understand gaps in patient engagement, as measured by consent, and to implement targeted strategies for obtaining consent from more attributed
patients. Partners may be challenged, however, to participate in the Bronx RHIO, to interface their disparate IT systems for health information 
exchange or to acquire certified EHR solutions capable of interoperating. Failure to achieve connectivity and data sharing objectives will have 
particular impact on Project 2.a.i, since clinical interoperability is critical to development of an integrated delivery system. BPHC will establish 
programs to assist in these areas, including monitoring and direct assistance to partners in achieving these interoperability and data sharing 
objectives.
Multiple care coordination management systems (CCMS) are employed by health homes and patient -centered medical homes, and some 
partners lack systems with the necessary capabilities. Building a system with sufficient care management, referral management and system 
integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide care management 
and referral management platform to enhance clinical integration and provider communications. The platform will serve as a unifying resource for 
partners with varying IT systems. Where partner organizations have existing tools, BPHC will supply data exchange and system interfaces to 
ensure a robust exchange of care management planning information.

 IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population 
Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT 
expectations (e.g., for financial system enhancements in the Financial Sustainability workstream, or for workforce training and enablement using 
the planned care coordination management solution).  In addition, the IT workstream will be highly interdependent with General Project 
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Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements.  Elements of IT governance may be
dependent on the Governance workstream since the IT Sub-Committee and other elements of IT governance will be integrated into overall BPHC 
governance.  BPHC considers IT integral to all aspects of PPS performance.
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 IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Chief Information Officer
Dr. Jitendra Barmecha, MD, MPH, FACP, Chief Information Officer,

SVP—IT & Clinical Engineering, SBH

• BPHC IT strategy

• Overall IT implementation

• Data security and confidentiality planning and compliance

• Partner and patient engagement technologies

Chief Information Security Officer Sam Cooks - AVP-IT

• IT Infrastructure, 

• Data Security 

• Communication

IT Analyst for Information Security Chris Delgado
Support the CSO on IT infrastructure/strategy, data security, 
communication

Senior Director, Quality Mgmt & Analytics, CSO Janine Dimitrakakis Overall delivery of QM and analytics reporting

Director of Partner Connectivity
BxRHIO Partners

Greg Malloy, SBH IT
Kathy Miller, Bronx RHIO
Dr. Terri Elman, Bronx RHIO

• Partner connectivity strategy

• Bronx RHIO and other QE relationships

• Partner connectivity adoption, implementation and support 

Director of Care Management Technologies Zane Last, SBH IT

• Care management / population health management requirements
definition

• Care management / population health management IT 
implementation and support

Associate Director of HealthCare Data and 
Analytics

Jonathan Ong, SBH IT IT infrastructure support and implementation

Montefiore Medical Center IT Liaison
Brian Hoch, MMC IT
Chuck Anderson, MMC IT
Jack Wolf, MMC IT

• Implementation, integration and support of critical IT systems and
functions supporting BPHC

Key point person/project manager from provider 
organizations

Nicolette Guillou, Montefiore
Akwasiba Rafaelin, Montefiore
Twiggy Ramirez, Acacia Network
Irene Borgen, SBH Health System
Zena Nelson, Institute for Family Health (IFH)
Fernando Alonso, Bronx United IPA
Nieves Madrid, Morris Heights
Dean Bertone, Union Community Health Center

• Connectivity adoption, implementation, integration and support at 
own organization (for participation in BPHC)

• Data exchange support
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

IT Subcommittee

Nicole Atanasio, Lott, Inc.
Jitendra Barmecha, SBH Health System
Helen Dao, Union Community Health Center
Brian Hoch, Montefiore Medical Center
Jeeny Job, SBH Health System
Tracie Jones, BronxWorks
Vipul Khamar, Visiting Nurse Service of New York
Elizabeth Lever, The Institute for Family Health
Uday Madasu, Coordinated Behavioral Care IPA
Mike Matteo, Centerlight Health System
Kathy Miller, Bronx RHIO
Edgardo Nieves, Morris Heights Health Center
Anthony Ramirez, Acacia Network
Sam Sarkissian, University Behavioral Associates
Yvette Walker, AllMed Medical & Rehabilitation Centers
Nicole Atanasio, Lott, Inc.
Jitendra Barmecha, SBH Health System
Helen Dao, Union Community Health Center
Brian Hoch, Montefiore Medical Center
Jeeny Job, SBH Health System

IT governance
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 IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed Patients and Families/Caregivers Recipient of care services delivered with support of effective IT
• Interaction sufficient to participate and take limited accountability 
for health and care-related activities

BPHC CSO Business Staff Accountable for integration and effective use of IT in PPS services • Oversight and integration of IT into BPHC operations

BPHC Governance Committee Members
Governance for effective integration and use of IT, centrally and 
across partners 

• Oversight and integration of IT into BPHC operations

SBH Management/Leadership
Fiduciary oversight for effective integration and use of IT in BPHC 
operations

• Oversight and integration of IT into BPHC and SBH operations

SBH IT Leadership and Staff Primary leadership, project management and support
• Coordinate, support and maintain coordinated BPHC (and SBH) 
IT solutions

Montefiore Management/Leadership
Accountable for integration of key Montefiore-supplied IT 
functionality for BPHC support

• Oversight and integration of Montefiore IT into BPHC operations

Montefiore CMO Staff
Effective use of BPHC IT to deliver care management services to 
patients

• Effective use of BPHC (and Montefiore) IT solutions

Montefiore Bronx Accountable Health Network 
Staff

Effective use of BPHC IT to deliver Health Home services to 
patients

• Effective use of BPHC (and Montefiore) IT solutions

Montefiore IT Leadership and Staff Project management and support for integrated Montefiore IT
• Coordinate, support and maintain integrated Montefiore IT 
solutions

Partner Organization Providers and Staff Integration, connectivity and effective use of BPHC IT solutions • Adopt, implement use and support integrated BPHC IT solutions

External Stakeholders

Bronx RHIO Management/Leadership and Staff
Accountable for integration of key Bronx RHIO-supplied IT 
functionality for BPHC support

• Oversight and integration of Bronx RHIO IT into BPHC operations

Bronx Community Advocates/Leaders/Elected 
Officials

Awareness of how IT is being used to effectively support BPHC 
and Bronx patients

• Consume stakeholder communication and participation in 
stakeholder events

Bronx Community Members/Public At-Large
Awareness of how IT is being used to effectively support BPHC 
and Bronx patients

• Consume stakeholder communication and participation in 
stakeholder events

Non-Partner Providers
Awareness of how IT is being used to effectively support Bronx 
patients and how they can participate in Bronx RHIO and other IT 
solutions related to BPHC

• Bronx RHIO or other QE participation as warranted to effectively 
treat patients

CBO partners with experience in MH/BH, I/DD and Curriculum Development and/or training Serve as subject matter experts to the vendor(s) or partner(s) 
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

SAS (e.g., ACMH, Community Access, 
Communilife, Cardinal McCloskey Community 
Services, EAC, Inc., St. Ann's Corner of Harm 
Reduction)

involved in curriculum development and training.

Medicaid Managed Care Organizations (MCOs) Awareness of how IT is/can be used to serve covered members
• Contribute data and participate in RHIO or other IT solutions as 
warranted to effectively serve members

NYCDOH Awareness of how IT is being used by BPHC
• Offer solutions, participate in BPHC IT solutions in order to serve 
Bronx residents

NYSDOH
Provide guidance and tools, including MAPP/SIM, to support 
BPHC use of IT

• Guidance and tools to support BPHC IT use, including for efficient
performance management and DOH reporting

Organized Labor Awareness of how IT is being used by BPHC
• Member labor support for and training on BPHC IT solutions, as 
warranted

Other Bronx PPSs
Awareness of how IT is being used to effectively support Bronx 
patients and how multiple PPSs may be able to support each 
other's or share IT solutions

• Participation in joint IT planning and solution development as 
warranted
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 IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

IT workstream success will be measured according to the following:													

• Governance – Multi-stakeholder representation and participation in IT Sub-Committee meetings, with timely decision-making for IT-related issues
													

• Strategy/Solution Development – Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc.													

• Strategy Monitoring – Progress against IT strategy objectives and milestones													

• QE Adoption and Integration – Percentages of providers using Bronx RHIO and patients consenting to disclosure 													

• Partner IT Capabilities – Percentages of providers using certified EHR technology, Meaningful Use attestation, and PCMH 2014 recognition
													

• Patient Engagement – Progress against achieving patient engagement goals and documented use of IT in achieving goals													

IPQR Module 5.8 - IA Monitoring

Instructions :
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Section 06 – Performance Reporting

 IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Establish reporting structure for PPS-wide 
performance reporting and communication.

Completed

Performance reporting and communications strategy, signed 
off by PPS Board. This should include:
-- The identification of individuals responsible for clinical and 
financial outcomes of specific patient pathways;
-- Your plans for the creation and use of clinical quality & 
performance dashboards
-- Your approach to Rapid Cycle Evaluation

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Establish reporting oversight responsibilities Completed

Designate reporting oversight responsibilities to Executive 
Committee, Quality and Care Innovation Sub-Committee and 
Finance and Sustainability Sub-Committee.  BPHC Senior 
Director for Quality Management and Analytics will be 
responsible for working with the Quality and Care Innovation 
Sub-Committee on performance reporting activities.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Develop reporting and communication 
requirements

Completed
Complete analysis of state guidance to develop 
comprehensive requirements related to reporting and 
communication  across all workstreams and projects.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Define performance reporting categories Completed

Define categories of reporting (beyond those that are state-
mandated) necessary for PPS performance management and
operations, including Rapid Cycle Evaluation and monitoring 
of overall performance of BPHC and its network partners.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Analyze reporting capacities across PPS Completed
Assess existing reporting capabilities of BPHC and its 
network partners to identify gaps between requirements and 
current capabilities.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Analyze MCO data exchange capacity Completed
Assess MCO capabilities for data exchange relative to 
requirements for performance metric submission.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Completed Identify CSO staff and network partner staff (i.e., end-users) 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Develop and test reporting mechanisms
who will participate in developing and beta-testing the 
functionality and technical specifications for reports.

Task

Hire performance reporting support staff Completed
Identify/recruit qualified staff to support BPHC performance 
reporting according to the structure in the approved strategy.

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop performance reporting strategy Completed

Develop a performance reporting strategy encompassing 
infrastructure, external and internal reporting (including 
CAHPS measures), quality and performance dashboard(s), 
approach to Rapid Cycle Evaluation and feedback, 
communication strategies, alignment with MCOs, and 
required staff capabilities and obtain Executive Committee 
approval.  

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

Completed Finalized performance reporting training program. 06/01/2015 06/30/2016 06/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Establish PPS reporting goals Completed
Define clinical quality and performance reporting goals for the 
PPS. 

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define staff categories for training Completed
Identify specific categories of end-users (e.g., CSO staff, 
partner leadership, care managers, etc.) who will be trained.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish reporting responsibilities Completed Determine site-specific reporting responsibilities by role. 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish reporting goals by role Completed
Define goals for reporting by role, helping staff understand 
targets and responsibilities toward meeting targets.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Provide technical assistance on interpreting data 
and reports for performance reporting

Completed
Assist staff by role how to use data and interpret reports (as 
appropriate for role) 

09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Contract with vendor to develop performance 
reporting training program

Completed

Identify a training vendor to work with BPHC to develop a 
performance reporting training program, including a schedule 
of training events for specific categories of end-users. Include
training on Continuous Quality Improvement (CQI).

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Include roles, methods and tools specifications in
training program

Completed
Ensure that training plan describes both reporting 
expectations by role and details methods and tools by which 
reports are generated. 

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Further define the role of workgroups as clinical 
quality councils

Completed

Establish role of workgroups as project-specific clinical quality
councils that can provide feedback to site-specific 
reporters/implementation teams/DSRIP managers and clinical
leadership.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Obtain approval on training program Completed
Vet and finalize the initial training program with the Executive 
Committee.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Create training materials Completed Develop draft training materials. 03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Pilot the training materials Completed Conduct set of initial trainings. 05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop orientation and training timeline Completed
Develop new hire orientation program and annual training 
schedule.

03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Establish feedback mechanism and conduct 
retraining as needed 

Completed

Develop and implement a feedback mechanism for 
organizations and individuals that includes mechanisms for 
retraining if needed, when performance reporting falls short of
needs. 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Establish reporting structure for PPS-wide 
performance reporting and communication.

sgjevuka
Contracts and 
Agreements

36_DY2Q3_PR_MDL61_PRES1_CONTR_Update
d_Data_Use_Agreements_7939.pdf

Updated data use agreements 01/11/2017 09:22 AM

Develop training program for organizations and 
individuals throughout the network, focused on 
clinical quality and performance reporting.

sgjevuka Templates
36_DY2Q3_PR_MDL61_PRES2_TEMPL_DY2Q3_
Performance_Reporting_Training_Schedule_Templ
ate_(2)_7969.xlsx

Updated Training Schedule Template 01/13/2017 06:43 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish reporting structure for PPS-wide performance reporting
and communication.

BPHC completed this milestone by 3/31/16. Business Associate Agreements (BAAs) and Data Use Agreements have been put in place with all of our largest 

partners – between the partners and BPHC, as well as between the partners and Bronx RHIO. Since last quarter, new data use agreements include: 
BronxWorks, Damian Family Care Center, Bronx Community Health Network and Regional Aid for Interim Needs (R.A.I.N.)

Develop training program for organizations and individuals 
throughout the network, focused on clinical quality and 

BPHC completed this milestone by 6/30/16.  BPHC identified and contracted with a vendor, Joselyn Levy & Associates.  Together we developed a performance 
reporting and continuous quality improvement (CQI) training program for the CSO, our partner organizations and individuals within our PPS.  Three of our CSO 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

performance reporting.
staff members have been selected to participate in the NYS DOH MRT MAX Train-the-Trainer Program: Sustaining and Scaling Change, for continuous quality 
improvement. Please see attached updated training schedule template. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on 
specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1.	Partners have varying levels of reporting capacity as well as interoperability, which makes it challenging to exchange standardized data and 
reports within our PPS. BPHC's comprehensive assessment of partners' reporting capabilities as well as activities in the IT Work Stream will 
identify gaps in capabilities and resources; BPHC will work closely with partners to close such gaps in time to meet DSRIP goals.

2.	Partners have varying levels of analytical capabilities and will need training and support to understand how to interpret reports and use them to 
improve clinical and financial outcomes. We are currently designing BPHC's training program to educate key personnel within each network 
partner and ongoing trainings will be made available as new personnel join or as further support with respect to performance reporting is required. 
In addition, staff from the CSO will supplement formal trainings by providing "on the ground" support for data collection and quality control while 
partner staff ramp up their reporting staff and interpretation skills.

3.	We continue to define and communicate the PPS's priorities and performance expectations within the CSO and between the CSO and network 
partners. Lack of understanding of the goals of BPHC and/or lack of understanding of how the day-to-day work of staff connects to those goals will 
lead to wasted and ineffective effort and will negatively affect the pace at which the goals of DSRIP are met. Because performance reporting and 
accountabilities are connected to every aspect of DSRIP implementation, there is a great need for an overarching vision for data analytics that 
serves the goals of the BPHC PPS. This vision has been drafted and includes clearly defined and articulated performance standards and 
expectations as well as a performance improvement strategy that articulates a feedback process between network partners and the CSO.

4.	Because the PPSs is evolving and is a "learning entity," it is challenging for the CSO to maintain focus on those goals and to orient new staff to 
the culture shift.  BPHC is in the process of developing a PPS-wide communication plan that addresses performance reporting expectations and 
processes. The communication plan is being continuously evaluated and updated to ensure BPHC is effectively reaching its partners through a 
range of methods (e.g., in-person meetings and webinars, newsletters and e-blasts, website updates, desk-side training and mentorship, etc.).

 IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

A clinical quality and performance reporting program will touch every aspect of the PPS. The PPS goals and performance standards, which 
influence the structure of reporting, have been developed through the committee structure implemented under the governance workstream. 
System improvements are planned, deployed and monitored through the IT workstream. To be effective, the clinical quality and performance 
reporting program must be developed in tandem with the clinicians' engagement strategy because the reporting tools developed must be 
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championed by clinicians in order for the culture of change to take root. BPHC's approach to care management and population health 
management inform the content of dashboards and reports and the capabilities of the IT infrastructure influence the types and timing of data 
available to be reported and analyzed. The program is also being developed with an eye towards the evolution of the PPS's workforce and serve 
the defined financial sustainability goals. 
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 IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Executive Director, CSO Irene Kaufmann BPHC overall performance management

Chief Financial Officer, CSO Todd Gorlewski Oversee financial metrics and outcome accountability

Senior Director, Quality Mgmt & Analytics, CSO Janine Dimitrakakis Overall delivery of QM and analytics reporting

Senior Director, Care Delivery & Practice 
Innovations, CSO

Dr. J. Robin Moon
Seamless connecting with and strategy for the QM and clinical 
projects

Associate Director, Information Services, SBH (IT) Jonathan Ong IT infrastructure support and implementation

Key point person/project manager from provider 
organizations

Nicolette Guillou, Montefiore (ambulatory)
Akwasiba Rafaelin (ED and IP)
Twiggy Rodriguez, Acacia Network
Irene Borgen, SBH Health System
Zena Nelson, Institute for Family Health (IFH)
Fernando Alonso, Bronx United IPA
Nieves Madrid, Morris Heights Health Center (MHHC)
Dean Bertone, Union Community Health Center (UCHC)

Integration and support of the reporting functions, reporting 
requirement adoption, implementation and communication with 
BPHC

Chief Medical Officer, CSO Dr. Amanda Ascher Direct clinical CQI activities
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 IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
Executive Committee: 
Eric Appelbaum, SBH; Maxine Golub, IFH; 
Marianne Kennedy, VNSNY; Pamela Mattel, 
Acacia; Fernando Oliver, Bronx United; Tosan 
Orwariye, MHHC; Amanda Parsons, MMC; Paul 
Rosenfield, Centerlight; Stephen Rosenthal MMC; 
Charles Scaglione, Bronx RHIO; Eileen Torres, 
BronxWorks; Len Walsch, SBH; Pat Wang, 
HealthFirst; Gladys Wrenwick, 1199; Douglas 
York, UCHC

Leadership on all performance reporting areas
Overall oversight of reporting process, including IT infrastructure, 
clinical quality metrics and financial issues

IT Sub-Committee members
Nicole Atanasio, Lott Residence; Jitendra 
Barmecha, SBH; Helen Dao, UCHC; Brian Hoch, 
MMC; Jeeny Job, SBH; Tracie Jones, 
BronxWorks; Kate Nixon, VNSNY; Elizabeth 
Lever, IFH; Uday Madasu, Jewish Board; Michael 
Matteo, CenterLight; Kathy Miller, Bronx RHIO; 
Edgardo Nieves, MHHC; Anthony Ramirez, Acaia;
Sam sarkissian, UBA

Leadership on tech decisions around the reporting process
Oversight and integration of the reporting infrastructure for BPHC 
PPS

Quality and Care Innovation Sub-Committee 
members
Todd Ostrow, CenterLight; Kenneth Jones, 
MHHC; Dharti Vaghela, Essen; Frank Maseli, 
Bronx United; Chris Norwood, HealthPeople; 
Megan Fogarty, BronxWorks; Michele Quigley, 
United Cerebral Palsy Assoc; Debbie Pantin, VIP; 
Pablo Idez, IFH; Anne Meara, MMC; David 
Collymore, Acacia; Ed Telzak, DBH; Beverly 
Mosquera, Communilife; Rona Shapiro, 1199; 
Lizica Troneci, SBH

Leadership over the QA team at BPHC CSO Oversight of defining quality report requirement and logistics
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Finance and Sustainability Sub-Committee 
members
Carol Bouton, IFH; Carol Cassell, ArchCare; 
Tomas Del Rio, Acacia; Max Francios, Bronx 
United; Marcus Freeman, MHHC; Donna 
Friedman, RMHA; Todd Gorlewski, SBH; Mary 
Hartnett, UCHC; Josephine Incorvaia, 
CenterLight; David Koschitzki, MJHS; David 
Menashy, MMC; Kity Khudkar, Schevier Nursing; 
Denise Nunez, Divino Nino;l Ravi Ramaswamy, 
Families on the Move

Leadership on financial metrics Oversight of financial reporting issues

Montefiore leadership
Amanda Parsons, Stephen Rosenthal, John 
Williford

Accountable for integrating Montefiore quality measures with 
BPHC

Oversight and coordination of quality reporting to BPHC PPS

BPHC CSO clinical team staff
Amanda Ascher, Janine Dimitrikakis, J Robin 
Moon

Accountable for timely communication and coordination with the 
QM team

Oversight and integration of the reporting into the QM

BPHC Executive Committee members
Eric Appelbaum, SBH; Maxine Golub, IFH; 
Marianne Kennedy, VNSNY; Pamela Mattel, 
Acacia; Fernando Oliver, Bronx United; Tosan 
Orwariye, MHHC; Amanda Parsons, MMC; Paul 
Rosenfield, Centerlight; Stephen Rosenthal MMC; 
Charles Scaglione, Bronx RHIO; Eileen Torres, 
BronxWorks; Len Walsch, SBH; Pat Wang, 
HealthFirst; Gladys Wrenwick, 1199; Douglas 
York, UCHC

Leadership for and oversight of BPHC performance Oversight of quality reporting into BPHC

Partner organization providers and staff, including 
DSRIP Program Managers/Directors

Accountable for meeting the PPS partnership requirement Delivery of quality reporting requirements to BPHC

External Stakeholders
Bronx RHIO Leadership and staff
Charles Scaglione, Kathy Miller, Nance Shatkin, 
Keela Shatkin

Accountable for integration of key Bronx RHIO-supplied IT 
functionality for BPHC support

Oversight and integration of Bronx RHIO IT into BPHC operations

Other PPSs in NYC: 
Bronx Lebanon, OneCity, Staten Island, Advocate,
Mount Sinai (initial idea exchange)

Exchange of ideas and plans utilized and potentially share 
solutions

Participation in joint planning, requirement development and 
mitigation strategies

1199SEIU TEF  (Training vendor)
Accountable for training partners for reporting requirement and 
compliance

Fully developed training program. Train all partners.
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 IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

BPHC intends to leverage shared data management and analytics infrastructure already present in the PPS, from  Bronx RHIO.  St. Barnabas 
Health System (SBH) has a close working and governance relationship with Bronx RHIO, as do Montefiore and Bronx Lebanon Hospital Center.  
Together, these organizations and others in the Bronx are already contributing data to Bronx RHIO, which manages the data for health information
exchange and analytics, the latter under an ongoing Health Care Innovation Award from CMS.   In either instance, the NYSDOH MAPP and 
Salient Interactive Miner (SIM) also contribute data utilized by BPHC's analytics team.

 IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The success of this organizational workstream will be measured as follows:

Metric Submission – Successful and timely submission to DOH of performance measures and metrics that accurately reflect the progress of 
BPHC. 

Rapid Cycle Evaluation – Effectiveness of clinical quality and performance dashboard tools in enabling BPHC to monitor progress and identify 
areas of strength and areas for improvement.

Analytics Staff Engagement and Communication – Training analytics staff to use the tools, to understand the goals of clinicians and leadership, 
and to communicate results to effectively translate metrics and measures into improved outcomes. This includes training on performance 
improvement and continuous quality improvement so that teams can take data that reflects poor or less-than-ideal performace and translate that 
into a PI project that will result in improved outcomes.  As data reflects improved (or static) outcomes, continuous quality improvement strategies 
resule in further PI projects.

Staff and Leadership Engagement – Participation of clinicians and leadership in using clinical quality and performance measurement dashboards 
developed to improve care delivery and financial outcomes.

Informed Decision-Making – Integration of performance reporting into decision-making through the governance process to drive improvements, 
deploy resources, and assess progress against overall program goals.
Project level quality reporting--Successful and timely reporting to DOH of project level processes, outcomes, measures and metrics that accurately
reflect the progress of each project.

IPQR Module 6.9 - IA Monitoring



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 105 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Instructions :
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Section 07 – Practitioner Engagement

 IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop Practitioners communication and 
engagement plan.

Completed

Practitioner communication and engagement plan. This 
should include:
-- Your plans for creating PPS-wide  professional groups / 
communities and their role in the PPS structure
-- The development of standard performance reports to 
professional groups
--The identification of profession / peer-group representatives 
for relevant governing bodies, including (but not limited to) 
Clinical Quality Committee

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Select QCIS members Completed

Work with key PPS organizations and community-based 
organizations to select thought leaders from among the major
practitioner groups/CBOs (including primary care physicians, 
subspecialists, nurses, mental health professionals, social 
workers, and peers) who will participate in the Quality and 
Care Innovation Sub-Committee.

04/01/2015 06/30/2015 04/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Create QCIS meeting schedule and agenda Completed

Establish a regular meeting schedule for convening the 
Quality and Care Innovation Sub-Committee, which will 
include review of standard performance reports as a standing 
agenda item.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Select work group members Completed

Work with key PPS organizations and CBOs to select thought
leaders from among the major practitioner groups/CBOs 
(including primary care physicians, subspecialists, nurses, 
mental health professionals, social workers, and peers) who 
will form rapid deployment collaboratives that will develop 
engagement strategies specific to the PPS quality 
improvement agenda and DSRIP projects. These 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

collaboratives will also serve as project clinical quality 
councils.

Task

Produce a plan for practitioner communication 
and engagement 

Completed

Document practitioner communication/engagement plan 
including composition and role of the RDCs, schedule for 
regular webinars, and an approach for in-person, peer-to-peer
learning forums. Include methods to monitor provider 
engagement levels.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish web-based practitioner communication 
tool

Completed Establish an online practitioner communication tool. 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Finalize plan for practitioner communication and 
engagement 

Completed
Submit practitioner communication and engagement plan to 
Quality & Care Innovation Sub-Committee for review and 
approval.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Create RDC meeting schedule Completed
Establish regular meeting schedule for convening the rapid 
deployment collaboratives.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Produce standard reporting tools Completed

Develop initial drafts of the content, format, frequency of 
standard performance reports (including rapid cycle 
evaluation and other reporting) addressing project-specific 
DSRIP metrics.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Create standard RDC meeting agenda Completed
Establish standard agenda for the RDC meetings including (1)
implementation strategies and tactics, and (2) review of the 
rapid cycle evaluation reports and other performance reports.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Milestone #2

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

Completed Practitioner training / education plan. 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1 NO

Task

Categorize practitioners for training purposes Completed
Review PPS practitioner listing and organize the list into 
provider specific types for DSRIP project training purposes. 

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop training curriculum Completed

Contract with vendors and/or partners with curriculum 
development and/or training capabilities geared to DSRIP 
project and practitioner type. Include Subject Matter Experts 
from our PPS partners in MH/BH, I/DD, and SAS in the 
curriculum development process.

07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Obtain approval of curriculum Completed
Quality and Care Innovation Sub-Committee 
reviews/approves curriculum.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Develop training timeline Completed
Develop training schedule and logistics to maximize 
participation by practitioners and arrange CME credit (free to 
PPS members) if feasible.

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop plan for continuous quality improvement
mechanisms

Completed

Develop continuous quality improvement agenda and process
and make recommendations to the Quality and Care 
Innovation Sub-Committee for approval.

01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish curriculum review process for quality 
improvement

Completed

Work with the Quality and Care Innovation Sub-Committee 
and the RDCs to establish a process for curriculum content 
reviews/updates for general and provider type-specific 
education programs to address issues of special relevance 
including culture change, BPHC's quality agenda and the 
impact of quality improvement on practitioner incentives.

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop post-training  tests Completed
Develop CME-type post-training testing/evaluation for 
practitioners to measure success of training. 

11/02/2015 12/31/2015 11/02/2015 12/31/2015 12/31/2015 DY1 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Develop Practitioners communication and 
engagement plan.

sgjevuka Templates
36_DY2Q3_PRCENG_MDL71_PRES1_TEMPL_D
Y2Q3_Practitioner_Engagement_Meeting_Schedul
e_Template_(2)_7973.xlsx

Practitioner Communication and Engagement 
Meeting Schedule Template

01/13/2017 06:54 PM

Develop training / education plan targeting 
practioners and other professional groups, 
designed to educate them about the DSRIP 
program and your PPS-specific quality 
improvement agenda.

sgjevuka Templates
36_DY2Q3_PRCENG_MDL71_PRES2_TEMPL_D
Y2Q3_Practitoner_Engagement_Training_Templat
e_7974.xlsx

Practitioner Training and Education Training 
schedule template

01/13/2017 06:55 PM
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop Practitioners communication and engagement plan. Update: BPHC completed this milestone by 3/31/2016.  There have been no changes to the Practitioner Communication and Engagement Plan.  

Develop training / education plan targeting practioners and 
other professional groups, designed to educate them about the 
DSRIP program and your PPS-specific quality improvement 
agenda.

Update: BPHC completed this milestone by 6/30/2016. There have been no changes to the Practitioner Training and Education Plan. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and 
achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1.	To mitigate the risk of limited practitioner engagement in DSRIP, BPHC has included both primary care and subspecialist clinicians from key 
partners throughout the application planning process, through project planning and in implementation. Overall, the range of practitioner types 
represented includes physicians, nurse practitioners, nurses, social workers, health educators, mental health professionals, and substance abuse 
professionals. The PPS has held numerous "all member" webinars to educate practitioners about the transformative nature and resources that 
DSRIP will bring to the Bronx health care delivery system. We are expanding the number and types of practitioners included in the implementation 
process to include more physicians, nurses, social workers, care managers and behavioral health professionals. Our DSRIP launch and project 
launches included frontline clinicians and clinical leadership from across the PPS. 

2.	Practitioners may not be able to take the time from their practice to participate in the Quality and Care Innovation Subcommittee (QCIS), project-
specific workgroups, and/or to attend the educational and training sessions provided for each of the projects in which they have committed to 
participate. This is especially a risk for primary care practitioners (PCP) and their care team members to whom much of the training will be 
directed; virtually all of the DSRIP projects BPHC has selected impact PCPs in some way. BPHC will mitigate this risk by offering trainings at 
various times and through various formats (such as, in-person, webinar, self-directed.) 

3.	Provider turnover during the DSRIP period could also pose a risk to achieving DSRIP performance goals. We will implement a practitioner 
tracking system and provide regularly repeated orientations and briefings on the complexities of project implementation, which will be 
accompanied by our Clinical Operations Plan and evidence-based guidelines for new practitioners to use as a guide.

4.	Some BPHC practitioners are participating in multiple clinical projects within our PPS and are also participating in projects run by other PPSs. 
The sheer number of new projects to implement may be overwhelming for practitioners. To mitigate this risk, BPHC has conducted joint clinical 
planning efforts with other Bronx PPSs to align projects and project interventions. We plan to continue joint planning discussions over the course of
DSRIP.

 IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream for which practitioner engagement is not interdependent. For example, IT use is fundamental to: 
practitioners adopting population health management, the CSO tracking quality metrics, practitioners monitoring patient activity between visits, and
practitioners receiving alerts that enable quick follow up and communication when patients are in the hospital or emergency department. All of 
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these capabilities advance BPHC's abilities to improve quality of care and patient outcomes that ultimately lead to cost reductions and financial 
sustainability. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness across the PPS network to 
adopt standardized clinical guidelines, processes and protocols proven to result in lower costs and better outcomes. Funds flow also is crucial for 
all practitioners' implementation of clinical projects, both for project operationalization and as a mechanism to reward practitioners for their 
commitment to the DSRIP projects. Finally, practitioners are a fundamental portion of the DSRIP workforce, and practitioner engagement is crucial
to practitioner recruitment and retention efforts. 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 113 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

 IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

BPHC CMO Dr. Amanda Ascher
Provide oversight in the areas of the provider engagement and 
clinical/delivery strategy

Senior Director, Care Delivery and Practice 
Innovations

Dr. J. Robin Moon Develop communication and support plans that are project-specific

BPHC Workforce Sub-Committee Co-Chairs
Mary Morris, Co-Chair, SBH Health System
Rosa Mejias, Co-Chair, 1199 TEF

• Develop curriculum to support the quality agenda

• Develop training materials that are project specific

Implementation Workgroups Chairs of the IWGs 
Solicit feedback from provider community on curriculum and quality
agenda

Montefiore provider engagement liaison Laura DeMaria
Assist in development and implementation of the communication 
and engagement plan

Bronx United IPA Frank Maselli
Assist in development and implementation of the communication 
and engagement plan

NYSNA Lourdes Blanco
Assist in development and implementation of the communication 
and engagement plan
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 IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Provider partners Recipients of training and education in BPHC's quality goals
Participate in the training sessions and demonstrate practice 
change in support of BPHC's quality agenda

CBO partners with experience in MH/BH, I/DD and
SAS (e.g., ACMH, Community Access, 
Communilife, Cardinal McCloskey Community 
Services, EAC, Inc., St. Ann's Corner of Harm 
Reduction)

Curriculum Development and/or training
Serve as subject matter experts to the vendor(s) or partner(s) 
involved in curriculum development and training.

BPHC training vendors (including 1199 TEF), 
Montefiore CMO, Institute for Family Health, a.i.r. 
NYC

Training and retraining of the work force
• Develop curriculum to support the quality agenda     

• Develop training materials that are project specific

Provider partners: Amanda Parsons, Montefiore 
Medical Group; Frank Maselli, Bronx United IPA; 
David Collymore, Acacia; Erica Gayle, IFH; 
Nelson Eng, UCHC; Dr. Tosan Oruwariye, MHHC

Management staff of these key providers will lead organization 
efforts to engage practitioners in critical trainings

Practitioners participate in the training sessions and demonstrate 
practice change in support of BPHC's quality agenda

Quality and Care Innovation Sub-Committee 
members
Chairs: Dr. David Collymore, Acacia; Debbie 
Pantin, VIP Community Services

Provide quality standards and strategy
Approve the strategy and content for communication and 
engagement plan

External Stakeholders
Other PPSs
Damara Gutnick, MHV PPS; Kallanna Manjunath, 
Albany PPS; Anna Flatteau, OneCity Health

Sharing best practices Regular communication stream

GNYHA--Mary-Ann Etiebet Convener of all PPS CMO/Medical Directors' meetings Regular communication stream

Bronx Medical Society Provide discussion and feedback on clinical changes. Help to engage provider partners in transformation (PCMH)
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 IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

BPHC has implemented a commercial customer relationship management (CRM) platform based in Salesforce to manage our physician network, 
including support for physician communication and engagement.													
BPHC has demo-ed and will continue to build awareness among physicians of the capabilities of the BPHC care coordination management 
solution (CCMS) currently under development, focusing on how the infrastructure will be used to provide better service and outcomes to their 
patients and make their practices more efficient, allowing them to deliver higher quality patient care, along with:													

• Providing multi-lingual, multi-cultural care navigation and support													

• Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
													

• Assisting patients with locating and accessing community resources													

• Support transitions and warm handoffs at discharge, with follow-up tracking													

• Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to 
their health needs													

• Surveying patients and families regarding care experience													
In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to BPHC 
and DSRIP will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.													

 IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

The PPS measures the success of this workstream in four ways. First, at the most basic level, we monitor attendance at education and training 
sessions, all-member webinars, and other learning forums provided by the CSO. We track attendance at clinical governance meetings, including 
our  implementation and quality workgroups. Second, we have developed CME-type post-training testing for practitioners to measure the success 
and effects of the training.  Third, to track long-term success of the practitioner engagement trainings, the CSO tracks practitioner performance on 
each project through rapid cycle evaluation (RCE) and auditing adherence to evidence-based guidelines and processes and protocols on a 
periodic basis. (e.g.  Behavioral Health Integration into Primary Care, Care Management referrals, Diabetic Outcomes, etc.) Fourth, we periodically
bring RCE results to the Rapid Deployment Collaboratives (Implementation Work Groups acting as clinical quality councils and reporting to the 
Quality and Care Innovations Subcommittee) to gain knowledge about provider experiences and concerns regarding DSRIP project 
implementation and impact on them and their patients.
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IPQR Module 7.9 - IA Monitoring

Instructions :
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Section 08 – Population Health Management

 IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Develop population health management 
roadmap.

In Progress

Population health roadmap, signed off by PPS Board, 
including:
-- The IT infrastructure required to support a population health
management approach
-- Your overarching plans for achieving PCMH 2014 Level 3 
certification in relevant provider organizations
--Defined priority target populations and define plans for 
addressing their health disparities.

07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4 NO

Task

Envision PHM for PPS future state Completed Develop a population health management (PHM) vision 07/01/2015 09/30/2015 07/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Conduct gap analysis Completed
Conduct gap analysis between current state and future vision,
including assessing the gaps and barriers to achieving the 
PHM vision

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop Site-Specific Implementation Teams Completed

Identify clinical champions and operational leaders in each 
primary care provider organization to develop and lead each 
of their providers/sites along the path to PCMH recognition.  
These facility-based champions/leaders form the Site-Specific
Implementation Teams.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop technical assistance mechanisms for 
PCMH recognition

Completed
Develop centralized technical assistance programs to assist 
primary care practices in achieving NCQA Level 3 PCMH 
recognition

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop PHM roadmap Completed
Draft PHM roadmap informed by gap analysis and 
assessment of PHM capabilities throughout the PPS

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Analyze current PHM capacity Completed
Assess current PHM capabilities throughout the PPS with a 
special focus on primary care and behavioral health practice 
organizations; assessment will include their readiness for 

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 118 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

embedding PHM practices and workflows that support PCMH 
Level 3 and their staffing infrastructure to support PHM

Task

Partner with Bronx RHIO Completed
Establish partnership with RHIO that covers all PPS partners 
that need to receive and/or contribute patient data

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Obtain member buy-in for PHM roadmap Completed
Review PHM roadmap with IT Sub-Committee and Executive 
Committee

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop PHM registries Completed
Develop, with RHIO,  PPS-wide PHM registries, for both PPS 
wide metrics as well as facility-level PHM capabilities. 

07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Develop training methodology for registry and 
care plan systems

Completed

Develop methodology for training on registry use and Care 
Plans Systems use as well as  accountability for PHM 
outcomes, and evaluation, feedback and Continuous Quality 
Improvement for Site-Specific Implementation Teams.

04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Achieve PPS-wide PCMH recognition In Progress
Move all primary care practices to NCQA Level 3 2014 PCMH
recognition by end of DY3 

10/01/2015 03/31/2018 10/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Finalize PPS-wide bed reduction plan. In Progress

PPS Bed Reduction plan, signed off by PPS Board. This 
should set out your plan for bed reductions across your 
network, including behavioral health units/facilities, in line with
planned reductions in avoidable admissions and the shift of 
activity from inpatient to outpatient settings.

08/01/2015 12/31/2018 08/01/2015 12/31/2018 12/31/2018 DY4 Q3 NO

Task

Engage members in bed reduction strategy Completed Convene Executive Committee to discuss bed reduction plan 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Analyze hospital utilization patterns Completed
Assess current inpatient hospital utilization rate trends in the 
Bronx

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Analyze hospital physical plants In Progress
Assess long term viability, deferred maintenance, and 
efficiency of hospital physical plants

04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Create bed-need projection strategy Not Started
Develop methodology to project future bed need based on 
analysis of secular trends and impact of DSRIP interventions 
on inpatient utilization by hospital

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Refine bed-need projection strategy Not Started
Test methodology to project future bed need, refine as 
needed and apply to PPS hospital providers to estimate bed 
reductions

04/01/2017 06/30/2017 04/01/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Engage SDOH in bed reduction strategy Not Started
Work with SDOH to develop options to accomplish bed 
reductions and sustain and build capacity to provide a wide 
range of ambulatory services

04/01/2017 12/31/2017 04/01/2017 12/31/2017 12/31/2017 DY3 Q3

Task

Project financial implications of bed reduction 
strategy

Not Started
Incorporate options under consideration into financial 
sustainability plan

01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Obtain approval for bed reduction strategy Not Started
Present bed reduction plan to Executive Committee for review
and approval

04/01/2018 09/30/2018 04/01/2018 09/30/2018 09/30/2018 DY4 Q2

Task

Monitor utilization and quality trends Not Started
Track changes in occupancy, utilization rates overall, and 
discharges for PPRs, PQIs, and PDIs 

04/01/2018 12/31/2018 04/01/2018 12/31/2018 12/31/2018 DY4 Q3

Task

Refine bed reduction projections and plans Not Started
Reforecast bed reduction projections annually and update 
bed reduction plan accordingly

04/01/2018 12/31/2018 04/01/2018 12/31/2018 12/31/2018 DY4 Q3

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop population health management roadmap.

BPHC Central Services Organization (CSO) distributed DSRIP startup funds in DY2 Q1 for population health management (PHM) capabilities, IT infrastructure 
and staffing (clinical and non-clinical) among the largest seven primary care organization partners. The PCMH consultants' activities to support practice redesign 
to achieve the PCMH 2014 Level 3 recognition have been underway for some time. The consultants are coaching the primary care practices in the workflow 
changes necessary to achieve the transformation. To date, 34 practices comprising 364 practitioners have achieved PCMH 2014 Level 3 recognition. 

BPHC continues to expand our work with the Bronx RHIO. In addition to working with them on increasing connectivity, we are developing the RHIO's analytic 
product, one of the uses of which will be population health management (PHM).  Registry development continues; however, we cannot train partners on registry 
use and care plan systems that are not yet fully deployed. To mitigate this delay, we have developed and deployed a performance reporting training which 
addresses PHM training, using proxy registries. We have finalized our contract with GSI as our care coordination management system (CCMS) vendor, but we 
await finalization of registry builds before we will review our PHM Roadmap with the IT and Executive Committees. Milestone on track for completion by DY3Q4.

Finalize PPS-wide bed reduction plan.

BPHC continues to plan our PPS-wide bed reduction strategy. The bed reduction plan was discussed with the Executive Committee in DY2Q1 as previously 
reported. Analysis of hospital utilization patterns in Salient/SIM will continue throughout DY2-DY3 and will be presented to our Executive Committee, Quality Care
Innovation Subcommittee, Workforce Subcommittee, and our Finance and Sustainability Subcommittee.  In addition, SBH Health System (SBH) and Montefiore 
Medical Center (MMC) are planning to establish a Planning and Integration Committee that, among other merger-related topics, will work to develop a 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

coordinated bed-need projection strategy.  To date SBH has already decertified 24 of 48 substance use beds.  As part of their planning process, the Committee 
will evaluate occupancy thresholds and consider service integration as a means for support critical Residency Program Requirements.  It is expected that the 
work of the Committee will begin in 2017, once agreements on process are established.  MMC is also working closely with the State on "The Regional Plan" as 
part of the Vital Access Provider (VAP) planning grant, looking to regionalize clinical services and to right-size acute settings across their entire eleven-hospital 
system and their affiliates (which include SBH). Our DSRIP interventions for ED Care Triage and Care Transitions will fully launch by DY2Q4. After an analysis of 
patients enrolled in these programs we will be able to develop methodology to project future bed need based on analysis of secular trends and the impact of 
these DSRIP interventions on inpatient utilization by hospital.  Milestone on track for completion by DY4Q3. 

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing
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 IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability
to achieve outcome measure targets.

1.	Many primary care providers (PCPs) and community-based organizations lack an understanding of how to achieve population health 
management (PHM). While achieving NCQA PCMH 2014 Level 3 recognition significantly moves practices towards full population health 
management, it does not completely achieve this goal. This lack of understanding among providers may impede provider acceptance of the need 
to adopt new technologies and workflows to support PHM. To mitigate this risk, the CSO has implemented a practitioner communications and 
education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and 
technologies to support providers' transition to PHM.

2.	Implementation of and providers' adoption of new technologies will be slow and will require significant resources devoted to training and 
oversight to ensure optimization. Leadership buy-in from our network partners will be key.  Many have PHM experience with HEDIS measures for 
Quality Assurance Reporting Requirements with their MCO contracts.  This will help mitigate the risk but the scale of PHM needed for success in 
DSRIP is much greater.  Additional staff may be required to meet the needs of running PHM reports (see Performance Reporting work stream) and
doing the outreach to bring patients in for missing services. BPHC continues to assess the capabilities of our network, including providers and 
community-based organizations, to determine what resources will be needed for PHM across the PPS. 

3.	 Slow implementation of technologic solutions has resulted in delays in meeting DSRIP speed and scale targets for patient engagement and 
achievement of Domain 1 project requirements. To mitigate these risks, BPHC continues to work with our technology vendors to speed solution 
implementation. We will also use a variety of training methods to reach providers, including in-person, web-based, and call-in technical support, to 
provide training and technical assistance during off-hours to meet provider needs. Challenges with RHIO and patient engagement are further 
outlined in our IT work stream and overcoming the barriers outlined there will be key to success of our PHM registries. 

4.	There is a risk that not all primary care provider sites will achieve NCQA PCMH 2014 Level 3 recognition by the end of DY3. The process for 
achieving 2014 NCQA PCMH Level 3 recognition is time consuming and requires strong support from leadership. Many primary care practice 
organizations have small numbers of personnel in leadership and administrative positions, creating a risk that they will not be able to devote 
sufficient attention to the process for attaining PCMH recognition. Some of the smaller practices may not have adequate staffing to meet all of the 
NCQA Level 3 2014 requirements nor enough Medicaid patients to guarantee a return on investment. To mitigate these risks, BPHC is providing 
technical assistance to and investing resources in practices to ensure that there is sufficient internal and external leadership support and basic 
staff resources to meet the NCQA 2014 PCMH goal within the DSRIP-required time period. We are also actively exploring APC models for the 
smaller practices.  

 IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :
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Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management has the following major interdependencies with other workstreams.													
Dependency #1: While IT systems alone will not yield a highly functioning population health management-based primary care practice, they are a 
necessary component of the change that will need to occur if population health management is to be successfully embedded into the daily 
workflows of a primary care practice. Close alignment of IT architecture and its components with population health management goals must be 
central to planning. The selection of IT applications and phasing in of new technologies, along with training capabilities, are key to success in 
population health management.													
Dependency #2: Clinical integration and the PCMH roadmap intersect with the population health management roadmap in multiple areas, 
specifically regarding conducting readiness assessments and the identification of data needs. For example, these workstreams require BPHC to 
integrate data from social service organizations, supportive housing providers and other community-based organizations into care planning and 
registry tools.													
Dependency #3: BPHC's ability to achieve its vision of population health management will depend on its success at engaging and educating 
practitioners on how to use data effectively in improving outcomes and in implementing common protocols and processes to achieve DSRIP goals.
In addition, BPHC must be successful in its performance reporting efforts.													
Dependency #4: Timely implementation of our population health management roadmap is heavily dependent on our workforce strategy. For 
example, moving all primary care practices to NCQA Level 3 PCMH recognition by the end of DY3 will require adequate healthcare worker 
capacity in primary care sites and training to ensure that staff are functioning as a care team as envisioned by NCQA. In addition, the BPHC 
workforce will be heavily involved in planning efforts regarding PPS bed reduction. Finally, successful implementation of cultural competency and 
health literacy training and recruitment of culturally competent staff will be critical to patient engagement.									
Dependency #5: The development of care coordination and care management programs as part of our clinical project implementation will be 
critical to the success of our primary care providers attaining Level 3 PCMH recognition and our PPS's success in moving to an integrated delivery 
system.													



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 124 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

 IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Quality and Care Innovation Sub-Committee Sub-Committee members
Develop strategy for deploying effective population health for 
BPHC attributed patients and the communities it serves

Central Services Organization (CSO) All CSO staff
Conduct assessment and gap analysis of BPHC provider 
capabilities in implementing population health strategies 

CIO, BPHC Dr. Jitendra Barmecha, CIO, SBH
Develop architecture of IT applications that can automate PHM 
functions, and integrate care management software with provider 
IT technologies

Senior Director, Quality Management and 
Analytics

 Dr. Amanda Ascher, CMO BPHC
Produce patient cohorts that will be targeted for population health 
interventions including tactics surrounding predictive modeling and 
risk stratification

Senior Director, Care Delivery & Practice 
Innovations

Dr. J. Robin Moon
Deploy evidence-based tools and care management functions that 
support patient engagement and activation

IT Sub-Committee Dr. Jitendra Barmecha, Chair, SBH Health System
Assist in selecting PHM related applications, developing phase in 
implementation schedule

Executive Committee Len Walsh, Chair Develop a bed reduction plan for BPHC member hospitals

Partner IT Liaisons

Nicole Atansasio, Lott, Inc; Helen Dao, Union; Brian Hoch, 
Montefiore; Jeeny Job, SBH; Tracie Jones, BronxWorks; Vipul 
Khamar, VNSNY; Elizabeth Lever, The Institute for Family Health; 
Uday Madasu, CBC IPA; Mike Matteo, Centerlight; Kathy Miller, 
Bronx RHIO; Edgardo Nieves, Morris Heights; Anthony Ramirez, 
Acacia; Sam Sarkissian, UBA; Uvette Walker, Allmed

Implement, adopt and integrate with BPHC population health tools 
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 IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Attributed patients Recipients of services Participate in care management

Providers in BPHC Identify patients for care management

Participate in training on clinical and billing documentation to 
enable appropriate population identification and selection for PHM. 
Participate in technical assistance and project management for 
PCMH NCQA certification.

Care managers at partner organizations, including
BAHN, CCMP and CBC

Manage risk reduction in identified populations
Create care plans and manage populations to reduce adverse 
outcomes including reductions in disease burden

CBOs Promote health by actively engaging patient on social determinants Intervene on patients identified with social determinants

External Stakeholders

NYCDOHMH Coordinating Domain 4 goal achievement
Coordinates and collaborates with NYC PPSs in developing 
strategies to improve MHSA infrastructure and retention in HIV 
care

State DOH Oversees state DSRIP implementation and effectiveness Creates timelines and deliverables for DSRIP program

Other PPSs participating in the same Domain 4 
projects:
OneCity, Community Care Brooklyn, Bronx Health
Access, Mount Sinai, Brooklyn Bridges, NewYork 
Hospital Queens

Collaboration, information exchange, shared workforce 
development

Key deliverables/resps: Collaborate on shared projects and 
organizational initiatives, strategize on information exchange, and 
collaborate on shared workforce development
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 IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in place in BPHC include Montefiore CMO's comprehensive care management system 
which is being used by 400 care management employees to coordinate care for more than 300,000 individuals across employer-sponsored 
coverage and Medicare and Medicaid managed care. In addition, care management agencies supporting our partner Health Home populations are
using smaller scale care management solutions, while other partners are using homegrown analytics to track patients across settings and within 
condition cohorts. Finally, the Bronx RHIO has developed the Bronx Regional Analytics Database (BRAD) under a multi-year grant from the CMS 
Center for Medicare and Medicaid Innovation.

A primary BPHC objective is to develop a standardized approach to population health management on behalf of our attributed population across 

all PPS participants based on a new IT infrastructure – portions of which are being selected in collaboration with Montefiore CMO and Montefiore's
Hudson Valley PPS and portions of which build on existing capabilities. Our plans for leveraging and developing a new and integrated IT 
infrastructure for population health management are based on the following:

• Central data management and analytics through the Bronx RHIO.

• Patient and provider matching and master data management through Bronx RHIO to provide a single integrated view of each patient and a 
unified, standard and navigable view of participating partners to each other.

• A common commercial care coordination management solution (CCMS) selected from among three finalist vendors being assessed by a cross-
functional team of Montefiore and BPHC clinical, operational and technology subject matter experts.

• Health information exchange through Bronx RHIO to achieve required data sharing between electronic medical records and the CCMS, across 
BPHC and potentially with other PPSs.

• Performance management and metrics (analytics) for internal analysis and reporting and NYSDOH reporting, based on Bronx RHIO and 
Montefiore Enterprise Data Warehouse capabilities.

• Assessment, monitoring and support programs and resources to help partners implement certified EHRs, adopt and integrate with RHIO services
and, if eligible, use the combined IT infrastructure to achieve PCMH 2014 recognition.

• A digital health strategy for patient engagement, including telehealth, remote monitoring, a patient portal and personal health record sharing and 
digital health apps that are culturally competent.

 IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 
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BPHC will measure the success of the population health management workstream using the following metrics:

• The number of primary care practice team members who have begun training on population health management applications													

• The number of primary care practice team members who have completed training on population health management applications													

• The number of providers (primary care team, behavioral health teams and others) that actively use electronic medical records, care planning 
tools, and patient registries 													

• The number of primary care practices that have submitted to the CSO work plans and timelines for attaining NCQA 2014 PCMH recognition
													

• The number of primary care practices that have begun the process per their work plan for achieving NCQA Level 1, 2 or 3 PCMH recognition
													

• The number of primary practices that achieved NCQA Level 1, 2 or 3 PCMH recognition													

• The approval of a bed reduction plan by the Executive Committee													

• DSRIP project-specific metrics such as PQIs, PDIs, PPRs, PPVs, and HEDIS metrics such as hemoglobin A1c, LDL, flu shots, and others
													

IPQR Module 8.9 - IA Monitoring

Instructions :
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Section 09 – Clinical Integration

 IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  
Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Perform a clinical integration 'needs 
assessment'.

Completed

Clinical integration 'needs assessment' document, signed off 
by the Clinical Quality Committee, including:
-- Mapping the providers in the network and their 
requirements for clinical integration (including clinical 
providers, care management and other providers impacting 
on social determinants of health)
-- Identifying key data points for shared access and the key 
interfaces that will have an impact on clinical integration
-- Identify other potential mechanisms to be used for driving 
clinical integration

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 NO

Task

Envision clinical integration end-state Completed
Define end-state clinical integration model, aligned with 
requirements for Project 2.a.i and IT Systems & Processes.  

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify care protocols for clinical integration Completed
Determine which project-specific care protocols require 
clinical integration.  Protocols will be determined as outlined in
second milestone "Developing a Clinical Integration Strategy."

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Investigate gaps and needs across PPS related 
to clinical integration 

Completed

Conduct data collection with partners to complete assessment
of key DSRIP project requirements, clinical service gaps, 
workforce and process gaps, data sharing and interface 
needs, etc.

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish definition of clinical integration for 
partners

Completed

Define clinical integration for our Provider Partners as the 
need for PPS-wide standardization and alignment with high-
value treatment protocols that various provider partners can 
implement in their practices; this includes, but is not limited to,
promoting effective care transitions. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Analyze data on gaps and needs across PPS Completed
Complete analysis of data collected to identify clinical 
integration needs, potential strategies/programs and priorities,

06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

related to clinical integration based on project, partner and PPS management goals. 
Task

Report findings on gaps and needs across PPS 
related to clinical integration 

Completed
Document assessment findings and recommendations, with 
prioritized clinical integration activities.

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #2

Develop a Clinical Integration strategy. Completed

Clinical Integration Strategy, signed off by Clinical Quality 
Committee, including:
-- Clinical and other info for sharing
-- Data sharing systems and interoperability
-- A specific Care Transitions Strategy, including: hospital 
admission and discharge coordination; and care transitions 
and coordination and communication among primary care, 
mental health and substance use providers
-- Training for providers across settings (inc. ED, inpatient, 
outpatient) regarding clinical integration, tools and 
communication for coordination
-- Training for operations staff on care coordination and 
communication tools

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4 NO

Task

Create project-based work groups to develop 
clinical guidelines

Completed
Form project-based workgroups to recommend, for clinical 
use across the PPS, high value treatment protocols and 
evidence based guidelines and clinical recommendations.  

06/15/2015 09/30/2015 06/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify overlaps between project and PCMH 
requirements

Completed
Develop cross-walks for the project specific metrics with 
PCMH 2014 level 3 requirements. 

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify overlaps between clinical project 
requirements

Completed
Develop crosswalks across all selected projects  to assure 
clinical integration across projects and to avoid siloed 
implementation and integration plans.  

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Create mechanism for approval of workgroup 
recommendations by QCIS

Completed
Establish methodology for workgroup recommendations to be 
vetted and approved by QCIS

06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop PPS clinical integration strategy Completed

Develop strategy for clinical integration, based on needs 
assessment findings and recommendations, in consultation 
with the Quality and Care Innovation Sub-Committee and the 
Executive Committee. 

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop data sharing and clinical interoperability 
implementation plan

Completed

Identify and document data sharing and clinical 
interoperability implementation plan, including standardized 
workflow and protocols, staff and partner role definitions, and 
strategies such as event notification, clinical messaging and 

08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

other protocols specific to supporting care transitions across 
settings.

Task

Foster two-way communications for transfer of 
clinical information

Completed
Establish expectations for two-way communication with  
multidisciplinary care teams that interact with and treat 
patients, ensuring seamless clinical information transfer.

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish site-specific implementation teams Completed Identify Provider-based Implementation Teams 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop dissemination strategy for 
implementation tools and procedures

Completed
Develop strategy for dissemination of recommendations, 
training on guidelines/protocols/implementation strategies

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Further define the role of workgroups as clinical 
quality councils

Completed
Develop methodologies for project-based workgroups to 
serve as project quality councils. 

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish feedback mechanisms Completed
Develop feedback mechanisms for accountability and 
Continuous Quality Improvement

08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Implement communications strategy to engage 
partners in clinical interoperability planning

Completed

Communicate clinical interoperability implementation plan to 
partners using email, webinars and formal training and 
education designed to engage providers/partners in clinical 
integration efforts.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Create care transitions strategy Completed

Work with vendor to develop care transitions strategy across 
patient and provider types, including impementation plan. 
Care transition planning steps will include but not be limited 
to: Stakeholder Identification, finalizing workplan, curriculum 
development, staffing plan development, workflow for PCP 
appointment scheduling, evaluate IT needs including ENS, 
staff recruitment and training, site-specific support during and 
post-implementation.

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop care coordination training strategy Completed
Identify and decide on options for staff training on care 
coordination skills, patient centered communication skills and 
the use of care coordination tools.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify training curricula Completed
Identify training curricula for providers on behavioral health 
assessments to identify unmet needs of patients.

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish regular review of and updates to 
evidence based guidelines 

Completed

Develop mechanisms for regular review of project-selected 
Evidence Based Guidelines (by project quality councils) to 
assure our PPS is utilizing the most up-to-date tools and that 
those upadated guidelines/protocols continue to be clinically 
integrated across the PPS. 

12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4
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IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Perform a clinical integration 'needs assessment'.

sgjevuka Templates
36_DY2Q3_CI_MDL91_PRES1_TEMPL_DY2Q3_
Clinical_Integration_Meeting_Schedule_Template_
(2)_7970.xlsx

Clinical Integration Meeting Schedule 01/13/2017 06:45 PM

sgjevuka Other
36_DY2Q3_CI_MDL91_PRES1_OTH_CI_M1_Upd
ated_Provider_List_for_Clinical_Integration_via_PC
MH_Engagement_DY2Q3_7938.xlsx

BPHC Updated Provider List for Clinical 
Integration via PCMH Engagement

01/11/2017 09:19 AM

Develop a Clinical Integration strategy.

sgjevuka Templates
36_DY2Q3_CI_MDL91_PRES2_TEMPL_DY2Q3_
Clinical_Integration_Operations_Training_Schedule
_(2)_7972.xlsx

Clinical Integration Training Schedule for 
Operations Staff

01/13/2017 06:46 PM

sgjevuka Templates
36_DY2Q3_CI_MDL91_PRES2_TEMPL_DY2Q3_
Clinical_Integration_Provider_Training_Schedule_7
971.xlsx

Clinical Integration Training Schedule for 
Providers

01/13/2017 06:46 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Perform a clinical integration 'needs assessment'.
BPHC completed this milestone by 12/31/2015.  There have been no changes to the Clinical Integration Needs Assessment, and the list of providers who have 
been integrated has been updated. Meeting schedule template attached.

Develop a Clinical Integration strategy. BPHC completed this milestone by 3/31/2016. There have been no updates to the Clinical Integration Strategy. Training templates attached.  

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Complete

Milestone #2 Pass & Complete
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 IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects 
and any risks that will undermine your ability to achieve outcome measure targets.

1.	We have found that our network participants have embraced collaborative clinical integration assessment and strategy activities, and that they 
are eager to engage in greater clinical integration.  We recognize, however, that our partners often already feel stretched thin by the operating 
requirements of their existing organizations and that creating and managing an effective integrated workflow across a high number of partners may
present a challenge. We have based metrics and integration goals on specific project and organizational requirements identified in other work 
streams, and on measures and rapid cycle evaluation (RCE) metrics that can provide quantitative evidence of integration improving patient 
outcomes. With our partners we have defined common and standardized workflows and protocols for clinical integration that can be implemented 
without a substantial additional burden.

2.	Our partners have many disparate technologies and data sets produced by them, posing additional changes to the PPS-wide clinical integration 
and interoperability. We continue to mitigate these risks by thoroughly assessing and analyzing partner interoperability and staff capabilities and 
readiness, as described in the IT Systems & Processes work stream, and providing formal PPS program support for achieving EHR 
implementation and integration, QE participation and PCMH recognition. 

 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies in the Workforce Strategy, IT 
Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management workstreams.  In addition, the 
Clinical Integration workstream is highly interdependent with General Project Implementation and in particular for Domain 2 & 3 project-specific 
strategies and their Domain 1 requirements, including primary care providers attaining 2014 Level 3 PCMH recognition.  Many of the goals and 
requirements of project 2.a.i are closely related to clinical integration.  Finally, physician engagement is a core component and prerequisite for 
establishing a clinically integrated network.
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 IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Senior Director, Care Delivery & Practice 
Innovations

Dr. J. Robin Moon
• Oversight of project management and clinical integration

• Clinical integration strategy

Clinical Project Directors, CSO
Vitaly Chibisov, Benny Turner, Caitlin Verrilli, Monica Chierici, Zoe 
Stopak-Behr

• Completed and analyzed provider and CBO surveys

• Clinical Integration strategy

Executive Committee, BPHC Len Walsh, Chair • Oversight of clinical integration

QCI Subcommittee
Co-chairs: 
Dr. David Collymore, Acacia
Debbie Pantin, VIP Community Services

• Oversight of performance reporting structure and plan

Workforce Subcommittee
Mary Morris, Co-Chair, SBH Health System
Rosa Mejias, Co-Chair, 1199 TEF

• Provider training plan and tools

Key Point Person/DSRIP Project Managers

Nicolette Guillou, Montefiore (ambulatory)
Akwasiba Rafaelin (ED and in patient)
Twiggy Rodriguez, Acacia Network
Irene Borgen, SBH Health System
Zena Nelson, Institute for Family Health (IFH)
Fernando Alonso, Bronx United IPA
Nieves Madrid, Morris Heights Health Center (MHHC)
Dean Bertone, Union Community Health Center (UCHC)

• Regular communication

• Timely reporting on pertinent data            

• Feedback on the integration process

Clinical Liaisons Site-Specific Medical Directors/Designees

• Regular communication

• Timely reporting on pertinent data            

• Feedback on the integration process

Montefiore CMO Liaisons
Anne Meara, Associate Vice President, Network Care 
Management, Montefiore Care Management Organization
Alex Alvarez, Director, Care Management Resource Unit

• Regular communication

• Timely reporting on pertinent data    

• Feedback on the integration process

IT team, CSO SBH IT Team led by Dr. Jitendra Barmecha, CIO • IT infrastructure to support the data integration 

Mental Health Liasions
Virna Little, IFH
Dr. Lizica Troneci, Chair Psychiatry, SBH

BH clinical integration

Substance Use Liaisons
Debbie Pantin, SAED, VIP
Pam Mattel,  CEO, Acacia, 

Substance Use clinical integration
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

BPHC Chief Medical Officer Dr. Amanda Ascher,
• Oversight of clinical integration implementation

• Clinical integration strategy
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 IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Bronx RHIO leadership: Kathryn Miller, 
Charles Scaglione

Health information exchange provider
Support in analyzing current state of IT interoperability and 
developing strategies to support, broaden and enhance future 
clinical integration with data exchange

IT team, SBH: Dr. Jitendra Barmecho, CIO, 
Jonathan Ong, Zane Last, Gregg Malloy

Provide data exchange, IT interoperability and systems integration 
strategy and support

Alignment with IT systems and processes related to clinical 
integration; input into data sharing and interoperability strategies, 
including IT interfaces and messaging to support clinical integration

Montefiore CMO: Peggy Czinger, John Williford
Provide clinical integration experience and expertise from ongoing 
care 

Lessons learned from and input into future team-based care 
management, care coordination and organizational supports (e.g., 
staffing, IT, contact center, etc.)

External Stakeholders

NYC DOHMH Support for the Domain 3 project's planning and execution Domain 3 projects planning process

Other Bronx PPSs:
Advocate PPS
OneCity Health PPS
Bronx Lebanon PPS

Accountability and sharing of best practices Regular communication stream

OASAS Support for PC/BH Integration and MHSA
Support with review of clinical guidelines to align with best 
practices. 
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 IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of BPHC's shared IT infrastructure will support and are critical to clinical integration:													

• Central data management and analytics through the Bronx RHIO will provide common data and outcomes measurement to bind together 
partners and help them track common integration results in a standardized way.													

• Patient and provider matching and master data management through Bronx RHIO will provide a single integrated view of each patient and a 
unified, standard and navigable view of participating partners to each other.  													

• A common care coordination management solution (CCMS) will further present an integrated view of the patient and provide a common tool for 
interacting with patients and with other partners													

• Data sharing and interoperability standards and protocols embedded in partner contracts will support transitions and care management and 
promote an integrated and longitudinal view of the patient through secure messaging, event notification and potential aggregated portal data sets 
and other patient- and provider-facing applications.

 IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

Clinical integration will be measured by: evidence of high value treatment protocols implemented by providers across the PPS; improvements in 
clinical outcomes (e.g., improved rates of LDL and HTN control in CVD patients, improved A1C rates in Diabetics, improved depression screening 
and improving PHQ9 scores in patients receiving care in a BH integrated model.) Clinical integration success will also be measured by the level of 
Provider based engagement in Continuous Quality improvement, as measured by our workgroups which serve as project-specific quality councils.

IPQR Module 9.9 - IA Monitoring:

Instructions :
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Section 10 – General Project Reporting

 IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing 
DSRIP projects.

BPHC is committed to establishing a care delivery model with mutually reinforcing resources and capabilities across the PPS. These aim to 
measurably improve patient satisfaction, improve outcomes, lower costs and enable the transition from volume to value-based care. To this end: 1)
BPHC is establishing a population health management-driven HIT architecture to allow electronic data sharing across providers and access to 
patient-level information. This will facilitate rapid treatment and care management decisions among collaborating providers and beneficiaries about
physical, behavioral, and social problems that impact beneficiaries' lives and support attainment of PCMH Level 3 2014 standards. 2) BPHC is 
creating an analytics capability for access to timely performance reports, to help accountable parties measure and track the impact of their actions 
on both a patient and population level and identify areas for improvement. The analytics team monitors the PPS and partners' progress towards 
meeting project targets. 3) BPHC is developing a workforce recruitment and retention strategy including career paths, higher education incentives, 
and excellent training and competitive salaries for a culturally and linguistically competent care management staff to engage, educate, and support
individuals in need of assistance in managing both medical and social chronic conditions. 4) BPHC is leveraging the clinical and administrative 
leadership within each PPS partner and will ensure they have adequate dedicated time to drive overall DSRIP implementation. Partners' clinical 
and administrative leadership will: educate and motivate staff to embrace evidence-based practices; use technology to help improve patient 
outcomes; ensure that staff engage in DSRIP project-related training; provide quality oversight;  and oversee the achievement of PCMH NCQA 
Level 3 2014 recognition. 5) BPHC has established a Quality and Care Innovation Sub-Committee (QCIS) to act as BPHC's clinical governance 
body. The QCIS draws from key partners and include diverse, well-informed, activist practitioner thought leaders, ranging from PCPs, 
subspecialists, nurses, mental health professionals, and social workers.  The QCIS analytics support team will acquire and present data to rapidly 
and decisively direct attention to high performers for best practices and to low performers for remediation. The clinical governance body will: 
provide clear direction and a strong voice in defining and implementing change at the provider level to create a culture of quality and 
accountability; advocate for clinical integration to improve care; and seize opportunities to collaborate with other PPSs. 6) BPHC is developing a 
financial sustainability plan that begins with a transparent and coordinated inter-project budgeting system that: supports DSRIP central services; 
accurately reflects needed investments in PPS provider staffing and IT infrastructure; accounts for overlapping project personnel and training 
curricula; and moves in phases to a total cost of care model that expands upon the risk-based model now in place for some PPS providers via 
Healthfirst and other MCO contracts. 7) BPHC is actively collaborating with other Bronx PPSs, including the HHC and Bronx-Lebanon-led PPSs 
and the Advocate Community Providers PPS, on multiple areas including clinical planning, workforce development, community engagement, and 
information sharing. 8) BPHC has established a Central Services Organization (CSO) to provide a range of services to PPS partners, including 
clinical supervision, information technology, financial, training, analytics, administrative, and care management/care coordination infrastructure 
services. The CSO will also ensure partners' compliance with project requirements and track the project implementation and patient engagement 
speed commitments across all projects.

 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects     
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Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example,  an IT infrastructure upgrade, or the 
establishment of data sharing protocols.

BPHC sees its DSRIP projects as a suite of programs that enable one another and magnify the impact of individual projects and workstreams. 
Some of the major dependencies include the following: Population health management and IT systems & processes: Attaining PCMH Level 3 
recognition is widely viewed among clinicians who have been involved in DSRIP planning as the "master DSRIP project milestone" off of which 
virtually all other DSRIP projects and elements are built, including patient engagement and follow up. The BPHC HIT architecture is geared to 
providing IT capabilities that support work flows and protocols used by high-functioning Level 3 PCMHs to transition to population health 
management, such as electronic medical records, best practice alerts, care planning systems, patient registries, and tracking and stratification 
tools. Underlying these capabilities are a central data storage and management plan, robust data governance, and RHIO connectivity. Project 
implementation, IT systems & processes, and financial sustainability: Clinical improvement projects focused on cardiovascular disease, diabetes, 
asthma, and behavioral health will be built upon the chronic care management foundation provided by a high functioning Level 3 PCMH. Key 
PCMH features that promote effective chronic care management include use of evidence-based guidelines selected by consensus of the clinical 
governance body and data sharing that enables practitioners and embedded care managers to assess and develop effective care plans for the 
target populations. Ultimately, the establishment of Level 3 PCMHs across the PPS will be the impetus for moving to value-based payments that 
build a sustainable delivery system. Implementation of clinical improvement projects will be designed to build upon IT, workflows and clinical 
training used in the NCQA PCMH recognition process. Performance reporting, clinical integration and practitioner engagement: Practitioner 
accountability will be built on performance reporting that provides provider-specific and comparative performance data on the patient, practice and 
population level. Performance reporting is a key provider engagement tactic. Workforce strategy: A robust and well-trained workforce, rooted in the
diverse communities of the Bronx, and engaged in the transformative change required under DSRIP will be central to the success of DSRIP 
project implementation. BPHC has identified a four-part workforce strategy that will be fleshed out based on the needs of our clinical projects. Our 
strategy includes: (1) redeployment of workers to respond to shifting staffing needs and ensure any displaced workers are connected to new 
employment; (2) training and education to address the needs for both retraining of existing staff and onboarding those newly hired under DSRIP; 
(3) robust recruitment to attract new workers; and (4) active engagement of labor and frontline staff.
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 IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your
DSRIP projects.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Executive Director, CSO Irene Kaufmann

• Oversee all of the PPS work and CSO activities to accomplish all 
of the projects' implementation. 

• Communicate with the Executive Committee, and represent the 
CSO to all of the Sub-Committees.

• Project monitoring and performance reporting.

• Support and report to BPHC governance.

• Act as liaison to NYSDOH and other PPSs. 

Chief Medical Officer, CSO Dr. Amanda Ascher

• Oversee project-specific provider engagement and 
clinical/delivery strategies and monitoring of performance/ 
outcomes.

• Collaborate with BPHC members' CMOs.

• Liaison with other PPSs on evidence-based practice 
implementation.

Senior Director, Care Delivery & Practice 
Innovations, CSO

Dr. J. Robin Moon

• Oversee all of the clinical projects implementation (Domains 1-4), 

including monitoring and reporting. • Work closely with the Quality 
Management team.

• Monitor speed and scale

• Identify and promote care delivery and practice innovations.

Senior Director, Quality Management & 
Informatics, CSO

Janine Dimitrakakis 
• Oversee the development of quality metrics, and monitoring and 
reporting of them. 

• Work closely with the clinical projects team and the SBH IT team.

BPHC Workforce Liaison Mary Morris

• Work with project participants to implement workforce 
implementation plans to meet participants' recruitment, training and
worker retention needs.

• Collect and analyze workforce data and report on training 
effectiveness.

BPHC  Director of Financial Planning Ronald Sextus
• Conduct financial evaluation of each project. • Develop, 
implement and manage funds distribution methodologies.
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Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

• Develop value-based payment models.

• Produce quarterly reports for Executive Director and governance.

BPHC Chief Technology Officer Jitandra Barmecha

• Work with project participants to develop and implement  IT 
components of project plans.

• Advise governance, Executive Director and Director of Finance of
resource gaps that may impede IT implementation.

• Liaison with Bronx RHIO and other PPSs.

BPHC Compliance Officer Suzette Gordon

• Monitor and develop corrective action plans as needed to ensure 
member compliance with rules and regulations of regulatory 
agencies and with BPHC's by-laws and policies & procedures. 

• Disseminate current, revised and new policies and procedures.

BPHC Director of Collaboration Albert Alvarez

• Manage BPHC member engagement and outreach to CBOs and 
community stakeholders. 

• Manage website, social media and communications for and within
BPHC.

BPHC Executive Committee Chair Leonard Walsh
• Governance: Oversight of and support for all aspects of 
deployment of DSRIP projects. 

BPHC Partners' Project Liaisons

Akwasiba Rafaelin, Montefiore (ED and IP)
Nicolette Guillou, Montefiore (ambulatory)
Irene Borgen, SBH Health System
Twiggy Rodriguez, Acacia Network
Nieves Madrid, Morris Heights Health Center (MHHC)
Dean Bertone, Union Community Health Center (UCHC)
Zena Nelson, Institute for Family Health (IFH)
Fernando Alonso, Bronx United IPA

• Coordinate with project transitional work groups and CSO project 
directors to oversee implementation activities at participating sites.
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 IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects    

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your 
DSRIP projects.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders
SBH Health System 
Leonard Walsh 
Eric Appelbaum

Lead Applicant Fiduciary for DSRIP; Chair of Executive Committee for BPHC

Montefiore Medical Center 
Steven Rosenthal 
Amanda Parsons

Largest provider in BPHC
Member of Executive Committee of BPHC; contractor to provide 
key technical assistance on projects 2.b.iii and 2.b.iv; committed 
provider in all DSRIP projects

Institute for Family Health 
Maxine Golub

FQHC providing primary care services in several high-need areas 
of the Bronx

Member of Executive Committee of BPHC; contractor to provide 
technical assistance on project 3.a.i; committed provider in DSRIP 
projects 2.a.i, 2.a.iii, 3.a.i, 3.b.i, 3.c.i, 3.d.ii

Acacia Network 
Pam Mattel

FQHC providing primary care services in several high-need areas 
of the Bronx; behavioral health provider, SNF and respite housing 
provider

Member of Executive Committee of BPHC; contractor to provide 
technical assistance on project 3.a.i; committed provider in DSRIP 
projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii

Union Community Health Center 
Doug York

FQHC providing primary care services in several high-need areas 
of the Bronx 

Member of Executive Committee of BPHC; contractor to provide 
technical assistance on project 3.a.i; committed provider in DSRIP 
projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii

Bronx United IPA 
Fernando Oliver

IPA group providing primary care services in several high-need 
areas of the Bronx

Member of Executive Committee of BPHC; contractor to provide 
technical assistance on project 3.a.i; committed provider in DSRIP 
projects 2.a.i, 2.a.iii, 2.b.iv, 3.b.i, 3.c.i, 3.d.ii

Morris Heights Health Center 
Tosan Oruwariye

FQHC providing primary care services in several high-need areas 
of the Bronx

Member of Executive Committee of BPHC; contractor to provide 
technical assistance on project 3.a.i; committed provider in DSRIP 
projects 2.a.i, 2.a.iii, 2.b.iii, 3.b.i, 3.c.i, 3.d.ii

Health People 
Chris Norwood

CBO providing evidence-based education to patients in the Bronx 
with chronic illnesses

Member of DSRIP Quality and Care Innovation Sub-Committee 
and clinical work group; contractor for delivering Stanford Model 
program to target groups for projects 3.b.i and 3.c.i 

VNSNY 
Marianne Kennedy

Home care provider and MLTC provider
Member of the BPHC Executive Committee; committed partner in 
project 2.b.iv

Bronx Works 
Eileen Torres

CBO that provides numerous support and social services Member of the BPHC Executive Committee

Bronx RHIO 
Charles Scaglione

Non-profit organization that provides health information exchange, 
shared data management and supporting data analytics, and 

Member of the BPHC Executive Committee
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Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

performance monitoring

CenterLight 
Paul Rosenfeld

Home care and MLTC provider
Member of the BPHC Executive Committee; committed partner in 
projects 2.a.iii and 2.b.iv

1199 TEF

Workforce vendor that will support execution of workforce planning 
and  training related activities including participation on the Sub-
Committee, best practices, information from other PPSs, helping to
screen candidates for new hires, assessment, remediation and 
culture change, preparation of reports to the State and dispute 
resolution.

Member of BPHC Executive Committee; committed to being 
primary vendor for implementing BPHC workforce strategy 
including training, re-training, education programs and re-
deployment support 

Healthfirst 
Pat Wang

Managed care organization providing coverage to a majority of 
patients attributed to BPHC

Member of Executive Committee of BPHC; will work with PPS on 
movement to full risk-based contracting

External Stakeholders

1199 TEF

Workforce vendor that will support execution of workforce planning 
and  training related activities including participation on the Sub-
Committee, best practices, information from other PPSs, helping to
screen candidates for new hires, assessment, remediation and 
culture change, preparation of reports to the State and dispute 
resolution.

Committed to being primary vendor for implementing BPHC 
workforce strategy including training, re-training, education 
programs and re-deployment support 
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 IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the 
key elements of IT infrastructure development that will play a role in multiple projects.

In order to support its projects and to act as an effective integrated performing provider system, BPHC will require and implement the following IT 
infrastructure: Care coordination & management:  Collaboratively with the Montefiore CMO and the Montefiore-sponsored Hudson Valley PPS, 
BPHC is in the process of evaluating and procuring a care coordination management solution (CCMS) for population stratification, patient 
engagement, patient assessment, care planning, clinical and social service navigation, care transition management, patient registries and care 
management workflow, capacity and task management. Health information exchange (HIE):  BPHC will build on the close governance and working
relationship that SBH and key PPS partners have with Bronx RHIO to achieve project milestones related to health information exchange and data 
sharing. Bronx RHIO enjoys significant penetration with Bronx providers, including BPHC members. BPHC is working with Bronx RHIO to perform 
due diligence on its HIE capacity and capabilities and has undertaken further assessment of PPS partners' current level of integration with the 
RHIO and their readiness to achieve the level of integration required by BPHC projects. In addition, BPHC and Bronx RHIO are working on 
arrangements for cross-PPS/QE collaboration and will co-develop interfaces to the CCMS. Connections to the SHIN-NY are also being explored. 
Central data management: The Bronx RHIO will provide data governance, data specification and acquisition capabilities, data 
normalization/quality, patient and provider matching, master data management (MDM), central data storage and authorized access in an 
operational data store, and bi-directional data sharing with BPHC partners. Performance management and metrics (analytics): While much 
NYSDOH DSRIP metric reporting will be claims-based, and will be performed by the DOH in the Salient MAPP system, BPHC will need to identify 
its own required level of detail for performance monitoring. Assessment, monitoring and support programs and resources: Based on a current state
assessment of PPS partner capabilities against BPHC and DOH requirements, the BPHC CSO will establish program management services for 
monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving PCMH 2014 recognition 
and participating and integrating with the Bronx RHIO for health information exchange. Digital health strategy for patient engagement: Beyond the 
IT discussed above, BPHC is developing strategies for implementing patient engagement and activation mechanisms to promote patient self-
management in PPS/IDS programs.  This may in the future include developing a comprehensive strategy for telehealth, remote monitoring and 
patient engagement through digital health apps that are culturally competent and sensitive to patient circumstances and needs. In addition, BPHC 
is exploring opportunities for connecting community-based organizations to the PPS's IT infrastructure to facilitate patient engagement, provider 
communication, and closed loop referral tracking.

 IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The PPS's CSO analytics and IT staff, BPHC Chief Medical Officer, the CSO's Senior Director of Quality Management & Informatics, and the 

Quality & Care Innovation Sub-Committee (QCI) will work together closely to design reporting formats for three audiences—providers, CSO clinical
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project team members and QCI Sub-Committee members—that integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome 
metrics, and other internal PPS reporting metrics selected by the QCI into its performance reporting dashboard and resulting performance reports 
to be shared with PPS members. The rapid cycle evaluation process will be the basic method used to monitor progress and identify providers that 
appear to be at risk of missing performance targets. We will also work with our partners at the provider level to ensure that they have a continuous 
quality improvement process in place to detect and address operational problems in each of the projects they participate in on an ongoing basis.  
Under the leadership of the BPHC CMO and Senior Director of Quality Management & Informatics, the CSO will organize and support a 
continuous quality improvement process to be carried out both centrally and internally by participants. The continuous quality improvement 
process will include identifying areas for both partner-specific and cross-partner improvement strategies and tactics, monitoring progress against 
improvement targets, assisting with root cause analysis, and convening cross-PPS work groups on special topics that emerge from reporting via 
the analytics team.
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 IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the 
projects, and any risks associated with this.

Throughout implementation, BPHC will continue to encourage and insist upon extensive community involvement, which includes representation 
from a diverse group of Bronx provider & community-based organizations (CBOs) in its project advisory committee. BPHC has hired a multilingual 
Director of Collaboration with deep roots in the community, responsible for managing outreach to community stakeholders & CBOs. Our 
community engagement efforts provide bidirectional dialogue to ensure project implementation is achieving results & allow for course correction & 
innovation. These efforts aim to develop capacity within the community to ensure sustainability. We are creating new connections & resources 
through sharing of information, skills & tools, & collaboration with other Bronx PPSs. In addition, we are creating job opportunities & career 
pathways for community members. BPHC is undertaking the following steps to ensure that the Bronx community continues to be deeply involved: 
PPS has conducted a survey to enhance our knowledge of the services offered by & capacity of CBOs in our PPS, which will provide the basis for 
a web-based CBO service directory to facilitate direct referrals to support services. BPHC met regularly with CBOs to gain input & build a 
community engagement strategy. Through Community-based Discussion Sessions, members of the organizations defined aim-focused, common 
issues among licensed & grant-funded CBOs & organizations providing community-based services & to express participation needs & questions. 
Targeted participants included CBOs providing senior care, food pantries, social services, home health, legal, farmers markets, housing, 
education, behavioral health, developmental disabilities, & family & children services. Minutes & common themes from the sessions were 
distributed to participants, followed by an invitation to join the Community Engagement Plan Workgroup. The Workgroup identified the need for 3 
additional groups: Communications Strategies (to create efficient & effective methods of communication from CBO to CBO & from CBO to PPS 
constituent, with additional focus on consumer involvement & patient engagement); Outreach & Engagement (conduct networking events, define 
level of CBO participation, & build proactive relationships on behalf of the PPS with new & existing CBOs); & Interconnectivity (continue to work on
connecting CBO resources via available technology). All CBOs are invited to join the community engagement process. To engage the community 
stakeholders further, BPHC will encourage & solicit feedback through its website, presentations, publications, social media platforms, & public fora.
BPHC  produces & publishes a biweekly bulletin & a quarterly newsletter & will continue to host all-Member webinars. BPHC has begun 
contracting with CBOs that will be major contributors to the success of our DSRIP projects. BPHC is contracting with Health People: Community 
Preventive Health Institute (CBO specializing in evidence-based patient education for chronic disease management) & a.i.r. nyc (a CBO providing 
home-based services to families with asthma). In the Bronx, the biggest risk associated with community engagement is that the level of need for 
community resources, such as behavioral health & social support services, exceeds the resources available. Other risks may include insufficient 
infrastructure to manage the number of CBOs & people engaged, address the complexity associated with serving a diverse population in culturally 
meaningful ways, ensure rapid response to community need & suggestions, & support communication at the community level via information 
technology. However, DSRIP provides a unique opportunity to increase the reach & impact of existing resources & improve & build new 
infrastructure to engage our community in efforts to improve health in the Bronx.

IPQR Module 10.8 - IA Monitoring

Instructions :
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Section 11 – Workforce

 IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend 
commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target.  If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their 
DY1-4 total commitment.

Funding Type
Year/Quarter

DY1(Q1/Q2)($) DY1(Q3/Q4)($) DY2(Q1/Q2)($) DY2(Q3/Q4)($) DY3(Q1/Q2)($) DY3(Q3/Q4)($) DY4(Q1/Q2)($) DY4(Q3/Q4)($) DY5(Q1/Q2)($) DY5(Q3/Q4($) Total 
Spending($)

Retraining 750,000.00 750,000.00 1,002,326.00 1,002,326.00 518,573.00 518,573.00 401,854.00 401,854.00 192,099.00 192,099.00 5,729,704.00

Redeployment 37,500.00 37,500.00 50,116.00 50,116.00 37,041.00 37,041.00 28,704.00 28,704.00 12,807.00 12,807.00 332,336.00

New Hires 93,750.00 93,750.00 100,233.00 100,233.00 74,082.00 74,082.00 14,352.00 14,352.00 16,008.00 16,008.00 596,850.00

Other 750,000.00 750,000.00 1,002,326.00 1,002,326.00 444,491.00 444,491.00 344,446.00 344,446.00 179,292.00 179,292.00 5,441,110.00

Total Expenditures 1,631,250.00 1,631,250.00 2,155,001.00 2,155,001.00 1,074,187.00 1,074,187.00 789,356.00 789,356.00 400,206.00 400,206.00 12,100,000.00

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status IA Formal Comments

Pass & Complete
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 IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones.  For milestones that are due within the reporting period, documentation is required to provide evidence of milestone 
achievement.  Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.  Please note some milestones include minimum expected 
completion dates.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Milestone #1

Define target workforce state (in line with DSRIP 
program's goals).

Completed
Finalized PPS target workforce state, signed off by PPS 
workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Establish and convene Workforce Project Team Completed

Establish and convene Workforce Project Team (including 
Workforce Sub-Committee, Workforce Workgroups, workforce
liaison and other supportive staff from the CSO, 1199 SEIU 
Training and Employment Funds (TEF), subject matter 
experts and stakeholders) responsible for implementing, 
executing and overseeing workforce activities.  

07/01/2015 07/01/2015 07/01/2015 07/01/2015 09/30/2015 DY1 Q2

Task

Identify the requirements for each DSRIP project Completed
Identify the requirements for each DSRIP project and the new
services that will be delivered, in conjunction with the Quality 
and Care Innovation Sub-Committee.

07/17/2015 06/30/2016 07/17/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Identify types and numbers of workers needed 
for each DSRIP project

Completed
Identify the types and numbers of workers needed for each 
DSRIP project. 

07/17/2015 06/30/2016 07/17/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Identify competencies, skills, training and roles 
required for each DSRIP project

Completed

Identify the competencies, skills, training and roles required 
for each DSRIP project, with particular attention to developing
common standards and definitions for care management 
roles.

07/31/2015 06/30/2016 07/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Consolidate project-by-project analysis Completed
Consolidate project-by-project analysis to develop a 
comprehensive view of the workforce needs to support all 
DSRIP projects.

04/30/2016 06/30/2016 04/30/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Finalize target workforce state Completed
Finalize target workforce state and receive signoff from 
Workforce Sub-Committee and Executive Committee.

04/30/2016 06/30/2016 04/30/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Create a workforce transition roadmap for 
achieving defined target workforce state.

Completed
Completed workforce transition roadmap, signed off by PPS 
workforce governance body.

07/01/2015 09/30/2016 07/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Convene Workforce Sub-Committee Completed
Convene Workforce Sub-Committee to provide input on the 
approach for developing the workforce transition roadmap.

07/01/2015 09/09/2015 07/01/2015 09/09/2015 09/30/2015 DY1 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Provide PPS member organizations with 
individualized survey data to determine their 
current workforce state

Completed

Working with the Center for Health Workforce Studies 
(CHWS), provide PPS member organizations with 
individualized survey data to determine their current 
workforce state.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Draft a workforce transition roadmap template Completed

Based on current workforce state and future targeted 
workforce state (as defined in the milestone above and 
below), work with TEF to draft a workforce transition plan 
template that addresses workforce volume including hiring, 
training, deploying staff as well as the timeline for the 
changes and the related dependencies to assist PPS member
organizations in developing individualized workforce transition
roadmaps.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Obtain approval of transition plan template Completed

Obtain approval of  transition plan template by Workforce 
Sub-Committee and Executive Committee to assist PPS 
member organizations in achieving future target workforce 
state.

08/01/2016 09/30/2016 08/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #3

Perform detailed gap analysis between current 
state assessment of workforce and projected 
future state.

Completed
Current state assessment report & gap analysis, signed off by
PPS workforce governance body.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Gather baseline information on current workforce
state

Completed

Work with CHWS to gather baseline information on current 
workforce state through member surveys and available 
workforce data.  Baseline information will include an 
assessment of staff volume, staff titles/types, competencies 
and credentials related to implementing each DSRIP project

11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify overall change in numbers, FTEs, salary,
and benefits, by organization and in the 
aggregate as well as identify causes of potential 
workforce changes

Completed

Work with CHWS and TEF to identify overall change in 
numbers, FTEs, salary, and benefits, by organization and in 
the aggregate as well as identify if the potential workforce 
changes are a result of: retraining, redeployment, new hires, 
or attrition.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Apply training costs and training strategies to the 
retraining of health workforce staff and identify 
any other training costs

Completed

Work with TEF to apply training costs and training strategies 
to the retraining of health workforce staff and identify any 
other training costs (i.e. CBOS w/o new staff, but may need 
training to understand DSRIP and the process).

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Link training strategies and training costs to PPS 
DSRIP projects

Completed
Work with TEF to link training strategies and training costs to 
PPS DSRIP projects.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Identify staff who could be redeployed into future 
state roles to implement DSRIP projects

Completed

Work with PPS partners, including unions, to identify staff who
could be redeployed into future state roles to implement 
DSRIP projects. Workforce Advisory Work Group will be 
available to facilitate.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Conduct a job analysis of at-risk positions and a 
skill transferability analysis to create job 
transition maps and career ladders within the 
PPS

Completed

Work with TEF and other members of the Workforce Sub-
Committee to conduct a job analysis of at-risk positions and a 
skill transferability analysis to create job transition maps and 
career ladders within the PPS.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Identify new hire needs to implement DSRIP 
projects

Completed Identify new hire needs to implement DSRIP projects 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Perform workforce budget analysis for each 
DSRIP project over the duration of the projects

Completed
Perform workforce budget analysis for each DSRIP project 
over the duration of the projects, taking into consideration 
overlap of training needs in projects.

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Obtain sign-off on current state assessment 
report and gap analysis

Completed
Obtain sign-off on current state assessment report and gap 
analysis from Workforce Sub-Committee and Executive 
Committee.

05/15/2016 09/30/2016 05/15/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #4

Produce a compensation and benefit analysis, 
covering impacts on both retrained and 
redeployed staff, as well as new hires, 
particularly focusing on full and partial 
placements.

Completed
Compensation and benefit analysis report, signed off by PPS 
workforce governance body.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 YES

Task

Identify compensation and benefits ranges for 
current staff critical to implementation of DSRIP 
projects

Completed

As part of gathering baseline information from CHWS in the 
milestone above through member surveys and available 
workforce data, work with partners and stakeholders 
(including unions) to identify compensation and benefits 
ranges for current staff critical to implementation of DSRIP 
projects, including care managers.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop impact analysis on staff needing to be 
retrained and redeployed across PPS member 
organization

Completed
Working with TEF, build on analysis of at risk positions to 
develop impact analysis on staff needing to be retrained and 
redeployed across PPS member organizations.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop compensation and benefit range targets 
for staff positions, including new hires, critical to 
DSRIP implementation

Completed

Work with PPS members and targeted stakeholders to 
develop compensation and benefit range targets for staff 
positions, including new hires, critical to DSRIP 
implementation to inform PPS budgeting and workforce 

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

impact analysis.
Task

Calculate the number of partially and fully placed 
staff and develop a tracking system

Completed
Work with TEF to calculate the number of partially and fully 
placed staff and develop a tracking system

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Determine impacts to partial placement staff and 
potential contingencies and develop and 
incorporate policies for staff who face partial 
placement and for staff who refuse retraining or 
redeployment

Completed

Convene the Workforce Advisory Work Group to determine 
impacts to partial placement staff and potential contingencies 
and develop and incorporate policies for staff who face partial
placement and for staff who refuse retraining or 
redeployment, taking into consideration Collective Bargaining 
Agreements and HR policies at Partner organizations.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Draft comprehensive compensation and benefit 
analysis report

Completed
Draft comprehensive compensation and benefit analysis 
report.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Review and approval of compensation and 
benefit analysis report

Completed
Review and approval of compensation and benefit analysis 
report by Workforce Sub-Committee and Executive 
Committee.

05/01/2016 06/30/2016 05/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5

Develop training strategy. Completed
Finalized training strategy, signed off by PPS workforce 
governance body.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2 NO

Task

Provide training, as well as case management, 
counseling, job search assistance, employment 
workshops and tracking systems for impacted 
workers

Completed

Contract with 1199 Training and Employment Fund to provide
training, as well as case management, counseling, job search
assistance, employment workshops and tracking systems for 
impacted workers.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Provide specialized training for specific DSRIP 
projects

Completed

Contract with other organizations (CBOs) to provide 
specialized training for specific DSRIP projects, including 
training on cultural competency and health literacy strategies, 
as needed.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Create an inventory of needed training to 
implement each DSRIP project

Completed

In concert with the Workforce Sub-Committee,  Quality and 
Care Innovation Sub-Committee and workforce vendors and 
through member surveys and stakeholder input, create an 
inventory of needed training to implement each DSRIP 
project, including specific skills, certifications and 
competencies.

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Identify existing staff and new hires that will need
to be retrained, and the competencies and skills 
they will need in the future to implement DSRIP 
projects

Completed

As part of the inventory effort and the above milestones, work
with TEF to identify existing staff and new hires that will need 
to be retrained, and the competencies and skills they will 
need in the future to implement DSRIP projects.  

11/01/2015 09/30/2016 11/01/2015 09/30/2016 09/30/2016 DY2 Q2
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

AV 

Task

Develop vision, goals and objectives for training 
strategy and draft detailed training strategy 

Completed

Work with TEF to develop vision, goals and objectives for 
training strategy and draft detailed training strategy, including 
plans and process to develop training curricula in concert with
training vendors and the associated timeline. 

01/29/2016 09/30/2016 01/29/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Develop mechanism to measure effectiveness of 
training in relation to training goals to implement 
DSRIP projects

Completed
Work with partner organization HR leads to develop a 
mechanism to measure effectiveness of training in relation to 
training goals to implement DSRIP projects

01/29/2016 09/30/2016 01/29/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Finalize, review and approve training strategy Completed
Finalize, review and approve training strategy by Workforce 
Sub-Committee and Executive Committee.

07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

 No Records Found 

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Define target workforce state (in line with DSRIP 
program's goals).

repstein Meeting Materials
36_DY2Q3_WF_MDL112_PRES1_TEMPL_WF_M
1_Workforce_Meeting_Schedule_DY2Q3_7947.xls
x

DY2 Q3 Workforce meeting schedule 01/12/2017 10:13 AM

Create a workforce transition roadmap for 
achieving defined target workforce state.

repstein Meeting Materials
36_DY2Q3_WF_MDL112_PRES2_MM_WF_M2_
Workforce_Meeting_Schedule_DY2Q3_7948.xlsx

DY2 Q3 Workforce meeting schedule 01/12/2017 10:15 AM

Develop training strategy.
repstein Training Documentation

36_DY2Q3_WF_MDL112_PRES5_TRAIN_WF_M5
_Workforce_Training_Schedule_DY2Q3_7950.xlsx

DY2 Q3 Workforce training schedule 01/12/2017 10:21 AM

repstein Meeting Materials
36_DY2Q3_WF_MDL112_PRES5_MM_WF_M5_
Workforce_Meeting_Schedule_DY2Q3_7949.xlsx

DY2 Q3 Workforce meeting schedule 01/12/2017 10:21 AM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Define target workforce state (in line with DSRIP program's 
goals).

The BPHC Target Workforce State was completed by BPHC during DY2Q2. The PPS has been using the target state in conjunction with the gap analysis and 
the transition road map to help guide the development of training programs, redeployment activities and hiring new staff. There has been no further update on 
this completed milestone.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Create a workforce transition roadmap for achieving defined 
target workforce state.

The BPHC Transition Roadmap was completed and approved by the Workforce Subcommittee during DY2Q2. The PPS has been using its transition road map in
conjunction with the gap analysis and future state to guide the development of training programs, redeployment activities and hiring new staff. There has been no
further update on this completed milestone.

Perform detailed gap analysis between current state 
assessment of workforce and projected future state.

DY2Q3:
The Bronx Partners for Healthy Communities (BPHC) gap analysis was completed by BPHC during DY2Q2. BPHC has been using the gap analysis in 
conjunction with the transition roadmap and the future state to help guide the development of training programs, redeployment activities and hiring new staff. 
There has been no further update on this completed milestone.

Produce a compensation and benefit analysis, covering impacts
on both retrained and redeployed staff, as well as new hires, 
particularly focusing on full and partial placements.

Bronx Partners for Healthy Communities (BPHC) is contracting with BDO to conduct the next compensation and benefit analysis to be completed during DY3Q4. 
This is the same vendor that BPHC used to conduct the original compensation and benefit analysis, which was completed as part of the current state analysis in 
DY2Q1. BPHC has made this decision to be in compliance with anti- trust issues and because of the positive and professional working relationship developed by 
the PPS in the earlier work with BDO. There has been no other update on this completed milestone.

Develop training strategy.

The Bronx Partners for Healthy Communities (BPHC) Workforce Training Strategy, approved during DY2Q2, has been used during DY2Q3 to direct all of the 
BPHC training activities. For DY2Q3, this includes training in the following areas: DSRIP Orientation Programs, Project-Specific Training, Cross-Project Training, 
Cultural Competency Trainings and the CBO Training Series. Schedules and attendance sheets are available for programs delivered in each of these categories 
and plans are being made for additional trainings to begin in DY2Q4 in the areas of Compliance and Practitioner Engagement. BPHC is gratified to see the 
response to the training offered both in number of participants attending BPHC programs (over 400 to date) and the outstanding program evaluations. We are 
concentrating now on how we will be able to sustain this large body of new and timely training programs through the end of DSRIP and beyond, and have 
engaged many of our partners in this discussion, both at the BPHC Workforce Subcommittee, the Executive Committee meeting and in discussions with various 
DSRIP Program Directors.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Complete

Milestone #5 Pass & Complete
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 IPQR Module 11.3 -  PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

 No Records Found 

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

 No Records Found 
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 IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome 
measure targets.

BPHC has intense retraining and training needs. We anticipate 5,000-10,000 existing staff will need retraining to implement the PPS's clinical 
projects and additional work streams. BPHC also anticipates up to 750 new jobs created within the PPS, all of which will require training. 

To mitigate this risk, BPHC has engaged the services of the 1199 Training and Employment Funds to assist in the planning, implementation and 
administration of all of BPHC's training initiatives. The Director of Workforce Innovation from the BPHC CSO is working closely with the Workforce 
Subcommittee on the Workforce Plan, which is characterized by career ladders, continuous quality improvement and the use of evidence based 
teaching methods (including e-learning and basic skills support, as needed).

BPHC has a large and diverse workforce. We originally estimated our workforce to be 35,000. After completing our current state survey analysis, 
BPHC determined that the number of staff is twice that size, or approximately 70,000 total staff in 230 organizations. Communicating and engaging
a staff of that size, including home care, which is the largest group represented at 27,198 (many in part time roles) is challenging.

To mitigate this risk, the Workforce Communication and Engagement Work Group representing multiple organizations in the PPS, has reconvened
to determine what additional steps can be taken to expand the outreach to staff. The current focus is on using new media in addition to the 
elements already contained in the workforce communication and engagement plan. In addition, BPHC has identified the key workforce contact in 
each organization to help facilitate communication and information exchange. Focus groups have been planned for the fall, to gather additional 
ideas and input from staff across the PPS and gage the progress of current efforts toward staff engagement.

 IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

BPHC's workforce strategy has interdependencies with many workstreams, including clinical project implementation, cultural competency, IT 
systems and processes, and finance and budgeting.

• Project Implementation Interdependencies: The number and types of staff that must be  retrained or redeployed and the number and type of staff 
that needs to be newly hired depend on  the needs and services of the clinical projects.  As the implementation of the clinical projects  evolves, it 
will be important to closely monitor any changes that could impact workforce needs.

• Cultural Competency Workstream Interdependencies: The success of the PPS' recruitment and  training strategy will impact the provision of 
culturally competent care.  The PPS will work with  1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural  
competency and health literacy standards and incorporate these trainings into all new hire  orientations, refresher courses, and provider 
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agreements. 

• IT Systems & Processes: To support a robust IT infrastructure, BPHC is planning to implement an  electronic care planning tool across the PPS. 
The success of this tool is heavily dependent on the  ability of the healthcare workforce to use this platform to track and manage care. BPHC's 
CSO  will institute extensive training for the care management workforce on the use of the care  planning tool. 

• Finance and Budgeting:  BPHC anticipates that partners will require funding to hire and deploy  additional staff and potentially to adjust 
compensation for existing staff critical to successful  implementation of the DSRIP projects. 

• Governance:  Establishment of the Workforce Sub-committee will be critical to engaging  workers and thus ensuring the success of each DSRIP 
project. 
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 IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage) Key deliverables / responsibilities

Director of Workforce Innovation, BPHC Mary Morris

Responsible for the development and implementation of all 
workforce implementation plans including providing leadership and 
advisement to the Workforce Sub-Committee, reporting to the 
Executive Committee.

Director of Collaboration, BPHC Albert Alvarez
Responsible for obtaining input from the community on workforce 
needs.

Workforce Sub-Committee
The WSC has 12-15 voting members including representation from
unions, HR, workforce experts, frontline staff (for all names, please 
see Membership Template in Governance workstream). 

Responsible for implementing the workforce strategy, including 
Workforce Communication and Workforce Advisory facilitated by 
the 1199 Labor Management staff to ensure workforce input and 
identify concerns and structural barriers for collaborative decision 
making.

Workforce Training Vendor 1199 Training and Employment Funds (Rosa Mejias)

TEF will support execution of workforce training related activities 
including participation on the Sub-Committee, providing research 
on training vendors, best practices, information from other PPSs, 
helping to screen candidates for new hires, assessment, 
remediation and case management for candidates, culture change,
preparation of reports to the State and dispute resolution.

Labor Representatives
Representatives from 1199 SEIU, NYSNA and CIR  (Tom Cloutier, 
Teresa Pica, Gladys Wrenick, Rosa Mejias, and others)

Provide expertise on CBAs, and insight in retraining, redeployment 
and hiring needs.
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 IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders Role in relation to this organizational workstream Key deliverables / responsibilities

Internal Stakeholders

Linda Reid, Annie Wiseman, Susan Roti Training Leads in Partner Organizations
Provide best practice training approaches and guidance in program
implementation

Erlinda Girado, Victoria Izaylevsky, Katrina Jones, 
Marc Wolf, Gloria Kenny

HR Leads in Partner Organizations
Support data collection for staff FTEs, comp and benefits, CBO 
information, hiring needs

Patricia Belair SVP, Ambulatory Services and Strategy, SBH Health System Advisor on ambulatory care competencies/jobs

External Stakeholders

1199 SEIU, NYSNA, CIR Labor Union Representatives Facilitate worker engagement

Curtis Dann-Messier CUNY liaison Coordinate curriculum development, supply talent

Marilyn Aquirre-Molina, Executive Director, CUNY 
Institute for Health Equity

Connection to Bronx Borough President Ruben Diaz's Not 62 
Campaign

Input for curriculum development. Provide action-research on the 
social determinants of health that contribute to the high rates of 
morbidity and mortality in the Bronx, and technical support for 
training curriculum to enable us to better address health equity.

Swawna Trager, Executive Director of the NY 
Alliance for Health Careers

Provide talent pool of new staff for CHWs and other "peer" roles.

Potential training funding source-city and federal funding including 
stipends for training, tuition reimbursement, wrap arounds and paid
internships,
Curriculum development consultation.

Jessica Hill, Director Bronx-Westchester AHEC
Provides Bronx resident talent pipelines for various PPS staff 
positions.

Creates community-based health professional training 
opportunities and public health programs.
Strengthens community networks to increase minority 
representation in all healthcare professions.

GNYHA
Provide training on key areas of care coordination teams and 
cultural competency.

Provide research findings on NYC health issues.
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 IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The development of shared IT infrastructure across the PPS will be important in storing information, tracking progress on workforce transitions, 
and delivering and tracking training to ensure success of the DSRIP clinical projects.  Shared IT infrastructure will be especially important given the
high volume of training, redeployment and new hires that needs to take place in order to implement the DSRIP projects.
1) Storing Information.  BPHC will need to document information from all of the PPS Partners regarding their current workforce state, including 
volume, competencies and skills.  It will be important to have an IT platform that will store this large volume of information in an organized way.
2) Tracking.  BPHC anticipates that there will be extensive movement and changes in the workforce that will need to be tracked over time in order 
to ensure that BPHC reaches the future targeted workforce state.  It will be crucial to track these changes across the PPS.  The IT infrastructure 
will be key in reporting workforce process measures in the quarterly reports.
3) Training.  Providers and staff will be trained regarding specific population needs and effective patient engagement approaches.  Training will be 
scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.
4) Job Listings.  BPHC will also use the IT infrastructure to post job openings on the "job board" across the PPS in order to recruit and hire 
qualified staff.

 IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream. 

BPHC will measure the success of its workforce strategy through the milestones listed above.  BPHC will focus on monitoring key workforce 
measures, such as the number and type of staff who are retrained or redeployed as well as new hires. The Workforce Sub-Committee will be 
charged with monitoring the comprehensive workforce strategy to ensure that BPHC retains, trains, and hires the staff necessary to support 
successful implementation of DSRIP projects.  The Workforce Sub-Committee will be supported by two workgroups: 1) Workforce 
Communications Workgroup and 2) Workforce Advisory Workgroup that will support workforce efforts.   



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 161 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

 IPQR Module 11.10 -  Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID File Type File Name File Description Upload Date

sgjevuka Other 36_DY2Q3_WF_MDL1110_OTH_Module_11.10_8050.docx
Per state guidance, this module is required on a 
semiannual basis. 

01/18/2017 04:05 PM

Narrative Text :
Per state guidance, this module is required on a semiannual basis.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift 
funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly 
commitments.

Benchmarks

Year Amount($)
Total Cumulative Spending Commitment through 
Current DSRIP Year(DY2) 7,572,502.00

Funding Type
Workforce Spending Actuals Cumulative Spending to Date 

(DY1-DY5)($)

Cumulative Percent of Commitments 
Expended through Current DSRIP 

Year (DY2)DY2(Q1/Q2)($) DY2(Q3/Q4)($)

Retraining 550,108.00 0.00 2,346,620.00 66.96%

Redeployment 0.00 0.00 0.00 0.00%

New Hires 655,926.00 0.00 1,062,622.00 273.90%

Other 445,084.00 0.00 1,003,777.00 28.64%

Total Expenditures 1,651,118.00 0.00 4,413,019.00 58.28%

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Per state guidance, this module is required on a semiannual basis.
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Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 11.12 - IA Monitoring:

Instructions :
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Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

 IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

IDS Risk and Mitigation
1)	If providers and BPHC cannot agree on contract terms BPHC may fail to fully achieve its provider participation goals. BPHC is therefore working
to understand provider capabilities, provide support, set clear performance expectations and evolve a DSRIP payment distribution based , at least 
in part, on performance until a fully VBP contract is achieved that is satisfactory to providers and BPHC.

2)	CBOs participating in BPHC may not have the capacity to meet the PPS's interconnectivity/interoperability requirements. Through its 
Community Needs Assessment and various organizational and service surveys, BPHC has profiled its CBO member organizations and developed 
comprehensive profiles compiled into a database which will be used to facilitate referrals. A Community Engagement Work Group made up of 
BPHC CBOs, works to involve BPHC CBOs in meaningful participation that will ensure BPHC meets CBO needs and PPS DSRIP goals.

3)	Lack of integration and continuity between CCMS systems of HHs within BPHC may lead to information silos and poor PHM results. BPHC is 
signing MSAs with all HHs in the PPS which detail policies, procedures and agreement to adopt standards. BPHC is advocating use of a single 
CCMS, , for all members, but will work to integrate other CCMS solutions chosen by other member organizations..

4)	If providers do not fully embrace Care Management (CM) or PHM, PCPs will continue to provide uncoordinated care. BPHC educates providers 
how the change in SDOH incentives reward CM/PHM. BPHC provides CM/PHM CMEs, TA and tools in different PCPs settings.

5)	If BPHC does not reach its incremental performance goals and DSRIP funding is affected, there will be risks to future transformation. BPHC is 
installing critical control measures to monitor program implementation, progress towards PHM and outcomes measures. CQI and change 
management trainings are being designed for our network partners so that these processes become part of regular operations. Frequent 
budgeting and contracting cycles are used to ensure continuous sustainable operations.

6)	If providers do not implement EHR systems that meet MU and PCMH 2014 Level 3 standards by DY3Q4, their ability to fully participate in 
coordinated interventions, CM, PHM across the IDS will be affected and negatively impact  patient outcomes. BPHC comprehensive PCMH/MU 
plan  deploys external consulting resources, and provides customized technical assistance, coaching, and care team training modules so that 
practices achieve DSRIP goals.

7)	If the Bronx RHIO fails to satisfy partner demand for secure messaging, alerts and patient record lookup, or providers do not integrate and use 
functions by DY3Q4, then planned clinical interventions, CM and PHM will be at risk across the IDS. BPHC will develop a timeline to prioritize 
practices for phased connectivity, and mechanisms to monitor the expansion of HIE / IDS. BPHC is exploring the expansion of local HIE DIRECT 
messaging outside of the RHIO, and the abilities of CCMS systems to message and alert. These would allow partners more options, leverage 
existing partner infrastructure where it exists, and provide a level of redundancy in case the RHIO cannot keep pace with partner demand.
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 IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

All PPS providers must be included in the Integrated Delivery 
System. The IDS should include all medical, behavioral, post-
acute, long-term care, and community-based service providers 
within the PPS network; additionally, the IDS structure must 
include payers and social service organizations, as necessary to 
support its strategy.

DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2019 04/01/2015 03/31/2019 03/31/2019 DY4 Q4

Task

PPS includes continuum of providers in IDS, including medical, 
behavioral health, post-acute, long-term care, and community-
based providers. 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Define pro forma role of all PPS providers in BPHC's network 
model of care (prioritized  programs/projects, target patient 
populations, interventions, accountabilities, use of care plans, 
funds flow, etc.) to establish BPHC-wide expectations, building 
on clinical planning to date and planned population health 
management, clinical integration and IT assessment and 
planning detailed in those work streams

Project  Completed 08/01/2015 06/15/2016 08/01/2015 06/15/2016 06/30/2016 DY2 Q1

Task

Draft Master Services Agreement (MSA) and exhibits, which will 
describe legal terms and conditions of partner participation in the 
PPS and governance structure

Project  Completed 04/01/2015 05/21/2015 04/01/2015 05/21/2015 06/30/2015 DY1 Q1

Task

Solicit comments on MSA from partners through distribution to 
members, opportunity to submit written comments, and review in 
Committee and Sub-Committee meetings.

Project  Completed 05/21/2015 06/08/2015 05/21/2015 06/08/2015 06/30/2015 DY1 Q1

Task

Finalize MSA agreement Project  Completed 07/01/2015 07/23/2015 07/01/2015 07/23/2015 09/30/2015 DY1 Q2

Task

Develop and finalize project schedules in concert with Clinical 
Operations Plans (COPs)

Project  Completed 06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Review and negotiate project schedules with partner Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
organizations.  The order in which project schedules will be 
negotiated will be based on prioritization of partner organizations 
developed by SBH
Task

Complete first round of contracting with all PPS partners Project  Completed 08/15/2015 03/20/2016 08/15/2015 03/20/2016 03/31/2016 DY1 Q4

Task

Identify payers and social service organizations required to 
support IDS strategy that are not already identified as PPS 
member partners; schedule, conduct and document regular 
meetings to discuss formal mechanisms for them to participate in 
BPHC

Project  Completed 03/20/2016 06/30/2016 03/20/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Utilize partnering HH and ACO population health management 
systems and capabilities to implement the PPS' strategy towards 
evolving into an IDS.

DY2 Q4 Project  N/A Completed 08/30/2015 03/31/2016 08/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

PPS produces a list of participating HHs and ACOs. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Participating HHs and ACOs demonstrate real service integration
which incorporates a population management strategy towards 
evolving into an IDS.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Regularly scheduled formal meetings are held to develop 
collaborative care practices and integrated service delivery.

Project  Completed 08/30/2015 03/31/2016 08/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Define contracting, coordination and assessment strategy for 
Montefiore BAHN ACO, and care model expectations, 
coordination and contracting strategies related to BAHN, CBC 
and CCMP partner Health Homes, based on requirement 
frameworks developed to date and those that will result from 
planned assessment and planning activities in other work 
streams

Project  Completed 09/10/2015 03/31/2016 09/10/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess HH and ACO population health management capabilities 
to determine if the skills and experience of the ACO and other 
organizations can be leveraged by BPHC, based on strategies 
and expectations; incorporate into BPHC operational 
strategy/plan

Project  Completed 08/30/2015 03/31/2016 08/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop and implement effective referral strategy to the HH/ACO,
including referral tracking

Project  Completed 10/30/2015 02/25/2016 10/30/2015 02/25/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Integrate HHs and ACOs into the IT infrastructure Project  Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone #3

Ensure patients receive appropriate health care and community 
support, including medical and behavioral health, post-acute 
care, long term care and public health services.

DY2 Q4 Project  N/A In Progress 08/15/2015 03/31/2017 08/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for care coordination and has 
identified process flow changes required to successfully 
implement IDS. 

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has process for tracking care outside of hospitals to ensure 
that all critical follow-up services and appointment reminders are 
followed.

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

PPS trains staff on IDS protocols and processes. Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Identify and document required clinical and care management 
protocols for priority programs, projects and interventions, based 
on Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data 

Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define partner and workforce roles in delivering care based on 
protocols and planned interventions in priority projects, including 
expectations for how interventions will be logged, tracked and 
reported.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Deploy systems to improve and promote effective care 
transitions, include protocols for tracking and follow-up

Project  Completed 01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4

Task

Operationalize partner and workforce roles by providing gap 
analysis and appropriate training to clinicians and care 
management staff (including licensed care managers, care 
coordinators, patient navigators/community health workers, 
medical assistants and front-office staff).

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish data collection, survey and reporting mechanisms to Project  Completed 02/01/2016 06/15/2016 02/01/2016 06/15/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
enable BPHC monitoring to ensure that patients are receiving 
appropriate health care and community support in priority 
projects, based on needs identified in prior planning activities
Task

Review process for rapid cycle evaluation and continuous 
improvement of  data collection, survey and reporting methods 
based on priority project experience and modify process as 
needed to ensure patients receive appropriate health care and 
community support

Project  Completed 08/01/2016 09/01/2016 08/01/2016 09/01/2016 09/30/2016 DY2 Q2

Milestone #4

Ensure that all PPS safety net providers are actively sharing EHR
systems with local health information exchange/RHIO/SHIN-NY 
and sharing health information among clinical partners, including 
directed exchange (secure messaging), alerts and patient record 
look up, by the end of Demonstration Year (DY) 3.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Hospital In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Mental Health In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Nursing Home In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Identify safety net provider data sharing requirements and assess
partner and QE data sharing capabilities and current HIE 
participation

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Coordinate with Bronx RHIO to develop comprehensive HIE 
adoption program to encourage and support partner participation 
and integration

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Begin coordinated interface and service development with Bronx 
RHIO
Task

Establish BPHC program to manage support for safety net 
providers to ensure that all are actively sharing health 
information, coordinating with Bronx RHIO to encourage, track 
and support partner participation and integration/data sharing

Project  Completed 03/01/2016 04/25/2016 03/01/2016 04/25/2016 06/30/2016 DY2 Q1

Task

Track status and manage support to ensure that all PPS safety 
net providers are actively sharing health information through 
Bronx RHIO or alternative health information exchange

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #5

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Not Started 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

Not Started 03/31/2018 03/31/2018 03/31/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating partner EHR use relative to 
Meaningful Use and PCMH 2014 Level 3 standards

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish BPHC program to educate, encourage, track and 
support eligible safety net providers in acquiring/implementing 
certified EHR systems, including potential use of incentive-based 
payments for implementation

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Recruit or contract for EHR implementation resources as needed Project  Completed 11/01/2015 06/30/2016 11/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner EHR 
implementation and progress towards Meaningful Use and 
PCMH standards

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Track status and manage support to ensure all eligible safety net 
providers are using certified EHR systems that meet Meaningful 
Use and PCMH 2014 Level 3 standards

Project  In Progress 10/15/2015 03/15/2018 10/16/2016 03/15/2018 03/31/2018 DY3 Q4

Milestone #6 DY4 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.
Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.

Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care
Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care.

Project  Completed 04/01/2016 12/30/2016 04/01/2016 12/30/2016 12/31/2016 DY2 Q3

Milestone #7

Achieve 2014 Level 3 PCMH primary care certification and/or 
meet state-determined criteria for Advanced Primary Care 
Models for all eligible participating PCPs, expand access to 
primary care providers, and meet EHR Meaningful Use standards
by the end of DY 3.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care capacity increases improved access for patients 
seeking services - particularly in high-need areas.

Project  Not Started 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet 2014 NCQA Level 3 PCMH and/or 
APCM standards.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  Not Started 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating PCP PCMH recognition status and 
opportunity to expand access to primary care based on PCMH-
enabled practices 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification resources as 
needed

Project  Completed 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 01/01/2016 04/15/2016 01/01/2016 04/15/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Establish BPHC program to educate on the benefits of, and  
encourage, track and support PCPs and facility based senior 
leadership in achieving PCMH 2014 Level 3 recognition, 
including potential use of incentive-based payments for achieving
recognition
Task

Perform gap analysis by practice and identify key priorities. Project  Completed 01/01/2016 04/15/2016 01/01/2016 04/15/2016 06/30/2016 DY2 Q1

Task

Finalize strategy to support primary care physicians with 
achieving 2014 NCQA Level 3 PCMH certification  by sub 
committees, including trainings and education.

Project  Completed 01/01/2016 04/15/2016 01/01/2016 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner 
efforts towards PCMH recognition

Project  Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 PCMH 
certification, support provided by PPS  as needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor practice transformation sustainability after receiving 2014
NCQA level 3 PCMH certification, and provide support as 
needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #9

Establish monthly meetings with Medicaid MCOs to discuss 
utilization trends, performance issues, and payment reform.

DY2 Q4 Project  N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS holds monthly meetings with Medicaid Managed Care plans 
to evaluate utilization trends and performance issues and ensure 
payment reforms are instituted.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Review final State value-based payment roadmap and PPS 
value-based payment plan

Project  Completed 07/01/2015 08/04/2015 07/01/2015 08/04/2015 09/30/2015 DY1 Q2

Task

Identify Medicaid MCOs and other payers that serve PPS service
area and obtain key DSRIP contact at each Medicaid MCO for 
participation in PPS activities

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish reporting mechanisms to collect and analyze Medicaid 
MCO and PPS partner data relative to utilization, performance, 
and payment reform

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Convene first monthly meeting of Medicaid MCO workgroup; Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
membership will be a subset of the Finance and Sustainability 
Sub-committee with the potential to add members from PPS 
providers and MCO representatives
Task

Collect and analyze PPS data and prepare framework for reports 
to Medicaid MCOs

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Re-enforce the transition towards value-based payment reform 
by aligning provider compensation to patient outcomes.

DY4 Q4 Project  N/A In Progress 08/15/2015 03/31/2018 08/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS submitted a growth plan outlining the strategy to evolve 
provider compensation model to incentive-based compensation 

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Providers receive incentive-based compensation consistent with 
DSRIP goals and objectives.

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Establish reporting mechanisms and framework for collecting and
analyzing data on patient outcomes by PPS partners and 
providers 

Project  In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop provider education and engagement strategy through a 
structured stakeholder engagement process, which will facilitate 
participant understanding of and input to value-based payments 
and potential contracting arrangements.

Project  In Progress 08/15/2015 03/31/2017 08/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Collect and analyze data on patient outcomes by PPS partners 
and providers

Project  Completed 01/15/2016 09/30/2016 01/15/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Develop recommendation for allocation of internal PPS provider 
bonus payments to reflect PPS partner and provider performance
relative to patient outcomes 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Present recommendation for allocation of internal PPS provider 
bonus payments to Executive Committee

Project  In Progress 05/30/2016 03/31/2017 05/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Engage MCO workgroup and participating MCO organizations to 
reconcile and align PPS and MCO activities related to provider 
compensation associated with patient outcome

Project  In Progress 05/30/2016 03/31/2017 05/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue first internal PPS provider bonus payments for high-
performing partners exceeding outcome and quality thresholds

Project  In Progress 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Start Date End Date
Quarter
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DSRIP 
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and Quarter
Task

Complete first quarterly report to Executive Committee on 
progress toward aligning provider compensation with patient 
outcomes.

Project  In Progress 08/01/2016 03/31/2018 08/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Develop provider value-based compensation framework through 
the Finance and Sustainability Sub-Committee, Medicaid MCO 
workgroup and the Executive Committee.

Project  Completed 09/01/2016 12/31/2016 09/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Complete first annual evaluation of PPS value-based payment 
plan and recommend changes, if needed

Project  In Progress 11/01/2015 03/31/2018 11/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #11

Engage patients in the integrated delivery system through 
outreach and navigation activities, leveraging community health 
workers, peers, and culturally competent community-based 
organizations, as appropriate.

DY4 Q4 Project  N/A Completed 04/01/2015 11/30/2016 04/01/2015 11/30/2016 12/31/2016 DY2 Q3

Task

Community health workers and community-based organizations 
utilized in IDS for outreach and navigation activities.

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Identify community based services relevant to the community, 
and identify organizations that provide them, to gain an 
understanding of their willingness in and capability to expand 
their services and to contractually engage with BPHC to engage 
patients in their care through outreach activities, peforming 
patient screening and assessment, helping patients navigate 
service providers (including engagement and activation with 
primary care) and providing patient education and self-
management assistance

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify CBOs to contract with in DY1, via: 1) project-specific 
work groups identifying CBOs to target and engage based on the 
services they provide and how those services address the 
predominant social determinants of health in the Bronx by 
primary condition (diabetes, CVD, asthma, etc), based on the 
initial Bronx CNA (November 2014); 2) CSO  implement a survey 
of current CBO members of our PPS to profile their services and 
their interest and capacity to participate as partner organizations 
in our DSRIP projects; 3) hosting weekly forums with groups of 
CBOs designed to inform them about the CBO role as member 
organizations and to facilitate their participation in our DSRIP 

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2
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End Date

DSRIP 
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and Quarter
projects. 
Task

Draft Master Services Agreement (MSA) and exhibits, which will 
describe legal terms and conditions of partner participation in the 
PPS and governance structure.

Project  Completed 04/01/2015 05/21/2015 04/01/2015 05/21/2015 06/30/2015 DY1 Q1

Task

Solicit comments on MSA from PPS members through 
distribution to members, opportunity for submission of written 
comments, and review in Committee and Sub-Committee 
meetings. 

Project  Completed 05/21/2015 06/08/2015 05/21/2015 06/08/2015 06/30/2015 DY1 Q1

Task

Finalize MSA. Project  Completed 07/01/2015 07/23/2015 07/01/2015 07/23/2015 09/30/2015 DY1 Q2

Task

Develop and finalize CBO project schedules in concert with 
Clinical Operational Plans.

Project  Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Review and negotiate project schedules with CBOs. Project  Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Execute agreements and project schedules for CBOs. Project  Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Develop patient engagement and activation protocols for priority 
projects, target subpopulations or interventions, based on 
Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data

Project  Completed 04/01/2016 11/30/2016 04/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Begin patient outreach, engagement, screening/assessment, 
navigation activation and education for high priority projects and 
population

Project  Completed 10/15/2016 11/30/2016 10/15/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Define patient engagement and patient engagement metrics. 
Define mechanisms for evaluation, feedback and continuous 
quality improvement. 

Project  Completed 07/22/2015 06/30/2016 07/22/2015 06/30/2016 06/30/2016 DY2 Q1

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

Engage patients in the integrated delivery system 
through outreach and navigation activities, leveraging 
community health workers, peers, and culturally 

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_Patient
s_engaged_by_CHW_8854.xlsx

PW - 01262017

This is a list of patients engaged by CHWs, in this 
01/26/2017 10:45 AM
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competent community-based organizations, as 
appropriate.

case a.i.r. Bronx.

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_DSRIP
_Hiring_Report_(DY1Q1-DY2Q3)_1.13.2017_8850.xlsx

List of hired CHWs. 01/26/2017 10:42 AM

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH__CHW
_Job_Posting_8846.pdf

CHW job postings. 01/26/2017 10:40 AM

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_Co-
location_8845.docx

Co-location agreements list. 01/26/2017 10:40 AM

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH_List-
inventory_of_CBOs_in_IDS_for_outreach_and_nav_88
43.xlsx

List/inventory of CBO in IDS for outreach/navigation 
activities.

01/26/2017 10:39 AM

vchibiso Other
36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_OTH__Job_
Descriptions_for_Care_Coordination_8839.pdf

Job-postings to demonstrate active hiring and list of 
community-based health workers hired at milestone 
completions.

01/26/2017 10:36 AM

vchibiso
Contracts and 
Agreements

36_DY2Q3_PROJ2ai_MDL2ai2_PRES11_CONTR__Co
_Located_Shedule_A_8836.pdf

List/inventory of community-based organizations 
utilized in IDS for outreach and navigation activities.

01/26/2017 10:35 AM

Utilize partnering HH and ACO population health 
management systems and capabilities to implement 
the PPS' strategy towards evolving into an IDS.

vchibiso Meeting Materials
36_DY2Q3_PROJ2ai_MDL2ai2_PRES2_MM_M2_HH_
CTI_Meeting_Schedule_DY2Q3_8563.xlsx

Meeting Schedule 01/24/2017 05:05 PM

vchibiso
Implementation Plan & 
Periodic Updates

36_DY2Q3_PROJ2ai_MDL2ai2_PRES2_IMP_M2_HH_
Engagement_-_Progress_Report_8562.docx

Progress Report 01/24/2017 05:05 PM

Ensure that EHR systems used by participating safety
net providers meet Meaningful Use and PCMH Level 
3 standards and/or APCM by the end of 
Demonstration Year 3.

vchibiso
Baseline or Performance 
Documentation

36_DY2Q3_PROJ2ai_MDL2ai2_PRES5_BASE_5.6L_-
_MU_Tracker_8067.xlsx

MU Tracker 01/18/2017 08:30 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

All PPS providers must be included in the Integrated Delivery System. 
The IDS should include all medical, behavioral, post-acute, long-term 
care, and community-based service providers within the PPS network; 
additionally, the IDS structure must include payers and social service 
organizations, as necessary to support its strategy.

As with previous quarters, Bronx Partners for Healthy Communities (BPHC) continues to gather documents and build relationships with member organizations which 
provide diverse services to BPHC-attributed patients. BPHC also continues to develop standard processes, policies and procedures via collaboration between members, 
with the help of leadership groups representing these members. BPHC executed five more Master Services Agreements (MSAs) which increases the number of covered 
SDOH-identified Primary Care Providers (PCPs) to 87% and other non-PCP entities to 79%. Four of the organizations are CBOs: BronxWorks, Regional Aide for Interim 
Need, Inc., Bronx Community Health Network, and Northwest Bronx Community & Clergy Coalition. 

During DY2Q3, Schedules A were featured prominently in BPHC's contracting activity. Seven CBOs were selected from responses to a request for proposal (RFP) for the 
community health literacy (CHL) program initiative and contracted with for services. Schedule As were also executed with two Health Homes/Care Management Agencies, 
CBO, and mental health service agency for Critical Time Intervention (CTI) vendor services. 

BPHC continues to contract with technical assistance consultants (TAs) for PCMH support for various member organizations in BPHC. This past quarter, BPHC added 
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additional community and a four mobile clinics treating unstably housed populations practices to TA contracts. BPHC also commissioned PCMH gap assessments for an 
HIV/AIDS center and an advance primary care (APC) pilot program site at one of BPHC's hospitals. Finally, we are actively soliciting TA help for 41 School Based Health 
Clinic (SBHCs) which provide services to an estimated 30,000 students.

On November 3rd a kick-off event for Call to Action initiative was held with BPHC community-based behavioral health (CBH) organizations. Three work groups were 
launched to tackle specific CBH issues affecting our PPS disproportionately. These work groups are responsible for 1) Mental Health and Substance Abuse Screening and 
Referral, 2) Attention Deficit Hyperactivity Disorder ("ADHD") in Children and 3) Schizophrenia and Diabetes. Work plans have since been developed and vetted. Final 
approval of the implementation plan is expected early DY2Q4 by the Executive Committee. 

During Q3 we have identified providers in BPHC which are no longer active in the Bronx. We will remove the allowed 10% of our network to streamline the organization and
ensure compliance with network building rules set forth by SDOH. 

The milestone is on track to be completed by DY4Q4.

Utilize partnering HH and ACO population health management systems 
and capabilities to implement the PPS' strategy towards evolving into an 
IDS.

Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes (HH) in the 
Integrated Delivery System (IDS), utilizing existing capabilities to strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home 
Work Group for collaboration around provider and community education, bottom-up referral processes, and other topics. This work group includes the three HHs serving 
the vast majority of BPHC attributed HH enrolled patients: Bronx Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and 
Coordinated Behavioral Care (CBC). A particular focus this quarter has been on the rollout of the Children's Health Home. 

BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral 
form in the ED Navigator section and additional options are being explored to allow additional care teams to access the link through the EMR. The hyperlink is also on the 
Montefiore Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call center to make it easier for 
providers to refer patients, ask questions, and maintain and consistent communication loop.

In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination 
management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, 
hospital-based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management 
Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation. 

In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based 
behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: 
CBC and VNSNY. Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the 
member's Health Home Care Manager. Training on CTI will be provided by the Center for Urban Community Services (CUCS).

BPHC also seeks to connect HH patients who are asthmatic to home-based services provided through BPHC's CBO partner a.i.r. bronx. Meetings are being scheduled for 
early 2017 to present the program information to CMA leadership, train care managers on the referral process, and identify a point person within each CMA for 
communication.

The milestone has been completed in DY1Q4, and we will continue to update the progress.
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Ensure patients receive appropriate health care and community support, 
including medical and behavioral health, post-acute care, long term care 
and public health services.

We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We
developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member 
organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3. 

Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health 
literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional 
ones being developed. 

Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which
addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, 
and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and 
Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three 
initiatives.

BPHC's rapid cycle evaluation (RCE) program continues to evolve. Data collection from our largest organization by BPHC is part of a monthly reporting process. It is 
collected in a structured way into Salesforce, reviewed, and eventually presented to QCIS and Executive Committee. To improve on BPHC metrics, the largest BPHC 
partner organizations had site specific implementation teams undergo quality improvement training, as well as CSO staff.

The milestone is on track for completion by DY2Q4.

Ensure that all PPS safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including directed 
exchange (secure messaging), alerts and patient record look up, by the 
end of Demonstration Year (DY) 3.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks 
and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices 
are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS 
such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual 
providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.

The milestone is on track for completion by DY3Q4.

Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.

In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that 
the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications 
from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding 
such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in 
participating in these programs by hiring various consulting resources.

The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.

The milestone is on track for completion by DY3Q4.

Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.
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Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Achieve 2014 Level 3 PCMH primary care certification and/or meet state-
determined criteria for Advanced Primary Care Models for all eligible 
participating PCPs, expand access to primary care providers, and meet 
EHR Meaningful Use standards by the end of DY 3.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU 
accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 
162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. 
Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare 
for this process.

Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a 
learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the 
experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and 
HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the 
contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.

We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both 

programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The 
intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.

All transformation projects are tracked internally by blending SDOH data and our own primary sources.

The milestone is on track for completion in DY3Q4.

Establish monthly meetings with Medicaid MCOs to discuss utilization 
trends, performance issues, and payment reform.

Bronx Partners for Healthy Communities (BPHC) has already been submitting and reviewing our Equity Infrastructure Program (EIP) reports with our paired managed care 
organizations (MCOs). Concurrent to this work, BPHC is also currently reaching out to the MCOs' quality assurance (QA) leads to begin a process for reviewing BPHC 
performance on our Equity Performance metrics.  This initial relationship-building with MCOs' QA teams will serve to establish a regular meeting schedule to review 
performance data for an extended number of other key performance metrics.  Both of BPHC EIP and Equity Performance Program (EPP) contracts specify quarterly 
reporting and payment cycles.  We therefore plan to review performance on these metrics on a quarterly basis as well. The milestone is on track for completion by DY2Q4.
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Re-enforce the transition towards value-based payment reform by 
aligning provider compensation to patient outcomes.

Bronx Partners for Healthy Communities (BPHC) has used its contracting methodology as a means of aligning compensation for services provided by the PPS member 
organizations with specific performance targets and reinforcing and understanding that compensation is based on meeting and or exceeding those targets. Payment for 
community-based organizations (CBOs) contracted to improve community beneficiaries' health literacy and understanding about access to and use of insurance, and better
use of primary care and care coordination services, is based on the number of learners reached by the participating CBOs with additional rewards for demonstrated linkage 
of under-utilizers to primary care providers (PCPs) and Health Homes.  Critical Time Intervention (CTI) contracts link payment to successful patient engagement and proven
reduction in readmission of registered clients.  Contracts for primary care and behavioral health providers will similarly be linked to performance on interventions that drive 
improvement on selected HEDIS measures. The milestone is on track for completion by DY3Q4

Engage patients in the integrated delivery system through outreach and 
navigation activities, leveraging community health workers, peers, and 
culturally competent community-based organizations, as appropriate.

Bronx Partners for Healthy Communities (BPHC) continues to progress in this milestone. During DY2Q3, seven community-based organizations (CBOs) were selected from
responses to a request for proposal (RFP) for the community health literacy program initiative and contracted with for services.  Peer educators  and community health 
workers (CHWs) from the selected CBOs will conduct outreach in the community and engage the under-utilizers and underserved in education sessions that will provide 
valuable and easy to use information for gaining access to insurance and learning the benefits of primary care and how to use it effectively.  Training for peer and CHWs 
were held through November 2016, with each training session filled to capacity with 25 trainers. In December 2016, the trainers already had a total of 45 sessions 
scheduled which more than 800 community learners attended. 

Other courses designed to train staff hired with DSRIP funds to support the BPHC Care Management Model also continued in DY2Q3. The four courses included in this 
series are Care Coordinators (CC), Nurse Supervisors of Care Coordinators (CNMS), Medical Office Assistant (MOA) Program, and Essentials of Care Coordination 
(EoCC). MOA has had 46 participants, CC 43 participants, CNMS seven participants and EoCC nine participants as of DY2Q3.

Also during Q3, the BPHC CBO Resources Directory project progressed. A comprehensive survey was conducted on the BPHC members' non-clinical services and 
normalized into a Salesforce data repository. The data were also uploaded as a file onto the PPS's webpage. A contract was signed with a web developer to build a more 
dynamic way for individuals in the BPHC community to access the information. 

Finally, in Q3 the Critical Time Intervention (CTI) program also made strides. Coordinated Behavioral Care, IPA, Visiting Nurse Service of New York, Riverdale Mental 
Health Association and SCO Family Services, were selected to provide these services. Each organization developed and implemented workflows and trained their staff. 
The programs has started engaging patients as of the beginning of January 2017.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Complete

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Complete
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 IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.a.i.4 - IA Monitoring

Instructions :
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Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high 
quality primary care and support services

 IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) A major risk to successful implementation of 2.a.iii relates to provider access to an electronic care management (CM) and referral management
tool that can be shared across BPHC providers. Multiple IT systems are employed by Health Homes (HH) and PCMHs, and some partners lack 
systems with the necessary capabilities. Building a system with sufficient CM, referral management and system integration capacities in a timely 
manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide CM and referral management platform to enhance 
clinical integration and provider communications. The platform will unify partners' varied IT systems. BPHC will supply data exchange and system 
interfaces to ensure robust exchange of care management planning information. 
(2) Patient access to and willingness to engage in CM services also pose a risk. BPHC is working with CBO partners to provide education to 
patients on accessing and navigating the healthcare system, as well as providing CBOs the tools to make direct referrals for patients in need of 
CM services.  To enhance patient activation in care coordination, BPHC will train care coordinators on motivational interviewing.
(3) A risk exists if PCPs do not see the added value of CM. In such cases PCPs would not refer patients into HH or HH At-Risk services, and thus 
anticipated improved patient outcomes would not be realized. BPHC is working with its HH partners and primary care organizations to improve 
provider education on the benefits of CM and to establish expectations and minimum standards for communication and information exchange 
between Care Managers and PCPs.
(4) Recruiting and training sufficient CM staff to serve the needs of the Bronx is a challenge, particularly bilingual staff. BPHC's workforce strategy 
looks to mitigate this risk, by working with community colleges and coordinating with the 1199 Training and Education Fund (TEF), Montefiore 
CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC also is coordinating with other Bronx PPSs on 
workforce strategy to align priorities and reduce competition. 
(5) Maintaining a short-term care management intervention for HH At-Risk patients is necessary to preserve optimal caseloads for Care 
Coordinators (CCs) and to extend services to as many patients as required under BPHC's speed and scale commitments. However, partners' 
experience with CM suggests it can be difficult to "graduate" patients out of CM once they have been engaged. BPHC seeks to mitigate this risk by
providing training to CCs to set realistic, time-limited goals to allow patients to achieve their objectives and disenroll from care management within 
the allotted 3- to 9-month intervention period. The PPS is also exploring "step-down" models to ease the transition, such as enrollment in a group 
of peers after "graduation" from HH At-Risk CM. 

 (7) A number of factors—including those listed above—contribute to BPHC's risk of missing patient engagement targets for project 2.a.iii. Another 
related risk involves the availability of data on patients with CM plans. Issues around access to patient names and CIN numbers have arisen with 
partners conducting CM on behalf of MCOs. This represents a significant portion of the Comprehensive CM Plans currently being developed within
BPHC's provider network. BPHC is pursuing data sharing agreements with these third parties to overcome data access challenges. 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 186 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

 IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 40,320

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 5,040 10,080 15,120 20,160

Quarterly Update 905 1,506 0 0

Percent(%) of Commitment 17.96% 14.94% 0.00% 0.00%

IA Approved
Quarterly Update 0 1,506 0 0

Percent(%) of Commitment 0.00% 14.94% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (15,120) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts not required in DY2 Q3.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care 
coordination within the program.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

A clear strategic plan is in place which includes, at a minimum:
- Definition of the Health Home  At-Risk Intervention Program 
- Development of comprehensive care management plan, with 
definition of roles of PCMH/APC PCPs and HHs

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop a workplan and timeline to develop the clinical 
operations plan (COPs) and implement a strategy for the HH at-
risk  population that aligns with the patient engagement speed 
and scale application submission 

Project  Completed 04/01/2015 05/15/2015 04/01/2015 05/15/2015 06/30/2015 DY1 Q1

Task

Convene representative group of PPS members including Health 
Homes (HH), PCMHs, SUD providers and SMEs, and others to 
participate in developing project plan for HH at-risk project (2.a.iii)

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Define the population to be targeted by the HH at-risk  
intervention, such as individuals with diabetes, substance use 
disorders, mild to moderate depression or other single 
uncontrolled chronic conditions (see requirement #5)

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Define a care management (CM) staffing model, in conjunction 
with Workforce Subcommittee, to address the needs of the target
population including staff qualifications, care team roles 
(including PCP and care manager), functions, and panel size of 
team members

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop financial model to cost out CM team Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop and document the COP to define the elements of the 
program including the roles of PCPs and Health Homes, health 

Project  Completed 05/01/2015 10/31/2015 05/01/2015 10/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
information exchange and technology requirements, and 
evidence-based guidelines 
Task

Develop project implementation budget Project  Completed 05/01/2015 10/31/2015 05/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Working with Workforce Subcommittee, design training and 
recruitment strategy for care managers and care teams

Project  Completed 06/30/2015 10/31/2015 06/30/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Submit COP and budget to Quality and Care Innovation Sub-
Committee for approval 

Project  Completed 08/01/2015 10/31/2015 08/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Prepare/disseminate gap analysis tool based on COP to 
participating providers to determine CM resource needs against 
project plan and care management team staffing model 

Project  Completed 08/15/2015 10/31/2015 08/15/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Identify site-specific implementation teams. Project  Completed 08/15/2015 10/31/2015 08/15/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Launch recruitment and training programs with participating 
providers

Project  Completed 10/01/2015 10/31/2015 10/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Complete assessment of CM staffing needs of each participating 
site

Project  Completed 08/01/2015 11/30/2015 08/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Define metrics for rapid cycle evaluation Project  Completed 09/01/2015 01/31/2016 09/01/2015 01/31/2016 03/31/2016 DY1 Q4

Task

Use rapid cycle evaluation to track implementation successes 
and shortcomings and develop corrective actions

Project  In Progress 02/01/2016 03/31/2017 02/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Ensure all eligible primary care providers participating in the 
project meet NCQA (2011) accredited Patient Centered Medical 
Home, Level 3 standards and will achieve NCQA 2014 Level 3 
PCMH and Advanced Primary Care accreditation by 
Demonstration Year (DY) 3.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH and APCM
standards

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating PCP PCMH recognition status and 
opportunity to expand access to primary care based on PCMH-
enabled practices 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Recruit or contract for PCMH practice certification resources as 
needed
Task

Establish BPHC program to educate on the benefits of, and  
encourage, track and support PCPs and facility based senior 
leadership in achieving PCMH 2014 Level 3 recognition, 
including potential use of incentive-based payments for achieving
recognition

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key priorities. Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Finalize strategy to support primary care physicians with 
achieving 2014 NCQA Level 3 PCMH certification  by sub 
committees, including trainings and education.

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner 
efforts towards PCMH recognition

Project  Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 PCMH 
certification, support provided by PPS  as needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor practice transformation sustainability after receiving 2014
NCQA level 3 PCMH certification, and provide support as 
needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that all participating safety net providers are actively 
sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Case 
Management / Health 
Home

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Identify safety net provider data sharing requirements and assess
partner and QE data sharing capabilities and current HIE 
participation

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Coordinate with Bronx RHIO to develop comprehensive HIE 
adoption program to encourage and support partner participation 
and integration

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Begin coordinated interface and service development with Bronx 
RHIO

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish BPHC program to manage support for safety net 
providers, including, but not limited to primary care providers, 
mental health and substance use providers, hospitals, and 
others,  to ensure that all are actively sharing health information, 
coordinating with Bronx RHIO to encourage, track and support 
partner participation and integration/data sharing

Project  Completed 03/01/2016 04/25/2016 03/01/2016 04/25/2016 06/30/2016 DY2 Q1

Task

Track status and manage support to ensure that all PPS safety 
net providers are actively sharing health information through 
Bronx RHIO or alternative health information exchange

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating partner EHR use relative to 
Meaningful Use and PCMH 2014 Level 3 standards

Project  Completed 06/30/2015 08/30/2015 06/30/2015 08/30/2015 09/30/2015 DY1 Q2

Task

Establish BPHC program to educate, encourage, track and 
support eligible safety net providers in acquiring/implementing 
certified EHR systems, including potential use of incentive-based 
payments for implementation

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Recruit or contract for EHR implementation resources as needed Project  Completed 11/01/2015 06/30/2016 11/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner EHR 
implementation and progress towards Meaningful Use and 
PCMH standards

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Track status and manage support to ensure all eligible safety net 
providers are using certified EHR systems that meet Meaningful 
Use and PCMH 2014 Level 3 standards

Project  In Progress 10/15/2015 03/15/2018 10/15/2015 03/15/2018 03/31/2018 DY3 Q4

Milestone #5

Perform population health management by actively using EHRs 
and other IT platforms, including use of targeted patient 
registries, for all participating safety net providers.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients through patient registries and is 
able to track actively engaged patients for project milestone 
reporting.

Project  Completed 04/01/2015 12/31/2016 04/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.

Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #6

Develop a comprehensive care management plan for each 
patient  to engage him/her in care and to reduce patient risk 
factors.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Procedures to engage at-risk patients with care management 
plan instituted.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop clinical requirements/use cases and technical 
requirements for web-based comprehensive care management 
plan

Project  Completed 05/01/2015 06/30/2015 05/01/2015 06/30/2015 06/30/2015 DY1 Q1

Task

Identify qualified coordinated care management (CCMS) Project  Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
vendors 
Task

Design/document outreach, intake, assessment, and patient 
engagement process for HH at-risk population that includes 
development of written comprehensive care management plan 
and referrals to Health Homes, substance use providers, 
community-based organizations, and other providers

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Convene representative group from PPS providers to participate 
in care management plan development process

Project  Completed 05/01/2015 10/31/2015 05/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Select/contract with CCMS system(s) that meet requirements Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Develop, in conjunction with Workforce Subcommittee, training 
curriculum for PPS provider staff

Project  Completed 10/01/2015 04/01/2016 10/01/2015 04/01/2016 06/30/2016 DY2 Q1

Task

Select metrics and use CCMS system to track if care 
management plan is successful in "reducing patient risk factors"

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Implement comprehensive care management plan system in all 
participating sites

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide ongoing technical assistance support to participating 
sites

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Use rapid cycle evaluation to track implementation successes 
and shortcomings with regard to the reduction of patient risk 
factors and develop corrective actions

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Establish partnerships between primary care providers and the 
local Health Home for care management services. This plan 
should clearly delineate roles and responsibilities for both parties.

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Each identified PCP establish partnerships with the local Health 
Home for care management services.

Provider
 Case Management / 
Health Home

In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify participating primary care practices Project  Completed 07/01/2015 10/31/2015 07/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Assess participating practices' care management staffing needs 
to meet care management service needs of HH at-risk 
population, with particular attention to the complex needs of 
patients with co-occurring disorders, homelessness and SUD. 
Task

Begin developing partnership agreements with HHs, their 
downstream Care Management Agencies (CMAs) and primary 
care practices 

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Complete partnership agreements with HHs, their downstream 
Care Management Agencies (CMAs) and primary care practices 
that include standards for care management services for HH at-
risk patients, data collection and reporting, referral processes, 
care plan content, communication and other policies and 
procedures

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #8

Establish partnerships between the primary care providers, in 
concert with the Health Home, with network resources for needed
services.  Where necessary, the provider will work with local 
government units (such as SPOAs and public health 
departments).

DY2 Q4 Project  N/A In Progress 09/01/2015 12/31/2016 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 09/01/2015 12/31/2016 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has established partnerships to medical, behavioral health, 
and social services.  

Provider
 Case Management / 
Health Home

In Progress 09/01/2015 12/31/2016 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS uses EHRs and HIE system to facilitate and document 
partnerships with needed services.

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Identify CBO partners that can provide needed social support 
services to the HH at-risk population 

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop policies and procedures for CBO-PCP-HH patient 
referral to mental health, substance abuse, and other services, 
patient follow up, use of Care Coordination Management 
Systems (CCMS) tool for care planning & tracking, participation 
in case conferences, and other policies and procedures, as 
needed

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Develop contractual agreements with CBOs and HHs to provide 
social support services to patients assessed as eligible for HH at-
risk CM services
Task

Implement CBO-PCP-HH patient referral, patient follow up, care 
planning & tracking, participation in case conferences, and other 
protocols for facilitating and documenting service coordination in 
the CCMS, integrated with EHRs via HIE 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Ensure that select CBOs have access to relevant portions of the 
electronic care management plan/CCMS and are able to 
document relevant client information in the care management 
plan

Project  In Progress 07/01/2016 12/31/2016 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Execute contractual agreements with CBOs and HHs to provide 
social support services to patients assessed as eligible for HH at-
risk CM services

Project  In Progress 04/01/2016 12/31/2016 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Implement evidence-based practice guidelines to address risk 
factor reduction as well as to ensure appropriate management of 
chronic diseases.  Develop educational materials consistent with 
cultural and linguistic needs of the population.

DY2 Q4 Project  N/A In Progress 05/01/2015 03/31/2017 05/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has adopted evidence-based practice guidelines for 
management of chronic conditions. Chronic condition appropriate
evidence-based practice guidelines developed and process 
implemented.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Regularly scheduled formal meetings are held to develop 
collaborative evidence-based care practices.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

PPS has included social services agencies in development of risk
reduction and care practice guidelines. 

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Culturally-competent educational materials have been developed 
to promote management and prevention of chronic diseases.

Project  In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Convene work groups composed of PCPs and subject matter 
experts, (SMEs) including MH/SUD and social service agencies,  
to define target population, select evidence- based guidelines 
(EBGs) for target population and make recommendations to 

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2
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Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Quality & Care Innovation Sub-Committee (QCI) on EBGs for 
chronic conditions and collaborative care. 
Task

Working with select CBOs, primary care practices and SMEs,  
including MH/SUD and social service agencies,  develop 
educational materials, suitable to the needs, culture, literacy, and 
language of the target populations 

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

QCI reviews educational materials and revises as needed; QCI 
approves educational materials 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

QCI agendas begin to include evaluation of evidence-based 
guidelines as a topic for discussion at least annually

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

CSO implements EBG and educational material dissemination 
plan across the PPS

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop mechanisms for regular review of project-selected 
evidence-based guidelines (EBGs) by implementation work group
to assure our PPS is utilizing the most up-to-date tools and that 
those upadated guidelines/protocols continue to be clinically 
integrated across the PPS

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  Completed 01/01/2016 09/30/2016 01/01/2016 09/30/2016 09/30/2016 DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop a Health Home At-Risk Intervention Program, utilizing 
participating HHs as well as PCMH/APC PCPs in care coordination within
the program.

Bronx Partners for Healthy Communities (BPHC) worked in Q3 to continue hiring Care Coordinators and Nurse Care Management Supervisors at its large primary care 
organizations (FQHCs and hospital-based clinics), which provide primary care services to 97% of BPHC's attributed population. Bronx United Independent Practice 
Association (BUIPA) also hired International Medical Graduates as Care Coordinators to provide navigation services to patients served by small- to medium-sized practices
within the IPA. 
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BPHC's extensive Care Coordination Training Series has been active since spring of 2016 and includes Medical Office Assistant Refresher and Certification, Care 
Coordinator Training Program, Nurse Care Management Supervisor, and Essentials of Care Coordination. A total of 105 staff have been trained to date through this series. 
Beyond new employment and training, BPHC has also focused on the redeployment and retraining of existing staff, specifically for the roles of medical assistants and 

navigators – a critical aspect of retaining the local workforce.

By expanding care coordination as part of a team-based primary care model, BPHC seeks to transform the delivery of care and the patient experience, particularly for high 
risk and high needs patients, and to ensure patients gain access to community-based services that address the social determinants of health. This milestone remains on 
track for completion.

Ensure all eligible primary care providers participating in the project meet 
NCQA (2011) accredited Patient Centered Medical Home, Level 3 
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced 
Primary Care accreditation by Demonstration Year (DY) 3.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU 
accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 
162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. 
Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare 
for this process.

Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a 
learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the 
experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and 
HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the 
contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.

We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both 

programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The 
intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.

All transformation projects are tracked internally by blending SDOH data and our own primary sources.

The milestone is on track for completion in DY3Q4.

Ensure that all participating safety net providers are actively sharing EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
sharing health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks 
and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices 
are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS 
such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual 
providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.

The milestone is on track for completion by DY3Q4.

Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM.

In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that 
the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications 
from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding 
such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in 
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participating in these programs by hiring various consulting resources.

The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.

The milestone is on track for completion by DY3Q4.

Perform population health management by actively using EHRs and other
IT platforms, including use of targeted patient registries, for all 
participating safety net providers.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a 
vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Develop a comprehensive care management plan for each patient  to 
engage him/her in care and to reduce patient risk factors.

Extensive work was undertaken throughout the reporting period to develop a Care Coordination Management System (CCMS) that will meet the needs of the PPS. In 
November, BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC CCMS, which will be 
leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-based care 
planning. The majority of BPHC's largest primary care organizations will adopt the platform for their care coordination work and SBH Health System will also use the tool in 
the hospital setting. Select CBO and behavioral health provider partners will also utilize the platform, as relevant to their care coordination activities. The CCMS will greatly 
improve BPHC's ability to accurately capture care planning activities across the PPS. The Bronx RHIO will act as the primary point of data exchange for clinical data flowing
to and from GSI Health; extensive discussions took place during this quarter with the Bronx RHIO and GSI Health to ensure system compatibility for integration.  A direct 
integration will also be built between the CCMS and the BAHN Portal where Care Management Agencies (CMAs) input their care planning information, to ease the 
workflows for care managers and reduce the need for double documentation.

Following the contract signing, a kick-off meeting was convened with the leadership of BPHC partners to provide a system demonstration and discuss implementation 
plans. Configuration meetings have begun and a steering committee, implementation team, technical team, and compliance team will convene regularly throughout the 
development period.  The CCMS is expected to go live in DY2 Q4. This milestone remains on track for completion.

Establish partnerships between primary care providers and the local 
Health Home for care management services. This plan should clearly 

Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes in the 
Integrated Delivery System, utilizing existing capabilities to deepen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work 
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delineate roles and responsibilities for both parties.

Group for collaboration around provider and community education, bottom-up referral processes, and other topics. A particular focus this quarter has been on the rollout of 
the Children's Health Home. 

In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination 
management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, 
hospital-based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management 
Agencies (CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation. 

In an effort to address the needs of behavioral health patients who are homeless or precariously housed, BPHC has completed contracting with four community-based 
behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: 
Coordinated Behavioral Care (CBC) and Visiting Nurse Service of New York (VNSNY). Other CMAs will be involved when their members are enrolled in the CTI program, 
as the last phase of the CTI program will be conducted by the member's Health Home Care Manager. Training on CTI will be provided by the Center for Urban Community 
Services (CUCS).

BPHC also seeks to connect Health Home patients who are asthmatic to home-based services provided through BPHC's CBO partner a.i.r. bronx. Meetings are being 
scheduled for early 2017 to present the program information to CMA leadership, train care managers on the referral process, and identify a point person within each CMA 
for communication.

Establish partnerships between the primary care providers, in concert 
with the Health Home, with network resources for needed services.  
Where necessary, the provider will work with local government units 
(such as SPOAs and public health departments).

Bronx Partners for Healthy Communities (BPHC) has been developing an online, searchable resource directory of PPS members that will be available via the BPHC 
website and will highlight the range of services that BPHC-affiliated organizations can provide to the patients. The searchable directory is expected to go live in early 2017 
and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type and 
zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date. A flat file version of the directory is currently 
available through the BPHC website. 

The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to 
social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners 
contracts, where relevant, and will be required for use of the online resource directory.  

The CSO began trainings for the seven CBOs participating in the BPHC Community Health Literacy (CHL) project. These CBOs will provide training to patients on 
accessing insurance and navigating the healthcare system. The CHL project aims to connect eligible people who are often "under-utilizers" of health care services to 
insurance, primary care, Health Homes, Health Home At-Risk care coordination and other services that keep them healthy and prevent the need for hospital care. The 
selected seven organizations participated in the first CHL training module on seeking and using health insurance, which was developed and delivered by the NYC Human 
Resource Administration's Office of Health Insurance Access. 

Given unforeseen delays in finalizing the resource directory and associated referral agreements, this milestone's completion date has been moved to DY2Q4. 

Implement evidence-based practice guidelines to address risk factor 
reduction as well as to ensure appropriate management of chronic 
diseases.  Develop educational materials consistent with cultural and 
linguistic needs of the population.

The Health Home At-Risk Improvement Work Group (IWG) identified various evidence-based guidelines on care coordination which have been incorporated into the 
Clinical Operations Plan (COP). After conducting an in-depth review of the Agency for Healthcare Research and Quality (AHRQ) guidelines, entitled Designing and 
Implementing Medicaid Disease and Care Management Programs, the group voted to recommend Section 8: The Care Management Evidence Base to the Quality and 
Care Innovation Subcommittee (QCIS) to serve as BPHC's evidence-based guidelines on care coordination. The group also chose to recommend the full eight-section 
document to serve as an implementation reference guide for practices engaged in the Health Home At-Risk Intervention Program. The QCIS reviewed the recommendation
and voted to approve the guidelines during DY2Q2 and they have been included in the revision of the BPHC COP. 
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During this quarter the Central Services Organization (CSO) continued to collect monthly data on select rapid cycle evaluation (RCE) metrics, which track partner 
organization progress on priority interventions. RCEs associated with this project currently track development of comprehensive care management plans and bottom-up 
referrals to Health Homes. A process is in place to regularly review of RCE data with the Health Home At-Risk Implementation Work Group to understand both progress 
and challenges and to trouble shoot with organizational leadership in the event of lagging performance.  This milestone remains on track for completion.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing
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 IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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Project 2.b.iii – ED care triage for at-risk populations

 IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) A key risk associated with BPHC's strategy for 2.b.iii includes the possibility of delayed expansion of the Emergency Department (ED) 
Navigator program due to recruitment and training challenges. To mitigate this risk, BPHC will stagger the DSRIP program expansion, beginning in
the SBH ED and Montefiore's Moses EDs and then moving to other Montefiore EDs. BPHC has contracted with the CMO to help lead program 
development and training, and other programmatic functions to minimize delays and ensure proper programmatic oversight. 
(2) Patients with BH conditions are more likely to overutilize the ED and may impact DSRIP's goal of reduction in avoidable ED use. CBOs can 
help mitigate this risk: Parachute NYC is an effective program that provides an alternative to the ED and inpatient admissions through peer-run 
respite centers and mobile crisis intervention. The program has been challenged by low use. It reaches the end of its funding on June 30, 2016. 
Discussions with MCOs regarding a payment mechanism to sustain the program are still in progress. To mitigate these risks, BPHC will work with 
NYCDOHMH, Riverdale Mental Health Association, and the Visiting Nurse Service of New York to develop an approach, negotiate with MCOs 
regarding program payments and "market" the program more intensively to ED physicians, psychiatrists, Health Homes (HH), and CBOs. 
(3) Many of the targeted patients for this project are in need of social as well as medical services. However, many arrive at the ED during off-hours,
limiting the time in which staff can connect patients with PCPs, urgent care centers, HHs and social service providers. In addition, ED providers 
often lack the knowledge and time to connect patients with social service agencies and Parachute NYC program. To mitigate these risks, BPHC 
will expand hours of CMO's ED Navigator program to 12-hour days with weekend hours to better account for individuals who arrive at the ED and 
need support services during off-hours. BPHC will train staff to provide warm hand-offs to social services the next business day as well as track 
referrals to completion. BPHC is also developing a web-based directory of CBO providers that will provide comprehensive information on the 
scope of social services provided across the PPS. 
(4) IT challenges across providers present additional barriers to 2.b.iii and care coordination efforts.  Many of the alternatives to the ED, including 
urgent care centers, Parachute NYC, PCPs, and CBOs do not have EMR data-sharing capabilities and are not connected to Bronx RHIO. Without 
these capabilities, patient information is not accessible at the point of care and cannot be shared electronically with patients' existing PCPs. BPHC 
will expand RHIO connectivity to more PPS providers and increase the use of RHIO alerts to inform PCPs of the patients' ED admission. BPHC 
will implement an electronic care management and referral management tool to be shared across BPHC providers. BPHC will support a 
communication plan to make ED and community-based staff aware of the value of the tool for patients through transitions from ED to other settings
(SNF, HH, CBO, or other PPS provider). 
(5) Another risk is the ability for ED navigators to identify patients' PCPs and make real-time appointments, especially if patients arrive in ED at off-
hours. To mitigate this risk, PPS is investigating means of identifying patient PCPs using RHIO and use of open access scheduling to make 
appointments without having to call PCP offices. 
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 IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 13,720

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 2,573 5,145 7,718 10,290

Quarterly Update 2,916 7,734 0 0

Percent(%) of Commitment 113.33% 150.32% 0.00% 0.00%

IA Approved
Quarterly Update 0 7,734 0 0

Percent(%) of Commitment 0.00% 150.32% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (7,718) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts are not required for DY2 Q3. 

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Establish ED care triage program for at-risk populations DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Stand up program based on project requirements Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify key stakeholders and initiate regular ED care triage task 
force meetings

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Conduct preliminary site visits to participating EDs Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish workflow triage model with input from task force and 
participating ED site-specific implementation teams

Project  Completed 08/15/2015 12/31/2015 08/15/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Draft job descriptions, staffing and recruitment plan, in 
consultation with the Workforce Subcommittee

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify a documentation platform for templates and tools 
developed for ED care triage

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template/tool for use by 
Patient Navigator, including mechanisms to identify patients who 
are already engaged in HHs and those who are eligible for HHs

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template/tool for assisting 
patient in selecting a PCP

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template for scheduling 
follow-up PCP/BH provider/Other provider

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template to be used in 
identifying patient's need for social supports and the process of 
referral to CBOs, with particular attention to the complex needs of
patients with co-occurring disorders, homelessness and SUD 

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Develop standard procedures for notifying and sharing 
information with PCP / HH care manager / other provider
Task

Develop standard procedures for referral to behavioral health 
support services for eligible patients, with particular attention to 
the complex needs of patients with co-occurring disorders, 
homelessness and SUD

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop specifications to generate alerts for patients to be 
targeted in ED care triage; specify criteria for intervention

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop training curriculum for Patient Navigators and ED staff 
using evidence-based care management principles and project 
specific procedures and tools

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Finalize compilation of all documentation into a Clinical 
Operations Plan (COP) for ED Care Triage for At-Risk 
Populations

Project  Completed 03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Finalize budget for ED Care Triage for At-Risk Populations Project  Completed 03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Submit elements of the COP to Quality and Care Innovation Sub-
Committee (QCIS) for approval

Project  Completed 04/01/2016 08/31/2016 04/01/2016 08/31/2016 09/30/2016 DY2 Q2

Task

Establish plan for data exchange and systems for documenting 
ED Care Triage activities across the PPS

Project  Completed 04/01/2016 08/31/2016 04/01/2016 08/31/2016 09/30/2016 DY2 Q2

Task

Identify and catalogue available community resources, using the 
CNA as a starting point to create a Community Resources 
Database

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Survey participating providers to identify gaps in services and 
identify additional potential community organization partners

Project  Completed 07/15/2015 03/31/2016 07/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Define processes for referral, and access to information among 
providers, and feedback processes to the practices electronically 
with interim manual processes as needed in conjunction with IT 
subcommittee

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish and document referral and follow-up procedures for the 
sites, with a mechanism for sites to audit adherence and report to

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
QCIS
Task

Identify community organizations for inclusion in the initial 
iteration of the Community Resource Database, sign agreements 
with with community based organizations and establish process 
to facilitate feedback to and from community organizations

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Perform regular checks of Community Resource Database to 
ensure data is up to date and accurate and to identify additional 
resources to consider including

Project  In Progress 01/01/2017 03/31/2017 11/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with 
community organization partners to gather feedback and share 
best practices

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish the schedule and materials for periodic staff training on 
the warm transfer and referral tracking

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Orient hospital staff and community-based partners on the project Project  Completed 10/15/2015 03/31/2016 10/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop and implement registry reporting capabilities to track and
intervene on patients to be targeted by ED care triage

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Recruit and hire Patient Navigators Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Train Patient Navigators, their supervisors, and ED staff using the
curriculum developed including use of Community Resource 
Database, with particular attention to the complex needs of 
patients with co-occurring disorders, homelessness and SUD

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Participating EDs will establish partnerships to community 
primary care providers with an emphasis on those that are 
PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity 
between the emergency department and community primary care
providers.
c. Ensure real time notification to a Health Home care manager 
as applicable

DY3 Q4 Project  N/A In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

All eligible practices meet NCQA 2014 Level 3 PCMH and/or 
APCM standards.

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements  adjusted by CMS will be incorporated 
into the assessment criteria.)

Project  In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Encounter Notification Service (ENS) is installed in all PCP 
offices and EDs 

Provider  Safety Net Hospital In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating PCP PCMH recognition status and 
opportunity to expand access to primary care based on PCMH-
enabled practices 

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification resources as 
needed

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish BPHC program to educate on the benefits of, and  
encourage, track and support PCPs and facility based senior 
leadership in achieving PCMH 2014 Level 3 recognition, 
including potential use of incentive-based payments for achieving
recognition

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key priorities. Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Finalize strategy to support primary care physicians with 
achieving 2014 NCQA Level 3 PCMH certification  by sub 
committees, including trainings and education.

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner 
efforts towards PCMH recognition

Project  Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 PCMH 
certification, support provided by PPS wide PCMH sub- 
committee as needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating partner EHR use relative to Project  Completed 06/30/2015 08/30/2015 06/30/2015 08/30/2015 09/30/2015 DY1 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Meaningful Use and PCMH 2014 Level 3 standards
Task

Establish BPHC program to educate, encourage, track and 
support eligible safety net providers in acquiring/implementing 
certified EHR systems, including potential use of incentive-based 
payments for implementation

Project  Completed 10/01/2015 12/01/2015 10/01/2015 12/01/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for EHR implementation resources as needed Project  Completed 11/01/2015 04/01/2016 11/01/2015 04/01/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner EHR 
implementation and progress towards Meaningful Use and 
PCMH standards

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Track status and manage support to ensure all eligible safety net 
providers are using certified EHR systems that meet Meaningful 
Use and PCMH 2014 Level 3 standards

Project  In Progress 10/15/2015 03/15/2018 10/15/2015 03/15/2018 03/31/2018 DY3 Q4

Task

Identify safety net provider data sharing requirements and ENS 
capabilities and assess partner and QE data sharing capabilities 
and current HIE participation

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Coordinate with Bronx RHIO to develop comprehensive HIE 
adoption program to encourage and support partner participation 
and integration

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Begin coordinated interface and service development with Bronx 
RHIO

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish BPHC program to manage support for safety net 
providers to ensure that all are actively sharing health 
information, coordinating with Bronx RHIO to encourage, track 
and support partner participation and integration/data sharing

Project  Completed 03/01/2016 04/25/2016 03/01/2016 04/25/2016 06/30/2016 DY2 Q1

Task

Track status and manage support to ensure that all PPS safety 
net providers are actively sharing health information through 
Bronx RHIO/ENS/alternative health information exchange

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor the use of ENS for communications related to ED Care 
Triage

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor practice transformation sustainability after receiving 2014 Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
NCQA level 3 PCMH certification, and provide support as 
needed.
Milestone #3

For patients presenting with minor illnesses who do not have a 
primary care provider:
a. Patient navigators will assist the presenting patient to receive 
an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-
emergency need.
b. Patient navigator will assist the patient with identifying and 
accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary
care provider).

DY3 Q4 Project  N/A In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

A defined process for triage of patients from patient navigators to 
non-emergency PCP and needed community support resources 
is in place.

Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Implement ED care triage protocols, as outlined in Milestone 1 Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide technical assistance to site-specific implementation 
teams

Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor the speed with which patients receive an appointment 
with PCP/specialist/BH. Troubleshoot with PCPs/others as 
necessary

Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Patient Navigation Team conducts telephonic follow-up with 
patient and PCP/HH/behavioral health/appropriate specilaty 
service/CBO/other support service to ensure access to care, 
community support resources and to track appointment 
completion.

Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Modify Clinical Operations Plan procedures to reflect lessons 
learned, in conjunction with task force

Project  In Progress 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with 
non-acute disorders to alternate care sites including the PCMH to
receive more appropriate level of care. (This requirement is 

DY2 Q4 Project  N/A On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
optional.)
Task

PPS has protocols and operations in place to transport non-acute
patients to appropriate care site. (Optional). 

Provider  Safety Net Hospital On Hold 04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Milestone #5

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 01/01/2016 04/01/2015 01/01/2016 03/31/2016 DY1 Q4

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.

Project  Completed 04/01/2015 01/01/2016 04/01/2015 01/01/2016 03/31/2016 DY1 Q4

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 04/01/2015 01/01/2016 04/01/2015 01/01/2016 03/31/2016 DY1 Q4

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.
Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care.

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Establish ED care triage program for at-risk populations

All tasks due in Q3 were completed. Bronx Partners for Healthy Communities (BPHC), with the assistance of Montefiore's Care Management Organization (CMO) as 
vendor and a joint SBH-Montefiore implementation team, is implementing the ED Care Triage project at SBH Health System (SBH) and Montefiore Medical Center (MMC). 
SBH has implemented their ED Care Triage program with all five budgeted positions hired and trained during the quarter. The program at SBH went live in Q3 and the ED 
team composed of three social workers, a nurse and non-clinical navigators has been rotating through the ED, Inpatient and the Post-Discharge call center in efforts to 
establish a cross-trained team that can support both the ED Care Triage and Care Transitions projects collectively. At of the end of Q3, the SBH team finished rotations and
have assumed their permanent positions. SBH created a worklist in the EMR that identifies patients to be enrolled in ED Navigation. The ED Navigation team records the 
assessment in the EMR. Plans are in progress for the ED Navigator assessment to go to the Bronx Regional Health Information Organization (RHIO) in Q4. SBH has 
established protocols to make bottom-up referrals to Health Home as well as share information with the Health Home navigator.  MMC has also hired all four budgeted 
positions for ED Care Triage and completed training in December. The ED Navigator program at MMC went live in December. Program staff will utilize a worklist to track 
and intervene on patients to enroll in the intervention and will document program activities, referrals and interventions EPIC. Plans are underway to send the ED Care 
Triage program documentation to the Bronx RHIO. MMC has also made great strides in establishing a bottom-up referral process to Health Home as well as sharing 
information with patients who have an existing Health Home care navigator. MMC's CMO completed the training curriculum for each site and provided training for all the 
staff at all sites. The Site-Specific Implementation Team continued to refine processes early in DY2Q3 which were incorporated into training delivered during the quarter. 
Milestone is on track for completion by DY2Q4. 

Participating EDs will establish partnerships to community primary care BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

providers with an emphasis on those that are PCMHs and have open 
access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS 
Advanced Primary Care Model standards by the end of DSRIP Year 3. 
b. Develop process and procedures to establish connectivity between the 
emergency department and community primary care providers.
c. Ensure real time notification to a Health Home care manager as 
applicable

includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU 
accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 
162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. 
Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare 
for this process.

Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a 
learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the 
experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and 
HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the 
contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.

We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both 

programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The 
intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.

All transformation projects are tracked internally by blending SDOH data and our own primary sources.

Over Q3, the Central Services Organization (CSO) continued to assess the right solution for an Encounter Notification System (ENS) between Emergency Departments 
and primary care providers (PCPs) as stated in the milestone requirements. However, consensus among the seven largest primary care organization partners has indicated
that instead of a real-time alert that would communicate encounters as they happen, partners would prefer to receive integrated alerts or daily reports of encounters within 
the care coordination management system (CCMS). Since this feature exists in GSI Health, the PPS's newly chosen CCMS, efforts will shift to determining the capability 
and integration of alerts into that system's workflow.  Real-time notifications to Health Home Care Managers are already occurring through the Bronx RHIO and efforts to 
share information on the ED visit with Health Home Care Managers has been built into the ED Navigator workflow. The milestone is on track for completion by DY3Q4.

For patients presenting with minor illnesses who do not have a primary 
care provider:
a. Patient navigators will assist the presenting patient to receive an 
immediate appointment with a primary care provider, after required 
medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing 
needed community support resources. 
c. Patient navigator will assist the member in receiving a timely 
appointment with that provider's office (for patients with a primary care 
provider).

There were no tasks due this quarter under this milestone but all tasks are in progress. As indicated in the Milestone 1 narrative, Bronx Partners for Healthy Communities 
(BPHC) has hired and trained nearly all staff required to implement the intervention. Institution-specific processes to identify the patient's PCP so that appointments can be 
made prior to the patient leaving the ED have been developed and implemented. Beginning in DY2Q4, Rapid Cycle Evaluation (RCE) metrics will be collected to determine 
the number of appointments made by ED navigators/support staff and the number of those appointments that were kept through a closed-loop referral process conducted 
by the Post-Discharge Care Coordinators.  Training included all modules set forth in this milestone and RCE will be captured starting in January 2017 as well as 
performance improvement following the plan do study act methodology. Milestone is on track for completion by DY3Q4. 

Established protocols allowing ED and first responders - under 
supervision of the ED practitioners - to transport patients with non-acute 
disorders to alternate care sites including the PCMH to receive more 
appropriate level of care. (This requirement is optional.)

BPHC is not implementing this optional milestone.
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Milestone Name Narrative Text

Use EHRs and other technical platforms to track all patients engaged in 
the project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing
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 IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :
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Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

 IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) There is often inadequate coordination and communication between hospital-based teams, outpatient care managers (CM), PCPs, SNFs, and 
home-health care agencies that are key to effective hand-offs among providers.  In addition, hospital staff does not always recognize the value of 
CBOs in managing Care Transitions (CT). To mitigate these risks, Clinical Coordinators (CTCCs), post-discharge care coordinators (PDCCs) and 
outpatient CMs will have access to an electronic care and referral management tool that can be shared across all BPHC providers. BPHC will 
assure that partners across multiple settings can use this tool to find and refer to various services needed during transitions of care. Sharing 
transitional care plans (TCP) through BxRHIO will be instrumental to CT hand offs, as will telephonic follow up to fill gaps and close-loop referral. 
BPHC will develop training to address cultural competency, language barriers, and detail elements of CT model and roles of each CT team 
member, including hospital-based staff, outpatient CMs, and CBOs providing social services, with particular attention to warm handoffs, 
coordination and communication across roles and settings.  
(2) Unstable housing and Behavioral Health (BH) diagnoses including substance use disorder (SUD) may impact readmissions; CBO partners will 
be engaged to assist in mitigating these risks. To prevent readmissions among SMI patients who are at risk for homelessness, BPHC will fund 
Health Homes (HH) to provide Critical Time Interventions, an evidence-based, time-limited CT program.  In efforts to prevent readmissions and 
overutilization of the ED among patients with BH diagnoses, SBH Health System (SBH) has partnered with two CBOs through the Medicaid 
Accelerated eXchange (MAX) Series.  BronxWorks and Bronx Crisis Respite Center, CBOs who provide homeless services and crisis respite 
services respectively, have started to engage SBH BH patients.  ED and readmission rates among BH patients have dropped over the six months 
since the CBO partnerships began.  Efforts will be made to expand these CBO partnerships to all BPHC facilities and to develop the CTI program 
to compliment these services.
(3) Recruiting and hiring CT staff, particularly Spanish-speaking staff, presents a challenge to readmission reduction efforts.  Hospitals may also 
experience unexpected delays in hiring due to issues with the unions.  BPHC is working with local community colleges, CBOs, 1199 Training and 
Education Fund and NYSNA to help recruit and train care management staff, offer competitive salaries, flexible hours, and job sharing, as feasible,
to improve recruitment and retention. 
(4) Existing policies and procedures for early notification of planned discharges differ among hospitals. Notification of HH CMs when patients are 
being discharged varies, particularly if patients are discharged earlier than expected or from a hospital not subscribed to RHIO alerts. BPHC will 
require hospitals and PCPs to have RHIO connectivity, to use alerts, and to establish protocols requiring timely notification of discharges to HH 
CMs. TCPs will be shared with PCPs and HH CMs through RHIO alerts and telephone calls. HHs will be provided with one point of contact in the 
hospital so that CMs can easily receive relevant updates from the hospital-CT team.
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 IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 10,290

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 1,672 3,345 5,016 6,689

Quarterly Update 2,141 8,660 0 0

Percent(%) of Commitment 128.05% 258.89% 0.00% 0.00%

IA Approved
Quarterly Update 0 8,660 0 0

Percent(%) of Commitment 0.00% 258.89% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (5,016) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Develop standardized protocols for a Care Transitions 
Intervention Model with all participating hospitals, partnering with 
a home care service or other appropriate community agency.

DY2 Q4 Project  N/A In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Standardized protocols are in place to manage overall population
health and perform as an integrated clinical team are in place.

Project  In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Engage partners, including health homes (HH), to promote 
project understanding and partner alignment.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify key stakeholders and initiate Care Transitions (CT) work 
group

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Conduct preliminary site visits to participating in-patient settings Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Orient hospital staff to the project Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop job description and staffing plan, in consultation with the 
Workforce Subcommittee

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Map comprehensive list of care and social services used by 
patients in the home or other non-medical setting

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop criteria for identifying and targeting patients most at risk 
for readmission, to facilitate the creation of patient registries and 
alerts  

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify electronic patient stratification tool or algorithm to identify 
the 'at risk' population

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish workflow triage model with input from CT work group 
and participating site-specific implementation teams

Project  Completed 11/15/2015 02/01/2016 11/15/2015 02/01/2016 03/31/2016 DY1 Q4

Task Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Establish plan for data exchange and systems for documenting 
CT program activities across the PPS
Task

Develop guidelines and assessment template/tools for the 
determination of HH and CT eligibility by CT team

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template/tools for assisting 
patient in selecting a PCP

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template/tools for scheduling
follow-up PCP appointment, specialty care, CBO care, and/or a 
medical visit in a non-traditional setting (e.g. house call, 
telehealth)

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop guidelines and assessment template/tools to be used in 
identifying patient's need for social supports and the process of 
referral to CBOs 

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop standard procedures for notifying and sharing 
information with PCP / HH care manager / or other provider, as 
needed

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop standard procedures for referral to behavioral health 
support services for eligible patients

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize compilation of all documentation into a Clinical 
Operations Plan (COP) for CT intervention

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize budget for CT intervention Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Submit elements of COP to Quality and Care Innovation Sub-
Committee (QCIS) for approval 

Project  Completed 03/01/2016 05/31/2016 03/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

Develop training curriculum for CT staff using evidence-based 
care management principles and project specific procedures and 
tools. Training curriculum will emphasize cultural competence 
and health literacy

Project  Completed 03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Convene representative group of PPS members to form CT work 
group, including hospitals, BH and SUD SMEs to review Critical 
Time Intervention strategies and to create workplan.

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Define the population to be targeted by Critical Time Intervention 
strategies

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

In conjunction with the Workforce subcommittee, define a Critical 
Time Intervention staffing model,  to address the needs of the 
target population including staff qualifications, roles, functions, 
and panel size of team members

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop financial model to cost out Critical Time Intervention 
team 

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop and document the COP to define the elements of the 
Critical Time Intervention  program including the roles of PCPs, 
BH specialists, HHs, HIE and technology requirements, and 
evidence-based guidelines 

Project  Completed 11/15/2015 03/31/2016 11/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Working with Workforce Subcommittee, design training and 
recruitment strategy for Critical Time Intervention staffing

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Develop Critical Time Intervention implementation budget Project  Completed 03/01/2016 06/30/2016 03/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Submit elements of Critical Time Intervention COP to QCIS for 
approval 

Project  Completed 03/01/2016 05/31/2016 03/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

Prepare/disseminate gap analysis tool based on COP to 
participating providers to determine Critical Time Intervention 
resource needs against project plan and care management team 
staffing model 

Project  Completed 02/01/2016 06/30/2016 02/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Complete assessment of Critical Time Intervention staffing needs
across the PPS in conjunction with the Workforce Subcommittee

Project  Completed 02/01/2016 05/31/2016 02/01/2016 05/31/2016 06/30/2016 DY2 Q1

Task

Develop a registry of patients to be targeted for intervention Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Establish technology interfaces to ensure frequent automated 
updates of registry data

Project  Completed 04/04/2016 06/30/2016 04/04/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Implement CCMS and/or other systems and services with patient 
registries and other features required for PHM

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Recruit and hire needed CT staff
Task

Train CT staff and their supervisors Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify implementation teams for Critical Time Intervention Project  In Progress 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch recruitment and training programs with Critical Time 
Intervention participating providers

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Establish mechanisms for feedback and monitoring for 
Continuous Quality Improvement (CQI)

Project  In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

CT staff implement Care Transitions interventions, using project-
specific templates, tools and procedures

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

CT staff conduct  telephonic follow-up with patient and 
PCP/HH/BH/other support service to ensure access to care and 
all follow up appointments were completed. 

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Modify COP procedures to reflect lessons learned, in conjunction 
with task force

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #2

Engage with the Medicaid Managed Care Organizations and 
Health Homes to develop transition of care protocols that will 
ensure appropriate post-discharge protocols are followed.

DY3 Q2 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

A payment strategy for the transition of care services is 
developed in concert with Medicaid Managed Care Plans and 
Health Homes.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Coordination of care strategies focused on care transition are in 
place, in concert with Medicaid Managed Care groups and Health
Homes.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocol and process in place to identify Health-Home 
eligible patients and link them to services as required under ACA.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Meet with payers to identify triggers and processes for payer care
coordination and chronic care services to ensure coordination 
and prevent gaps in care and/or redundant services, as part of a 
value-based payment strategy, outlined below.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Develop partnership agreements with payers affirming coverage 
and coordination of service benefits. Include HHs in the 
development of this payment strategy.

Project  In Progress 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Review final State value-based payment roadmap and PPS 
value-based payment plan

Project  Completed 07/01/2015 08/31/2015 07/01/2015 08/31/2015 09/30/2015 DY1 Q2

Task

Identify Medicaid MCOs engaged with our attributed patients and 
actively engage them in developing new and strengthening 
existing value-based payment arrangements through a structured
stakeholder engagement process. 

Project  Completed 09/01/2015 11/15/2015 09/01/2015 11/15/2015 12/31/2015 DY1 Q3

Task

Establish partner value-based payment reporting requirements 
and procedures to enable ongoing monitoring of  value-based 
payments and care transitions. 

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Develop detailed analysis of PPS partners' existing value-based 
payment arrangements with Medicaid MCOs and other payers by
reviewing claims-level data, with attention to HHs

Project  Completed 09/30/2015 12/31/2015 09/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage MCOs in defining PPS MCO contracting strategy and 
organizational requirements necessary to support the 
development of contracts with Medicaid MCOs

Project  Completed 09/15/2015 12/01/2015 09/15/2015 12/01/2015 12/31/2015 DY1 Q3

Task

Engage PPS partners, especially HHs, to assist in defining PPS 
MCO contracting strategy and organizational requirements 
necessary to support the development of contracts with Medicaid 
MCOs

Project  In Progress 11/15/2015 03/31/2018 11/15/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Develop or contract with an organizational structure (e.g. HH) or 
multiple organizational structures to support contracting with 
Medicaid MCOs and other payers as an integrated system

Project  Completed 11/15/2015 02/15/2016 11/15/2015 02/15/2016 03/31/2016 DY1 Q4

Task

Develop value-based payment arrangements for presentation to 
Medicaid MCOs and other payers 

Project  Completed 02/15/2016 03/31/2016 02/15/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Develop PPS plan, overseen by Finance and Sustainability  Sub-
committee, to achieve 90% value based payments by DY5 and 
present to the Executive Committee for review and signoff

Project  In Progress 07/15/2015 12/31/2016 07/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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PPS has agreement in place with MCOs and HHs related to 
coordination of CT intervention for populations at-risk for re-
admission
Task

Monitor use of assessment tool to identify HH-eligible patients Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Ensure eligibility is noted in patient's EHR Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor rates of referrals to HH services based on eligibility Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Ensure required social services participate in the project. DY3 Q2 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Required network social services, including medically tailored 
home food services, are provided in care transitions.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop a web-based directory of preferred CBO/social service 
providers, including medically tailored home food services, that 
will provide a comprehensive source of information on the scope 
of social services provided across the PPS.

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Analyze Community Needs Assessment data, Medicaid data 
base/MAPP, and PPS partner data for 30 day hospital 
readmissions over the past 12 months 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Identify and catalog available community resources, using the 
CNA as a starting point to create a Community Resources 
Database

Project  Completed 07/01/2015 12/31/2016 07/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Survey participating providers to identify gaps in services and 
identify additional potential community organization partners

Project  Completed 07/15/2015 03/31/2016 07/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Define processes for referral, and access to information among 
providers, and feedback processes to the practices electronically 
with interim manual processes as needed in conjunction with IT 
subcommittee

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish and document referral and follow-up procedures for the 
sites, with a mechanism for sites to audit adherence and report to
QCIS

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify community organizations for inclusion in the initial Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4
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iteration of the Community Resource Database, sign agreements 
with with community based organizations and establish process 
to facilitate feedback to and from community organizations
Task

Perform regular checks of Community Resource Database to 
ensure data is up to date and accurate and to identify additional 
resources to consider including

Project  In Progress 01/01/2017 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with 
community organization partners to gather feedback and share 
best practices

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish the schedule and materials for periodic staff training on 
the warm transfer and referral tracking

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #4

Transition of care protocols will include early notification of 
planned discharges and the ability of the transition care manager 
to visit the patient in the hospital to develop the transition of care 
services.

DY2 Q4 Project  N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider
 Practitioner - Non-Primary
Care Provider (PCP)

In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for early notification of 
planned discharges.

Provider  Hospital In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has program in place that allows care managers access to 
visit patients in the hospital and provide care transition services 
and advisement.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop and implement policies and procedures for early 
notification of planned discharges. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop communications plan between in-patient and CT staff Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor early notification of planned discharge and modify 
procedures as necessary, using CQI 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Provide pre-discharge visits that educate patients and caregivers 
about their conditions and how to manage them, review 
discharge summaries and care plans, and perform medication 
reconciliation
Task

Ensure hospital policies and procedures allow access by care 
managers for patients identified for CT intervention

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Protocols will include care record transitions with timely updates 
provided to the members' providers, particularly primary care 
provider.

DY2 Q4 Project  N/A In Progress 08/15/2015 03/31/2017 08/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures are in place for including care transition 
plans in patient medical record and ensuring medical record is 
updated in interoperable EHR or updated in primary care provider
record.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Ensure that transition plans include the following elements: 
   a. Flag patients at if high-risk for readmission 
   b. Medication reconciliation
   c. Methods to identify and respond to worsening condition
   d. Interdisciplinary team approach
   e. Engaged primary provider
   f. Information dissemination

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop and implement policies and procedures for including 
care transitions plans in the patient's medical record

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify and document required clinical and care management 
protocols for priority programs, projects and interventions, based 
on Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data 

Project  Completed 08/15/2015 10/15/2015 08/15/2015 10/15/2015 12/31/2015 DY1 Q3

Task

Define partner and workforce roles in delivering care based on 
protocols and planned interventions in priority projects, including 
expectations for how interventions will be logged, tracked and 
reported

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Deploy systems to improve and promote effective care 
transitions, include protocols for tracking and follow-up

Project  Completed 01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4
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Task

Operationalize partner and workforce roles by providing gap 
analysis and appropriate training to clinicians and care 
management staff (including licensed care managers, care 
coordinators, patient navigators/community health workers, 
medical assistants and front-office staff)

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish data collection, survey and reporting mechanisms to 
enable BPHC monitoring to ensure that patients are receiving 
appropriate health care and community support in priority 
projects, based on needs identified in prior planning activities

Project  Completed 02/01/2016 06/15/2016 02/01/2016 06/15/2016 06/30/2016 DY2 Q1

Task

Review process for rapid cycle evaluation and continuous 
improvement of  data collection, survey and reporting methods 
based on priority project experience and modify process as 
needed to ensure patients receive appropriate health care and 
community support

Project  Completed 08/01/2016 09/01/2016 08/01/2016 09/01/2016 09/30/2016 DY2 Q2

Task

Monitor record of transition plan in the interoperable EHR, as well
as whether PCP has accessed the plan (if feasible)

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Convene providers from different care settings to define specific 
information and clinical data  to include in the care transition 
record shared between sending and receiving providers, as 
patient goes from one care setting to another. Resources 
designed by the National Transition of Care Coalition will be 
considered. 

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Milestone #6

Ensure that a 30-day transition of care period is established. DY2 Q4 Project  N/A In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures reflect the requirement that 30 day 
transition of care period is implemented and utilized.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish a process and structure to conduct a detailed review of 
all discharges leading to readmission within 30 days.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Use the analysis and the ongoing review data to inform services 
to involve in this project. 

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Work with partners to define how to document and communicate 
30-day transition period of care.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Task

Incorporate the 30 day care transition period into payer 
agreements.   

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Use EHRs and other technical platforms to track all patients 
engaged in the project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.

Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care
Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Develop standardized protocols for a Care Transitions Intervention Model
with all participating hospitals, partnering with a home care service or 
other appropriate community agency.

All tasks due in Q3 were completed. Bronx Partners for Healthy Communities (BPHC), with the assistance of its vendor, the Montefiore Care Management Organization 
(CMO), has completed the training curriculum for implementation of the 30-day Care Transitions Intervention Model on BPHC inpatient units and on a post-discharge basis.
SBH Health System (SBH) has completed training for eight out of ten DSRIP-funded new hires and the Care Transitions program is live. Montefiore is experiencing hiring 
and IT delays and will complete both hiring and IT development for the inpatient component of Care Transitions intervention by February 2017 in DY2Q4. The post-
discharge component of the program has been operational at the Montefiore sites since September 2016.  

In efforts to address the needs of behavioral health patients, BPHC has completed contracting with four community-based behavioral health organizations that will 
operationalize its Critical Time Intervention (CTI) program. BPHC has also engaged and signed a contract with Center for Urban Community Services CUCS to conduct a 
complete training program for the behavioral health partners implementing CTI as well as Health Home care management agencies (CMAs) who will be involved 
completing the last phase of the CTI program. BPHC has continued to engage inpatient behavioral health providers and discharge planners to identify patients who meet 
the criteria of the target population to engage patients and provide a warm handoff to the CTI team while the patient is still in the hospital. In November BPHC signed a 
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contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination management system (CCMS), 
which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-based and community-
based care planning across the PPS. Milestone is on track for completion by DY2Q4.

Engage with the Medicaid Managed Care Organizations and Health 
Homes to develop transition of care protocols that will ensure appropriate 
post-discharge protocols are followed.

Bronx Partners for Healthy Communities (BPHC) has already been submitting our Equity Infrastructure Program (EIP) reports with our paired managed care organizations 
(MCOs). Concurrent to this work, BPHC is also currently reaching out to the MCOs' quality assurance (QA) leads to begin a process for reviewing BPHC performance on 
our Equity Performance metrics.  This initial relationship-building with MCOs' QA teams will serve to establish a regular meeting schedule to review performance data for an
extended number of other key performance metrics.  
BPHC will add a new section on VBP to its annual Finance Sustainability Survey that will be distributed to PPS partners early in DY2 Q4. As required by the State, this 
survey will assess the current state of contracting across the PPS; current resources for care coordination; knowledge areas for additional education; and technology and 
analytic resources. To design the survey questions on VBP, BPHC plans to review the model questions circulated by the State and tailor them to BPHC's network. The 
survey questions will also reflect the lessons learned from partner interviews conducted during DY2 Q2 and DY2 Q3 about their experiences and needs related to the 
transition to VBP. 
Bronx Partners for Healthy Communities (BPHC) continues to engage Health Homes (HH) in the Integrated Delivery System (IDS), utilizing existing capabilities to 
strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home Work Group for collaboration around provider and community 
education, bottom-up referral processes, and other topics. This work group includes the three HHs serving the vast majority of BPHC attributed HH enrolled patients: Bronx 
Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and Coordinated Behavioral Care (CBC). 

BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral 
form in the ED Navigator section and additional options are being explored to allow additional care teams, including Care Transitions staff, to access the link through the 
EMR. The hyperlink is also on the Montefiore Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call 
center to make it easier for providers to refer patients, ask questions, and maintain and consistent communication loop. Health Home eligibility has been incorporated into 
the standard documentation templates for both BPHC hospital partners and triggers a bottom-up referral if patient is eligible and not enrolled. Health Home eligibility will be 
noted in the EMR.

In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based 
behavioral health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: 
CBC and VNSNY. Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the 
member's Health Home Care Manager. Critical Time Intervention (CTI) contracts link payment to successful patient engagement and proven reduction in readmission of 
registered clients.

The following task will be pushed out to DY2Q4:

Develop PPS plan, overseen by Finance and Sustainability Sub-committee, to achieve 90% value based payments by DY5 and present to the Executive Committee for 
review and signoff

Justification for moving out task: 

Due to change in timelines above this task will be moved out to be in line with overall PPS strategy for VBP and new requirements for Finance Sustainability survey.

Ensure required social services participate in the project.
All tasks due in Q3 were completed. The Care Transitions training program includes a module on referrals to community-based organizations (CBOs) that includes 
processes and workflows for the team at each site to make referrals. The workflows enable staff to communicate those referrals to patients and the community agencies as 
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well as a build a closed-loop referral process to make sure patients engaged with those organizations during the 30-day transition period. The home-based asthma 
program, a.i.r. bronx, was invited to present in person as well as a behavioral health crisis respite provider run by Riverdale Mental Health Association in order to educate 
staff and encourage referrals. All CBOs involved in the project training are members of Bronx Partners for Healthy Communities (BPHC). 
Hospitals are also leveraging existing social service resources for housing and medically tailored home food services as stated in the project requirement. Relationships 
with BronxWorks for supportive housing referrals were established by SBH during the MAX series and by Montefiore through their existing Housing At Risk program. 
Montefiore also uses the Communilife medical respite to manage homeless patients with medical needs as part of their Housing At Risk program. Hospitals have leveraged
medically tailored home food services such as Part of the Solution (POTS), Regional Association for Interim Need (R.A.I.N), Meals on Wheels and Gods Love We Deliver.  
The Care Transitions training program also included the resource, Health Information Tool for Empowerment (HITE), a searchable directory that provides information on 
over 5,000 free and low-cost health services in New York in the CBO training module.
Lastly, BPHC is also in the process of creating a searchable directory of CBOs that will be available via the BPHC website and will highlight the range of services that 
BPHC-affiliated organizations can provide to the patients in the PPS so that the hospitals may utilize it for referrals. The searchable directory is expected to go live in early 
2017 and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type 
and zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date.  A comprehensive survey was conducted of 
the BPHC members' non-clinical services and normalized into a Salesforce data repository. The data was also uploaded as a file onto the PPS' webpage.
The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to 
social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners 
contracts, where relevant, and will be required for use of the online resource directory.  
In addition, as explained in Milestone 1 update, the Critical Time Intervention (CTI) model will also engage Health Homes and other community-based behavioral health 
organizations in this project. Milestone is on track for completion by DY2Q4. 

Transition of care protocols will include early notification of planned 
discharges and the ability of the transition care manager to visit the 
patient in the hospital to develop the transition of care services.

Efforts continue from the last update. During Q3, SBH has hired and cross-trained a team of Care Transitions Care Coordinators (CTCCs) led by a nurse and three social 
workers that will be deployed to the ED, inpatient medical units and a post-discharge unit to provide transitions out of the ED and inpatient units over the 30-day period from
discharge date. CTCCs who are employed by the hospital and have access to all units on which they are deployed will act as transition care managers. They will be well 
integrated into their respective units, attend interdisciplinary rounds, and develop relationships with medical residents and social work to determine if a patient will be 
discharged early so that they may complete the transitional care plan (TCP) on time. There is currently access to the inpatient units and Health Home coordinators already 
visit the unit and their patients. CTCCs on the inpatient units will communicate early discharges to Health Home care coordinators who will continue transition services once
the patient is discharged. Health Home care coordinators already receive real-time alerts when patients are admitted to and discharged from the hospital. They also 
currently have access to the inpatient units and already visit the unit and their patients. SBH has chosen to also leverage Health Home care managers to conduct post-
discharge care coordination where feasible . Protocols developed by the joint Montefiore-SBH training team also include efforts to identify an outpatient coordinator either in
the Health Home or physician's office and make attempts to share the TCP with that person. Montefiore is in the process of developing their IT documentation infrastructure
and plans a rollout of the inpatient component of their program in Q4. In the Q2 update, Bronx Partners for Healthy Communities (BPHC) mentioned exploring the use of 
RHIO alerts for communication of early discharges to care coordinators affiliated with PCP offices. After a careful review of the results of the process, BPHC is instead 
exploring the capability of GSI Health, our newly acquired Care Coordination Management System (CCMS), to provide alerts as to patients' movements to/from EDs and 
inpatient units directly to those care coordinators. Milestone is on track for completion by DY2Q4. 

Protocols will include care record transitions with timely updates provided 
to the members' providers, particularly primary care provider.

Bronx Partners for Healthy Communities (BPHC) continues to encourage Hospital partners to use the Bronx RHIO for exchange of discharge summaries and/or 
Transitional Care Plans (TCPs) but is exploring an interim step using fax and secure email. The post-discharge protocols at both SBH and Montefiore include efforts to 
share any changes to the TCPs determined by the post-discharge unit on the calls over the 30-day transition period with Health Home and physician office. Post-discharge 
care coordinators (PDCCs) will make phone calls to the physician office and fax any updated TCPs or documentation of post-discharge calls from either the post-discharge 
navigator or Health Home care navigator at SBH. As mentioned in Milestone 1, organizations were selected to operate the Critical Time Intervention (CTI) program and 
contracting is complete. Efforts are underway for the CTI provider organizations to begin accepting patients early in DY2Q4and meetings have been planned between CTI 
program providers and the hospital discharge teams to begin enrolling patients in the program. Milestone is on track for completion by DY2Q4.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Ensure that a 30-day transition of care period is established.

There were no tasks due Q3. Bronx Partners for Healthy Communities (BPHC) hospitals partners have hired most of the staff responsible for ensuring 30-day follow up 
telephone calls will be made at regular intervals after discharge. The team will collectively be known as post-discharge care coordinators (PDCCs). SBH Health System 
(SBH) has hired and trained one out of two positions for on-site follow up for patients not yet connected with Health Home and will leverage Health Home care navigators to
perform post-discharge activities for well-connected patients. Montefiore Medical Center (MMC) has chosen to expand their existing post-discharge call center with 
additional nurses, licensed practical nurses and nonclinical clerks to engage the Medicaid population at risk for 30-day readmissions. New documentation has been created
at both institutions to support post-discharge calls. PDCCs are in the process of making at least two post-discharge calls per patient. Clerks/navigators will assist the 
inpatient and post-discharge Care Transition Teams and a Pharmacy Team will be available to assist with medication issues. Over the 30-day transition of care period 
PDCCs will update PCPs and Health Home Care Coordinators on any changes to the transitional care plan that result from the post-discharge calls. The existing unit of 
PDCCs at Montefiore has started using the new assessment on Medicaid patients seen as part of their regular workflow although they still have not yet implemented the 
inpatient workflow but are making calls to BPHC attributed patients. Milestone is on track for completion by DY2Q4.

Use EHRs and other technical platforms to track all patients engaged in 
the project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing
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Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing
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 IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 235 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :
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Project 3.a.i – Integration of primary care and behavioral health services

 IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

This project marks a significant cultural shift in how care is delivered to and experienced by patients. Lack of provider buy-in is a risk for successful
implementation. To mitigate this risk, BPHC will: (a) provide project-specific training and technical assistance (TA) on the IMPACT model 
processes and protocols to primary care providers (PCPs) and their care teams through an experienced training consultant over a 6-month training
period. Training and TA will assess and provide guidance on building an effective care team. In addition, the training and TA will place an 
emphasis on providing culturally competent care for depression, including an understanding of cultural barriers to care and health literacy and 
stigma among the patient population; (b) provide technical assistance for those organizations seeking to introduce primary care (PC ) into 
behavioral health (BH) sites or BH into PC sites. BPHC will connect organizations implementing co-location with peers that have successfully co-
located PC and BH. BPHC will also seek ways to incentivize physician participation, e.g., offering access to tools for population health 
management, including registries and care coordination. TA will include an emphasis on providing culturally competent care for BH issues.
Regulatory and reimbursement barriers currently in place discourage effective integration of PC and BH through co-location due to cost, 
paperwork, and length of approval process. To mitigate this risk, BPHC requested and received the following waivers from the State: Article 28 
facilities may provide mental health or substance abuse services provided those services comprise no more than 49% of a facility's annual visits 
and the facility complies with various provisions of the new integrated services regulations; Articles 31 and 32 facilities may provide physical health
services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new
integrated services regulations.
Article 28 and Article 32 facilities may treat their patients in the home, but there is no system yet for reimbursement for such visits. SDOH, OMH, 
and OASAS have yet to grant any waivers that would allow two different providers licensed by different agencies to share space, e.g., a common 
waiting room used by an Article 28 and Article 31 facility. To mitigate this risk, BPHC will continue to advocate to the State for these waivers to 
ensure project goals and milestones are met.
The shortage of psychiatrists in our PPS, as noted by our CNA, poses a sizable risk to the success of this project. BPHC will mitigate this risk by 
exploring the use of tele-psychiatry to increase BPHC's psychiatric capacity as implementation begins. Staff recruitment efforts will focus on 
identifying additional psychiatrists, and we will also launch a recruitment program targeted towards attracting and retaining nurses, licensed clinical
social workers (LCSWs), psychologists, and psychiatric NPs and physician assistants (PAs) to perform the roles of therapist and depression care 
managers at participating sites. We will also consider recruiting for licensed master social workers (LMSWs) with the expectation that they pass 
the LCSW exam within a year of hire, and contract with 1199 Training and Employment Funds to provide training. BPHC will also reach out to 
other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies, including compensation.
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 IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 64,260

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 10,681 21,362 32,043 42,724

Quarterly Update 22,273 44,972 0 0

Percent(%) of Commitment 208.53% 210.52% 0.00% 0.00%

IA Approved
Quarterly Update 0 44,972 0 0

Percent(%) of Commitment 0.00% 210.52% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (32,043) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected

Model 1 Model 2 Model 3 

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Milestone #1

Co-locate behavioral health services at primary care 
practice sites.  All participating eligible primary care 
practices must meet 2014 NCQA level 3 PCMH or 
Advance Primary Care Model standards by DY 3.

DY3 Q4 Model 1 Project N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

All eligible practices meet NCQA 2014 Level 3 PCMH 
and/or APCM standards by the end of DY3.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Behavioral health services are co-located within 
PCMH/APC practices and are available.

Provider Mental Health In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Finalize contract with vendor Project Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Finalize contracts with Primary Care and Behavioral 
Health Providers engaged in project.

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess current state, including physical health 
services , current PCMH level if applicable, IT 
infrastructure, interoperability, staffing, etc. 

Project Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Assess eligible participating PCP PCMH recognition 
status and opportunity to expand access to primary 
care based on PCMH-enabled practices 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification 
resources as needed 

Project Completed 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Assess current state of PCPs engaged in project, 
including behavioral health service delivery 
capabilities, work flow, IT infrastructure, 
interoperability, staffing, etc
Task

Develop best practice policies and procedures, by 
PCBH workgroup to be reviewed by the Quality & Care
Innovation Sub-committee (QCIS) 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Educate leadership within each organization 
participating in project of the benefits of co located 
behavioral health services within a primary care 
setting.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform gap analysis and identify key priorities to 
successful completion of co-located services. 

Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Establish BPHC program to educate on the benefits of,
and  encourage, track and support PCPs and facility 
based senior leadership in achieving PCMH 2014 
Level 3 recognition, including potential use of 
incentive-based payments for achieving recognition

Project Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key 
priorities

Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Finalize strategy to support primary care physicians 
with achieving 2014 NCQA Level 3 PCMH certification
by sub committees, including trainings and education.

Project Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Develop mechanisms to monitor progress towards 
completion and sustainability of co-located services, 
evaluate barriers, and develop mechanisms for 
continuous quality improvement

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Begin actively encouraging, tracking and supporting 
partner efforts towards PCMH recognition

Project Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 
PCMH certification, support provided by PPS as 

Project In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

needed
Task

Monitor practice transformation sustainability after 
receiving 2014 NCQA level 3 PCMH certification, and 
provide support as needed

Project In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Provide support, trainings, resources and education to 
participating providers as needed to ensure successful
completion of co-located and integrated behavioral 
health services. 

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #2

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 1 Project N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including medication management and care 
engagement processes. 

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Establish regularly scheduled meetings with vendor 
and PCBH workgroup to choose evidence based 
guidelines and protocols including medication 
management, care engagement and processes for 
collaborative care meetings.  

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

In collaboration with BPHC Workforce Sub-committee, 
assign roles and responsibilities for practice specific  
implementation of  evidence based guidelines and 
protocols and  action plans to engage PCPs with 
behavioral health specialists

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize collaborative care practices, reviewed and 
approved by the QCIS

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess current participating providers practice models 
with vendors and PCBH workgroup. The PPS will 
begin working with approximately 60 sites and their 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

staff, including administrators, providers, and care 
team staff.
Task

Complete best practice care protocols draft, including 
those needed for specific conditions, for QCIS review

Project Completed 12/01/2015 06/30/2016 12/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Finalize PPS wide evidence- based protocols with 
approval by QCIS 

Project Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Perform Gap analysis to identify key priorities for 
participating providers to meet best practice standards

Project Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Provide vendor and CSO support as needed for 
successful implementation of protocols.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Finalize and implement  evidence- based practice 
guidelines

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Finalize and implement  evidence- based practice 
guidelines

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop mechanisms for evaluation, accountability, 
and continuous quality improvement

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop mechanisms for regular review of project-
selected Evidence Based Guidelines (by project quality
councils) to assure our PPS is utilizing the most up-to-
date tools and that those upadated 
guidelines/protocols continue to be clinically integrated
across the PPS

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Conduct preventive care screenings, including 
behavioral health screenings (PHQ-2 or 9 for those 
screening positive, SBIRT) implemented for all patients
to identify unmet needs.

DY4 Q2 Model 1 Project N/A In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Policies and procedures are in place to facilitate and 
document completion of screenings.

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Screenings are documented in Electronic Health Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Record.
Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health provider as measured by 
documentation in Electronic Health Record.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Assess participating providers current rates of patient 
assessments

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Educate leadership within each participating 
organization around benefits of providing preventative 
care screenings using industry standard 
questionnaires regularly.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess participating providers current process for 
identifying unmet needs 

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize draft policies and procedures to facilitate and 
document behavioral health screenings by PCBH 
workgroup, and approval by QCIS

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform gap analysis,including provider capability for 
documenting screenings in EMR,  and identify steps to
meet standards.

Project Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Provide education/trainings needed to ensure success 
in conjunction with Workforce Sub-committee

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize policy around timely documentation of 
screenings in the electronic health record.

Project Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Develop process to monitor progress towards 
completing screenings on 90% of patient population 
using approved screenings 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Assess participating providers current procedures for 
patients who receive a positive screening, as well as 
for completion of referrals. 
Task

Create and Finalize policies on implementing "warm 
transfers" for patients who have a positive screening. 

Project Completed 03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Provide education/training as needed to ensure 
successful implementation.

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Implement "warm transfer" policies and procedures, as
well as instructions on appropriate documentation in 
the electronic health record. 

Project Completed 03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Monitor success and sustainability of implemented 
"warm transfer" protocols and engage sites in 
continuous quality improvement

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor success and sustainability of implemented 
screening protocols

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor success with timely and accurate 
documentation in the electronic health record. 

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor success towards completion of screenings on 
90% of eligible patients engaged in project, engage 
sites with continuous quality improvement as needed 
to ensure success.

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Provide education and training as needed to achieve 
goal

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 1 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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actively engaged patients for project milestone 
reporting.
Task

Define business requirements and data elements for  
patient registry to stratify and track all patients 
engaged in this project.

Project Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Develop a project specific strategy for tracking patient 
engagement, employing PHM tools and processes 
outlined below.

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define population health management (PHM) 
requirements, establish PHM function and recruit or 
contract with partner for PHM staff

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. 
capabilities

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving 
integration of patient record. 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data 
elements to governance committees for review and 
approval (Quality and Care Innovation Subcommittee, 
Information Technology Subcommittee and Executive 
Committee)

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and 
resource requirements for registry, including technical 
platform for hosting registry.

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary 
resources 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and 
services as required to support PHM and registries

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for 
building registry as required for PHM, including 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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technical support, ensure frequent automated updates 
of registry data
Task

Develop training plan and curriculum to deploy risk 
assessment tool, registry and CCMS tool for providers 
and care managers, emphasizing use of registries and 
CCMS to increase care coordination and patient 
engagement with primary care

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for 
providers and care managers on systems use and on 
how to identify targeted patients and track those who 
are actively engaged for milestone reporting.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train 
designated/delegated PPS partner workforce in use of 
the coordinated/ integrated solution. Disseminate 
standardized IT protocols and data security 
requirements across the system.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, 
evaluate success of patient tracking, and participating  
provider utilization patterns, , with an emphasis on 
tracking patient engagement with primary care.

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #5

Co-locate primary care services at behavioral health 
sites.

DY4 Q2 Model 2 Project N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Primary care services are co-located within behavioral 
Health practices and are available.

Provider Mental Health In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Finalize contract with vendor Project Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Finalize contracts with Behavioral Health and Primary 
Care Providers engaged in project.

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess current state, including physical health and Project Completed 08/01/2015 06/30/2016 08/01/2015 06/30/2016 06/30/2016 DY2 Q1
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behavioral health services , current PCMH level if 
applicable, IT infrastructure, interoperability, staffing, 
etc. 
Task

Assess eligible participating PCP PCMH recognition 
status and opportunity to expand access to primary 
care based on PCMH-enabled practices 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification 
resources as needed

Project Completed 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Educate leadership within each organization 
participating in project of the benefits of co located 
primary care services within a behavioral health 
setting.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform gap analysis and identify key priorities to 
successful completion of co-located services. 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish BPHC program to educate on the benefits of,
and  encourage, track and support PCPs and facility 
based senior leadership in achieving PCMH 2014 
Level 3 recognition, including potential use of 
incentive-based payments for achieving recognition

Project Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key 
priorities.

Project Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Finalize strategy to support primary care physicians 
with achieving 2014 NCQA Level 3 PCMH certification
by sub committees, including trainings and education.

Project Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting 
partner efforts towards PCMH recognition

Project Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Develop best practice policies and procedures by 
PCBH workgroup, send for review  and approval by 
QCIS

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Provide support, trainings, resources and education to Project In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4
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participating providers as needed to ensure successful
completion of co-located and integrated primary care 
services. 
Task

Develop mechanisms to monitor progress towards 
completion and sustainability of co-located services, 
evaluate barriers, and develop mechanisms for 
continuous quality improvement

Project In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor progress with achieving 2014 NCQA level 3 
PCMH certification, support provided by PPS as 
needed.

Project In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor practice transformation sustainability after 
receiving 2014 NCQA level 3 PCMH certification, and 
provide support as needed.

Project In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Assess current state of BH practices engaged in 
project, including Primary care service delivery 
capabilities, (e.g.exam room structure) work flow, IT 
infrastructure, interoperability, staffing, etc. 

Project In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Develop collaborative evidence-based standards of 
care including medication management and care 
engagement process.

DY2 Q4 Model 2 Project N/A In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Regularly scheduled formal meetings are held to 
develop collaborative care practices.

Project In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process. 

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Assess current participating providers practice models 
with vendors and PCBH workgroup

Project Completed 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

In collaboration with BPHC Workforce Sub-committee, 
assign roles and responsibilities for practice specific  
implementation of  evidence based guidelines and 
protocols and  action plans to engage PCPs with 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 248 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

behavioral health specialists
Task

Finalize PPS wide evidence- based protocols with 
approval by QCIS.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform Gap analysis to identify key priorities for 
participating providers to meet best practice standards.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize and implement  evidence- based practice 
guidelines. Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish regularly scheduled meetings with vendor 
and PCBH workgroup to choose evidence based 
guidelines and protocols including medication 
management, care engagement and processes for 
collaborative care meetings.  

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Finalization of collaborative care practices, reviewed 
and approved by the QCIS

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Complete best practice care protocols draft, including 
those needed for specific conditions, for QCIS review

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop mechanisms for evaluation, accountability, 
and continuous quality improvement

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop mechanisms for regular review of project-
selected Evidence Based Guidelines (by project quality
councils) to assure our PPS is utilizing the most up-to-
date tools and that those upadated 
guidelines/protocols continue to be clinically integrated
across the PPS. 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide vendor and CSO support as needed for 
successful implementation of protocols.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Conduct preventive care screenings, including physical
and behavioral health screenings.

DY4 Q2 Model 2 Project N/A In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4
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Screenings are conducted for all patients.  Process 
workflows and operational protocols are in place to 
implement and document screenings.
Task

Screenings are documented in Electronic Health 
Record.

Project In Progress 03/31/2016 03/31/2018 03/31/2016 03/31/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive primary care services, 
as defined by preventive care screenings at the 
established project sites (Screenings are defined as 
physical health screenings for primary care services 
and industry standard questionnaires such as PHQ-2 
or 9 for those screening positive, SBIRT for behavioral 
health).

Project In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider
Practitioner - Primary Care 
Provider (PCP)

In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Positive screenings result in "warm transfer" to 
behavioral health or primary care provider as indicated
by screening as measured by documentation in 
Electronic Health Record (EHR).

Provider Mental Health In Progress 09/01/2016 03/31/2018 09/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Educate leadership within each participating 
organization around benefits of providing preventative 
care screenings using industry standard 
questionnaires regularly. Recognize that BH patients 
with conditions other than depression still require 
depression screening with industry standard 
questionnaires such as PHQ-2 or 9 for those screening
positive, SBIRT.  In this colocation model also educate
around Primary Care preventive screenings including: 
age appropriate cancer screenings, alcohol, tobacco 
and substance use screenings, CVD and DM 
screenings, vaccinations, etc.

Project Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Assess participating providers current process for 
identifying unmet physical needs of patients, The PPS 

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 250 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

will begin working with approximately 50 sites and their
staff, including administrators, providers, and care 
team staff.
Task

Develop process to monitor progress towards 
completing  industry standard 
questionnaires/screening (such as PHQ-2 or 9 for 
those screening positive, SBIRT) on 90% of patient 
population. 

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Assess participating providers' current procedures for 
patients who receive a positive screening, as well as 
for completion of referrals, and adapt to include 
screenings performed by PCP. 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize draft policies and procedures to facilitate and 
document behavioral health and primary care 
screenings by PCBH workgroup, approval by QCIS 

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform gap analysis,including provider capability for 
documenting screenings in EMR,  and identify steps to
meet standards.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize policy around timely documentation of 
screenings in the electronic health record.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Monitor success with timely and accurate 
documentation in the electronic health record. 

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor success and sustainability of implemented 
screening protocols.

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Assess participating providers current rates of patient 
assessments. 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Monitor success towards completion of screenings on 
90% of patients engaged in project, as needed to 
ensure success.

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Create and Finalize policies on implementing "warm Project Completed 03/01/2016 12/31/2016 03/01/2016 12/31/2016 12/31/2016 DY2 Q3
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transfers" back to BH specialist for patients who have 
a positive screening. 
Task

Implement "warm transfer" policies and procedures, as
well as instructions on appropriate documentation in 
the electronic health record. 

Project In Progress 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor success and sustainability of implemented 
"warm transfer" protocols and engage sites in 
continuous quality improvement

Project In Progress 12/31/2016 12/31/2017 12/31/2016 12/31/2017 12/31/2017 DY3 Q3

Task

Provide education/training as needed to ensure 
success in conjunction with Workforce Sub-committee

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Provide education and training as needed to achieve 
goal. 

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Provide education/training as needed to ensure 
successful implementation.

Project In Progress 12/01/2015 03/31/2018 12/01/2015 03/31/2018 03/31/2018 DY3 Q4

Milestone #8

Use EHRs or other technical platforms to track all 
patients engaged in this project.

DY2 Q4 Model 2 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Define business requirements and data elements for  
patient registry to stratify and track all patients 
engaged in this project.

Project Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Develop a project specific strategy for tracking patient 
engagement, employing PHM tools and processes 
outlined below.

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define population health management (PHM) Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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requirements, establish PHM function and recruit or 
contract with partner for PHM staff
Task

Perform current state assessment of E.H.R. 
capabilities. 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving 
integration of patient record. 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data 
elements to governance committees for review and 
approval (Quality and Care Innovation Subcommittee, 
Information Technology Subcommittee and Executive 
Committee)

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and 
resource requirements for registry, including technical 
platform for hosting registry.

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary 
resources 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and 
services as required to support PHM and registries

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for 
building registry as required for PHM, including 
technical support, ensure frequent automated updates 
of registry data

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk 
assessment tool, registry and CCMS tool for providers 
and care managers, emphasizing use of registries and 
CCMS to increase care coordination and patient 
engagement with primary care

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for 
providers and care managers on systems use and on 
how to identify targeted patients and track those who 

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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are actively engaged for milestone reporting.
Task

Issue CCMS user credentials and train 
designated/delegated PPS partner workforce in use of 
the coordinated/ integrated solution. Disseminate 
standardized IT protocols and data security 
requirements across the system.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, 
evaluate success of patient tracking, and participating  
provider utilization patterns, , with an emphasis on 
tracking patient engagement with primary care.

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #9

Implement IMPACT Model at Primary Care Sites. DY4 Q2 Model 3 Project N/A In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented IMPACT Model at Primary Care
Sites.

Project In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Asses the current state of participating primary care 
sites, including behavioral health service delivery 
capabilities, IT infrastructure, staffing, etc. 

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Educate senior leadership of participating providers 
regarding IMPACT Model and requirements.

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Finalize contracts with providers participating in 
IMPACT collaborative care model and vendor

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform gap analysis by practice to identify key 
changes required for successful transition to an 
IMPACT collaborative care model incorporating 
behavioral health.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize and implement strategy for moving provider 
networks  towards an IMPACT Model.

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish PCBH workgroup to integrate IMPACT 
model standards into best practice protocol design. 
Utilize the IMPACT manual. 

Project In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project In Progress 03/31/2016 03/31/2018 03/31/2016 03/31/2018 03/31/2018 DY3 Q4
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Monitor provider transformation sustainability  and 
success with implementation of IMPACT Model 
through continuous quality improvement
Milestone #10

Utilize IMPACT Model collaborative care standards, 
including developing coordinated evidence-based care
standards and policies and procedures for care 
engagement.

DY2 Q4 Model 3 Project N/A In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinated evidence-based care protocols are in 
place, including a medication management and care 
engagement process to facilitate collaboration 
between primary care physician and care manager.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Policies and procedures include process for consulting
with Psychiatrist.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Assess current participating providers practice models 
with vendors and PCBH workgroup, The PPS will 
begin working with approximately 75 sites and their 
staff, including administrators, providers, and care 
team staff.

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop best practice care protocols draft, integrating 
IMPACT model standards into best practice protocol 
design. Utilize the IMPACT manual.

Project Completed 11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize PPS wide evidence- based protocols with 
approval by QCIS

Project Completed 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Perform Gap analysis to identify key priorities for 
participating providers to meeting best practice 
standards.

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provide support as needed to ensure successful 
implementation.

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Finalize and implement evidence- based practice 
guidelines.

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4
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Monitor success of developed protocols, updates 
made as needed with approval by QCIS
Task

Assess current participating providers' practice to 
begin to formulate implementable policies and 
procedures for psychiatric consultation.

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop draft evidence-based policies and procedures
for consulting with a psychiatrist case review

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Finalize  policies, procedures and protocols with 
approval by the QCIS.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provide education, training and resources as needed 
for successful implementation of policies and 
procedures.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Implement policies, procedures and protocols for 
successful consultation with psychiatrist.

Project In Progress 12/01/2015 03/31/2017 12/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor success of developed policies, procedures and
protocol, as well as sustainability for consulting with 
psychiatrist.

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish mechanisms for continuous quality 
improvement

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Employ a trained Depression Care Manager meeting 
requirements of the IMPACT model.

DY2 Q4 Model 3 Project N/A In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies qualified Depression Care Manager 
(can be a nurse, social worker, or psychologist) as 
identified in Electronic Health Records.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Depression care manager meets requirements of 
IMPACT model, including coaching patients in 
behavioral activation, offering course in counseling, 
monitoring depression symptoms for treatment 
response, and completing a relapse prevention plan. 

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4
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Determine the type of DCM needed for each 
participating provider to meet the DCM role 
requirements,  in conjunction with Workforce Sub-
Committee, .
Task

Update policies, protocols, procedures, and 
organizational structure as necessary to implement 
and/or formally create the role of DCM with Workforce 
Sub-committee

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Finalize the formal hiring and creation of DCM role with
Workforce Sub-committee

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Ensure that this staff member is identified as such in 
the Electronic Health Record (E.H.R.).

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Establish requirements of IMPACT Model DCM role by
PCBH workgroup and approval by QCIS 

Project Completed 03/31/2016 12/31/2016 03/31/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Perform gap analysis to identify key priorities for 
participating providers to be successful with 
implementation of the role for the DCM with the 
IMPACT model with Workforce Sub-committee

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Create/provide training protocols and procedures for  
DCM role to ensure they are proficient in all required 
IMPACT interventions 

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Implement IMPACT model policies, procedures and 
protocols.

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide resources, training, education as needed,  
assuring that DCM meets role requirements according 
to the IMPACT model. 

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Continuously monitor and  re-evaluate the 
effectiveness of the individual/individuals in the DCM 
position to ensure that the requirements of IMPACT 
model continue to be met into the future.

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4
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Establish continuous quality improvement. Develop 
mechanisms for evaluation, accountability, and 
continuous quality improvement
Milestone #12

Designate a Psychiatrist meeting requirements of the 
IMPACT Model.

DY2 Q4 Model 3 Project N/A In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

All IMPACT participants in PPS have a designated 
Psychiatrist.

Project In Progress 09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Draft policies and procedures regarding the 
psychiatrists' responsibilities around treatment and 
follow-up care with patients.

Project Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Finalize job-related policies and procedures regarding 
psychiatrists' responsibilities for approval by QCIS 

Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Provide assistance with resources for hiring 
designated psychiatrists, as needed. 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop mechanisms for evaluation, accountability, 
and continuous quality improvement

Project In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provide  training of designated psychiatrists to ensure 
they are able to adequately perform the requirements 
of the position 

Project Completed 12/31/2015 09/30/2016 12/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Provide training for IMPACT collaborative care teams, 
including collaborative care case consultation

Project Completed 12/31/2015 09/30/2016 12/31/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Provide training for care teams on IMPACT model and 
designated psychiatrist's role.

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Measure outcomes as required in the IMPACT Model. DY4 Q2 Model 3 Project N/A In Progress 09/01/2015 03/31/2018 09/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

At least 90% of patients receive screenings at the 
established project sites (Screenings are defined as 
industry standard questionnaires such as PHQ-2 or 9 
for those screening positive, SBIRT).

Project In Progress 12/31/2015 03/31/2018 12/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Assess participating providers current rates of patient 
assessments. 
Task

Provide education and training as needed to achieve 
goal. 

Project In Progress 12/31/2015 03/31/2018 12/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Develop process to monitor, via EHRs/RHIO/CCMS, 
progress towards completing screenings on 90% of 
patient population using approved screenings

Project In Progress 12/31/2015 03/31/2018 12/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor success towards completion of screenings on 
90% of patients engaged in project, engage sites with 
continuous quality improvement as needed to ensure 
success.

Project In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #14

Provide "stepped care" as required by the IMPACT 
Model.

DY4 Q2 Model 3 Project N/A In Progress 12/31/2015 03/31/2018 12/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

In alignment with the IMPACT model, treatment is 
adjusted based on evidence-based algorithm that 
includes evaluation of patient after 10-12 weeks after 
start of treatment plan.

Project In Progress 12/31/2015 03/31/2018 12/31/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Draft protocols to adjust treatment according to 
evidence-based algorithm if a patient is not improving, 
within 10-12 weeks of the start of the treatment plan. 
Align with IMPACT model. 

Project Completed 12/31/2015 03/31/2016 12/31/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Evidence Based Protocols for stepped care, as aligned
with IMPACT model, are approved by QCIS 

Project Completed 12/31/2015 06/30/2016 12/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Implement IMPACT model aligned protocols related to 
stepped care across practices using the IMPACT 
model

Project In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop mechanisms for evaluating successful 
stepped care, accountability, and continuous quality 
improvement

Project In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #15

Use EHRs or other technical platforms to track all DY2 Q4 Model 3 Project N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4
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patients engaged in this project.
Task

EHR demonstrates integration of medical and 
behavioral health record within individual patient 
records.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track 
actively engaged patients for project milestone 
reporting.

Project In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop a project specific strategy for tracking patient 
engagement, employing PHM tools and processes 
outlined below.

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define population health management (PHM) 
requirements, establish PHM function and recruit or 
contract with partner for PHM staff

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. 
capabilities. 

Project Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving 
integration of patient record. 

Project Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  
patient registry to stratify and track all patients 
engaged in this project.

Project Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data 
elements to governance committees for review and 
approval (Quality and Care Innovation Subcommittee, 
Information Technology Subcommittee and Executive 
Committee)

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Engage IT Subcommittee to identify technology and 
resource requirements for registry, including technical 
platform for hosting registry.

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary 
resources 

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 260 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Project 
Model Name

Reporting 
Level

Provider Type Status Original
Start Date

Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting 
Year and 
Quarter

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and 
services as required to support PHM and registries

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for 
building registry as required for PHM, including 
technical support, ensure frequent automated updates 
of registry data

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk 
assessment tool, registry and CCMS tool for providers 
and care managers, emphasizing use of registries and 
CCMS to increase care coordination and patient 
engagement with primary care

Project Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for 
providers and care managers on systems use and on 
how to identify targeted patients and track those who 
are actively engaged for milestone reporting.

Project In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train 
designated/delegated PPS partner workforce in use of 
the coordinated/ integrated solution. Disseminate 
standardized IT protocols and data security 
requirements across the system.

Project In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, 
evaluate success of patient tracking, and participating  
provider utilization patterns, with an emphasis on 
tracking patient engagement with primary care.

Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Co-locate behavioral health services at primary care practice sites.  All 
participating eligible primary care practices must meet 2014 NCQA level 
3 PCMH or Advance Primary Care Model standards by DY 3.

Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide ongoing trainings and 
technical assistance around integration of primary care and behavioral health services. Technical Assistance and coaching in this area of work have focused on building 
buy-in from primary care providers around both meeting NCQA standards and DSRIP requirements for co-location of primary care and behavioral health, including care 
planning, care coordination, documentation in shared EHR, and care teams. Trainings have emphasized and addressed screening for both behavioral health and 
substance abuse, establishing workflows, and medication management for PCP's. BPHC is working closely with IFH to develop tools to assess and score the quality of co-
location implementation. Assessments will begin in DY3Q1. Technical assistance site visits were conducted with each of the participating organizations. There are now 58 
unique sites across 7 organizations participating in model 1 of PCBH, this includes 26 School-based Health Centers (SBHC) at Montefiore.  

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU 
accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 
162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. 
Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare 
for this process.

Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a 
learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the 
experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and 
HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the 
contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.

We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both 

programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The 
intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.

All transformation projects are tracked internally by blending SDOH data and our own primary sources. This milestone is on track for completion.

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.

In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care engagement 
processes. Trainings are being developed to address challenges identified in the site visits. Along with the Institute for Family Health (IFH), Bronx Partners for Healthy 
Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each organization. 
Psychopharmacology and Medication Management have been provided to many sites and BPHC continues to work with IFH to reach all the sites. The site visit also 
addressed adoption of policies around medication management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing 
policies and practices for collaborative evidence-based standards. This milestone is on track for completion.

Conduct preventive care screenings, including behavioral health 
screenings (PHQ-2 or 9 for those screening positive, SBIRT) 
implemented for all patients to identify unmet needs.

Our training vendor, Institute for Family Health (IFH) continues to provide and coordinate trainings on screenings. Scheduling is always a challenge and some trainings 
needed to be repeated to accommodate additional or new staff.  The CSO is currently planning to identify two to three sites that are prepared to implement Screening, Brief 
Intervention, and Referral to Treatment (SBIRT) methodology for addressing substance abuse. The recently completed site visits presented a number of potential practices 
that are ready for SBIRT training and possibly implementation; these will be narrowed down through follow-up coaching calls with each organization. Bronx Partners for 
Healthy Communities (BPHC) in collaboration with the IFH, the New York City Department of Health and Mental Hygiene (NYC DOHMH), and the New York State 
Department of Health (NYSDOH) to develop trainings around the SBIRT methodology. This milestone is on track for completion.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
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organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Co-locate primary care services at behavioral health sites.

Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide ongoing trainings and 
technical assistance around integration of primary care and behavioral health services. Trainings and coaching are responsive to the needs of Model 2 co-location. In 
addition to foundational trainings (Collaborative Care, Motivational Interviewing, Problem-solving Treatment, etc.), there are trainings for physical health screenings, and 
also coaching focused on contracting and licensure issues related to Model 2 implementation. These coaching topics may address contracting for shared physical space 
and/or satellite locations, as well as hiring staff in an integrated or co-located setting. BPHC is working closely with IFH to develop tools to assess and score the quality of 
co-location implementation. Assessments will begin in DY3Q1. Technical assistance site visits were conducted with each of the participating organizations where we 
assessed which areas sites were having challenges with around model 2 implementation. Recommendations for additional training and coaching have been developed. 
Trainings have focused on screenings and building buy-in across providers. The majority of the 13 sites that have committed to Model 2 have an existing primary care 
practice physically co-located, but will need assistance through training to adopt the new workflows and the overall transformations laid out in project 3ai. Additionally, a 
training plan is being developed for the Model 2 providers, with particular emphasis on the physical health screenings that can be conducted by behavioral health providers.
These trainings will being in DY2Q4. A tool to assess the quality of Model 2 co-location will be developed in DY2Q4 to be used beginning DY3Q1 at quarterly on-site check-
ins with implementing organizations. This milestone is on track for completion. 

Develop collaborative evidence-based standards of care including 
medication management and care engagement process.

In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care engagement 
processes. Trainings are being developed to address challenges identified in the site visits. Along with the Institute for Family Health (IFH), Bronx Partners for Healthy 
Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each organization. 
Psychopharmacology and Medication Management have been provided to many sites and BPHC continues to work with IFH to reach all the sites. The site visit also 
addressed adoption of policies around medication management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing 
policies and practices for collaborative evidence-based standards. This milestone is on track for completion.

Conduct preventive care screenings, including physical and behavioral 
health screenings.

Our training vendor, Institute for Family Health (IFH) continues to provide and coordinate trainings on screenings. Scheduling is always a challenge and some trainings 
needed to be repeated to accommodate additional or new staff.  The Central Services Organization (CSO) is currently planning to identify two to three sites that are 
prepared to implement Screening, Brief Intervention, and Referral to Treatment (SBIRT) methodology for addressing substance abuse. The recently completed site visits 
presented a number of potential practices that are ready for SBIRT training and possibly implementation; these will be narrowed down through follow-up coaching calls with
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each organization. Bronx Partners for Healthy Communities (BPHC) in collaboration with the IFH, the New York City Department of Health and Mental Hygiene (NYC 
DOHMH), and the New York State Department of Health (NYSDOH) to develop trainings around the SBIRT methodology. This milestone is on track for completion.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Implement IMPACT Model at Primary Care Sites.

Additional IMPACT sites have been added, bringing the total up to 51, this is inclusive of 20 school-based health centers (SBHCs) that are under Morris Heights Health 
Center practices. Bronx Partners for Healthy Communities (BPHC) continues to collaborate with its vendor and partner, the Institute for Family Health (IFH), to provide 
ongoing trainings and technical assistance around integration of primary care and behavioral health services. The Clinical Operations Plan (COP) was approved by the 
Improvement Work Group (IWG) and the Quality and Care Innovations Subcommittee (QCIS) in DY2Q1, since then the COP has been distributed to BPHC's partners to 
support adoption of revised policies and procedures at the organizational level. Bronx Partners for Healthy Communities (BPHC) and IFH are working closely with partner 
organization leadership to ensure that training plans are being implemented and the COP adopted. On-site implementation assessments began in Q3 where we looked at 
and provided guidance on policies that have been adopted thus far. From the assessment, we identified topics to address at organizational or site staff meetings. A tool was
developed to assess the quality of IMPACT implementation and to identify additional training needs. This tool will be revised to include co-location implementation 
assessment, as many sites implementing IMPACT are also co-located. Additionally, IFH and BPHC are working to schedule bi-weekly "coaching" calls with organizational 
leaders. This milestone is on track for completion.

Utilize IMPACT Model collaborative care standards, including developing 
coordinated evidence-based care standards and policies and procedures 
for care engagement.

An assessment tool to measure the quality of IMPACT model implementation was developed and will administered in DY2Q3 with all the organizations implementing 
IMPACT model. In the quarterly visits with participating organizations we asked them to share workflows and information on current medication management and care 
engagement processes. Trainings plans have been revised to address challenges identified in the site visits. Along with its vendor and partner, Institute for Family Health 
(IFH), Bronx Partners for Healthy Communities (BPHC) is organizing collaborative care sessions that will focus on medication management during all staff meetings at each
organization. Psychopharmacology and Medication Management have been provided to many sites and the site visit also addressed adoption of policies around medication
management and care engagement, and BPHC's Clinical Operations Plan (COP) provides a foundation for implementing policies and practices for collaborative evidence-
based standards. The COP chapters include: 'Adoption of the IMPACT Model, evidence-based guidelines, and Intake-Assessment-Management,' 'IMPACT Staffing Plan 
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P&P,' and 'Common Assessment Tools.' The COP was vetted with the Primary Care/Behavioral Health Implementation Workgroup (IWG). This milestone is on track for 
completion.

Employ a trained Depression Care Manager meeting requirements of the 
IMPACT model.

The on-site implementation assessments conducted found that identifying and hiring Depression Care Managers (DCM) is challenging, and particularly challenging to find 
bilingual DCMs. Additionally, the assessments identified which trainings were still outstanding and assessed their understanding and adoption of the collaborative care 
model in practice. Sites participating in IMPACT are now actively interviewing for DCMs; however, identifying candidates is challenging for many of the organizations due to
limited availability of properly credentialed candidates. Institute for Family Health (IFH), our training and technical assistance vendor, is supporting the sites with resources 
for identifying potential candidates and training for newly hired DCMs. It will also be important to align the workflows for IMPACT with Care Coordination, to ensure that 
referrals to Health Home At-risk or Health Homes are administered for eligible patients, trainings will include information on Care Coordination. Many of Bronx Partners for 
Healthy Communities (BPHC) partners have applied for a "Mental Health Corps," behavioral health staff who are placed by the NYC Department of Health and Mental 
Hygiene (DOHMH) as part of the NYC Thrive initiative to increase access to behavioral health services. BPHC's Central Services Organization (CSO) is actively promoting 
this opportunity to smaller primary care providers within BPHC who have challenges staffing up and will provide application support. Trainings for DCMs are also actively 
being provided by IFH. They will receive training in Behavioral Activation, Problem Solving Treatment, Warm Hand-offs, Screening, and Collaborative Care/IMPACT. This 
milestone is on track for completion.

Designate a Psychiatrist meeting requirements of the IMPACT Model.

During the IMPACT implementation assessments conducted at the quarterly on-site visit, the assessment tool for IMPACT looked at the trainings that the Consulting 
Psychiatrists have received, and also their understanding and adoption of the collaborative care model. Many organizations have hired the Consulting Psychiatrist (CP) and
are currently working to simultaneously train the primary care team and the behavioral health providers. The Institute for Family Health (IFH) and Bronx Partners for Healthy
Communities (BPHC) are working to schedule collaborative care trainings during staff meetings with the goal of improving the communications and workflow between the 
primary care staff and behavioral health staff. IFH provides assistance in identifying Consulting Psychiatrists through a database that the organization maintains with 
behavioral health providers and consultants. Identifying Consulting Psychiatrists is posing a challenge for some sites and the vendor is addressing this through training and 
technical assistance. Training and technical assistance are being provided by IFH as CPs are being hired. This milestone is on track for completion.

Measure outcomes as required in the IMPACT Model.

The Training and Technical Assistance Needs Assessment specifically addressed the providers' current rates of patient assessment, with the focus PHQ 2/9. The IMPACT 
model Implementation Assessment explores the quality of implementation taking place and being utilized across the staffing model. In future versions of the implementation
assessment, a scoring mechanism will be utilized. Additionally, a DSRIP Implementation Checklist was developed to track and monitor the implementation of key activities 
to meet milestone requirements. This will be updated quarterly. Bronx Partners for Healthy Communities' (BPHC) Central Service Organization (CSO) has continued to 
work closely with the DSRIP Program Directors (DPDs), CSO liaisons/operational leads embedded at each of the largest seven primary care organization partners, to 
create strategies for tracking important data via electronic health records (EHR). Necessary changes to the EHR are being made across the sites to track screening rates. 
This will also include integration of patient records between the primary care and behavioral health providers. This milestone is on track for completion.

Provide "stepped care" as required by the IMPACT Model.

The IMPACT Implementation Assessment tool that was administered in DY2Q3 addressed quality of stepped care administered by sites. The Clinical Operations Plan 
(COP) includes evidence-based guidelines on "stepped care" for sites implementing the IMPACT Model. Trainings to take place during staff meetings are being organized 
so as to address the implementation of collaborative care and where organizations may need coaching, stepped care is one of the topics that will be included. "Stepped 
care" guidance was obtained through the Advancing Integrated Mental Health Solutions (AIMS) Center at the University of Washington. This milestone is on track for 
completion.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 
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This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 266 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

 IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.a.i.5 - IA Monitoring

Instructions :
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Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

 IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows.  To mitigate this risk, our 
disease management work groups bring PCPs and other project participants together to review and develop consensus on evidence-based (EB) 
guidelines and workflows for each disease-specific intervention. Members have recommended these EB protocols to the PPS Quality & Care 
Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of 
contractual agreements between partners and the PPS.  BPHC is allocating the necessary resources to provide online and in-person training, 
support and follow-up with PCPs and other care team members at times that accommodate their clinical schedules to encourage adoption of 
program elements.

(2) Not all physicians and other PCMH care team members currently document self-management goals (SMG) in the medical record in a way that 
is conducive to demonstrating completion for reporting purposes. The CSO is working closely with providers to provide them with the necessary IT 
support to ensure such documentation is possible. We are also working with the Bronx RHIO to collect this data from all partners. This will allow 
the Bronx RHIO to create tool which will allow the monitoring of this requirement in close to real-time for reporting purposes and allow the CSO to 
address challenges quickly.

(3) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-
speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk through work with community colleges and 
coordination with the 1199 Training and Education Fund, Montefiore CMO, and NYSNA.  BPHC recently committed to funding a recruiter to 
support its partners with its workforce recruiting goals, including for care management staff. 

(4) Attaining PCMH 2014 Level 3 recognition is difficult and resource-intensive, particularly for smaller primary care practices. The CSO is 
providing technical and financial assistance, including IT support and training, to primary care practices as they work to attain the recognition.  

BPHC has been recognized by NYS for its approach to PCMH support of its network – further discussion of this approach can be found in the 
narrative for project 2.a.i.  

(5) Medication adherence is a chronic problem for individuals with CVD. Organizations that could be instrumental in helping patients with 
medication adherence such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC 
formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC
pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its 

workgroup members – including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in 
the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription 
issues. 

 (6) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or 
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providers may resist participating in the IDS.  BPHC used gap analyses to develop a program to monitor and deploy assistance to providers at risk,
support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and 
training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU. 
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 IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY3,Q4 21,560

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 3,504 7,007 10,511 14,014

Quarterly Update 5,588 9,618 0 0

Percent(%) of Commitment 159.47% 137.26% 0.00% 0.00%

IA Approved
Quarterly Update 0 9,618 0 0

Percent(%) of Commitment 0.00% 137.26% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (10,511) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement program to improve management of cardiovascular 
disease using evidence-based strategies in the ambulatory and 
community care setting.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has implemented program to improve management of 
cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Project  In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Create a Transitional Work Group (CVD/DM TWG) comprised of 
representatives from partner organizations to support 
development of and approve elements of the COP

Project  Completed 04/01/2015 06/01/2015 04/01/2015 06/01/2015 06/30/2015 DY1 Q1

Task

Identify DSRIP project requirements which are related to PCMH 
elements and incorporate into PCMH strategy and project 
planning documents

Project  Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify relevant evidence-based guidelines for HTN and 
hyperlipidemia in conjunction with the CVD/DM TWG

Project  Completed 05/04/2015 09/30/2015 05/04/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify patient criteria for smoking cessation interventions 
(counsel to quit, smoking cessation medication, non-medication 
smoking cessation strategy)

Project  Completed 06/11/2015 09/30/2015 06/11/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify partner organizations participating in project (sites and 
CBOs)

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop a workplan and timeline to develop the clinical 
operations plan (COPs) and implement a strategy for the CV 
population that aligns with the patient engagement speed and 
scale application submission 

Project  Completed 04/01/2015 10/31/2015 04/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Develop the COP to define the program elements, define the 
required and suggested components of those elements, and 

Project  Completed 05/04/2015 10/31/2015 05/04/2015 10/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
identify relevant resources to achieve them. Elements include 
health information exchange and technology requirements, and 
evidence-based guidelines and high-value treatment protocols
Task

Develop the project implementation budget Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Design training and recruitment strategy in conjunction with 
workforce team and CVD/DM TWG

Project  Completed 07/28/2015 03/31/2016 07/28/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Submit elements of the COP to Quality and Care Innovation Sub-
Committee (QCIS) for approval 

Project  Completed 07/23/2015 10/31/2015 07/23/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Identify clinical champions and operational leaders in each 
participating organization to develop and lead implementation of 
the program at each of their providers/sites. These facility-based 
champions/leaders form the Site-Specific Implementation Team

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Prepare/disseminate gap analysis tool based on COP to 
participating providers to determine implementaton support  
needs

Project  Completed 01/15/2016 06/30/2016 01/15/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Hold webinar for participating partner organizations Project  Completed 01/15/2016 03/31/2016 01/15/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Create rapid deployment collaborative, comprised of 
representatives from partner organizations to support 
implementation of the COP. This group replaces the TWG and 
will be the implementation work group.

Project  Completed 11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop mechanisms for regular review of project-selected 
evidence-based guidelines (EBGs) by implementation work group
to assure our PPS is utilizing the most up-to-date tools and that 
those upadated guidelines/protocols continue to be clinically 
integrated across the PPS 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Ensure that all PPS safety net providers are actively connected to
EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among 
clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

DY3 Q4 Project  N/A In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY Provider
 Safety Net Practitioner - 
Primary Care Provider 

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
requirements. (PCP)
Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO's HIE and SHIN-NY 
requirements.

Provider  Safety Net Mental Health In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

PPS uses alerts and secure messaging functionality. Project  In Progress 09/30/2015 03/31/2018 09/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Identify safety net provider data sharing requirements and assess
partner and QE data sharing capabilities and current HIE 
participation

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Coordinate with Bronx RHIO to develop comprehensive HIE 
adoption program to encourage and support partner participation 
and integration

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Begin coordinated interface and service development with Bronx 
RHIO, including connectivity to the SHIN-NY.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish BPHC program to manage support for safety net 
providers to ensure that all are actively sharing health 
information, coordinating with Bronx RHIO to encourage, track 
and support partner participation and integration/data sharing

Project  Completed 03/01/2016 04/25/2016 03/01/2016 04/25/2016 06/30/2016 DY2 Q1

Task

Track status and manage support to ensure that all PPS safety 
net providers are actively sharing health information through 
Bronx RHIO or alternative health information exchange

Project  In Progress 03/01/2016 03/31/2018 03/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #3

Ensure that EHR systems used by participating safety net 
providers meet Meaningful Use and PCMH Level 3 standards 
and/or APCM by the end of Demonstration Year 3.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Not Started 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Assess eligible participating partner EHR use relative to 
Meaningful Use and PCMH 2014 Level 3 standards
Task

Establish BPHC program to educate, encourage, track and 
support eligible safety net providers in acquiring/implementing 
certified EHR systems, including potential use of incentive-based 
payments for implementation

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Recruit or contract for EHR implementation resources as needed Project  Completed 11/01/2015 06/30/2016 11/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner EHR 
implementation and progress towards Meaningful Use and 
PCMH standards

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Track status and manage support to ensure all eligible safety net 
providers are using certified EHR systems that meet Meaningful 
Use and PCMH 2014 Level 3 standards

Project  In Progress 10/15/2015 03/15/2018 10/15/2015 03/15/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating PCP PCMH recognition status and 
opportunity to expand access to primary care based on PCMH-
enabled practices 

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification resources as 
needed

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish BPHC program to educate on the benefits of, and  
encourage, track and support PCPs and facility based senior 
leadership in achieving PCMH 2014 Level 3 recognition, 
including potential use of incentive-based payments for achieving
recognition

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key priorities. Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Finalize strategy to support primary care physicians with 
achieving 2014 NCQA Level 3 PCMH certification  by sub 
committees, including trainings and education.

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner 
efforts towards PCMH recognition

Project  Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 PCMH Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4
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certification, support provided by PPS  as needed.
Task

Monitor practice transformation sustainability after receiving 2014
NCQA level 3 PCMH certification, and provide support as 
needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Milestone #4

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.

Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1
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frequent automated updates of registry data
Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #5

Use the EHR to prompt providers to complete the 5 A's of 
tobacco control (Ask, Assess, Advise, Assist, and Arrange).

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate tobacco control protocols.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff to incorporate the use of 
EHR to prompt the use of 5 A's of tobacco control.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify/establish the protocols for the 5A's of tobacco control and
services/programs to incorporate into COP

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify/develop member educational material and smoking 
cessation support tools for inclusion in COP

Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Survey participants to determine capability of sites' EHR systems 
for providing point of care reminders

Project  Completed 05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Site-Specific Implementation Teams work with their IT teams to Project  In Progress 05/01/2016 03/31/2017 05/01/2016 03/31/2017 03/31/2017 DY2 Q4
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implement point-of-care prompts to facilitate tobacco control 
protocols into EHR workflows, including documentation
Task

Site-specific Implementation Teams establish and map interim 
manual processes to fulfill protocols in COP

Project  Completed 05/01/2016 09/30/2016 05/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Establish the schedule and materials for periodic staff training to 
incorporate the use of the EHR to prompt the use of 5 A's of 
tobacco control.

Project  In Progress 08/01/2016 03/31/2017 08/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide guidance for ongoing assesment  to ensure that 
practices are following training requirements and protocols

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Adopt and follow standardized treatment protocols for 
hypertension and elevated cholesterol.

DY2 Q4 Project  N/A In Progress 05/04/2015 03/31/2017 05/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Practice has adopted treatment protocols aligned with national 
guidelines, such as the National Cholesterol Education Program 
(NCEP) or US Preventive Services Task Force (USPSTF).

Project  In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Define target population, select EBGs for target population and 
present recommmendation to Quality & Care Innovation Sub-
Committee (QCIS)

Project  Completed 05/04/2015 12/31/2015 05/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

QCIS reviews and recommends EBGs for adoption and 
implementation across the PPS

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develops educational materials suitable to the needs, culture and
language of the target populations in conjunction with select 
CBOs, PCPs, and SMEs

Project  Completed 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Present educational materials to QCIS for review Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Identify clinical champions to drive adoption of guidelines Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Implement EBG and educational material dissemination plan 
across the PPS with support of RDC and site-specific 
implementation teams

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Milestone #7

Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address
lifestyle changes, medication adherence, health literacy issues, 
and patient self-efficacy and confidence in self-management.

DY2 Q4 Project  N/A In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are in place. Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinate across project specific workgroups to establish the 
care management model/organizational structure and processes 
most appropriate for achieving project outcomes; include nursing 
staff, pharmacists, dieticians, community health workers, and 
Health Home care managers

Project  Completed 06/30/2015 10/31/2015 06/30/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Present care management model to QCIS for review and 
approval

Project  Completed 06/30/2015 10/31/2015 06/30/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Working with Workforce Subcommittee, design training and 
recruitment strategy for care managers and care teams

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Begin to recruit, hire and train new and existing staff as needed. Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Site-specific implementation teams, with support from CSO and 
in coordination with PCMH work, establish care coordination 
team and implement care coordination processes (e.g., 
community service/program referrals and tracking, 
communication, PCP alerts, education materials, coordination 
among team members, frequency and purpose of patient 
contact.) Ensure these include coordination with the Health Home
care manager, where applicable.

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop a mechanism to gather feedback and share best 
practices

Project  Completed 12/31/2015 06/30/2016 12/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4
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Provide guidance for ongoing assesment to ensure that practices
are following requirements and protocols
Task

Identify and document required clinical and care management 
protocols for priority programs, projects and interventions, based 
on Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data 

Project  Completed 08/15/2015 10/15/2015 08/15/2015 10/15/2015 12/31/2015 DY1 Q3

Task

Define partner and workforce roles in delivering care based on 
protocols and planned interventions in priority projects, including 
expectations for how interventions will be logged, tracked and 
reported.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Deploy systems to improve and promote effective care transitions Project  Completed 01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4

Task

Operationalize partner and workforce roles by providing gap 
analysis and appropriate training.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish data collection, survey and reporting mechanisms to 
enable BPHC monitoring to ensure that patients are receiving 
appropriate health care and community support in priority 
projects, based on needs identified in prior planning activities

Project  Completed 02/01/2016 06/15/2016 02/01/2016 06/15/2016 06/30/2016 DY2 Q1

Task

Review process for rapid cycle evaluation and continuous 
improvement of  data collection, survey and reporting methods 
based on priority project experience and modify process as 
needed to ensure patients receive appropriate health care and 
community support

Project  Completed 08/01/2016 09/01/2016 08/01/2016 09/01/2016 09/30/2016 DY2 Q2

Milestone #8

Provide opportunities for follow-up blood pressure checks without
a copayment or advanced appointment.

DY3 Q4 Project  N/A In Progress 05/19/2015 03/31/2019 05/19/2015 03/31/2019 03/31/2019 DY4 Q4

Task

All primary care practices in the PPS provide follow-up blood 
pressure checks without copayment or advanced appointments.

Project  In Progress 12/31/2015 03/31/2019 12/31/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Review Million Hearts resources and other relevant literature 
related to implementation of similar programs and identify 
documents most relevant for PPS, including strategies to ensure 
that  Medicaid patients are not charged a co-pay for blood 
pressure checks

Project  Completed 05/19/2015 03/31/2016 05/19/2015 03/31/2016 03/31/2016 DY1 Q4
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Task

Conduct research into current coverage for such visits by 
Medicaid and coding for non-billable visits, etc.

Project  In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct gap analysis to assess resources required to meet this 
requirement

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Meet with other PPSs to consider lobbying MCOs to cover such 
visit copays (make providers whole)

Project  In Progress 10/15/2015 03/31/2019 10/15/2015 03/31/2019 03/31/2019 DY4 Q4

Task

Conduct periodic meetings/learning collaboratives with PCP 
practice partners to gather feedback and share best practices

Project  In Progress 09/30/2016 03/31/2019 09/30/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Provide guidance for ongoing assesment to ensure that practices
are providing access for such visits

Project  In Progress 09/30/2016 03/31/2019 09/30/2016 03/31/2019 03/31/2019 DY4 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #9

Ensure that all staff involved in measuring and recording blood 
pressure are using correct measurement techniques and 
equipment.

DY2 Q4 Project  N/A In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place to ensure blood pressure 
measurements are taken correctly with the correct equipment.

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

In conjunction with Workforce Subcommittee, identify relevant 
training resources and nursing competencies to create protocols 
(standardized across PPS) for inclusion in the COP

Project  Completed 07/28/2015 03/31/2016 07/28/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify site-specific staff members responsible for BP 
measurement training and documenting training has occurred

Project  Completed 10/15/2015 03/31/2016 10/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Provide guidance for ongoing assesment of staff competencies to
ensure that practices are following training requirements and 
protocols

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #10

Identify patients who have repeated elevated blood pressure DY3 Q4 Project  N/A In Progress 07/07/2015 03/31/2017 07/07/2015 03/31/2017 03/31/2017 DY2 Q4
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readings in the medical record but do not have a diagnosis of 
hypertension and schedule them for a hypertension visit.
Task

PPS uses a patient stratification system to identify patients who 
have repeated elevated blood pressure but no diagnosis of 
hypertension.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff to ensure effective patient 
identification and hypertension visit scheduling.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Using EBGs identified in the COP, determine blood pressure 
program parameters and stratification levels for identification, 
enrollment and hypertension visit frequency

Project  Completed 07/07/2015 06/30/2016 07/07/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Establish processes to use registry (see requirement 4), to reach 
out to patients and establish the process and person responsible 
for staff training on such processes.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Support site-specific implementation teams to ensure that 
scheduling resources/technology fulfills project requirements.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with PCP 
practice partners to gather feedback and share best practices

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide guidance for ongoing assesment of competencies to 
ensure that practices are following training requirements and 
protocols

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #11

Prescribe once-daily regimens or fixed-dose combination pills 
when appropriate.

DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has protocols in place for determining preferential drugs 
based on ease of medication adherence where there are no other
significant non-differentiating factors.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Determine criteria/limitations for use of once-daily and single 
dose medication regimens based on feedback from partners, 
review of MCO formularies and review of clinicial literature; 
include recommendations in COP
Task

Determine current status of the above regimens in payor and 
provider formularies, ease of prescribing in various EHRs

Project  Completed 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish protocols for determining preferential drugs based on 
ease of medication adherence where there are no other 
significant non-differentiating factors for inclusion in COP

Project  Completed 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop mechanisms for regular review of medication 
recommondations to assure our PPS is utilizing the most up-to-
date tools and that any updated guidelines/protocols continue to 
be clinically integrated across the PPS

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #12

Document patient driven self-management goals in the medical 
record and review with patients at each visit.

DY3 Q4 Project  N/A In Progress 05/04/2015 03/31/2017 05/04/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Self-management goals are documented in the clinical record. Project  In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff on person-centered 
methods that include documentation of self-management goals.

Project  In Progress 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify best practices for identification and follow-up of self-
management goals into COP

Project  Completed 05/04/2015 12/31/2015 05/04/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify relevant training resources /competencies in conjuction 
with workforce subcommittee

Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish plan to integrate self-management goals into the EHR 
with interim manual processes as needed

Project  Completed 08/01/2015 03/31/2016 08/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish requirements and processes to ensure documentation 
of the goals

Project  In Progress 01/15/2016 03/31/2017 01/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish the schedule and materials for periodic staff training on 
person-centered methods that include documentation of self-
management goals

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Provide guidance for ongoing assesment  of competencies to 
ensure that practices are following training requirements and 
protocols
Task

Develop feedback mechansims for accountability, and continuous
quality improvement, including assessment of patient adherence 
to self-management plan and opportunities to increase 
adherence.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #13

Follow up with referrals to community based programs to 
document participation and behavioral and health status 
changes.

DY3 Q4 Project  N/A In Progress 05/15/2015 03/31/2017 05/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  In Progress 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Agreements are in place with community-based organizations 
and process is in place to facilitate feedback to and from 
community organizations.

Project  In Progress 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Define processes for referral, and access to information among 
providers, and feedback processes to the practices electronically 
with interim manual processes as needed in conjunction with IT 
subcommittee

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish and document referral and follow-up procedures for the 
sites, with a mechanism for sites to audit adherence

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify community organizations for inclusion in the initial 
iteration of the Community Resource Database, sign agreements 
with with community based organizations and establish process 
to facilitate feedback to and from community organizations

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Perform regular checks of Community Resource Database to 
ensure data is up to date and accurate and to identify additional 
resources to consider including

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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community organization partners to gather feedback and share 
best practices
Task

Establish the schedule and materials for periodic staff training on 
the warm transfer and referral tracking

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #14

Develop and implement protocols for home blood pressure 
monitoring with follow up support.

DY2 Q4 Project  N/A In Progress 06/11/2015 03/31/2017 06/11/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed and implemented protocols for home blood 
pressure monitoring.

Project  In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides follow up to support to patients with ongoing blood 
pressure monitoring, including equipment evaluation and follow-
up if blood pressure results are abnormal.

Project  In Progress 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS provides periodic training to staff on warm referral and 
follow-up process.

Project  In Progress 06/30/2016 03/31/2017 06/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify minimal  and recommended SBPM protocols needed to 
satisfy project requirements, including identification of patients' 
needs and linkage to support

Project  Completed 06/11/2015 12/18/2015 06/11/2015 12/18/2015 12/31/2015 DY1 Q3

Task

Conduct gap analysis with partners to identify implementation 
support needs

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Individual sites adopt protocols for at-home BP monitoring Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Identify staff member(s) at each site responsible for training 
patients in self-blood pressure monitoring, including equipment 
evaluation

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Establish workflow at each site to address patient-reported BP 
values that are out of range, including how are values reported 
and staff member(s) responsible for following up

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Conduct webinars/conference calls to ensure that all practices 
have protocols in place and are adhering to them

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Define training requirements in conjuction with Workforce 
Subcommittee

Project  Completed 07/28/2015 09/30/2016 07/28/2015 09/30/2016 09/30/2016 DY2 Q2
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Task

Identify nursing competencies and training resources to support 
SBPM in conjuction with Workforce Subcommittee

Project  Completed 08/15/2015 09/30/2016 08/15/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Create patient communication materials in coordination with the 
Cultural Competency/Health Literacy orkstream

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with 
community organization partners to gather feedback and share 
best practices

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish schedule and materials for periodic staff training on the 
warm transfer and referral follow-up process

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #15

Generate lists of patients with hypertension who have not had a 
recent visit and schedule a follow up visit.

DY2 Q4 Project  N/A In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has implemented an automated scheduling system to 
facilitate scheduling of targeted hypertension patients.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Using EBGs identified in the COP, determine parameters for 
patient stratification, identification, and hypertension visit 
frequency

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Establish processes to use registry (see requirement 4), to reach 
out to patients and establish processes and person responbile for
staff training on such processes.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Support site-specific implementation teams to ensure that 
scheduling resources/technology fulfills projecct requirements.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct periodic meetings/learning collaboratives with sites to 
gather feedback and share best practices

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provide guidance for ongoing assesment of competencies to 
ensure that sites are following training requirements and 
protocols

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4
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Develop feedback mechansims for accountability and continuous 
quality improvement
Milestone #16

Facilitate referrals to NYS Smoker's Quitline. DY2 Q4 Project  N/A In Progress 07/07/2015 03/31/2017 07/07/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed referral and follow-up process and adheres 
to process.

Project  In Progress 03/31/2016 03/31/2017 03/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Define criteria for referral to Quitline Project  Completed 07/07/2015 12/31/2015 07/07/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish and document process for referral to Quitline and 
patient follow-up

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Create culturally-competent communication materials at 
appropriate health literacy levels materials with the Quitline 
telephone number and website

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #17

Perform additional actions including "hot spotting" strategies in 
high risk neighborhoods, linkages to Health Homes for the 
highest risk population, group visits, and implementation of the 
Stanford Model for chronic diseases.

DY3 Q4 Project  N/A In Progress 12/31/2015 03/31/2020 12/31/2015 03/31/2020 03/31/2020 DY5 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  Not Started 06/30/2017 03/31/2020 06/30/2017 03/31/2020 03/31/2020 DY5 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 12/31/2015 06/30/2016 12/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  In Progress 01/15/2016 09/30/2017 01/15/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Using claims data to identify "hotspot"  areas/patient groups for 
outreach

Project  In Progress 07/01/2016 03/31/2020 07/01/2016 03/31/2020 03/31/2020 DY5 Q4

Task

Identify and mitigate service shortages to address these Project  Not Started 09/30/2017 03/31/2018 09/30/2017 03/31/2018 03/31/2018 DY3 Q4
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"hotspots" which can include mobile services and use of 
churches and community centers for education and blood 
pressure screening.
Task

Implement collection of valid and reliable REAL (Race, Ethnicity, 
and Language) data and uses the data to target high risk 
populations, develop improvement plans, and address top health 
disparities, if feasible.

Project  In Progress 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Establish linkages to health homes for targeted patient 
populations

Project  In Progress 07/01/2016 06/30/2017 07/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Implement the Stanford Model through partnerships with 
community based organizations, including Health People

Project  In Progress 07/01/2016 03/31/2020 07/01/2016 03/31/2020 03/31/2020 DY5 Q4

Milestone #18

Adopt strategies from the Million Hearts Campaign. DY2 Q4 Project  N/A In Progress 07/01/2015 03/31/2017 07/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider
 Practitioner - Non-Primary
Care Provider (PCP)

In Progress 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Provider can demonstrate implementation of policies and 
procedures which reflect principles and initiatives of Million 
Hearts Campaign. 

Provider  Mental Health In Progress 12/31/2016 03/31/2017 12/31/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify relevant resources and protocols earmarked as useful by 
Million Hearts to incorporate into COP, including noting relevance
by provider type (PCP, non-PCP and behavioral health providers)

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify relevant patient tools for inclusion in COP Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Review Action Guide related to HTN and SBPM and incorporate 
into guidelines/protocols in COP

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify clinical champions from the  Site-Specific Implementation
Team in each participating organization (PCP, non-PCP and 
behavioral health providers) to drive adoption of Million Hearts 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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strategies and materials identified in COP
Task

Develop mechanisms for regular review of Million Hearts 
resources to assure our PPS is utilizing the most up-to-date tools 
and that any updates are clinically integrated across the PPS. 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #19

Form agreements with the Medicaid Managed Care organizations
serving the affected population to coordinate services under this 
project.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2020 07/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has agreement in place with MCO related to coordination of 
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.

Project  In Progress 06/30/2016 03/31/2020 06/30/2016 03/31/2020 03/31/2020 DY5 Q4

Task

Identify current tools and services available to members for 
relevant MCOs across the PPS, including telehealth, care 
management, and stipends for completing recommended 
preventive screenings.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Distribute materials regarding extant services and benefits 
available to members to providers participting in project

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Build prompts to these tools and services into provider EHRs Project  Not Started 04/01/2017 03/31/2020 04/01/2017 03/31/2020 03/31/2020 DY5 Q4

Task

Where feasible, make agreements with MCO related to 
coordination of services for high risk populations, including 
smoking cessation services, weight management, and other 
preventive services relevant to this project.

Project  Not Started 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Communicate payor information and include information on 
availability/how to access in training programs

Project  Not Started 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #20

Engage a majority (at least 80%) of  primary care providers in this
project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify sites participating in project Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Ensure that all participating practices have signed MSA Project  Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4
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Task

Identify opportunities to coordinate processes, education and 
communication including incorporation of increased blood 
pressure identification for screening checks into PCMH workflow 
processes.

Project  Completed 05/15/2015 03/31/2016 05/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Ensure that hypertension program training is 
incoporated/included in other care coordination training sessions. Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor activity/engagement and make periodic reports to QCIS / 
EC

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop feedback mechansims for accountability and continuous 
quality improvement for Site-Specific Implementation Teams.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement program to improve management of cardiovascular disease 
using evidence-based strategies in the ambulatory and community care 
setting.

The updated CVD Clinical Operations Plan (COP), released in June 2016, is the foundational document for DSRIP implementation by Bronx Partners for Healthy 
Communities (BPHC). The COP is based on the DSRIP Domains 1 and 3 Requirements and Measures, using input from the CVD-Diabetes Transitional Work Group 
(TWG). The development of mechanisms for regular review of the evidence-based guidelines (EBGs) was approved by our BPHC Quality and Care Innovation 
Subcommittee (QCIS) in March 2016. In November, the diabetes team submitted updates for a version 3 of the COP, using input from the CVD-Diabetes Improvement 
Work Group (IWG) which will be released in early 2017. It includes chapters on target population, EBGs, guidance for at-home blood pressure monitoring, aspirin use, flu 
shots, patient-driven self-management goals, preferred drugs, referral protocols, patient flows, care team roles, patient/caregiver education and engagement, and 
practitioner engagement tools. DSRIP Program Directors (DSRIP Program Directors (DPDs)), our embedded liaison/program lead at the largest seven primary care 
organization partners, were tasked with ensuring their respective organizations adopt the EBGs from the COP. Our partners are continuing to work on their organization-
specific processes to adopt all the policies and recommendations contained in the COP. BPHCs has worked to make adoption flexible for our partners, and has created 
modifiable cover sheets for them to accept specific chapters of the COP. Alternatively, they can also submit equivalent policies and procedures that cover the same topics. 

With regard to EBGs, BPHC did not define a single set of guidelines for hypertension, but the COP states required elements for guidelines selected, and recommends 
"Joint National Committee on Prevention, Detection, Evaluation, and Treatment of High Blood Pressure" (JNC 7), with modifications to age range control recommendations 
and shorter follow-up. For management of cholesterol, BPHC selected the American College of Cardiology/American Heart Association's "2013 ACC/AHA Guideline on the 
Treatment of Blood Cholesterol to Reduce Atherosclerotic Cardiovascular Risk in Adults." 
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Ensure that all PPS safety net providers are actively connected to EHR 
systems with local health information exchange/RHIO/SHIN-NY and 
share health information among clinical partners, including direct 
exchange (secure messaging), alerts and patient record look up, by the 
end of DY 3.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. Our agreement with Bronx RHIO will continue to serve as the foundation to achieve next quarter's tasks 
and those of the future to support this Milestone. In September the interoperability plan was updated and then adopted by the Executive Committee in October. Practices 
are being prioritized based on various criteria, such as patient volume and EMR for RHIO engagement. Implementation is done in conjunction with other entities in the PPS 
such as accountable care organizations (ACOs) and independent practice associations (IPAs). All the largest members of BPHC representing the majority of its individual 
providers are connected to the RHIO and are now troubleshooting and reconciling the data being shared in the system.

The milestone is on track for completion by DY3Q4.

Ensure that EHR systems used by participating safety net providers meet
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of
Demonstration Year 3.

In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that 
the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications 
from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding 
such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in 
participating in these programs by hiring various consulting resources.

The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone.

BPHC is continuing to execute a comprehensive plan to support our safety net providers in Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) which 
includes EHR support and connectivity of data captured therein. A process has been started to ensure all applicable providers meet PCMH recognition and MU 
accreditation where possible and that we meet our obligation to the previously agreed tasks. Consultants have been deployed to perform detailed gap analyses with about 
162 practices, with 85 locations already evaluated thus far. Of those, 32 practices have already submitted their PCMH 2014 attestations, with all achieving level 3. 
Opportunity to remove inactive providers from the PPS roster will reduce the number of eligible providers for transformation. Steps have been taken in DY2Q3 to prepare 
for this process.

Contracting is complete with six consulting groups for the work on the remaining practices. These six consulting groups are part of a Community of Practice ("CoP"), a 
learning collaborative that the CSO has organized to build/establish best practices, share and collaborate with experts on PCMH transformation, and transfer the 
experience and knowledge to other population health initiatives. We are now contracting for more challenging, non-traditional PCMH setting such as mobile van clinics and 
HIV clinics. This past quarter NCQA approved a pilot program to implement PCMH 2017 standards in a group of School Based Health Clinics (SBHC). We are starting the 
contract process for this effort. Eventually we hope to implement PCMH across 41 SBHCs with over 100 FTEs and 30,000 students.

We continue to discuss Advance Primary Care (APC) and Transforming Clinical Practice Initiative (TCPI) with SDOH-certified consultants and identified pilot sites for both 

programs – both at SBH Health System which already achieved PCMH 2014 level 3 recognition. We are working on developing contracts for the technical assistance. The 
intent is to promote APC and TCPI wherever possible and pursue higher levels of true transformation for practices within the BPHC.

All transformation projects are tracked internally by blending SDOH data and our own primary sources.

The milestone is on track for completion in DY3Q4.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.
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Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC.

Use the EHR to prompt providers to complete the 5 A's of tobacco control
(Ask, Assess, Advise, Assist, and Arrange).

The CVD Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy & Procedure (P&P) format as well as suggested resources. Bronx Partners for 
Healthy Communities (BPHC) policy states that primary care providers (PCPs) should ask about tobacco use and willingness to quit for all patients 12 years of age or older 
at every visit, while pediatricians should ask about the tobacco use status of adolescent patients and family members. Patients who indicate they smoke or use tobacco 
some days or every day should be advised to quit and the PCP (or another designated member of staff) should discuss and/or provide cessation methods or strategies with
patients who indicate a willingness to quit. DSRIP Program Directors (DPDs), our embedded liaison/program lead at the largest seven primary care organization partners, 
were tasked with ensuring their respective organizations adopt the evidence-based guidelines (EBGs) from the COP. As part of the project, practitioners are being trained 
in their organization's EHR prompts and practices.

In December 2016, the project management team at the Central Services Organization (CSO) conducted gap analyses of the CVD milestones and supporting 
documentation with DPDs and site-specific implementation team members from our seven largest primary care partners. These discussions included an in-depth 
discussion of use the EHR to prompt providers to complete the 5 A's of tobacco control. The CSO project management team and the DPDs are working together to collect 
and compile training documentation and EHR screenshots for MAPP submission. More than half of these partners, encompassing more than 80% of our PPS's primary 
care visits, have implemented such prompts to date. The other partners are continuing to use organization-specific processes to ensure implementation occurs by the 
completion date. To link to other project initiatives, the COP recommends referrals to the NYS Smoker's Quitline (documented in the EHR) be offered to all eligible patients 
and recommends that smoking cessation should be added as a patient self-management goal where appropriate. This milestone is on track for completion by DY3Q4.

Adopt and follow standardized treatment protocols for hypertension and 
elevated cholesterol.

The updated CVD Clinical Operations Plan (COP), released in June 2016, is the foundational document for DSRIP implementation by Bronx Partners for Healthy 
Communities (BPHC). The COP is based on the DSRIP Domains 1 and 3 Requirements and Measures, using input from the CVD-Diabetes Transitional Work Group 
(TWG). In November 2016, the diabetes team submitted updates for a version 3 of the COP, using input from the CVD-Diabetes Improvement Work Group (IWG) which will
be released in early 2017. The development of mechanisms for regular review of the evidence-based guidelines (EBGs) was approved by our BPHC Quality and Care 
Innovation Subcommittee (QCIS) back in March 2016. As part of the project, practitioners will be trained in the project-specific EBGs and-evidence based practices.   

The EBGs for hyperlipidemia are: American College of Cardiology/American Heart Association's "2013 ACC/AHA Blood Cholesterol Guidelines." BPHC has chosen not to 
define specific EBGs for the treatment of hypertension, as there are several cardiovascular EBGs in existence which address hypertension, some of which had already 
been adopted by our partners. The workgroup decided that to fulfill the DSRIP requirements, "sites participating must adopt hypertension EBGs that contain at a minimum 
the following elements: 
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•	blood pressure control for the general population is defined as <140/90.

•	This goal is intended for the population aged 18-75, though certain sub-groups may require tighter control. 

•	Follow-up blood pressure monitoring occurs within 2-4 weeks for any blood pressure reading that exceeds the goal. 

•	Assessment of risk for coronary vascular disease, such as screening for lipid disorders, and treatment, should follow current clinical guidelines (USPTF, ACC/AHA 2013)."

As part of the project, practitioners will be trained in the project-specific EBGs and-evidence based practices. The development of mechanisms for regular review of the 
EBGs was approved by our BPHC Quality and Care Innovation Subcommittee (QCIS) back in March 2016. DSRIP Program Directors (DPDs), our embedded 
liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their respective organizations adopt the EBGs from the COP. In 
December 2016, the project management team at the Central Services Organization (CSO) conducted gap analyses and reviews of supporting documentation with DPDs 
and site-specific implementation team members from these seven largest primary care partners. Approximately half of these partners, encompassing more than 70% of our 
PPS's primary care visits, have adopted relevant CVD guidelines to date. The other partners are continuing to use organization-specific processes to ensure 
implementation occurs by the completion date. This milestone is on track for completion by DY2Q4.

Develop care coordination teams including use of nursing staff, 
pharmacists, dieticians and community health workers to address lifestyle
changes, medication adherence, health literacy issues, and patient self-
efficacy and confidence in self-management.

We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We
developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member 
organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3. 

Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health 
literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional 
ones being developed. 

Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which
addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, 
and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and 
Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three 
initiatives.

BPHC's rapid cycle evaluation (RCE) program continues to evolve. Data collection from our largest organization by BPHC is part of a monthly reporting process. It is 
collected in a structured way into Salesforce, reviewed, and eventually presented to QCIS and Executive Committee. To improve on BPHC metrics, the largest BPHC 
partner organizations had site specific implementation teams undergo quality improvement training, as well as CSO staff.

The milestone is on track for completion by DY2Q4.

Provide opportunities for follow-up blood pressure checks without a 
copayment or advanced appointment.

Bronx Partners for Healthy Communities BPHC has made significant progress in Q3 toward implementation of such drop-in clinics. Two of our federally-qualified health 
center (FQHC) partners have opened such clinics. Union Community Health Center (UCHC) recently announced that it would be piloting a no-copay, drop-in blood 
pressure clinic to assist its hypertensive patients in gaining better control of their condition. The clinic will be open to any Medicine/Family Practice UCHC patients aged 18 
or older with uncontrolled or recently diagnosed hypertension, and will be open one hour each day on Mondays, Wednesday and Fridays beginning January 9, 2017.

Morris Heights Health Center (MHHC) has also begun piloting the initiative, opening nursing visit slots specifically for patients with hypertension. At MHHC, care 
coordinators, medical office assistants, and nursing will ensure that, in conjunction with being offered an at-home blood pressure monitor and education, hypertension 
patients are advised that they may walk into the clinic, no appointment needed and the nurse will evaluate and check their blood pressure. If the patient's blood pressure 
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has changed, the nurse will do one of three things: 1) provide education only, 2) provide education and titrate medication per standard order protocol, or 3) consult with 
primary care provider (PCP).  This initiative began in fall 2016. For more information about MHHC's at-home blood pressure monitoring program and hypertension standard
orders, see Milestone 14.

For our other partners, the Clinical Operations Plan (COP) includes a chapter on this topic. It also includes Million Hearts resources on providing drop-in opportunities for 
patients with hypertension, case studies of successful implementation and strategies to ensure that Medicaid patients are not charged a co-payment for blood pressure 
checks. BPHC has also distributed information about free, self-service blood pressure checks at local community-based pharmacies in Harlem, the Bronx and Brooklyn, 
which are provided as part of a City of New York initiative, as well as free blood pressure consultations that are provided through the New York Public Library (NYPL). This 
information was also shared with the cross-PPS workgroup in which BPHC participates. This milestone is on track for completion by DY3Q4.

Ensure that all staff involved in measuring and recording blood pressure 
are using correct measurement techniques and equipment.

This area of training has been a focus in Q3 for our clinical partners and the topic was included in the project requirement one-on-one meetings with DSRIP Program 
Directors (DPDs) that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. 
Education in correct blood pressure measurement has been included in the medical assistant (MA) training curriculum developed by the Workforce Subcommittee, as 
measuring and recording blood pressure is an important job responsibility for these individuals. Training for MAs continued in Q3. Previous sessions have taken place the 
past quarters as well and another class is scheduled for Q4. Training for all types of staff is also a topic of the cross-PPS CVD learning consortium, which is a monthly call 
with members of seven PPSs participating in the CVD project, including Advocate Community Providers, Care Compass Network, Nassau Queens Performing Provider 
System, OneCity Health, Montefiore Hudson Valley Collaborative, Suffolk Care Collaborative and Catholic Medical Partners. Following the meetings, selected resources, 
both PPS-developed and third-party resources, are exchanged. This milestone is on track for completion by DY2Q4. 

Identify patients who have repeated elevated blood pressure readings in 
the medical record but do not have a diagnosis of hypertension and 
schedule them for a hypertension visit.

BPHC has recently developed an updated version of the Clinical Operations Plan (COP) which includes a revised chapter on this requirement. In the chapter we clarify our 
suggested definition for the activity: Identification of patients with elevated blood pressure (last 2 readings within 12 months are blood pressure>140/90) but lacking a 
diagnosis of hypertension; these patients should be scheduled for a visit or directed to a drop-in blood pressure clinic and possible diagnosis of hypertension within 2-4 
weeks. This definition was developed by our chief medical officer (CMO) at Bronx Partners for Healthy Communities (BPHC), using input from the CVD/Diabetes 
Transitional Work Group (TWG).

We held several meetings with the Bronx RHIO in Q2 to identify data elements to ensure that this task is able to be fulfilled by the cross-project population health resources 
being developed by the Bronx RHIO. While this resource is not currently available, our CMO and the analytics team have conducted extensive conversations with our 
DSRIP Program Directors (DPDs) to ensure that we are able to gather this information. We are also developing a guide on population health measures that includes details
instructions on the requirement, as well as potential interventions to improve performance on the measure. The topic was included in the project requirement one-on-one 
meetings with DPDs that the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. This topic was also included in 
the current state assessment/gap analysis that the CSO conducted with the partner organizations in April and November/December 2016.  The topic has also been a focus 
on conversation as part of the work of the CVD/Diabetes Improvement Work Group (IWG) which met for the first time in April 2016 and most recently in October 2016. This 
milestone is on track for completion by DY2Q4.

Prescribe once-daily regimens or fixed-dose combination pills when 
appropriate.

The Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy & Procedure (P&P) format, that where patients' insurance status allows and it is 
medically appropriate, primary care providers will preferentially prescribe combination drugs, once-daily formulations, and 90-day supplies. Additionally, the COP included 
the recommendation that where adherence is an issue, Bronx Partners for Healthy Communities (BPHC) will assist patients in finding pharmacies that offer blister packs, 
and pill boxes, etc. BPHC has prepared a guide for its members that contain a list of services by pharmacy, including those pharmacies which offer Medication Therapy 
Management (MTM), medication synchronization, delivery service, refill reminders, blister packing, immunizations, on-site blood pressure checks, client care coordination, 
languages spoken and label languages. This document was also shared with the cross-PPS workgroup in which the CSO project lead for the CVD project participates. 
Quality and Care Innovation Subcommittee (QCIS) approved this for adoption in DY2Q1. This topic has been an area of focus for the BPHC Pharmacy Workgroup, which 
launched in February and met most recently in December 2016. The group is in the planning stage of helping the PPS identify which members have low medication 
adherence rates. As part of the work of the Pharmacy Workgroup, BPHC distributed guidance to providers on writing prescriptions which allow substitution of products if the
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initial product is not covered by insurance. This milestone is on track for completion by DY2Q4.

Document patient driven self-management goals in the medical record 
and review with patients at each visit.

The PPS has made significant progress on this milestone in the past two quarters. Since this milestone is also used as part of the measurement of patient engagement, it 
has been an area of focus for our partners. The Clinical Operations Plan (COP) includes a chapter on this topic, written in Policy & Procedure (P&P) format. The 
recommendations were based on and aligned with the NCQA PCMH 2013 guidance on patient self-management goals. This topic was also included in the current state 
assessment/gap analysis that the project management team at the Central Services Organization (CSO) conducted with partner organizations in April and 
November/December 2016. 

All of our largest seven primary care organization partners, encompassing more than 90% of the PPS's primary care visits, have begun documenting self-management 
goals (SMG) in their respective medical record. Given the variety of EHR systems used by our partners, significant creativity and diversity has been shown by our partners 
in developing solutions to capture goals in the medical record, while ensuring that these goals are patient-driven. They have also, after some challenges, been able to 
successfully measure and report metrics on this topic electronically using EHR records. This milestone is on track for completion by DY2Q4.

Follow up with referrals to community based programs to document 
participation and behavioral and health status changes.

Bronx Partners for Healthy Communities (BPHC) has been developing an online, searchable resource directory of PPS members that will be available via the BPHC 
website and will highlight the range of services that BPHC-affiliated organizations can provide to the patients. The searchable directory is expected to go live in early 2017 
and will be accessible to providers across the network, in order to build a bridge between clinical and social services. The directory will be searchable by service type and 
zip code and connected to the PPS Salesforce platform, allowing partners to keep their information consistently up to date. A flat file version of the directory is currently 
available through the BPHC website. 
The Central Services Organization (CSO) worked with partners to define their referral procedures, with particular attention to closed loop referral tracking on all referrals to 
social services. Referral agreements are under development to ensure the integrity of all referrals between BPHC partners. These agreements will be built into partners 
contracts, where relevant, and will be required for use of the online resource directory.  
The CSO began trainings for the seven CBOs participating in the BPHC Community Health Literacy (CHL) project. These CBOs will provide training to patients on 
accessing insurance and navigating the healthcare system. The CHL project aims to connect eligible people who are often "under-utilizers" of health care services to 
insurance, primary care, Health Homes, Health Home At-Risk care coordination and other services that keep them healthy and prevent the need for hospital care. The 
selected seven organizations participated in the first CHL training module on seeking and using health insurance, which was developed and delivered by the NYC Human 
Resource Administration's Office of Health Insurance Access. 
This milestone is on track for completion by DY This milestone is on track for completion by DY2Q4.

Develop and implement protocols for home blood pressure monitoring 
with follow up support.

Bronx Partners for Healthy Communities (BPHC) has made significant progress on this milestone in the past two quarters.  The Clinical Operations Plan (COP) includes a 
chapter on this topic, written in Policy & Procedure (P&P) format. The COP identifies the Million Hearts guidelines "Self-Measured Blood Pressure Monitoring: Action Steps 
for Clinicians" as the minimum self-blood pressure monitor (SBPM) program. As part of our documentation and reporting, we have asked our largest seven primary care 
organization partners to report the number of automatic blood pressure monitor prescriptions written each quarter to the Central Services Organizations (CSO), so that we 
can review and track the increase in monitoring among our patient population. One of our community-based pharmacy partners, Total Care, has produced and distributed 
monitoring guides for patients to record and track monitoring at home. 

In addition, DSRIP Program Directors (DPDs) are tasked with ensuring that protocols are in place at each organization to emphasize each patient with hypertension be 
offered an at-home blood pressure monitoring cuff and be provided with in-office patient education on now to use the cuff. For example, the CVD implementation team and 
its hypertension champion at Morris Heights Health Center (MHHC) have been working to develop standard order best practices. The primary focus of the standard order is
to remove some of the burden of the primary care provider (PCP) and to give nurses a tool to manage primary hypertension. The tool will follow recommendations set by 
the Seventh Report of the Joint National Committee on Prevention, Detection, Evaluation, and Treatment of High Blood Pressure. In conjunction with the standard orders, 
nurses will ensure than all patients with a diagnosis of hypertension are given a prescription for a blood pressure cuff. The care coordinator, medical office assistant, and 
nurses will ensure that the patient understands how to use the blood pressure cuff, will log it on a blood pressure tracker, and will instruct the patient about the availability of
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no co-pay, drop-in checks (see Milestone 8).

All DPDs have also been charged with creating and producing workflows of their protocols, which must include instructing the patients what to do in the case of alarm 
values, and identifying the entities or individuals(s) responsible for being contacted in such instances. BPHC's Chief Medical Officer (CMO) has also focused on the topic of 
home blood pressure monitoring as part of her physician engagement work. Practices are also strongly recommended to carry out telephonic titration of blood pressure 
medications by a non-traditional provider (RN or pharmacist) via standing orders or titration algorithms, which can be standardized for the practice or customized by the 
PCP for the specific patient. This topic was included in the project requirement one-on-one meetings with DPDs that the CSO conducted with partner organizations in 
November and December 2016. Additionally, this topic has been an area of focus for the BPHC Pharmacy Workgroup. The group developed a list of Medicaid Managed 
Care Plans that cover fully automatic blood pressure monitors as well as the model of automatic blood pressure monitor which is most frequently covered. This information 
has been re-released to DPDs this quarter. This milestone is on track for completion by DY2Q4.

Generate lists of patients with hypertension who have not had a recent 
visit and schedule a follow up visit.

The Clinical Operations Plan (COP) includes a chapter on this specific activity (which should be fulfilled with the cross-project registry), written in Policy & Procedure (P&P) 
format. Beginning in DY2Q1, participating organizations identified the individual(s) responsible at each organization responsible for performing such work, and to identify a 
workflow to identify and outreach to such patients in line with the COP. This topic was included in the project requirement one-on-one meetings with DSRIP Program 
Directors (DPDs) that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016. 
We held several meetings with the Bronx RHIO in Q3 to identify workflows and data elements to ensure that this task is able to be fulfilled by the cross-project population 
health resources being developed by the RHIO. While this resource is not currently available, our Chief Medical Officer (CMO) and the analytics team have conducted 
extensive conversations with our DPDs to ensure that we are able to gather this information today, and continue to work with the Bronx RHIO to determine the resource 
needs to provide this data centrally in the future. We are also developing a guide on population health measures that includes details instructions on the requirement, as 
well as potential interventions to improve performance on the measure. This milestone is on track for completion by DY2Q4.

Facilitate referrals to NYS Smoker's Quitline.

The Clinical Operations Plan (COP) includes a chapter on this topic. BPHC policy states that PCPs should ask about tobacco use and willingness to quit for all patients 
aged 12 years and older at every visit, while pediatricians should ask about the tobacco use status of adolescent patients and family members. Patients who indicate they 
smoke or use tobacco some days or every day should be advised to quit and the PCP (or another designated member of staff) should discuss and/or provide cessation 
methods or strategies with patients who indicate a willingness to quit, including a referral to the NYS Smoker's Quitline (documented in EMR). 

Bronx Partners for Healthy Communities (BPHC) has made significant progress on this milestone in the past three quarters. DSRIP Program Directors (DPDs) have been 
charged with identifying the entities or individuals(s) responsible for oversight of Quitline referrals. Partner sites are continuing to work to assess the current state of any 
such referrals and implement a workflow meeting the COP requirements; this work will continue through Q4, with EHR updates being implemented as part of a coordinated 
strategy that began in Q3. This topic was also included in the current state assessment/gap analysis that the project management team at the Central Services 
Organization (CSO) conducted with the partner organizations in April and November/December 2016. This milestone is on track for completion by DY2Q4

Perform additional actions including "hot spotting" strategies in high risk 
neighborhoods, linkages to Health Homes for the highest risk population, 
group visits, and implementation of the Stanford Model for chronic 
diseases.

Bronx Partners for Healthy Communities (BPHC) has partnered with Health People to provide the Diabetes Self-Management Program (DSMP) and Lower Extremity 
Amputation Prevention (LEAP) peer-led classes for adults with diabetes in the Bronx. Health People, a community-based organization that began over 25 years ago as a 
support group for women with AIDS, utilizes the peer model of training people most affected by disease to educate others and advocate for the community. Its goal is to 
empower residents by teaching them how to manage and/or prevent chronic illness through effective health management and self-care. Although the class focuses on 
individuals with Type 2 diabetes, participants tend to have multiple chronic diseases, including cardiovascular disease. The classes focus on nutritional food choices, 
healthy portion size, exercise, mental health, goal-setting, navigating the healthcare system and self-care. All of these aspects have a positive impact on cardiovascular 
health. Participants in the program have reported significant improvements in blood pressure and weight loss of up to 30 lbs. 

Health People worked with BPHC's partner organizations to identify patients with diabetes to receive training to become peer educators and lead the courses. Training was 
completed in August 2016, with classes beginning in September. Fourteen peer coaches graduated from the program, all of whom are compensated for their training and 
teaching, and we have a planned capacity for up to 800 students. As of November, 11 classes in English and in Spanish have been completed, are in progress, or are 
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planned, comprising 158 participants. 

Health People believes strongly in bringing programs to high-risk neighborhoods and individuals. Their organizing philosophy holds that the DSMP peer-based model relies 
on human connections and behavior patterns, and so patients are most likely to attend classes if hosted at organizations where patients already regularly gather or live. For
this reason, Health People has organized classes at community programs, skilled nursing facilities (SNFs), and supportive housing, in addition to hospitals and clinics. Past 
and current classes have been held at Forever Young, Unique People Services, Odyssey House, The New Jewish Home, Arch Care, and Mitchel Houses, among others; 
planned classes in the future will also be held at Banana Kelly Community Improvement Association Inc.,

We are currently in discussion with Health Homes to identify and refer patients to these classes as well. BPHC is also working with the Healthy Buildings program, with 
which it is collaborating as part of our asthma project, to potentially host Health People classes at its residential sites or refer participants to external classes. The Healthy 
Buildings program used claims from emergency department (ED) visits at Montefiore and SBH Health System to identify specific apartment buildings which had a 
disproportionate number of residents with high ED utilization. Based on the success of this program, we may explore repeating the initiative with the Stanford Chronic 
Disease Self-Management Program. This milestone is on track for completion by DY5Q4.

Adopt strategies from the Million Hearts Campaign.

The Clinical Operations Plan (COP) includes a chapter on this topic, which includes patient educational materials and provider tools from the Million Hearts patient tools 
and educational materials selected by the CVD/Diabetes Transitional Work Group (TWG) as recommended resources. These tools include algorithms for blood pressure 
treatment, non-traditional visits, self-management and motivational interviewing. Million Hearts resources were also included in the COP chapters on home blood pressure 
monitoring, and drop-in no-copay blood pressure checks. The topic was included in the project requirement one-on-one meetings with DSRIP Program Directors (DPDs) 
that the project management team at the Central Services Organization (CSO) conducted with partner organizations in November and December 2016.

To facilitate adoption of strategies from the Million Hearts Campaign, Bronx Partners for Healthy Communities (BPHC) has been working with its clinical partners to 
implement at-home blood pressure monitoring (see Milestone 14), referrals to the NYS Smoker's Quitline (Milestone 16), and drop-in no-copay blood pressure checks 
(Milestone 8). Practices are also strongly recommended to carry out telephonic titration of blood pressure medications by a non-traditional provider (registered nurse or 
pharmacist) via standing orders or titration algorithms, which can be standardized for the practice or customized by the PCP for the specific patient.

BPHC has also distributed information about free, self-service blood pressure checks at local pharmacies in Harlem, the Bronx and Brooklyn, which are provided as part of 
the "Take Care New York" initiative, as well as free blood pressure consultations that are provided through the New York Public Library (NYPL). BPHC has also prepared a 
guide for its members that contain a list of services by pharmacy, including those pharmacies which offer Medication Therapy Management (MTM), medication 
synchronization, delivery service, refill reminders, blister packing, immunizations, on-site blood pressure checks, client care coordination, languages spoken and label 
languages. This document was also shared with the cross-PPS workgroup in which the project lead for the CVD project participates.  This milestone is on track for 
completion by DY5Q4.

Form agreements with the Medicaid Managed Care organizations serving
the affected population to coordinate services under this project.

BPHC's Chief Medical Officer has continued to make the topic of partnership/agreements with Medicaid Managed Care Organizations (MCOs) a priority topic at the 
regularly-scheduled cross-PPS Clinical Leadership Forum series hosted by Greater New York Hospital Association (GNYHA). BPHC has started to collect information on 
selected initiatives (e.g., self-blood pressure monitoring programs) to potentially support coverage of such programs/equipment by MCOs in the future. We are also working
to align and prioritize our activities, particularly around outcome measures, with the HealthFirst performance measures. This milestone is on track for completion by DY5Q4.

Engage a majority (at least 80%) of  primary care providers in this project.

In Demonstration Year (DY) 1, Bronx Partners for Healthy Communities (BPHC) confirmed participation in the CVD project for its seven largest primary care organization 
partners. These partners encompass the majority of our primary care providers (PCPs) and more than 90% of our PPS's primary care visits. Additionally, BPHC continues 
to fund Patient-Centered Medical Home (PCMH) transformation support. In DY2, BPHC developed guidance outlining the links between the DSRIP projects to the PCMH 
requirements, emphasizing that PCMH implementation is the foundation for the disease-management DSRIP work. Practices must commit to participating in the CVD 
project in order to qualify for this support, which takes the form of BPHC-funded expert PCMH consultants, who were paired with partners using a matching process which 
utilized partner preferences.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

In our second wave of provider engagement with smaller organizations, project participation materials continue to emphasize that 3.b.i is required for all adult primary care 
practices.  In December, the project management team at the CSO conducted gap analyses and reviews of supporting documentation with DSRIP Program Directors 
(DPDs) and site-specific implementation team members from these seven largest primary care organization partners. During these meetings, the milestones and metrics for
the CVD project in detail. Six of the seven partners, encompassing more than 80% of primary care visits in our PPS, have made significant progress in implementing all 
seven of the CVD requirements. The CSO has committed to providing additional support to the seventh partner, and has identified a lead to steer the supporting 
documentation compilation and vetting processes for all partners. This milestone is on track for completion by DY2Q4.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing

Milestone #9 Pass & Ongoing

Milestone #10 Pass & Ongoing

Milestone #11 Pass & Ongoing

Milestone #12 Pass & Ongoing

Milestone #13 Pass & Ongoing

Milestone #14 Pass & Ongoing

Milestone #15 Pass & Ongoing

Milestone #16 Pass & Ongoing

Milestone #17 Pass & Ongoing

Milestone #18 Pass & Ongoing

Milestone #19 Pass & Ongoing

Milestone #20 Pass & Ongoing
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 IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.b.i.5 - IA Monitoring

Instructions :
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Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

 IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our 
disease management work groups bring PCPs and other project participants together to review and develop a consensus on evidence-based (EB)
guidelines and workflows for each disease-specific intervention. Members recommend these EB protocols to the PPS Quality & Care Innovation 
Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual 
agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and 
follow up with physicians and other care team members at times that accommodate their clinical schedules to encourage adoption of program 
elements.

(2) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-
speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk, through work with community colleges and 
coordination with the 1199 Training & Education Fund, Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish 
when needed. BPHC is also using alternative employment tactics, such as flexible hours and job sharing where feasible, to attract a broader pool 
of workers. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care 
management staff. 

(3) Medication adherence is a chronic problem for individuals with diabetes. Organizations that could be instrumental in helping patients with 
medication adherence, such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC is 
working with MCOs to institute policy changes that will promote medication adherence. Additionally, this year, BPHC formed and began convening 
a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup 

is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members – 
including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed 
prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.

(4) Enhancing patient self-management and self-efficacy is anticipated to be a particular risk to the project's success. It is challenging to effectively 
motivate and engage chronically ill patients over the long term to embrace changes in behavior and self-manage their condition. Many patients do 
not appreciate the effects of uncontrolled diabetes, risks that are compounded in the Bronx population by low health literacy and educational 
attainment. These challenges are exacerbated by the complex, multi-organ nature of diabetes, requiring an interdisciplinary treatment approach. 
Among its mitigation tactics, BPHC is implementing the Stanford Model across the PPS to address this risk. BPHC has contracted with Health 
People, a CBO that is a certified Stanford Model trainer. 

(5) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or 
providers may resist participating in the IDS.  BPHC is using gap analyses to develop a program to monitor and deploy assistance to providers at 
risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and
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training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU. 
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 IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY2,Q4 18,060

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 4,515 9,030 13,545 18,060

Quarterly Update 9,197 18,527 0 0

Percent(%) of Commitment 203.70% 205.17% 0.00% 0.00%

IA Approved
Quarterly Update 0 18,521 0 0

Percent(%) of Commitment 0.00% 205.11% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (13,545) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Not required in DY2 Q3.

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Implement evidence-based best practices for disease 
management, specific to diabetes, in community and ambulatory 
care settings.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Evidence-based strategies for the management and control of 
diabetes in the PPS designated area are developed and 
implemented for all participating providers.  Protocols for disease 
management are developed and training of staff is completed.

Project  In Progress 06/30/2015 03/31/2018 06/30/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Create a Transitional Work Group (CVD/Diabetes TWG) 
comprised of representatives from partner organizations to 
support development of and approve elements of the COP

Project  Completed 04/01/2015 06/01/2015 04/01/2015 06/01/2015 06/30/2015 DY1 Q1

Task

Identify DSRIP project requirements which are related to PCMH 
elements and incorporate into PCMH strategy and project 
planning documents

Project  Completed 05/15/2015 09/30/2015 05/15/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify  relevant evidence-based guidelines for diabetes Project  Completed 05/04/2015 09/30/2015 05/04/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify partner organizations participating in project (sites and 
CBOs)

Project  Completed 04/01/2015 11/01/2015 04/01/2015 11/01/2015 12/31/2015 DY1 Q3

Task

Develop a workplan and timeline to develop the clinical 
operations plan (COPs) and implement a strategy for the 
diabetes population that aligns with the patient engagement 
speed and scale application submission 

Project  Completed 04/01/2015 10/31/2015 04/01/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Develop the COP to define the program elements, define the 
required and suggested components of those elements, and 
identify relevant resources to achieve them. Elements include 
health information exchange and technology requirements, and 
evidence-based guidelines and high-value treatment protocols

Project  Completed 05/04/2015 10/31/2015 05/04/2015 10/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Develop the project implementation budget
Task

Design training and recruitment strategy in conjunction with 
workforce team and CVD/DM TWG

Project  In Progress 01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Submit elements of the COP to Quality and Care Innovation Sub-
Committee (QCIS) for approval 

Project  Completed 07/23/2015 10/31/2015 07/23/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Identify clinical champions and operational leaders in each 
participating organization to develop and lead implementation of 
the program at each of their providers/sites.  These facility-based 
champions/leaders form the Site-Specific Implementation Team

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Prepare/disseminate gap analysis tool based on COP to 
participating providers to determine implementaton support  
needs

Project  Completed 01/15/2016 06/30/2016 01/15/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Hold webinar for participating partner organizations Project  Completed 01/15/2016 03/31/2016 01/15/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Create a rapid deployment collaborative, comprised of 
representatives from partner organizations to support 
implementation of the COP and to provide updates to QCIS. and 
to update the COP annually. 

Project  Completed 11/01/2015 03/31/2016 11/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop mechanisms for regular review of project-selected 
Evidence Based Guidelines (by project quality councils) to assure
our PPS is utilizing the most up-to-date tools and that those 
updated guidelines/protocols continue to be clinically integrated 
across the PPS. 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #2

Engage at least 80% of primary care providers within the PPS in 
the implementation of disease management evidence-based best
practices.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has engaged at least 80% of their PCPs in this activity. Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify sites participating in project. In order to meet the 80% 
participation rate target, project participation materials distributed 
to sites indicate that 3.c.i is required for all adult primary care 
practices.

Project  Completed 04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Project  Completed 09/30/2015 03/31/2016 09/30/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Ensure that all participating practices have signed MSA
Task

Identify opportunities to coordinate processes, education and 
communication into PCMH workflow processes.

Project  Completed 05/15/2015 03/31/2016 05/15/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Collaborate with other BPHC project-specific workgroups and 
teams to ensure that diabetes management training is 
incoporated/included in other care coordination training sessions.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Monitor acitivity/engagement and make periodic reports to QCIS /
EC

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop methodology for evaluation, feedback and Continuous 
Quality Improvement.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #3

Develop care coordination teams (including diabetes educators, 
nursing staff, behavioral health providers, pharmacy, community 
health workers, and Health Home care managers) to improve 
health literacy, patient self-efficacy, and patient self-
management.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Clinically Interoperable System is in place for all participating 
providers.

Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination teams are in place and include nursing staff, 
pharmacists, dieticians, community health workers, and Health 
Home care managers where applicable.

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Care coordination processes are established and implemented. Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Coordinate to establish the care team and care 
coordination/management framework/organizational structure 
and processes most appropriate for achieving project outcome, 
including nursing staff, pharmacists, dieticians, community health 
workers, and Health Home care managers where applicable.

Project  Completed 05/01/2015 09/30/2015 05/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Present care management model to QCIS for review and 
approval

Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish care coordination teams and processes; include 
community service and program referrals and tracking, 

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
communication, PCP alerts, education materials, coordination 
among team members, frequency and purpose of patient contact.
Ensure these include coordination with the Health Home care 
manager, where applicable.
Task

Working with Workforce Subcommittee, design training and 
recruitment strategy for care coordinators/managers and care 
teams with a training focus on improving health literacy, patient 
self-efficacy.

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify site-specific implementation teams. Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Launch recruitment and training programs with participating 
providers

Project  Completed 04/01/2016 10/31/2016 04/01/2016 10/31/2016 12/31/2016 DY2 Q3

Task

Identify and document required clinical and care management 
protocols for priority programs, projects and interventions, based 
on Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data 

Project  Completed 08/15/2015 10/15/2015 08/15/2015 10/15/2015 12/31/2015 DY1 Q3

Task

Define partner and workforce roles in delivering care based on 
protocols and planned interventions in priority projects, including 
expectations for how interventions will be logged, tracked and 
reported.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Deploy systems to improve and promote effective care 
transitions, include protocols for tracking and follow-up

Project  Completed 01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4

Task

Operationalize partner and workforce roles by providing gap 
analysis and appropriate training.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish data collection, survey and reporting mechanisms to 
enable BPHC monitoring to ensure that patients are receiving 
appropriate health care and community support in priority 
projects, based on needs identified in prior planning activities

Project  Completed 02/01/2016 06/15/2016 02/01/2016 06/15/2016 06/30/2016 DY2 Q1

Task

Review process for rapid cycle evaluation and continuous 
improvement of  data collection, survey and reporting methods 
based on priority project experience and modify process as 

Project  Completed 08/01/2016 09/01/2016 08/01/2016 09/01/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
needed to ensure patients receive appropriate health care and 
community support
Milestone #4

Develop "hot spotting" strategies, in concert with Health Homes, 
to implement programs such as the Stanford Model for chronic 
diseases in high risk neighborhoods.

DY2 Q4 Project  N/A In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has Implemented collection of valid and 
reliable REAL (Race, Ethnicity, and Language) data and uses the
data to target high risk populations, develop improvement plans, 
and address top health disparities. 

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

If applicable, PPS has established linkages to health homes for 
targeted patient populations.

Project  Completed 12/31/2015 06/30/2016 12/31/2015 06/30/2016 06/30/2016 DY2 Q1

Task

If applicable, PPS has implemented Stanford Model through 
partnerships with community-based organizations.

Project  In Progress 01/15/2016 03/31/2017 01/15/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Using claims data identify "hotspot"  areas/patient groups for 
outreach

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify and mitigate service shortages to address these 
"hotspots" which can include mobile services and use of 
churches and community centers for education and blood 
pressure screening.

Project  In Progress 09/30/2016 03/31/2017 09/30/2016 03/31/2017 03/31/2017 DY2 Q4

Task

 Implement collection of valid and reliable REAL (Race, Ethnicity, 
and Language) data and uses the data to target high risk 
populations, develop improvement plans, and address top health 
disparities, if feasible.

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Establish linkages to health homes for targeted patient 
populations

Project  In Progress 12/31/2015 03/31/2017 12/31/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Implement the Stanford Model through partnerships with 
community based organizations, including Health People

Project  In Progress 01/15/2016 03/31/2017 01/15/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #5

Ensure coordination with the Medicaid Managed Care 
organizations serving the target population.

DY3 Q4 Project  N/A In Progress 07/01/2015 03/31/2020 07/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

PPS has agreement in place with MCO related to coordination of Project  In Progress 06/30/2016 03/31/2020 06/30/2016 03/31/2020 03/31/2020 DY5 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
services for high risk populations, including smoking cessation 
services, hypertension screening, cholesterol screening, and 
other preventive services relevant to this project.
Task

Identify current tools and services available to members for 
relevant MCOs across the PPS, including telehealth, care 
management, stipend for completing recommended preventive 
screenings.

Project  Completed 07/01/2015 06/30/2016 07/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Distribute materials regarding extant services and benefits 
available to members to providers participting in project

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Build prompts to these tools and services into provider EHRs Project  Not Started 04/01/2017 03/31/2020 04/01/2017 03/31/2020 03/31/2020 DY5 Q4

Task

Where feasible, make agreements with MCO related to 
coordination of services for high risk populations, including 
smoking cessation services, weight management, and other 
preventive services relevant to this project.

Project  Not Started 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Communicate payor information and include information on 
availability/how to access in training programs

Project  Not Started 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone #6

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 06/30/2015 03/31/2017 06/30/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS uses a recall system that allows staff to report which 
patients are overdue for which preventive services and to track 
when and how patients were notified of needed services.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 309 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project.
Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, , with an emphasis on tracking patient engagement with
primary care.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Site-specific implementation teams establish processes to use 
PHM tools/registry, to identify, reach out and track patients due 
for preventive services.

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Ensure that IT solutions (within registry or other) allow for "closed
loop processing" e.g., tracking of patient through completion of 
any given preventive service. 

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct training around closed loop processing/referral and 
preventive service tracking. 

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Provide guidance for ongoing assesment to ensure that practices
are following requirements and protocols, and offer guidance to 
develop mechanisms for continuous quality improvement. 

Project  In Progress 07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify safety net provider data sharing requirements and assess
partner and QE data sharing capabilities and current HIE 
participation

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Coordinate with Bronx RHIO to develop comprehensive HIE 
adoption program to encourage and support partner participation 
and integration

Project  Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Begin coordinated interface and service development with Bronx 
RHIO

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish BPHC program to manage support for safety net 
providers to ensure that all are actively sharing health 
information, coordinating with Bronx RHIO to encourage, track 
and support partner participation and integration/data sharing

Project  Completed 03/01/2016 04/25/2016 03/01/2016 04/25/2016 06/30/2016 DY2 Q1

Task

Track status and manage support to ensure that all PPS safety 
net providers are actively sharing health information through 
Bronx RHIO or alternative health information exchange

Project  In Progress 03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Identify community organizations for inclusion in the initial 
iteration of the Community Resource Database, sign agreements 
with with community based organizations and establish process 
to facilitate feedback to and from community organizations

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Perform regular checks of Community Resource Database to 
ensure data is up to date and accurate and to identify additional 
resources to consider including 
Task

Conduct periodic meetings/learning collaboratives with 
community organization partners to gather feedback and share 
best practices 

Project  In Progress 11/02/2015 03/31/2017 11/02/2015 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Meet Meaningful Use and PCMH Level 3 standards and/or 
APCM by the end of Demonstration Year 3 for EHR systems 
used by participating safety net providers.

DY3 Q4 Project  N/A In Progress 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets Meaningful Use Stage 2 CMS requirements (Note: 
any/all MU requirements adjusted by CMS will be incorporated 
into the assessment criteria).

Project  Not Started 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4

Task

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or 
APCM.

Provider
 Practitioner - Primary 
Care Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
 Safety Net Practitioner - 
Primary Care Provider 
(PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider
 Safety Net Practitioner - 
Non-Primary Care 
Provider (PCP)

In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

EHR meets connectivity to RHIO/SHIN-NY requirements. Provider  Safety Net Mental Health In Progress 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018 DY3 Q4

Task

Assess eligible participating partner EHR use relative to 
Meaningful Use and PCMH 2014 Level 3 standards

Project  Completed 06/30/2015 12/31/2015 06/30/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish BPHC program to educate, encourage, track and 
support eligible safety net providers in acquiring/implementing 
certified EHR systems, including potential use of incentive-based 
payments for implementation

Project  Completed 10/01/2015 06/30/2016 10/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Recruit or contract for EHR implementation resources as needed Project  Completed 11/01/2015 06/30/2016 11/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner EHR 
implementation and progress towards Meaningful Use and 
PCMH standards

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task Project  In Progress 10/15/2015 03/15/2018 10/15/2015 03/15/2018 03/31/2018 DY3 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Track status and manage support to ensure all eligible safety net 
providers are using certified EHR systems that meet Meaningful 
Use and PCMH 2014 Level 3 standards
Task

Assess eligible participating PCP PCMH recognition status and 
opportunity to expand access to primary care based on PCMH-
enabled practices 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Recruit or contract for PCMH practice certification resources as 
needed

Project  Completed 05/01/2015 12/31/2015 05/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish BPHC program to educate on the benefits of, and  
encourage, track and support PCPs and facility based senior 
leadership in achieving PCMH 2014 Level 3 recognition, 
including potential use of incentive-based payments for achieving
recognition

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Perform gap analysis by practice and identify key priorities. Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Finalize strategy to support primary care physicians with 
achieving 2014 NCQA Level 3 PCMH certification  by sub 
committees, including trainings and education.

Project  Completed 10/01/2015 04/15/2016 10/01/2015 04/15/2016 06/30/2016 DY2 Q1

Task

Begin actively encouraging, tracking and supporting partner 
efforts towards PCMH recognition

Project  Completed 01/01/2016 11/30/2016 01/01/2016 11/30/2016 12/31/2016 DY2 Q3

Task

Monitor progress with achieving 2014 NCQA level 3 PCMH 
certification, support provided by PPS  as needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Monitor practice transformation sustainability after receiving 2014
NCQA level 3 PCMH certification, and provide support as 
needed.

Project  In Progress 01/01/2016 03/31/2018 01/01/2016 03/31/2018 03/31/2018 DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Implement evidence-based best practices for disease management, 
specific to diabetes, in community and ambulatory care settings.

The updated Diabetes Clinical Operations Plan (COP), released in June 2016, is the foundational document for implementation. The COP is based on the DSRIP Domains 
1 and 3 requirements and measures, using input from the CVD-Diabetes Transitional Work Group (TWG). In November, the diabetes team submitted updates for a version 
3 of the COP, using input from the CVD-Diabetes Implementation Work Group (IWG) which will be released in early 2017. It includes chapters on target population, 
evidence-based guidelines (EBGs), referral protocols, patient flows, care team roles, and patient/caregiver education and engagement. The evidence-based guidelines 

(EBGs) for the treatment of diabetes are: American Diabetes Association (ADA) Standards of Medical Care in Diabetes—2016. As part of the project, practitioners will be 
trained in the project-specific EBGs and-evidence based practices.   The development of mechanisms for regular review of the EBGs was approved by our BPHC Quality 
and Care Innovation Subcommittee (QCIS) in March.

DSRIP Program Directors (DPDs), our embedded liaison/program lead at the largest seven primary care organization partners, were tasked with ensuring their 
organizations adopt the EBGs from the COP. In December, the project management team conducted gap analyses and reviews of supporting documentation with DPDs 
and implementation team members from these seven largest primary care partners. Approximately half of these partners, encompassing more than 70% of our primary 
care visits, have adopted the ADA guidelines to date. The other partners are continuing to use organization-specific processes to ensure implementation occurs by the 
completion date. This milestone is on track for completion by DY3Q4. 

Engage at least 80% of primary care providers within the PPS in the 
implementation of disease management evidence-based best practices.

In Demonstration Year (DY) 1, Bronx Partners for Healthy Communities (BPHC) confirmed participation in the Diabetes project for its seven largest primary care 
organization partners. These partners encompass the majority of our PCPs and more than 90% of our primary care visits. Additionally, BPHC continues to fund Patient-
Centered Medical Home (PCMH) transformation support. in DY2, BPHC developed guidance outlining the links between the DSRIP projects to the PCMH requirements, 
emphasizing that PCMH implementation is the foundation for the disease-management DSRIP work. Practices must commit to participating in the Diabetes project in order 
to qualify for this support, which takes the form of BPHC-funded expert PCMH consultants, who were paired with partners using a matching process which utilized partner 
preferences.

In our second wave of provider engagement with smaller organizations, project participation materials continue to emphasize that 3.c.i is required for all adult primary care 
practices.  In December, the project management team conducted gap analyses and reviews of supporting documentation with DPDs and implementation team members 
from these seven largest primary care partners. During these meetings, the milestones and metrics for the diabetes project in detail. Six of the seven partners, 
encompassing more than 80% of primary care visits, have made significant progress in implementing all seven of the diabetes requirements. The CSO has committed to 
providing additional support to the seventh partner, and has identified a lead to steer the supporting documentation compilation and vetting processes for all partners. This 
milestone is on track for completion by DY2Q4.
 

Develop care coordination teams (including diabetes educators, nursing 
staff, behavioral health providers, pharmacy, community health workers, 
and Health Home care managers) to improve health literacy, patient self-
efficacy, and patient self-management.

We continue to build an Integrated Delivery System (IDS) that has the capacity and diversity to ensure patients receive appropriate health care and community support. We
developed the Clinical Operation Plan (COP) for all projects as well as for overarching, cross-cutting clinical/care delivery elements, and distributed them to our member 
organizations and PCMH consultants. The COP was reviewed and updated in DY2Q3. 

Courses to train various member organization staff ensure patients receive appropriate care continued in DY2Q3. Specifically, care management model, community health 
literacy, motivational interviewing training classes graduated over 200 employees of our member organizations. These classes will continue next quarter with additional 
ones being developed. 

Two CBO organizations and an independent consultant were awarded separate contracts to lead three community-based behavioral health workgroups, respectively, which
addresses one of several key behavioral health issues affecting the community: Mental Health and Substance Abuse screening and referral, Schizophrenia and Diabetes, 
and Attention Deficit Hyperactivity Disorder in Children. All groups developed and delivered work plans which were presented to Steering Committee and then Quality and 
Care Innovations Subcommittee (QCIS). Next quarter funding and implementation plans will be developed and in January, presented to Executive Committee for all three 
initiatives.
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

The milestone is on track for completion by DY2Q4.

Develop "hot spotting" strategies, in concert with Health Homes, to 
implement programs such as the Stanford Model for chronic diseases in 
high risk neighborhoods.

Bronx Partners for Healthy Communities (BPHC) has partnered with Health People to provide the Diabetes Self-Management Program (DSMP) and Lower Extremity 
Amputation Prevention (LEAP) peer-led classes for adults with diabetes in the Bronx. Health People, a community-based organization that began over 25 years ago as a 
support group for women with AIDS, utilizes the peer model of training people most affected by disease to educate others and advocate for the community. Its goal is to 
empower residents by teaching them how to manage and/or prevent chronic illness through effective health management and self-care. 

Health People worked with our member organizations to identify patients with diabetes to receive training to become peer educators and lead the courses. Training was 
completed in August, with classes beginning in September. 14 peer coaches graduated from the program, all of which are compensated for their training and teaching, and 
we have a planned capacity for up to 800 students.  As of November, 11 classes in English and in Spanish have been completed, are in progress, or are planned, 
comprising 158 participants. 

Health People believes strongly in bringing programs to high-risk neighborhoods and individuals. Their organizing philosophy holds that the DSMP peer-based model relies 
on human connections and behavior patterns, and so patients are most likely to attend classes if hosted at organizations where patients already regularly gather or live. For
this reason, Health People has organized classes at community programs, SNFs, and supportive housing, in addition to hospitals and clinics. Past current or planned 
classes have been held at Forever Young, Banana Kelly Community Improvement Association Inc., Unique People Services, Odyssey House, The New Jewish Home, Arch
Care, and Mitchel Houses, among others.

We are currently in discussions with Health Homes to identify and refer patients to these classes as well. BPHC is also working with the Healthy Buildings program, which it
is collaborating with as part of the asthma project, to potentially host Health People classes at its residential sites or refer participants to external classes. The Healthy 
Buildings program used claims from ED visits at Montefiore and St. Barnabas Hospitals to identify specific apartment buildings which had a disproportionate number of 
residents with high ED utilization. This milestone is on track for completion by DY5Q4.

Ensure coordination with the Medicaid Managed Care organizations 
serving the target population.

BPHC's Chief Medical Officer has continued to make the topic of partnership/agreements with Medicaid Managed Care Organizations (MCOs) a priority topic at the 
regularly-scheduled cross-PPS Clinical Leadership Forum series hosted by Greater New York Hospital Association (GNYHA). BPHC has started to collect information on 
selected initiatives (e.g., self-blood pressure monitoring programs) to potentially support coverage of such programs/equipment by MCOs in the future. We are also working
to align and prioritize our activities, particularly around outcome measures, with the HealthFirst performance measures. This milestone is on track for completion by DY5Q4.

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenets and we are excited to have a 
vendor and IT solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC. The milestone is on track for completion by DY2Q4.

Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the 
end of Demonstration Year 3 for EHR systems used by participating 
safety net providers.

In past quarters, Bronx Partners for Healthy Communities (BPHC) conducted an IT needs assessment which it continues to update. The needs assessment showed that 
the vast majority of practices have a Meaningful Use (MU) and Patient-Centered Medical Home (PCMH) Level 3 compliant EHR. The BPHC is collecting CMS certifications 
from those providers which meet the requirement. For those which do not, packages for IT expansion have are being proposed which mostly leverage non DSRIP funding 
such as Meaningful Use incentive payments, Data Exchange Incentive Program, and PCMH funding. BPHC assists practices, in collaboration with the Bronx RHIO, in 
participating in these programs by hiring various consulting resources.

The MEIPASS website not resuming operation as scheduled at the start of October and to this day poses a risk to the completion of this milestone in DY3Q4.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing
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 IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.c.i.5 - IA Monitoring

Instructions :
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Project 3.d.ii – Expansion of asthma home-based self-management program

 IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1)	BPHC may be unable to significantly impact the number of asthma-related ED visits if parents and caregivers are unaware of symptoms that 
can lead to exacerbations and may not act fast enough to prevent an incident resulting in an ED visit.  To mitigate this risk, community health 
workers (CHWs) from a.i.r. nyc will emphasize the importance of consistent medication use to control asthma and will demonstrate use of 
medication delivery devices during home visits.

(2)	This project is heavily reliant on CHWs being able to conduct home visits to inspect homes and engage and educate the target population. The 
experience of our primary vendor for this project, a.i.r nyc, indicates that 50% of affected individuals that they reach out to do not initially accept a 
home visit. Trust building will require time, persistence, and tactics that are culturally sensitive and address the specific concerns of each family. 
To tackle this challenge, a.i.r nyc recruits CHWs from the geographic and ethnic communities to be served. CHW training focuses on building 
client trust, cultural competency, and positive impact of persistence as key to overcoming patients' fears. Additionally, we plan to "market" a.i.r. nyc
services and to elevate their "brand" as a trusted partner to physicians, schools, and community organizations that have earned a high degree of 
community trust. As part of establishing this link, a.i.r. nyc has conducted an orientation on its services for sites identified as key referral sources to
the project. A tactic includes incorporating logos of trusted PPS partners, possibly including CBOs, on outreach and educational materials 
disseminated to patients. We are also including an article about a.i.r. nyc in the July issue of a patient-targeted health magazine distributed by SBH
which reaches 6500 households. 

(3)	Another challenge this project will face is integrating referrals to our home-based asthma program into two critical asthma patient contact 
points: hospital emergency departments (EDs) and discharge planning (DP) units.  To address this, BPHC has included training on the home-
based asthma program for staff involved in the ED Care Triage and 30-day Care Transitions programs. This includes a clinician orientation, to 
educate ED and DP staff on the goals, strategies, tactics and proven value of the intervention, and workflows for referring patients to a.i.r. nyc. We 
have included these sites in our project planning for the project and have an initial roll-out meeting schedule with stakeholders from ED and Care 
Transitions in June. 

(4)	We may face the challenge of demand for services outpacing capacity for this project, but we have established a monthly reporting schedule to 
monitor referrals and capacity to mitigate this risk. 

(5)	Most providers do not have asthma registries or electronic care plan tools and some do not participate in the RHIO to permit information 
sharing across providers. BPHC's CSO is addressing these issues by adding new IT capabilities, including a care planning and management 
platform and patient registries, and promoting RHIO participation. Until we have a fully running care coordination system, we are working with PPS
partners and a.i.r. nyc to find mutually convenient interim solutions for referrals management, including a single-referral webform and a multiple-
referral option through partners' EHRs.

(6)	Lifestyle choices could pose a challenge to patient compliance (e.g., passive smoking, environmental factors acting as asthma triggers such as 
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pests, molds, etc.).  Mitigation will include CHWs referring patients and families to needed services, including the Quitline and integrated pest 
management (IPM) services. Smoking cessation is also an important component of our CVD program. 
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 IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field 
for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks

Actively Engaged Speed Actively Engaged Scale

DY4,Q4 10,850

Year,Quarter DY2,Q1 DY2,Q2 DY2,Q3 DY2,Q4

PPS Reported

Baseline Commitment 678 1,357 2,034 2,713

Quarterly Update 70 161 0 0

Percent(%) of Commitment 10.32% 11.86% 0.00% 0.00%

IA Approved
Quarterly Update 0 160 0 0

Percent(%) of Commitment 0.00% 11.79% 0.00% 0.00%

   Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (2,034) for 'DY2,Q3'

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Patient engagement counts are not required in DY2 Q3

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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 IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of 
project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level Provider Type Status Original

Start Date
Original
End Date Start Date End Date

Quarter
End Date

DSRIP 
Reporting Year 

and Quarter
Milestone #1

Expand asthma home-based self-management program to 
include home environmental trigger reduction, self-monitoring, 
medication use, and medical follow-up.

DY3 Q2 Project  N/A In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has developed a strategy for the collaboration of community 
medical and social services providers to assess a patient's home 
and provide self-management education for the appropriate 
control of asthma.  

Project  In Progress 04/01/2015 09/30/2017 04/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Contract with a.i.r. nyc to provide home-based services for 
clients/families with asthma to develop and disseminate patient 
education materials and create rosters demonstrating that 
patients have received home-based interventions.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Contract with a.i.r. nyc to perform home environment assessment
for environmental factors acting as asthma triggers, e.g., pests, 
molds, etc.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Identify key stakeholders and subject matter experts (SMEs) 
among PPS members and convene representative individuals to 
establish work group to develop Clinical Operations Plan (COP) 
for participating members to use as project implementation 
manual.

Project  Completed 04/01/2015 06/01/2015 04/01/2015 06/01/2015 06/30/2015 DY1 Q1

Task

Develop workplan and time line to develop COP. Project  Completed 06/01/2015 08/03/2015 06/01/2015 08/03/2015 09/30/2015 DY1 Q2

Task

Develop comprehensive provider/participant engagement, 
education and communication plan to engage community medical
and social services providers in the project and establish 
productive collaborative relationships and linkages among them.

Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop and finalize Asthma Action Plan form Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Develop systems to populate Asthma Actions Plans for 
dissemination to patients and PCPs.
Task

Identify and establish relationship(s) with legal services in the 
community that provide pro bono legal services for community 
members, including dealing with landlords who fail to 
address/mitigate building environment factors that are known 
triggers of asthma problems

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Identify PPS members who will participate in project. Project  Completed 06/01/2015 12/31/2015 06/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Use Master Services Agreement (MSA) to contract with PPS 
members who participate in the project and receive DSRIP funds

Project  Completed 08/01/2015 12/31/2015 08/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define target population. Project  Completed 06/01/2015 09/30/2015 06/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify Site-Specific Implementation Teams to facilitate referrals 
to a.i.r. nyc and coordinate Asthma Action Plan and report 
distribution to care teams.

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task

Develop methodology evaluation, feedback and Continuous 
Quality Improvement (CQI) for Site-Specific Implementation 
Teams.

Project  Completed 01/01/2016 12/31/2016 01/01/2016 12/31/2016 12/31/2016 DY2 Q3

Milestone #2

Establish procedures to provide, coordinate, or link the client to 
resources for evidence-based trigger reduction interventions.  
Specifically, change the patient's indoor environment to reduce 
exposure to asthma triggers such as pests, mold, and second 
hand smoke.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed intervention protocols and identified 
resources in the community to assist patients with needed 
evidence-based trigger reduction interventions.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Identify integrated pest management (IPM) vendors who provide 
services in the Bronx.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop policies, procedures and workflows for engaging IPM 
vendors when needed, including responsible resources at each 
stage of the workflow. 

Project  Completed 10/01/2015 09/30/2016 10/01/2015 09/30/2016 09/30/2016 DY2 Q2

Task Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
a.i.r. nyc has partnership with NYCDOHMH's Healthy Homes 
programs for linking patients to IPM vendors.  Meet with a.i.r. nyc 
and Healthy Homes Program adminstrator to develop plan for 
scaling up linking patients with IPM vendors/resources and other 
community based services as needed.
Task

Establish a.i.r nyc's Action Plan for Remediation as tool for 
monitoring and tracking delivery of IPM services to patients to 
ensure services are delivered.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

In conjunction with the Workforce Subcommittee, develop training
materials for Community Health Workers (CHWs) on 1) how to 
conduct home environmental assessmentswith establishment of 
asthma action plan for remediation; and 2) the protocols for 
engaging IPM vendors for trigger reduction interventions.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop patient educational materials on indoor asthma triggers 
and availability of IPM resources to reduce exposure to the 
triggers.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone #3

Develop and implement evidence-based asthma management 
guidelines.

DY2 Q4 Project  N/A In Progress 06/29/2015 03/31/2017 06/29/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS incorporates evidence-based guidelines that are periodically
evaluated and revised, if necessary, in the design and 
implementation of asthma management.

Project  In Progress 06/29/2015 03/31/2017 06/29/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Global Initiative for Asthma (GINA) guidelines for Asthma 
Management and Prevention in combination with EPR 3 national 
guidelines will serve as basis for implementing evidence-based 
asthma management care together with The Community 
Preventative Service Task Force evidence-based 
recommendations for Home-Based Multi-Trigger, Multicomponent
Environmental Interventions for Asthma Control: 
http://www.thecommunityguide.org/asthma/multicomponent.html 

Project  Completed 06/29/2015 08/03/2015 06/29/2015 08/03/2015 09/30/2015 DY1 Q2

Task

Quality and Care Innovation Sub-Committee (QCIS) will review 
and revise the evidence-based guidelines for clinical practice, as 
needed, and approve.

Project  Completed 08/04/2015 10/31/2015 08/04/2015 10/31/2015 12/31/2015 DY1 Q3

Task

Once approved, the guidelines will be incorporated into protocols Project  Completed 11/01/2015 12/31/2015 11/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
and implemented by medical providers and care teams at sites of
participating member organizations.
Task

Develop mechanisms for regular review of project-selected 
evidence-based guidelines (EBGs) to assure our PPS is utilizing 
the most up-to-date tools and that those updated 
guidelines/protocols continue to be clinically integrated across the
PPS. 

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #4

Implement training and asthma self-management education 
services, including basic facts about asthma, proper medication 
use, identification and avoidance of environmental exposures that
worsen asthma, self-monitoring of asthma symptoms and asthma
control, and using written asthma action plans.

DY2 Q4 Project  N/A In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS has developed training and comprehensive asthma self-
management education, to include basic facts about asthma, 
proper medication use, identification and avoidance of 
environmental exposures that worsen asthma, self-monitoring of 
asthma symptoms and asthma control, and using written asthma 
action plans.

Project  In Progress 10/01/2015 03/31/2017 10/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

a.i.r. nyc and Asthma work group will review the National 
Standards for asthma self-management to ensure that training is 
comprehensive and utilizes national guidelines for asthma self-
management : (Gardner A., Kaplan B., Brown W., et al. (2015). 
National standards for asthma self-management education. Ann 
Allergy Asthma Immunol. 114 (3). doi: 
10.1016/j.anai.2014.12.014.)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Select/develop new or additional culturally/linguistically and 
literacy appropriate patient/caregiver educational materials as 
needed that improve asthma health literacy and improve self-
efficacy and self-management.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Disseminate/embed (in EHR/PHR, where feasible) 
patient/caregiver educational information and materials across 
participating PPS providers.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Conduct ongoing education/training to introduce/update/refresh 
care teams' knowledge of new patient educational materials and 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
evidence-based guidelines
Task

Establish protocols and methods that promote medication 
adherence, including local participating pharmacists to support 
patient education, especially on inhaler/spacer use.

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone #5

Ensure coordinated care for asthma patients includes social 
services and support.

DY3 Q2 Project  N/A In Progress 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has developed and conducted training of all providers, 
including social services and support. 

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

All practices in PPS have a Clinical Interoperability System in 
place for all participating providers.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has assembled a care coordination team that includes use 
of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, 
health literacy issues, and patient self-efficacy and confidence in 
self-management.

Project  In Progress 08/03/2015 09/30/2017 08/03/2015 09/30/2017 09/30/2017 DY3 Q2

Task

In conjunction with the Workforce Subcommittee, develop training
that includes social services reports and develop training 
calendars.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Conduct educational sessions/webinar and ongoing training as 
needed for providers on use of Asthma Project COP.

Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Develop and implement provider-specific technical assistance 
program to facilitate use of various interoperable IT systems.

Project  In Progress 01/01/2016 09/30/2017 01/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Identify and document required clinical and care management 
protocols for priority programs, projects and interventions, based 
on Community Needs Assessment, clinical planning to-date and 
further analysis of attributed patient population, using MAPP and 
PPS partner patient-level data 

Project  Completed 08/15/2015 10/15/2015 08/15/2015 10/15/2015 12/31/2015 DY1 Q3

Task

Define partner and workforce roles in delivering care based on 
protocols and planned interventions in priority projects, including 
expectations for how interventions will be logged, tracked and 
reported.

Project  Completed 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Task

Deploy systems to improve and promote effective care 
transitions, include protocols for tracking and follow-up

Project  Completed 01/15/2016 02/28/2016 01/15/2016 02/28/2016 03/31/2016 DY1 Q4

Task

Operationalize partner and workforce roles by providing gap 
analysis and appropriate training.

Project  Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Establish data collection, survey and reporting mechanisms to 
enable BPHC monitoring to ensure that patients are receiving 
appropriate health care and community support in priority 
projects, based on needs identified in prior planning activities

Project  Completed 02/01/2016 12/31/2016 02/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Review process for rapid cycle evaluation and continuous 
improvement of  data collection, survey and reporting methods 
based on priority project experience and modify process as 
needed to ensure patients receive appropriate health care and 
community support

Project  Completed 08/01/2016 12/31/2016 08/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

In conjunction with Workforce Subcommittee, describe roles and 
responsibilities of care coordination team that includes clinical 
practice care team (e.g., PCPs, nurses, medical assistants), 
dietitians, pharmacists and community health workers.

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

a.i.r. nyc will present its current intake and assessment process 
and assessment tools to Asthma Project Work Group for review 
and inclusion in COP.

Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

a.i.r. nyc will present its current referral protocols to Asthma work 
groups for review, modification (if needed) and inclusion in COP.

Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

a.i.r. nyc will present its current patient flow chart to Asthma work 
group for review, modification (if needed) and inclusion in COP. 
The flow chart plots the inter-relationships among a.i.r. nyc staff, 
referral sources, PCPs and CBOs and the multiple protocols and 
process workflows.

Project  Completed 08/03/2015 09/30/2015 08/03/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify community organizations for inclusion in the initial 
iteration of the Community Resource Database, sign agreements 
with with community based organizations and establish process 
to facilitate feedback to and from community organizations

Project  In Progress 10/15/2015 03/31/2017 10/15/2015 03/31/2017 03/31/2017 DY2 Q4

Task Project  Not Started 01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Perform regular checks of Community Resource Database to 
ensure data is up to date and accurate and to identify additional 
resources to consider including 
Task

Conduct periodic meetings/learning collaboratives with 
community organization partners to gather feedback and share 
best practices 

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #6

Implement periodic follow-up services, particularly after ED or 
hospital visit occurs, to provide patients with root cause analysis 
of what happened and how to avoid future events.

DY2 Q4 Project  N/A In Progress 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Follow-up services implemented after ED or hospital visit occurs. 
Root cause analysis is conducted and shared with patient's 
family.

Project  In Progress 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Establish protocols for frequency of follow-up services Project  Completed 08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Establish processes and timelines for additional follow-up to 
ensure root causes have been sustainably eliminated.  

Project  Completed 08/03/2015 12/31/2015 08/03/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify patients with ED or hospital visits for an asthma 
diagnosis, via interoperable systems, e.g., RHIO, CCMS, registry

Project  Completed 03/31/2016 06/30/2016 03/31/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Establish processes to identify the root causes of the "outpatient 
failure," e.g., problems with medication refills, prior authorization 
of meds, proper inhaler use, education about triggers, pest 
control issues

Project  Completed 08/03/2015 12/31/2016 08/03/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Establish processes to share root causes with family/care givers 
and to provide support to eliminate/rectify root causes, as needed

Project  Completed 08/03/2015 12/31/2016 08/03/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Develop mechanisms for ongoing evaluation of the above 
processes and follow up to assure accountability and continuous 
quality improvement. 

Project  In Progress 01/03/2016 03/31/2017 01/03/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone #7

Ensure communication, coordination, and continuity of care with 
Medicaid Managed Care plans, Health Home care managers, 
primary care providers, and specialty providers.

DY3 Q2 Project  N/A In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

PPS has established agreements with MCOs that address the Project  In Progress 10/01/2015 09/30/2017 10/01/2015 09/30/2017 09/30/2017 DY3 Q2
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(Milestone/Task Name)
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Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
coverage of patients with asthma health issues. PPS has 
established agreements with health home care managers, PCPs,
and specialty providers.
Task

Meet with MCOs to identify triggers and processes for payer care
coordination and asthma services to ensure coordination of care 
and prevent gaps in care and/or redundant services.

Project  Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

PPS has agreement in place with MCOs to address coverage of 
patients with asthma health issues

Project  Completed 07/01/2016 09/30/2016 07/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Meet with health home managers, PCPs and specialty providers 
of participating organizations in Asthma project to review project 
Clinical Operations Plan, inlcuding, but limited to evidence-based 

guidelines; patient flow charts plotting inter‐relationship among 
a.i.r. nyc staff, referral sources, PCPs home health managers and
specialty providers; referral protocols to medical, behavioral 
health, home care and social support services including PCPs, 
Health Homes, mental health/behavioral health providers, and 
CBOs.

Project  Completed 10/01/2015 12/31/2016 10/01/2015 12/31/2016 12/31/2016 DY2 Q3

Task

Using Master Services Agreements and schedules, develop 
partnership agreements with participating health home 
managers, PCPs and speciality providers that  define services 
they will provide and their responsibilities to adopt and use the 
Clinical Operations Plan for the project.

Project  Completed 10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop partnership agreements with MCOs affirming coverage 
and coordination of asthma service benefits.

Project  Completed 04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Milestone #8

Use EHRs or other technical platforms to track all patients 
engaged in this project.

DY2 Q4 Project  N/A In Progress 04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

PPS identifies targeted patients and is able to track actively 
engaged patients for project milestone reporting.

Project  In Progress 08/03/2015 03/31/2017 08/03/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Define population health management (PHM) requirements, 
establish PHM function and recruit or contract with partner for 
PHM staff

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform current state assessment of E.H.R. capabilities. Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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and Quarter
Task

Perform gap analysis and identify priories to achieving integration
of patient record. 

Project  Completed 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define business requirements and data elements for  patient 
registry to stratify and track all patients engaged in this project

Project  Completed 04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Recommend registry business requirements and data elements 
to governance committees for review and approval (Quality and 
Care Innovation Subcommittee, Information Technology 
Subcommittee and Executive Committee)

Project  Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Engage IT Subcommittee to identify technology and resource 
requirements for registry, including technical platform for hosting 
registry.

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget to build registry and acquire necessary resources Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Assess and acquire or contract for care coordination 
management solution (CCMS) and other systems and services 
as required to support PHM and registries

Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3

Task

Develop project implementation and testing plan for building 
registry as required for PHM, including technical support, ensure 
frequent automated updates of registry data

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum to deploy risk assessment 
tool, registry and CCMS tool for providers and care managers, 
emphasizing use of registries and CCMS to increase care 
coordination and patient engagement with primary care

Project  Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program for providers 
and care managers on systems use and on how to identify 
targeted patients and track those who are actively engaged for 
milestone reporting.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue CCMS user credentials and train designated/delegated 
PPS partner workforce in use of the coordinated/ integrated 
solution. Disseminate standardized IT protocols and data security
requirements across the system.

Project  In Progress 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task Project  Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Project Requirements
(Milestone/Task Name)

Prescribed
Due Date

Reporting 
Level

Provider Type Status
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP 
Reporting Year 

and Quarter
Launch registry and monitor its use and performance, evaluate 
success of patient tracking, and participating  provider utilization 
patterns, with an emphasis on tracking patient engagement with 
primary care

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Expand asthma home-based self-management program to include home 
environmental trigger reduction, self-monitoring, medication use, and 
medical follow-up.

Bronx Partners for Healthy Communities (BPHC) continued to develop the strategy for this project with the support of its partner (and vendor) a.i.r. nyc, a community-based 
organization (CBO) with 10 years of experience in providing asthma home-based services. The Clinical Operations Plan (COP) is the foundational document for 
implementation. It was first distributed in March 2016 and the second edition was released in June 2016. The COP is based on the DSRIP Domains 1 and 3 requirements 
and measures, using input from the Asthma Transitional Work Group (TWG). It includes chapters on target population, evidence-based guidelines, referral protocols, 
patient flows, care team roles, and home environmental trigger reduction. a.i.r. nyc also contributed to the COP by writing chapters on the a.i.r. nyc staff training curriculum 
and patient and caregiver education materials (self-monitoring, medication use and engagement). The asthma team submitted updates on November 30 for a version 3 of 
the COP, which will be released in early 2017. In line with referral protocols outlined in the COP, BPHC and a.i.r. nyc have jointly implemented a web-based system to 
streamline referrals. BPHC's largest primary care partners have been referring patients through this system. This milestone is on track for completion by DY3Q2.  

Establish procedures to provide, coordinate, or link the client to resources
for evidence-based trigger reduction interventions.  Specifically, change 
the patient's indoor environment to reduce exposure to asthma triggers 
such as pests, mold, and second hand smoke.

The Clinical Operations Plan (COP) was presented and distributed to all the participating member organizations of our PPS at the Asthma Launch back in March, 2016 The
COP includes the evidence-based recommendations of the Task Force on Community Preventive Services for home-based, multi-trigger, multi-component interventions 
with an environmental focus. The COP also includes procedures for the referral of patients to a.i.r. nyc, as well as the training that a.i.r. nyc's community health workers 
(CHWs) receive to perform such an assessment and the template for the Asthma Action plan which outlines steps to be taken to reduce exposure. The Asthma project 
team submitted updates at the end of November for the third version of the COP, which will be released in early 2017. As part of the Asthma project, all of the partners 
participating in the Asthma project are making referrals to a.i.r. nyc. a.i.r. nyc uses community health workers (CHWs) to provide home-based services to patients with 
partially controlled or uncontrolled asthma. The CHWs work with clients to perform environmental assessments to identify asthma triggers, review and verify existing 
Asthma Action Plans (AAP), review medication and provide education, and make outside referrals to integrated pest management (IPM), legal, and social support services. 
They also coordinate with the client's doctor to resolve clinical issues. This milestone is on track for completion by DY2Q4.  

Develop and implement evidence-based asthma management guidelines.

Clinical evidence-based guidelines (EBGs) and home-based services for asthma care and management were developed by our Asthma Transitional Work Group and 
recommended to the Quality and Care Innovation Subcommittee (QCIS) for adoption last year (DY1Q3). The QCIS approved both sets of guidelines, and were incorporated
into the Clinical Operations Plan (COP). The DSRIP Program Directors (DPDs), who are the embedded DSRIP liaison/coordinator for CSO at the largest seven primary 
care organizations, have continued to implement organization-specific processes to adopt evidence-based guidelines from the COP. The development of mechanisms for 
regular review of the EBGs was approved by our BPHC QCIS in March. This milestone is on track for completion by DY2Q4.  

Implement training and asthma self-management education services, 
including basic facts about asthma, proper medication use, identification 
and avoidance of environmental exposures that worsen asthma, self-

 a.i.r. nyc, our partner and vendor for the Asthma project, has developed a comprehensive "Training & Practicum for Asthma Care Delivery in the Home Setting," which is 
detailed in the COP. This guide contains thorough references to peer-reviewed literature to support its training and education strategy and complies with the National 
Standards for Asthma Self-Management. Our Clinical Operations Plan (COP) for asthma includes a chapter on patient education outlining the curriculum and specific 
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

monitoring of asthma symptoms and asthma control, and using written 
asthma action plans.

resources. It establishes a foundation of knowledge for coordinated care that includes: outreach, cultural competence, case management, home-based support, health 
promotion and health education, and care-system navigation. We expect excellent results for this milestone as a.i.r. nyc has 10 years of experience in the field and is 
recognized across the city as a leader in the area of training and comprehensive asthma self-management education. The asthma team submitted updates on November 
30 for a version 3 of the COP, which will be released in early 2017. This milestone is on track for completion by DY2Q4.  

Ensure coordinated care for asthma patients includes social services and 
support.

The Asthma Clinical Operation Plan (COP) includes chapters on clinical and care management protocols. The model for care coordination was finalized in DY1Q4 and 
included in the COP for the Health Home At-Risk program project (it is referenced in the asthma COP). The care team model is adaptable to add other people, including 
nursing staff, pharmacists, dieticians and community health workers (CHWs). BPHC is continuing to develop processes for close coordination with the a.i.r. nyc team. a.i.r. 
nyc's CHWs use evidence-based guidelines to directly engage an asthma patient in a series of action steps that lead to better health. CHW training focuses on four subject 
matters, including self-management education, social support services, care coordination and environmental assessment, education and mitigation. Asthma was identified 
as one of the priority areas for the Health Home At-Risk work. Hiring for the care coordinator roles for this project began at the partner sites in DY1Q4 and continued this 
quarter. In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care 
coordination management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-
based, hospital-based and community-based care planning across the PPS. This milestone is on track for completion by DY3Q2.  

Implement periodic follow-up services, particularly after ED or hospital 
visit occurs, to provide patients with root cause analysis of what 
happened and how to avoid future events.

The Asthma Clinical Operations Plan (COP) dedicates chapters on root cause analyses after ED visits to avoid future events, including protocols on follow-up services. 
Implementing population health workflows is a key focus area for DY2Q3 through DY2Q4. Coordinating with our 30-Day Care Transitions Intervention Program and 
Emergency Department Care Triage for At-Risk Populations, we have worked with our partners to emphasize use of RHIO alerts for this population in order to conduct 
follow-up services for Health Home patients and patients in ambulatory care. Additionally, root cause analyses are conducted by a.i.r. bronx for their program participants. A
template for conducting root cause analyses for this work was created this quarter by a.i.r. bronx and is being made available to other partners for use. This milestone is on 
track for completion by DY2Q4. 

Ensure communication, coordination, and continuity of care with Medicaid
Managed Care plans, Health Home care managers, primary care 
providers, and specialty providers.

The model for care coordination was finalized last year (DY1Q3) and included in the Clinical Operations Plan (COP) for the Health Home At-Risk project (it is referenced in 
the asthma COP). The COP was presented and distributed to all the participating member organizations of our PPS at the Asthma Launch on March 11. Additionally, BPHC
is continuing to develop an overarching, cross-project strategy for referrals to and communication between Health Home care managers, PCPs, specialty providers, 
contracted CBOs and potentially clinical pharmacists. Independent of the DSRIP work, HealthFirst has been doing a pilot program with a.i.r. nyc recently to fund home-
based asthma care, which may serve an impetus for other managed care organizations (MCOs) to similar fund these services. BPHC has continued discussion around 
identification of BPHC HealthFirst patients and will continue this work in future quarters. BPHC's Chief Medical Officer has made the topic of partnership/agreements with 
Medicaid MCOs a priority topic at the regularly scheduled cross-PPS meetings hosted by Greater New York Hospital Association (GNYHA), so some of these agreements 
may be in collaboration with other PPSs. This is on track for completion by DY3Q2.  

Use EHRs or other technical platforms to track all patients engaged in 
this project.

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health 
Questionnaire (PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care 
organization partners and are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our 
Quality and Care Innovations Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the 
user may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many 
processes, which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have 
a vendor and IT solution to support it. Please refer to the PHM work stream for more details.  
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Prescribed Milestones Narrative Text

Milestone Name Narrative Text

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how 
they might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will 
advise on issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall 
Population Health Management (PHM) environment of BPHC. This is on track for completion by DY2Q4.

Milestone Review Status

Milestone # Review Status IA Formal Comments

Milestone #1 Pass & Ongoing

Milestone #2 Pass & Ongoing

Milestone #3 Pass & Ongoing

Milestone #4 Pass & Ongoing

Milestone #5 Pass & Ongoing

Milestone #6 Pass & Ongoing

Milestone #7 Pass & Ongoing

Milestone #8 Pass & Ongoing
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 IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Mid-Point Assessment
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IPQR Module 3.d.ii.5 - IA Monitoring

Instructions :
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Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

 IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

(1) The primary risk associated with this project is that substance use disorder and mental health services are siloed. To mitigate this risk, BPHC 

and its MHSA Collaborative Workgroup PPS partners – Community Care of Brooklyn, OneCity Health, and Bronx Health Access – will include 
content experts from both sectors to de-silo the services and offer a cohesive program to the participating schools. The Jewish Board will also 
participate in mitigating this risk, as the lead agency, as they are a local expert in this field.
(2) If the lead agency, in collaboration with the PPSs, lacks the ability to evaluate the MHSA interventions by diversifying the program too much 
without requiring the "core" program being implemented consistently through all participating schools, identifying where MHSA's interventions 
succeeded or failed will be difficult. To mitigate this risk, the PPSs have begun driving the conversation about the program, insisting that there be 
at least one "core" element that will be standardized across all the schools for evaluation purposes. 
(3) Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related diseases, 
or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, partnerships with teachers and 
school staff will be established at the ground level. Staff trainings will address issues like bias and stigma and will educate staff on the nature of 
MHSA conditions.  The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available 
referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.
(4) Another possible risk is that the other PPSs may not sustain a high level of commitment towards the project over the demonstration period.  To 
mitigate this risk, the PPSs have signed a contract with The Jewish Board that commits every stakeholder to engage in the MHSA Collaborative 
Workgroup over the entire demonstration period to spearhead programming.  To date the Workgroup has had a high level of attendance and 
participation across all the PPS's, the lead agency, and specifically with participation by BPHC staff.
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 IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Participate in citywide MHSA Workgroup meetings Completed
BPHC will join and contribute to a cross-PPS workgroup to develop, 
implement, and monitor the collaborative MHSA interventions.

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Participate in cross-PPS workgroup Completed
Contribute to the formation of an  MHSA Work Group composed of 
representatives of the four collaborating PPSs, including community-based
representatives

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify subject matter experts for workgroup Completed
Identify PPS subject matter experts to join cross-PPS Work Group

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Invite city agency representatives for workgroup Completed
Invite representatives from DOE-affiliated Office of School Health and 
DOHMH to join Workgroup as advisory members

04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Attend regular meetings for cross-PPS workgroup Completed
Particpate in cross-PPS MHSA Workgroup meetings under  the standing 
structure

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone

Establish cross-PPS Collaboration structure Completed
In collaboration with cross-PPS workgroup and participating subject matter 
experts and City agencies, establish formalized structure for cross-PPS 
collaboration on governance and implementation of MHSA project 

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Confirm commitment to cross-PPS collaboration Completed
BPHC will confirm its commitment to partner in City-wide implementation of
MHSA Project 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Develop governance structure Completed

Develop governance structure and process among collaborating PPSs to 
oversee the implementation and ongoing operation of the MHSA project, 
and document functions, roles, and responsibilities for parties including 
Workgroup

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Milestone

Review of existing programs Completed

A critical component of successful implementation will be to identify 
effective means to adapt the collaborative care model among the 
adolescent population. The PPSs will work together to conduct research 
and adapt evidence-based models of collaborative care for adolescents. 

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Conduct baseline analysis Completed
A baseline analysis of existing programs and CBOs providing MHSA 
services to adolescents in schools will be conducted. Special focus will be 
on screening for depression and drug/alcohol abuse.

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Review of evidence based interventions Completed
Review evidence-based adaptations of Collaborative Care (CC) model that
have targeted adolescents

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Draft findings and integrate into plans Completed

Findings from analysis and review of evidence based interventions on 
MHSA for adolescent populations will be integrated into MHSA project 
concept document

07/01/2015 03/31/2016 07/01/2015 03/31/2016 03/31/2016 DY1 Q4

Milestone

Develop operations plan In Progress
An operations plan detailed MHSA project operational plan for 
Collaborative Care Adaptation in schools will be created 

04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop concept paper Completed
Engage MHSA Workgroup to develop concept paper describing the 
approach to  strengthening  the MHSA infrastructure  in schools

04/01/2015 03/31/2016 04/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Develop selection process for lead agency Completed

Design/implement process to select well qualified Lead agency to manage 
detailed program planning and implementation of the MHSA cross-PPS 
initiative 

07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Contract with selected Lead Agency Completed

Contract with selected Lead Agency to manage all aspects of the MHSA 
project including developing operational plan,  selection of community 
mental/behavioral health agencies, selection of target schools, project 
staffing structure, and training curriculum 

07/31/2015 12/31/2015 07/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Draft operational plan Completed

Develop draft operational plan for MHSA Workgroup review that 
incorporates development of culturally and linguistically sensitive MEB 
health promotion and prevention resources, data-collection and evaluation,
staffing, training, and referral planning, as needed

10/01/2015 03/31/2016 10/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Finalize operational plan Completed
Finalize draft operational plan and budget; share with MHSA Collaborative 
cross-PPS Governance body for approval 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Milestone

Implement Collaborative Care (CC) Adaptation in 
schools

In Progress
Implementation will encompass details on contracting, collaboration with 
NYCDOE, school selection, and launch of intervention in schools. 

07/01/2015 09/30/2017 07/01/2015 09/30/2017 09/30/2017 DY3 Q2

Task

Implement process for community agency 
selection Completed

Design and implement process to select and contract with community 
mental/behavioral agencies to implement programs in the schools  

01/31/2016 06/30/2016 01/31/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Solicit DOE input on  school selection methodology In Progress
DOE will provide input and feedback on proposed process for community 
mental/behavioral health agency selection 01/31/2016 09/30/2017 01/31/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Identify target schools In Progress Identify target schools for implementation of CC adaptation 04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Develop project activities schedule In Progress
Develop schedule for MHSA project activities, including activities 
preparatory to launch of CC adaptation in schools such as contracting, 

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

staff recruitment and deployment, training

Task

Launch MHSA project in schools In Progress Launch implementation of MHSA Project CC adaptation in schools 10/01/2016 09/30/2017 10/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone

Design programs for young adults In Progress

Adult-interfacing programs will be implemented to reach young people who
are out of grade school. These programs will target young people though 
relevant community-based locations, including, but not limited to 
community colleges.

10/01/2016 03/31/2018 10/01/2016 03/31/2018 03/31/2018 DY3 Q4

Task

Identify target young adult groups In Progress
Identify target young adult groups, including, but not limited to, community 
college students 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Refine MHSA intervention Not Started

Refine MHSA intervention to integrate programming to reach these young 
adult groups, including by developing culturally and linguistically sensitive 
MEB health promotion and prevention resources, data-collection and 
evaluation plan, and staffing and training plans

07/01/2017 03/31/2018 07/01/2017 03/31/2018 03/31/2018 DY3 Q4

Task

Launch young adult programs Not Started Launch young adult programs 04/01/2017 03/31/2018 04/01/2017 03/31/2018 03/31/2018 DY3 Q4

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 

PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Participate in citywide MHSA Workgroup meetings

Bronx Partners for Healthy Communities (BPHC) staff have continued to participate in all meetings of the cross-PPS collaborative. The cross-PPS collaborative (steering 
committee) continues to meet to provide input on project implementation, led by The Jewish Board. The cross-PPS workgroup has also met with the New York City Department
of Health and Mental Hygiene (DOHMH), the New York City Department of Education (DOE), and the Office of School Health (OSH), a joint program of the DOE and the 
DOHMH that provides health and preventive services to DOE students, to garner input on which schools the pilot program should be implemented. The Jewish Board has 
subcontracted with Astor Services for Children and Families (Astor Services) to implement the agreed-upon MHSA interventions in the identified Bronx schools. These 
interventions include placing school behavioral health coaches with expertise in adolescent mental health and substance use and a supervising psychologist or Licensed 
Clinical Social Worker (LCSW), in the schools selected. Using a train-the-trainer model, these coaches will work with school faculty and staff to identify children at risk for 
mental health and substance use disorders and refer them to community-based services, including behavioral health providers, community centers, and peer support 
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Milestone Name Narrative Text

resources. The steering committee met twice this quarter to discuss the implementation of the MHSA project. Milestone has been completed by DY1 Q4, and we will continue 
to update the progress.

Establish cross-PPS Collaboration structure

Astor Services for Children and Families (Astor Services), a member of Bronx Partners for Healthy Communities, was chosen by the steering committee to provide the training 
and technical assistance for MHSA. In collaboration with the New York City Department of Education (DOE), an additional five schools have been selected in the Bronx to pilot 
the program. These schools are Bronx Leadership Academy, J.H.S. 151 Lou Gehrig, E.S.M.T, I.S. X318 Math, Science and Technology through Arts, and Wings Academy. 
Astor Services will continue to train school faculty and staff to identify children and adolescents at-risk for mental health or substance misuse issues. They will also place at 
least two school behavioral health coaches, with expertise in adolescent mental health and substance use, in the schools three days a week to triage students, as well as 
continue to train school faculty and staff. An institutional review board for program and protocol were submitted to the DOE, but has not yet been approved pending finalization 
of the instruments being use. The DOE is also still awaiting data from the New York Police Department (NYPD) regarding 911 calls from the schools. This data will inform 
whether or not the MHSA interventions are causing fewer calls to 911 for students in crisis. Fewer 911 calls is a proposed key outcome of the MHSA interventions. Milestone 
was completed early, DY1 Q3, and we will continue to update the progress.

Review of existing programs
There is no update in Q3. Bronx Partners for Healthy Communities (BPHC) will review programs and community-based organizations providing MHSA on an annual basis. 
Milestone has been completed by DY1 Q4, and we will continue to update the progress.

Develop operations plan

Astor Services for Children and Families (Astor Services) was selected to implement the project in the selected schools. They are currently working with the initial pool of ten 
selected schools in the Bronx. Coaches are collecting data from faculty, staff, and students via surveys and structured interviews. This data will be used to support the MHSA 
interventions, and inform which types of services each school requires. They are also building rapport with staff by attending meetings and participating in professional 
development. Progress varies across the schools, but the overall focus has been on school leadership buy-in, followed by training school faculty and staff to identify at-risk 
adolescents for mental health and substance misuse disorders. Coaches are meeting regularly with faculty and staff at three schools at least every week, but are still continuing
to work on building rapport in the other two schools originally identified for the pilot, by meeting with school leadership. Some schools are slower to warm up to the plan of 
bringing in external resources to work with their faculty, staff, and students. The operational plan continues to develop as the partnership with Astor Services is solidified. 
Milestone is on track for completion by DY2 Q4. 

Implement Collaborative Care (CC) Adaptation in schools

The Jewish Board, along with the New York City Department of Education (DOE) used a geographic cluster approach to school selection, taking into account schools that do 
not have existing MHSA services and choosing a selection of 'high,' 'middle,' and 'low' needs schools for appropriate comparison; piloting in Bronx Leadership Academy, J.H.S. 
151 Lou Gehrig, E.S.M.T, I.S. X318 Math, Science and Technology through Arts, and Wings Academy schools in the South Bronx. The Jewish Board has sub-contracted with 
Astor Services for Children and Families (Astor Services) to provide training and expertise in identifying at-risk children and adolescents. Astor Services has launched in these 
additional five schools, and continues to work in the first five schools selected for the pilot program. The DOE is also reviewing the institutional review boards for program and 
protocol. Once approved, this will finalize the evaluation process for the MHSA interventions. The DOE is present at all steering committee meetings, guiding school selection, 
and providing feedback on MHSA services being offered in the schools. Milestone is on track for completion by DY3 Q2.

Design programs for young adults
The Jewish Board, together with the cross-PPS collaborative, has begun to identify relevant community-based locations to begin targeting young people who are out of grade 
school. The program will seek to identify young adults with mental health problems or substance use disorders to refer to the appropriate level of care. The engagement of 
community-based organizations with the schools will lay the groundwork for reaching young people who are out of school. Milestone is on track for completion by DY3 Q4.

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.a.iii.3 - IA Monitoring

Instructions :
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Project 4.c.ii – Increase early access to, and retention in, HIV care

 IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

HIV patients have a high prevalence of substance use disorder, homelessness, chronic trauma, behavioral health diagnoses and other chronic co-
morbid conditions. Moreover, HIV disproportionately impacts ethnic/racial and gender minorities who often face stigma both in their communities 
and by providers. As a result, they may have to travel far from their community to receive culturally responsive care, which is not always feasible. 
To mitigate this risk, we plan to work closely with BPHC partners to identify HIV-positive individuals wherever they currently access services. We 
will ensure that partners have information about how to link these patients to appropriate care, not only for HIV services but to manage other 
conditions as well. We will also develop and provide training in cultural competency for providers and support staff, to expand the number of 
welcoming care delivery sites for HIV-positive individuals. The demographics of the populations most in need of linkages to HIV services may 
change over time. To mitigate this risk, we intend to continue working with the Domain 4 HIV Collaborative Workgroup, formed by the PPSs during 
the planning phase. Another risk is PPSs working in silos, which will potentially create a duplication of efforts and confusion for downstream 
providers. To mitigate this risk, the cross-PPS HIV Workgroup will continue collaborating to ensure that the PPSs effectively share knowledge, 
experience, and perspectives, avoid service duplication, and improve project design and implementation. This will entail building collaborations 
between healthcare and supportive service providers as well as providers offering the same services. For example, there are a number of 
community-based organizations that are instrumental in HIV care, but silos often lead to ineffective working relationships, lack of care coordination,
and gaps in care. We will meet with all BPHC partners providing HIV services to get a better sense of current HIV work happening across the PPS.
We will also continue to meet with providers, colleagues and stakeholders to ensure that we remain coordinated, sharing challenges and best 
practices across all providers in order to promote a standard for HIV-providers across the city. Our greatest risk is meeting the needs of this project
with limited funding. Many providers have reported that they need additional staff to deliver better care and, although the PPS has funded the 
largest seven primary care organization partners to build up technical platforms and hire staff, these monies may not directly impact the HIV 
providers at this time, in particular the original plan indicated embedding Credentialed Alcoholism and Substance Abuse Counselors (CASAC) at 
care delivery sites, and also providing peer supports. Neither of these roles were explicitly included in the Request for Information (RFI), which was
used to determine disbursement of funds to PPS partners Building buy-in among providers of HIV care has been a challenge, as a result of many 
identifying funding for staff as a significant challenge. To mitigate this risk, we intend to establish peer support programs, particularly in 
ethnic/racial minority communities, as peers are often more effective in helping patients overcome cultural barriers to care. We will work in 
collaboration with Health People to ensure any education campaigns directed at community-based HIV awareness, testing, and treatment are 
evidence-based and relevant to the population. To assess the scope of need for CASACs in care delivery settings, we will work with our clinical 
and community providers to identify partnership opportunities that can improve access to CASACs in care delivery settings. BPHC will explore how
to leverage existing or external resources to improve access to treatment for drug and alcohol abuse among HIV positive individuals.
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 IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Milestone

Implement evidence based best practices for 
disease management, specific to HIV and viral 
load suppression, in community and ambulatory 
care settings.

In Progress

evidence-based interventions will address the seven sectors selected by 
the cross-PPS workgroup, addressing: HIV morbidity and disparities and 
retention to care; peer-led interventions; educational campaigns targeting 
high-risk populations; Interventions addressing co-factors (e.g., 
homelessness); training in cultural competency for providers; 
empowerment of patient population; and interventions for high-risk 
patients, such as therapy for depression.

08/01/2015 06/30/2017 08/01/2015 06/30/2017 06/30/2017 DY3 Q1

Task

Create the BPHC HIV Work Group Completed

BPHC workgroup will be comprised of representatives from partner 
organizations, including Health Homes (HH), Care Management (CM) 
agencies, and HIV supportive housing providers to support development of
and approve elements of the implementation plan.

08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Identify evidence-based guidelines Completed
Identify  relevant evidence-based guidelines for HIV and Viral Load 
Suppression (VLS)   

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify DSRIP project requirements related to 
PCMH elements 

Completed
Identify DSRIP project requirements which are related to PCMH elements 
and incorporate into PCMH strategy and project planning documents

09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop budget Completed Develop the project implementation budget 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Develop evidence-based strategies for disease 
management and control Completed

Develop evidence-based strategies for the management and control of HIV
in the PPS designated area.  

10/31/2015 12/31/2015 10/31/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify clinical champions and operational leaders 
in each participating organization

Completed

Clinical champions and operational leaders from participating organization 
will develop and lead implementation of the program at each of their 
providers/sites. These facility-based champions/leaders form the Site-
Specific Implementation Team

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Create detailed implementation workplan and 
timelines Completed

Develop a workplan and timeline to guide implementation of strategies for 
the HIV population 09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task Completed In conjunction with workforce subcommittee, evaluate staffing needs to 12/01/2015 03/31/2016 12/01/2015 03/31/2016 03/31/2016 DY1 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Design culturally competent training and 
recruitment strategy

design culturally competent training and recruitment strategy

Task

Obtain approval of implementation workplan and 
timelines In Progress

Submit elements of implementation plan to Quality and Care Innovation 
Sub-Committee (QCIS) for approval 

01/01/2016 03/31/2017 01/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Disseminate gap analysis tool to providers Completed
PPrepare and disseminate gap analysis tool based on Clinical Operations 
Plan to participating providers to determine implementaton support  needs

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Hold informational webinar Completed Hold webinar for participating partner organizations 01/15/2016 03/31/2016 01/15/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Identify partner and target organizations for project
implementation

Completed

Identify partner organizations participating in project (sites and CBOs) and 
target organizations addressing co-existing burdens of high-needs 
populations, including but not limited to housing, substance abuse, Mental, 
Emotional and Behavioral health (MEBH), domestic violence, food access, 
etc. 

09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Define program elements Completed

Develop the implementation plan to define the program elements, define 
the required and suggested components of those elements, and identify 
relevant resources to achieve them. Elements include health information 
exchange and technology requirements, and evidence-based guidelines 
and high-value treatment protocols

09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Create a rapid deployment collaborative In Progress
 The rapid deployment collaborative,  or implementation workgroup, will be 
comprised of representatives from partner organizations to support 
implementation of the implementation plan.

02/01/2016 03/31/2017 02/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop and implement plans for CQI In Progress
Develop feedback mechansims for accountability and continuous quality 
improvement and implement in appropriate settings 01/01/2016 06/30/2017 01/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Regular review of evidence-based guidelines In Progress

Develop mechanisms for regular review of project-selected evidence-
based guidelines to assure our PPS is utilizing the most up-to-date tools 
and that those updated guidelines/protocols continue to be clinically 
integrated across the PPS. 

04/01/2016 06/30/2017 04/01/2016 06/30/2017 06/30/2017 DY3 Q1

Milestone

Participate in a NYC cross-PPS Collaborative In Progress
Due to the collaborative nature of the HIV interventions, 7 NYC PPSs have
convened and aligned sectors of focus for their projects and will continue 
to collaborate throughout implementation. 

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Identify cross-PPS convener Completed
Participate in contract negotiations with DOHMH to house the cross-PPS 
collaborative

08/01/2015 09/30/2015 08/01/2015 09/30/2015 09/30/2015 DY1 Q2

Task

Convener contract Development Completed Participate in drafting shared contract with DOHMH 09/01/2015 12/31/2015 09/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Convener contract execution Completed Participate in getting contract with DOHMH approved and signed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify data sharing needs Completed
Identify data sharing needs and the resources to support effective data 
sharing 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Create cross-PPS workplan Completed
Contribute to development of cross-PPS workplan in alignment with 
internal BPHC project implementation 10/20/2015 06/30/2016 10/20/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Establish cross-PPS milestones Completed Establish agreed upon milestones for cross-PPS project implementation 01/15/2016 06/30/2016 01/15/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Collaborate with NYCDOHMH to develop and 
implement broad-based education campaigns 

Completed
Collaborate with NYCDOHMH to develop and implement broad-based 
education campaigns 

01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Identify population health and data management 
tools Completed

Identify existing population health management tools and data interfacing 
tools within the PPSs

02/01/2016 06/30/2016 02/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Conduct gap analysis In Progress
Conduct gap analysis on available data and needed data to meet project 
requirements

03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Conduct gap analysis on available data and 
needed data to meet project requirements

In Progress
Conduct gap analysis on available data and needed data to meet project 
requirements

03/01/2016 03/31/2017 03/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Leverage existing capacities In Progress

As part of overall IT approach, identify strategies, including RHIO use and 
NYC DOHMH HIV syndromic surveillance data, to leverage existing 
capacities and resources that will support project requirements and meet 
population needs

06/01/2016 03/31/2017 06/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Vet cross-PPS projects with rapid deployment 
collaborative and Executive Committee In Progress

Vet agreed upon project commonalities and shared resources with relevant
BPHC sub-committees and Executive Committee

02/01/2016 03/31/2017 02/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Vet cross-PPS data sharing proposal with BPHC 
sub-committees and Executive Committee In Progress

Vet agreed-upon data sharing system to address reporting and 
implementation needs with relevant BPHC sub-committees and Executive 
Committee

02/01/2016 03/31/2017 02/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Participate in a cross-PPS HIV Learning In Progress Participate in a cross-PPS HIV Learning Collaborative 12/01/2015 03/31/2020 12/01/2015 03/31/2020 03/31/2020 DY5 Q4
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Collaborative
Milestone

Develop adherence protocol and staffing plans In Progress
Engage with HHs and CM agencies to develop plans for PHM to improve 
retention in care and medication adherence to support VLS

09/01/2015 03/31/2017 09/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Develop workplan for Retention to Care Unit Completed

Retention to Care Unit will be comprised of Care Managers and peer 
workers to reach clients who have not achieved VLS, to supplement the 
care coordination that HHs and their partnering CM agencies are doing.

09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Review and develop protocols for evidence-based 
guidelines Completed

Engage HHs and CM agencies in HIV workgroup (from milestone 1) to 
review evidence-based guidelines and develop protocols

09/01/2015 03/31/2016 09/01/2015 03/31/2016 03/31/2016 DY1 Q4

Task

Establish partnerships Completed

Establish partnerships with and participation of needed social service 
agencies and community resources that cover issues such as housing, 
substance abuse, Mental, Emotional and Behavioral health (MEBH), 
domestic violence, food access, etc. 

02/01/2016 03/31/2016 02/01/2016 03/31/2016 03/31/2016 DY1 Q4

Task

Identify sites for VLS intervention implementation Completed Identify HHs and CM agencies to implement VLS interventions 04/15/2016 06/30/2016 04/15/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Conduct a gap analysis Completed Conduct a gap analysis on staffing and resource needs 09/01/2015 06/30/2016 09/01/2015 06/30/2016 06/30/2016 DY2 Q1

Task

Hire and train staff In Progress
In conjuction with Workforce Subcommittee, recruit, hire and train existing 
and new staff. Include cultural competence around LGBTQ community and
SUD.

05/01/2016 03/31/2017 05/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Recruit peer leaders In Progress
Identify peer leaders who have achieved VLS to co-facilitate support 
groups, assist with education and outreach, and act as escorts for 
apointments

07/01/2016 03/31/2017 07/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Establish Retention to Care Unit. In Progress Establish Retention to Care Unit with trained staff and peer supports 04/01/2016 03/31/2017 04/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Implement interventions In Progress Identify and implement interventions targeting high-needs populations 09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Develop and implement plans for CQI In Progress
Develop feedback mechansims for accountability and continuous quality 
improvement

09/01/2016 03/31/2017 09/01/2016 03/31/2017 03/31/2017 DY2 Q4

Milestone

Utlize EHR and other IT platforms for population 
health management In Progress

Perform population health management by actively using EHRs and other 
IT platforms, including use of targeted patient registries, for all participating
safety net providers. 

04/01/2015 03/31/2017 04/01/2015 03/31/2017 03/31/2017 DY2 Q4

Task

Define population health management 
requirements

Completed
Define population health management (PHM) requirements, establish PHM
function and recruit or contract with partner for PHM staff

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Assess EHR capabilities Completed
Perform current state assessment of EHR capabilities among participating 
safety net providers

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Perform gap analysis Completed
Perform gap analysis and identify priorities to achieving integration of 
patient record. 

04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Define requirements and elements for patient 
registry Completed

Define business requirements and data elements for  patient registry to 
stratify and track all patients engaged in this project.

04/01/2015 11/30/2015 04/01/2015 11/30/2015 12/31/2015 DY1 Q3

Task

Vet patient registry proposal with BPHC sub-
committees and Executive Committee Completed

Recommend registry business requirements and data elements to 
governance committees for review and approval (Quality and Care 
Innovation Subcommittee, Information Technology Subcommittee and 
Executive Committee)

10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3

Task

Identify technology and resource requirements for 
registry Completed

Engage IT Subcommittee to identify technology and resource requirements
for registry, including technical platform for hosting registry.

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Create budget Completed Create budget to build registry and acquire necessary resources 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Secure Care Coordination Management Solution Completed
Assess and acquire or contract for care coordination management solution 
(CCMS) and other systems and services as required to support PHM and 
registries

04/01/2016 09/30/2016 04/01/2016 09/30/2016 09/30/2016 DY2 Q2

Task

Develop project implementation and testing for 
registry Completed

Develop project implementation and testing plan for building registry as 
required for PHM, including technical support, ensure frequent automated 
updates of registry data

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Develop training plan and curriculum on registry 
use Completed

Develop training plan and curriculum to deploy risk assessment tool, 
registry and CCMS tool for providers and care managers, emphasizing use
of registries and CCMS to increase care coordination and patient 
engagement with primary care

04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1

Task

Execute registry testing plan and training program In Progress

The registry testing plan and training program will target providers and care
managers and train them on systems use and on how to identify targeted 
patients and track those who are actively engaged for milestone reporting.

04/02/2016 03/31/2017 04/02/2016 03/31/2017 03/31/2017 DY2 Q4

Task

Issue user credentials and provide trainings on 
CCMS Completed

Issue CCMS user credentials and train designated/delegated PPS partner 
workforce in use of the coordinated/ integrated solution. Disseminate 
standardized IT protocols and data security requirements across the 
system.

07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3
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Milestone/Task Name Status Description
Original

Start Date
Original
End Date

Start Date End Date
Quarter

End Date

DSRIP
Reporting 
Year and 
Quarter

Task

Launch and monitor registry Not Started
Launch registry and monitor its use and performance, evaluate success of 
patient tracking, and participating  provider utilization patterns, , with an 
emphasis on tracking patient engagement with primary care.

01/01/2017 03/31/2017 01/01/2017 03/31/2017 03/31/2017 DY2 Q4

Milestone

Implement peer-based supports In Progress
Develop and implement peer-based educational support and self-
management programs

07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Task

Hold trainings On Hold
Hold trainings for providers,care managers and peer support teams on 
cultural competency, motivational interviewing, and other adherence 
support strategies.

04/01/2015 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4

Task

Launch support programs Not Started
Launch peer educator support programs that focus on adherence to HIV 
management 02/01/2017 03/31/2017 02/01/2017 03/31/2017 03/31/2017 DY2 Q4

Task

Provide complementary resources to reinforce 
trainings Not Started

Provide follow up support and materials to reinforce training objectives, 
including connecting clients with case managers/ retention to care unit and 
screening for barriers to adherence. 

03/31/2017 06/30/2017 03/31/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Develop and implement plans for CQI Not Started Develop feedback mechanisms for continuous quality improvement 03/03/2017 06/30/2017 03/03/2017 06/30/2017 06/30/2017 DY3 Q1

Task

Execute educational campaigns In Progress
Execute educational campaigns developed in collaboration with cross-PPS
collaborative and NYCDOHMH

08/01/2016 06/30/2017 08/01/2016 06/30/2017 06/30/2017 DY3 Q1

Task

Identify training curricula In Progress

In conjunction with BPHC Workforce Subcommittee, identify curricula for 
training providers, including care managers and peer support teams, on 
cultural competency, motivational interviewing, and other adherence 
support strategies. Include cultural competence around LGBTQ community
and SUD.

07/01/2016 09/30/2017 07/01/2016 09/30/2017 09/30/2017 DY3 Q2

Milestone

Mid-Point Assessment Completed Mid-Point Assessment 06/01/2016 06/30/2016 06/01/2016 06/30/2016 06/30/2016 DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date

 No Records Found 
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Implement evidence based best practices for disease management, 
specific to HIV and viral load suppression, in community and 
ambulatory care settings.

Update: Bronx Partners for Healthy Communities (BPHC) established a collaboration with NY Links, a project of the AIDS Institute, to host and convene a Bronx Regional 
Group that will focus on identifying and supporting quality improvement projects for improving retention to care and viral load suppression (VLS) rates. The regional group is 

inclusive of non-PPS members – all participating regional members can participate in the quality improvement project. In collaboration with NY Links, assessments have been 
conducted with BPHC member organizations that provide HIV care and services. The assessment looked at their current rates for linkage, retention, and VLS and quality 
improvement work. The assessments will help inform topics and resources developed for future Regional Group meetings and improvement activities. The second Bronx 
Regional Group Meeting took place on October 6, 2016 and attendance remained high with just over 50 participants. This meeting focused on building data work books for 
reporting on their quality improvement projects. In collaboration with NY Links, BPHC is recruiting partners to develop and launch small improvement projects as it relates to 
viral load suppression. The cross-PPS Coalition is now actively identifying priorities and areas of collaboration which will inform how each PPS will implement their local 
projects, they will also be collaborating with Amida Care to provide support to the PPSs around implementation and advocacy.

Additionally, HIV providers are being invited to participate in upcoming workforce trainings, including cultural competency. This milestone is on track for completion by DY2Q4.

Participate in a NYC cross-PPS Collaborative

Update: The New York City Department of Health and Mental Hygiene (DOHMH) will act as convener for the cross-PPS HIV Coalition. Bronx Partners for Healthy Communities
(BPHC) is actively participating in meetings with the cross-PPS HIV Coalition. The Coalition is made up of 8 DSRIP PPSs.  All participants within the Coalition or Standing 
Committees are connected to, and invited by, at least one of the 8 PPS. Two insurers are currently participating: Amida Care and MetroPlus, others may join.
Standing Committees began meeting in this quarter (these committees are 1. Models of Care for Viral Load Suppression; 2. HIV Screening and Linkage to Care; 3. PrEP 
Implementation; 4. Peer-based Interventions Improving Service Delivery of HIV Care and Prevention; 5. EMR and Data Utilization; and 6. Patient Education and Social 
Marketing). Bronx Partners for Healthy Communities is currently working to identify partners who will participate in the Viral Load Suppression, Peer-based Interventions, and 
the EMR and Data Utilization. The Memorandum of Agreement between DOHMH and the participating PPS has been executed, officially formalizing this collaboration. This 
milestone is on track for completion by DY5Q4.

Develop adherence protocol and staffing plans

Update: Bronx Partners for Healthy Communities (BPHC) continues to work closely with its accountable care organization (ACO) partners and engage Health Homes (HH) in 
the Integrated Delivery System (IDS), utilizing existing capabilities to strengthen PPS-wide clinical integration. BPHC continues to convene and consult its cross-Health Home 
Work Group for collaboration around provider and community education, bottom-up referral processes, and other topics. This work group includes the three HHs serving the 
vast majority of BPHC attributed HH enrolled patients: Bronx Accountable Healthcare Network (BAHN), Community Care Management Partners (CCMP), and Coordinated 
Behavioral Care (CBC). A particular focus this quarter has been on the rollout of the Children's Health Home. 

BPHC has been working with Montefiore and the BAHN to facilitate bottom-up HH referrals. EPIC, the Montefiore EMR, has built a hyperlink to the online BAHN referral form in
the ED Navigator section and additional options are being explored to allow additional care teams to access the link through the EMR. The hyperlink is also on the Montefiore 
Intranet. This is an interim solution to building the full referral form within the EMR. Additionally, the BAHN is setting up a call center to make it easier for providers to refer 
patients, ask questions, and maintain and consistent communication loop.

In November BPHC signed a contract with GSI Health, a third-party population health management system vendor. GSI Health will host the BPHC care coordination 
management system (CCMS), which will be leveraged to conduct assessments, care planning, care plan management, reporting and analytics in primary care-based, hospital-
based and community-based care planning across the PPS. A direct integration will be built between the CCMS and the BAHN Portal where Care Management Agencies 
(CMAs) input their care planning information, to ease the workflows for care managers and reduce the need for double documentation. 

In an effort to address the needs of behavioral health patients who are homeless or unstably housed, BPHC has completed contracting with four community-based behavioral 
health organizations that will operationalize its Critical Time Intervention (CTI) program. This group includes two Health Homes/Care Management Agencies: CBC and VNSNY.
Other CMAs will be involved when their members are enrolled in the CTI program, as the last phase of the CTI program will be conducted by the member's Health Home Care 
Manager. Training on CTI will be provided by the Center for Urban Community Services (CUCS).
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PPS Defined Milestones Narrative Text

Milestone Name Narrative Text

Utlize EHR and other IT platforms for population health management

In DY2Q3 registries and population health reports were developed by the Bronx RHIO. They focus on diabetes, asthma, and mental health. Population Health Questionnaire 
(PHQ) and patients with schizophrenia were specifically targeted. These reports are now being evaluated for accuracy by our largest primary care organization partners and 
are being built into workflows. We expect more measures to be incorporated in future reports. The measures are currently being vetted by our Quality and Care Innovations 
Subcommittee (QCIS), the Behavioral Health Leadership Group.

Also in DY2Q3, Bronx RHIO continued to provide analytics platform training in their Spectrum tool – 13 in total. Training and new accounts were issued for key staff at our 
largest partners so that they can view the initial clinical metrics and critique the approach for accuracy and utility. These measures include a registry component where the user 
may select a specific subpopulation (e.g., patients with diabetics only) for a metric thereby narrowing the metric to only focus on performance for that population. 

This past quarter BPHC signed a contract for a care coordination management system (CCMS) with GSI Health. The system will use data stored in RHIO for many processes, 
which will reduce the need for site-specific integration and increase speed of adoption. Care coordination is one of our core tenents and we are excited to have a vendor and IT
solution to support it. Please refer to the PHM work stream for more details.  

Bronx RHIO, in an effort to expand its ability to acquire, control, and use data, has decided to migrate to a new technology platform on September 30th. This means that 
Spectrum (their population management analytics platform) and all other HIE and analytic tools that are known to us will need to be replaced. The migration plans and how they
might affect our registries and other system functionality are still unknown at this time and are being planned for 2017. PPS member organization representatives will advise on 
issues through RHIO clinical Committee and/or RHIO Population Health Subcommittee.

Bronx RHIO received final approval from NYSDOH to receive claims files on 12/1/16 and is in the process of operationalizing that effort, which will enrich the overall Population 
Health Management (PHM) environment of BPHC. 

Implement peer-based supports

This milestone will take longer than originally anticipated when it was developed, in part because BPHC embarked upon a collaboration with NY Links and has invested a great 
deal of time in engaging partners around quality improvement work. We also consulted with numerous partners around our original plans and found that the original vision did 
not line up with our partners' needs. For these reasons, more time will be needed to plan and execute peer-based supports, which means that this milestone is being pushed 
out to DY3Q2. 

BPHC is also surveying partners to identify whether there is interest in trainings for existing clinical staff to be credentialed as substance abuse and alcohol counselors. The 
CSO is poised to offer participating partners the opportunity to place clients with lived experience through the peer certification program, based on the findings from the survey. 
BPHC is also currently in discussion with other Bronx-based PPS to discuss collaborating around this training initiative, including Bronx Health Access and OneCity. They have 
expressed interest in increasing access to peer services and collaborating across PPSs to engage partners in training. Discussions around this collaboration began towards the
end of DY2Q3.

Mid-Point Assessment

Module Review Status

Review Status IA Formal Comments

Pass & Ongoing
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IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :
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Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on 
behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the 
Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'SBH Health System', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following 
initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes 
from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider: ST BARNABAS HOSPITAL

Secondary Lead PPS Provider:

Lead Representative: Irene Kaufmann

Submission Date: 03/15/2017 03:58 PM

Comments:
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Status Log

Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp

DY2, Q3 Adjudicated Irene Kaufmann sacolema 03/31/2017 12:39 PM
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Comments Log

Status Comments User ID Date Timestamp

Adjudicated The DY2, Q3 Quarterly Reports have been adjudicated. sacolema 03/31/2017 12:39 PM
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Section Module Name Status

Section 01

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY  Completed

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)  Completed

IPQR Module 1.5 - Prescribed Milestones  Completed

IPQR Module 1.6 - PPS Defined Milestones  Completed

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)  Completed

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)  Completed

IPQR Module 1.11 - IA Monitoring

Section 02

IPQR Module 2.1 - Prescribed Milestones  Completed

IPQR Module 2.2 - PPS Defined Milestones  Completed

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 2.5 - Roles and Responsibilities  Completed

IPQR Module 2.6 - Key Stakeholders  Completed

IPQR Module 2.7 - IT Expectations  Completed

IPQR Module 2.8 - Progress Reporting  Completed

IPQR Module 2.9 - IA Monitoring

Section 03

IPQR Module 3.1 - Prescribed Milestones  Completed

IPQR Module 3.2 - PPS Defined Milestones  Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 3.5 - Roles and Responsibilities  Completed

IPQR Module 3.6 - Key Stakeholders  Completed

IPQR Module 3.7 - IT Expectations  Completed
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IPQR Module 3.8 - Progress Reporting  Completed

IPQR Module 3.9 - IA Monitoring

Section 04

IPQR Module 4.1 - Prescribed Milestones  Completed

IPQR Module 4.2 - PPS Defined Milestones  Completed

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 4.5 - Roles and Responsibilities  Completed

IPQR Module 4.6 - Key Stakeholders  Completed

IPQR Module 4.7 - IT Expectations  Completed

IPQR Module 4.8 - Progress Reporting  Completed

IPQR Module 4.9 - IA Monitoring

Section 05

IPQR Module 5.1 - Prescribed Milestones  Completed

IPQR Module 5.2 - PPS Defined Milestones  Completed

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 5.5 - Roles and Responsibilities  Completed

IPQR Module 5.6 - Key Stakeholders  Completed

IPQR Module 5.7 - Progress Reporting  Completed

IPQR Module 5.8 - IA Monitoring

Section 06

IPQR Module 6.1 - Prescribed Milestones  Completed

IPQR Module 6.2 - PPS Defined Milestones  Completed

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 6.5 - Roles and Responsibilities  Completed

IPQR Module 6.6 - Key Stakeholders  Completed

IPQR Module 6.7 - IT Expectations  Completed

IPQR Module 6.8 - Progress Reporting  Completed

IPQR Module 6.9 - IA Monitoring

Section 07 IPQR Module 7.1 - Prescribed Milestones  Completed
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IPQR Module 7.2 - PPS Defined Milestones  Completed

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 7.5 - Roles and Responsibilities  Completed

IPQR Module 7.6 - Key Stakeholders  Completed

IPQR Module 7.7 - IT Expectations  Completed

IPQR Module 7.8 - Progress Reporting  Completed

IPQR Module 7.9 - IA Monitoring

Section 08

IPQR Module 8.1 - Prescribed Milestones  Completed

IPQR Module 8.2 - PPS Defined Milestones  Completed

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 8.5 - Roles and Responsibilities  Completed

IPQR Module 8.6 - Key Stakeholders  Completed

IPQR Module 8.7 - IT Expectations  Completed

IPQR Module 8.8 - Progress Reporting  Completed

IPQR Module 8.9 - IA Monitoring

Section 09

IPQR Module 9.1 - Prescribed Milestones  Completed

IPQR Module 9.2 - PPS Defined Milestones  Completed

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 9.5 - Roles and Responsibilities  Completed

IPQR Module 9.6 - Key Stakeholders  Completed

IPQR Module 9.7 - IT Expectations  Completed

IPQR Module 9.8 - Progress Reporting  Completed

IPQR Module 9.9 - IA Monitoring

Section 10

IPQR Module 10.1 - Overall approach to implementation  Completed

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects      Completed

IPQR Module 10.3 - Project Roles and Responsibilities  Completed
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IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects     Completed

IPQR Module 10.5 - IT Requirements  Completed

IPQR Module 10.6 - Performance Monitoring  Completed

IPQR Module 10.7 - Community Engagement  Completed

IPQR Module 10.8 - IA Monitoring

Section 11

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)  Completed

IPQR Module 11.2 - Prescribed Milestones  Completed

IPQR Module 11.3 -  PPS Defined Milestones  Completed

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies  Completed

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams  Completed

IPQR Module 11.6 - Roles and Responsibilities  Completed

IPQR Module 11.7 - Key Stakeholders  Completed

IPQR Module 11.8 - IT Expectations  Completed

IPQR Module 11.9 - Progress Reporting  Completed

IPQR Module 11.10 -  Staff Impact  Completed

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)  Completed

IPQR Module 11.12 - IA Monitoring
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Project ID Module Name Status

2.a.i

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.i.2 - Prescribed Milestones  Completed

IPQR Module 2.a.i.3 - PPS Defined Milestones  Completed

IPQR Module 2.a.i.4 - IA Monitoring

2.a.iii

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.a.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.a.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.a.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.a.iii.5 - IA Monitoring

2.b.iii

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iii.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iii.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iii.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iii.5 - IA Monitoring

2.b.iv

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 2.b.iv.2 - Patient Engagement Speed  Completed

IPQR Module 2.b.iv.3 - Prescribed Milestones  Completed

IPQR Module 2.b.iv.4 - PPS Defined Milestones  Completed

IPQR Module 2.b.iv.5 - IA Monitoring

3.a.i

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.a.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.a.i.3 - Prescribed Milestones  Completed

IPQR Module 3.a.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.a.i.5 - IA Monitoring

3.b.i

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.b.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.b.i.3 - Prescribed Milestones  Completed
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IPQR Module 3.b.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.b.i.5 - IA Monitoring

3.c.i

IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.c.i.2 - Patient Engagement Speed  Completed

IPQR Module 3.c.i.3 - Prescribed Milestones  Completed

IPQR Module 3.c.i.4 - PPS Defined Milestones  Completed

IPQR Module 3.c.i.5 - IA Monitoring

3.d.ii

IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 3.d.ii.2 - Patient Engagement Speed  Completed

IPQR Module 3.d.ii.3 - Prescribed Milestones  Completed

IPQR Module 3.d.ii.4 - PPS Defined Milestones  Completed

IPQR Module 3.d.ii.5 - IA Monitoring

4.a.iii

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.a.iii.2 - PPS Defined Milestones  Completed

IPQR Module 4.a.iii.3 - IA Monitoring

4.c.ii

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies  Completed

IPQR Module 4.c.ii.2 - PPS Defined Milestones  Completed

IPQR Module 4.c.ii.3 - IA Monitoring
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Section Module Name / Milestone # Review Status

Section 01

Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing

Module 1.2 - PPS Budget - Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY Pass & Ongoing

Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly) Pass & Ongoing    

Module 1.5 - Prescribed Milestones

   Milestone #1 Complete funds flow budget and distribution plan and communicate with network Pass & Complete    

Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline) Pass & Ongoing

Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly) Pass & Ongoing

Section 02

Module 2.1 - Prescribed Milestones

   Milestone #1 Finalize governance structure and sub-committee structure Pass & Complete       

   Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project Pass & Complete       

   Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable Pass & Complete    

   Milestone #4 Establish governance structure reporting and monitoring processes Pass & Complete    
   Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations 
(e.g. schools, churches, homeless services, housing providers, law enforcement)

Pass & Complete
      

   Milestone #6 Finalize partnership agreements or contracts with CBOs Pass & Complete       
   Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels 
(e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)

Pass & Ongoing
      

   Milestone #8 Finalize workforce communication and engagement plan Pass & Complete       

   Milestone #9 Inclusion of CBOs in PPS Implementation. Pass & Complete    

Section 03

Module 3.1 - Prescribed Milestones

   Milestone #1 Finalize PPS finance structure, including reporting structure Pass & Complete    
   Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address 
key issues.

Pass & Complete
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   Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d Pass & Complete    

   Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA") Pass & Ongoing    

   Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA Pass & Ongoing    

   Milestone #6 Develop partner engagement schedule for partners for VBP education and training Pass & Ongoing    

   Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* 
(blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO 
payments captured in VBPs has to be in Level 2 VBPs or higher

Pass & Ongoing

   Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for
35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments 
captured in VBPs has to be in Level 2 VBPs or higher

Pass & Ongoing

Section 04

Module 4.1 - Prescribed Milestones

   Milestone #1 Finalize cultural competency / health literacy strategy. Pass & Complete       
   Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of 
language-appropriate material).

Pass & Complete
      

Section 05

Module 5.1 - Prescribed Milestones

   Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including 
readiness for data sharing and the implementation of interoperable IT platform(s).

Pass & Complete
      

   Milestone #2 Develop an IT Change Management Strategy. Pass & Complete       

   Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network Pass & Ongoing       

   Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities Pass & Complete       

   Milestone #5 Develop a data security and confidentiality plan. Pass & Ongoing    

Section 06

Module 6.1 - Prescribed Milestones

   Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication. Pass & Complete       
   Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and 
performance reporting.

Pass & Complete
      

Section 07

Module 7.1 - Prescribed Milestones

   Milestone #1 Develop Practitioners communication and engagement plan. Pass & Complete       
   Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them 
about the DSRIP program and your PPS-specific quality improvement agenda.

Pass & Complete
      

Section 08 Module 8.1 - Prescribed Milestones
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   Milestone #1 Develop population health management roadmap. Pass & Ongoing    

   Milestone #2 Finalize PPS-wide bed reduction plan. Pass & Ongoing    

Section 09

Module 9.1 - Prescribed Milestones

   Milestone #1 Perform a clinical integration 'needs assessment'. Pass & Complete       

   Milestone #2 Develop a Clinical Integration strategy. Pass & Complete       

Section 11

Module 11.1 - Workforce Strategy Spending (Baseline) Pass & Complete

Module 11.2 - Prescribed Milestones

   Milestone #1 Define target workforce state (in line with DSRIP program's goals). Pass & Ongoing       

   Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state. Pass & Ongoing       

   Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state. Pass & Ongoing    
   Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as 
new hires, particularly focusing on full and partial placements.

Pass & Complete
   

   Milestone #5 Develop training strategy. Pass & Complete       

Module 11.10 -  Staff Impact Pass & Ongoing       

Module 11.11 - Workforce Strategy Spending (Quarterly) Pass & Ongoing    
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2.a.i

Module 2.a.i.2 - Prescribed Milestones

   Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, 
behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS 
structure must include payers and social service organizations, as necessary to support its strategy.

Pass & Ongoing

   
   Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' 
strategy towards evolving into an IDS.

Pass & Complete
      

   Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, 
post-acute care, long term care and public health services.

Pass & Ongoing
   

   Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure 
messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.

Pass & Ongoing

   
   Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Ongoing
      

   Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Ongoing
   

   Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary
Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use 
standards by the end of DY 3.

Pass & Ongoing

   
   Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment 
reform.

Pass & Ongoing
   

   Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient 
outcomes.

Pass & Ongoing
   

   Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging 
community health workers, peers, and culturally competent community-based organizations, as appropriate.

Pass & Complete
      

2.a.iii

Module 2.a.iii.2 - Patient Engagement Speed Pass & Ongoing    

Module 2.a.iii.3 - Prescribed Milestones

   Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in 
care coordination within the program.

Pass & Ongoing
   

   Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient 
Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care 
accreditation by Demonstration Year (DY) 3.

Pass & Ongoing

   
   Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information 
exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up.

Pass & Ongoing
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   Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM.

Pass & Ongoing
   

   Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted 
patient registries, for all participating safety net providers.

Pass & Ongoing
   

   Milestone #6 Develop a comprehensive care management plan for each patient  to engage him/her in care and to reduce 
patient risk factors.

Pass & Ongoing
   

   Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. 
This plan should clearly delineate roles and responsibilities for both parties.

Pass & Ongoing
   

   Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network 
resources for needed services.  Where necessary, the provider will work with local government units (such as SPOAs and public 
health departments).

Pass & Ongoing

   
   Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate 
management of chronic diseases.  Develop educational materials consistent with cultural and linguistic needs of the population.

Pass & Ongoing
   

2.b.iii

Module 2.b.iii.2 - Patient Engagement Speed Pass & Ongoing    

Module 2.b.iii.3 - Prescribed Milestones

   Milestone #1 Establish ED care triage program for at-risk populations Pass & Ongoing    
   Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that 
are PCMHs and have open access scheduling.  
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP 
Year 3. 
b. Develop process and procedures to establish connectivity between the emergency department and community primary care 
providers.
c. Ensure real time notification to a Health Home care manager as applicable

Pass & Ongoing

   
   Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:
a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after 
required medical screening examination, to validate a non-emergency need.
b. Patient navigator will assist the patient with identifying and accessing needed community support resources. 
c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary 
care provider).

Pass & Ongoing

   
   Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport 
patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This 
requirement is optional.)

Pass & Ongoing

   

   Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Ongoing    

2.b.iv
Module 2.b.iv.2 - Patient Engagement Speed Pass & Ongoing    

Module 2.b.iv.3 - Prescribed Milestones
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   Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering
with a home care service or other appropriate community agency.

Pass & Ongoing
   

   Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols 
that will ensure appropriate post-discharge protocols are followed.

Pass & Ongoing
   

   Milestone #3 Ensure required social services participate in the project. Pass & Ongoing    
   Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care
manager to visit the patient in the hospital to develop the transition of care services.

Pass & Ongoing
   

   Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly 
primary care provider.

Pass & Ongoing
   

   Milestone #6 Ensure that a 30-day transition of care period is established. Pass & Ongoing    

   Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project. Pass & Ongoing    

3.a.i

Module 3.a.i.2 - Patient Engagement Speed Pass & Ongoing    

Module 3.a.i.3 - Prescribed Milestones

   Milestone #1 Co-locate behavioral health services at primary care practice sites.  All participating eligible primary care practices 
must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.

Pass & Ongoing
   

   Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Ongoing
   

   Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening 
positive, SBIRT) implemented for all patients to identify unmet needs.

Pass & Ongoing
   

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    

   Milestone #5 Co-locate primary care services at behavioral health sites. Pass & Ongoing    
   Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement 
process.

Pass & Ongoing
   

   Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings. Pass & Ongoing    

   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    

   Milestone #9 Implement IMPACT Model at Primary Care Sites. Pass & Ongoing    
   Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care 
standards and policies and procedures for care engagement.

Pass & Ongoing
   

   Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model. Pass & Ongoing    

   Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model. Pass & Ongoing    

   Milestone #13 Measure outcomes as required in the IMPACT Model. Pass & Ongoing    

   Milestone #14 Provide "stepped care" as required by the IMPACT Model. Pass & Ongoing    
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   Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    

3.b.i

Module 3.b.i.2 - Patient Engagement Speed Pass & Ongoing    

Module 3.b.i.3 - Prescribed Milestones

   Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the 
ambulatory and community care setting.

Pass & Ongoing
   

   Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information 
exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), 
alerts and patient record look up, by the end of DY 3.

Pass & Ongoing

   
   Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 
standards and/or APCM by the end of Demonstration Year 3.

Pass & Ongoing
   

   Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    
   Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and 
Arrange).

Pass & Ongoing
   

   Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol. Pass & Ongoing    
   Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health 
workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in 
self-management.

Pass & Ongoing

   

   Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment. Pass & Ongoing    
   Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement 
techniques and equipment.

Pass & Ongoing
   

   Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a 
diagnosis of hypertension and schedule them for a hypertension visit.

Pass & Ongoing
   

   Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate. Pass & Ongoing    

   Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit. Pass & Ongoing    
   Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health 
status changes.

Pass & Ongoing
   

   Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support. Pass & Ongoing    

   Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit. Pass & Ongoing    

   Milestone #16 Facilitate referrals to NYS Smoker's Quitline. Pass & Ongoing    
   Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health 
Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.

Pass & Ongoing
   

   Milestone #18 Adopt strategies from the Million Hearts Campaign. Pass & Ongoing    
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   Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate 
services under this project.

Pass & Ongoing
   

   Milestone #20 Engage a majority (at least 80%) of  primary care providers in this project. Pass & Ongoing    

3.c.i

Module 3.c.i.2 - Patient Engagement Speed Pass & Ongoing    

Module 3.c.i.3 - Prescribed Milestones

   Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and 
ambulatory care settings.

Pass & Ongoing
   

   Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management 
evidence-based best practices.

Pass & Ongoing
   

   Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, 
pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and 
patient self-management.

Pass & Ongoing

   
   Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford 
Model for chronic diseases in high risk neighborhoods.

Pass & Ongoing
   

   Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population. Pass & Ongoing    

   Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    
   Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR 
systems used by participating safety net providers.

Pass & Ongoing
   

3.d.ii

Module 3.d.ii.2 - Patient Engagement Speed Pass & Ongoing    

Module 3.d.ii.3 - Prescribed Milestones

   Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-
monitoring, medication use, and medical follow-up.

Pass & Ongoing
   

   Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction 
interventions.  Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, 
and second hand smoke.

Pass & Ongoing

   

   Milestone #3 Develop and implement evidence-based asthma management guidelines. Pass & Ongoing    
   Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper 
medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma 
symptoms and asthma control, and using written asthma action plans.

Pass & Ongoing

   

   Milestone #5 Ensure coordinated care for asthma patients includes social services and support. Pass & Ongoing    
   Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root 
cause analysis of what happened and how to avoid future events.

Pass & Ongoing
   

   Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home 
care managers, primary care providers, and specialty providers.

Pass & Ongoing
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   Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project. Pass & Ongoing    

4.a.iii Module 4.a.iii.2 - PPS Defined Milestones Pass & Ongoing

4.c.ii Module 4.c.ii.2 - PPS Defined Milestones Pass & Ongoing
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Selected Projects

Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 3.a.i Project 3.b.i Project 3.c.i Project 3.d.ii Project 4.a.iii Project 4.c.ii Project 

Provider Speed Commitments DY4 Q4 DY3 Q4 DY3 Q4 DY3 Q2 DY4 Q2 DY3 Q4 DY3 Q4 DY3 Q2

Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 3.a.i Project 3.b.i Project 3.c.i Project 3.d.ii Project 4.a.iii Project 4.c.ii Project 

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Practitioner - Primary Care 
Provider (PCP)

Total 640 889 581 711 616 - 616 711 571 756 611 469 623 469 617 711 539 - 586 -

Safety Net 297 301 273 256 287 301 287 256 269 205 283 180 288 180 286 256 251 - 274 -

Practitioner - Non-Primary Care 
Provider (PCP)

Total 2,650 3,130 2,165 1,878 2,414 - 2,414 2,504 2,051 782 2,326 1,721 2,487 1,721 2,440 1,721 2,429 - 2,442 -

Safety Net 439 726 351 617 416 - 416 617 353 181 400 399 430 399 420 399 412 - 420 -

Hospital
Total 2 3 1 - 2 - 2 3 1 - 2 - 2 - 2 - 2 - 2 -

Safety Net 2 4 1 - 2 3 2 4 1 - 2 - 2 - 2 - 2 - 2 -

Clinic
Total 9 24 6 24 7 - 7 - 7 18 7 18 8 18 7 18 4 - 7 -

Safety Net 9 25 6 25 7 25 7 - 7 25 7 25 8 25 7 25 4 - 7 -

Case Management / Health 
Home

Total 5 16 3 16 3 - 5 16 3 - 3 16 3 16 3 16 1 - 3 -

Safety Net 4 7 3 7 3 9 4 7 3 - 3 7 3 9 3 9 1 - 3 -

Mental Health
Total 284 308 221 231 238 - 239 - 212 185 215 115 257 115 239 - 243 - 243 -

Safety Net 34 83 24 83 25 - 26 - 26 58 19 36 29 36 20 - 22 - 24 -

Substance Abuse
Total 6 30 3 30 6 - 6 - 5 30 3 24 4 15 3 - 5 - 3 -

Safety Net 6 30 3 30 6 - 6 - 5 30 3 24 4 24 3 - 5 - 3 -

Nursing Home
Total 3 35 2 - 1 - 2 - 1 - 1 - 2 - 0 - 1 - 0 -

Safety Net 3 34 2 - 1 - 2 - 1 - 1 - 2 - 0 - 1 - 0 -

Pharmacy
Total 2 7 1 7 2 - 2 - 1 - 2 7 2 7 2 7 2 - 2 -

Safety Net 2 5 1 5 2 - 2 - 1 - 2 5 2 5 2 5 2 - 2 -

Hospice Total 0 6 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -
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Provider Category
Project 2.a.i Project 2.a.iii Project 2.b.iii Project 2.b.iv Project 3.a.i Project 3.b.i Project 3.c.i Project 3.d.ii Project 4.a.iii Project 4.c.ii Project 

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Selected /
Committed

Safety Net 0 1 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Community Based 
Organizations

Total 1 46 1 46 1 - 1 46 1 41 0 49 1 41 2 41 1 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

All Other
Total 1,895 1,773 1,508 203 1,801 - 1,806 532 1,502 532 1,770 532 1,854 532 1,829 532 1,735 - 1,806 -

Safety Net 655 677 564 203 624 - 626 203 564 203 604 121 637 121 625 121 588 - 617 -

Uncategorized
Total 435 - 411 - 378 - 379 - 360 - 366 - 381 - 368 - 377 - 369 -

Safety Net 3 - 2 - 1 - 2 - 1 - 1 - 1 - 1 - 1 - 1 -

Additional Providers
Total 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Safety Net 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 - 0 -

Additional Project Scale Commitments

Instructions:
Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a
particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the
providers/entities/individuals associated with this project, if applicable.

Project Scale Category Project Selected Committed
Emergency Departments with Care Triage 2.b.iii 0 5

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Wimpfheimer Felix Md Practitioner - Primary Care Provider (PCP)

Lucariello Ralph J Md Practitioner - Primary Care Provider (PCP)

Keltz Harold Md Practitioner - Primary Care Provider (PCP)
 

Grossman Joseph A Md Practitioner - Primary Care Provider (PCP)

Barzel Uriel Shimon Md Practitioner - Primary Care Provider (PCP)
 

Mayer Siegfried Md Practitioner - Primary Care Provider (PCP)
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Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Izquierdo Richard Md Practitioner - Primary Care Provider (PCP)

Schiffer Kenneth A Practitioner - Primary Care Provider (PCP)

Chernaik Richard B Md Practitioner - Primary Care Provider (PCP)

Agre Fred A Md Practitioner - Primary Care Provider (PCP)
 

Solomon David Y Md Practitioner - Primary Care Provider (PCP)

Teich Marvin L Md Practitioner - Primary Care Provider (PCP)
 

Sandor Deanna C Md Practitioner - Primary Care Provider (PCP)

Stein Ruth Elizabeth Klein Practitioner - Primary Care Provider (PCP)
 

Yung Ralph Pc Md Practitioner - Primary Care Provider (PCP)

Tanowitz Herbert Md Practitioner - Primary Care Provider (PCP)

Schweitzer Philip E Md Practitioner - Primary Care Provider (PCP)

Walter Leslie Md Practitioner - Primary Care Provider (PCP)

Chambers Hazel Md Practitioner - Primary Care Provider (PCP)
 

Robbins Noah Md Practitioner - Primary Care Provider (PCP)
 

Davis Enrique Md Practitioner - Primary Care Provider (PCP)

Cheema Mohan K Md Practitioner - Primary Care Provider (PCP)

Bansal Jagdish P Md Practitioner - Primary Care Provider (PCP)

Wright Lewis Z Pc Md Practitioner - Primary Care Provider (PCP)
 

Wong Martha Shih Md Practitioner - Primary Care Provider (PCP)

Espinosa Eduardo Md Practitioner - Primary Care Provider (PCP)

Hernandez Marco T Pc Md Practitioner - Primary Care Provider (PCP)

Dwarka Regev Ragbardial Practitioner - Primary Care Provider (PCP)

Bhatti Manzoor H Md Practitioner - Primary Care Provider (PCP)

Menon Chandra S Pc Md Practitioner - Primary Care Provider (PCP)
 

Gold Marji Md Practitioner - Primary Care Provider (PCP)
 

Morrow Robert W Md Practitioner - Primary Care Provider (PCP)

Kalafatic William H Practitioner - Primary Care Provider (PCP)
 

Calman Neil S Md Practitioner - Primary Care Provider (PCP)

Balk Sophie J Md Practitioner - Primary Care Provider (PCP)
 

Reggev Avner Md Practitioner - Primary Care Provider (PCP)

Ross Lawrence S Md Practitioner - Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 372 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Bottino Joseph C Md Practitioner - Primary Care Provider (PCP)

Weiner Richard Md Practitioner - Primary Care Provider (PCP)
 

Weiner Bernard M Md Practitioner - Primary Care Provider (PCP)

Russell Robin O Md Practitioner - Primary Care Provider (PCP)

Patel Jagdish G Md Practitioner - Primary Care Provider (PCP)
 

Mcquade-Koors Patricia Practitioner - Primary Care Provider (PCP)
 

Kelly Stephen P Md Practitioner - Primary Care Provider (PCP)

Stern Fred E Md Practitioner - Primary Care Provider (PCP)
 

Patel Mahendra M Md Practitioner - Primary Care Provider (PCP)

Thanjan Thresiamma George Md Practitioner - Primary Care Provider (PCP)

Zackman Myron Kent Md Practitioner - Primary Care Provider (PCP)

Dagli Madhu S Md Practitioner - Primary Care Provider (PCP)

Feinstein Gabriel Md Practitioner - Primary Care Provider (PCP)
 

Henriquez Mario Md Practitioner - Primary Care Provider (PCP)

Das Ashoke K Md Practitioner - Primary Care Provider (PCP)

Nichols Jeffrey N Md Practitioner - Primary Care Provider (PCP)

Petrillo Richard L Md Practitioner - Primary Care Provider (PCP)

Barone Richard P Md Practitioner - Primary Care Provider (PCP)

Capalbo Ralph H Practitioner - Primary Care Provider (PCP)

Winik Joseph S Md Practitioner - Primary Care Provider (PCP)
 

Ghavami Zia Practitioner - Primary Care Provider (PCP)

Pisano Richard R Practitioner - Primary Care Provider (PCP)

Sender Joel Abraham Md Practitioner - Primary Care Provider (PCP)
 

Deblasio Maria Pia Md Practitioner - Primary Care Provider (PCP)

Patel Pravin P Md Practitioner - Primary Care Provider (PCP)

Dayson Don A Md Practitioner - Primary Care Provider (PCP)
 

Aggarwal Om Parkash Md Practitioner - Primary Care Provider (PCP)

Baker Barry Alan Practitioner - Primary Care Provider (PCP)
 

Levine Alan Jay Md Practitioner - Primary Care Provider (PCP)
 

Dharmarajan Thiruvinva Md Practitioner - Primary Care Provider (PCP)

Dhalla Minakshi Md Practitioner - Primary Care Provider (PCP)
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* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Weiss David I Md Practitioner - Primary Care Provider (PCP)

Kavet Jay A Md Practitioner - Primary Care Provider (PCP)

Reyes Luz Parlan Md Practitioner - Primary Care Provider (PCP)
 

Ramaraju Thippa R Md Practitioner - Primary Care Provider (PCP)
 

Pintauro Frank L Md Practitioner - Primary Care Provider (PCP)
 

Kalchthaler Thomas J Do Practitioner - Primary Care Provider (PCP)

Ladogana Loredana E Md Practitioner - Primary Care Provider (PCP)
 

Anastos Kathryn Md Practitioner - Primary Care Provider (PCP)
 

Paccione Gerald A Md Practitioner - Primary Care Provider (PCP)
 

Heslop Pauline Md Practitioner - Primary Care Provider (PCP)

Baraya Edgar F Md Practitioner - Primary Care Provider (PCP)

Ross Randy B Md Practitioner - Primary Care Provider (PCP)
 

Azeez Abdul C K Md Practitioner - Primary Care Provider (PCP)

Cordero Evelyn Practitioner - Primary Care Provider (PCP)
 

Bernstein Larry J Md Practitioner - Primary Care Provider (PCP)
 

Ben Zvi Zvi Md Practitioner - Primary Care Provider (PCP)

Selikson Sandra Md Practitioner - Primary Care Provider (PCP)

Price Thomas J M D Jr Practitioner - Primary Care Provider (PCP)

Traver Diane Md Practitioner - Primary Care Provider (PCP)
 

Wilkins Robert Md Practitioner - Primary Care Provider (PCP)
 

Friedman Ross Md Practitioner - Primary Care Provider (PCP)

Marsh Franklin Jr Md Practitioner - Primary Care Provider (PCP)

Kim Young Whan Md Practitioner - Primary Care Provider (PCP)

Calamia Vincent Md Practitioner - Primary Care Provider (PCP)
 

Fatica Nunzia Md Practitioner - Primary Care Provider (PCP)
 

Ferran-Hansard Nereida Practitioner - Primary Care Provider (PCP)

Selwyn Peter Alan Md Practitioner - Primary Care Provider (PCP)
 

Kyriakakos Anastassios Md Practitioner - Primary Care Provider (PCP)

Difazio Louis John Md Practitioner - Primary Care Provider (PCP)
 

Weiner Arthur Md Practitioner - Primary Care Provider (PCP)
 

Reyes-Arcangel Fe T Practitioner - Primary Care Provider (PCP)
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Mcgarry Laura Gabrielle Md Practitioner - Primary Care Provider (PCP)
 

Escher Jeffrey Ethan Md Practitioner - Primary Care Provider (PCP)

Gupta Krishan L Md Practitioner - Primary Care Provider (PCP)

Edwards Keith S Md Practitioner - Primary Care Provider (PCP)

Seth Lalit Mohan Md Practitioner - Primary Care Provider (PCP)

Greiger Zanlungo Paula Md Practitioner - Primary Care Provider (PCP)

Menkel Robert Adlai Md Practitioner - Primary Care Provider (PCP)
 

Mayers Marguerite Marie Md Practitioner - Primary Care Provider (PCP)
 

Coupey Susan Marie Mcguire Md Practitioner - Primary Care Provider (PCP)
 

Coghill Alice Victoria Md Practitioner - Primary Care Provider (PCP)

Azeez Selma K V Md Practitioner - Primary Care Provider (PCP)

Dr Guerrero Luis E Md Pc Practitioner - Primary Care Provider (PCP)
 

Lee Jeffrey Jung Practitioner - Primary Care Provider (PCP)
 

Pappas Steven W Md Practitioner - Primary Care Provider (PCP)

Berger Matthew A Md Practitioner - Primary Care Provider (PCP)
 

Diaz Luis A Jr Md Practitioner - Primary Care Provider (PCP)
 

Borker Priti V Md Practitioner - Primary Care Provider (PCP)

Sacolick Benzion Md Practitioner - Primary Care Provider (PCP)

Kresch Robert A Md Practitioner - Primary Care Provider (PCP)
 

Bloomfield Diane E Md Practitioner - Primary Care Provider (PCP)
 

Mandel Ann C Md Practitioner - Primary Care Provider (PCP)

Andrade Joseph Ricardo Md Pc Practitioner - Primary Care Provider (PCP)

Uy Rodolfo Md Practitioner - Primary Care Provider (PCP)

Carrero Braulio Arismendy Md Practitioner - Primary Care Provider (PCP)
 

Marcus Peter Md Practitioner - Primary Care Provider (PCP)
 

Gorski Victoria A Md Practitioner - Primary Care Provider (PCP)
 

Berger Judith J Md Practitioner - Primary Care Provider (PCP)
 

Hewitt Ross G Md Practitioner - Primary Care Provider (PCP)

D Angelo Enrico Md Practitioner - Primary Care Provider (PCP)
 

Venigalla Mahalakshmi Md Practitioner - Primary Care Provider (PCP)

Schiller Robert M Md Practitioner - Primary Care Provider (PCP)
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Maselli Frank Joseph Md Practitioner - Primary Care Provider (PCP)
 

Grayson Martha S Md Practitioner - Primary Care Provider (PCP)
 

Ader Michael S Md Practitioner - Primary Care Provider (PCP)

Franzetti Carl John Md Practitioner - Primary Care Provider (PCP)
 

Wolloch Norbert Md Practitioner - Primary Care Provider (PCP)
 

Davidson Lynn Md Practitioner - Primary Care Provider (PCP)
 

Meisler Susan Md Practitioner - Primary Care Provider (PCP)

Quevedo Saturnino C Jr Md Practitioner - Primary Care Provider (PCP)

Hall Arthur Percival Md Practitioner - Primary Care Provider (PCP)

St Louis Yolaine Md Practitioner - Primary Care Provider (PCP)

Marx Terry Md Practitioner - Primary Care Provider (PCP)

Capps Linnea Practitioner - Primary Care Provider (PCP)
 

Racine Andrew D Md Phd Practitioner - Primary Care Provider (PCP)
 

Woodley Walter Md Practitioner - Primary Care Provider (PCP)

Samuels Jonathan Evan Md Practitioner - Primary Care Provider (PCP)
 

Dibona Marcello Md Practitioner - Primary Care Provider (PCP)

Fojas Antonio Canizares Jr Md Practitioner - Primary Care Provider (PCP)
 

Gupta Sindhu Md Pc Practitioner - Primary Care Provider (PCP)

Johnston Belinda D Md Practitioner - Primary Care Provider (PCP)

Rattotti Richard Raymond Md Practitioner - Primary Care Provider (PCP)

Neuendorf James Lee Md Practitioner - Primary Care Provider (PCP)

Naik Ramesh Sidda Md Practitioner - Primary Care Provider (PCP)

Soloway Bruce Harold Md Practitioner - Primary Care Provider (PCP)
 

Heinegg Philip Charles Practitioner - Primary Care Provider (PCP)

Delaney Brian Md Practitioner - Primary Care Provider (PCP)
 

Jean Ernst F Md Practitioner - Primary Care Provider (PCP)

Hire Mary Lou Md Practitioner - Primary Care Provider (PCP)

Ettlinger Hugh Marshall Md Practitioner - Primary Care Provider (PCP)
 

Gupta Anil Md Practitioner - Primary Care Provider (PCP)

Futterman Donna C Md Practitioner - Primary Care Provider (PCP)

Belamarich Peter F Md Practitioner - Primary Care Provider (PCP)
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Goldman Robin Md Practitioner - Primary Care Provider (PCP)
 

Polcari Francis Md Practitioner - Primary Care Provider (PCP)

Koenig Paul Md Practitioner - Primary Care Provider (PCP)
 

Caldararo Sara Md Practitioner - Primary Care Provider (PCP)
 

Jesmajian Stephen H Md Practitioner - Primary Care Provider (PCP)

Cahill Linda Md Practitioner - Primary Care Provider (PCP)

Levine Steven Barry Md Practitioner - Primary Care Provider (PCP)

Minamoto Grace Y Md Practitioner - Primary Care Provider (PCP)
 

Barnhart J Marie Practitioner - Primary Care Provider (PCP)

Clark Elizabeth M Md Practitioner - Primary Care Provider (PCP)
 

Saftchick Stuart L Md Practitioner - Primary Care Provider (PCP)

Greenwald David A Md Practitioner - Primary Care Provider (PCP)

Jacobs Laurie Gail Md Practitioner - Primary Care Provider (PCP)
 

Ahmed Abdurhman Md Practitioner - Primary Care Provider (PCP)
 

Hertan Hilaryu Ian Md Practitioner - Primary Care Provider (PCP)
 

Rodriguez Jose I Md Practitioner - Primary Care Provider (PCP)

Fox Norris Md Practitioner - Primary Care Provider (PCP)

Gupta Veena Md Practitioner - Primary Care Provider (PCP)

Hammer John T Md Practitioner - Primary Care Provider (PCP)

Mojtabai Shaparak Sedigheh Md Practitioner - Primary Care Provider (PCP)
 

Caine Steven Michael Practitioner - Primary Care Provider (PCP)
 

Moser Stuart W Md Practitioner - Primary Care Provider (PCP)

Haber Patricia Luise Md Practitioner - Primary Care Provider (PCP)
 

Keller Peter Karl Md Practitioner - Primary Care Provider (PCP)

Shacker Peter L Md Practitioner - Primary Care Provider (PCP)

Golden Owen Md Practitioner - Primary Care Provider (PCP)

Lehach Joan Md Practitioner - Primary Care Provider (PCP)

Hwang Haeyoung Ko Practitioner - Primary Care Provider (PCP)

Barland Peter Md Practitioner - Primary Care Provider (PCP)
 

Zingman Barry S Md Practitioner - Primary Care Provider (PCP)
 

Shliozberg Jenny Md Practitioner - Primary Care Provider (PCP)
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Maseda Nelly M Md Practitioner - Primary Care Provider (PCP)
 

Corpuz Marilou Obillo Md Practitioner - Primary Care Provider (PCP)

Immordino Frances Mary J Md Practitioner - Primary Care Provider (PCP)
 

Lee Wayne Md Practitioner - Primary Care Provider (PCP)
 

Swartz Jonathan A Md Practitioner - Primary Care Provider (PCP)
 

Mchugh Marlene Elizabeth Fnp Practitioner - Primary Care Provider (PCP)
 

Lesnewski Ruth F Md Practitioner - Primary Care Provider (PCP)

Molina Maritza Md Practitioner - Primary Care Provider (PCP)
 

Thomas Silburn Wilson Md Practitioner - Primary Care Provider (PCP)

Rosenberg Margaret S Md Practitioner - Primary Care Provider (PCP)

Salomon Danielle Md Practitioner - Primary Care Provider (PCP)
 

Calderon Roberto Md Practitioner - Primary Care Provider (PCP)

Eng Nelson Do Practitioner - Primary Care Provider (PCP)
 

St Louis Michele Md Practitioner - Primary Care Provider (PCP)
 

Alderman Elizabeth M Md Practitioner - Primary Care Provider (PCP)
 

Goldberg Neil Md Practitioner - Primary Care Provider (PCP)
 

Patel Sharad K Md Practitioner - Primary Care Provider (PCP)

Hamiduddin Zoovia Md Practitioner - Primary Care Provider (PCP)

Kitson Kwame A Md Practitioner - Primary Care Provider (PCP)
 

Maw Myo Md Practitioner - Primary Care Provider (PCP)

Michaelis W Roy Md Practitioner - Primary Care Provider (PCP)
 

Balikcioglu Abdo Md Practitioner - Primary Care Provider (PCP)

Ghosh-Hazra Kabita Md Practitioner - Primary Care Provider (PCP)

Eisner Yvonne Practitioner - Primary Care Provider (PCP)
 

Hopkins Arthur J Md Practitioner - Primary Care Provider (PCP)
 

Driggs Carlos F Md Practitioner - Primary Care Provider (PCP)
 

Liriano Octavio Antonio Jr Md Practitioner - Primary Care Provider (PCP)
 

Shear Mitchell Barry Md Practitioner - Primary Care Provider (PCP)
 

Herzberg Gilbert Z Md Practitioner - Primary Care Provider (PCP)

Mumford James M Md Practitioner - Primary Care Provider (PCP)

Khatiwala Vijay V Md Practitioner - Primary Care Provider (PCP)
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Ehrlich Amy Rebecca Md Practitioner - Primary Care Provider (PCP)
 

Anderson Matthew Robert Md Practitioner - Primary Care Provider (PCP)
 

Dichter Robert H Practitioner - Primary Care Provider (PCP)
 

Villi Roger A Md Practitioner - Primary Care Provider (PCP)
 

Levine Evan S Md Practitioner - Primary Care Provider (PCP)

Chacko Varughese P Md Practitioner - Primary Care Provider (PCP)

Hafeez Waseem Md Practitioner - Primary Care Provider (PCP)
 

Zangaglia Tanya Diana Practitioner - Primary Care Provider (PCP)
 

Friedman Alan S Md Practitioner - Primary Care Provider (PCP)

Dave Devang Md Practitioner - Primary Care Provider (PCP)

Mamtora Pankaj Kanji Md Practitioner - Primary Care Provider (PCP)

Lynch Gina Adriana Md Practitioner - Primary Care Provider (PCP)

Hoffman Neal David Md Practitioner - Primary Care Provider (PCP)
 

Agho Peter Md Practitioner - Primary Care Provider (PCP)

Gobikrishna Ariaratnam Md Practitioner - Primary Care Provider (PCP)

Monas Habib Md Practitioner - Primary Care Provider (PCP)

Parish Sharon Md Practitioner - Primary Care Provider (PCP)

William Laurence Md Practitioner - Primary Care Provider (PCP)
 

Rosa Daniel Md Practitioner - Primary Care Provider (PCP)
 

Tamarin Frank Md Practitioner - Primary Care Provider (PCP)

Francois Max Pierre Md Practitioner - Primary Care Provider (PCP)
 

Sacco Joseph P Md Practitioner - Primary Care Provider (PCP)

Santos Maria Teresa M Md Practitioner - Primary Care Provider (PCP)

Rynjah Eva H Md Practitioner - Primary Care Provider (PCP)
 

Shulman Victoria Md Practitioner - Primary Care Provider (PCP)
 

Laitman Robert S Md Practitioner - Primary Care Provider (PCP)

Schwartz Jonathan Meier Md Practitioner - Primary Care Provider (PCP)

Amurao Aurora A Md Practitioner - Primary Care Provider (PCP)

Mintah Joseph Kyei Practitioner - Primary Care Provider (PCP)

Dunn Barbara N Md Practitioner - Primary Care Provider (PCP)
 

Bar Mordechai Fenikel Md Practitioner - Primary Care Provider (PCP)
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Ozuah Philip Oranye Md Practitioner - Primary Care Provider (PCP)
 

Gilchyonok Polina Md Practitioner - Primary Care Provider (PCP)

Nduka Ijeoma N Md Practitioner - Primary Care Provider (PCP)

Ross Alan I Md Practitioner - Primary Care Provider (PCP)

Swiderski Deborah M Md Practitioner - Primary Care Provider (PCP)
 

Nyer Kenneth Lloyd Md Practitioner - Primary Care Provider (PCP)

Gabler Andrew S Md Practitioner - Primary Care Provider (PCP)

Teffera Fassil Md Practitioner - Primary Care Provider (PCP)

Sullivan Catherine L Md Practitioner - Primary Care Provider (PCP)
 

Murray Margaret Md Practitioner - Primary Care Provider (PCP)
 

Essien Ralph B Md Practitioner - Primary Care Provider (PCP)

Graves Daryl W Md Practitioner - Primary Care Provider (PCP)

Hunter-Brown Deborah S Md Practitioner - Primary Care Provider (PCP)

Goodman Robert L Md Practitioner - Primary Care Provider (PCP)
 

Becker Karen A Md Practitioner - Primary Care Provider (PCP)

Carrozzi Gianni Md Practitioner - Primary Care Provider (PCP)
 

Diaz Maria C Md Practitioner - Primary Care Provider (PCP)
 

Giang William K Md Practitioner - Primary Care Provider (PCP)
 

Dela Cruz Sonia Bengzon Md Practitioner - Primary Care Provider (PCP)
 

Levy Paul Arthur Md Practitioner - Primary Care Provider (PCP)
 

Madhava Valsa S Md Practitioner - Primary Care Provider (PCP)

Atac Bulent S Practitioner - Primary Care Provider (PCP)

Lefrancois-Haber Darlene A Md Practitioner - Primary Care Provider (PCP)
 

Gross Paul R Md Practitioner - Primary Care Provider (PCP)
 

Deleon Samuel Anthony Md Practitioner - Primary Care Provider (PCP)

St Louis Ronald Md Practitioner - Primary Care Provider (PCP)

Geisler Warren W Md Practitioner - Primary Care Provider (PCP)

Lee Elizabeth Practitioner - Primary Care Provider (PCP)
 

Reichert Steven F Md Practitioner - Primary Care Provider (PCP)
 

Lee Jonathan Practitioner - Primary Care Provider (PCP)
 

Strouthides Charles M Md Practitioner - Primary Care Provider (PCP)
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Rathi Dwarka P Md Practitioner - Primary Care Provider (PCP)

Lurio Joseph Glen Messner Md Practitioner - Primary Care Provider (PCP)

Torres Janette A Md Practitioner - Primary Care Provider (PCP)

Alpert Peter Md Practitioner - Primary Care Provider (PCP)
 

Guilbe Rose M Md Practitioner - Primary Care Provider (PCP)
 

Sanders Barbara Hunter Practitioner - Primary Care Provider (PCP)

Mclean-Long Carol Md Practitioner - Primary Care Provider (PCP)

May Helen Md P Llc Practitioner - Primary Care Provider (PCP)

Benoit Marcel M Md Practitioner - Primary Care Provider (PCP)

Halberstam Meyer S Md Practitioner - Primary Care Provider (PCP)

Tsamparlis Nicholas Gregory Md Practitioner - Primary Care Provider (PCP)

Au Sophia S Md Practitioner - Primary Care Provider (PCP)
 

Naqvi Shehla Y Md Practitioner - Primary Care Provider (PCP)

Rich Andrea Md Practitioner - Primary Care Provider (PCP)
 

Stevens David M Md Practitioner - Primary Care Provider (PCP)
 

Rico Marta Md Practitioner - Primary Care Provider (PCP)
 

Adam Muhammad Sanni Md Practitioner - Primary Care Provider (PCP)

Tattelman Ellen P Md Practitioner - Primary Care Provider (PCP)
 

Garcia Hortencia Cecilia Md Practitioner - Primary Care Provider (PCP)

Erroa Manuel De Jesus Md Practitioner - Primary Care Provider (PCP)
 

Erlich Elyse Robin Md Practitioner - Primary Care Provider (PCP)
 

Verna Yves Georges Md Practitioner - Primary Care Provider (PCP)

Levitt Margaret Md Practitioner - Primary Care Provider (PCP)

Adubor Christopher Practitioner - Primary Care Provider (PCP)

Reddy Allareddy V K Md Practitioner - Primary Care Provider (PCP)
 

Lawes Keith A Md Practitioner - Primary Care Provider (PCP)
 

Bowen Shawn K Md Practitioner - Primary Care Provider (PCP)
 

Bailey-Ingram Michele L Md Practitioner - Primary Care Provider (PCP)

Sharfuddin Muhammad S Md Practitioner - Primary Care Provider (PCP)

Kaul Mohini Md Practitioner - Primary Care Provider (PCP)
 

O'Connell Daniel B Md Practitioner - Primary Care Provider (PCP)
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Ozuah Maria Theresa P Practitioner - Primary Care Provider (PCP)
 

Yuvienco Maria Z L Md Practitioner - Primary Care Provider (PCP)
 

Nweke-Chukumerije Obiageli Md Practitioner - Primary Care Provider (PCP)

Owusu-Ansah Philip Md Practitioner - Primary Care Provider (PCP)

Budd Joan Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Samarneh Nedal Practitioner - Primary Care Provider (PCP)

Lyo Rosie Yen-Cho Md Practitioner - Primary Care Provider (PCP)

Rabinowitz Michael Ray Practitioner - Primary Care Provider (PCP)
 

Brown Noel Christopher Md Practitioner - Primary Care Provider (PCP)
 

Alonso Reynaldo Hilario Md Practitioner - Primary Care Provider (PCP)

Walker Yvette Lorita Md Practitioner - Primary Care Provider (PCP)

Jean-Jeune Linotte Practitioner - Primary Care Provider (PCP)
 

Vamadevan Nallasivam Md Practitioner - Primary Care Provider (PCP)
 

Mikolay Linda Ruth Practitioner - Primary Care Provider (PCP)

Posner Joel Ira Md Practitioner - Primary Care Provider (PCP)

Farooqui Syeda Saleha Md Practitioner - Primary Care Provider (PCP)
 

Pimentel Edgar Andrew Md Practitioner - Primary Care Provider (PCP)
 

Cohrssen Andreas Md Practitioner - Primary Care Provider (PCP)

Battu Vasantha Kumari Practitioner - Primary Care Provider (PCP)

Beil Robert Scott Md Practitioner - Primary Care Provider (PCP)
 

Selzer Jonathan David I Md Practitioner - Primary Care Provider (PCP)

Arnsten Julia Hope Md Practitioner - Primary Care Provider (PCP)
 

Chavez Aldo Edmundo Md Practitioner - Primary Care Provider (PCP)

Malik Rubina Abdul Md Practitioner - Primary Care Provider (PCP)
 

Barakat Firas Lutfi Md Practitioner - Primary Care Provider (PCP)

Berman-Billig Marcia Md Practitioner - Primary Care Provider (PCP)
 

Gonzalez Angel Md Practitioner - Primary Care Provider (PCP)
 

Feygin Polina Md Practitioner - Primary Care Provider (PCP)

Goldner Eli Robert Md Practitioner - Primary Care Provider (PCP)
 

Klainbard Peter Practitioner - Primary Care Provider (PCP)
 

Orgel Marc Lawrence Md Practitioner - Primary Care Provider (PCP)
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Kurstein Danuta Md Practitioner - Primary Care Provider (PCP)

Cortijo Amarilys R Md Practitioner - Primary Care Provider (PCP)
 

Siciliano Donna Practitioner - Primary Care Provider (PCP)

Sayseng Lolita A Md Practitioner - Primary Care Provider (PCP)
 

Rubin Brian D Md Practitioner - Primary Care Provider (PCP)
 

Diaz Alan Practitioner - Primary Care Provider (PCP)
 

Maisonet Lourdes Md Practitioner - Primary Care Provider (PCP)
 

Esteban-Cruciani Nora V Md Practitioner - Primary Care Provider (PCP)
 

Sullivan Christina K Md Practitioner - Primary Care Provider (PCP)
 

Warman Karen L Md Practitioner - Primary Care Provider (PCP)
 

Taylor Allison Md Practitioner - Primary Care Provider (PCP)
 

Rogan Donna M Md Practitioner - Primary Care Provider (PCP)
 

Rivera Marlene Md Practitioner - Primary Care Provider (PCP)
 

Bar Ada Md Practitioner - Primary Care Provider (PCP)
 

Rosen Zachary B Md Practitioner - Primary Care Provider (PCP)
 

Miller Marian Phyllis Md Practitioner - Primary Care Provider (PCP)

Gold Richard Elliott Do Practitioner - Primary Care Provider (PCP)

Diaz Antonio Salvador Y Md Practitioner - Primary Care Provider (PCP)
 

Prine Linda Whisler Practitioner - Primary Care Provider (PCP)

Pinon Miriam Wroblewski Practitioner - Primary Care Provider (PCP)
 

Walsh Margaret Mary Practitioner - Primary Care Provider (PCP)
 

Sigal Samuel Harold Md Practitioner - Primary Care Provider (PCP)
 

Bernard Marguerite Grace Md Practitioner - Primary Care Provider (PCP)
 

Bendich Galina Md Practitioner - Primary Care Provider (PCP)
 

Lorenzo Mari Gem Practitioner - Primary Care Provider (PCP)
 

Marrero Lisa Anne Md Practitioner - Primary Care Provider (PCP)

Neglio Roseanne Md Practitioner - Primary Care Provider (PCP)
 

Triantafillou Nicholas G Md Practitioner - Primary Care Provider (PCP)
 

Sanger Heidi Scott Practitioner - Primary Care Provider (PCP)
 

Bonoan Jose Tadeo M Md Practitioner - Primary Care Provider (PCP)

Hervada Teresa Md Practitioner - Primary Care Provider (PCP)
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Rabadi Mazan Eid Md Practitioner - Primary Care Provider (PCP)

Kostakos Katherine Md Practitioner - Primary Care Provider (PCP)
 

Agregado Angeline M Md Practitioner - Primary Care Provider (PCP)
 

Baron Lisa Colleen Md Practitioner - Primary Care Provider (PCP)
 

Kokotos Faye Md Practitioner - Primary Care Provider (PCP)
 

Lim Sylvia W Md Practitioner - Primary Care Provider (PCP)
 

Leo John Michael Md Practitioner - Primary Care Provider (PCP)
 

Bernard Elizabeth Mary Rn Practitioner - Primary Care Provider (PCP)

Metalios Eva E Md Practitioner - Primary Care Provider (PCP)
 

Gupta Sandeep Md Practitioner - Primary Care Provider (PCP)

Mckee Melissa D Md Practitioner - Primary Care Provider (PCP)

Oruwariye Tosan N Md Practitioner - Primary Care Provider (PCP)
 

Joo Pablo A Md Practitioner - Primary Care Provider (PCP)
 

Berk Steven I Md Practitioner - Primary Care Provider (PCP)
 

Harrison Ellen A Md Practitioner - Primary Care Provider (PCP)
 

Sindhwani Rajeev Md Pllc Practitioner - Primary Care Provider (PCP)

Gillespie Ginger Md Practitioner - Primary Care Provider (PCP)

Reeves Lisa J Md Practitioner - Primary Care Provider (PCP)
 

Tang Ian Tsai-Leu Md Practitioner - Primary Care Provider (PCP)

Amendola-Sekinski Paula A Md Practitioner - Primary Care Provider (PCP)
 

Hazan Valerian Md Practitioner - Primary Care Provider (PCP)
 

Jacoby John Practitioner - Primary Care Provider (PCP)

Goodman Wendy Md Practitioner - Primary Care Provider (PCP)
 

Huang Hui-Li Md Practitioner - Primary Care Provider (PCP)
 

Greenberg Jonathan M Md Practitioner - Primary Care Provider (PCP)
 

Berk Lee Adam Md Practitioner - Primary Care Provider (PCP)
 

Filipkowski Anna Practitioner - Primary Care Provider (PCP)
 

Ansari-Ezabodi Amir Md Practitioner - Primary Care Provider (PCP)
 

Costas-Katz Carmen Silvia Md Practitioner - Primary Care Provider (PCP)

Wildfeurer Olga Md Practitioner - Primary Care Provider (PCP)
 

Pomerantz Daniel Harold Md Practitioner - Primary Care Provider (PCP)
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Tizer Karen Practitioner - Primary Care Provider (PCP)
 

Tolentino Altagracia Md Practitioner - Primary Care Provider (PCP)
 

Avanzato Anthony Md Practitioner - Primary Care Provider (PCP)

Epstein Carol A Md Practitioner - Primary Care Provider (PCP)
 

Merer Michelle Practitioner - Primary Care Provider (PCP)

120-50-9899120-50-9biagiotti Emilio Practitioner - Primary Care Provider (PCP)

Biagiotti Wendy Practitioner - Primary Care Provider (PCP)

Etelson Debra H Md Practitioner - Primary Care Provider (PCP)

Deluca Joseph Peter Md Practitioner - Primary Care Provider (PCP)
 

Avedissian Haroutiun C Md Practitioner - Primary Care Provider (PCP)

Stumacher Richard L Md Practitioner - Primary Care Provider (PCP)
 

Lefevre Cluny P Do Practitioner - Primary Care Provider (PCP)

Robie Kristin Practitioner - Primary Care Provider (PCP)

Riska Paul F Md Practitioner - Primary Care Provider (PCP)
 

Yu Jennifer Chua Md Practitioner - Primary Care Provider (PCP)
 

Schechter Miriam B Md Practitioner - Primary Care Provider (PCP)
 

Samuelson Sana Md Practitioner - Primary Care Provider (PCP)

Akalonu Augustine T Md Practitioner - Primary Care Provider (PCP)

Asfaw Zergabachew Md Practitioner - Primary Care Provider (PCP)

Gonzalez Leticia Md Practitioner - Primary Care Provider (PCP)
 

Sedlackova Ludmila Practitioner - Primary Care Provider (PCP)
 

Gbur Maria S Md Practitioner - Primary Care Provider (PCP)
 

Shapiro Alan Practitioner - Primary Care Provider (PCP)
 

Neretin Nicole Practitioner - Primary Care Provider (PCP)

Ritchin Andrea Ko Md Practitioner - Primary Care Provider (PCP)

Perilli Gaetano Md Practitioner - Primary Care Provider (PCP)

Gayle Eric George Md Practitioner - Primary Care Provider (PCP)
 

Neil Emancia Patricia Md Practitioner - Primary Care Provider (PCP)

Wong Chui Fan Do Practitioner - Primary Care Provider (PCP)
 

Rahman Riaz Practitioner - Primary Care Provider (PCP)
 

Pintauro Robert Practitioner - Primary Care Provider (PCP)
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Makolo Eric T Md Practitioner - Primary Care Provider (PCP)

Tellus Francois G Md Practitioner - Primary Care Provider (PCP)

Sosinsky Jeffrey H Md Practitioner - Primary Care Provider (PCP)

Comprehensive Community Pediatrics Practitioner - Primary Care Provider (PCP)
 

Rieder Jessica Md Practitioner - Primary Care Provider (PCP)
 

Bonadonna Susan E Md Practitioner - Primary Care Provider (PCP)
 

Mccoy Wanda Practitioner - Primary Care Provider (PCP)
 

Howard Tomasz Practitioner - Primary Care Provider (PCP)
 

Walsh John Practitioner - Primary Care Provider (PCP)
 

Brown Collete Practitioner - Primary Care Provider (PCP)
 

Villanueva Hugo J Md Practitioner - Primary Care Provider (PCP)

Mathur Manuja Md Practitioner - Primary Care Provider (PCP)
 

Kim Paul Hyungchul Practitioner - Primary Care Provider (PCP)
 

Daguilh Marie-Louis F Md Practitioner - Primary Care Provider (PCP)

Rodriguez Isabel C Md Practitioner - Primary Care Provider (PCP)

Bonanno Joseph Practitioner - Primary Care Provider (PCP)

Fried Robert Edward Md Practitioner - Primary Care Provider (PCP)
 

Lam Hao Practitioner - Primary Care Provider (PCP)
 

Bermudez Aramis Antonio Md Practitioner - Primary Care Provider (PCP)
 

Sawitz Karen D Md Practitioner - Primary Care Provider (PCP)
 

Kwon Elizabeth Hyun-Mi Md Practitioner - Primary Care Provider (PCP)
 

Ravi Srinivas Marellapudi Md Practitioner - Primary Care Provider (PCP)

Igel Gerard J Md Practitioner - Primary Care Provider (PCP)
 

Shuter Jonathan Md Practitioner - Primary Care Provider (PCP)
 

Fedrick Joseph Anthony Md Practitioner - Primary Care Provider (PCP)
 

Slawomir Malendowicz Md Pc Practitioner - Primary Care Provider (PCP)

Cook Heather Tiffany Md Practitioner - Primary Care Provider (PCP)

Milan Felise B Md Practitioner - Primary Care Provider (PCP)
 

Schiffer Todd Jay Md Practitioner - Primary Care Provider (PCP)

Bistritz Janice Np Practitioner - Primary Care Provider (PCP)

O'Connor Eileen Practitioner - Primary Care Provider (PCP)
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Plachta Leslie Practitioner - Primary Care Provider (PCP)
 

Prior Boyer Marianne T Practitioner - Primary Care Provider (PCP)

Beier Sharon Rose Md Practitioner - Primary Care Provider (PCP)

Harris Joseph Md Practitioner - Primary Care Provider (PCP)

Kiyici Aylin Md Practitioner - Primary Care Provider (PCP)

Lwin Lin Nyunt Md Practitioner - Primary Care Provider (PCP)

Cunningham Chinazo Opia Md Practitioner - Primary Care Provider (PCP)
 

Okonta Benjamin C Md Practitioner - Primary Care Provider (PCP)

Beira Richard Joseph Md Practitioner - Primary Care Provider (PCP)

Levi Peter Md Practitioner - Primary Care Provider (PCP)

Shepardson Alethea K Practitioner - Primary Care Provider (PCP)
 

Reddy Suman Mandadi Md Practitioner - Primary Care Provider (PCP)

Yu Chin Hsien Practitioner - Primary Care Provider (PCP)

Mohammad Sajjad Practitioner - Primary Care Provider (PCP)

Clark Cheryl L Md Practitioner - Primary Care Provider (PCP)

Ratau Michelle C Md Practitioner - Primary Care Provider (PCP)
 

Agard-Henriques Bernadette N Practitioner - Primary Care Provider (PCP)

Clarick Robert Harrison Md Practitioner - Primary Care Provider (PCP)
 

Fernandez Garcia Aracelis D A Practitioner - Primary Care Provider (PCP)

Emili Gregory Md Practitioner - Primary Care Provider (PCP)
 

Abdullah Medical Pc Practitioner - Primary Care Provider (PCP)

Pellegrino Maria Md Practitioner - Primary Care Provider (PCP)

Saito-Schachner Ana Yuri Md Practitioner - Primary Care Provider (PCP)
 

Duggan Mary Md Practitioner - Primary Care Provider (PCP)
 

Back Sara Deborah Practitioner - Primary Care Provider (PCP)
 

Buxton Family Practice Pllc Practitioner - Primary Care Provider (PCP)

Polisar Mark J Md Practitioner - Primary Care Provider (PCP)

Datta Arpita Md Practitioner - Primary Care Provider (PCP)

Bencosme Ursulina Luisa Md Practitioner - Primary Care Provider (PCP)

Balikcioglu Dimyan Md Practitioner - Primary Care Provider (PCP)

Afari Jacquelyn Md Practitioner - Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 387 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Barmecha Jitendra Md Practitioner - Primary Care Provider (PCP)
 

Abdullah Ghazanfar Syed Md Practitioner - Primary Care Provider (PCP)

Gaglio Paul Joseph Md Practitioner - Primary Care Provider (PCP)
 

Hassaninejad-Farahani M J Md Practitioner - Primary Care Provider (PCP)
 

Shur Irina N Md Practitioner - Primary Care Provider (PCP)

Adelman Jason Stuart Md Practitioner - Primary Care Provider (PCP)
 

Saboor Sadia Md Practitioner - Primary Care Provider (PCP)

Dave Hirendrakumar J Md Practitioner - Primary Care Provider (PCP)

Okhravi Siavash Steve Practitioner - Primary Care Provider (PCP)
 

Hochster Howard James Md Practitioner - Primary Care Provider (PCP)

Shargani Robert Md Practitioner - Primary Care Provider (PCP)
 

Gomez Mery C Practitioner - Primary Care Provider (PCP)
 

Vaidya Sudhir Purushottam Practitioner - Primary Care Provider (PCP)
 

Kazakov Valeri I Md Practitioner - Primary Care Provider (PCP)

Gurunathan Rajan Md Practitioner - Primary Care Provider (PCP)
 

Solomon Molham M Practitioner - Primary Care Provider (PCP)

Hanson Amy Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Hernandez Renee Md Practitioner - Primary Care Provider (PCP)
 

Varca Louise C Practitioner - Primary Care Provider (PCP)

Gardner Traci F Md Practitioner - Primary Care Provider (PCP)

Culmine John Md Practitioner - Primary Care Provider (PCP)
 

Elliott Charmaine Practitioner - Primary Care Provider (PCP)
 

Rafique Ilora I Practitioner - Primary Care Provider (PCP)

Raum Donald Douglas Md Practitioner - Primary Care Provider (PCP)
 

Schiff Robin Faryll Practitioner - Primary Care Provider (PCP)

Scott Robin L Practitioner - Primary Care Provider (PCP)
 

Vezza Elena L Md Practitioner - Primary Care Provider (PCP)

Paikin Mikhail Md Practitioner - Primary Care Provider (PCP)
 

Thomas Elizabeth Patsy Md Practitioner - Primary Care Provider (PCP)

Pierce Michael N Md Practitioner - Primary Care Provider (PCP)

Burt-Miller Barrington D Md Practitioner - Primary Care Provider (PCP)
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Lam Lily Md Practitioner - Primary Care Provider (PCP)
 

Mcgoldrick Patricia Engel Practitioner - Primary Care Provider (PCP)
 

Cole Karen Practitioner - Primary Care Provider (PCP)

Johnson Wendy Practitioner - Primary Care Provider (PCP)

Hashim Asmaa Practitioner - Primary Care Provider (PCP)
 

Mcgowan Heather Practitioner - Primary Care Provider (PCP)

Husain Syed S Md Practitioner - Primary Care Provider (PCP)

Srinivasan Shobhna Md Practitioner - Primary Care Provider (PCP)
 

Blake Julie Ann Md Practitioner - Primary Care Provider (PCP)

Lee Bernard Won Md Practitioner - Primary Care Provider (PCP)
 

Muggia Victoria A Md Practitioner - Primary Care Provider (PCP)
 

Littleton Andrea Wileen Md Practitioner - Primary Care Provider (PCP)

Leers Ella Md Practitioner - Primary Care Provider (PCP)

Ramirez-Baron Diana Maria Practitioner - Primary Care Provider (PCP)

Gutnik Igor Md Practitioner - Primary Care Provider (PCP)

Weeks Williams David Practitioner - Primary Care Provider (PCP)

Levine Richard M Np Practitioner - Primary Care Provider (PCP)
 

Appelbaum Eric Charles Do Practitioner - Primary Care Provider (PCP)
 

Ascher Amanda Falick Md Practitioner - Primary Care Provider (PCP)
 

Erlikh Tamara Md Practitioner - Primary Care Provider (PCP)
 

Shafran Gail Practitioner - Primary Care Provider (PCP)
 

Goins Michael Practitioner - Primary Care Provider (PCP)
 

Smith Claudine Althea A Md Practitioner - Primary Care Provider (PCP)
 

Riffle Anne Elizabeth Practitioner - Primary Care Provider (PCP)

Levin Marc William Md Practitioner - Primary Care Provider (PCP)

Miller Hanan G Md Practitioner - Primary Care Provider (PCP)

Adapa Srinivasa Reddy Md Practitioner - Primary Care Provider (PCP)

Kulshreshtha Manisha Md Practitioner - Primary Care Provider (PCP)
 

Koshy George P Md Practitioner - Primary Care Provider (PCP)
 

Sykes Gerard Md Practitioner - Primary Care Provider (PCP)
 

Clark Janine L Md Practitioner - Primary Care Provider (PCP)
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Sabur Rumana C Md Practitioner - Primary Care Provider (PCP)

Bates Eric Mark Md Practitioner - Primary Care Provider (PCP)

Boyar Karyn Lee Practitioner - Primary Care Provider (PCP)

Braganza Sandra Flavia Md Practitioner - Primary Care Provider (PCP)
 

Litwin Alain H Md Practitioner - Primary Care Provider (PCP)

Begum Kaniz Fatema Practitioner - Primary Care Provider (PCP)
 

Wells Barbara Practitioner - Primary Care Provider (PCP)

Weiss Jeffrey Michael Md Practitioner - Primary Care Provider (PCP)
 

Boro Alexis David Md Practitioner - Primary Care Provider (PCP)
 

Padmavathi Murakonda Md Practitioner - Primary Care Provider (PCP)

Bisson Paul Practitioner - Primary Care Provider (PCP)

Mussman James Robert Md Practitioner - Primary Care Provider (PCP)

Garcia Mario J Md Practitioner - Primary Care Provider (PCP)
 

Kumbum Kavitha Md Practitioner - Primary Care Provider (PCP)

Pina Paulo R Md Practitioner - Primary Care Provider (PCP)
 

Klimenko Elena A Md Practitioner - Primary Care Provider (PCP)

Phupakdi Wipanee Md Practitioner - Primary Care Provider (PCP)
 

Listman David A Md Practitioner - Primary Care Provider (PCP)
 

Haines Mary Ann Md Practitioner - Primary Care Provider (PCP)
 

Lee Hyun-Joon Md Practitioner - Primary Care Provider (PCP)

Nerkar Sanjay D Md Practitioner - Primary Care Provider (PCP)

Collymore David Practitioner - Primary Care Provider (PCP)
 

Kumar Vanita Md Practitioner - Primary Care Provider (PCP)

Bogdanov Assen Petrov Md Practitioner - Primary Care Provider (PCP)

Arslanov Renat H Md Practitioner - Primary Care Provider (PCP)
 

Miro Patricia Practitioner - Primary Care Provider (PCP)
 

Hawthorne Horace Md Practitioner - Primary Care Provider (PCP)
 

Warford Robert Practitioner - Primary Care Provider (PCP)

Holmes Richard Md Practitioner - Primary Care Provider (PCP)
 

Reznik Marina Md Practitioner - Primary Care Provider (PCP)
 

Kolanuvada Bangaruraju Md Practitioner - Primary Care Provider (PCP)
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Iqbal Pervaiz Md Practitioner - Primary Care Provider (PCP)

Wasserstrom Sharon Md Practitioner - Primary Care Provider (PCP)
 

Arthurs-Wilson Gilly S Np Practitioner - Primary Care Provider (PCP)
 

Naeem Asma Md Practitioner - Primary Care Provider (PCP)

Sinanaj Xhevat Md Practitioner - Primary Care Provider (PCP)
 

Radhakrishnan Sarojini Md Practitioner - Primary Care Provider (PCP)

Harris Kenneth Practitioner - Primary Care Provider (PCP)
 

Mortazavi Shervin Md Practitioner - Primary Care Provider (PCP)
 

Grossberg Robert M Md Practitioner - Primary Care Provider (PCP)
 

Concepcion Lydia Md Practitioner - Primary Care Provider (PCP)
 

Karakas Serife Eti Md Practitioner - Primary Care Provider (PCP)
 

Scholnick Jenna May Md Practitioner - Primary Care Provider (PCP)
 

Glick Arthur A Practitioner - Primary Care Provider (PCP)
 

Lee Rosa Md Practitioner - Primary Care Provider (PCP)
 

Averbukh Yelena Md Practitioner - Primary Care Provider (PCP)
 

Trandafirescu Theo Md Practitioner - Primary Care Provider (PCP)
 

Harewood Itha Helena Md Practitioner - Primary Care Provider (PCP)
 

Teets Raymond Practitioner - Primary Care Provider (PCP)

Rubin Susan Practitioner - Primary Care Provider (PCP)
 

Williams Rebecca Ann Md Practitioner - Primary Care Provider (PCP)

Migias Nikolaos A Md Practitioner - Primary Care Provider (PCP)

Agarwal Reena Md Practitioner - Primary Care Provider (PCP)

Byrd Denise A Practitioner - Primary Care Provider (PCP)

Villar Ryna Md Practitioner - Primary Care Provider (PCP)

Turkieh Albert Md Practitioner - Primary Care Provider (PCP)
 

Sheydina Yelena Zinovjevna Md Practitioner - Primary Care Provider (PCP)
 

Groves Jill Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Nahvi Sadi Practitioner - Primary Care Provider (PCP)
 

Stein Melissa Practitioner - Primary Care Provider (PCP)
 

Horn Wanda Md Practitioner - Primary Care Provider (PCP)
 

Balthazar Robert Md Practitioner - Primary Care Provider (PCP)
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Singh Pushpinder Md Practitioner - Primary Care Provider (PCP)

Cergnul Irene Grgurich Md Practitioner - Primary Care Provider (PCP)
 

Gordon-Simpson Janice A Practitioner - Primary Care Provider (PCP)
 

Dadarwala Aashish Dhansukhlal Practitioner - Primary Care Provider (PCP)

Pumarol Alba Practitioner - Primary Care Provider (PCP)
 

Esposito Darren Md Practitioner - Primary Care Provider (PCP)

Thompson Maureen Althea Practitioner - Primary Care Provider (PCP)

Santana Calie Md Practitioner - Primary Care Provider (PCP)
 

Franchin Giovanni Md Practitioner - Primary Care Provider (PCP)

Sharma Anjali Md Practitioner - Primary Care Provider (PCP)
 

Job Jeeny Mariya Do Practitioner - Primary Care Provider (PCP)
 

Portnoy Darin A Md Practitioner - Primary Care Provider (PCP)
 

Machuca Hildred X Practitioner - Primary Care Provider (PCP)
 

Burtchen Nina Md Practitioner - Primary Care Provider (PCP)
 

Sejdiu Mentor Md Practitioner - Primary Care Provider (PCP)
 

Kumar Viresh Md Practitioner - Primary Care Provider (PCP)

Tokar Svetlana Md Practitioner - Primary Care Provider (PCP)

Isable Asha Noell Md Practitioner - Primary Care Provider (PCP)
 

Haque Muhammad Misbah-Ul Md Practitioner - Primary Care Provider (PCP)

Jones Kenneth Omri Md Practitioner - Primary Care Provider (PCP)
 

Khan Naz F Md Practitioner - Primary Care Provider (PCP)
 

Pilosov Daniel Robert Md Practitioner - Primary Care Provider (PCP)
 

Amenechi-Enahoro Susan Practitioner - Primary Care Provider (PCP)
 

Agrawal Lynet Np Practitioner - Primary Care Provider (PCP)
 

Bederniceanu Florenta Md Practitioner - Primary Care Provider (PCP)
 

Gachette Emmanuel Practitioner - Primary Care Provider (PCP)
 

Giannattasio Emily R Np Practitioner - Primary Care Provider (PCP)
 

Flattau Anna Md Practitioner - Primary Care Provider (PCP)
 

Barnard Lawrence M Do Practitioner - Primary Care Provider (PCP)
 

Antonios Vera Salim Md Practitioner - Primary Care Provider (PCP)

Torres Carlos Javier Md Practitioner - Primary Care Provider (PCP)
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Shpolyansky Debora Davidovna Practitioner - Primary Care Provider (PCP)

Campbell Jenief Practitioner - Primary Care Provider (PCP)

Lipman Hannah I Md Practitioner - Primary Care Provider (PCP)
 

Verma Amit Kumar Md Practitioner - Primary Care Provider (PCP)

O'Donnell Heather Colleen Md Practitioner - Primary Care Provider (PCP)
 

Marte Grecia A Md Practitioner - Primary Care Provider (PCP)

Liliana Lopez Practitioner - Primary Care Provider (PCP)

Khan Unab I Md Practitioner - Primary Care Provider (PCP)

Gupta Shikta Md Practitioner - Primary Care Provider (PCP)
 

Tenore Peter Laurence Md Practitioner - Primary Care Provider (PCP)
 

Auld Clara Stringer Practitioner - Primary Care Provider (PCP)

Carr Schevaughn Practitioner - Primary Care Provider (PCP)
 

Meacher Peter Practitioner - Primary Care Provider (PCP)

Duffy Helena Practitioner - Primary Care Provider (PCP)

Henao Joseph Practitioner - Primary Care Provider (PCP)

Oyeku Suzette Olubusola Practitioner - Primary Care Provider (PCP)
 

Sosanya Oluwakemi Practitioner - Primary Care Provider (PCP)
 

Maritato Andrea F Md Practitioner - Primary Care Provider (PCP)

Pandya Amy Arun Md Practitioner - Primary Care Provider (PCP)

Ogbovoh Daniel Obaroakpor Md Practitioner - Primary Care Provider (PCP)

Khan Abdus S Md Practitioner - Primary Care Provider (PCP)

Toyloy Veronique A Md Practitioner - Primary Care Provider (PCP)
 

Marie-Nirva Blaise Practitioner - Primary Care Provider (PCP)
 

Nord Nadia Md Practitioner - Primary Care Provider (PCP)
 

Samuel Shawn Kunjumon Do Practitioner - Primary Care Provider (PCP)
 

Ortiz Luis A Rpa Practitioner - Primary Care Provider (PCP)

Wilson Teresa Ann Practitioner - Primary Care Provider (PCP)
 

Mikhail Imad Md Practitioner - Primary Care Provider (PCP)

Appel David Kenneth Md Practitioner - Primary Care Provider (PCP)
 

Kalam Lobina Kaniz Md Practitioner - Primary Care Provider (PCP)
 

Knight Colette Practitioner - Primary Care Provider (PCP)
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Card Andrea Dione Md Practitioner - Primary Care Provider (PCP)

Pisipati Ramasita C Md Practitioner - Primary Care Provider (PCP)

Anderson Kari Md Practitioner - Primary Care Provider (PCP)
 

Robinson Marcia Renee Practitioner - Primary Care Provider (PCP)
 

Jinnat Hosneara Md Practitioner - Primary Care Provider (PCP)

Kumari Jaishree Md Practitioner - Primary Care Provider (PCP)
 

Popovtzer Zolty Einath Md Practitioner - Primary Care Provider (PCP)
 

Smith Hilary Practitioner - Primary Care Provider (PCP)

Dennerlein Lynne Marie Practitioner - Primary Care Provider (PCP)
 

Lee Jee Md Practitioner - Primary Care Provider (PCP)
 

Cetin Mehmet Practitioner - Primary Care Provider (PCP)

George Claudene J Md Practitioner - Primary Care Provider (PCP)
 

Gonzalez Christian Md Practitioner - Primary Care Provider (PCP)

Dixon Tekeema Alicia Md Practitioner - Primary Care Provider (PCP)
 

Loehner John Md Practitioner - Primary Care Provider (PCP)
 

Dellatto Patricia Practitioner - Primary Care Provider (PCP)

Portella Claudine Natalie Md Practitioner - Primary Care Provider (PCP)

Bogaisky Michael Md Practitioner - Primary Care Provider (PCP)
 

Polosatkin Anatoly Practitioner - Primary Care Provider (PCP)
 

Duda Maria E Md Practitioner - Primary Care Provider (PCP)
 

Osband Yardaena Md Practitioner - Primary Care Provider (PCP)

Epstein Eric J Md Practitioner - Primary Care Provider (PCP)
 

Martinez Ofelia Md Practitioner - Primary Care Provider (PCP)

Jackson Robert Practitioner - Primary Care Provider (PCP)
 

Raschard Robin Practitioner - Primary Care Provider (PCP)
 

Mukherjee Sarmistha Practitioner - Primary Care Provider (PCP)
 

Nosal Sarah Catherine Practitioner - Primary Care Provider (PCP)
 

Stein Tara Practitioner - Primary Care Provider (PCP)
 

Jacobs Amanda Practitioner - Primary Care Provider (PCP)
 

Moylan Juliana Bridget Md Practitioner - Primary Care Provider (PCP)
 

Kelter Katharine Md Practitioner - Primary Care Provider (PCP)
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Ansari Asif Muzaffar Practitioner - Primary Care Provider (PCP)
 

Peralta Mark F Md Practitioner - Primary Care Provider (PCP)

Anna Kazanskaya Md Practitioner - Primary Care Provider (PCP)

Monique Jasmin Collier Practitioner - Primary Care Provider (PCP)
 

Cremins Patricia A Rpa Practitioner - Primary Care Provider (PCP)
 

Slyer Jason T Practitioner - Primary Care Provider (PCP)
 

Ortiz-Morales Hilda Practitioner - Primary Care Provider (PCP)
 

Quinones Wendy Practitioner - Primary Care Provider (PCP)
 

Molina Ortiz Elizabeth Irene Practitioner - Primary Care Provider (PCP)

Persaud Indrani Practitioner - Primary Care Provider (PCP)
 

Joseph Brigid Md Practitioner - Primary Care Provider (PCP)

Sandeep S Kochar Mbbs Practitioner - Primary Care Provider (PCP)
 

Weiss Caryn Practitioner - Primary Care Provider (PCP)
 

Carbuto Alfred Practitioner - Primary Care Provider (PCP)
 

Rajagopal Latha Practitioner - Primary Care Provider (PCP)
 

Adaramola Mojisola Practitioner - Primary Care Provider (PCP)
 

Suvarna Nair Md Practitioner - Primary Care Provider (PCP)
 

Valicenti-Mcdermott Maria Practitioner - Primary Care Provider (PCP)
 

Reidy Kimberly Practitioner - Primary Care Provider (PCP)
 

Shailaja N Setty Practitioner - Primary Care Provider (PCP)

Palomino Lucy Practitioner - Primary Care Provider (PCP)
 

Greer Tirza Practitioner - Primary Care Provider (PCP)
 

Winkfield-Royster Tawana Practitioner - Primary Care Provider (PCP)
 

Sowmya Stephen Md Practitioner - Primary Care Provider (PCP)
 

Khanna Kartika Practitioner - Primary Care Provider (PCP)
 

Elisabeth Emma Ihler Md Practitioner - Primary Care Provider (PCP)
 

Fox Aaron D Md Practitioner - Primary Care Provider (PCP)

Patel Bhawesh Md Practitioner - Primary Care Provider (PCP)
 

Oppenheimer Orit Practitioner - Primary Care Provider (PCP)
 

Kesebir Deniz Practitioner - Primary Care Provider (PCP)
 

Jonathan T Chang Practitioner - Primary Care Provider (PCP)
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Vicil Bernice Michelle Practitioner - Primary Care Provider (PCP)
 

Brust James Charles Morrison Md Practitioner - Primary Care Provider (PCP)
 

Whitlow Regina Practitioner - Primary Care Provider (PCP)
 

Murphy Richard Practitioner - Primary Care Provider (PCP)
 

Acevedo Donna Practitioner - Primary Care Provider (PCP)
 

Tzavaras Alexander Practitioner - Primary Care Provider (PCP)

Starrels Joanna Practitioner - Primary Care Provider (PCP)
 

Joseph Gillane Practitioner - Primary Care Provider (PCP)
 

Herszenson David Scott Practitioner - Primary Care Provider (PCP)
 

Dorval Marie-Ange Clodette Md Practitioner - Primary Care Provider (PCP)

Kempton Patricia B Practitioner - Primary Care Provider (PCP)

Amy S Ciner Md Practitioner - Primary Care Provider (PCP)

Howard Slomko Practitioner - Primary Care Provider (PCP)
 

George Mathew Md Practitioner - Primary Care Provider (PCP)

Nowakiwskyj Klaudia Practitioner - Primary Care Provider (PCP)

Hackenburg Emily Practitioner - Primary Care Provider (PCP)
 

Nunez Denise Joanna Md Practitioner - Primary Care Provider (PCP)

Raza Zamar Fatima Md Practitioner - Primary Care Provider (PCP)
 

Menchaca Raquel Practitioner - Primary Care Provider (PCP)
 

Calvo Manuela Practitioner - Primary Care Provider (PCP)

Wey Ginger Practitioner - Primary Care Provider (PCP)
 

Danila Deliana Md Practitioner - Primary Care Provider (PCP)

Balde Alseny Md Practitioner - Primary Care Provider (PCP)

Elam Rashiah Md Practitioner - Primary Care Provider (PCP)

Bidiwala Aneela Ashraf Md Practitioner - Primary Care Provider (PCP)
 

Saxena Amit K Md Practitioner - Primary Care Provider (PCP)
 

Kini Jyoti Practitioner - Primary Care Provider (PCP)
 

Sinha Nandita Practitioner - Primary Care Provider (PCP)
 

Gonzalez-Lamos Rafaela Practitioner - Primary Care Provider (PCP)

Hamilton Monique Practitioner - Primary Care Provider (PCP)
 

Saporito Anna Gabriella Md Practitioner - Primary Care Provider (PCP)
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Prasanta Basak Md Practitioner - Primary Care Provider (PCP)

Scharbach Kathryn Practitioner - Primary Care Provider (PCP)
 

Poduval Aruna Practitioner - Primary Care Provider (PCP)

Kyei-Frimpong Jamie Practitioner - Primary Care Provider (PCP)

Jordan Golubcow-Teglasi Practitioner - Primary Care Provider (PCP)
 

Francis Mitzie Practitioner - Primary Care Provider (PCP)

Rimmer Linda Marie Gawronski Practitioner - Primary Care Provider (PCP)

Lumibao Ala-May Pabillo Md Practitioner - Primary Care Provider (PCP)
 

Ford Miriam Practitioner - Primary Care Provider (PCP)
 

Taylor-Kamara N'Gadie Practitioner - Primary Care Provider (PCP)
 

Kalafatic William Edward Md Practitioner - Primary Care Provider (PCP)
 

Mandelker Lisa Practitioner - Primary Care Provider (PCP)

Martin Monica A Practitioner - Primary Care Provider (PCP)

Akwuba Uche Onyeabo Ii Do Practitioner - Primary Care Provider (PCP)
 

Hodgson Sybil Md Practitioner - Primary Care Provider (PCP)
 

Shira Bassly Practitioner - Primary Care Provider (PCP)
 

Kerry J Murphy Practitioner - Primary Care Provider (PCP)

Gross Rachel Practitioner - Primary Care Provider (PCP)
 

Shpitalnik Larisa Practitioner - Primary Care Provider (PCP)

Parekh Jillian Bandler Practitioner - Primary Care Provider (PCP)
 

Mathew Joel Jacob Practitioner - Primary Care Provider (PCP)

Emenike Loretta Azuka Practitioner - Primary Care Provider (PCP)
 

Abieyuwa Iyare Practitioner - Primary Care Provider (PCP)
 

Sheira L Schlair Md Practitioner - Primary Care Provider (PCP)
 

Shukla Vaishalee Ramesh Md Practitioner - Primary Care Provider (PCP)

Lucan Sean C Practitioner - Primary Care Provider (PCP)

Jordan William Practitioner - Primary Care Provider (PCP)
 

Miskovitz Sharyn Practitioner - Primary Care Provider (PCP)
 

Lee Regina Practitioner - Primary Care Provider (PCP)
 

Aponte Maya Practitioner - Primary Care Provider (PCP)

Miller Sarah Practitioner - Primary Care Provider (PCP)
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Masson Ella Practitioner - Primary Care Provider (PCP)

Bouallali Hind Practitioner - Primary Care Provider (PCP)
 

Alfonso Jillian Sheree Practitioner - Primary Care Provider (PCP)
 

Upadhyay Sanjay Practitioner - Primary Care Provider (PCP)
 

Benson Quintina Louise Practitioner - Primary Care Provider (PCP)

Beniyaminov Yanna Practitioner - Primary Care Provider (PCP)

Banu Kaniz Nilufar Md Practitioner - Primary Care Provider (PCP)
 

Robledo Lisette Ayala Practitioner - Primary Care Provider (PCP)
 

Lee Christine Practitioner - Primary Care Provider (PCP)
 

Cherian Shoba Anne Practitioner - Primary Care Provider (PCP)

Mena Hernandez Herbert Mauricio Practitioner - Primary Care Provider (PCP)
 

Antwi Flora Practitioner - Primary Care Provider (PCP)
 

Mckenna Jennifer M Md Practitioner - Primary Care Provider (PCP)
 

Lee Juliane Practitioner - Primary Care Provider (PCP)

Carthen Dashima Md Practitioner - Primary Care Provider (PCP)
 

Andre Jean Practitioner - Primary Care Provider (PCP)
 

Belkind Uri Practitioner - Primary Care Provider (PCP)
 

Turetsky Risa Ross Practitioner - Primary Care Provider (PCP)

Johnson Julius Iii Practitioner - Primary Care Provider (PCP)

Leon Kenneth Practitioner - Primary Care Provider (PCP)
 

Goodwin Nadia S Practitioner - Primary Care Provider (PCP)
 

Kang Elaine You Mi Practitioner - Primary Care Provider (PCP)
 

Bathory Eleanor Practitioner - Primary Care Provider (PCP)
 

Mannam Prashanth Practitioner - Primary Care Provider (PCP)

Schonberg Dana Practitioner - Primary Care Provider (PCP)
 

Lee Doreen Practitioner - Primary Care Provider (PCP)

Tenney Nancy Lee Practitioner - Primary Care Provider (PCP)

Kim Forrester-Dumont Practitioner - Primary Care Provider (PCP)
 

Harris Elizabeth Elizabeth Md Practitioner - Primary Care Provider (PCP)
 

Pierre Florence Dominique Practitioner - Primary Care Provider (PCP)
 

Vassilakis Athina Md Practitioner - Primary Care Provider (PCP)
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Parnas Taya Practitioner - Primary Care Provider (PCP)
 

Shapiro Lauren Practitioner - Primary Care Provider (PCP)
 

Tavana Denise Marie Practitioner - Primary Care Provider (PCP)
 

Asas Kathleen Du Practitioner - Primary Care Provider (PCP)
 

Anh Viet Vuong Practitioner - Primary Care Provider (PCP)
 

Davis Jennifer Practitioner - Primary Care Provider (PCP)
 

Galhotra Sanjay Practitioner - Primary Care Provider (PCP)
 

Pratomo Vanessa Practitioner - Primary Care Provider (PCP)
 

Choudhary Pratima Practitioner - Primary Care Provider (PCP)
 

Krishan Sheila Practitioner - Primary Care Provider (PCP)
 

Tan Jade Practitioner - Primary Care Provider (PCP)
 

Shah Amishi Md Practitioner - Primary Care Provider (PCP)
 

Kapoor Aarti Practitioner - Primary Care Provider (PCP)
 

Bader Eric Myer Practitioner - Primary Care Provider (PCP)
 

Abankwah Akosua Sarpomaa Practitioner - Primary Care Provider (PCP)

Bortnick Anna Emily Practitioner - Primary Care Provider (PCP)

Seung Hee Kang Practitioner - Primary Care Provider (PCP)

Muse Jessica Md Practitioner - Primary Care Provider (PCP)

Min Insung Practitioner - Primary Care Provider (PCP)

Marrast Lyndonna Practitioner - Primary Care Provider (PCP)
 

Patel Viraj Practitioner - Primary Care Provider (PCP)
 

Khaw Adrian Practitioner - Primary Care Provider (PCP)
 

Farley Alice Gutknecht Practitioner - Primary Care Provider (PCP)
 

Macchiavello Guido Antenor Practitioner - Primary Care Provider (PCP)
 

Nori Priya Md Practitioner - Primary Care Provider (PCP)
 

Taylor Annelle Claire Practitioner - Primary Care Provider (PCP)
 

Alam Shah Practitioner - Primary Care Provider (PCP)
 

Figueroa-Martinez Silkia Practitioner - Primary Care Provider (PCP)

Alvarez Dimitri Practitioner - Primary Care Provider (PCP)

Martin Michelle Practitioner - Primary Care Provider (PCP)

Varghese Justin Practitioner - Primary Care Provider (PCP)
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Hawkins Jermel Joseph Jr Practitioner - Primary Care Provider (PCP)

Hochman Sarah Practitioner - Primary Care Provider (PCP)
 

Tan Jenny Yu Practitioner - Primary Care Provider (PCP)

Hwang Hannah Practitioner - Primary Care Provider (PCP)

Ismailova Kyamalya A Practitioner - Primary Care Provider (PCP)
 

Elrington Carol Practitioner - Primary Care Provider (PCP)
 

Tomuta Vlad Practitioner - Primary Care Provider (PCP)
 

Tarkela Jenna Maria Practitioner - Primary Care Provider (PCP)

Beaulieu Richard Practitioner - Primary Care Provider (PCP)

Serrano Esmeralda Practitioner - Primary Care Provider (PCP)
 

Lapman Lisa Practitioner - Primary Care Provider (PCP)
 

Gomez-Marquez Jose C Practitioner - Primary Care Provider (PCP)
 

Hwang Irene Practitioner - Primary Care Provider (PCP)

Broder Molly Practitioner - Primary Care Provider (PCP)
 

Chae Kristina Practitioner - Primary Care Provider (PCP)
 

Toh Jennifer Practitioner - Primary Care Provider (PCP)

Brubaker Mark Practitioner - Primary Care Provider (PCP)
 

Korin Laura Practitioner - Primary Care Provider (PCP)
 

Iyer Shwetha Practitioner - Primary Care Provider (PCP)
 

Wang Lin-Fan Practitioner - Primary Care Provider (PCP)

Morrison Briana Practitioner - Primary Care Provider (PCP)
 

Ikeda Scott Practitioner - Primary Care Provider (PCP)
 

Zaman Selina Sultana Practitioner - Primary Care Provider (PCP)

Borrero Melissa Practitioner - Primary Care Provider (PCP)

Erichsen Daniel Practitioner - Primary Care Provider (PCP)
 

Young-Geye Stephanie Practitioner - Primary Care Provider (PCP)

Spengler Emily Practitioner - Primary Care Provider (PCP)
 

Bhardwaj Anuj Practitioner - Primary Care Provider (PCP)
 

Karp Sara Practitioner - Primary Care Provider (PCP)

Roth Serena Lauren Practitioner - Primary Care Provider (PCP)
 

Rosansky Rachel Beth Practitioner - Primary Care Provider (PCP)
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Augustin Paul Practitioner - Primary Care Provider (PCP)

Semanision Kristen Practitioner - Primary Care Provider (PCP)
 

Pinzon Robin Ramos Practitioner - Primary Care Provider (PCP)
 

Suter Maureen Natalie Practitioner - Primary Care Provider (PCP)

Mansouri Giti Practitioner - Primary Care Provider (PCP)

Buckle Jody Ann Practitioner - Primary Care Provider (PCP)
 

Roth Rachel Practitioner - Primary Care Provider (PCP)

Green Patrice P Practitioner - Primary Care Provider (PCP)
 

Golebiowska Angelika Practitioner - Primary Care Provider (PCP)
 

Yunus Adnan Practitioner - Primary Care Provider (PCP)

Cochran Lauren Practitioner - Primary Care Provider (PCP)
 

Rosado Rodriguez Alida Melisa Practitioner - Primary Care Provider (PCP)
 

Laverdiere Michele Md Practitioner - Primary Care Provider (PCP)

Robert Joyce Folashade Practitioner - Primary Care Provider (PCP)

Kelderhouse Jacqueline Mary Practitioner - Primary Care Provider (PCP)

Grinion Charlene M Practitioner - Primary Care Provider (PCP)
 

Degraffe Lisa Practitioner - Primary Care Provider (PCP)
 

Lam Kimberly R Practitioner - Primary Care Provider (PCP)
 

Rodriguez-Iglesias Realba Practitioner - Primary Care Provider (PCP)
 

Budrock Karin Marie Practitioner - Primary Care Provider (PCP)
 

Wesp Linda Marie Practitioner - Primary Care Provider (PCP)

Simon Margo Practitioner - Primary Care Provider (PCP)

Rahman Rounak Practitioner - Primary Care Provider (PCP)
 

Watkins Isheka S Practitioner - Primary Care Provider (PCP)
 

Crawford Michele Practitioner - Primary Care Provider (PCP)
 

Tschannerl Asiya S Practitioner - Primary Care Provider (PCP)

Conigliaro Rosemarie Lombardi Md Practitioner - Primary Care Provider (PCP)
 

Parikh Stuti Practitioner - Primary Care Provider (PCP)

Narcisse Debra Practitioner - Primary Care Provider (PCP)

Cano Nefertiti Practitioner - Primary Care Provider (PCP)
 

Richards Tahshann Practitioner - Primary Care Provider (PCP)
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Blackstock Oni Practitioner - Primary Care Provider (PCP)
 

Zagreda Leze Practitioner - Primary Care Provider (PCP)
 

Alas-Hun Sheila Practitioner - Primary Care Provider (PCP)
 

L'Official Janel Elise Practitioner - Primary Care Provider (PCP)

Goss Erin Practitioner - Primary Care Provider (PCP)
 

Patel Milani Practitioner - Primary Care Provider (PCP)
 

Joseph Jonathan Practitioner - Primary Care Provider (PCP)

Adeboye Olumayiwa O Practitioner - Primary Care Provider (PCP)
 

Mendez Carol Bibiana Practitioner - Primary Care Provider (PCP)

Vargas Marcelo Paul Practitioner - Primary Care Provider (PCP)

Christoforetti Ruth Practitioner - Primary Care Provider (PCP)
 

Prabhakaran Sapna Practitioner - Primary Care Provider (PCP)
 

Byfield Celecia Practitioner - Primary Care Provider (PCP)
 

Shukla Shuchin Practitioner - Primary Care Provider (PCP)
 

Aung Khun Zawhtet Practitioner - Primary Care Provider (PCP)
 

Jerome Maritza Jasmine Practitioner - Primary Care Provider (PCP)
 

Ehtesham Nadira Practitioner - Primary Care Provider (PCP)
 

Teich Alice Practitioner - Primary Care Provider (PCP)
 

Davis Raquel Practitioner - Primary Care Provider (PCP)
 

Bartsch Sona Practitioner - Primary Care Provider (PCP)
 

Chamnongvongse Pirahatai Practitioner - Primary Care Provider (PCP)
 

Dumrese Danielle Lee Practitioner - Primary Care Provider (PCP)

De Guzman Paul Quinto Practitioner - Primary Care Provider (PCP)

Estrella Karen Practitioner - Primary Care Provider (PCP)
 

Hernandez Luis Practitioner - Primary Care Provider (PCP)
 

Shiwbaran Leena Shaleen Practitioner - Primary Care Provider (PCP)
 

Shunamon Nicole Practitioner - Primary Care Provider (PCP)

Matos Elaine Practitioner - Primary Care Provider (PCP)

Medar Shivanand Practitioner - Primary Care Provider (PCP)
 

Beruke Hanna Practitioner - Primary Care Provider (PCP)
 

Chhavi Rai Practitioner - Primary Care Provider (PCP)
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Cheng Wei Practitioner - Primary Care Provider (PCP)

Rivera Veronica Practitioner - Primary Care Provider (PCP)

Henriquez Gabriela Maria Practitioner - Primary Care Provider (PCP)

Torrents Martin Practitioner - Primary Care Provider (PCP)
 

Fung Chaw Gloria Practitioner - Primary Care Provider (PCP)
 

March Anika Jolene Practitioner - Primary Care Provider (PCP)

Goldstein Lissa Kary Practitioner - Primary Care Provider (PCP)

Winfield Dara Practitioner - Primary Care Provider (PCP)

Jean-Jacques Lamercie Mohane Practitioner - Primary Care Provider (PCP)

Bobra Shalini Practitioner - Primary Care Provider (PCP)

Sharmin Shahnaz Practitioner - Primary Care Provider (PCP)
 

Berrak Su Gulsun Practitioner - Primary Care Provider (PCP)
 

Mccafferty Hallie Practitioner - Primary Care Provider (PCP)
 

Mathews Premila Maria Practitioner - Primary Care Provider (PCP)

Rabot Jamie Practitioner - Primary Care Provider (PCP)
 

Ramlall Wendy Practitioner - Primary Care Provider (PCP)
 

Mendelsohn Andrea Practitioner - Primary Care Provider (PCP)

Sharma Manju Practitioner - Primary Care Provider (PCP)

Mercedes Angela Practitioner - Primary Care Provider (PCP)

Holt Elizabeth Practitioner - Primary Care Provider (PCP)
 

Sta Ana Victor Practitioner - Primary Care Provider (PCP)

Shenko Christina Angela Practitioner - Primary Care Provider (PCP)

Kamath Aviva Michele Practitioner - Primary Care Provider (PCP)

Raghavan Sreekala Practitioner - Primary Care Provider (PCP)
 

Cruz Jessica Practitioner - Primary Care Provider (PCP)
 

Fyffe Ullanda Pattion Practitioner - Primary Care Provider (PCP)
 

Nguyen Henry Van Practitioner - Primary Care Provider (PCP)

Goodman Stephanie Michelle Practitioner - Primary Care Provider (PCP)
 

Robinson Yavonne Practitioner - Primary Care Provider (PCP)
 

Madaline Theresa Fitzgerald Practitioner - Primary Care Provider (PCP)
 

Guilliames Conair Practitioner - Primary Care Provider (PCP)
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Patel Amit Practitioner - Primary Care Provider (PCP)
 

Castillo Thais Melissa Practitioner - Primary Care Provider (PCP)
 

Lupu Sarah Practitioner - Primary Care Provider (PCP)
 

Murakami Noriyuki Practitioner - Primary Care Provider (PCP)
 

Kumar Bhavik Practitioner - Primary Care Provider (PCP)
 

Liggett Alicia L Practitioner - Primary Care Provider (PCP)

Edwards Barbara Practitioner - Primary Care Provider (PCP)

Salcedo Vanessa Practitioner - Primary Care Provider (PCP)
 

Chiocconi Sofia Practitioner - Primary Care Provider (PCP)
 

Paredes Christophe Practitioner - Primary Care Provider (PCP)

Norton Brianna Practitioner - Primary Care Provider (PCP)
 

Brown Nicole Practitioner - Primary Care Provider (PCP)
 

Perez Hector Practitioner - Primary Care Provider (PCP)
 

Kho Sheryl Grace Rosero Practitioner - Primary Care Provider (PCP)
 

Fox Kelita Louise Practitioner - Primary Care Provider (PCP)

Ekanadham Himabindu Practitioner - Primary Care Provider (PCP)

Carl Lamour-Occean Carline Practitioner - Primary Care Provider (PCP)
 

Badillo Diana Practitioner - Primary Care Provider (PCP)
 

Chang Diane Practitioner - Primary Care Provider (PCP)
 

Ntiamoah Kwabena Practitioner - Primary Care Provider (PCP)
 

Laude Amy Kristin Practitioner - Primary Care Provider (PCP)
 

Karkhanis Jamuna Practitioner - Primary Care Provider (PCP)

Wilder Venis Tiarra Practitioner - Primary Care Provider (PCP)

Natarajan Rupa Narayani Practitioner - Primary Care Provider (PCP)
 

Pittman Kai Practitioner - Primary Care Provider (PCP)
 

Scott Pardella Jolanda Practitioner - Primary Care Provider (PCP)
 

Velez Jennifer Practitioner - Primary Care Provider (PCP)
 

Ogbonna Rose N Practitioner - Primary Care Provider (PCP)
 

Ningthoujam Sunita Practitioner - Primary Care Provider (PCP)
 

Rodriguez-Jaquez Carlos R Practitioner - Primary Care Provider (PCP)

Hwang Andrew Practitioner - Primary Care Provider (PCP)
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Lazarin Margaux Helene Practitioner - Primary Care Provider (PCP)
 

Lamb Angela Practitioner - Primary Care Provider (PCP)

Diaz De Villalvilla Alexander Practitioner - Primary Care Provider (PCP)
 

Leasy Menachem Jeremy Practitioner - Primary Care Provider (PCP)

Martinucci Katharine Maria Practitioner - Primary Care Provider (PCP)
 

Sims Daniel Practitioner - Primary Care Provider (PCP)
 

Chan York Sing Practitioner - Primary Care Provider (PCP)

Kilinski Benjamin Practitioner - Primary Care Provider (PCP)

Alonge Oluwatoyin Morayo Practitioner - Primary Care Provider (PCP)

Mirchandani Monica Hargrovind Practitioner - Primary Care Provider (PCP)

Donovan Edmund J Practitioner - Primary Care Provider (PCP)
 

Brown Tartania Maria Practitioner - Primary Care Provider (PCP)
 

Gyura Philip Joseph Practitioner - Primary Care Provider (PCP)

Manulli Joju John Practitioner - Primary Care Provider (PCP)

Yousuf Md Abdullah Practitioner - Primary Care Provider (PCP)
 

Bhatia Sapna N Practitioner - Primary Care Provider (PCP)

Thomas Kerone P Practitioner - Primary Care Provider (PCP)

Ray-Schoenfeld Naomi Practitioner - Primary Care Provider (PCP)

Lan Andrew Practitioner - Primary Care Provider (PCP)
 

Annunziata Guiseppe Practitioner - Primary Care Provider (PCP)
 

Reindl Alisa Practitioner - Primary Care Provider (PCP)
 

Roman Jasmin Practitioner - Primary Care Provider (PCP)
 

Copeland Ebony R Practitioner - Primary Care Provider (PCP)
 

Strong Jennifer Elizabeth Practitioner - Primary Care Provider (PCP)

Nayudu Suresh Kumar S Practitioner - Primary Care Provider (PCP)
 

Gover Mary Trace Practitioner - Primary Care Provider (PCP)
 

Robles Juan Carlos Practitioner - Primary Care Provider (PCP)
 

Bumol Joel Matthew Practitioner - Primary Care Provider (PCP)

Cimt Karene Practitioner - Primary Care Provider (PCP)

Breuer Alexandra Practitioner - Primary Care Provider (PCP)
 

Virani Zahra Practitioner - Primary Care Provider (PCP)
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Marrero Jessica Practitioner - Primary Care Provider (PCP)
 

Velez Christopher Practitioner - Primary Care Provider (PCP)
 

Sabari Joshua Practitioner - Primary Care Provider (PCP)
 

Rosenstein Hilary Practitioner - Primary Care Provider (PCP)
 

Kaplan-Weisman Laura Practitioner - Primary Care Provider (PCP)
 

Swedish Kristin Anne Practitioner - Primary Care Provider (PCP)
 

Pierce Carolyn Marie Practitioner - Primary Care Provider (PCP)

Remde Alan Hugh Practitioner - Primary Care Provider (PCP)

Baum Laura Practitioner - Primary Care Provider (PCP)
 

Rosenberg Rachel Practitioner - Primary Care Provider (PCP)

Sreeram Radhika Practitioner - Primary Care Provider (PCP)
 

Sachdeva Crystal Practitioner - Primary Care Provider (PCP)
 

Kang Joy Practitioner - Primary Care Provider (PCP)
 

Gumbs Maudina S Practitioner - Primary Care Provider (PCP)
 

Cartmill Kimberly Practitioner - Primary Care Provider (PCP)
 

Pham Shirley Practitioner - Primary Care Provider (PCP)
 

Kotchev Nicola Practitioner - Primary Care Provider (PCP)
 

Snellings John Practitioner - Primary Care Provider (PCP)
 

Martorella Teresa Practitioner - Primary Care Provider (PCP)
 

Singhal Raman Practitioner - Primary Care Provider (PCP)
 

Quick Melissa Kaufman Practitioner - Primary Care Provider (PCP)

Ricardo A Mornaghi Physician Pllc Practitioner - Primary Care Provider (PCP)

Gerrity Colleen Rogers Practitioner - Primary Care Provider (PCP)
 

Paul Allison Practitioner - Primary Care Provider (PCP)
 

Kwan Amy Practitioner - Primary Care Provider (PCP)
 

Urphanishvili Titnatin Practitioner - Primary Care Provider (PCP)

Oliver Tierra Practitioner - Primary Care Provider (PCP)
 

Ngala-El Yasmin S Practitioner - Primary Care Provider (PCP)
 

Kung Lili Md Practitioner - Primary Care Provider (PCP)

Tugman Cheryl Practitioner - Primary Care Provider (PCP)
 

Harris Jamal Practitioner - Primary Care Provider (PCP)
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Brown Collette Practitioner - Primary Care Provider (PCP)

Serafin Dana J Practitioner - Primary Care Provider (PCP)

Rodriguez Daniel Camilo Practitioner - Primary Care Provider (PCP)
 

White Devon Practitioner - Primary Care Provider (PCP)

Gerteis Emily P Practitioner - Primary Care Provider (PCP)

Tiamiyu Olushola Practitioner - Primary Care Provider (PCP)
 

Hocking Stephanie Practitioner - Primary Care Provider (PCP)
 

Li Jack Practitioner - Primary Care Provider (PCP)

Schiff Eugene Charles Practitioner - Primary Care Provider (PCP)
 

Pan Jingyu Practitioner - Primary Care Provider (PCP)
 

Zhukovski Dmitry Md Practitioner - Primary Care Provider (PCP)

Institute For Family Hlth Practitioner - Primary Care Provider (PCP)
 

Desarden Connie Anjoli Practitioner - Primary Care Provider (PCP)
 

Akiyama Matthew Practitioner - Primary Care Provider (PCP)
 

Giegel Melanie Joy Practitioner - Primary Care Provider (PCP)

Pileta Lourdes X Practitioner - Primary Care Provider (PCP)

Olivares Maldonado Gonzalo Practitioner - Primary Care Provider (PCP)

Glaser Joy H Md Practitioner - Primary Care Provider (PCP)
 

Kanahara Satoko Practitioner - Primary Care Provider (PCP)

Holleran Elizabeth Practitioner - Primary Care Provider (PCP)

Okrent John Lazear Practitioner - Primary Care Provider (PCP)
 

Trevino Lara Elizabeth Practitioner - Primary Care Provider (PCP)

Zheng Yan Hong Practitioner - Primary Care Provider (PCP)

Dagli Sanatkumar Dr. Practitioner - Primary Care Provider (PCP)

Vaidya Minal Practitioner - Primary Care Provider (PCP)

Ruddy-Ramirez Cory Practitioner - Primary Care Provider (PCP)
 

Tyau Nicholas Daniel Practitioner - Primary Care Provider (PCP)

Simmons Martha Practitioner - Primary Care Provider (PCP)

Remen Razel Practitioner - Primary Care Provider (PCP)

Lu Tiffany Practitioner - Primary Care Provider (PCP)
 

Figueroa Kelen J Practitioner - Primary Care Provider (PCP)
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Graham Luner Salome Practitioner - Primary Care Provider (PCP)
 

Alkhairw Hadeel Practitioner - Primary Care Provider (PCP)
 

Polizzi Laura Netburn Practitioner - Primary Care Provider (PCP)
 

Amanquah Lena A Do Practitioner - Primary Care Provider (PCP)

De La Huerta Rafaela Maria Practitioner - Primary Care Provider (PCP)

Zevallos-Ramos Michelle A Practitioner - Primary Care Provider (PCP)

Palmer Charibel A Practitioner - Primary Care Provider (PCP)

Prince Tresa Smitha Practitioner - Primary Care Provider (PCP)
 

Rogers Margaret Practitioner - Primary Care Provider (PCP)
 

Hogan Alexander Practitioner - Primary Care Provider (PCP)
 

Dunner Ricardo Orlando Md Practitioner - Primary Care Provider (PCP)

Fletcher, Fnp Debbian Practitioner - Primary Care Provider (PCP)

Moscou Susan Practitioner - Primary Care Provider (PCP)

Olivo Villabrille Raquel Melina Practitioner - Primary Care Provider (PCP)
 

Baker Ben Practitioner - Primary Care Provider (PCP)
 

Weiss David Practitioner - Primary Care Provider (PCP)
 

Khedimi Rabea Practitioner - Primary Care Provider (PCP)

Nguyen Kim Practitioner - Primary Care Provider (PCP)
 

John Jereesh T Practitioner - Primary Care Provider (PCP)
 

Chavarria Nelson Practitioner - Primary Care Provider (PCP)

Shin Sangyoon J Practitioner - Primary Care Provider (PCP)

Aggarwal Shilpi Practitioner - Primary Care Provider (PCP)
 

Dayan-Rosenman David Samson Practitioner - Primary Care Provider (PCP)
 

Solomon Seymour Md Practitioner - Non-Primary Care Provider (PCP)

Rosenblum Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Karkus Harvey D Md Practitioner - Non-Primary Care Provider (PCP)

Rakoff Saul Md Practitioner - Non-Primary Care Provider (PCP)

Epstein Stanley Md Practitioner - Non-Primary Care Provider (PCP)

Rand Jacob H Md Practitioner - Non-Primary Care Provider (PCP)
 

Morris Donald A Md Practitioner - Non-Primary Care Provider (PCP)

Galst Gerald Md Practitioner - Non-Primary Care Provider (PCP)
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Sprayregen Seymour Md Practitioner - Non-Primary Care Provider (PCP)

Freeman Leonard M Md Practitioner - Non-Primary Care Provider (PCP)

Smith Theodore R Md Practitioner - Non-Primary Care Provider (PCP)

Spiro Alfred J Md Practitioner - Non-Primary Care Provider (PCP)

Cooper Jerome A Md Practitioner - Non-Primary Care Provider (PCP)

Rothman Seymour J Md Practitioner - Non-Primary Care Provider (PCP)
 

Manspeizer Sheldon Md Practitioner - Non-Primary Care Provider (PCP)

Matusow Gene R Md Practitioner - Non-Primary Care Provider (PCP)
 

Flamm Eugene S Md Pc Practitioner - Non-Primary Care Provider (PCP)

Fleischer Norman Md Practitioner - Non-Primary Care Provider (PCP)

Koenigsberg Mordecai Pc Md Practitioner - Non-Primary Care Provider (PCP)

Rindfleish Burton Md Pc Practitioner - Non-Primary Care Provider (PCP)

Robinson Stephen H Md Practitioner - Non-Primary Care Provider (PCP)
 

Ruben Robert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirsh David M Md Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Michael Md Practitioner - Non-Primary Care Provider (PCP)

Charytan Chaim Md Practitioner - Non-Primary Care Provider (PCP)

Lief Philip D Md Practitioner - Non-Primary Care Provider (PCP)

Schonberg Samuel K Md Practitioner - Non-Primary Care Provider (PCP)
 

Harris Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Mandel Harvey J Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Martin N Md Practitioner - Non-Primary Care Provider (PCP)

Medow Norman B Md Practitioner - Non-Primary Care Provider (PCP)
 

Kahan Norman Z Md Practitioner - Non-Primary Care Provider (PCP)
 

Gladstone Lenore Z Md Practitioner - Non-Primary Care Provider (PCP)

Labi Moshe Md Practitioner - Non-Primary Care Provider (PCP)

Schwartz Barry M Md Practitioner - Non-Primary Care Provider (PCP)

Bloch Raphael S Md Practitioner - Non-Primary Care Provider (PCP)
 

Pisacano Anthony M Md Practitioner - Non-Primary Care Provider (PCP)

Golden Ronald A Md Practitioner - Non-Primary Care Provider (PCP)

Basson Geoffrey H Md Practitioner - Non-Primary Care Provider (PCP)
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Brandt Lawrence Md Practitioner - Non-Primary Care Provider (PCP)

Swerdlow Michael L Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman David M Md Practitioner - Non-Primary Care Provider (PCP)
 

Lerman Jay S Md Practitioner - Non-Primary Care Provider (PCP)

Milstein David M Md Practitioner - Non-Primary Care Provider (PCP)

Landau Thomas K Md Practitioner - Non-Primary Care Provider (PCP)

Berkowitz Daniel Md Practitioner - Non-Primary Care Provider (PCP)

Goldstein Andrew L Md Practitioner - Non-Primary Care Provider (PCP)

Gennarelli Louis B Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Weinhoff Martin L Md Practitioner - Non-Primary Care Provider (PCP)

Lee Yung W Md Practitioner - Non-Primary Care Provider (PCP)
 

Fisher John Md Practitioner - Non-Primary Care Provider (PCP)
 

Liebowitz Stanley Md Practitioner - Non-Primary Care Provider (PCP)

Juthani Virendra J Pc Md Practitioner - Non-Primary Care Provider (PCP)

Rana Thakor C Md Practitioner - Non-Primary Care Provider (PCP)

Zonszein Joel Md Practitioner - Non-Primary Care Provider (PCP)

Berger Joshua S Md Practitioner - Non-Primary Care Provider (PCP)

Rosenbaum Alfred Md Practitioner - Non-Primary Care Provider (PCP)

Tabaddor Kamran Md Practitioner - Non-Primary Care Provider (PCP)

Burk Peter G Md Practitioner - Non-Primary Care Provider (PCP)

Gould Richard B Md Practitioner - Non-Primary Care Provider (PCP)

Yoo Jinil Md Practitioner - Non-Primary Care Provider (PCP)

Usher Sol M Md Practitioner - Non-Primary Care Provider (PCP)

Shapiro Nella I Md Practitioner - Non-Primary Care Provider (PCP)

Tan Eng Kock C Md Practitioner - Non-Primary Care Provider (PCP)

Sable Robert A Md Practitioner - Non-Primary Care Provider (PCP)

Gutwein Isadore Md Practitioner - Non-Primary Care Provider (PCP)

Prasad Balasa Lakshmi Practitioner - Non-Primary Care Provider (PCP)

Rubinstein Arye Md Practitioner - Non-Primary Care Provider (PCP)

Merav Avraham D Md Practitioner - Non-Primary Care Provider (PCP)

Afif Juan S Md Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 410 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Nikkah Abdol Hamid Md Practitioner - Non-Primary Care Provider (PCP)

Bakshi Saroj Sahgal Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Dinesh Md Practitioner - Non-Primary Care Provider (PCP)

Morgenlander Howard L Md Practitioner - Non-Primary Care Provider (PCP)
 

Burgess John D Md Practitioner - Non-Primary Care Provider (PCP)
 

Kochen Ilana E Pc Md Practitioner - Non-Primary Care Provider (PCP)

Dasgupta Manash K Md Practitioner - Non-Primary Care Provider (PCP)

Haller Melvin L Md Practitioner - Non-Primary Care Provider (PCP)

Schick David Md Practitioner - Non-Primary Care Provider (PCP)

Bulauitan Manuel C Md Practitioner - Non-Primary Care Provider (PCP)
 

Westfried Morris Pc Md Practitioner - Non-Primary Care Provider (PCP)

Rosen Norman L Md Practitioner - Non-Primary Care Provider (PCP)

Schiller Myles S Md Practitioner - Non-Primary Care Provider (PCP)
 

Adler Melvin L Md Practitioner - Non-Primary Care Provider (PCP)
 

Spindola Hugo Franco Md Practitioner - Non-Primary Care Provider (PCP)

Phillips Elizabeth A Md Practitioner - Non-Primary Care Provider (PCP)

Tabaddor Flora Md Practitioner - Non-Primary Care Provider (PCP)

Cronen Arthur C Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolf Kenneth J Pc Md Practitioner - Non-Primary Care Provider (PCP)

Koblentz Daniel E Md Practitioner - Non-Primary Care Provider (PCP)

Gudis Matthew Md Practitioner - Non-Primary Care Provider (PCP)
 

Labiner Bartley R Dds Practitioner - Non-Primary Care Provider (PCP)

Kaminer Ruth Md Practitioner - Non-Primary Care Provider (PCP)

Spinowitz Bruce S Md Practitioner - Non-Primary Care Provider (PCP)

Levine Arnold J Md Practitioner - Non-Primary Care Provider (PCP)

Herbert John T Ii Practitioner - Non-Primary Care Provider (PCP)
 

Sas Norman Md Practitioner - Non-Primary Care Provider (PCP)

Yared Thomas A Md Practitioner - Non-Primary Care Provider (PCP)

Seimon Leonard P Md Practitioner - Non-Primary Care Provider (PCP)
 

Forman Robert Md Practitioner - Non-Primary Care Provider (PCP)

Horn David Od Practitioner - Non-Primary Care Provider (PCP)
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Melman Arnold Md Practitioner - Non-Primary Care Provider (PCP)

Chowdhury Jayanta Roy Md Practitioner - Non-Primary Care Provider (PCP)

Sherman Howard Ian Md Practitioner - Non-Primary Care Provider (PCP)

Silverman Ralph I Md Practitioner - Non-Primary Care Provider (PCP)

Appleman Warren Md Practitioner - Non-Primary Care Provider (PCP)

Folkert Vaughn W Md Practitioner - Non-Primary Care Provider (PCP)

Nayeem Syed A Md Practitioner - Non-Primary Care Provider (PCP)

Boczko Stanley H Md Practitioner - Non-Primary Care Provider (PCP)

Schwartz Bruce Jan Md Practitioner - Non-Primary Care Provider (PCP)

Landau Leon C Pc Md Practitioner - Non-Primary Care Provider (PCP)

Bernhardt Bernard Md Practitioner - Non-Primary Care Provider (PCP)

Liteplo Ronald Roman Md Practitioner - Non-Primary Care Provider (PCP)

Vazquez Raphael Luis Md Practitioner - Non-Primary Care Provider (PCP)

Mohammad Wali Md Pc Practitioner - Non-Primary Care Provider (PCP)

Kupietz Samuel S Phd Practitioner - Non-Primary Care Provider (PCP)

Roberts Larry P Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Allen H Od Practitioner - Non-Primary Care Provider (PCP)

Sotudeh Shariar Md Practitioner - Non-Primary Care Provider (PCP)

Heiman Peter L Md Practitioner - Non-Primary Care Provider (PCP)

Haft David A Pc Md Practitioner - Non-Primary Care Provider (PCP)

Orlando Christopher A Dpm Practitioner - Non-Primary Care Provider (PCP)

Tuckman Monte Dpm Practitioner - Non-Primary Care Provider (PCP)

Vilinsky Alan M Od Practitioner - Non-Primary Care Provider (PCP)

Lynn Robert I Md Practitioner - Non-Primary Care Provider (PCP)

Jacobs Louis William Dpm Practitioner - Non-Primary Care Provider (PCP)

Strauss Harvey Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Volino Ronald John Dpm Practitioner - Non-Primary Care Provider (PCP)

Wolstein Lewis Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Kim Soo G Md Practitioner - Non-Primary Care Provider (PCP)
 

Hali Theodore F Dpm Practitioner - Non-Primary Care Provider (PCP)

Lukoff Arthur S Dpm Practitioner - Non-Primary Care Provider (PCP)
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Miele Robert A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Kenneth S Md Practitioner - Non-Primary Care Provider (PCP)
 

Shamoon Harry Md Practitioner - Non-Primary Care Provider (PCP)

Glockenberg Aaron Dpm Practitioner - Non-Primary Care Provider (PCP)

Pathy Venkatachala Practitioner - Non-Primary Care Provider (PCP)

Devi Sarala A Md Practitioner - Non-Primary Care Provider (PCP)

Duvivier Roger Md Practitioner - Non-Primary Care Provider (PCP)

Kulick Roy G Practitioner - Non-Primary Care Provider (PCP)
 

Richards Mahesan Md Practitioner - Non-Primary Care Provider (PCP)
 

Moshe Solomon L Md Practitioner - Non-Primary Care Provider (PCP)
 

Chiaramonte Lawrence T Practitioner - Non-Primary Care Provider (PCP)

Shuster Harvey Lawrence Dds Practitioner - Non-Primary Care Provider (PCP)

Kennedy Gary J Md Practitioner - Non-Primary Care Provider (PCP)
 

Zalaznick Steven M Od Practitioner - Non-Primary Care Provider (PCP)

Wellington Liu Y Md Practitioner - Non-Primary Care Provider (PCP)

Throggs Neck Neurological D&T Practitioner - Non-Primary Care Provider (PCP)

St Hill Wayne W Dds Practitioner - Non-Primary Care Provider (PCP)
 

Naveh Marcia Spiegel Md Practitioner - Non-Primary Care Provider (PCP)

Bhansali Lata D Md Practitioner - Non-Primary Care Provider (PCP)

Kymissis Pavlos Md Practitioner - Non-Primary Care Provider (PCP)

Park Chung Byung Md Practitioner - Non-Primary Care Provider (PCP)

Chun Kwang J Md Practitioner - Non-Primary Care Provider (PCP)

Alaie Dariush Pc Md Practitioner - Non-Primary Care Provider (PCP)

Wang Frederick M Md Practitioner - Non-Primary Care Provider (PCP)

Fox Mark L Pc Md Practitioner - Non-Primary Care Provider (PCP)

Young Zenaida L Md Practitioner - Non-Primary Care Provider (PCP)

Delphin Ellise Md Practitioner - Non-Primary Care Provider (PCP)
 

Leblang Denis Dpm Practitioner - Non-Primary Care Provider (PCP)

Holstein Stanley B Pc Md Practitioner - Non-Primary Care Provider (PCP)

Izes Jay Md Practitioner - Non-Primary Care Provider (PCP)

Goldstein Barry I Md Practitioner - Non-Primary Care Provider (PCP)
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Schaumburg Herbert Howard Md Practitioner - Non-Primary Care Provider (PCP)

Sherman Deborah S Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Ben Zane Md Practitioner - Non-Primary Care Provider (PCP)

Handwerker Lisa B Md Practitioner - Non-Primary Care Provider (PCP)

Rangraj Madhu S Md Practitioner - Non-Primary Care Provider (PCP)

Miura Dennis Seiji Md Practitioner - Non-Primary Care Provider (PCP)

Walsh Christine Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Amler David H Md Practitioner - Non-Primary Care Provider (PCP)

Lechich Anthony J Md Practitioner - Non-Primary Care Provider (PCP)
 

Blum David A Md Practitioner - Non-Primary Care Provider (PCP)

Fisher James A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Candela Ralph T Md Practitioner - Non-Primary Care Provider (PCP)

Yamani Abdollah Md Practitioner - Non-Primary Care Provider (PCP)

Wolf Ellen L Md Practitioner - Non-Primary Care Provider (PCP)

Oconnell William F Od Practitioner - Non-Primary Care Provider (PCP)

Mignone Biagio V Md Practitioner - Non-Primary Care Provider (PCP)

Golier Francis Carl Md Practitioner - Non-Primary Care Provider (PCP)
 

Wasserman Sheldon M Md Practitioner - Non-Primary Care Provider (PCP)

Klass Stephen C Md Practitioner - Non-Primary Care Provider (PCP)

Chepuru Yadagiri Md Practitioner - Non-Primary Care Provider (PCP)

Scher Larry Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Morello Robert F Md Practitioner - Non-Primary Care Provider (PCP)

Kazimiroff Julie Dds Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg S Dana Practitioner - Non-Primary Care Provider (PCP)
 

Brockner-Brower Nora Practitioner - Non-Primary Care Provider (PCP)

Boakye Kwadwo Md Practitioner - Non-Primary Care Provider (PCP)

Schnur Michael J Md Practitioner - Non-Primary Care Provider (PCP)
 

Gitler Bernard Md Practitioner - Non-Primary Care Provider (PCP)

Dipietro Joseph A Md Practitioner - Non-Primary Care Provider (PCP)

Bass Sherry J Od Practitioner - Non-Primary Care Provider (PCP)

Hantman Morton M Md Practitioner - Non-Primary Care Provider (PCP)
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Tropper Pamela J Md Practitioner - Non-Primary Care Provider (PCP)

Schubart Ulrich Md Practitioner - Non-Primary Care Provider (PCP)

Frank Susan Judith Md Practitioner - Non-Primary Care Provider (PCP)
 

Berlin Arnold W Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenstreich David Md Practitioner - Non-Primary Care Provider (PCP)
 

Fried Marvin P Md Practitioner - Non-Primary Care Provider (PCP)
 

Sherman John E Practitioner - Non-Primary Care Provider (PCP)
 

Oropall Robert Michael Dpm Practitioner - Non-Primary Care Provider (PCP)

Novotny Paul L Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy I Martin Md Practitioner - Non-Primary Care Provider (PCP)
 

Kwiatek Matthew K Md Practitioner - Non-Primary Care Provider (PCP)
 

Pinsker Kenneth L Md Practitioner - Non-Primary Care Provider (PCP)
 

Frost David Md Practitioner - Non-Primary Care Provider (PCP)
 

Burns Edward Md Practitioner - Non-Primary Care Provider (PCP)

Sussman Ira I Md Practitioner - Non-Primary Care Provider (PCP)
 

Saitta Richard Md Practitioner - Non-Primary Care Provider (PCP)

Giovinazzo Vincent Jerome Md Practitioner - Non-Primary Care Provider (PCP)

Cicio Gary Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Kenneth Stuart Md Practitioner - Non-Primary Care Provider (PCP)

Kaplan Jerry Md Practitioner - Non-Primary Care Provider (PCP)

Phillips Malcolm C Md Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Nanakram Md Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Carol Bocaccino Md Practitioner - Non-Primary Care Provider (PCP)
 

Ferrick Kevin James Md Practitioner - Non-Primary Care Provider (PCP)
 

Markowitz Morri E Md Practitioner - Non-Primary Care Provider (PCP)
 

Liss Mark R Md Practitioner - Non-Primary Care Provider (PCP)

Roger Ignatius Daniel Md Practitioner - Non-Primary Care Provider (PCP)

Strassman David Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Miller Michael H Md Practitioner - Non-Primary Care Provider (PCP)

Koppel Barbara Sue Md Practitioner - Non-Primary Care Provider (PCP)
 

Panigrahi Dev Das Md Practitioner - Non-Primary Care Provider (PCP)
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Kressner Michael Stewart Md Practitioner - Non-Primary Care Provider (PCP)

Taffet Sanford L Md Practitioner - Non-Primary Care Provider (PCP)

Stamm Joseph Martin Od Practitioner - Non-Primary Care Provider (PCP)

Murthy Vasantha L Md Practitioner - Non-Primary Care Provider (PCP)

Fitz James Antoine Ingrid A M Practitioner - Non-Primary Care Provider (PCP)
 

Dasgupta Indira Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Gerard Md Practitioner - Non-Primary Care Provider (PCP)

Inwald Gary N Do Practitioner - Non-Primary Care Provider (PCP)
 

Proner Sanford Clay Dpm Practitioner - Non-Primary Care Provider (PCP)

Patel Ramanbhai C Md Practitioner - Non-Primary Care Provider (PCP)

Camacho Fernando J Md Practitioner - Non-Primary Care Provider (PCP)

Soden Richard M Od Practitioner - Non-Primary Care Provider (PCP)

Smith Aloysius G Md Practitioner - Non-Primary Care Provider (PCP)
 

Swirsky Michael H Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Ruiz Armando Md Practitioner - Non-Primary Care Provider (PCP)

Schechter Alan Lewis Md Practitioner - Non-Primary Care Provider (PCP)
 

Naik Geetha D Md Practitioner - Non-Primary Care Provider (PCP)

Rafat Nadereh Md Pc Practitioner - Non-Primary Care Provider (PCP)

Rao Prakashchandra M Md Practitioner - Non-Primary Care Provider (PCP)

Teuscher Enrique J Md Practitioner - Non-Primary Care Provider (PCP)

Kaskel Frederick J Md Practitioner - Non-Primary Care Provider (PCP)
 

Burns Mark Roger Md Practitioner - Non-Primary Care Provider (PCP)

Friedman Ellen Wolkin Md Practitioner - Non-Primary Care Provider (PCP)
 

Dziedzic Ingeborg Svetlana Md Practitioner - Non-Primary Care Provider (PCP)

Matos Marshall I M.D. Md Practitioner - Non-Primary Care Provider (PCP)

Grenell Steven L Md Practitioner - Non-Primary Care Provider (PCP)

Marcovici Eli Md Practitioner - Non-Primary Care Provider (PCP)
 

Thornhill Beverly A Md Practitioner - Non-Primary Care Provider (PCP)

Mackler Karen M Md Practitioner - Non-Primary Care Provider (PCP)

Shinnar Shlomo Md Practitioner - Non-Primary Care Provider (PCP)
 

Rubin Mark I Md Practitioner - Non-Primary Care Provider (PCP)
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Weissbart Clyde H Md Practitioner - Non-Primary Care Provider (PCP)

Billett Henny Heisler Md Practitioner - Non-Primary Care Provider (PCP)

Silverman Rubin S Md Practitioner - Non-Primary Care Provider (PCP)
 

Feld Michael Md Practitioner - Non-Primary Care Provider (PCP)

Jayagopal Salem Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolfson Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Chess Jeremy Md Practitioner - Non-Primary Care Provider (PCP)

Thorpy Michael J Md Practitioner - Non-Primary Care Provider (PCP)

Charles Yardley B Md Pc Practitioner - Non-Primary Care Provider (PCP)

Handler Lawrence Lee Dpm Practitioner - Non-Primary Care Provider (PCP)

Strassman Lawrence Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Bogdan Susan Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Pelcovitz Nachum T Practitioner - Non-Primary Care Provider (PCP)

Yurberg Emily R Md Practitioner - Non-Primary Care Provider (PCP)

Kim Kyung Ha Md Practitioner - Non-Primary Care Provider (PCP)

Suarez Reynol Md Practitioner - Non-Primary Care Provider (PCP)
 

Galler Marilyn Md Practitioner - Non-Primary Care Provider (PCP)

Nordin Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Dennis Dae-Joo Practitioner - Non-Primary Care Provider (PCP)
 

Singer Lewis P Md Practitioner - Non-Primary Care Provider (PCP)
 

Spindel Robert Andrew Md Practitioner - Non-Primary Care Provider (PCP)

Cobelli Neil John Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosen Douglas I Md Practitioner - Non-Primary Care Provider (PCP)

Katende Roscoe Md Practitioner - Non-Primary Care Provider (PCP)
 

Arango Ricardo E Md Practitioner - Non-Primary Care Provider (PCP)

Grush Kenneth P Md Practitioner - Non-Primary Care Provider (PCP)
 

Maw Kyee Tint Md Practitioner - Non-Primary Care Provider (PCP)
 

Guha Sikha Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Robert D Md Practitioner - Non-Primary Care Provider (PCP)

Krim Annemarie Practitioner - Non-Primary Care Provider (PCP)
 

Saenger Paul H Md Practitioner - Non-Primary Care Provider (PCP)
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Allman Denton Md Practitioner - Non-Primary Care Provider (PCP)

Porreca Francis Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Stemerman Michael B Md Practitioner - Non-Primary Care Provider (PCP)
 

Charles Joseph E Md Practitioner - Non-Primary Care Provider (PCP)

Aldrich Thomas Knight Md Practitioner - Non-Primary Care Provider (PCP)
 

Stone Peter Lyle Md Practitioner - Non-Primary Care Provider (PCP)

Neches Richard Brooks Md Practitioner - Non-Primary Care Provider (PCP)
 

Aharon Raphael Md Practitioner - Non-Primary Care Provider (PCP)

Rubeo Thomas Joseph Jr Md Practitioner - Non-Primary Care Provider (PCP)

Ravikumar Sundaram Practitioner - Non-Primary Care Provider (PCP)

Klein Steven Scott Md Practitioner - Non-Primary Care Provider (PCP)

Peck Rochelle L Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Bello Jacqueline A Md Practitioner - Non-Primary Care Provider (PCP)

Park Kyung Sun Md Practitioner - Non-Primary Care Provider (PCP)

Owens George Francis Md Practitioner - Non-Primary Care Provider (PCP)

Feingold Robert E Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Choong Whan Md Practitioner - Non-Primary Care Provider (PCP)

Tartell Michael G Md Practitioner - Non-Primary Care Provider (PCP)
 

Edwards Joseph S Md Practitioner - Non-Primary Care Provider (PCP)
 

Fuks Joachim Md Practitioner - Non-Primary Care Provider (PCP)

Einzig Avi Israel Md Practitioner - Non-Primary Care Provider (PCP)

Heath Desmond Md Pc Practitioner - Non-Primary Care Provider (PCP)

Marzano John C Dpm Practitioner - Non-Primary Care Provider (PCP)

Davila-Katz Nicolas Practitioner - Non-Primary Care Provider (PCP)

Patterson Bentley Lorene Md Practitioner - Non-Primary Care Provider (PCP)

Boafo Alex Aniapam Twum Md Practitioner - Non-Primary Care Provider (PCP)
 

Adelglass Howard R Md Practitioner - Non-Primary Care Provider (PCP)
 

Osborn Irene Paulita Md Practitioner - Non-Primary Care Provider (PCP)
 

Mayers Martin Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirsh Robert Md Practitioner - Non-Primary Care Provider (PCP)

Renvoize Guy A Md Practitioner - Non-Primary Care Provider (PCP)
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Deutsch Vicki-Jo Md Practitioner - Non-Primary Care Provider (PCP)
 

Protass Leon M Md Pc Practitioner - Non-Primary Care Provider (PCP)

Locastro Robert M Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Stern Stuart M Dpm Practitioner - Non-Primary Care Provider (PCP)

Schneider Karen Lynne Md Practitioner - Non-Primary Care Provider (PCP)

Leeds Melvin Md Practitioner - Non-Primary Care Provider (PCP)
 

Manzione Nancy Claire Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Sandra Goldman Practitioner - Non-Primary Care Provider (PCP)
 

La Casio Ralph Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Schneller Stanley Jay Md Practitioner - Non-Primary Care Provider (PCP)

Oksman Henry Chaim Phd Md Practitioner - Non-Primary Care Provider (PCP)

Lowe Franklin C Md Practitioner - Non-Primary Care Provider (PCP)
 

Wyszynski Bernard Md Practitioner - Non-Primary Care Provider (PCP)
 

Freidson Stephen Warren Md Practitioner - Non-Primary Care Provider (PCP)

Trambert Jonathan J Md Practitioner - Non-Primary Care Provider (PCP)

Schwartz Charles Elias Md Practitioner - Non-Primary Care Provider (PCP)

Guy Ali Eraj Md Practitioner - Non-Primary Care Provider (PCP)

Vidyasagar Sujata Md Practitioner - Non-Primary Care Provider (PCP)

Katz Henry J Md Practitioner - Non-Primary Care Provider (PCP)

Kahn Judith Eve Practitioner - Non-Primary Care Provider (PCP)

Levy Judith E Md Practitioner - Non-Primary Care Provider (PCP)

Dallegro Diane P Md Practitioner - Non-Primary Care Provider (PCP)
 

Karanfilian Richard G Md Practitioner - Non-Primary Care Provider (PCP)

Madonna Richard James Practitioner - Non-Primary Care Provider (PCP)

Ausubel Kalman Md Practitioner - Non-Primary Care Provider (PCP)

Abelow Arthur C Md Practitioner - Non-Primary Care Provider (PCP)

Bodine Steven Md Practitioner - Non-Primary Care Provider (PCP)

Morrison Scott I Od Practitioner - Non-Primary Care Provider (PCP)

Uliss Alan Ira E Md Pc Practitioner - Non-Primary Care Provider (PCP)

Towns Miranda Luz E Phd Practitioner - Non-Primary Care Provider (PCP)

Harrison Jeffrey D Md Practitioner - Non-Primary Care Provider (PCP)
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Odowd Mary A Md Practitioner - Non-Primary Care Provider (PCP)
 

Frager Joseph D Md Practitioner - Non-Primary Care Provider (PCP)

Lev-Gur Michael Practitioner - Non-Primary Care Provider (PCP)
 

Mark Samuel Neelakanth Md Practitioner - Non-Primary Care Provider (PCP)
 

Gasinu Koku Mawusi Md Practitioner - Non-Primary Care Provider (PCP)

Marville Jillian E Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Mercando Anthony D Md Practitioner - Non-Primary Care Provider (PCP)

Jaworsky Wolfgang Joseph Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Slamovits Thomas Lazare Md Practitioner - Non-Primary Care Provider (PCP)

Allen Patricia Hayden Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Mark A Md Practitioner - Non-Primary Care Provider (PCP)
 

Liberatore Benjamin Md Practitioner - Non-Primary Care Provider (PCP)

Fine Eugene Jonathan Md Practitioner - Non-Primary Care Provider (PCP)

Klar Tobi B Md Pc Practitioner - Non-Primary Care Provider (PCP)

Amilo George Robert Chuka Md Practitioner - Non-Primary Care Provider (PCP)
 

Matzner Frederick John Md Practitioner - Non-Primary Care Provider (PCP)
 

Burger Steven Md Practitioner - Non-Primary Care Provider (PCP)

Surks Martin I Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Lee Steven Md Practitioner - Non-Primary Care Provider (PCP)

Kurtz Kenneth S Dds Practitioner - Non-Primary Care Provider (PCP)

Agnant Guirlaine Leonore Practitioner - Non-Primary Care Provider (PCP)

Levy Scott J Dds Practitioner - Non-Primary Care Provider (PCP)

Newsome Nadine Lorraine Dds Practitioner - Non-Primary Care Provider (PCP)

Merenstein Michael Laurence Practitioner - Non-Primary Care Provider (PCP)

Litman Nathan Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Daniel Richard Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Charmian D Md Practitioner - Non-Primary Care Provider (PCP)

Dimartino Nardi Joan Md Practitioner - Non-Primary Care Provider (PCP)

Goodrich James Tait Md Practitioner - Non-Primary Care Provider (PCP)
 

Rutman Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Bassila Maha Khalil Md Practitioner - Non-Primary Care Provider (PCP)
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Lerner Roy Md Practitioner - Non-Primary Care Provider (PCP)

Hershman Jack I Md Practitioner - Non-Primary Care Provider (PCP)

Wainapel Stanley F Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Brian Md Practitioner - Non-Primary Care Provider (PCP)

Dobkin Jay B Md Practitioner - Non-Primary Care Provider (PCP)

Persaud Vyas Durga Md Practitioner - Non-Primary Care Provider (PCP)
 

Paul G Kleinman Practitioner - Non-Primary Care Provider (PCP)
 

Levin Paul Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Francis R Md Practitioner - Non-Primary Care Provider (PCP)

Blass Joel Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Clements Jerry Eugene Md Practitioner - Non-Primary Care Provider (PCP)

Overton Valarie Md Practitioner - Non-Primary Care Provider (PCP)

Speaker Mark George Md Practitioner - Non-Primary Care Provider (PCP)

Ravikumar Sunita Md Practitioner - Non-Primary Care Provider (PCP)

Thomas Mark A Md Practitioner - Non-Primary Care Provider (PCP)

Cadoff Evan M Md Practitioner - Non-Primary Care Provider (PCP)
 

Fray Cecile Ingrid Md Practitioner - Non-Primary Care Provider (PCP)

Feurstein Stuart Md Practitioner - Non-Primary Care Provider (PCP)
 

Wo Chai Luk Md Practitioner - Non-Primary Care Provider (PCP)

Krugley Richard A Md Practitioner - Non-Primary Care Provider (PCP)

Legatt Alan David Md Practitioner - Non-Primary Care Provider (PCP)
 

Herskovitz Steven Md Practitioner - Non-Primary Care Provider (PCP)

Brito Mercedes A Md Practitioner - Non-Primary Care Provider (PCP)

Stahl Berry Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Rubin Mitchell Dpm Practitioner - Non-Primary Care Provider (PCP)

Jayson Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Deborah E Md Practitioner - Non-Primary Care Provider (PCP)
 

Veit Christina Ruegsegger Md Practitioner - Non-Primary Care Provider (PCP)

Strelzyn Marjorie J Od Practitioner - Non-Primary Care Provider (PCP)
 

Monrad Ernest Scott Md Practitioner - Non-Primary Care Provider (PCP)

Landsberger Ellen Md Practitioner - Non-Primary Care Provider (PCP)
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Freeman Ruth G Md Practitioner - Non-Primary Care Provider (PCP)

Goldberg Gary L Md Practitioner - Non-Primary Care Provider (PCP)

Merkatz Irwin R Md Practitioner - Non-Primary Care Provider (PCP)

Gitler David Md Practitioner - Non-Primary Care Provider (PCP)

Gramuglia Vincent J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Fomberstein Barry J Md Practitioner - Non-Primary Care Provider (PCP)

Iamele Claire M Md Practitioner - Non-Primary Care Provider (PCP)

Nanna Michele Practitioner - Non-Primary Care Provider (PCP)

Nnaemeka Peter Ejor Md Practitioner - Non-Primary Care Provider (PCP)

Evangelista Lilia A Md Practitioner - Non-Primary Care Provider (PCP)

Croll James Edward Practitioner - Non-Primary Care Provider (PCP)
 

Dee Kenneth R Md Practitioner - Non-Primary Care Provider (PCP)
 

Rubin David Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Chazotte Cynthia Md Practitioner - Non-Primary Care Provider (PCP)

Charles Howard C Md Practitioner - Non-Primary Care Provider (PCP)

Chin Shue Veronica E Od Practitioner - Non-Primary Care Provider (PCP)
 

Disanto Gregory Practitioner - Non-Primary Care Provider (PCP)

Jhangiani Sunil S Md Practitioner - Non-Primary Care Provider (PCP)

Amis Edward Stephen Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Silverman Bonnie Md Pc Practitioner - Non-Primary Care Provider (PCP)

Miron Mike Md Pc Md Practitioner - Non-Primary Care Provider (PCP)

Menegus Mark A Md Practitioner - Non-Primary Care Provider (PCP)
 

Gumaste Vivek Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Steven Md Practitioner - Non-Primary Care Provider (PCP)

Kramer Albert Daniel Practitioner - Non-Primary Care Provider (PCP)

Neugarten Joel Practitioner - Non-Primary Care Provider (PCP)
 

Donev Irina I Md Practitioner - Non-Primary Care Provider (PCP)

Lipton Richard B Md Practitioner - Non-Primary Care Provider (PCP)

Jean Charles Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Master Mumtaz Md Practitioner - Non-Primary Care Provider (PCP)
 

Ibanez Delfin George C Md Practitioner - Non-Primary Care Provider (PCP)
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Silverman Pamela Md Practitioner - Non-Primary Care Provider (PCP)

Reinus John F Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedland Stanley Phd Practitioner - Non-Primary Care Provider (PCP)

Bayerbach Frank Ralph Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Guberman Ronald Mark Dpm Practitioner - Non-Primary Care Provider (PCP)

Mandel Michael Md Practitioner - Non-Primary Care Provider (PCP)

Wallerson Donald Md Practitioner - Non-Primary Care Provider (PCP)

Lasala Patrick A Md Practitioner - Non-Primary Care Provider (PCP)

Nunes Filho Joao V Md Practitioner - Non-Primary Care Provider (PCP)
 

Watson Catherin Pace Practitioner - Non-Primary Care Provider (PCP)

Woo Myung Shik Md Practitioner - Non-Primary Care Provider (PCP)
 

Schultz Jeffrey Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Portello Joan K Practitioner - Non-Primary Care Provider (PCP)

Levy Steven Robert Practitioner - Non-Primary Care Provider (PCP)
 

Dayan Stephen Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Joel Stuart Practitioner - Non-Primary Care Provider (PCP)

Marion Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Masur David M Phd Practitioner - Non-Primary Care Provider (PCP)

Bernstein Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Sheldon N Md Practitioner - Non-Primary Care Provider (PCP)
 

Perry Bradford Benton Md Practitioner - Non-Primary Care Provider (PCP)

Kivell Howard Neil Md Practitioner - Non-Primary Care Provider (PCP)

Ramirez Mark Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Efiong Efiong James Practitioner - Non-Primary Care Provider (PCP)

Gross Michael Md Practitioner - Non-Primary Care Provider (PCP)

Winograd Steven M Md Practitioner - Non-Primary Care Provider (PCP)
 

Greenstein Stuart Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Rabenou Bijan Phd Practitioner - Non-Primary Care Provider (PCP)

Esses David Md Practitioner - Non-Primary Care Provider (PCP)
 

Abrahams Hal Andrew Dpm Practitioner - Non-Primary Care Provider (PCP)

Yankelowitz Stanley Morris Md Practitioner - Non-Primary Care Provider (PCP)
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Cohen Alan F Md Practitioner - Non-Primary Care Provider (PCP)

Narang Jolie Md Practitioner - Non-Primary Care Provider (PCP)
 

Klein Susan A Md Practitioner - Non-Primary Care Provider (PCP)

Antony Michael Alexander Md Practitioner - Non-Primary Care Provider (PCP)

Kirshenbaum Nancy W Practitioner - Non-Primary Care Provider (PCP)

Cytryn Lawrence I Md Practitioner - Non-Primary Care Provider (PCP)
 

Dorazi Stephen Theodore Dpm Practitioner - Non-Primary Care Provider (PCP)

Gross Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Kraut Richard Alan Dds Practitioner - Non-Primary Care Provider (PCP)

Abramowicz Elisabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Jay Mermelstein Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Hsu Daphne T Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosenbaum Pearl S Md Practitioner - Non-Primary Care Provider (PCP)

Rose Louis C Md Practitioner - Non-Primary Care Provider (PCP)

Fleischman Jay A Practitioner - Non-Primary Care Provider (PCP)

Cohen Steven R Md Practitioner - Non-Primary Care Provider (PCP)

Coco Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Klapper Daniel Abraham Md Practitioner - Non-Primary Care Provider (PCP)

Weisbard James Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Butin Mitchell P Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernholc Robert M Md Practitioner - Non-Primary Care Provider (PCP)
 

Velazquez Lyzette Eileen Md Practitioner - Non-Primary Care Provider (PCP)
 

Abbott Ira Richmond Iii Md Practitioner - Non-Primary Care Provider (PCP)

Sparr Steven Allen Md Practitioner - Non-Primary Care Provider (PCP)
 

Kalnicki Shalom Md Practitioner - Non-Primary Care Provider (PCP)

Levine Michael Ira Md Practitioner - Non-Primary Care Provider (PCP)

Gonzalez Orlando Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Steven Jay Md Practitioner - Non-Primary Care Provider (PCP)

Rabinowich Lydia Md Practitioner - Non-Primary Care Provider (PCP)

Schuster Victor L Md Practitioner - Non-Primary Care Provider (PCP)

Tokayer Aaron Zev Md Practitioner - Non-Primary Care Provider (PCP)
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Grantham Christopher Ashby Md Practitioner - Non-Primary Care Provider (PCP)
 

Levin Henry S Md Practitioner - Non-Primary Care Provider (PCP)

Champion Susan Md Practitioner - Non-Primary Care Provider (PCP)

Sparano Joseph A Md Practitioner - Non-Primary Care Provider (PCP)

Engel Harry Mark Practitioner - Non-Primary Care Provider (PCP)

Lane Abbie Venus Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kosse Angelika Md Practitioner - Non-Primary Care Provider (PCP)
 

Levner Charles Practitioner - Non-Primary Care Provider (PCP)

Dahdouh Michelle Adele Md Practitioner - Non-Primary Care Provider (PCP)
 

Deboccardo Graciela O Md Practitioner - Non-Primary Care Provider (PCP)
 

Ransom Sherry M Dpm Practitioner - Non-Primary Care Provider (PCP)

Suhrland Mark J Md Practitioner - Non-Primary Care Provider (PCP)
 

Parras Mary Kean Md Practitioner - Non-Primary Care Provider (PCP)

Lezcano Lazaro Gustavo Md Practitioner - Non-Primary Care Provider (PCP)
 

Marino Richard A Md Practitioner - Non-Primary Care Provider (PCP)
 

Della Badia John Md Practitioner - Non-Primary Care Provider (PCP)
 

O Hagan Harriet Glazer Md Practitioner - Non-Primary Care Provider (PCP)
 

Fleisher Arlen Gary Md Practitioner - Non-Primary Care Provider (PCP)

Auricchio John Steven Dpm Practitioner - Non-Primary Care Provider (PCP)

Lucariello Richard Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Jackness Emily Md Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Hung Dang Md Practitioner - Non-Primary Care Provider (PCP)
 

Mirels Hilton Md Practitioner - Non-Primary Care Provider (PCP)

Cohen Robin Suzette Md Practitioner - Non-Primary Care Provider (PCP)
 

Driscoll M Catherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Cary Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Cynamon Jacob Md Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Bartholome Md Practitioner - Non-Primary Care Provider (PCP)

Fox Amy S Md Practitioner - Non-Primary Care Provider (PCP)
 

Levin Sheryl Rina Md Practitioner - Non-Primary Care Provider (PCP)

Herzberg Stephen L Dds Practitioner - Non-Primary Care Provider (PCP)
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Schorr-Lesnick Beth Md Practitioner - Non-Primary Care Provider (PCP)

Keltz Theodore N Md Practitioner - Non-Primary Care Provider (PCP)

Plummer Robert L Md.,Facs.,Pc Practitioner - Non-Primary Care Provider (PCP)

Wilkins Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Coombs Kenneth E Dpm Practitioner - Non-Primary Care Provider (PCP)

Schumann Marc Seth-Jon Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Frost Andrei Md Practitioner - Non-Primary Care Provider (PCP)

Wachs Jane Zimetbaum Md Practitioner - Non-Primary Care Provider (PCP)

Lipschitz Sageman Sharon B Md Practitioner - Non-Primary Care Provider (PCP)

Berkower Alan Stewart Md Practitioner - Non-Primary Care Provider (PCP)

Osborn Elizabeth Phd Practitioner - Non-Primary Care Provider (PCP)

Michler Robert E Md Practitioner - Non-Primary Care Provider (PCP)
 

Dimond Carol L Md Practitioner - Non-Primary Care Provider (PCP)
 

Holder Jonathan L Md Practitioner - Non-Primary Care Provider (PCP)

Kaminer Ruth B Md Practitioner - Non-Primary Care Provider (PCP)

Lauer Simeon A Md Practitioner - Non-Primary Care Provider (PCP)

Shookster Linda A Md Practitioner - Non-Primary Care Provider (PCP)

Gonzalez Eulogio Md Practitioner - Non-Primary Care Provider (PCP)
 

Simmons Deborah A Md Practitioner - Non-Primary Care Provider (PCP)
 

Krilov Meg Allyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Lebowitz Philip W Md Practitioner - Non-Primary Care Provider (PCP)
 

Freddo Lorenza Md Practitioner - Non-Primary Care Provider (PCP)
 

Rozenblit Alla Md Practitioner - Non-Primary Care Provider (PCP)

Feghali Joseph G Md Pc Practitioner - Non-Primary Care Provider (PCP)

Bernstein Alan L Md Practitioner - Non-Primary Care Provider (PCP)
 

Shaukat Kamran Md Practitioner - Non-Primary Care Provider (PCP)

Haramati Nogah Md Practitioner - Non-Primary Care Provider (PCP)
 

Levin Terry L Md Practitioner - Non-Primary Care Provider (PCP)

Broyde Haramati Linda Md Practitioner - Non-Primary Care Provider (PCP)

Dai Phie-Bee Dds Practitioner - Non-Primary Care Provider (PCP)
 

Venable Cassandra E Md Practitioner - Non-Primary Care Provider (PCP)
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Patrick Sharon Lynne Md Practitioner - Non-Primary Care Provider (PCP)

Shabsigh Ridwan Md Practitioner - Non-Primary Care Provider (PCP)
 

Weingarten-Arams Jacqueline S Practitioner - Non-Primary Care Provider (PCP)
 

Maffucci Leonard Md Practitioner - Non-Primary Care Provider (PCP)

Costley-Hoke Karen M Md Practitioner - Non-Primary Care Provider (PCP)

Asnis Gregory Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Debello John A Dpm Practitioner - Non-Primary Care Provider (PCP)

Chin Henry Thickbin Md Practitioner - Non-Primary Care Provider (PCP)

Afran Scott Ian Md Pc Practitioner - Non-Primary Care Provider (PCP)

Vorchheimer David A Md Practitioner - Non-Primary Care Provider (PCP)
 

Meisher Irina Md Practitioner - Non-Primary Care Provider (PCP)

Jagust Marcy Md Practitioner - Non-Primary Care Provider (PCP)

Kreutzer Eric R Md Practitioner - Non-Primary Care Provider (PCP)

Leviton Ira Md Practitioner - Non-Primary Care Provider (PCP)
 

Parker Frederick L Md Practitioner - Non-Primary Care Provider (PCP)

Solomon Sherry K Md Practitioner - Non-Primary Care Provider (PCP)

Casino Joseph E Md Practitioner - Non-Primary Care Provider (PCP)

Frei Gill Leor Md Practitioner - Non-Primary Care Provider (PCP)

Kamen Stewart M Dpm Pc Practitioner - Non-Primary Care Provider (PCP)

Schwalb Murray David Md Practitioner - Non-Primary Care Provider (PCP)
 

Gindi Michael D Md Practitioner - Non-Primary Care Provider (PCP)
 

Sofair David Practitioner - Non-Primary Care Provider (PCP)

Foote Jay Bradley Md Practitioner - Non-Primary Care Provider (PCP)
 

Stein Marjorie W Md Practitioner - Non-Primary Care Provider (PCP)

Sperling Neil M Md Practitioner - Non-Primary Care Provider (PCP)
 

Kogan Melanie G Md Practitioner - Non-Primary Care Provider (PCP)

Shayevitz Jay Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Koltovich Paul W Md Practitioner - Non-Primary Care Provider (PCP)

Ishkanian Gary Md Practitioner - Non-Primary Care Provider (PCP)

Spivack Simon D Md Practitioner - Non-Primary Care Provider (PCP)

Ganti Sudha Rajaram Md Practitioner - Non-Primary Care Provider (PCP)
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Goez Emilio A Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Uehlinger Joan M Md Practitioner - Non-Primary Care Provider (PCP)
 

Suggs William D Md Practitioner - Non-Primary Care Provider (PCP)

Silverman Marc M Md Practitioner - Non-Primary Care Provider (PCP)
 

Sellinger Catherine Ryan Md Practitioner - Non-Primary Care Provider (PCP)
 

Kahana Madelyn Dale Md Practitioner - Non-Primary Care Provider (PCP)
 

Romano Christopher J Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Andrew Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Davitt Michelle M Md Practitioner - Non-Primary Care Provider (PCP)
 

Davis Robert L Md Practitioner - Non-Primary Care Provider (PCP)
 

Gheorghiu Olimpia Tintea Md Practitioner - Non-Primary Care Provider (PCP)

Mendieta Jorge Vladimir Dds Practitioner - Non-Primary Care Provider (PCP)

Goldstein Harold L Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Natta Vivian A Rn Practitioner - Non-Primary Care Provider (PCP)

Segan Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Ballaban-Gil Karen Md Practitioner - Non-Primary Care Provider (PCP)
 

Borakove Larry Steven Practitioner - Non-Primary Care Provider (PCP)

Hoffman Anthony David Md Practitioner - Non-Primary Care Provider (PCP)

Vazquez Santiago Ivan A Dds Practitioner - Non-Primary Care Provider (PCP)
 

Lederman Jeffrey A Md Practitioner - Non-Primary Care Provider (PCP)

Feldman Richard Michael Md Practitioner - Non-Primary Care Provider (PCP)

Jacques Jean-Robert Md Practitioner - Non-Primary Care Provider (PCP)
 

Spicehandler Debra Ann Md Practitioner - Non-Primary Care Provider (PCP)

Messinger David B Md Practitioner - Non-Primary Care Provider (PCP)

Sue Young-Jin Md Practitioner - Non-Primary Care Provider (PCP)
 

Balentine Jerry Ray Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Maria Fernanda Md Practitioner - Non-Primary Care Provider (PCP)
 

Charney Richard Md Practitioner - Non-Primary Care Provider (PCP)

Bastidas Jairo A Dds Practitioner - Non-Primary Care Provider (PCP)

Gropper Charles A Md Practitioner - Non-Primary Care Provider (PCP)
 

Antonelle Robert William Md Practitioner - Non-Primary Care Provider (PCP)
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Telzak Edward Elliot Md Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Michael Norman Md Practitioner - Non-Primary Care Provider (PCP)
 

Fleischmann Jonathan D Md Practitioner - Non-Primary Care Provider (PCP)

Jarosz Cathy Julia Md Practitioner - Non-Primary Care Provider (PCP)

Gruber Peter J Md Practitioner - Non-Primary Care Provider (PCP)
 

Epstein Steven B Md Practitioner - Non-Primary Care Provider (PCP)
 

Angioletti Louis Scott Md Practitioner - Non-Primary Care Provider (PCP)

Dalmacy Tardieu Marie Ange Md Practitioner - Non-Primary Care Provider (PCP)

Keiser Harold D Md Practitioner - Non-Primary Care Provider (PCP)

Francis Rozelle A Od Practitioner - Non-Primary Care Provider (PCP)
 

Salama Meir Md Practitioner - Non-Primary Care Provider (PCP)

Pomerantz Janet Roberta Md Practitioner - Non-Primary Care Provider (PCP)
 

Shulman Lisa H Md Practitioner - Non-Primary Care Provider (PCP)

Zucker Howard Alan Practitioner - Non-Primary Care Provider (PCP)
 

Singh Mahinderjit Md Practitioner - Non-Primary Care Provider (PCP)

Engelbrecht David Md Practitioner - Non-Primary Care Provider (PCP)
 

Najara Julia E Md Practitioner - Non-Primary Care Provider (PCP)

Pollack Simeon Md Practitioner - Non-Primary Care Provider (PCP)

Rodgers I Rand Md Practitioner - Non-Primary Care Provider (PCP)

Rosenfeld Nathan S Md Practitioner - Non-Primary Care Provider (PCP)

Mohandas Kala Md Practitioner - Non-Primary Care Provider (PCP)
 

Darwin Buschman Md Pc Practitioner - Non-Primary Care Provider (PCP)

Iqbal Naveed Md Practitioner - Non-Primary Care Provider (PCP)

Keller Steven M Md Practitioner - Non-Primary Care Provider (PCP)

Abrams Steven B Md Practitioner - Non-Primary Care Provider (PCP)
 

Mokrzycki Michele Md Practitioner - Non-Primary Care Provider (PCP)
 

Katz Howard Victor Md Practitioner - Non-Primary Care Provider (PCP)
 

Klapper Philip Jacob Md Practitioner - Non-Primary Care Provider (PCP)

Carcione Joseph Rosario Jr Md Practitioner - Non-Primary Care Provider (PCP)

Koster Harry Robert M Md Practitioner - Non-Primary Care Provider (PCP)

Eviatar Joseph Alexander Md Practitioner - Non-Primary Care Provider (PCP)
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Enriquez Eduardo R Md Practitioner - Non-Primary Care Provider (PCP)
 

Sadarangani Gurmukh J Md Practitioner - Non-Primary Care Provider (PCP)
 

Grun Andrei A Dds Practitioner - Non-Primary Care Provider (PCP)
 

Vallejo Doris Md Practitioner - Non-Primary Care Provider (PCP)

Chambers Paul Md Practitioner - Non-Primary Care Provider (PCP)
 

Wharton Ronald H Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Seth A Md Practitioner - Non-Primary Care Provider (PCP)

Newell Rosanne M Md Practitioner - Non-Primary Care Provider (PCP)

Casper Theodore Md Practitioner - Non-Primary Care Provider (PCP)

Rivera Ruby E F Md Practitioner - Non-Primary Care Provider (PCP)
 

Scher Mark A Md Practitioner - Non-Primary Care Provider (PCP)

Garofalo Raffaele Md Practitioner - Non-Primary Care Provider (PCP)

Roberts Jeffrey H Md Practitioner - Non-Primary Care Provider (PCP)

Walter Eric G Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Foreman Hyacinthe Monica T Md Practitioner - Non-Primary Care Provider (PCP)

Drucker Perry Dean Md Practitioner - Non-Primary Care Provider (PCP)

Lowe Teresa Ann Od Practitioner - Non-Primary Care Provider (PCP)

John C Megarr Rehabilitation Practitioner - Non-Primary Care Provider (PCP)

Munsayac Adele T Md Practitioner - Non-Primary Care Provider (PCP)
 

Fineberg Susan Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Gucalp Rasim Md Practitioner - Non-Primary Care Provider (PCP)

Michnovicz Jon J Md Practitioner - Non-Primary Care Provider (PCP)
 

Bengualid Victoria Md Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Nicholas Md Practitioner - Non-Primary Care Provider (PCP)

Laks Mitchell P Md Practitioner - Non-Primary Care Provider (PCP)

Yee Lily Fong Cho Md Practitioner - Non-Primary Care Provider (PCP)

Pounds Richard Lcsw Practitioner - Non-Primary Care Provider (PCP)

Petrie Ferell J Johnson Practitioner - Non-Primary Care Provider (PCP)

Leibman A Jill Md Practitioner - Non-Primary Care Provider (PCP)
 

Woroch Roman S Md Practitioner - Non-Primary Care Provider (PCP)

Lis Ronald J Md Practitioner - Non-Primary Care Provider (PCP)
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Riess Iwona A Md Practitioner - Non-Primary Care Provider (PCP)
 

Gevirtz Clifford M Md Practitioner - Non-Primary Care Provider (PCP)
 

Lane Christopher Joseph Dds Practitioner - Non-Primary Care Provider (PCP)
 

Levine Sander Mark Practitioner - Non-Primary Care Provider (PCP)

Appel David W Md Practitioner - Non-Primary Care Provider (PCP)
 

Weitzner Ari Leonard Md Pc Practitioner - Non-Primary Care Provider (PCP)

Ushay Henry Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Schneider Matthew R Md Practitioner - Non-Primary Care Provider (PCP)
 

Family Foot Care New Rochelle Practitioner - Non-Primary Care Provider (PCP)

Lippman Marie Abarientos Md Practitioner - Non-Primary Care Provider (PCP)
 

Bhola Anita Md Practitioner - Non-Primary Care Provider (PCP)

Angioletti Lee Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Dicpinigaitis Peter V Md Practitioner - Non-Primary Care Provider (PCP)

Shein David M Mnd Practitioner - Non-Primary Care Provider (PCP)

Maisel Louis M Md Practitioner - Non-Primary Care Provider (PCP)

Janis Marc C Md Practitioner - Non-Primary Care Provider (PCP)
 

Miller Donald Scott Md Practitioner - Non-Primary Care Provider (PCP)

Schevon Michael Dds Practitioner - Non-Primary Care Provider (PCP)
 

Landy Robert Jay Dpm Practitioner - Non-Primary Care Provider (PCP)

Grieg Adolfo F Do Practitioner - Non-Primary Care Provider (PCP)
 

Stein Jeffrey Leonard Md Practitioner - Non-Primary Care Provider (PCP)

Saint-Preux Jean Marie Carl M Practitioner - Non-Primary Care Provider (PCP)
 

Yearwood Renee D Od Practitioner - Non-Primary Care Provider (PCP)
 

Divito Joseph Jr Md Practitioner - Non-Primary Care Provider (PCP)

Santos Frank Md Practitioner - Non-Primary Care Provider (PCP)

Fethke Eric Daniel Md Practitioner - Non-Primary Care Provider (PCP)

Stern Julia Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)

Reichman Edward I Md Practitioner - Non-Primary Care Provider (PCP)
 

Ohajekwe Ogedi A Md Practitioner - Non-Primary Care Provider (PCP)

Mutone Michael Christopher Md Practitioner - Non-Primary Care Provider (PCP)

Lai Katherine M Dpm Practitioner - Non-Primary Care Provider (PCP)
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Beitler Allison J Md Practitioner - Non-Primary Care Provider (PCP)

Rao Narasinga P Md Practitioner - Non-Primary Care Provider (PCP)
 

Olsewski John M Md Practitioner - Non-Primary Care Provider (PCP)

Kaufmann Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Halpern Michele Md Practitioner - Non-Primary Care Provider (PCP)

Itzkoff Roberta L Md Practitioner - Non-Primary Care Provider (PCP)

Gela Boguslawa D Md Practitioner - Non-Primary Care Provider (PCP)
 

Devine Patricia A Md Practitioner - Non-Primary Care Provider (PCP)

Wilson Arnold Brett Md Practitioner - Non-Primary Care Provider (PCP)

Volterra Fabio Md Practitioner - Non-Primary Care Provider (PCP)

Vazquez Soraya E Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Consuelo Practitioner - Non-Primary Care Provider (PCP)

Weltman David I Md Practitioner - Non-Primary Care Provider (PCP)

Wachs Eric A Dmd Practitioner - Non-Primary Care Provider (PCP)

Selekman Warren L Practitioner - Non-Primary Care Provider (PCP)

Crandall Jill Md Practitioner - Non-Primary Care Provider (PCP)

Wolf Steven Md Practitioner - Non-Primary Care Provider (PCP)
 

Preven David W Md Practitioner - Non-Primary Care Provider (PCP)

Toppin James D Practitioner - Non-Primary Care Provider (PCP)
 

Yu Lio Md Practitioner - Non-Primary Care Provider (PCP)

Rasmussen Anne B Md Practitioner - Non-Primary Care Provider (PCP)

Dietrich Marianne Md Practitioner - Non-Primary Care Provider (PCP)

Morelli Charles M Practitioner - Non-Primary Care Provider (PCP)

Chee Won Keun Md Practitioner - Non-Primary Care Provider (PCP)
 

Doyle Howard R Md Practitioner - Non-Primary Care Provider (PCP)
 

Meyer Robert H Md Practitioner - Non-Primary Care Provider (PCP)
 

Romano Jacques Md Practitioner - Non-Primary Care Provider (PCP)

Rosenstein Maury Md Practitioner - Non-Primary Care Provider (PCP)

Hayden Francis Fitzgerald Ii Practitioner - Non-Primary Care Provider (PCP)

Trauzzi Stephen Md Practitioner - Non-Primary Care Provider (PCP)

Zeleznik Jomarie Md Practitioner - Non-Primary Care Provider (PCP)
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Navas John J Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Andrea Md Practitioner - Non-Primary Care Provider (PCP)

Garan Ared Practitioner - Non-Primary Care Provider (PCP)

Tun Joy Md Practitioner - Non-Primary Care Provider (PCP)
 

Foster Joanne L Md Practitioner - Non-Primary Care Provider (PCP)

Katsnelson Nelly Md Practitioner - Non-Primary Care Provider (PCP)
 

Benacquista Teresa Md Practitioner - Non-Primary Care Provider (PCP)

Barzilai Nir Md Practitioner - Non-Primary Care Provider (PCP)

Scharf Bradley Hal Md Practitioner - Non-Primary Care Provider (PCP)

Fruitman Edward Practitioner - Non-Primary Care Provider (PCP)

Herzog Gary Do Practitioner - Non-Primary Care Provider (PCP)
 

Straker Tracey Practitioner - Non-Primary Care Provider (PCP)
 

Gadioma Roy V Md Practitioner - Non-Primary Care Provider (PCP)

Schwartz Stewart Ian Do Practitioner - Non-Primary Care Provider (PCP)

Waite Douglas Practitioner - Non-Primary Care Provider (PCP)

Woo Danny Practitioner - Non-Primary Care Provider (PCP)

Bradlow Jonathan Avery Md Practitioner - Non-Primary Care Provider (PCP)

Rosenberg Stuart Owen Practitioner - Non-Primary Care Provider (PCP)

Catanese Dominic J Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Gaughan Gerald F Md Practitioner - Non-Primary Care Provider (PCP)

Paul Evelyne M Md Practitioner - Non-Primary Care Provider (PCP)

David Jonathan Md Pc Practitioner - Non-Primary Care Provider (PCP)

Connors Robert Practitioner - Non-Primary Care Provider (PCP)
 

Matthews Gerald J Md Practitioner - Non-Primary Care Provider (PCP)

White Deborah J Md Practitioner - Non-Primary Care Provider (PCP)
 

Dummit Eldon Steven Iii Md Practitioner - Non-Primary Care Provider (PCP)

Southern William Norman Practitioner - Non-Primary Care Provider (PCP)
 

Smith Richard V Md Practitioner - Non-Primary Care Provider (PCP)
 

Ross Randall M Md Practitioner - Non-Primary Care Provider (PCP)

Ostrer Harry Md Practitioner - Non-Primary Care Provider (PCP)

Vital-Herne Marc Md Practitioner - Non-Primary Care Provider (PCP)
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Klion Mark J Md Practitioner - Non-Primary Care Provider (PCP)
 

Dogim Lila Md Practitioner - Non-Primary Care Provider (PCP)
 

Bartels Matthew N Md Practitioner - Non-Primary Care Provider (PCP)

Boniuk Jonathan Daniel Md Practitioner - Non-Primary Care Provider (PCP)

Deluca Richard Vincent Md Practitioner - Non-Primary Care Provider (PCP)

Greenberg Eliezer Dpm Practitioner - Non-Primary Care Provider (PCP)

Feldmesser Marta Lois Md Practitioner - Non-Primary Care Provider (PCP)
 

Ilowite Norman T Md Practitioner - Non-Primary Care Provider (PCP)
 

Karpinos Robert D Md Practitioner - Non-Primary Care Provider (PCP)
 

Abdo Farid Fawzi Md Practitioner - Non-Primary Care Provider (PCP)
 

Le Guillou Alain Md Practitioner - Non-Primary Care Provider (PCP)

Rosen Orna Md Practitioner - Non-Primary Care Provider (PCP)
 

Reyes Maria Julieta G Md Practitioner - Non-Primary Care Provider (PCP)

Okpalanma Chika Md Practitioner - Non-Primary Care Provider (PCP)
 

Kligler Benjamin Eli Md Practitioner - Non-Primary Care Provider (PCP)

Portzline Thomas S Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Peter Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Louis Martin Md Practitioner - Non-Primary Care Provider (PCP)

Birnbaum Israel Practitioner - Non-Primary Care Provider (PCP)

Emralino Feliciano F Md Practitioner - Non-Primary Care Provider (PCP)
 

Brook Allan L Md Practitioner - Non-Primary Care Provider (PCP)
 

Juste Dominique F Dds Practitioner - Non-Primary Care Provider (PCP)
 

Shamamian Peter Practitioner - Non-Primary Care Provider (PCP)
 

Appel Curtis Md Practitioner - Non-Primary Care Provider (PCP)

Jorde Ulrich P Md Practitioner - Non-Primary Care Provider (PCP)
 

Gombos Michal M Md Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Edwin Rpa Practitioner - Non-Primary Care Provider (PCP)

Karwa Manoj L Md Practitioner - Non-Primary Care Provider (PCP)
 

Doraiswamy Kalpana Practitioner - Non-Primary Care Provider (PCP)

Bodner William R Md Practitioner - Non-Primary Care Provider (PCP)

Polistina Dean Carl Md Practitioner - Non-Primary Care Provider (PCP)
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Berliner Randall Geoffrey Practitioner - Non-Primary Care Provider (PCP)

Klugman Susan Debra Md Practitioner - Non-Primary Care Provider (PCP)

Boyer Ann Mulford Md Practitioner - Non-Primary Care Provider (PCP)

Murphy Daniel G Md Practitioner - Non-Primary Care Provider (PCP)
 

Holtzman Lawrence Steven Md Practitioner - Non-Primary Care Provider (PCP)

Kinkhabwala Milan M Md Practitioner - Non-Primary Care Provider (PCP)

Carr Samuel Stephen Dpm Practitioner - Non-Primary Care Provider (PCP)

Fishman Charles L Md Practitioner - Non-Primary Care Provider (PCP)

Badillo Mary Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Holden Lynne M Md Practitioner - Non-Primary Care Provider (PCP)
 

Minarik Marlene Practitioner - Non-Primary Care Provider (PCP)
 

Hollander Eric Md Practitioner - Non-Primary Care Provider (PCP)

Rowe Timothy Owen Practitioner - Non-Primary Care Provider (PCP)

Stein David Franklin Md Practitioner - Non-Primary Care Provider (PCP)
 

Broderick Carlene Hillary Md Practitioner - Non-Primary Care Provider (PCP)
 

Baccellieri Angelo Md Practitioner - Non-Primary Care Provider (PCP)
 

Mendola Antony J Md Practitioner - Non-Primary Care Provider (PCP)

Kindschuh Mark William E Md Practitioner - Non-Primary Care Provider (PCP)

King Diana Md Practitioner - Non-Primary Care Provider (PCP)
 

Billotti Thomas J Practitioner - Non-Primary Care Provider (PCP)

Sussman Arlene Md Practitioner - Non-Primary Care Provider (PCP)

Bieri Phyllis L Md Practitioner - Non-Primary Care Provider (PCP)
 

Moline Clelia Elisabeth Md Practitioner - Non-Primary Care Provider (PCP)

Lee Conroy Shaw Md Practitioner - Non-Primary Care Provider (PCP)
 

Alsaloum Mourhege Matta Md Practitioner - Non-Primary Care Provider (PCP)

Spinelli Allison Donna Do Practitioner - Non-Primary Care Provider (PCP)
 

Orjuela Hernando Md Practitioner - Non-Primary Care Provider (PCP)
 

Vick Angela Kaye Md Practitioner - Non-Primary Care Provider (PCP)
 

Gunzenhauser Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)
 

Klie Thomas Ernst Md Practitioner - Non-Primary Care Provider (PCP)
 

Savani Nargis Kasam Ali Md Practitioner - Non-Primary Care Provider (PCP)
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Katz Barrett J Md Practitioner - Non-Primary Care Provider (PCP)
 

Green Leacroft Fitz-Henley Md Practitioner - Non-Primary Care Provider (PCP)
 

Bookner Elissa Michele Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Christine M Practitioner - Non-Primary Care Provider (PCP)
 

Hanna Raouf R Md Practitioner - Non-Primary Care Provider (PCP)

Gopal Sireen Murari Md Practitioner - Non-Primary Care Provider (PCP)

Nissinoff Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)

Slotwiner-Nie Peter K Md Practitioner - Non-Primary Care Provider (PCP)

Gentilucci Marco Md Practitioner - Non-Primary Care Provider (PCP)

Dire J Leonard Md Practitioner - Non-Primary Care Provider (PCP)

Gerardi Paul Md Practitioner - Non-Primary Care Provider (PCP)

Moleti Carole Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Bellinson Susan Practitioner - Non-Primary Care Provider (PCP)
 

Weidenheim Karen Practitioner - Non-Primary Care Provider (PCP)
 

Tanaka Kathryn Practitioner - Non-Primary Care Provider (PCP)
 

Ratech Howard Practitioner - Non-Primary Care Provider (PCP)
 

Castellano Michael Leo Md Practitioner - Non-Primary Care Provider (PCP)

Garry David John Md Practitioner - Non-Primary Care Provider (PCP)
 

Lipsitz Evan Coulson Md Practitioner - Non-Primary Care Provider (PCP)
 

Makower Della Felice Md Practitioner - Non-Primary Care Provider (PCP)

Miller Laurence Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Nachman Sami Albert Md Practitioner - Non-Primary Care Provider (PCP)
 

Rahmani Kamran Md Practitioner - Non-Primary Care Provider (PCP)
 

Arens Raanan Md Practitioner - Non-Primary Care Provider (PCP)
 

Lippman Eric Scott Md Practitioner - Non-Primary Care Provider (PCP)

Garvey Richard Charles Md Practitioner - Non-Primary Care Provider (PCP)

Tepler Ira Ashley Md Practitioner - Non-Primary Care Provider (PCP)

Agbonkpolo Francis O O Practitioner - Non-Primary Care Provider (PCP)

Moazen Haleh Md Practitioner - Non-Primary Care Provider (PCP)
 

Song Jing Md Practitioner - Non-Primary Care Provider (PCP)
 

Berkenblit Robert Gary Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 436 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Mastrantonio John Joseph Practitioner - Non-Primary Care Provider (PCP)

Bharucha Stephen B Md Practitioner - Non-Primary Care Provider (PCP)

Dirusso Stephen Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Levie Mark D Md Practitioner - Non-Primary Care Provider (PCP)

Kaufman Alan Practitioner - Non-Primary Care Provider (PCP)

Gupta Sanjeev Md Practitioner - Non-Primary Care Provider (PCP)

Henry Donna Marie Md Practitioner - Non-Primary Care Provider (PCP)

Liburd Jennifer D Md Practitioner - Non-Primary Care Provider (PCP)
 

Mabie Peter C Md Practitioner - Non-Primary Care Provider (PCP)

Steinschneider Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Siejo Rosa M Practitioner - Non-Primary Care Provider (PCP)
 

Mehler Mark F Md Practitioner - Non-Primary Care Provider (PCP)

Farris Edmund Paul Jr Md Practitioner - Non-Primary Care Provider (PCP)

Kile Kristopher Trenton Practitioner - Non-Primary Care Provider (PCP)

Vitti Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Bastien Alexandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Rao Prakash Jerripotula Md Practitioner - Non-Primary Care Provider (PCP)

Levy Daniel Kenneth Md Practitioner - Non-Primary Care Provider (PCP)

Mcdonald Thomas V Md Practitioner - Non-Primary Care Provider (PCP)
 

Perry-Bottinger Lynne V Md Practitioner - Non-Primary Care Provider (PCP)

Tinger Alfred Md Practitioner - Non-Primary Care Provider (PCP)

Wolintz Robyn Joy Md Practitioner - Non-Primary Care Provider (PCP)

Aquino Melinda Anne Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Bruce G Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Bruce Charles Md Practitioner - Non-Primary Care Provider (PCP)

Kuo Dennis Yi-Shin Md Practitioner - Non-Primary Care Provider (PCP)

Fiad Alfredo Manuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Bickoff Corey Ian Practitioner - Non-Primary Care Provider (PCP)
 

Colon Lillian Md Practitioner - Non-Primary Care Provider (PCP)
 

Hakimian Navid Md Practitioner - Non-Primary Care Provider (PCP)

Savitz Donald Alfred Iii Md Practitioner - Non-Primary Care Provider (PCP)
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Kakanantadilok Nuntiya Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Wiltz Mauricio J Dds Practitioner - Non-Primary Care Provider (PCP)

Pan Edwin Md Practitioner - Non-Primary Care Provider (PCP)

Szabo Edith G Md Practitioner - Non-Primary Care Provider (PCP)
 

Patti Ernest Frank Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Mayank Practitioner - Non-Primary Care Provider (PCP)

Bulsara Girish M Md Practitioner - Non-Primary Care Provider (PCP)

Correa Nereida Md Practitioner - Non-Primary Care Provider (PCP)

Chernov Mikhail Md Practitioner - Non-Primary Care Provider (PCP)
 

Campolattaro Brian N Md Practitioner - Non-Primary Care Provider (PCP)

Fink-Levine Nanci Md Practitioner - Non-Primary Care Provider (PCP)

Savel Richard H Md Practitioner - Non-Primary Care Provider (PCP)
 

Ricketts Sarah M Md Practitioner - Non-Primary Care Provider (PCP)

Larusso Elaina Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Kessaris Harland Practitioner - Non-Primary Care Provider (PCP)

Capiro Rodney Md Practitioner - Non-Primary Care Provider (PCP)
 

Oh-Park Moo-Yeon Md Practitioner - Non-Primary Care Provider (PCP)
 

Rameshwar Karamchand Md Practitioner - Non-Primary Care Provider (PCP)
 

Baskas David A Dds Practitioner - Non-Primary Care Provider (PCP)

Hockmeyer Merrith H Practitioner - Non-Primary Care Provider (PCP)
 

Gallegos Juanita Guzman Practitioner - Non-Primary Care Provider (PCP)
 

Biggs Jacqueline C V Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Gratch Mary Matilda Md Practitioner - Non-Primary Care Provider (PCP)
 

Petersen Bert M Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Walker-Seymore Julienne A Practitioner - Non-Primary Care Provider (PCP)
 

Haut Sheryl Md Practitioner - Non-Primary Care Provider (PCP)
 

Jones Harriet Ivy Md Practitioner - Non-Primary Care Provider (PCP)
 

Cuebas Luisette Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Kornblau Dina H Md Practitioner - Non-Primary Care Provider (PCP)
 

Leyvi Galina Md Practitioner - Non-Primary Care Provider (PCP)
 

Barry I Finkelstein Dpm Pllc Practitioner - Non-Primary Care Provider (PCP)
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Schofield Barbara S Md Practitioner - Non-Primary Care Provider (PCP)
 

Travin Mark I Md Practitioner - Non-Primary Care Provider (PCP)

Lamour Jacqueline M Md Practitioner - Non-Primary Care Provider (PCP)
 

Rajdev Lakshmi N Md Practitioner - Non-Primary Care Provider (PCP)

Aquino Suzanne Lei Practitioner - Non-Primary Care Provider (PCP)
 

Mejia Fernando Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Kami Md Practitioner - Non-Primary Care Provider (PCP)
 

Vassallo Charles J Md Practitioner - Non-Primary Care Provider (PCP)

Green David Alan Practitioner - Non-Primary Care Provider (PCP)
 

Pass Robert Harrison Md Practitioner - Non-Primary Care Provider (PCP)
 

Daley Lisa M Md Practitioner - Non-Primary Care Provider (PCP)

Wong Ping Md Practitioner - Non-Primary Care Provider (PCP)
 

Kirchmann Robert Dds Practitioner - Non-Primary Care Provider (PCP)

Ihemaguba Michael O Md Practitioner - Non-Primary Care Provider (PCP)
 

Leong Christopher W-K Md Practitioner - Non-Primary Care Provider (PCP)
 

Pellegrino Christine M Md Practitioner - Non-Primary Care Provider (PCP)

Rosenzweig Robert Lloyd Md Practitioner - Non-Primary Care Provider (PCP)

Khan Afshan Md Pc Practitioner - Non-Primary Care Provider (PCP)
 

Goez Juan Practitioner - Non-Primary Care Provider (PCP)
 

Felix Alan Practitioner - Non-Primary Care Provider (PCP)
 

Mar Katherine Practitioner - Non-Primary Care Provider (PCP)

Victor Olga Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Jayendra R Md Practitioner - Non-Primary Care Provider (PCP)

Bergman Scott Zachary Phd Practitioner - Non-Primary Care Provider (PCP)

Miller Robert Practitioner - Non-Primary Care Provider (PCP)

De Oliveira Paolo S Rn Practitioner - Non-Primary Care Provider (PCP)
 

Park Steven Young Md Practitioner - Non-Primary Care Provider (PCP)
 

Suecoff Stacey A Md Practitioner - Non-Primary Care Provider (PCP)
 

Ythier Denise Practitioner - Non-Primary Care Provider (PCP)

John Celina P Md Practitioner - Non-Primary Care Provider (PCP)

Gruenberg Tammy R Md Practitioner - Non-Primary Care Provider (PCP)
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Lipton Michael L Md Practitioner - Non-Primary Care Provider (PCP)

Moses Melanie Md Practitioner - Non-Primary Care Provider (PCP)
 

Wroblewski Roselyn Marza Practitioner - Non-Primary Care Provider (PCP)
 

Murray Gloria L Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Ha Conellia Md Practitioner - Non-Primary Care Provider (PCP)

Avner Jeffrey R Md Practitioner - Non-Primary Care Provider (PCP)
 

Beyer Paul H Do Practitioner - Non-Primary Care Provider (PCP)
 

Ghavamian Reza Md Practitioner - Non-Primary Care Provider (PCP)
 

Santos Roderick Mallorca Md Practitioner - Non-Primary Care Provider (PCP)

Lieman Harry Jay Md Practitioner - Non-Primary Care Provider (PCP)

Deforest Pamela Michelle Md Practitioner - Non-Primary Care Provider (PCP)

Finegold Ira Md Practitioner - Non-Primary Care Provider (PCP)

Stegnjajic Arsen Md Practitioner - Non-Primary Care Provider (PCP)
 

Nager Ralph Md Practitioner - Non-Primary Care Provider (PCP)

Kim Kyongmi Md Practitioner - Non-Primary Care Provider (PCP)

Gellen Judit Md Practitioner - Non-Primary Care Provider (PCP)

Chen Jimmy Md Practitioner - Non-Primary Care Provider (PCP)

Ross Donald Md Practitioner - Non-Primary Care Provider (PCP)

Minsky Lloyd Practitioner - Non-Primary Care Provider (PCP)
 

Dilorenzo James C Md Practitioner - Non-Primary Care Provider (PCP)

Davis Ira Practitioner - Non-Primary Care Provider (PCP)

Park Jung Practitioner - Non-Primary Care Provider (PCP)
 

Naomi Kunin Md Pc Practitioner - Non-Primary Care Provider (PCP)

Joseph Myriame Practitioner - Non-Primary Care Provider (PCP)

Mathisson Kevin Practitioner - Non-Primary Care Provider (PCP)

Long Sharps Paige Lynette Practitioner - Non-Primary Care Provider (PCP)
 

Teusink John Paul Md Practitioner - Non-Primary Care Provider (PCP)

Lubrano Arcangelo Aldo Practitioner - Non-Primary Care Provider (PCP)
 

Betzler Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Ronca Lorraine T Md Practitioner - Non-Primary Care Provider (PCP)
 

Wollowitz Andrew Md Practitioner - Non-Primary Care Provider (PCP)
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Forti Rene Josephine Md Practitioner - Non-Primary Care Provider (PCP)
 

Baghizadeh-Toosi Babak Md Practitioner - Non-Primary Care Provider (PCP)
 

Saringer Magdolna Md Practitioner - Non-Primary Care Provider (PCP)
 

Krumerman Andrew K Md Practitioner - Non-Primary Care Provider (PCP)
 

Hnetila Carol Practitioner - Non-Primary Care Provider (PCP)
 

Pawl Nancy Practitioner - Non-Primary Care Provider (PCP)

Pirofski Liise-Anne Md Practitioner - Non-Primary Care Provider (PCP)

Marcus Paula Md Practitioner - Non-Primary Care Provider (PCP)
 

Jones Joan Practitioner - Non-Primary Care Provider (PCP)

Sturza Jeffrey Practitioner - Non-Primary Care Provider (PCP)

Coyle Christina Practitioner - Non-Primary Care Provider (PCP)

Cajigas Antonio Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Karen E Md Practitioner - Non-Primary Care Provider (PCP)

Hanley Ann Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)

Fitzgerald Regina Marie Practitioner - Non-Primary Care Provider (PCP)

Teplitz Ellen Practitioner - Non-Primary Care Provider (PCP)

Fried Philip Md Practitioner - Non-Primary Care Provider (PCP)

Sconzo Denis Thomas Practitioner - Non-Primary Care Provider (PCP)

Camille Michel-Ang Md Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Arthur Crawford Md Practitioner - Non-Primary Care Provider (PCP)
 

Fishbach Mitchell Md Practitioner - Non-Primary Care Provider (PCP)

Gabelman Gary Steven Md Practitioner - Non-Primary Care Provider (PCP)

Jacobson Mark Practitioner - Non-Primary Care Provider (PCP)
 

Pana-Sarmiento Remedios Practitioner - Non-Primary Care Provider (PCP)
 

Stephens Hyram Practitioner - Non-Primary Care Provider (PCP)

Callard Helana Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Smotkin David Md Practitioner - Non-Primary Care Provider (PCP)

Haskes Lloyd Partman Practitioner - Non-Primary Care Provider (PCP)

Monteverde Barbara Ann Practitioner - Non-Primary Care Provider (PCP)

Hudes Golda Md Practitioner - Non-Primary Care Provider (PCP)

George Helen B Md Practitioner - Non-Primary Care Provider (PCP)
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Gonzalez Angela E Md Practitioner - Non-Primary Care Provider (PCP)

Khine Hnin Md Practitioner - Non-Primary Care Provider (PCP)
 

Dinces Elizabeth A Md Practitioner - Non-Primary Care Provider (PCP)
 

Benenson Blanche S Md Practitioner - Non-Primary Care Provider (PCP)
 

Ehrensall Kenneth S Practitioner - Non-Primary Care Provider (PCP)
 

Mantello Ginny Practitioner - Non-Primary Care Provider (PCP)

Gonzalez David Md Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Vilma A Md Practitioner - Non-Primary Care Provider (PCP)
 

Keller Marla Jill Md Practitioner - Non-Primary Care Provider (PCP)
 

Koenigsberg Tova C Md Practitioner - Non-Primary Care Provider (PCP)

Farah Samer Md Practitioner - Non-Primary Care Provider (PCP)

Puente Anibal O Md Practitioner - Non-Primary Care Provider (PCP)

Broadnax Denise Michele Practitioner - Non-Primary Care Provider (PCP)

Dassa Gabriel L Md Practitioner - Non-Primary Care Provider (PCP)

Flamer Harold E Md Practitioner - Non-Primary Care Provider (PCP)
 

Guha Chandan Md Practitioner - Non-Primary Care Provider (PCP)

Marini Robert Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Rubin Michael Benjamin Md Practitioner - Non-Primary Care Provider (PCP)

Chin Tin Sik Practitioner - Non-Primary Care Provider (PCP)
 

Albulak Mehmet Kerim Md Practitioner - Non-Primary Care Provider (PCP)

Schreiber Klaus Practitioner - Non-Primary Care Provider (PCP)
 

Chan John Md Practitioner - Non-Primary Care Provider (PCP)
 

Schlesinger Kathie Practitioner - Non-Primary Care Provider (PCP)
 

Hameedi Faiq Ali Md Practitioner - Non-Primary Care Provider (PCP)

Whitney Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Abadir-Hallock Michelle Practitioner - Non-Primary Care Provider (PCP)

Hart Douglas Md Practitioner - Non-Primary Care Provider (PCP)

Osborne Olive Clarice Md Practitioner - Non-Primary Care Provider (PCP)

Garg Purnima Md Practitioner - Non-Primary Care Provider (PCP)
 

Griffith Sharon L Md Practitioner - Non-Primary Care Provider (PCP)

Devore Nancy Cnm Practitioner - Non-Primary Care Provider (PCP)
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Pollack Staci E Md Practitioner - Non-Primary Care Provider (PCP)

Gaschke Yvonne Nanette Practitioner - Non-Primary Care Provider (PCP)

Akkapeddi Sudha L Md Practitioner - Non-Primary Care Provider (PCP)
 

Rivas Yolanda Md Practitioner - Non-Primary Care Provider (PCP)
 

Sanyal Rajat S Md Practitioner - Non-Primary Care Provider (PCP)

Wright Rodney L Md Practitioner - Non-Primary Care Provider (PCP)
 

Sands Brenda M Practitioner - Non-Primary Care Provider (PCP)

Carlese Anthony J Do Practitioner - Non-Primary Care Provider (PCP)
 

Burov Ellen A Md Practitioner - Non-Primary Care Provider (PCP)

Perlstein David A Md Practitioner - Non-Primary Care Provider (PCP)
 

Carter-Edwards Mildred G Practitioner - Non-Primary Care Provider (PCP)

Langiulli Alfonso Richard Dds Practitioner - Non-Primary Care Provider (PCP)
 

Heptulla Rubina A Md Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Sherlan Angela Practitioner - Non-Primary Care Provider (PCP)
 

Scalmati Alessandra Practitioner - Non-Primary Care Provider (PCP)
 

Madu Assumpta Agoucha Md Practitioner - Non-Primary Care Provider (PCP)
 

Sasson Michelle Practitioner - Non-Primary Care Provider (PCP)

Herbsman Neil Md Practitioner - Non-Primary Care Provider (PCP)

Hundorfean Gabriela Md Practitioner - Non-Primary Care Provider (PCP)
 

Bent John P Iii Md Practitioner - Non-Primary Care Provider (PCP)
 

Mani Sridhar Md Practitioner - Non-Primary Care Provider (PCP)

Small Jonathan M Phd Practitioner - Non-Primary Care Provider (PCP)

Torossian Carol L Practitioner - Non-Primary Care Provider (PCP)

Mann Ranon E Md Practitioner - Non-Primary Care Provider (PCP)

Balikai Chandrappa P Md Practitioner - Non-Primary Care Provider (PCP)
 

Herold Betsy C Practitioner - Non-Primary Care Provider (PCP)
 

Dudek Ronald D Md Practitioner - Non-Primary Care Provider (PCP)
 

Ricci Zina J Md Practitioner - Non-Primary Care Provider (PCP)

Ronca Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Tier Beatrice Louise Practitioner - Non-Primary Care Provider (PCP)

Adamczyk Diane Practitioner - Non-Primary Care Provider (PCP)
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Canellos Harriette Practitioner - Non-Primary Care Provider (PCP)

Carter Doreen Practitioner - Non-Primary Care Provider (PCP)

Libassi David Practitioner - Non-Primary Care Provider (PCP)

Richter Scott Practitioner - Non-Primary Care Provider (PCP)

Schuettenberg Susan Practitioner - Non-Primary Care Provider (PCP)

Sherman Jerome Practitioner - Non-Primary Care Provider (PCP)

Thau Andrea Practitioner - Non-Primary Care Provider (PCP)

Handler-Igna Frances Beth Practitioner - Non-Primary Care Provider (PCP)

Battaglia Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Hassan Khaled A Md Practitioner - Non-Primary Care Provider (PCP)

Kenney Kathleen M Practitioner - Non-Primary Care Provider (PCP)
 

Wald-Cagan Paulette Practitioner - Non-Primary Care Provider (PCP)
 

Grant Carol A Md Practitioner - Non-Primary Care Provider (PCP)

Bhatnagar Rajesh Md Practitioner - Non-Primary Care Provider (PCP)

Linden Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Dara Practitioner - Non-Primary Care Provider (PCP)
 

Heller Diane Practitioner - Non-Primary Care Provider (PCP)
 

Schwanderia James Practitioner - Non-Primary Care Provider (PCP)
 

Guillaume Carl Md Practitioner - Non-Primary Care Provider (PCP)
 

John Annamma Practitioner - Non-Primary Care Provider (PCP)

Sheindlin Jonathan A Md Practitioner - Non-Primary Care Provider (PCP)

Hackley Barbara Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Stivala George Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Sperling Karen Ellen Md Practitioner - Non-Primary Care Provider (PCP)

Niremberg Moyses Md Practitioner - Non-Primary Care Provider (PCP)

Jankiewicz Patricia A Practitioner - Non-Primary Care Provider (PCP)

Santhanam Hema L Practitioner - Non-Primary Care Provider (PCP)
 

White Michael James Md Practitioner - Non-Primary Care Provider (PCP)
 

Klestzick Harold N Md Practitioner - Non-Primary Care Provider (PCP)

Krevitt Lane David Md Practitioner - Non-Primary Care Provider (PCP)
 

Orentlicher Rona Judith Md Practitioner - Non-Primary Care Provider (PCP)
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Galvin Catherine Anne Practitioner - Non-Primary Care Provider (PCP)

Maciag Emanuela Maria Md Practitioner - Non-Primary Care Provider (PCP)

Balar Nilesh Naran Md Practitioner - Non-Primary Care Provider (PCP)

Campbell Caron Michelle Md Practitioner - Non-Primary Care Provider (PCP)
 

Elsinger Elisabeth Practitioner - Non-Primary Care Provider (PCP)
 

Kulsakdinun Chaiyaporn Md Practitioner - Non-Primary Care Provider (PCP)
 

Levi Daniela Md Practitioner - Non-Primary Care Provider (PCP)
 

Manwani Deepa Girdharlal Md Practitioner - Non-Primary Care Provider (PCP)
 

Uma D Ratakonda Md Pc Practitioner - Non-Primary Care Provider (PCP)

Gokhan Solen Md Practitioner - Non-Primary Care Provider (PCP)
 

Bookchin Robert Practitioner - Non-Primary Care Provider (PCP)

Wolkoff Allan W Md Practitioner - Non-Primary Care Provider (PCP)

Kathirithamby Dona Practitioner - Non-Primary Care Provider (PCP)

Lachman Herbert M Practitioner - Non-Primary Care Provider (PCP)
 

Steinberg Jacob Practitioner - Non-Primary Care Provider (PCP)
 

Lee Sunhee Practitioner - Non-Primary Care Provider (PCP)
 

Schectman Merryl Practitioner - Non-Primary Care Provider (PCP)

Lubin Katlyne Practitioner - Non-Primary Care Provider (PCP)

Nosanchuk Joshua Md Practitioner - Non-Primary Care Provider (PCP)

Putterman Chaim Md Practitioner - Non-Primary Care Provider (PCP)

Smolin Yvette Lynne Md Practitioner - Non-Primary Care Provider (PCP)

Dayal Ashlesha Practitioner - Non-Primary Care Provider (PCP)
 

Whang Eugene J Md Practitioner - Non-Primary Care Provider (PCP)

Parellada Alejo Practitioner - Non-Primary Care Provider (PCP)

Coll-Ruiz Hector Practitioner - Non-Primary Care Provider (PCP)

Rosing Mark Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Rotenberg Ohad David Md Practitioner - Non-Primary Care Provider (PCP)

Chabon Brenda Phd Practitioner - Non-Primary Care Provider (PCP)
 

Latzman Bryan Russell Md Practitioner - Non-Primary Care Provider (PCP)

Einstein Mark Howard Md Practitioner - Non-Primary Care Provider (PCP)

Herman Craig Practitioner - Non-Primary Care Provider (PCP)
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Van Roekens Craig N Md Practitioner - Non-Primary Care Provider (PCP)

Crofford Marsha J Md Practitioner - Non-Primary Care Provider (PCP)
 

Zelenger Sahndor Practitioner - Non-Primary Care Provider (PCP)
 

Goldman David L Md Practitioner - Non-Primary Care Provider (PCP)
 

Markhasina Inna Md Practitioner - Non-Primary Care Provider (PCP)

Agu Felicia Rn Practitioner - Non-Primary Care Provider (PCP)

Alfieri Donna Marie Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Posner Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Raab Carolyn Practitioner - Non-Primary Care Provider (PCP)
 

Elite Physical Therapay And R Practitioner - Non-Primary Care Provider (PCP)

Mian Umar Khalil Md Practitioner - Non-Primary Care Provider (PCP)
 

Martin Karen Leslie Practitioner - Non-Primary Care Provider (PCP)

Lynn Adam M Phd Practitioner - Non-Primary Care Provider (PCP)

Russo Marian Angela Md Practitioner - Non-Primary Care Provider (PCP)

Adelsberg Marc R Practitioner - Non-Primary Care Provider (PCP)

Boltin Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Collado Damaris A Pa Practitioner - Non-Primary Care Provider (PCP)
 

Snyder Andrea Madeline Md Practitioner - Non-Primary Care Provider (PCP)

Yuabov Boris Dpm Practitioner - Non-Primary Care Provider (PCP)

Rothman Lisa Practitioner - Non-Primary Care Provider (PCP)

Nachmann Dennis S Dpm Practitioner - Non-Primary Care Provider (PCP)

Raid Sadda Dds Practitioner - Non-Primary Care Provider (PCP)
 

Havranek Thomas George Md Practitioner - Non-Primary Care Provider (PCP)
 

Limani Robert B Md Practitioner - Non-Primary Care Provider (PCP)

Asif Ahmed Md Practitioner - Non-Primary Care Provider (PCP)

Sharaftkhah Martin Md Practitioner - Non-Primary Care Provider (PCP)

Goldstein Daniel Jacob Md Practitioner - Non-Primary Care Provider (PCP)
 

Bright Smiles Dental Pllc Practitioner - Non-Primary Care Provider (PCP)

Indelicato Rose Ann Practitioner - Non-Primary Care Provider (PCP)

Stein Daniel Thomas Md Practitioner - Non-Primary Care Provider (PCP)
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Tiu Aurora Tompar Md Practitioner - Non-Primary Care Provider (PCP)

Al-Salem Salim S Md Practitioner - Non-Primary Care Provider (PCP)
 

Gil Roberto B Md Practitioner - Non-Primary Care Provider (PCP)
 

Valdivia Ana Y Md Practitioner - Non-Primary Care Provider (PCP)

Bagga Kamlesh K Csw Practitioner - Non-Primary Care Provider (PCP)

Palma Eugen Md Practitioner - Non-Primary Care Provider (PCP)
 

Banks Erika Heidi Md Practitioner - Non-Primary Care Provider (PCP)

Win Khin Khin Practitioner - Non-Primary Care Provider (PCP)
 

Pisklakov Sergey Md Practitioner - Non-Primary Care Provider (PCP)
 

Weigle Mark Raymond Md Practitioner - Non-Primary Care Provider (PCP)

Ehrlich Randall Victor Md Practitioner - Non-Primary Care Provider (PCP)

Allison Karen Melanie Md Practitioner - Non-Primary Care Provider (PCP)

Napolitano Antonio Md Practitioner - Non-Primary Care Provider (PCP)
 

Loeb Sheila L Cnm/Mmc Practitioner - Non-Primary Care Provider (PCP)
 

Tannen Rebekah Y Practitioner - Non-Primary Care Provider (PCP)
 

Creating Smiles Llc Practitioner - Non-Primary Care Provider (PCP)
 

Figueroa-Corser Lourdes M Md Practitioner - Non-Primary Care Provider (PCP)
 

Hardin John Avery Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Rajesh Manharbhai Md Practitioner - Non-Primary Care Provider (PCP)
 

Del Rio Marcela Md Practitioner - Non-Primary Care Provider (PCP)
 

Haynes Hilda Althea Practitioner - Non-Primary Care Provider (PCP)
 

Culliford Andrea N Md Practitioner - Non-Primary Care Provider (PCP)
 

Naing Andrew Md Practitioner - Non-Primary Care Provider (PCP)

Mbekeani Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Alexander V Md Practitioner - Non-Primary Care Provider (PCP)

Kobeckis Elizabeth Carpio Practitioner - Non-Primary Care Provider (PCP)

Newman-Zitka Barbara A Md Practitioner - Non-Primary Care Provider (PCP)
 

Freeman Irene Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Olhoffer Ingrid Helena Md Practitioner - Non-Primary Care Provider (PCP)

Mazarin Gregory I Md Practitioner - Non-Primary Care Provider (PCP)
 

Landzberg Kim Starer Md Practitioner - Non-Primary Care Provider (PCP)
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Ryan Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Ida Joseph Richard Practitioner - Non-Primary Care Provider (PCP)

Verrier J Ronald Md Practitioner - Non-Primary Care Provider (PCP)
 

Fox-Distefano Laura Practitioner - Non-Primary Care Provider (PCP)

Soloway Irene Pa Practitioner - Non-Primary Care Provider (PCP)

Gilbert Richard Md Practitioner - Non-Primary Care Provider (PCP)
 

Hailu Elizabeth Md Practitioner - Non-Primary Care Provider (PCP)
 

Ang Luis C Md Practitioner - Non-Primary Care Provider (PCP)
 

Akalin Enver Md Practitioner - Non-Primary Care Provider (PCP)
 

Serby Michael Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Sibinga Nicholas E S Md Practitioner - Non-Primary Care Provider (PCP)
 

Carrero Nidia R Md Practitioner - Non-Primary Care Provider (PCP)

Robbins Rosemary A Phd Practitioner - Non-Primary Care Provider (PCP)

Hughes Marianne Practitioner - Non-Primary Care Provider (PCP)
 

Wren Sarah Barrett Practitioner - Non-Primary Care Provider (PCP)
 

Haleem Abdul Md Practitioner - Non-Primary Care Provider (PCP)
 

Qadir Muhammad Irfan Md Practitioner - Non-Primary Care Provider (PCP)

Labovitz Daniel Lockett Md Practitioner - Non-Primary Care Provider (PCP)
 

Appel Julia Practitioner - Non-Primary Care Provider (PCP)

Cohen Jay Practitioner - Non-Primary Care Provider (PCP)

Dul Mitch Practitioner - Non-Primary Care Provider (PCP)

Freed Benjamin Practitioner - Non-Primary Care Provider (PCP)

Gundel Ralph Practitioner - Non-Primary Care Provider (PCP)

Kapoor Neera Practitioner - Non-Primary Care Provider (PCP)

Krumholz David Practitioner - Non-Primary Care Provider (PCP)

Larson Steven Practitioner - Non-Primary Care Provider (PCP)

Modica Patricia Practitioner - Non-Primary Care Provider (PCP)

Mozlin Rochelle Practitioner - Non-Primary Care Provider (PCP)

Ritter Steven Practitioner - Non-Primary Care Provider (PCP)

Tannen Barry Practitioner - Non-Primary Care Provider (PCP)

Vricella Marilyn Practitioner - Non-Primary Care Provider (PCP)
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Kelsch Robert Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Rose-Trzaska Carol Practitioner - Non-Primary Care Provider (PCP)

Dickson Darlene Practitioner - Non-Primary Care Provider (PCP)
 

Manoach Seth Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Kartseva Tatiana Borisovna Ph Practitioner - Non-Primary Care Provider (PCP)

Sieg Daniel Practitioner - Non-Primary Care Provider (PCP)

Hariprasad Pramraj Lpn Practitioner - Non-Primary Care Provider (PCP)

Wondemunegne Tiruwork Do Practitioner - Non-Primary Care Provider (PCP)
 

Altamirano Ruben Do Practitioner - Non-Primary Care Provider (PCP)
 

Stowe Michael Timothy Phd Practitioner - Non-Primary Care Provider (PCP)

Fulger Ilmana Md Practitioner - Non-Primary Care Provider (PCP)
 

Brody Geraldmd Practitioner - Non-Primary Care Provider (PCP)
 

Perlmutter Ilisse Robin Md Practitioner - Non-Primary Care Provider (PCP)

Merriweather Aisha Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Kaubisch Andreas Md Practitioner - Non-Primary Care Provider (PCP)
 

Mccullough Gene P Practitioner - Non-Primary Care Provider (PCP)

Schimmel Sanford Dds Practitioner - Non-Primary Care Provider (PCP)

Apicella Sheila Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Kizer Jorge R Md Practitioner - Non-Primary Care Provider (PCP)
 

Karimi Sara Md Practitioner - Non-Primary Care Provider (PCP)
 

Dalland Linda Jean Practitioner - Non-Primary Care Provider (PCP)
 

Abrams Nana Od Practitioner - Non-Primary Care Provider (PCP)

Li Peng Md Practitioner - Non-Primary Care Provider (PCP)

Pekovic Dusan Md Practitioner - Non-Primary Care Provider (PCP)
 

Pass Lisa K Phd Practitioner - Non-Primary Care Provider (PCP)

Dr Proveen Kumrah Podiatry Pc Practitioner - Non-Primary Care Provider (PCP)

Derose Joseph John Md Practitioner - Non-Primary Care Provider (PCP)

Rechtschaffen Thomas Hartley Practitioner - Non-Primary Care Provider (PCP)

Levy Adam Scott Md Practitioner - Non-Primary Care Provider (PCP)
 

Weintraub Christine Md Practitioner - Non-Primary Care Provider (PCP)
 

Chechik Daniel Md Practitioner - Non-Primary Care Provider (PCP)
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Herman Paul Phd Practitioner - Non-Primary Care Provider (PCP)

Foronjy Robert Francis Md Practitioner - Non-Primary Care Provider (PCP)
 

Beninati Catherine Md Practitioner - Non-Primary Care Provider (PCP)
 

Symecko John A Jr Practitioner - Non-Primary Care Provider (PCP)
 

Shay Hamilton Practitioner - Non-Primary Care Provider (PCP)
 

Dayan Alan R Md Practitioner - Non-Primary Care Provider (PCP)

Balakhane Edmond Nejat Md Practitioner - Non-Primary Care Provider (PCP)

Themistocle Fenar Practitioner - Non-Primary Care Provider (PCP)

Kim Hannah Kyung Me Dpm Practitioner - Non-Primary Care Provider (PCP)

Wiseman Samson Md Practitioner - Non-Primary Care Provider (PCP)

Tan Ching-Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP)

Estela Ogiste Md Phd Pc Practitioner - Non-Primary Care Provider (PCP)

Skae Catherine Colette Md Practitioner - Non-Primary Care Provider (PCP)
 

Adversario Eden Florendo Practitioner - Non-Primary Care Provider (PCP)

Braunschweig Ira Md Practitioner - Non-Primary Care Provider (PCP)
 

Tomer Gitit Md Practitioner - Non-Primary Care Provider (PCP)
 

Chuang Cathy Md Practitioner - Non-Primary Care Provider (PCP)

Barnaby Douglas Peter Md Practitioner - Non-Primary Care Provider (PCP)
 

Raff Amanda Clare Md Practitioner - Non-Primary Care Provider (PCP)

Pena Omar Aradipson Md Practitioner - Non-Primary Care Provider (PCP)
 

Werner Craig Md Practitioner - Non-Primary Care Provider (PCP)
 

Davae Ketan C Md Practitioner - Non-Primary Care Provider (PCP)

Dohrn Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Gellido Charles Lagaya Md Practitioner - Non-Primary Care Provider (PCP)

Herman Merrill S Practitioner - Non-Primary Care Provider (PCP)

Castro Diana Dpm Practitioner - Non-Primary Care Provider (PCP)

Harris Emily Berkman Md Practitioner - Non-Primary Care Provider (PCP)
 

Dolan Siobhan M Md Practitioner - Non-Primary Care Provider (PCP)

Hwang Richard Rueyshiuan Practitioner - Non-Primary Care Provider (PCP)
 

Afzal Munazza Md Practitioner - Non-Primary Care Provider (PCP)

Somersel Gavin N Md Practitioner - Non-Primary Care Provider (PCP)
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Alerte Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Shafizadeh Farshad Md Practitioner - Non-Primary Care Provider (PCP)

Arevalo Ronald Paul Musni Md Practitioner - Non-Primary Care Provider (PCP)
 

Einstein Francine Hughes Md Practitioner - Non-Primary Care Provider (PCP)

Massoumi Hatef Md Practitioner - Non-Primary Care Provider (PCP)

Ahn Jae Kyung Md Practitioner - Non-Primary Care Provider (PCP)
 

Basso Alan Matthews Phd Practitioner - Non-Primary Care Provider (PCP)

Haigentz Missak Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Jerry Charles Md Practitioner - Non-Primary Care Provider (PCP)

Raj Capoor Practitioner - Non-Primary Care Provider (PCP)
 

Moadel Renee M Md Practitioner - Non-Primary Care Provider (PCP)
 

Perez-Soler Roman Md Practitioner - Non-Primary Care Provider (PCP)

Baccay Francis B Md Practitioner - Non-Primary Care Provider (PCP)
 

Walter-Goodman Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Zemmel Damore Jason Alan Md Practitioner - Non-Primary Care Provider (PCP)

Al-Husaini Hiyad Jawad Md Practitioner - Non-Primary Care Provider (PCP)

Okereke Ndubueze Clement J Md Practitioner - Non-Primary Care Provider (PCP)
 

Prince David Md Practitioner - Non-Primary Care Provider (PCP)

Richman Elise Keltz Md Practitioner - Non-Primary Care Provider (PCP)

Lasak Anna Md Practitioner - Non-Primary Care Provider (PCP)

Brown Lamont Darwan Md Practitioner - Non-Primary Care Provider (PCP)

Klein Charna Md Practitioner - Non-Primary Care Provider (PCP)

Jin Charles Yiming Md Practitioner - Non-Primary Care Provider (PCP)
 

Schulman Julie Md Practitioner - Non-Primary Care Provider (PCP)
 

Perez Rodemar Albao Md Practitioner - Non-Primary Care Provider (PCP)
 

Vincetic Anto Dpm Practitioner - Non-Primary Care Provider (PCP)

Myerson Alice S Practitioner - Non-Primary Care Provider (PCP)
 

Channa Prabjot Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosen Andrew Md Practitioner - Non-Primary Care Provider (PCP)

Friedman Benjamin Wolkin Md Practitioner - Non-Primary Care Provider (PCP)
 

Ladero Emma C Practitioner - Non-Primary Care Provider (PCP)
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Gray Julia Md Practitioner - Non-Primary Care Provider (PCP)

Lauer Darrell Practitioner - Non-Primary Care Provider (PCP)
 

Puttaswamy Rajeev Practitioner - Non-Primary Care Provider (PCP)
 

Valayadum Rajeshree Practitioner - Non-Primary Care Provider (PCP)
 

Keene Adam Barnett Md Practitioner - Non-Primary Care Provider (PCP)
 

Bernstein Laura Md Practitioner - Non-Primary Care Provider (PCP)

Grimaldi Meryl Yve Md Practitioner - Non-Primary Care Provider (PCP)
 

Basavaraju Nerlige G Practitioner - Non-Primary Care Provider (PCP)

Chervenak Judi Lee Md Practitioner - Non-Primary Care Provider (PCP)

Dooley Francis Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Eisen Leon K Practitioner - Non-Primary Care Provider (PCP)
 

Hughes Melville Howard Addison Md Practitioner - Non-Primary Care Provider (PCP)

Lynn Brian P Practitioner - Non-Primary Care Provider (PCP)
 

Molinas Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Pullman James M Practitioner - Non-Primary Care Provider (PCP)
 

Reznik Sandra E Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Maris Practitioner - Non-Primary Care Provider (PCP)

Smuckler Daniel J Practitioner - Non-Primary Care Provider (PCP)
 

Srinivas Vankeepuram S Practitioner - Non-Primary Care Provider (PCP)

Direny-Jean Rose M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Med-Psych Service A Medical Practitioner - Non-Primary Care Provider (PCP)

Shifteh Keivan Md Practitioner - Non-Primary Care Provider (PCP)

Wang Yumei Md Practitioner - Non-Primary Care Provider (PCP)
 

Hu Lin Dmd Practitioner - Non-Primary Care Provider (PCP)

Tokar Dmitriy Practitioner - Non-Primary Care Provider (PCP)

Rosser Mary Lee Practitioner - Non-Primary Care Provider (PCP)

Baker Margaret Np Practitioner - Non-Primary Care Provider (PCP)
 

Lathan Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Hodges Jason Leroy Md Practitioner - Non-Primary Care Provider (PCP)
 

Nafday Suhas M Md Practitioner - Non-Primary Care Provider (PCP)
 

Savransky Yevgeny Md Practitioner - Non-Primary Care Provider (PCP)
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Nikiforov Konstantin Md Practitioner - Non-Primary Care Provider (PCP)

Dreyzina Yelena Practitioner - Non-Primary Care Provider (PCP)

Lok Jonat Dpm Practitioner - Non-Primary Care Provider (PCP)

Locker Daphna R Phd Practitioner - Non-Primary Care Provider (PCP)
 

Sommers Sharon L Phd Practitioner - Non-Primary Care Provider (PCP)

Tuluca Luciano Practitioner - Non-Primary Care Provider (PCP)

Siewers Kevin Np Practitioner - Non-Primary Care Provider (PCP)

Kitsis Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Tam Jeannie Md Practitioner - Non-Primary Care Provider (PCP)
 

Hilaire Marc Richard Md Practitioner - Non-Primary Care Provider (PCP)

Lado Fred Alexander Md Practitioner - Non-Primary Care Provider (PCP)
 

Chang Ann Shiau Od Practitioner - Non-Primary Care Provider (PCP)
 

Helft Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Lee Alice Dds Practitioner - Non-Primary Care Provider (PCP)
 

Salehimanesh Elham Cnm Practitioner - Non-Primary Care Provider (PCP)

Adler Darryl L Md Practitioner - Non-Primary Care Provider (PCP)
 

Bruni-Cofini Colette Md Practitioner - Non-Primary Care Provider (PCP)
 

Lovings Tara Md Practitioner - Non-Primary Care Provider (PCP)

Maldonado Theresa Erlinda Md Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Kenneth Md Practitioner - Non-Primary Care Provider (PCP)

Terraciano Anthony J Md Practitioner - Non-Primary Care Provider (PCP)

Yamani Amir Md Practitioner - Non-Primary Care Provider (PCP)

Sullivan Robert Arne B Md Practitioner - Non-Primary Care Provider (PCP)
 

Holt Kimberly J Phd Practitioner - Non-Primary Care Provider (PCP)

Fitten Joan T Np Practitioner - Non-Primary Care Provider (PCP)
 

Palmer Sanchia Practitioner - Non-Primary Care Provider (PCP)

Campbell Andrew B Md Practitioner - Non-Primary Care Provider (PCP)

Gupta Archana Md Practitioner - Non-Primary Care Provider (PCP)
 

Mohammed Romeeda Practitioner - Non-Primary Care Provider (PCP)

Farol Peter Md Practitioner - Non-Primary Care Provider (PCP)

Houten John Kenneth Md Practitioner - Non-Primary Care Provider (PCP)
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Vernenkar Vithal Vic Md Practitioner - Non-Primary Care Provider (PCP)
 

Mclean Ronald Harvey Md Practitioner - Non-Primary Care Provider (PCP)
 

Villafuerte Albert Practitioner - Non-Primary Care Provider (PCP)

Hartmannsgruber Maximilian Md Practitioner - Non-Primary Care Provider (PCP)
 

Balidemaj Kujtim Md Practitioner - Non-Primary Care Provider (PCP)

George Yolanda M Dds Practitioner - Non-Primary Care Provider (PCP)
 

Santos Divina Md Practitioner - Non-Primary Care Provider (PCP)
 

Grand Blanca Nora Do Practitioner - Non-Primary Care Provider (PCP)
 

Mantilla Fanny Janeth Do Practitioner - Non-Primary Care Provider (PCP)
 

Boreland Ethlyn M Practitioner - Non-Primary Care Provider (PCP)
 

Mandanas Victor J Practitioner - Non-Primary Care Provider (PCP)
 

Djukic Aleksandra Md Practitioner - Non-Primary Care Provider (PCP)
 

Santoni Rugiu Francesco Md Practitioner - Non-Primary Care Provider (PCP)

Guoping Zhou Practitioner - Non-Primary Care Provider (PCP)

Panzarino Peter J Md Practitioner - Non-Primary Care Provider (PCP)
 

Quigley Diane Rn Practitioner - Non-Primary Care Provider (PCP)

Coon Victoria Baumert Practitioner - Non-Primary Care Provider (PCP)

Kaul Bindu Md Practitioner - Non-Primary Care Provider (PCP)

Perera Thomas B Md Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Maria D Np Practitioner - Non-Primary Care Provider (PCP)

Nayman Defne Md Practitioner - Non-Primary Care Provider (PCP)
 

Levy Denise Antoinette Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Shi Patricia Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Hirsch Suzanne Leslie Phd Practitioner - Non-Primary Care Provider (PCP)

Faunt Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Smith Angela Lantz Practitioner - Non-Primary Care Provider (PCP)

Leffler Steven Ira Md Practitioner - Non-Primary Care Provider (PCP)

Ralph Walter M Jr Md Practitioner - Non-Primary Care Provider (PCP)
 

Vinces Fausto Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Holly H Practitioner - Non-Primary Care Provider (PCP)

Reischel Ulrich A Md Practitioner - Non-Primary Care Provider (PCP)
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Neal-Perry Genevieve S Md Practitioner - Non-Primary Care Provider (PCP)

Gennarelli Louis A Md Practitioner - Non-Primary Care Provider (PCP)
 

Naqvi Huma Hasnain Md Practitioner - Non-Primary Care Provider (PCP)
 

Gotian Amnon Md Practitioner - Non-Primary Care Provider (PCP)

Bautista Maria Lourdes Md Practitioner - Non-Primary Care Provider (PCP)
 

Wright Roberta Diane Practitioner - Non-Primary Care Provider (PCP)

Huang Gloria Shining Practitioner - Non-Primary Care Provider (PCP)

Papavassiliou Dimitrios P Md Practitioner - Non-Primary Care Provider (PCP)
 

Grasa Gabriela Anamaria Md Practitioner - Non-Primary Care Provider (PCP)

Murillo Mauricio Md Practitioner - Non-Primary Care Provider (PCP)
 

Ahmed Imran M Dds Practitioner - Non-Primary Care Provider (PCP)

Jouvin-Castro Maria Angelina Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Jian Dpm Practitioner - Non-Primary Care Provider (PCP)

Jakubowicz Pamela Jasmine Md Practitioner - Non-Primary Care Provider (PCP)

Seham Jenny Phd Practitioner - Non-Primary Care Provider (PCP)

Saint-Aude Germaine Md Practitioner - Non-Primary Care Provider (PCP)

Song Jing Md Practitioner - Non-Primary Care Provider (PCP)
 

Chang Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Belayneh Lulenesh Md Practitioner - Non-Primary Care Provider (PCP)
 

Zapata Ryan J Md Practitioner - Non-Primary Care Provider (PCP)
 

Naco Elva Md Practitioner - Non-Primary Care Provider (PCP)
 

Paul Arlette Mary Practitioner - Non-Primary Care Provider (PCP)
 

Berdichevsky Lillian Md Practitioner - Non-Primary Care Provider (PCP)

Smina Mihai Md Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Jason Brett Dpm Practitioner - Non-Primary Care Provider (PCP)

Dar Peer Md Practitioner - Non-Primary Care Provider (PCP)

Goel Sanjay Md Practitioner - Non-Primary Care Provider (PCP)

Verghese Joe Md Practitioner - Non-Primary Care Provider (PCP)

Sarwahi Vishal Md Practitioner - Non-Primary Care Provider (PCP)
 

Chang Tylis Practitioner - Non-Primary Care Provider (PCP)

Taviloglu Gurkan Md Practitioner - Non-Primary Care Provider (PCP)
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Salyk Ronald Practitioner - Non-Primary Care Provider (PCP)

Leung Oilim Practitioner - Non-Primary Care Provider (PCP)
 

Morin Monica A Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Maria Practitioner - Non-Primary Care Provider (PCP)

Ostfeld Robert J Md Practitioner - Non-Primary Care Provider (PCP)
 

Lewis David A Practitioner - Non-Primary Care Provider (PCP)
 

Moradi Issac Eshagh Md Practitioner - Non-Primary Care Provider (PCP)
 

Garcia Isabel Dds Practitioner - Non-Primary Care Provider (PCP)

Elrafei Tarek Nabil Md Practitioner - Non-Primary Care Provider (PCP)

Cabral Lisa Md Practitioner - Non-Primary Care Provider (PCP)
 

Demasio Kafui Alfreda Md Practitioner - Non-Primary Care Provider (PCP)

Burnett Michael Charles Md Practitioner - Non-Primary Care Provider (PCP)
 

Chambliss Paul Practitioner - Non-Primary Care Provider (PCP)
 

Zhang David Practitioner - Non-Primary Care Provider (PCP)

Alianakian Rosine Practitioner - Non-Primary Care Provider (PCP)

Shin Joseph H Md Practitioner - Non-Primary Care Provider (PCP)

Phillips John L Md Practitioner - Non-Primary Care Provider (PCP)

Bolkhovets Dmitry Md Practitioner - Non-Primary Care Provider (PCP)

Dorce Jean Emmanuel Do Practitioner - Non-Primary Care Provider (PCP)
 

Troneci Lizica C Md Practitioner - Non-Primary Care Provider (PCP)
 

Spevack Daniel M Md Practitioner - Non-Primary Care Provider (PCP)
 

Greller Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Pearlman Scott Brian Md Practitioner - Non-Primary Care Provider (PCP)
 

Leone Matthew Salvatore Md Practitioner - Non-Primary Care Provider (PCP)

Angert Robert M Md Practitioner - Non-Primary Care Provider (PCP)
 

Raichoudhury Ritesh Md Practitioner - Non-Primary Care Provider (PCP)

Garg Madhur Kumar Md Practitioner - Non-Primary Care Provider (PCP)
 

Pardanani Setul Ram Md Practitioner - Non-Primary Care Provider (PCP)
 

Oktay Maja Practitioner - Non-Primary Care Provider (PCP)
 

Scharoun Gina Magali Phd Practitioner - Non-Primary Care Provider (PCP)

Shlez Vitaly Md Practitioner - Non-Primary Care Provider (PCP)
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Hamilton Gabrielle Practitioner - Non-Primary Care Provider (PCP)
 

Ivanov Iliyan Stoyanov Md Practitioner - Non-Primary Care Provider (PCP)

Jennings Marilena A Md Practitioner - Non-Primary Care Provider (PCP)

Shah Binod P Md Practitioner - Non-Primary Care Provider (PCP)

Ngo Tammy Phuong Practitioner - Non-Primary Care Provider (PCP)

Culver Sherry Practitioner - Non-Primary Care Provider (PCP)

Moloney Maura Practitioner - Non-Primary Care Provider (PCP)

Martinez Christine Practitioner - Non-Primary Care Provider (PCP)

Frumess Naomi Charlotte Practitioner - Non-Primary Care Provider (PCP)
 

Han Myoung Practitioner - Non-Primary Care Provider (PCP)

Stanbery Dahlia Practitioner - Non-Primary Care Provider (PCP)
 

Carter Tanya Practitioner - Non-Primary Care Provider (PCP)

Steiner Audra Practitioner - Non-Primary Care Provider (PCP)

Weinstein Susan Practitioner - Non-Primary Care Provider (PCP)
 

Yang Andrea Practitioner - Non-Primary Care Provider (PCP)

Krumholtz Ira Practitioner - Non-Primary Care Provider (PCP)

Saint-Jacques Henock Md Practitioner - Non-Primary Care Provider (PCP)
 

Albow Susan Marie Do Practitioner - Non-Primary Care Provider (PCP)
 

Rastogi Deepa Md Practitioner - Non-Primary Care Provider (PCP)
 

Byrne Thomas Practitioner - Non-Primary Care Provider (PCP)

Silfa Rosa Practitioner - Non-Primary Care Provider (PCP)

Penafranqui Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Cleeman Edmond Practitioner - Non-Primary Care Provider (PCP)
 

Ho Sammy Md Practitioner - Non-Primary Care Provider (PCP)
 

Abramov Mikhail Md Practitioner - Non-Primary Care Provider (PCP)
 

Dolera Josephine S Practitioner - Non-Primary Care Provider (PCP)
 

Chen Yuxi Md Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Cheryl A Phd Practitioner - Non-Primary Care Provider (PCP)

Xu Jing Md Practitioner - Non-Primary Care Provider (PCP)

Laddis Dimitri Md Practitioner - Non-Primary Care Provider (PCP)
 

Sehhat Khashayar Md Practitioner - Non-Primary Care Provider (PCP)
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Villarian Porfirio Fagutao Md Practitioner - Non-Primary Care Provider (PCP)
 

Kishore Preeti Md Practitioner - Non-Primary Care Provider (PCP)

Oni-Eseleh Ana Practitioner - Non-Primary Care Provider (PCP)
 

Williams Harriet Practitioner - Non-Primary Care Provider (PCP)

Gonzalez Ruben E Md Practitioner - Non-Primary Care Provider (PCP)

Olowe Kayode O Md Practitioner - Non-Primary Care Provider (PCP)

Fleischmann Nicole Md Practitioner - Non-Primary Care Provider (PCP)

Rutner Daniella Practitioner - Non-Primary Care Provider (PCP)

Smith Jonathan C Md Practitioner - Non-Primary Care Provider (PCP)

Di Lullo Joseph Matthew Md Practitioner - Non-Primary Care Provider (PCP)

Pisacano Michael Anthony Md Practitioner - Non-Primary Care Provider (PCP)

Tufariello Joann M Md Practitioner - Non-Primary Care Provider (PCP)
 

Brewer Hilda Practitioner - Non-Primary Care Provider (PCP)

Chaperon Volvic Lcsw Practitioner - Non-Primary Care Provider (PCP)
 

Glass David Practitioner - Non-Primary Care Provider (PCP)
 

Isaacson Ernest Louis Dpm Practitioner - Non-Primary Care Provider (PCP)

Khan Zareen R Md Practitioner - Non-Primary Care Provider (PCP)

Singh Birendra Md Practitioner - Non-Primary Care Provider (PCP)

Bautista Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Choi Woonsung Practitioner - Non-Primary Care Provider (PCP)
 

Dixon Carla Practitioner - Non-Primary Care Provider (PCP)

Hawkins Meredith Practitioner - Non-Primary Care Provider (PCP)

Hirsch Lisa Margot Licht Practitioner - Non-Primary Care Provider (PCP)

Miller Alec L Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein S Russell Md Practitioner - Non-Primary Care Provider (PCP)
 

Williams Linda Md Practitioner - Non-Primary Care Provider (PCP)

Gaither Kecia Md Practitioner - Non-Primary Care Provider (PCP)

Schiop Luminita Dds Practitioner - Non-Primary Care Provider (PCP)
 

Scott-Hudson Marcia J Practitioner - Non-Primary Care Provider (PCP)
 

Contreras Virginia Md Practitioner - Non-Primary Care Provider (PCP)

Derman Olga Md Practitioner - Non-Primary Care Provider (PCP)
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Steele Mehar Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Cavagnaro Christopher Scott Practitioner - Non-Primary Care Provider (PCP)
 

Umali Sofia Practitioner - Non-Primary Care Provider (PCP)

Heinlen Stephanie S Md Practitioner - Non-Primary Care Provider (PCP)

Tsaur Larisa Md Practitioner - Non-Primary Care Provider (PCP)

Gohari Arash Md Practitioner - Non-Primary Care Provider (PCP)
 

Cardillo Edward Paul Phd Practitioner - Non-Primary Care Provider (PCP)

Mohrmann Mark J Md Practitioner - Non-Primary Care Provider (PCP)

Baker Stephen Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Gorlick Richard Greg Md Practitioner - Non-Primary Care Provider (PCP)
 

Farinhas Joaquim M Jr Md Practitioner - Non-Primary Care Provider (PCP)

Fagan Michele Joy Md Practitioner - Non-Primary Care Provider (PCP)
 

Mcdonnell Kevin M Md Practitioner - Non-Primary Care Provider (PCP)
 

Cuevas Asima Practitioner - Non-Primary Care Provider (PCP)

Prasad Anisa Dpm Practitioner - Non-Primary Care Provider (PCP)

Manglik Savita Md Practitioner - Non-Primary Care Provider (PCP)
 

Aluma Manuel Practitioner - Non-Primary Care Provider (PCP)

Gutheit Karen Practitioner - Non-Primary Care Provider (PCP)
 

Tulloch Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Friedman Ronit Practitioner - Non-Primary Care Provider (PCP)

Patterson Kirk Austin Practitioner - Non-Primary Care Provider (PCP)
 

El-Hennawy Magdy Sayed Y Md Practitioner - Non-Primary Care Provider (PCP)
 

Apinis Andrey Practitioner - Non-Primary Care Provider (PCP)
 

Lakshmi Kameswari D Md Practitioner - Non-Primary Care Provider (PCP)

Agarwal Surbhi Md Practitioner - Non-Primary Care Provider (PCP)

Cotter Michael R Dds Practitioner - Non-Primary Care Provider (PCP)

Koenig Regina M Dds Practitioner - Non-Primary Care Provider (PCP)

Ghumman Imtiaz J Md Practitioner - Non-Primary Care Provider (PCP)

Shaines Matthew D Md Practitioner - Non-Primary Care Provider (PCP)
 

Eapen Jeena Viji Md Practitioner - Non-Primary Care Provider (PCP)

Loganathan Raghunandan S Md Practitioner - Non-Primary Care Provider (PCP)
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Jakubowicz David Matthew Md Practitioner - Non-Primary Care Provider (PCP)

Chin Grace Encarnacion Dds Practitioner - Non-Primary Care Provider (PCP)
 

Kim John J Md Practitioner - Non-Primary Care Provider (PCP)

Sharma Parvesh Kumar Md Practitioner - Non-Primary Care Provider (PCP)

Ventura Kara A Practitioner - Non-Primary Care Provider (PCP)
 

Guccione Michael Richard Md Practitioner - Non-Primary Care Provider (PCP)

Manuzon Laarni S Practitioner - Non-Primary Care Provider (PCP)
 

Louard Rita Jean Md Practitioner - Non-Primary Care Provider (PCP)
 

Gries James Robert Phd Practitioner - Non-Primary Care Provider (PCP)

Kanagala Madhusudhana Rao Practitioner - Non-Primary Care Provider (PCP)

Skokowska-Lebelt Anna Md Practitioner - Non-Primary Care Provider (PCP)

Packer Stuart Howard Md Practitioner - Non-Primary Care Provider (PCP)
 

Ardito Diane A Phd Practitioner - Non-Primary Care Provider (PCP)

Piperdi Bilal Md Practitioner - Non-Primary Care Provider (PCP)

Jim Bun Md Practitioner - Non-Primary Care Provider (PCP)

Hanjan Tara Md Practitioner - Non-Primary Care Provider (PCP)
 

Loizides Anthony M Md Practitioner - Non-Primary Care Provider (PCP)
 

Moguilevitch Marina Md Practitioner - Non-Primary Care Provider (PCP)
 

Vemulapalli Pratibha Md Practitioner - Non-Primary Care Provider (PCP)
 

Grosberg Brian M Md Practitioner - Non-Primary Care Provider (PCP)

Jain Vineet Md Practitioner - Non-Primary Care Provider (PCP)

Alabre Marjory Md Practitioner - Non-Primary Care Provider (PCP)

Collier Annie Md Practitioner - Non-Primary Care Provider (PCP)
 

Haller Chad Benjamin Md Practitioner - Non-Primary Care Provider (PCP)

Gitlevich Tatyana R Md Practitioner - Non-Primary Care Provider (PCP)
 

Killion Christopher David Md Practitioner - Non-Primary Care Provider (PCP)
 

Zhou Ping Md Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Christa Practitioner - Non-Primary Care Provider (PCP)

Frey Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Golestaneh Ladan Md Practitioner - Non-Primary Care Provider (PCP)
 

Larkin Marian Practitioner - Non-Primary Care Provider (PCP)
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Chudnoff Scott G Md Practitioner - Non-Primary Care Provider (PCP)

Reddy Shamantha G Md Practitioner - Non-Primary Care Provider (PCP)
 

Tavarez Edwin Md Practitioner - Non-Primary Care Provider (PCP)
 

Gong Michelle Ng Md Practitioner - Non-Primary Care Provider (PCP)
 

Trivedi Heather Md Practitioner - Non-Primary Care Provider (PCP)

Mcwilliam James Robert Md Practitioner - Non-Primary Care Provider (PCP)

D'Alessandro David A Md Practitioner - Non-Primary Care Provider (PCP)
 

Tagoe Clement Md Practitioner - Non-Primary Care Provider (PCP)
 

Fidvi Shabnam Amir Md Practitioner - Non-Primary Care Provider (PCP)
 

Han Cathy Practitioner - Non-Primary Care Provider (PCP)
 

Dyzenhaus Abraham Practitioner - Non-Primary Care Provider (PCP)
 

Schiff Bradley Alan Md Practitioner - Non-Primary Care Provider (PCP)
 

Panozzo Albert Md Practitioner - Non-Primary Care Provider (PCP)
 

Schweitzer Kenneth Practitioner - Non-Primary Care Provider (PCP)

Kanevsky Julie Md Practitioner - Non-Primary Care Provider (PCP)
 

Kojaoghlanian Tsoline Md Practitioner - Non-Primary Care Provider (PCP)
 

Latuga Mariam Susan Md Practitioner - Non-Primary Care Provider (PCP)
 

Ideyi Steve Md Practitioner - Non-Primary Care Provider (PCP)

Beek Grace L Practitioner - Non-Primary Care Provider (PCP)

Maxwell James E Practitioner - Non-Primary Care Provider (PCP)
 

Banez Ferdinand B Md Practitioner - Non-Primary Care Provider (PCP)
 

Offoha-Nwosu Nellyzita Chioma Practitioner - Non-Primary Care Provider (PCP)
 

Elaine William Paulin Practitioner - Non-Primary Care Provider (PCP)

Taragin Benjamin Hyatt Practitioner - Non-Primary Care Provider (PCP)
 

Moody Karen Marie Practitioner - Non-Primary Care Provider (PCP)
 

Kulkarni Aparna Md Practitioner - Non-Primary Care Provider (PCP)
 

Blumfield Einat Practitioner - Non-Primary Care Provider (PCP)
 

Keown Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Williams Marcia May Practitioner - Non-Primary Care Provider (PCP)
 

Goffman Dena Md Practitioner - Non-Primary Care Provider (PCP)
 

Perez Roberto Practitioner - Non-Primary Care Provider (PCP)
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Bauer Carolyn Ann Md Practitioner - Non-Primary Care Provider (PCP)
 

Stroh Genevieve Marguerite Practitioner - Non-Primary Care Provider (PCP)
 

Seraya Olga Practitioner - Non-Primary Care Provider (PCP)
 

Brancale Patricia Ann Practitioner - Non-Primary Care Provider (PCP)
 

Fourtounis Manolis Practitioner - Non-Primary Care Provider (PCP)
 

Germanakos Angela Practitioner - Non-Primary Care Provider (PCP)
 

Uyanik James Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Fishman Gary Rafael Practitioner - Non-Primary Care Provider (PCP)

Saad Eathar A Md Practitioner - Non-Primary Care Provider (PCP)
 

Ilagan John Md Practitioner - Non-Primary Care Provider (PCP)
 

Berger Alexandra Practitioner - Non-Primary Care Provider (PCP)

Nguyen Victoria Alexandra Md Practitioner - Non-Primary Care Provider (PCP)

Jurman Marlene Practitioner - Non-Primary Care Provider (PCP)

Owen Jane Weber Do Practitioner - Non-Primary Care Provider (PCP)
 

Stroe Angela Practitioner - Non-Primary Care Provider (PCP)

Schreiber Naalla Danielle Md Practitioner - Non-Primary Care Provider (PCP)
 

Bustillo Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Daniel Md Practitioner - Non-Primary Care Provider (PCP)
 

Mattone Matthew Louis Practitioner - Non-Primary Care Provider (PCP)

King Brett Jared Dds Practitioner - Non-Primary Care Provider (PCP)

Lerner Jonathan Edward Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Galvao Marie Np Practitioner - Non-Primary Care Provider (PCP)
 

Von Schorn Claus P Md Practitioner - Non-Primary Care Provider (PCP)

Dyer John Dds Practitioner - Non-Primary Care Provider (PCP)
 

Gordon David Stuart Md Practitioner - Non-Primary Care Provider (PCP)

Ferrara Steven A Practitioner - Non-Primary Care Provider (PCP)
 

Dummitt Susan Practitioner - Non-Primary Care Provider (PCP)
 

Bergang Rachel E Md Practitioner - Non-Primary Care Provider (PCP)

Papadopoulos Dimitria Practitioner - Non-Primary Care Provider (PCP)

Kosharskyy Boleslav Practitioner - Non-Primary Care Provider (PCP)
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Norman Janet Practitioner - Non-Primary Care Provider (PCP)

Correa-Lopez Wilma S Md Practitioner - Non-Primary Care Provider (PCP)
 

Chu Paul Kwok-Ming Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ginzburg Yelena Zory Md Practitioner - Non-Primary Care Provider (PCP)
 

Shakowitz Anne Marie Practitioner - Non-Primary Care Provider (PCP)
 

Geyer Howard Lance Md Practitioner - Non-Primary Care Provider (PCP)

Suchin Scott M Md Practitioner - Non-Primary Care Provider (PCP)

Pan Debra H Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Daniel Taft Md Practitioner - Non-Primary Care Provider (PCP)

Zalta Benjamin Md Practitioner - Non-Primary Care Provider (PCP)
 

Lin Anthony Kung Ying Practitioner - Non-Primary Care Provider (PCP)
 

Kuokkanen Satu Maarit Md Practitioner - Non-Primary Care Provider (PCP)
 

Becker Heather Joan Md Practitioner - Non-Primary Care Provider (PCP)
 

Katyal Chhavi Md Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Francisco Practitioner - Non-Primary Care Provider (PCP)
 

Zodda Richard J Practitioner - Non-Primary Care Provider (PCP)

Nguyen Ngoc Minhthi Md Practitioner - Non-Primary Care Provider (PCP)
 

Retter Avi Samson Md Practitioner - Non-Primary Care Provider (PCP)

Rhim Hai Jung Helen Md Practitioner - Non-Primary Care Provider (PCP)
 

Klein Genna Waldman Md Practitioner - Non-Primary Care Provider (PCP)
 

Yunen Jose R Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Sun Jin Md Practitioner - Non-Primary Care Provider (PCP)
 

Sokol Seth I Md Practitioner - Non-Primary Care Provider (PCP)
 

Jimenez Yakdiel Dds Practitioner - Non-Primary Care Provider (PCP)
 

Maala-Gentolia Clarice Np Practitioner - Non-Primary Care Provider (PCP)
 

Tobin Katherine D Md Practitioner - Non-Primary Care Provider (PCP)

Cueva Edwin X Practitioner - Non-Primary Care Provider (PCP)
 

Davis Steven Ward Md Practitioner - Non-Primary Care Provider (PCP)
 

Galera X Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Yu-Chung Tony Ot Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Ilya V Md Practitioner - Non-Primary Care Provider (PCP)
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Friedman Ilana Batya Practitioner - Non-Primary Care Provider (PCP)
 

Mckenzie Tola Marie Dds Practitioner - Non-Primary Care Provider (PCP)
 

Swarttz Marc Eric Practitioner - Non-Primary Care Provider (PCP)

Olsen Dean G Do Practitioner - Non-Primary Care Provider (PCP)
 

Kcomt Myrna Soledad Practitioner - Non-Primary Care Provider (PCP)
 

Wilbanks Tyr Ohling Md Practitioner - Non-Primary Care Provider (PCP)
 

Lubetsky Stacey Jill Practitioner - Non-Primary Care Provider (PCP)
 

Miller Todd Stuart Md Practitioner - Non-Primary Care Provider (PCP)

Friedman Shari Md Practitioner - Non-Primary Care Provider (PCP)

Leff Jonathan D Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Vandana X Practitioner - Non-Primary Care Provider (PCP)
 

Mandalaywala Jasodaben C Md Practitioner - Non-Primary Care Provider (PCP)

Weaver James Clair Phd Practitioner - Non-Primary Care Provider (PCP)

Huang Paul Wei-Tse Md Practitioner - Non-Primary Care Provider (PCP)
 

Villanueva-Siles Esperanz Practitioner - Non-Primary Care Provider (PCP)
 

Amat Jose X Practitioner - Non-Primary Care Provider (PCP)

Katkovskaya Irina Practitioner - Non-Primary Care Provider (PCP)
 

Baron-Cane Marilyn Md Practitioner - Non-Primary Care Provider (PCP)
 

Weiner Shoshana Np Practitioner - Non-Primary Care Provider (PCP)
 

Minardo Josephine S Phd Practitioner - Non-Primary Care Provider (PCP)

Brijlall Devika Practitioner - Non-Primary Care Provider (PCP)
 

Wu Henry Dpm Practitioner - Non-Primary Care Provider (PCP)

Ramchandani Neesha Np Practitioner - Non-Primary Care Provider (PCP)
 

Birnbaum Stuart C Dpm Practitioner - Non-Primary Care Provider (PCP)

De Vos Gabriele Selma Md Practitioner - Non-Primary Care Provider (PCP)
 

Lombardi Daniel P Md Practitioner - Non-Primary Care Provider (PCP)
 

Agunloye Christianah Aina Rn Practitioner - Non-Primary Care Provider (PCP)

Sutton Nicole J Md Practitioner - Non-Primary Care Provider (PCP)
 

Eiland Lisa Renee Md Practitioner - Non-Primary Care Provider (PCP)
 

Eccleston-Hosein Veronica T Np Practitioner - Non-Primary Care Provider (PCP)
 

Ortega Esteban Md Practitioner - Non-Primary Care Provider (PCP)
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Cerillo Thomas Dpm Practitioner - Non-Primary Care Provider (PCP)

Romano Israel Practitioner - Non-Primary Care Provider (PCP)

Kiluvia Moody Practitioner - Non-Primary Care Provider (PCP)

Nguyen Ngoc Tram Md Practitioner - Non-Primary Care Provider (PCP)

Harris-Cobbinah Deborah Np Practitioner - Non-Primary Care Provider (PCP)

Balakumar Mala Practitioner - Non-Primary Care Provider (PCP)

Jan Dominique Md Practitioner - Non-Primary Care Provider (PCP)
 

Myint Win Md Practitioner - Non-Primary Care Provider (PCP)
 

Murakhovskaya Irina Md Practitioner - Non-Primary Care Provider (PCP)

Goldman Inessa Md Practitioner - Non-Primary Care Provider (PCP)

Gupta Vanita Md Practitioner - Non-Primary Care Provider (PCP)
 

Anyichi Nonyelu Md Practitioner - Non-Primary Care Provider (PCP)

Achkar Jacqueline Michele Md Practitioner - Non-Primary Care Provider (PCP)

Rosado Madeline Np Practitioner - Non-Primary Care Provider (PCP)
 

Ramachandran Sujatha Md Practitioner - Non-Primary Care Provider (PCP)
 

Mirchandani Gautam Md Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Christine Practitioner - Non-Primary Care Provider (PCP)
 

Briggs Rahil Practitioner - Non-Primary Care Provider (PCP)
 

Ahsan Mohammad Md Practitioner - Non-Primary Care Provider (PCP)

Dragoman Monica V Md Practitioner - Non-Primary Care Provider (PCP)
 

Ramos Joerel Marcelo Md Practitioner - Non-Primary Care Provider (PCP)

Bellemare Sarah Md Practitioner - Non-Primary Care Provider (PCP)
 

Rosen Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Izzo Albert John Md Practitioner - Non-Primary Care Provider (PCP)
 

Mencin Ali Md Practitioner - Non-Primary Care Provider (PCP)
 

Reich Daniel S Md Practitioner - Non-Primary Care Provider (PCP)

Smith Heather Lee Phd Practitioner - Non-Primary Care Provider (PCP)

Pena Jessica Md Practitioner - Non-Primary Care Provider (PCP)
 

Nahouraii Helen S Dds Practitioner - Non-Primary Care Provider (PCP)

Li Yan Md Practitioner - Non-Primary Care Provider (PCP)

Nemerofsky Sheri Lynn Md Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 465 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Zapata Jennifer Md Practitioner - Non-Primary Care Provider (PCP)
 

Heo Hye Jung Md Practitioner - Non-Primary Care Provider (PCP)
 

Ewart Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Pekovic Olivera Md Practitioner - Non-Primary Care Provider (PCP)
 

Sanz Enrique Jose Md Practitioner - Non-Primary Care Provider (PCP)

Huvane Bernadette Ellen Practitioner - Non-Primary Care Provider (PCP)
 

Fox Ari Practitioner - Non-Primary Care Provider (PCP)

Wheatley Alice Practitioner - Non-Primary Care Provider (PCP)

Sierra Lola Practitioner - Non-Primary Care Provider (PCP)

Byrne Karen M Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Sarah S Md Practitioner - Non-Primary Care Provider (PCP)
 

Dubey Mariamma G Np Practitioner - Non-Primary Care Provider (PCP)

Peeva Elena Md Practitioner - Non-Primary Care Provider (PCP)

Lehman Daniel Simon Md Practitioner - Non-Primary Care Provider (PCP)
 

Kaufman David Md Practitioner - Non-Primary Care Provider (PCP)

Kurz Jeremiah S Md Practitioner - Non-Primary Care Provider (PCP)
 

Casillas Maritza Practitioner - Non-Primary Care Provider (PCP)
 

Neary Siobhan Practitioner - Non-Primary Care Provider (PCP)
 

Scheiner Melissa Practitioner - Non-Primary Care Provider (PCP)
 

O'Hara Marianne Practitioner - Non-Primary Care Provider (PCP)
 

Au Winnie Md Practitioner - Non-Primary Care Provider (PCP)

Hopper Susan I Np Practitioner - Non-Primary Care Provider (PCP)
 

Bautista Debbie Perez Dpm Practitioner - Non-Primary Care Provider (PCP)
 

Baker Jason S Dds Practitioner - Non-Primary Care Provider (PCP)

Sadrazodi Kamran Md Practitioner - Non-Primary Care Provider (PCP)

Alam Hamid M M Md Practitioner - Non-Primary Care Provider (PCP)

Prevor-Weis Meredith Brooke Md Practitioner - Non-Primary Care Provider (PCP)

Sugg Samuel Clarkson Md Practitioner - Non-Primary Care Provider (PCP)

Smith Terrian A Np Practitioner - Non-Primary Care Provider (PCP)
 

Lima Christina Practitioner - Non-Primary Care Provider (PCP)
 

Dittmar Peter Practitioner - Non-Primary Care Provider (PCP)
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Lambrelli Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Rooney Joanne M Practitioner - Non-Primary Care Provider (PCP)
 

Baker Cheryl Np Practitioner - Non-Primary Care Provider (PCP)

Voneeden Lorraine Practitioner - Non-Primary Care Provider (PCP)
 

Bonite Belinda R Practitioner - Non-Primary Care Provider (PCP)
 

Dorsey Doris Practitioner - Non-Primary Care Provider (PCP)
 

Moriarty Maryanne Practitioner - Non-Primary Care Provider (PCP)
 

Martyniak James Practitioner - Non-Primary Care Provider (PCP)

Shaqra Hussein Md Practitioner - Non-Primary Care Provider (PCP)
 

Golio Dominick Md Practitioner - Non-Primary Care Provider (PCP)

Freilich Bryan Michael Phd Practitioner - Non-Primary Care Provider (PCP)

Kapner Marc Md Practitioner - Non-Primary Care Provider (PCP)
 

Kornblum Noah Saul Md Practitioner - Non-Primary Care Provider (PCP)
 

Zhu Changcheng Practitioner - Non-Primary Care Provider (PCP)
 

Miller Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Mazzariol Fernanda S Md Practitioner - Non-Primary Care Provider (PCP)

Goldstein Kenneth Adam Md Practitioner - Non-Primary Care Provider (PCP)

Ahmed Imran M Md Practitioner - Non-Primary Care Provider (PCP)

Bello Ricardo Md Practitioner - Non-Primary Care Provider (PCP)
 

Greene Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Serrano Maria Np Practitioner - Non-Primary Care Provider (PCP)

Simmons Shelbi Practitioner - Non-Primary Care Provider (PCP)
 

Falls Janice Md Practitioner - Non-Primary Care Provider (PCP)

Mercaldi Bridget Practitioner - Non-Primary Care Provider (PCP)
 

Johnston Debra Practitioner - Non-Primary Care Provider (PCP)
 

Shin Julia Jooyoung Md Practitioner - Non-Primary Care Provider (PCP)
 

Finkelstein Malka Md Practitioner - Non-Primary Care Provider (PCP)

Sharan Alok Md Practitioner - Non-Primary Care Provider (PCP)
 

Chernyak Victoria Md Practitioner - Non-Primary Care Provider (PCP)

Milstein Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Zwerling Jessica Md Practitioner - Non-Primary Care Provider (PCP)
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Galanopoulou Aristea Md Practitioner - Non-Primary Care Provider (PCP)
 

Samanich Joy Practitioner - Non-Primary Care Provider (PCP)
 

Feldman Yael Sharon Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Cheung Cedric P Md Practitioner - Non-Primary Care Provider (PCP)
 

Mango Charles William Md Practitioner - Non-Primary Care Provider (PCP)

Polizzi Francesco Paolo Md Practitioner - Non-Primary Care Provider (PCP)
 

Cuartas Maria P Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Iqbal Javed Md Practitioner - Non-Primary Care Provider (PCP)
 

Shah Purvi D Md Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Shirly Md Practitioner - Non-Primary Care Provider (PCP)
 

Geller David Samuel Md Practitioner - Non-Primary Care Provider (PCP)
 

Polycarpe Myreille Md Practitioner - Non-Primary Care Provider (PCP)

Melamed Michal L Md Practitioner - Non-Primary Care Provider (PCP)

Chen Eytan Amir Dds Practitioner - Non-Primary Care Provider (PCP)

Kur Benjamin Ryan Dds Practitioner - Non-Primary Care Provider (PCP)

Silver Alyssa Hope Md Practitioner - Non-Primary Care Provider (PCP)
 

Douglas Lindsey C Md Practitioner - Non-Primary Care Provider (PCP)
 

Volpe Lorraine Md Practitioner - Non-Primary Care Provider (PCP)
 

Reyes Maritza Practitioner - Non-Primary Care Provider (PCP)
 

Allen Lincoln D Rpa Practitioner - Non-Primary Care Provider (PCP)

Svorcan Zoran Md Practitioner - Non-Primary Care Provider (PCP)
 

Qureshi Irfan A Md Practitioner - Non-Primary Care Provider (PCP)
 

Wolf Eric Jay Md Practitioner - Non-Primary Care Provider (PCP)

Rozental Tatyana Md Practitioner - Non-Primary Care Provider (PCP)
 

Margolin Robert Dds Practitioner - Non-Primary Care Provider (PCP)
 

Ricafort Rosanna Jane Md Practitioner - Non-Primary Care Provider (PCP)
 

Lowe Samantha Md Practitioner - Non-Primary Care Provider (PCP)
 

Horn Corinne E Md Practitioner - Non-Primary Care Provider (PCP)
 

Collins Jeanette Jennie Np Practitioner - Non-Primary Care Provider (PCP)

Polanco Jacqueline Dds Practitioner - Non-Primary Care Provider (PCP)

Hossack Michael Md Practitioner - Non-Primary Care Provider (PCP)
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Leegant Ava Ricka Md Practitioner - Non-Primary Care Provider (PCP)

Mooney-Sumpter Linda Np Practitioner - Non-Primary Care Provider (PCP)

Bilello Janis F Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Suojanen Julianne Kimberly Joy Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Ashok A Md Practitioner - Non-Primary Care Provider (PCP)
 

Melillo James Carl Dds Practitioner - Non-Primary Care Provider (PCP)
 

Dhallu Gurjeet Practitioner - Non-Primary Care Provider (PCP)

Levine Jonathan Md Practitioner - Non-Primary Care Provider (PCP)
 

Zolty Ronald Md Practitioner - Non-Primary Care Provider (PCP)

Remson Karen M Np Practitioner - Non-Primary Care Provider (PCP)

Nelson Dina S Md Practitioner - Non-Primary Care Provider (PCP)

Zaidi Arshad A Md Practitioner - Non-Primary Care Provider (PCP)

Khokhar Rubina S Md Practitioner - Non-Primary Care Provider (PCP)

Montecalvo Raymond Michael Md Practitioner - Non-Primary Care Provider (PCP)

Kutzy Theodore Practitioner - Non-Primary Care Provider (PCP)
 

Silton Shira Practitioner - Non-Primary Care Provider (PCP)
 

Paul Marc Md Practitioner - Non-Primary Care Provider (PCP)

Gulati Sandeep Practitioner - Non-Primary Care Provider (PCP)

Decoteau Kordai I Practitioner - Non-Primary Care Provider (PCP)

Silva Mauricio J Md Practitioner - Non-Primary Care Provider (PCP)
 

Escobar Diego Md Practitioner - Non-Primary Care Provider (PCP)

Bowers James Hamilton Jr Md Practitioner - Non-Primary Care Provider (PCP)

Loebl Adi Md Practitioner - Non-Primary Care Provider (PCP)

Bouzi Martine Practitioner - Non-Primary Care Provider (PCP)
 

Brown Charles Calvin Md Practitioner - Non-Primary Care Provider (PCP)
 

Warwick Ruth Practitioner - Non-Primary Care Provider (PCP)

Eber Susan Practitioner - Non-Primary Care Provider (PCP)

Calenda Vincent Practitioner - Non-Primary Care Provider (PCP)

Bass Galina Practitioner - Non-Primary Care Provider (PCP)

Savkub Yevgeniya Practitioner - Non-Primary Care Provider (PCP)

Terrelonge Robert Practitioner - Non-Primary Care Provider (PCP)
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Fiorello Janine Practitioner - Non-Primary Care Provider (PCP)

Buse Dawn C Phr Practitioner - Non-Primary Care Provider (PCP)
 

Meneses Mary Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Illions Edward Md Practitioner - Non-Primary Care Provider (PCP)

Bruno Christie J Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Chanchal Phd Practitioner - Non-Primary Care Provider (PCP)
 

Borenstein Steven Howard Practitioner - Non-Primary Care Provider (PCP)
 

George Erik Md Practitioner - Non-Primary Care Provider (PCP)
 

Sardar Henry Do Practitioner - Non-Primary Care Provider (PCP)
 

Miller Ricardo Anthony Practitioner - Non-Primary Care Provider (PCP)

Birmingham Derrick L Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Gilaad Talya Md Practitioner - Non-Primary Care Provider (PCP)
 

Bello Folashade Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Darko Janet Lpn Practitioner - Non-Primary Care Provider (PCP)

Fay Sherrill Dmd Practitioner - Non-Primary Care Provider (PCP)
 

Cavin Lillian Whitley Md Practitioner - Non-Primary Care Provider (PCP)
 

Schimmrich Kristen Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Napier Fabreena E Md Practitioner - Non-Primary Care Provider (PCP)
 

Llerena Cristina Practitioner - Non-Primary Care Provider (PCP)

Hebert Tiffany Practitioner - Non-Primary Care Provider (PCP)
 

Liu Qiang Practitioner - Non-Primary Care Provider (PCP)
 

Mones Jodi Victoria Md Practitioner - Non-Primary Care Provider (PCP)

Braun Joshua Eugene Md Practitioner - Non-Primary Care Provider (PCP)
 

Scott Gary Lee Md Practitioner - Non-Primary Care Provider (PCP)
 

Denis Reginald Jacques Md Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg Ythan Md Practitioner - Non-Primary Care Provider (PCP)

Rivera Cristine Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Alex Practitioner - Non-Primary Care Provider (PCP)
 

Chuu Ying Hue Md Practitioner - Non-Primary Care Provider (PCP)
 

Madan Rebecca Edith Pellett Md Practitioner - Non-Primary Care Provider (PCP)
 

Siegal Jonathan Md Practitioner - Non-Primary Care Provider (PCP)
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O'Connor Katherine Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Elsass Kelcy Dawn Md Practitioner - Non-Primary Care Provider (PCP)

Bardini John A Md Practitioner - Non-Primary Care Provider (PCP)

Rossin Richard D Md Practitioner - Non-Primary Care Provider (PCP)
 

Azzarone Gabriella Claudia Md Practitioner - Non-Primary Care Provider (PCP)
 

Cherian Koshi Alummoottil Md Practitioner - Non-Primary Care Provider (PCP)
 

Alkalay Avishai Albert Practitioner - Non-Primary Care Provider (PCP)

Monderer Renee Shoshana Md Practitioner - Non-Primary Care Provider (PCP)

Medina Miguel Practitioner - Non-Primary Care Provider (PCP)
 

Colclough Charles Practitioner - Non-Primary Care Provider (PCP)
 

Gonzales Diana Practitioner - Non-Primary Care Provider (PCP)

Molyneaux James Practitioner - Non-Primary Care Provider (PCP)
 

122623141freeman April Practitioner - Non-Primary Care Provider (PCP)
 

Arce Negron Nelida Iris Practitioner - Non-Primary Care Provider (PCP)
 

Nifenecker Susan Practitioner - Non-Primary Care Provider (PCP)

Maling Alison T Practitioner - Non-Primary Care Provider (PCP)
 

Fernandes David Lawrence Md Practitioner - Non-Primary Care Provider (PCP)

Mazing Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Dulu Alina Md Practitioner - Non-Primary Care Provider (PCP)
 

Aponte Ada Esther Md Practitioner - Non-Primary Care Provider (PCP)
 

Eisen Lewis Md Practitioner - Non-Primary Care Provider (PCP)
 

Duchon Jennifer Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Weinman Aliza Md Practitioner - Non-Primary Care Provider (PCP)
 

Strong Benjamin Waite Md Practitioner - Non-Primary Care Provider (PCP)

Hemmerdinger Steven Arthur Md Practitioner - Non-Primary Care Provider (PCP)

Cole Peter David Md Practitioner - Non-Primary Care Provider (PCP)
 

Calderon Vincente Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Kaledzi Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Rosner Mara Md Practitioner - Non-Primary Care Provider (PCP)
 

Baribault Heather Practitioner - Non-Primary Care Provider (PCP)
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North Amanda Carlson Practitioner - Non-Primary Care Provider (PCP)
 

Lam Leslie Suihong Md Practitioner - Non-Primary Care Provider (PCP)
 

Jerschow Elina Md Practitioner - Non-Primary Care Provider (PCP)

Harnik Ian G Md Practitioner - Non-Primary Care Provider (PCP)

Shih Anthony Thomas Shiuh-Tsong Practitioner - Non-Primary Care Provider (PCP)

Sachdev Bindu Do Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Chhavi Md Practitioner - Non-Primary Care Provider (PCP)
 

Villara Margarita Z Rpa Practitioner - Non-Primary Care Provider (PCP)

Zelefsky Joseph R Md Practitioner - Non-Primary Care Provider (PCP)
 

Rondinel Evelyn M Md Practitioner - Non-Primary Care Provider (PCP)
 

Aleksandrovich Leon Practitioner - Non-Primary Care Provider (PCP)

Taub Cynthia Md Practitioner - Non-Primary Care Provider (PCP)

Lee Se Won Md Practitioner - Non-Primary Care Provider (PCP)
 

Aniff Mohamed Practitioner - Non-Primary Care Provider (PCP)

Afroze Salma Do Practitioner - Non-Primary Care Provider (PCP)
 

Adewunmi Victoria E Practitioner - Non-Primary Care Provider (PCP)
 

Oza Parind Manoj Md Practitioner - Non-Primary Care Provider (PCP)

Naccarato Marc Practitioner - Non-Primary Care Provider (PCP)
 

Stern Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Chapman Evelyn Practitioner - Non-Primary Care Provider (PCP)

Naik Sanjay Practitioner - Non-Primary Care Provider (PCP)

Rutman Hadassa Practitioner - Non-Primary Care Provider (PCP)

Buyuk Erkan Practitioner - Non-Primary Care Provider (PCP)

Desruisseaux Mahalia Practitioner - Non-Primary Care Provider (PCP)
 

Nwokeji Kingsley Practitioner - Non-Primary Care Provider (PCP)
 

Blace Nancy Practitioner - Non-Primary Care Provider (PCP)
 

Cobelli Marcie Broder Practitioner - Non-Primary Care Provider (PCP)
 

Brown Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Rowe Amy F Practitioner - Non-Primary Care Provider (PCP)
 

Bailey Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Curry Joan Practitioner - Non-Primary Care Provider (PCP)
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Paljevic Esma Practitioner - Non-Primary Care Provider (PCP)

Soto Graciela Practitioner - Non-Primary Care Provider (PCP)
 

Kelly Colleen Practitioner - Non-Primary Care Provider (PCP)
 

Mojazza Shahrzad Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Nwosu Julius Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Krug Laura M Practitioner - Non-Primary Care Provider (PCP)
 

Finn Jacqueline Practitioner - Non-Primary Care Provider (PCP)

Dubrow Ronelle Ann Md Practitioner - Non-Primary Care Provider (PCP)

Idowu Kehinde Olabisi Practitioner - Non-Primary Care Provider (PCP)

Klatsky Peter Practitioner - Non-Primary Care Provider (PCP)

Katzenberg Arelene Practitioner - Non-Primary Care Provider (PCP)

Parikh Rita Practitioner - Non-Primary Care Provider (PCP)
 

Frank J Garrido Practitioner - Non-Primary Care Provider (PCP)
 

Perry Linda Practitioner - Non-Primary Care Provider (PCP)
 

Smith Harriet Practitioner - Non-Primary Care Provider (PCP)

Cohen Jason Practitioner - Non-Primary Care Provider (PCP)
 

Lyall Barbara Practitioner - Non-Primary Care Provider (PCP)

Cesari Norma Practitioner - Non-Primary Care Provider (PCP)

Alapatt Leena Practitioner - Non-Primary Care Provider (PCP)
 

Gambassi Melanie Practitioner - Non-Primary Care Provider (PCP)
 

Ferrara Lucille Practitioner - Non-Primary Care Provider (PCP)

Frame Rosemary Practitioner - Non-Primary Care Provider (PCP)
 

Mcinerney Michele Practitioner - Non-Primary Care Provider (PCP)
 

Tift Louisa Practitioner - Non-Primary Care Provider (PCP)

Casiano Mildred Practitioner - Non-Primary Care Provider (PCP)
 

Hacker-Jakus Susan Practitioner - Non-Primary Care Provider (PCP)
 

Goilav Beatrice Practitioner - Non-Primary Care Provider (PCP)
 

Berger Samuel Alfred Practitioner - Non-Primary Care Provider (PCP)

Lazar Jeffrey Daniel Md Practitioner - Non-Primary Care Provider (PCP)
 

Robinson John Practitioner - Non-Primary Care Provider (PCP)
 

Cesar A Rojas Md Practitioner - Non-Primary Care Provider (PCP)
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Nebolisa Felicia Practitioner - Non-Primary Care Provider (PCP)

Weiser Daniel A Practitioner - Non-Primary Care Provider (PCP)
 

Sadie Johnson Practitioner - Non-Primary Care Provider (PCP)
 

Natalie Brenner Practitioner - Non-Primary Care Provider (PCP)
 

Gill Joel Andrew Practitioner - Non-Primary Care Provider (PCP)

Siedlecki Alan Practitioner - Non-Primary Care Provider (PCP)
 

Elzholz Bryan Matthew Md Practitioner - Non-Primary Care Provider (PCP)

Zelinka Peter Practitioner - Non-Primary Care Provider (PCP)
 

Crespi Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Elena Gonzalez Np Practitioner - Non-Primary Care Provider (PCP)
 

Imtiaz Ahmad Practitioner - Non-Primary Care Provider (PCP)

Forlivio Johanna M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Baerga Sergio L Practitioner - Non-Primary Care Provider (PCP)
 

Shah Nishant Md Practitioner - Non-Primary Care Provider (PCP)
 

Nierva Emmanuel Aguilar Practitioner - Non-Primary Care Provider (PCP)
 

Raphael Katia Practitioner - Non-Primary Care Provider (PCP)

Renee Chalom Practitioner - Non-Primary Care Provider (PCP)
 

Sulejman Celaj Md Practitioner - Non-Primary Care Provider (PCP)
 

Perry P Kaneriya Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Katherine Practitioner - Non-Primary Care Provider (PCP)

Flynn Noreen C Practitioner - Non-Primary Care Provider (PCP)

Mchenry Janet Practitioner - Non-Primary Care Provider (PCP)

Alan Teigman Practitioner - Non-Primary Care Provider (PCP)
 

Bazaz Shafiq A Md Practitioner - Non-Primary Care Provider (PCP)
 

Diana Grinberg Practitioner - Non-Primary Care Provider (PCP)
 

Cottingham C Sinclair Practitioner - Non-Primary Care Provider (PCP)
 

Rishi Malhotra Practitioner - Non-Primary Care Provider (PCP)
 

Carl Ankrah Practitioner - Non-Primary Care Provider (PCP)

Graw-Panzer Katharina Dorothea Md Practitioner - Non-Primary Care Provider (PCP)
 

Annmarie Ketura Gordon-Wint Practitioner - Non-Primary Care Provider (PCP)
 

Kasapira Sophia Practitioner - Non-Primary Care Provider (PCP)
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Hubert Gauman Robin Pa Practitioner - Non-Primary Care Provider (PCP)
 

Pedro Pablo Maria Md Practitioner - Non-Primary Care Provider (PCP)
 

Joanne M Nazif Practitioner - Non-Primary Care Provider (PCP)
 

Pyo Robert T Practitioner - Non-Primary Care Provider (PCP)
 

Jason Lupow Brett Md Practitioner - Non-Primary Care Provider (PCP)
 

Lawrence D Bub Practitioner - Non-Primary Care Provider (PCP)
 

Ostrowsky Belinda E Md Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Antoniello Practitioner - Non-Primary Care Provider (PCP)
 

Bajaj Komal Md Practitioner - Non-Primary Care Provider (PCP)
 

Grushko Michael Jason Md Practitioner - Non-Primary Care Provider (PCP)
 

Zylberman Shani Practitioner - Non-Primary Care Provider (PCP)

Khader Samer Practitioner - Non-Primary Care Provider (PCP)
 

Gebb Juliana Sanchez Practitioner - Non-Primary Care Provider (PCP)
 

Gomes William Practitioner - Non-Primary Care Provider (PCP)
 

Jean-Louis Pascale Practitioner - Non-Primary Care Provider (PCP)
 

Jariwala Sunit Practitioner - Non-Primary Care Provider (PCP)
 

Nathan Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Otoo Erica Practitioner - Non-Primary Care Provider (PCP)
 

Ozdoba Ana Practitioner - Non-Primary Care Provider (PCP)
 

Burns Judah Gershon Practitioner - Non-Primary Care Provider (PCP)

Lawhorne Paul Augustus Jr Rpa Practitioner - Non-Primary Care Provider (PCP)

Ida Louise Santana Md Practitioner - Non-Primary Care Provider (PCP)

Khilkin Michael Do Practitioner - Non-Primary Care Provider (PCP)
 

Kaplan Evan Practitioner - Non-Primary Care Provider (PCP)

Alaie Mehrdad Do Practitioner - Non-Primary Care Provider (PCP)
 

Espinoza Ronald D Do Practitioner - Non-Primary Care Provider (PCP)
 

Love Charito Md Practitioner - Non-Primary Care Provider (PCP)

Pluskalowski Sharon I Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Ann Lan Md Practitioner - Non-Primary Care Provider (PCP)
 

Blum Yossef Practitioner - Non-Primary Care Provider (PCP)
 

Lopez-Leon Manuel Practitioner - Non-Primary Care Provider (PCP)
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Harris Shelby Practitioner - Non-Primary Care Provider (PCP)

Bedi Sudha Practitioner - Non-Primary Care Provider (PCP)
 

Wang Asher Practitioner - Non-Primary Care Provider (PCP)
 

Halstead-Kenny Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Palmer Sophia Practitioner - Non-Primary Care Provider (PCP)

Gruson Konrad Practitioner - Non-Primary Care Provider (PCP)
 

Villasenor Rosario Ferrer Practitioner - Non-Primary Care Provider (PCP)
 

Stefanec Tihomir Practitioner - Non-Primary Care Provider (PCP)
 

Kravtsov Aleksandr Practitioner - Non-Primary Care Provider (PCP)
 

Yeboah Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Daugialaite Laura Practitioner - Non-Primary Care Provider (PCP)
 

Shrivastava Anurag Practitioner - Non-Primary Care Provider (PCP)
 

Wallis Susan Practitioner - Non-Primary Care Provider (PCP)

Atkin Michael Practitioner - Non-Primary Care Provider (PCP)
 

Mellacheruvu Smitha Practitioner - Non-Primary Care Provider (PCP)

Levine Jacqueline Practitioner - Non-Primary Care Provider (PCP)

Honchaurk Peter Practitioner - Non-Primary Care Provider (PCP)

Garfein Evan Practitioner - Non-Primary Care Provider (PCP)

Gitkind Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Mcmahon Christine Practitioner - Non-Primary Care Provider (PCP)
 

Novak Inna Practitioner - Non-Primary Care Provider (PCP)
 

Patel Snehal R Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Vinita Md Practitioner - Non-Primary Care Provider (PCP)

Marlyse Frieda Haward Md Practitioner - Non-Primary Care Provider (PCP)
 

Muthyala Padmini Kavitha Md Practitioner - Non-Primary Care Provider (PCP)
 

Hernandez Miguel Rafael Md Practitioner - Non-Primary Care Provider (PCP)

Phaeton Rebecca Md Practitioner - Non-Primary Care Provider (PCP)

Morice Karen Lizette Practitioner - Non-Primary Care Provider (PCP)
 

Huynh Trang K Practitioner - Non-Primary Care Provider (PCP)

Downing Keith Thomas Md Practitioner - Non-Primary Care Provider (PCP)

Oommen Shobin Md Practitioner - Non-Primary Care Provider (PCP)
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Berenfeld Benjamin Md Practitioner - Non-Primary Care Provider (PCP)
 

Porrovecchio Andrea Marie Md Practitioner - Non-Primary Care Provider (PCP)
 

Fox Jana Md Practitioner - Non-Primary Care Provider (PCP)
 

Timashpolsky Yulya Practitioner - Non-Primary Care Provider (PCP)

Guttenplan Nils Practitioner - Non-Primary Care Provider (PCP)

Seymour Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Aristide Burducea Practitioner - Non-Primary Care Provider (PCP)
 

Myers Lloyd Lynford Practitioner - Non-Primary Care Provider (PCP)
 

Bhalakia Avni M Practitioner - Non-Primary Care Provider (PCP)
 

Nida Qadir Practitioner - Non-Primary Care Provider (PCP)
 

Tod Mathew Haller Practitioner - Non-Primary Care Provider (PCP)

Paniagua-Ryan Aimee Practitioner - Non-Primary Care Provider (PCP)

Mulcahy Laura J Practitioner - Non-Primary Care Provider (PCP)

Yang Jennifer Practitioner - Non-Primary Care Provider (PCP)

Daniel David R Practitioner - Non-Primary Care Provider (PCP)
 

Shah Neomi Practitioner - Non-Primary Care Provider (PCP)
 

Burke Robert Practitioner - Non-Primary Care Provider (PCP)

Greene Kamala Practitioner - Non-Primary Care Provider (PCP)
 

Nemeth Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Henry Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Nahar Aman Practitioner - Non-Primary Care Provider (PCP)
 

Baer Jesse Duncan Practitioner - Non-Primary Care Provider (PCP)
 

Almonte Miguelina Practitioner - Non-Primary Care Provider (PCP)

Espinal Jose Practitioner - Non-Primary Care Provider (PCP)

Tolentino Xiomara Practitioner - Non-Primary Care Provider (PCP)

Arroyo Helen Practitioner - Non-Primary Care Provider (PCP)

Nerestan Dominique Practitioner - Non-Primary Care Provider (PCP)

Valentin Ana Practitioner - Non-Primary Care Provider (PCP)

Veloz Neil Practitioner - Non-Primary Care Provider (PCP)

Lopez Anthony Lee Practitioner - Non-Primary Care Provider (PCP)
 

Emadu Paul O Lpn Practitioner - Non-Primary Care Provider (PCP)
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Choi Jenny Jee-Eun Md Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Tony Md Practitioner - Non-Primary Care Provider (PCP)

Mamamtavrishvili Maia Practitioner - Non-Primary Care Provider (PCP)

Brotea Cristia Practitioner - Non-Primary Care Provider (PCP)

Vicencio Carmencita Concepcion Practitioner - Non-Primary Care Provider (PCP)

Eng Yoko Practitioner - Non-Primary Care Provider (PCP)
 

Liu Xiaoguang Practitioner - Non-Primary Care Provider (PCP)

Stehlikova Martina Practitioner - Non-Primary Care Provider (PCP)
 

Sutherland Anne Practitioner - Non-Primary Care Provider (PCP)
 

Frieder Ariela Practitioner - Non-Primary Care Provider (PCP)
 

Knowles Alicia Practitioner - Non-Primary Care Provider (PCP)
 

Varma Vikas Practitioner - Non-Primary Care Provider (PCP)
 

Kim Jeffrey Md Practitioner - Non-Primary Care Provider (PCP)

Kuo Sheng Feng Md Practitioner - Non-Primary Care Provider (PCP)

Mitchell Michael Practitioner - Non-Primary Care Provider (PCP)
 

George Sarita Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Milagros Pa Practitioner - Non-Primary Care Provider (PCP)
 

Wiley Jose Maunel Md Practitioner - Non-Primary Care Provider (PCP)

Camacho Diego R Practitioner - Non-Primary Care Provider (PCP)
 

Merrill Elizabeth Gene Practitioner - Non-Primary Care Provider (PCP)
 

Berg Debra Practitioner - Non-Primary Care Provider (PCP)
 

Gross Elissa Practitioner - Non-Primary Care Provider (PCP)
 

Gort Linda Practitioner - Non-Primary Care Provider (PCP)

Schneider-Machin Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Moccellin Maria Practitioner - Non-Primary Care Provider (PCP)

Seiden Laurie Practitioner - Non-Primary Care Provider (PCP)

Reinglass Aimee Practitioner - Non-Primary Care Provider (PCP)

Edith A Frank Practitioner - Non-Primary Care Provider (PCP)

Hausman Michelle Practitioner - Non-Primary Care Provider (PCP)

Rebecca Rayanne Dinowitz Practitioner - Non-Primary Care Provider (PCP)

Gartrell Benjamin Adam Md Practitioner - Non-Primary Care Provider (PCP)
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Harris Akwele Lpn Practitioner - Non-Primary Care Provider (PCP)

Nahar Niru Shamsun Md Practitioner - Non-Primary Care Provider (PCP)
 

Leotaud Gerard Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Libutti Steven Kenneth Md Practitioner - Non-Primary Care Provider (PCP)
 

Kolman Heidi Practitioner - Non-Primary Care Provider (PCP)
 

Fraioli Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Canty Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Mcginley John Practitioner - Non-Primary Care Provider (PCP)

Nagel Dalia Practitioner - Non-Primary Care Provider (PCP)

Collins Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Kramer Arin Practitioner - Non-Primary Care Provider (PCP)

Kronfeld Gary David Md Practitioner - Non-Primary Care Provider (PCP)
 

Dibos Patricia Practitioner - Non-Primary Care Provider (PCP)

Abramowitz Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Nagorny Andrei Practitioner - Non-Primary Care Provider (PCP)
 

Bobb Vanessa Toney Practitioner - Non-Primary Care Provider (PCP)

Sharma Sonali Practitioner - Non-Primary Care Provider (PCP)
 

Weille Jean Walker Practitioner - Non-Primary Care Provider (PCP)
 

Reichert James Michael Practitioner - Non-Primary Care Provider (PCP)

Yun Edward Chung Practitioner - Non-Primary Care Provider (PCP)

Sandra Boateng-Wilson Practitioner - Non-Primary Care Provider (PCP)
 

Lisenenkov Dmitry Md Practitioner - Non-Primary Care Provider (PCP)
 

Sesay Alpha Lpn Practitioner - Non-Primary Care Provider (PCP)

Desravines Cynthia Pa Practitioner - Non-Primary Care Provider (PCP)

Andrew E Chertoff Practitioner - Non-Primary Care Provider (PCP)
 

Stanberry Andre Practitioner - Non-Primary Care Provider (PCP)

Ahmed Tanveer Practitioner - Non-Primary Care Provider (PCP)
 

Frischer Katya Practitioner - Non-Primary Care Provider (PCP)
 

Robbins Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Kelling Ernest Practitioner - Non-Primary Care Provider (PCP)

Kaye Shana Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 479 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Bell James Iii Practitioner - Non-Primary Care Provider (PCP)

Mehta Jay Md Practitioner - Non-Primary Care Provider (PCP)
 

Korcak Jason Andrew Md Practitioner - Non-Primary Care Provider (PCP)
 

Sarah K Oh Md Practitioner - Non-Primary Care Provider (PCP)
 

Gutwein Jeremy Michael Md Practitioner - Non-Primary Care Provider (PCP)

Hantman Ian Practitioner - Non-Primary Care Provider (PCP)

Theodore E Patsis Md Practitioner - Non-Primary Care Provider (PCP)
 

Tsai Louis Cheng-Hong Practitioner - Non-Primary Care Provider (PCP)
 

Magana Enrigue Practitioner - Non-Primary Care Provider (PCP)

Sizgoric Zoia Practitioner - Non-Primary Care Provider (PCP)

Vazquez Roxana Practitioner - Non-Primary Care Provider (PCP)

Repaci Richard Practitioner - Non-Primary Care Provider (PCP)
 

Silletti Joseph Peter Practitioner - Non-Primary Care Provider (PCP)
 

Chenthitta Sheena A Md Practitioner - Non-Primary Care Provider (PCP)
 

Kitchens Galina D Practitioner - Non-Primary Care Provider (PCP)

Shrivastava Abhishek Practitioner - Non-Primary Care Provider (PCP)

Tauras James Michael Md Practitioner - Non-Primary Care Provider (PCP)
 

Ceresnak Jeffrey Mark Practitioner - Non-Primary Care Provider (PCP)
 

Benny Hakim Practitioner - Non-Primary Care Provider (PCP)

Carolyn Andrews Practitioner - Non-Primary Care Provider (PCP)
 

Welles Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Amin Bijal Practitioner - Non-Primary Care Provider (PCP)
 

Golowa Yosef Practitioner - Non-Primary Care Provider (PCP)
 

Blanco Irene Practitioner - Non-Primary Care Provider (PCP)

Mcavey Beth Alyson Practitioner - Non-Primary Care Provider (PCP)

Sun Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Siegel Robert Practitioner - Non-Primary Care Provider (PCP)

Krishnamurthy Karthik Practitioner - Non-Primary Care Provider (PCP)

Kalia Harmit Practitioner - Non-Primary Care Provider (PCP)

Chintala Sreedhar Practitioner - Non-Primary Care Provider (PCP)
 

Pasquale David Practitioner - Non-Primary Care Provider (PCP)
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Reischer Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Digangi Condon Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Chuck Roy Practitioner - Non-Primary Care Provider (PCP)
 

To Justin Kingsley Practitioner - Non-Primary Care Provider (PCP)
 

Krishnan Raj Practitioner - Non-Primary Care Provider (PCP)
 

Millman Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Wang Yanhua Practitioner - Non-Primary Care Provider (PCP)
 

Broder Anna Rutberg Practitioner - Non-Primary Care Provider (PCP)
 

Glied Allen Practitioner - Non-Primary Care Provider (PCP)
 

Makinde Christiana Temitope Practitioner - Non-Primary Care Provider (PCP)

Albert Heng-Yao Chang Practitioner - Non-Primary Care Provider (PCP)
 

Melissa Lee Mei Woo Practitioner - Non-Primary Care Provider (PCP)
 

Shah Darshita Shalin Practitioner - Non-Primary Care Provider (PCP)
 

Kalantre Sarika Practitioner - Non-Primary Care Provider (PCP)
 

Vicioso Edwin Xavier Md Practitioner - Non-Primary Care Provider (PCP)

Catanzaro Richard Peter Md Practitioner - Non-Primary Care Provider (PCP)

Dupont Paul G Md Practitioner - Non-Primary Care Provider (PCP)

Elavunkal Jyoti Teresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Mohan Geetali Practitioner - Non-Primary Care Provider (PCP)
 

John Murray Greally Practitioner - Non-Primary Care Provider (PCP)
 

Jeffrey M Levsky Md Practitioner - Non-Primary Care Provider (PCP)
 

Sperling Debra Practitioner - Non-Primary Care Provider (PCP)

Baah George Practitioner - Non-Primary Care Provider (PCP)

Payne Dylan Practitioner - Non-Primary Care Provider (PCP)
 

Panarelli Anthony Joseph Md Practitioner - Non-Primary Care Provider (PCP)

Chin Philip Practitioner - Non-Primary Care Provider (PCP)
 

Karkowsky Eve Practitioner - Non-Primary Care Provider (PCP)
 

Saxena Jaya Banez Practitioner - Non-Primary Care Provider (PCP)
 

Hotinsky Alexander Yuryevich Practitioner - Non-Primary Care Provider (PCP)
 

Goradia Dhawal Arun Practitioner - Non-Primary Care Provider (PCP)

Katt Marguerite E Practitioner - Non-Primary Care Provider (PCP)
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Edward Oduro-Kwakye Practitioner - Non-Primary Care Provider (PCP)
 

Balazs Halmos Practitioner - Non-Primary Care Provider (PCP)

Nadia Ovchinsky Practitioner - Non-Primary Care Provider (PCP)
 

Caesar Mimieux Vanetta Practitioner - Non-Primary Care Provider (PCP)

Wiechmann Lisa Silvia Practitioner - Non-Primary Care Provider (PCP)

Nevadunsky Nicole Practitioner - Non-Primary Care Provider (PCP)

Wan Phyllis Practitioner - Non-Primary Care Provider (PCP)

Wanich Tony Practitioner - Non-Primary Care Provider (PCP)
 

Geha Rula Practitioner - Non-Primary Care Provider (PCP)

Fausto James Practitioner - Non-Primary Care Provider (PCP)
 

Glover Karinn Ann Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Glassman Harrison Practitioner - Non-Primary Care Provider (PCP)

Taveras Jose Martin Practitioner - Non-Primary Care Provider (PCP)
 

Emma B Arons Practitioner - Non-Primary Care Provider (PCP)
 

Nancy Chung Practitioner - Non-Primary Care Provider (PCP)
 

Pyram Chantal Myrta Md Practitioner - Non-Primary Care Provider (PCP)
 

Burjonrappa Sathyaprasad Md Practitioner - Non-Primary Care Provider (PCP)
 

Thompson John Federick Practitioner - Non-Primary Care Provider (PCP)
 

Ryan Turner Md Practitioner - Non-Primary Care Provider (PCP)

Guerrero Manuel Alejandro Md Practitioner - Non-Primary Care Provider (PCP)
 

Green Debra Jean Practitioner - Non-Primary Care Provider (PCP)
 

Fritz Rani Bili Practitioner - Non-Primary Care Provider (PCP)
 

Alix E Fleury Practitioner - Non-Primary Care Provider (PCP)
 

Shujauddin Sadahf Practitioner - Non-Primary Care Provider (PCP)
 

Caldemeyer Kar Practitioner - Non-Primary Care Provider (PCP)

Raff Joshua Practitioner - Non-Primary Care Provider (PCP)

Smith-Marrone Nathaniel Practitioner - Non-Primary Care Provider (PCP)
 

Mota Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Saunders Donna Practitioner - Non-Primary Care Provider (PCP)

Greene Kenneth Practitioner - Non-Primary Care Provider (PCP)

Han Maggie Practitioner - Non-Primary Care Provider (PCP)
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Karpisz Janet M Practitioner - Non-Primary Care Provider (PCP)

Bautista Richard Practitioner - Non-Primary Care Provider (PCP)

Bravo Carlos Practitioner - Non-Primary Care Provider (PCP)
 

Gil Ana Practitioner - Non-Primary Care Provider (PCP)
 

Luciano Alejandro Practitioner - Non-Primary Care Provider (PCP)
 

Priday Lauren Practitioner - Non-Primary Care Provider (PCP)

Wellner Rachel Practitioner - Non-Primary Care Provider (PCP)

Ciocon David Practitioner - Non-Primary Care Provider (PCP)
 

Reynolds David Neal Md Practitioner - Non-Primary Care Provider (PCP)

Narvaez Melissa Practitioner - Non-Primary Care Provider (PCP)

Duhl Adam Jon Practitioner - Non-Primary Care Provider (PCP)

Arad Danit Practitioner - Non-Primary Care Provider (PCP)
 

Gomez Ingrid Practitioner - Non-Primary Care Provider (PCP)

Wu Ding Practitioner - Non-Primary Care Provider (PCP)
 

Farrell Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Tao Qi Practitioner - Non-Primary Care Provider (PCP)
 

Polineni Rahul Practitioner - Non-Primary Care Provider (PCP)
 

Keliddari Farhad Practitioner - Non-Primary Care Provider (PCP)

Gill Jonathan Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Wirchansky William Michael Practitioner - Non-Primary Care Provider (PCP)
 

Willock Sharlene Practitioner - Non-Primary Care Provider (PCP)

Simi Suri Do Practitioner - Non-Primary Care Provider (PCP)
 

Nweke Kachi Nkonyelu Practitioner - Non-Primary Care Provider (PCP)
 

Beatriu Reig Practitioner - Non-Primary Care Provider (PCP)
 

Pisarenko Vadim Md Practitioner - Non-Primary Care Provider (PCP)
 

Zarnegar Reza Practitioner - Non-Primary Care Provider (PCP)
 

Gilmore Melinda Practitioner - Non-Primary Care Provider (PCP)
 

Jalu Patel Practitioner - Non-Primary Care Provider (PCP)

Iliev Peter Bratovanov Practitioner - Non-Primary Care Provider (PCP)
 

Rocca Juan Pablo Md Practitioner - Non-Primary Care Provider (PCP)
 

Gosselin Edward Michael Practitioner - Non-Primary Care Provider (PCP)
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Klass Sheri Jo Practitioner - Non-Primary Care Provider (PCP)

Cortis Carmen Theresa Md Practitioner - Non-Primary Care Provider (PCP)
 

Mahoney Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Nazario Helen Practitioner - Non-Primary Care Provider (PCP)

Sullivan Alexandra Practitioner - Non-Primary Care Provider (PCP)

Rivera Adavelyn Practitioner - Non-Primary Care Provider (PCP)
 

Rabbani Farhang Practitioner - Non-Primary Care Provider (PCP)
 

Montgomery Leslie Practitioner - Non-Primary Care Provider (PCP)

Adler Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Sikorski Megan Practitioner - Non-Primary Care Provider (PCP)
 

Wagman Gabriel Practitioner - Non-Primary Care Provider (PCP)

Sreeramoju Prashanth Practitioner - Non-Primary Care Provider (PCP)

Harjot S Dulai Md Practitioner - Non-Primary Care Provider (PCP)
 

Fuloria Mamta Practitioner - Non-Primary Care Provider (PCP)
 

Yang Charles Practitioner - Non-Primary Care Provider (PCP)

Fan Wei Livy Practitioner - Non-Primary Care Provider (PCP)
 

Pak Kevin Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Vanessa A Valentino Practitioner - Non-Primary Care Provider (PCP)

Yaya Diana Practitioner - Non-Primary Care Provider (PCP)

Lomita Craig Practitioner - Non-Primary Care Provider (PCP)
 

Moghtaderi Sam Practitioner - Non-Primary Care Provider (PCP)
 

Sadoughi Ali Practitioner - Non-Primary Care Provider (PCP)
 

White-Davis Tanya Practitioner - Non-Primary Care Provider (PCP)

Cecilia M Branas Practitioner - Non-Primary Care Provider (PCP)

Kazam Tal Manor Practitioner - Non-Primary Care Provider (PCP)
 

Cunningham Leslie Kim Practitioner - Non-Primary Care Provider (PCP)
 

Epton Laura Rpa Practitioner - Non-Primary Care Provider (PCP)

Carullo Veronica Patricia Md Practitioner - Non-Primary Care Provider (PCP)
 

Sharov Yakov Practitioner - Non-Primary Care Provider (PCP)

Spektor Dalia Practitioner - Non-Primary Care Provider (PCP)
 

Marinoff Rebecca Practitioner - Non-Primary Care Provider (PCP)
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Api Marietta Practitioner - Non-Primary Care Provider (PCP)
 

Marciano Jennifer Practitioner - Non-Primary Care Provider (PCP)

Daily Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Kogan-Liberman Debora L Practitioner - Non-Primary Care Provider (PCP)
 

Haque Hoosna Practitioner - Non-Primary Care Provider (PCP)

Michael H Andreae Practitioner - Non-Primary Care Provider (PCP)
 

Kathryn Frances Kirchoff Practitioner - Non-Primary Care Provider (PCP)
 

Nerenberg Rebecca Heidi Practitioner - Non-Primary Care Provider (PCP)
 

Gallo Laurie Practitioner - Non-Primary Care Provider (PCP)
 

Kalyoussef Sabah Practitioner - Non-Primary Care Provider (PCP)
 

Roth Michael Practitioner - Non-Primary Care Provider (PCP)
 

Witter Michelle Andrea Practitioner - Non-Primary Care Provider (PCP)

Reteguis Rocio L Practitioner - Non-Primary Care Provider (PCP)

Rebecca Dori Ann Schrag Practitioner - Non-Primary Care Provider (PCP)
 

Maureen Patrickakos Practitioner - Non-Primary Care Provider (PCP)

Gebrael Jacob Practitioner - Non-Primary Care Provider (PCP)

Borrero Charin Marie Practitioner - Non-Primary Care Provider (PCP)
 

Peragine Donna Practitioner - Non-Primary Care Provider (PCP)

Pablo Freije Ibanez Practitioner - Non-Primary Care Provider (PCP)

Spencer Kate R Practitioner - Non-Primary Care Provider (PCP)
 

Sabana R Sunesara Pa Practitioner - Non-Primary Care Provider (PCP)

Dejesus Umberto Joseph Practitioner - Non-Primary Care Provider (PCP)

Villanueva Jinette Rpa Practitioner - Non-Primary Care Provider (PCP)

Garcia Sonia Practitioner - Non-Primary Care Provider (PCP)

Francois Veronica Practitioner - Non-Primary Care Provider (PCP)

Zarfati Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Berger Jay Steven Practitioner - Non-Primary Care Provider (PCP)
 

Michael Smith Pa Practitioner - Non-Primary Care Provider (PCP)
 

Soeiro Loren Geoffrey Practitioner - Non-Primary Care Provider (PCP)
 

Pieroni Sabrina Practitioner - Non-Primary Care Provider (PCP)

Gershengorn Hayley Beth Practitioner - Non-Primary Care Provider (PCP)
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Charles Marjorie C Practitioner - Non-Primary Care Provider (PCP)

Tan-Geller Melin Practitioner - Non-Primary Care Provider (PCP)
 

Norman Otsuka Md Practitioner - Non-Primary Care Provider (PCP)
 

Baron Nicole Vanessa Practitioner - Non-Primary Care Provider (PCP)
 

Janna Jo Danbe Practitioner - Non-Primary Care Provider (PCP)
 

Babich Jay Paul Practitioner - Non-Primary Care Provider (PCP)
 

Sanchez John Paul Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Dameon Rupert Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Blackstock Daryle Marc-Anthonie Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Wen-Jeng Melissa Yao Practitioner - Non-Primary Care Provider (PCP)
 

Sarah Chambers Practitioner - Non-Primary Care Provider (PCP)
 

Mariuma Eric Joseph Md Practitioner - Non-Primary Care Provider (PCP)
 

Wahezi Sayed Emal Practitioner - Non-Primary Care Provider (PCP)
 

Patel Pragnesh R Rpa Practitioner - Non-Primary Care Provider (PCP)

Gritz David Clark Practitioner - Non-Primary Care Provider (PCP)
 

Robinson Julie Vale Md Practitioner - Non-Primary Care Provider (PCP)
 

Paul Mario Mignone Practitioner - Non-Primary Care Provider (PCP)

Jakobleff William Practitioner - Non-Primary Care Provider (PCP)
 

Manis George Practitioner - Non-Primary Care Provider (PCP)
 

Neuman Tzvi Yehuda Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Perry Practitioner - Non-Primary Care Provider (PCP)
 

Lee Tony Practitioner - Non-Primary Care Provider (PCP)
 

Fast Noam Practitioner - Non-Primary Care Provider (PCP)

Alexis-Edmond Mitz-Ann Practitioner - Non-Primary Care Provider (PCP)
 

Chuang Meleen Practitioner - Non-Primary Care Provider (PCP)
 

Judge Nancy Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Adam Practitioner - Non-Primary Care Provider (PCP)

Flusberg Milana Practitioner - Non-Primary Care Provider (PCP)
 

Kazos Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Patzkowsky Kristin Practitioner - Non-Primary Care Provider (PCP)
 

Dym Robert Practitioner - Non-Primary Care Provider (PCP)
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Gawargious Hana Romany Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Keyur J Practitioner - Non-Primary Care Provider (PCP)

Schulman Molly Practitioner - Non-Primary Care Provider (PCP)
 

Cole-Olsewski Christine Practitioner - Non-Primary Care Provider (PCP)
 

Cheung Jason Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Silberstein Michael Wade Md Practitioner - Non-Primary Care Provider (PCP)

Cartmill Keith Practitioner - Non-Primary Care Provider (PCP)

Cardona Lina Practitioner - Non-Primary Care Provider (PCP)
 

Tamar Goldwaser Practitioner - Non-Primary Care Provider (PCP)
 

Leung Sharon Szeyan Practitioner - Non-Primary Care Provider (PCP)
 

Kamander Aviva Practitioner - Non-Primary Care Provider (PCP)

Katikaneni Madhavi Practitioner - Non-Primary Care Provider (PCP)

Sanchez Julia Practitioner - Non-Primary Care Provider (PCP)

Sinha Sumita Practitioner - Non-Primary Care Provider (PCP)
 

Shin Ja Practitioner - Non-Primary Care Provider (PCP)

Cheuck Lanna Practitioner - Non-Primary Care Provider (PCP)
 

Gripper Sommer Practitioner - Non-Primary Care Provider (PCP)
 

Duran-Kim Meral Practitioner - Non-Primary Care Provider (PCP)

Rosenberg Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Swerdlow Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Eagle Steven Practitioner - Non-Primary Care Provider (PCP)
 

Shiloh Ariel L Practitioner - Non-Primary Care Provider (PCP)
 

Gulani Reshma Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Alecia Practitioner - Non-Primary Care Provider (PCP)
 

Lister Rolanda Lamora Practitioner - Non-Primary Care Provider (PCP)
 

Gal Altberg Practitioner - Non-Primary Care Provider (PCP)
 

Yasmin Dhar Practitioner - Non-Primary Care Provider (PCP)

Chaur Adriana Maria Practitioner - Non-Primary Care Provider (PCP)
 

Smith Alyson Wetter Practitioner - Non-Primary Care Provider (PCP)
 

Lee Diana S Practitioner - Non-Primary Care Provider (PCP)
 

Choi Steven J Practitioner - Non-Primary Care Provider (PCP)
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Dennis Jay Chia Practitioner - Non-Primary Care Provider (PCP)
 

Shieh Shi-Jun Jean Practitioner - Non-Primary Care Provider (PCP)
 

D Elia Joanna Barnett Practitioner - Non-Primary Care Provider (PCP)

Shah Vaishali Practitioner - Non-Primary Care Provider (PCP)
 

Farris Zachary Practitioner - Non-Primary Care Provider (PCP)

Merlo Lourdes Practitioner - Non-Primary Care Provider (PCP)

Martinez Igda Practitioner - Non-Primary Care Provider (PCP)

Mercredi Guerline Practitioner - Non-Primary Care Provider (PCP)
 

White Monique Practitioner - Non-Primary Care Provider (PCP)

Joy Christina Practitioner - Non-Primary Care Provider (PCP)
 

Ambarian Naira Practitioner - Non-Primary Care Provider (PCP)
 

Bhullar Guraman Practitioner - Non-Primary Care Provider (PCP)
 

Kowenski Jacob Practitioner - Non-Primary Care Provider (PCP)

Alis Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Matthews Victoria Practitioner - Non-Primary Care Provider (PCP)

Andretta Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Carmen Lopez Practitioner - Non-Primary Care Provider (PCP)
 

Elkind Richard M Practitioner - Non-Primary Care Provider (PCP)
 

Papalezova Katia Todorova Practitioner - Non-Primary Care Provider (PCP)
 

Andreopoulou Eleni Practitioner - Non-Primary Care Provider (PCP)

Klobocista Merieme Practitioner - Non-Primary Care Provider (PCP)

Koci Piro Practitioner - Non-Primary Care Provider (PCP)

Zhang Cheng Practitioner - Non-Primary Care Provider (PCP)
 

Crocco Mary Julia Practitioner - Non-Primary Care Provider (PCP)
 

Lubetzky Michelle L Practitioner - Non-Primary Care Provider (PCP)
 

Doddakashi Satish Practitioner - Non-Primary Care Provider (PCP)

Yassari Reza Practitioner - Non-Primary Care Provider (PCP)

Yira Lorena Duplessi Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Rebecca Practitioner - Non-Primary Care Provider (PCP)

Hankerson Sidney Practitioner - Non-Primary Care Provider (PCP)
 

Dhiya Saba Practitioner - Non-Primary Care Provider (PCP)
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Parkey Joe Practitioner - Non-Primary Care Provider (PCP)

Kang Angela Practitioner - Non-Primary Care Provider (PCP)

Seidman Alyson Practitioner - Non-Primary Care Provider (PCP)
 

Gensure Robert Practitioner - Non-Primary Care Provider (PCP)
 

Benjelloun Touimy Rachid Practitioner - Non-Primary Care Provider (PCP)
 

Chambers Stephinie Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Rajan Mekha Practitioner - Non-Primary Care Provider (PCP)

Shaparin Naum Practitioner - Non-Primary Care Provider (PCP)
 

Kotay Anupama Practitioner - Non-Primary Care Provider (PCP)
 

Coulter Maura Practitioner - Non-Primary Care Provider (PCP)
 

Balili Irida Practitioner - Non-Primary Care Provider (PCP)
 

Patel Alkesh Navin Practitioner - Non-Primary Care Provider (PCP)

Mr Ravindranauth Jamwant Practitioner - Non-Primary Care Provider (PCP)
 

Droesch Karen R Np Practitioner - Non-Primary Care Provider (PCP)
 

Nieves Rosado Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Myers Timothy Vernon Practitioner - Non-Primary Care Provider (PCP)
 

Nolan Ann Practitioner - Non-Primary Care Provider (PCP)

Schulman Erica Practitioner - Non-Primary Care Provider (PCP)

Nisnevitch-Savarese Zoulfira Practitioner - Non-Primary Care Provider (PCP)
 

Egert Jennifer Practitioner - Non-Primary Care Provider (PCP)

Bisen Viwek Practitioner - Non-Primary Care Provider (PCP)
 

Rochel Henry Practitioner - Non-Primary Care Provider (PCP)
 

Schrager Judith Practitioner - Non-Primary Care Provider (PCP)
 

Ozcan Mahire Practitioner - Non-Primary Care Provider (PCP)
 

Segal Rhea Practitioner - Non-Primary Care Provider (PCP)
 

Salazar Claudia Practitioner - Non-Primary Care Provider (PCP)

Morgan Aurea Practitioner - Non-Primary Care Provider (PCP)

Artis Marcus Practitioner - Non-Primary Care Provider (PCP)

Dowling Michael Francis Practitioner - Non-Primary Care Provider (PCP)
 

Shirazi Michael Practitioner - Non-Primary Care Provider (PCP)

Lee Bonnie A Md Practitioner - Non-Primary Care Provider (PCP)
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Samuels Michelle Practitioner - Non-Primary Care Provider (PCP)

Farmakidis Constantin Practitioner - Non-Primary Care Provider (PCP)
 

Vidan Erez Practitioner - Non-Primary Care Provider (PCP)

Turner James Practitioner - Non-Primary Care Provider (PCP)

Joutovsky Mikhail Practitioner - Non-Primary Care Provider (PCP)
 

Osborne Thomas Practitioner - Non-Primary Care Provider (PCP)

Hodge Richard Practitioner - Non-Primary Care Provider (PCP)

German Miguelina Practitioner - Non-Primary Care Provider (PCP)

Goldberg Alla Do Practitioner - Non-Primary Care Provider (PCP)

Morrone Kerry Ann Practitioner - Non-Primary Care Provider (PCP)
 

Gwonuk Lim Practitioner - Non-Primary Care Provider (PCP)
 

Eliav Chaim B Md Practitioner - Non-Primary Care Provider (PCP)

Fenig Mark Md Practitioner - Non-Primary Care Provider (PCP)
 

Levine Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Hoskinson Orlene Practitioner - Non-Primary Care Provider (PCP)

Ribeiro Sady Practitioner - Non-Primary Care Provider (PCP)

Morais Joshua Practitioner - Non-Primary Care Provider (PCP)
 

De Leon Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Morrison Jennifer L Practitioner - Non-Primary Care Provider (PCP)
 

Deguzman Arnel M Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Twomey Stephanie F Practitioner - Non-Primary Care Provider (PCP)
 

Hope Aluko Akini Practitioner - Non-Primary Care Provider (PCP)
 

Rostocki Bernice Ann Practitioner - Non-Primary Care Provider (PCP)

Orsatti Giulia Practitioner - Non-Primary Care Provider (PCP)
 

Pillai Sophia Practitioner - Non-Primary Care Provider (PCP)

Peralta Karlista Practitioner - Non-Primary Care Provider (PCP)

Font-Ramos Lillian Practitioner - Non-Primary Care Provider (PCP)

Shkedi Sharon Practitioner - Non-Primary Care Provider (PCP)

Maldonado Liane Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Estefania Practitioner - Non-Primary Care Provider (PCP)
 

Urena Yudelka Practitioner - Non-Primary Care Provider (PCP)
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Gruscinska Olga Practitioner - Non-Primary Care Provider (PCP)
 

David Erica Practitioner - Non-Primary Care Provider (PCP)

Bussoletti Natalee Marie Practitioner - Non-Primary Care Provider (PCP)

Guberman Erin Practitioner - Non-Primary Care Provider (PCP)

Petrosyan Tamara Practitioner - Non-Primary Care Provider (PCP)

Salazar Rosa Practitioner - Non-Primary Care Provider (PCP)
 

Ertegun Leyla Practitioner - Non-Primary Care Provider (PCP)
 

Statter Mindy Practitioner - Non-Primary Care Provider (PCP)
 

Dinapoli Gina Practitioner - Non-Primary Care Provider (PCP)
 

Lee Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Shah Payal K Practitioner - Non-Primary Care Provider (PCP)

Cook Kristy Practitioner - Non-Primary Care Provider (PCP)
 

Laborde Elve Practitioner - Non-Primary Care Provider (PCP)

Simmons Sylvia Practitioner - Non-Primary Care Provider (PCP)
 

Nickel George John Jr Practitioner - Non-Primary Care Provider (PCP)
 

Ruocco Martin James Practitioner - Non-Primary Care Provider (PCP)
 

Quartey Tricia Practitioner - Non-Primary Care Provider (PCP)
 

073802629adames Julissa Practitioner - Non-Primary Care Provider (PCP)

Mcgahee Adam Ray Practitioner - Non-Primary Care Provider (PCP)

Castillo Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Dushey Craig Practitioner - Non-Primary Care Provider (PCP)
 

Fitzmaurice Emilie Practitioner - Non-Primary Care Provider (PCP)
 

Hunte-Lee Daylene Practitioner - Non-Primary Care Provider (PCP)
 

Mathew Bindhu Practitioner - Non-Primary Care Provider (PCP)
 

Constante Glenn Practitioner - Non-Primary Care Provider (PCP)
 

Lange Linda Practitioner - Non-Primary Care Provider (PCP)
 

Ilagan Maria Practitioner - Non-Primary Care Provider (PCP)
 

Brandwen Keith Practitioner - Non-Primary Care Provider (PCP)
 

Clemente Michael Practitioner - Non-Primary Care Provider (PCP)
 

Fay Marina Practitioner - Non-Primary Care Provider (PCP)
 

Ejiogu Joy Ljeoma Practitioner - Non-Primary Care Provider (PCP)
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Gomes Elizabet Practitioner - Non-Primary Care Provider (PCP)
 

Shaikh Munima Rafi Practitioner - Non-Primary Care Provider (PCP)

Rigual Lynch Lourdes Practitioner - Non-Primary Care Provider (PCP)
 

Norat- Anderson Elby Practitioner - Non-Primary Care Provider (PCP)

Slovut David Practitioner - Non-Primary Care Provider (PCP)
 

Steng Michael Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Ronald Practitioner - Non-Primary Care Provider (PCP)
 

Freja Christy Practitioner - Non-Primary Care Provider (PCP)
 

Montes De Oca Miroslava Practitioner - Non-Primary Care Provider (PCP)
 

Serrano Yaneth Practitioner - Non-Primary Care Provider (PCP)
 

Gao Weiyi Practitioner - Non-Primary Care Provider (PCP)
 

Park Sun Practitioner - Non-Primary Care Provider (PCP)
 

Mccabe Patricia Practitioner - Non-Primary Care Provider (PCP)

Sun-Young Ahn Practitioner - Non-Primary Care Provider (PCP)
 

Burgos-Fontanez Obdulia Practitioner - Non-Primary Care Provider (PCP)
 

Wemmer Kerriemari Practitioner - Non-Primary Care Provider (PCP)
 

Puius Yoram Practitioner - Non-Primary Care Provider (PCP)
 

Wahezi Dawn Practitioner - Non-Primary Care Provider (PCP)
 

Pinto Priya Practitioner - Non-Primary Care Provider (PCP)
 

Williams Samuel Practitioner - Non-Primary Care Provider (PCP)

Cunqueiro Alain Practitioner - Non-Primary Care Provider (PCP)
 

Bloom Rachel Practitioner - Non-Primary Care Provider (PCP)

Rohs Anne E Practitioner - Non-Primary Care Provider (PCP)
 

Frimer Marina Practitioner - Non-Primary Care Provider (PCP)
 

Aroniadis Olga Practitioner - Non-Primary Care Provider (PCP)
 

Sanghvi Kunal Practitioner - Non-Primary Care Provider (PCP)
 

Dominguez Maria Practitioner - Non-Primary Care Provider (PCP)
 

Skversky Amy Practitioner - Non-Primary Care Provider (PCP)
 

Ray Robert Lee Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Staci Practitioner - Non-Primary Care Provider (PCP)

Yettaw Holly Practitioner - Non-Primary Care Provider (PCP)
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Fanti Peter Practitioner - Non-Primary Care Provider (PCP)

Wolgast Lucia Practitioner - Non-Primary Care Provider (PCP)
 

Wilde Eric Practitioner - Non-Primary Care Provider (PCP)

Ngai Ivan Practitioner - Non-Primary Care Provider (PCP)
 

Fink Rebecca Naomi Practitioner - Non-Primary Care Provider (PCP)

Vollbracht Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Restivo Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Fligelman Tal Practitioner - Non-Primary Care Provider (PCP)

Mitsumoto Rossarin Practitioner - Non-Primary Care Provider (PCP)
 

Anighoro Gloria Practitioner - Non-Primary Care Provider (PCP)

Geatrakas Christina Sharon Practitioner - Non-Primary Care Provider (PCP)
 

Fradlis Bella Practitioner - Non-Primary Care Provider (PCP)

Czarnecki Jamie Charlsie Marie Practitioner - Non-Primary Care Provider (PCP)

Pilika Asti Practitioner - Non-Primary Care Provider (PCP)

Ciotti Andrew James Practitioner - Non-Primary Care Provider (PCP)

Hamet Marc Practitioner - Non-Primary Care Provider (PCP)
 

Grucela Alexis L Practitioner - Non-Primary Care Provider (PCP)
 

Tepper Oren M Practitioner - Non-Primary Care Provider (PCP)
 

Stableford Jennifer Ashley Practitioner - Non-Primary Care Provider (PCP)

Danback Kristine F Phd Practitioner - Non-Primary Care Provider (PCP)

Graber Jerome Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Eddington Kay Allen Practitioner - Non-Primary Care Provider (PCP)
 

Mcclain Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Ramos Julie J Practitioner - Non-Primary Care Provider (PCP)
 

Scheinfeld Meir Practitioner - Non-Primary Care Provider (PCP)
 

Aksoy Tulay Practitioner - Non-Primary Care Provider (PCP)
 

Yu Simon Practitioner - Non-Primary Care Provider (PCP)
 

Golombeck Arel Practitioner - Non-Primary Care Provider (PCP)
 

Laud Geeta Practitioner - Non-Primary Care Provider (PCP)
 

Maingi Shail Practitioner - Non-Primary Care Provider (PCP)
 

Uy Natalie Practitioner - Non-Primary Care Provider (PCP)
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Goloborodko Valentyna Practitioner - Non-Primary Care Provider (PCP)
 

Dudaie Ronen Practitioner - Non-Primary Care Provider (PCP)
 

Tassler Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Bhargava Amit Practitioner - Non-Primary Care Provider (PCP)
 

Lowe Shani Practitioner - Non-Primary Care Provider (PCP)
 

Irizarry Eddie Practitioner - Non-Primary Care Provider (PCP)
 

Chuy Jennifer Practitioner - Non-Primary Care Provider (PCP)

Chang Elisa Practitioner - Non-Primary Care Provider (PCP)

Yozawitz Elissa Practitioner - Non-Primary Care Provider (PCP)
 

Rudolph Bryan Practitioner - Non-Primary Care Provider (PCP)
 

Yang Julie Practitioner - Non-Primary Care Provider (PCP)

Jones Michael Practitioner - Non-Primary Care Provider (PCP)
 

Jeanniton Chaneve Practitioner - Non-Primary Care Provider (PCP)
 

Milman Sofiya Practitioner - Non-Primary Care Provider (PCP)

Maddox Jill Practitioner - Non-Primary Care Provider (PCP)

Muppuri Swapna Practitioner - Non-Primary Care Provider (PCP)

Aydin Scott Practitioner - Non-Primary Care Provider (PCP)
 

Behin Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Gritsenko Karina Practitioner - Non-Primary Care Provider (PCP)
 

Stark Allison Practitioner - Non-Primary Care Provider (PCP)
 

West Monique Practitioner - Non-Primary Care Provider (PCP)

Rufino Michael Practitioner - Non-Primary Care Provider (PCP)
 

Sarfaraz Nimra Practitioner - Non-Primary Care Provider (PCP)

Wartak Siddharth Practitioner - Non-Primary Care Provider (PCP)

Vydyanathan Amaresh Practitioner - Non-Primary Care Provider (PCP)
 

Santikul Marisa Kanjana Practitioner - Non-Primary Care Provider (PCP)
 

Lazarciuc Mirela Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Hillard Virany Practitioner - Non-Primary Care Provider (PCP)

Ahmad Nauman Practitioner - Non-Primary Care Provider (PCP)
 

Lombino Michae Practitioner - Non-Primary Care Provider (PCP)
 

Wong Joyce Practitioner - Non-Primary Care Provider (PCP)
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Concepcion-Diaz Evelyn Practitioner - Non-Primary Care Provider (PCP)
 

Edgar Ellen Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Maria Practitioner - Non-Primary Care Provider (PCP)
 

Panarelli Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Brandenberger Frederic Practitioner - Non-Primary Care Provider (PCP)
 

Romero Jose Luis Practitioner - Non-Primary Care Provider (PCP)
 

Preventive Diagnostics Inc Practitioner - Non-Primary Care Provider (PCP)

Kayler Liise K Practitioner - Non-Primary Care Provider (PCP)
 

Henry Kathryn Anna Practitioner - Non-Primary Care Provider (PCP)

Green Young Sam Practitioner - Non-Primary Care Provider (PCP)

Richdale Kathryn Practitioner - Non-Primary Care Provider (PCP)

Ward Elizabeth Roberta Practitioner - Non-Primary Care Provider (PCP)
 

Halverstam Caroline Practitioner - Non-Primary Care Provider (PCP)
 

Spatz Dawn M Practitioner - Non-Primary Care Provider (PCP)
 

Karcioglu Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Galeano Eduardo Enrique Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Maria Practitioner - Non-Primary Care Provider (PCP)
 

Mailman Toby Practitioner - Non-Primary Care Provider (PCP)

Johnson Baleisha Practitioner - Non-Primary Care Provider (PCP)
 

Bales-Kogan Ariel Practitioner - Non-Primary Care Provider (PCP)
 

Susan Teresa Wesoly Practitioner - Non-Primary Care Provider (PCP)
 

Malhotra Yogangi Practitioner - Non-Primary Care Provider (PCP)
 

Benfield Nerys Camilla Practitioner - Non-Primary Care Provider (PCP)
 

Brovar Gilbert T Practitioner - Non-Primary Care Provider (PCP)
 

Chao Jerry Practitioner - Non-Primary Care Provider (PCP)
 

Carvajal Diana Practitioner - Non-Primary Care Provider (PCP)

Hickey Jeanne C Practitioner - Non-Primary Care Provider (PCP)
 

Armstrong Samantha Practitioner - Non-Primary Care Provider (PCP)
 

Pina Ileana Practitioner - Non-Primary Care Provider (PCP)
 

Kolarsky Marian Practitioner - Non-Primary Care Provider (PCP)

Mann Glenn Practitioner - Non-Primary Care Provider (PCP)
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Orsi Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Miah Bahar Practitioner - Non-Primary Care Provider (PCP)

Trenard Natoushka Practitioner - Non-Primary Care Provider (PCP)
 

Kuriakose Soni Practitioner - Non-Primary Care Provider (PCP)
 

Argeros Olga Practitioner - Non-Primary Care Provider (PCP)
 

Digiovanni Paul Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Alter Marc J Practitioner - Non-Primary Care Provider (PCP)

Aponte-Yap Liliana Practitioner - Non-Primary Care Provider (PCP)

Kezerashvili Anna Practitioner - Non-Primary Care Provider (PCP)
 

Klinghoffer Carli Pam Practitioner - Non-Primary Care Provider (PCP)

Kanitkar Manali Practitioner - Non-Primary Care Provider (PCP)

Campbell Bruce Practitioner - Non-Primary Care Provider (PCP)
 

Palomino Yesenia Practitioner - Non-Primary Care Provider (PCP)

Ajwani Neena Practitioner - Non-Primary Care Provider (PCP)
 

Mcgraw Edward Practitioner - Non-Primary Care Provider (PCP)

Kolodner Dara Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Jose Practitioner - Non-Primary Care Provider (PCP)
 

Parham-Ward Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Fried Emily Practitioner - Non-Primary Care Provider (PCP)

Chery Sherline Practitioner - Non-Primary Care Provider (PCP)

Hashim Rebecca Lynn Practitioner - Non-Primary Care Provider (PCP)

Jose Anita Practitioner - Non-Primary Care Provider (PCP)

Eucker Hannah Practitioner - Non-Primary Care Provider (PCP)
 

Rubaltelli David M Practitioner - Non-Primary Care Provider (PCP)
 

Simelton Bernard H Practitioner - Non-Primary Care Provider (PCP)

Goldstein Robert C Md Practitioner - Non-Primary Care Provider (PCP)

Narendra Nithan Practitioner - Non-Primary Care Provider (PCP)
 

Haasz Maya Practitioner - Non-Primary Care Provider (PCP)
 

Foral Jonathan Practitioner - Non-Primary Care Provider (PCP)

Balchan Brooke Practitioner - Non-Primary Care Provider (PCP)

Lipscomb Sharo Practitioner - Non-Primary Care Provider (PCP)
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Jacobs Sharone Practitioner - Non-Primary Care Provider (PCP)
 

Munoz Kantha Maria Practitioner - Non-Primary Care Provider (PCP)

Valentin Evelyn Practitioner - Non-Primary Care Provider (PCP)
 

Nath Sandy Practitioner - Non-Primary Care Provider (PCP)
 

Greenough Kaitlyn Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Jamy Practitioner - Non-Primary Care Provider (PCP)
 

Choueiter Nadine Fakhri Practitioner - Non-Primary Care Provider (PCP)
 

Mallipeddi Sahitya Practitioner - Non-Primary Care Provider (PCP)
 

Matus Jordan Practitioner - Non-Primary Care Provider (PCP)
 

Long Glenda Minus Practitioner - Non-Primary Care Provider (PCP)
 

Mahmoudiani Shahriar Practitioner - Non-Primary Care Provider (PCP)
 

Taylor Marlene B Practitioner - Non-Primary Care Provider (PCP)
 

St. Charles Marise Practitioner - Non-Primary Care Provider (PCP)

Van Arsdale Anne Practitioner - Non-Primary Care Provider (PCP)
 

Lawton Andrew Practitioner - Non-Primary Care Provider (PCP)

Michels-Pettinelli Allison Practitioner - Non-Primary Care Provider (PCP)

Tomaski Sara Helene Practitioner - Non-Primary Care Provider (PCP)
 

Sulaj Donjeta Practitioner - Non-Primary Care Provider (PCP)
 

Moriarty Jeremy Practitioner - Non-Primary Care Provider (PCP)
 

Henri Gerno Pierre Practitioner - Non-Primary Care Provider (PCP)
 

Amoah Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Ro Angela Practitioner - Non-Primary Care Provider (PCP)

Serafini Francesco Maria Practitioner - Non-Primary Care Provider (PCP)
 

Brana-Berrios Marta A Practitioner - Non-Primary Care Provider (PCP)
 

Jang Jennifer Practitioner - Non-Primary Care Provider (PCP)

Fobih Linda Practitioner - Non-Primary Care Provider (PCP)

Courtney Jonathan Brian Practitioner - Non-Primary Care Provider (PCP)
 

Williams Tifaun Andrena Practitioner - Non-Primary Care Provider (PCP)

Attoti Chandana Practitioner - Non-Primary Care Provider (PCP)

Angustia Cumanda Delrocio Practitioner - Non-Primary Care Provider (PCP)
 

Alt Elizabeth Neeltje Practitioner - Non-Primary Care Provider (PCP)
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Mizrachi Adam Practitioner - Non-Primary Care Provider (PCP)
 

Wong Thomas Practitioner - Non-Primary Care Provider (PCP)

Mathew Jincy Practitioner - Non-Primary Care Provider (PCP)
 

Oberlander Adam M Practitioner - Non-Primary Care Provider (PCP)

Nessim Brian David Md Practitioner - Non-Primary Care Provider (PCP)
 

Nataneli Nathaniel Practitioner - Non-Primary Care Provider (PCP)
 

Burton Rebecca Lyn Practitioner - Non-Primary Care Provider (PCP)
 

Gordon Samantha Danna Practitioner - Non-Primary Care Provider (PCP)

Santos-Rattigan Shaunta Sherelle Practitioner - Non-Primary Care Provider (PCP)

Tanaka Christopher Y Practitioner - Non-Primary Care Provider (PCP)
 

Welch Mary Roberta Md Practitioner - Non-Primary Care Provider (PCP)
 

Kim Shwan Practitioner - Non-Primary Care Provider (PCP)
 

Perez-Cubillan Yaberci Practitioner - Non-Primary Care Provider (PCP)

Marshall Lisa L Practitioner - Non-Primary Care Provider (PCP)

Kashyap Yogita Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Madhu Practitioner - Non-Primary Care Provider (PCP)
 

Bjurlin Marc Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Mcelaney Brian L Practitioner - Non-Primary Care Provider (PCP)
 

Graham Jay Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Lobue Josephine Practitioner - Non-Primary Care Provider (PCP)

Hong Hye Practitioner - Non-Primary Care Provider (PCP)
 

Shum Mili Practitioner - Non-Primary Care Provider (PCP)
 

Friedman Amy Np Practitioner - Non-Primary Care Provider (PCP)
 

Tran Vu H Practitioner - Non-Primary Care Provider (PCP)

Roberts Suzanne L Practitioner - Non-Primary Care Provider (PCP)
 

Mcgraw Corey A Practitioner - Non-Primary Care Provider (PCP)

Forman Howard L Practitioner - Non-Primary Care Provider (PCP)
 

Sticco Charles Craig Practitioner - Non-Primary Care Provider (PCP)

Yu Nancy Practitioner - Non-Primary Care Provider (PCP)

Chitamitara Pitchaya P Practitioner - Non-Primary Care Provider (PCP)
 

Rosenblum Jeremy Mark Practitioner - Non-Primary Care Provider (PCP)
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Cortes Adriana Practitioner - Non-Primary Care Provider (PCP)

Bhalodia Rinkalben Dharmendra Practitioner - Non-Primary Care Provider (PCP)

Kudesia Rashmi Practitioner - Non-Primary Care Provider (PCP)

Davila-Velazquez Juan Practitioner - Non-Primary Care Provider (PCP)
 

Yedlin Adam Practitioner - Non-Primary Care Provider (PCP)
 

Carnelia James Practitioner - Non-Primary Care Provider (PCP)
 

Rabiner Joni Practitioner - Non-Primary Care Provider (PCP)
 

Pereira Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Neelja Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Beverly Practitioner - Non-Primary Care Provider (PCP)

Forsh David Practitioner - Non-Primary Care Provider (PCP)
 

Popowitz Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Padua Michelle Practitioner - Non-Primary Care Provider (PCP)

Cui Nuan Practitioner - Non-Primary Care Provider (PCP)

Choi Helen Practitioner - Non-Primary Care Provider (PCP)

Stern Joshua Practitioner - Non-Primary Care Provider (PCP)

Liberman Eric Practitioner - Non-Primary Care Provider (PCP)

Gittens Paul Practitioner - Non-Primary Care Provider (PCP)
 

Drzewiecki Beth Ann Practitioner - Non-Primary Care Provider (PCP)
 

Bruney Talitha Practitioner - Non-Primary Care Provider (PCP)
 

Casale Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Pavlovic Jelena Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Erin Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Kurian Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Carlucci John Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Ami Practitioner - Non-Primary Care Provider (PCP)

Dabo Sidiki Practitioner - Non-Primary Care Provider (PCP)
 

Peskin-Stolze Melissa Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Ramachandran Simi Practitioner - Non-Primary Care Provider (PCP)
 

Steinberg Katherine Anne Practitioner - Non-Primary Care Provider (PCP)
 

Ragsdale Ellie Simpson Practitioner - Non-Primary Care Provider (PCP)
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Spoozak Lori Ann Practitioner - Non-Primary Care Provider (PCP)
 

Beal Jules C Practitioner - Non-Primary Care Provider (PCP)
 

Garretto Diana J Practitioner - Non-Primary Care Provider (PCP)
 

Stephanie Samuels Practitioner - Non-Primary Care Provider (PCP)
 

Agarwal Seema Practitioner - Non-Primary Care Provider (PCP)

Viswanathan Preeti Practitioner - Non-Primary Care Provider (PCP)
 

Bosler Jayme Susan Practitioner - Non-Primary Care Provider (PCP)

Coron Roger Practitioner - Non-Primary Care Provider (PCP)

Brucker Jason J Practitioner - Non-Primary Care Provider (PCP)

Calderon Ruddy Smith Practitioner - Non-Primary Care Provider (PCP)

Creagan Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Akingboye Bolanle Adenike Practitioner - Non-Primary Care Provider (PCP)
 

Gersten Adam Practitioner - Non-Primary Care Provider (PCP)
 

Vien Alexis Practitioner - Non-Primary Care Provider (PCP)
 

Suskin Barrie Practitioner - Non-Primary Care Provider (PCP)
 

Hidalgo Idaly Practitioner - Non-Primary Care Provider (PCP)

Zayde Amanda Practitioner - Non-Primary Care Provider (PCP)

Munjal Iona Mairi Macbeth Practitioner - Non-Primary Care Provider (PCP)
 

Mouzon Sybil Montas Practitioner - Non-Primary Care Provider (PCP)

Schwechter Evan Michael Practitioner - Non-Primary Care Provider (PCP)
 

Fridman Dmitry Practitioner - Non-Primary Care Provider (PCP)
 

Goldberg-Stein Shlomit Practitioner - Non-Primary Care Provider (PCP)
 

Briones Suzette Practitioner - Non-Primary Care Provider (PCP)
 

Laird Amanda Practitioner - Non-Primary Care Provider (PCP)
 

Kim Soo Practitioner - Non-Primary Care Provider (PCP)
 

Paroder Viktoriya Practitioner - Non-Primary Care Provider (PCP)
 

Leczycki Adam Z Practitioner - Non-Primary Care Provider (PCP)

Saponara Fiorella Karina Practitioner - Non-Primary Care Provider (PCP)
 

Lubin Sophia Practitioner - Non-Primary Care Provider (PCP)
 

Paley Deana Edwards Practitioner - Non-Primary Care Provider (PCP)
 

Park Aileen M Practitioner - Non-Primary Care Provider (PCP)
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Hung Christine Practitioner - Non-Primary Care Provider (PCP)
 

Heggawadi Rajendraswamy Practitioner - Non-Primary Care Provider (PCP)
 

Samuel George Practitioner - Non-Primary Care Provider (PCP)
 

Fisher Alan Practitioner - Non-Primary Care Provider (PCP)
 

Samuels Rachel L Practitioner - Non-Primary Care Provider (PCP)

Williams Martha Practitioner - Non-Primary Care Provider (PCP)
 

Merrick Kareem Practitioner - Non-Primary Care Provider (PCP)

Iacono Danielle Practitioner - Non-Primary Care Provider (PCP)

Shah Manan Ashokkumar Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Jacob Practitioner - Non-Primary Care Provider (PCP)
 

Hirschl David Avishay Practitioner - Non-Primary Care Provider (PCP)
 

Fraij Omar Practitioner - Non-Primary Care Provider (PCP)
 

Sternlicht Hillel Practitioner - Non-Primary Care Provider (PCP)
 

Nagula Shreya M Practitioner - Non-Primary Care Provider (PCP)

Mariya Kobi Practitioner - Non-Primary Care Provider (PCP)
 

Fetherolf Elizabeth Daire Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Pamela Ann Practitioner - Non-Primary Care Provider (PCP)
 

Tucciarello Angela Marie Practitioner - Non-Primary Care Provider (PCP)
 

Marsh Theresa M Practitioner - Non-Primary Care Provider (PCP)
 

Rajagopal Banu Practitioner - Non-Primary Care Provider (PCP)
 

Jha Mrinal K Practitioner - Non-Primary Care Provider (PCP)
 

Clarenbach Jacob Johannes Practitioner - Non-Primary Care Provider (PCP)
 

Ajani Sabina Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Shimon Practitioner - Non-Primary Care Provider (PCP)
 

Chambers Terry-Ann T Practitioner - Non-Primary Care Provider (PCP)
 

Odjegba Benson Edijanah Practitioner - Non-Primary Care Provider (PCP)

Umali Ismael Lualhati Practitioner - Non-Primary Care Provider (PCP)
 

Bayo Fatumata Practitioner - Non-Primary Care Provider (PCP)

Sackle Edward Matey Practitioner - Non-Primary Care Provider (PCP)

Nealon Mary T Practitioner - Non-Primary Care Provider (PCP)

Dekhtyar Jessica A Practitioner - Non-Primary Care Provider (PCP)
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Baldeon Sylvia Practitioner - Non-Primary Care Provider (PCP)
 

Emily Lauren Polak Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Deep Practitioner - Non-Primary Care Provider (PCP)
 

Odame-Adiei Stella Practitioner - Non-Primary Care Provider (PCP)

Rashid Saadia Practitioner - Non-Primary Care Provider (PCP)
 

Tanna Monique Practitioner - Non-Primary Care Provider (PCP)

Wolter-Nitta Dietlinde A Practitioner - Non-Primary Care Provider (PCP)

Cabrera Yuberkys Practitioner - Non-Primary Care Provider (PCP)

Townes Meredith Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Sellars Christophe Practitioner - Non-Primary Care Provider (PCP)

Bender Melissa Practitioner - Non-Primary Care Provider (PCP)

Cheng Haiying Practitioner - Non-Primary Care Provider (PCP)

Kanofsky Jacob Practitioner - Non-Primary Care Provider (PCP)

Bernal Armando Practitioner - Non-Primary Care Provider (PCP)
 

Moss Noah Practitioner - Non-Primary Care Provider (PCP)
 

Kastenschmidt Erin Practitioner - Non-Primary Care Provider (PCP)
 

Miller Ann L Practitioner - Non-Primary Care Provider (PCP)
 

Schulz Jacob Practitioner - Non-Primary Care Provider (PCP)
 

Marrese Christine Practitioner - Non-Primary Care Provider (PCP)
 

Bachhuber Marcus Practitioner - Non-Primary Care Provider (PCP)
 

Battini Ramakrishn Practitioner - Non-Primary Care Provider (PCP)
 

Cole Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Nolan Patrick Practitioner - Non-Primary Care Provider (PCP)

Fornari Eric Practitioner - Non-Primary Care Provider (PCP)
 

Ow Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Vermeulen Marsia Practitioner - Non-Primary Care Provider (PCP)
 

Gangar Mona Practitioner - Non-Primary Care Provider (PCP)
 

Ajaimy Maria Practitioner - Non-Primary Care Provider (PCP)
 

Ohri Nitin Practitioner - Non-Primary Care Provider (PCP)

Karabakhtsian Rouzan Practitioner - Non-Primary Care Provider (PCP)
 

Suwandhi Pauline Practitioner - Non-Primary Care Provider (PCP)
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Duffy Katherine Practitioner - Non-Primary Care Provider (PCP)
 

Amstel David Jeremy Practitioner - Non-Primary Care Provider (PCP)

Di Biase Luigi Practitioner - Non-Primary Care Provider (PCP)
 

Robinson Angela Practitioner - Non-Primary Care Provider (PCP)

Sepinski Jon Scott Practitioner - Non-Primary Care Provider (PCP)

Kaye Annette Practitioner - Non-Primary Care Provider (PCP)
 

Money Kelsey Erin Practitioner - Non-Primary Care Provider (PCP)

Ahmed Salah Soliman Practitioner - Non-Primary Care Provider (PCP)
 

Spencer Monica Awurafua Practitioner - Non-Primary Care Provider (PCP)
 

Caratas Mihai Practitioner - Non-Primary Care Provider (PCP)

Vigoda Ivette Practitioner - Non-Primary Care Provider (PCP)
 

O'Banyoun-Organ Tirana Practitioner - Non-Primary Care Provider (PCP)
 

Burger Claudia Practitioner - Non-Primary Care Provider (PCP)
 

Choudhury Mahin Practitioner - Non-Primary Care Provider (PCP)
 

Amico Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Kirk Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Patel Dhvanit Practitioner - Non-Primary Care Provider (PCP)

Wadke Rahul C Practitioner - Non-Primary Care Provider (PCP)
 

Dang Anh Practitioner - Non-Primary Care Provider (PCP)

Chukwuocha Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Naz Sofia Yusuf Practitioner - Non-Primary Care Provider (PCP)
 

Oruganti Balaji Practitioner - Non-Primary Care Provider (PCP)
 

Tang Nelson Practitioner - Non-Primary Care Provider (PCP)

Gruber Brian James Practitioner - Non-Primary Care Provider (PCP)
 

Estefan Bebsy C Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Flores Zylma Practitioner - Non-Primary Care Provider (PCP)
 

Sony Deepthi Practitioner - Non-Primary Care Provider (PCP)
 

Boudreaux Tyson Practitioner - Non-Primary Care Provider (PCP)

Martinez Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Williams Edith L Practitioner - Non-Primary Care Provider (PCP)
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Mccormick Ii James Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Venus Practitioner - Non-Primary Care Provider (PCP)
 

Wolfe Diana Practitioner - Non-Primary Care Provider (PCP)
 

Okorougwo Clemenhna Chinyere Practitioner - Non-Primary Care Provider (PCP)

Samaroo Parbhu Dyal Practitioner - Non-Primary Care Provider (PCP)

Shah Ruchi Arpan Practitioner - Non-Primary Care Provider (PCP)

Petkos Jennifer Renee Practitioner - Non-Primary Care Provider (PCP)

Pelliciari Nicholas Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Taillefer Bertha Practitioner - Non-Primary Care Provider (PCP)

Allen Raymond J Practitioner - Non-Primary Care Provider (PCP)
 

Anyanwu Moses Chidiebere Practitioner - Non-Primary Care Provider (PCP)

Medina De Genova Ernesto Practitioner - Non-Primary Care Provider (PCP)
 

Keenan Janine Marie Practitioner - Non-Primary Care Provider (PCP)
 

Lee Jimmy Practitioner - Non-Primary Care Provider (PCP)
 

Duncan Darlene Bevel Practitioner - Non-Primary Care Provider (PCP)
 

Hassan Samina Practitioner - Non-Primary Care Provider (PCP)
 

Dunn-Murad Ianthe Practitioner - Non-Primary Care Provider (PCP)
 

Chacko Celin Practitioner - Non-Primary Care Provider (PCP)
 

Takyi Charles Practitioner - Non-Primary Care Provider (PCP)

Hofmann Joanna Frances Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Yehudis Belle Practitioner - Non-Primary Care Provider (PCP)

Viron Anna Practitioner - Non-Primary Care Provider (PCP)
 

Noel Stephen R Practitioner - Non-Primary Care Provider (PCP)

Yung Pik Sai Practitioner - Non-Primary Care Provider (PCP)
 

Bass Kenneth Practitioner - Non-Primary Care Provider (PCP)

Pillet Jason Benjamin Practitioner - Non-Primary Care Provider (PCP)

Lupkin Michelle I Practitioner - Non-Primary Care Provider (PCP)

Mir Nadeem Practitioner - Non-Primary Care Provider (PCP)
 

Figueroa Jacqueline Practitioner - Non-Primary Care Provider (PCP)

Katz Abigail Practitioner - Non-Primary Care Provider (PCP)

Williams Jenny Practitioner - Non-Primary Care Provider (PCP)
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Acevedo Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Hurst Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Shair Madeleine Practitioner - Non-Primary Care Provider (PCP)

Vaccariello Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Goorin Laura Practitioner - Non-Primary Care Provider (PCP)

Powell Deirdra S Practitioner - Non-Primary Care Provider (PCP)
 

Padilla-Matthew Grace Practitioner - Non-Primary Care Provider (PCP)
 

Mathew Renu Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Arlene N Practitioner - Non-Primary Care Provider (PCP)

Freund Dvora Practitioner - Non-Primary Care Provider (PCP)

Besser Richard E Practitioner - Non-Primary Care Provider (PCP)

Yepes Marin Diana V Practitioner - Non-Primary Care Provider (PCP)
 

Morgan Diane M Practitioner - Non-Primary Care Provider (PCP)

Nguyen Tracy Thuy Practitioner - Non-Primary Care Provider (PCP)

Fragano Karen Marie Practitioner - Non-Primary Care Provider (PCP)
 

Saleem Omar Practitioner - Non-Primary Care Provider (PCP)
 

Hinojosa Franz Practitioner - Non-Primary Care Provider (PCP)

Scorrano Catherine Practitioner - Non-Primary Care Provider (PCP)
 

Rosario-Vargas Estelle Practitioner - Non-Primary Care Provider (PCP)

Hefner Erin Practitioner - Non-Primary Care Provider (PCP)
 

Faiyaz Seema Practitioner - Non-Primary Care Provider (PCP)
 

Schultz Emily Practitioner - Non-Primary Care Provider (PCP)
 

Bretz Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Brown Athena Practitioner - Non-Primary Care Provider (PCP)
 

Siddiqui Zehra Practitioner - Non-Primary Care Provider (PCP)

Son Hwa Practitioner - Non-Primary Care Provider (PCP)
 

Dilorenzo Mary E Practitioner - Non-Primary Care Provider (PCP)

Arevalo Sandra J Practitioner - Non-Primary Care Provider (PCP)
 

Tirado-Lampert Diane Practitioner - Non-Primary Care Provider (PCP)
 

Saddoo Paulette Claire Practitioner - Non-Primary Care Provider (PCP)
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Yeoh Alvyn S Practitioner - Non-Primary Care Provider (PCP)
 

Muniz De La Pena Cristina Practitioner - Non-Primary Care Provider (PCP)
 

Stremmel Nancy Practitioner - Non-Primary Care Provider (PCP)

Delgado Javier Practitioner - Non-Primary Care Provider (PCP)

Figueroa Evelyn Practitioner - Non-Primary Care Provider (PCP)
 

Guity Nydia Practitioner - Non-Primary Care Provider (PCP)
 

Suben Elaine Practitioner - Non-Primary Care Provider (PCP)

129661013diaz Stefany Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Zulma Practitioner - Non-Primary Care Provider (PCP)

Stoever Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Straatmann Caroline Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Mikhail-Powe Joanna Practitioner - Non-Primary Care Provider (PCP)
 

Mark C Liszewski Practitioner - Non-Primary Care Provider (PCP)
 

Fumagalli Michelle D Np Practitioner - Non-Primary Care Provider (PCP)

Conen Amy Practitioner - Non-Primary Care Provider (PCP)

Mccoy Katrina Lee Practitioner - Non-Primary Care Provider (PCP)

Weber Sharon Rose Practitioner - Non-Primary Care Provider (PCP)
 

Schaefer Mary Ellen Practitioner - Non-Primary Care Provider (PCP)

Marquez Manuel Practitioner - Non-Primary Care Provider (PCP)
 

Atay-Rosenthal Saadet Md Practitioner - Non-Primary Care Provider (PCP)
 

Patel Minesh R Md Practitioner - Non-Primary Care Provider (PCP)

Duchnowski Eva Practitioner - Non-Primary Care Provider (PCP)

Wimbish Folake Practitioner - Non-Primary Care Provider (PCP)
 

Sebastian Sonia Practitioner - Non-Primary Care Provider (PCP)

Caron Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Mena Natalie Practitioner - Non-Primary Care Provider (PCP)

Nichols Xiomara Practitioner - Non-Primary Care Provider (PCP)

Stapert Erika Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Brenda Practitioner - Non-Primary Care Provider (PCP)

Ermakova Anna Practitioner - Non-Primary Care Provider (PCP)

Mahlau Dawn Practitioner - Non-Primary Care Provider (PCP)
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Lopen Nicole Practitioner - Non-Primary Care Provider (PCP)

Wong Brian Sze-Lik Practitioner - Non-Primary Care Provider (PCP)
 

Milano Amy Beth Practitioner - Non-Primary Care Provider (PCP)

Allman Brooke Practitioner - Non-Primary Care Provider (PCP)

Nunez Araceli Practitioner - Non-Primary Care Provider (PCP)
 

Ellsasser Richard Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Meagan H Practitioner - Non-Primary Care Provider (PCP)
 

Ito Ryosuke Practitioner - Non-Primary Care Provider (PCP)
 

Mann Shari Ellen Practitioner - Non-Primary Care Provider (PCP)

Hinds Erica Natalia Practitioner - Non-Primary Care Provider (PCP)

Shin Dong-In Practitioner - Non-Primary Care Provider (PCP)

Tushaj Mara R Practitioner - Non-Primary Care Provider (PCP)
 

Clark Meaghann Practitioner - Non-Primary Care Provider (PCP)
 

Fein Daniel M Practitioner - Non-Primary Care Provider (PCP)
 

Fabros Ernest Richard Astrero Practitioner - Non-Primary Care Provider (PCP)
 

Berko Netanel Stern Practitioner - Non-Primary Care Provider (PCP)
 

Granit Volkan Practitioner - Non-Primary Care Provider (PCP)
 

Coplowitz Shana Practitioner - Non-Primary Care Provider (PCP)

Rivera Aiyana Eva Practitioner - Non-Primary Care Provider (PCP)

Leitstein Harris Practitioner - Non-Primary Care Provider (PCP)
 

Yoon Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Gorseth Karin Practitioner - Non-Primary Care Provider (PCP)

Wyville Dale V Practitioner - Non-Primary Care Provider (PCP)

Montano Cristina V Practitioner - Non-Primary Care Provider (PCP)
 

Dalpiaz Erol Mario Practitioner - Non-Primary Care Provider (PCP)
 

Santiago Miguel Practitioner - Non-Primary Care Provider (PCP)
 

Massey Shubhra Practitioner - Non-Primary Care Provider (PCP)
 

Atrio Jessica Maria Practitioner - Non-Primary Care Provider (PCP)

Pullockaran Janet Practitioner - Non-Primary Care Provider (PCP)
 

Shapiro Samuel Practitioner - Non-Primary Care Provider (PCP)

Amuta Jeanne Uchechi Practitioner - Non-Primary Care Provider (PCP)
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Giurca Dan Practitioner - Non-Primary Care Provider (PCP)

Abelow Chaya Batya Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Enid Yvette Practitioner - Non-Primary Care Provider (PCP)

Mcphaul Sherwood Practitioner - Non-Primary Care Provider (PCP)
 

Rinke Michael Lawrence Practitioner - Non-Primary Care Provider (PCP)
 

Ayala Jenny Soledad Practitioner - Non-Primary Care Provider (PCP)

Spencer Trudy I Practitioner - Non-Primary Care Provider (PCP)

Nayak Natasha Practitioner - Non-Primary Care Provider (PCP)

Mervius Mara Practitioner - Non-Primary Care Provider (PCP)
 

Asher Tara Lavonae Practitioner - Non-Primary Care Provider (PCP)

Kastner Theodore A Practitioner - Non-Primary Care Provider (PCP)

Breborowicz Andrzej Krzysztof Practitioner - Non-Primary Care Provider (PCP)
 

Gomez De Vargas Mencia M Practitioner - Non-Primary Care Provider (PCP)

Asselin Michael J Pa Practitioner - Non-Primary Care Provider (PCP)
 

Fathimani Kayvan Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Shija Practitioner - Non-Primary Care Provider (PCP)
 

Leupp Timothy Connor Practitioner - Non-Primary Care Provider (PCP)
 

Figueiredo Catarina Marisa Practitioner - Non-Primary Care Provider (PCP)
 

Umylny Pauline L Practitioner - Non-Primary Care Provider (PCP)
 

Spitzer Yelena Practitioner - Non-Primary Care Provider (PCP)
 

Bhatt Muneer Practitioner - Non-Primary Care Provider (PCP)
 

Scantlebury Monica Ann Practitioner - Non-Primary Care Provider (PCP)

Lizano Danny Practitioner - Non-Primary Care Provider (PCP)
 

Wise Marion Practitioner - Non-Primary Care Provider (PCP)
 

Anusionwu Reagan Practitioner - Non-Primary Care Provider (PCP)
 

Roldan Michelle Practitioner - Non-Primary Care Provider (PCP)

Smith Clive Nicholas Practitioner - Non-Primary Care Provider (PCP)

Talib Hina Javid Practitioner - Non-Primary Care Provider (PCP)
 

Hotchkiss Laura Practitioner - Non-Primary Care Provider (PCP)

Zampolin Richard Practitioner - Non-Primary Care Provider (PCP)
 

Slosar Magdalena Practitioner - Non-Primary Care Provider (PCP)
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Mendez Barbara Practitioner - Non-Primary Care Provider (PCP)

Weiss Meredith Practitioner - Non-Primary Care Provider (PCP)

Ceide Mirnova Emmanuelle Practitioner - Non-Primary Care Provider (PCP)
 

Corley Kenneth Ryan Practitioner - Non-Primary Care Provider (PCP)
 

Shankar Adurthy Ananth Practitioner - Non-Primary Care Provider (PCP)
 

Cole Adam Practitioner - Non-Primary Care Provider (PCP)
 

Lee Janet B Practitioner - Non-Primary Care Provider (PCP)
 

Davidson Sasha Marie Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Eric Jen-Hao Practitioner - Non-Primary Care Provider (PCP)
 

Huang Hongying Practitioner - Non-Primary Care Provider (PCP)
 

Levin Erika Practitioner - Non-Primary Care Provider (PCP)

Chuang Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Galen Benjamin Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Serra Theresa Marie Practitioner - Non-Primary Care Provider (PCP)
 

Weinman Danielle Practitioner - Non-Primary Care Provider (PCP)
 

Mahgerefteh Joseph Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Anita K Practitioner - Non-Primary Care Provider (PCP)

Manavalan Anjali Devassy Practitioner - Non-Primary Care Provider (PCP)
 

Jones Peter Iii Practitioner - Non-Primary Care Provider (PCP)
 

Thornton Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Younger Joshua Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Buresch Arin Marie Practitioner - Non-Primary Care Provider (PCP)
 

Hawkins Eleanor Practitioner - Non-Primary Care Provider (PCP)

Baig Mahadi Practitioner - Non-Primary Care Provider (PCP)
 

Adams Kelly Practitioner - Non-Primary Care Provider (PCP)
 

Srinivasan Maria Cristina Practitioner - Non-Primary Care Provider (PCP)
 

Blair Donald J Practitioner - Non-Primary Care Provider (PCP)
 

Yazdanbakhsh Khashayar Practitioner - Non-Primary Care Provider (PCP)
 

Bachar Oren J Practitioner - Non-Primary Care Provider (PCP)

Rider Amanda Marie Practitioner - Non-Primary Care Provider (PCP)
 

Stern Kenan Walter Davis Practitioner - Non-Primary Care Provider (PCP)
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Forman Katie Rae Practitioner - Non-Primary Care Provider (PCP)
 

Rezai Gharai Leila Practitioner - Non-Primary Care Provider (PCP)
 

Stern Adria L Practitioner - Non-Primary Care Provider (PCP)

Raymon Gail Margarita Practitioner - Non-Primary Care Provider (PCP)

Holland Sally Ann Practitioner - Non-Primary Care Provider (PCP)
 

Jones-Jacques Makeda Naomi Practitioner - Non-Primary Care Provider (PCP)
 

Stein Nancy D Practitioner - Non-Primary Care Provider (PCP)
 

Del Arca Hernan Cesar Practitioner - Non-Primary Care Provider (PCP)
 

Corey Patrick Spencer Practitioner - Non-Primary Care Provider (PCP)
 

Thiel Dennis A Practitioner - Non-Primary Care Provider (PCP)
 

Duberstein Coad Susan E Practitioner - Non-Primary Care Provider (PCP)
 

Kwah Joann A Practitioner - Non-Primary Care Provider (PCP)
 

Yu Van Practitioner - Non-Primary Care Provider (PCP)

Fried Joanna L Practitioner - Non-Primary Care Provider (PCP)

Carino Anthony James Practitioner - Non-Primary Care Provider (PCP)

Stein Emily S Practitioner - Non-Primary Care Provider (PCP)

Fullar Hina Practitioner - Non-Primary Care Provider (PCP)

Jablonska Marzena Practitioner - Non-Primary Care Provider (PCP)

Wiegand Jessica Practitioner - Non-Primary Care Provider (PCP)

Gupta Anuj K Practitioner - Non-Primary Care Provider (PCP)

Bell Jason Henry Practitioner - Non-Primary Care Provider (PCP)

Shah Chirag Dinesh Practitioner - Non-Primary Care Provider (PCP)

Goel Swati Practitioner - Non-Primary Care Provider (PCP)

Agrawal Manasi Practitioner - Non-Primary Care Provider (PCP)
 

Barrett Jesse D Practitioner - Non-Primary Care Provider (PCP)
 

Chacko Kristina Practitioner - Non-Primary Care Provider (PCP)

Cassel Gina Practitioner - Non-Primary Care Provider (PCP)
 

Austin Katherine M Practitioner - Non-Primary Care Provider (PCP)
 

Gross Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Lado Juan Jose Practitioner - Non-Primary Care Provider (PCP)

Lau Tsang Practitioner - Non-Primary Care Provider (PCP)
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Newell Mary Practitioner - Non-Primary Care Provider (PCP)
 

Hemel Deborah Practitioner - Non-Primary Care Provider (PCP)
 

Klokeid Brian Practitioner - Non-Primary Care Provider (PCP)
 

Mitchell Eric Practitioner - Non-Primary Care Provider (PCP)
 

Mohrmann Laurel Practitioner - Non-Primary Care Provider (PCP)
 

Patel Ronak Amrut Practitioner - Non-Primary Care Provider (PCP)

Gupta Chiraag Practitioner - Non-Primary Care Provider (PCP)
 

Glotzbach Kristi Practitioner - Non-Primary Care Provider (PCP)
 

Pettei Edward Practitioner - Non-Primary Care Provider (PCP)

Pothula Aravind Practitioner - Non-Primary Care Provider (PCP)
 

Venegas-Borselino Carla Practitioner - Non-Primary Care Provider (PCP)

Yeh Amy Practitioner - Non-Primary Care Provider (PCP)
 

Kim Stacey Practitioner - Non-Primary Care Provider (PCP)
 

Yu Bo Practitioner - Non-Primary Care Provider (PCP)

Amorosa Louis Practitioner - Non-Primary Care Provider (PCP)
 

Fraser Candice N Practitioner - Non-Primary Care Provider (PCP)

Lukin Dana Practitioner - Non-Primary Care Provider (PCP)
 

Chaitowitz Mark H Practitioner - Non-Primary Care Provider (PCP)
 

Lopez Francis Practitioner - Non-Primary Care Provider (PCP)

Rahmanian Marjan Practitioner - Non-Primary Care Provider (PCP)
 

Liff Jeremy Practitioner - Non-Primary Care Provider (PCP)
 

Mehra Shilpa Practitioner - Non-Primary Care Provider (PCP)
 

Malbari Fatema Practitioner - Non-Primary Care Provider (PCP)
 

Tabatabaie Vafa Practitioner - Non-Primary Care Provider (PCP)
 

Boules Heidi Mary Practitioner - Non-Primary Care Provider (PCP)
 

Gibber Marc Jason Practitioner - Non-Primary Care Provider (PCP)
 

Khan-Ali Madhury Practitioner - Non-Primary Care Provider (PCP)
 

Mani Nithya Practitioner - Non-Primary Care Provider (PCP)

Lelonek Gary Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Porco Aldo Practitioner - Non-Primary Care Provider (PCP)

Montgomery Ingrid L Practitioner - Non-Primary Care Provider (PCP)
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Campbell Velma Lyn Practitioner - Non-Primary Care Provider (PCP)

Holden Matthew Seth Practitioner - Non-Primary Care Provider (PCP)

Bellama Linda J Practitioner - Non-Primary Care Provider (PCP)

Borelli Ann Marie Practitioner - Non-Primary Care Provider (PCP)
 

Pulisciano Kathleen Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Gellerman Brooke Autumn Practitioner - Non-Primary Care Provider (PCP)
 

Thambirajah Gloria Patricia Practitioner - Non-Primary Care Provider (PCP)
 

Krishnan Gokul Thiruppathi Practitioner - Non-Primary Care Provider (PCP)
 

Zigman Arlene Practitioner - Non-Primary Care Provider (PCP)
 

Rhim Changsoo Practitioner - Non-Primary Care Provider (PCP)

Park Sharon J Practitioner - Non-Primary Care Provider (PCP)

Cano Vincent Practitioner - Non-Primary Care Provider (PCP)

Albanese Janine M Practitioner - Non-Primary Care Provider (PCP)

Chen Christine W Practitioner - Non-Primary Care Provider (PCP)

Letafat Kimia C Practitioner - Non-Primary Care Provider (PCP)

Gould Jennifer Ann Practitioner - Non-Primary Care Provider (PCP)

Hue Jennifer E Practitioner - Non-Primary Care Provider (PCP)

Singla Prem Practitioner - Non-Primary Care Provider (PCP)

Alston Pamela Louise Practitioner - Non-Primary Care Provider (PCP)
 

Boynton Hilary Nicole Practitioner - Non-Primary Care Provider (PCP)

Soddano Claudia Christina Practitioner - Non-Primary Care Provider (PCP)

Kipp Julie Practitioner - Non-Primary Care Provider (PCP)

Belliard Esperanza D Practitioner - Non-Primary Care Provider (PCP)

Olivencia Nellia Z Practitioner - Non-Primary Care Provider (PCP)

Pritchett Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Herrick Jason Paul Practitioner - Non-Primary Care Provider (PCP)
 

Colon Mirtha Apolonia Practitioner - Non-Primary Care Provider (PCP)

Khetsuriani Irina Practitioner - Non-Primary Care Provider (PCP)

Bauer David Albert Practitioner - Non-Primary Care Provider (PCP)

Prenner Allen I Practitioner - Non-Primary Care Provider (PCP)

Canestraro Julia Practitioner - Non-Primary Care Provider (PCP)
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Hausler Kristen Marie Practitioner - Non-Primary Care Provider (PCP)
 

Miller Erin Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Poarangan Puspa Practitioner - Non-Primary Care Provider (PCP)
 

Mushekov Timur Practitioner - Non-Primary Care Provider (PCP)
 

Nunez-Paulino Eva Practitioner - Non-Primary Care Provider (PCP)
 

Weinstein Susan Practitioner - Non-Primary Care Provider (PCP)
 

Mcnamara Courtney Practitioner - Non-Primary Care Provider (PCP)
 

Kornblum Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Afzal Amna S Practitioner - Non-Primary Care Provider (PCP)
 

Diwan Ruffaida Practitioner - Non-Primary Care Provider (PCP)
 

Jain Ruchicka Practitioner - Non-Primary Care Provider (PCP)
 

Cho Woojin Practitioner - Non-Primary Care Provider (PCP)
 

Dounel Matthew Practitioner - Non-Primary Care Provider (PCP)

Annan David Nii Yarteboye Practitioner - Non-Primary Care Provider (PCP)

Memboup Adija Practitioner - Non-Primary Care Provider (PCP)
 

Rivelis Erin Practitioner - Non-Primary Care Provider (PCP)

Mcquaid Monica Mary Practitioner - Non-Primary Care Provider (PCP)

Lawson Katharine Rieke Practitioner - Non-Primary Care Provider (PCP)

Alvarez Mayra Emily Practitioner - Non-Primary Care Provider (PCP)

Rappaport Lisa N Practitioner - Non-Primary Care Provider (PCP)

Murphy Anne Practitioner - Non-Primary Care Provider (PCP)

Hall Adam R Practitioner - Non-Primary Care Provider (PCP)
 

Basaranlar Susan Practitioner - Non-Primary Care Provider (PCP)

Fidelman Leila H Practitioner - Non-Primary Care Provider (PCP)

Zheng Yun Yan Practitioner - Non-Primary Care Provider (PCP)
 

Ramirez Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Amnawah Joseph Practitioner - Non-Primary Care Provider (PCP)

Bhopi Rashmi Sudhakar Practitioner - Non-Primary Care Provider (PCP)
 

Matthew C Swan Practitioner - Non-Primary Care Provider (PCP)
 

Bareis-Sotelo Michelle Ann Practitioner - Non-Primary Care Provider (PCP)
 

Fugalli Belinda K Practitioner - Non-Primary Care Provider (PCP)
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Edugene Christine Practitioner - Non-Primary Care Provider (PCP)
 

Sundar Lalitakala Practitioner - Non-Primary Care Provider (PCP)

Reisman Bruce Practitioner - Non-Primary Care Provider (PCP)

Erdfarb Amichai Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Estrada Mayra Lizah Practitioner - Non-Primary Care Provider (PCP)
 

Kida Eriko Practitioner - Non-Primary Care Provider (PCP)
 

Wong Joyce Practitioner - Non-Primary Care Provider (PCP)
 

Jefferson Karen Practitioner - Non-Primary Care Provider (PCP)

Wong Jordan J Practitioner - Non-Primary Care Provider (PCP)
 

Azam Mohammad Mahboob Practitioner - Non-Primary Care Provider (PCP)
 

Chau Mei Lun Practitioner - Non-Primary Care Provider (PCP)
 

Macdonald Ross F Practitioner - Non-Primary Care Provider (PCP)
 

Wasserberg Emily Sara Practitioner - Non-Primary Care Provider (PCP)

Colon Jessica Arelys Practitioner - Non-Primary Care Provider (PCP)
 

Meckael Sherif N Practitioner - Non-Primary Care Provider (PCP)
 

Setty Sudarshan Practitioner - Non-Primary Care Provider (PCP)
 

Noone Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Shmukler Anna Practitioner - Non-Primary Care Provider (PCP)
 

Faliszek James Practitioner - Non-Primary Care Provider (PCP)
 

Ustun Berrin Practitioner - Non-Primary Care Provider (PCP)
 

Johns Tanya Practitioner - Non-Primary Care Provider (PCP)

Joshi Aditi Practitioner - Non-Primary Care Provider (PCP)

Lee Diana Practitioner - Non-Primary Care Provider (PCP)

Kaipa Santosh Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Moskowitz Howard Practitioner - Non-Primary Care Provider (PCP)
 

Kadariya Dinesh Practitioner - Non-Primary Care Provider (PCP)

Antonucci Stephen Andrew Practitioner - Non-Primary Care Provider (PCP)
 

Kommana Harisha Practitioner - Non-Primary Care Provider (PCP)

Smith Heather Ann Practitioner - Non-Primary Care Provider (PCP)
 

Leuchten Scott J Practitioner - Non-Primary Care Provider (PCP)
 

Rubin Trudy Practitioner - Non-Primary Care Provider (PCP)
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Landinez Rosa Practitioner - Non-Primary Care Provider (PCP)
 

Turhan Mine Practitioner - Non-Primary Care Provider (PCP)
 

Blair Jordana Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Klingman Arlene Practitioner - Non-Primary Care Provider (PCP)
 

Ceesay Lamin S Practitioner - Non-Primary Care Provider (PCP)
 

Garo Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Ciumpavu Gheorghe Practitioner - Non-Primary Care Provider (PCP)

Deutsch Rita Practitioner - Non-Primary Care Provider (PCP)
 

Lim Hyeong Young Practitioner - Non-Primary Care Provider (PCP)

Patel Reeena Practitioner - Non-Primary Care Provider (PCP)
 

Andujar Diane Practitioner - Non-Primary Care Provider (PCP)
 

Uddin Azeza Practitioner - Non-Primary Care Provider (PCP)
 

Blum Lauren Practitioner - Non-Primary Care Provider (PCP)

Baron Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Blanco Patricia Filart Practitioner - Non-Primary Care Provider (PCP)
 

Hicks Kandree Practitioner - Non-Primary Care Provider (PCP)

Gosselin Gary Joseph Practitioner - Non-Primary Care Provider (PCP)

Shvets Yelena Practitioner - Non-Primary Care Provider (PCP)

Horvath David Practitioner - Non-Primary Care Provider (PCP)

Reyes Narolin Practitioner - Non-Primary Care Provider (PCP)
 

Ferjuste Fedlande Practitioner - Non-Primary Care Provider (PCP)
 

Miller Margaret Mcdonald Practitioner - Non-Primary Care Provider (PCP)

Ankola Prashant Practitioner - Non-Primary Care Provider (PCP)

Shaffer Scott H Practitioner - Non-Primary Care Provider (PCP)

Satyadeo Meera H Practitioner - Non-Primary Care Provider (PCP)
 

Colton Jana Alexandra Practitioner - Non-Primary Care Provider (PCP)

Sankin Alexander I Practitioner - Non-Primary Care Provider (PCP)
 

Grabovskaya Nadezhda Practitioner - Non-Primary Care Provider (PCP)
 

Patel Viral Champak Practitioner - Non-Primary Care Provider (PCP)
 

Tompkins Leslie Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Karen R Practitioner - Non-Primary Care Provider (PCP)
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Mor Nadav Practitioner - Non-Primary Care Provider (PCP)
 

Rosner Zachary Conway Practitioner - Non-Primary Care Provider (PCP)
 

Nassar Michel Practitioner - Non-Primary Care Provider (PCP)
 

Raiszadeh Farbod Practitioner - Non-Primary Care Provider (PCP)
 

Stephens Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Davila Jennifer G Practitioner - Non-Primary Care Provider (PCP)
 

Hsu-Walklet Teresa Practitioner - Non-Primary Care Provider (PCP)
 

Kessler-Goldsmith Beatrice Practitioner - Non-Primary Care Provider (PCP)
 

Dessalines Dervelyne Practitioner - Non-Primary Care Provider (PCP)
 

Kleinert Kelly J Practitioner - Non-Primary Care Provider (PCP)

Polcino Michael H Practitioner - Non-Primary Care Provider (PCP)
 

Coons Megan Patricia Practitioner - Non-Primary Care Provider (PCP)

Cavagnaro John A Practitioner - Non-Primary Care Provider (PCP)
 

Lugo Edgardo Practitioner - Non-Primary Care Provider (PCP)

Jain Priti Practitioner - Non-Primary Care Provider (PCP)

Weichman Katie E Practitioner - Non-Primary Care Provider (PCP)

Berger Ari Practitioner - Non-Primary Care Provider (PCP)

Suarez Maria Priscila Practitioner - Non-Primary Care Provider (PCP)
 

Fields Richard I Practitioner - Non-Primary Care Provider (PCP)

Anto Elizabeth M Practitioner - Non-Primary Care Provider (PCP)

Croslin Nicole M Practitioner - Non-Primary Care Provider (PCP)
 

Bucci John P Practitioner - Non-Primary Care Provider (PCP)

Parikh Neeti Bharat Practitioner - Non-Primary Care Provider (PCP)
 

Aponte Kali Chandra Practitioner - Non-Primary Care Provider (PCP)
 

Lieberman David Practitioner - Non-Primary Care Provider (PCP)

Rogoff Gary Practitioner - Non-Primary Care Provider (PCP)

Oviedo Luz Practitioner - Non-Primary Care Provider (PCP)
 

Hoang Bang Practitioner - Non-Primary Care Provider (PCP)
 

Knapp Esther Practitioner - Non-Primary Care Provider (PCP)
 

Lockley-Hill Leah Practitioner - Non-Primary Care Provider (PCP)
 

Arthur Jill Practitioner - Non-Primary Care Provider (PCP)
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Arora Shitij Practitioner - Non-Primary Care Provider (PCP)
 

Melvin William Scott Practitioner - Non-Primary Care Provider (PCP)
 

Koai Esther Practitioner - Non-Primary Care Provider (PCP)
 

Mclellan Beth Practitioner - Non-Primary Care Provider (PCP)

Cabreza Vivienne Lopez Practitioner - Non-Primary Care Provider (PCP)
 

Janson Christopher Michael Practitioner - Non-Primary Care Provider (PCP)
 

Khan Sidrah Practitioner - Non-Primary Care Provider (PCP)
 

Levy Brenda Freha Practitioner - Non-Primary Care Provider (PCP)

Sarwar Uzma Practitioner - Non-Primary Care Provider (PCP)
 

Williams Toshia Practitioner - Non-Primary Care Provider (PCP)
 

Simister Nova Practitioner - Non-Primary Care Provider (PCP)
 

Miliano Barbara Practitioner - Non-Primary Care Provider (PCP)

Fellows Ashley Practitioner - Non-Primary Care Provider (PCP)

Branch Cynthia Practitioner - Non-Primary Care Provider (PCP)
 

Mendez Idalia Practitioner - Non-Primary Care Provider (PCP)
 

Mills Johanne Lemoine Practitioner - Non-Primary Care Provider (PCP)
 

Blackmore Michelle Practitioner - Non-Primary Care Provider (PCP)

Harding Katherine L Practitioner - Non-Primary Care Provider (PCP)
 

Zinaman Michael Jay Practitioner - Non-Primary Care Provider (PCP)

Syeda Adiba Practitioner - Non-Primary Care Provider (PCP)
 

Greech Marisa Anne Practitioner - Non-Primary Care Provider (PCP)
 

Velez Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Ferastraoaru Denisa Practitioner - Non-Primary Care Provider (PCP)
 

Tomback David Adam Practitioner - Non-Primary Care Provider (PCP)

Smith Darryl Practitioner - Non-Primary Care Provider (PCP)
 

Wilson-Bennett Renee Practitioner - Non-Primary Care Provider (PCP)
 

Grun Deborah J Practitioner - Non-Primary Care Provider (PCP)
 

Irons Rachel Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Nayak Mansi Manohar Practitioner - Non-Primary Care Provider (PCP)
 

Alikakos Maria Practitioner - Non-Primary Care Provider (PCP)

Hui Hilltone Practitioner - Non-Primary Care Provider (PCP)
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De La Barca Reina Practitioner - Non-Primary Care Provider (PCP)
 

Rosendo Sandra Practitioner - Non-Primary Care Provider (PCP)
 

Graves Juliana E Practitioner - Non-Primary Care Provider (PCP)
 

Strauss David William Practitioner - Non-Primary Care Provider (PCP)

Krajewski Raymond Practitioner - Non-Primary Care Provider (PCP)
 

Goldstein Jill Y Practitioner - Non-Primary Care Provider (PCP)
 

London Karyn J Practitioner - Non-Primary Care Provider (PCP)
 

Buss Jeanette T Practitioner - Non-Primary Care Provider (PCP)
 

Cruz-Robertson Charlene Practitioner - Non-Primary Care Provider (PCP)
 

Chartier Brian David Practitioner - Non-Primary Care Provider (PCP)

Ma Peter Practitioner - Non-Primary Care Provider (PCP)

Mindich Rachel M Practitioner - Non-Primary Care Provider (PCP)
 

Williams Ayesha Audene Practitioner - Non-Primary Care Provider (PCP)

Pecoraro Georgina L Practitioner - Non-Primary Care Provider (PCP)
 

Pratt Miriam M Practitioner - Non-Primary Care Provider (PCP)
 

Erazo Marleny Practitioner - Non-Primary Care Provider (PCP)
 

Bunyan Angela M Practitioner - Non-Primary Care Provider (PCP)
 

Puerto Denise Practitioner - Non-Primary Care Provider (PCP)

Wieder Harriot Estelle Practitioner - Non-Primary Care Provider (PCP)

Kevelson Sara Daniella Practitioner - Non-Primary Care Provider (PCP)

Kam Sung Hee Practitioner - Non-Primary Care Provider (PCP)

Chee Benjamin Anted Practitioner - Non-Primary Care Provider (PCP)

Greenhill Susan Walton Practitioner - Non-Primary Care Provider (PCP)

Billinghurst Susan J Practitioner - Non-Primary Care Provider (PCP)
 

Phookan Jaya Practitioner - Non-Primary Care Provider (PCP)
 

Hanson Latisha M Practitioner - Non-Primary Care Provider (PCP)
 

Bluman Anton Practitioner - Non-Primary Care Provider (PCP)
 

Finkelstein Mikal R Practitioner - Non-Primary Care Provider (PCP)
 

Alexis Cherrin Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Gebele Joyce E Practitioner - Non-Primary Care Provider (PCP)
 

Standa Marcin J Practitioner - Non-Primary Care Provider (PCP)
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Bamford Melissa A Practitioner - Non-Primary Care Provider (PCP)
 

Yates Patricia K Practitioner - Non-Primary Care Provider (PCP)
 

Schnell Ellen S Practitioner - Non-Primary Care Provider (PCP)
 

Nuguid Aida G Practitioner - Non-Primary Care Provider (PCP)
 

Thompson Sharon Y Practitioner - Non-Primary Care Provider (PCP)
 

Xie Jack Practitioner - Non-Primary Care Provider (PCP)
 

Brulhardt Marianne E Practitioner - Non-Primary Care Provider (PCP)
 

Harris Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Udemba Adaobi Practitioner - Non-Primary Care Provider (PCP)

Tateosian Marianne E Practitioner - Non-Primary Care Provider (PCP)
 

Janakiram Murali Practitioner - Non-Primary Care Provider (PCP)
 

Solomon Julie Practitioner - Non-Primary Care Provider (PCP)
 

Zaidi Syed Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Arnice Practitioner - Non-Primary Care Provider (PCP)
 

Stryker Lee Edward Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Emanuel Practitioner - Non-Primary Care Provider (PCP)
 

Pojman Sara Miller Practitioner - Non-Primary Care Provider (PCP)
 

Arenas Chona Balauag Practitioner - Non-Primary Care Provider (PCP)

Garcia Yudelka Practitioner - Non-Primary Care Provider (PCP)

Spoljaric Maria Clarissa Gwendolyn Practitioner - Non-Primary Care Provider (PCP)
 

Khwalsingh Ahilya Practitioner - Non-Primary Care Provider (PCP)
 

Bronovitski Dmitri Practitioner - Non-Primary Care Provider (PCP)

Prisciandaro Manuel Practitioner - Non-Primary Care Provider (PCP)

Maslyanskaya Sofya Practitioner - Non-Primary Care Provider (PCP)
 

Wang Wei Practitioner - Non-Primary Care Provider (PCP)
 

Gibney Tara Practitioner - Non-Primary Care Provider (PCP)

Bitter Henni E Practitioner - Non-Primary Care Provider (PCP)
 

Smith Tameka M Practitioner - Non-Primary Care Provider (PCP)
 

Vattappally Leena Np Practitioner - Non-Primary Care Provider (PCP)

Medford Linda A Practitioner - Non-Primary Care Provider (PCP)
 

Rigg Suyin A Practitioner - Non-Primary Care Provider (PCP)
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Aviles Susana Practitioner - Non-Primary Care Provider (PCP)
 

Gupta Atul Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Shimonov Israel Practitioner - Non-Primary Care Provider (PCP)

Ramesh Manish Practitioner - Non-Primary Care Provider (PCP)

Yee Michael Practitioner - Non-Primary Care Provider (PCP)
 

Davis Alecia A Np Practitioner - Non-Primary Care Provider (PCP)

Carey Michelle Practitioner - Non-Primary Care Provider (PCP)

Foster Paul F Practitioner - Non-Primary Care Provider (PCP)
 

Sullivan Daniel J Practitioner - Non-Primary Care Provider (PCP)

Lee Hyeonhye Practitioner - Non-Primary Care Provider (PCP)

Balaskonis Asimina Practitioner - Non-Primary Care Provider (PCP)

Feldman Jay Practitioner - Non-Primary Care Provider (PCP)

Shollar Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Morgan Marie D Practitioner - Non-Primary Care Provider (PCP)
 

Schoenberg Mark P Practitioner - Non-Primary Care Provider (PCP)
 

Kouyate Mohamed Practitioner - Non-Primary Care Provider (PCP)

Osman-Wager Jamie Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Murphy Caroline Ann Practitioner - Non-Primary Care Provider (PCP)

Alli Sam Practitioner - Non-Primary Care Provider (PCP)
 

Borisoff Sanders Practitioner - Non-Primary Care Provider (PCP)

Kim Edna Practitioner - Non-Primary Care Provider (PCP)

Ramachandran Rajesh Practitioner - Non-Primary Care Provider (PCP)
 

Pearlman Shoshannah Practitioner - Non-Primary Care Provider (PCP)
 

Zybert David Practitioner - Non-Primary Care Provider (PCP)
 

Aggarwal Richa Practitioner - Non-Primary Care Provider (PCP)
 

Asante Modesta Practitioner - Non-Primary Care Provider (PCP)

Lamothe Romous Practitioner - Non-Primary Care Provider (PCP)
 

Duchein Yvette A Practitioner - Non-Primary Care Provider (PCP)

Abbott Ethan Ernest Practitioner - Non-Primary Care Provider (PCP)
 

Felsen Uriel Practitioner - Non-Primary Care Provider (PCP)
 

Eisenberger Eliezer T Practitioner - Non-Primary Care Provider (PCP)
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Gumbs Cahlelah Practitioner - Non-Primary Care Provider (PCP)

Beyer Lori Practitioner - Non-Primary Care Provider (PCP)

Shafter Roberta Breslof Practitioner - Non-Primary Care Provider (PCP)

Hand Celeste Practitioner - Non-Primary Care Provider (PCP)
 

Ciro Dianne Practitioner - Non-Primary Care Provider (PCP)
 

Levine Elisheva Practitioner - Non-Primary Care Provider (PCP)
 

Burshtain Ofer Practitioner - Non-Primary Care Provider (PCP)
 

Smith Erica Joi Practitioner - Non-Primary Care Provider (PCP)
 

Wynn Carrie J Practitioner - Non-Primary Care Provider (PCP)

Toscano Fiore Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Fradin Kelly Nicole Falh Practitioner - Non-Primary Care Provider (PCP)
 

Juthani Viral Virendra Practitioner - Non-Primary Care Provider (PCP)
 

Munro Manuel Practitioner - Non-Primary Care Provider (PCP)

Wholley Preston Practitioner - Non-Primary Care Provider (PCP)

Rodgers Caryn Practitioner - Non-Primary Care Provider (PCP)
 

Tiwari Akankasha Practitioner - Non-Primary Care Provider (PCP)

Fernandez Brandt Melina Practitioner - Non-Primary Care Provider (PCP)
 

Fogwell Leigh Practitioner - Non-Primary Care Provider (PCP)
 

Santos Teresa Practitioner - Non-Primary Care Provider (PCP)

Chaperon Jeannelle Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Xiomara Practitioner - Non-Primary Care Provider (PCP)
 

Suman Ajay Practitioner - Non-Primary Care Provider (PCP)
 

Budden Michael P Practitioner - Non-Primary Care Provider (PCP)

Lipat Portia Practitioner - Non-Primary Care Provider (PCP)

Selim Abdelrahman Practitioner - Non-Primary Care Provider (PCP)

Gomez Danny J Practitioner - Non-Primary Care Provider (PCP)

Ramos Timothy D Practitioner - Non-Primary Care Provider (PCP)
 

Mathelier Krystina T Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Shania Tamara Practitioner - Non-Primary Care Provider (PCP)
 

Scott Eirwen Murray Practitioner - Non-Primary Care Provider (PCP)
 

Castillo Desiree Susan Practitioner - Non-Primary Care Provider (PCP)
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Altschuler Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Cirilli Carla Patrizia Practitioner - Non-Primary Care Provider (PCP)
 

Cuno Kate Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Merin S Practitioner - Non-Primary Care Provider (PCP)

Hagge-Greenberg Aaron E Practitioner - Non-Primary Care Provider (PCP)

Maravilla Camilo Dean Domingo Practitioner - Non-Primary Care Provider (PCP)
 

Terner Sofia Practitioner - Non-Primary Care Provider (PCP)
 

Gustave Ludmilla Practitioner - Non-Primary Care Provider (PCP)
 

Kuttler Karen Waedekin Practitioner - Non-Primary Care Provider (PCP)
 

Eckard Valerie Rockwell Practitioner - Non-Primary Care Provider (PCP)
 

Cancel David Practitioner - Non-Primary Care Provider (PCP)

Germain Wil Edvard Practitioner - Non-Primary Care Provider (PCP)

Magee Shane Michael Practitioner - Non-Primary Care Provider (PCP)
 

Guo Alice Qingyi Practitioner - Non-Primary Care Provider (PCP)

Kamal Layla Georges Practitioner - Non-Primary Care Provider (PCP)
 

Furgiuele Miriam Practitioner - Non-Primary Care Provider (PCP)
 

Novetsky Akiva Pesace Practitioner - Non-Primary Care Provider (PCP)
 

Henneberry Kyle J Practitioner - Non-Primary Care Provider (PCP)
 

Antwine Nafeesah F Practitioner - Non-Primary Care Provider (PCP)
 

Raghukultilak Bharath Practitioner - Non-Primary Care Provider (PCP)

Panayiotopoulos Aristotle Practitioner - Non-Primary Care Provider (PCP)
 

Tara Quimby Tara Louise Practitioner - Non-Primary Care Provider (PCP)

Cohen Stuart Lance Practitioner - Non-Primary Care Provider (PCP)
 

Clapp Mara Alexandra Practitioner - Non-Primary Care Provider (PCP)
 

Karwal Rahul Singh Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Rinta Practitioner - Non-Primary Care Provider (PCP)

Minafo David Anthony Practitioner - Non-Primary Care Provider (PCP)
 

Lim Jennifer Hui Practitioner - Non-Primary Care Provider (PCP)

Mallios Jenelle L Practitioner - Non-Primary Care Provider (PCP)

Osherov Gregori Practitioner - Non-Primary Care Provider (PCP)

Sukhija Serena Balu Practitioner - Non-Primary Care Provider (PCP)
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Fetkin Sheree A Practitioner - Non-Primary Care Provider (PCP)

Vaughn Matthew Timothy Practitioner - Non-Primary Care Provider (PCP)

Blum Corinne E Practitioner - Non-Primary Care Provider (PCP)

Dye Colleen Practitioner - Non-Primary Care Provider (PCP)

Poirier Kimberley Paula Practitioner - Non-Primary Care Provider (PCP)

Sangani Nicole Paresh Practitioner - Non-Primary Care Provider (PCP)

Byfield Lorraine C Practitioner - Non-Primary Care Provider (PCP)
 

Westcott Jacqueline C Practitioner - Non-Primary Care Provider (PCP)

Gialvsakis John Peter Practitioner - Non-Primary Care Provider (PCP)

Jinghui Xie Practitioner - Non-Primary Care Provider (PCP)
 

Cocca-Bates Katherine C Practitioner - Non-Primary Care Provider (PCP)

Furka Natalie Catherine Practitioner - Non-Primary Care Provider (PCP)
 

Chinitz Emily Practitioner - Non-Primary Care Provider (PCP)
 

Maple Jenifer Practitioner - Non-Primary Care Provider (PCP)
 

Maleska Kerry Practitioner - Non-Primary Care Provider (PCP)
 

Brown Haydee Practitioner - Non-Primary Care Provider (PCP)

Graham Francis Practitioner - Non-Primary Care Provider (PCP)

Lowes Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Kanavy Holly Practitioner - Non-Primary Care Provider (PCP)

Okoli Uchenwa Practitioner - Non-Primary Care Provider (PCP)
 

Brutsaert Erika Practitioner - Non-Primary Care Provider (PCP)
 

Garg Karan Practitioner - Non-Primary Care Provider (PCP)
 

Jermyn Rita Practitioner - Non-Primary Care Provider (PCP)
 

Bellamkonda Tara Practitioner - Non-Primary Care Provider (PCP)
 

Holmes Tamara Practitioner - Non-Primary Care Provider (PCP)
 

Moore Nora Practitioner - Non-Primary Care Provider (PCP)

Park Connie Practitioner - Non-Primary Care Provider (PCP)
 

Kang Joann Practitioner - Non-Primary Care Provider (PCP)
 

Bhupali Deepa Practitioner - Non-Primary Care Provider (PCP)
 

Syrkin Grigory Practitioner - Non-Primary Care Provider (PCP)

Yoon Michele Practitioner - Non-Primary Care Provider (PCP)
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Ferzli Myriam Practitioner - Non-Primary Care Provider (PCP)
 

Rand Stephanie Practitioner - Non-Primary Care Provider (PCP)

Pena Felix Practitioner - Non-Primary Care Provider (PCP)
 

Zanartu Cristian Practitioner - Non-Primary Care Provider (PCP)

Shariff Saadat Practitioner - Non-Primary Care Provider (PCP)
 

Ioffe Edward Practitioner - Non-Primary Care Provider (PCP)
 

Mccabe Megan Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Ashraf Mohammad Practitioner - Non-Primary Care Provider (PCP)

Carlos Pans Daniela Practitioner - Non-Primary Care Provider (PCP)
 

Liedel Jennifer Lou Practitioner - Non-Primary Care Provider (PCP)
 

Pallack Robyn Practitioner - Non-Primary Care Provider (PCP)
 

Anampa Mesias Jesus Practitioner - Non-Primary Care Provider (PCP)
 

Rozin Dmitry Practitioner - Non-Primary Care Provider (PCP)
 

Powell Kristin Practitioner - Non-Primary Care Provider (PCP)

Narang Rahul Practitioner - Non-Primary Care Provider (PCP)
 

Jain Sachin Practitioner - Non-Primary Care Provider (PCP)
 

Gil Judith Practitioner - Non-Primary Care Provider (PCP)

Verdesoto Elizabeth Practitioner - Non-Primary Care Provider (PCP)

Stern David R Practitioner - Non-Primary Care Provider (PCP)
 

Barmettler Anne Practitioner - Non-Primary Care Provider (PCP)
 

Smith Saviana Practitioner - Non-Primary Care Provider (PCP)
 

Ravikumar Deepa Practitioner - Non-Primary Care Provider (PCP)
 

De Aliva Practitioner - Non-Primary Care Provider (PCP)
 

Shoshani Nechama Practitioner - Non-Primary Care Provider (PCP)
 

Altschul David Practitioner - Non-Primary Care Provider (PCP)

Bondarev Alexei Practitioner - Non-Primary Care Provider (PCP)

Ogoke Bentley Practitioner - Non-Primary Care Provider (PCP)

Arias John Practitioner - Non-Primary Care Provider (PCP)
 

Weinberg Joy Practitioner - Non-Primary Care Provider (PCP)
 

Mahadeo Kris Michael Practitioner - Non-Primary Care Provider (PCP)
 

Boardman John Practitioner - Non-Primary Care Provider (PCP)
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Suri Asif Practitioner - Non-Primary Care Provider (PCP)
 

Gabriel Liana Practitioner - Non-Primary Care Provider (PCP)
 

Figueiredo Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Pattamanuch Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Bruno Charles Practitioner - Non-Primary Care Provider (PCP)
 

Lemasters Patrick Practitioner - Non-Primary Care Provider (PCP)
 

Seth Ami Practitioner - Non-Primary Care Provider (PCP)
 

Borrayes Lester Practitioner - Non-Primary Care Provider (PCP)
 

Philip Liju Practitioner - Non-Primary Care Provider (PCP)
 

Miksa Michael Practitioner - Non-Primary Care Provider (PCP)
 

Kerner Jeffrey Practitioner - Non-Primary Care Provider (PCP)
 

Springer Mellanie Practitioner - Non-Primary Care Provider (PCP)
 

Kazzi Massoud Practitioner - Non-Primary Care Provider (PCP)
 

Sharma Samar Practitioner - Non-Primary Care Provider (PCP)
 

Khan Sameer Practitioner - Non-Primary Care Provider (PCP)
 

Takematsu Mai Practitioner - Non-Primary Care Provider (PCP)
 

Dadlez Nina Mireille Practitioner - Non-Primary Care Provider (PCP)
 

Khinvasara Neha Practitioner - Non-Primary Care Provider (PCP)
 

Tsukanov Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Barraza Giselle Practitioner - Non-Primary Care Provider (PCP)
 

Chiong Brian Practitioner - Non-Primary Care Provider (PCP)
 

Shirinov Robert Practitioner - Non-Primary Care Provider (PCP)

Green Judith Practitioner - Non-Primary Care Provider (PCP)
 

Siu Larry Practitioner - Non-Primary Care Provider (PCP)
 

Luo Jenny Practitioner - Non-Primary Care Provider (PCP)
 

Kannaditharayil Deepa Practitioner - Non-Primary Care Provider (PCP)
 

Harroche Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Safo Stella Practitioner - Non-Primary Care Provider (PCP)
 

Choice Curtis Practitioner - Non-Primary Care Provider (PCP)
 

Cardenas-Mori Jhosselini A Practitioner - Non-Primary Care Provider (PCP)
 

Goldschmiedt Judah Practitioner - Non-Primary Care Provider (PCP)
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Capone Kristin Practitioner - Non-Primary Care Provider (PCP)
 

Smith Vance Practitioner - Non-Primary Care Provider (PCP)
 

Meng Fangyin Practitioner - Non-Primary Care Provider (PCP)
 

Vanel Ramona Practitioner - Non-Primary Care Provider (PCP)
 

Walsh Melissa Practitioner - Non-Primary Care Provider (PCP)

Fukunaga Bryce Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Sukrant Practitioner - Non-Primary Care Provider (PCP)

Jacobs Charleen Practitioner - Non-Primary Care Provider (PCP)
 

Dunbar Julia Practitioner - Non-Primary Care Provider (PCP)
 

Guevara Ernesto Jose Practitioner - Non-Primary Care Provider (PCP)

Pimentel Veronica Practitioner - Non-Primary Care Provider (PCP)
 

Shaban Nada Practitioner - Non-Primary Care Provider (PCP)
 

Kitchell David Practitioner - Non-Primary Care Provider (PCP)
 

Mushi Juliet Estomih Practitioner - Non-Primary Care Provider (PCP)
 

Norton Jennifer Practitioner - Non-Primary Care Provider (PCP)
 

Gavrilova Tatyana Practitioner - Non-Primary Care Provider (PCP)

Lacayo Allen Practitioner - Non-Primary Care Provider (PCP)

Meerkov Meera Practitioner - Non-Primary Care Provider (PCP)
 

Patel Nihal Practitioner - Non-Primary Care Provider (PCP)
 

Perkins Bennal Practitioner - Non-Primary Care Provider (PCP)
 

Tsimerman Alla Practitioner - Non-Primary Care Provider (PCP)
 

Fiorito-Torres Franchesca Practitioner - Non-Primary Care Provider (PCP)

Gamss Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Cubero Ismael Practitioner - Non-Primary Care Provider (PCP)
 

Golive Anjani Practitioner - Non-Primary Care Provider (PCP)
 

Tannebaum Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Leader Isaac Practitioner - Non-Primary Care Provider (PCP)
 

Nadler Ariella Practitioner - Non-Primary Care Provider (PCP)
 

Malyszko Bozena Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Vivek Practitioner - Non-Primary Care Provider (PCP)

Wasserman Emily Practitioner - Non-Primary Care Provider (PCP)
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Del Rivero Jaydira Practitioner - Non-Primary Care Provider (PCP)

Werden Scott Practitioner - Non-Primary Care Provider (PCP)
 

Fang Yanan Practitioner - Non-Primary Care Provider (PCP)
 

Hauck Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Moran-Atkin Erin Practitioner - Non-Primary Care Provider (PCP)
 

Torres-Deas Lucille Practitioner - Non-Primary Care Provider (PCP)
 

Young Shiu May Practitioner - Non-Primary Care Provider (PCP)
 

Manik Arvind Chandulah Practitioner - Non-Primary Care Provider (PCP)

Goodearl Anna Ward Practitioner - Non-Primary Care Provider (PCP)

Schnapp Marisa Practitioner - Non-Primary Care Provider (PCP)
 

Mulaikal Elizabeth R Practitioner - Non-Primary Care Provider (PCP)
 

Lapidus Robert L Practitioner - Non-Primary Care Provider (PCP)
 

Wheeler Sandra E Practitioner - Non-Primary Care Provider (PCP)
 

Pechter Patricia M Practitioner - Non-Primary Care Provider (PCP)

Thompson Meredith Marie Practitioner - Non-Primary Care Provider (PCP)
 

Perez Aniluz Practitioner - Non-Primary Care Provider (PCP)
 

Weiss Erica Practitioner - Non-Primary Care Provider (PCP)

Kabeer Sarfaraz Practitioner - Non-Primary Care Provider (PCP)
 

Fellows Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Baldwin Rosalie Practitioner - Non-Primary Care Provider (PCP)
 

Veras Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Zhang Ling Practitioner - Non-Primary Care Provider (PCP)
 

Pichardo Lissette Practitioner - Non-Primary Care Provider (PCP)
 

Avitable Nicholas Practitioner - Non-Primary Care Provider (PCP)
 

Upadhyay Shivanck Practitioner - Non-Primary Care Provider (PCP)
 

Varghese Sarat Practitioner - Non-Primary Care Provider (PCP)
 

Grundland Sharon Practitioner - Non-Primary Care Provider (PCP)

Sunkara Tagore Practitioner - Non-Primary Care Provider (PCP)
 

Rivera Stacey Practitioner - Non-Primary Care Provider (PCP)

Grewal Harpreet Practitioner - Non-Primary Care Provider (PCP)
 

Shylinska Ilona Practitioner - Non-Primary Care Provider (PCP)
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Lopez Taina Practitioner - Non-Primary Care Provider (PCP)
 

Guevara-Pineda Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Li Norah Practitioner - Non-Primary Care Provider (PCP)
 

Uy Vincent Practitioner - Non-Primary Care Provider (PCP)
 

Joseph Anise Practitioner - Non-Primary Care Provider (PCP)
 

Cabassa Johanna Practitioner - Non-Primary Care Provider (PCP)
 

Adamczyk Janine Practitioner - Non-Primary Care Provider (PCP)
 

Subramanya Nalini Practitioner - Non-Primary Care Provider (PCP)

Khalid Laila Practitioner - Non-Primary Care Provider (PCP)
 

Abuzeid Al-Waleed Mohamed Practitioner - Non-Primary Care Provider (PCP)
 

Mullin Margaret Practitioner - Non-Primary Care Provider (PCP)
 

Hine Orion Practitioner - Non-Primary Care Provider (PCP)
 

Rayannavar Arpana Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Loveleen Practitioner - Non-Primary Care Provider (PCP)
 

Chekuri Sweta Practitioner - Non-Primary Care Provider (PCP)
 

Upshaw Montressor L Practitioner - Non-Primary Care Provider (PCP)
 

Snyder Liat S Practitioner - Non-Primary Care Provider (PCP)
 

Kwofie Stella Practitioner - Non-Primary Care Provider (PCP)

Dhar Nidhi Practitioner - Non-Primary Care Provider (PCP)

Theventhiran Alex B Practitioner - Non-Primary Care Provider (PCP)
 

Abrams Jordan C Practitioner - Non-Primary Care Provider (PCP)

Salcedo Osiris Practitioner - Non-Primary Care Provider (PCP)
 

Kone Odiya Camara Practitioner - Non-Primary Care Provider (PCP)

Sanchez Carlos Alfonso Practitioner - Non-Primary Care Provider (PCP)
 

Iranpourboroujeni Tannaz Practitioner - Non-Primary Care Provider (PCP)
 

Smith Brian Practitioner - Non-Primary Care Provider (PCP)
 

Caces Wilfredo Practitioner - Non-Primary Care Provider (PCP)

Spund Brian Practitioner - Non-Primary Care Provider (PCP)
 

Herrera Mariela Del Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Childs Claiborne Practitioner - Non-Primary Care Provider (PCP)
 

Morris Daniel Practitioner - Non-Primary Care Provider (PCP)
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John Liza Practitioner - Non-Primary Care Provider (PCP)
 

Bangar Maneesha Practitioner - Non-Primary Care Provider (PCP)
 

Gervits Maria Practitioner - Non-Primary Care Provider (PCP)
 

Uduwana Shanika Ranmali Practitioner - Non-Primary Care Provider (PCP)
 

Slinchenkova Olena Practitioner - Non-Primary Care Provider (PCP)
 

Dhar Trina Practitioner - Non-Primary Care Provider (PCP)
 

Masias Castanon Practitioner - Non-Primary Care Provider (PCP)
 

Patel Mehulaben Practitioner - Non-Primary Care Provider (PCP)
 

In Haejin Practitioner - Non-Primary Care Provider (PCP)

Mercader Carolina Practitioner - Non-Primary Care Provider (PCP)

Okoli Oscar Practitioner - Non-Primary Care Provider (PCP)
 

Garg Richa Practitioner - Non-Primary Care Provider (PCP)
 

Silva Katrina Shea Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Reny Rajan Practitioner - Non-Primary Care Provider (PCP)
 

Anderson John Roger Practitioner - Non-Primary Care Provider (PCP)
 

Schroeder Joyce D Practitioner - Non-Primary Care Provider (PCP)
 

Benjamin Tameka Practitioner - Non-Primary Care Provider (PCP)

Jakobsen Kwan-Iong Lee Practitioner - Non-Primary Care Provider (PCP)

Obrien Patrick R Practitioner - Non-Primary Care Provider (PCP)
 

Oberfelder Cynthia Caskey Practitioner - Non-Primary Care Provider (PCP)
 

Garay Miryam D Practitioner - Non-Primary Care Provider (PCP)
 

Antonio Justina A Practitioner - Non-Primary Care Provider (PCP)
 

Smith Tracy G Practitioner - Non-Primary Care Provider (PCP)
 

Sunkyo Jung Practitioner - Non-Primary Care Provider (PCP)
 

St Felix Wendy Practitioner - Non-Primary Care Provider (PCP)
 

Licuanan Lloyd Practitioner - Non-Primary Care Provider (PCP)
 

Crocco Lauren E Practitioner - Non-Primary Care Provider (PCP)
 

Ittan Sanju P Practitioner - Non-Primary Care Provider (PCP)
 

Kajita Grace R Practitioner - Non-Primary Care Provider (PCP)

Hossain Mohammad Imtiaz Practitioner - Non-Primary Care Provider (PCP)
 

Dumas Suzanne Practitioner - Non-Primary Care Provider (PCP)
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Grewal Berneet Practitioner - Non-Primary Care Provider (PCP)
 

Randhawa Neelkamal Practitioner - Non-Primary Care Provider (PCP)
 

Hall Kendria Practitioner - Non-Primary Care Provider (PCP)
 

Ravi Anita Practitioner - Non-Primary Care Provider (PCP)

Casasnovas Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Grubb Kristen Practitioner - Non-Primary Care Provider (PCP)
 

Reddy Divyabalakrishna Practitioner - Non-Primary Care Provider (PCP)

Malasky Charlotte Practitioner - Non-Primary Care Provider (PCP)
 

Fein Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Ahluwalia Dayal S Practitioner - Non-Primary Care Provider (PCP)
 

Keating Andrea Practitioner - Non-Primary Care Provider (PCP)
 

Santalone-Certa Marianne T Practitioner - Non-Primary Care Provider (PCP)
 

Patel Dwaita Practitioner - Non-Primary Care Provider (PCP)
 

Decotiis Christopher Lee Practitioner - Non-Primary Care Provider (PCP)
 

Ruvo Anthony Francis Practitioner - Non-Primary Care Provider (PCP)

Curtis Sarah Anne Practitioner - Non-Primary Care Provider (PCP)
 

Hadidi Zinah M Practitioner - Non-Primary Care Provider (PCP)
 

Bastone Laura Practitioner - Non-Primary Care Provider (PCP)
 

Edwards Deidre Practitioner - Non-Primary Care Provider (PCP)
 

Abraham Nitya Practitioner - Non-Primary Care Provider (PCP)
 

Crawford Dana Practitioner - Non-Primary Care Provider (PCP)
 

Simpson-Jones Roxanne Practitioner - Non-Primary Care Provider (PCP)
 

Callender Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Hipkens Sarah Practitioner - Non-Primary Care Provider (PCP)

Awwad Reem Practitioner - Non-Primary Care Provider (PCP)
 

Owens Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Santos Josue Practitioner - Non-Primary Care Provider (PCP)
 

Reyes Gil Morayma Practitioner - Non-Primary Care Provider (PCP)
 

Cunningham Ryan Marie Practitioner - Non-Primary Care Provider (PCP)
 

Hayde Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Kapur Avnit Practitioner - Non-Primary Care Provider (PCP)
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Standefer Julia Practitioner - Non-Primary Care Provider (PCP)

Lloyd Andrew V Practitioner - Non-Primary Care Provider (PCP)
 

Lulo Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Santoro Jamie Matthew Practitioner - Non-Primary Care Provider (PCP)

Lamsen Marie Louies M Practitioner - Non-Primary Care Provider (PCP)

Ng Ka Chun Practitioner - Non-Primary Care Provider (PCP)
 

Williams Andrew R Practitioner - Non-Primary Care Provider (PCP)
 

Moltisanti Laura A Practitioner - Non-Primary Care Provider (PCP)
 

Hirschfeld Azriel Practitioner - Non-Primary Care Provider (PCP)

Ciani Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Millwood Annie R D Practitioner - Non-Primary Care Provider (PCP)

Tsounias Emmanouil Practitioner - Non-Primary Care Provider (PCP)

Marques Antonio Jose Practitioner - Non-Primary Care Provider (PCP)
 

Shemanski Megan J Practitioner - Non-Primary Care Provider (PCP)

Gassert Kelli A Practitioner - Non-Primary Care Provider (PCP)
 

Oren Jonathan Practitioner - Non-Primary Care Provider (PCP)
 

Mantzaris Ioannis Practitioner - Non-Primary Care Provider (PCP)
 

Roy Alyssa Marie Practitioner - Non-Primary Care Provider (PCP)
 

Bromfield Ebony Y Practitioner - Non-Primary Care Provider (PCP)
 

Clement Mireille Practitioner - Non-Primary Care Provider (PCP)

Jean-Pierre Gannel Practitioner - Non-Primary Care Provider (PCP)

Sinani Fortesa Practitioner - Non-Primary Care Provider (PCP)
 

Vassell Rashida Practitioner - Non-Primary Care Provider (PCP)

Palmer Shani K Practitioner - Non-Primary Care Provider (PCP)

Murthy Sandhya Practitioner - Non-Primary Care Provider (PCP)
 

Maxson Emily Practitioner - Non-Primary Care Provider (PCP)

Provan Andrea Yvonne Practitioner - Non-Primary Care Provider (PCP)

Picano Gino J Practitioner - Non-Primary Care Provider (PCP)

Holland-Ridges Angela Practitioner - Non-Primary Care Provider (PCP)
 

Romero-Williams Rosetta Ramona Practitioner - Non-Primary Care Provider (PCP)
 

Riley Samantha M Practitioner - Non-Primary Care Provider (PCP)
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Cooper Marcina Practitioner - Non-Primary Care Provider (PCP)

Ene Ada Romina Practitioner - Non-Primary Care Provider (PCP)
 

Boutsis Anastasios Nikolaos Practitioner - Non-Primary Care Provider (PCP)
 

Fontes Joao Daniel Trindade Practitioner - Non-Primary Care Provider (PCP)
 

Baldev Richard J Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Simon Practitioner - Non-Primary Care Provider (PCP)
 

Knowles Adam Brian Practitioner - Non-Primary Care Provider (PCP)
 

Teigen Nickolas Practitioner - Non-Primary Care Provider (PCP)
 

Keltz Julia Practitioner - Non-Primary Care Provider (PCP)

Neto Nicole Practitioner - Non-Primary Care Provider (PCP)
 

Lee Chang Alfredo Practitioner - Non-Primary Care Provider (PCP)
 

Mohsin Hammad Practitioner - Non-Primary Care Provider (PCP)
 

Meller Uri Practitioner - Non-Primary Care Provider (PCP)
 

Kramer Stephen Practitioner - Non-Primary Care Provider (PCP)
 

Tran Timothy Practitioner - Non-Primary Care Provider (PCP)
 

Winkler Karyn Practitioner - Non-Primary Care Provider (PCP)
 

Sauveur Esther Practitioner - Non-Primary Care Provider (PCP)

Levy Sharice Delcia Practitioner - Non-Primary Care Provider (PCP)
 

Brayman Yanina Practitioner - Non-Primary Care Provider (PCP)

Tanner Kathryn Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Lightbody Jason M Practitioner - Non-Primary Care Provider (PCP)
 

Ampadu-Kyere Yaw Practitioner - Non-Primary Care Provider (PCP)

Joseph Nehemi Practitioner - Non-Primary Care Provider (PCP)
 

Hayden Alison L Practitioner - Non-Primary Care Provider (PCP)
 

Johnson Stelin Practitioner - Non-Primary Care Provider (PCP)
 

Rifkin Melissa R Practitioner - Non-Primary Care Provider (PCP)
 

Choe Hoon-Hee Alison Practitioner - Non-Primary Care Provider (PCP)
 

Giftos Jonathan Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Mansour Mayce Practitioner - Non-Primary Care Provider (PCP)
 

Ford Elizabeth Anne Practitioner - Non-Primary Care Provider (PCP)

Yang Fan Practitioner - Non-Primary Care Provider (PCP)
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Mulry Ryan Luce Practitioner - Non-Primary Care Provider (PCP)

Mcgregor Michael Peter Practitioner - Non-Primary Care Provider (PCP)
 

Le Jenna Nguyen Practitioner - Non-Primary Care Provider (PCP)
 

Spencer Jade Nicole Practitioner - Non-Primary Care Provider (PCP)

Jones Timothy Ray Practitioner - Non-Primary Care Provider (PCP)
 

Ruggiero Lauren Marie Practitioner - Non-Primary Care Provider (PCP)

Mercedes Joann Practitioner - Non-Primary Care Provider (PCP)
 

Harrigan Nashley Melissa Practitioner - Non-Primary Care Provider (PCP)
 

Sann Allen Aung Practitioner - Non-Primary Care Provider (PCP)
 

Shah Mansi Rajendra Practitioner - Non-Primary Care Provider (PCP)
 

Khazal Sajad Jawad Practitioner - Non-Primary Care Provider (PCP)
 

Steiner Tehilla Stepansky Practitioner - Non-Primary Care Provider (PCP)
 

Ferastraoaru Victor Practitioner - Non-Primary Care Provider (PCP)
 

Boswell Pezerlia Practitioner - Non-Primary Care Provider (PCP)
 

Baum Thomas P Practitioner - Non-Primary Care Provider (PCP)

Hicks Nina M Practitioner - Non-Primary Care Provider (PCP)
 

Adusei Isaac Fenteng Practitioner - Non-Primary Care Provider (PCP)

Vilensky Jesyca Practitioner - Non-Primary Care Provider (PCP)
 

Baltazar Gerard Practitioner - Non-Primary Care Provider (PCP)
 

Jamil Imran Practitioner - Non-Primary Care Provider (PCP)
 

Braunstein Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Tao Xiao Practitioner - Non-Primary Care Provider (PCP)

Hakima Laleh Practitioner - Non-Primary Care Provider (PCP)
 

Danao Sherwin Practitioner - Non-Primary Care Provider (PCP)
 

Rosner Jonathan Practitioner - Non-Primary Care Provider (PCP)

Petitme Marie Practitioner - Non-Primary Care Provider (PCP)

Brafman Rebecca Practitioner - Non-Primary Care Provider (PCP)
 

Salomon Say Practitioner - Non-Primary Care Provider (PCP)
 

Caldwell William Practitioner - Non-Primary Care Provider (PCP)
 

Curato Mark Practitioner - Non-Primary Care Provider (PCP)
 

Schafler Scott Practitioner - Non-Primary Care Provider (PCP)
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Fiori Kevin Practitioner - Non-Primary Care Provider (PCP)
 

Schortz Jed Practitioner - Non-Primary Care Provider (PCP)

Hong Simon Practitioner - Non-Primary Care Provider (PCP)
 

Barlow Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Vega Mario Practitioner - Non-Primary Care Provider (PCP)
 

Rokkam Sharatkuma Practitioner - Non-Primary Care Provider (PCP)
 

Ross Jonathan Practitioner - Non-Primary Care Provider (PCP)

Muscarella Peter Practitioner - Non-Primary Care Provider (PCP)
 

Minzer Naftali Practitioner - Non-Primary Care Provider (PCP)
 

Kazi Noor Ahmed Practitioner - Non-Primary Care Provider (PCP)

Dumitru Dan Lucian Practitioner - Non-Primary Care Provider (PCP)
 

Spector Danielle J Practitioner - Non-Primary Care Provider (PCP)

George James Practitioner - Non-Primary Care Provider (PCP)
 

Saeed Omar Practitioner - Non-Primary Care Provider (PCP)
 

Kurdali Basil Practitioner - Non-Primary Care Provider (PCP)

Gardner Laura Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Idelka Practitioner - Non-Primary Care Provider (PCP)
 

Camacho Christine Practitioner - Non-Primary Care Provider (PCP)
 

Kucherov Alexander Practitioner - Non-Primary Care Provider (PCP)

Moni Saila Practitioner - Non-Primary Care Provider (PCP)
 

Malik Kristina Practitioner - Non-Primary Care Provider (PCP)
 

Surti Aarti Practitioner - Non-Primary Care Provider (PCP)
 

Shwartz Noa Practitioner - Non-Primary Care Provider (PCP)
 

Lezama Keron Practitioner - Non-Primary Care Provider (PCP)
 

Kabarriti Rafi Practitioner - Non-Primary Care Provider (PCP)
 

Yang Yuanquan Practitioner - Non-Primary Care Provider (PCP)
 

Jackson Sheryl P Practitioner - Non-Primary Care Provider (PCP)

Cornay Nixon Practitioner - Non-Primary Care Provider (PCP)
 

Zichariea Wallace Practitioner - Non-Primary Care Provider (PCP)
 

Serena Martin Practitioner - Non-Primary Care Provider (PCP)
 

Yonit Sterba Ruas Practitioner - Non-Primary Care Provider (PCP)
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Yelena Drexler Practitioner - Non-Primary Care Provider (PCP)
 

Noah Bloomgarden Practitioner - Non-Primary Care Provider (PCP)
 

Shah, Seema, Md Practitioner - Non-Primary Care Provider (PCP)
 

Davis, Tony, Md Practitioner - Non-Primary Care Provider (PCP)
 

Jen-Ting Chen Practitioner - Non-Primary Care Provider (PCP)
 

Maureen Mcevoy Practitioner - Non-Primary Care Provider (PCP)

Ritha Belizaire Practitioner - Non-Primary Care Provider (PCP)
 

Felipe Serrano Practitioner - Non-Primary Care Provider (PCP)
 

Raquel Fedebagha Practitioner - Non-Primary Care Provider (PCP)

Giles Peek Practitioner - Non-Primary Care Provider (PCP)
 

Jaime Gomez Hernandez Practitioner - Non-Primary Care Provider (PCP)
 

Pike, Lily, Md Practitioner - Non-Primary Care Provider (PCP)

Luke Sponholz Practitioner - Non-Primary Care Provider (PCP)
 

Ken Aseidu Practitioner - Non-Primary Care Provider (PCP)

Diana Cardona Practitioner - Non-Primary Care Provider (PCP)
 

Debra Fischer Practitioner - Non-Primary Care Provider (PCP)

Joseph Vazzana Practitioner - Non-Primary Care Provider (PCP)
 

David Jerome Practitioner - Non-Primary Care Provider (PCP)
 

Huang, Anna, Md Practitioner - Non-Primary Care Provider (PCP)

Leopold Armstrong Practitioner - Non-Primary Care Provider (PCP)

Marietta Omo-Ikirodah Practitioner - Non-Primary Care Provider (PCP)

Hope Ivoko Practitioner - Non-Primary Care Provider (PCP)

Armando Camille Practitioner - Non-Primary Care Provider (PCP)

Newenhouse Tiffany Practitioner - Non-Primary Care Provider (PCP)
 

Sirikanjanapong Sasis Practitioner - Non-Primary Care Provider (PCP)
 

Hinson Raymond Practitioner - Non-Primary Care Provider (PCP)

Bach Hadley S Dds Practitioner - Non-Primary Care Provider (PCP)

Silverman Andrew Paul Practitioner - Non-Primary Care Provider (PCP)

Mcfarlane Jullian Practitioner - Non-Primary Care Provider (PCP)

Derrick Kristina Dr. Practitioner - Non-Primary Care Provider (PCP)

Lerner, Allison Practitioner - Non-Primary Care Provider (PCP)
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Deacy, Valerie Practitioner - Non-Primary Care Provider (PCP)
 

Ibeh Uchechukwu Practitioner - Non-Primary Care Provider (PCP)

Negron Albert Mr. Practitioner - Non-Primary Care Provider (PCP)

Marylou Hernandez Practitioner - Non-Primary Care Provider (PCP)
 

Difilippo William Practitioner - Non-Primary Care Provider (PCP)

Wasserstein Melissa Pittel Md Practitioner - Non-Primary Care Provider (PCP)

Rosa Acierno Practitioner - Non-Primary Care Provider (PCP)
 

Guerdy Pauleus Practitioner - Non-Primary Care Provider (PCP)

Michelle Buck-O'Meally Practitioner - Non-Primary Care Provider (PCP)

Zhang Kan Practitioner - Non-Primary Care Provider (PCP)

Maleki Sara Practitioner - Non-Primary Care Provider (PCP)

Sade Arzu Practitioner - Non-Primary Care Provider (PCP)

Armand Patricia Practitioner - Non-Primary Care Provider (PCP)

Jorgensen Jennifer Practitioner - Non-Primary Care Provider (PCP)

Hart, Shanika Practitioner - Non-Primary Care Provider (PCP)

Neddermeyer Karl Practitioner - Non-Primary Care Provider (PCP)

Boveuzi Matthew David Practitioner - Non-Primary Care Provider (PCP)

Bergin Gail Marie Np Practitioner - Non-Primary Care Provider (PCP)

Osborne Michael Dds Practitioner - Non-Primary Care Provider (PCP)

Ewen Dennise Mrs. Practitioner - Non-Primary Care Provider (PCP)

Del Orbe Radaranys Practitioner - Non-Primary Care Provider (PCP)

Nyaradzo Tsemunhu Practitioner - Non-Primary Care Provider (PCP)
 

Petesic Nikolas Practitioner - Non-Primary Care Provider (PCP)

Leone Laura Practitioner - Non-Primary Care Provider (PCP)

Hindupur Samantha Practitioner - Non-Primary Care Provider (PCP)

Lellieth Latchman Practitioner - Non-Primary Care Provider (PCP)

Danielle Maucieri Practitioner - Non-Primary Care Provider (PCP)

Kathryn O'Gara, Lmsw Practitioner - Non-Primary Care Provider (PCP)
 

Dy Kimberly Therese Practitioner - Non-Primary Care Provider (PCP)

Narayanan Priya Practitioner - Non-Primary Care Provider (PCP)

Schehr, Jaime, Rd Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 536 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Eunice Osei-Kwakye Practitioner - Non-Primary Care Provider (PCP)

Torres Edwin A Practitioner - Non-Primary Care Provider (PCP)

Wagner Rebecca Lee Practitioner - Non-Primary Care Provider (PCP)
 

Rosenel Joseph Practitioner - Non-Primary Care Provider (PCP)

Steinway Amy B Practitioner - Non-Primary Care Provider (PCP)

Cumba Delia Practitioner - Non-Primary Care Provider (PCP)
 

Deuh B. Dago Practitioner - Non-Primary Care Provider (PCP)

Mercedes M Nunez Practitioner - Non-Primary Care Provider (PCP)

Ward Victoria Courtney Practitioner - Non-Primary Care Provider (PCP)

Kinon Merritt Drew Practitioner - Non-Primary Care Provider (PCP)

Jennifer Davis Practitioner - Non-Primary Care Provider (PCP)
 

Farbman, Cassie Practitioner - Non-Primary Care Provider (PCP)

Gillespie Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Mehta Ruby Practitioner - Non-Primary Care Provider (PCP)

Soskel Brooke Practitioner - Non-Primary Care Provider (PCP)

Shay Judith Md Practitioner - Non-Primary Care Provider (PCP)

Shashi Karia Practitioner - Non-Primary Care Provider (PCP)
 

Khatod Elaine Practitioner - Non-Primary Care Provider (PCP)

Butler Thomas Practitioner - Non-Primary Care Provider (PCP)
 

Lee Jimmy Dr. Practitioner - Non-Primary Care Provider (PCP)

Oluchi Nwigwe Practitioner - Non-Primary Care Provider (PCP)
 

Laura Grabisch Practitioner - Non-Primary Care Provider (PCP)
 

Shmuel Berkowitz Practitioner - Non-Primary Care Provider (PCP)
 

Marlyse Rudnick Practitioner - Non-Primary Care Provider (PCP)
 

Birch Meaghan Maureen Practitioner - Non-Primary Care Provider (PCP)
 

Roberts-Murray Lloydette Practitioner - Non-Primary Care Provider (PCP)

Khushbu Modh, Lmhc Practitioner - Non-Primary Care Provider (PCP)

Lax Yonit Practitioner - Non-Primary Care Provider (PCP)

Smith Jay Mark Practitioner - Non-Primary Care Provider (PCP)
 

Pardo Dustin Dr. Practitioner - Non-Primary Care Provider (PCP)

Cynthia Adjekpovu Practitioner - Non-Primary Care Provider (PCP)
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Strawn Lauren M Practitioner - Non-Primary Care Provider (PCP)

Owusuaa Victoria Practitioner - Non-Primary Care Provider (PCP)
 

Nicole Haley Practitioner - Non-Primary Care Provider (PCP)
 

Alton-Primrose Amy Practitioner - Non-Primary Care Provider (PCP)
 

Grover Matthew W Practitioner - Non-Primary Care Provider (PCP)

Satecha Defreitas Practitioner - Non-Primary Care Provider (PCP)
 

Leroy Palmer Practitioner - Non-Primary Care Provider (PCP)

Yetsko Matthew Practitioner - Non-Primary Care Provider (PCP)

Kathryn Sacks Practitioner - Non-Primary Care Provider (PCP)
 

Cortijo-Brown Alexis Practitioner - Non-Primary Care Provider (PCP)

Nora Ford Practitioner - Non-Primary Care Provider (PCP)

Medina Joan N Practitioner - Non-Primary Care Provider (PCP)
 

Caban Rafael Practitioner - Non-Primary Care Provider (PCP)

Wolfgruber Hayley Practitioner - Non-Primary Care Provider (PCP)
 

Ilana Bronheim Practitioner - Non-Primary Care Provider (PCP)
 

Rekia Yusifu Practitioner - Non-Primary Care Provider (PCP)

Morgan Neyland Practitioner - Non-Primary Care Provider (PCP)
 

Woody Pierre Practitioner - Non-Primary Care Provider (PCP)

Renee Wohltman Practitioner - Non-Primary Care Provider (PCP)
 

Desrosiers Sergine Yves-Antoine Practitioner - Non-Primary Care Provider (PCP)

Adolff Karin Practitioner - Non-Primary Care Provider (PCP)

Barbara Weinstein Practitioner - Non-Primary Care Provider (PCP)
 

Foster Jonatha Practitioner - Non-Primary Care Provider (PCP)

Members Hani Practitioner - Non-Primary Care Provider (PCP)

Carolyn Heyward Practitioner - Non-Primary Care Provider (PCP)

Martha Castro Practitioner - Non-Primary Care Provider (PCP)

Andrene Knight Practitioner - Non-Primary Care Provider (PCP)

Morelli Savina Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Boyd-Mckoy Aleen Marie Practitioner - Non-Primary Care Provider (PCP)

Chen Yulin Practitioner - Non-Primary Care Provider (PCP)
 

Pinkerson Chana A Practitioner - Non-Primary Care Provider (PCP)
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Gonzalez Rosalyn Practitioner - Non-Primary Care Provider (PCP)

Sofiya Grottano Practitioner - Non-Primary Care Provider (PCP)
 

Barbara Levine Practitioner - Non-Primary Care Provider (PCP)
 

Barresi Ida Practitioner - Non-Primary Care Provider (PCP)

Radha Gurung Practitioner - Non-Primary Care Provider (PCP)

Serifat Ladipo Practitioner - Non-Primary Care Provider (PCP)

Nkechinyere U. Ujoatu Practitioner - Non-Primary Care Provider (PCP)

Astudillo, Maria Practitioner - Non-Primary Care Provider (PCP)

Lee Leslie Practitioner - Non-Primary Care Provider (PCP)

Ebtisam Alhijazin Practitioner - Non-Primary Care Provider (PCP)
 

Roitberg Daphne Md Practitioner - Non-Primary Care Provider (PCP)

Paul Kaplan Practitioner - Non-Primary Care Provider (PCP)
 

Ofosu Akosua Practitioner - Non-Primary Care Provider (PCP)

Jarrett Kelly Andre Md Practitioner - Non-Primary Care Provider (PCP)

Ding Cheng Practitioner - Non-Primary Care Provider (PCP)

Daniel Haycook Practitioner - Non-Primary Care Provider (PCP)

Bancroft Courtney Practitioner - Non-Primary Care Provider (PCP)

Rotbart, Nurit Hirsch Practitioner - Non-Primary Care Provider (PCP)

Akhtar Kulsuma Practitioner - Non-Primary Care Provider (PCP)

Kaner Justin Dr. Practitioner - Non-Primary Care Provider (PCP)

Shah Akash D Practitioner - Non-Primary Care Provider (PCP)
 

Restnepo Lina Maria Practitioner - Non-Primary Care Provider (PCP)

Guo Xiaoling Practitioner - Non-Primary Care Provider (PCP)
 

Mcintyre Jonathan Practitioner - Non-Primary Care Provider (PCP)

Kayla Carrero Practitioner - Non-Primary Care Provider (PCP)
 

Wichitchu Claire Practitioner - Non-Primary Care Provider (PCP)

Stern Ashley Rose Practitioner - Non-Primary Care Provider (PCP)
 

Paramananda Padma Practitioner - Non-Primary Care Provider (PCP)
 

Feratovic Sanel Practitioner - Non-Primary Care Provider (PCP)
 

Chung Sun Practitioner - Non-Primary Care Provider (PCP)

Greenwald Bob Md Practitioner - Non-Primary Care Provider (PCP)
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Langsam Barry W Dds Practitioner - Non-Primary Care Provider (PCP)

Aronova Yevgenia Md Practitioner - Non-Primary Care Provider (PCP)

Bellizzi Donna Practitioner - Non-Primary Care Provider (PCP)

Irina Abayeva Practitioner - Non-Primary Care Provider (PCP)
 

Ahuva Bondi Practitioner - Non-Primary Care Provider (PCP)
 

Rothman Rachel Practitioner - Non-Primary Care Provider (PCP)

Jeune Nadia Practitioner - Non-Primary Care Provider (PCP)

Ethel Osazuwa Practitioner - Non-Primary Care Provider (PCP)

Berrios Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Kristina Caldararo Practitioner - Non-Primary Care Provider (PCP)

Poku Princess P Practitioner - Non-Primary Care Provider (PCP)

Moussa Diallo Practitioner - Non-Primary Care Provider (PCP)

Rosalina Valera Practitioner - Non-Primary Care Provider (PCP)
 

Harewood,Avis Practitioner - Non-Primary Care Provider (PCP)
 

Wang Linda Practitioner - Non-Primary Care Provider (PCP)

Naqvi Nilofer C Practitioner - Non-Primary Care Provider (PCP)

Jesse Yarbrough Practitioner - Non-Primary Care Provider (PCP)
 

Suncar Edelmys Practitioner - Non-Primary Care Provider (PCP)

Dennis Rizzo Practitioner - Non-Primary Care Provider (PCP)
 

Schwartz Stephen O Pc Md Practitioner - Non-Primary Care Provider (PCP)

Leavitt Karla Practitioner - Non-Primary Care Provider (PCP)
 

Vinnette Burgess Practitioner - Non-Primary Care Provider (PCP)
 

Pollock,Keitha Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez Jose Jr Practitioner - Non-Primary Care Provider (PCP)

Findley Molly Practitioner - Non-Primary Care Provider (PCP)

Yvonne Moreno Practitioner - Non-Primary Care Provider (PCP)
 

Pacifico Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Bell Keri-Ann Taiesha Practitioner - Non-Primary Care Provider (PCP)
 

Jenny Mintz Practitioner - Non-Primary Care Provider (PCP)

Pellegrino Sheeba C Practitioner - Non-Primary Care Provider (PCP)

Shirley Fletcher-Hall Practitioner - Non-Primary Care Provider (PCP)
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Urbina Mariana Dr. Practitioner - Non-Primary Care Provider (PCP)

Serrano Miriam Practitioner - Non-Primary Care Provider (PCP)

Abou Kone Practitioner - Non-Primary Care Provider (PCP)

Liu Kenneth Practitioner - Non-Primary Care Provider (PCP)

Oh Sun Practitioner - Non-Primary Care Provider (PCP)
 

Williams, Samuel Practitioner - Non-Primary Care Provider (PCP)

Tortorello Giselle Practitioner - Non-Primary Care Provider (PCP)
 

Malvia Thompson Practitioner - Non-Primary Care Provider (PCP)

Shenfeld Michelle Practitioner - Non-Primary Care Provider (PCP)

Peter Aboagye Practitioner - Non-Primary Care Provider (PCP)

Bellotti Marisa M Practitioner - Non-Primary Care Provider (PCP)

Souverain Marie Practitioner - Non-Primary Care Provider (PCP)

Bacani Pamela Practitioner - Non-Primary Care Provider (PCP)

Lisa Wellington Practitioner - Non-Primary Care Provider (PCP)
 

Clare Lazar Practitioner - Non-Primary Care Provider (PCP)

Marianna Carlisi Practitioner - Non-Primary Care Provider (PCP)
 

Bryan,Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Craveiro, Raymond Practitioner - Non-Primary Care Provider (PCP)

Renee Simmon Rpa-C Practitioner - Non-Primary Care Provider (PCP)

Bhullar Puneet Practitioner - Non-Primary Care Provider (PCP)
 

Vora Anvi Dr. Practitioner - Non-Primary Care Provider (PCP)

Warren J Pires, Lmsw Practitioner - Non-Primary Care Provider (PCP)

Jenna Daddario Practitioner - Non-Primary Care Provider (PCP)
 

Gloria Johnson Practitioner - Non-Primary Care Provider (PCP)

Tam Jenny Practitioner - Non-Primary Care Provider (PCP)

Sharma Janaki Dr. Practitioner - Non-Primary Care Provider (PCP)

Kelly,Victoria E Practitioner - Non-Primary Care Provider (PCP)
 

Brudner Allison Jill Practitioner - Non-Primary Care Provider (PCP)

Augustus Igbokwe Cu Practitioner - Non-Primary Care Provider (PCP)
 

Clancy Brendan Practitioner - Non-Primary Care Provider (PCP)
 

Walfall Kadine Veronique Practitioner - Non-Primary Care Provider (PCP)
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Roxanne Pisa Practitioner - Non-Primary Care Provider (PCP)
 

Rosalba Roldan Practitioner - Non-Primary Care Provider (PCP)

Zeitoun Lisa H Practitioner - Non-Primary Care Provider (PCP)

Mambondimumwe,Elizabeth Practitioner - Non-Primary Care Provider (PCP)
 

Mcauliffe John Christopher Practitioner - Non-Primary Care Provider (PCP)

Pimentel Sandra Practitioner - Non-Primary Care Provider (PCP)

Sacks, Joseph Practitioner - Non-Primary Care Provider (PCP)

Cristallo Jessica Practitioner - Non-Primary Care Provider (PCP)

Gloria Gaev Practitioner - Non-Primary Care Provider (PCP)

Hambleton, Tima B. Practitioner - Non-Primary Care Provider (PCP)

Sheerer Elsa C Practitioner - Non-Primary Care Provider (PCP)

Ibe Pearson Chioma Practitioner - Non-Primary Care Provider (PCP)

Owens Angela Practitioner - Non-Primary Care Provider (PCP)

Ketter Nicole Practitioner - Non-Primary Care Provider (PCP)

Kamesan Janani Md Practitioner - Non-Primary Care Provider (PCP)

Abu-Sbaih Reem Practitioner - Non-Primary Care Provider (PCP)

Magalie Fonvil Practitioner - Non-Primary Care Provider (PCP)
 

Larisa Simkhaev Practitioner - Non-Primary Care Provider (PCP)
 

John Samuel Practitioner - Non-Primary Care Provider (PCP)

Kelly Porta Practitioner - Non-Primary Care Provider (PCP)
 

Yang Rui Practitioner - Non-Primary Care Provider (PCP)
 

Joyce Martinez Practitioner - Non-Primary Care Provider (PCP)

Sajid Mohamed Practitioner - Non-Primary Care Provider (PCP)
 

Batist Kira Practitioner - Non-Primary Care Provider (PCP)

Marion English-Rowe Practitioner - Non-Primary Care Provider (PCP)

Rundlett Prunela Practitioner - Non-Primary Care Provider (PCP)

Gandhi Stacey Practitioner - Non-Primary Care Provider (PCP)
 

Berman Rachel Ariel Stein Practitioner - Non-Primary Care Provider (PCP)
 

Balletta Jessica Practitioner - Non-Primary Care Provider (PCP)

Trujillo Vanessa Practitioner - Non-Primary Care Provider (PCP)

Nava Jetmira Practitioner - Non-Primary Care Provider (PCP)
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Selba Kathleen E Practitioner - Non-Primary Care Provider (PCP)
 

Dimaio Julianne Practitioner - Non-Primary Care Provider (PCP)

Johanna Cuello Practitioner - Non-Primary Care Provider (PCP)

Bux Donald Practitioner - Non-Primary Care Provider (PCP)

Amisha Rai Practitioner - Non-Primary Care Provider (PCP)
 

Onajite O. Igbuya Practitioner - Non-Primary Care Provider (PCP)

Samantha Sigurdsson Practitioner - Non-Primary Care Provider (PCP)
 

Olusegun Momoh Practitioner - Non-Primary Care Provider (PCP)

Deborah Licht Practitioner - Non-Primary Care Provider (PCP)

Eric Reyes Practitioner - Non-Primary Care Provider (PCP)
 

Hamian Kimberly Susan Practitioner - Non-Primary Care Provider (PCP)

Yokasta Garcia Practitioner - Non-Primary Care Provider (PCP)
 

Lisha Melathe Practitioner - Non-Primary Care Provider (PCP)
 

Akua Asante Practitioner - Non-Primary Care Provider (PCP)

Mallory Flynn Practitioner - Non-Primary Care Provider (PCP)

Pearl Weill Practitioner - Non-Primary Care Provider (PCP)
 

Ozorio Bienvenida Practitioner - Non-Primary Care Provider (PCP)
 

Lee Sun Young Practitioner - Non-Primary Care Provider (PCP)

Christine Moloney Practitioner - Non-Primary Care Provider (PCP)
 

Biddle Annie Practitioner - Non-Primary Care Provider (PCP)

Alan Barr Practitioner - Non-Primary Care Provider (PCP)

Nicoleau Christine Md Practitioner - Non-Primary Care Provider (PCP)

Ava Booker Practitioner - Non-Primary Care Provider (PCP)
 

Huggins,Cheryl Practitioner - Non-Primary Care Provider (PCP)
 

Waclawa Magdits Practitioner - Non-Primary Care Provider (PCP)
 

Ingrid Armorer Practitioner - Non-Primary Care Provider (PCP)
 

Lidiya Shestoperova Practitioner - Non-Primary Care Provider (PCP)
 

Oberhand Erica Practitioner - Non-Primary Care Provider (PCP)

Cox Nicole Practitioner - Non-Primary Care Provider (PCP)

Estrella Mercedes German Practitioner - Non-Primary Care Provider (PCP)

Miele Marilyn Practitioner - Non-Primary Care Provider (PCP)
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Linda Adjetey Practitioner - Non-Primary Care Provider (PCP)

Prinzing Samantha Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Grancaric Antun Practitioner - Non-Primary Care Provider (PCP)
 

Gomes Jessica Marie Practitioner - Non-Primary Care Provider (PCP)
 

Boutos Ekaterini Practitioner - Non-Primary Care Provider (PCP)
 

Chan Alice Practitioner - Non-Primary Care Provider (PCP)
 

White, Dominique Practitioner - Non-Primary Care Provider (PCP)

Patel Devendra J Practitioner - Non-Primary Care Provider (PCP)

Wall Darryl Practitioner - Non-Primary Care Provider (PCP)

Briana Messina Practitioner - Non-Primary Care Provider (PCP)
 

William Whetsell Practitioner - Non-Primary Care Provider (PCP)
 

David Keith Practitioner - Non-Primary Care Provider (PCP)

Polshin Victor Practitioner - Non-Primary Care Provider (PCP)
 

Greenberg Sofiya A Practitioner - Non-Primary Care Provider (PCP)
 

Nicolas Lopez Practitioner - Non-Primary Care Provider (PCP)

Daniella Shaw Practitioner - Non-Primary Care Provider (PCP)

Kesanolla Saritha Practitioner - Non-Primary Care Provider (PCP)
 

Vigliotti Natalya Leonidovna Practitioner - Non-Primary Care Provider (PCP)

Sheung Ming Lau Practitioner - Non-Primary Care Provider (PCP)
 

Ian Lord Practitioner - Non-Primary Care Provider (PCP)
 

Chaudhri Ali Aftab Practitioner - Non-Primary Care Provider (PCP)

Al Radi Noor Practitioner - Non-Primary Care Provider (PCP)

Mankodi Aimee Practitioner - Non-Primary Care Provider (PCP)

Rivka Schwartz Practitioner - Non-Primary Care Provider (PCP)
 

Latev Alexander Practitioner - Non-Primary Care Provider (PCP)
 

Matusow, Nicole Practitioner - Non-Primary Care Provider (PCP)

Faber, Juliet Practitioner - Non-Primary Care Provider (PCP)

Scarlett Feliz Practitioner - Non-Primary Care Provider (PCP)
 

Mallik Sarah Practitioner - Non-Primary Care Provider (PCP)

Dhah Jasjeet Practitioner - Non-Primary Care Provider (PCP)
 

Ayers Zumara Elizabeth Practitioner - Non-Primary Care Provider (PCP)
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Wu Justin Ying-Chin Practitioner - Non-Primary Care Provider (PCP)

Caroline Trencher Practitioner - Non-Primary Care Provider (PCP)
 

Kudirat T. Alimi Practitioner - Non-Primary Care Provider (PCP)

Ramamurthi Krishnan Practitioner - Non-Primary Care Provider (PCP)

Gracious John Practitioner - Non-Primary Care Provider (PCP)
 

Adiza Farl Practitioner - Non-Primary Care Provider (PCP)

Rohit Mathew Practitioner - Non-Primary Care Provider (PCP)
 

Cowans Eleanor Practitioner - Non-Primary Care Provider (PCP)

Clarke Beverley Practitioner - Non-Primary Care Provider (PCP)

Montilla Medrano Elilary Practitioner - Non-Primary Care Provider (PCP)

Yang Christina Jane Practitioner - Non-Primary Care Provider (PCP)
 

Tahira Wellman Practitioner - Non-Primary Care Provider (PCP)
 

Insel Aaron Practitioner - Non-Primary Care Provider (PCP)

Lauderdale Simone Ms. Practitioner - Non-Primary Care Provider (PCP)

Davoudzadeh Reubin Pooya Practitioner - Non-Primary Care Provider (PCP)

Rani Parveen Practitioner - Non-Primary Care Provider (PCP)

Laird Roy Dr. Practitioner - Non-Primary Care Provider (PCP)

Elizabeth Pollert Practitioner - Non-Primary Care Provider (PCP)

Phan Tyler Tai Practitioner - Non-Primary Care Provider (PCP)

Brandon Balabus Practitioner - Non-Primary Care Provider (PCP)
 

Ma Andrew Practitioner - Non-Primary Care Provider (PCP)

Silberstein Laurie Cnm Practitioner - Non-Primary Care Provider (PCP)
 

Michael Gardocki Practitioner - Non-Primary Care Provider (PCP)
 

Mathai Ashwini Practitioner - Non-Primary Care Provider (PCP)

Benjamin Odamtten Practitioner - Non-Primary Care Provider (PCP)
 

Jessica Scannapieco Practitioner - Non-Primary Care Provider (PCP)

Jennifer Zuber Practitioner - Non-Primary Care Provider (PCP)
 

Fitzpatrick Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Brenkert, Benjamin J. Practitioner - Non-Primary Care Provider (PCP)

Mercy Kyeremeh, Lmsw Practitioner - Non-Primary Care Provider (PCP)

Lydia Valencia, Lmsw Practitioner - Non-Primary Care Provider (PCP)
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 545 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Melendez Claudia N Practitioner - Non-Primary Care Provider (PCP)

Mack, Erin Practitioner - Non-Primary Care Provider (PCP)

Sidoti Eugene John Jr Practitioner - Non-Primary Care Provider (PCP)

Michelle Lerner Practitioner - Non-Primary Care Provider (PCP)

Moncrieffe,Delores Practitioner - Non-Primary Care Provider (PCP)
 

Conly Timothy B Practitioner - Non-Primary Care Provider (PCP)

Goldwaser Batya Reena Practitioner - Non-Primary Care Provider (PCP)
 

Wood Eric D Practitioner - Non-Primary Care Provider (PCP)
 

Chougar Christina Dr. Practitioner - Non-Primary Care Provider (PCP)

Angie Cross Practitioner - Non-Primary Care Provider (PCP)

Scheinert, Beina Practitioner - Non-Primary Care Provider (PCP)

Green Kelli Practitioner - Non-Primary Care Provider (PCP)

Lothian Anmonique Practitioner - Non-Primary Care Provider (PCP)

Abiba Cisse-Doumbia Practitioner - Non-Primary Care Provider (PCP)

Walsh Hoey,Kathleen Practitioner - Non-Primary Care Provider (PCP)
 

Levitt Danielle Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Rodriguez Diana Practitioner - Non-Primary Care Provider (PCP)

Kolawole Adeoso Practitioner - Non-Primary Care Provider (PCP)

Gutierrez Vivian Practitioner - Non-Primary Care Provider (PCP)
 

Julie Gauthier Practitioner - Non-Primary Care Provider (PCP)
 

Aicha Kourouma Practitioner - Non-Primary Care Provider (PCP)

Zuckerman Sarah Danielle Practitioner - Non-Primary Care Provider (PCP)

Ahmed Sana Practitioner - Non-Primary Care Provider (PCP)
 

Opoku Ama Practitioner - Non-Primary Care Provider (PCP)

Ballabh Praveen Md Practitioner - Non-Primary Care Provider (PCP)

Teresa Berardi Practitioner - Non-Primary Care Provider (PCP)

Obi Chibueze Chukwunonso Practitioner - Non-Primary Care Provider (PCP)
 

Lana Turner Pa Practitioner - Non-Primary Care Provider (PCP)

Andrea Smith Practitioner - Non-Primary Care Provider (PCP)
 

Somrov Serge Md Practitioner - Non-Primary Care Provider (PCP)

Melissa Rubin Practitioner - Non-Primary Care Provider (PCP)
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Bader Anna Shlionsky Practitioner - Non-Primary Care Provider (PCP)
 

Celano Mark Practitioner - Non-Primary Care Provider (PCP)

Novick Michael Practitioner - Non-Primary Care Provider (PCP)

Sheri Escalante Practitioner - Non-Primary Care Provider (PCP)
 

Robert Bloise Practitioner - Non-Primary Care Provider (PCP)
 

Tatiana Saunders Practitioner - Non-Primary Care Provider (PCP)
 

Perret Kristin A Practitioner - Non-Primary Care Provider (PCP)

Waggeh Bintou Practitioner - Non-Primary Care Provider (PCP)

Burgoyne Brian Practitioner - Non-Primary Care Provider (PCP)

Haughey Marianne Teresa Md Practitioner - Non-Primary Care Provider (PCP)

Julie Sarlo Practitioner - Non-Primary Care Provider (PCP)
 

Laub Samson Practitioner - Non-Primary Care Provider (PCP)

Pearl Asomaning Practitioner - Non-Primary Care Provider (PCP)

Elizabeth Dotter Practitioner - Non-Primary Care Provider (PCP)
 

Yuki Chiba Practitioner - Non-Primary Care Provider (PCP)
 

Schweizerhof Steven Practitioner - Non-Primary Care Provider (PCP)
 

Kristen Finazzo Practitioner - Non-Primary Care Provider (PCP)
 

Melissa Elie Practitioner - Non-Primary Care Provider (PCP)
 

Nguyen Hanh-My Practitioner - Non-Primary Care Provider (PCP)

Fazio Kim Ms. Practitioner - Non-Primary Care Provider (PCP)

Franco Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Lim Mi Mi Practitioner - Non-Primary Care Provider (PCP)

Townsend Latoya Shetrmaine Practitioner - Non-Primary Care Provider (PCP)
 

Shuler, Kismyth Practitioner - Non-Primary Care Provider (PCP)

Samuel Ayikwei Practitioner - Non-Primary Care Provider (PCP)
 

Saba Khan Practitioner - Non-Primary Care Provider (PCP)
 

Doris Amalu Practitioner - Non-Primary Care Provider (PCP)

Leonardo Antmann, Lmhc Practitioner - Non-Primary Care Provider (PCP)

Alex Gabriel Practitioner - Non-Primary Care Provider (PCP)

Dieudonne Salvant Practitioner - Non-Primary Care Provider (PCP)

Lakeisha Bostick, Lmsw Practitioner - Non-Primary Care Provider (PCP)
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Ngamougou Anasthasie Practitioner - Non-Primary Care Provider (PCP)

De La Concha Amelia Practitioner - Non-Primary Care Provider (PCP)
 

Sidrah Khan Practitioner - Non-Primary Care Provider (PCP)
 

Rovno Hazel Practitioner - Non-Primary Care Provider (PCP)

Strauss Neil Practitioner - Non-Primary Care Provider (PCP)

Norris Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Sibery Marilyn Practitioner - Non-Primary Care Provider (PCP)
 

Madeleine Redding Practitioner - Non-Primary Care Provider (PCP)
 

Ma Yeou Cheng M Md Practitioner - Non-Primary Care Provider (PCP)

Zechmeister Jenna R Practitioner - Non-Primary Care Provider (PCP)
 

Sherin Zaman Practitioner - Non-Primary Care Provider (PCP)
 

Caitlyn Schalich Practitioner - Non-Primary Care Provider (PCP)
 

Barbara Hearne Practitioner - Non-Primary Care Provider (PCP)
 

Dhar Rohini Reveti Raman Practitioner - Non-Primary Care Provider (PCP)
 

Christina Valvano Practitioner - Non-Primary Care Provider (PCP)
 

Perez Bernice Practitioner - Non-Primary Care Provider (PCP)

Varughese Ansu Practitioner - Non-Primary Care Provider (PCP)
 

Minniti Caterina Practitioner - Non-Primary Care Provider (PCP)

Ripinsky Sharon Practitioner - Non-Primary Care Provider (PCP)

Veronique Camille Practitioner - Non-Primary Care Provider (PCP)
 

Rana Jehle Practitioner - Non-Primary Care Provider (PCP)
 

Deonarine Youbraj Mr. Practitioner - Non-Primary Care Provider (PCP)

Lauren Taus Practitioner - Non-Primary Care Provider (PCP)
 

Kahn Mani Practitioner - Non-Primary Care Provider (PCP)

Adewale Onanuga Practitioner - Non-Primary Care Provider (PCP)

Adepeju Holmes Practitioner - Non-Primary Care Provider (PCP)

Rich Danielle C., Lmsw Practitioner - Non-Primary Care Provider (PCP)

Roberts Cornelia Chase Practitioner - Non-Primary Care Provider (PCP)
 

Nyanga Dacosta Practitioner - Non-Primary Care Provider (PCP)

Shelly-Ann Duncan Practitioner - Non-Primary Care Provider (PCP)
 

Joanna Denobile Practitioner - Non-Primary Care Provider (PCP)
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Epstein Maxine Mrs. Practitioner - Non-Primary Care Provider (PCP)

Teresa Martello Practitioner - Non-Primary Care Provider (PCP)

Erhard Heather A Md Practitioner - Non-Primary Care Provider (PCP)

Sylvia Sealy Practitioner - Non-Primary Care Provider (PCP)

Christian Elisabeth Practitioner - Non-Primary Care Provider (PCP)
 

Hammond Isaac Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Leslie Vasquez Practitioner - Non-Primary Care Provider (PCP)
 

Baker-Adler Erica Practitioner - Non-Primary Care Provider (PCP)

Alison Lipman Practitioner - Non-Primary Care Provider (PCP)

Duncan Jade Patrice Practitioner - Non-Primary Care Provider (PCP)
 

Ana Paulino Practitioner - Non-Primary Care Provider (PCP)

Cyrulnik Amanda Amy Practitioner - Non-Primary Care Provider (PCP)
 

Singh Mandeep Practitioner - Non-Primary Care Provider (PCP)

Arora Archana Practitioner - Non-Primary Care Provider (PCP)

Lucas Daniel Practitioner - Non-Primary Care Provider (PCP)
 

Heyligers Bert R Md Practitioner - Non-Primary Care Provider (PCP)

Kwame Frimpong Practitioner - Non-Primary Care Provider (PCP)

Gopalakrishnan Swathi Practitioner - Non-Primary Care Provider (PCP)
 

Rosita Martin Practitioner - Non-Primary Care Provider (PCP)
 

Josephine Dattolli Practitioner - Non-Primary Care Provider (PCP)

Simisola J. Kassim Practitioner - Non-Primary Care Provider (PCP)

Deborah Mccabe Practitioner - Non-Primary Care Provider (PCP)

Jacqueline Mcintosh Practitioner - Non-Primary Care Provider (PCP)

Lauren Giwa Practitioner - Non-Primary Care Provider (PCP)

Melinda Seidel Practitioner - Non-Primary Care Provider (PCP)
 

Kucharski Wojciech Rpa Practitioner - Non-Primary Care Provider (PCP)
 

Richard Cooper Practitioner - Non-Primary Care Provider (PCP)

Debbra Monchik Practitioner - Non-Primary Care Provider (PCP)
 

Brooks Nadine Practitioner - Non-Primary Care Provider (PCP)

Doddi Sujatha Practitioner - Non-Primary Care Provider (PCP)
 

Kushnir Margarita Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 549 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Mohamed Ambreen Practitioner - Non-Primary Care Provider (PCP)
 

Arutyunyan Marina Practitioner - Non-Primary Care Provider (PCP)
 

Justin Joy Practitioner - Non-Primary Care Provider (PCP)

Rebekah Daggett Practitioner - Non-Primary Care Provider (PCP)
 

Bowen Kevin F Practitioner - Non-Primary Care Provider (PCP)

Katherine Wang Practitioner - Non-Primary Care Provider (PCP)
 

Davidson Igor Phd Practitioner - Non-Primary Care Provider (PCP)

Gregory Nikolos Practitioner - Non-Primary Care Provider (PCP)
 

Harrison Roslyn L Practitioner - Non-Primary Care Provider (PCP)

Neishelle Walcott Practitioner - Non-Primary Care Provider (PCP)
 

Yvonne Brett Practitioner - Non-Primary Care Provider (PCP)
 

Kairy Tamar Practitioner - Non-Primary Care Provider (PCP)

Strein Daniel Ryan Practitioner - Non-Primary Care Provider (PCP)
 

Capra Theresa Marie Practitioner - Non-Primary Care Provider (PCP)
 

Masry Maddy H Practitioner - Non-Primary Care Provider (PCP)
 

Corrigan Mairead Ms. Practitioner - Non-Primary Care Provider (PCP)

Nazir Sharique Practitioner - Non-Primary Care Provider (PCP)

Lamonica Donna Practitioner - Non-Primary Care Provider (PCP)
 

Thomas Gabriel Practitioner - Non-Primary Care Provider (PCP)

Migliore, Vincent J. Practitioner - Non-Primary Care Provider (PCP)

Morrison Caitlin Jean Practitioner - Non-Primary Care Provider (PCP)

Chidiebere Uchegbu Practitioner - Non-Primary Care Provider (PCP)

Samantha Ciaccia Practitioner - Non-Primary Care Provider (PCP)
 

Douglas Condit Practitioner - Non-Primary Care Provider (PCP)
 

Lee Jonathan Harris Practitioner - Non-Primary Care Provider (PCP)

Nitka Sarah Practitioner - Non-Primary Care Provider (PCP)

Engelbertz Fabian Practitioner - Non-Primary Care Provider (PCP)
 

Bifone Casey Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Hellbusch Amy Practitioner - Non-Primary Care Provider (PCP)
 

Sophy Em-Mcmenimon Practitioner - Non-Primary Care Provider (PCP)
 

Leeshun Rivera Practitioner - Non-Primary Care Provider (PCP)
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Robinson Steven Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Dimitra Mitsianis Practitioner - Non-Primary Care Provider (PCP)
 

Kirschner Randi Practitioner - Non-Primary Care Provider (PCP)

Sucu Asli Practitioner - Non-Primary Care Provider (PCP)

Charlie Ohakam Practitioner - Non-Primary Care Provider (PCP)

Soba Daniella Practitioner - Non-Primary Care Provider (PCP)

Lutin, Nicole Practitioner - Non-Primary Care Provider (PCP)

Melissa Hernandez Davis Practitioner - Non-Primary Care Provider (PCP)
 

George Sedhom Practitioner - Non-Primary Care Provider (PCP)
 

Kavanoor Krithika Practitioner - Non-Primary Care Provider (PCP)

Sylvia Ebalu Practitioner - Non-Primary Care Provider (PCP)
 

Cavel Mclean-Ferguson Practitioner - Non-Primary Care Provider (PCP)

Callaway Edward Practitioner - Non-Primary Care Provider (PCP)

Magalie Bonneau Practitioner - Non-Primary Care Provider (PCP)

Hope Sinclair Practitioner - Non-Primary Care Provider (PCP)

Karia Kunal Practitioner - Non-Primary Care Provider (PCP)

Gyorgyi Datz Practitioner - Non-Primary Care Provider (PCP)
 

Matthews Glenmarie Practitioner - Non-Primary Care Provider (PCP)

Ashley Moloney Practitioner - Non-Primary Care Provider (PCP)
 

Tanya Mclean Practitioner - Non-Primary Care Provider (PCP)

Carina Wind Practitioner - Non-Primary Care Provider (PCP)
 

Shah Nidhi Practitioner - Non-Primary Care Provider (PCP)

Jaime Butler Practitioner - Non-Primary Care Provider (PCP)
 

Edwina Afenu-Lamptey Practitioner - Non-Primary Care Provider (PCP)

Bailey Shereene Practitioner - Non-Primary Care Provider (PCP)

Courtney Kuhn Practitioner - Non-Primary Care Provider (PCP)

Margaret Montoya Practitioner - Non-Primary Care Provider (PCP)
 

Tocci Laura L Practitioner - Non-Primary Care Provider (PCP)

Anna Zaldivar Practitioner - Non-Primary Care Provider (PCP)
 

Myer Parvathi Practitioner - Non-Primary Care Provider (PCP)

Williams Carlton Practitioner - Non-Primary Care Provider (PCP)
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Appelstein Joshua Charles Practitioner - Non-Primary Care Provider (PCP)
 

Afflick,Sharon M Practitioner - Non-Primary Care Provider (PCP)
 

Ridgway Elizabeth Mary Practitioner - Non-Primary Care Provider (PCP)

Souffrant,Victoria E Practitioner - Non-Primary Care Provider (PCP)
 

Timothy Akojenu Practitioner - Non-Primary Care Provider (PCP)
 

Cox Earl Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Victoria Practitioner - Non-Primary Care Provider (PCP)

Lukose, James, Pa Practitioner - Non-Primary Care Provider (PCP)

Mercy Ukpe Practitioner - Non-Primary Care Provider (PCP)
 

Tolia Bhupendra M Practitioner - Non-Primary Care Provider (PCP)

Steven Herzenberg Practitioner - Non-Primary Care Provider (PCP)

Frank Lee Practitioner - Non-Primary Care Provider (PCP)
 

Kalb-Schweitzer Linda Susan Practitioner - Non-Primary Care Provider (PCP)

Nacario Anita Practitioner - Non-Primary Care Provider (PCP)
 

Ahmadian Lohrasb Practitioner - Non-Primary Care Provider (PCP)

Eileen Dolce Practitioner - Non-Primary Care Provider (PCP)
 

Jean-Felix Emmanuel Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Vecchione Brenda Practitioner - Non-Primary Care Provider (PCP)
 

Willliam Nguyen Practitioner - Non-Primary Care Provider (PCP)
 

Fatoumatta Waggeh Practitioner - Non-Primary Care Provider (PCP)

Arvizu, Rosalba Practitioner - Non-Primary Care Provider (PCP)

Dorsey Brian Practitioner - Non-Primary Care Provider (PCP)

Rubin Sarah Practitioner - Non-Primary Care Provider (PCP)
 

Fukuda Maya Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Cheryl Daley-Williams Practitioner - Non-Primary Care Provider (PCP)
 

Gulko Edwin Practitioner - Non-Primary Care Provider (PCP)
 

Avigayil Neuburger Practitioner - Non-Primary Care Provider (PCP)
 

Mavis Narh Practitioner - Non-Primary Care Provider (PCP)

Binder Adam Finn Practitioner - Non-Primary Care Provider (PCP)

Glory Odigie Practitioner - Non-Primary Care Provider (PCP)

Milne Dafne A Practitioner - Non-Primary Care Provider (PCP)
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Louissaint Gina Marie Practitioner - Non-Primary Care Provider (PCP)

Goodwin, Marion Practitioner - Non-Primary Care Provider (PCP)

Wickham Jasmine Practitioner - Non-Primary Care Provider (PCP)

Florence Igwe Practitioner - Non-Primary Care Provider (PCP)

Sitki Dogus Practitioner - Non-Primary Care Provider (PCP)

Jodi Shulman Practitioner - Non-Primary Care Provider (PCP)
 

Jared Simcik Practitioner - Non-Primary Care Provider (PCP)
 

Tang Abby S Practitioner - Non-Primary Care Provider (PCP)

Sheffet Rachel Practitioner - Non-Primary Care Provider (PCP)
 

Yvette Deerr Practitioner - Non-Primary Care Provider (PCP)
 

Linda Giuliano Practitioner - Non-Primary Care Provider (PCP)

Autry April Practitioner - Non-Primary Care Provider (PCP)

Mccarry Thomas Practitioner - Non-Primary Care Provider (PCP)

Khan Tahir S Practitioner - Non-Primary Care Provider (PCP)

Anastasia Nwasokwa Practitioner - Non-Primary Care Provider (PCP)

Jessica Scott Practitioner - Non-Primary Care Provider (PCP)
 

Prieto Luisa Fernanda Practitioner - Non-Primary Care Provider (PCP)

Riqard Prlesi Practitioner - Non-Primary Care Provider (PCP)
 

Graf Alisa J Practitioner - Non-Primary Care Provider (PCP)

Lorna Co Practitioner - Non-Primary Care Provider (PCP)
 

Ciliberto Christopher Fernand Practitioner - Non-Primary Care Provider (PCP)

Nadia Baldeo-Ponnappan Practitioner - Non-Primary Care Provider (PCP)
 

Galkina Jane Practitioner - Non-Primary Care Provider (PCP)
 

Riccobono Brianna Practitioner - Non-Primary Care Provider (PCP)
 

Martinez Michael Practitioner - Non-Primary Care Provider (PCP)

Kari Albery Practitioner - Non-Primary Care Provider (PCP)
 

Liebman Elaine Michelle Practitioner - Non-Primary Care Provider (PCP)

Sanderson Dana Practitioner - Non-Primary Care Provider (PCP)

Judy Jones Practitioner - Non-Primary Care Provider (PCP)

Battino Risa Danielle Practitioner - Non-Primary Care Provider (PCP)

Jennifer Irizarry Practitioner - Non-Primary Care Provider (PCP)
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Sandra Triggs Practitioner - Non-Primary Care Provider (PCP)
 

Masud Ahmed Practitioner - Non-Primary Care Provider (PCP)
 

Lori Rosenthal Practitioner - Non-Primary Care Provider (PCP)
 

Shaquan Chapman Practitioner - Non-Primary Care Provider (PCP)

Dorcas Adu Boahen Practitioner - Non-Primary Care Provider (PCP)

Berkin Jill Practitioner - Non-Primary Care Provider (PCP)

Kaye Ross Practitioner - Non-Primary Care Provider (PCP)
 

Dave Kartikeya Practitioner - Non-Primary Care Provider (PCP)
 

Shastri Aditi Practitioner - Non-Primary Care Provider (PCP)
 

Nathanaelle Joseph Practitioner - Non-Primary Care Provider (PCP)

Loveland Lea Practitioner - Non-Primary Care Provider (PCP)

Olusola Ogunlana Practitioner - Non-Primary Care Provider (PCP)

Ciment Avraham Yitchak Dpm Practitioner - Non-Primary Care Provider (PCP)

Donna Demetri- Friedman Practitioner - Non-Primary Care Provider (PCP)
 

James Mcgaughan Practitioner - Non-Primary Care Provider (PCP)
 

Marc Civitano Practitioner - Non-Primary Care Provider (PCP)

Jessena Chattar Practitioner - Non-Primary Care Provider (PCP)
 

Diaz Claribel Practitioner - Non-Primary Care Provider (PCP)
 

Polyakova Natalia Practitioner - Non-Primary Care Provider (PCP)

Zadrima Ana Practitioner - Non-Primary Care Provider (PCP)
 

Gonzalez Virginia Practitioner - Non-Primary Care Provider (PCP)

Spiegel Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Sophy Okello Practitioner - Non-Primary Care Provider (PCP)
 

Ravikumar Aarti Practitioner - Non-Primary Care Provider (PCP)

English, Hannah Practitioner - Non-Primary Care Provider (PCP)

Lleshi Florijana Practitioner - Non-Primary Care Provider (PCP)

Alberta Adjei Practitioner - Non-Primary Care Provider (PCP)

Lewiton Rachael Ms. Practitioner - Non-Primary Care Provider (PCP)

Renda Vincenzo Practitioner - Non-Primary Care Provider (PCP)

Patel Puja Practitioner - Non-Primary Care Provider (PCP)
 

Josephine Dapaah Practitioner - Non-Primary Care Provider (PCP)
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Gaduputi Vinaya Vital Practitioner - Non-Primary Care Provider (PCP)
 

Carobene Macy Practitioner - Non-Primary Care Provider (PCP)
 

Diana Ramos Practitioner - Non-Primary Care Provider (PCP)
 

Jimenez Melinda Ganio Practitioner - Non-Primary Care Provider (PCP)
 

Ohagan Andrew H Practitioner - Non-Primary Care Provider (PCP)
 

Kim Geeeun Ms. Practitioner - Non-Primary Care Provider (PCP)

Sidlo Zsuzsanna Practitioner - Non-Primary Care Provider (PCP)

Heule Samantha Practitioner - Non-Primary Care Provider (PCP)
 

Sabiha Rahemanji Practitioner - Non-Primary Care Provider (PCP)
 

Poste Jennifer C Practitioner - Non-Primary Care Provider (PCP)

Jaffe, Sheryl Practitioner - Non-Primary Care Provider (PCP)

Underland Lisa Joy Practitioner - Non-Primary Care Provider (PCP)

Shah Kulin Practitioner - Non-Primary Care Provider (PCP)

Moran Snjezana Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Calhoun Shannon Patrick Practitioner - Non-Primary Care Provider (PCP)

Jansson Samantha Mullis Practitioner - Non-Primary Care Provider (PCP)
 

Rafael Torres Practitioner - Non-Primary Care Provider (PCP)
 

Sam Lumanie Practitioner - Non-Primary Care Provider (PCP)
 

Anthonia Daniel Practitioner - Non-Primary Care Provider (PCP)

Craig Steinberg Practitioner - Non-Primary Care Provider (PCP)

Neimark Matthew Practitioner - Non-Primary Care Provider (PCP)
 

Allen Delvalyn Practitioner - Non-Primary Care Provider (PCP)

Mccray, George Practitioner - Non-Primary Care Provider (PCP)

Bobbeth Robinson Practitioner - Non-Primary Care Provider (PCP)

Chamblin Noah Practitioner - Non-Primary Care Provider (PCP)

Emelia Essuman Practitioner - Non-Primary Care Provider (PCP)

Izquierdo Ada Practitioner - Non-Primary Care Provider (PCP)
 

Kalogeras Kaitlin Athena Practitioner - Non-Primary Care Provider (PCP)

Chacko Shobin Practitioner - Non-Primary Care Provider (PCP)
 

Bienstock, Michelle Practitioner - Non-Primary Care Provider (PCP)

Williams Deanna Practitioner - Non-Primary Care Provider (PCP)
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Pamela Halpern Practitioner - Non-Primary Care Provider (PCP)
 

Davydova Yelena Miss Practitioner - Non-Primary Care Provider (PCP)
 

Cohen Herbert Jesse Md Practitioner - Non-Primary Care Provider (PCP)

Sandeep Ponnappan Practitioner - Non-Primary Care Provider (PCP)
 

Alain Neptune Practitioner - Non-Primary Care Provider (PCP)

Miller Samantha Practitioner - Non-Primary Care Provider (PCP)

Ernestina Malloy Practitioner - Non-Primary Care Provider (PCP)

Pinchinat Ralph Practitioner - Non-Primary Care Provider (PCP)

Orlovskaya,Nina Practitioner - Non-Primary Care Provider (PCP)
 

Roach Shauna Practitioner - Non-Primary Care Provider (PCP)

Giuliana Loo Gallagher Practitioner - Non-Primary Care Provider (PCP)

Roxan Morgan Practitioner - Non-Primary Care Provider (PCP)

Hyacinth Ford Practitioner - Non-Primary Care Provider (PCP)

Jones Benefita Floral Practitioner - Non-Primary Care Provider (PCP)

Apilado Jill Practitioner - Non-Primary Care Provider (PCP)

Lee Frances Jiyoung Practitioner - Non-Primary Care Provider (PCP)
 

Guerin Yanick Practitioner - Non-Primary Care Provider (PCP)

Benanti Michael J Md Practitioner - Non-Primary Care Provider (PCP)

Franco Victor Practitioner - Non-Primary Care Provider (PCP)

Richard Montero Practitioner - Non-Primary Care Provider (PCP)
 

Campbell Marc Mr. Practitioner - Non-Primary Care Provider (PCP)

Julia Nevin Practitioner - Non-Primary Care Provider (PCP)
 

Yeung,Kamyu Practitioner - Non-Primary Care Provider (PCP)
 

Jankovich, Vasi Louise Practitioner - Non-Primary Care Provider (PCP)

Briggie Alexis Practitioner - Non-Primary Care Provider (PCP)
 

Tara Krishnasastry Practitioner - Non-Primary Care Provider (PCP)
 

Elizabeth A. Boakye Practitioner - Non-Primary Care Provider (PCP)

Pal Somosri Practitioner - Non-Primary Care Provider (PCP)
 

Valerie Tarsia Practitioner - Non-Primary Care Provider (PCP)
 

Fichter Cassie N Practitioner - Non-Primary Care Provider (PCP)

Perrone Lorraine Practitioner - Non-Primary Care Provider (PCP)
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Madeline Orellana Practitioner - Non-Primary Care Provider (PCP)
 

Kalhan Tamara Gomez Practitioner - Non-Primary Care Provider (PCP)
 

Harmon Bryan Practitioner - Non-Primary Care Provider (PCP)
 

Kumar Anand Practitioner - Non-Primary Care Provider (PCP)
 

Jan Moskowitz Practitioner - Non-Primary Care Provider (PCP)
 

Avigdor Avi Practitioner - Non-Primary Care Provider (PCP)
 

Berger Jeremy Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Bonet-Pagan Yara Practitioner - Non-Primary Care Provider (PCP)

Chokechanachaisakul Attasit Practitioner - Non-Primary Care Provider (PCP)

Palmares Francine Dr. Practitioner - Non-Primary Care Provider (PCP)

Amponsah Faustina Practitioner - Non-Primary Care Provider (PCP)

Fare Yagninim Practitioner - Non-Primary Care Provider (PCP)
 

Megan Machado Practitioner - Non-Primary Care Provider (PCP)
 

Regina Angela Practitioner - Non-Primary Care Provider (PCP)

Patel Mihirkumar Practitioner - Non-Primary Care Provider (PCP)

Bakhru Rima Gopal Practitioner - Non-Primary Care Provider (PCP)

Lucienne Georges Practitioner - Non-Primary Care Provider (PCP)
 

Cahill,Doreen Practitioner - Non-Primary Care Provider (PCP)
 

Ellen Shatzkin Practitioner - Non-Primary Care Provider (PCP)
 

Collins Kari Practitioner - Non-Primary Care Provider (PCP)

Pope John Burton Practitioner - Non-Primary Care Provider (PCP)

Nayeem Sarah Fatima Practitioner - Non-Primary Care Provider (PCP)

Ray Laurie Practitioner - Non-Primary Care Provider (PCP)

Mesrie Jennifer Practitioner - Non-Primary Care Provider (PCP)

Kimmelblatt Justin E Practitioner - Non-Primary Care Provider (PCP)
 

Joan Henry-Garraway Practitioner - Non-Primary Care Provider (PCP)

Kira Glastein, Lmhc Practitioner - Non-Primary Care Provider (PCP)

Lauren Drepanis Practitioner - Non-Primary Care Provider (PCP)
 

Joanne Singh Practitioner - Non-Primary Care Provider (PCP)
 

Jodi Eisen Practitioner - Non-Primary Care Provider (PCP)
 

Yolette Loiseau, Lmsw Practitioner - Non-Primary Care Provider (PCP)
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Low Erika Practitioner - Non-Primary Care Provider (PCP)

Ramos Harry Practitioner - Non-Primary Care Provider (PCP)

Jonathan Garcia Practitioner - Non-Primary Care Provider (PCP)
 

Roman Markh Practitioner - Non-Primary Care Provider (PCP)
 

Cheng Linda Practitioner - Non-Primary Care Provider (PCP)

Edwards Hilda Practitioner - Non-Primary Care Provider (PCP)

Oh Kyung Taek Practitioner - Non-Primary Care Provider (PCP)

Ohson Aspan Singh Md Practitioner - Non-Primary Care Provider (PCP)

Durkin Peter D Practitioner - Non-Primary Care Provider (PCP)
 

Moussapour, Lori Practitioner - Non-Primary Care Provider (PCP)

Laurie Behar Practitioner - Non-Primary Care Provider (PCP)

Esmaeili Azadeh Practitioner - Non-Primary Care Provider (PCP)

Jaswani Vijay Practitioner - Non-Primary Care Provider (PCP)

Nicole Greco Practitioner - Non-Primary Care Provider (PCP)

Grace Odiase Practitioner - Non-Primary Care Provider (PCP)

Aderemi P. Adebayo Practitioner - Non-Primary Care Provider (PCP)

Patel Sejal Practitioner - Non-Primary Care Provider (PCP)
 

Ames, Anne Practitioner - Non-Primary Care Provider (PCP)

Charran Nalini Miss Practitioner - Non-Primary Care Provider (PCP)

Rodriguez Ariella Practitioner - Non-Primary Care Provider (PCP)
 

Pharlin Noel Practitioner - Non-Primary Care Provider (PCP)

Garcia Angelica Practitioner - Non-Primary Care Provider (PCP)

Popescu Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Vasquez, Damaris Practitioner - Non-Primary Care Provider (PCP)

Mccollom Alan B Phd Practitioner - Non-Primary Care Provider (PCP)

Jose Lopez Practitioner - Non-Primary Care Provider (PCP)
 

Robert Sammartano Practitioner - Non-Primary Care Provider (PCP)

Balagula Yevgeniy Practitioner - Non-Primary Care Provider (PCP)
 

Lee Moonyoung B Practitioner - Non-Primary Care Provider (PCP)
 

Seplowe Rosemary Practitioner - Non-Primary Care Provider (PCP)

Stephanie Williams Practitioner - Non-Primary Care Provider (PCP)
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Crystal Frazier Practitioner - Non-Primary Care Provider (PCP)
 

Sabrina Petrillo Practitioner - Non-Primary Care Provider (PCP)
 

Doshi Tina Vinay Practitioner - Non-Primary Care Provider (PCP)
 

Tara Jose Practitioner - Non-Primary Care Provider (PCP)
 

Koo Benjamin Practitioner - Non-Primary Care Provider (PCP)

Childs Akosua Abrafi Practitioner - Non-Primary Care Provider (PCP)

Caneva Elishka Practitioner - Non-Primary Care Provider (PCP)

Medina Emma Practitioner - Non-Primary Care Provider (PCP)

Andrea Powell Practitioner - Non-Primary Care Provider (PCP)
 

Teresa Simon Practitioner - Non-Primary Care Provider (PCP)
 

Rufino Marilina Practitioner - Non-Primary Care Provider (PCP)

Purice Daniela Elena Practitioner - Non-Primary Care Provider (PCP)
 

Powell Kimone Practitioner - Non-Primary Care Provider (PCP)

Dennis Liu Practitioner - Non-Primary Care Provider (PCP)
 

Verges Caroline Dr. Practitioner - Non-Primary Care Provider (PCP)

Luongo Tory Practitioner - Non-Primary Care Provider (PCP)
 

Ofori-Amanfo George Md Practitioner - Non-Primary Care Provider (PCP)
 

Rose Sylvestre Practitioner - Non-Primary Care Provider (PCP)
 

Gaytri Patel Practitioner - Non-Primary Care Provider (PCP)
 

Terricia Bascombe Practitioner - Non-Primary Care Provider (PCP)

Schwartz Michelle Miss Practitioner - Non-Primary Care Provider (PCP)
 

Jessica Paul Practitioner - Non-Primary Care Provider (PCP)

Leveille Cam-Suze Practitioner - Non-Primary Care Provider (PCP)

Smith, Darcy L. Practitioner - Non-Primary Care Provider (PCP)

Kapinos Steven Michael Practitioner - Non-Primary Care Provider (PCP)
 

Smith, Maia Practitioner - Non-Primary Care Provider (PCP)

Lipton, Noah Practitioner - Non-Primary Care Provider (PCP)

Koleilat Issam Practitioner - Non-Primary Care Provider (PCP)

Mends Francine Ivy Practitioner - Non-Primary Care Provider (PCP)

Goyal Ajay Practitioner - Non-Primary Care Provider (PCP)

Sherwood Omar Practitioner - Non-Primary Care Provider (PCP)
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Lifschitz Deborah Ms. Practitioner - Non-Primary Care Provider (PCP)

Columbus-Jang Michele Dorthy-Naseem Practitioner - Non-Primary Care Provider (PCP)

Yosef Franklin Practitioner - Non-Primary Care Provider (PCP)
 

Quinones Zinacay Practitioner - Non-Primary Care Provider (PCP)
 

Santiago, Luz Practitioner - Non-Primary Care Provider (PCP)

Akbar Nadeem Practitioner - Non-Primary Care Provider (PCP)
 

Schreuder Patricia Practitioner - Non-Primary Care Provider (PCP)

Genser Larry Dr. Practitioner - Non-Primary Care Provider (PCP)

Lessne Adam Practitioner - Non-Primary Care Provider (PCP)

Fiona Chin Practitioner - Non-Primary Care Provider (PCP)
 

Kaur Gurmeet Practitioner - Non-Primary Care Provider (PCP)
 

Birnbaum Ira Joshua Practitioner - Non-Primary Care Provider (PCP)
 

Hirschhorn Evan Michael Practitioner - Non-Primary Care Provider (PCP)

Medy,Idomenee Practitioner - Non-Primary Care Provider (PCP)
 

Baxley Brian Mr. Practitioner - Non-Primary Care Provider (PCP)
 

Pullaro Anna Practitioner - Non-Primary Care Provider (PCP)
 

Samuels Ayol Dr. Practitioner - Non-Primary Care Provider (PCP)

Ucha Nwagbo Practitioner - Non-Primary Care Provider (PCP)

Joolukuntla Niharika Practitioner - Non-Primary Care Provider (PCP)

Punsky Israel Brenda Practitioner - Non-Primary Care Provider (PCP)

Small Rebekah Ms. Practitioner - Non-Primary Care Provider (PCP)

Weaver Frances Practitioner - Non-Primary Care Provider (PCP)

Sosana Fares Practitioner - Non-Primary Care Provider (PCP)
 

Skowronski Julie Practitioner - Non-Primary Care Provider (PCP)
 

Marshel,Judy Practitioner - Non-Primary Care Provider (PCP)
 

Hadassa Nussbaum Practitioner - Non-Primary Care Provider (PCP)
 

Vanessa Seidell Practitioner - Non-Primary Care Provider (PCP)
 

Ruiz Melinda Practitioner - Non-Primary Care Provider (PCP)

Lee Cheong E Practitioner - Non-Primary Care Provider (PCP)

Leake-Gaylord Antaeya Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Claudia Silva Practitioner - Non-Primary Care Provider (PCP)
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Jummai Ibrahim Practitioner - Non-Primary Care Provider (PCP)

Valentin-Lane, Lydia Practitioner - Non-Primary Care Provider (PCP)

Lind Leslie Practitioner - Non-Primary Care Provider (PCP)

Shang Lew Practitioner - Non-Primary Care Provider (PCP)
 

Daphney Jean-Louis Practitioner - Non-Primary Care Provider (PCP)

Puzie Grant Ana Practitioner - Non-Primary Care Provider (PCP)
 

Julia Estevez Practitioner - Non-Primary Care Provider (PCP)

Nalleballe Krishna Practitioner - Non-Primary Care Provider (PCP)

Iddris Swada Practitioner - Non-Primary Care Provider (PCP)

Yaw Appau Practitioner - Non-Primary Care Provider (PCP)
 

Hoque Samina Practitioner - Non-Primary Care Provider (PCP)
 

Gashi Viktor Practitioner - Non-Primary Care Provider (PCP)
 

Choi Jung Sung Practitioner - Non-Primary Care Provider (PCP)
 

Giacobbe Jennifer Practitioner - Non-Primary Care Provider (PCP)

Joyce, Rosa Practitioner - Non-Primary Care Provider (PCP)

Poulard Bernadette Practitioner - Non-Primary Care Provider (PCP)

Wolin Edward Michael Practitioner - Non-Primary Care Provider (PCP)

Fox Roberta Practitioner - Non-Primary Care Provider (PCP)

Michael Hom Practitioner - Non-Primary Care Provider (PCP)
 

Plaue,Eric Practitioner - Non-Primary Care Provider (PCP)
 

Colon Melanie Practitioner - Non-Primary Care Provider (PCP)

Joyce Liu Practitioner - Non-Primary Care Provider (PCP)
 

Hartley Rochelle Practitioner - Non-Primary Care Provider (PCP)
 

Romero Jorge Practitioner - Non-Primary Care Provider (PCP)

Rita Nyame Practitioner - Non-Primary Care Provider (PCP)

Anessa Mcnish Practitioner - Non-Primary Care Provider (PCP)

Kopa Justin Practitioner - Non-Primary Care Provider (PCP)
 

Racquel Jones Practitioner - Non-Primary Care Provider (PCP)

Outlaw Desiree Practitioner - Non-Primary Care Provider (PCP)

Irina Dryhybko Practitioner - Non-Primary Care Provider (PCP)

Courtney Englert Practitioner - Non-Primary Care Provider (PCP)
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Forbes, Deirdre D Practitioner - Non-Primary Care Provider (PCP)

Caridi Jamie Practitioner - Non-Primary Care Provider (PCP)
 

Bahar Yasmin Z Practitioner - Non-Primary Care Provider (PCP)

Andrea Julius Practitioner - Non-Primary Care Provider (PCP)
 

Ramon A. Blandino Practitioner - Non-Primary Care Provider (PCP)

Annette Simmon Practitioner - Non-Primary Care Provider (PCP)
 

Anita Levan Practitioner - Non-Primary Care Provider (PCP)

Gomes,Jessica Practitioner - Non-Primary Care Provider (PCP)
 

Adamson Peter Practitioner - Non-Primary Care Provider (PCP)

Dara Jasmeen Srichard Practitioner - Non-Primary Care Provider (PCP)
 

Toro Angela Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Odume Josephine Nkechi Practitioner - Non-Primary Care Provider (PCP)

Anderson John Practitioner - Non-Primary Care Provider (PCP)

Benhard Prlesi Practitioner - Non-Primary Care Provider (PCP)
 

Carpio, Solange G. Practitioner - Non-Primary Care Provider (PCP)

Dana Robertin Practitioner - Non-Primary Care Provider (PCP)
 

Doris Roman, Msw Practitioner - Non-Primary Care Provider (PCP)

Franklin Ana I Practitioner - Non-Primary Care Provider (PCP)

Njoku Bamidale Akudo Practitioner - Non-Primary Care Provider (PCP)

Achalla Kiranmayi Practitioner - Non-Primary Care Provider (PCP)

Ayoob Keith Dr. Practitioner - Non-Primary Care Provider (PCP)

Herman Goldstein Practitioner - Non-Primary Care Provider (PCP)

Wisniewski, Kim Practitioner - Non-Primary Care Provider (PCP)

Asher Megan Practitioner - Non-Primary Care Provider (PCP)

Joseph Pepe Practitioner - Non-Primary Care Provider (PCP)
 

Daniel Owens Practitioner - Non-Primary Care Provider (PCP)
 

Movsas Sharon Practitioner - Non-Primary Care Provider (PCP)

Pressimone Vanessa Practitioner - Non-Primary Care Provider (PCP)
 

Nathalie Vignier Practitioner - Non-Primary Care Provider (PCP)
 

Rubinstein Maria Practitioner - Non-Primary Care Provider (PCP)

Weingart Emily Robin Practitioner - Non-Primary Care Provider (PCP)
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Samaha Randa Joseph Practitioner - Non-Primary Care Provider (PCP)

Lyon Gholson James Md Practitioner - Non-Primary Care Provider (PCP)

Bayuk Kevin M Practitioner - Non-Primary Care Provider (PCP)
 

Jones-Malik Mendis Practitioner - Non-Primary Care Provider (PCP)

Rosenberg Benjamin Practitioner - Non-Primary Care Provider (PCP)

Durgam Roshni Practitioner - Non-Primary Care Provider (PCP)

Mercy Arthur Practitioner - Non-Primary Care Provider (PCP)

Peter Winter Practitioner - Non-Primary Care Provider (PCP)
 

Judy Daniell Practitioner - Non-Primary Care Provider (PCP)

Switkes Samuel Md Practitioner - Non-Primary Care Provider (PCP)

Maureen Igharosa Practitioner - Non-Primary Care Provider (PCP)

Ryan Black Practitioner - Non-Primary Care Provider (PCP)

Abel Bencosme Practitioner - Non-Primary Care Provider (PCP)
 

Amudalat Ashade Practitioner - Non-Primary Care Provider (PCP)

Ben-Abdallah Sakienah Practitioner - Non-Primary Care Provider (PCP)
 

Momoh Funmilayo Practitioner - Non-Primary Care Provider (PCP)

De La Cruz, Kcarin Practitioner - Non-Primary Care Provider (PCP)

Boyarsky Brit Practitioner - Non-Primary Care Provider (PCP)

Peter Ferrandino Practitioner - Non-Primary Care Provider (PCP)
 

Chan Sena Miss Practitioner - Non-Primary Care Provider (PCP)
 

Fernando Coleman Practitioner - Non-Primary Care Provider (PCP)
 

Aleksander Pali Practitioner - Non-Primary Care Provider (PCP)
 

Clara Angel, Lmhc Practitioner - Non-Primary Care Provider (PCP)

Rachlin Jordan W Practitioner - Non-Primary Care Provider (PCP)

Anthony Asiedu Practitioner - Non-Primary Care Provider (PCP)
 

Azeez Kareem Practitioner - Non-Primary Care Provider (PCP)

Hathiramani Safal Practitioner - Non-Primary Care Provider (PCP)

Haber Anne Carmen Practitioner - Non-Primary Care Provider (PCP)
 

Abreu Michelly Rosch Practitioner - Non-Primary Care Provider (PCP)
 

Hung-Chau Han Practitioner - Non-Primary Care Provider (PCP)

Elaine Hyatt Practitioner - Non-Primary Care Provider (PCP)



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 563 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Kennedy Okyere Practitioner - Non-Primary Care Provider (PCP)
 

Louise Ruberman Practitioner - Non-Primary Care Provider (PCP)

Gonzalez Ishtar Practitioner - Non-Primary Care Provider (PCP)

Nunez Sanchez Begona Practitioner - Non-Primary Care Provider (PCP)
 

Atara Berliner Practitioner - Non-Primary Care Provider (PCP)
 

Deruvo,Angel Practitioner - Non-Primary Care Provider (PCP)
 

Lissette Ramos Practitioner - Non-Primary Care Provider (PCP)
 

Gendlina Inessa Practitioner - Non-Primary Care Provider (PCP)

Carly Mompellier Practitioner - Non-Primary Care Provider (PCP)

Roberts,Brianne Practitioner - Non-Primary Care Provider (PCP)
 

Unicka David Practitioner - Non-Primary Care Provider (PCP)

Dilim Udedibia Practitioner - Non-Primary Care Provider (PCP)

Giji Bindu Practitioner - Non-Primary Care Provider (PCP)

Siegel Joanne Florio Practitioner - Non-Primary Care Provider (PCP)

Ricardo Pinzon Practitioner - Non-Primary Care Provider (PCP)
 

Alam Farah Minhas Dds Practitioner - Non-Primary Care Provider (PCP)

Adriano Ari Practitioner - Non-Primary Care Provider (PCP)
 

Cecilia Land Practitioner - Non-Primary Care Provider (PCP)

John Battles Practitioner - Non-Primary Care Provider (PCP)
 

Vielot Claudyn Practitioner - Non-Primary Care Provider (PCP)

Anthony Pacione Practitioner - Non-Primary Care Provider (PCP)
 

Schuster Nathaniel Practitioner - Non-Primary Care Provider (PCP)
 

Aimee Zipkin Practitioner - Non-Primary Care Provider (PCP)
 

Otello Toni Anne Practitioner - Non-Primary Care Provider (PCP)
 

Jaksha Jonathan A Md Practitioner - Non-Primary Care Provider (PCP)

Sherman Kate Ms. Practitioner - Non-Primary Care Provider (PCP)

Kasanofsky-Rubenstein Karen S Practitioner - Non-Primary Care Provider (PCP)

Mackersey Kiri Suzanne Practitioner - Non-Primary Care Provider (PCP)

Annika Barriteau Practitioner - Non-Primary Care Provider (PCP)
 

Petagay O'Connor Practitioner - Non-Primary Care Provider (PCP)
 

Natalia Alcantara-Lugo Practitioner - Non-Primary Care Provider (PCP)
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Margulis Roman Practitioner - Non-Primary Care Provider (PCP)
 

Taffet Joshua Practitioner - Non-Primary Care Provider (PCP)

Koci Klementina Practitioner - Non-Primary Care Provider (PCP)

Tan Stephanie Practitioner - Non-Primary Care Provider (PCP)
 

Onogwu Evette Practitioner - Non-Primary Care Provider (PCP)

Arun Sunny Practitioner - Non-Primary Care Provider (PCP)

Greenberg Frances Ms. Practitioner - Non-Primary Care Provider (PCP)

Persaud Michael Practitioner - Non-Primary Care Provider (PCP)
 

Sylvester,Raymond Practitioner - Non-Primary Care Provider (PCP)
 

Imuetinyan Adeghe Practitioner - Non-Primary Care Provider (PCP)

Patrick Sheehan Practitioner - Non-Primary Care Provider (PCP)
 

Draper Lawrence Practitioner - Non-Primary Care Provider (PCP)

Ziemba, Jessica C., Rpa-C Practitioner - Non-Primary Care Provider (PCP)

Jason Wieland Practitioner - Non-Primary Care Provider (PCP)
 

Reginald Wayne Practitioner - Non-Primary Care Provider (PCP)

Ramrattan Melissa Practitioner - Non-Primary Care Provider (PCP)

Mcpherson Nicketta Elaine Practitioner - Non-Primary Care Provider (PCP)
 

Guddati Harish Practitioner - Non-Primary Care Provider (PCP)
 

Uhunoma Osayawe Practitioner - Non-Primary Care Provider (PCP)

Sauer Maegan R Practitioner - Non-Primary Care Provider (PCP)

Celestin Samantha Miss Practitioner - Non-Primary Care Provider (PCP)

101661166beddows Kimberly Practitioner - Non-Primary Care Provider (PCP)

Binshteyn Galina Mrs. Practitioner - Non-Primary Care Provider (PCP)

Margaret Nyarko Practitioner - Non-Primary Care Provider (PCP)

Vitale Michael Practitioner - Non-Primary Care Provider (PCP)

Guy Laura Practitioner - Non-Primary Care Provider (PCP)
 

Dawnette M Kirlew Practitioner - Non-Primary Care Provider (PCP)

Michelle Lazos Practitioner - Non-Primary Care Provider (PCP)
 

Brown,Yvonne Practitioner - Non-Primary Care Provider (PCP)
 

Truell Cynthia Practitioner - Non-Primary Care Provider (PCP)

Sergey Shkurovich Practitioner - Non-Primary Care Provider (PCP)
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Margaret Louise Coll Np Practitioner - Non-Primary Care Provider (PCP)

Jason Akrami Practitioner - Non-Primary Care Provider (PCP)
 

Chan Ravy Practitioner - Non-Primary Care Provider (PCP)
 

Saraghi Mana Practitioner - Non-Primary Care Provider (PCP)
 

Abimbola Gbogboade Practitioner - Non-Primary Care Provider (PCP)

Klein Lauren Practitioner - Non-Primary Care Provider (PCP)
 

Nicole Siegel Practitioner - Non-Primary Care Provider (PCP)
 

Jamie Fridman Practitioner - Non-Primary Care Provider (PCP)
 

Green Rebecca Practitioner - Non-Primary Care Provider (PCP)

Catacutan Dem Practitioner - Non-Primary Care Provider (PCP)
 

Perry Donna Practitioner - Non-Primary Care Provider (PCP)

Chernin Rina Practitioner - Non-Primary Care Provider (PCP)
 

Kells Amy Practitioner - Non-Primary Care Provider (PCP)
 

Ecgal Guzman Practitioner - Non-Primary Care Provider (PCP)

Tarshis Nancy Louise Practitioner - Non-Primary Care Provider (PCP)

Edell Marsha Practitioner - Non-Primary Care Provider (PCP)

Fried Tammy E Practitioner - Non-Primary Care Provider (PCP)

Lesser Iris Practitioner - Non-Primary Care Provider (PCP)

Melissa Vega Practitioner - Non-Primary Care Provider (PCP)
 

Leclere Jennifer Song Practitioner - Non-Primary Care Provider (PCP)

Adele Radcliffe Practitioner - Non-Primary Care Provider (PCP)

Gina Saccone Practitioner - Non-Primary Care Provider (PCP)
 

Shaw Jocelyn Practitioner - Non-Primary Care Provider (PCP)

Tajerstein Aliza Practitioner - Non-Primary Care Provider (PCP)
 

Natasha Williams Practitioner - Non-Primary Care Provider (PCP)
 

Rosenberg Maxwell Practitioner - Non-Primary Care Provider (PCP)

Rana Rajendra Jivubha Dds Practitioner - Non-Primary Care Provider (PCP)

Maria Leon Practitioner - Non-Primary Care Provider (PCP)
 

Spiciarich Mary Practitioner - Non-Primary Care Provider (PCP)
 

Liz Sam Practitioner - Non-Primary Care Provider (PCP)
 

Linares Jensy Practitioner - Non-Primary Care Provider (PCP)
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Ramaley Stephen Practitioner - Non-Primary Care Provider (PCP)

Munir Saira Practitioner - Non-Primary Care Provider (PCP)

Saint-Dic Rudolph Benjamin Practitioner - Non-Primary Care Provider (PCP)
 

Nayra Luis Practitioner - Non-Primary Care Provider (PCP)
 

Louis Gelabert Practitioner - Non-Primary Care Provider (PCP)
 

Marjorie Johnson Practitioner - Non-Primary Care Provider (PCP)

Enright Lisa Practitioner - Non-Primary Care Provider (PCP)

Ramdhanie Mahindra Mr. Practitioner - Non-Primary Care Provider (PCP)

Reyes, Yelitza Practitioner - Non-Primary Care Provider (PCP)

Iquorn Harris Practitioner - Non-Primary Care Provider (PCP)

Thomson Sasha Practitioner - Non-Primary Care Provider (PCP)

Barahman Irina Practitioner - Non-Primary Care Provider (PCP)

Ryan Christensen Practitioner - Non-Primary Care Provider (PCP)
 

Heller, Anita Practitioner - Non-Primary Care Provider (PCP)

Undine Jamison Practitioner - Non-Primary Care Provider (PCP)

Amanda Gesten Practitioner - Non-Primary Care Provider (PCP)

Bennett Martha Practitioner - Non-Primary Care Provider (PCP)

Patel Milon Practitioner - Non-Primary Care Provider (PCP)
 

Soma Vijaya Practitioner - Non-Primary Care Provider (PCP)

Goulbourne-Scott Alisa Mrs. Practitioner - Non-Primary Care Provider (PCP)
 

Emmanuella L Castelin Practitioner - Non-Primary Care Provider (PCP)

Lorraine Marshall-Williams Practitioner - Non-Primary Care Provider (PCP)
 

Starr-Graves Dana Michelle Practitioner - Non-Primary Care Provider (PCP)
 

Helen Persovsky Practitioner - Non-Primary Care Provider (PCP)
 

Bulman Paul Practitioner - Non-Primary Care Provider (PCP)
 

Osada Akihiko Practitioner - Non-Primary Care Provider (PCP)

Chang Jeffrey Practitioner - Non-Primary Care Provider (PCP)

Daly Thomas Practitioner - Non-Primary Care Provider (PCP)

Cashen,Elizabeth M Practitioner - Non-Primary Care Provider (PCP)
 

Anne Regis Practitioner - Non-Primary Care Provider (PCP)

Khankhel Dorina Mrs. Practitioner - Non-Primary Care Provider (PCP)
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Alvin Alfonso Practitioner - Non-Primary Care Provider (PCP)
 

Escarfuller Juan Apolinar Practitioner - Non-Primary Care Provider (PCP)
 

Sanford Abramson Practitioner - Non-Primary Care Provider (PCP)

Wasser,Geri Lynn Practitioner - Non-Primary Care Provider (PCP)
 

Pabon Eddie Practitioner - Non-Primary Care Provider (PCP)

Shi Yang Practitioner - Non-Primary Care Provider (PCP)
 

Theshean Merchant Practitioner - Non-Primary Care Provider (PCP)
 

Burgess Erin Ms. Practitioner - Non-Primary Care Provider (PCP)
 

Vinnikov Dmitry Practitioner - Non-Primary Care Provider (PCP)

Victoria Battista Practitioner - Non-Primary Care Provider (PCP)
 

Olujimmy Afolabi Practitioner - Non-Primary Care Provider (PCP)

Vieira Julio Practitioner - Non-Primary Care Provider (PCP)
 

Slinger Jessel Practitioner - Non-Primary Care Provider (PCP)

Simon Justine R Practitioner - Non-Primary Care Provider (PCP)

Marie Adrien Practitioner - Non-Primary Care Provider (PCP)
 

Iram Ahsanuddin Practitioner - Non-Primary Care Provider (PCP)
 

Regelmann Molly Oliver Practitioner - Non-Primary Care Provider (PCP)

Singanamala Naveen Practitioner - Non-Primary Care Provider (PCP)

Iloh Nkiruka Juliana Practitioner - Non-Primary Care Provider (PCP)

Karlapalem Jyothsna Practitioner - Non-Primary Care Provider (PCP)

Horne,Luanne Practitioner - Non-Primary Care Provider (PCP)
 

Vivek Kumar Practitioner - Non-Primary Care Provider (PCP)
 

Gressel Gregory Practitioner - Non-Primary Care Provider (PCP)
 

Stone Toniann Marie Practitioner - Non-Primary Care Provider (PCP)

Mulakandov Salomon Markovich Practitioner - Non-Primary Care Provider (PCP)
 

Tsui Eva C Practitioner - Non-Primary Care Provider (PCP)

Halenda Michelle Kimberly Practitioner - Non-Primary Care Provider (PCP)
 

Tomer Yaron Md Practitioner - Non-Primary Care Provider (PCP)

Lodish Galya S Practitioner - Non-Primary Care Provider (PCP)

Michelle Marr-Scudder Practitioner - Non-Primary Care Provider (PCP)
 

Glacken,Kieran Practitioner - Non-Primary Care Provider (PCP)
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Terilli Carol Ann Practitioner - Non-Primary Care Provider (PCP)

Benson Philip Practitioner - Non-Primary Care Provider (PCP)
 

Ouyang Xiao Qing Practitioner - Non-Primary Care Provider (PCP)
 

Shayevitz Christina Rose Practitioner - Non-Primary Care Provider (PCP)

Van Eyndboven Lisa Practitioner - Non-Primary Care Provider (PCP)
 

Kim Gregory Kyonghoon Practitioner - Non-Primary Care Provider (PCP)
 

Deborah Chang Practitioner - Non-Primary Care Provider (PCP)

Timothy Curran Practitioner - Non-Primary Care Provider (PCP)
 

Ayanna Meade Practitioner - Non-Primary Care Provider (PCP)

Kathleen Bateau Practitioner - Non-Primary Care Provider (PCP)
 

Chacon Omar Dr. Practitioner - Non-Primary Care Provider (PCP)
 

Paola Volquez, Lmsw Practitioner - Non-Primary Care Provider (PCP)

Ochoa Natalie Practitioner - Non-Primary Care Provider (PCP)

Yeboah Edmond Practitioner - Non-Primary Care Provider (PCP)

Ochoa Annika Ms. Practitioner - Non-Primary Care Provider (PCP)

Nunez, Ingrid Sharon Practitioner - Non-Primary Care Provider (PCP)

Tran Phat Practitioner - Non-Primary Care Provider (PCP)
 

Sadr Ali D Md Practitioner - Non-Primary Care Provider (PCP)

Merson Amalia Md Practitioner - Non-Primary Care Provider (PCP)

Isani Sara Practitioner - Non-Primary Care Provider (PCP)

Lazar Rebecca P Practitioner - Non-Primary Care Provider (PCP)

Montefiore Medical Ctr Ai Hospital
 

Calvary Hospital Inc Hospital

St Josephs Hosp Hospital

St Barnabas Hospital Hospital
 

New Alternatives F Children Clinic

Asian & Pacific I C Hiv/Aids Clinic

La Casa De Salud Inc Clinic

Medalliance Medical Hlth Svc Clinic

Basics Inc Clinic

All Med & Rehab Of New York Clinic
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Union Comm Health Ctr Inc Clinic
 

Doctors United Clinic

Project Renewal Clinic

Project Samaritan Hlth Svcs I Clinic
 

St Christophers Inn Inc Clinic

Odyssey House Of New York Clinic

Montefiore Medical Ctr Ai Clinic
 

Institute For Family Hlth Clinic
 

Morris Heights Health Center Clinic
 

Terence Cardinal Cooke Hcc Clinic
 

Calvary Hospital Inc Clinic

St Josephs Hosp Clinic

Albert Einstein College Med Clinic

Rose F Kennedy Ctr Clinic

Childrens Aid Soc-Lord Mem Cl Clinic

Samaritan Village Inc Clinic

P R O M E S A Clinic
 

United Cerebral Palsy Of Nyc Clinic
 

University Optometric Ctr Clinic

St Barnabas Hospital Clinic
 

Upper Room Aids Ministry Aadc Clinic

Vocational Inst Proj Comm Svc Clinic

Vnsny Community Health Services Case Management / Health Home

Bailey House Ai Case Management / Health Home

Asian & Pacific I C Hiv/Aids Case Management / Health Home

Omrdd/Leake & Watts Msc-Hv Case Management / Health Home

Omrdd/Leake And Watts Nyc Msc Case Management / Health Home

The Bridge Inc Mh Case Management / Health Home

Assoc/Rehab Case Mgnt Hou Mh Case Management / Health Home

Harlem United Com Aids Ctr Ai Case Management / Health Home

Astor Home For Children Fbt Case Management / Health Home
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Village Center For Care Ai Case Management / Health Home

United Bronx Parents Inc Ai Case Management / Health Home
 

Puerto Rican Family Inst Mh Case Management / Health Home

Morris Heights Hlth Ctr Ai Case Management / Health Home

Citizens Advice Bureau Ai Case Management / Health Home

Bronx Aids Service Ai Case Management / Health Home

Montefiore Medical Ctr Ai Case Management / Health Home
 

Jewish Child Care Assoc Mh Case Management / Health Home

Community Hlthcare Network Ai Case Management / Health Home

Institute For Family Hlth Case Management / Health Home
 

St Christopher Ottilie Mh Case Management / Health Home
 

Sco Family Of Services Cmcm/Tcm Case Management / Health Home
 

University Behavioral Associates In Case Management / Health Home

Montefiore Medical Center Case Management / Health Home

Salvation Army Ai Case Management / Health Home

Coordinated Behavioral Care Inc Case Management / Health Home

Community Care Management Partners Case Management / Health Home

Omrdd/Leake And Watts Nyc Msc Case Management / Health Home

Stern Anthony Mental Health
 

Nwokeji Kingsley Mental Health
 

Krug Laura M Mental Health
 

Finn Jacqueline Mental Health

Idowu Kehinde Olabisi Mental Health

Katzenberg Arelene Mental Health

Casiano Mildred Mental Health
 

Cesar A Rojas Md Mental Health
 

Nierva Emmanuel Aguilar Mental Health
 

Vnsny Community Health Services Mental Health

Mitchell Katherine Mental Health

Carl Ankrah Mental Health

Leone Laura Mental Health
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Zylberman Shani Mental Health

Ozdoba Ana Mental Health
 

Maling Alison T Mental Health
 

Nifenecker Susan Mental Health

Arce Negron Nelida Iris Mental Health
 

122623141freeman April Mental Health
 

Molyneaux James Mental Health
 

Colclough Charles Mental Health
 

Medina Miguel Mental Health
 

P R O M E S A Mental Health
 

Braun Joshua Eugene Md Mental Health
 

Gilaad Talya Md Mental Health
 

Miller Ricardo Anthony Mental Health

Sharma Chanchal Phd Mental Health
 

Buse Dawn C Phr Mental Health
 

Terrelonge Robert Mental Health

Savkub Yevgeniya Mental Health

Calenda Vincent Mental Health

Eber Susan Mental Health

Warwick Ruth Mental Health

New Alternatives F Children Mental Health

Silton Shira Mental Health
 

Remson Karen M Np Mental Health

Dhallu Gurjeet Mental Health

Patel Ashok A Md Mental Health
 

Suojanen Julianne Kimberly Joy Md Mental Health
 

Bailey House Ai Mental Health

Svorcan Zoran Md Mental Health
 

Polycarpe Myreille Md Mental Health

New York Foundling Hospital, The Mental Health

Simmons Shelbi Mental Health
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Freilich Bryan Michael Phd Mental Health

Lambrelli Joseph Mental Health
 

Lima Christina Mental Health
 

Casillas Maritza Mental Health
 

Goodwill Industries Act Rc Mental Health

Postgraduate Ctr Mental Hlth Mental Health

Sierra Lola Mental Health

Briggs Rahil Mental Health
 

Cheng Christine Mental Health
 

Mccollom Alan B Phd Mental Health

La Casa De Salud Inc Mental Health

Bronx Psychiatric Services Pc Mental Health

Nguyen Ngoc Tram Md Mental Health

Romano Israel Mental Health

Center For Urban Comm Svces Mental Health

Bronx Pc Mental Health

Minardo Josephine S Phd Mental Health

Baron-Cane Marilyn Md Mental Health
 

Amat Jose X Mental Health

Weaver James Clair Phd Mental Health

Cueva Edwin X Mental Health
 

Zodda Richard J Mental Health

Norman Janet Mental Health

Von Schorn Claus P Md Mental Health

Schreiber Naalla Danielle Md Mental Health
 

Berger Alexandra Mental Health

Banez Ferdinand B Md Mental Health
 

Davidson Igor Phd Mental Health

Glick Arthur A Mental Health
 

Ardito Diane A Phd Mental Health

Gries James Robert Phd Mental Health
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Sharma Parvesh Kumar Md Mental Health

Ghumman Imtiaz J Md Mental Health

Patterson Kirk Austin Mental Health
 

Tulloch Elizabeth Mental Health

Gutheit Karen Mental Health
 

Achalla Kiranmayi Mental Health

Cardillo Edward Paul Phd Mental Health

Umali Sofia Mental Health

Aronova Yevgenia Md Mental Health

Contreras Virginia Md Mental Health

Hirsch Lisa Margot Licht Mental Health

Basics Inc Mental Health

Chaperon Volvic Lcsw Mental Health
 

Brewer Hilda Mental Health

Di Lullo Joseph Matthew Md Mental Health

Gonzalez Ruben E Md Mental Health

Oni-Eseleh Ana Mental Health
 

Villarian Porfirio Fagutao Md Mental Health
 

Xu Jing Md Mental Health

Thomas Cheryl A Phd Mental Health

Penafranqui Elizabeth Mental Health
 

Silfa Rosa Mental Health

Daly Thomas Mental Health

Byrne Thomas Mental Health

Jennings Marilena A Md Mental Health

Ivanov Iliyan Stoyanov Md Mental Health

Hamilton Gabrielle Mental Health
 

Scharoun Gina Magali Phd Mental Health

Troneci Lizica C Md Mental Health
 

Lewis David A Mental Health
 

Martinez Maria Mental Health
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Naco Elva Md Mental Health
 

Murillo Mauricio Md Mental Health
 

Smith Angela Lantz Mental Health

Faunt Nancy Mental Health
 

Hirsch Suzanne Leslie Phd Mental Health

Panzarino Peter J Md Mental Health
 

Farol Peter Md Mental Health

Mohammed Romeeda Mental Health

Palmer Sanchia Mental Health

Holt Kimberly J Phd Mental Health

Lovings Tara Md Mental Health

Bruni-Cofini Colette Md Mental Health
 

Siewers Kevin Np Mental Health

Locker Daphna R Phd Mental Health
 

Nikiforov Konstantin Md Mental Health

Med-Psych Service A Medical Mental Health

Smuckler Daniel J Mental Health
 

Rosenberg Maris Mental Health

Dooley Francis Patrick Mental Health
 

Perez Rodemar Albao Md Mental Health
 

Schulman Julie Md Mental Health
 

Jin Charles Yiming Md Mental Health
 

Richman Elise Keltz Md Mental Health

Basso Alan Matthews Phd Mental Health

Alerte Alexander Md Mental Health
 

The Bridge Inc Mh Mental Health

St Christopher-Ottilie Mh Mental Health
 

Herman Merrill S Mental Health

Pena Omar Aradipson Md Mental Health
 

Jewish Child Care Assoc Mental Health

Tan Ching-Yi Lynne Md Mental Health
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Herman Paul Phd Mental Health

Pekovic Dusan Md Mental Health
 

Mccullough Gene P Mental Health

Perlmutter Ilisse Robin Md Mental Health

Stowe Michael Timothy Phd Mental Health

Kartseva Tatiana Borisovna Ph Mental Health

Robbins Rosemary A Phd Mental Health

Serby Michael Joseph Md Mental Health
 

Ang Luis C Md Mental Health
 

Kasanofsky-Rubenstein Karen S Mental Health

Patel Rajesh Manharbhai Md Mental Health
 

Bagga Kamlesh K Csw Mental Health

Gil Roberto B Md Mental Health
 

Al-Salem Salim S Md Mental Health
 

Tiu Aurora Tompar Md Mental Health

Snyder Andrea Madeline Md Mental Health

Adelsberg Marc R Mental Health

Lynn Adam M Phd Mental Health

Markhasina Inna Md Mental Health

Chabon Brenda Phd Mental Health
 

Coll-Ruiz Hector Mental Health

Smolin Yvette Lynne Md Mental Health

Schectman Merryl Mental Health

Comm Assoc Progress Dominica Mental Health

Battaglia Joseph Mental Health
 

Handler-Igna Frances Beth Mental Health

Torossian Carol L Mental Health

Small Jonathan M Phd Mental Health

Hundorfean Gabriela Md Mental Health
 

Scalmati Alessandra Mental Health
 

Gaschke Yvonne Nanette Mental Health
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Hameedi Faiq Ali Md Mental Health

Chin Tin Sik Mental Health
 

Benenson Blanche S Md Mental Health
 

Stephens Hyram Mental Health

Jackson Arthur Crawford Md Mental Health
 

Camille Michel-Ang Md Mental Health
 

Marcus Paula Md Mental Health
 

Hnetila Carol Mental Health
 

Saringer Magdolna Md Mental Health
 

Betzler Thomas Mental Health
 

Merson Amalia Md Mental Health

Lubrano Arcangelo Aldo Mental Health
 

Teusink John Paul Md Mental Health

Joseph Myriame Mental Health

Chen Jimmy Md Mental Health

Nager Ralph Md Mental Health

Miller Robert Mental Health

Bergman Scott Zachary Phd Mental Health

Victor Olga Mental Health
 

Felix Alan Mental Health
 

Mejia Fernando Md Mental Health
 

Rameshwar Karamchand Md Mental Health
 

Kessaris Harland Mental Health

Ricketts Sarah M Md Mental Health

Colon Lillian Md Mental Health
 

Fiad Alfredo Manuel Md Mental Health
 

Siejo Rosa M Mental Health
 

Rahmani Kamran Md Mental Health
 

Savani Nargis Kasam Ali Md Mental Health
 

Billotti Thomas J Mental Health

Mendola Antony J Md Mental Health
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Rowe Timothy Owen Mental Health

Doraiswamy Kalpana Mental Health

Birnbaum Israel Mental Health

Portzline Thomas S Md Mental Health
 

Okpalanma Chika Md Mental Health
 

Vital-Herne Marc Md Mental Health
 

Ross Randall M Md Mental Health

Schwartz Stewart Ian Do Mental Health

Fruitman Edward Mental Health

Katsnelson Nelly Md Mental Health
 

Foster Joanne L Md Mental Health

Astor Home For Children Fbt Mental Health

Navas John J Md Mental Health
 

Institute For Comm Living Inc Mental Health

Hayden Francis Fitzgerald Ii Mental Health

Preven David W Md Mental Health

Comunilife Mental Health Cl Mental Health

Selekman Warren L Mental Health

Santos Frank Md Mental Health

Saint-Preux Jean Marie Carl M Mental Health
 

Lippman Marie Abarientos Md Mental Health
 

Schneider Matthew R Md Mental Health
 

Pounds Richard Lcsw Mental Health

Walsh Nicholas Md Mental Health

Munsayac Adele T Md Mental Health
 

Scher Mark A Md Mental Health

Iqbal Naveed Md Mental Health

Darwin Buschman Md Pc Mental Health

Najara Julia E Md Mental Health

Singh Mahinderjit Md Mental Health

Pomerantz Janet Roberta Md Mental Health
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Abbott House Inc Mental Health

Gomez Maria Fernanda Md Mental Health
 

Jacques Jean-Robert Md Mental Health
 

Geel Community Services,Inc. Mental Health

Services For The Underserved Mental Health

Assoc Rehab Cm & Housing Inc Mental Health

Concern For Mental Health Inc Mental Health

Community Access,Inc. Mental Health

Borakove Larry Steven Mental Health

Gheorghiu Olimpia Tintea Md Mental Health

Foote Jay Bradley Md Mental Health
 

Montefiore Medical Ctr Ai Mental Health
 

Asnis Gregory Mark Md Mental Health
 

Osborn Elizabeth Phd Mental Health

Lipschitz Sageman Sharon B Md Mental Health

O Hagan Harriet Glazer Md Mental Health
 

Levner Charles Mental Health

Butin Mitchell P Md Mental Health
 

Weisbard James Joseph Mental Health
 

Perry Bradford Benton Md Mental Health

Masur David M Phd Mental Health

Nunes Filho Joao V Md Mental Health
 

Friedland Stanley Phd Mental Health

Silverman Pamela Md Mental Health

Ibanez Delfin George C Md Mental Health
 

Jayson Paul Md Mental Health
 

Brito Mercedes A Md Mental Health

Krugley Richard A Md Mental Health

Persaud Vyas Durga Md Mental Health
 

Matzner Frederick John Md Mental Health
 

Amilo George Robert Chuka Md Mental Health
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Odowd Mary A Md Mental Health
 

Towns Miranda Luz E Phd Mental Health

Dallegro Diane P Md Mental Health
 

Institute For Family Hlth Mental Health
 

Schwartz Charles Elias Md Mental Health

Freidson Stephen Warren Md Mental Health

Wyszynski Bernard Md Mental Health
 

Shay Judith Md Mental Health

Davila-Katz Nicolas Mental Health

Heath Desmond Md Pc Mental Health

Charles Joseph E Md Mental Health

Arango Ricardo E Md Mental Health

Rtf Childrens Village Mental Health

Teuscher Enrique J Md Mental Health

Soundview Throgs Neck Com Mh Mental Health

Patel Ramanbhai C Md Mental Health

Graham Windham Srvcs/Fam&Chld Mental Health

Brockner-Brower Nora Mental Health

Morris Heights Health Center Mental Health
 

Chepuru Yadagiri Md Mental Health

Kymissis Pavlos Md Mental Health

Bronx Pc Mental Health

Kennedy Gary J Md Mental Health
 

Heiman Peter L Md Mental Health

Kupietz Samuel S Phd Mental Health

Mohammad Wali Md Pc Mental Health

Yared Thomas A Md Mental Health

Gudis Matthew Md Mental Health
 

Koblentz Daniel E Md Mental Health

Cronen Arthur C Md Mental Health
 

Jewish Child Care Assoc Of Ny Mental Health
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St Josephs Hosp Mental Health

Childrens Aid Soc-Lord Mem Cl Mental Health

Steinway Child/Family Svcs,In Mental Health

New York Psychot And Couns Ct Mental Health

Puerto Rican Family Institute Mental Health

Post Grad Cntr For Mental Hit Mental Health

Northside Center For Child De Mental Health

Riverdale Mental Hlth Cl Mental Health
 

St Barnabas Hospital Mental Health
 

Kochen Ilana E Pc Md Mental Health

Tan Eng Kock C Md Mental Health

Stein Ruth Elizabeth Klein Mental Health
 

Rothman Seymour J Md Mental Health
 

Karkus Harvey D Md Mental Health

Pluskalowski Sharon I Mental Health
 

Lopez-Leon Manuel Mental Health

Harris Shelby Mental Health

Levine Jacqueline Mental Health

Ward Victoria Courtney Mental Health

Hernandez Miguel Rafael Md Mental Health

Oommen Shobin Md Mental Health

Henry Andrea Mental Health
 

Caneva Elishka Mental Health

Almonte Miguelina Mental Health

Espinal Jose Mental Health

Tolentino Xiomara Mental Health

Nerestan Dominique Mental Health

Valentin Ana Mental Health

Mamamtavrishvili Maia Mental Health

Vicencio Carmencita Concepcion Mental Health

Frieder Ariela Mental Health
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Mitchell Michael Mental Health
 

Rosenberg Benjamin Mental Health

Reinglass Aimee Mental Health

Merrill Elizabeth Gene Mental Health
 

Schneider-Machin Lauren Mental Health
 

Moccellin Maria Mental Health

Edith A Frank Mental Health

Hausman Michelle Mental Health

Rebecca Rayanne Dinowitz Mental Health

Nahar Niru Shamsun Md Mental Health
 

Kolman Heidi Mental Health
 

Mcginley John Mental Health

Nagorny Andrei Mental Health
 

Bobb Vanessa Toney Mental Health

Sharma Sonali Mental Health
 

Weille Jean Walker Mental Health
 

Williams Carlton Mental Health

Pabon Eddie Mental Health

Ahmed Tanveer Mental Health
 

Frischer Katya Mental Health
 

Sizgoric Zoia Mental Health

Vazquez Roxana Mental Health

Chenthitta Sheena A Md Mental Health
 

Kitchens Galina D Mental Health

Welles Timothy Mental Health
 

Reischer Rebecca Mental Health
 

Miller Samantha Mental Health

Catanzaro Richard Peter Md Mental Health

Payne Dylan Mental Health
 

Glover Karinn Ann Maureen Mental Health
 

Smith-Marrone Nathaniel Mental Health
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Mota Marilyn Mental Health
 

Han Maggie Mental Health

Bautista Richard Mental Health

Bravo Carlos Mental Health
 

Gil Ana Mental Health
 

Luciano Alejandro Mental Health
 

Priday Lauren Mental Health

Sullivan Alexandra Mental Health

Rivera Adavelyn Mental Health
 

Vanessa A Valentino Mental Health

White-Davis Tanya Mental Health

Cecilia M Branas Mental Health

Spektor Dalia Mental Health
 

Marciano Jennifer Mental Health

Rebecca Dori Ann Schrag Mental Health
 

Pablo Freije Ibanez Mental Health

Nayeem Sarah Fatima Mental Health

Garcia Sonia Mental Health

Zarfati Doreen Mental Health
 

Fast Noam Mental Health

Sanchez Julia Mental Health

Swerdlow Elaine Mental Health
 

Chaur Adriana Maria Mental Health
 

Martinez Igda Mental Health

Joy Christina Mental Health
 

Ambarian Naira Mental Health
 

Andretta Patrick Mental Health
 

Cohen Rebecca Mental Health

Hankerson Sidney Mental Health
 

Seidman Alyson Mental Health
 

Rajan Mekha Mental Health
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Bisen Viwek Mental Health
 

Rochel Henry Mental Health
 

Salazar Claudia Mental Health

Morgan Aurea Mental Health

Dowling Michael Francis Mental Health
 

Estrella Mercedes German Mental Health

German Miguelina Mental Health

Peralta Karlista Mental Health

Font-Ramos Lillian Mental Health

Diaz Estefania Mental Health
 

Urena Yudelka Mental Health

David Erica Mental Health

Martinez Michael Mental Health

Salazar Rosa Mental Health
 

Ertegun Leyla Mental Health
 

Lee Katherine Mental Health
 

Shah Payal K Mental Health

073802629adames Julissa Mental Health

Mcgahee Adam Ray Mental Health

Rigual Lynch Lourdes Mental Health
 

Mccabe Patricia Mental Health

Burgos-Fontanez Obdulia Mental Health
 

Rohs Anne E Mental Health
 

Rosenberg Staci Mental Health

Wilde Eric Mental Health

Ciotti Andrew James Mental Health

Danback Kristine F Phd Mental Health

Morrison Briana Mental Health
 

Maddox Jill Mental Health

Young-Geye Stephanie Mental Health

Wong Joyce Mental Health
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 584 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Concepcion-Diaz Evelyn Mental Health
 

Brandenberger Frederic Mental Health
 

Lopez Maria Mental Health
 

Mailman Toby Mental Health

Klinghoffer Carli Pam Mental Health

Alter Marc J Mental Health

Colon Melanie Mental Health

Green Rebecca Mental Health

Campbell Bruce Mental Health
 

Palomino Yesenia Mental Health

Ajwani Neena Mental Health
 

Mcgraw Edward Mental Health

Kolodner Dara Mental Health
 

Rodriguez Jose Mental Health
 

Parham-Ward Valerie Mental Health
 

Fried Emily Mental Health

Hashim Rebecca Lynn Mental Health

Jose Anita Mental Health

Valentin Evelyn Mental Health
 

Rivera Jamy Mental Health
 

Matus Jordan Mental Health
 

Taylor Marlene B Mental Health
 

Mental Health Association Of Nyc In Mental Health

Thomson Sasha Mental Health

Brana-Berrios Marta A Mental Health
 

Perez-Cubillan Yaberci Mental Health

Forman Howard L Mental Health
 

Dabo Sidiki Mental Health
 

Grover Matthew W Mental Health

Calderon Ruddy Smith Mental Health

Creagan Rachel Mental Health
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Mouzon Sybil Montas Mental Health

Leczycki Adam Z Mental Health

Park Aileen M Mental Health
 

Nagula Shreya M Mental Health

Fedcap Rehabilitation Services Inc Mental Health

Schwartz Shimon Mental Health
 

Kaye Annette Mental Health
 

Baldeon Sylvia Mental Health
 

Emily Lauren Polak Mental Health
 

Cabrera Yuberkys Mental Health

Townes Meredith Leigh Mental Health
 

Kanofsky Jacob Mental Health

Kastenschmidt Erin Mental Health
 

Miller Ann L Mental Health
 

Caratas Mihai Mental Health

New York City Childrens Center Mental Health

Estefan Bebsy C Mental Health
 

Boudreaux Tyson Mental Health

Williams Edith L Mental Health
 

Allen Raymond J Mental Health
 

Yung Pik Sai Mental Health
 

Katz Abigail Mental Health

Acevedo Nicole Mental Health
 

Hurst Cheryl Mental Health
 

Shair Madeleine Mental Health

Powell Deirdra S Mental Health
 

Padilla-Matthew Grace Mental Health
 

Freund Dvora Mental Health

Hinojosa Franz Mental Health

Rosario-Vargas Estelle Mental Health

Bretz Elizabeth Mental Health
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Tirado-Lampert Diane Mental Health
 

Muniz De La Pena Cristina Mental Health
 

Delgado Javier Mental Health

Figueroa Evelyn Mental Health
 

Guity Nydia Mental Health
 

129661013diaz Stefany Mental Health
 

Yetsko Matthew Mental Health

Patel Minesh R Md Mental Health

Mahlau Dawn Mental Health
 

Lopen Nicole Mental Health

Wong Brian Sze-Lik Mental Health
 

Milano Amy Beth Mental Health

Allman Brooke Mental Health

Nunez Araceli Mental Health
 

Ellsasser Richard Mental Health
 

Rivera Aiyana Eva Mental Health

Gorseth Karin Mental Health

Montano Cristina V Mental Health
 

Dalpiaz Erol Mario Mental Health
 

Giurca Dan Mental Health

Mcphaul Sherwood Mental Health
 

Gomez De Vargas Mencia M Mental Health

Wise Marion Mental Health
 

Anusionwu Reagan Mental Health
 

Ceide Mirnova Emmanuelle Mental Health
 

Jones-Jacques Makeda Naomi Mental Health
 

Lelonek Gary Joshua Mental Health
 

Kho Sheryl Grace Rosero Mental Health
 

Montgomery Ingrid L Mental Health
 

Thambirajah Gloria Patricia Mental Health
 

Battino Risa Danielle Mental Health
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Olivencia Nellia Z Mental Health

Alston Pamela Louise Mental Health
 

Khetsuriani Irina Mental Health

Herrick Jason Paul Mental Health
 

Nunez-Paulino Eva Mental Health
 

Weinstein Susan Mental Health
 

Rivelis Erin Mental Health

Mcquaid Monica Mary Mental Health

Lawson Katharine Rieke Mental Health

Murphy Anne Mental Health

Khan Tahir S Mental Health

Jewish Child Care Association Of Ne Mental Health

Edell Marsha Mental Health

Reisman Bruce Mental Health

Estrada Mayra Lizah Mental Health
 

Noone Rachel Mental Health
 

Landinez Rosa Mental Health
 

Klingman Arlene Mental Health
 

Garo Nicholas Mental Health
 

Jewish Board Family Child A Mental Health

Andujar Diane Mental Health
 

Uddin Azeza Mental Health
 

Gosselin Gary Joseph Mental Health

Horvath David Mental Health

Shaffer Scott H Mental Health

Hsu-Walklet Teresa Mental Health
 

Lugo Edgardo Mental Health

Croslin Nicole M Mental Health
 

Oviedo Luz Mental Health
 

Simister Nova Mental Health
 

Miliano Barbara Mental Health
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Fellows Ashley Mental Health

Branch Cynthia Mental Health
 

Mendez Idalia Mental Health
 

Mills Johanne Lemoine Mental Health
 

Harding Katherine L Mental Health
 

Velez Sandra Mental Health
 

Smith Darryl Mental Health
 

Alikakos Maria Mental Health

Wieder Harriot Estelle Mental Health

Tateosian Marianne E Mental Health
 

Jones Benefita Floral Mental Health

Pearlman Shoshannah Mental Health
 

Catholic Charities Comm Svcs Arch Mental Health
 

Gumbs Cahlelah Mental Health

Beyer Lori Mental Health

Shafter Roberta Breslof Mental Health

Ciro Dianne Mental Health
 

Munro Manuel Mental Health

Wholley Preston Mental Health

Rodgers Caryn Mental Health
 

Santos Teresa Mental Health

Selim Abdelrahman Mental Health

Cuno Kate Elizabeth Mental Health
 

Castillo Desiree Susan Mental Health
 

Altschuler Elizabeth Mental Health
 

Cirilli Carla Patrizia Mental Health
 

Antwine Nafeesah F Mental Health
 

Chinitz Emily Mental Health
 

Maple Jenifer Mental Health
 

Linares Jensy Mental Health

Trujillo Vanessa Mental Health
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Okoli Uchenwa Mental Health
 

Holmes Tamara Mental Health
 

Laub Samson Mental Health

Pena Felix Mental Health
 

Kerner Jeffrey Mental Health
 

Khan Sameer Mental Health
 

Perez Aniluz Mental Health
 

Weiss Erica Mental Health

Fellows Daniel Mental Health
 

Veras Andrea Mental Health
 

Grundland Sharon Mental Health

Cabassa Johanna Mental Health
 

Smith Brian Mental Health
 

Mercader Carolina Mental Health

Dumas Suzanne Mental Health
 

Casasnovas Carmen Mental Health
 

Bastone Laura Mental Health
 

Edwards Deidre Mental Health
 

Arora Archana Mental Health

Crawford Dana Mental Health
 

Santos Josue Mental Health
 

Vocational Inst Proj Comm Svc Mental Health

Cooper Marcina Mental Health

Knowles Adam Brian Mental Health
 

Mohsin Hammad Mental Health
 

Meller Uri Mental Health
 

Kramer Stephen Mental Health
 

Brayman Yanina Mental Health

Vilensky Jesyca Mental Health
 

Jamil Imran Mental Health
 

Bulman Paul Mental Health
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 590 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Gardner Laura Elizabeth Mental Health
 

Cornay Nixon Mental Health
 

Cumba Delia Mental Health
 

Gutierrez Vivian Mental Health
 

Fedebagha Raquel Mental Health

Schreuder Patricia Mental Health

Pressimone Vanessa Mental Health
 

Diaz Claribel Mental Health
 

Taffet Joshua Mental Health

Bennett Martha Mental Health

Ohagan Andrew H Mental Health
 

Orellana Madeline Mental Health
 

Milne Dafne A Mental Health

Oberhand Erica Mental Health

Apilado Jill Mental Health

Bancroft Courtney Mental Health

Kairy Tamar Mental Health

Masry Maddy H Mental Health
 

Phoenix Houses Of New York Inc Substance Abuse

Jns Counseling Services Inc Substance Abuse

P R O M E S A Substance Abuse
 

New York Foundling Hospital, The Substance Abuse

Veritas Therapeutic Communit Substance Abuse

Greenhope Services For Women Substance Abuse

Counseling Services Of Ny Llc Substance Abuse

Basics Inc Substance Abuse

Scan Ny Volunteer Parent Assc Substance Abuse

New York Service Network Inc Substance Abuse

Osborne Treatment Services Substance Abuse

Carnegie Hill Institute Inc Substance Abuse

The Bridge Inc Mh Substance Abuse
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Success Counseling Svcs Inc Substance Abuse

Vida Family Services Inc Substance Abuse

Project Renewal Substance Abuse

Exponents Inc Substance Abuse

St Christophers Inn Inc Substance Abuse

United Bronx Parents Inc Ai Substance Abuse
 

Bronx Addiction Trt Ctr Substance Abuse

South Beach Addiction Trt Ctr Substance Abuse

Conifer Park Substance Abuse

Arms Acres Substance Abuse

Areba Casriel Institute Substance Abuse

Odyssey House Of New York Substance Abuse

T R I Center Inc Substance Abuse

Palladia Inc Substance Abuse

Montefiore Medical Ctr Ai Substance Abuse
 

Realization Center Inc Substance Abuse

Women In Need Inc Substance Abuse

Medical Arts Sanitarium Substance Abuse

St Josephs Hosp Substance Abuse

Albert Einstein College Med Substance Abuse

Samaritan Village Inc Substance Abuse

P R O M E S A Substance Abuse
 

Riverdale Mental Hlth Cl Substance Abuse
 

St Barnabas Hospital Substance Abuse
 

Karkus Harvey D Md Substance Abuse

Vocational Inst Proj Comm Svc Substance Abuse

Bronx Center Rehab & Hlth Car Nursing Home

Casa Promesa Rhcf Inc Snf Nursing Home

St Barnabas Nursing Home Nursing Home

Throgs Neck Extended Care Fac Nursing Home

St Vincent Depaul Res Adhc Nursing Home
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Sarah Neuman Ctr Hlth & Rehab Nursing Home

Bay Park Ctr Nursing & Rehab Adhc Nursing Home

Schnurmacher Center Reh & Nrs Nursing Home

Home For Aged Blind Adhc/Aadc Nursing Home

Menorah Home & Hosp Aged Inf Nursing Home

Grand Manor N & R Center Nursing Home

Regeis Care Center Nursing Home

Schervier Nursing Care Center Nursing Home
 

St Cabrini Nursing Home Nursing Home

Methodist Church Home For The Nursing Home

Center For Nursing & Rehab In Nursing Home

Williamsbridge Manor Nh Nursing Home

University Nursing Home Snf Nursing Home

Laconia Nursing Home Inc Nursing Home

Riverdale Nursing Home Nursing Home
 

East Haven Nursing & Rehab Ct Nursing Home

St Marys Hospital For Childre Nursing Home

Beth Abraham Health Services Nursing Home

Concourse Rehab & Nc Inc Nursing Home

Eastchester Reh & Hlth Cr Ctr Nursing Home

Kings Harbor Multicare Center Nursing Home

Morningside House Nursing Hom Nursing Home

Margaret Tietz Center For Nur Nursing Home

Wayne Ctr For Nursing & Rehab Nursing Home

St Patricks Home Nursing Home

Rebekah Reh & Extended Care Center Nursing Home

Providence Rest Nursing Home

Mosholu Pkwy Nrs & Reh Ctr Nursing Home

Hudson Pointe Riverdale Ct Nr & Reh Nursing Home

Bainbridge Nursing & Rehab Ct Nursing Home

Terrace Health Care Center Nursing Home
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Holliswood Operating Co Llc Nursing Home

Jopal Bronx, Llc Nursing Home

Doj Operations Associates Llc Nursing Home

Parkview Operating Co Llc Nursing Home

Hope Center Operations Llc Nursing Home

Jolin Rx Inc Pharmacy

Pharmaka Inc Pharmacy

Dipna Rx Inc Pharmacy

Prayosha Pharmacy Corp Pharmacy

Gcc Pharmacy Corp Pharmacy

Total Care Pharmacy Bx Inc Pharmacy

Caremark Srx Inc Pharmacy

Washington Pharmacy Corp Pharmacy

Quigley Diane Rn Pharmacy

Total Care Pharmacy Inc Pharmacy

75 Burnside Drug & Surg Inc Pharmacy

Ny Drugs Inc Pharmacy

Stand Pharmacy Inc Pharmacy

Kmn Pharmacy Corp Pharmacy

Med-World Acquisition Corp Pharmacy

Avs Pharmacy Inc Pharmacy

Webster Drugs Inc Pharmacy

Alexander Infusion Llc Pharmacy

Fordham Plaza Pharmacy Inc Pharmacy

Mt Carmel Pharmacy Inc Pharmacy

Montefiore Medical Ctr Ai Pharmacy
 

E Jerome Pharmacy Inc Pharmacy

Sedgwick Pharmacy Inc Pharmacy

Amato Pharmacy Inc Pharmacy

St Barnabas Hospital Pharmacy
 

Specialty Care Pharmacy Inc Pharmacy
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Medicine Center Rx Llc Pharmacy

Best Aid Community Pharmacy Llc Pharmacy

Hmb Pharmacy Management Llc Pharmacy

Hmb Pharmacy Management Llc Pharmacy

Hmb Pharmacy Management Llc Pharmacy

Abc Drugs Inc Pharmacy

Seventh Elm Drug Corp Pharmacy

East Harlem Pharmacy Corp Pharmacy

Top Value Pharmacy Llc Pharmacy

Town Total Health Llc Pharmacy

Town Total Health Llc Pharmacy

Manhattan Rx Llc Pharmacy

Hopkins Drugs Llc Pharmacy

Jak Pharma Inc Pharmacy

Medical Center Pharmacy Inc Pharmacy

Fordham Drugs Inc Pharmacy

Vnsny Community Health Services Hospice

Compassionate Care Hospice Ny Hospice

Calvary Hha & Hospice Care Hospice

Hospice Of New York Llc Hospice

Jacob Perlow Hospice Hospice

Vns Of Ny Hospice Care Hospice

Calvary Hospital Inc Hospice

1199 Seiu United Healthcare Workers East Community Based Organizations

A.I.R. Nyc Community Based Organizations

A.I.R. Nyc (A.I.R. Bronx) Community Based Organizations

Abbott House Community Based Organizations

Acacia Network Housing Community Based Organizations

Amber Court At Home Community Based Organizations

Bainbridge Nursing & Rehabilitation Center, Llc Community Based Organizations

Bronx Addiction Services Integrated Concepts Systems, Inc. Community Based Organizations
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Bronx Adolescent Skills Centers Community Based Organizations

Bronx Community College Community Based Organizations

Bronx Community Health Network (Bchn) Community Based Organizations

Bronx Community Health Network, Inc. Community Based Organizations

Bronx Rhio Community Based Organizations

Brueckner, Alexandra Community Based Organizations

Cabrini Care At Home Community Based Organizations

Cardinal Mccloskey Community Services Community Based Organizations

Catholic Resources, Inc. Community Based Organizations

Center For Court Innovation Community Based Organizations

Centerlight Healthcare Inc Community Based Organizations

Centers Plan For Healthy Living Community Based Organizations

Cl Healthcare Inc Community Based Organizations

Committee Of Interns And Residents (Cir) Community Based Organizations

Danielle Duret Community Based Organizations

Davidson Community Center Inc. Community Based Organizations

Dotlyn Poyser Community Based Organizations

Eac, Inc Community Based Organizations

East Harlem Council For Community Improvement, Inc. Community Based Organizations

Episcopal Social Services Community Based Organizations

Episcopal Social Services Of New York Inc. Community Based Organizations

Families On The Move Community Based Organizations

Family Link Community Based Organizations

Family Link Plus Community Based Organizations

Farah Oxelus Community Based Organizations

Fortune Society Community Based Organizations

Freese, Ali Community Based Organizations

Glen Davis Community Based Organizations

Habitat For Humanity New York City Community Based Organizations

Health People, Inc. Community Based Organizations

Hostos Community College Community Based Organizations
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Jcca Bridges To Health (B2h) (Ocfs) Community Based Organizations

Jcca Bukharian Teen Lounge Community Based Organizations

Jcca Compass - Acces-Vr Community Based Organizations

Jcca Familychild Care Community Based Organizations

Jcca Forest Hills Child Care Center Community Based Organizations

Jcca Multisystemic Treatment Foster Care (Ocfs) Community Based Organizations

Jcca Non Secure Placement (Jj, Acs) Community Based Organizations

Jcca Preventive Services Community Based Organizations

Jcca Therapeutic Foster Boarding Home (Ocfs) Community Based Organizations

Jennifer Peart Community Based Organizations

Jewish Child Care Association - Bridges To Health (B2h) (Ocfs) Community Based Organizations

John Megarr Community Based Organizations

Kleinau,Diane Community Based Organizations

Kristen Sanderson Community Based Organizations

La Familia Verde Community Based Organizations

Lada Alexeenko Community Based Organizations

Leake And Watts Services Inc. Community Based Organizations

Lehman College Community Based Organizations

Lutheran Social Services Of Metropolitan New York Community Based Organizations

Malini Rao Community Based Organizations

Maria Graceffa Community Based Organizations

Mary Mitchell Family And Youth Center Community Based Organizations

Mexican Coalition Community Based Organizations

Mha-Nyc Community Based Organizations

Mvp Housing Development Fund Company Inc. Community Based Organizations

N. Bronx Family Resource Centers Community Based Organizations

New York City Department Of Health & Mental Hygiene Community Based Organizations

New York Harm Reduction Educators (Nyhre) Community Based Organizations

New York Lawyers For The Public Interest Community Based Organizations

New York Legal Assistance Group (Nylag) Community Based Organizations

New York Legal Assistance Group, Legalhealth Community Based Organizations
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New York Restoration Project Community Based Organizations

New York State Nurses Association Community Based Organizations

Northwest Bronx Community & Clergy Coalition Community Based Organizations

Park Housing Development Fund Company Inc. Community Based Organizations

Part Of The Solution (Pots) Community Based Organizations

Phipps Neighborhoods Community Based Organizations

Police Athletic League Community Based Organizations

Project Renewal Community Based Organizations

Promesa Housing Development Corporation Community Based Organizations

Puerto Rican Family Institute, Inc. Community Based Organizations

Rango Community Based Organizations

Riverdale Nursing Home Community Based Organizations
 

Riverdale Senior Services, Inc. Community Based Organizations

S. Bronx Family Resource Center Community Based Organizations

Scheuer Gardens Limited Partnership Community Based Organizations

Scheuer Plaza Limited Partnership Community Based Organizations

Sheer, Josselyn Betsy Community Based Organizations

Sheila Rhodes Community Based Organizations

Sophie Davis School Of Biomedical Education Community Based Organizations

South Bronx Community Management Company, Inc. Community Based Organizations

St. Ann'S Corner Of Harm Reduction Community Based Organizations

The Bronx Health Link, Inc. Community Based Organizations

The Children'S Aid Society Community Based Organizations

The Children'S Village Community Based Organizations

The New York Foundling Hospital Community Based Organizations

The New York Foundling Hospital-15 David Place Community Based Organizations

The New York Foundling Hospital-19 David Place Community Based Organizations

The Puerto Rican Organization To Motivate, Enlighten And Serve 
Addicts, Inc. (Promesa)

Community Based Organizations

Union Community Health Center, Inc. Community Based Organizations

United Bronx Parents, Inc. Community Based Organizations

University Behavioral Associates Community Based Organizations



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 598 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

University Consultation & Treatment Center For Mental Hygiene Community Based Organizations

University Nursing Home Community Based Organizations

Villagecaremax Community Based Organizations

Volunteers Of America Greater New York Community Based Organizations

Winkler,Sarah Community Based Organizations

Workforce Housing Group Community Based Organizations

Phoenix Houses Of New York Inc All Other

Naccarato Marc All Other
 

Stern Anthony All Other
 

Naik Sanjay All Other

Rutman Hadassa All Other

Anna Kazanskaya Md All Other

Buyuk Erkan All Other

Blace Nancy All Other
 

Cobelli Marcie Broder All Other
 

Brown Andrea All Other
 

Rowe Amy F All Other
 

Bailey Cheryl All Other
 

Soto Graciela All Other
 

Kelly Colleen All Other
 

Slyer Jason T All Other
 

Krug Laura M All Other
 

Harris Jamal All Other

Ortiz-Morales Hilda All Other
 

Quinones Wendy All Other
 

Molina Ortiz Elizabeth Irene All Other

Dubrow Ronelle Ann Md All Other

United Odd Fellow/Rebekah Hm Lthhcp All Other

Persaud Indrani All Other
 

Joseph Brigid Md All Other

Klatsky Peter All Other
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Katzenberg Arelene All Other

Parikh Rita All Other
 

Frank J Garrido All Other
 

Perry Linda All Other
 

Smith Harriet All Other

Cohen Jason All Other
 

Weiss Caryn All Other
 

Cesari Norma All Other

Gambassi Melanie All Other
 

Ferrara Lucille All Other

Frame Rosemary All Other
 

Tift Louisa All Other

Wickham Jasmine All Other

Goilav Beatrice All Other
 

Rajagopal Latha All Other
 

Adaramola Mojisola All Other
 

Berger Samuel Alfred All Other

Lazar Jeffrey Daniel Md All Other
 

New York Foundling All Other

Robinson John All Other
 

Sadie Johnson All Other
 

Suvarna Nair Md All Other
 

Siedlecki Alan All Other
 

Elzholz Bryan Matthew Md All Other

Zelinka Peter All Other
 

Valicenti-Mcdermott Maria All Other
 

Reidy Kimberly All Other
 

Crespi Rebecca All Other
 

Jns Counseling Services Inc All Other

Imtiaz Ahmad All Other

Shailaja N Setty All Other
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Baerga Sergio L All Other
 

Shah Nishant Md All Other
 

Raphael Katia All Other

Nierva Emmanuel Aguilar All Other
 

Palomino Lucy All Other
 

Vnsny Community Health Services All Other

Alan Teigman All Other
 

Sulejman Celaj Md All Other
 

Perry P Kaneriya All Other
 

Cottingham C Sinclair All Other
 

All Metro Aids Inc All Other

Greer Tirza All Other
 

Winkfield-Royster Tawana All Other
 

Diana Grinberg All Other
 

Rishi Malhotra All Other
 

Khanna Kartika All Other
 

Annmarie Ketura Gordon-Wint All Other
 

Hubert Gauman Robin Pa All Other
 

Sowmya Stephen Md All Other
 

Jason Lupow Brett Md All Other
 

Pedro Pablo Maria Md All Other
 

Ostrowsky Belinda E Md All Other
 

Lawrence D Bub All Other
 

Pyo Robert T All Other
 

Elisabeth Emma Ihler Md All Other
 

Fox Aaron D Md All Other

Daniel Antoniello All Other
 

Bajaj Komal Md All Other
 

Grushko Michael Jason Md All Other
 

Patel Bhawesh Md All Other
 

Khader Samer All Other
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Gebb Juliana Sanchez All Other
 

Gomes William All Other
 

Jean-Louis Pascale All Other
 

Jariwala Sunit All Other
 

Nathan Lisa All Other
 

Otoo Erica All Other
 

Burns Judah Gershon All Other

Oppenheimer Orit All Other
 

Kesebir Deniz All Other
 

Khilkin Michael Do All Other
 

Jonathan T Chang All Other

Nwosu Julius Rpa All Other
 

Cremins Patricia A Rpa All Other
 

Oza Parind Manoj Md All Other

Peralta Mark F Md All Other

Ansari Asif Muzaffar All Other
 

Adewunmi Victoria E All Other
 

Afroze Salma Do All Other
 

Kelter Katharine Md All Other
 

Lee Se Won Md All Other
 

Taub Cynthia Md All Other

Moylan Juliana Bridget Md All Other
 

Jacobs Amanda All Other
 

Stein Tara All Other
 

Aleksandrovich Leon All Other

Nosal Sarah Catherine All Other
 

Mukherjee Sarmistha All Other
 

Raschard Robin All Other
 

Rondinel Evelyn M Md All Other
 

Jackson Robert All Other
 

Zelefsky Joseph R Md All Other
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Agarwal Chhavi Md All Other
 

Martinez Ofelia Md All Other

Sachdev Bindu Do All Other
 

Shih Anthony Thomas Shiuh-Tsong All Other

Harnik Ian G Md All Other

Jerschow Elina Md All Other

Lam Leslie Suihong Md All Other
 

North Amanda Carlson All Other
 

Baribault Heather All Other
 

Rosner Mara Md All Other
 

Calderon Vincente Anthony All Other
 

Epstein Eric J Md All Other
 

Cole Peter David Md All Other
 

Hemmerdinger Steven Arthur Md All Other

Strong Benjamin Waite Md All Other

Weinman Aliza Md All Other
 

Osband Yardaena Md All Other

Eisen Lewis Md All Other
 

Aponte Ada Esther Md All Other
 

Duda Maria E Md All Other
 

Dulu Alina Md All Other
 

Mazing Maria Md All Other
 

Fernandes David Lawrence Md All Other

Nifenecker Susan All Other

Bogaisky Michael Md All Other
 

P R O M E S A All Other
 

Monderer Renee Shoshana Md All Other

Portella Claudine Natalie Md All Other

Alkalay Avishai Albert All Other

Cherian Koshi Alummoottil Md All Other
 

Rossin Richard D Md All Other
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Bardini John A Md All Other

Elsass Kelcy Dawn Md All Other

Siegal Jonathan Md All Other
 

Madan Rebecca Edith Pellett Md All Other
 

Chuu Ying Hue Md All Other
 

Schwartz Alex All Other
 

Dellatto Patricia All Other

Loehner John Md All Other
 

Dixon Tekeema Alicia Md All Other
 

Rivera Cristine Maria Md All Other
 

Goldberg Ythan Md All Other

Gonzalez Christian Md All Other

Denis Reginald Jacques Md All Other
 

Scott Gary Lee Md All Other
 

Somrov Serge Md All Other

Mones Jodi Victoria Md All Other

Cetin Mehmet All Other

Liu Qiang All Other
 

Hebert Tiffany All Other
 

Llerena Cristina All Other

Schimmrich Kristen Maria Md All Other
 

Cavin Lillian Whitley Md All Other
 

Fay Sherrill Dmd All Other
 

Bello Folashade Rpa All Other
 

Lee Jee Md All Other
 

Miller Ricardo Anthony All Other

Sardar Henry Do All Other
 

Dennerlein Lynne Marie All Other
 

Chung Sun All Other

Smith Hilary All Other

Popovtzer Zolty Einath Md All Other
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Borenstein Steven Howard All Other
 

Bruno Christie J Md All Other
 

Illions Edward Md All Other

Kumari Jaishree Md All Other
 

Jinnat Hosneara Md All Other

New Alternatives F Children All Other

Bowers James Hamilton Jr Md All Other

Silva Mauricio J Md All Other
 

Decoteau Kordai I All Other

Gulati Sandeep All Other

Paul Marc Md All Other

Montecalvo Raymond Michael Md All Other

Khokhar Rubina S Md All Other

Robinson Marcia Renee All Other
 

Nelson Dina S Md All Other

Zolty Ronald Md All Other

Anderson Kari Md All Other
 

Levine Jonathan Md All Other
 

Pisipati Ramasita C Md All Other

Suojanen Julianne Kimberly Joy Md All Other
 

Card Andrea Dione Md All Other

Bilello Janis F Rpa All Other
 

Knight Colette All Other
 

Kalam Lobina Kaniz Md All Other
 

Leegant Ava Ricka Md All Other

Hossack Michael Md All Other
 

Mikhail Imad Md All Other

Horn Corinne E Md All Other
 

Lowe Samantha Md All Other
 

Ricafort Rosanna Jane Md All Other
 

Wolf Eric Jay Md All Other
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Wilson Teresa Ann All Other
 

Allen Lincoln D Rpa All Other

Ortiz Luis A Rpa All Other

Samuel Shawn Kunjumon Do All Other
 

Nord Nadia Md All Other
 

Melamed Michal L Md All Other

Marie-Nirva Blaise All Other
 

Toyloy Veronique A Md All Other
 

Khan Abdus S Md All Other

Geller David Samuel Md All Other
 

Shah Purvi D Md All Other
 

Ogbovoh Daniel Obaroakpor Md All Other

Iqbal Javed Md All Other
 

Polizzi Francesco Paolo Md All Other
 

New York Foundling Hospital, The All Other

Mango Charles William Md All Other

Pandya Amy Arun Md All Other

Maritato Andrea F Md All Other

Milstein Mark Md All Other
 

Chernyak Victoria Md All Other

Sharan Alok Md All Other
 

Finkelstein Malka Md All Other

Shin Julia Jooyoung Md All Other
 

Sosanya Oluwakemi All Other
 

Johnston Debra All Other
 

Oyeku Suzette Olubusola All Other
 

Mercaldi Bridget All Other
 

Falls Janice Md All Other

Serrano Maria Np All Other

Greene Patricia All Other
 

Bello Ricardo Md All Other
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Ahmed Imran M Md All Other

Duffy Helena All Other

Goldstein Kenneth Adam Md All Other

Mazzariol Fernanda S Md All Other

Zhu Changcheng All Other
 

Meacher Peter All Other

Kornblum Noah Saul Md All Other
 

Kapner Marc Md All Other
 

Golio Dominick Md All Other

Shaqra Hussein Md All Other
 

Moriarty Maryanne All Other
 

Dorsey Doris All Other
 

Carr Schevaughn All Other
 

Voneeden Lorraine All Other
 

Dittmar Peter All Other
 

Arthur Avenue Pediatrics Pc All Other

Tenore Peter Laurence Md All Other
 

Prevor-Weis Meredith Brooke Md All Other

Alam Hamid M M Md All Other

Sadrazodi Kamran Md All Other

Baker Jason S Dds All Other

Bautista Debbie Perez Dpm All Other
 

Leake And Watts Svcs Inc Spv All Other

Hopper Susan I Np All Other
 

Khan Unab I Md All Other

Au Winnie Md All Other

O'Hara Marianne All Other
 

Scheiner Melissa All Other
 

Neary Siobhan All Other
 

Casillas Maritza All Other
 

Kurz Jeremiah S Md All Other
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Liliana Lopez All Other

Marte Grecia A Md All Other

Kaufman David Md All Other

Lehman Daniel Simon Md All Other
 

O'Donnell Heather Colleen Md All Other
 

Kim Sarah S Md All Other
 

Verma Amit Kumar Md All Other

Byrne Karen M Md All Other
 

Huvane Bernadette Ellen All Other
 

Sanz Enrique Jose Md All Other

Campbell Jenief All Other

Pekovic Olivera Md All Other
 

Ewart Michelle All Other
 

Shpolyansky Debora Davidovna All Other

Heo Hye Jung Md All Other
 

Torres Carlos Javier Md All Other

Zapata Jennifer Md All Other
 

Li Yan Md All Other

Pena Jessica Md All Other
 

Smith Heather Lee Phd All Other

Reich Daniel S Md All Other

Mencin Ali Md All Other
 

Antonios Vera Salim Md All Other

Izzo Albert John Md All Other
 

Barnard Lawrence M Do All Other
 

Bellemare Sarah Md All Other
 

Flattau Anna Md All Other
 

Ramos Joerel Marcelo Md All Other

Dragoman Monica V Md All Other
 

Strauss Neil All Other

Mirchandani Gautam Md All Other
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Asian & Pacific I C Hiv/Aids All Other

Giannattasio Emily R Np All Other
 

Ramachandran Sujatha Md All Other
 

Gachette Emmanuel All Other
 

Rosado Madeline Np All Other
 

La Casa De Salud Inc All Other

Kamesan Janani Md All Other

Bederniceanu Florenta Md All Other
 

Agrawal Lynet Np All Other
 

Amenechi-Enahoro Susan All Other
 

Anyichi Nonyelu Md All Other

Gupta Vanita Md All Other
 

Goldman Inessa Md All Other

Murakhovskaya Irina Md All Other

Pilosov Daniel Robert Md All Other
 

Khan Naz F Md All Other
 

Jan Dominique Md All Other
 

Balakumar Mala All Other

Jones Kenneth Omri Md All Other
 

Cerillo Thomas Dpm All Other

Ortega Esteban Md All Other
 

Eccleston-Hosein Veronica T Np All Other
 

Eiland Lisa Renee Md All Other
 

Haque Muhammad Misbah-Ul Md All Other

Sutton Nicole J Md All Other
 

All Metro Home Care Services Of New All Other

Lombardi Daniel P Md All Other
 

Veritas Therapeutic Communit All Other

Tokar Svetlana Md All Other

Kumar Viresh Md All Other

Birnbaum Stuart C Dpm All Other
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Ramchandani Neesha Np All Other
 

Kronfeld Gary David Md All Other
 

Wu Henry Dpm All Other

Brijlall Devika All Other
 

Sejdiu Mentor Md All Other
 

Weiner Shoshana Np All Other
 

Pileta Lourdes X All Other

Katkovskaya Irina All Other
 

Machuca Hildred X All Other
 

Villanueva-Siles Esperanz All Other
 

Huang Paul Wei-Tse Md All Other
 

Portnoy Darin A Md All Other
 

Friedman Shari Md All Other

Miller Todd Stuart Md All Other

Wilbanks Tyr Ohling Md All Other
 

Kcomt Myrna Soledad All Other
 

Olsen Dean G Do All Other
 

Friedman Ilana Batya All Other
 

Kaplan Ilya V Md All Other

Davis Steven Ward Md All Other
 

Tobin Katherine D Md All Other

Sharma Anjali Md All Other
 

Franchin Giovanni Md All Other

Maala-Gentolia Clarice Np All Other
 

Sokol Seth I Md All Other
 

Kim Sun Jin Md All Other
 

Yunen Jose R Md All Other
 

Klein Genna Waldman Md All Other
 

Rhim Hai Jung Helen Md All Other
 

Retter Avi Samson Md All Other

Santana Calie Md All Other
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Diaz Francisco All Other
 

Katyal Chhavi Md All Other
 

Becker Heather Joan Md All Other
 

Kuokkanen Satu Maarit Md All Other
 

Lin Anthony Kung Ying All Other
 

Zalta Benjamin Md All Other
 

Friedman Daniel Taft Md All Other

Pan Debra H Md All Other
 

Suchin Scott M Md All Other

Geyer Howard Lance Md All Other

Thompson Maureen Althea All Other

Greenhope Services For Women All Other

Ginzburg Yelena Zory Md All Other
 

Correa-Lopez Wilma S Md All Other
 

Seniorcare Emergency Medical Servic All Other

Kosharskyy Boleslav All Other
 

Bergang Rachel E Md All Other

Dummitt Susan All Other
 

Ferrara Steven A All Other
 

Gordon David Stuart Md All Other

Galvao Marie Np All Other
 

Lerner Jonathan Edward Md All Other
 

King Brett Jared Dds All Other

Esposito Darren Md All Other

Schwartz Daniel Md All Other
 

Bustillo Maria Md All Other
 

Schreiber Naalla Danielle Md All Other
 

Pumarol Alba All Other
 

Owen Jane Weber Do All Other
 

Jurman Marlene All Other

Desrosiers Sergine Yves-Antoine All Other
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Dadarwala Aashish Dhansukhlal All Other

Nguyen Victoria Alexandra Md All Other

Ilagan John Md All Other
 

Saad Eathar A Md All Other
 

Fishman Gary Rafael All Other

Bauer Carolyn Ann Md All Other
 

Goffman Dena Md All Other
 

Williams Marcia May All Other
 

Keown Maureen All Other
 

Blumfield Einat All Other
 

Kulkarni Aparna Md All Other
 

Taragin Benjamin Hyatt All Other
 

Elaine William Paulin All Other

Gordon-Simpson Janice A All Other
 

Cergnul Irene Grgurich Md All Other
 

Singh Pushpinder Md All Other

Ideyi Steve Md All Other

Balthazar Robert Md All Other
 

Medalliance Medical Hlth Svc All Other

Horn Wanda Md All Other
 

Kojaoghlanian Tsoline Md All Other
 

Stein Melissa All Other
 

Kanevsky Julie Md All Other
 

Panozzo Albert Md All Other
 

Groves Jill Elizabeth Md All Other
 

Schiff Bradley Alan Md All Other
 

Sheydina Yelena Zinovjevna Md All Other
 

Ohson Aspan Singh Md All Other

Fidvi Shabnam Amir Md All Other
 

Tagoe Clement Md All Other
 

D'Alessandro David A Md All Other
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Mcwilliam James Robert Md All Other

Turkieh Albert Md All Other
 

Villar Ryna Md All Other

Trivedi Heather Md All Other

Gong Michelle Ng Md All Other
 

Byrd Denise A All Other

Agarwal Reena Md All Other

Tavarez Edwin Md All Other
 

Migias Nikolaos A Md All Other

Williams Rebecca Ann Md All Other

Chudnoff Scott G Md All Other

Rubin Susan All Other
 

Golestaneh Ladan Md All Other
 

Frey Michael Md All Other
 

Zhou Ping Md All Other
 

Teets Raymond All Other

Harewood Itha Helena Md All Other
 

Killion Christopher David Md All Other
 

Trandafirescu Theo Md All Other
 

Village Ctr For Care Lthhcp All Other

Gitlevich Tatyana R Md All Other
 

Haller Chad Benjamin Md All Other

Lee Rosa Md All Other
 

Collier Annie Md All Other
 

Alabre Marjory Md All Other

Glick Arthur A All Other
 

Jain Vineet Md All Other

Loizides Anthony M Md All Other
 

Hanjan Tara Md All Other
 

Packer Stuart Howard Md All Other
 

Skokowska-Lebelt Anna Md All Other
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Scholnick Jenna May Md All Other
 

Louard Rita Jean Md All Other
 

Manuzon Laarni S All Other
 

Guccione Michael Richard Md All Other

Kim John J Md All Other

Jakubowicz David Matthew Md All Other

Loganathan Raghunandan S Md All Other
 

Eapen Jeena Viji Md All Other

Concepcion Lydia Md All Other
 

Agarwal Surbhi Md All Other

Grossberg Robert M Md All Other
 

Lakshmi Kameswari D Md All Other

Mortazavi Shervin Md All Other
 

Friedman Ronit All Other

Kirschner Randi All Other

Tulloch Elizabeth All Other

Manglik Savita Md All Other
 

Prasad Anisa Dpm All Other

Cuevas Asima All Other

Mcdonnell Kevin M Md All Other
 

Fagan Michele Joy Md All Other
 

Radhakrishnan Sarojini Md All Other

Sinanaj Xhevat Md All Other
 

Farinhas Joaquim M Jr Md All Other

Gorlick Richard Greg Md All Other
 

Naeem Asma Md All Other

Mohrmann Mark J Md All Other

Arthurs-Wilson Gilly S Np All Other
 

Ciment Avraham Yitchak Dpm All Other

Gohari Arash Md All Other
 

Institute For Community Lving All Other
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Tsaur Larisa Md All Other

Wasserstrom Sharon Md All Other
 

Iqbal Pervaiz Md All Other

Heinlen Stephanie S Md All Other

Umali Sofia All Other

Kolanuvada Bangaruraju Md All Other

Reznik Marina Md All Other
 

Steele Mehar Jennifer All Other
 

Derman Olga Md All Other
 

Contreras Virginia Md All Other

Holmes Richard Md All Other
 

Scott-Hudson Marcia J All Other
 

Gaither Kecia Md All Other

Williams Linda Md All Other

Weinstein S Russell Md All Other
 

Warford Robert All Other

Hawthorne Horace Md All Other
 

Singh Birendra Md All Other

Basics Inc All Other

Khan Zareen R Md All Other

Isaacson Ernest Louis Dpm All Other

Chaperon Volvic Lcsw All Other
 

Tufariello Joann M Md All Other
 

Pisacano Michael Anthony Md All Other

Di Lullo Joseph Matthew Md All Other

Smith Jonathan C Md All Other

Rutner Daniella All Other

Fleischmann Nicole Md All Other

Arslanov Renat H Md All Other
 

Olowe Kayode O Md All Other

Kishore Preeti Md All Other
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Bogdanov Assen Petrov Md All Other

Sehhat Khashayar Md All Other

Chen Yuxi Md All Other
 

Abramov Mikhail Md All Other
 

Kumar Vanita Md All Other

Ho Sammy Md All Other
 

Cleeman Edmond All Other
 

Albow Susan Marie Do All Other
 

Saint-Jacques Henock Md All Other
 

Krumholtz Ira All Other

Yang Andrea All Other

Weinstein Susan All Other
 

Carter Tanya All Other

Stanbery Dahlia All Other
 

Collymore David All Other
 

Han Myoung All Other

Frumess Naomi Charlotte All Other
 

Moloney Maura All Other

Ngo Tammy Phuong All Other

Lee Hyun-Joon Md All Other

Shah Binod P Md All Other

Oktay Maja All Other
 

Pardanani Setul Ram Md All Other
 

Garg Madhur Kumar Md All Other
 

Haines Mary Ann Md All Other
 

Raichoudhury Ritesh Md All Other

Leone Matthew Salvatore Md All Other

Pearlman Scott Brian Md All Other
 

Tocci Laura L All Other

Greller Howard Md All Other
 

Listman David A Md All Other
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Phupakdi Wipanee Md All Other
 

Spevack Daniel M Md All Other
 

Klimenko Elena A Md All Other

Pina Paulo R Md All Other
 

Dorce Jean Emmanuel Do All Other
 

Kumbum Kavitha Md All Other

Garcia Mario J Md All Other
 

Bolkhovets Dmitry Md All Other

Phillips John L Md All Other

Mussman James Robert Md All Other

Shin Joseph H Md All Other

Alianakian Rosine All Other

Zhang David All Other

Chambliss Paul All Other
 

Bisson Paul All Other

Padmavathi Murakonda Md All Other

Burnett Michael Charles Md All Other
 

Demasio Kafui Alfreda Md All Other

Cabral Lisa Md All Other
 

Elrafei Tarek Nabil Md All Other

Boro Alexis David Md All Other
 

Weiss Jeffrey Michael Md All Other
 

Metropolitan Jewish Hm Care All Other

Moradi Issac Eshagh Md All Other
 

Wells Barbara All Other

Ostfeld Robert J Md All Other
 

Taviloglu Gurkan Md All Other

Chang Tylis All Other

Begum Kaniz Fatema All Other
 

Litwin Alain H Md All Other

Sarwahi Vishal Md All Other
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Goel Sanjay Md All Other

Dar Peer Md All Other

Cohen Jason Brett Dpm All Other

Smina Mihai Md All Other
 

Berdichevsky Lillian Md All Other

Paul Arlette Mary All Other
 

Zapata Ryan J Md All Other
 

Zhukovski Dmitry Md All Other

Atay-Rosenthal Saadet Md All Other
 

Belayneh Lulenesh Md All Other
 

Braganza Sandra Flavia Md All Other
 

Kaplan Evan All Other

Chang Andrew Md All Other
 

Saint-Aude Germaine Md All Other

Bates Eric Mark Md All Other

Jakubowicz Pamela Jasmine Md All Other

Zhang Jian Dpm All Other

Scan Ny Volunteer Parent Assc All Other

Grasa Gabriela Anamaria Md All Other

Sabur Rumana C Md All Other

Clark Janine L Md All Other

Huang Gloria Shining All Other

Wright Roberta Diane All Other

Puerto Rican Family Inst Nd 1 All Other

Sykes Gerard Md All Other
 

Bautista Maria Lourdes Md All Other
 

Gotian Amnon Md All Other

Naqvi Huma Hasnain Md All Other
 

Koshy George P Md All Other
 

Gennarelli Louis A Md All Other
 

Casa Promesa Nrs Home Adhc All Other
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Neal-Perry Genevieve S Md All Other

Kulshreshtha Manisha Md All Other
 

Reischel Ulrich A Md All Other
 

Adapa Srinivasa Reddy Md All Other

Miller Hanan G Md All Other

Levin Marc William Md All Other

Weiner Holly H All Other

Vinces Fausto Y Md All Other
 

Riffle Anne Elizabeth All Other

Ralph Walter M Jr Md All Other
 

Leffler Steven Ira Md All Other

Faunt Nancy All Other
 

Levy Denise Antoinette Dpm All Other
 

Smith Claudine Althea A Md All Other
 

Goins Michael All Other
 

Shafran Gail All Other
 

Diaz Maria D Np All Other

Perera Thomas B Md All Other
 

Kaul Bindu Md All Other

Coon Victoria Baumert All Other

Erlikh Tamara Md All Other
 

Guoping Zhou All Other

Santoni Rugiu Francesco Md All Other

Mandanas Victor J All Other
 

Boreland Ethlyn M All Other
 

Mantilla Fanny Janeth Do All Other
 

Grand Blanca Nora Do All Other
 

Ascher Amanda Falick Md All Other
 

Balidemaj Kujtim Md All Other

Appelbaum Eric Charles Do All Other
 

Levine Richard M Np All Other
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Empire St Hm Care Ser Lthhcp All Other
 

Mclean Ronald Harvey Md All Other
 

Vernenkar Vithal Vic Md All Other
 

Houten John Kenneth Md All Other

Weeks Williams David All Other

Ramirez-Baron Diana Maria All Other

Leers Ella Md All Other

Littleton Andrea Wileen Md All Other

Muggia Victoria A Md All Other
 

Campbell Andrew B Md All Other

Amanquah Lena A Do All Other

Fitten Joan T Np All Other
 

Blake Julie Ann Md All Other

Sullivan Robert Arne B Md All Other
 

Yamani Amir Md All Other

Terraciano Anthony J Md All Other

Shapiro Kenneth Md All Other

Adler Darryl L Md All Other
 

Salehimanesh Elham Cnm All Other

Helft Joseph Md All Other

Srinivasan Shobhna Md All Other
 

Chang Ann Shiau Od All Other
 

Husain Syed S Md All Other

Lado Fred Alexander Md All Other
 

Hilaire Marc Richard Md All Other

Tam Jeannie Md All Other
 

Vaidya Minal All Other

Mcgowan Heather All Other

Hashim Asmaa All Other
 

Johnson Wendy All Other

Kitsis Elizabeth All Other
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Tuluca Luciano All Other

New York Service Network Inc All Other

Lok Jonat Dpm All Other

Dreyzina Yelena All Other

Savransky Yevgeny Md All Other
 

Abbott House Ira Spv All Other

Hodges Jason Leroy Md All Other
 

New York Foundling Hosp Spv All Other

Cole Karen All Other

Baker Margaret Np All Other
 

Jones-Malik Mendis All Other

Rosser Mary Lee All Other

Mcgoldrick Patricia Engel All Other
 

Wang Yumei Md All Other
 

Lam Lily Md All Other
 

Cardinal Mccloskey School Spv All Other

Shifteh Keivan Md All Other

Burt-Miller Barrington D Md All Other

Pierce Michael N Md All Other

Thomas Elizabeth Patsy Md All Other

Paikin Mikhail Md All Other
 

Vezza Elena L Md All Other

Srinivas Vankeepuram S All Other

Scott Robin L All Other
 

Schiff Robin Faryll All Other

Reznik Sandra E All Other
 

Raum Donald Douglas Md All Other
 

Rafique Ilora I All Other

Pullman James M All Other
 

Lynn Brian P All Other
 

Hughes Melville Howard Addison Md All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 621 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Elliott Charmaine All Other
 

Eisen Leon K All Other
 

Culmine John Md All Other
 

Chervenak Judi Lee Md All Other

Basavaraju Nerlige G All Other

Grimaldi Meryl Yve Md All Other
 

Gardner Traci F Md All Other

Bernstein Laura Md All Other

Keene Adam Barnett Md All Other
 

Osborne Treatment Services All Other

Kung Lili Md All Other

Gray Julia Md All Other

Friedman Benjamin Wolkin Md All Other
 

Rosen Andrew Md All Other

Channa Prabjot Md All Other
 

Myerson Alice S All Other
 

Vincetic Anto Dpm All Other

Klein Charna Md All Other

Brown Lamont Darwan Md All Other

Varca Louise C All Other

Okereke Ndubueze Clement J Md All Other
 

Hernandez Renee Md All Other
 

Carnegie Hill Institute Inc All Other

Moadel Renee M Md All Other
 

Weinberg Jerry Charles Md All Other

Haigentz Missak Jr Md All Other
 

Ahn Jae Kyung Md All Other
 

Solomon Molham M All Other

Massoumi Hatef Md All Other

Einstein Francine Hughes Md All Other

Arevalo Ronald Paul Musni Md All Other
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St Cabrini Nursing Home Adhc All Other

Shafizadeh Farshad Md All Other

Somersel Gavin N Md All Other
 

Hwang Richard Rueyshiuan All Other
 

The Bridge Inc Mh All Other

Dolan Siobhan M Md All Other

Castro Diana Dpm All Other

Kazakov Valeri I Md All Other

Vaidya Sudhir Purushottam All Other
 

Gomez Mery C All Other
 

Herman Merrill S All Other

Dohrn Jennifer All Other
 

Davae Ketan C Md All Other

Werner Craig Md All Other
 

Pena Omar Aradipson Md All Other
 

Raff Amanda Clare Md All Other

Chuang Cathy Md All Other

Tomer Gitit Md All Other
 

Braunschweig Ira Md All Other
 

Shargani Robert Md All Other
 

Adversario Eden Florendo All Other

Estela Ogiste Md Phd Pc All Other

Hochster Howard James Md All Other

Okhravi Siavash Steve All Other
 

Dave Hirendrakumar J Md All Other

Wiseman Samson Md All Other

Themistocle Fenar All Other

Balakhane Edmond Nejat Md All Other

Dayan Alan R Md All Other

Beninati Catherine Md All Other
 

Saboor Sadia Md All Other
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Foronjy Robert Francis Md All Other
 

Chechik Daniel Md All Other

Weintraub Christine Md All Other
 

Levy Adam Scott Md All Other
 

Shur Irina N Md All Other

Rechtschaffen Thomas Hartley All Other

Derose Joseph John Md All Other

Hassaninejad-Farahani M J Md All Other
 

Dr Proveen Kumrah Podiatry Pc All Other

Li Peng Md All Other

Gaglio Paul Joseph Md All Other
 

Abdullah Ghazanfar Syed Md All Other

Dalland Linda Jean All Other
 

Barmecha Jitendra Md All Other
 

Karimi Sara Md All Other
 

Kizer Jorge R Md All Other
 

Apicella Sheila Ann Md All Other
 

Afari Jacquelyn Md All Other

Mccullough Gene P All Other

Jaksha Jonathan A Md All Other

Kaubisch Andreas Md All Other
 

Balikcioglu Dimyan Md All Other

Bencosme Ursulina Luisa Md All Other

Merriweather Aisha Kimberly All Other
 

Brody Geraldmd All Other
 

Fulger Ilmana Md All Other
 

Altamirano Ruben Do All Other
 

Wondemunegne Tiruwork Do All Other
 

Datta Arpita Md All Other

Bronx Ophthalmologic Pc All Other

Hariprasad Pramraj Lpn All Other
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Polisar Mark J Md All Other

Buxton Family Practice Pllc All Other

Dickson Darlene All Other
 

Rose-Trzaska Carol All Other

Kelsch Robert Dmd All Other
 

Vricella Marilyn All Other

Larson Steven All Other

Krumholz David All Other

Kapoor Neera All Other

Dul Mitch All Other

Appel Julia All Other

Labovitz Daniel Lockett Md All Other
 

Back Sara Deborah All Other
 

Haleem Abdul Md All Other
 

Duggan Mary Md All Other
 

Saito-Schachner Ana Yuri Md All Other
 

Hughes Marianne All Other
 

Carrero Nidia R Md All Other

Pellegrino Maria Md All Other

Sibinga Nicholas E S Md All Other
 

Akalin Enver Md All Other
 

All Med & Rehab Of New York All Other

Gilbert Richard Md All Other
 

Abdullah Medical Pc All Other

Emili Gregory Md All Other
 

Fernandez Garcia Aracelis D A All Other

Clarick Robert Harrison Md All Other
 

Verrier J Ronald Md All Other
 

Agard-Henriques Bernadette N All Other

Ratau Michelle C Md All Other
 

Landzberg Kim Starer Md All Other
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Mazarin Gregory I Md All Other
 

Freeman Irene Cnm All Other
 

Newman-Zitka Barbara A Md All Other
 

Clark Cheryl L Md All Other

Mohammad Sajjad All Other

Kobeckis Elizabeth Carpio All Other

Kaplan Alexander V Md All Other

Mbekeani Joyce All Other
 

Naing Andrew Md All Other

Culliford Andrea N Md All Other
 

Reddy Suman Mandadi Md All Other

Haynes Hilda Althea All Other
 

Del Rio Marcela Md All Other
 

Shepardson Alethea K All Other
 

Levi Peter Md All Other

Patel Rajesh Manharbhai Md All Other
 

Hardin John Avery Md All Other
 

Loeb Sheila L Cnm/Mmc All Other
 

Napolitano Antonio Md All Other
 

Allison Karen Melanie Md All Other

Weigle Mark Raymond Md All Other

Win Khin Khin All Other
 

Union Comm Health Ctr Inc All Other
 

Banks Erika Heidi Md All Other

Success Counseling Svcs Inc All Other

Palma Eugen Md All Other
 

Valdivia Ana Y Md All Other

Stein Daniel Thomas Md All Other

Indelicato Rose Ann All Other

Goldstein Daniel Jacob Md All Other
 

Sharaftkhah Martin Md All Other
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Beira Richard Joseph Md All Other

Asif Ahmed Md All Other

Limani Robert B Md All Other

Okonta Benjamin C Md All Other

Havranek Thomas George Md All Other
 

Nachmann Dennis S Dpm All Other

Rothman Lisa All Other

Yuabov Boris Dpm All Other

Doctors United All Other

Cunningham Chinazo Opia Md All Other
 

Lwin Lin Nyunt Md All Other

Kiyici Aylin Md All Other

Harris Joseph Md All Other

Beier Sharon Rose Md All Other

Prior Boyer Marianne T All Other

Plachta Leslie All Other
 

O'Connor Eileen All Other
 

Boltin Patricia All Other
 

Bistritz Janice Np All Other

Russo Marian Angela Md All Other

Calvary Hha & Hospice Care All Other

Schiffer Todd Jay Md All Other

Mian Umar Khalil Md All Other
 

Posner Jonathan All Other
 

Alfieri Donna Marie Dpm All Other
 

Markhasina Inna Md All Other

Crofford Marsha J Md All Other
 

New York Bronx Pediatric Med All Other

Herman Craig All Other

Einstein Mark Howard Md All Other

Milan Felise B Md All Other
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Latzman Bryan Russell Md All Other

Chabon Brenda Phd All Other
 

Rotenberg Ohad David Md All Other

Cook Heather Tiffany Md All Other

Rosing Mark Alan Md All Other
 

Whang Eugene J Md All Other

Slawomir Malendowicz Md Pc All Other

Dayal Ashlesha All Other
 

Fedrick Joseph Anthony Md All Other
 

Putterman Chaim Md All Other

Lee Sunhee All Other
 

Shuter Jonathan Md All Other
 

Igel Gerard J Md All Other
 

Ravi Srinivas Marellapudi Md All Other

Kwon Elizabeth Hyun-Mi Md All Other
 

Sawitz Karen D Md All Other
 

Roitberg Daphne Md All Other

Uma D Ratakonda Md Pc All Other

Manwani Deepa Girdharlal Md All Other
 

Levi Daniela Md All Other
 

Kulsakdinun Chaiyaporn Md All Other
 

Elsinger Elisabeth All Other
 

Campbell Caron Michelle Md All Other
 

Balar Nilesh Naran Md All Other

Bermudez Aramis Antonio Md All Other
 

Galvin Catherine Anne All Other

Lam Hao All Other
 

Orentlicher Rona Judith Md All Other
 

Fried Robert Edward Md All Other
 

Klestzick Harold N Md All Other

Bonanno Joseph All Other
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White Michael James Md All Other
 

Rodriguez Isabel C Md All Other

Santhanam Hema L All Other
 

Comm Assoc Progress Dominica All Other

Niremberg Moyses Md All Other

Sperling Karen Ellen Md All Other

Daguilh Marie-Louis F Md All Other

Kim Paul Hyungchul All Other
 

Hackley Barbara Cnm All Other
 

Sheindlin Jonathan A Md All Other

Vida Family Services Inc All Other

Mathur Manuja Md All Other
 

Villanueva Hugo J Md All Other

Guillaume Carl Md All Other
 

Grant Carol A Md All Other

Wald-Cagan Paulette All Other
 

Hassan Khaled A Md All Other

Brown Collete All Other
 

Dunner Ricardo Orlando Md All Other

Walsh John All Other
 

Howard Tomasz All Other
 

Mccoy Wanda All Other
 

Bonadonna Susan E Md All Other
 

Kmn Pharmacy Corp All Other

Thau Andrea All Other

Sherman Jerome All Other

Schuettenberg Susan All Other

Richter Scott All Other

Canellos Harriette All Other

Adamczyk Diane All Other

St Barnabas Obgyn Pc All Other
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Ricci Zina J Md All Other

Dudek Ronald D Md All Other
 

Mann Ranon E Md All Other

Rieder Jessica Md All Other
 

Project Renewal All Other

Herbsman Neil Md All Other

Comprehensive Community Pediatrics All Other
 

Sasson Michelle All Other

Madu Assumpta Agoucha Md All Other
 

Thomas Sherlan Angela All Other
 

Heptulla Rubina A Md All Other
 

Sosinsky Jeffrey H Md All Other

Perlstein David A Md All Other
 

Carlese Anthony J Do All Other
 

Sands Brenda M All Other

Wright Rodney L Md All Other
 

Sanyal Rajat S Md All Other

Rivas Yolanda Md All Other
 

Tellus Francois G Md All Other

Makolo Eric T Md All Other

Pollack Staci E Md All Other

Devore Nancy Cnm All Other

Bronx Center Rehab & Hlth Car All Other

Silberstein Laurie Cnm All Other
 

Griffith Sharon L Md All Other

Pintauro Robert All Other
 

Rahman Riaz All Other
 

Wong Chui Fan Do All Other
 

Neil Emancia Patricia Md All Other

Gayle Eric George Md All Other
 

Perilli Gaetano Md All Other
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Osborne Olive Clarice Md All Other

Ritchin Andrea Ko Md All Other

Neretin Nicole All Other

Hart Douglas Md All Other

Abadir-Hallock Michelle All Other

Shapiro Alan All Other
 

Whitney Kathleen All Other
 

Hameedi Faiq Ali Md All Other

Schlesinger Kathie All Other
 

Schreiber Klaus All Other
 

Albulak Mehmet Kerim Md All Other

Gbur Maria S Md All Other
 

Sedlackova Ludmila All Other
 

Gonzalez Leticia Md All Other
 

Chin Tin Sik All Other
 

Rubin Michael Benjamin Md All Other

Marini Robert Anthony Md All Other

Guha Chandan Md All Other

Dassa Gabriel L Md All Other

Benanti Michael J Md All Other

Asfaw Zergabachew Md All Other

Akalonu Augustine T Md All Other

Exponents Inc All Other

Puente Anibal O Md All Other

Samuelson Sana Md All Other

Farah Samer Md All Other

Koenigsberg Tova C Md All Other

Gonzalez David Md All Other
 

Mantello Ginny All Other

Schechter Miriam B Md All Other
 

Benenson Blanche S Md All Other
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Yu Jennifer Chua Md All Other
 

Riska Paul F Md All Other
 

Lefevre Cluny P Do All Other

Dinces Elizabeth A Md All Other
 

Stumacher Richard L Md All Other
 

Avedissian Haroutiun C Md All Other

Gonzalez Angela E Md All Other

Deluca Joseph Peter Md All Other
 

Hudes Golda Md All Other

Wasserstein Melissa Pittel Md All Other

Monteverde Barbara Ann All Other

Etelson Debra H Md All Other

Haskes Lloyd Partman All Other

Smotkin David Md All Other

Callard Helana Lynn All Other
 

Pana-Sarmiento Remedios All Other
 

Jacobson Mark All Other
 

Gabelman Gary Steven Md All Other

Fishbach Mitchell Md All Other

Jackson Arthur Crawford Md All Other
 

Biagiotti Wendy All Other

120-50-9899120-50-9biagiotti Emilio All Other

Sconzo Denis Thomas All Other

Fried Philip Md All Other

Teplitz Ellen All Other

Fitzgerald Regina Marie All Other

Merer Michelle All Other

Hanley Ann Elizabeth Md All Other

Bernstein Karen E Md All Other

Cajigas Antonio All Other
 

Coyle Christina All Other
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Jones Joan All Other

Epstein Carol A Md All Other
 

Pawl Nancy All Other

Krumerman Andrew K Md All Other
 

Avanzato Anthony Md All Other

Baghizadeh-Toosi Babak Md All Other
 

Forti Rene Josephine Md All Other
 

Tolentino Altagracia Md All Other
 

Wollowitz Andrew Md All Other
 

Tizer Karen All Other
 

Pomerantz Daniel Harold Md All Other

Wildfeurer Olga Md All Other
 

Costas-Katz Carmen Silvia Md All Other

Ansari-Ezabodi Amir Md All Other
 

Filipkowski Anna All Other
 

Lubrano Arcangelo Aldo All Other
 

Long Sharps Paige Lynette All Other
 

Mathisson Kevin All Other

Naomi Kunin Md Pc All Other

Park Jung All Other
 

Dilorenzo James C Md All Other

Minsky Lloyd All Other
 

Berk Lee Adam Md All Other
 

Ross Donald Md All Other

Greenberg Jonathan M Md All Other
 

Gellen Judit Md All Other

Huang Hui-Li Md All Other
 

Goodman Wendy Md All Other
 

Stegnjajic Arsen Md All Other
 

Jacoby John All Other

Finegold Ira Md All Other
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Deforest Pamela Michelle Md All Other

Lieman Harry Jay Md All Other

Santos Roderick Mallorca Md All Other

Hazan Valerian Md All Other
 

Ghavamian Reza Md All Other
 

Beyer Paul H Do All Other
 

Amendola-Sekinski Paula A Md All Other
 

Ha Conellia Md All Other

Murray Gloria L Cnm All Other
 

Wroblewski Roselyn Marza All Other
 

Tang Ian Tsai-Leu Md All Other

Reeves Lisa J Md All Other
 

Moses Melanie Md All Other
 

Lipton Michael L Md All Other

Gruenberg Tammy R Md All Other
 

Gillespie Ginger Md All Other

Sindhwani Rajeev Md Pllc All Other

Harrison Ellen A Md All Other
 

Berk Steven I Md All Other
 

Suecoff Stacey A Md All Other
 

Park Steven Young Md All Other
 

De Oliveira Paolo S Rn All Other
 

Alexander Infusion Llc All Other

Sharma Jayendra R Md All Other

Joo Pablo A Md All Other
 

Goez Juan All Other
 

Oruwariye Tosan N Md All Other
 

Mckee Melissa D Md All Other

Gupta Sandeep Md All Other

Rosenzweig Robert Lloyd Md All Other

Pellegrino Christine M Md All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 634 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Metalios Eva E Md All Other
 

Leong Christopher W-K Md All Other
 

Ihemaguba Michael O Md All Other
 

Bernard Elizabeth Mary Rn All Other

Wong Ping Md All Other
 

Tomer Yaron Md All Other

Leo John Michael Md All Other
 

Lim Sylvia W Md All Other
 

Kokotos Faye Md All Other
 

Daley Lisa M Md All Other

Baron Lisa Colleen Md All Other
 

Agregado Angeline M Md All Other
 

Kostakos Katherine Md All Other
 

Pass Robert Harrison Md All Other
 

Green David Alan All Other
 

Vassallo Charles J Md All Other

Rabadi Mazan Eid Md All Other

Hervada Teresa Md All Other
 

Mejia Fernando Md All Other
 

Bonoan Jose Tadeo M Md All Other

Aquino Suzanne Lei All Other
 

Sanger Heidi Scott All Other
 

Rajdev Lakshmi N Md All Other

Lamour Jacqueline M Md All Other
 

Triantafillou Nicholas G Md All Other
 

Travin Mark I Md All Other

Barry I Finkelstein Dpm Pllc All Other

St Mary'S Comm Care Prof Inc All Other

Neglio Roseanne Md All Other
 

Marrero Lisa Anne Md All Other

Leyvi Galina Md All Other
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Kornblau Dina H Md All Other
 

Cuebas Luisette Cnm All Other
 

Jones Harriet Ivy Md All Other
 

Haut Sheryl Md All Other
 

Walker-Seymore Julienne A All Other
 

Petersen Bert M Jr Md All Other
 

Gratch Mary Matilda Md All Other
 

Biggs Jacqueline C V Cnm All Other
 

Gallegos Juanita Guzman All Other
 

Rameshwar Karamchand Md All Other
 

Capiro Rodney Md All Other
 

Savel Richard H Md All Other
 

Fink-Levine Nanci Md All Other

Lorenzo Mari Gem All Other
 

Campolattaro Brian N Md All Other

Correa Nereida Md All Other

Bulsara Girish M Md All Other

Bendich Galina Md All Other
 

Patel Mayank All Other

Patti Ernest Frank Md All Other
 

Szabo Edith G Md All Other
 

Pan Edwin Md All Other

Wiltz Mauricio J Dds All Other

Savitz Donald Alfred Iii Md All Other

Hakimian Navid Md All Other

Bickoff Corey Ian All Other
 

Bernard Marguerite Grace Md All Other
 

Sigal Samuel Harold Md All Other
 

Walsh Margaret Mary All Other
 

Pinon Miriam Wroblewski All Other
 

Prine Linda Whisler All Other
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Kuo Dennis Yi-Shin Md All Other

Pioneer Homecare Corp All Other

Diaz Antonio Salvador Y Md All Other
 

Cohen Bruce Charles Md All Other

Campbell Bruce G Md All Other
 

Aquino Melinda Anne All Other
 

Wolintz Robyn Joy Md All Other

Tinger Alfred Md All Other

Fletcher, Fnp Debbian All Other

Perry-Bottinger Lynne V Md All Other

Mcdonald Thomas V Md All Other
 

Gold Richard Elliott Do All Other

Levy Daniel Kenneth Md All Other

Miller Marian Phyllis Md All Other

Bastien Alexandra Md All Other
 

Vitti Michael Joseph Md All Other

Rosen Zachary B Md All Other
 

Kile Kristopher Trenton All Other

Bar Ada Md All Other
 

Farris Edmund Paul Jr Md All Other

Rogan Donna M Md All Other
 

Taylor Allison Md All Other
 

Warman Karen L Md All Other
 

Sullivan Christina K Md All Other
 

Liburd Jennifer D Md All Other
 

Henry Donna Marie Md All Other

Diaz Alan All Other
 

Harrison Roslyn L All Other

Kaufman Alan All Other

Levie Mark D Md All Other

Rubin Brian D Md All Other
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Sayseng Lolita A Md All Other
 

Dirusso Stephen Michael Md All Other
 

Bharucha Stephen B Md All Other

Siciliano Donna All Other

Cortijo Amarilys R Md All Other
 

Kurstein Danuta Md All Other

Orgel Marc Lawrence Md All Other
 

Klainbard Peter All Other
 

Goldner Eli Robert Md All Other
 

Graf Alisa J All Other

Mastrantonio John Joseph All Other

Berkenblit Robert Gary Md All Other
 

Song Jing Md All Other
 

Gonzalez Angel Md All Other
 

Berman-Billig Marcia Md All Other
 

Agbonkpolo Francis O O All Other

Tepler Ira Ashley Md All Other

Garvey Richard Charles Md All Other

Lippman Eric Scott Md All Other

Arens Raanan Md All Other
 

Rahmani Kamran Md All Other
 

Nachman Sami Albert Md All Other
 

Miller Laurence Charles Md All Other
 

Lipsitz Evan Coulson Md All Other
 

Barakat Firas Lutfi Md All Other

Malik Rubina Abdul Md All Other
 

Chavez Aldo Edmundo Md All Other

Arnsten Julia Hope Md All Other
 

Garry David John Md All Other
 

Selzer Jonathan David I Md All Other

Castellano Michael Leo Md All Other
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Beil Robert Scott Md All Other
 

Ratech Howard All Other
 

Tanaka Kathryn All Other
 

Weidenheim Karen All Other
 

Bellinson Susan All Other
 

Moleti Carole Cnm All Other
 

Gerardi Paul Md All Other

Dire J Leonard Md All Other

Gentilucci Marco Md All Other

Cohrssen Andreas Md All Other

Slotwiner-Nie Peter K Md All Other

Project Samaritan Hlth Svcs I All Other
 

Hinson Raymond All Other

Pimentel Edgar Andrew Md All Other
 

Nissinoff Jeffrey Md All Other

Gopal Sireen Murari Md All Other

Farooqui Syeda Saleha Md All Other
 

Sidoti Eugene John Jr All Other

Posner Joel Ira Md All Other

Kim Christine M All Other
 

Mikolay Linda Ruth All Other

Bookner Elissa Michele Md All Other
 

Katz Barrett J Md All Other
 

Klie Thomas Ernst Md All Other
 

Gunzenhauser Jeffrey Md All Other
 

Jean-Jeune Linotte All Other
 

Orjuela Hernando Md All Other
 

Alsaloum Mourhege Matta Md All Other

Lee Conroy Shaw Md All Other
 

Moline Clelia Elisabeth Md All Other

Bieri Phyllis L Md All Other
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Sussman Arlene Md All Other

Walker Yvette Lorita Md All Other

Alonso Reynaldo Hilario Md All Other

Mendola Antony J Md All Other

Haughey Marianne Teresa Md All Other

Baccellieri Angelo Md All Other
 

Brown Noel Christopher Md All Other
 

Stein David Franklin Md All Other
 

Rabinowitz Michael Ray All Other
 

Minarik Marlene All Other
 

Holden Lynne M Md All Other
 

Badillo Mary Elizabeth Md All Other
 

Fishman Charles L Md All Other

Bestcare Inc All Other

Carr Samuel Stephen Dpm All Other

Lyo Rosie Yen-Cho Md All Other

Kinkhabwala Milan M Md All Other

Holtzman Lawrence Steven Md All Other

Samarneh Nedal All Other

Murphy Daniel G Md All Other
 

Klugman Susan Debra Md All Other

Budd Joan Elizabeth Md All Other
 

St Christophers Inn Inc All Other

Owusu-Ansah Philip Md All Other

Polistina Dean Carl Md All Other

Bodner William R Md All Other

Nweke-Chukumerije Obiageli Md All Other

Karwa Manoj L Md All Other
 

Yuvienco Maria Z L Md All Other
 

Ozuah Maria Theresa P All Other
 

Jorde Ulrich P Md All Other
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O'Connell Daniel B Md All Other
 

Appel Curtis Md All Other

Kaul Mohini Md All Other
 

Sharfuddin Muhammad S Md All Other

Shamamian Peter All Other
 

Brook Allan L Md All Other
 

Emralino Feliciano F Md All Other
 

Bailey-Ingram Michele L Md All Other

Bowen Shawn K Md All Other
 

St Barnabas Nh Adhc All Other

Weiss Louis Martin Md All Other

Bernstein Peter Samuel Md All Other
 

Portzline Thomas S Md All Other
 

Kligler Benjamin Eli Md All Other

Lawes Keith A Md All Other
 

Reddy Allareddy V K Md All Other
 

Levitt Margaret Md All Other

Verna Yves Georges Md All Other

Okpalanma Chika Md All Other
 

Reyes Maria Julieta G Md All Other

Erlich Elyse Robin Md All Other
 

Abdo Farid Fawzi Md All Other
 

Karpinos Robert D Md All Other
 

Ilowite Norman T Md All Other
 

Feldmesser Marta Lois Md All Other
 

Erroa Manuel De Jesus Md All Other
 

Garcia Hortencia Cecilia Md All Other

Greenberg Eliezer Dpm All Other

Deluca Richard Vincent Md All Other

Boniuk Jonathan Daniel Md All Other

Tattelman Ellen P Md All Other
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Adam Muhammad Sanni Md All Other

Klion Mark J Md All Other
 

Rico Marta Md All Other
 

Ostrer Harry Md All Other

Smith Richard V Md All Other
 

Stevens David M Md All Other
 

Rich Andrea Md All Other
 

Naqvi Shehla Y Md All Other

Au Sophia S Md All Other
 

White Deborah J Md All Other
 

Tsamparlis Nicholas Gregory Md All Other

Halberstam Meyer S Md All Other

Benoit Marcel M Md All Other

May Helen Md P Llc All Other

Mclean-Long Carol Md All Other

Sanders Barbara Hunter All Other

Guilbe Rose M Md All Other
 

Alpert Peter Md All Other
 

Matthews Gerald J Md All Other

Torres Janette A Md All Other

Lurio Joseph Glen Messner Md All Other

David Jonathan Md Pc All Other

Rathi Dwarka P Md All Other

Paul Evelyne M Md All Other

Strouthides Charles M Md All Other
 

Gaughan Gerald F Md All Other

Catanese Dominic J Dpm All Other
 

Rosenberg Stuart Owen All Other

Lee Jonathan All Other
 

Lee Elizabeth All Other
 

Bradlow Jonathan Avery Md All Other
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Geisler Warren W Md All Other

Woo Danny All Other

St Louis Ronald Md All Other

Deleon Samuel Anthony Md All Other

Gross Paul R Md All Other
 

Lefrancois-Haber Darlene A Md All Other
 

Atac Bulent S All Other

Herzog Gary Do All Other
 

Fruitman Edward All Other

Scharf Bradley Hal Md All Other

Selfhelp Special Fam Hc Inc All Other

Madhava Valsa S Md All Other

Barzilai Nir Md All Other

Benacquista Teresa Md All Other

Levy Paul Arthur Md All Other
 

Bainbridge Nh & Rehab Adhc All Other

Astor Home For Children Fbt All Other

Garan Ared All Other

Dela Cruz Sonia Bengzon Md All Other
 

Zeleznik Jomarie Md All Other

Institute For Comm Living Inc All Other

Trauzzi Stephen Md All Other

Rosenstein Maury Md All Other

Giang William K Md All Other
 

Romano Jacques Md All Other

Diaz Maria C Md All Other
 

Carrozzi Gianni Md All Other
 

Becker Karen A Md All Other

Goodman Robert L Md All Other
 

Gotham Per Diem Inc All Other

Casa Promesa Rhcf Inc Snf All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 643 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Hunter-Brown Deborah S Md All Other

Gamzel Ny Inc All Other

Meyer Robert H Md All Other
 

Doyle Howard R Md All Other
 

Morelli Charles M All Other

Dietrich Marianne Md All Other

Essien Ralph B Md All Other

Rasmussen Anne B Md All Other

Yu Lio Md All Other

Murray Margaret Md All Other
 

Sullivan Catherine L Md All Other
 

Teffera Fassil Md All Other

Comunilife Mental Health Cl All Other

Wolf Steven Md All Other
 

Crandall Jill Md All Other

Gabler Andrew S Md All Other

Nyer Kenneth Lloyd Md All Other

Trans Care New York Inc All Other

Swiderski Deborah M Md All Other
 

Ross Alan I Md All Other

Nduka Ijeoma N Md All Other

Wachs Eric A Dmd All Other

Jewish Bd Fam & Child Gan Icf All Other

Weltman David I Md All Other

Ozuah Philip Oranye Md All Other
 

Rodriguez Consuelo All Other

Volterra Fabio Md All Other

Wilson Arnold Brett Md All Other

Devine Patricia A Md All Other

Gela Boguslawa D Md All Other
 

Bar Mordechai Fenikel Md All Other
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Dunn Barbara N Md All Other
 

Itzkoff Roberta L Md All Other

Mintah Joseph Kyei All Other

Amurao Aurora A Md All Other

Halpern Michele Md All Other

Kaufmann Mark Md All Other
 

Olsewski John M Md All Other

Rao Narasinga P Md All Other
 

Beitler Allison J Md All Other

Schwartz Jonathan Meier Md All Other

Laitman Robert S Md All Other

Lai Katherine M Dpm All Other

Mutone Michael Christopher Md All Other

Ohajekwe Ogedi A Md All Other

Reichman Edward I Md All Other
 

Fethke Eric Daniel Md All Other

Divito Joseph Jr Md All Other

Rynjah Eva H Md All Other
 

Santos Maria Teresa M Md All Other

Yearwood Renee D Od All Other
 

Sacco Joseph P Md All Other

Francois Max Pierre Md All Other
 

Saint-Preux Jean Marie Carl M All Other
 

Stein Jeffrey Leonard Md All Other

Tamarin Frank Md All Other

Landy Robert Jay Dpm All Other

St Barnabas Nursing Home All Other

Miller Donald Scott Md All Other

Rosa Daniel Md All Other
 

Janis Marc C Md All Other
 

Maisel Louis M Md All Other
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Shein David M Mnd All Other

Dicpinigaitis Peter V Md All Other

Angioletti Lee Mitchell Md All Other

William Laurence Md All Other
 

Parish Sharon Md All Other

Bhola Anita Md All Other

Family Foot Care New Rochelle All Other

Monas Habib Md All Other

Gobikrishna Ariaratnam Md All Other

Agho Peter Md All Other

Hoffman Neal David Md All Other
 

Schneider Matthew R Md All Other
 

Weitzner Ari Leonard Md Pc All Other

Appel David W Md All Other
 

Lynch Gina Adriana Md All Other

United Bronx Parents Inc Ai All Other
 

Mamtora Pankaj Kanji Md All Other

Gevirtz Clifford M Md All Other
 

Dave Devang Md All Other

Riess Iwona A Md All Other
 

Lis Ronald J Md All Other
 

Throgs Neck Extended Care Fac All Other

Friedman Alan S Md All Other

Zangaglia Tanya Diana All Other
 

Woroch Roman S Md All Other

Leibman A Jill Md All Other
 

Petrie Ferell J Johnson All Other

St Vincent Depaul Res Adhc All Other
 

Chacko Varughese P Md All Other

Yee Lily Fong Cho Md All Other

Levine Evan S Md All Other
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Laks Mitchell P Md All Other

Bengualid Victoria Md All Other
 

Michnovicz Jon J Md All Other
 

Gucalp Rasim Md All Other

Fineberg Susan Ann Md All Other
 

Villi Roger A Md All Other
 

Dichter Robert H All Other
 

John C Megarr Rehabilitation All Other

Lowe Teresa Ann Od All Other

Drucker Perry Dean Md All Other

Foreman Hyacinthe Monica T Md All Other

Walter Eric G Dpm All Other
 

Roberts Jeffrey H Md All Other

Anderson Matthew Robert Md All Other
 

Khatiwala Vijay V Md All Other
 

Mumford James M Md All Other

Conifer Park All Other

Arms Acres All Other

Herzberg Gilbert Z Md All Other

Areba Casriel Institute All Other

Newell Rosanne M Md All Other

Morris Heights Hlth Ctr Ai All Other

Shear Mitchell Barry Md All Other
 

Cohen Seth A Md All Other

Wharton Ronald H Md All Other
 

Liriano Octavio Antonio Jr Md All Other
 

Vallejo Doris Md All Other

Sadarangani Gurmukh J Md All Other
 

Enriquez Eduardo R Md All Other
 

Driggs Carlos F Md All Other
 

Eviatar Joseph Alexander Md All Other
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Koster Harry Robert M Md All Other

Klapper Philip Jacob Md All Other

Katz Howard Victor Md All Other
 

Odyssey House Of New York All Other

Mokrzycki Michele Md All Other
 

Hopkins Arthur J Md All Other
 

Abrams Steven B Md All Other
 

Mohandas Kala Md All Other
 

Rosenfeld Nathan S Md All Other

Eisner Yvonne All Other
 

Ghosh-Hazra Kabita Md All Other

Pollack Simeon Md All Other

Balikcioglu Abdo Md All Other

Najara Julia E Md All Other

Engelbrecht David Md All Other
 

Salama Meir Md All Other

Francis Rozelle A Od All Other
 

Keiser Harold D Md All Other

Michaelis W Roy Md All Other
 

Angioletti Louis Scott Md All Other

Maw Myo Md All Other

Kitson Kwame A Md All Other
 

Epstein Steven B Md All Other
 

Gruber Peter J Md All Other
 

Hamiduddin Zoovia Md All Other

Jarosz Cathy Julia Md All Other

Abbott House Inc All Other

Patel Sharad K Md All Other

Fleischmann Jonathan D Md All Other

Johnson Michael Norman Md All Other
 

Goldberg Neil Md All Other
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Alderman Elizabeth M Md All Other
 

Telzak Edward Elliot Md All Other
 

Antonelle Robert William Md All Other

Gropper Charles A Md All Other
 

St Christopher-Ottilie Richmo All Other
 

St Louis Michele Md All Other
 

Unique People Svcs Vyse Ave All Other

Comprehensive Care Mgt D&T Ct All Other

Eng Nelson Do All Other
 

Bastidas Jairo A Dds All Other

Charney Richard Md All Other

Gomez Maria Fernanda Md All Other
 

Balentine Jerry Ray Jr Md All Other
 

Sue Young-Jin Md All Other
 

Messinger David B Md All Other

Calderon Roberto Md All Other

Feldman Richard Michael Md All Other

Lederman Jeffrey A Md All Other

Salomon Danielle Md All Other
 

Hoffman Anthony David Md All Other

Rosenberg Margaret S Md All Other

Thomas Silburn Wilson Md All Other

Molina Maritza Md All Other
 

Lesnewski Ruth F Md All Other

T R I Center Inc All Other

Mchugh Marlene Elizabeth Fnp All Other
 

Ballaban-Gil Karen Md All Other
 

Segan Scott Md All Other
 

Swartz Jonathan A Md All Other
 

Palladia Inc All Other

Goldstein Harold L Dpm All Other
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Gheorghiu Olimpia Tintea Md All Other

Davis Robert L Md All Other
 

Episc Mis Soc Morris Ave Icf All Other

Lee Wayne Md All Other
 

Davitt Michelle M Md All Other
 

Campbell Andrew Dpm All Other
 

Romano Christopher J All Other
 

Immordino Frances Mary J Md All Other
 

Sellinger Catherine Ryan Md All Other
 

St Christophers Ottilie Kew All Other
 

Silverman Marc M Md All Other
 

Suggs William D Md All Other

Corpuz Marilou Obillo Md All Other

Uehlinger Joan M Md All Other
 

Goez Emilio A Dpm All Other
 

Maseda Nelly M Md All Other
 

Spivack Simon D Md All Other

Shliozberg Jenny Md All Other
 

Zingman Barry S Md All Other
 

Sarah Neuman Ctr Hlth & Rehab All Other

Kogan Melanie G Md All Other

Stein Marjorie W Md All Other

Sofair David All Other

Gindi Michael D Md All Other
 

Quarry Road Emergency Svcs Pc All Other

Schwalb Murray David Md All Other
 

Kamen Stewart M Dpm Pc All Other

Frei Gill Leor Md All Other

Casino Joseph E Md All Other

Leviton Ira Md All Other
 

Kreutzer Eric R Md All Other
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Hwang Haeyoung Ko All Other

Lehach Joan Md All Other

Jagust Marcy Md All Other

Golden Owen Md All Other

Meisher Irina Md All Other

Vorchheimer David A Md All Other
 

Montefiore Medical Ctr Ai All Other
 

Shacker Peter L Md All Other

Keller Peter Karl Md All Other

Afran Scott Ian Md Pc All Other

Haber Patricia Luise Md All Other
 

Debello John A Dpm All Other

Community Resrc Ctr Apt 6f All Other

Moser Stuart W Md All Other

Costley-Hoke Karen M Md All Other

Maffucci Leonard Md All Other

Heyligers Bert R Md All Other

Caine Steven Michael All Other
 

Weingarten-Arams Jacqueline S All Other
 

Mojtabai Shaparak Sedigheh Md All Other
 

Shabsigh Ridwan Md All Other
 

Patrick Sharon Lynne Md All Other

Venable Cassandra E Md All Other

Broyde Haramati Linda Md All Other

Levin Terry L Md All Other

Haramati Nogah Md All Other
 

Bernstein Alan L Md All Other
 

Feghali Joseph G Md Pc All Other

Rozenblit Alla Md All Other

Freddo Lorenza Md All Other
 

Nicoleau Christine Md All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 651 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Gonzalez Eulogio Md All Other
 

Shookster Linda A Md All Other

Village Center For Care Aadc All Other

Holder Jonathan L Md All Other

Gupta Veena Md All Other

Fox Norris Md All Other

Rodriguez Jose I Md All Other

Berkower Alan Stewart Md All Other

Hertan Hilaryu Ian Md All Other
 

Ahmed Abdurhman Md All Other
 

Wachs Jane Zimetbaum Md All Other

Frost Andrei Md All Other

Schumann Marc Seth-Jon Dpm All Other
 

Jacobs Laurie Gail Md All Other
 

Greenwald David A Md All Other

Saftchick Stuart L Md All Other

Clark Elizabeth M Md All Other
 

Coombs Kenneth E Dpm All Other

Jewish Hm & Hosp For Aged Adc All Other

Wilkins Robert Md All Other
 

Plummer Robert L Md.,Facs.,Pc All Other

Minamoto Grace Y Md All Other
 

Levine Steven Barry Md All Other

Keltz Theodore N Md All Other

Schorr-Lesnick Beth Md All Other

Bay Park Ctr Nursing & Rehab Adhc All Other

Advocates Svc Bl Multihan Riv All Other

Fox Amy S Md All Other
 

Rodriguez Bartholome Md All Other

Cahill Linda Md All Other

Cynamon Jacob Md All Other
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Jesmajian Stephen H Md All Other

Siegel Cary Scott Md All Other
 

Caldararo Sara Md All Other
 

Koenig Paul Md All Other
 

Polcari Francis Md All Other

Driscoll M Catherine Md All Other
 

Cah Skip Of New York Inc All Other

Goldman Robin Md All Other
 

Cohen Robin Suzette Md All Other
 

Mirels Hilton Md All Other

Lucariello Richard Joseph Md All Other
 

Belamarich Peter F Md All Other
 

Futterman Donna C Md All Other

Ripinsky Sharon All Other

Auricchio John Steven Dpm All Other

Gupta Anil Md All Other

Fleisher Arlen Gary Md All Other

Providence Rest Non Occ All Other

Della Badia John Md All Other
 

Lezcano Lazaro Gustavo Md All Other
 

Ettlinger Hugh Marshall Md All Other
 

Parras Mary Kean Md All Other

Suhrland Mark J Md All Other
 

Deboccardo Graciela O Md All Other
 

Dahdouh Michelle Adele Md All Other
 

Hire Mary Lou Md All Other

Jean Ernst F Md All Other

Delaney Brian Md All Other
 

Sparano Joseph A Md All Other

Champion Susan Md All Other

Levin Henry S Md All Other
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Catholic Guard Soc Lacombe Av All Other

Puerto Rican Fam Inst Icf #3 All Other

Grantham Christopher Ashby Md All Other
 

Heinegg Philip Charles All Other

Tokayer Aaron Zev Md All Other
 

Realization Center Inc All Other

Schuster Victor L Md All Other

Katz Steven Jay Md All Other

Gonzalez Orlando Jr Md All Other
 

Levine Michael Ira Md All Other

Soloway Bruce Harold Md All Other
 

Naik Ramesh Sidda Md All Other

Kalnicki Shalom Md All Other

Sparr Steven Allen Md All Other
 

Abbott Ira Richmond Iii Md All Other

Velazquez Lyzette Eileen Md All Other
 

Neuendorf James Lee Md All Other

Weisbard James Joseph All Other
 

Klapper Daniel Abraham Md All Other

Rattotti Richard Raymond Md All Other

Schnurmacher Center Reh & Nrs All Other

Coco Maria Md All Other
 

Cohen Steven R Md All Other

Fleischman Jay A All Other

Rose Louis C Md All Other

Johnston Belinda D Md All Other

Rosenbaum Pearl S Md All Other

Hsu Daphne T Md All Other
 

Gupta Sindhu Md Pc All Other

Jacob Perlow Hospice All Other

Jay Mermelstein Dpm Pc All Other
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Abramowicz Elisabeth Md All Other
 

Gross Jay Md All Other
 

Dorazi Stephen Theodore Dpm All Other

Fojas Antonio Canizares Jr Md All Other
 

Cytryn Lawrence I Md All Other
 

Kirshenbaum Nancy W All Other

Antony Michael Alexander Md All Other

Klein Susan A Md All Other

Cohen Alan F Md All Other

Dibona Marcello Md All Other

Abrahams Hal Andrew Dpm All Other

Esses David Md All Other
 

Greenstein Stuart Mark Md All Other
 

Samuels Jonathan Evan Md All Other
 

Winograd Steven M Md All Other
 

Gross Michael Md All Other

Woodley Walter Md All Other

Efiong Efiong James All Other

Ramirez Mark Anthony Md All Other

Kivell Howard Neil Md All Other

Racine Andrew D Md Phd All Other
 

Marion Robert Md All Other
 

Cohen Joel Stuart All Other

Episc Mis Soc College Ave Icf All Other

Levy Steven Robert All Other
 

Portello Joan K All Other

Schultz Jeffrey Scott Md All Other
 

Woo Myung Shik Md All Other
 

Vns Of Ny Hospice Care All Other

Watson Catherin Pace All Other

Lasala Patrick A Md All Other
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Wallerson Donald Md All Other

Mandel Michael Md All Other

Guberman Ronald Mark Dpm All Other

Capps Linnea All Other
 

Bayerbach Frank Ralph Dpm All Other
 

Reinus John F Md All Other
 

Master Mumtaz Md All Other
 

Donev Irina I Md All Other

Neugarten Joel All Other
 

Kramer Albert Daniel All Other

Goldstein Steven Md All Other

Gumaste Vivek Md All Other
 

Marx Terry Md All Other

St Louis Yolaine Md All Other

Hall Arthur Percival Md All Other

Quevedo Saturnino C Jr Md All Other

Menegus Mark A Md All Other
 

Miron Mike Md Pc Md All Other

Silverman Bonnie Md Pc All Other

Meisler Susan Md All Other

St Christophers-Ottilie Jamai All Other
 

Davidson Lynn Md All Other
 

Wolloch Norbert Md All Other
 

Amis Edward Stephen Jr Md All Other
 

Women In Need Inc All Other

Franzetti Carl John Md All Other
 

Ader Michael S Md All Other

Charles Howard C Md All Other

Chazotte Cynthia Md All Other

Rubin David Howard Md All Other
 

Dee Kenneth R Md All Other
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Croll James Edward All Other
 

Grayson Martha S Md All Other
 

Nnaemeka Peter Ejor Md All Other

Nanna Michele All Other

Fomberstein Barry J Md All Other

Gramuglia Vincent J Dpm All Other
 

Gitler David Md All Other

Maselli Frank Joseph Md All Other
 

Goldberg Gary L Md All Other

Freeman Ruth G Md All Other

Landsberger Ellen Md All Other

Monrad Ernest Scott Md All Other

Strelzyn Marjorie J Od All Other
 

Veit Christina Ruegsegger Md All Other

Schiller Robert M Md All Other

Campbell Deborah E Md All Other
 

D Angelo Enrico Md All Other
 

Herskovitz Steven Md All Other

Legatt Alan David Md All Other
 

Hewitt Ross G Md All Other

Berger Judith J Md All Other
 

Gorski Victoria A Md All Other
 

Cadoff Evan M Md All Other
 

Marcus Peter Md All Other
 

Carrero Braulio Arismendy Md All Other
 

Thomas Mark A Md All Other

Ravikumar Sunita Md All Other

Overton Valarie Md All Other

Uy Rodolfo Md All Other

Clements Jerry Eugene Md All Other

Blass Joel Mitchell Md All Other
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Andrade Joseph Ricardo Md Pc All Other

Weiner Francis R Md All Other

Mandel Ann C Md All Other

Levin Paul Edward Md All Other
 

Paul G Kleinman All Other
 

Dobkin Jay B Md All Other

Bloomfield Diane E Md All Other
 

Kresch Robert A Md All Other
 

Hershman Jack I Md All Other

Lerner Roy Md All Other

Rutman Howard Md All Other
 

Goodrich James Tait Md All Other
 

Sacolick Benzion Md All Other

Dimartino Nardi Joan Md All Other

Cohen Charmian D Md All Other

Miller Daniel Richard Md All Other

Borker Priti V Md All Other

Diaz Luis A Jr Md All Other
 

Berger Matthew A Md All Other
 

Merenstein Michael Laurence All Other

Agnant Guirlaine Leonore All Other

Kurtz Kenneth S Dds All Other

Pappas Steven W Md All Other

Lee Jeffrey Jung All Other
 

Dr Guerrero Luis E Md Pc All Other
 

Surks Martin I Md All Other
 

Azeez Selma K V Md All Other

Ucp Nyc Michaelangelo Apt 4f, All Other
 

Burger Steven Md All Other

Klar Tobi B Md Pc All Other

Greenberg Mark A Md All Other
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Jaworsky Wolfgang Joseph Dpm All Other
 

Coghill Alice Victoria Md All Other

Mercando Anthony D Md All Other

Marville Jillian E Dpm All Other
 

Coupey Susan Marie Mcguire Md All Other
 

Mayers Marguerite Marie Md All Other
 

Gasinu Koku Mawusi Md All Other

Community Resrc Ctr Byron 1 All Other

Mark Samuel Neelakanth Md All Other
 

Lev-Gur Michael All Other
 

Menkel Robert Adlai Md All Other
 

Rain Home Attendant Ser Inc All Other

Rockaway Home Attendant Serv All Other

Frager Joseph D Md All Other

Greiger Zanlungo Paula Md All Other

Uliss Alan Ira E Md Pc All Other

Morrison Scott I Od All Other

Bodine Steven Md All Other

Abelow Arthur C Md All Other

Ausubel Kalman Md All Other

Madonna Richard James All Other

Karanfilian Richard G Md All Other

Seth Lalit Mohan Md All Other

Edwards Keith S Md All Other

Levy Judith E Md All Other

Gupta Krishan L Md All Other

Katz Henry J Md All Other

Vidyasagar Sujata Md All Other

Escher Jeffrey Ethan Md All Other

Institute For Family Hlth All Other
 

Mcgarry Laura Gabrielle Md All Other
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Home For Aged Blind Adhc/Aadc All Other

Guy Ali Eraj Md All Other

Schwartz Charles Elias Md All Other

Trambert Jonathan J Md All Other

Wyszynski Bernard Md All Other
 

Reyes-Arcangel Fe T All Other
 

Lowe Franklin C Md All Other
 

Weiner Arthur Md All Other
 

Oksman Henry Chaim Phd Md All Other

Montefiore Prof Billing Group All Other

Cohen Sandra Goldman All Other
 

Manzione Nancy Claire Md All Other

Leeds Melvin Md All Other
 

Schneider Karen Lynne Md All Other

Stern Stuart M Dpm All Other

Locastro Robert M Dpm All Other
 

Difazio Louis John Md All Other
 

St Agathas 11 Hayden Circle All Other

Kyriakakos Anastassios Md All Other

Selwyn Peter Alan Md All Other
 

Protass Leon M Md Pc All Other

Deutsch Vicki-Jo Md All Other
 

Renvoize Guy A Md All Other

Hirsh Robert Md All Other

Cabrini Of Westchester All Other

Medina Emma All Other

Ferran-Hansard Nereida All Other

Mayers Martin Md All Other
 

Osborn Irene Paulita Md All Other
 

Adelglass Howard R Md All Other
 

Boafo Alex Aniapam Twum Md All Other
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Patterson Bentley Lorene Md All Other

Marzano John C Dpm All Other

Einzig Avi Israel Md All Other

Fuks Joachim Md All Other

Edwards Joseph S Md All Other
 

Calamia Vincent Md All Other
 

Tartell Michael G Md All Other
 

Kim Young Whan Md All Other

Marsh Franklin Jr Md All Other

Kim Choong Whan Md All Other

Feingold Robert E Md All Other
 

Owens George Francis Md All Other

Park Kyung Sun Md All Other

Bello Jacqueline A Md All Other

Peck Rochelle L Md Pc All Other
 

Wilkins Robert Md All Other
 

Klein Steven Scott Md All Other

Ravikumar Sundaram All Other

Rubeo Thomas Joseph Jr Md All Other

Aharon Raphael Md All Other

Neches Richard Brooks Md All Other
 

Stone Peter Lyle Md All Other

Aldrich Thomas Knight Md All Other
 

Stemerman Michael B Md All Other
 

Porreca Francis Joseph Md All Other

Allman Denton Md All Other

Saenger Paul H Md All Other

Krim Annemarie All Other
 

Guha Sikha Md All Other
 

Traver Diane Md All Other
 

Community Resrc Ctr Christoph All Other
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Price Thomas J M D Jr All Other

Bronx Park Pulmonary Mediciine Pc All Other

Katende Roscoe Md All Other
 

Rosen Douglas I Md All Other

Cobelli Neil John Md All Other
 

Kim Dennis Dae-Joo All Other
 

Ben Zvi Zvi Md All Other

Nordin Charles Md All Other
 

Galler Marilyn Md All Other

Suarez Reynol Md All Other
 

Kim Kyung Ha Md All Other

Beth Abraham Hlth Srv Non Occ All Other

Strassman Lawrence Dpm All Other
 

Bernstein Larry J Md All Other
 

Cordero Evelyn All Other
 

Handler Lawrence Lee Dpm All Other

Azeez Abdul C K Md All Other

Ross Randy B Md All Other
 

Chess Jeremy Md All Other

Wolfson Mitchell Md All Other

Baraya Edgar F Md All Other

Feld Michael Md All Other

Silverman Rubin S Md All Other
 

Billett Henny Heisler Md All Other

Weissbart Clyde H Md All Other

Rubin Mark I Md All Other

Thornhill Beverly A Md All Other

Marcovici Eli Md All Other
 

Matos Marshall I M.D. Md All Other

Dziedzic Ingeborg Svetlana Md All Other

Friedman Ellen Wolkin Md All Other
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Burns Mark Roger Md All Other

Kaskel Frederick J Md All Other
 

Rao Prakashchandra M Md All Other

Rafat Nadereh Md Pc All Other

Naik Geetha D Md All Other

Soundview Throgs Neck Com Mh All Other

Schechter Alan Lewis Md All Other
 

Ruiz Armando Md All Other

Catholic Guard Soc Marion Ln All Other

Heslop Pauline Md All Other

Swirsky Michael H Md Pc All Other
 

Smith Aloysius G Md All Other
 

Anastos Kathryn Md All Other
 

Camacho Fernando J Md All Other

Proner Sanford Clay Dpm All Other

Catholic Guard Soc Dresden All Other

Pintauro Frank L Md All Other
 

Catholic Guard Soc E Hampton All Other

Weinberg Gerard Md All Other

Fitz James Antoine Ingrid A M All Other
 

Reyes Luz Parlan Md All Other
 

Murthy Vasantha L Md All Other

Bestcare Company All Other

Stamm Joseph Martin Od All Other

Kavet Jay A Md All Other

Weiss David I Md All Other

Dhalla Minakshi Md All Other

Taffet Sanford L Md All Other

Kressner Michael Stewart Md All Other

Catholic Guard Soc W 23rd St All Other

Catholic Guard Soc Hamptn Bay All Other
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Miller Michael H Md All Other

Strassman David Dpm All Other
 

Roger Ignatius Daniel Md All Other

Liss Mark R Md All Other

Markowitz Morri E Md All Other
 

Dharmarajan Thiruvinva Md All Other

Menorah Home & Hosp Aged Inf All Other

Levine Alan Jay Md All Other
 

Ferrick Kevin James Md All Other
 

Kelly Carol Bocaccino Md All Other
 

Agarwal Nanakram Md All Other
 

Phillips Malcolm C Md All Other
 

Schwartz Kenneth Stuart Md All Other

Baker Barry Alan All Other
 

Dayson Don A Md All Other
 

St Agathas Depaul Icf All Other

St Agathas 13 Hayden Circle All Other

Giovinazzo Vincent Jerome Md All Other

Patel Pravin P Md All Other

Sussman Ira I Md All Other
 

Catholic Guard Soc Victor St All Other

Burns Edward Md All Other

Frost David Md All Other
 

Deblasio Maria Pia Md All Other

Sender Joel Abraham Md All Other
 

Pinsker Kenneth L Md All Other
 

Kwiatek Matthew K Md All Other
 

Levy I Martin Md All Other
 

Novotny Paul L Md All Other
 

Oropall Robert Michael Dpm All Other

Community Resrc Ctr River Pk All Other
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Fried Marvin P Md All Other
 

Berlin Arnold W Md All Other
 

I Gutwein Md & R A Sable Md P All Other

Frank Susan Judith Md All Other
 

Pisano Richard R All Other

Schubart Ulrich Md All Other

Tropper Pamela J Md All Other

Greenwald Bob Md All Other

Hantman Morton M Md All Other

Bass Sherry J Od All Other

Gitler Bernard Md All Other

Schnur Michael J Md All Other
 

Boakye Kwadwo Md All Other

Morris Heights Health Center All Other
 

Ghavami Zia All Other

Scher Larry Alan Md All Other
 

Klass Stephen C Md All Other

Wasserman Sheldon M Md All Other

Golier Francis Carl Md All Other
 

Mignone Biagio V Md All Other

Winik Joseph S Md All Other
 

Capalbo Ralph H All Other

Wolf Ellen L Md All Other

Yamani Abdollah Md All Other

Fisher James A Dpm All Other
 

Blum David A Md All Other

Amler David H Md All Other

Walsh Christine Ann Md All Other
 

Miura Dennis Seiji Md All Other

Handwerker Lisa B Md All Other

St Agathas Pelham Manor Icf All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 665 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

St Agathas Ardsley Icf All Other

Barone Richard P Md All Other

Petrillo Richard L Md All Other

Cohen Ben Zane Md All Other

Das Ashoke K Md All Other

Sherman Deborah S Md All Other
 

Goldstein Barry I Md All Other

Holstein Stanley B Pc Md All Other

Leblang Denis Dpm All Other

Young Zenaida L Md All Other

Fox Mark L Pc Md All Other

Wang Frederick M Md All Other

Alaie Dariush Pc Md All Other

Chun Kwang J Md All Other

Park Chung Byung Md All Other

Bhansali Lata D Md All Other

Henriquez Mario Md All Other

Throggs Neck Neurological D&T All Other

Feinstein Gabriel Md All Other
 

Zalaznick Steven M Od All Other

Kennedy Gary J Md All Other
 

Shuster Harvey Lawrence Dds All Other

Chiaramonte Lawrence T All Other

Dagli Madhu S Md All Other

Kulick Roy G All Other
 

Duvivier Roger Md All Other

Devi Sarala A Md All Other

Montefiore Hosp Medical Group All Other

Ucp Nyc Michaelangelo Apt 4e, All Other
 

Episc Mis Soc Metro N (1966) All Other

Episc Mis Soc Metro N (1956) All Other
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Glockenberg Aaron Dpm All Other

Zackman Myron Kent Md All Other

Schwartz Kenneth S Md All Other
 

Miele Robert A Dpm All Other
 

Lukoff Arthur S Dpm All Other
 

Hali Theodore F Dpm All Other

Rachlin Jordan W All Other

Kim Soo G Md All Other
 

Wolstein Lewis Dpm Pc All Other

Strauss Harvey Dpm Pc All Other

Jacobs Louis William Dpm All Other

Lynn Robert I Md All Other

Thanjan Thresiamma George Md All Other

Orlando Christopher A Dpm All Other

Haft David A Pc Md All Other

Sotudeh Shariar Md All Other

Roberts Larry P Md All Other

Liteplo Ronald Roman Md All Other

Bernhardt Bernard Md All Other

Patel Mahendra M Md All Other

Landau Leon C Pc Md All Other

Stern Fred E Md All Other
 

Kelly Stephen P Md All Other

Boczko Stanley H Md All Other

Nayeem Syed A Md All Other

Catholic Guard Soc E 202 St All Other

Puerto Rican Fam Inst Laconia All Other

Puerto Rican Fam Inst Icf #2 All Other

Catholic Guard Soc Payson Ave All Other

Catholic Guard Soc Manhtn Plz All Other

Terence Cardinal Cooke Hcc All Other
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Folkert Vaughn W Md All Other

Appleman Warren Md All Other

Silverman Ralph I Md All Other

Chowdhury Jayanta Roy Md All Other

Melman Arnold Md All Other

Horn David Od All Other

Mcquade-Koors Patricia All Other
 

Patel Jagdish G Md All Other
 

Russell Robin O Md All Other

Weiner Bernard M Md All Other

Community Resrc Ctr Michelang All Other

Forman Robert Md All Other

Weiner Richard Md All Other
 

Levine Arnold J Md All Other

Regeis Care Center All Other

Spinowitz Bruce S Md All Other

Schervier Nursing Care Center All Other
 

Jewish Home & Hosp Bronx Div All Other

St Cabrini Nursing Home All Other

Methodist Church Home For The All Other

Center For Nursing & Rehab In All Other

Williamsbridge Manor Nh All Other

University Nursing Home Snf All Other

Laconia Nursing Home Inc All Other

Riverdale Nursing Home All Other
 

East Haven Nursing & Rehab Ct All Other

St Marys Hospital For Childre All Other

Beth Abraham Health Services All Other

Concourse Rehab & Nc Inc All Other

Eastchester Reh & Hlth Cr Ctr All Other

Kings Harbor Multicare Center All Other
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Morningside House Nursing Hom All Other

Margaret Tietz Center For Nur All Other

Wayne Ctr For Nursing & Rehab All Other

St Patricks Home All Other

Rebekah Reh & Extended Care Center All Other

Providence Rest All Other

Mosholu Pkwy Nrs & Reh Ctr All Other

Hudson Pointe Riverdale Ct Nr & Reh All Other

Bainbridge Nursing & Rehab Ct All Other

Terrace Health Care Center All Other

Bottino Joseph C Md All Other

Wolf Kenneth J Pc Md All Other

Calvary Hospital Inc All Other

Medical Arts Sanitarium All Other

Tabaddor Flora Md All Other

Phillips Elizabeth A Md All Other

St Josephs Hosp All Other

Spindola Hugo Franco Md All Other

Adler Melvin L Md All Other
 

Schiller Myles S Md All Other
 

Ross Lawrence S Md All Other

Rosen Norman L Md All Other

Reggev Avner Md All Other

Westfried Morris Pc Md All Other

Balk Sophie J Md All Other
 

Bulauitan Manuel C Md All Other
 

Albert Einstein College Med All Other

Rose F Kennedy Ctr All Other

Childrens Aid Soc-Lord Mem Cl All Other

Samaritan Village Inc All Other

P R O M E S A All Other
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Steinway Child/Family Svcs,In All Other

New York Psychot And Couns Ct All Other

United Cerebral Palsy Of Nyc All Other
 

Puerto Rican Family Institute All Other

University Optometric Ctr All Other

Post Grad Cntr For Mental Hit All Other

Northside Center For Child De All Other

Riverdale Mental Hlth Cl All Other
 

St Barnabas Hospital All Other
 

Schick David Md All Other

Haller Melvin L Md All Other

Kochen Ilana E Pc Md All Other

Burgess John D Md All Other
 

Calman Neil S Md All Other

Morgenlander Howard L Md All Other
 

Kalafatic William H All Other
 

Mehta Dinesh Md All Other

Morrow Robert W Md All Other

Nikkah Abdol Hamid Md All Other

Afif Juan S Md All Other

Rubinstein Arye Md All Other

Gutwein Isadore Md All Other

Gold Marji Md All Other
 

Sable Robert A Md All Other

Menon Chandra S Pc Md All Other
 

Bhatti Manzoor H Md All Other

Usher Sol M Md All Other

Dwarka Regev Ragbardial All Other

Yoo Jinil Md All Other

Gould Richard B Md All Other

Tabaddor Kamran Md All Other
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Rosenbaum Alfred Md All Other

Berger Joshua S Md All Other

Hernandez Marco T Pc Md All Other

Zonszein Joel Md All Other

Rana Thakor C Md All Other

Espinosa Eduardo Md All Other

Liebowitz Stanley Md All Other

Wong Martha Shih Md All Other

Bansal Jagdish P Md All Other

Fisher John Md All Other
 

Lee Yung W Md All Other
 

Cheema Mohan K Md All Other

Weinhoff Martin L Md All Other

Gennarelli Louis B Md Pc All Other
 

Goldstein Andrew L Md All Other

Berkowitz Daniel Md All Other

Landau Thomas K Md All Other

Davis Enrique Md All Other

Robbins Noah Md All Other
 

Milstein David M Md All Other

Chambers Hazel Md All Other
 

Walter Leslie Md All Other

Schweitzer Philip E Md All Other

Kaufman David M Md All Other
 

Swerdlow Michael L Md All Other
 

Brandt Lawrence Md All Other

Basson Geoffrey H Md All Other
 

Golden Ronald A Md All Other

Pisacano Anthony M Md All Other

Bloch Raphael S Md All Other
 

Tanowitz Herbert Md All Other
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Schwartz Barry M Md All Other

Yung Ralph Pc Md All Other

Kahan Norman Z Md All Other
 

Medow Norman B Md All Other
 

Sandor Deanna C Md All Other

Cohen Martin N Md All Other

Harris Susan Md All Other
 

Lief Philip D Md All Other

Teich Marvin L Md All Other
 

Charytan Chaim Md All Other

Fisher Michael Md All Other

Hirsh David M Md All Other
 

Robinson Stephen H Md All Other
 

Rindfleish Burton Md Pc All Other

Koenigsberg Mordecai Pc Md All Other

Fleischer Norman Md All Other

Solomon David Y Md All Other

Matusow Gene R Md All Other
 

Manspeizer Sheldon Md All Other

Agre Fred A Md All Other
 

Cooper Jerome A Md All Other

Chernaik Richard B Md All Other

Schiffer Kenneth A All Other

Smith Theodore R Md All Other

Freeman Leonard M Md All Other

Sprayregen Seymour Md All Other

Izquierdo Richard Md All Other

Morris Donald A Md All Other

Rand Jacob H Md All Other
 

Mayer Siegfried Md All Other

Barzel Uriel Shimon Md All Other
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Grossman Joseph A Md All Other

Rakoff Saul Md All Other

Keltz Harold Md All Other
 

Lucariello Ralph J Md All Other

Rosenblum Robert Md All Other
 

Solomon Seymour Md All Other

Wimpfheimer Felix Md All Other

Alaie Mehrdad Do All Other
 

Patel Snehal R Md All Other
 

Vicil Bernice Michelle All Other
 

Love Charito Md All Other

Espinoza Ronald D Do All Other
 

Brust James Charles Morrison Md All Other
 

Whitlow Regina All Other
 

Murphy Richard All Other
 

Blum Yossef All Other
 

Acevedo Donna All Other
 

Bedi Sudha All Other
 

Halstead-Kenny Jennifer All Other
 

Tzavaras Alexander All Other

Palmer Sophia All Other

Gruson Konrad All Other
 

Starrels Joanna All Other
 

Stefanec Tihomir All Other
 

Kravtsov Aleksandr All Other
 

Shrivastava Anurag All Other
 

Wallis Susan All Other

Joseph Gillane All Other
 

Atkin Michael All Other
 

Mellacheruvu Smitha All Other

Garfein Evan All Other
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Herszenson David Scott All Other
 

Gitkind Andrew All Other
 

Mcmahon Christine All Other
 

Novak Inna All Other
 

Phaeton Rebecca Md All Other

Dorval Marie-Ange Clodette Md All Other

Patel Vinita Md All Other

Kempton Patricia B All Other

Downing Keith Thomas Md All Other

Muthyala Padmini Kavitha Md All Other
 

Amy S Ciner Md All Other

George Mathew Md All Other

Howard Slomko All Other
 

Morice Karen Lizette All Other
 

Berenfeld Benjamin Md All Other
 

Porrovecchio Andrea Marie Md All Other
 

Fox Jana Md All Other
 

Nowakiwskyj Klaudia All Other

Timashpolsky Yulya All Other

Guttenplan Nils All Other

Hackenburg Emily All Other
 

Seymour Andrew All Other
 

Nunez Denise Joanna Md All Other

Aristide Burducea All Other
 

Myers Lloyd Lynford All Other
 

Bhalakia Avni M All Other
 

Raza Zamar Fatima Md All Other
 

Nida Qadir All Other
 

Tod Mathew Haller All Other

Menchaca Raquel All Other
 

Mulcahy Laura J All Other
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Yang Jennifer All Other

Daniel David R All Other
 

Shah Neomi All Other
 

Burke Robert All Other

Nemeth Nicole All Other
 

Calvo Manuela All Other

Wey Ginger All Other
 

Baer Jesse Duncan All Other
 

Ny Foundling Hospital St Agathas Da All Other

Danila Deliana Md All Other

Balde Alseny Md All Other

Elam Rashiah Md All Other

Bidiwala Aneela Ashraf Md All Other
 

Saxena Amit K Md All Other
 

Kini Jyoti All Other
 

Abraham Tony Md All Other

Brotea Cristia All Other

Sinha Nandita All Other
 

Frieder Ariela All Other
 

Knowles Alicia All Other
 

Varma Vikas All Other
 

Palmer Charibel A All Other

Hamilton Monique All Other
 

Saporito Anna Gabriella Md All Other

Alpine Home Health Care Llc All Other

Kuo Sheng Feng Md All Other

Prasanta Basak Md All Other

Rosenberg Benjamin All Other

George Sarita All Other
 

Scharbach Kathryn All Other
 

Rivera Milagros Pa All Other
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Camacho Diego R All Other
 

Wiley Jose Maunel Md All Other

Reinglass Aimee All Other

Poduval Aruna All Other

Berg Debra All Other
 

Gort Linda All Other

Harris Akwele Lpn All Other

Nahar Niru Shamsun Md All Other
 

Jordan Golubcow-Teglasi All Other
 

Leotaud Gerard Anthony All Other
 

Libutti Steven Kenneth Md All Other
 

Fraioli Rebecca All Other
 

Francis Mitzie All Other

Nagel Dalia All Other

Kramer Arin All Other

Abramowitz Matthew All Other
 

Weille Jean Walker All Other
 

Lumibao Ala-May Pabillo Md All Other
 

Reichert James Michael All Other

Yun Edward Chung All Other

Sandra Boateng-Wilson All Other
 

Lisenenkov Dmitry Md All Other
 

Andrew E Chertoff All Other
 

Stanberry Andre All Other

Ahmed Tanveer All Other
 

Ford Miriam All Other
 

Robbins Matthew All Other
 

Kelling Ernest All Other

Kaye Shana All Other

Taylor-Kamara N'Gadie All Other
 

Bell James Iii All Other
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Mehta Jay Md All Other
 

Kalafatic William Edward Md All Other
 

Korcak Jason Andrew Md All Other
 

Gutwein Jeremy Michael Md All Other

Sarah K Oh Md All Other
 

Theodore E Patsis Md All Other
 

Tsai Louis Cheng-Hong All Other
 

Hantman Ian All Other

Leake And Watts Services Inc All Other

Mandelker Lisa All Other

Martin Monica A All Other

Akwuba Uche Onyeabo Ii Do All Other
 

Hodgson Sybil Md All Other
 

Shira Bassly All Other
 

Silletti Joseph Peter All Other
 

Kerry J Murphy All Other

Denise Nunez All Other

Shrivastava Abhishek All Other

Tauras James Michael Md All Other
 

Amin Bijal All Other
 

Gross Rachel All Other
 

Golowa Yosef All Other
 

Blanco Irene All Other

Mcavey Beth Alyson All Other

Sun Katherine All Other
 

Siegel Robert All Other

Krishnamurthy Karthik All Other

Kalia Harmit All Other

Chintala Sreedhar All Other
 

Pasquale David All Other
 

Shpitalnik Larisa All Other
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Chuck Roy All Other
 

To Justin Kingsley All Other
 

Millman Lisa All Other
 

Wang Yanhua All Other
 

Broder Anna Rutberg All Other
 

Glied Allen All Other
 

Albert Heng-Yao Chang All Other
 

Parekh Jillian Bandler All Other
 

Mathew Joel Jacob All Other

Melissa Lee Mei Woo All Other
 

Emenike Loretta Azuka All Other
 

Shah Darshita Shalin All Other
 

Kalantre Sarika All Other
 

Vicioso Edwin Xavier Md All Other

Dupont Paul G Md All Other

Elavunkal Jyoti Teresa Md All Other
 

Mohan Geetali All Other
 

Sheira L Schlair Md All Other
 

Shukla Vaishalee Ramesh Md All Other

Lucan Sean C All Other

Jeffrey M Levsky Md All Other
 

Jordan William All Other
 

Lee Regina All Other
 

Aponte Maya All Other

Miller Sarah All Other
 

Baah George All Other

Panarelli Anthony Joseph Md All Other

Masson Ella All Other

Bouallali Hind All Other
 

Karkowsky Eve All Other
 

Hotinsky Alexander Yuryevich All Other
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Goradia Dhawal Arun All Other

Timothy J Kennedy All Other

Alfonso Jillian Sheree All Other
 

Edward Oduro-Kwakye All Other
 

Nadia Ovchinsky All Other
 

Caesar Mimieux Vanetta All Other

Alix E Fleury All Other
 

Wiechmann Lisa Silvia All Other

Nevadunsky Nicole All Other

Wanich Tony All Other
 

Fausto James All Other
 

Upadhyay Sanjay All Other
 

Glover Karinn Ann Maureen All Other
 

Glassman Harrison All Other

Taveras Jose Martin All Other
 

Nancy Chung All Other
 

Burjonrappa Sathyaprasad Md All Other
 

Benson Quintina Louise All Other

Green Debra Jean All Other
 

Beniyaminov Yanna All Other

Banu Kaniz Nilufar Md All Other
 

Fritz Rani Bili All Other
 

Shujauddin Sadahf All Other
 

Robledo Lisette Ayala All Other
 

Caldemeyer Kar All Other

Raff Joshua All Other

Ciocon David All Other
 

Duhl Adam Jon All Other

Tao Qi All Other
 

Lee Christine All Other
 

Polineni Rahul All Other
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Leake And Watts Inc Semp All Other

Keliddari Farhad All Other

Gill Jonathan Benjamin All Other
 

Cherian Shoba Anne All Other

Wirchansky William Michael All Other
 

Mena Hernandez Herbert Mauricio All Other
 

Simi Suri Do All Other
 

Beatriu Reig All Other
 

Pisarenko Vadim Md All Other
 

Zarnegar Reza All Other
 

Antwi Flora All Other
 

Gilmore Melinda All Other
 

Rocca Juan Pablo Md All Other
 

Mckenna Jennifer M Md All Other
 

Cortis Carmen Theresa Md All Other
 

Klass Sheri Jo All Other

Lee Juliane All Other

Nazario Helen All Other

Rabbani Farhang All Other
 

Adler Nicole All Other
 

Andre Jean All Other
 

Sreeramoju Prashanth All Other

Harjot S Dulai Md All Other
 

Yang Charles All Other

Fan Wei Livy All Other
 

Lomita Craig All Other
 

Moghtaderi Sam All Other
 

Sadoughi Ali All Other
 

Kazam Tal Manor All Other
 

Vinnikov Dmitry All Other

Epton Laura Rpa All Other
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Carullo Veronica Patricia Md All Other
 

Marinoff Rebecca All Other

Api Marietta All Other
 

Belkind Uri All Other
 

Kogan-Liberman Debora L All Other
 

Haque Hoosna All Other

Kathryn Frances Kirchoff All Other
 

Nerenberg Rebecca Heidi All Other
 

Foster Jonatha All Other

Kalyoussef Sabah All Other
 

Turetsky Risa Ross All Other

Gebrael Jacob All Other

Johnson Julius Iii All Other

Pablo Freije Ibanez All Other

Villanueva Jinette Rpa All Other

Abu-Sbaih Reem All Other

Nayeem Sarah Fatima All Other

Berger Jay Steven All Other
 

Pieroni Sabrina All Other

Gershengorn Hayley Beth All Other
 

Tan-Geller Melin All Other
 

Charles Marjorie C All Other

Norman Otsuka Md All Other
 

Baron Nicole Vanessa All Other
 

Babich Jay Paul All Other
 

Sanchez John Paul All Other
 

Duncan Dameon Rupert Vincent All Other
 

Wen-Jeng Melissa Yao All Other
 

Sarah Chambers All Other
 

Mariuma Eric Joseph Md All Other
 

Wahezi Sayed Emal All Other
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Leon Kenneth All Other
 

Goodwin Nadia S All Other
 

Gritz David Clark All Other
 

Paul Mario Mignone All Other

Robinson Julie Vale Md All Other
 

Kang Elaine You Mi All Other
 

Bathory Eleanor All Other
 

Mannam Prashanth All Other

Manis George All Other
 

Neuman Tzvi Yehuda All Other
 

Cohen Perry All Other
 

Lee Tony All Other
 

Schonberg Dana All Other
 

Lee Doreen All Other

Chuang Meleen All Other
 

Judge Nancy Elizabeth All Other
 

Friedman Adam All Other

Flusberg Milana All Other
 

Kazos Alexander All Other
 

Patzkowsky Kristin All Other
 

Dym Robert All Other
 

Gawargious Hana Romany All Other
 

Mehta Keyur J All Other

Schulman Molly All Other
 

Cole-Olsewski Christine All Other
 

Kim Forrester-Dumont All Other
 

Tenney Nancy Lee All Other

Silberstein Michael Wade Md All Other

Harris Elizabeth Elizabeth Md All Other
 

Pierre Florence Dominique All Other
 

Cardona Lina All Other
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Tamar Goldwaser All Other
 

Vassilakis Athina Md All Other

Leung Sharon Szeyan All Other
 

Calhoun Shannon Patrick All Other

Sinha Sumita All Other
 

Shin Ja All Other

Parnas Taya All Other
 

Cheuck Lanna All Other
 

Gripper Sommer All Other
 

Duran-Kim Meral All Other

Rosenberg Jamie All Other
 

Shiloh Ariel L All Other
 

Gulani Reshma All Other
 

Shapiro Lauren All Other
 

Lister Rolanda Lamora All Other
 

Yasmin Dhar All Other

Tavana Denise Marie All Other
 

Smith Alyson Wetter All Other
 

Asas Kathleen Du All Other
 

Shieh Shi-Jun Jean All Other
 

Dennis Jay Chia All Other
 

D Elia Joanna Barnett All Other

Shah Vaishali All Other
 

Davis Jennifer All Other
 

Farris Zachary All Other

Mercredi Guerline All Other
 

White Monique All Other

Joy Christina All Other
 

Ambarian Naira All Other
 

Kowenski Jacob All Other

Galhotra Sanjay All Other
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Pratomo Vanessa All Other
 

Alis Rebecca All Other
 

Choudhary Pratima All Other
 

Krishan Sheila All Other
 

Carmen Lopez All Other
 

Papalezova Katia Todorova All Other
 

Elkind Richard M All Other
 

Andreopoulou Eleni All Other

Tan Jade All Other
 

Klobocista Merieme All Other

Leclere Jennifer Song All Other

Koci Piro All Other

Zhang Cheng All Other
 

Shah Amishi Md All Other
 

Crocco Mary Julia All Other
 

Lubetzky Michelle L All Other
 

Doddakashi Satish All Other

Yira Lorena Duplessi All Other
 

Yassari Reza All Other

Kapoor Aarti All Other
 

Parkey Joe All Other

Gensure Robert All Other
 

Abankwah Akosua Sarpomaa All Other

Chambers Stephinie Melissa All Other
 

Bortnick Anna Emily All Other

Shaparin Naum All Other
 

Coulter Maura All Other
 

Balili Irida All Other
 

Seung Hee Kang All Other

Mr Ravindranauth Jamwant All Other
 

Muse Jessica Md All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 684 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Nieves Rosado Sandra All Other
 

Myers Timothy Vernon All Other
 

Schulman Erica All Other

Min Insung All Other

Schrager Judith All Other
 

Marrast Lyndonna All Other
 

Ozcan Mahire All Other
 

Patel Viraj All Other
 

Khaw Adrian All Other
 

Dowling Michael Francis All Other
 

Lee Bonnie A Md All Other
 

Farley Alice Gutknecht All Other
 

Shirazi Michael All Other

Macchiavello Guido Antenor All Other
 

Nori Priya Md All Other
 

Samuels Michelle All Other

Vidan Erez All Other

Turner James All Other

Joutovsky Mikhail All Other
 

Osborne Thomas All Other

Hodge Richard All Other

Taylor Annelle Claire All Other
 

Alam Shah All Other
 

Goldberg Alla Do All Other

Morrone Kerry Ann All Other
 

Gwonuk Lim All Other
 

Bronx Anesthesia Services Pc All Other

Figueroa-Martinez Silkia All Other

Alvarez Dimitri All Other

Sbh Physicians Pc All Other

Sbh Physicians Pc All Other
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Levine Rebecca All Other
 

Martin Michelle All Other

Ribeiro Sady All Other

Morais Joshua All Other
 

Twomey Stephanie F All Other
 

Hope Aluko Akini All Other
 

Orsatti Giulia All Other
 

Pillai Sophia All Other

Bussoletti Natalee Marie All Other

Varghese Justin All Other
 

Mjg Nursing Home Co Inc Lthhcp All Other

Vip Health Care Services Inc All Other

Hawkins Jermel Joseph Jr All Other

Petrosyan Tamara All Other

Hochman Sarah All Other
 

Tan Jenny Yu All Other

Statter Mindy All Other
 

Dinapoli Gina All Other
 

Hwang Hannah All Other

Shah Payal K All Other

Laborde Elve All Other

Ruocco Martin James All Other
 

Castillo Nicole All Other
 

Dushey Craig All Other
 

Fitzmaurice Emilie All Other
 

Brandwen Keith All Other
 

Ismailova Kyamalya A All Other
 

Fay Marina All Other
 

Extraordinary Home Care All Other

Gomes Elizabet All Other
 

Shaikh Munima Rafi All Other
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Slovut David All Other
 

Steng Michael All Other
 

Elrington Carol All Other
 

Walsh Ronald All Other
 

Tomuta Vlad All Other
 

Park Sun All Other
 

Mccabe Patricia All Other

Hamet Marc All Other
 

Tarkela Jenna Maria All Other

Beaulieu Richard All Other

Burgos-Fontanez Obdulia All Other
 

Wemmer Kerriemari All Other
 

Puius Yoram All Other
 

Wahezi Dawn All Other
 

Pinto Priya All Other
 

Williams Samuel All Other

Cunqueiro Alain All Other
 

Bloom Rachel All Other

Serrano Esmeralda All Other
 

Frimer Marina All Other
 

Aroniadis Olga All Other
 

Lapman Lisa All Other
 

Sanghvi Kunal All Other
 

Dominguez Maria All Other
 

Skversky Amy All Other
 

Yettaw Holly All Other

Fanti Peter All Other

Wolgast Lucia All Other
 

Ngai Ivan All Other
 

Restivo Andrew All Other
 

Fligelman Tal All Other
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Anighoro Gloria All Other

Geatrakas Christina Sharon All Other
 

Fradlis Bella All Other

Czarnecki Jamie Charlsie Marie All Other

Pilika Asti All Other

Ciotti Andrew James All Other

Grucela Alexis L All Other
 

Quarry Road Pathology Services Pc All Other

Tepper Oren M All Other
 

Gomez-Marquez Jose C All Other
 

Stableford Jennifer Ashley All Other

Sco Family Of Services All Other
 

Graber Jerome Jeffrey All Other
 

Mcclain Danielle All Other
 

Ramos Julie J All Other
 

Hwang Irene All Other

Broder Molly All Other
 

Scheinfeld Meir All Other
 

Aksoy Tulay All Other
 

Chae Kristina All Other
 

Golombeck Arel All Other
 

Toh Jennifer All Other

Laud Geeta All Other
 

Uy Natalie All Other
 

Goloborodko Valentyna All Other
 

Dudaie Ronen All Other
 

Brubaker Mark All Other
 

Tassler Andrew All Other
 

Bhargava Amit All Other
 

Lowe Shani All Other
 

Irizarry Eddie All Other
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Chuy Jennifer All Other

Korin Laura All Other
 

Yozawitz Elissa All Other
 

Iyer Shwetha All Other
 

Rudolph Bryan All Other
 

Wang Lin-Fan All Other

Yang Julie All Other

Morrison Briana All Other
 

Jones Michael All Other
 

Jeanniton Chaneve All Other
 

Milman Sofiya All Other

Novick Michael All Other

Ikeda Scott All Other
 

Muppuri Swapna All Other

Behin Daniel All Other
 

Gritsenko Karina All Other
 

Stark Allison All Other
 

Soma Vijaya All Other

Zaman Selina Sultana All Other

Vydyanathan Amaresh All Other
 

Cardinal Mccloskey School And Home All Other

Borrero Melissa All Other

Erichsen Daniel All Other
 

Lazarciuc Mirela Nicole All Other
 

Hillard Virany All Other

Bowen Kevin F All Other

Lombino Michae All Other
 

Wong Joyce All Other
 

Concepcion-Diaz Evelyn All Other
 

Edgar Ellen All Other

Rodriguez Maria All Other
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Urphanishvili Titnatin All Other

Spengler Emily All Other
 

Panarelli Nicole All Other
 

Brandenberger Frederic All Other
 

Romero Jose Luis All Other
 

Rubaltelli David M All Other
 

Xincon Home-Healthcare Services In All Other

Preventive Diagnostics Inc All Other

Bhardwaj Anuj All Other
 

Kayler Liise K All Other
 

Halverstam Caroline All Other
 

Spatz Dawn M All Other
 

Karcioglu Amanda All Other
 

Karp Sara All Other

Polyakova Natalia All Other

Galeano Eduardo Enrique All Other
 

Mailman Toby All Other

Susan Teresa Wesoly All Other
 

Benfield Nerys Camilla All Other
 

Guerin Yanick All Other

Promise Home Care Agency Inc All Other

Golebiowska Angelika All Other
 

Roth Serena Lauren All Other
 

Riverdale Family Medical Practice All Other

Klinghoffer Carli Pam All Other

Mahmoudiani Shahriar All Other
 

Brovar Gilbert T All Other
 

Augustin Paul All Other

Carvajal Diana All Other

Hickey Jeanne C All Other
 

Kolarsky Marian All Other
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Mann Glenn All Other
 

Semanision Kristen All Other
 

Orsi Deborah All Other
 

Miah Bahar All Other

Trenard Natoushka All Other
 

Argeros Olga All Other
 

Colon Melanie All Other

Kezerashvili Anna All Other
 

Pinzon Robin Ramos All Other
 

Haasz Maya All Other
 

Adamson Peter All Other

Suter Maureen Natalie All Other

Mcgraw Edward All Other

Chery Sherline All Other

Buckle Jody Ann All Other
 

Roth Rachel All Other

Narendra Nithan All Other
 

Foral Jonathan All Other

Lipscomb Sharo All Other
 

Yunus Adnan All Other

Jacobs Sharone All Other
 

Pinchinat Ralph All Other

Greenough Kaitlyn All Other
 

Cochran Lauren All Other
 

Rosado Rodriguez Alida Melisa All Other
 

Choueiter Nadine Fakhri All Other
 

Jang Jennifer All Other

Robert Joyce Folashade All Other

Lam Kimberly R All Other
 

Long Glenda Minus All Other
 

Kelderhouse Jacqueline Mary All Other
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St. Charles Marise All Other

Mental Health Association Of Nyc In All Other

Grinion Charlene M All Other
 

Degraffe Lisa All Other
 

Van Arsdale Anne All Other
 

Sulaj Donjeta All Other
 

Moriarty Jeremy All Other
 

Henri Gerno Pierre All Other
 

Rodriguez-Iglesias Realba All Other
 

Amoah Joyce All Other
 

Budrock Karin Marie All Other
 

Ro Angela All Other

Nazir Sharique All Other

Brana-Berrios Marta A All Other
 

Williams Tifaun Andrena All Other

Courtney Jonathan Brian All Other
 

Nataneli Nathaniel All Other
 

Attoti Chandana All Other

Shining Star Home Care Llc All Other

Alt Elizabeth Neeltje All Other

Fox Roberta All Other

Mizrachi Adam All Other
 

Oberlander Adam M All Other

Simon Margo All Other

Wong Thomas All Other

Rahman Rounak All Other
 

Watkins Isheka S All Other
 

Nessim Brian David Md All Other
 

Regelmann Molly Oliver All Other

Upper Room Aids Ministry Aadc All Other

Giuliana Loo Gallagher All Other



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 692 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Gordon Samantha Danna All Other

Tanaka Christopher Y All Other
 

Santos-Rattigan Shaunta Sherelle All Other

Kim Shwan All Other
 

Crawford Michele All Other
 

Marshall Lisa L All Other

Kashyap Yogita All Other
 

Sharma Madhu All Other
 

Conigliaro Rosemarie Lombardi Md All Other
 

Tschannerl Asiya S All Other

Bjurlin Marc Andrew All Other
 

Mcelaney Brian L All Other
 

Graham Jay Alexander All Other
 

Lobue Josephine All Other

New York Foundling Hospital All Other

Montefiore Medical Center All Other

Hong Hye All Other
 

Parikh Stuti All Other

Narcisse Debra All Other

Cano Nefertiti All Other
 

Friedman Amy Np All Other
 

Shin Sangyoon J All Other

Tran Vu H All Other

Roberts Suzanne L All Other
 

Ramachandran Simi All Other
 

Sticco Charles Craig All Other

Rosenblum Jeremy Mark All Other

Chitamitara Pitchaya P All Other
 

Bhalodia Rinkalben Dharmendra All Other

Davila-Velazquez Juan All Other
 

Kumar Neelja All Other
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Richards Tahshann All Other
 

Johnson Beverly All Other

Forsh David All Other
 

Popowitz Daniel All Other
 

Blackstock Oni All Other
 

Zagreda Leze All Other
 

Alas-Hun Sheila All Other
 

Padua Michelle All Other

Cui Nuan All Other

Stern Joshua All Other

Liberman Eric All Other

Gittens Paul All Other
 

Drzewiecki Beth Ann All Other
 

Bruney Talitha All Other
 

L'Official Janel Elise All Other

Casale Anthony All Other
 

Goss Erin All Other
 

Patel Milani All Other
 

Walsh Erin Kelly All Other
 

Kurian Jessica All Other
 

Carlucci John All Other
 

Joseph Jonathan All Other

Abraham Ami All Other

Peskin-Stolze Melissa Rebecca All Other
 

Dabo Sidiki All Other
 

Mendez Carol Bibiana All Other

Grover Matthew W All Other

Steinberg Katherine Anne All Other
 

Ragsdale Ellie Simpson All Other
 

Garretto Diana J All Other
 

Agarwal Seema All Other
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Viswanathan Preeti All Other
 

Bosler Jayme Susan All Other

Coron Roger All Other

Calderon Ruddy Smith All Other

Gersten Adam All Other
 

Christoforetti Ruth All Other
 

Suskin Barrie All Other
 

Prabhakaran Sapna All Other
 

Byfield Celecia All Other
 

Munjal Iona Mairi Macbeth All Other
 

Schwechter Evan Michael All Other
 

Shukla Shuchin All Other
 

Fridman Dmitry All Other
 

Goldberg-Stein Shlomit All Other
 

Briones Suzette All Other
 

Laird Amanda All Other
 

Kim Soo All Other
 

Paroder Viktoriya All Other
 

Saponara Fiorella Karina All Other
 

Lubin Sophia All Other
 

Hung Christine All Other
 

Samuels Rachel L All Other

Fedcap Rehabilitation Services Inc All Other

Merrick Kareem All Other

Iacono Danielle All Other

Shah Manan Ashokkumar All Other
 

Cohen Jacob All Other
 

Hirschl David Avishay All Other
 

Sternlicht Hillel All Other
 

Mariya Kobi All Other
 

Jerome Maritza Jasmine All Other
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Clarenbach Jacob Johannes All Other
 

Bayo Fatumata All Other

Umali Ismael Lualhati All Other
 

Wolter-Nitta Dietlinde A All Other

Sharma Deep All Other
 

Tanna Monique All Other

Rashid Saadia All Other
 

Bender Melissa All Other

Cheng Haiying All Other

Bernal Armando All Other
 

Ehtesham Nadira All Other
 

Teich Alice All Other
 

Schulz Jacob All Other
 

Marrese Christine All Other
 

Bachhuber Marcus All Other
 

Battini Ramakrishn All Other
 

Cole Kimberly All Other
 

Davis Raquel All Other
 

Nolan Patrick All Other

Fornari Eric All Other
 

Ow Thomas All Other
 

Vermeulen Marsia All Other
 

Bartsch Sona All Other
 

Ajaimy Maria All Other
 

Chamnongvongse Pirahatai All Other
 

Ohri Nitin All Other

Karabakhtsian Rouzan All Other
 

Suwandhi Pauline All Other

Duffy Katherine All Other
 

Amstel David Jeremy All Other

Di Biase Luigi All Other
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Dumrese Danielle Lee All Other

De Guzman Paul Quinto All Other

Estrella Karen All Other
 

Money Kelsey Erin All Other

Dang Anh All Other

Spencer Monica Awurafua All Other
 

Shiwbaran Leena Shaleen All Other
 

Vigoda Ivette All Other
 

O'Banyoun-Organ Tirana All Other
 

Shunamon Nicole All Other

Choudhury Mahin All Other
 

Amico Jennifer All Other
 

Matos Elaine All Other

Kirk Jeffrey All Other
 

New York City Childrens Center All Other

Wadke Rahul C All Other
 

Serrano Miriam All Other

Naz Sofia Yusuf All Other
 

Beruke Hanna All Other
 

Chhavi Rai All Other
 

Tang Nelson All Other

Gruber Brian James All Other
 

Sony Deepthi All Other
 

Cheng Wei All Other

Wolfe Diana All Other
 

Samaroo Parbhu Dyal All Other

Rivera Veronica All Other

Pelliciari Nicholas Anthony All Other
 

Henriquez Gabriela Maria All Other

Torrents Martin All Other
 

Fung Chaw Gloria All Other
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Lee Jimmy All Other
 

Chacko Celin All Other
 

Hofmann Joanna Frances All Other
 

March Anika Jolene All Other

Goldstein Lissa Kary All Other

Noel Stephen R All Other

Bass Kenneth All Other

Yung Pik Sai All Other
 

Pillet Jason Benjamin All Other

Winfield Dara All Other

Mathew Renu All Other
 

Jean-Jacques Lamercie Mohane All Other

Mitchell Arlene N All Other

Bobra Shalini All Other

Besser Richard E All Other

Yepes Marin Diana V All Other
 

Sharmin Shahnaz All Other
 

Morgan Diane M All Other

Nguyen Tracy Thuy All Other

Saleem Omar All Other
 

Berrak Su Gulsun All Other
 

Mccafferty Hallie All Other
 

Mathews Premila Maria All Other

Faiyaz Seema All Other
 

Rabot Jamie All Other
 

Brown Athena All Other
 

Siddiqui Zehra All Other

Son Hwa All Other
 

Arevalo Sandra J All Other
 

Saddoo Paulette Claire All Other

Muniz De La Pena Cristina All Other
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Ramlall Wendy All Other
 

Straatmann Caroline Elizabeth All Other
 

Mendelsohn Andrea All Other

Mark C Liszewski All Other
 

Sharma Manju All Other

Marquez Manuel All Other
 

Duchnowski Eva All Other

Wimbish Folake All Other
 

Sebastian Sonia All Other

Mercedes Angela All Other

Caron Elizabeth All Other
 

Wong Brian Sze-Lik All Other
 

Holt Elizabeth All Other
 

Del Arca Hernan Cesar All Other
 

Ito Ryosuke All Other
 

Hinds Erica Natalia All Other

Mann Shari Ellen All Other

Shin Dong-In All Other

Fabros Ernest Richard Astrero All Other
 

Granit Volkan All Other
 

Berko Netanel Stern All Other
 

Coplowitz Shana All Other

Leitstein Harris All Other
 

Sta Ana Victor All Other

Shenko Christina Angela All Other

Montano Cristina V All Other
 

Atrio Jessica Maria All Other

Amuta Jeanne Uchechi All Other
 

Abelow Chaya Batya All Other
 

Rivera Enid Yvette All Other

Raghavan Sreekala All Other
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Spencer Trudy I All Other

Nayak Natasha All Other

Mends Francine Ivy All Other

Asher Tara Lavonae All Other

Kastner Theodore A All Other

Breborowicz Andrzej Krzysztof All Other
 

Cruz Jessica All Other
 

Adams Kelly All Other
 

Fyffe Ullanda Pattion All Other
 

Joseph Shija All Other
 

Nguyen Henry Van All Other

Figueiredo Catarina Marisa All Other
 

Umylny Pauline L All Other
 

Bhatt Muneer All Other
 

Goodman Stephanie Michelle All Other
 

Scantlebury Monica Ann All Other

Anusionwu Reagan All Other
 

Talib Hina Javid All Other
 

Hotchkiss Laura All Other

Zampolin Richard All Other
 

Madaline Theresa Fitzgerald All Other
 

Slosar Magdalena All Other
 

Mendez Barbara All Other

Ceide Mirnova Emmanuelle All Other
 

Shankar Adurthy Ananth All Other
 

Lee Janet B All Other
 

Guilliames Conair All Other

Davidson Sasha Marie All Other
 

Cheng Eric Jen-Hao All Other
 

Huang Hongying All Other
 

Patel Amit All Other
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Levin Erika All Other

Castillo Thais Melissa All Other
 

Lupu Sarah All Other
 

Murakami Noriyuki All Other
 

Galen Benjamin Thomas All Other
 

Kumar Bhavik All Other
 

Liggett Alicia L All Other

Mahgerefteh Joseph All Other
 

Mehta Anita K All Other

Felsen Uriel All Other
 

Thornton Kimberly All Other
 

Buresch Arin Marie All Other
 

Hawkins Eleanor All Other

Baig Mahadi All Other
 

Blair Donald J All Other
 

Srinivasan Maria Cristina All Other
 

Rider Amanda Marie All Other
 

Rezai Gharai Leila All Other
 

Stern Kenan Walter Davis All Other
 

Forman Katie Rae All Other
 

Holland Sally Ann All Other
 

Raymon Gail Margarita All Other

Kwah Joann A All Other
 

Corey Patrick Spencer All Other
 

Jablonska Marzena All Other

Bell Jason Henry All Other

Goel Swati All Other

Shah Chirag Dinesh All Other

Chacko Kristina All Other

Lado Juan Jose All Other

Salcedo Vanessa All Other
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Mitchell Eric All Other
 

Chiocconi Sofia All Other
 

Patel Ronak Amrut All Other

Glotzbach Kristi All Other
 

Pettei Edward All Other

Pothula Aravind All Other
 

Venegas-Borselino Carla All Other

Kim Stacey All Other
 

Yu Bo All Other

Amorosa Louis All Other
 

Fraser Candice N All Other

Lukin Dana All Other
 

Chaitowitz Mark H All Other
 

Rahmanian Marjan All Other
 

Liff Jeremy All Other
 

Mehra Shilpa All Other
 

Norton Brianna All Other
 

Tabatabaie Vafa All Other
 

Gibber Marc Jason All Other
 

Khan-Ali Madhury All Other
 

Brown Nicole All Other
 

Mani Nithya All Other

Perez Hector All Other
 

Kho Sheryl Grace Rosero All Other
 

Campbell Velma Lyn All Other

Canestraro Julia All Other

Albanese Janine M All Other

Chen Christine W All Other

Gould Jennifer Ann All Other

Hue Jennifer E All Other

Poarangan Puspa All Other
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Mushekov Timur All Other
 

Fox Kelita Louise All Other

Ekanadham Himabindu All Other

Carl Lamour-Occean Carline All Other
 

Kornblum Michelle All Other
 

Afzal Amna S All Other
 

Badillo Diana All Other
 

Chang Diane All Other
 

Jain Ruchicka All Other
 

Cho Woojin All Other
 

Ntiamoah Kwabena All Other
 

Mcquaid Monica Mary All Other

Zheng Yun Yan All Other
 

Holliswood Operating Co Llc All Other

Bhopi Rashmi Sudhakar All Other
 

Laude Amy Kristin All Other
 

Edell Marsha All Other

Erdfarb Amichai Joshua All Other
 

Azam Mohammad Mahboob All Other
 

Setty Sudarshan All Other
 

Karkhanis Jamuna All Other

Wilder Venis Tiarra All Other

Natarajan Rupa Narayani All Other
 

Shmukler Anna All Other
 

Faliszek James All Other
 

Pittman Kai All Other
 

Ustun Berrin All Other
 

Scott Pardella Jolanda All Other
 

Johns Tanya All Other

Ogbonna Rose N All Other
 

Lee Diana All Other
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Kommana Harisha All Other

Ningthoujam Sunita All Other
 

Smith Heather Ann All Other
 

Leuchten Scott J All Other
 

Ceesay Lamin S All Other
 

Blair Jordana Sarah All Other
 

Rodriguez-Jaquez Carlos R All Other

Jewish Board Family Child A All Other

Hwang Andrew All Other
 

Lazarin Margaux Helene All Other
 

Lim Hyeong Young All Other

Vielot Claudyn All Other

Burgoyne Brian All Other

Lamb Angela All Other

Baron Sarah All Other
 

Blanco Patricia Filart All Other
 

Hicks Kandree All Other

Diaz De Villalvilla Alexander All Other
 

Ankola Prashant All Other

Satyadeo Meera H All Other
 

Leasy Menachem Jeremy All Other

Sankin Alexander I All Other
 

Montilla Medrano Elilary All Other

Catholic Managed Long Term Inc All Other
 

Sims Daniel All Other
 

Mor Nadav All Other
 

Cavagnaro John A All Other
 

Jain Priti All Other

Weichman Katie E All Other

Chan York Sing All Other

Bucci John P All Other
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Parikh Neeti Bharat All Other
 

Aponte Kali Chandra All Other
 

Oviedo Luz All Other
 

Hoang Bang All Other
 

Arthur Jill All Other

Melvin William Scott All Other
 

Koai Esther All Other
 

Mclellan Beth All Other

Cabreza Vivienne Lopez All Other
 

Khan Sidrah All Other
 

Levy Brenda Freha All Other

Sarwar Uzma All Other
 

Tomback David Adam All Other

Wilson-Bennett Renee All Other
 

Kilinski Benjamin All Other

Nayak Mansi Manohar All Other
 

Cruz-Robertson Charlene All Other
 

Chartier Brian David All Other

Alonge Oluwatoyin Morayo All Other

Puerto Denise All Other

Mindich Rachel M All Other
 

Wieder Harriot Estelle All Other

Jopal Bronx, Llc All Other

Adubor Christopher All Other

Phookan Jaya All Other
 

Mirchandani Monica Hargrovind All Other

Harris Matthew All Other
 

Solomon Julie All Other
 

Zaidi Syed All Other
 

Jackson Arnice All Other
 

Garcia Yudelka All Other
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Gyura Philip Joseph All Other

Manulli Joju John All Other

Maslyanskaya Sofya All Other
 

Prisciandaro Manuel All Other

Gibney Tara All Other

Wang Wei All Other
 

Vattappally Leena Np All Other

Gupta Atul Kumar All Other
 

Centerlight Certified Home Health A All Other

Ramesh Manish All Other

Carey Michelle All Other

Yousuf Md Abdullah All Other
 

Balaskonis Asimina All Other

Feldman Jay All Other

Bhatia Sapna N All Other

Schoenberg Mark P All Other
 

Kouyate Mohamed All Other

Thomas Kerone P All Other

Ray-Schoenfeld Naomi All Other

Osman-Wager Jamie Lauren All Other
 

Murphy Caroline Ann All Other

Pearlman Shoshannah All Other
 

Lan Andrew All Other
 

Outlaw Desiree All Other

Lott Community Home Health Care Inc All Other

Annunziata Guiseppe All Other
 

Abbott Ethan Ernest All Other
 

Eisenberger Eliezer T All Other
 

Reindl Alisa All Other
 

Roman Jasmin All Other
 

Wynn Carrie J All Other
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Jewish Home Lifecare Community Serv All Other

Parkview Operating Co Llc All Other

Juthani Viral Virendra All Other
 

Copeland Ebony R All Other
 

Tiwari Akankasha All Other

Strong Jennifer Elizabeth All Other

Fogwell Leigh All Other
 

Chaperon Jeannelle All Other
 

Suman Ajay All Other
 

Nayudu Suresh Kumar S All Other
 

Mathelier Krystina T All Other
 

Rivera Shania Tamara All Other
 

Hagge-Greenberg Aaron E All Other

Gover Mary Trace All Other
 

Eckard Valerie Rockwell All Other
 

Kamal Layla Georges All Other
 

Furgiuele Miriam All Other
 

Henneberry Kyle J All Other
 

Novetsky Akiva Pesace All Other
 

Panayiotopoulos Aristotle All Other
 

Cohen Stuart Lance All Other
 

Clapp Mara Alexandra All Other
 

Robles Juan Carlos All Other
 

Bumol Joel Matthew All Other

Blum Corinne E All Other

Gialvsakis John Peter All Other

Jinghui Xie All Other
 

Brown Haydee All Other

Lowes Michelle All Other
 

Kanavy Holly All Other

Brutsaert Erika All Other
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 707 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Garg Karan All Other
 

Jermyn Rita All Other
 

Bellamkonda Tara All Other
 

Park Connie All Other
 

Kang Joann All Other
 

Yoon Michele All Other

Cimt Karene All Other

Ferzli Myriam All Other
 

Shariff Saadat All Other
 

Ashraf Mohammad All Other

Carlos Pans Daniela All Other
 

Pallack Robyn All Other
 

Anampa Mesias Jesus All Other
 

Powell Kristin All Other

Narang Rahul All Other
 

Jain Sachin All Other
 

Barmettler Anne All Other
 

Ravikumar Deepa All Other
 

White Devon All Other

Shoshani Nechama All Other
 

Altschul David All Other

Ogoke Bentley All Other

Arias John All Other
 

Mahadeo Kris Michael All Other
 

Boardman John All Other
 

Suri Asif All Other
 

Gabriel Liana All Other
 

Bruno Charles All Other
 

Seth Ami All Other
 

Borrayes Lester All Other
 

Kazzi Massoud All Other
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Giegel Melanie Joy All Other

Breuer Alexandra All Other
 

Takematsu Mai All Other
 

Khinvasara Neha All Other
 

Barraza Giselle All Other
 

Chiong Brian All Other
 

Shirinov Robert All Other

Harroche Jessica All Other
 

Safo Stella All Other
 

Choice Curtis All Other
 

Goldschmiedt Judah All Other
 

Walsh Melissa All Other

Virani Zahra All Other
 

Mehta Sukrant All Other

Jacobs Charleen All Other
 

Guevara Ernesto Jose All Other

Pimentel Veronica All Other
 

Shaban Nada All Other
 

Mushi Juliet Estomih All Other
 

Gavrilova Tatyana All Other

Lacayo Allen All Other

Marrero Jessica All Other
 

Velez Christopher All Other
 

Gamss Rebecca All Other
 

Tannebaum Jonathan All Other
 

Sabari Joshua All Other
 

Malyszko Bozena All Other
 

Thomas Vivek All Other

Del Rivero Jaydira All Other

Rosenstein Hilary All Other
 

Werden Scott All Other
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Fang Yanan All Other
 

Kaplan-Weisman Laura All Other
 

Hauck Kevin All Other
 

Torres-Deas Lucille All Other
 

Manik Arvind Chandulah All Other

Swedish Kristin Anne All Other
 

Mulaikal Elizabeth R All Other
 

Lapidus Robert L All Other
 

Pechter Patricia M All Other

Pierce Carolyn Marie All Other

Remde Alan Hugh All Other

Baum Laura All Other
 

Avitable Nicholas All Other
 

Upadhyay Shivanck All Other
 

Shylinska Ilona All Other
 

Lopez Taina All Other
 

Li Norah All Other
 

Uy Vincent All Other
 

Joseph Anise All Other
 

Rosenberg Rachel All Other

Sreeram Radhika All Other
 

Sachdeva Crystal All Other
 

Subramanya Nalini All Other

Kang Joy All Other
 

Khalid Laila All Other
 

Abuzeid Al-Waleed Mohamed All Other
 

Hine Orion All Other
 

Rayannavar Arpana All Other
 

Snyder Liat S All Other
 

Schroeder Joyce D All Other
 

Gumbs Maudina S All Other
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Kwofie Stella All Other

Theventhiran Alex B All Other
 

Salcedo Osiris All Other
 

Sanchez Carlos Alfonso All Other
 

Capra Theresa Marie All Other
 

Caces Wilfredo All Other

Cartmill Kimberly All Other
 

Pham Shirley All Other
 

Childs Claiborne All Other
 

Morris Daniel All Other
 

Kotchev Nicola All Other
 

Bangar Maneesha All Other
 

Snellings John All Other
 

Gervits Maria All Other
 

Slinchenkova Olena All Other
 

In Haejin All Other

Garg Richa All Other
 

Okoli Oscar All Other
 

Silva Katrina Shea All Other
 

Daniel Reny Rajan All Other
 

Anderson John Roger All Other
 

Martorella Teresa All Other
 

Singhal Raman All Other
 

Obrien Patrick R All Other
 

Oberfelder Cynthia Caskey All Other
 

Garay Miryam D All Other
 

Quick Melissa Kaufman All Other

Smith Tracy G All Other
 

St Felix Wendy All Other
 

Dimaio Julianne All Other

Licuanan Lloyd All Other
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Crocco Lauren E All Other
 

Kajita Grace R All Other

Grubb Kristen All Other
 

Reddy Divyabalakrishna All Other

Malasky Charlotte All Other
 

Shayevitz Jay Robert Md All Other
 

Patel Dwaita All Other
 

Abraham Nitya All Other
 

Callender Kimberly All Other
 

Hipkens Sarah All Other

Awwad Reem All Other
 

Owens Jamie All Other
 

Reyes Gil Morayma All Other
 

Hayde Nicole All Other
 

Kapur Avnit All Other
 

Standefer Julia All Other

Vocational Inst Proj Comm Svc All Other

Lamsen Marie Louies M All Other

Millwood Annie R D All Other

Hirschfeld Azriel All Other

Gassert Kelli A All Other
 

Mantzaris Ioannis All Other
 

Roy Alyssa Marie All Other
 

Shah Akash D All Other
 

Murthy Sandhya All Other
 

Maxson Emily All Other

Holland-Ridges Angela All Other
 

Amber Court At Home Llc All Other

Romero-Williams Rosetta Ramona All Other
 

Cooper Marcina All Other

Ene Ada Romina All Other
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Fontes Joao Daniel Trindade All Other
 

Teigen Nickolas All Other
 

Keltz Julia Gail All Other

Neto Nicole All Other
 

Lee Chang Alfredo All Other
 

Tanner Kathryn Elizabeth All Other
 

Ricardo A Mornaghi Physician Pllc All Other

Spencer Jade Nicole All Other

Giftos Jonathan Matthew All Other
 

Mansour Mayce All Other
 

Ford Elizabeth Anne All Other

Le Jenna Nguyen All Other
 

Ruggiero Lauren Marie All Other

Shah Mansi Rajendra All Other
 

Adusei Isaac Fenteng All Other

Hicks Nina M All Other
 

Hakima Laleh All Other
 

Rosner Jonathan All Other

Harmon Bryan All Other
 

Tyau Nicholas Daniel All Other

John Jereesh T All Other
 

Caldwell William All Other
 

Curato Mark All Other
 

Khedimi Rabea All Other

Fiori Kevin All Other
 

Greenberg Sofiya A All Other
 

Schortz Jed Ryan All Other

Bader Anna Shlionsky All Other
 

Vega Mario All Other
 

Leavitt Karla All Other
 

Findley Molly All Other
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Saeed Omar All Other
 

Kurdali Basil All Other

Guo Xiaoling All Other
 

Rodriguez Idelka All Other
 

Lucas Daniel All Other
 

Kucherov Alexander All Other

Ruddy-Ramirez Cory All Other
 

Moni Saila All Other
 

Lu Tiffany All Other
 

Alkhairw Hadeel All Other
 

Surti Aarti All Other
 

Shi Yang All Other
 

Kabarriti Rafi All Other
 

Sirikanjanapong Sasis All Other
 

Morningside Acquisition I Llc All Other

Aggarwal Shilpi All Other
 

Bloomgarden Noah Aaron All Other
 

Shah Seema All Other
 

Davis Tony All Other
 

Olivo Villabrille Raquel Melina All Other
 

Simmons Martha All Other

Chen Jen-Ting All Other
 

Li Jack All Other

Gulko Edwin All Other
 

Gandhi Stacey All Other
 

Remen Razel All Other

Engelbertz Fabian All Other
 

Akiyama Matthew All Other
 

Fedebagha Raquel All Other

Gomez Hernandez Jaime All Other
 

Pike Lily All Other
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Weiss David All Other
 

Koleilat Issam All Other

Kinon Merritt Drew All Other

Jerome David All Other
 

Hocking Stephanie All Other
 

Joolukuntla Niharika All Other

Margulis Roman All Other
 

Munir Saira All Other

Desarden Connie Anjoli All Other
 

Tugman Cheryl All Other
 

Dayan-Rosenman David Samson All Other
 

Prince Tresa Smitha All Other
 

Neimark Matthew All Other
 

Doshi Tina Vinay All Other
 

Nguyen Kim All Other
 

Tan Stephanie All Other
 

Kanahara Satoko All Other

Hellbusch Amy All Other
 

Moreno Yvonne All Other
 

Powell Kimone All Other

Callaway Edward All Other

Escarfuller Juan Apolinar All Other
 

Ngamougou Anasthasie All Other

Zevallos-Ramos Michelle A All Other

Roberts-Murray Lloydette All Other

Bhullar Puneet All Other
 

Tolia Bhupendra M All Other

Ayers Zumara Elizabeth All Other
 

Gesten Amanda Garrett All Other

Milne Dafne A All Other

Radow Arthur B All Other
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Miele Marilyn All Other

Lessne Adam All Other

Ravikumar Aarti All Other

Akrami Jason All Other
 

Singanamala Naveen All Other

Ro Angela Sukyn All Other

Zhang Kan All Other

Jarrett Kelly Andre Md All Other

Esmaeili Azadeh All Other

Whetsell William All Other
 

Pope John Burton All Other

Chaudhri Ali Aftab All Other

Dy Kimberly Therese All Other

Serafin Dana J All Other

Columbus-Jang Michele Dorthy-Naseem All Other

Rovno Hazel All Other

Jaswani Vijay All Other

Khatod Elaine All Other

Davoudzadeh Reubin Pooya All Other

Shkurovich Sergey All Other
 

Maleki Sara All Other

St. Vincent De Paul Residence Uncategorized

Jewish Home Lifecare, Sarah Neuman Center, Westchester Uncategorized

Cort, Hayley E., Md Uncategorized

Abbott House Uncategorized

Stoddart, Lisa M., Np Uncategorized

Kordesch, Kristina C., Np Uncategorized

Yancovitch, Alan C., Md Uncategorized

Choudhury, Tarif, Md Uncategorized

Voleti, Pramod B., Md Uncategorized

Rushanda Wilson Uncategorized
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Singh, Manpreet K., Pa Uncategorized

Mallow, Alissa J., Lcsw Uncategorized

Kuttiyara, Jeena, Pa Uncategorized

Belsky, Julianne Uncategorized

George, Ameeka Uncategorized

Nepomnyashchaya, Yevgeniya, Np Uncategorized

Kahn, Lauretta M., Np Uncategorized

Wagshul, Yona A., Pa Uncategorized

Brown, Christina J., Pa Uncategorized

Sarah Zaino Uncategorized
 

Dodi, Amos, Md Uncategorized

Herrera, Cesar J., Md Uncategorized

Pinhasov, Miriam M., Pa Uncategorized

Munoz, Luis C., Pa Uncategorized

Densmore, Heather K., Pa Uncategorized

Bianca Campanella Uncategorized
 

Erin Leon Uncategorized
 

Chen, Nantesha L., Pt Uncategorized

Bursian, Enrique R., Dmd Uncategorized

Gomez, Ivonne A., Pa Uncategorized

Herman, Dara Uncategorized

Jennat Mustafa Uncategorized
 

Jeong, Seon Mi, Np Uncategorized

De Jesus, Raeleen D., Np Uncategorized

Erlichman, David B., Md Uncategorized

Philips, Kaitlyn S., Do Uncategorized

Kumarasamy, Narmadan A., Md Uncategorized

Lopez, Florenzia A., Pa Uncategorized

Rushin, Cassandra E., Lcsw Uncategorized

Bellapu, Sowdhamani, Md Uncategorized

Sarungbam, Judy, Md Uncategorized
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Erski, Glenn, Md Uncategorized

Miller, Devin T., Md Uncategorized

Ashraf, Umair, Md Uncategorized

Lad, Yamini, Md Uncategorized

Ali, Haneen, Md Uncategorized

Nymeyer, Jessica L., Np Uncategorized

Sung, Deborah, Md Uncategorized

Shah, Ami J., Md Uncategorized

Tian, Xuejun (Jon), Md Uncategorized

Rubinstein, Tamar, Md Uncategorized

Nalla, Anil Kumar, Md Uncategorized

Tedesco, Kurtis L., Md Uncategorized

Russell, Rosa H., Lcsw Uncategorized

Cho, Jungmin, Dmd Uncategorized

Alison Karasz Uncategorized

Monica Hines-Bigg Uncategorized

Weston, Gregory D., Md Uncategorized

Peturah Thompson Uncategorized
 

Shi Khor Uncategorized
 

Priscilla Gamble Uncategorized

Mcpherson, Lonnette Uncategorized

Zaphin Varghese Uncategorized
 

Binta Balde Uncategorized

Kelsey Lutchman Uncategorized
 

Shernette Richardson Uncategorized

James, Paul Uncategorized

Lincoln, Mary Uncategorized

Bright Nkrumah Uncategorized
 

Ellen Mclean Uncategorized

Thomas, Yvonne Uncategorized

Ikezi,Gerald Uncategorized
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Alan Supraner Uncategorized

Aisha Lewis Uncategorized

Valerie Carroll Uncategorized

Anna Kitaychik Uncategorized
 

Edward Frederick Uncategorized
 

Brice,Marly Uncategorized
 

Progressive Home Health Services, Inc. Uncategorized

Michael Sapadin Uncategorized
 

Melida Bello Uncategorized
 

Chukwueke,Tony C Uncategorized
 

Dorothy Weiss Uncategorized
 

Mlelena Krigel Uncategorized

Michelle Irene Strakosch Uncategorized
 

Jessica Yakush-Williams Uncategorized
 

Erin Miller Uncategorized
 

Wilma Soto Uncategorized

Durk, Robyn Uncategorized

Rebecca Tam Uncategorized
 

Nordia Coke Uncategorized

Alvin Strelnick Uncategorized

Klaver, Jessica Uncategorized

Mann, Kenneth Uncategorized

Kadian Blake Uncategorized
 

Ernestina Aboagye Uncategorized

Yuen, Robert, Pa Uncategorized

Kumbar, Vijay S., Md Uncategorized

Yanique Pryce Uncategorized

Maria Abreu Uncategorized
 

Brenda Ortiz Uncategorized
 

Harrison,Michael Uncategorized
 

Tyjenski,Robert Uncategorized
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 719 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

* Safety Net Providers in Green

Participating in Projects
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Heather Childress Uncategorized
 

Tairu Trerra Uncategorized

Florence Maroney Uncategorized

Lawlor,Jacqueline Uncategorized
 

Florence Nwaduwa Uncategorized

Sottile, Kristen N., Rd Uncategorized

Karma Yangchen Uncategorized

Marie Bien-Aime Uncategorized

Laurence Adams Uncategorized
 

William Ansorge Uncategorized

Clemencia Deabreu Uncategorized

Robinel Tongol Uncategorized
 

Marina Tharathattel Uncategorized
 

Jesse Krulwich Uncategorized
 

Lyncy Simon Uncategorized
 

Apc Llc Uncategorized

Pranvera Dervishi Uncategorized
 

Davila, Rosa Uncategorized

Joan Wells Uncategorized

Christine Sheu Uncategorized
 

Zuleha Alindi-Howell Uncategorized

Sharmila Makhija Uncategorized

Venecia Marte Uncategorized
 

Regional Aide For Interim Need, Inc. (R.A.I.N.) Uncategorized

Eleanor Msimanga Uncategorized
 

Episcopal Social Services Of New York Inc. Uncategorized

Daniel Thompson Uncategorized
 

Victoria Rivera Uncategorized

Montefiore Medical Center Uncategorized

Metropolitan Jewish Home Care, Inc., (Mjg Nursing Home 
Company Lthhcp) D/B/A Mjhs Long Term Care

Uncategorized

Orton, Sarah Uncategorized
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Marcel Stevenson Uncategorized
 

Maggie Carroll Uncategorized
 

Peter Andolina Uncategorized
 

Haynes, Sonia Uncategorized

Laura Luciano Uncategorized
 

Uloma Okereke Uncategorized

Sharmaine Jones Uncategorized

Schnapp,Marisa Uncategorized
 

Samuel Martin Uncategorized

Martha Rodriguez Uncategorized
 

Jcca Residential Treatment Center - Edenwald Uncategorized

Partners In Care Uncategorized

Peter Buckley Uncategorized

Karen Thomas Uncategorized
 

Medalliance Medical Health Services Uncategorized

Attaalla, Mina Uncategorized

Schroeder, Sarah L., Md Uncategorized

Sonia Dhargalkar Uncategorized
 

Yrline Menelas Uncategorized

Kimberly Sorace Uncategorized
 

Berman, Diane Uncategorized

Laura Striffler Uncategorized
 

Ryan Chan Uncategorized
 

Fatima Varziyeva Uncategorized

Kenny Painson Uncategorized

Vip Health Care Services, Inc. Uncategorized

Catherine Walsh Uncategorized

Frisenda,Susan Uncategorized
 

Longo,Robyn Uncategorized
 

Blair Wiggins Uncategorized
 

Marla Carolina Schoenborn Uncategorized
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Connors,Sarah Uncategorized
 

Getho Jeudine Uncategorized
 

Dominique Pierre-Louis Uncategorized

Danielle Garcia Uncategorized
 

Kaitlin Masciello Uncategorized
 

Kemberly Douglas Uncategorized

Nancy Santana Uncategorized

Sanchez Raymond Uncategorized

Otto Kernberg Uncategorized

Lesley-Ann Murray Uncategorized
 

Amber Court Of Westbury Uncategorized

S. Toni Halbreich Uncategorized

Canisha Nicolas Uncategorized
 

Koch, Christopher Uncategorized

Union Community Health Center, Inc. Uncategorized

Vaibhav Zaveri Uncategorized
 

Henry, Faith Uncategorized

Durline Brown-Manhertz Uncategorized
 

Tacandong, Ludivina Uncategorized

Adriel Gerard Uncategorized

Ajimavo Anthonia Uncategorized

Juliana Steen Uncategorized
 

Radik Murdakhayev Uncategorized
 

Ertuania Jorge Uncategorized

Dreher, Sarah Uncategorized

Amy Lloyd Uncategorized

O'Shea Hardy Uncategorized

Monica Epps Uncategorized
 

Mary-Jo Byrne Uncategorized
 

Sheron Green Uncategorized
 

Rosa Smith Uncategorized
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Aljud Licensed Home Care Agency Dba Amber Court At Home Uncategorized

Shandor Zelenger Uncategorized

Hammond,Kimberly Uncategorized
 

Sheneka Rowe Uncategorized

Arvella Kia Sinclair Uncategorized

Adetinuke Olowoyo Uncategorized

Connie Ye Uncategorized
 

Millicent Addo Uncategorized

Salam, Thara A., Pa Uncategorized

Daniel Chin Uncategorized
 

Robert Kaufman Uncategorized

Louis Cuoco Uncategorized

Aneta Skrobacz, Lpmhc, Casac Uncategorized

Carolyn Rios Uncategorized
 

Sunnyside Citywide Uncategorized

Diane Levien Uncategorized
 

Michelle Licastro Uncategorized

Tuzzo,Deborah Uncategorized
 

Kurteva, Svetla, Md Uncategorized

Choi, Gloria Uncategorized

Elysia Morciglio Uncategorized

Rubie Michelle Sytian Uncategorized
 

Imesha Smith Uncategorized

Colleen Schaffling Uncategorized
 

Oluwafunmilayo Bomide Uncategorized

Rosario Atilano Uncategorized

Maria Adamian Uncategorized

Joseph Piliero Uncategorized

Elizabeth Martinez Uncategorized
 

Joseph A. Tamagna, Dds Uncategorized

Walsh, Constance Uncategorized
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Andrew Hyland Uncategorized
 

Bukola Olabinjo Uncategorized

Rebecca Benash Uncategorized
 

Ebony Deroche Uncategorized

Tidjeni Beloume Uncategorized

Renaissance Adult Day Care Services Llc Uncategorized

Amanda Henderson Uncategorized

Andrew Koo Uncategorized

Zeida Flores Uncategorized
 

Jankowski,Slawomir Uncategorized
 

Lyesel Pierre-Louis Uncategorized

Cory Ann Johnston Uncategorized

Rasaq Oyinboade Uncategorized

Reid, Latoya Uncategorized

Christine Bloor Uncategorized
 

Ezzat, Sarah Uncategorized

Crystina Milici Uncategorized
 

Vanessa Wissing Uncategorized
 

Theodore Akabuoga Uncategorized

Monica Prempeh Uncategorized

Sherry-Ann Hector Uncategorized

David Prezant Uncategorized
 

Sharon Sverd Uncategorized
 

Gregory Welsh Uncategorized

Noll, Lauren Uncategorized

Megan Russell Uncategorized
 

Dariana Tolentino Caba Uncategorized

Mercy Opoku Uncategorized

Angela Yip Uncategorized
 

Aissatou Diallo Uncategorized

Resource Medical Services, Pc (D.B.A. Arcwell Medical) Uncategorized
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Celestina Nwambuonwo Uncategorized

Sashena Woodhouse Uncategorized

Leopold Allen Uncategorized

Karen Myrie Uncategorized

Alice Iwu Uncategorized
 

Sarah Yechieli Uncategorized
 

Gupta, Neil Uncategorized

Leana Palmer Uncategorized
 

Ioana Ionescu Uncategorized

Giselle Lie-Ten-Soeng Uncategorized

Calvert, Mara Uncategorized

Guerin Gagliastri Uncategorized
 

Philip Chung Uncategorized
 

St. Barnabas Hospital - Mental Inpatient Uncategorized

Montefiore Medical Center Uncategorized

Jeannine Silvestre Uncategorized
 

Shimoji, Toru Uncategorized

Afolabi Samuel Uncategorized

Krishnan,Sangeetha Uncategorized
 

Bainbridge Adult Day Care Center Ii, Llc Uncategorized

Juliana Spagnuolo Uncategorized
 

Christine Anaya Uncategorized

David Cookish Uncategorized
 

Catalina Angel Uncategorized
 

John Smollon Uncategorized

Domingo Rivera-Lake Uncategorized
 

Kathy Duncan, Lcsw Uncategorized

Melissa Folkes Uncategorized
 

Chasten, Delores L Uncategorized

Sco Administration Building Uncategorized
 

Tricia Sanabria Uncategorized
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Monica Encina Uncategorized

Harper Lester Uncategorized

Annicka Alexander Uncategorized

Camille Carrasco Uncategorized

Regina Davydova Uncategorized
 

Avrille Davis Uncategorized

Spei, Ekaterini Uncategorized

Bonnie Taylor Uncategorized

Chinedu Agu Uncategorized
 

Andrew-Lester Chua Uncategorized

Thomas, Gloria Uncategorized

Tamara Cintron Uncategorized

Sadiqa Karim Uncategorized
 

Vives,Alexis E Uncategorized
 

Jennifer Wang Uncategorized
 

Wilda Molina Uncategorized

Katia Nelson Uncategorized

Oluwafemi Omosebi Uncategorized
 

Hope, Ryan C., Pa Uncategorized

Bart, Madelyn Uncategorized

Sciacca, Joann Uncategorized

Episcopal Social Services Of New York Inc. Uncategorized

Mzl Home Care Agency, Llc Uncategorized

Modupe Sonuyi Uncategorized
 

Amanda Bontempo Uncategorized
 

Brigitte P. Nkounkou Uncategorized

Wilkie, Thomas Uncategorized

Jesse Afriyie Uncategorized

Scholastica Thiongo Uncategorized
 

Giselle Lorius Uncategorized

Christian Oliver Uncategorized
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Baez Ricardo Uncategorized

Mark Czaja Uncategorized

Julio Gorga Uncategorized

David Shafritz Uncategorized

Charlena Lankford Uncategorized
 

Penelope Rosenblatt Uncategorized

Persaud,Nalini Uncategorized
 

Jones,Bryan Uncategorized
 

Brunilda Mara Uncategorized
 

Port Morris Home Care Agency Dba Constant Care Health 
Services 

Uncategorized

Joan Bennett Uncategorized

Candace Campbell Uncategorized
 

Fatou Ka Uncategorized

Ursula Jaquez Uncategorized

James Sloves Uncategorized
 

Samantha Kelly Uncategorized

Ivonne Segarra Uncategorized
 

Kelia Martin Uncategorized
 

Mrs. Mary'S Place Hcs Inc. Dba Heart To Heart Home Care Uncategorized

Naima Abdus-Salaam Uncategorized
 

Sherryleen Elisca Uncategorized
 

Rhea Graham Uncategorized
 

Rita Ojevwe Uncategorized

Sarah Scott Uncategorized

Sanchez, Yosara Uncategorized

Tompkins,Leslie R Uncategorized
 

Pushpa Pangeni Uncategorized
 

Harriet Hanyabui Uncategorized

Nicole Banner Uncategorized

Yi Guo Uncategorized
 

Christina Varughese Uncategorized
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Anne Stockton Uncategorized

Earl Mckenzie Uncategorized
 

Sergiy Shavaran Uncategorized
 

Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi) Uncategorized

Victoria Abad (Robles) Uncategorized

Susanna Levin Uncategorized

Union Community Health Center, Inc. Uncategorized

Kasinee Patumanon Uncategorized
 

Abner Perez Uncategorized
 

Moshe Schiffmiller Uncategorized
 

Goldstein, Doctor Y., Md Uncategorized

Smith, Jonathan A., Md Uncategorized

Bimbo G. Ibitoye Uncategorized

Gibson, James, Pa Uncategorized

Jovito Sabino Uncategorized
 

Altagracia D. Soriano Contreras Uncategorized

Diana Vasta Uncategorized
 

Bleau,Erik S Uncategorized
 

Kolnick, Justin Uncategorized

Talia Wilson Uncategorized

Willow Leitch Uncategorized

Lee, Youn Jea Uncategorized

Narida Morle Uncategorized

Lind,Joyce Uncategorized
 

Margaret Kaplan Uncategorized

Eran Bellin Uncategorized

Leslie Lehner Uncategorized
 

Bronx Health Center Uncategorized

Michael Prystowsky Uncategorized
 

Juliet Diabene Uncategorized
 

Shelton, Clarence Uncategorized
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Trujillo, Jeanette Uncategorized

Yana Krmic Uncategorized
 

Carllyne Moran Uncategorized

Tompkins, Elaine Uncategorized

Adventus Pharmacy Solutions Uncategorized

Grace Lam Uncategorized
 

Marie Christian Uncategorized

Green, Rashidah M., Md Uncategorized

Edward Gaudin Uncategorized

Scott Wetzler Uncategorized

St. Barnabas Hospital - Hemodialysis Uncategorized

Nero Akpowowo Uncategorized

Bobbie Eapen Uncategorized
 

Salvador Gonzalez Uncategorized
 

Alexandra Corwin Uncategorized
 

Sovannary Tan Uncategorized
 

Wembo Anthonet Nkashiama-George Uncategorized

Bolanos, Arlene Uncategorized

Erika German Uncategorized
 

Morningside Acquisition 1, Llc D/B/A Morningside Nursing And 
Rehabilitation Center

Uncategorized

Greenspan, Stacy L., Do Uncategorized

Aviva Levy Uncategorized

Jonathan Gold Uncategorized

Tine, Jennifer Uncategorized

Bradley Schnebel Uncategorized

Shakema Sidberry Uncategorized

Stephen Wisely Uncategorized
 

Goldsammler, Michelle S., Md Uncategorized

Takshyna, Olga, Md Uncategorized

Patricia Tenerella-Brody Uncategorized

Lendita Prlesi Uncategorized
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Elizabeth Elliott Uncategorized
 

Sandra Cousley-Smith Uncategorized

Diane C. Mceniry Uncategorized

Aracena,Sonia I Uncategorized
 

Parker, Pamela Uncategorized

Amy Resnik Uncategorized

Sucheep Piyasirisilp Uncategorized
 

Freda Borukhov Uncategorized
 

Sarah Stapleton Uncategorized
 

Rita Migliaccio Uncategorized
 

Farhad Saei Uncategorized
 

Riticia Augusty Uncategorized
 

Gregory Corley, Msw Uncategorized

Konopka,Elizabeth Uncategorized
 

Jennice Riley Uncategorized
 

Nataliya Kravchenko Uncategorized

Emily Mckinnon Uncategorized
 

Doepp, Kathryn Uncategorized

Robert Brewster Uncategorized
 

Debenedictis, Anthony Uncategorized
 

Galina Gelbert Uncategorized
 

Regina Reardon Uncategorized

Harris, Roger Uncategorized

Kornbluth, David Uncategorized
 

Euphemia Akindipe Uncategorized

Rionne Edwards Bovain Uncategorized

Katelynn Dilendik Uncategorized
 

Pichardo, Julia Uncategorized

Rachel Atlas Uncategorized
 

Karin Ofir Uncategorized

Torres, Laura Uncategorized
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Donna Mah Uncategorized

Santhusia Baksh Uncategorized

Jolanda Kedzierski Uncategorized
 

Zinatu Ali Uncategorized

Melanie Douglas Uncategorized
 

Keisha Landsmark-Ogaga Uncategorized

Asian Community Care Management Uncategorized

Ellison, Shalisha Uncategorized

Sobia Hussain Uncategorized
 

Jackie Denise Garcia Uncategorized
 

Wolly,Avivit Uncategorized
 

Ronnie Kagle Uncategorized

Nasser Zolfaghari Uncategorized
 

Alexandra Back Uncategorized

Debra Bovian Uncategorized

Judith Brooks Uncategorized
 

Beville,Felicia Uncategorized
 

Antonio Araujo Uncategorized

John Sheppard Uncategorized
 

Saylor, Denise M Uncategorized

Enyeribe Enyinna Uncategorized

Patricia Smith Uncategorized
 

Sidibe, Aboulaye, Pa Uncategorized

Perez, Alexandra Uncategorized

Tri Center - Bronx Uncategorized

Lisa Marie Braxton Uncategorized

Wendy Agard Uncategorized

Mary Sickles Uncategorized

Cwalinski, Karen Uncategorized

Suzanne Rosegreen Uncategorized
 

Stokes-Dinkins, Tiffany Uncategorized
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Julie Lambiaso Uncategorized
 

Stephano Clermont Uncategorized
 

Tellez, Maluisa Uncategorized

Belinkie, Yael L., Phd Uncategorized

Rivka Horwitz Uncategorized
 

Risikat Olalowo Uncategorized

Renaissance Adult Day Care Services -787east Llc Uncategorized

Vidal, Lauren Uncategorized

Judy Aschner Uncategorized
 

Lawrence Daniel Uncategorized

Gallagher, Lynne Uncategorized

Arthur Swanson Uncategorized

Amida Care, Inc. Uncategorized

Bronx Community Home Care, Inc. D/B/A Neighbors Home Care Uncategorized

Richard Lamkin Uncategorized
 

Girlyn Garcia Uncategorized
 

Micheline Fleurantin Uncategorized

Lissette Aybar Uncategorized
 

Collado, Karina Uncategorized

Kook, Talya Uncategorized

Lindsay Barton, Mhc Uncategorized

Yolphide Audige Uncategorized

Bolanle Olorunfemi Uncategorized

The Children'S Village Uncategorized

Boris Mantell Uncategorized

Susan Rooney Uncategorized

Kristin Moltz Uncategorized
 

Michael Early Uncategorized
 

Andreu, Marcia Uncategorized

Blackman Marsha Uncategorized

Union Community Health Center, Inc. Uncategorized
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Sylvia Adusei Uncategorized

Paola Pardo Uncategorized

Svetlana Korchevsky Uncategorized

Dana Nadel Uncategorized
 

Ibrahim Mumuni Uncategorized

Adina Trotman Uncategorized
 

Otibhor Agbi Uncategorized
 

Denise Knight Uncategorized
 

Thomas Lequerique Uncategorized

Samia Mambo Uncategorized
 

Jennifer Sargent Uncategorized
 

Elizabeth Borrero Uncategorized
 

Pal, Samantha, Pa Uncategorized

Shin, Hyesu, Np Uncategorized

Clement Asemota Uncategorized

David Coen Uncategorized

Meghan Alles Uncategorized
 

Ulices Hernandez Uncategorized
 

Paul G Kleinman Uncategorized
 

Special Touch Home Care Services Uncategorized

Dianne Schwartz Uncategorized

Marcella Augustin Uncategorized

Cooperative Home Care Associates Uncategorized

Abraham Ankomah Uncategorized

Helaney Chacko Uncategorized
 

Nasir Alabi Uncategorized

Lynch,Thomas Uncategorized
 

Hye Sung Kim Uncategorized

Cancio,Mary Uncategorized
 

Zazove, Coecillia Uncategorized

Asao Hirano Uncategorized
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Viktoriya Lasiychuk Uncategorized
 

Knight, Dominique Uncategorized

Michelle Thomsen Uncategorized
 

Sharlene Williamson Cooke Uncategorized

Sophia Menson Uncategorized

Amanda Ulmer Uncategorized
 

Michelle Dunn Uncategorized

God'S Love We Deliver, Inc. Uncategorized

Jennifer Lozada Uncategorized
 

Emily Falber Uncategorized
 

Mcdonaugh, Danielle Uncategorized

Amber Court Of Pelham Gardens Uncategorized

Tosin Omifisoye Uncategorized

Shepard, Kerisha K. Uncategorized

Elizabeth Seng Uncategorized
 

Ocfs Bridges To Health Waiver Service Providers B2h Wsp Uncategorized

Chanpreet Kaur Uncategorized

Irene Tackie Uncategorized

Jcca Foster Boarding Home (Ocfs) Uncategorized

Genaro Hernandez Uncategorized
 

Chenyang Zhang Uncategorized
 

Kwabena Sarh Uncategorized
 

Kerline Guillaume Uncategorized

Patterson, Daniel, Md Uncategorized

Agonafer, Senayet, Md Uncategorized

Peace B. Assogba Uncategorized

Dominga Vazquez Uncategorized

Lijo Mathai Uncategorized
 

Montrose Crozby Uncategorized

Eziije Kanu Uncategorized

Darbes,Lynida Uncategorized
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Julia Rozin Uncategorized

Iezza, April J., Pa Uncategorized

Schoor, Gabriella N., Crna Uncategorized

Neesha Bastien Uncategorized
 

Sarah Macios Uncategorized
 

Nadine Katz Uncategorized
 

Desyr,Marie Uncategorized
 

Jennifer Clarke Uncategorized

Maria Romano Uncategorized
 

Dalton, Carline Uncategorized

Maryana Koshyk Uncategorized
 

Markova, Natalia, Do Uncategorized

Martin, Kirsten Uncategorized

Hima Vadakel Uncategorized
 

Scoca, Daniel B., Pa Uncategorized

Borbely, Heather M., Crna Uncategorized

Lilla Rainey Uncategorized

Danielle De Feo Uncategorized
 

Intensive Care Associates Uncategorized

Tisha Brizz Uncategorized
 

Sarah Church Uncategorized
 

Ronda Facchini Uncategorized
 

Enrico Tobias Uncategorized

Amazing Home Health Uncategorized

Scott, Monique Laticia Uncategorized

Santiago Betancourt Uncategorized
 

Delroy Coleman Uncategorized
 

Pousty, Sarah Uncategorized

Hiushan Susan Ng Uncategorized
 

Sonila Sema Uncategorized

Shirley Saint-Jean Uncategorized
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Igor Gurin Uncategorized

Aleksandr Kopach Uncategorized
 

Brunner, Nicholas Uncategorized

Linares, Lourdes Uncategorized

Murray, Latanya R Uncategorized

Trelan Holder Uncategorized

Blake Holl Uncategorized
 

Henry, Andrew Uncategorized

Bronx United Ipa, Inc. Uncategorized
 

The Children'S Village Uncategorized

Healthcare Radiology And Diagnostic Systems Pllc Uncategorized

Vip Health Care Services, Inc. Uncategorized

Christmas Thomas Uncategorized
 

Salickran Ravi Uncategorized

Bestcare Inc. Uncategorized

Robinson,Ionez A Uncategorized
 

Linda Primus Uncategorized
 

Moshe Sadofsky Uncategorized
 

Spanos, Stephanie Uncategorized

Yasmine Saad Uncategorized

Sanata Diakite Uncategorized

James, Tantenisha Uncategorized

Pearl Quarshie Uncategorized

Ashley, Angela Uncategorized

Claudia Chang Uncategorized
 

Andrea Kazlas Uncategorized
 

Donald Janowitz Uncategorized
 

Tania Shiminski-Maher Uncategorized
 

Melanie Aure Uncategorized
 

Butler, Kerry A Uncategorized

Melissa Buontempone Uncategorized
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Atif Mahmood Uncategorized
 

Centerlight Healthcare Inc Uncategorized

Astrid Louis Uncategorized
 

Hanna Z Adult Day Care Uncategorized

Ashley Stackpole Uncategorized
 

Patricia Philipps Uncategorized
 

Stephane Ntemar Uncategorized

Monica Dobson-Shannon Uncategorized

Mclean, Leanne Uncategorized

Peace Obioha Uncategorized

Glenda Walker Uncategorized

Ratty, Caitlin Uncategorized

Cid Francisco Divinagracia Uncategorized
 

Michael Arvystas Uncategorized

Marilyn J. White Uncategorized

Brittany Cohen Uncategorized
 

Gloria Quintero Uncategorized

Restrepo, Isabel Uncategorized

Smh Case Management, Inc. Uncategorized

St. Ann'S Corner Of Harm Reduction (Sachr) Uncategorized

Maria Adragna Uncategorized
 

Ross Fuller Uncategorized

Eac, Inc. Uncategorized

Robert Dzhurayev Uncategorized
 

Crystal Jackson Uncategorized
 

Lupe Gallegos Uncategorized
 

Steven Safyer Uncategorized
 

Brian Currie Uncategorized
 

Christina St. Juste Uncategorized

Mary Tetteh Uncategorized

Finney, Keisha Uncategorized
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Barbara Domond Uncategorized

Tri Center - Bronx Uncategorized

Elaine Ochoa Uncategorized

Patel, Pranav, Md Uncategorized

Fatoumata Juwara Uncategorized

Patricia Botet Uncategorized
 

Michela Catalano Uncategorized
 

Sharon Tsadik Uncategorized
 

Rosado,William Uncategorized
 

Patrick Kwon Uncategorized
 

Michelle Villanueva Uncategorized
 

Ponnala, Madhusudhan, Md Uncategorized

Crimi, Kelly R., Pa Uncategorized

Dalton Beckford Jr. Uncategorized

Haley Staudt Uncategorized
 

Samuels John Uncategorized

Deborah Cidoine Uncategorized

Rodderick Morris, Casac-T Uncategorized

Vandette Carter Uncategorized
 

Onyedika,Ifeanyi Uncategorized
 

Reynolds,Mable Uncategorized
 

Breen, Megan Uncategorized

Cho, Sung Min, Np Uncategorized

Claudean Wright Uncategorized

Union Community Health Center, Inc. Uncategorized

Alfieri, Stacy, Crna Uncategorized

Shayna John Uncategorized

Jeanette Kobel Uncategorized
 

Michael Lace Uncategorized
 

Asma Mirza Uncategorized
 

Holowitz, Anya Uncategorized
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Erez Harari Uncategorized

Massane Kone Uncategorized

Christine Gordon-Sorrell Uncategorized

Dawn Horath Uncategorized
 

Esther Shogbanmu Uncategorized

Abosede Badmus Uncategorized

Gabrielle Pezzulo Uncategorized
 

D'Alisera, Michael Uncategorized

Albina Ashurova Uncategorized

Daena Casey, Rn Uncategorized

Alternate Staffing, Inc. Uncategorized

Montefiore Medical Center Uncategorized

Mary Nugent Uncategorized
 

Bangisan, Eunice Uncategorized

Gancayo Louie Chuidian Uncategorized

Javier Santos-Cubina Uncategorized

Uloma Umeadi Uncategorized

Juliet Davis Uncategorized
 

Calvin Mcfarlane Uncategorized
 

Ayalon, Omri Uncategorized

Antoinette Jones Uncategorized

Rosa, Samery Uncategorized

Catherine E. Berg Uncategorized
 

Fayann Nugent Uncategorized

Reyes, Maria Uncategorized

Nathan Carmignani Uncategorized

Ricardo Riley Uncategorized

Eleftherion, Caitlin Uncategorized

Barbara Pichler Uncategorized

Rene Bouquet Uncategorized
 

Deanna Deluccia Uncategorized
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Cynthia Saglam Uncategorized
 

Kevin Sattin Uncategorized
 

Roten, Russell Uncategorized

Petr Nemirovskiy Uncategorized

Michelle Mormino Uncategorized

Aneesa Baptiste Uncategorized

Kaitlynn Messinger Uncategorized
 

Carol Cohen-Romano Uncategorized

Belle, Troy Uncategorized

Terah Stiell Uncategorized
 

Barbara Sobel Uncategorized
 

Patrice Tyler Uncategorized
 

Lott Assisted Living Operating Corp/Lott Assisted Living 
Residence

Uncategorized

Joan Glickman Uncategorized

Batson,Margaret K Uncategorized
 

Kelly Syracuse Uncategorized
 

Hanson-Montgomery, Kim Uncategorized

Emanuel Yusupov Uncategorized
 

Demetri Bartley Uncategorized
 

Pressman, Mary Uncategorized

Starr-Graves,Dana M Uncategorized
 

Leena Brown Uncategorized
 

Robert Burk Uncategorized
 

Arturo Casadevall Uncategorized
 

Jennifer Persaud Uncategorized
 

Summer Lofton Uncategorized
 

Guerlande Thompson Uncategorized

Fogarty, Donna Uncategorized

Tremont Health Center Uncategorized

Vicentia Badu Uncategorized

Marie Lo Uncategorized
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Vivian Ekenasi Uncategorized

Ayele Amedee Uncategorized

Sara Matsuzaka Uncategorized

Sarah Osmun Uncategorized
 

Healthplus Amerigroup Uncategorized

Monegro,Francisco Uncategorized
 

Hirshbein, Hillel Uncategorized

Omorodion Okpeseyi Uncategorized

Gladys Bass Uncategorized

Williams Rita Uncategorized

Mulder, Claire Uncategorized

Sulekha, Resmi, Md Uncategorized

Black, Jennifer Uncategorized

Alice Lam Uncategorized
 

Johnathan Frazier Uncategorized

Monica Nguyen, Od Uncategorized
 

Epstein Aviva Uncategorized

Amber Court Of Brooklyn Uncategorized

Dianne Dowling Uncategorized
 

Zoraida Torres Uncategorized
 

Tierney, Annmarie Uncategorized

Grullon, Ana R., Lcsw Uncategorized

Ayomide Babarinde Uncategorized

Stephen Rivera Uncategorized

Union Community Health Center, Inc. Uncategorized

Kerron Gilford Uncategorized
 

Layal Rabadi-Garcia Uncategorized
 

Elaina Mascetti Uncategorized
 

Susana Correia Uncategorized

Vip Health Care Services, Inc. Uncategorized

Michael Fried Uncategorized
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Patricia Penny Uncategorized
 

Vernika Hess-Curry, Lmsw Uncategorized

Elena Pulver Uncategorized
 

Shanley,Maribeth Uncategorized
 

Corinne Belloise Uncategorized

Myriame Osias-Louis Uncategorized

Michele Anderson Uncategorized

Dana Moore Uncategorized

Galluzzo, Jennifer L., Crna Uncategorized

Kristina Curry Uncategorized

Shaina Emmanuel Uncategorized
 

Daniel Torrecilla Uncategorized

Seo, Yun Jeong Uncategorized

Chang, Alice W., Np Uncategorized

Musu Katairu Uncategorized

Mack, Shanequa Uncategorized

Michelle Jacobs Uncategorized
 

Kummel, Patricia Uncategorized

Bainbridge Adult Day Care Center I, Llc Uncategorized

Temitope Ayeni Uncategorized
 

Joonsuk Jun Uncategorized
 

Jillian Cullinane Uncategorized
 

Angela Cheng Uncategorized
 

Prudence Nwobi Uncategorized

Alexandrina Rolland Uncategorized

Ikponmwosa Uhunmwangho Uncategorized

Priscilla Garcia Uncategorized

Barber, Desiree Uncategorized

Yen Le Uncategorized
 

Richard K. Adobor Uncategorized

Peter Wolstein Uncategorized
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Serafina Domanico Uncategorized
 

Selfhelp Community Services, Inc. Uncategorized

Simon Rego Uncategorized

Michael Gleit Uncategorized

Good Shepherd Services Uncategorized

Union Community Health Center, Inc. Uncategorized

Geliebter, Mindey Uncategorized

Beth Taylor Uncategorized

Dulce Balcacer Uncategorized
 

Augustus Aryee Uncategorized
 

Kathleen Grant Uncategorized
 

Mathieu, Judith E., Md Uncategorized

Reid, Gail Uncategorized

Jennifer Dimitriou Uncategorized
 

Abdullahi,Umma A Uncategorized
 

Kathy Mccook Uncategorized
 

Celia Salfarlie Uncategorized

Rudolph Moravek Uncategorized

Dillenbeck, Andrew Uncategorized

Jamie Cutrone Uncategorized

Esther Terebelo Uncategorized
 

Kim, Elly Uncategorized

Lombardo, Amanda C., Pa Uncategorized

Henrietta Beyeemang Uncategorized

Saul Gomez Uncategorized

East Harlem Council For Community Improvement, Inc. Uncategorized

Leiana Richardson Uncategorized
 

Georgette Goldson Uncategorized
 

Tracy Gard Uncategorized

Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services 
Agency

Uncategorized

Brian Lui Uncategorized
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Lathrop, Meghan Uncategorized

Mojica, Venicio Baldeo Uncategorized

Amir Cekic Uncategorized

Migaul Smith Uncategorized

Marguerita C. Guthrie-Demunn Uncategorized

Jae Andrews Uncategorized

Leake And Watts Services Inc. Uncategorized

Kameria Ahmed Uncategorized
 

Isabella Leviyev Uncategorized
 

Yuliya Dekhtyar Uncategorized
 

Inna Gedzberg Uncategorized
 

Best Choice Home Health Care Uncategorized

Marcelle Benoit Uncategorized

Joyce Gyamfi Uncategorized

Michael Li Uncategorized
 

Mary Fedor Uncategorized

Nabila Al-Barghouthy Uncategorized
 

Mario Montoni Uncategorized

Alma Villegas-Schwalbenbe Uncategorized

James Faix Uncategorized
 

Odette Davis Uncategorized
 

Pikoulas,Gabrielle Uncategorized
 

Renaissance Home Health Care Services Uncategorized

Webster, Melissa A Uncategorized

Erica Elkin Uncategorized
 

Kossi Acolitse Uncategorized
 

Marie Jean-Baptiste Uncategorized

City Medical Of Upper East Side Uncategorized

Yaacoub, Ayman, Pa Uncategorized

Andrea C Castillo Uncategorized

Roselyn Benitez-Curtis Uncategorized
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Jessica Fonzi Uncategorized
 

Lata Mcginn Uncategorized

Yvette Zevon Uncategorized

Theresa Jones Uncategorized

Clark, Amara Uncategorized

Eunice Aguda Uncategorized
 

Lucy Panicker Uncategorized
 

Mejia, Johan Uncategorized

Tasha Rogers Uncategorized

Niakan, Nahal Talal, Np Uncategorized

James Fleck Uncategorized

Qiana Butler Uncategorized

Joseph Kubalak Uncategorized

Bola Omolaja Uncategorized

Rodriguez, Sonia Uncategorized

Ariane Aubourg Uncategorized
 

Gendron, Matthew J., Pa Uncategorized

Maria Loverde Uncategorized
 

Lopane,Colette Uncategorized
 

Bronx Jewish Community Council Home Attendant Services, Inc. Uncategorized

Shumaila Rangoonwala Uncategorized
 

Kirstin Jones Uncategorized
 

Polu, Sravankumar Uncategorized

Faith Cohen Uncategorized

Tahirah Lett Uncategorized

Aisha Samory Uncategorized

Denise Ramos Uncategorized
 

Nadesha Maitland Uncategorized

Baltic Street Aeh, Inc. Uncategorized

Winsome King Uncategorized

Audrey Walker Uncategorized
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Navina Charles Uncategorized

Igel, Catherine M., Md Uncategorized

Karla Miller Uncategorized

Renee Semenick Uncategorized
 

Gan Huo Uncategorized
 

Toksoz Karasu Uncategorized

Judith Gautier Uncategorized

Marilyn L. Taylor Uncategorized

Henriquez-Pons, Loida Uncategorized

Veraanong Srakhao Uncategorized

Campbell-Ledgister, Shellyann Uncategorized

Julienne Merisma Uncategorized

Yasmin, Lubna, Pa Uncategorized

King, Shane D. Uncategorized

Rosario, Clara Z. Uncategorized

Joycelyn Ocran Uncategorized

Saeed Nighat F Uncategorized

Snagg,Jacinta Uncategorized
 

Albert Einstein Coll Of Med (Early Childhood) Uncategorized

Michael Brownlee Uncategorized

Laura Altman Uncategorized

Israel Goldman Uncategorized
 

John Bosworth Uncategorized
 

Edison Home Health Care Uncategorized

Schiraldi,Michael Uncategorized
 

Edith Odukwe Uncategorized

Wasef, Ayman Uncategorized

Sarah Duckett Uncategorized

Stanislav Lando Uncategorized
 

Elderplan, Inc. Uncategorized

Anna Letton Uncategorized
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Olcha, Meir, Md Uncategorized

Harmon, Beverly Uncategorized

Bolajoko Oshodi Uncategorized

Andrew,Sarah Uncategorized
 

Altagracia Taveras, Rn Uncategorized

Stromes, Deborah Uncategorized

Singh, Ashdeep, Pa Uncategorized

Selamawit Yohannes Uncategorized
 

Lea Marbe Uncategorized
 

Scola, Stephen Uncategorized
 

Harris Goldstein Uncategorized
 

Danny Naifeh Uncategorized

Robinson, Annette C Uncategorized

Colleen Lawe Uncategorized
 

Janaira De Las Nueces Uncategorized
 

Erin Anthony Uncategorized
 

Jeanine Bowen Uncategorized
 

Spiro, Ari J., Md Uncategorized

Padilla, Elizabeth Uncategorized

Emeteagbon Egbonoje Uncategorized

Salvatore Lomonaco Uncategorized

Josh Bazell Uncategorized

Lloyd Snead, Casac Uncategorized

Moro, Barbara Uncategorized

Katherine Borkacki Uncategorized
 

Lauren Grant Uncategorized

Renaissance Adult Day Care Services -Bedford Llc Uncategorized

Joceline Jeudy Uncategorized

Phyllis A Sarkodie-Addo Uncategorized

E. John Gallagher Uncategorized
 

Nicole Ferrara Uncategorized
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Deborah Osborne-Levy Uncategorized

Abubaker, Syeda Uncategorized

Stephanie Delille Uncategorized

Francis Kwofie Uncategorized

Ryan Davis Uncategorized

Melissa Firstenberg Uncategorized
 

Vip Health Care Services, Inc. Uncategorized

Carolyn Zimmermann Uncategorized
 

Nicole Noveck Uncategorized
 

Sasheen Ferguson Uncategorized
 

Nkechi Enyinna Uncategorized

Donald Simms Uncategorized

Archita Patel Uncategorized
 

Aditi Verma Uncategorized

Moran, Cindy M., Pa Uncategorized

Eileen Lubars Uncategorized

People Care, Inc. Uncategorized

Angelo Illuzzi Uncategorized

Cardinal Mccloskey Community Services Uncategorized

James Paw Uncategorized
 

Judith Bock Uncategorized
 

Nina Louran Uncategorized

Lloyd Bowers Uncategorized

Suzanne Grady Uncategorized
 

Iris Tuitt Uncategorized
 

Milana Badalov Uncategorized
 

Ratner, Ross M., Md Uncategorized

Amy Acaba Uncategorized

Constellation Home Care Uncategorized

Douglas Jones Uncategorized

Ubaida Shuaibu Uncategorized
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Sandra F. Nortey Uncategorized

Sannette Forrester Uncategorized

Nico, Robert C. Uncategorized

Dione Ndiaye Uncategorized
 

Karyn Williams Uncategorized
 

Vera Stein Uncategorized

Julie Thomas Uncategorized
 

Deborah Greene Msw, Casac Uncategorized

Celia Sasson Uncategorized
 

Butler, Jacqueline, P.A. Uncategorized

Peguero, Lynette, Pa Uncategorized

Keisha Hamilton Uncategorized

Stephania St. Jean Uncategorized

Hiwot Girma Uncategorized
 

Tatyana Zharkovsky Uncategorized

Gene Pitt Uncategorized
 

Jasmine Vigo Uncategorized
 

Suneetha Potluri Uncategorized

Medalliance Medical Health Services Uncategorized

Olatoyosi Ajala Uncategorized

Adina Freud Uncategorized
 

Keith Rayson Uncategorized

Leonard Fraser Uncategorized

Yvette Smith-Maldonado Uncategorized

Montefiore Medical Center Uncategorized

Hemlal, Diana, Pa Uncategorized

Marquez, Timothy F., Crna Uncategorized

Yhan Cho, Msw Uncategorized

Quraishi, Mohammed Uncategorized

Richard Kleefield Uncategorized
 

Erlinda Beltran Uncategorized
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Cheray Small Uncategorized

Eve Katz Uncategorized

Osborn, Jesse Uncategorized

Justyna Zapolska Uncategorized

Berson, Ellice Uncategorized

Grinfeld, Lisa Uncategorized

Foster,Joslet Uncategorized
 

Carlton Tanis Uncategorized

Dinally, Eric, Crna Uncategorized

Joel Harris Uncategorized

Robert Cooney Uncategorized
 

Beverly Zabriskie Uncategorized
 

Alexandra Archer Uncategorized
 

Rudorwashe Nurse Uncategorized
 

Salen, Ruth Uncategorized

Cooper, Sonata Uncategorized

Herbst,Jessica Uncategorized
 

Leong,Heidi Uncategorized
 

Robert Schlesak Uncategorized
 

Kathleen Marty Uncategorized
 

William Sczewzcuk, Casac Uncategorized

Waltuch, Temima, Md Uncategorized

Dorcas Asamoah Uncategorized

Tamika Clemetson Uncategorized

Andrew Sicklick Uncategorized

Peterson Exil Uncategorized
 

Denise Foulkes Uncategorized

Charles Ford Uncategorized

Deidra Sekulic Uncategorized
 

Karen Mikala Uncategorized
 

Listy Joseph Uncategorized
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Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 4.c.ii

Samina R. Hassan, Pa Uncategorized

Sejal Singh Uncategorized
 

Fariha Khatun Uncategorized
 

Allyson Volek Uncategorized
 

Maryann Popiel Uncategorized
 

Jeya Balasubramanian Uncategorized
 

Jaime Franco Uncategorized

Mark Finn Uncategorized

Darlene Desantis Uncategorized
 

Leonard Schulman Uncategorized
 

Richard Kitsis Uncategorized
 

Felecia Slade Uncategorized

Anne Marie Reynolds Uncategorized
 

Eugene Lekhner Uncategorized
 

Massiel Grullon Uncategorized
 

Jacquline Mullakary Uncategorized

Antoine Bruno Uncategorized

Aislinn Rooney Uncategorized

De Los Santos, Isaura Uncategorized

Intergen Home Health Uncategorized

Paulina Swietlik Uncategorized
 

Jagun, Olayinka Uncategorized
 

Shari Steele Uncategorized

Shaneika Robinson Uncategorized

Derrick Smith Uncategorized
 

Nathaly Palacios Uncategorized
 

Franca Martino-Starvaggi Uncategorized

Centerlight Healthcare Inc Uncategorized

Gale Scavin Uncategorized
 

Eric Wasp Uncategorized
 

Walker, Maria Uncategorized
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Kamilah Dowling Uncategorized
 

Jennifer Brutus Uncategorized
 

Lisa Martin Uncategorized

Jacqueline Mckayle, Casac-T Uncategorized

Tiffany Joy Vaglica Uncategorized

Nayak, Aditi, Md Uncategorized

Roni, Mirza M., Pa Uncategorized

Palacio, Natalia F., Pa Uncategorized

Cai Yu Fong Uncategorized

Nereida Cooperman Uncategorized
 

Lauren Carter Uncategorized
 

Gargi Mehta Uncategorized
 

Judith Godwin Uncategorized

Joseph Tamagna Uncategorized

Beasley, Shawna J. Uncategorized

Forest, Stephen J., Md Uncategorized

Gifty Baidoe Uncategorized

Khikmatova, Nargiza, Pa Uncategorized

Cynthia Hernandez Uncategorized

Tacialee Waite Uncategorized

Guskova, Olga, Pa Uncategorized

Heather Dawson Uncategorized

Mabry, Sheilah Uncategorized

Robert Vigil Uncategorized

Carolyn Fratto Uncategorized

Ryan Donlon Uncategorized
 

Yvette Cancyrn Uncategorized

Lindsey Rice Uncategorized
 

Fernando Harrington Uncategorized
 

Davis,Jibrail Uncategorized
 

Rachel Dyball Uncategorized
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Christopher Murphy Uncategorized

Shante Gordon Uncategorized

Families On The Move Of Nyc Inc Uncategorized

Alice Manu Uncategorized

Jeffrey Moskovic Uncategorized

Ali, Fayez Uncategorized

Roy Goldberg Uncategorized

East Harlem Council For Community Improvement, Inc. Uncategorized

Bujar Xhafa Uncategorized
 

Abigail Torres Uncategorized
 

Longkat Kesmen Uncategorized
 

Angelica Pancrudo Uncategorized
 

Feizal Fakier Uncategorized

Episcopal Social Services Of New York Inc. Uncategorized

Morounkeji Oladeinde Uncategorized

Blecher Paz, Karin, Md Uncategorized

Clarke, Dexter Uncategorized

Williams, Eulalee Uncategorized

Mujda Hachil Uncategorized
 

Krombel, Hilary F., Pa Uncategorized

Aquila Mambuliya Uncategorized

Michael Ferreira Uncategorized
 

Naemi Stilman Uncategorized

Nana Fofana Uncategorized
 

Patricia Powell Uncategorized
 

Manjju Pulickal Uncategorized

Yuliana Toderika Uncategorized
 

Sheila Tanenbaum Uncategorized

Episcopal Social Services Of New York Inc. Uncategorized

Dwight Christian Uncategorized

Pamela Lagman Uncategorized
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Melissa Guzman Uncategorized

Blocker, Andrea Uncategorized

Herrera, Lissette, Lmsw Uncategorized

Candace Mcgarrell-Duval Uncategorized

Walker-Mainor, April Uncategorized

Burdette, David Uncategorized

All Med Medical & Rehabilitation Of New York, Inc. Uncategorized

Jose Mansueto Uncategorized
 

Catholic Guardian Services Uncategorized

Evelyn Hartman Uncategorized

Lawrence Lee Uncategorized
 

Nixzaliz Rojas Uncategorized

Charles Osei-Totu Uncategorized
 

Silvera, Opal Uncategorized

Daggett, William J Uncategorized

Ravenell, Ericka, Pa Uncategorized

Sarit Krau Uncategorized

Pazos, Sophia Uncategorized
 

George Rivera Uncategorized

First Care Of New York Inc. Uncategorized

Davidson,Jessica Uncategorized
 

Jose Ecal Uncategorized
 

Vladimir Kvetan Uncategorized
 

Kimberly Defatta Uncategorized
 

Lucille Trocher Uncategorized
 

Nessette Falu Uncategorized
 

Rosa Cifre Uncategorized

Marie M Leonidas Uncategorized

Douglas Carney Uncategorized
 



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Page 754 of 754
Run Date : 03/31/2017

SBH Health System (PPS ID:36)

NYS Confidentiality – High

Current File Uploads

User ID File Type File Name File Description Upload Date

 No Records Found 

Narrative Text :


	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11

	Projects
	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.g.ii
	 Module 3.g.ii.1
	 Module 3.g.ii.2
	 Module 3.g.ii.3
	 Module 3.g.ii.4
	 Module 3.g.ii.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone


	staten_island_4_quarterly_report.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.g.ii
	 Module 3.g.ii.1
	 Module 3.g.ii.2
	 Module 3.g.ii.3
	 Module 3.g.ii.4
	 Module 3.g.ii.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ADIRONDACK_IPP_Quarterly_Report_23_2613 (1) (2).pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ADIRONDACK_IPP_Quarterly_Report_23_3216.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ADIRONDACK_IPP_Quarterly_Report_23_4041_DY2Q2.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ADIRONDACK_IPP_Quarterly_Report_23_4834_DY2Q3 (1).pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ADVOCATE_IPP_Quarterly_Report_25_4830_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.d.iii
	 Module 3.d.iii.1
	 Module 3.d.iii.2
	 Module 3.d.iii.3
	 Module 3.d.iii.4
	 Module 3.d.iii.5

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ALB-MED_IPP_Quarterly_Report_1_4850_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.a.v
	 Module 2.a.v.1
	 Module 2.a.v.2
	 Module 2.a.v.3
	 Module 2.a.v.4
	 Module 2.a.v.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.d.iii
	 Module 3.d.iii.1
	 Module 3.d.iii.2
	 Module 3.d.iii.3
	 Module 3.d.iii.4
	 Module 3.d.iii.5

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ELLIS_IPP_Quarterly_Report_3_4862_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	MIBASSET_IPP_Quarterly_Report_22_4842_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.c.i
	 Module 2.c.i.1
	 Module 2.c.i.2
	 Module 2.c.i.3
	 Module 2.c.i.4
	 Module 2.c.i.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.iv
	 Module 3.a.iv.1
	 Module 3.a.iv.2
	 Module 3.a.iv.3
	 Module 3.a.iv.4
	 Module 3.a.iv.5

	Project 3.d.iii
	 Module 3.d.iii.1
	 Module 3.d.iii.2
	 Module 3.d.iii.3
	 Module 3.d.iii.4
	 Module 3.d.iii.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	BRONX_IPP_Quarterly_Report_27_4818_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.i
	 Module 2.b.i.1
	 Module 2.b.i.2
	 Module 2.b.i.3
	 Module 2.b.i.4
	 Module 2.b.i.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 3.f.i
	 Module 3.f.i.1
	 Module 3.f.i.2
	 Module 3.f.i.3
	 Module 3.f.i.4
	 Module 3.f.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	CNY-PPS-UPSTATE_CNYCC_IPP_Quarterly_Report_8_4858_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.d.i
	 Module 4.d.i.1
	 Module 4.d.i.2
	 Module 4.d.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	FLPPS_IPP_Quarterly_Report_9_4882_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.vi
	 Module 2.b.vi.1
	 Module 2.b.vi.2
	 Module 2.b.vi.3
	 Module 2.b.vi.4
	 Module 2.b.vi.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.v
	 Module 3.a.v.1
	 Module 3.a.v.2
	 Module 3.a.v.3
	 Module 3.a.v.4
	 Module 3.a.v.5

	Project 3.f.i
	 Module 3.f.i.1
	 Module 3.f.i.2
	 Module 3.f.i.3
	 Module 3.f.i.4
	 Module 3.f.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	MAIMONIDES_IPP_Quarterly_Report_33_4822_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	STRPPS_IPP_Quarterly_Report_44_4874_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.c.i
	 Module 2.c.i.1
	 Module 2.c.i.2
	 Module 2.c.i.3
	 Module 2.c.i.4
	 Module 2.c.i.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ERIE_ECMC_IPP_Quarterly_Report_48_4890_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.f.i
	 Module 3.f.i.1
	 Module 3.f.i.2
	 Module 3.f.i.3
	 Module 3.f.i.4
	 Module 3.f.i.5

	Project 4.a.i
	 Module 4.a.i.1
	 Module 4.a.i.2
	 Module 4.a.i.3

	Project 4.d.i
	 Module 4.d.i.1
	 Module 4.d.i.2
	 Module 4.d.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	LUTHERAN-MED_IPP_Quarterly_Report_32_4838_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.ix
	 Module 2.b.ix.1
	 Module 2.b.ix.2
	 Module 2.b.ix.3
	 Module 2.b.ix.4
	 Module 2.b.ix.5

	Project 2.c.i
	 Module 2.c.i.1
	 Module 2.c.i.2
	 Module 2.c.i.3
	 Module 2.c.i.4
	 Module 2.c.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	MONTEFIORE_IPP_Quarterly_Report_19_4826_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.d.iii
	 Module 3.d.iii.1
	 Module 3.d.iii.2
	 Module 3.d.iii.3
	 Module 3.d.iii.4
	 Module 3.d.iii.5

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	MT-SINAI_IPP_Quarterly_Report_34_4870_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 2.c.i
	 Module 2.c.i.1
	 Module 2.c.i.2
	 Module 2.c.i.3
	 Module 2.c.i.4
	 Module 2.c.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.iii
	 Module 3.a.iii.1
	 Module 3.a.iii.2
	 Module 3.a.iii.3
	 Module 3.a.iii.4
	 Module 3.a.iii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	HHC_IPP_Quarterly_Report_52_4914_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 3.g.i
	 Module 3.g.i.1
	 Module 3.g.i.2
	 Module 3.g.i.3
	 Module 3.g.i.4
	 Module 3.g.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	NASSAU_IPP_Quarterly_Report_14_4878_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.b.ii
	 Module 2.b.ii.1
	 Module 2.b.ii.2
	 Module 2.b.ii.3
	 Module 2.b.ii.4
	 Module 2.b.ii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	NY-QUEENS_IPP_Quarterly_Report_40_4898_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.b.v
	 Module 2.b.v.1
	 Module 2.b.v.2
	 Module 2.b.v.3
	 Module 2.b.v.4
	 Module 2.b.v.5

	Project 2.b.vii
	 Module 2.b.vii.1
	 Module 2.b.vii.2
	 Module 2.b.vii.3
	 Module 2.b.vii.4
	 Module 2.b.vii.5

	Project 2.b.viii
	 Module 2.b.viii.1
	 Module 2.b.viii.2
	 Module 2.b.viii.3
	 Module 2.b.viii.4
	 Module 2.b.viii.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 3.g.ii
	 Module 3.g.ii.1
	 Module 3.g.ii.2
	 Module 3.g.ii.3
	 Module 3.g.ii.4
	 Module 3.g.ii.5

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	REFUAH_IPP_Quarterly_Report_20_4886_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.c.i
	 Module 2.c.i.1
	 Module 2.c.i.2
	 Module 2.c.i.3
	 Module 2.c.i.4
	 Module 2.c.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.a.ii
	 Module 3.a.ii.1
	 Module 3.a.ii.2
	 Module 3.a.ii.3
	 Module 3.a.ii.4
	 Module 3.a.ii.5

	Project 3.a.iii
	 Module 3.a.iii.1
	 Module 3.a.iii.2
	 Module 3.a.iii.3
	 Module 3.a.iii.4
	 Module 3.a.iii.5

	Project 4.b.i
	 Module 4.b.i.1
	 Module 4.b.i.2
	 Module 4.b.i.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	SAMARITAN_IPP_Quarterly_Report_45_4910_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.ii
	 Module 2.a.ii.1
	 Module 2.a.ii.2
	 Module 2.a.ii.3
	 Module 2.a.ii.4
	 Module 2.a.ii.5

	Project 2.a.iv
	 Module 2.a.iv.1
	 Module 2.a.iv.2
	 Module 2.a.iv.3
	 Module 2.a.iv.4
	 Module 2.a.iv.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 2.d.i
	 Module 2.d.i.1
	 Module 2.d.i.2
	 Module 2.d.i.3
	 Module 2.d.i.4
	 Module 2.d.i.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.c.ii
	 Module 3.c.ii.1
	 Module 3.c.ii.2
	 Module 3.c.ii.3
	 Module 3.c.ii.4
	 Module 3.c.ii.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.b.ii
	 Module 4.b.ii.1
	 Module 4.b.ii.2
	 Module 4.b.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects


	ST-BARNABAS_IPP_Quarterly_Report_36_4894_DY2Q3.pdf
	Index
	Section 01 - Budget
	Module 1.1
	Module 1.2
	Module 1.3
	Module 1.4
	Module 1.5
	Module 1.6
	Module 1.7
	Module 1.8
	Module 1.9
	Module 1.10
	Module 1.11

	Section 02 - Governance
	Module 2.1
	Module 2.2
	Module 2.3
	Module 2.4
	Module 2.5
	Module 2.6
	Module 2.7
	Module 2.8
	Module 2.9

	Section 03 - Financial Stability
	Module 3.1
	Module 3.2
	Module 3.3
	Module 3.4
	Module 3.5
	Module 3.6
	Module 3.7
	Module 3.8
	Module 3.9

	Section 04 - Cultural Competency & Health Literacy
	Module 4.1
	Module 4.2
	Module 4.3
	Module 4.4
	Module 4.5
	Module 4.6
	Module 4.7
	Module 4.8
	Module 4.9

	Section 05 - IT Systems and Processes
	Module 5.1
	Module 5.2
	Module 5.3
	Module 5.4
	Module 5.5
	Module 5.6
	Module 5.7
	Module 5.8

	Section 06 - Performance Reporting
	Module 6.1
	Module 6.2
	Module 6.3
	Module 6.4
	Module 6.5
	Module 6.6
	Module 6.7
	Module 6.8
	Module 6.9

	Section 07 - Practitioner Engagement
	Module 7.1
	Module 7.2
	Module 7.3
	Module 7.4
	Module 7.5
	Module 7.6
	Module 7.7
	Module 7.8
	Module 7.9

	Section 08 - Population Health Management
	Module 8.1
	Module 8.2
	Module 8.3
	Module 8.4
	Module 8.5
	Module 8.6
	Module 8.7
	Module 8.8
	Module 8.9

	Section 09 - Clinical Integration
	Module 9.1
	Module 9.2
	Module 9.3
	Module 9.4
	Module 9.5
	Module 9.6
	Module 9.7
	Module 9.8
	Module 9.9

	Section 10 - General Project Reporting
	Module 10.1
	Module 10.2
	Module 10.3
	Module 10.4
	Module 10.5
	Module 10.6
	Module 10.7
	Module 10.8

	Section 11 - Workforce
	Module 11.1
	Module 11.2
	Module 11.3
	Module 11.4
	Module 11.5
	Module 11.6
	Module 11.7
	Module 11.8
	Module 11.9
	Module 11.10
	Module 11.11
	Module 11.12

	Projects
	Project 2.a.i
	 Module 2.a.i.1
	 Module 2.a.i.2
	 Module 2.a.i.3
	 Module 2.a.i.4

	Project 2.a.iii
	 Module 2.a.iii.1
	 Module 2.a.iii.2
	 Module 2.a.iii.3
	 Module 2.a.iii.4
	 Module 2.a.iii.5

	Project 2.b.iii
	 Module 2.b.iii.1
	 Module 2.b.iii.2
	 Module 2.b.iii.3
	 Module 2.b.iii.4
	 Module 2.b.iii.5

	Project 2.b.iv
	 Module 2.b.iv.1
	 Module 2.b.iv.2
	 Module 2.b.iv.3
	 Module 2.b.iv.4
	 Module 2.b.iv.5

	Project 3.a.i
	 Module 3.a.i.1
	 Module 3.a.i.2
	 Module 3.a.i.3
	 Module 3.a.i.4
	 Module 3.a.i.5

	Project 3.b.i
	 Module 3.b.i.1
	 Module 3.b.i.2
	 Module 3.b.i.3
	 Module 3.b.i.4
	 Module 3.b.i.5

	Project 3.c.i
	 Module 3.c.i.1
	 Module 3.c.i.2
	 Module 3.c.i.3
	 Module 3.c.i.4
	 Module 3.c.i.5

	Project 3.d.ii
	 Module 3.d.ii.1
	 Module 3.d.ii.2
	 Module 3.d.ii.3
	 Module 3.d.ii.4
	 Module 3.d.ii.5

	Project 4.a.iii
	 Module 4.a.iii.1
	 Module 4.a.iii.2
	 Module 4.a.iii.3

	Project 4.c.ii
	 Module 4.c.ii.1
	 Module 4.c.ii.2
	 Module 4.c.ii.3


	Attestation
	Status Log
	Comments Log
	Module Status
	Sections Module Status
	Projects Module Status

	Review Status
	Section Module / Milestone
	Project Module / Milestone

	Providers Participating in Projects





