



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

TABLE OF CONTENTS

Index.....	6
Section 01 - Budget.....	7
Module 1.1.....	7
Module 1.2.....	9
Module 1.3.....	11
Module 1.4.....	13
Module 1.5.....	17
Module 1.6.....	19
Module 1.7.....	20
Module 1.8.....	22
Module 1.9.....	24
Module 1.10.....	26
Module 1.11.....	30
Section 02 - Governance.....	31
Module 2.1.....	31
Module 2.2.....	40
Module 2.3.....	41
Module 2.4.....	41
Module 2.5.....	42
Module 2.6.....	43
Module 2.7.....	44
Module 2.8.....	44
Module 2.9.....	45
Section 03 - Financial Stability.....	46
Module 3.1.....	46
Module 3.2.....	54
Module 3.3.....	55
Module 3.4.....	55
Module 3.5.....	57
Module 3.6.....	58
Module 3.7.....	59
Module 3.8.....	59
Module 3.9.....	59
Section 04 - Cultural Competency & Health Literacy.....	61
Module 4.1.....	61
Module 4.2.....	66



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Module 4.3.....	67
Module 4.4.....	67
Module 4.5.....	69
Module 4.6.....	70
Module 4.7.....	71
Module 4.8.....	71
Module 4.9.....	71
Section 05 - IT Systems and Processes.....	73
Module 5.1.....	73
Module 5.2.....	82
Module 5.3.....	83
Module 5.4.....	83
Module 5.5.....	85
Module 5.6.....	86
Module 5.7.....	87
Module 5.8.....	87
Section 06 - Performance Reporting.....	88
Module 6.1.....	88
Module 6.2.....	92
Module 6.3.....	93
Module 6.4.....	93
Module 6.5.....	95
Module 6.6.....	96
Module 6.7.....	97
Module 6.8.....	97
Module 6.9.....	98
Section 07 - Practitioner Engagement.....	99
Module 7.1.....	99
Module 7.2.....	103
Module 7.3.....	104
Module 7.4.....	104
Module 7.5.....	105
Module 7.6.....	106
Module 7.7.....	107
Module 7.8.....	107
Module 7.9.....	107
Section 08 - Population Health Management.....	108
Module 8.1.....	108



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Module 8.2.....	112
Module 8.3.....	113
Module 8.4.....	113
Module 8.5.....	115
Module 8.6.....	116
Module 8.7.....	117
Module 8.8.....	117
Module 8.9.....	117
Section 09 - Clinical Integration.....	119
Module 9.1.....	119
Module 9.2.....	123
Module 9.3.....	124
Module 9.4.....	124
Module 9.5.....	125
Module 9.6.....	126
Module 9.7.....	127
Module 9.8.....	127
Module 9.9.....	127
Section 10 - General Project Reporting.....	128
Module 10.1.....	128
Module 10.2.....	129
Module 10.3.....	130
Module 10.4.....	131
Module 10.5.....	132
Module 10.6.....	132
Module 10.7.....	134
Module 10.8.....	134
Section 11 - Workforce.....	136
Module 11.1.....	136
Module 11.2.....	137
Module 11.3.....	145
Module 11.4.....	146
Module 11.5.....	146
Module 11.6.....	148
Module 11.7.....	149
Module 11.8.....	150
Module 11.9.....	150
Module 11.10.....	152



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Module 11.11.....	153
Module 11.12.....	155
Projects.....	156
Project 2.a.i.....	156
Module 2.a.i.1.....	156
Module 2.a.i.2.....	158
Module 2.a.i.3.....	169
Module 2.a.i.4.....	170
Project 2.a.iii.....	171
Module 2.a.iii.1.....	171
Module 2.a.iii.2.....	173
Module 2.a.iii.3.....	174
Module 2.a.iii.4.....	186
Module 2.a.iii.5.....	187
Project 2.b.iii.....	188
Module 2.b.iii.1.....	188
Module 2.b.iii.2.....	189
Module 2.b.iii.3.....	190
Module 2.b.iii.4.....	198
Module 2.b.iii.5.....	199
Project 2.b.iv.....	200
Module 2.b.iv.1.....	200
Module 2.b.iv.2.....	201
Module 2.b.iv.3.....	202
Module 2.b.iv.4.....	211
Module 2.b.iv.5.....	212
Project 3.a.i.....	213
Module 3.a.i.1.....	213
Module 3.a.i.2.....	214
Module 3.a.i.3.....	215
Module 3.a.i.4.....	235
Module 3.a.i.5.....	236
Project 3.b.i.....	237
Module 3.b.i.1.....	237
Module 3.b.i.2.....	238
Module 3.b.i.3.....	239
Module 3.b.i.4.....	257
Module 3.b.i.5.....	258



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 3.d.ii.....	259
Module 3.d.ii.1.....	259
Module 3.d.ii.2.....	260
Module 3.d.ii.3.....	261
Module 3.d.ii.4.....	270
Module 3.d.ii.5.....	271
Project 3.g.i.....	272
Module 3.g.i.1.....	272
Module 3.g.i.2.....	273
Module 3.g.i.3.....	274
Module 3.g.i.4.....	280
Module 3.g.i.5.....	281
Project 4.a.iii.....	282
Module 4.a.iii.1.....	282
Module 4.a.iii.2.....	283
Module 4.a.iii.3.....	287
Project 4.c.ii.....	288
Module 4.c.ii.1.....	288
Module 4.c.ii.2.....	289
Module 4.c.ii.3.....	292
Attestation.....	293
Status Log.....	294
Comments Log.....	295
Module Status.....	296
Sections Module Status.....	296
Projects Module Status.....	300
Review Status.....	302
Section Module / Milestone.....	302
Project Module / Milestone.....	305
Providers Participating in Projects.....	311



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project












Maimonides Medical Center (PPS ID:33)

Quarterly Report - Implementation Plan for Maimonides Medical Center











Year and Quarter: DY2, Q4

Quarterly Report Status:  Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	 Completed
Section 02	Governance	 Completed
Section 03	Financial Stability	 Completed
Section 04	Cultural Competency & Health Literacy	 Completed
Section 05	IT Systems and Processes	 Completed
Section 06	Performance Reporting	 Completed
Section 07	Practitioner Engagement	 Completed
Section 08	Population Health Management	 Completed
Section 09	Clinical Integration	 Completed
Section 10	General Project Reporting	 Completed
Section 11	Workforce	 Completed

Status By Project

Project ID	Project Title	Status
2.a.i	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	 Completed
2.a.iii	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	 Completed
2.b.iii	ED care triage for at-risk populations	 Completed
2.b.iv	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	 Completed
3.a.i	Integration of primary care and behavioral health services	 Completed
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	 Completed
3.d.ii	Expansion of asthma home-based self-management program	 Completed
3.g.i	Integration of palliative care into the PCMH Model	 Completed
4.a.iii	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	 Completed
4.c.ii	Increase early access to, and retention in, HIV care	 Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,713,348	36,993,019	59,822,355	52,972,467	34,713,348	219,214,536
Cost of Project Implementation & Administration	29,506,346	27,744,764	32,902,295	21,188,987	17,356,674	128,699,066
Administration	5,986,949	5,097,769	6,879,034	6,982,186	5,958,846	30,904,784
Implementation	23,519,397	22,646,995	26,023,261	14,206,801	11,397,828	97,794,282
Revenue Loss	0	1,849,651	8,973,353	10,594,493	1,735,667	23,153,164
Internal PPS Provider Bonus Payments	0	1,849,651	11,964,471	15,891,740	15,621,007	45,326,869
Cost of non-covered services	0	0	0	0	0	0
Other	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Reinvestment Fund	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Total Expenditures	34,713,348	36,993,019	59,822,355	52,972,467	34,713,348	219,214,537
Undistributed Revenue	0	0	0	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Other	33_DY1Q2_BDGT_MDL11_OTH_2016-3-15_Maimonides_PPS_-_Updated_Baseline_Budget_Table_-_Total_DSRIP_Award_1281.pdf	3/15/2016 Maimonides PPS Updated Baseline Budget Table - Total DSRIP Award	03/15/2016 11:43 PM

Narrative Text :

Description of uploaded file:
The MAPP baseline budget table includes the total Net Project Valuation (NPV) amount, before adjustments. The baseline budget table has been revised to separate projected spending in the Implementation line into two subcomponents: 'Administration' and 'Implementation.' Amounts now shown in the 'Administration' include: staff and OTPS expenses associated with the Maimonides Central Services Organization (supporting the DSRIP program) and DSRIP planning and fiduciary fees. Please see also the uploaded file 'Maimonides PPS – Updated Baseline Budget Table – Total DSRIP Award' which illustrates the budgeted use of total expected DSRIP revenue of \$412,344,429.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Narrative text:
The DSRIP award letter issued on May 11, 2015 documented maximum possible funding of \$489,039,450 for the Maimonides PPS, including:

- a. Net Project Valuation (NPV) – \$219,214,536
- b. Safety Net Equity Performance (SNE-P) – \$88,542,755
- c. Safety Net Equity Guarantee (SNE-G) – \$132,814,132
- d. Net High Performance Fund – \$26,970,632
- e. Additional High Performance Fund, State Only – \$21,497,395

The CCB's baseline budget table uses the subtotal of items a-c above (\$440,571,423), excluding possible High Performance fund payments (totaling \$48.5M), as the basis for estimating maximum funding. The percentage of NPV and SNE-P waiver revenue is higher in the early years when proportionally more of the total payment is based on reporting (P4R) and achieving Domain 1 process milestones, and lower in the later years, with the transition to pay-for-performance (P4P). The total SNE-G amount was spread evenly over each DSRIP year. CCB's approved baseline budget includes \$412,344,429 in expected DSRIP funding distributed across budget categories as noted in the uploaded table. This baseline budget table has been updated to separate the costs of DSRIP program 'Administration' from other 'Implementation' expenses. Updated cells are highlighted in yellow.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
36,993,019	219,214,536	23,038,302	190,365,180

Budget Items	DY2 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	4,608,439	28,414,643	14,224,760	51.27%	100,284,423	77.92%
Administration	1,326,440					
Implementation	3,281,999					
Revenue Loss	0	0	1,849,651	100.00%	23,153,164	100.00%
Internal PPS Provider Bonus Payments	67,000	434,713	1,414,938	76.50%	44,892,156	99.04%
Cost of non-covered services	0	0	0		0	
Other	0	0	5,548,953	100.00%	22,035,438	100.00%
Reinvestment Fund	0					
Total Expenditures	4,675,439	28,849,356				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

The Maimonides PPS disbursed a total of \$27.9 million in DY2, including both Net Project Valuation (waiver) and Equity (non-waiver) funding. Compared to the Budget Baseline projections, the largest variance is in the Implementation funding category. While significant Implementation payments were made in DY2, we anticipate releasing additional agreements and payments to partners in DY3. Additionally, the PPS released Bonus Payments of approximately \$869K in DY2; additional Bonus payments have been earned and will be released in DY3. The PPS continues to refine the methodologies that will support the release of Revenue Loss and Reinvestment Fund payments, respectively, and anticipates that payments in these categories will be distributed in DY3.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,713,348	36,993,019	59,822,355	52,972,467	34,713,348	219,214,536
Practitioner - Primary Care Provider (PCP)	2,427,059	3,020,381	5,498,769	4,455,859	3,512,430	18,914,498
Practitioner - Non-Primary Care Provider (PCP)	809,019	1,079,039	2,306,312	2,122,076	1,857,400	8,173,846
Hospital	15,396,696	16,606,204	25,128,379	23,734,006	15,398,174	96,263,459
Clinic	809,020	1,183,794	2,957,222	2,957,861	2,715,638	10,623,535
Case Management / Health Home	2,427,058	2,919,238	4,729,512	3,301,679	2,139,249	15,516,736
Mental Health	809,020	1,017,630	1,832,923	1,405,688	999,162	6,064,423
Substance Abuse	224,768	354,157	919,858	984,259	905,495	3,388,537
Nursing Home	858,439	1,324,751	3,325,432	3,243,034	2,052,676	10,804,332
Pharmacy	0	3,612	59,174	119,397	171,647	353,830
Hospice	49,420	54,262	131,515	139,242	176,204	550,643
Community Based Organizations	1,294,431	1,641,213	3,074,694	2,503,816	1,941,955	10,456,109
All Other	1,618,039	1,825,750	2,364,027	1,139,804	281,849	7,229,469
Uncategorized						0
PPS PMO	5,985,684	5,092,566	6,845,797	6,959,044	5,992,029	30,875,120
Total Funds Distributed	32,708,653	36,122,597	59,173,614	53,065,765	38,143,908	219,214,537
Undistributed Revenue	2,004,695	870,422	648,741	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

The MAPP baseline funds flow table includes the total NPV amount per year that CCB expects will flow to providers/organizations in each of the NYSDOH specified categories (i.e. excluding Safety Net Equity Funds). The updated baseline funds flow table now includes a line for 'PMO' expenses. Costs associated with the Maimonides Central Services Organization (the 'PMO' for our PPS), DSRIP planning costs and the PPS fiduciary fee have been moved from the Hospitals line (where they were reported in the prior iteration) to the PMO line. Projected funds flow to Hospitals over 5 years is now estimated at 43.9% of total expected DSRIP funds, while funds flowing to PMO activities are estimated at 14.1% of



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

expected DSRIP funds.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY2	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
36,993,019.00	219,214,536.00	27,713,740.96	195,040,618.61

Funds Flow Items	DY2 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	Percent Spent By Project											DY Adjusted Difference	Cumulative Difference
						Projects Selected By PPS												
						2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii			
Practitioner - Primary Care Provider (PCP)	0	0.00%	468,367.24	75.71%	636,696.26	0	0	0	0	0	0	0	0	0	0	0	2,401,747.34	18,277,801.74
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	5,600	27.18%	20,600	0	0	0	0	0	0	0	0	0	0	0	1,058,439	8,153,246
Hospital	0	0.00%	1,452,755.42	100.00%	8,722,360.76	0	0	0	0	0	0	0	0	0	0	0	15,153,448.58	87,541,098.24
Clinic	0	0.00%	963,784.85	100.00%	1,166,118.35	0	0	0	0	0	0	0	0	0	0	0	220,009.15	9,457,416.65
Case Management / Health Home	0	0.00%	255,393.34	61.29%	446,666.67	0	0	0	0	0	0	0	0	0	0	0	2,502,571.33	15,070,069.33
Mental Health	0	0.00%	136,326.99	98.55%	138,326.99	0	0	0	0	0	0	0	0	0	0	0	879,303.01	5,926,096.01
Substance Abuse	0	0.00%	7,000	87.50%	8,000	0	0	0	0	0	0	0	0	0	0	0	346,157	3,380,537
Nursing Home	0	0.00%	4,000	100.00%	4,000	0	0	0	0	0	0	0	0	0	0	0	1,320,751	10,800,332
Pharmacy	0	0.00%	1,000	100.00%	1,000	0	0	0	0	0	0	0	0	0	0	0	2,612	352,830
Hospice	0	0.00%	0	0.00%	2,000	0	0	0	0	0	0	0	0	0	0	0	52,262	548,643
Community Based Organizations	0	0.00%	0	0.00%	2,120,370.71	0	0	0	0	0	0	0	0	0	0	0	1,189,692.29	8,335,738.29
All Other	0	0.00%	390,435.61	98.24%	757,435.61	0	0	0	0	0	0	0	0	0	0	0	1,428,314.39	6,472,033.39
Uncategorized	0	0.00%	5,000	1.53%	327,051.24	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	100.00%	10,972.88													
PPS PMO	0	0.00%	4,466,530.01	100.00%	9,812,317.92												626,035.99	21,062,802.08
Total	0	0.00%	8,156,193.46	87.90%	24,173,917.39													



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Please reference the "PIT Replacement" for DY2 Q4 Funds Flow updates. While significant payments to PPS partners were made in DY2, we anticipate releasing additional agreements and payments to partners in DY3. Additionally, the PPS released Bonus Payments of approximately \$869K in DY2; additional Bonus Payments have been earned and will be released in DY3. The PPS continues to refine the methodologies that it will use to support the release of Revenue Loss and Reinvestment Fund payments, respectively, and anticipates that payments in these categories will be distributed in DY3.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Practitioner - Primary Care Provider (PCP)		0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)		0
	Practitioner - Non-Primary Care Provider (PCP)	0
Hospital		0
	Hospital	0
Clinic		0
	Clinic	0
Case Management / Health Home		0
	Case Management / Health Home	0
Mental Health		0
	Mental Health	0
Substance Abuse		0
	Substance Abuse	0
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		0
	Community Based Organizations	0
All Other		0
	All Other	0
Uncategorized		0
	Uncategorized	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY2Q4
Additional Providers			0
Neighborhood Counseling Center	Additional Providers	Approved	0
Planned Parenthood Of New York City	Additional Providers	Approved	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	Completed	Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	Completed	Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Finalize Funds Flow Budget and Distribution Plan.	Completed	Finalize Funds Flow Budget and Distribution Plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate ongoing communication and education of Participants regarding funding and project schedules.	Completed	Initiate ongoing communication and education of Participants regarding funding and project schedules.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	Completed	Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and communicate with network	There are no updates to this milestone for this reporting quarter.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	44,271,378	44,271,378	44,271,377	44,271,377	44,271,377	221,356,887
Cost of Project Implementation & Administration	0	27,091,947	32,545,486	21,205,163	36,523,886	117,366,482
Administration	0	4,977,821	6,804,434	6,987,517	12,539,281	31,309,053
Implementation	0	22,114,126	25,741,052	14,217,646	23,984,605	86,057,429
Revenue Loss	0	1,806,130	8,876,042	10,602,581	3,652,389	24,937,142
Internal PPS Provider Bonus Payments	0	1,806,130	11,834,722	15,903,872	32,871,498	62,416,222
Cost of non-covered services	0	0	0	0	0	0
Other	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Reinvestment Fund	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Total Expenditures	0	36,122,596	59,173,611	53,012,907	73,047,773	221,356,887
Undistributed Revenue	44,271,378	8,148,782	0	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

The DSRIP award letter issued on May 11, 2015 documented maximum possible funding of \$489,039,450 for the Maimonides PPS, including:

- a. Net Project Valuation (NPV) – \$219,214,536
- b. Safety Net Equity Performance (now known as the Equity Performance Program) – \$88,542,755
- c. Safety Net Equity Guarantee (now known as the Equity Infrastructure Program) – \$132,814,132
- d. Net High Performance Fund – \$26,970,632
- e. Additional High Performance Fund, State Only – \$21,497,395

This baseline budget table represents only Equity Program funding (\$221,356,887, the total of items b and c above) and reflects the maximum



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

funds available for the PPS to earn. The "Non-Waiver Revenue" line does not reflect expected timing of receipt of Equity Program funding ("on a cash basis"), so the "Undistributed Revenue" line may include Equity Program funds that had not been received as of the end of the period for which they are being reported as 'undistributed.' Additionally, it is anticipated that a portion of the available Equity Performance Payments will not be released to the PPS until after the end of DY5; this table includes all post-DY5 revenue and spending in the DY5 column.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
44,271,378	221,356,887	30,316,661.31	207,402,170.31

Budget Items	DY2 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	4,608,439	13,520,003.69	13,571,943.31	50.10%	103,846,478.31	88.48%
Administration	1,326,440					
Implementation	3,281,999					
Revenue Loss	0	0	1,806,130	100.00%	24,937,142	100.00%
Internal PPS Provider Bonus Payments	67,000	434,713	1,371,417	75.93%	61,981,509	99.30%
Cost of non-covered services	0	0	0		0	
Other	0	0	5,418,389	100.00%	16,637,041	100.00%
Reinvestment Fund	0					
Total Expenditures	4,675,439	13,954,716.69				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

The Maimonides PPS disbursed a total of \$27.9 million in DY2, including both Net Project Valuation (waiver) and Equity (non-waiver) funding. Compared to the Budget Baseline projections, the largest variance is in the Implementation funding category. While significant Implementation payments were made in DY2, we anticipate releasing additional agreements and payments to partners in DY3. Additionally, the PPS released Bonus Payments of approximately \$869K in DY2; additional Bonus Payments have been earned and will be released in DY3. The PPS continues to refine the methodologies that will support the release of Revenue Loss and Reinvestment Fund payments, respectively, and anticipates that payments in these categories will be distributed in DY3.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	44,271,378	44,271,378	44,271,377	44,271,377	44,271,377	221,356,887
Practitioner - Primary Care Provider (PCP)	0	3,020,381	5,498,769	4,455,859	6,726,505	19,701,514
Practitioner - Non-Primary Care Provider (PCP)	0	1,079,039	2,306,312	2,122,076	3,557,027	9,064,454
Hospital	0	16,606,205	25,128,379	23,734,007	29,488,393	94,956,984
Clinic	0	1,183,794	2,957,222	2,957,861	5,200,602	12,299,479
Case Management / Health Home	0	2,919,238	4,729,512	3,301,679	4,096,784	15,047,213
Mental Health	0	1,017,630	1,832,923	1,405,688	1,913,453	6,169,694
Substance Abuse	0	354,157	919,858	984,259	1,734,075	3,992,349
Nursing Home	0	1,324,751	3,325,432	3,243,034	3,930,992	11,824,209
Pharmacy	0	3,612	59,174	119,397	328,714	510,897
Hospice	0	54,262	131,515	139,242	337,441	662,460
Community Based Organizations	0	1,641,213	3,074,694	2,503,816	3,718,955	10,938,678
All Other	0	1,825,750	2,364,027	1,139,804	539,757	5,869,338
Uncategorized	0	0	0	0	0	0
PPS PMO	0	5,092,564	6,845,795	6,906,185	11,475,074	30,319,618
Total Funds Distributed	0	36,122,596	59,173,612	53,012,907	73,047,772	221,356,887
Undistributed Non-Waiver Revenue	44,271,378	8,148,782	0	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

The MAPP baseline funds flow table includes the total Equity Program amount per year (excluding NPV Waiver funding) that CCB expects will flow to providers/organizations in each of the NYSDOH specified categories. The "non-Waiver Revenue" line does not reflect expected timing of receipt of non-Waiver funding ("on a cash basis"), so the "Undistributed Revenue" line may include non-Waiver Equity Program funds that had not been



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

received as of the end of the period for which they are being reported as 'undistributed.' Additionally, it is anticipated that a portion of the available Equity Performance Payments will not be released to the PPS until after the end of DY5; this table includes all post-DY5 revenue and spending in the DY5 column.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
44,271,378.00	221,356,887.00	34,992,099.97	212,077,608.97

Funds Flow Items	DY2 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	468,367.24	75.71%	618,633.67	2,401,747.33	19,082,880.33
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	5,600	27.18%	20,600	1,058,439	9,043,854
Hospital	0	0.00%	1,452,755.41	100.00%	1,452,755.41	15,153,449.59	93,504,228.59
Clinic	0	0.00%	963,784.84	100.00%	963,784.84	220,009.16	11,335,694.16
Case Management / Health Home	0	0.00%	255,393.33	61.29%	416,666.67	2,502,571.33	14,630,546.33
Mental Health	0	0.00%	136,327	98.55%	138,327	879,303	6,031,367
Substance Abuse	0	0.00%	7,000	87.50%	8,000	346,157	3,984,349
Nursing Home	0	0.00%	4,000	100.00%	4,000	1,320,751	11,820,209
Pharmacy	0	0.00%	1,000	100.00%	1,000	2,612	509,897
Hospice	0	0.00%	0	0.00%	2,000	52,262	660,460
Community Based Organizations	0	0.00%	0	0.00%	451,520.71	1,189,692.29	10,487,157.29
All Other	0	0.00%	390,435.61	98.24%	397,435.61	1,428,314.39	5,471,902.39
Uncategorized	0	0.00%	5,000	1.53%	327,051.23	0	0
Additional Providers	0	0.00%	0	100.00%	10,972.88		

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)



Funds Flow Items	DY2 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	4,466,530.01	100.00%	4,466,530.01	626,033.99	25,853,087.99
Total	0		8,156,193.44	87.90%	9,279,278.03		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Please reference the "PIT Replacement" for DY2 Q4 Funds Flow updates. While significant payments to PPS partners were made in DY2, we anticipate releasing additional agreements and payments to partners in DY3. Additionally, the PPS released Bonus Payments of approximately \$869K in DY2; additional Bonus Payments have been earned and will be released in DY3. The PPS continues to refine the methodologies that it will use to support the release of Revenue Loss and Reinvestment Fund payments, respectively, and anticipates that payments in these categories will be distributed in DY3.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Practitioner - Primary Care Provider (PCP)		0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)		0
	Practitioner - Non-Primary Care Provider (PCP)	0
Hospital		0
	Hospital	0
Clinic		0
	Clinic	0
Case Management / Health Home		0
	Case Management / Health Home	0
Mental Health		0
	Mental Health	0
Substance Abuse		0
	Substance Abuse	0
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		0
	Community Based Organizations	0
All Other		0
	All Other	0
Uncategorized		0
	Uncategorized	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY2Q4
Additional Providers			0
Neighborhood Counseling Center	Additional Providers	Approved	0
Planned Parenthood Of New York City	Additional Providers	Approved	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 1.11 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 02 – Governance

✅ IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub-committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Identify size and number of governance committees.	Completed	Identify size and number of governance committees.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Executive Committee.	Completed	Identify and appoint members of the Executive Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop the governance structure and receive approval from the Executive Committee.	Completed	Develop the governance structure and receive approval from the Executive Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	Completed	Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint compliance officer.	Completed	Appoint compliance officer.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint Compliance Subcommittee.	Completed	Appoint Compliance Subcommittee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
Task Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	Completed	Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Care Delivery and Quality Committee.	Completed	Identify and appoint members of the Care Delivery and Quality Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	Completed	Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	Completed	Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	Completed	Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery and Quality Committee, Nominating Committee and Hub Steering Committees.	Completed	Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery and Quality Committee, Nominating Committee and Hub Steering Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and Quality Committee, Nominating Committee and Hub Steering Committees.									
Task Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	Completed	Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	Completed	Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize governance and committee structure/procedures.	Completed	Finalize governance and committee structure/procedures.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	Completed	Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	On Hold	Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize community engagement plan.	Completed	Finalize community engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	Completed	Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	Completed	Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Send the Master Services Agreement to CCB Participants (including CBOs).	Completed	Send the Master Services Agreement to CCB Participants (including CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	Completed	Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #7	Completed	Agency Coordination Plan.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)									
Task Identify public sector agencies and contacts in CCB service area including but not limited to NYSDOH, NYCDOHMH, OASAS and OMH.	Completed	Identify public sector agencies and contacts in CCB service area including but not limited to NYSDOH, NYCDOHMH, OASAS and OMH.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Under the leadership of the Care Delivery and Quality Committee, develop agency coordination plan for communicating and coordinating with public sector agencies/programs.	Completed	Under the leadership of the Care Delivery and Quality Committee, develop agency coordination plan for communicating and coordinating with public sector agencies/programs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify key contacts at each public sector agency Participant in the CCB network and establish agency- and/or project-specific outreach plans.	Completed	Identify key contacts at each public sector agency Participant in the CCB network and establish agency- and/or project-specific outreach plans.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize agency coordination plan.	Completed	Finalize agency coordination plan.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #8 Finalize workforce communication and engagement plan	In Progress	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e.g. workforce transformation committee).	07/01/2015	03/31/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Working with key workforce organizations and unions (e.g., SEIU 1199, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA) Greater NY Hospital Association (GNYHA) The Healthcare Association of New York State (HANYs) and others), define communication needs/messages and available communication channels for engaging key stakeholders.	Completed	Working with key workforce organizations and unions (e.g., SEIU 1199, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA) Greater NY Hospital Association (GNYHA) The Healthcare Association of New York State (HANYs) and others), define communication needs/messages and available communication channels for engaging key stakeholders.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	In Progress	Develop workforce communication and engagement plan	07/01/2015	03/31/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop workforce communication and engagement plan under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.		under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.							
Task Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	Not Started	Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	01/01/2017	03/31/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	Not Started	Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	01/01/2017	03/31/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	Not Started	Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	01/01/2017	03/31/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	Completed	Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	Completed	Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	As discussed in the "Finalize partnership agreements or	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
As discussed in the "Finalize partnership agreements or contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).		contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).							
Task Assess CBO services, service areas, and capabilities.	Completed	Assess CBO services, service areas, and capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	Completed	As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Governance_Committee_Membership_DY2_Q4_12158.xlsx	CCB Governance Committee Membership_DY2 Q4	04/25/2017 01:02 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Workforce_Committee_Meeting_Schedule_-_DY2Q4_12155.xlsx	CCB Workforce Committee Meeting Schedule DY2Q4	04/25/2017 12:58 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_IT_Committee_Meeting_Schedule_DY2_Q4_12154.xlsx	CCB IT Committee Meeting Schedule DY2 Q4	04/25/2017 12:58 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Finance_Committee_Meeting_Schedule_DY2_Q4_12157.xlsx	CCB Finance Committee Meeting Schedule DY2 Q4	04/25/2017 12:57 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			12152.xlsx		
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Executive_Committee_Meeting_Schedule_DY2_Q4_12151.xlsx	CCB Executive Committee Meeting Schedule DY2 Q4	04/25/2017 12:57 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Compliance_Committee_Meeting_Schedule_DY2_Q4_12150.xlsx	CCB Compliance Committee Meeting Schedule DY2 Q4	04/25/2017 12:57 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_Community_Engagement_Committee_Meeting_Schedule_DY2_Q4_12149.xlsx	CCB Community Engagement Committee Meeting Schedule DY2 Q4	04/25/2017 12:56 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES1_TEMPL_CCB_CDQ_Committee_Meeting_Schedule_DY2_Q4_12148.xlsx	CCB CDQ Committee Meeting Schedule DY2 Q4	04/25/2017 12:56 PM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	0294	Templates	33_DY2Q4_GOV_MDL21_PRES2_TEMPL_CCB_Clinical_Governance_Committee_Membership_DY2_Q4_12163.xlsx	CCB Clinical Governance Committee Membership DY2 Q4	04/25/2017 01:12 PM
	0294	Templates	33_DY2Q4_GOV_MDL21_PRES2_TEMPL_CCB_Clinical_Committee_Meeting_Schedule_DY2_Q4_12161.xlsx	CCB Clinical Committee Meeting Schedule DY2 Q4	04/25/2017 01:11 PM
Establish governance structure reporting and monitoring processes	0294	Other	33_DY2Q4_GOV_MDL21_PRES4_OTH_20170427_FINAL_CCB_Quarterly_Committee_Reporting_and_Monitoring_Update_DY2_Q4_13608.pdf	20170427_FINAL_CCB Quarterly Committee Reporting and Monitoring Update_DY2 Q4	04/27/2017 10:11 AM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	0294	Other	33_DY2Q4_GOV_MDL21_PRES5_OTH_Updates_to_the_CCB_Community_Engagement_Plan_DY2_Q4_11807.pdf	Updates to the CCB Community Engagement Plan DY2 Q4	04/24/2017 03:20 PM
Finalize partnership agreements or contracts with CBOs	0294	Templates	33_DY2Q4_GOV_MDL21_PRES6_TEMPL_CCB_Community_Based_Organizations_Template_DY2_Q4_10347.xlsx	CCB Community Based Organizations Template DY2 Q4	04/14/2017 04:06 PM
Inclusion of CBOs in PPS Implementation.	0294	Templates	33_DY2Q4_GOV_MDL21_PRES9_TEMPL_CCB_Community_Based_Organizations_Template_DY2_Q4_12171.xlsx	CCB Community Based Organizations Template DY2 Q4	04/25/2017 01:24 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	There have been updates during this reporting quarter. Please see attached documentation for details.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize bylaws and policies or Committee Guidelines where applicable	There are no updates to this milestone for this reporting quarter.
Establish governance structure reporting and monitoring processes	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize partnership agreements or contracts with CBOs	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	There are no updates to this milestone for this reporting quarter.
Finalize workforce communication and engagement plan	Aligning the date of this plan to the timeframe of the Bed Reduction Plan.
Inclusion of CBOs in PPS Implementation.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Master Services Agreement, the schedules containing additional Participant-specific obligations, and funding schedules with the CCB Participants due to the size of the PPS and the diversity of Participant types, size and the services offered. CCB Participants represent the full spectrum of health care providers, social services organizations and other community-based entities, with a range of capabilities and limitations. Additionally, there are a number of Participants that are participating in other PPSs. Notwithstanding the diversity of the CCB Participants, the plan for review of the Master Services Agreement and schedules with CCB Participants' legal counsel will be transparent and will aim to reach mutually agreeable terms among all Participants. Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the CCB's goals over a relatively short timeline. A strong working governance structure will depend upon: the clear definition of roles and responsibilities; the identification of key staff to support the governance process; the availability of information and technology to support decision-making; and the time that members of the various committees can devote to preparing for meetings (e.g., reading materials distributed in advance of meetings), attending meetings, and otherwise being actively involved in the committees. CCB recognizes that Committee members have significant obligations to their organizations outside of CCB and will schedule meetings well in advance and limit them to a reasonable time period. CCB will also seek to create a strong performance reporting infrastructure to support data sharing and decision-making across CCB, which should help improve coordination and effectiveness of the CCB governance structure.

✔ IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the schedules that are part of the partnership agreements with CBOs will depend on the development of clinical operational plans which will detail work plans and Participant obligations by DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which, in turn, will depend upon the availability of information concerning the funds available to Maimonides (PPS lead) to support implementation of the DSRIP projects. Additionally, and as specified in more detail in later sections, the ability of the CCB governance to be effective in oversight of CCB's performance requires establishing appropriate IT systems for collection and reporting of performance information.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Lead Applicant and Equity Contributor	Maimonides Medical Center	Leadership Participant; fiduciary oversight; governance oversight; membership/leadership of key CCB committees, including Executive, Care Delivery and Quality and Finance
Maimonides Central Services Organization (CSO) Staff	CSO Staff members	PPS management, including ongoing policy development, development of DSRIP plans and budgets, oversight of DSRIP program operations, oversight of accounting, financial management, analytics and reporting, IT and other support functions, and management of consultant resources
Hospital Partners	New York Methodist Hospital, Wyckoff Heights Medical Center, Interfaith Medical Center, Kingsbrook Jewish Medical Center, New York Community Hospital	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Health Care Provider Organizations	Brownsville Multi-Service Family Health Center, Bedford-Stuyvesant Family Health Center, Brooklyn Plaza Medical Center, Health Care Choices, Housing Works, Brightpoint Health, Metropolitan Jewish Health System, Village Care, Kingsboro Psychiatric Center, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Physician Organizations and Health Homes	Higher Ground IPA, Advantage Care, Brooklyn Health Home, Coordinated Behavioral Care Health Home, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Advisors and Consultants	Manatt, Phelps and Phillips; Community Care of North Carolina (CCNC); others	Providing assistance to CSO management team with drafts of Master Services Agreement (MSA) and other governance documents (Manatt); assisting with development of plans and budgets for DSRIP projects (Manatt); providing technical assistance with refinement of provider engagement and care management strategies (CCNC)
Major CBOs and/or social service agencies	CAMBA, Caribbean Women's Health Association, God's Love We Deliver, and others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants; assisting with identification and evaluation of community needs and resources to meet those needs



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
All PPS Participants	Representatives from Participant organizations	Project Advisory Committee (PAC) members; participation in selected CCB projects; liaison to various communities served by CCB network
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups
External Stakeholders		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Non-partner MCOs	Potential participants in value-based payment contract proposals	Feedback on proposed value-based payment and other managed care contracting plans
Non-partner CBOs	Potential Participants in community and patient engagement activities	Providing forum to facilitate communications with Medicaid beneficiaries, community leaders, others; feedback on proposed outreach strategies



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

CCB will deploy IT solutions that allow for collaboration and effective management of CCB's committees and workgroups. In order for CCB governance to be effective, CCB will employ tools to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities.

One major solution that CCB will use across DSRIP workstreams is the GSI Health Coordinator platform, called the "Dashboard". This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network. The Dashboard facilitates coordinated care planning and communication among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. Subject to patient consent, all providers involved in the care of a patient have access to this platform, which includes key clinical data including hospitalization alerts from the Healthix (RHIO). CCB also intends to use the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for all Participants, which will be especially critical for providers who do not have EHRs. CCB will leverage the Dashboard and other solutions to help ensure that leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

Given the breadth of CCB's Participants, in both scale and diversity, CCB will leverage technology solutions to ensure that CCB's communications reach and engage Participants, community organizations, agencies, and other stakeholders involved in Brooklyn's transformation. CCB will also use the CCB website and other communication vehicles to allow patients and other stakeholders to raise issues, concerns, or suggestions and help inform CCB governance.

✅ IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance Committee, Care Delivery and Quality Committee, Workforce Committee, IT Committee and Hub Steering Committees at a frequency in accordance with the applicable charter, (2) implementation of CCB policies and procedures, (3) execution of the Master Services Agreement and performance by Maimonides and Participants (including CBOs) of obligations against the Agreement. The CCB PPS is large and diverse, posing potential challenges to realizing these aspects of progress reporting. To address this challenge, CCB will seek to meaningfully engage and activate all of its Participants at the outset of DSRIP implementation, identify their unique roles in achieving project and overall success, and motivate their participation and collaboration with other Participants and, as needed, with other PPSs.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 2.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 03 – Financial Stability

✅ IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	Completed	Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Present Finance Committee charter to Executive Committee for review and approval.	Completed	Present Finance Committee charter to Executive Committee for review and approval.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members to Finance Committee and convene first meeting.	Completed	Identify and appoint members to Finance Committee and convene first meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	Completed	Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	Completed	Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop CCB-specific financial reporting structure and processes, including a proposed	Completed	Develop CCB-specific financial reporting structure and processes, including a proposed approach to development of DSRIP budget and funds flow tables, and present to	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
approach to development of DSRIP budget and funds flow tables, and present to Executive Committee for approval.		Executive Committee for approval.							
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	On Hold	Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	On Hold	Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	On Hold	Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	Completed	Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	On Hold	Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Release communication to PPS Participants	On Hold	Release communication to PPS Participants explaining the purpose/importance of the annual financial health	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
explaining the purpose/importance of the annual financial health assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.		assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.							
Task Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	On Hold	Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	On Hold	Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	Completed	Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	Completed	Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	Completed	Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	Completed	Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop communications/outreach plan to	Completed	Develop communications/outreach plan to ensure that Medicaid beneficiaries, Participants and other stakeholders,	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ensure that Medicaid beneficiaries, Participants and other stakeholders, both internal and external, are aware of mechanisms to report compliance concerns.		both internal and external, are aware of mechanisms to report compliance concerns.							
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task Review final State value-based payment roadmap upon release.	Completed	Review final State value-based payment roadmap upon release.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop value-based payment assessment and Participant value-based payment reporting framework.	Completed	Develop value-based payment assessment and Participant value-based payment reporting framework.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Assess the current state of value-based payment and associated revenue across CCB Participants.	Completed	Assess the current state of value-based payment and associated revenue across CCB Participants.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	On Hold	Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and achieve sign off with CCB Executive Committee.	On Hold	Review and achieve sign off with CCB Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	In Progress	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	On Hold	Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-	On Hold	Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-based payment concepts and contracting arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
based payment concepts and contracting arrangements.									
Task Initiate provider and MCO education and engagement campaign with CCB Participants.	On Hold	Initiate provider and MCO education and engagement campaign with CCB Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	On Hold	Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Define CCB organizational requirements necessary to support for transition to value-based payment.	On Hold	Define CCB organizational requirements necessary to support for transition to value-based payment.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	On Hold	Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop value-based payment transition plan with input from PPS Participants and MCOs.	On Hold	Develop value-based payment transition plan with input from PPS Participants and MCOs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	On Hold	Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	Completed	Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Obtain feedback from Participants on VBP progress and education and training needs.	In Progress	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop VBP implementation plan to address identified needs and partner types.	In Progress	Develop VBP implementation plan to address identified needs and partner types.	04/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task	Not Started	Review VBP implementation plan with Finance Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Review VBP implementation plan with Finance Committee.									
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	In Progress	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Obtain feedback from Participants on VBP progress and education and training needs.	In Progress	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop a schedule for VBP partner engagement/education sessions.	In Progress	Develop a schedule for VBP partner engagement/education sessions.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES
Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	YES

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	0294	Other	33_DY2Q4_FS_MDL31_PRES2_OTH_Updates_to_the_CCB_Financial_Sustainability_Strategy-_DY2_Q4_13000.pdf	Updates to the CCB Financial Sustainability Strategy- DY2 Q4	04/26/2017 02:22 PM
Develop a Value Based Payments Needs Assessment ("VNA")	0294	Other	33_DY2Q4_FS_MDL31_PRES4_OTH_CCB_VBP_Needs_Assessment_DY2_Q4_12993.pdf	CCB VBP Needs Assessment DY2 Q4	04/26/2017 02:18 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	There are no updates to this milestone for this reporting quarter.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	There are no updates to this milestone for this reporting quarter.
Develop a Value Based Payments Needs Assessment ("VNA")	Please see attached CCB VBP Needs Assessment to substantiate completion of this milestone.
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	
≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementing these cross-cutting organizational strategies is Participant engagement and capacity. Community Care of Brooklyn (CCB) must meaningfully engage a large, diverse group of Participants in the finalization of DSRIP implementation plans, including the establishment of metrics that will be used to measure progress towards the achievement of the milestones that will drive payments. Participants will have a wide range of needs and concerns, and vary in their capacity to dedicate resources to the DSRIP effort. Additionally, Participants will vary in their capacity to understand and track performance to support the activities for which the Participant is responsible. CCB will address this challenge through the development and distribution of Participant-facing educational materials to support the Master Services Agreement and communicate individual Participant funding schedules at the outset of DSRIP implementation to ensure that Participants understand the process and the links between achieving project milestones and receiving payments.

CCB's inability to access Participant data or analytics for reporting is another risk. CCB will educate Participants on the obligations and requirements with respect to performance reporting and will work collaboratively with Participants to develop a performance reporting strategy that includes necessary metrics and other data that will drive payments to the PPS and to Participants. CCB will engage Participants in the strategy and design of reporting mechanisms and processes to facilitate information gathering and to ensure that analyses and reports are reflective of performance. CCB will also establish systems for monitoring information that may be accessed by the NYSDOH directly (e.g., Medicaid claims data, other performance data) to ensure that CCB and Participants understand and have an opportunity to validate that information.

Another risk is the availability of DSRIP waiver funds and CCB's ability to achieve and draw down incentive payments on time and in amounts sufficient to support the work that CCB and its Participants have committed to undertake. CCB must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its Participants. The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability.

Lastly, engagement with Medicaid Managed Care Organizations (MCOs) poses a challenge to implementing CCB's financial strategies. The transition to value-based payment across CCB will require the engagement and willingness of Medicaid MCOs to transform their existing fee-for-service contracts into value-based payment contracts. To address this challenge, CCB will continue engaging Medicaid MCOs through DSRIP implementation planning, participation in the Finance Committee and Sustainability Workgroup, and ongoing meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans and have sufficient lead time to prepare for the transition to value-based payment.

✓ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

CCB's financial strategy is dependent on several work streams, including performance reporting, governance, workforce, IT, and provider engagement.

The performance reporting infrastructure will support provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments. CCB will identify a point-of-contact in each Participant organization for finance-related matters (e.g., reporting and policies/procedures) and will base Participant reporting requirements on DSRIP reporting milestones/metrics. Performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement.

The financial sustainability and governance work streams are interdependent as the CCB governance structure must be capable of executing financial responsibilities and the CCB governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment. Similarly, financial sustainability is also dependent on workforce, which will be a major component to the PPS's overall success. Developing and implementing a sound workforce strategy to support its Participants and enable the implementation of DSRIP projects and their respective care models is a key factor in the PPS's ability to ultimately achieve outcomes and draw down incentive payments.

The CCB IT systems must also support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow. The CCB IT systems must support population health management to enable Participants to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

CCB must effectively engage and educate Participants – including physicians with a wide range of skills and abilities – to ensure successful implementation of the value-based payment strategy. Without Participants' active engagement and participation in DSRIP projects and overall performance reporting structure, CCB will not be able to obtain and implement value-based payment models. CCB will work with Participants through the Project Advisory Committee and in other forums as it develops funds flow methodologies and the value-based payment roadmap. This will help to ensure Participants understand the requirements to transition to value-based payment and are prepared to function as an integrated network to elevate CCB's ability to realize value-based payment models with MCOs and other payers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Overall PPS oversight; leadership of integrated delivery system development efforts, review and approval of recommendations from the CCB Care Delivery and Quality, Finance, and other committees; identification of issues for consideration by MMC.
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts
CCB Sustainability Workgroup	CCB Finance Committee Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO); Workgroup chair to be determined	Oversee development and implementation of plan to conduct assessment to determine the financial health of the CCB network; develop financial sustainability plan, including value-based managed care contracting strategy.
Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Caroline D. Greene	Primary PPS lead for administrative and financial matters; lead development and implementation of financial management strategies; oversee key administrative functions, including IT, analytics and reporting, contracting and administrative support functions; collaborate with CCB Participants and key MCOs to identify and pursue VBP and other managed care contracting opportunities; oversee development and implementation of overall VBP strategy; recruit staff, including an executive to lead managed care contracting, to support achievement of CCB sustainability goals.
Compliance Officer, Maimonides Medical Center (MMC)	Martin Cammer, Senior Vice President and Chief Compliance Officer, Maimonides Medical Center	Collaborate with senior CSO leadership on refinement of the MMC Compliance Plan to incorporate DSRIP-related risks and mitigation strategies and development of a Compliance Program for the CSO and CCB.
Controller / Deputy Finance Officer, Maimonides CSO	Currently open position reporting to: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Preparing interim and annual financial reports on PPS budgeted vs. actual revenue and expense, and developing cash flow budgets and funds flow reports; establishing and overseeing internal control plans; serving as liaison with outside auditor(s) with respect to the annual audit of MMC (for DSRIP-specific activities) and CSO books and records.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Provide needed IT support for CCB's analytics & reporting and managed care contracting functions.
Chief Executives of CCB Participant entities	Leadership of CCB Participant entities	Overseeing Participants' fulfillment of DSRIP responsibilities as outlined in MSA and Participant-specific Schedules.
External Auditors	Audit	Participate in annual audit of the books and records of Maimonides Medical Center, to include the review/audit of PPS funds flow; perform annual audit of the Maimonides CSO.
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups.
External Stakeholders		
Non-partner MCOs and other payers	Review/negotiation of CCB value-based payment contract proposals.	Collaborate with CCB to implement the PPS's value based strategy, including establishment of an effective contracting process.
NYSDOH	DSRIP requirements, guidance, and reporting	Confirm requirements and guidance for DSRIP reporting and development of budgets and funds flow.
Community groups	Representation of communities served	Provide input and feedback to inform development, implementation and ongoing refinement of DSRIP program plans and initiatives.
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Central Services Organization (CSO) and Finance Committee will depend on automated systems to support financial sustainability and overall success of CCB. Systems must be capable of capturing and reporting performance information at both a PPS and project level in order to support achievement of DSRIP goals and subsequent payments. As described in the Performance Reporting section below, this information will be used for CCB governance as well as rapid cycle evaluation. Data will need to be collected in a reliable and coordinated manner from CCB's wide network of Participants for various purposes, including information on Participants' financial health and transition to value based payments. These systems will need to be secure, reliable, and accurate, in order to be used to calculate DSRIP payments to Participants based on performance and update project/PPS budget and funds flow projections.

✔ IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of the financial sustainability work stream by the establishment of a financial management team within the CSO, the creation of a Finance Committee and Sustainability Workgroup, and implementation of the financial management and reporting structure. In addition, CCB will evaluate and revise/modify the CCB financial reporting structure to reflect the changing needs of the PPS as a whole and its Participants, develop a plan to address challenges of financially fragile Participants, receive approval on the CCB value-based payment plan, and collaborate with managed care organizations and other stakeholders to support the transition to value-based payment.

During the DSRIP planning phase, CCB completed initial financial health assessments of the PPS lead (Maimonides) and CCB Participants. The assessment will be modified/updated as necessary and re-administered to all Participants on an annual basis and the results summarized by the Chief Administrative and Financial Officer for review with the CCB Finance Committee. The Finance Committee will also provide feedback to ensure the assessment is comprehensive and tracking financial metrics reflective of Participants' financial health.

The CSO will work closely with Maimonides (the fiduciary), Executive Committee, and Finance Committee to monitor and ensure CCB's progress against State requirements and process measures. The CSO will support the CCB finance and reporting structure through the preparation of regular reports and updates on budget, funds flow, and Participant trends.

IPQR Module 3.9 - IA Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 04 – Cultural Competency & Health Literacy

✅ IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish and convene Care Delivery and Quality Committee to oversee development of cultural competency/health literacy strategy.	Completed	Establish and convene Care Delivery and Quality Committee to oversee development of cultural competency/health literacy strategy.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	Completed	Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify and inventory CBOs and other	Completed	Identify and inventory CBOs and other organizations with cultural and health literacy competencies/programs currently	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations with cultural and health literacy competencies/programs currently serving CCB beneficiaries.		serving CCB beneficiaries.							
Task Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	Completed	Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	Completed	Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	Completed	Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Present draft strategy to key community leaders and/or Project Advisory Committee (PAC) and obtain feedback.	Completed	Present draft strategy to key community leaders and/or Project Advisory Committee (PAC) and obtain feedback.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	Completed	Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy -- Training plans for other segments of your workforce (and	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	Completed	Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review CNA and other available data to identify critical areas of health and social disparities for training support.	Completed	Review CNA and other available data to identify critical areas of health and social disparities for training support.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	Completed	Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	Completed	Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	Completed	Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Implement training plan using a system/methodology to monitor and report on adoption and delivery.	Completed	Implement training plan using a system/methodology to monitor and report on adoption and delivery.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Initiate ongoing evaluation of training effectiveness through	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Initiate ongoing evaluation of training effectiveness through such methods as surveys and focus groups.		such methods as surveys and focus groups.							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	0294	Other	33_DY2Q4_CCHL_MDL41_PRES1_OTH_Updates_to_the_CCB_CCHL_Strategy_DY2_Q4_11813.pdf	Updates to the CCB CCHL Strategy DY2 Q4	04/24/2017 03:22 PM
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	0294	Other	33_DY2Q4_CCHL_MDL41_PRES2_OTH_Updates_to_the_CCB_CCHL_Training_Plan_DY2Q4_11815.pdf	Updates to the CCB CCHL Training Plan DY2Q4	04/24/2017 03:25 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The CNA confirmed that CCB will serve large and diverse communities in Brooklyn characterized by concentrated populations of minority groups and poverty. Many Brooklyn providers have challenges addressing the needs and preferences of the varied cultures of their patients and are not well connected to community resources that can help address and improve their patients' health needs. This is compounded by the social and cultural factors that impact patients' abilities to access care, including language, education, and adverse socioeconomic factors. As CCB develops its cultural competency/health literacy and training strategies, it will develop programs that equip providers and other members of the workforce with the skills and tools they need to effectively communicate with and engage patients from all walks of life and to build a workforce with whom patients will identify and respect. CCB will work closely with its workforce partners to design curricula that address the health disparities among its ethnically and culturally diverse patient population. CCB will regularly update such curricula to address new immigrant groups, reflect learnings from partners' work in their communities, and ensure that CCB providers and staff have access to the best resources available. CCB will also work to develop educational resources that meet the language and cultural needs of the communities served.

CCB may face risks with respect to patient participation and engagement in CCB initiatives. To mitigate this risk and promote participation and engagement, CCB will make the initiatives and resources available to patients in their communities – rather than exclusively in health care settings. CCB will also actively monitor patient participation to assess whether individual initiatives are effectively reaching the target population and make adjustments or develop alternative initiatives as needed. Lastly, and perhaps most importantly, CCB will engage patients and community leaders in the development of the cultural competency and health literacy strategy and design of initiatives, actively seeking their feedback to understand which initiatives are likely to be well received or rejected by the target population.

Finally, CCB recognizes that many Participants are currently under-resourced and may require flexibility with respect to when and where they participate in cultural competency and health literacy training programs. To mitigate the risk of low provider participation in trainings, CCB will offer trainings through various media – online, telephonic and in-person—to facilitate ongoing access to information of relevance.

✓ IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The successful implementation of CCB's health literacy/cultural competency and training strategies is dependent on the practitioner engagement and workforce work streams. If CCB is unable to meaningfully engage practitioners or cultivate an adequate workforce to serve its beneficiaries, efforts to develop programs and curricula will have a less than optimal effect. Additionally, CCB will need to deploy a broad worker training program which will encompass health literacy/cultural competency. Deployment of cultural competency training programs is dependent on the



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

broader training strategy.

The development of IT systems and organizational processes to support provider relations and patient demographics will also be critical to ensuring that (1) CCB is aware of and can track all CCB providers and other members of the workforce, their access to programs, and completion of curricula and (2) CCB can capture important data about beneficiaries' cultural and linguistic backgrounds and preferences to inform providers and connect beneficiaries with appropriate resources.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Oversee the development of CCB Cultural Competency / Health Literacy standards and the strategy to achieve them
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversee development and implementation of CCB's training strategy, to include training for CCB Participant staff in cultural competency and health literacy



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CCB Participant network providers, including PCPs and other providers such as CAMBA, a.i.r. NYC, JASA, NAMI, and Village Care	Recipients of educational and training programs	Commitment to the achievement of CCB's cultural competency standards
Training Vendor (Contractor TBD)	Development and implementation of cultural competency training program	Develop and implement CCB's cultural competency training & education program
CBOs, such as Caribbean Women's Health Association, God's Love We Deliver, National Alliance on Mental Illness, others	Provide feedback on proposed approach to increasing / enhancing cultural competency of the CCB network	Providing subject matter expertise; assisting with development/strengthening of channels of communication with Medicaid beneficiaries
External Stakeholders		
Religious/Cultural Institutions	Provide feedback on training and communication strategies	Providing subject matter expertise; assisting with development/strengthening of communications strategies
Patients & Families	Recipients of improved services; consultation on design of cultural competency / health literacy initiatives	Feedback on proposed cultural competency / health literacy initiatives



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

CCB will use IT systems to support the identification of cultural competency gaps, development of culturally competent resources/trainings, and implementation of the cultural competency/health literacy strategy. In the identification of cultural competency gaps, CCB will use data to identify demographic characteristics, health disparities, and health care usage information, within the very diverse populations across Brooklyn. This data will underpin the formation of the cultural competency/health literacy strategy, which will lay out the target populations, interventions, and trainings that will be conducted. Additionally, IT systems will support CCB in regularly assessing progress against the strategy and DSRIP milestones related to cultural competency and health literacy.

✔ IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Addressing cultural competency and health literacy across CCB will determine CCB's ability to achieve and perform against project requirements. CCB will measure the success of the cultural competency and health literacy strategy by the extent to which health outcomes improve across our entire attributed beneficiary population, taking into account improvements across different segments of the population (e.g., different race/ethnicities/primary language, etc.). Achievement will also be measured by attainment of overall DSRIP goals of reducing unnecessary emergency room and hospital utilization by 25%.

At a more granular level, we will measure success by working closely and cultivating meaningful working relationships with community-based organizations (CBOs) and other key leaders from communities characterized by health disparities to develop an actionable cultural competency and health literacy strategy and corresponding training plan that are adopted by the Executive Committee. Another measure of success will be the number of providers and other professionals trained in cultural competency and health literacy. The CSO will support the development of the strategy and training plan and, subsequently, track our progress against the strategy. We will also work closely with CBOs and key Participants to assess target population to measure patient engagement and satisfaction and analyze available data to inform changes to our strategy and initiatives.

IPQR Module 4.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

--



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 05 – IT Systems and Processes

✅ IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	Completed	Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	Completed	Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	Completed	Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other	Completed	Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other centrally provided and NYS systems (e.g. MAPP).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centrally provided and NYS systems (e.g. MAPP).									
Milestone #2 Develop an IT Change Management Strategy.	In Progress	IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process; -- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change process; and -- Defined workflows for authorizing and implementing IT changes	10/01/2015	03/31/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	Completed	Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This includes the process for defining, authorizing and implementing changes and enhancements to PPS	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This includes the process for defining, authorizing and implementing changes and enhancements to PPS	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
includes the process for defining, authorizing and implementing changes and enhancements to PPS provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.		provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.							
Task Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	Completed	Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	In Progress	Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	10/01/2015	03/31/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	In Progress	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: -- A governance framework with overarching rules of the road for interoperability and clinical data sharing; -- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	07/01/2015	03/31/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance	Completed	Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.		be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.							
Task As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	Completed	As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	Completed	Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	Completed	Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Based on the results of the PPS Participant	Completed	Based on the results of the PPS Participant survey, prioritize efforts and resources to maximize the speed and	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
survey, prioritize efforts and resources to maximize the speed and effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.		effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.							
Task Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	Completed	Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	In Progress	Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	07/01/2016	03/31/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Review list of attributed members from NYS.	Completed	Review list of attributed members from NYS.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Working with the Care Delivery and Quality Committee, the CSO's Chief Medical Officer, Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations.	Completed	Working with the Care Delivery and Quality Committee, the CSO's Chief Medical Officer, Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).	Completed	Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).									
Task Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e.g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes.	Completed	Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e.g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Present plan to Executive Committee for review and approval.	Completed	Present plan to Executive Committee for review and approval.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	Completed	Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	Completed	Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize and obtain Executive Committee approval of data security and confidentiality plan.	Completed	Finalize and obtain Executive Committee approval of data security and confidentiality plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	0294	Other	33_DY2Q4_IT_MDL51_PRES1_OTH_20170427_FINAL_CCB_IT_Current_State_Assessment_13922.pdf	20170427 FINAL_CCB IT Current State Assessment	04/27/2017 02:35 PM
	0294	Templates	33_DY2Q4_IT_MDL51_PRES1_TEMPL_CCB_IT_Current_State_Assessment_Meeting_Template_DY2_Q4_13893.xlsx	CCB IT Current State Assessment Meeting Template DY2 Q4	04/27/2017 02:09 PM
Develop a specific plan for engaging attributed members in Qualifying Entities	0294	Other	33_DY2Q4_IT_MDL51_PRES4_OTH_20170613_FINAL_Plan_for_Engaging_Patients_in_Qualified_Entities_14988.pdf	CCB Plan for Engaging Patients in Qualified Entities	06/13/2017 03:59 PM
	0294	Meeting Materials	33_DY2Q4_IT_MDL51_PRES4_MM_2017-3-29_CCB_Executive_Committee_Meeting_Minutes_(APPROVED)_14987.pdf	2017-3-29 CCB Executive Committee Meeting Minutes (APPROVED)	06/13/2017 03:58 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Please see attached documentation to substantiate completion of this milestone.
Develop an IT Change Management Strategy.	CCB has submitted its IT Current-State Assessment and will plan to submit the IT Change Management Strategy with the DY3 Q1 report.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	CCB is finalizing the Clinical Data Sharing Roadmap and will submit with the DY3 Q1 report.
Develop a specific plan for engaging attributed members in Qualifying Entities	<p>Please see attached Plan for Engaging Patients in Qualified Entities.</p> <p>-----</p> <p>CCB Response to IA Remediation Comments:</p> <p>The attached, approved minutes from CCB's Executive Committee meeting provide evidence of approval for CCB's Plan for Engaging Patients in Qualified Entities.</p> <p>The attached Plan includes details on the steps CCB will take to engage culturally and linguistically isolated patient communities. Please see section II beginning on page 4.</p> <p>The attached Plan includes contact information for the persons responsible for developing and monitoring the Plan. Please see section VII beginning on page 9.</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a data security and confidentiality plan.	<p>During the reporting period, the MMC PPS conducted the following activities related to working with the initial data set received from DOH on Friday, December 16, 2016:</p> <ul style="list-style-type: none"> - Conducted on-going technical testing and performance tuning of the secure environment technology stack - Tested and refined role based user access capabilities - Commenced data management processes and data content analysis - Defined initial end user requirements for data views and other analytics data sets - Updated Policies and Procedures (P&P) based on lessons learned - Executed Shred File destruction actions at the request of DOH for the Shred File erroneously included in the initial data set - Submitted both the initial and follow on Shred File Affidavits as requested by DOH - Initiated the work the RAM-2 Risk Validation for submission to DOH on April 17, 2017

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenges to implementing the IT strategy center on the vast number of CCB Participants and the wide variation in their existing IT capabilities, systems, and capacity. Notably, CCB includes a large number of voluntary providers with neither the IT infrastructure nor the resources to support the procurement or implementation of new systems. These providers may also be hesitant to participate in an IT strategy unless there is a clear tie to benefits for the provider, including financial incentives. To address these risks, CCB will undertake a deliberate and thoughtful approach to engaging providers in the development and roll out of the PPS's IT strategy, and identify provider champions to both serve on the IT Committee and communicate changes to their peers. CCB will also, through its IT assessment, identify and subsequently develop resources and offer funding, as available, to assist providers with implementation.

The IT strategy will rely heavily on the Central Services Organization's (CSO) ability to support its development and execution. The CSO has been established, but it is a new organization with new personnel. To mitigate the risk that CSO development may delay work on the IT strategy, the CSO will rely on experienced IT leadership and personnel to lead its IT strategy and planning activities.

The success of the IT strategy and PPS will, to some extent, be dependent on CCB's ability to effectively work with Healthix (RHIO) and CCB Participants' vendors to enable connectivity, data exchange, and reporting. To mitigate this risk, CCB will engage Healthix and key Participant vendors early in the process to ensure processes and communication mechanisms are in place to facilitate timely implementation, along with the required data sharing policies. CCB will leverage its role as a large PPS encompassing many providers to negotiate effectively with Healthix. CCB will also offer an existing web-based care management platform, the GSI Health Coordinator (often referred to as the Dashboard), to Participants without existing systems to promote access to a shared IT platform.

✔ IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT will be critical to the success of nearly every workstream described in the Implementation Plan and its interdependencies are far reaching. Notably, the clinical integration work stream will rely on information gathered through the IT assessment and development of system requirements to inform the PPS's strategy and use cases. The population health management strategy will inform the development of platforms or shared systems to support the PPS, as will the cultural competency and health literacy strategy with respect to both provider and patient-facing tools. The workforce and practitioner engagement work streams are linked to IT as there will be a major training component for practitioners, their staff, and members of their care teams to ensure systems are utilized effectively and promote care coordination. Finally, CCB's governance work stream and committees will serve to ensure the coordination of IT with all of the necessary work streams in an effort to achieve economies of scale and



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

prioritize activities and development to meet the needs of CCB Participants and support the achievement of DSRIP goals.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Leadership of IT Governance, IT Change Management, IT Strategy and IT roadmap development processes
Data and Security Lead, Maimonides Central Services Organization (CSO)	Unfilled Position, reporting to the CIO for Population Health	Data security and confidentiality plan
CCB IT Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	IT strategy and roadmap, IT Change Management
CCB Care Delivery and Quality Committee, including key Participant leadership	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Qualified Entity engagement plan



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CCB Participants	Responsible for managing EHR interfaces and interoperability	Clinical data sharing and use of systems
CCB Executive Committee	Approval and oversight	Patient engagement plan and IT Strategy and roadmap
Key Hospitals and Medical Practices	Key CCB Participants	Clinical data sharing and use of systems
IT Vendors such as GSI Health	Provider of IT platforms	IT vendor for GSI Health Coordinator ("Dashboard"), others
External Stakeholders		
Healthix (RHIO)	RHIO Platform Lead	Roadmap for identifying need for and delivering new data sharing and other capabilities
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Consumers/Families/Caregivers	Beneficiaries and focus group members	Input and feedback on Qualified Entity engagement plan



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Securely and effectively connecting all Participants to allow for data sharing and collaborative patient care will play a large role in CCB's ability to successfully implement projects, improve care, and achieve broader DSRIP goals. To measure CCB's progress in achieving the IT strategy, we will track multiple measures of IT implementation and capabilities among Participants, including, but not limited to: EHR completeness reports, implementation and utilization of Meaningful Use and PCMH level-3 certified EHRs, and documentation and use of the GSI Health Coordinator Dashboard. The IT Committee will develop additional metrics as it develops the IT Strategy and roadmap to measure the PPS's progress against the strategy and budget.

IPQR Module 5.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 06 – Performance Reporting

☑ IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	Completed	Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Assess, across all projects, needs for PPS-specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	Completed	Assess, across all projects, needs for PPS-specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	Completed	Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify point person(s) for reporting at each Participant.	Completed	Identify point person(s) for reporting at each Participant.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Assess collection and reporting capabilities of	Completed	Assess collection and reporting capabilities of CSO/Participants relative to identified needs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CSO/Participants relative to identified needs.									
Task Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	Completed	Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	Completed	Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	Completed	Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	Completed	Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	Completed	Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	In Progress	Finalized performance reporting training program.	10/01/2015	03/31/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1)	Completed	Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1) addressing expectations for project-specific data collection and reporting as well as broader performance	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
addressing expectations for project-specific data collection and reporting as well as broader performance and quality initiatives, such as Rapid Cycle Evaluation.		and quality initiatives, such as Rapid Cycle Evaluation.							
Task Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	Completed	Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	In Progress	Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	07/01/2016	03/31/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	In Progress	Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	10/01/2016	03/31/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Pilot training to representative sample of target Participants for feedback.	In Progress	Pilot training to representative sample of target Participants for feedback.	10/01/2016	03/31/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	In Progress	Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	10/01/2016	03/31/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	0294	Other	33_DY2Q4_PR_MDL61_PRES1_OTH_Updates_to_the_CCB_Performance_Reporting_Structure_DY2_Q4_12213.pdf	Updates to the CCB Performance Reporting Structure DY2 Q4	04/25/2017 02:41 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	This milestone's completion date has been postponed two quarters to accommodate the development of the curriculum and launch of trainings with our partner, 1199SEIU Training and Education Fund.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Participants in the CCB network have varying levels of reporting and analytical capabilities, yet all will need to understand how to interpret reports and use them to improve clinical care management and financial outcomes. To mitigate this risk, CCB's training programs will educate key personnel within each Participant entity on the PPS reporting structure and processes, and resource materials will be made available with respect to performance reporting. CCB will also work with individual Participants to ensure they have the necessary infrastructure to capture and report data per State or CCB reporting requirements. If a Participant lacks sufficient infrastructure, the Central Services Organization (CSO) will identify alternative means for the Participant to collect and report required data through the RHIO, Dashboard, or other means. To the extent Participants belong to more than one PPS, CCB will work with those Participants to ensure Participants can appropriately segment and report data by PPS.

It will be important to define and communicate CCB's performance reporting priorities and expectations to ensure Participants understand the relationship between targeted performance levels and DSRIP funding, as well as the impact of performance on financial sustainability. CCB will address this at a high level through the Master Services Agreement (MSA) contracting process, with Participant-specific exhibits detailing roles and responsibilities relative to each project, reporting requirements, and funding terms. The CSO's responsibilities with respect to analytics and reporting will also be documented and communicated to Participants. Since CCB will evolve with experience and be a "learning entity," it will be essential that the CSO have the capacity to support ongoing assessment and the re-setting of performance expectations over time as necessary to ensure the achievement of both project-specific and overall DSRIP goals. To mitigate the risk that Participants do not actively engage in performance reporting, CCB is developing a practitioner communications plan that will, among other things, address performance reporting expectations and processes, including various options that can be used to reach Participants (e.g., in-person meetings, webinars, newsletters, website updates, etc.)

Over the course of the DSRIP program, it will be increasingly important that Participants be provided with or are able to access reports and analyses that identify specific issues in need of attention to ensure that key milestones and targets are met. The CSO's Analytics & Reporting team will develop performance reports and assist with the interpretation of data to support timely, evidence-based decision making across the CCB network.

As the performance reporting structure is developed, CCB will identify key individuals within each Participant to support performance reporting needs and activities at the organization level. Based on Maimonides' experience implementing the Brooklyn Health Home, CCB anticipates that many small Participants, such as solo or small practice providers, will not have resources readily available to support reporting. Recognizing the importance of accurate and regular reporting to CCB's overall performance, the PPS workforce strategy will address reporting competencies and positions to ensure Participants have adequate support.

✓ IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

For a clinical quality and performance reporting program to be effective, it must be developed in coordination with the Participant engagement strategy and CCB's approach to population health management. This is critical to ensure that all Participants understand the reporting and performance measurement process and both understand and buy in to the metrics being used to measure performance.

The performance reporting program must also be developed and rolled out with the support of CCB leadership and in the context of the PPS's overall governance structure. CCB will work closely with the appropriate governance committees, specifically the Executive, Finance, and Care Delivery and Quality Committees, to obtain input into the performance reporting structure and metrics and vet the communication plan before it is rolled out to Participants. The Finance Committee will play a particularly important role in assisting CCB as it identifies ties between the performance reporting structure and funds flow.

Finally, the PPS's needs for performance reporting related to the data that Participants will need to submit to CCB and the feedback reports to Participants will require coordination with CCB's IT systems. The CSO leadership will work in tandem to make sure that IT needs for performance reporting are communicated and incorporated into the larger CCB IT Strategy.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Robert Cimino	Establish performance reporting and analytics capacity within the CSO, ensure the accuracy, timeliness and accessibility of performance reporting
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Define reporting requirements and methodologies for DSRIP projects
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure
CCB Care Delivery & Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on care management and quality metrics and reporting
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on the links between performance reporting, the achievement of performance targets, and DSRIP payments



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Participants' IT Staff	Reporting and IT System maintenance	Monitor use and support of reporting systems
CCB Workforce Committee	Advise on performance reporting training	Reviewing link between performance reporting training and workforce training curricula and materials
Participants (e.g., hospitals, clinics, PCPs, specialists, post-acute and long-term care providers, CBOs, and others)	Implement performance reporting processes	Provide performance data; employ standardized care practices to improve patient care outcomes
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Ensure implementation of all IT requirements related to performance reporting, data security and confidentiality
External Stakeholders		
Managed Care Organizations	Provide key information to the CCB PPS to support value based purchasing	Provide data to PPS; value based payments
New York State Department of Health	Provide required metrics and key data to the PPS to evaluate performance and impact on patient outcomes	Provide key data to the PPS to evaluate performance and impact
Patients and Advocates	Provide qualitative feedback to CCB and Participants on provider/CBO performance	Data sources and feedback
Healthix and other NYS RHIOs/QEs	Provide key data to the PPS to evaluate performance and impact	Data source



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Timely and accurate performance reporting across CCB will require the establishment of systems of communication among and between the Maimonides CSO and Participants, as well as the establishment of a shared database into which Participant-generated performance reports can be added and from which standard (and possibly customized) performance reports can be pulled. Performance data will need to be collected and maintained in a secure manner consistent with applicable standards, taking into consideration the types of and sources of information that will be involved in assessing Participant and CCB performance over time. The CSO's IT team will play a key role in supporting the performance reporting function, through the establishment and maintenance of secure approaches to the exchange of information, and through participation in the management and support of CCB-specific performance reporting databases. The CIO for the Maimonides CSO will be responsible for ensuring compliance with NYS DOH, Office of Health Insurance Programs requirements applicable to entities receiving Medicaid data in connection with the DSRIP program, such as the requirement that there be two-factor authentication (a.k.a. dual authentication) installed and tested within their IT systems before access to protected health information (PHI) is provided to CSO employees and contractors and/or to CCB Participant entities. The CIO will also be responsible for maintaining (and updating, as necessary) the list of users authorized to access certain NYS DOH systems and files, including but not limited to MAPP and Salient.

IT capabilities will be employed to maximize the impact and effectiveness of the performance reporting structure. CCB will employ tools (e.g., the GSI Health Coordinator/Dashboard, linkages with Healthix (RHIO) for quality metrics, etc.) to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities. However, CCB Participants are at varying levels of readiness and capacity for utilizing the Dashboard and sharing data with Healthix and will require technical assistance to ensure they can actively participate in the PPS's performance reporting structure. Once implemented broadly, these solutions will help ensure that CCB and Participant leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

✔ IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The success of the CCB performance reporting work stream will be determined upon the acceptance by the Executive Committee of the proposed PPS-wide performance reporting and communication structure, including the adoption of plans to support rapid cycle evaluation of performance relative to agreed-upon DSRIP project goals and targets. CCB's progress in this work stream will be documented through the generation of regular performance reports at various levels (e.g., the PPS; regional, if/as appropriate; project-specific; Participant; and population-levels), and will be distributed to the Care Delivery and Quality, Finance, and Executive Committees for review and feedback. CCB will coordinate the development of the performance reporting training program and work with its Participants to identify and train local staff focused on clinical quality and



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

performance reporting. To measure the success of these trainings, the CSO will identify key performance personnel associated with each Participant as well as track the number of trainings completed.

IPQR Module 6.9 - IA Monitoring

Instructions :

[Empty rectangular box for instructions]



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 07 – Practitioner Engagement

✅ IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	Completed	Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	Completed	Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Outreach to CCB's major practitioner groups/communities telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees	Completed	Outreach to CCB's major practitioner groups/communities telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	Completed	Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	Completed	Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training / education plan targeting practitioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Review CCB practitioner listing and organize into provider-specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	Completed	Review CCB practitioner listing and organize into provider-specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	Completed	Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Leverage early PAC meetings to present CCB-specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	Completed	Leverage early PAC meetings to present CCB-specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2) supports necessary to provide to practitioners on a continual basis to ensure compliance with	Completed	Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2) supports necessary to provide to practitioners on a continual basis to ensure compliance with	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
supports necessary to provide to practitioners on a continual basis to ensure compliance with CCB requirements		CCB requirements							
Task Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degree-granting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	Completed	Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degree-granting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	Completed	Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	0294	Templates	33_DY2Q4_PRCENG_MDL71_PRES1_TEMPL_CB_Practitioner_Engagement_Meetings_DY2_Q4_10844.xlsx	CCB Practitioner Engagement Meetings DY2 Q4	04/19/2017 09:44 AM
Develop training / education plan targeting practitioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	0294	Templates	33_DY2Q4_PRCENG_MDL71_PRES2_TEMPL_CB_Practitioner_Training_Schedule_DY2_Q4_11361.xlsx	CCB Practitioner Training Schedule DY2 Q4	04/21/2017 03:33 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Community Care of Brooklyn (CCB) has seen a high level of engagement in the practitioner community to date. CCB has included both primary care and subspecialist clinicians from key PPS Participants throughout the application planning process based on the DSRIP projects we selected. Among the physicians participating are: Dr. Steven Silber, Vice President, New York Methodist Hospital; Dr. Russell Portenoy from MJHS; and Dr. Kishor Malavade from Maimonides Medical Center who chairs the City-wide PPS Domain 4 Mental Health and Substance Abuse (MHSA) Infrastructure Workgroup. The MHSA workgroup includes physicians from four PPSs participating in cross-PPS planning for the project. Other practitioner types who are active in CCB DSRIP project planning include nursing, social workers, health educators, mental health professionals, substance abuse professionals.

CCB has held numerous all member webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to Brooklyn's health care delivery system. We have expanded the number and types of practitioners included in the implementation planning process to include a broader group that has more physicians, nurses, social workers, care managers and behavioral health professionals. Additionally, CCB has already begun conversations with key practitioners to initiate engagement and discuss their participation in CCB. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness to adopt standardized clinical guidelines, processes and protocols across the CCB network proven to result in lower costs and better outcomes.

The biggest risk to achieving these milestones is engaging thousands of practitioners who may be hesitant to take time away from their practice to participate in the Project Advisory Committee and/or to attend the educational and training sessions provided by CCB. CCB hopes to mitigate this problem by providing resources and support to practices in various methods and timeframes to help practitioners work at the top of their licenses and participate in DSRIP activities.

✓ IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream in which practitioner engagement is not interdependent. For example, the use of IT by providers is fundamental to practitioners adopting population health management, tracking quality metrics for performance reporting, monitoring patient activity between visits and receiving alerts that enable quick follow up and communication when patients are in the hospital or ED. Additionally, the linkage to financial sustainability is notable since practitioner success with DSRIP will improve CCB abilities to produce cost savings, improve quality of care and patient outcomes that ultimately lead to financial sustainability via cost reductions and incentive payments to practitioners.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversee CCB practitioner engagement and clinical programs
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversee CCB practitioner engagement and clinical programs; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversee physician engagement strategy and PCMH training program
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Develop practitioner engagement plan; monitor and mitigate levels of practitioner engagement
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversight of all training strategies, including practitioner education / training



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Engaged practitioners from across the CCB network	Target of engagement activities	Provide care; attend training sessions
External Stakeholders		
Public sector agencies, medical societies, other professional groups	Liaisons to practitioners	Provide guidance and assistance in engaging practitioners
Patients and caregivers	Recipients of care	Receive care and provide feedback
Other DSRIP PPSs	Strategic collaborators	Identifying opportunities to minimize redundant efforts in addressing the same practitioner community



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

CCB will use data and IT systems to collect, analyze, and report on performance across CCB. To the extent there is variation in performance across practitioners, CCB will provide reports and pair up champions with lower performing practices. IT capabilities, such as the GSI Health Coordinator/Dashboard, will allow for the collection and reporting of standardized performance metrics and more advanced analysis to support continuous quality improvement and provide data and analytics to participating practitioners. Other technology will be used to deliver key education and trainings to practitioners, as described in the earlier Workforce section. With Participant leaders, CCB will also explore shared IT platforms/websites for communication and collaboration between practitioners and specific learning networks, including but not limited to the MRT Innovation eXchange (MIX).

✔ IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of this workstream in three ways. First, at the most basic level, we will monitor attendance at educational and training sessions, all member webinars, and other learning forums provided by the Central Services Organization (CSO). For those who are involved in clinical governance, implementation planning, or advisory groups, we will track attendance at meetings. Second, the CSO will be tracking practitioner performance on each project via rapid cycle evaluation (RCE) and auditing adherence to evidence based guidelines and processes and protocols on a periodic basis. Third, based upon rapid cycle evaluation, we will periodically interview selected practitioners to gain knowledge about their experiences and concerns regarding DSRIP project implementation and impact on them and their patients.

IPQR Module 7.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 08 – Population Health Management

✅ IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations --Defined priority target populations and define plans for addressing their health disparities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	Completed	Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	Completed	Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with	Completed	Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with 2014 Standards.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2014 Standards.									
Task Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	Completed	Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	Completed	Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Present the PHM roadmap to the Executive Committee for review and approval.	Completed	Present the PHM roadmap to the Executive Committee for review and approval.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	In Progress	Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	10/01/2015	03/31/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	In Progress	Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	10/01/2015	03/31/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Review updated hospital reports on deferred maintenance and efficiency of physical plants to inform assessment of long term viability relative to the clinical and other needs of patient populations currently served, taking into consideration likely impact of DSRIP initiatives on future demand/need for inpatient care.	In Progress	Review updated hospital reports on deferred maintenance and efficiency of physical plants to inform assessment of long term viability relative to the clinical and other needs of patient populations currently served, taking into consideration likely impact of DSRIP initiatives on future demand/need for inpatient care.	01/01/2016	03/31/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Review existing and/or develop methodologies to project future bed need based on analysis of	In Progress	Review existing and/or develop methodologies to project future bed need based on analysis of trends and impact of DSRIP interventions on inpatient utilization by hospital, taking	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
trends and impact of DSRIP interventions on inpatient utilization by hospital, taking into consideration an analysis of access and availability of needed non-inpatient services.		into consideration an analysis of access and availability of needed non-inpatient services.							
Task Test and apply methodology to CCB hospital Participants to estimate bed reductions.	In Progress	Test and apply methodology to CCB hospital Participants to estimate bed reductions.	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	In Progress	Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	Not Started	Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	01/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	Not Started	Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	0294	Other	33_DY2Q4_PHM_MDL81_PRES1_OTH_CCB_Population_Health_Management_Roadmap_Update_DY2_Q4_13130.pdf	CCB Population Health Management Roadmap Update DY2 Q4	04/26/2017 03:37 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to accomplishing this work stream is that this is a very new concept to many providers. This may impede provider acceptance of the need to adopt new technologies and work flows to support PHM. To address this risk, the Maimonides Central Services Organization (CSO) will implement a communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transitions to PHM.

CCB anticipates that providers may be slow to adopt new technology which could impact its ability to meet its speed and scale targets. To mitigate this risk, CCB is prepared to devote significant resources to provider training and oversight. CCB will use a variety of training methods to reach providers (in-person, web-based, and telephonic) and will provide training and technical assistance during off hours to meet provider needs.

A third, and potentially the largest challenge is that not all primary care provider (PCP) sites may achieve NCQA PCMH Level 3 Recognition by DY 3. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition and the process for achieving PCMH recognition is time consuming and requires strong support and time commitment from leadership. There are many barriers that PCPs face, particularly community-based practitioners in small practices, when pursuing and maintaining PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, CSO staff has been actively reaching out to community physicians and plans to provide in person and online technical assistance to meet NCQA PCMH requirements.

✓ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management (PHM) is interdependent with the IT, clinical integration, and practitioner engagement work streams.

While IT alone will not yield a highly functioning PHM-based primary care practice, it is a necessary component to successfully embed PHM into the daily work flows of a primary care practice. Close alignment of IT architecture and its components with PHM goals must be central to planning, including the selection of applications and phasing in of new technologies along with training capabilities.

Clinical integration intersects with the PHM roadmap in multiple areas, specifically regarding the readiness assessment phase and the identification of data needs including how to integrate data from social services, supported housing providers, and other CBOs into the care planning and registry tools.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Finally, CCB's ability to achieve population health management will depend on its success at engaging and educating providers toward common protocols to achieve DSRIP goals, including recognition of the importance of health literacy and cultural competence when engaging patients in behavioral change.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Participate in ongoing refinement of Population Health Management strategy for PPS; participate in leadership of CCB hospital and other organizational engagement efforts
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Develop work plan for all relevant providers to achieve PCMH 2014 Level 3 Certification; implement PHM IT solutions; participate in leadership of CCB practitioner engagement efforts
Vice President, Care Management, Maimonides Central Services Organization (CSO)	Madeline Rivera, RN	Oversee expansion and strengthening of Care Management capacity across the CCB network; serve as liaison to Brooklyn Health Home and other Health Homes
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Inform and approve the PHM Roadmap, PCMH work plan, and bed reduction plan.
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Overseeing development and review of population health management strategies and programs.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Information Technology related requirements for PHM
CCB Participants, including PCPs	Implementers of PHM	Perform PHM functions and transition to PCMH Level 3
CBOs, including organizations focused on crime reduction, housing, and transportation (e.g. CAMBA, Caribbean Women's Health Association, GLWD, Village Care, JASA, etc.)	Support care management	Work with care management teams to improve PHM of target populations
Workforce	Bed reduction plan	Affected by bed reduction plan and recipient of CCB training
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.
Key Hospital Leadership	Participant Leadership	Inform the development of the Bed Reduction Plan
External Stakeholders		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Representatives of subsets of affected staff	Provide input into bed reduction plan
Patients/Consumers	Patients/Consumers	Provide input into bed reduction plan
Managed Care Organizations (MCOs)	Key partner in payment reform	Feedback on CCB value-based payment reforms
NCQA	Standards for PCMH	Provide standards and requirements for PCMH Level 3 recognition
Other DSRIP PPSs	Strategic collaborators	Coordinate efforts in addressing the same patient population



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

IT infrastructure will be foundational to properly managing the health of the CCB population. Overall, the CCB network will be required to improve the health of their patients on a community level, and CCB will rely on IT infrastructure and tools to aid Participants in this endeavor. As noted in the milestones above, working closely with the IT Committee, the CSO will explore IT solutions to automate population health management functions (e.g., EMRs, registries) and other applications to support Participants in multi-level reporting, predictive modeling, and continuous quality improvement.

As mentioned elsewhere in this plan, CCB intends to use the GSI Health Coordinator platform, called the "Dashboard," to support multiple workstreams. This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network and its functionality could be expanded to address PHM requirements. Additionally, CCB will work hand in hand with the RHIO (Healthix) to support data sharing and needs for population health management, being thoughtful as to not duplicate functionality that certain Participants may have already through their EMRs or other data/IT platforms.

✔ IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

A series of measurements related to engagement with PHM applications and training will indicate successful implementation of this work stream. Specific measurements include: number of team members who have begun or completed training on PHM applications; number of providers (primary care team, behavioral health teams, and others) who actively use EMRs, care panning tools, and patient registries; number of primary care practices that have begun PCMH recognition; and number of PCP practices that achieved NCQA level 1, 2 or 3 PCMH recognition; and Executive Committee's approval of the bed reduction plan. In addition, and as specified in more detail under the Performance Reporting section, CCB will survey practitioners regarding adherence to evidence-based practices and analyze CCB Participant data on required performance metrics, such as reduction in preventable admissions and ED visits and HEDIS metrics.

IPQR Module 8.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 09 – Clinical Integration

✅ IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	In Progress	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration	07/01/2015	03/31/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Identify data sources and process for data collection to support clinical integration needs assessment.	Completed	Identify data sources and process for data collection to support clinical integration needs assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.	Completed	Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	In Progress	Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	01/01/2016	03/31/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task	In Progress	Present clinical integration needs assessment to Care	01/01/2017	03/31/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Present clinical integration needs assessment to Care Delivery and Quality Committee for approval.		Delivery and Quality Committee for approval.							
Milestone #2 Develop a Clinical Integration strategy.	In Progress	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and communication tools	07/01/2015	06/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	Completed	Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies.	Completed	Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Define workflows, clinical data sets and other information needed to support clinical integration.	In Progress	Define workflows, clinical data sets and other information needed to support clinical integration.	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Identify implications for workforce development and training.	In Progress	Identify implications for workforce development and training.	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain segments of the Medicaid population served by	In Progress	Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain segments of the Medicaid population served by CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant	01/01/2016	06/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant eligibility for inclusion.		eligibility for inclusion.							
Task Work with IT Committee to develop IT systems strategy to support clinical integration.	In Progress	Work with IT Committee to develop IT systems strategy to support clinical integration.	01/01/2016	06/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	In Progress	Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	01/01/2016	06/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	Not Started	Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	01/01/2017	06/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	Pushing back one quarter to allow for additional data analysis and review.
Develop a Clinical Integration strategy.	Pushing back one quarter after the Clinical Integration Needs Assessment is finalized.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenge to improving the level of clinical integration is the tight timeline by which we will, by necessity, be conducting assessments of our network in parallel with other assessments and with implementation. For example, ideally, the clinical integration needs assessment would be conducted and completed prior to the IT current state assessment and IT data sharing/interoperability roadmap as the IT work should be tailored to supporting the clinical integration strategy. However, these assessments and strategies will need to be conducted simultaneously to allow us to achieve DSRIP milestones in a timely fashion. The Central Services Organization (CSO) will maintain close communication between the clinical integration and IT teams to avoid risks of these parallel, but related, assessments.

Other risks to effective clinical integration include the large number of voluntary providers in Brooklyn with complex relationships with hospitals or clinics. The diversity in provider number, type, and population served will make obtaining provider buy-in difficult as different providers may require different levels of outreach and support. To address this, the CSO will work closely with provider champions and regional Hubs to customize outreach to providers and encourage engagement. Other risks include the significant immediate requirements for planning, engagement, and start of execution that will rely on the CSO's organizational capacity and timing; the will, skill, and capacity for effective engagement among provider organizations; and sharing patient level data throughout the PPS. These risks will respectively be mitigated by the creation of and reliance on a coordinated governance and planning structure, the development of a practitioner engagement strategy with input from key Participants, and the execution of agreements throughout the PPS to enable data sharing, accompanied by an overarching IT strategy.

✓ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As described in the risks section above, the clinical integration work stream is dependent on nearly every other PPS work stream. It will require the input of the Finance, IT, Workforce, and Care Delivery and Quality Committees as CCB develops strategies to bridge Participants' systems, care models, and ultimately payment models to better serve the target population and transition to value-based purchasing. Of note, the Clinical Integration Strategy will need to be aligned with the IT clinical data sharing/interoperability roadmap as well as the population health management roadmap, as they contain similar aims. Additionally, the clinical integration work stream will rely on information gathered through IT assessments, the clinical operational plans that define the projects care model and the practitioner engagement strategy to achieve Participant buy-in to CCB's clinical integration strategy. Underlying all of these dependencies is the need for a strong governance structure and effective PPS leadership to ensure Committees and the CSO work effectively and collaboratively toward a common goal.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Made up of members of numerous Participants
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Oversee IT infrastructure to address clinical integration needs
CCB IT Committee	Committee Chairperson TBD DY1Q2 Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Oversee IT requirements based on Clinical Integration Strategy
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President, Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Develop training plans related to clinical integration strategy



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Clinical staff at Participant organizations across the CCB network	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
External Stakeholders		
Patients, Family members, and Caregivers	Recipient of improved care due to clinical integration	Feedback, communication, and participation in clinical integration of providers
Healthix and other NYS RHIOs/QEs	Data source and technology provider	Provision of data and connectivity with Participant systems, as needed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Clinical Integration workgroup will work extremely closely with the IT Committee to make sure that the development, modification, and implementation of IT systems are consistent with the Clinical Integration Strategy. The Strategy will lay out CCB's vision for data sharing and improving interoperability across the CCB network. Coordination and participation of the RHIO in this process will be key. While Participants will be at various stages of clinical integration and will likely need to employ different clinical integration approaches, the CSO and Clinical Integration workgroup will help support all Participants in transforming into a clinically integrated network.

✅ IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

CCB will develop a plan for measuring the success of clinical integration in our network by focusing on several specific metrics, to be identified during the development of the Clinical Integration Strategy. Potential indicators of success in this work stream include the development of a Clinical Integration Needs Assessment, establishment of a Clinical Integration workgroup, and formation and Executive Committee approval of the Clinical Integration Strategy. We will also utilize informal surveys and meetings of Participants to gather feedback on their perspective of the process, gauge need for additional supports, and make adjustments to the strategy as needed to most effectively implement clinical integration and work with our Participants.

IPQR Module 9.9 - IA Monitoring:

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 10 – General Project Reporting

✓ IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Community Care of Brooklyn's (CCB) approach to clinical project implementation is to establish a care model built upon a set of resources and capabilities that are mutually reinforcing and common across PPS Participants. The key components of our care model are described below.

1. Health Information Technology Platform. The GSI Health Coordinator web-based care planning tool (the Dashboard) will serve as the foundation for CCB's implementation plan by facilitating the development of an integrated delivery system. It addresses the lack of effective information exchange across the continuum of care between health care providers and community based organizations (CBOs). Through the Dashboard, providers can communicate in a timely and secure manner to address the determinants of health. DSRIP funds will be used to deploy the Dashboard across the network. The Central Services Organization (CSO) will provide Participants with implementation assistance and training and will provide ongoing support on protocols and workflows. CCB will build upon prior experience in developing and deploying the Dashboard for health homes.
2. Analytics and Reporting Infrastructure. CCB will explore use of the Dashboard to provide a strong analytics infrastructure with embedded population management tools. This will support Participants' timely access to performance reports, enabling providers and other accountable parties to measure and track the impact of their actions. Reporting capabilities will enable CCB to identify changes in care delivery that have a measurable impact on patient satisfaction and outcomes and implement those changes across the PPS.
3. Workforce Strategy. The CCB workforce strategy recognizes the need to re-train health care workers and providers to shift from hospital-based care and volume-based incentives to community-based care and value-based payments, and develop training and educational paths for individuals new to the healthcare workforce. These workforce members will be critical as they assist patients in managing chronic conditions and social issues. CCB plans to work with other PPSs, including OneCity Health, on Brooklyn-based workforce strategies and efforts, with the goal of achieving economies of scale and collectively elevating the available workforce. Areas of collaboration include definition of workforce categories and job descriptions.
4. Clinical Governance. CCB has established the Care Delivery and Quality (CDQ) Committee comprised of key Participant representatives and a diverse group of provider thought-leaders. The Committee will provide direction in defining and implementing change at the Participant and provider-levels. Day-to-day implementation and performance monitoring will be managed through the CSO. Workgroups reporting to the CDQ Committee will, in conjunction with CSO staff, develop clinical operations plans detailing the care model, patient flow, evidence-based protocols, workforce needs, and IT requirements needed to successfully implement the DSRIP projects. These initial plans will be reviewed by the CDQ Committee. The CSO, with input from the CDQ Committee, will work with CCB Participants to monitor performance and provide technical assistance to those needing additional support.
5. Financial Sustainability Plan. CCB will develop a financial sustainability plan grounded in a transparent and coordinated budgeting approach that



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

takes into account CCB's central services (including the Dashboard), required investments in Participant staffing and IT infrastructure, project personnel (e.g. care managers), and training curricula. CCB will utilize a phased approach based on the State's value-based payment roadmap to transition Participants from primarily fee-for-service payment models to total cost of care or value-based payment models.

✓ IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

CCB is taking deliberate steps to address interdependencies between projects and cross-cutting PPS initiatives. Maimonides has established a central services organization (CSO) and a governance infrastructure that together will ensure that PPS projects are well organized and coordinated. The CSO and governance structure are grounded in set of organizational policies and procedures that delineate a clear reporting structure and aim to streamline our efforts around cross-cutting initiatives and interdependencies.

During the planning phase, CCB reviewed and documented all project requirements and the steps necessary to achieve each requirement. Through this exercise, CCB identified overlapping and interdependent project requirements and work streams, such as health IT and provider engagement. Specific CSO staff members have been assigned to these cross-cutting work streams and Committees and/or workgroups will be established to oversee and manage these work streams across the PPS and our projects. For example, the IT Committee will work closely with CSO staff to develop a PPS-wide IT strategy and work plan to ensure Participants can meet IT-related project requirements and participate in electronic data sharing and communication that will be critical to many projects' success. In contrast, clinical workgroups will focus on the requirements and risks that are unique to specific projects.

CCB's service area overlaps with other Brooklyn-based and city-wide PPSs. To date, CCB has worked most closely with other PPSs on the Domain 4 population health projects focused on mental health and substance abuse and HIV. Achievement of Domain 4 objectives is dependent on the successful implementation of Domain 4 projects across all PPSs participating in these projects. To avoid duplication of efforts and encourage cross-PPS collaboration, CCB is engaged in multi-PPS planning workgroups focused on the Domain 4 projects. CCB currently chairs the mental health and substance abuse workgroup and believes the foundation for collaboration established during the planning phase will carry over and ultimately contribute to the overall success of our PPS and DSRIP.

Lastly, CCB recognizes that our ability to effectively engage Participants and improve health outcomes is dependent on our ability to develop a sophisticated and responsive performance reporting infrastructure that produces performance reports at the PPS, Participant, practice, and provider levels. Therefore, CCB will invest significant time and resources at the outset of DSRIP implementation to ensure that the PPS will be supported by a reporting infrastructure that is capable of responding to State-required reports as well as reports identified as critical to improving outcomes by CCB's clinical and operational leadership. The IT Committee will oversee the data and analytics infrastructure and CSO staff will regularly generate reports to inform the Executive, Care Delivery and Quality, and Finance Committees. CCB plans to analyze and share data directly with Participants and providers to encourage improvements in their performance and active engagement and in implementing DSRIP projects.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Inform the implementation and performance of all CCB DSRIP projects
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversight of clinical protocols and processes; ultimate oversight of DSRIP project implementation
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversight of clinical protocols and processes; oversight of DSRIP project implementation; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing and developing clinical operations plans
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Oversight of system transformation projects and regional implementation
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversight of clinical projects and provider engagement
Care Management Partner Organizations	Housing Works, NADAP, Visiting Nurse Service of New York, CASES, Village Center for Care, others	Provide Committee members, leadership personnel, input into value based purchasing plans
Cross-PPS HIV Workgroup	CCB Participant: Jenny Tsang-Quinn, MD, Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to HIV project implementation
Cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup	Lead: Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to MHSA project implementation



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CCB Executive Committee	Oversight of DSRIP Projects	Responsible for oversight of project implementation, performance, and outcomes
CCB Workforce Committee	Advise on project training plans	Input into project-specific training plans
CCB Finance Committee	Oversight and input on project budgets	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts
CCB IT Committee	Advise on IT requirements in projects	Responsible for development and oversight of CCB IT strategy to support projects
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
External Stakeholders		
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Labor/Union Representation	Expertise and input around job impacts and workforce retraining resulting from DSRIP projects
Healthix (RHIO)	RHIO Platform Lead	Support Participants' connectivity and data needs
Medicaid Managed Care Organizations (MCOs)	Key partner in payment reforms	Collaborate to develop value based payment structure and contracting approach



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

CCB will use a variety of IT infrastructure to support CCB's ten projects. Given the breadth of requirements and scope of providers, CCB will undertake a significant planning process to identify the IT current state and gaps, and then develop a PPS-wide IT strategy and work plan to implement the strategy. The CSO staff, the membership of the IT and Care Delivery and Quality Committees, and clinical workgroups will be established to oversee and manage these work streams across the PPS and projects. The major IT solutions that will cut across most, if not all, DSRIP projects to create an integrated delivery system are 1) data sharing from provider EHRs with the RHIO and 2) a web-based care planning tool, called the Dashboard.

As a requirement across various projects, CCB will work to transition providers to EHRs and enable data sharing with the RHIO (Healthix). Many of the projects, such as 2.a.i Integrated Delivery Systems, 2.a.iii Health Home at Risk, and 3.b.i Cardiovascular Disease require relevant providers to share data with the RHIO and to obtain EHR systems that meet Meaningful Use standards. This will be a significant undertaking given the breadth of providers and their various states of EHR use across the CCB network.

The GSI Health Coordinator's existing web-based care planning tool, the Dashboard, will serve as the foundation for CCB's population health management-driven IT architecture, enabling data sharing across Participants and access to patient-level information. The Dashboard is organized in a user-friendly electronic format that facilitates rapid evidence-based treatment and care management decisions among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. The Dashboard has been used within the Brooklyn Health Home network for a number of years, and can be used in practices regardless of EHR use. The Dashboard will provide the platform to support care coordination in all of CCB's projects. Additionally, CCB plans to explore use of the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for Participants, which will be especially critical for providers who do not have EHRs. CCB plans to provide initial and ongoing training in the use of the Dashboard for members of the care team, with a focus on CCB-specific project requirements and the use of the Dashboard to facilitate timely and effective care management, secure communication among and between members of the care team, and the documentation of care plans and contact information for use by members of the care team going forward. Training will also include information on how information will be pulled from the Dashboard to support DSRIP reporting.

Lastly, the establishment of a centralized analytics and reporting function at the CSO will allow for reporting on performance metrics at the PPS, Participant, practice, and provider levels. This reporting infrastructure will require a standardized, accurate, and timely data collection infrastructure to monitor Participant progress in the various projects, determine where CCB needs to provide additional provider support, and generate performance on State-required quarterly reporting.

✅ IPQR Module 10.6 - Performance Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

CCB will monitor and track performance across all DSRIP projects and across the population of Medicaid beneficiaries included in the pool of individuals attributed to the PPS for performance measurement purposes. The CSO analytics and reporting team, CIO and IT staff, the Chief Medical Officer, and the Care Delivery and Quality Committee will work closely to design and implement performance reporting formats for at least three audiences: Participants, CSO project management staff, and the Care Delivery and Quality Committee. Performance reports will integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS reporting metrics selected by the Care Delivery and Quality Committee and incorporated into the performance reporting tool. CCB will utilize a rapid cycle evaluation methodology to monitor performance against the established metrics and identify providers at risk of missing performance targets. The rapid cycle evaluation process will also monitor and evaluate CCB performance through data and information provided from the NYS Department of Health through the MAPP and other sources. We will provide our Participants with training and other support to ensure that they have continuous quality improvement processes in place within their organizations, so that they may be active partners to CCB in detecting and addressing operational problems associated with the DSRIP projects in which they participate.

Recruitment of analytics and reporting staff and the development of performance reporting tools and processes are significant priorities for the CSO management team, given the need to commence analysis and reporting early on in the DSRIP process, recognizing that the tools and processes will evolve as the PPS and projects mature. As part of this effort, CCB will define its performance reporting and rapid cycle evaluation strategy, taking into consideration required reports and Participants' current reporting capabilities. CCB plans to present a performance reporting strategy to the Finance and Executive Committees and early in DY2. Once reports are finalized, the CSO will oversee a process to regularly run and share reports with the relevant governance committees and across Participants. While the strategy is under development, CCB will adhere to the State's reporting timeline and generate reports based on data available through the Dashboard, Participant surveys, and manual processes.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Recognizing that the active involvement and commitment of CBOs will be critical to our success, CCB is undertaking the following approach to ensure that the Brooklyn community engages in our DSRIP projects:

- CCB is developing a survey to gain knowledge of the services and the capacity of CBOs participating in our PPS. The information will enable CCB to match CBOs to Participant resource needs in each DSRIP project, as well as identify areas where CBOs may require support.
- Community-based providers will continue to serve a vital role by serving on clinical implementation workgroups and identifying strategies for patient engagement, health literacy, and cultural competency. CCB will contract with select CBOs to support training, outreach, peer education and project implementation.
- CCB has structured its Project Advisory Committee (PAC) to be fully representative of our membership, with one representative from each Participant including CBOs. The PAC will meet regularly to review project implementation progress, performance reports, and provide feedback based on CBO experiences with patients and in the community.

Successful achievement of DSRIP projects and goals is dependent on community-wide engagement. Brooklyn has many diverse sub-populations and communities that will be challenging to reach without the involvement of local leaders and CBOs. These leaders and CBOs understand the target population and will be a critical resource.

The first risk in engaging the community and CBOs is that demand for services exceeds the resources currently available in Brooklyn. To mitigate this risk, CCB will actively encourage further CBO engagement and the expansion of existing or cultivation of new resources. CCB will seek out opportunities to leverage and support CBOs in the borough. CCB is engaged in cross-PPS planning with respect to HIV and MHSA projects and is beginning conversations around asthma home-based self-management and palliative care..

A second risk is that many CBOs in Brooklyn have limited or no IT infrastructure, limiting their ability to participate in data sharing activities that are critical effective use of care teams. To mitigate this risk, CBO Participants will have access to the Dashboard to ensure they can access and communicate with providers across the PPS and contribute to and update patient care plans. CCB is also developing a PPS-wide health IT strategy and will plan to invest in the infrastructure, staff, and resources required to ensure CBOs may actively participate in DSRIP projects. Lastly, there is risk that CBOs will not fully support CCB's efforts to engage their local communities in health and wellness activities that are new to their culture and values. To mitigate this risk, CCB will develop education and outreach campaigns in conjunction with CBOs to understand specific sensitivities. Materials will be developed and disseminated according to CCB's cultural competency and health literacy standards and will be piloted with a small group of CBOs before they are broadly deployed.

IPQR Module 10.8 - IA Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section 11 – Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	Year/Quarter										Total Spending(\$)
	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)	
Retraining	0.00	1,842,750.00	877,500.00	877,500.00	631,800.00	631,800.00	728,325.00	728,325.00	351,000.00	351,000.00	7,020,000.00
Redeployment	0.00	425,250.00	202,500.00	202,500.00	145,800.00	145,800.00	168,075.00	168,075.00	81,000.00	81,000.00	1,620,000.00
New Hires	0.00	42,525.00	20,250.00	20,250.00	14,580.00	14,580.00	16,808.00	16,808.00	8,100.00	8,100.00	162,001.00
Other	0.00	510,300.00	243,000.00	243,000.00	174,960.00	174,960.00	201,690.00	201,690.00	97,200.00	97,200.00	1,944,000.00
Total Expenditures	0.00	2,820,825.00	1,343,250.00	1,343,250.00	967,140.00	967,140.00	1,114,898.00	1,114,898.00	537,300.00	537,300.00	10,746,001.00

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e.g., consultants, vendors) with workforce responsibility	Completed	Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e.g., consultants, vendors) with workforce responsibility	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	Completed	Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Define target workforce state based on DSRIP projects/goals	Completed	Define target workforce state based on DSRIP projects/goals	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify consultants/experts to help develop target workforce state	Completed	Identify consultants/experts to help develop target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	Completed	Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	Completed	Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Review and finalize target workforce state with Workforce and Executive Committees and obtain approval	Completed	Review and finalize target workforce state with Workforce and Executive Committees and obtain approval	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Workforce and Executive Committees and obtain approval									
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	Completed	Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training and retraining needs as programs develop	Completed	Identify training and retraining needs as programs develop	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify existing training curriculum/programs to meet competency gaps	On Hold	Identify existing training curriculum/programs to meet competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop training curricula	On Hold	Develop and deliver training curricula to Participants	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review CCB's workforce survey data and analysis, including gap analysis	Completed	Review CCB's workforce survey data and analysis, including gap analysis	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Based on workforce survey data, identify and review competency gaps	Completed	Based on workforce survey data, identify and review competency gaps	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	On Hold	Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	Completed	Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	Completed	Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review final version of workforce transition	Completed	Review final version of workforce transition roadmap with	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
roadmap with Workforce Committee and Executive Committee for approval		Workforce Committee and Executive Committee for approval							
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	Completed	Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop the workforce survey	Completed	Develop the workforce survey	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Promote and distribute the workforce survey to CCB Participants	Completed	Promote and distribute the workforce survey to CCB Participants	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	Completed	Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	Completed	Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	Completed	Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training resources and workforce pipelines to meet identified needs in the gap analysis	On Hold	Identify training resources and workforce pipelines to meet identified needs in the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Deliver training/retraining curricula to Participants to close headcount and competency gaps	On Hold	Deliver training/retraining curricula to Participants to close headcount and competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Develop mitigation strategies around risks associated with	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop mitigation strategies around risks associated with transition issues		transition issues							
Task Forecast anticipated number of trained and retrained workers and compare with baseline assessments	On Hold	Forecast anticipated number of trained and retrained workers and compare with baseline assessments	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	On Hold	Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize report and receive approval from Workforce Committee	On Hold	Finalize report and receive approval from Workforce Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Refine and update the workforce budget analysis based on the gap analysis	On Hold	Refine and update the workforce budget analysis based on the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	Completed	As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	On Hold	Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Using baseline assessment, conduct gap analysis of current	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Using baseline assessment, conduct gap analysis of current compensation/benefits versus anticipated compensation/benefits for workforce categories		compensation/benefits versus anticipated compensation/benefits for workforce categories							
Task Assess difference in benefit levels for workforce categories and develop draft report	Completed	Assess difference in benefit levels for workforce categories and develop draft report	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Share compensation and benefit analysis report with Workforce Committee and Executive Committee for review/approval	Completed	Share compensation and benefit analysis report with Workforce Committee and Executive Committee for review/approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene workforce committee to develop a training strategy, including types of training needed by different types of staff, curriculum, frequency of training, method of training, how training outcomes will be measured, etc.	Completed	Convene workforce committee to develop a training strategy, including types of training needed by different types of staff, curriculum, frequency of training, method of training, how training outcomes will be measured, etc.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Work with the 1199SEIU Training and Education Fund, the City University of New York, workforce development experts and CCB partners to inventory existing training programs/resources, including their capacity to expand to address CCB workforce training needs, and conduct a training needs assessment	Completed	Work with the 1199SEIU Training and Education Fund, the City University of New York, workforce development experts and CCB partners to inventory existing training programs/resources, including their capacity to expand to address CCB workforce training needs, and conduct a training needs assessment	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify training curriculum/provider gaps	Completed	Identify training curriculum/provider gaps	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task In collaboration with training providers, update existing training curricula, if needed, and/or develop new curriculum to meet competency gaps	Completed	In collaboration with training providers, update existing training curricula, if needed, and/or develop new curriculum to meet competency gaps	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Review preliminary training budget and revise/update as necessary	Completed	Review preliminary training budget and revise/update as necessary	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Identify training needs using information from CCB's	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Identify training needs using information from CCB's workforce survey results and analysis, which includes competency gaps		workforce survey results and analysis, which includes competency gaps							
Task Identify training providers with capacity to develop and deliver needed training and contract with them	Completed	Identify training providers with capacity to develop and deliver needed training and contract with them	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	Completed	Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP program's goals).	0294	Other	33_DY2Q4_WF_MDL112_PRES1_OTH_CCB_Workforce_Transition_Roadmap_Update_DY2_Q4_13841.pdf	CCB Workforce Transition Roadmap Update DY2 Q4	04/27/2017 01:07 PM
	0294	Templates	33_DY2Q4_WF_MDL112_PRES1_TEMPL_CCB_Workforce_Training_Template_DY2_Q4_13667.xlsx	CCB Workforce Training Template DY2 Q4	04/27/2017 10:39 AM
Create a workforce transition roadmap for achieving defined target workforce state.	0294	Other	33_DY2Q4_WF_MDL112_PRES2_OTH_CCB_Workforce_Transition_Roadmap_Update_DY2_Q4_13842.pdf	CCB Workforce Transition Roadmap Update DY2 Q4	04/27/2017 01:09 PM
	0294	Templates	33_DY2Q4_WF_MDL112_PRES2_TEMPL_CCB_Workforce_Meeting_Schedule_DY2_Q4_13674.xlsx	CCB Workforce Meeting Schedule DY2 Q4	04/27/2017 10:42 AM
Perform detailed gap analysis between current state assessment of workforce and projected future state.	0294	Other	33_DY2Q4_WF_MDL112_PRES3_OTH_CCB_Workforce_Transition_Roadmap_Update_DY2_Q4_13848.pdf	CCB Workforce Transition Roadmap Update DY2 Q4	04/27/2017 01:12 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads


Milestone Name	User ID	File Type	File Name	Description	Upload Date
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	0294	Other	33_DY2Q4_WF_MDL112_PRES4_OTH_CCB_Workforce_Transition_Roadmap_Update_DY2_Q4_13853.pdf	CCB Workforce Transition Roadmap Update DY2 Q4	04/27/2017 01:14 PM
Develop training strategy.	0294	Other	33_DY2Q4_WF_MDL112_PRES5_OTH_CCB_Workforce_Training_Evidence_Doc_3_13098.pdf	CCB Workforce Training Evidence Doc 3	04/26/2017 03:11 PM
	0294	Other	33_DY2Q4_WF_MDL112_PRES5_OTH_CCB_Workforce_Training_Evidence_Doc_2_13097.pdf	CCB Workforce Training Evidence Doc 2	04/26/2017 03:10 PM
	0294	Other	33_DY2Q4_WF_MDL112_PRES5_OTH_CCB_Workforce_Training_Evidence_Doc_1_13096.pdf	CCB Workforce Training Evidence Doc 1	04/26/2017 03:10 PM
	0294	Templates	33_DY2Q4_WF_MDL112_PRES5_TEMPL_CCB_Workforce_Training_Template_DY2_Q4_13094.xlsx	CCB Workforce Training Template DY2 Q4	04/26/2017 03:08 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	There have been updates during this reporting quarter. Please see attached documentation for details.
Create a workforce transition roadmap for achieving defined target workforce state.	There have been updates during this reporting quarter. Please see attached documentation for details.
Perform detailed gap analysis between current state assessment of workforce and projected future state.	There have been updates during this reporting quarter. Please see attached documentation for details.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop training strategy.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.3 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementation is the time required to gather and analyze relevant workforce data, particularly given the tens of thousands of employees at Community Care of Brooklyn (CCB) Participant organizations and the fact that job titles and roles vary significantly across Participants. The development of an effective workforce strategy requires a detailed analysis of program needs and the identification of types of employees affected by DSRIP activities. CCB will gather and analyze information on such factors as the current number of FTEs, type of FTEs, and roles/responsibilities of staff, as compared to the projected future state. While CCB will focus information gathering and analysis on the areas of most relevance to the achievement of DSRIP goals, the scope of this effort and its impact on timing will nonetheless be a concern.

A second challenge is the ability to recruit/hire dedicated staff to support the achievement of DSRIP transformation goals. CCB anticipates that there will be significant numbers of new care manager positions created over the DSRIP period, as well as new care navigators, peer service workers, mental health, and nursing professionals needed. It is also anticipated that the majority of the new positions created will be in outpatient settings, including patient centered medical homes (PCMHs), urgent care centers, Health Homes (HHs), and other ambulatory settings. The numerous Participants and their varied human resources policies could create challenges as we work to hire and recruit for these positions. Additionally, many of the Participant organizations in the CCB network have collective bargaining agreements in place, while many others do not, potentially impacting recruitment efforts. Variation in compensation levels (and the mix of salary and benefits as components of total compensation) across a widely varied group of Participant entities will create challenges as well. CCB will work closely with unions, staff representatives, and other stakeholders through the CCB Workforce Committee and in collaboration with other Brooklyn PPSs. CCB's workforce strategy will be informed by the results of a salary survey and benefit analysis that will help to ensure that compensation levels (including different combinations of salary and benefits) are appropriate and competitive.

Finally, the ability to retrain a significant number of workers and to engage workers to help carry out DSRIP transformations is a challenge. Similar to the issues related to recruitment, CCB will work closely with unions, staff representatives and other stakeholders through our Workforce Committee and in collaboration with other Brooklyn PPSs to develop a comprehensive workforce engagement plan, which is detailed in the Governance section.

✓ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce work stream is highly dependent on the development of detailed clinical operational plans that set forth the operational requirements and specific staffing models that support the care models being pursued for each project. These plans are further described in the



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

General Project Implementation section.

Certain modules in the workforce training curriculum will be dependent on the analysis to be conducted in the cultural competency and health literacy work stream. The workforce must be capable of effectively communicating with the patient population and understand the potential challenges and available resources to address health literacy.

The workforce work stream also overlaps with governance (e.g., CCB decision-making related to affected employees) and finance (e.g., the development of the budget and funds flow to Participants and vendors in order to support the workforce strategy).

IT systems and processes, including the degree to which each Participant is clinically integrated (as detailed in the Clinical Integration section) will impact worker job functions and roles/responsibilities. The development of these two work streams is highly interdependent.

Finally, the ability of CCB to meet its DSRIP targets and transition to value-based purchasing will be critical to sustainability overall and, thus, to the sustainability of the newly-envisioned workforce.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Maimonides CSO Workforce Lead	TBD (recruitment underway)	Dedicated Project Manager (PM) in the Central Services Organization (CSO) accountable for development of workforce plans and execution of all workforce-related activities.
Workforce Training Vendor	1199 Training and Employment Fund (TEF) and others TBD	One or more training vendors that can support the execution of workforce-related activities and provide training modules and/or certification training to support workforce re-training needs.
Workforce Committee	Made up of individuals nominated from CCB Participant entities	A group of cross-functional resources (e.g. Workforce PM, Human Resources, Maimonides, 1199 TEF, union representatives, etc.) responsible for overall direction, guidance, and decisions.
Labor Representation	1199, NYSNA, CIR, CSEA, and others TBD	Labor groups that can provide insights and expertise into likely workforce impacts, staffing models, and key job categories that will require retraining, redeployment, or hiring.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Maimonides CSO Workforce Staff	Leaders of workforce activities	Provide oversight and input to development of workforce strategies, training needs assessment, and subsequent training strategy.
HR Leads of CCB Participants	Supportive of HR data collection	Support data collection of compensation and benefit information, current state workforce information and potential hiring needs.
Representatives from Larger CCB Participant Entities	Strategic collaborators	Provide insights and information related to potential destinations of redeployed staff.
External Stakeholders		
Training Vendors	Training providers	Provide technical training curriculum development and recruiting support.
Workforce Consultants	Advisers on workforce activities	Support coordination and execution of workforce activities and analyses; conduct baseline workforce data collection.
Institutions of Higher Learning	Advisers on workforce activities	Involved in training and education of workforce.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

CCB is building a Participant database that will, among other functions, be used to record and maintain information with respect to Participant entities' staffing and workforce needs as related to the DSRIP program. The database may also be used to record and track information about Participant staff involvement in targeted CCB training programs. CCB will also be evaluating options for the use of a computer-based learning management system to support training across the PPS and across levels and types of staff, and the IT team will play a key role in evaluating system options and assisting with the roll out of those programs across entities. The Central Services Organization (CSO) will be responsible for collecting and tracking information on workforce needs and for coordinating the implementation of workforce training programs, and there may be systems developed or purchased to support this work. The CSO workforce lead (recruitment underway) will need access to reliable sources of data and information to fulfill her/his responsibilities with respect to monitoring CCB progress against the target workforce state and preparing progress updates (e.g., quarterly reports on DSRIP milestones), and she/he will partner with IT and analytics and reporting leads to accomplish this.

✅ IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Establishment of a well-trained, patient-focused workforce is foundational to achievement of all CCB and DSRIP-related goals. To ensure that the vision for CCB's workforce can be attained, significant time in DY1 will be spent defining the types and numbers of workers CCB will need to successfully implement DSRIP projects, and comparing that "target state" against the types and numbers of workers currently employed by CCB Participants. We will also invest in assessing the workforce's training needs and, leveraging our understanding of training and the current and target workforce states, develop a comprehensive workforce roadmap.

CCB has established a reporting structure through which this important work can be accomplished. Workforce planning and implementation will be performed jointly through the CSO (with dedicated workforce personnel) and with significant involvement of the CCB Workforce Committee. The Workforce Committee will include representation across CCB Participants, including unions and front-line workers. The Workforce Committee will meet frequently, and be heavily involved in contributing to and reviewing all of the Governance deliverables across DY1. All deliverables and recommendations will also be shared with CCB's Executive Committee for review and approval.

During DY2, CCB will finalize the workforce training strategy and track process against the DSRIP Workforce roadmap, training strategy, and target workforce numbers through regular communication with and reporting to and from CCB Participants. We will leverage our IT systems to



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

ensure timely communication against target workforce numbers, and leverage other tools and metrics (e.g. surveys, training attendance, training satisfaction, etc.) to better understand how workers are impacted through CCB workforce initiatives.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.10 - Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Other	33_DY2Q4_WF_MDL1110_OTH_CCB_Workforce_Staffing_Impact_Actuals_DY2_Q2_14986.xlsx	CCB Workforce Staffing Impact Actuals_DY2 Q2 (inclusive of DY1)	06/13/2017 03:53 PM
0294	Other	33_DY2Q4_WF_MDL1110_OTH_CCB_Workforce_Staffing_Impact_Actuals_DY2_Q4_13631.xlsx	CCB Workforce Staffing Impact Actuals_DY2 Q4	04/27/2017 10:21 AM
0294	Other	33_DY2Q4_WF_MDL1110_OTH_CCB_Workforce_Staffing_Impact_Projections_DY2_Q4_13628.xlsx	CCB Workforce Staffing Impact Projections_DY2 Q4	04/27/2017 10:19 AM

Narrative Text :

CCB Response to IA Remediation Comments: CCB included all DY1 workforce impact data in the DY2 Q2 submission as per DOH's request sent to the PPS on October 12, 2016. For the IA's convenience, a copy of the DY2 Q2 prior submission is attached again along with our DY2 Q4 report.

CCB identified and surveyed 98 Participant organizations who were engaged (contracted) with CCB in DSRIP initiatives early enough that such activity had the potential to impact their staffing prior to the end of DY2Q4. CCB sent multiple communications regarding the survey, but not all of the identified Participant organizations responded. CCB's response includes DY2 Q3 & Q4 impact, as requested by NYSDOH.

CCB's forecast is consistent with our previously submitted Target Workforce State report and is based on our current understanding of our DSRIP projects and plans. These estimates may change as we further engage our network partners and initiate additional projects.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY2)	5,507,325.00

Funding Type	Workforce Spending Actuals		Cumulative Spending to Date (DY1-DY5)(\$)	Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)
	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)		
Retraining	434,112.00	1,602,440.00	4,029,972.00	112.01%
Redeployment	0.00	0.00	0.00	0.00%
New Hires	0.00	0.00	0.00	0.00%
Other	92,874.00	66,289.00	479,163.00	48.09%
Total Expenditures	526,986.00	1,668,729.00	4,509,135.00	81.88%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 11.12 - IA Monitoring:

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

✓ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Access to EMRs/Electronic Data Sharing Systems. Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool to effectively manage a patient's services. This limited capacity for data exchange creates a risk to achieving effective communication and coordination. To mitigate this risk, CCB will deploy the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to a shared care plan and population health management platform, which includes clinical data from the RHIO, Healthix.
2. Primary Care Shortage. There is a risk that there may not be enough PCPs to successfully implement DSRIP programs. To mitigate this risk, CCB will work to expand the effective capacity of current provider networks and engage in developing/deploying new training programs and recruitment activities, including the marketing of new jobs/job functions created as a result of DSRIP efforts.
3. Lack of PCMHs. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA Patient Centered Medical Home (PCMH) recognition. To mitigate this risk, CSO staff has been actively engaging physicians and plans to provide technical support to assist with meeting NCQA requirements.
4. Patient Engagement. Social factors are often barriers to building and sustaining strong patient-provider relationships. To mitigate this risk, CCB will recruit and train peers to engage chronically ill populations, communicate health information in a culturally competent manner, and connect patients with services.
5. Recruiting and Retraining Workforce. A risk to development of an integrated delivery system is the ability of Participants to hire, retain, and train the workforce needed. To mitigate these risks, CCB will implement a large scale training initiative carried out by established vendors.
6. Value-Based Payment. There is a risk that the scale and speed of the contracting envisioned by the State (90% of all payments be value based by DY5) may be difficult to achieve. To mitigate this risk, CCB will identify leaders among the smaller practices and work with them to guide them through DSRIP implementation. CCB will also identify and leverage Participants who have already assumed risk in their payment arrangements to pilot and test specific value-based payment programs prior to wider deployment/adoption.
7. Financial Uncertainty. There are financial risks including costs associated with implementation, the ability of Participants to collectively achieve outcomes, and the financial health of Participant entities. CCB plans to use early funds to get DSRIP programs running and to invest in the centralized infrastructure that will facilitate overall implementation across the network and thus help to ensure that later payments are achieved.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

8. Availability of Capital Funds. The availability of capital funds will impact CCB project implementation and performance, as several projects require up-front capital investments. . If capital funding is delayed or not granted this may create a risk to meeting DSRIP goals. To mitigate this risk, CCB will continue to advocate for the favorable review and disposition of Participants' applications. CCB will also work to identify additional sources of capital funding.

9. Regulatory Uncertainty. DOH did not grant all of the waiver requests CCB submitted. Where waivers cannot be granted, CCB will work with its Participants to implement projects in a way that does not require regulatory waivers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify all Participants in the PPS, including providers and CBOs, and explore options for creation of a Participant database.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task As described in the Governance section, finalize Master Services Agreement and distribute to CCB Participants.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop a detailed strategy that defines the role and performance expectations (direct patient care, community support, outreach/education, etc.) for each type of CCB Participant (medical, community-based, social, behavioral, long-term care, etc.) within identified projects that is tailored to the readiness of CCB Participants and commensurate with CCB goals.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Based on strategies created above, develop and execute contracts (or other mechanisms) with providers to provide specified services.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Begin discussions with payers and social service organizations not already identified as CCB Participants and required to support IDS strategy.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish regular meetings or other mechanisms with payers and		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
social service organizations.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify HHs and ACOs (if applicable) within the CCB network and develop a schedule for recurring meetings.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current state of CCB HH and ACO (if applicable) population health management systems and capabilities		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Working with the IT Committee, identify, evaluate, and select IT applications required to supplement existing Dashboard/IT capabilities and incorporate into population health management roadmap		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Define coordination strategy for HH and ACOs.		Project		On Hold	04/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
followed.										
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Working with project planning workgroups and the Care Delivery and Quality Committee (which are comprised of clinical and social services providers), develop clinical operations plans for the projects, detailing required protocols, interventions, reporting requirements (including any needed registries for population health management), and other processes.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify the role of each Participant in providing services and incorporate feedback from Participants on roles/responsibilities within the projects.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify PPS IT requirements and systems to support project implementation, data collection and effective care coordination and management		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify staff within each Participating organization that will be responsible for project implementation (e.g. following project protocols, directing patients through care transitions, etc.)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish rapid cycle evaluation programs and other project-appropriate quality improvement mechanisms (such as audits of patient care management plans, assessments of quality and process measures, focus group feedback, and other mechanisms) to ensure that CCB's patients receive appropriate health care and community supports		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		In Progress	10/01/2015	03/31/2017	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels,		Project		In Progress	01/01/2016	12/31/2017	01/01/2016	12/31/2017	12/31/2017	DY3 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
etc. ; develop Participant education and engagement strategy to facilitate understanding of IT requirements										
Task Recruit or contract for EHR implementation resources as needed		Project		In Progress	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data collection, reporting, and information exchange needs related to patient registries and other PHM tools.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task In concert with project planning activities, identify systems or enhancements needed to existing systems to meet identified PHM requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		In Progress	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.										
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify current status of CCB Primary Care providers achieving PCMH status.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage the major Medicaid MCOs for participation in CCB activities		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task In collaboration with the Finance Committee and MCOs, develop reporting processes and tools to collect MCO data		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish reporting mechanisms to obtain and analyze Medicaid MCO and CCB Participant data relative to utilization, performance, and payment		Project		On Hold	04/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop goals/objectives for Medicaid MCO "workgroup" and convene first meeting		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Document Medicaid MCO "workgroup" actions and minutes and provide regular reports to Executive Committee		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider value-based compensation framework/growth plan through CCB Finance Committee		Project		In Progress	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop provider education and engagement strategy to elevate understanding of value-based payments among Participants		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Collect and analyze performance and outcomes data by CCB Participants and providers (see the Performance Reporting section for more details regarding data collection)		Project		In Progress	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Working with the Finance Committee and taking into		Project		In Progress	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
consideration input from the Care Delivery and Quality Committee, develop recommendation for allocation of community good pool funds (provider bonus payments) to reflect CCB Participant and provider performance relative to patient outcomes										
Task Present recommendation for allocation of community good pool funds to Executive Committee.		Project		In Progress	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Issue first provider bonus payments for high-performing Participants exceeding outcome and quality; refine process and payments on a continual basis.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene workgroups to develop clinical operations plans, detailing patient flow and engagement strategies		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify key Participants, including CBOs, for each project and ensure Participant information (including information on specific services and cultural/linguistic and ethnic competencies) is updated/accurate in Participant database (mentioned in a previous milestone)		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop patient engagement and activation protocols for projects, including specific targeted populations or interventions		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop recruitment plan for community health workers, care/peer managers and others		Project		In Progress	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Recruit initial group of community health workers, care/peer managers and others and train on engagement strategies		Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Solicit feedback from new staff on patient engagement and activation protocols, understanding that community health workers and care/peer managers will have unique perspectives		Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
on engaging this population										
Task Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and populations		Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Patients are engaged in the integrated delivery system		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	cpickett	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.2_Integrated_Delivery_System_13771.pdf	2.2_Integrated Delivery System	04/27/2017 12:01 PM
	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.3_Regular_Meetings_on_Collaborative_Care_13750.xlsx	2.3_Regular Meetings on Collaborative Care	04/27/2017 11:38 AM
	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.1_Participating_HH_13749.xlsx	2.1_Participating HH	04/27/2017 11:37 AM
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_41.4_Trainings_12403.xlsx	Trainings	04/25/2017 06:09 PM
	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_41.3_Participant_Contracts_DetailingTracking_Care_Outside_of_Hospitals_12402.pdf	Participant Contracts Detailing Tracking Care Outside of Hospitals	04/25/2017 06:08 PM
	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_41.2_IDS_Workflows_12401.pdf	IDS Workflows	04/25/2017 06:08 PM
	0294	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_41.1_EHR_Clinical_Interoperability_Screenshots_12400.pdf	EHR Clinical Interoperability Screenshots	04/25/2017 06:08 PM
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	cpickett	Other	33_DY2Q4_PROJ2ai_MDL2ai2_PRES9_OTH_9_Monthly_Meetings_MCO_13865.xlsx	9_Monthly Meetings MCO	04/27/2017 01:29 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	<p>Milestone 2, Metric "PPS produces a list of participating HHs and ACOs." Please see "2.1_Participating HH" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "Participating HHs and ACOs demonstrate real service integration which incorporates a population health management strategy towards evolving into an IDS." Please see "2.2_Integrated Delivery System" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery." Please see "2.3_Regular Meetings on Collaborative Care" attached to substantiate completion of this metric.</p>
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	<p>Milestone 2, Metric "Clinically Interoperable System is in place for all participating providers." Please see "41.1_EHR Clinical Interoperability Screenshots" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS." Please see "41.2_IDS Workflows" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed." Please see "41.3_Participant Contracts Detailing Tracking Care Outside of Hospitals" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "PPS trains staff on IDS protocols and processes." Please see "41.4_Training" attached to substantiate completion of this metric.</p>
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Milestone 9, Metric "PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted." Please see "9_Monthly Meetings MCO" attached to substantiate completion of this metric.
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 2.a.i.4 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

✓ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.a.iii and corresponding mitigation strategies that will be used are described below:

- 1. Access to EMRs/Electronic Data Sharing Systems:** Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool that enables information sharing across providers to effectively manage a patient's services. This lack of information technology (IT)/EMR infrastructure and limited capacity for data exchange creates a risk to achieving effective communication and coordination across CCB Participants. To mitigate this risk, CCB will leverage the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, as a way to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to this shared care plan and population health management platform, which includes key clinical data from the Regional Health Information Organization (RHIO), Healthix.
- 2. Provider Awareness of Health Homes:** Engaging patients in this project will rely heavily on referrals to health homes from PPS providers. It is critical that referring providers are knowledgeable about health homes and care management services available. To mitigate the risk that providers are unaware of health home services, CCB will educate Participants about the specific services health homes offer, how they serve the patient, and create a simple referral process. The Care Delivery and Quality Committee and Care Management Workgroup will oversee development of these protocols, definition of roles and responsibilities with respect to the protocols and the project care model, and monitor progress to assess effectiveness and recommend changes, as needed.
- 3. Coordinating Care Across Multiple Settings:** Most people receive health care and other services from multiple providers. Health home care management helps to connect these providers, bringing together a patient's care team across multiple institutions using a shared care plan. This model of care will be new for some CCB Participants who may be accustomed to providing care exclusively within the four walls of their organizations. To mitigate the risk associated with this change, CCB will expand the use of interdisciplinary team building modules that Maimonides developed with 1199SEIU Training and Employment Funds (TEF) in which PCPs, psychiatrists, care managers and other providers participate together
- 4. Insufficient Care Management Workforce:** As health home enrollment has expanded, it has become clear that there is an insufficient workforce of care management staff to meet the needs of the Brooklyn population. To mitigate this risk, CCB will work with the TEF and others to identify and train capable care management workers.
- 5. Patient Engagement and Compliance:** Actively engaging patients can be challenging, especially when there are language and cultural barriers. To mitigate this risk, CCB will incorporate cultural competency training into its curriculum for providers. CCB will leverage its experience working with the two health homes in its network that have been successful in engaging and retaining patients in care. CCB will work with them to continue



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

to test new engagement and compliance strategies and spread them to other providers in the PPS. CCB will regularly review performance data to determine which strategies are most effective and tweak less effective strategies as needed.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	46,200

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,888	5,775	8,663	11,550
	Quarterly Update	3,060	7,985	7,985	17,239
	Percent(%) of Commitment	105.96%	138.27%	92.17%	149.26%
IA Approved	Quarterly Update	0	7,977	0	17,066
	Percent(%) of Commitment	0.00%	138.13%	0.00%	147.76%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ2aiii_MDL2aiii2_PES_ROST_CCB_Actively_Engaged_Patient_List_2aiii_DY2_Q4_13154.xlsx	CCB Actively Engaged Patient List 2aiii_DY2 Q4	04/26/2017 03:55 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants, including Health Homes (HH) and PCMH PCPs, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for Health Home at-risk.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify the clinical and social diagnoses/factors that define the HH At Risk Population		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create a comprehensive care management plan with definitive roles for the care team members (e.g., HHs and PCMH PCPs) to include in the COP and overall strategy.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess workforce requirements and training needs to implement program		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Committee for review and approval recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.										
Task In collaboration with Finance Committee, develop financial model to support implementation of additional care management requirements.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Recruit and train new staff and/or retrain existing staff.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The Health Home At-Risk program is established		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and ACPM standards		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify current status of CCB Primary Care providers achieving PCMH status.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to		Project		Completed	10/01/2015	03/13/2016	10/01/2015	03/13/2016	03/31/2016	DY1 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Meaningful Use and PCMH 2014 Level 3 standards										
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data collection, reporting, and information exchange needs related to patient registries and other PHM tools.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task In concert with project planning activities, identify systems or enhancements needed to existing systems to meet identified PHM requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans										
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		In Progress	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Work with project planning work group to review Health Home care management plan for applicability to broader population		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design outreach/intake/assessment process for HH at Risk population that includes development of written comprehensive care management plan.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Train staff on developing and updating comprehensive care management plans for patients.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Deploy technology solutions that include comprehensive care management plans.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Comprehensive care management plan developed for each patient.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)


Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Abayev Zurab T Md										
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Case Management / Health Home</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Asian & Pacific I C Hiv/Aids										
Task Identify participating primary care practices and assess their care management staffing needs to meet care management service needs of target population.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop care management service standards, provider roles and responsibilities, and information sharing procedures among PCMH and Health Home Providers as part of the COP process described above.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Facilitate partnerships with Brooklyn Health Home and Coordinated Behavioral Care Health Home, their downstream Care Management Agencies (CMAs), and PCPs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide training to participating PCPs, HHs, and CMAs on the standards, roles, and information sharing procedures.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Case Management / Health Home</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Asian & Pacific I C Hiv/Aids										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify Participants, including community-based organizations (CBOs) and other relevant local government units, that can provide needed social support services to the HH at Risk population.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As part of the COP process described above, develop policies and procedures for partnerships between PCPs, CBOs, HHs, and other Participants, to include use of technology solutions that could facilitate and document partnerships.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop contractual agreements between CCB and PCPs and other Participants to provide needed medical, behavioral, and social support services to patients.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene a working group to meet regularly to review/develop CCB-wide standard evidence-based practice guidelines for management of chronic diseases.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
As part of the COP process described above, the working group will review/develop collaborative evidence-based practice guidelines for the target population.										
Task Working with CBOs, develop and identify educational and training materials suitable to the needs, culture, and language of the target populations.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Disseminate evidence-based practice guidelines and educational materials across the CCB network.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES1_OTH_6_13_2017_PCMH+_COP_FINAL_15055.pdf	6_13_2017_PCMH+ COP FINAL.	06/15/2017 09:43 AM
Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_2aiii_M7_List_of_HH_Providers_15060.xlsx	2aiii M7 List of HH Providers	06/15/2017 09:53 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_2aiii_M7_List_of_PCPs_15058.xlsx	2aiii M7 List of PCPs	06/15/2017 09:51 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_PCMH+_PCP_Schedule_B_Requirements_15057.pdf	PCMH+ PCP Schedule B Requirements	06/15/2017 09:50 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_6_13_2017_PCMH+_COP_FINAL_15056.pdf	6_13_2017_PCMH+ COP FINAL	06/15/2017 09:49 AM
Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	0294	EHR/HIE Reports and Documentation	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_EHR_EHR_National_Certification_15065.docx	EHR National Certification	06/15/2017 09:59 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_2aiii_M8_List_of_HH_Providers_15064.xlsx	2aiii M8 List of HH Providers	06/15/2017 09:59 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_2aiii_M8_List_of_PCPs_15062.xlsx	2aiii M8 List of PCPs	06/15/2017 09:57 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_6_13_2017_PCMH+_COP_FINAL_15061.pdf	6_13_2017_PCMH+ COP FINAL	06/15/2017 09:57 AM
Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_HC_Patient_ED_Materials_5.1.17_15071.pdf	HC_Patient_ED_Materials_5.1.17	06/15/2017 10:07 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_Patient_Education_Materials_TOC_15070.docx	Patient Education Materials TOC	06/15/2017 10:07 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_Invent ory_of_Network_Social_Services_Revised_6.13.2017_1 5069.xlsx	Inventory of Network Social Services_Revised 6.13.2017	06/15/2017 10:05 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_PCMH +_Workgroup_Records_15068.pdf	PCMH+ Workgroup Records	06/15/2017 10:05 AM
	0294	Other	33_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_6_13_ 2017_PCMH+_COP_FINAL_15067.pdf	6_13_2017_PCMH+ COP FINAL	06/15/2017 10:03 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone 1, Metric "A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program and development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs": Please see "6_13_2017_PCMH+ COP FINAL" attached to substantiate the completion of this metric.</p> <p>Per IA guidance, CCB is re-submitting the final Clinical Operations Plan (COP). CCB will continue to update this COP to reflect changes in protocols if/as necessary.</p> <p>The COP contains the strategic plan for a Health Home At-Risk (HHaR) Intervention Program, emphasizing the use of and key roles played by Health Homes and PCMH PCPs for care coordination and care management services. It is the goal of CCB to ensure all Health Home eligible patients are referred to a Health Home.</p> <p>The role of the PCMH provider is clearly defined on page 22 under the heading "Provider/PCMH Role." PCMH providers will implement the activities listed here to coordinate and deliver care for HHaR patients.</p> <p>The sample workflow on page 23 explains the role of the Health Home in relation to PCPs and Health Home at Risk. PCMH PCPs and their staff are tasked to screen patients for Health Home eligibility and then refer to a Health Home/CMA. The Health Home will work with the PCP and others on the care team to provide services to eligible patients.</p>
Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone #7, Metric "Each identified PCP establish partnerships with the local Health Home for care management services": Please see "6_13_2017_PCMH+ COP FINAL" and "PCMh+ PCP Schedule B Requirements" attached to substantiate completion of this metric</p> <p>Milestone #7, Metric "Each identified PCP establish partnerships with the local Health Home for care management services": Please see "2aiii M7 List of PCPs" attached to substantiate completion of this metric.</p> <p>Milestone #7, Metric "Each identified PCP establish partnerships with the local Health Home for care management services": Please see "2aiii M7 List of HH Providers" attached to substantiate completion of this metric.</p> <p>Per IA guidance, CCB is re-submitting the final Clinical Operations Plan (COP) to meet this milestone requirement. CCB will continue to update this COP to reflect changes in protocols if/as necessary. Additionally, CCB is submitting an example of the participant requirements for primary care partners who have entered into a Schedule B contract to implement DSRIP initiatives, titled 'PCMh+ PCP Schedule B Requirements.'</p> <p>The COP outlines the establishment of partnerships between primary care providers and local Health Homes for care management services. As stated on page 3, "CCB aims to link patients, particularly those at-risk, to Patient-Centered Medical Homes (PCMHs) and Health Homes to achieve DSRIP's goal of reducing avoidable hospital use. For patients with complex needs, integrated care management services will engage and connect them with care at PCMHs, behavioral health and substance use treatment, and social services." It is the goal of CCB to ensure all Health Home eligible patients are referred to a Health Home.</p> <p>The role of the PCMH provider is defined on page 15, stating "Any adult patient with two or more chronic diseases, HIV, or a Serious Mental Illness in need of Care Management (e.g. housing instability, poor social support) will be referred to a Health Home." Additionally, the sample workflow on page 23 reflects that PCMH PCPs and their staff are tasked to screen patients for Health Home eligibility and then refer to a Health Home/Care Management Agency.</p> <p>Additionally, the role/requirement of the PCMH provider is detailed in the PCMH+ PCP Requirements document. On page 2, section 3.3, Primary care partners agree to "Establish partnerships with care management agencies to refer eligible patients to Health Homes. "</p> <p>The role of the Health Home/Care Management Agency is specified in the COP on page 5. "To better serve these at-risk patients, the PCMH provides integrated behavioral health care and care management in the practice. Community-based care management agencies participating in Health Homes provide these services to smaller practices that cannot offer them in-house." Since most primary care organizations do not provide Health Home services on their own, external Care Management Agencies which are part of local Health Homes fill this role. CCB has worked with each individual primary care practice to ensure they are informed of the Health Home eligibility requirements and referral processes.</p>
Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services.	CCB Response to IA Remediation Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
<p>Where necessary, the provider will work with local government units (such as SPOAs and public health departments).</p>	<p>Milestone #8, Metric "PPS has established partnerships to medical, behavioral health, and social services": Please see "6_13_2017_PCMH+ COP FINAL" attached to substantiate completion of this metric (pages 21-23; 3). Specifically, the workflow on page 23 exemplifies the screening and referral protocols for Health Home and Health Home eligible patients, and linkages to CMAs as applicable. Additionally, page 3 states "CCB aims to link patients, particularly those at-risk, to Patient-Centered Medical Homes (PCMHs) and Health Homes to achieve DSRIP's goal of reducing avoidable hospital use. For patients with complex needs, integrated care management services will engage and connect them with care at PCMHs, behavioral health and substance use treatment, and social services. Focused outreach and engagement during care transitions, such as when a patient is discharged from a hospital or emergency room, will help prevent lapses in treatment."</p> <p>Milestone #8, Metric "PPS has established partnerships to medical, behavioral health, and social services": Please see "2aiii M8 List of PCPs" attached to substantiate completion of this metric.</p> <p>Milestone #8, Metric "PPS has established partnerships to medical, behavioral health, and social services": Please see "2aiii M8 List of HH Providers" attached to substantiate completion of this metric.</p> <p>Milestone #8 Metric "PPS uses EHRs and HIE system to facilitate and document partnerships with needed services": Please see "EHR National Certification" attached to substantiate completion of this metric. CCB has provided the national certification for eClinicalWorks, the most commonly used electronic health record among the primary care providers in our network.</p>
<p>Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.</p>	<p>CCB Response to IA Remediation Comments:</p> <p>CCB believes that the documentation provided, in addition to additional documentation added, meets the requirements for this milestone.</p> <p>Per IA guidance, CCB is re-submitting the final Clinical Operations Plan (COP) to meet this milestone requirement. CCB will continue to update this COP to reflect changes in protocols if/as necessary.</p> <p>The COP demonstrates the completion of the task "PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented." The COP clearly states how evidence-based practice guidelines are to be implemented across the CCB network. Page 11, section 2.2 provides evidence-based guidelines for screening for tobacco use, depression alcohol misuse and substance use. Pages 21-22 provides guidelines for care coordination for patients with DM from the American Diabetes Association. Pages 24-25 provides guidelines for care coordination for behavioral health using the IMPACT model. Pages 28-30 provides guidelines for care coordination for patients with CVD from the Eighth Joint National Committee for Management of High Blood Pressure in Adults (JNC8) and the American Heart Association and the Million Hearts Campaign.</p> <p>CCB has submitted minutes, agendas, and lists of attendees for its PCMH+ Workgroup which discussed and developed CCB's collaborative evidence-based care practices, to demonstrate the required task "Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices." The meeting agendas and minutes include involved planning for the implementation of the evidence-based guidelines described in the COP.</p> <p>CCB submitted an inventory of Network Social Services that CCB has worked with to develop risk reduction and care practice guidelines. The PPS has updated this supporting documentation to reflect the services provided by PPS partners as discussed during our conversation on June 6 at 3:00pm with Sabrina Coleman and Megan Rurak.</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	CCB has submitted approved culturally competent patient educational materials which have been shared with partners, and the table of contents, to meet the required task "Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases."

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 2.b.iii – ED care triage for at-risk populations

✓ IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iii and corresponding mitigation strategies that will be used are described below:

1. Access to Services. Target patients for this project may use the emergency department (ED) for non-emergent care because they do not have an established relationship with a primary care provider (PCP) and/or because they cannot access care in a timely manner when they need it. In addition to primary care practices not operating 24/7, some patients have challenges scheduling timely appointments for more urgent issues. Combined, these barriers to access may increase the likelihood and frequency of ED use. To mitigate these risks, CCB will work with PCPs to achieve PCMH Level 3 designation, a key component of which is offering same-day appointments and open access scheduling. CCB will also work with select primary care practices to extend hours on nights and weekends through a variety of mechanisms including recruitment of new PCPs. CCB has also requested capital to expand capacity via new primary care and urgent care sites.
2. Changing Patient Behavior. As discussed above, CCB will work with Participant providers, especially urgent care centers and PCPs, to make health care services more accessible to beneficiaries outside of the ED. CCB will then engage the target population to educate them about new services available and to promote utilization of these alternatives to the ED. To mitigate the risk that patients may continue to use the ED, CCB will consider connecting patients to care managers who are available 24/7, partnering with urgent care centers that meet CCB's standards, and utilizing the web-based care planning tool, the Dashboard, to coordinate care among providers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	12,900

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,258	4,515	6,773	9,030
	Quarterly Update	1,529	5,243	5,243	12,414
	Percent(%) of Commitment	67.71%	116.12%	77.41%	137.48%
IA Approved	Quarterly Update	0	5,128	0	12,321
	Percent(%) of Commitment	0.00%	113.58%	0.00%	136.45%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ2biii_MDL2biii2_PES_ROST_CCB_Actively_Engaged_Patient_List_2biii_DY2_Q4_13157.xlsx	CCB Actively Engaged Patient List 2biii DY2 Q4_	04/26/2017 03:59 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Stand up program based on project requirements		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants to participate in project planning for ED Triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for the ED care triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess workforce requirements to implement program		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of ED care triage program requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Recruit and train new staff and/or retrain staff where applicable.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	<u>Safety Net Hospital</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Interfaith Medical Center										
Task Identify all participating CCB PCPs for outreach.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify all appropriate CCB PCP's current status of EHR use, PCMH status, and identify clinical champions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As discussed in project 2.a.i, CCB will develop and deploy technical assistance programs to assist PCPs in meeting Level 3 NCQA 2014 PCMH recognition and obtaining Meaningful Use		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Stage 2 certified EHRs.										
Task Convene workgroup of PCPs, practice managers, and ED managers to evaluate technology options and develop process and timeline for establishing connectivity between EDs and PCPs, including real-time encounter notifications to HH care managers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Deploy technology solutions for ensuring real-time notification between Participant Entities and appropriate Health Home Care Managers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train staff on technology used to establish connectivity between EDs and PCPs and real time encounter notification to HH care managers.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships have been established between EDs and PCMH Level 3 PCPs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Assess current capability and performance within CCB EDs to successfully make timely follow up appointments with PCPs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify process changes and staffing requirements to achieve project goals.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop patient navigator job responsibilities, including any applicable policies & procedures and assessment tools needed to meet project requirements.										
Task Identify care management agencies for participation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop an outreach strategy to hire patient navigators; refer to Health Homes and PCMHs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Recruit and hire patient navigators according to workforce needs.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Provide training to patient navigators on processes and procedures and revise training over time as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Patient navigators are deployed and able to help schedule PCP appointments and connect patients to needed community support resources including Health Homes and social support services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	<u>Safety Net Hospital</u>	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Maimonides Medical Center										
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4

**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**




Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.										
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish ED care triage program for at-risk populations	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biii_MDL2biii3_PRES1_P&P_59_Care_Transitions_Clinical_Operations_Plan_14879.pdf	Care Transitions Clinical Operations Plan	06/08/2017 04:01 PM
	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES1_RPT_Milestone_1_List_of_Participating_EDs_14857.xlsx	List of Participating Emergency Departments	06/08/2017 03:21 PM
	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES1_RPT_Milestone_1_List_of_Network_PCPs_(SN)_14856.xlsx	List of Network PCPs (Safety Net)	06/08/2017 03:20 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES1_ROST_Milestone_1_List_of_Network_Hospitals_14855.xlsx	List of Network Hospitals	06/08/2017 03:08 PM
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care	ks614257	Documentation/Certification	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_DOC_Milestone_2_Meaningful_Use_Stage_2_Certificates_14884.pdf	CMS EHR Meaningful Use Stage 2 Certificates	06/08/2017 05:05 PM
	ks614257	Screenshots	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_SS_60.3_ENS_Screenshot_14881.pdf	ENS Screenshots	06/08/2017 04:05 PM
	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_RPT_60.1_List_of_PCMH_Recognized_Providers_(SN)_14880.xlsx	List of PCMH Recognized Providers (Safety Net)	06/08/2017 04:04 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_ROST_Milestone_2_List_of_Participating_EDs_14861.xlsx	List of Participating Emergency Departments	06/08/2017 03:30 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_ROST_Milestone_2_List_of_Network_PCPs_(SN)_14860.xlsx	List of Network PCPs (Safety Net)	06/08/2017 03:30 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
manager as applicable	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_RPT_Milestone_2_List_of_Network_Hospitals_14859.xlsx	List of Network Hospitals	06/08/2017 03:29 PM
	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES2_RPT_EHR_MU_14858.xlsx	EHR Meaningful Use Roster	06/08/2017 03:28 PM
For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biii_MDL2biii3_PRES3_P&P_61_Care_Transitions_Clinical_Operations_Plan_14882.pdf	Care Transitions Clinical Operations Plan	06/08/2017 04:15 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES3_ROST_Milestone_3_List_of_Participating_EDs_14871.xlsx	List of Participating Emergency Departments	06/08/2017 03:49 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES3_ROST_Milestone_3_List_of_Network_PCPs_(SN)_14870.xlsx	List of Network PCPs (Safety Net)	06/08/2017 03:48 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES3_ROST_Milestone_3_List_of_Network_Hospitals_14869.xlsx	List of Network Hospitals	06/08/2017 03:47 PM
Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	0294	Other	33_DY2Q4_PROJ2biii_MDL2biii3_PRES4_OTH_2biii_Milestone_4_Blank_Document_15014.docx	2biii Milestone 4 Blank Document	06/14/2017 10:58 AM
Use EHRs and other technical platforms to track all patients engaged in the project.	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES5_ROST_Milestone_5_List_of_Participating_EDs_14878.xlsx	List of Participating Emergency Departments	06/08/2017 03:58 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES5_ROST_Milestone_5_List_of_Network_PCPs_(SN)_14876.xlsx	List of Network PCPs (Safety Net)	06/08/2017 03:57 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biii_MDL2biii3_PRES5_ROST_Milestone_5_List_of_Network_Hospitals_14875.xlsx	List of Network Hospitals	06/08/2017 03:56 PM
	ks614257	Report(s)	33_DY2Q4_PROJ2biii_MDL2biii3_PRES5_RPT_63.1_Sample_Report_12288.xlsx	Sample Report	04/25/2017 04:05 PM
	ks614257	Screenshots	33_DY2Q4_PROJ2biii_MDL2biii3_PRES5_SS_63.1_EHR_Screenshot_12286.pdf	EHR Screenshot	04/25/2017 04:05 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	CCB Response to IA Remediation Comments: As discussed during our conversation on June 6 at 3:00pm with Sabrina Coleman and Megan Rurak, please see "59_Care Transitions Initiative Clinical Operations Plan", attached to substantiate completion of this metric (Section 1.2 Care Transitions Principles, Subsection 3.2.A Social Determinants of Health, and Chapter 4 Network



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	Resources, Section 4.1 Warm Hand-Off and Tracking). For the IA's convenience, the PPS has uploaded "List of Participating Emergency Departments" to substantiate completion of the project scale commitments under this requirement and has indicated this in the same section as the PIT replacement file, as instructed by the IA. Additionally, the PPS has attached the lists of network hospitals, and PCPs (SN) under 2biii Milestone 2.
<p>Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.</p> <p>a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.</p> <p>b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.</p> <p>c. Ensure real time notification to a Health Home care manager as applicable</p>	<p>CCB Response to IA Remediation Comments: Milestone 2 Metric "All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards." Please see "60.1_List of PCMH Recognized Providers" attached to substantiate completion of this metric.</p> <p>Milestone 2 Metric "EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)" Please see attached "60.2_List of EHRs Meeting Meaningful Use Stage 2" along with CMS EHR Meaningful Use Certificates. Participating emergency departments have established partnerships with community based primary care providers who meet EHR Meaningful Use Stage 2 CMS Requirements. The uploaded list details the PCPs with whom the EDs have established partnerships, as well as the EHR Meaningful Use certification for those PCPs.</p> <p>Milestone 2, Metric "Encounter Notification Service (ENS) is installed in all PCP offices and EDs." Please see "60.3_ENS Screenshot" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "Encounter Notification Service (ENS) is installed in all PCP offices and ED " 60.3_List of Network Hospitals" attached to substantiate completion of this metric.</p> <p>Milestone 2, Metric "Encounter Notification Service (ENS) is installed in all PCP offices and EDs" 60.3_List of Network PCPs" attached to substantiate completion of this metric.</p> <p>For the IA's convenience, the PPS has uploaded "List of Participating Emergency Departments" to substantiate completion of the project scale commitments under this requirement and has indicated this in the same section as the PIT replacement file, as instructed by the IA. Additionally, the PPS has attached the lists of network hospitals, and PCPs (SN) under 2biii Milestone 2.</p>
<p>For patients presenting with minor illnesses who do not have a primary care provider:</p> <p>a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.</p> <p>b. Patient navigator will assist the patient with identifying and accessing needed community support resources.</p> <p>c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).</p>	<p>CCB Response to IA Remediation Comments: As discussed during our conversation on June 6 at 3:00pm with Sabrina Coleman and Megan Rurak, please see "61_Care Transitions Initiative Clinical Operations Plan" attached to substantiate completion of this metric (Section 2.1 Roles and Responsibilities of ED Patient Navigator, Section 3.1.A ED Patient Navigators, and Appendix K ED Patient Navigator Workflow). For the IA's convenience, the PPS has uploaded "List of Participating Emergency Departments" to substantiate completion of the project scale commitments under this requirement and has indicated this in the same section as the PIT replacement file, as instructed by the IA. Additionally, the PPS has attached the lists of network hospitals, and PCPs (SN) as required under 2biii Milestone 2.</p>
<p>Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)</p>	<p>CCB Response to IA Remediation Comments: As discussed during our conversation on June 6th at 3pm with Sabrina Coleman and Megan Rurak the PPS is opting not to complete this optional milestone requirement. The PPS is changing the date to the current quarter and marking the milestone complete as instructed by the IA.</p>
<p>Use EHRs and other technical platforms to track all patients engaged in the project.</p>	<p>CCB Response to IA Remediation Comments: As discussed during our conversation on June 6 at 3:00pm with Sabrina Coleman and Megan Rurak, please see "63.1_EHR Screenshot" and "63.1_Sample Report"</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	attached to substantiate completion of this metric. For the IA's convenience, the PPS has uploaded "List of Participating Emergency Departments" to substantiate commitments under this requirement and has indicated this in the same section as the PIT replacement file, as instructed by the IA. Additionally, the PPS has attached the lists of network hospitals, and PCPs (SN) required under 2biii Milestone 2.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 2.b.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

✓ IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iv and corresponding mitigation strategies that will be used are described below:

1. **Effective Linkages to Home-Based and Social Services.** There are challenges to effectively linking patients with appropriate home-based and social services post-discharge. This is a risk to this project because success relies on effective linkages to home-based and social services. To mitigate this risk, CCB will develop policies and procedures requiring the use of the LACE or another risk assessment tool and care management follow up for a 30-day period post-discharge, as well as patient education materials that meet the cultural and linguistic needs of our population. CCB is planning to employ Critical Time Intervention aimed at ensuring smooth transitions for individuals with serious mental illness. CCB has developed a close working relationship with many social service CBOs as part of the Brooklyn Health Home program and will build on this base to connect patients with available programs and resources. Lastly, CCB will assess the need for more medically complex units in skilled nursing facilities (SNFs) and SNF staff training to prevent readmissions.
2. **Provider Communication and Coordination Around Care Transitions.** There are barriers to effective communication and coordination between hospitals and community providers that often complicate patients' transitions. Coordination challenges are often the underlying cause of unnecessary readmissions. To mitigate this risk, care team members will use a web-based care planning tool, the Dashboard, to communicate and coordinate care across the providers involved in a patient's transition. Through the Dashboard, providers in the hospital can communicate with a care manager, community-based organizations (CBO), or the patient's PCP, and other members of the care team. CCB will ensure provider input and buy-in as care transition protocols are developed through the Care Delivery and Quality Committee and planning workgroup, both of which include provider representatives from key project Participants. Participants will be charged with ensuring that the project is implemented as specified in the clinical operations plan and in the contractual agreement which will bind each Participant.
3. **Timely Notifications.** CCB hospital Participants have varying policies and procedures for notifying care managers or other providers involved in a patient's care about discharge from the hospital. Often, hospitals do not know that a patient has a care manager, and care managers do not know when their patients are admitted to a hospital. These factors create a risk to effective care planning. Automatic alerts about hospital admissions and discharges from the RHIO, provide key information to care team members, enabling them to participate in discharge planning. CCB will work with Participant hospitals and primary care practices not already connect to the RHIO to establish connections. CCB Participant hospitals will use a risk assessment tool to project patients' length of stay/date of discharge.
4. **Engaging Medicaid Managed Care Organizations (MCOs).** Ensuring the longevity of new care transition protocols will require their financial sustainability; however, under many existing payment arrangements, provider activity to coordinate care transitions would not be recognized and adequately reimbursed by the payer. CCB will mitigate this risk by consulting with MCOs in protocol development and the development of payment models that support the project's care model at the outset of DSRIP implementation. Maimonides will leverage its experiences from the HARP pilot in which it worked with HealthFirst and the Brooklyn Health Home to establish a total cost of care model and shared savings with participating providers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	10,500

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	1,969	3,938	5,906	7,875
	Quarterly Update	2,640	6,625	6,625	11,548
	Percent(%) of Commitment	134.08%	168.23%	112.17%	146.64%
IA Approved	Quarterly Update	0	6,625	0	11,546
	Percent(%) of Commitment	0.00%	168.23%	0.00%	146.62%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv2_PES_ROST_CCB_Actively_Engaged_Patient_List_2biv_DY2_Q4_13194.xlsx	CCB Actively Engaged Patient List 2biv DY2 Q4	04/26/2017 04:26 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants including hospitals, PCPs, Health Homes, care management agencies, social service agencies and other community-based organizations, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) for the care transitions model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of 30-day care transitions plan requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.										
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify and engage the major Medicaid MCOs and Health Homes (HHs) and develop regular meeting schedule.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Working in concert with MCOs and as part of the COP, develop data sharing and transition of care protocols, including coordination of care strategies, identification of HH-eligible patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Deploy trainings and disseminate training materials to providers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Working in concert with MCOs, develop payment strategy for transition of care services.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Transition of care protocols including input from Medicaid MCOs and HHs are developed and documented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify appropriate community-based organizations (CBOs) for participation in workgroup.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify social services with greatest impact on preventing readmissions.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Assess the availability and level of engagement of social services in the CCB network.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Via contractual agreements, incorporate social services agencies in planning and implementation of care transitions model.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: 096907903shashkov Lyudmyla										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Interfaith Medical Center										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, includes policies and procedures related to early notification of planned discharges as well as providing care manager access into the hospital discharge process.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Train transition care managers on transition of care protocols and discharge processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task In line with COP, recruit new hires and/or retrain current workforce to occupy role of transition care manager		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Connect transition care managers and transitional care nurses with hospitals' current discharge supervisor and technology needs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, will include policies and procedures to include the recording of 30-day care transitions plan to be shared between all approved parties involved.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Evaluate care transition plan requirements and evaluate potential technology solutions.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Deploy interoperable care transition plan technology to all participating Hospitals, care management agencies, and PC practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train providers to use technology to enable care transition team to communicate with assigned PCPs and care management agencies regarding the recorded care transitions plan.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes a description of standard content of the comprehensive care transitions plan that covers a 30 day period post discharge.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
As described above, incorporate the 30-day transition of care timeframe into technology solution for care transition plan and provide training to providers.										
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES1_P&P_64_Care_Transitions_Clinical_Operations_Plan_11693.pdf	Care Transitions Clinical Operations Plan	04/24/2017 01:22 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	0294	Other	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_OTH_2biv_Milestone_2_Original_Submission_Narrative_Metrics_2_3_15167.docx	2biv Milestone 2 Original Submission Narrative_Metrics 2, 3	06/16/2017 10:57 AM
	0294	Other	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_OTH_DOH_DSRIP_Update_Emails_-_2.23.2017_and_3.6.2017_15039.docx	DOH DSRIP Update Emails - 2.23.2017 and 3.6.2017	06/14/2017 04:09 PM
	0294	Other	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_OTH_VBP_QIP_Arrangements_15038.docx	VBP QIP Arrangements	06/14/2017 04:08 PM
	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_P&P_65.3_Care_Transitions_Clinical_Operations_Plan_11707.pdf	Care Transitions Clinical Operations Plan	04/24/2017 01:36 PM
	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_P&P_65.2_Care_Transitions_Clinical_Operations_Plan_11705.pdf	Care Transitions Clinical Operations Plan	04/24/2017 01:35 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv3_PRES2_ROST_65.1_Inventory_of_MCOs_and_Network_Partners_11702.xlsx	Inventory of MCOs and Network Partners	04/24/2017 01:34 PM
Ensure required social services participate in the project.	0294	Other	33_DY2Q4_PROJ2biv_MDL2biv3_PRES3_OTH_66_Inventory_of_Network_Social_Services_Revised_6.13.2017_15041.xlsx	Inventory of Network Social Services_Revised 6.13.2017	06/14/2017 04:15 PM
Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	ks614257	Screenshots	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_SS_67.1_ENS_Screenshot_12294.pdf	ENS Screenshot	04/25/2017 04:09 PM
	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_P&P_67.2_Care_Transitions_Clinical_Operations_Plan_11723.pdf	Care Transitions Clinical Operations Plan	04/24/2017 02:00 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_ROST_67.1_List_of_Network_PCPs_11722.xlsx	List of Network PCPs	04/24/2017 02:00 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_ROST_67.1_List_of_Network_Non-PCPs_11721.xlsx	List of Network Non-PCPs	04/24/2017 01:59 PM
	ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_ROST_67.1_List_of_Network_Hospitals_11718.xlsx	List of Network Hospitals	04/24/2017 01:56 PM
	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES4_P&P_67.1_Care_Transitions_Clinical_Operations_Plan_11716.pdf	Care Transitions Clinical Operation Plan	04/24/2017 01:54 PM
Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES5_P&P_68_Care_Transitions_Clinical_Operations_Plan_11727.pdf	Care Transitions Clinical Operations Plan	04/24/2017 02:08 PM
Ensure that a 30-day transition of care period is established.	ks614257	Policies/Procedures	33_DY2Q4_PROJ2biv_MDL2biv3_PRES6_P&P_69_Care_Transitions_Clinical_Operations_Plan_11730.pdf	Care Transitions Clinical Operations Plan	04/24/2017 02:13 PM
Use EHRs and other technical platforms to track all patients engaged in the project.	ks614257	Rosters	33_DY2Q4_PROJ2biv_MDL2biv3_PRES7_ROST_70.1_Sample_Report_12298.xlsx	Sample Report	04/25/2017 04:12 PM
	ks614257	Screenshots	33_DY2Q4_PROJ2biv_MDL2biv3_PRES7_SS_70.1_EHR_Screenshot_12296.pdf	EHR Screenshot	04/25/2017 04:11 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Milestone 1, Metric "Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place." Please see "64_Care Transitions Initiative Clinical Operations Plan" attached to substantiate completion of this metric (Chapter 2 - The Care Team and Appendix J TCT Workflow).
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone 2, Metric "A payment strategy and workflow arrangement for the transition of care services is developed in concert with PPS Network Providers/Partners and Medicaid Managed Care Plans and Health Homes."</p> <p>As part of the DOH's DSRIP update emails on February 13, 2017 and March 6, 2017 (relevant excerpts attached), the PPS understood that agreements between PPS partners and managed care organizations (MCOs) to support care transitions would be sufficient in meeting this requirement, without requiring the PPS to separately establish agreements with MCOs. As a result, the PPS believes its initial submission meets this project requirement. Recognizing the critical importance of Health Homes in supporting and facilitating transitions of care, the PPS has partnered with two Health Homes who are providing care management services and facilitating Health Home enrollments on-site at PPS network hospitals. These two Health Homes have multiple contracts with MCOs. Please see "65.1_Inventory of MCOs and Network Partners" attached to demonstrate those contracts.</p> <p>However, the PPS is also actively engaged with numerous MCOs, especially those partnering through the Value Based Payment Quality Improvement Program (VBP QIP) with PPS network hospitals, all of whom are participating in Project 2.b.iv. As of March 31, 2017, the PPS had five VBP QIP arrangements in place with four MCOs, listed in the attachment "VBP QIP Arrangements."</p> <p>Developing and implementing a joint strategy to improve care transitions is a key element of the transformation planning efforts that are the focus of monthly check in calls between the PPS, the hospitals and the MCOs engaged in the VBPQIP program. In DY2Q4, the PPS spent time working with NYS DOH, MCOs, and the participating hospitals to develop plans to address the VBP QIP requirements that will affect payments during DY3-DY5, including the development of plans to enter into VBP arrangements with MCOs accounting for 80% of each VBP QIP hospital's Medicaid Managed Care revenue, and the selection of six quality measures that will be monitored as part of the VBP QIP initiative.</p> <p>For each of our hospital partners, the PPS is working on the identification and effective management of patients at risk for readmission post-discharge. This will be key to value based contracting. Specifically, for the VBP QIP hospitals, the PPS is facilitating conversations with specific MCOs (Affinity, Emblem, Fidelis, Healthfirst, HealthPlus, and United) to obtain Letters of Intent (LOIs) to enter into VBP arrangements by April 2018. In order to have VBP arrangements covering 80% of each hospital's Medicaid Managed Care revenue, the majority of LOIs will include hospital participation in the Total Cost General Population (TCGP) VBP model. Supporting care transitions, including leveraging Health Homes and reducing readmissions as part of project 2.b.iv, is critical to the ability of hospitals to earn shared savings and succeed under TCGP arrangements.</p> <p>Lastly, the PPS, its VBP QIP hospitals and other network partners are participating in a Health and Recovery Plan (HARP) VBP Pilot with Healthfirst. Given the characteristics of the patients enrolled in the HARP program, the PPS's focus on implementing interventions related to care transitions and post-discharge follow up will be particularly critical.</p> <p>*Please see attached document "2biv Milestone 2 Original Submission Narrative_Metrics 1, 2, 3" for CCB's narrative on metrics 2 and 3.</p>
Ensure required social services participate in the project.	<p>CCB Response to IA Remediation Comments:</p> <p>Please see ""66_Inventory of Network Social Services" attached to substantiate completion of this metric. The PPS has updated this supporting documentation to reflect the</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	services provided by PPS partners as discussed during our conversation on June 6 at 3:00pm with Sabrina Coleman and Megan Rurak.
<p>Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.</p>	<p>Milestone 4 Metric "Policies and procedures are in place for early notification of planned discharges. PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see "67_Care Transitions Initiative Clinical Operations Plan," attached to substantiate completion of this metric (Section 3.4 GSIHealthCoordinator, Section 4.3 Health Home/Care Management Agencies and Appendix J TCT Workflow).</p> <p>Milestone 4 Metric "Policies and procedures are in place for early notification of planned discharges. PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see "67.1_ENS Screenshot" attached to substantiate completion of this metric.</p> <p>Milestone 4 Metric "Policies and procedures are in place for early notification of planned discharges. PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see "67.1_List of Network Hospitals" attached to substantiate completion of this metric.</p> <p>Milestone 4 Metric "Policies and procedures are in place for early notification of planned discharges. PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see "67.1_List of Network Non-PCPs" attached to substantiate completion of this metric.</p> <p>Milestone 4 Metric "Policies and procedures are in place for early notification of planned discharges. PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see "67.1_List of Network PCPs" attached to substantiate completion of this metric.</p> <p>Milestone 4, Metric "PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement." Please see the "67.2_Care Transitions Initiative Clinical Operations Plan" attached to substantiate completion of this metric (Section 4.3 Health Home/Care Management Agencies).</p>
<p>Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.</p>	<p>Milestone 5, Metric "Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in inter-operable EHR or updated in primary care provider record." Please see the "68_Care Transitions Initiative Clinical Operations Plan" attached to substantiate completion of this metric (Section 3.4 GSIHealthCoordinator).</p>
<p>Ensure that a 30-day transition of care period is established.</p>	<p>Milestone 6, Metric "Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized." Please see the "69_Care Transitions Initiative Clinical Operations Plan" attached to substantiate completion of this metric (Section 2.1 Roles and Responsibilities, Chapter 3 - Population Health Management and Quality Improvement, and Appendix L 30 Day Care Transitions Care Plan Review Tool).</p>
<p>Use EHRs and other technical platforms to track all patients engaged in the project.</p>	<p>Milestone 7, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "70.1_EHR Screenshot" attached to substantiate completion of this metric.</p> <p>Milestone 7, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "70.1_Sample Report" attached to substantiate completion of this metric.</p>

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 3.a.i – Integration of primary care and behavioral health services

✓ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.a.i and corresponding mitigation strategies that will be used are described below:

1. Participant Resources to Effectively Co-locate Services: There are significant barriers to co-location, including: costs; disruption of services at practices if construction is required and the administrative/time demands of reconfiguring workflows and schedules. To mitigate these risks, CCB will pair organizations that have successfully co-located with Participants who are new to co-location. This partnership will facilitate information sharing, technical assistance and coaching to the Participants' staff new to co-location. CCB will leverage lessons learned through the Brooklyn Health Home and promote virtual co-location of primary care and behavioral health services through the use of the GSI Health Coordinator web-based care planning tool, the Dashboard
2. Participant Resources to Effectively Implement the IMPACT Model: Time and resource constraints will affect Participants' ability to implement the IMPACT model. To mitigate this risk, CCB will offer participating providers and their staff training on the IMPACT model and screening tools. Training consultants will assist practices in adopting the IMPACT model and work to minimize burdens for providers, such as offering access to care management services and connectivity through the Dashboard.
3. Shortage of Psychiatrists. The Brooklyn Community Needs Assessment identified a shortage of psychiatrists in Brooklyn. To mitigate this risk, CCB will promote the use of the IMPACT model. The use of the collaborative care model significantly improves the availability of psychiatrists, as the role of the psychiatrist shifts from providing direct care to consultant for the most prevalent behavioral health disorders in the population. CCB recognizes potential to expand the use of collaborative care beyond the management of mild to moderate depression, and will seek to manage other chronic behavioral health disorders through the collaborative care model after successful implementation of IMPACT. As part of broader workforce efforts, CCB will focus recruitment efforts to attract and retain nurses, licensed social workers, and psychologists who are qualified to perform therapist and depression care manager roles at participating sites. CCB will reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies. CCB anticipates that the shift to value-based care will mitigate the shortage of psychiatrists, as the current system of care promotes a higher volume of visits than would be needed in a value-based system.
4. Stigma Associated with Behavioral Health Conditions. For the target patient population, social stigma related to lack of understanding about the medical model of mental illness may result in poor adherence with behavioral health recommendations. PCPs unfamiliar with managing and working with individuals with behavioral health conditions may have a hard time adopting all three care models. To mitigate this risk, CCB will undertake education and outreach for both patients and providers. Patient education will focus on increasing knowledge about mental illness and the importance of adherence to care. Resources, including peer coaches, will be used to provide education and support to patients. Provider education and training will be specific to the care models providers are adopting (IMPACT or physical co-location). In all models, ongoing case conferencing between PCPs and behavioral health specialists will help reduce stigma and continuously educate and train PCPs about individuals with behavioral health conditions and their needs. The adoption of IMPACT model mitigates the identified risks because it has been shown to effectively reduce the stigma associated with behavioral health conditions.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	49,800

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	3,735	7,470	11,205	14,940
	Quarterly Update	13,294	35,053	35,053	59,214
	Percent(%) of Commitment	355.93%	469.25%	312.83%	396.35%
IA Approved	Quarterly Update	0	34,734	0	57,020
	Percent(%) of Commitment	0.00%	464.98%	0.00%	381.66%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ3ai_MDL3ai2_PES_ROST_CCB_Actively_Engaged_Patient_List_3ai_DY2_Q4_13160.xlsx	CCB Actively Engaged Patient List 3ai_DY2 Q4	04/26/2017 04:01 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected		
Model 1	Model 2	Model 3

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create and collect surveys to identify practices with interest and capacity (space, panel size) for behavioral health co-location, as well as status of technical assistance to meet NCQA PCMH Level 3 Recognition under 2014 standards.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing behavioral health co-location.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition .			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement behavioral health co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training for participants in behavioral health co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Deliver training to participants in behavioral health co-location and develop a process for assessing the effectiveness of training.			Project		In Progress	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Revise COP and provide updated implementation support as needed.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Incorporate collaborative care practice guidelines and protocols into the COP, described previously.											
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate screening and warm transfer guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use survey or engage partners to assess need for technical support and training in screening protocols, including documentation and warm transfer											
Task Explore technology options for documenting behavioral health screenings and warm transfers in EHRs or care management platforms.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task As referenced earlier, provide training and technical assistance to participating practices to implement screening protocols and document warm transfer, as outlined in COP.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop performance reporting structure in order to ensure that 90% of patients are receiving behavioral health screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and those required per the NYS DOH guidance											
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices with interest and capacity (space that meets regulatory requirements, panel size) for primary care co-location, as well as status of technical assistance to meet			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
NCQA PCMH Level 3 Recognition under 2014 standards.											
Task Create a clinical operations plan (COP) for implementing primary care co-location.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition .			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement primary care co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services and/or providing guidance on regulatory issues surrounding co-location such as integrating medical and behavioral health records.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants in primary care co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in primary care co-location based on the COP, and revise as needed.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate collaborative care practice guidelines and protocols into the COP, described previously.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate screening and warm transfer guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Use survey or engage partners to assess need for technical support and training in screening protocols, including documentation and warm transfer			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Explore technology options for documenting preventive care screenings and warm transfers in EHRs or care management platforms.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task As referenced earlier, provide training and technical assistance to participating practices to implement screening protocols and document warm transfer, as outlined in COP.			Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop performance reporting structure in order to ensure that 90% of patients are receiving preventive care screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR demonstrates integration of medical and behavioral health record within individual patient records.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
platforms.											
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices interested in using IMPACT and need for technical assistance to implement IMPACT Model.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing IMPACT Model as developed in the workgroup, including plans and resources for staffing.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition .			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement IMPACT Model as outlined in COP. Assistance may include: 1) advising around or providing practices with staffing, including a trained Depression Care Manager and Consulting Psychiatrist meeting requirements of the IMPACT Model to ensure availability of behavioral health services, or 2)			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providing guidance on regulatory issues surrounding collaboration such as integrating medical and behavioral health records to facilitate communication between primary care sites and other care team staff (depression care manager, psychiatrist, etc.).											
Task Develop training strategy for participants in IMPACT Model, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in IMPACT Model based on the COP, including how to provide "stepped care", and revise as needed.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes coordinated evidence-based care standards and policies, including collaboration with a depression care manager, the process for consulting with a psychiatrist, medication management, and procedures for care engagement.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task As referenced above, provide training and technical assistance to participating practices on the IMPACT model standards and guidelines, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify or develop as necessary Depression Care Manager training in IMPACT Model, including coaching patients in behavioral activation, relapse, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan, and share with care management partners.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with participating care management agencies as needed to provide IMPACT Model training.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and establish referral agreements with care management organizations to provide qualified Depression Care Managers and psychiatrists to work with PCMH care team in implementing IMPACT model protocols.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Explore and implement technology options for identifying Depression Care Managers in EHRs or other IT platforms.											
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with PPS partners to identify consulting psychiatrists.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify or develop as necessary IMPACT Model training for consulting psychiatrists, and share with care management and primary care partners.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with care management organizations and practices to develop standardized agreements with consulting psychiatrists to work with primary care teams in implementing IMPACT model protocols.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with participating Psychiatrists as needed to provide IMPACT Model training.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and assess capabilities of existing mechanisms for tracking outcomes and actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement an IT strategy for tracking outcomes and actively engaged patients for all projects, including training for Participants, as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop protocols to ensure that 90% of patients are receiving behavioral health screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate stepped care guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Incorporate stepped care guidelines in design of documentation and tools for use in EHRs or care management platforms.			Project		In Progress	07/01/2015	12/31/2017	07/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Implement and train interested participants as needed in stepped care, including regular assessment at intervals and appropriate steps for treatment adjustment as outlined in the COP.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**


DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.											
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop collaborative evidence-based standards of care including medication management and care engagement process.	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES2_OTH_72.1_IFH_sign-in_sheets_15050.pdf	72.1 IFH sign-in sheets	06/14/2017 05:21 PM
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES2_OTH_72.1-Training_Schedule_15049.pdf	72.1-Training Schedule	06/14/2017 05:21 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES2_OTH_72.2_P CMH+_COP_Final_15048.pdf	72.2 PCMH + COP Final	06/14/2017 05:20 PM
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES2_OTH_72.1_- _IFH_DY2Q4_Meetings_15046.pdf	72.1 - IFH DY2Q4 Meetings	06/14/2017 05:19 PM
Develop collaborative evidence-based standards of care including medication management and care engagement process.	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES6_OTH_76.1_IF H_Training_Schedule_DY2Q4_15054.pdf	76.1 IFH_Training Schedule_DY2Q4	06/14/2017 05:27 PM
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES6_OTH_76.1_IF H_sign-in_sheets_15053.pdf	76.1 IFH sign-in sheets	06/14/2017 05:27 PM
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES6_OTH_76.2_P CMH+_COP_Final_15052.PDF	76.2 PCMH + COP Final	06/14/2017 05:26 PM
	0294	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES6_OTH_76.1_- _IFH_DY2Q4_Meetings_15051.pdf	76.1 - IFH DY2Q4 Meetings	06/14/2017 05:26 PM
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	mb593589	Policies/Procedures	33_DY2Q4_PROJ3ai_MDL3ai3_PRES10_P&P_80.2_- _PCMH+_COP_12185.pdf	80.2 - PCMH+ COP	04/25/2017 01:41 PM
	mb593589	Policies/Procedures	33_DY2Q4_PROJ3ai_MDL3ai3_PRES10_P&P_80.1_- _PCMH+_COP_12183.pdf	80.1 - PCMH+ COP	04/25/2017 01:41 PM
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	mb593589	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES11_SS_81.1_Scr eenshot_Behavioral_Health_Care_Manager_12738.pdf	81.1 Screenshot Behavioral Health Care Manager.pdf	04/26/2017 11:20 AM
	mb593589	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES11_OTH_81.2_I FH_Training_Schedule_DY2Q4_12269.pdf	81.2 IFH_Training Schedule_DY2Q4.pdf	04/25/2017 03:56 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	mb593589	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES8_SS_78.1_Scre enshot_Multiple_Providers_12767.pdf	78.1 Screenshot Multiple Providers.pdf	04/26/2017 11:37 AM
	ks614257	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES8_SS_78.2_EHR _Screenshot_12318.pdf	EHR Screenshot	04/25/2017 04:24 PM
	ks614257	Report(s)	33_DY2Q4_PROJ3ai_MDL3ai3_PRES8_RPT_78.2_Sa mple_Report_12317.xlsx	Sample Report	04/25/2017 04:23 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	mb593589	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES4_SS_74.1_Scre enshot_Multiple_Providers_12756.pdf	74.1 Screenshot Multiple Providers.pdf	04/26/2017 11:29 AM
	ks614257	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES4_SS_74.2_EHR _Screenshot_12325.pdf	EHR Screenshot	04/25/2017 04:31 PM
	ks614257	Report(s)	33_DY2Q4_PROJ3ai_MDL3ai3_PRES4_RPT_74.2_Sa mple_Report_12324.xlsx	Sample Report	04/25/2017 04:30 PM
Designate a Psychiatrist meeting requirements of the IMPACT Model.	mb593589	Other	33_DY2Q4_PROJ3ai_MDL3ai3_PRES12_OTH_82_- _Consulting_Psychiatrist_12274.pdf	82 - Consulting Psychiatrist.pdf	04/25/2017 03:59 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	mb593589	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES15_SS_85.1.1_S creenshot_Multiple_Providers_12776.pdf	85.1.1 Screenshot Multiple Providers.pdf	04/26/2017 11:45 AM
	ks614257	Screenshots	33_DY2Q4_PROJ3ai_MDL3ai3_PRES15_SS_85.2_EH R_Screenshot_12321.pdf	EHR Screenshot	04/25/2017 04:28 PM
	ks614257	Report(s)	33_DY2Q4_PROJ3ai_MDL3ai3_PRES15_RPT_85.2_S	Sample Report	04/25/2017 04:27 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			ample_Report_12320.xlsx		

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone #2, Metric "Regularly scheduled formal meetings are held to develop collaborative care practices": Please see "72.1 – IFH DY2Q4 Meetings" and the "72.1- Training Schedule" attached to substantiate completion of this metric.</p> <p>Per IA guidance, CCB is submitting the Training that have occurred, with the participants that have attended each training. Please see "72.1- IFH Sign-in sheets" attached to substantiate completion of this metric. Please note that the Institute for Family Health offered these trainings citywide, but for the IA's convenience, participants from CCB are indicated on the sign-in sheets with an asterisk to the right of their signature.</p> <p>Milestone #2, Metric "Coordinated evidence-based care protocols are in place, including medication management and care engagement processes" Please see "72.2 - PCMH+ COP" attached to substantiate completion of this metric (pages 17-18; 24-26).</p> <p>Per IA guidance, CCB is re-submitting the final Clinical Operations Plan (COP). CCB will continue to update this COP to reflect changes in protocols if/as necessary. Please see attached file "72.2 PCMH + COP Final", which replaces "72.2 - PCMH+ COP" as the documentation to substantiate the completion of this metric.</p> <p>The COP references evidence-based coordination of medication management and care engagement. The section, Behavioral Health Clinical Operations Plan Addendum, found on page 24, explains the steps for integrating behavioral health screening and treatments in practices.</p> <p>Section 4.3 Behavioral Care Management: The IMPACT Model of Collaboration Care articulates the importance of care engagement. This section delineates the process for identifying and referring patients in need of care coordination for behavioral health concerns, the implementation of coordinated evidence-based care protocols, medication management, and strategies that will be used to ensure patient engagement in the care process. The IMPACT workflow and pharmaceutical recommendations can be found in Appendix I.</p>
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT)	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in this project.	<p>Milestone 4, Metric "EHR demonstrates integration of medical and behavioral health record within individual patient records." Please see "74.1 Screenshot Multiple Providers.pdf" attached to substantiate completion of this metric.</p> <p>Milestone 4, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "74.2_Sample Report" attached to substantiate completion of this metric.</p> <p>Milestone 4, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "74.2_EHR Screenshot" attached to substantiate completion of this metric.</p>
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	<p>CCB Response to IA Remediation Comments: Requirement # 6, Metric "Regularly scheduled formal meetings are held to develop collaborative care practices": Please see "76.1 – IFH DY2Q4 Meetings" and the "76.1- Training Schedule" attached to substantiate completion of this metric.</p> <p>Per IA guidance, CCB is submitting the Training Schedule with the participants that attended each training. Please see "76.1- IFH Sign-in sheets" attached to substantiate completion of this metric. Please note that the Institute for Family Health offered these trainings citywide, but for the IA's convenience, participants from CCB are indicated on the sign-in sheets with an asterisk to the right of their signature.</p> <p>Milestone #6, Metric "Coordinated evidence-based care protocols are in place, including medication management and care engagement processes" Please see "76.2 - PCMH+ COP" attached to substantiate completion of this metric (pages 17-18; 24-26).</p> <p>Per IA guidance, CCB is re-submitting the final Clinical Operations Plan (COP). CCB will continue to update this COP to reflect changes in protocols if/as necessary. Please see attached file "72.2 PCMH + COP Final", which replaces "72.2 - PCMH+ COP" as the documentation to substantiate the completion of this metric.</p> <p>The COP references evidence-based coordination of medication management and care engagement. The section, Behavioral Health Clinical Operations Plan Addendum, found on page 24, explains the steps for integrating behavioral health screening and treatments in practices.</p> <p>Section 4.3 Behavioral Care Management: The IMPACT Model of Collaboration Care articulates the important of care engagement. This section delineates the process of the identification and referral of patients, implementation of coordinated evidence-based care protocols, and medication management, and patient engagement in the care process. The IMPACT workflow and pharmaceutical recommendations can be found in Appendix I.</p>
Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	<p>Milestone 8, Metric "EHR demonstrates integration of medical and behavioral health record within individual patient records." Please see the "78.1 Screenshot Multiple Providers.pdf" attached to substantiate completion of this metric.</p> <p>Milestone 8, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "78.2_Sample Report" attached to substantiate completion of this metric.</p> <p>Milestone 8, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "78.2_EHR Screenshot"</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	attached to substantiate completion of this metric.
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	<p>Milestone #10, Metric "Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.": Please see "80.1 - PCMH+ COP" attached to substantiate completion of this metric (pages 8-9, 16-17, 23-26).</p> <p>Milestone #10, Metric "Policies and procedures include process for consulting with Psychiatrist.": Please see "80.2 - PCMH+ COP" attached to substantiate completion of this metric (pages 8-9, 16-17, 23-26).</p>
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	<p>Milestone #11, Metric "PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.": Please see "81.1 Screenshot Behavioral Health Care Manager" attached to substantiate completion of this metric.</p> <p>Milestone #11, Metric "Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.": Please see "81.2 IFH_Training Schedule_DY2Q4" attached to substantiate completion of this metric.</p>
Designate a Psychiatrist meeting requirements of the IMPACT Model.	Milestone #12, Metric "All IMPACT participants in PPS have a designated Psychiatrist." See "82 - Consulting Psychiatrist.pdf" attached to substantiate the completion of this metric.
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	<p>Milestone 15, Metric "EHR demonstrates integration of medical and behavioral health record within individual patient records." Please see the "85.1 - Screenshot Multiple Providers" attached to substantiate completion of this metric.</p> <p>Milestone 15, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "85.2_Sample Report" attached to substantiate completion of this metric.</p> <p>Milestone 15, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "85.2_EHR Screenshot" attached to substantiate completion of this metric.</p>

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

✓ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.b.i and corresponding mitigation strategies that will be used are described below:

1. **Competing Demands:** Providers have limited time to spend on routine screenings and preventive advice. To mitigate this risk, and to help providers work at the top of their licenses, CCB will support a care model that trains medical assistants and care managers to conduct blood pressure monitoring and other screenings. CCB plans to develop centralized registries to track at-risk patients and trigger outreach and follow up; offer new incentives to providers for screening and education; and use home-based tele-monitoring where appropriate.
2. **EMRs and Documentation:** CCB Participant providers and care team members either do not use EMRs or use different EMRs, some of which do not enable documentation of patient self-management goals. This is a risk because documentation of self-management goals in a patient record is a project requirement. To address this risk, CCB plans to make available the Dashboard as a mechanism for documenting patients' self-management goals. CCB will provide Participant providers with training on the Dashboard and develop workflows to ensure the burden associated with documentation is minimized. Members of the care team will also be trained on documentation. To the extent possible, the care team will also work with patients to document their own self-management goals in a personal health record.
3. **Lack of PCMHs.** CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, Central Services Organization staff has been actively engaging community physicians and plans to provide technical support to assist with meeting NCQA requirements. CCB plans to make population health management tools (e.g., registries, patient tracking, patient care plans) available to PCPs and assign care managers to assist their chronically ill patients as needed.
4. **Managed Care Organization (MCO) Formularies:** Some patients in the target population switch Medicaid MCOs frequently, which often requires that they switch medications due to different plan formularies. Current MCO policies do not allow for 90 day refills, which can also pose a challenge to patient compliance. To mitigate these risks, CCB will work with MCOs to institute policy changes that will promote medication adherence. A MCO representative will sit on the Executive Committee.
5. **Patient Diversity.** Brooklyn is home to a diverse population which may affect a patient's attitude toward how they manage their condition. Patients may decline, be unable, or be hesitant to access health care services because they do not understand the long term effects of hypertension. Patients also have competing needs (e.g., food or housing) that may take precedence over their health care, or face cultural and socioeconomic barriers to accessing services. To mitigate this risk, CCB will engage CBOs that are known and trusted in the communities they serve to engage and provide education to the target population. CCB will work with partners to recruit community residents to serve as peer educators to provide patient education through evidence-based models and ensure its workforce undergoes cultural competency training. CCB will monitor data with respect to patient outcomes and seek feedback from patients, CBOs, and peer coaches to determine whether interventions are successful and make adjustments as appropriate.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	20,700

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	2,846	5,693	8,539	11,385
	Quarterly Update	4,046	9,443	9,443	18,398
	Percent(%) of Commitment	142.16%	165.87%	110.59%	161.60%
IA Approved	Quarterly Update	0	9,443	0	17,750
	Percent(%) of Commitment	0.00%	165.87%	0.00%	155.91%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ3bi_MDL3bi2_PES_ROST_CCB_Actively_Engaged_Patient_List_3bi_DY2_Q4_13163.xlsx	CCB Actively Engaged Patient List 3bi_DY2 Q4	04/26/2017 04:02 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish workgroup to develop evidence-based standards and policies based on the Stanford Model for chronic diseases and the PCMH Model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a clinical operations plan (COP) for implementation of evidence-based management of cardiovascular disease as developed in the workgroup and based on the PCMH Model. The COP will include: 1) procedures for tracking all patients engaged in this project 2) Standards and policies, including the 5 As of Tobacco Control; standardized treatment protocols for hypertension and hyperlipidemia; care coordination teams and processes; blood pressure measurement and monitoring (including population-level monitoring using registries and risk assessment); prescribing practices to increase medication adherence; and person-centered methods, such as setting self-management goals.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and administer survey to identify practices' relevant resources, current operations, and capabilities.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collect and analyze surveys to identify practices' need for technical assistance to implement a comprehensive		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cardiovascular disease management program.										
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide assistance to participating practices as needed to implement comprehensive, evidence-based cardiovascular disease management, as outlined in COP. Assistance may include helping practices create care coordination teams that include nursing staff, pharmacists, dietitians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Implement and train interested participants in evidence-based, comprehensive cardiovascular disease management based on the COP, and revise as needed.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop a rapid improvement process for reviewing and revising COP.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Provider	Safety Net Mental Health	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.										
Task PPS uses alerts and secure messaging functionality.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc. ; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		In Progress	10/01/2016	03/31/2017	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
progress towards Meaningful Use and PCMH standards										
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		On Hold	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess capabilities of existing mechanisms for prompting completion of the 5 A's of tobacco control, including through		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participant survey. Identify other platforms offering automated or work driver scheduling system for facilitating tobacco control protocols, as necessary.										
Task Based on results of assessment, develop plans for using EHRs to prompt providers to complete the 5 A's of tobacco control and include in the COP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and provide training to staff on the 5 A's of tobacco control.		Project		Completed	10/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop standardized treatment protocols for hypertension and elevated cholesterol that are aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF) and incorporate into the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools and/or training materials, as needed, to help practices implement standardized treatment protocols for hypertension and elevated cholesterol as outlined in COP.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task As described earlier, provide technical assistance and/or training to participating practices as needed to implement protocols as outlined in COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff,		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
pharmacists, dieticians, community health workers, and Health Home care managers where applicable.										
Task Care coordination processes are in place.		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop policies and procedures outlining composition and roles of a care coordination teams, including which functions and provider types, e.g., pharmacists, dieticians, care managers, and outreach workers, can be shared across coordination teams, and incorporate into the COP. COP will include guidance on how nursing staff, pharmacists, dieticians and community health workers can address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers		Project		Completed	10/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Develop tools, e.g., staffing models, as needed, to help practices implement care coordination teams as outlined in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide technical assistance, e.g., consultation on staffing models, to participating practices as needed to implement care coordination teams as outlined in COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate policies for providing access to blood pressure checks without copayment or appointment, and plan for training and developing any required staff, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Meet with MCOs regarding co-payment for BP checks and DME allowance for home blood pressure monitoring as needed		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
equipment.										
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate plan for training staff on correct blood pressure measurement techniques in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement care coordination teams as outlined in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Disseminate training materials to participating practices to ensure blood pressure measurements are taken correctly with the correct equipment, and track training of targeted personnel as applicable.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate in the COP guidelines for identifying patients with repeated elevated blood pressure readings (without hypertension diagnosis) and develop protocols for following up with these patients, including an automated or work driver scheduling system for targeted patients. Guidelines will include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying and tracking patients with repeated elevated blood pressure readings and no hypertension diagnosis as outlined in COP.										
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate in the COP guidelines for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., sample protocols, as needed, to help practices implement prescribing guidelines, such as once-daily regimens or fixed-dose combination pills, as outlined in the COP.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement an IT strategy for tracking actively engaged patients for all projects, including training for Participants, as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance and training to participating practices as needed to implement documentation and review of patient-driven self-management goals.		Project		In Progress	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #13	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Follow up with referrals to community based programs to document participation and behavioral and health status changes.										
Task PPS has developed referral and follow-up process and adheres to process.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey and conduct assessment of Participants to identify capabilities of existing mechanisms for making and following up with referrals to community-based programs, to document participation and behavioral and health status changes, and to identify community-based programs. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Utilizing workgroup, develop policies on warm hand-offs and tracking referrals to community-based programs, including training strategy, and incorporate in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and facilitate agreements with CBOs and incorporate processes to facilitate feedback to and from CBOs in the COP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., guidance on referral tracking, to participating practices, as needed, to implement tracking of referrals to CBOs, including documenting participation and behavioral and health status changes, as outlined in COP.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
up if blood pressure results are abnormal.										
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop policies and procedures outlining protocols for home blood pressure monitoring and incorporate in the COP.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop tools, e.g., training materials, as needed, to help practices implement protocols for home blood pressure monitoring with follow-up support.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Provide technical assistance, e.g., training, as needed, to implement home blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate guidelines for identifying patients with hypertension and no recent visit, and protocols for following with these patients, including an automated or work driver scheduling system for targeted patients, in the COP. Guidelines include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines, and automated scheduling for targeted patients as outlined in the COP.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying, tracking and scheduling patients with hypertension as outlined in COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has developed referral and follow-up process and adheres to process.										
Task Use participant survey and conduct assessment to identify capabilities of existing mechanisms for facilitating referrals to NYS Smoker's Quitline. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Incorporate policy and procedure for facilitating referrals to NYS Smoker's Quitline, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide technical assistance, e.g., guidance on referral tracking, to participating practices, as needed, to implement referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify Health Homes and community-based programs using the Stanford Model for targeted patient populations and assess, including through survey, capabilities of existing mechanisms for performing "hot spotting", such as collecting REAL data, linking high risk populations to Health Homes, and group visits. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Utilizing workgroup, develop and incorporate policies on identifying high risk patients, warm hand-offs to Health Homes, and group visits, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop tools, e.g., linkages to health homes or training materials, as needed, to help practices implement guidelines for identification of high-risk patients and the Stanford Model for chronic disease management as outlined in the COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying high risk patients and the Stanford Model for chronic diseases as outlined in COP.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: 096907903shashkov Lyudmyla										
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	<u>Mental Health</u>	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: 096907903shashkov Lyudmyla										
Task Utilizing workgroup, develop policies and procedures which reflect principles and initiatives of Million Lives Campaign, such as blood pressure follow-up contacts, and incorporate in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed to help practices adopt strategies from the Million Hearts Campaign as outlined in COP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Provide technical assistance, e.g., training, as needed, to help practices implement policies and procedures that include strategies from the Million Hearts Campaign.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Meet with the major Medicaid MCOs to engage them in strategies for increasing opportunities across the PPS in preventive services.		Project		In Progress	01/01/2016	03/31/2017	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Form agreements with MCOs to work jointly to coordinate services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services		Project		In Progress	10/01/2016	03/31/2017	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Continue meetings with MCOs on an ongoing basis to discuss performance and opportunities for improvement.		Project		In Progress	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task Maintain accurate database of participating providers and ongoing outreach to ensure continued participation of at least 80% in DSRIP project		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use participant survey and conduct assessment to identify primary care providers' readiness to implement a program of evidence-based cardiovascular disease management based on		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
NCQA PCMH 2014 standards and elements, and stratify to inform implementation strategy.										

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Use EHRs or other technical platforms to track all patients engaged in this project.	ks614257	Report(s)	33_DY2Q4_PROJ3bi_MDL3bi3_PRES4_RPT_89.1_Sample_Report_12329.xlsx	Sample Report	04/25/2017 04:36 PM
	ks614257	Screenshots	33_DY2Q4_PROJ3bi_MDL3bi3_PRES4_SS_89.1_EHR_Screenshot_12328.pdf	EHR Screenshot	04/25/2017 04:36 PM
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES5_OTH_90.2_5As_training_12098.pdf	90.2 5As training	04/25/2017 11:45 AM
	mb593589	EHR/HIE Reports and Documentation	33_DY2Q4_PROJ3bi_MDL3bi3_PRES5_EHR_90.1_5As_11877.pdf	90.1 5As.pdf	04/24/2017 05:37 PM
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	mb593589	Policies/Procedures	33_DY2Q4_PROJ3bi_MDL3bi3_PRES6_P&P_91_-_PCMH+_COP_11520.pdf	91 - PCMH+ COP.pdf	04/24/2017 09:40 AM
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	mb593589	Policies/Procedures	33_DY2Q4_PROJ3bi_MDL3bi3_PRES7_P&P_92.3_-_PCMH+_COP_12196.pdf	92.3 - PCMH+ COP	04/25/2017 02:02 PM
	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_92.1_Sample_Report_12193.xlsx	92.1 Sample Report	04/25/2017 02:00 PM
	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_92.2_-_PCMH+_COP_11526.pdf	92.2 - PCMH+ COP.pdf	04/24/2017 09:48 AM
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES9_OTH_94_-_CCB_Home_BP_Pilot_Program_Packet_11518.pdf	94 - CCB Home BP Pilot Program Packet	04/24/2017 09:37 AM
	mb593589	Policies/Procedures	33_DY2Q4_PROJ3bi_MDL3bi3_PRES9_P&P_94_-_PCMH+_COP_11517.pdf	94 - PCMH+ COP.pdf	04/24/2017 09:35 AM
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES11_OTH_96_-_PCMH+_COP_11537.pdf	96 - PCMH+ COP.pdf	04/24/2017 10:09 AM
Develop and implement protocols for home blood pressure monitoring with follow up support.	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_99.3_-_Descripton_of_Training_Materials_11549.docx	99.3 - Descripton of Training Materials.docx	04/24/2017 10:20 AM
	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_99.1_-_PCMH+_COP_11547.pdf	99.1 - PCMH+ COP.pdf	04/24/2017 10:19 AM
	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_99.1_-_CCB_Home_BP_Pilot_Program_Packet_11546.pdf	99.1 - CCB Home BP Pilot Program Packet.pdf	04/24/2017 10:18 AM
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES15_OTH_100_-_HTN_Registry_12228.pdf	100 - HTN Registry	04/25/2017 03:03 PM
Facilitate referrals to NYS Smoker's Quitline.	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES16_OTH_101_-_PCMH+_COP_11554.pdf	101 - PCMH+ COP.pdf	04/24/2017 10:36 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Adopt strategies from the Million Hearts Campaign.	mb593589	Rosters	33_DY2Q4_PROJ3bi_MDL3bi3_PRES18_ROST_103_-_List_of_BH_Providers_11596.xlsx	103 - List of BH Providers.xlsx	04/24/2017 11:28 AM
	mb593589	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES18_OTH_103_-_PCMH+_COP_11564.pdf	103 - PCMH+ COP.pdf	04/24/2017 10:49 AM
	mb593589	Rosters	33_DY2Q4_PROJ3bi_MDL3bi3_PRES18_ROST_103_List_of_Network_Non-PCPs_11562.xlsx	103_List of Network Non-PCPs.xlsx	04/24/2017 10:48 AM
	mb593589	Rosters	33_DY2Q4_PROJ3bi_MDL3bi3_PRES18_ROST_103_-_List_of_PCPs_-_Copy_11561.xlsx	103 - List of PCPs - Copy.xlsx	04/24/2017 10:47 AM
Engage a majority (at least 80%) of primary care providers in this project.	0294	Other	33_DY2Q4_PROJ3bi_MDL3bi3_PRES20_OTH_3bi_M20_List_of_PCPs_15045.xlsx	List of PCPs	06/14/2017 05:05 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in this project.	Milestone 4, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "89.1_Sample Report" attached to substantiate completion of this metric. Milestone 4, Metric "PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting." Please see the "89.1_EHR Screenshot" attached to substantiate completion of this metric.
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Milestone #5, Metric "PPS has implemented an automated scheduling system to facilitate tobacco control protocols." Please see "90.1 5As" attached to substantiate completion of this metric . Milestone #5, Metric "PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control." Please see "90.2 5As training" attached to substantiate completion of this metric .
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Milestone #6, Metric "Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).": Please see attached file '91 - PCMH+ COP,' pages 12-13 (section 3.2), to substantiate completion of this metric.
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle	Milestone #7, Metric "Clinically Interoperable System is in place for all participating providers.": Please see "92.1 Sample Report" attached to substantiate completion of this metric.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Milestone #7, Metric "Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable." Please see '92.2 – PCMH+ COP' attached to substantiate completion of this metric (pages 7-8; 27-31). Milestone #7, Metric "Care coordination processes are in place." Please see '92.3 – PCMH+ COP' attached to substantiate completion of this metric (pages 7-8; 27-31).
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Milestone #9, Metric "PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment." Please see attached file '94 - PCMH+ COP' pages 27 – 31 (Cardiovascular Disease Clinical Operations Plan Addendum) to substantiate completion of this metric. Please also see attached file '94 – CCB Home BP Pilot Program Packet' pages 4-6, 8, and 11 to substantiate completion of this metric.
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Milestone #11, Metric "PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors." Please see '96_PCMH+ COP (Clinical Operation Plan)' attached to substantiate completion of this metric (page 8/section Pharmacist, page 9/section Behavioral Health Care Manager, page 14-16/section 4.1 and 4.2).
Document patient driven self-management goals in the medical record and review with patients at each visit.	
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring with follow up support.	Milestone #14, Metric "PPS has developed and implemented protocols for home blood pressure monitoring." Please see attached file '99.1 - PCMH+ COP pages 30 – 31 to substantiate completion of this metric. Please also see attached file '99.1 – CCB Home BP Pilot Program Packet' pages 3-6, and 12-13 to substantiate completion of this metric. Milestone #14, Metric "PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal." Please see attached file '99.2 – CCB Home BP Pilot Program Packet' pages 3-6, 8-13, and 17-18 to substantiate completion of this metric. Milestone #14, Metric "PPS provides periodic training to staff on warm referral and follow-up process." Please see attached file '99.3 – CCB Home BP Pilot Program Packet' pages 8-18 to substantiate completion of this metric. Please also see attached file '99.3 – Description of Training Materials' to substantiate completion of this metric.
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Milestone #15, Metric "PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.": Please see "100 HTN Registry" attached to substantiate completion of this metric.
Facilitate referrals to NYS Smoker's Quitline.	Milestone #16, Metric "PPS has developed referral and follow-up process and adheres to process." Please see attached file '101 - PCMH+ COP' pages 18-19, and 62 – 65 to substantiate completion of this metric.
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	Milestone #18, Metric "Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign, Practitioner - Primary Care Provider (PCP)." Please see "103 - List of PCPs - Copy" attached to substantiate completion of this metric.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	<p>Milestone #18, Metric "Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign, Practitioner - Non-Primary Care Provider (PCP)." Please see "103_List of Network Non-PCPs" attached to substantiate completion of this metric.</p> <p>Milestone #18, Metric "Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign, Practitioner - Mental Health." Please see "103 - List of BH Providers" attached to substantiate completion of this metric.</p> <p>Milestone #18: Please see attached file '103 - PCMH+ COP' page 28 to substantiate completion of this milestone.</p>
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	<p>Milestone #20, Metric "PPS has engaged at least 80% of their PCPs in this activity." Please see "3bi M20 List of PCPs" attached to substantiate completion of this metric.</p> <p>CCB has added the requested data fields to the list of PCPs engaged for this metric.</p>

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #17	Pass & Ongoing	
Milestone #18	Pass & Complete	
Milestone #19	Pass & Ongoing	
Milestone #20	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 3.b.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 3.d.ii – Expansion of asthma home-based self-management program

✓ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.d.ii and corresponding mitigation strategies that will be used are described below:

- 1. Patient Support of Home Visits.** Patients with asthma, or parents of children with asthma, are often reluctant to allow a health care professional into their homes to assess the presence of environmental asthma triggers. According to our partner, a.i.r.nyc, approximately 50% of the patients and families they reach out to refuse an initial home visit, with higher refusal rates among undocumented populations. This refusal rate is a risk to successful project implementation because our approach relies heavily on community health workers conducting home visits to inspect for asthma triggers and to engage and educate patients and their families about the impact of environmental conditions on exacerbations that result in emergency department (ED) and inpatient admissions. To mitigate this risk, CCB must build trust with the target population which requires time, persistence, and deployment of culturally appropriate strategies that address patients' and families' needs. To tackle this challenge, a.i.r.nyc recruits community health workers from the target geographic and ethnic communities that CCB is serving and collaborates with trusted and highly regarded community-based organizations (CBOs) on community outreach and educational materials. One tactic may include co-branding the materials with CBO logos and disseminating materials through CBOs. CCB will monitor patient and process outcomes associated with home visits to ensure its approach is effective and adjust it as needed. CCB and OneCity PPS have already begun meeting to share best practices and address common environmental and social issues impacting patients across the borough.
- 2. New Workforce Integration.** Today, in many hospitals, new workforce members, like care managers and community health workers, are not integrated with the ED or discharge planning teams, two critical points of contact between asthma patients and providers. Furthermore, care managers and community health workers may offer valuable services and establish trusted relationships with patients while they are in the hospital or ED which may lead to a home visit shortly after discharge. To mitigate this risk, CCB will undertake a communication and education plan to ensure ED and discharge planning teams are aware of the project's goals, strategies, and proven role and value of care managers and community health workers. The plan will foster acceptance of care managers and community health workers in the ED and hospital environment so they may reach asthma patients most likely to benefit from this project.
- 3. Care Manager and Community Health Worker Communication and Collaboration with Primary Care Providers.** Often, primary care providers (PCPs) are notified of their patient's visit to an ED or hospital only after the patient is discharged and presents for a post-ED/hospital follow-up visit. PCPs may also not be aware of referrals made by the ED/inpatient team to specialty or community-based services, leading to poor coordination of services and follow-up. CCB will establish protocols to ensure appropriate communication occurs between care managers, community health workers, and patients' PCPs during a hospital stay or ED visit. Establishing this link will be critical to both creating effective care teams and ensuring patients have the best support possible to guide their recovery and maintenance.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	10,200

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	638	1,275	1,913	2,550
	Quarterly Update	345	650	650	1,734
	Percent(%) of Commitment	54.08%	50.98%	33.98%	68.00%
IA Approved	Quarterly Update	0	650	0	1,732
	Percent(%) of Commitment	0.00%	50.98%	0.00%	67.92%

⚠ Warning: PPS Reported - Please note that your patients engaged to date (1,734) does not meet your committed amount (2,550) for 'DY2,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ3dii_MDL3dii2_PES_ROST_CCB_Actively_Engaged_Patient_List_3dii_DY2_Q4_13165.xlsx	CCB Actively Engaged Patient List 3dii_DY2 Q4	04/26/2017 04:04 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY2,Q4.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify home-based asthma self-management programs across the CCB network, including education on home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Contract with identified participants to provide home assessment, and education on asthma self-management and environmental trigger reduction, including mitigation strategies.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish referral and follow-up procedures between asthma programs and Emergency Departments and primary care practices.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement and train participants in identification and referral of patients with asthma to home-based self-management programs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based on the COP, and revise as needed.										
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of key CCB Participants to participate in project planning and develop regular meeting schedule.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop a clinical operations plan (COP) that includes guidelines for identifying patients with asthma and need for self-management support and protocols for: referral to home-based self-management programs, patient tracking requirements, and use of registries and stratification methods.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate referrals to Integrated Pest Management and other environmental 'trigger' mitigation services to target families.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide assistance to participating practices as needed to implement program as outlined in COP. Assistance may include providing training on self-management education and population health management protocols for asthma or helping establish agreements with community-based asthma self-management programs		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementation of asthma management.										
Task Workgroup will review and incorporate evidence-based asthma management guidelines and protocols into the COP.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Workgroup annually evaluates and revises evidence-based guidelines, based on project outcomes and implementation feedback.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self-management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and contract with experienced community organizations to provide evidence based asthma self-management program		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Meet with the Northern Brooklyn Asthma Action Alliance and collaborate on Brooklyn-wide asthma education efforts, including consideration of certified asthma educator (AE-C) training and credentialing for qualified healthcare staff.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Engage participants across the CCB in developing Clinical Operations Plans that includes systems for asthma education and self-management support at the providers' office / clinic as well as warm handoffs to community organizations to deliver home-based asthma education and self-management services.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Using national standards and best practices on asthma self-management education and in collaboration with providers and CBOs, CCB will create and disseminate patient training and comprehensive asthma self-management education that includes facts about asthma, medication use, identification and avoidance		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
of environmental triggers, self-monitoring of symptoms and asthma control, and how to use written asthma action plans										
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task As part of the COP, the workgroup will develop policies and procedures outlining composition and roles of care coordination teams, including which functions and provider types (such as which nursing staff, pharmacists, dieticians and community health workers can be shared across coordination teams).		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and conduct training of relevant providers on coordination of care standards.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Work with partners, including social services providers and schools, as needed to develop staffing needs for care coordination teams as outlined in COP, including nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes protocols for asthma patient tracking and root cause analysis during care transitions (e.g., ED and inpatient visits), and process for sharing root cause analysis with patient's family.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with participating partners as needed to develop staffing needs, including referral agreements with asthma self-management programs and training, to ensure post-discharge follow-up services, such as root cause analysis to avoid future events.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and meet with the major Medicaid MCOs and Health Homes providers on regular basis to engage them in strategies for increasing opportunities across the PPS in preventive services and to develop coordination/ communication strategy.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Form agreements with MCOs to work jointly to coordinate services for patients with asthma health issues and establish written agreements with MCOs, health home care managers, PCPs and specialty providers that address the coverage of these patients		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**



Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES1_OTH_Wyckoff_Asthma_ScheduleB_Signed_15106.pdf	Wyckoff_Asthma_ScheduleB_Signed	06/15/2017 02:08 PM
	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES1_OTH_airNYC_ScheduleB_Signed_15105.pdf	airNYC_ScheduleB_Signed	06/15/2017 02:07 PM
Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES2_P&P_107.Inventory_of_Training_Materials_11579.xlsx	List of Inventory of Training Materials	04/24/2017 11:10 AM
Develop and implement evidence-based asthma management guidelines.	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES3_P&P_108_-_PCMH+_COP_11711.pdf	PCMH Clinical Operations Plan	04/24/2017 01:39 PM
Implement training and asthma self-management education services, including basic facts about	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES4_P&P_109.Inventory_of_Patient_Educational_Materials_11582.docx	Inventory of Patient Educational Materials	04/24/2017 11:15 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.					
Ensure coordinated care for asthma patients includes social services and support.	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES5_OTH_4._airNYC_Signed_Schedule_and_BAA_15044.pdf	airNYC Signed Schedule and BAA	06/14/2017 05:01 PM
	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES5_OTH_3._FINAL_CCB_IT_Current_State_Assessment_15043.pdf	FINAL_CCB IT Current State Assessment	06/14/2017 05:01 PM
	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES5_OTH_2._Final_COP_15042.pdf	Final PCMH+ COP	06/14/2017 05:00 PM
	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES5_P&P_110.1.Inventory_of_Training_Materials_11593.docx	Inventory of Training Materials	04/24/2017 11:26 AM
Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	0294	Other	33_DY2Q4_PROJ3dii_MDL3dii3_PRES6_OTH_2._airNYC_Signed_Schedule_and_BAA_15107.pdf	airNYC Signed Schedule and BAA	06/15/2017 02:12 PM
Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES7_P&P_112-_List_of_Practices_that_are_Actively_Engaged_12229.xlsx	List of Practices that are Actively Engaged	04/25/2017 03:06 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES8_P&P_113_Sample_Report_12309.xlsx	Sample Report	04/25/2017 04:19 PM
	th601749	Policies/Procedures	33_DY2Q4_PROJ3dii_MDL3dii3_PRES8_P&P_113_EHR_Screenshot_12306.pdf	EHR Screenshot	04/25/2017 04:19 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	<p>CCB Response to IA Remediation Comments:</p> <p>Requirement, Metric "PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma."</p> <p>Per IA guidance, CCB is re-submitting documentation demonstrating the expansion asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up. Please see the attached files, "a.i.r.NYC_ScheduleB_Signed" and "Wyckoff_Asthma_ScheduleB_Signed," to substantiate the completion of this metric.</p>



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Milestone 2 Metric "PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma." Please see attached file '107.Inventory of Training Materials' to substantiate completion of this metric.
Develop and implement evidence-based asthma management guidelines.	Milestone 3 Metric PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management. Please see 108_PCMH+ COP (Clinical Operation Plan)' attached to substantiate completion of this metric (page 34/section Asthma Addenda).
Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Milestone 4 Metric "PPS has developed training and comprehensive asthma self-management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans." Please see attached file '109.Inventory of Patient Educational Materials' to substantiate completion of this metric.
Ensure coordinated care for asthma patients includes social services and support.	<p>CCB Response to IA Remediation Comments:</p> <p>Project 3.d.ii Milestone Sequence #5 – Ensure coordinated care for asthma patients includes social services and support.</p> <p>The following files are attached to substantiate completion of this milestone: 'Inventory of Training Materials', 'Final COP', 'Final_CCB IT Current State Assessment', and 'airNYC Signed Schedule and BAA'.</p> <p>The attached inventory of CCB training materials demonstrates that we have developed and conducted training pertaining to the coordination of care for patients with asthma.</p> <p>The attached Clinical Operations Plan (COP), replaces the draft version which was inadvertently included with our initial submission. The Asthma Addendum of the COP includes our CCB asthma workflow (page 35). The workflow illustrates the work of the CCB-assembled care coordination team that supports patients with lifestyle changes, medication adherence, patient self-efficacy and patient self-management. Pages 36 and 37 includes the workflow for referrals to asthma home-based and educational services.</p> <p>The attached CCB IT Current State Assessment demonstrates that our PPS has a Clinical Interoperability System in place for our participants. Page 7 of the CCB IT Current State Assessment document explains CCB's work with promoting the adoption of GSI HealthCoordinator, which is an online care coordination platform that supports several of CCB's projects, including the asthma project. GSI HealthCoordinator allows for HIPAA compliant data sharing and collaboration amongst care team members, including community health workers. CCB has implemented robust contracting processes with PPS participants with legal instruments covering all aspects of network participation, including the provisions necessary to enable compliant Clinical Data Sharing. Users of GSI HealthCoordinator must also execute an End User License Agreement (EULA) that attests, in part, the PPS users will use the system appropriately and in compliance with HIPAA and other federal, state, and local laws and policies. Furthermore, our PPS uses a CCB Program Consent instrument that is fully implemented in the GSIHealthCoordinator platform technology, to enable clinical data sharing among authorized PPS participants in the GSIHealthCoordinator platform.</p> <p>Lastly, included in this remediation submission are signed Business Associate Agreement (BAA) and Schedule B with a participant, as examples of standard contracts we have with partners to allow for clinical interoperability. Attachment 1 of the Schedule B outlines participant requirements, including the requirement to connect to GSIHealthCoordinator. Attachment 4 of the Schedule B contains the BAA, which outlines the terms for sharing data and entering data into GSIHealthCoordinator.</p>
Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what	CCB Response to IA Remediation Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
<p>happened and how to avoid future events.</p>	<p>Requirement # 111, Metric "Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family".</p> <p>Per IA guidance, CCB is re-submitting documentation demonstrating the process implementing a root cause analysis and providing follow-up service post ED/hospital visits. Please see the attached signed Schedule B, "2. airNYC Signed Schedule and BAA", to substantiate completion of this metric.</p> <p>Please refer to the following section in the attached document: Schedule B, Attachment 1: Participation Requirements, page 2/Section 4, to further support substantiation. This section documents the process requirement of conducting root cause analysis and sharing the results of the analysis with the patient's family and care team, in addition to implementing follow-up services, following an Emergency Department visit or hospital visit.</p>
<p>Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.</p>	<p>Requirement # 112, Metric "PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers." Please see 112- List of practices that are Actively Engaged" attached to substantiate completion of this metric.</p>
<p>Use EHRs or other technical platforms to track all patients engaged in this project.</p>	<p>Milestone 113, Metric "Use EHRs or other technical platforms to track all patients engaged in this project." Please see the "113_Sample Report" and "113_EHR Screenshot" attached to substantiate completion of this metric.</p>

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Fail	<p>PPS did not submit documentation to demonstrate that follow-up services have been implemented after an ED or hospital visit occurs and that a root cause analysis has been conducted and shared with the patient's family per the metric requirement.</p>
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 3.d.ii.5 - IA Monitoring

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 3.g.i – Integration of palliative care into the PCMH Model

✓ IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.g.i and corresponding mitigation strategies that will be used are described below:

- 1. Palliative Care in the Primary Care Setting.** Many primary care providers (PCPs) do not recognize when palliative care is appropriate or are not comfortable addressing patients and family members about palliative care services since very few PCPs or their staffs have been adequately and appropriately trained on palliative care. To mitigate these risks, CCB will develop and offer training to PCPs and other care team members with the ultimate goal of integrating palliative into primary care well enough so that palliative care is no longer synonymous with end-of-life care. CCB has partnered with key Participants including palliative care specialists, PCPs and social services organizations and will develop a standard training curriculum for members of the primary care team. This training will prepare care team members (PCPs, care managers, nursing personnel) to discuss palliative care and end of life concerns, prepare a palliative care plan and link caregivers and patients to the medical and social support services they need to relieve pain and remain in the community setting for as long as possible. CCB will also support referrals to participating Health Homes (Brooklyn Health Home and Coordinated Behavioral Care) that have care managers who can further support coordination activities.
- 2. Patient Comprehension of Palliative Care.** The second risk to this project is patients' poor understanding of palliative care. Often, patients associate palliative with end-of-life care, which can lead to fear, anxiety, and poor patient engagement. To mitigate this risk, CCB has already initiated discussions with community based organizations (CBOs) on how best to provide emotional support, education, and training to patients and their family caregivers. CCB plans to develop a resource center where providers and staff can direct caregivers for nonmedical services related to palliative care needs. These efforts, along with CCB plans to integrate palliative care into the primary care setting will further normalize activities around palliative care.

Cultural competency training for staff will also play a large role in patient engagement. Receptivity to receiving palliative care services may vary by many factors, including ethnicity, religion and cultural characteristics of the population, which will uniquely impact their interactions with providers. To ensure that the workforce is culturally competent, recruitment will draw from the communities to be served and cultural competency training will be provided. CCB also plans to engage with CBOs working on the social determinants of health and with religious organizations to help understand and appropriately address cultural factors that influence how patients receive this care.
- 3. Communication Gaps.** Patients who require palliative care are vulnerable and often transition from their homes to hospitals and skilled nursing facilities, then back to their homes, sometimes with a repeating pattern. Communication across care teams in these various settings have been known to be challenging. There is no existing protocol on how and when providers engage and communicate with other facilities regarding patients' palliative care needs. CCB recognizes that there is an acute need for clear and comprehensive communication between hospitals, nursing homes, and primary care providers, so that patients receive the best possible care, and the care they desire. CCB will work with these stakeholders to develop standards which will leverage the Dashboard to establish and maintain relationships between providers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	12,000

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	1,050	2,100	3,150	4,200
	Quarterly Update	96	2,051	2,051	3,401
	Percent(%) of Commitment	9.14%	97.67%	65.11%	80.98%
IA Approved	Quarterly Update	0	2,050	0	3,095
	Percent(%) of Commitment	0.00%	97.62%	0.00%	73.69%

⚠ Warning: PPS Reported - Please note that your patients engaged to date (3,401) does not meet your committed amount (4,200) for 'DY2,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
0294	Rosters	33_DY2Q4_PROJ3gi_MDL3gi2_PES_ROST_CCB_Actively_Engaged_Patient_List_3gi_DY2_Q4_13166.xlsx	CCB Actively Engaged Patient List 3gi_DY2 Q4	04/26/2017 04:06 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY2,Q4.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

✓ IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	DY3 Q4	Project	N/A	In Progress	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has identified primary care providers integrating palliative care services into their practice model. Primary care practices using PCMH and/or APCM have been included. The PPS has received agreement from those eligible PCPs not PCMH and/or APCM certified to become certified to at least Level 1 of the 2014 NCQA PCMH and/or APCM by Demonstration Year 3.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Convene workgroup of CCB Participants to develop palliative care clinical guidelines including services and eligibility.		Project		In Progress	04/01/2015	03/31/2017	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and collect surveys to identify practices that will participate in Palliative care project and will meet PCMH NCQA recognition requirement, as well as identify practices' need for technical assistance to meet NCQA PCMH Recognition.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing palliative care procedures at PCMHs.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As discussed in project 2ai, develop and provide technical assistance to participating sites as needed to meet timeline of NCQA PCMH 2014 Recognition and receive agreement from		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participating PCPs to become at least Level 1 2014 NCQA PCMH by the end of DY3.										
Task Develop training strategy for participants in palliative care integration, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train participants in palliative care integration in the PCMH based on the COP and feedback from Participants.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has developed partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the PCP practice.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community and provider resources including Hospice (using surveys, feedback from Participants, etc.) to bring the palliative care supports and services into the PCP practice.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate agreements between the PPS and community and provider resources (including Hospice).		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed/adopted clinical guidelines agreed to by all partners including services and eligibility, that include implementation, where appropriate, of the DOH-5003 Medical Orders for Life Sustaining Treatment (MOLST) form. PPS has trained staff addressing role-appropriate competence in palliative care skills.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate clinical guidelines, including services and eligibility, and implementation of the DOH-5003 Medical Orders for Life Sustaining Treatment form (MOLST) form where appropriate into the COP, described above.		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task As described above, develop and implement training that incorporates clinical guidelines and role-appropriate competence in palliative care skills.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Staff has received appropriate palliative care skills training, including training on PPS care protocols.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task As described above, develop and implement training that incorporates palliative care skills and protocols (consistent with the COP).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	DY3 Q4	Project	N/A	In Progress	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established agreements with MCOs that address the coverage of palliative care supports and services.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and engage the major Medicaid MCOs in project planning.		Project		In Progress	07/01/2015	03/31/2017	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Discuss options for covering palliative care supports and services with Medicaid MCOs and establish agreements.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES2_OTH_115-_MJHS_Schedule_B_15103.pdf	115-MJHS Schedule B	06/15/2017 01:51 PM
	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES2_OTH_115-Compiled_MSA_15102.pdf	115-Compiled MSA	06/15/2017 01:50 PM
	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES2_OTH_115-Hospice_List_15101.pdf	115-Hospice List	06/15/2017 01:50 PM
Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES3_OTH_116__P_CMH+_COP_Final_15078.PDF	116_PCMH + COP Final	06/15/2017 10:24 AM
Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES4_OTH_117_CC B_Practice_Support_Manual_15100.pdf	117_CCB Practice Support Manual	06/15/2017 01:44 PM
	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES4_OTH_remediation-_117-InventoryTraining_Material_List_15079.pdf	117-InventoryTraining Material List	06/15/2017 10:29 AM
Use EHRs or other IT platforms to track all patients engaged in this project.	0294	Other	33_DY2Q4_PROJ3gi_MDL3gi3_PRES6_OTH_1_3gi_Milestone_6_Tracking_Patients_in_GSI_HealthCoordinator_15104.pdf	Tracking Patients in GSI HealthCoordinator	06/15/2017 01:55 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
<p>Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.</p>	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone #2, Metric "The PPS has developed partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the PCP practice."</p> <p>Per IA guidance, CCB is submitting a signed Schedule B for MJHS, a list of network participants who are resources for provision of hospice care, and signed MSA agreements for the network participants listed.</p> <p>CCB has collaborated with MJHS Institute for Innovation in Palliative Care to ensure the following:</p> <ul style="list-style-type: none"> • Development and adoption of clinical guidelines and protocols focused on key best practices for primary palliative care, • Engagement and training of primary care staff in primary palliative care skills, • Identification and tracking of patients who are in need of palliative and hospice care services, and • Connection of patients to specialty palliative and hospice level services when appropriate. <p>In addition, CCB also has other participants in the network that may be used as resources for hospice care. Please see attached file "115 – MJHS Schedule B", "115- Hospice List", and CCB's standard MSA "115-Compiled MSA" agreement followed by the signature pages from the MSAs for the referenced hospice organizations participating in the CCB network, to substantiate this metric.</p>
<p>Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.</p>	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone #3, Metric 'PPS has developed/adopted clinical guidelines agreed to by all partners including services and eligibility that include implementation, where appropriate, of the DOH-5003 Medical Orders for Life Sustaining Treatment (MOLST) form. PPS has trained staff addressing role-appropriate competence in palliative care skills': Please see attached file '116 - PCMH+ COP' pages 38-40 (Palliative Care Addendum) to substantiate completion of this metric.</p> <p>Per IA, CCB is re-submitting the final Clinical Operations Plan (COP) to meet this milestone requirement. CCB will continue to update this COP to reflect changes in protocols if/as necessary.</p>
<p>Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.</p>	<p>CCB Response to IA Remediation Comments:</p> <p>Milestone #4, Metric "Staff has received appropriate palliative care skills training, including training on PPS care protocols." Per IA guidance, CCB is re-submitting the final Inventory Training Material list with the dates of the completed trainings, to substantiate this metric.</p> <p>CCB has collaborated with MJHS Institute for Innovation in Palliative Care to ensure staff are engaged in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS including:</p> <ul style="list-style-type: none"> • Development and adoption of clinical guidelines and protocols focused on key best practices for primary palliative care,



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
	<ul style="list-style-type: none"> • Engagement and training of primary care staff in primary palliative care skills, • Identification and tracking of patients who are in need of palliative and hospice care services, and • Connection of patients to specialty palliative and hospice level services when appropriate. <p>Please see attached file '117-Inventory Training Material List'. This document contains a list of the trainings, the dates when training was completed, and those scheduled to be held. Additionally, please see the attached file, '117-CCB Practice Support Resource Manual' for a description of the palliative care training protocols designed for implementation within the PPS.</p>
Engage with Medicaid Managed Care to address coverage of services.	
Use EHRs or other IT platforms to track all patients engaged in this project.	<p>CCB Response to IA Remediation Comments:</p> <p>Please see attached document "Tracking Patients in GSIHealthCoordinator" to substantiate completion of this metric. An explanation of how GSIHealthCoordinator enables patient tracking is included in the attached document.</p>

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✔ IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 3.g.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

✓ IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Silos between Substance Abuse and Mental Health Services. One risk that CCB confronts is that programs may not be able to overcome the existing silos between substance abuse and mental health services, and hence will primarily focus on mental health needs, while overlooking substance use needs. The CNA identified pronounced silos in care, despite the co-morbidities of MHSA conditions. Further, various evidence-based trainings focus exclusively on mental health concerns. To mitigate this risk, CCB and its MHSA Collaborative Workgroup PPS partners – Bronx Partners for Healthy Communities, OneCity Health, and Bronx Health Access – have agreed to build substance use trainings and materials that address prevention of overdose and unprotected sex and other risky behaviors into core programming. Additionally, the Workgroup includes substance use and mental health experts who will continue to ensure that the project addresses both needs in an integrated manner, and also addresses MHSA needs holistically, together with other health needs.
2. Partnership with the Department of Education. Another risk is that PPS partners will not be able to forge a constructive partnership with the Department of Education (DOE) in order to successfully pursue the school-based interventions. The PPSs have identified strong synergies between this project and DOE programming, such as DOE's investments in mental health infrastructure in approximately 100 community/renewal schools City-wide, but they will need to actively engage DOE to succeed in DSRIP-related transformations. The Workgroup has already been addressing this risk by engaging the Director of School Mental Health Services with the City's Office of School Health and individuals with the New York City Department of Health and Mental Hygiene (DOHMH) as advisory members of the Workgroup. The PPS partners will continue to engage both DOE and DOHMH in developing their approach to programming and staffing.
3. Measurement and Sustainability. Additional risks are that PPSs will lack the robust data set required to measure progress against goals and serve as an evidence base to demonstrate the cost-effectiveness of the activities and, relatedly, that MHSA activities will not be sustainable beyond the demonstration period. The PPSs will address these risks in several ways. First, the intervention aims to develop long-standing, sustainable school-based infrastructure to address MHSA needs. The project design utilizes cost-effective staffing plans and trainings to prepare non-MD school-based staff to serve as effective coaches. Further, the PPSs have committed to working together to build an evidence base to document results and cost-effectiveness. The PPSs have identified certain performance metrics, such as reductions in schools suspensions and 911 calls that they will track during the intervention. They will engage MCOs, SDOH, and DOE in discussions regarding the program's cost-effectiveness and how to finance DSRIP staff and their related school-based activities like "coaching" and referrals under a value based payment system post-DSRIP.
4. Engagement of School Staff. Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related disease, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, PPSs will build partnerships with teachers and school staff at the ground level. Staff trainings will address issues like bias and stigma and will educate staff about the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Organize and convene citywide MHSA Workgroup meetings	Completed	Organize and convene citywide MHSA Workgroup meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	Completed	Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify PPS subject matter experts to join Work Group	Completed	Identify PPS subject matter experts to join Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene Citywide MHSA Workgroup meetings under the standing structure	Completed	Convene Citywide MHSA Workgroup meetings under the standing structure	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Milestone Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	Completed	Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	Completed	Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone Review existing programs and CBOs providing	Completed	Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
MHSA services, as well as adaptations of CC based model.								
Task Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	Completed	Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Incorporate findings into MHSA project concept document	Completed	Incorporate findings into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	Completed	Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft operational plan and budget; share	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with MHSA Collaborative PPS Governance body for approval								
Milestone Implement Collaborative Care (CC) Adaptation in schools	In Progress	Implement Collaborative Care (CC) Adaptation in schools	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	In Progress	Solicit DOE input on school selection methodology	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Identify target schools for implementation of CC adaptation	In Progress	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	Completed	Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch implementation of MHSA Project CC adaptation in schools	In Progress	Launch implementation of MHSA Project CC adaptation in schools	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	In Progress	Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups, potentially including community college students	Completed	Identify target young adult groups, potentially including community college students	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	Not Started	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Not Started	Launch young adult programs	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Organize and convene citywide MHSA Workgroup meetings	
Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	
Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	
Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	
Implement Collaborative Care (CC) Adaptation in schools	
Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 4.a.iii.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project 4.c.ii – Increase early access to, and retention in, HIV care

✔ IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. The most significant risk is the complexity of HIV and the need to focus simultaneously on both medical and social needs of patients given the history of stigma, discrimination and neglect related to the populations most impacted by the HIV epidemic and complicated by commonly co-occurring risk factors among this population (e.g., poverty, unmet behavioral health needs). To meet DSRIP goals, we will work against negative social determinants to create environments where patients receive the care needed to protect their health.
2. Real or perceived stigma may prevent individuals from accepting offers of HIV testing or PrEP, or from disclosing HIV status or remaining in treatment. While our plan to implement universal, rapid HIV testing in hospital emergency departments, urgent care centers and primary care practices may help to normalize this preventive care screening, we will also improve service delivery to support a more welcoming and understanding environment. For example, we intend to emphasize working with community partners such as Housing Works, CAMBA, Village Centers for Care, AmidaCare, GMHC, God's Love We Deliver, Planned Parenthood, and religious organizations that provide HIV care support and outreach related to specific at-risk populations (e.g., transgender women) or related to specific needs (e.g., homelessness). Working with the city-wide PPS Collaborative on HIV and the NYC DOHMH, we will undertake a multi-layered cultural competency and educational campaign. We will also integrate peers into our work.
Patients may lack general knowledge about HIV and AIDS, as well, for example, risk factors for HIV, availability of PrEP and PEP, or why testing is important. Even among those living with HIV or AIDS, patients may be unaware of the risks associated with poor HAART adherence. CCB will implement interventions across our PPS partners that focus on consistent messaging around the importance of early identification and referral, and retention in care.
3. Another risk is that HIV providers within the PPS may have disparate models and approaches to care and fail to adequately coordinate with one another or that frontline providers may be unaware of the guidelines for universal HIV screening and PrEP and PEP. To mitigate this risk, CCB has committed to close collaboration with HHC and intends to learn from HHC's strong existing models of providing integrated and coordinated HIV services. CCB will also enhance provider coordination through its Dashboard, an IT infrastructure that permits seamless communication across partners for care planning and coordination. We will also incorporate training on CDC guidelines into our provider education strategy. Another related risk is that PPSs will act in siloes, especially because PPSs must develop processes and metrics to sustain provider engagement and measure progress in lieu of mandated speed and scale commitments. To mitigate this risk, members of the Collaborative have identified areas for collaboration, including patient education, social marketing efforts, peer training and recruitment, and provider cultural competency education. Our collaboration will leverage lessons learned from participation in the NYS Quality of Care Committee, the National Quality Center, HRSA's NYC Ryan White Part A Planning Council, the CDC HIV Prevention Planning Group, and CBO networks. We will use the Collaborative to ensure that we share best practices, make progress toward alignment of common language and approaches whenever possible to promote a consistent standard for HIV providers across the City. By expanding our coordination with community partners, including peers, we will mitigate the challenges posed by the complex network of obstacles that put individuals at high risk for HIV acquisition and preclude efforts to engage them and have them retained in HIV care.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

✅ IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Convening a PPS HIV Learning Collaborative	In Progress	Convening a PPS HIV Learning Collaborative	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	Completed	Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with DOHMH to convene and support the HIV Collaborative.	Completed	Contract with DOHMH to convene and support the HIV Collaborative.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop agenda for Learning Collaborative meetings and hold meetings.	In Progress	Develop agenda for Learning Collaborative meetings and hold meetings.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone Establishing a work plan and timeline for project implementation.	Completed	Establishing a work plan and timeline for project implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	Completed	Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop work plan and timeline for additional projects being implemented by CCB.	Completed	Develop work plan and timeline for additional projects being implemented by CCB.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Developing agreed upon milestones for project implementation.	Completed	Developing agreed upon milestones for project implementation.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop milestones for projects being implemented jointly across multiple PPSs.	Completed	Develop milestones for projects being implemented jointly across multiple PPSs.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop milestones for additional projects being implemented by CCB.	Completed	Develop milestones for additional projects being implemented by CCB.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

Maimonides Medical Center (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on project commonalities and shared resources.	Completed	Agree on project commonalities and shared resources.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine a structure for sharing resources needed for implementation.	Completed	Determine a structure for sharing resources needed for implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on a data sharing system to address reporting and implementation needs.	Completed	Agree on a data sharing system to address reporting and implementation needs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	Completed	Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Contract with system developer/administrator, as needed.	Completed	Contract with system developer/administrator, as needed.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establishing a work plan and timeline for project implementation.	0294	Other	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1296_OTH_Proposed_Convener_Work_Plan_Year_3_13591.pdf	Proposed Convener Work Plan Year 3 DY2 Q4	04/27/2017 09:57 AM
	0294	Other	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1296_OTH_DSRI_P_HIV_Full_Coalition_Meeting_Agenda_3.17.17_13589.pdf	DSRIP HIV Full Coalition Meeting Agenda 3.17.17 DY2 Q4	04/27/2017 09:56 AM
Developing agreed upon milestones for project implementation.	0294	Other	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1297_OTH_Proposed_Convener_Work_Plan_Year_3_13601.pdf	Proposed Convener Work Plan Year 3 DY2 Q4	04/27/2017 10:00 AM
	0294	Other	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1297_OTH_DSRI_P_HIV_Full_Coalition_Meeting_Agenda_3.17.17_13599.pdf	DSRIP HIV Full Coalition Meeting Agenda 3.17.17 DY2 Q4	04/27/2017 10:00 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	0294	Contracts and Agreements	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1297_CONTR_DSRIP_HIV_Coalition_MOA_executed_3.10.17_12143.pdf	DSRIP HIV Coalition MOA	04/25/2017 12:51 PM
Agree on project commonalities and shared resources.	0294	Contracts and Agreements	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1298_CONTR_DSRIP_HIV_Coalition_MOA_executed_3.10.17_12141.pdf	DSRIP HIV Coalition MOA	04/25/2017 12:49 PM
Agree on a data sharing system to address reporting and implementation needs.	0294	Meeting Materials	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1299_MM_DSRI P_EMR_and_Data_Utilization_Standing_Committee_M eeting_Minutes_1.17.17_12139.pdf	DSRIP EMR and Data Utilization Standing Committee Meeting Minutes 1.17.17	04/25/2017 12:46 PM
	0294	Meeting Materials	33_DY2Q4_PROJ4cii_MDL4cii2_PPS1299_MM_Agenda_EMR_and_Data_Utilization_Standing_Committee_M eeting_3.21.17_12138.pdf	Agenda EMR and Data Utilization Standing Committee Meeting 3.21.17	04/25/2017 12:46 PM

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Convening a PPS HIV Learning Collaborative	
Establishing a work plan and timeline for project implementation.	Please see attached supporting documentation to substantiate completion of this milestone.
Developing agreed upon milestones for project implementation.	Please see attached supporting documentation to substantiate completion of this milestone.
Agree on project commonalities and shared resources.	Please see attached supporting documentation to substantiate completion of this milestone.
Agree on a data sharing system to address reporting and implementation needs.	Please see attached supporting documentation to substantiate completion of this milestone.
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

IPQR Module 4.c.ii.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'Maimonides Medical Center', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider:	MAIMONIDES MEDICAL CENTER
Secondary Lead PPS Provider:	
Lead Representative:	David I Cohen
Submission Date:	06/16/2017 01:21 PM

Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Status Log				
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY2, Q4	Adjudicated	David I Cohen	sm506673	06/30/2017 01:17 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY2 Q4 quarterly report has been adjudicated.	sm506673	06/30/2017 01:17 PM
Returned	The DY2, Q4 Quarterly Report has been returned for Remediation.	sm506673	05/31/2017 05:17 PM
Returned	The DY2, Q4 Quarterly Report has been returned for Remediation.	sm506673	05/31/2017 05:17 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section	Module Name	Status
Section 01	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.5 - Prescribed Milestones	✔ Completed
	IPQR Module 1.6 - PPS Defined Milestones	✔ Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.11 - IA Monitoring	
Section 02	IPQR Module 2.1 - Prescribed Milestones	✔ Completed
	IPQR Module 2.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 2.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 2.6 - Key Stakeholders	✔ Completed
	IPQR Module 2.7 - IT Expectations	✔ Completed
	IPQR Module 2.8 - Progress Reporting	✔ Completed
	IPQR Module 2.9 - IA Monitoring	
Section 03	IPQR Module 3.1 - Prescribed Milestones	✔ Completed
	IPQR Module 3.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 3.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 3.6 - Key Stakeholders	✔ Completed
	IPQR Module 3.7 - IT Expectations	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	✔ Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	✔ Completed
	IPQR Module 4.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 4.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 4.6 - Key Stakeholders	✔ Completed
	IPQR Module 4.7 - IT Expectations	✔ Completed
	IPQR Module 4.8 - Progress Reporting	✔ Completed
	IPQR Module 4.9 - IA Monitoring	
Section 05	IPQR Module 5.1 - Prescribed Milestones	✔ Completed
	IPQR Module 5.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 5.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 5.6 - Key Stakeholders	✔ Completed
	IPQR Module 5.7 - Progress Reporting	✔ Completed
		IPQR Module 5.8 - IA Monitoring
Section 06	IPQR Module 6.1 - Prescribed Milestones	✔ Completed
	IPQR Module 6.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 6.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 6.6 - Key Stakeholders	✔ Completed
	IPQR Module 6.7 - IT Expectations	✔ Completed
	IPQR Module 6.8 - Progress Reporting	✔ Completed
		IPQR Module 6.9 - IA Monitoring
Section 07	IPQR Module 7.1 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 7.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 7.6 - Key Stakeholders	✔ Completed
	IPQR Module 7.7 - IT Expectations	✔ Completed
	IPQR Module 7.8 - Progress Reporting	✔ Completed
	IPQR Module 7.9 - IA Monitoring	
Section 08	IPQR Module 8.1 - Prescribed Milestones	✔ Completed
	IPQR Module 8.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 8.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 8.6 - Key Stakeholders	✔ Completed
	IPQR Module 8.7 - IT Expectations	✔ Completed
	IPQR Module 8.8 - Progress Reporting	✔ Completed
	IPQR Module 8.9 - IA Monitoring	
Section 09	IPQR Module 9.1 - Prescribed Milestones	✔ Completed
	IPQR Module 9.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 9.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 9.6 - Key Stakeholders	✔ Completed
	IPQR Module 9.7 - IT Expectations	✔ Completed
	IPQR Module 9.8 - Progress Reporting	✔ Completed
	IPQR Module 9.9 - IA Monitoring	
Section 10	IPQR Module 10.1 - Overall approach to implementation	✔ Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	✔ Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	✔ Completed
	IPQR Module 10.5 - IT Requirements	✔ Completed
	IPQR Module 10.6 - Performance Monitoring	✔ Completed
	IPQR Module 10.7 - Community Engagement	✔ Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	✔ Completed
	IPQR Module 11.2 - Prescribed Milestones	✔ Completed
	IPQR Module 11.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 11.6 - Roles and Responsibilities	✔ Completed
	IPQR Module 11.7 - Key Stakeholders	✔ Completed
	IPQR Module 11.8 - IT Expectations	✔ Completed
	IPQR Module 11.9 - Progress Reporting	✔ Completed
	IPQR Module 11.10 - Staff Impact	✔ Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	✔ Completed
		IPQR Module 11.12 - IA Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project ID	Module Name	Status
2.a.i	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
2.a.iii	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
2.b.iii	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
2.b.iv	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iv.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
3.a.i	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
3.b.i	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)





























Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
3.d.ii	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.d.ii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
3.g.i	IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.g.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.g.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.g.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.g.i.5 - IA Monitoring	
4.a.iii	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.a.iii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
4.c.ii	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.c.ii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Section	Module Name / Milestone #	Review Status	
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	 
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 02	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	 
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	 
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	 
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	 
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	 
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Ongoing	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	 	
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	 



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

















Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Ongoing	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Ongoing	
	Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
	Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
Section 04	Module 4.1 - Prescribed Milestones		
	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Ongoing	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Ongoing	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
Section 06	Module 6.1 - Prescribed Milestones		
	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Ongoing	
Section 07	Module 7.1 - Prescribed Milestones		
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)










Section	Module Name / Milestone #	Review Status	
	Milestone #1 Develop population health management roadmap.	Pass & Complete	 
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Ongoing	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Ongoing	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Ongoing	 
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing	 
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing	 
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	 
	Milestone #5 Develop training strategy.	Pass & Complete	 
	Module 11.10 - Staff Impact	Pass & Ongoing	 
Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)



















Project ID	Module Name / Milestone #	Review Status	
2.a.i	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	 
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	 
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or ACPM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	 
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Ongoing	
2.a.iii	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	 
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)






























Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Pass & Ongoing	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Ongoing	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Ongoing	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete	 
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete	 
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete	 
2.b.iii	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	 
	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Pass & Complete	 
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	 
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	 
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	 
2.b.iv	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	 
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	 
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	 
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	 
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	 
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	 
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	 
3.a.i	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	 
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	 
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	 
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	 
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	 
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	 
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	 
Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing		
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)
































Project ID	Module Name / Milestone #	Review Status	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
3.b.i	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Ongoing	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Ongoing	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Ongoing	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Ongoing	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing		
Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete		

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)



Project ID	Module Name / Milestone #	Review Status	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Ongoing	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete	 
3.d.ii	Module 3.d.ii.2 - Patient Engagement Speed	Fail	 
	Module 3.d.ii.3 - Prescribed Milestones		
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete	 
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete	 
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete	 
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete	 
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete	 
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Fail	  
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete	 
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	 
3.g.i	Module 3.g.i.2 - Patient Engagement Speed	Fail	 
	Module 3.g.i.3 - Prescribed Milestones		
	Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	Pass & Ongoing	
	Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	Pass & Complete	 
	Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	Pass & Complete	 
	Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	Pass & Complete	 
	Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	Pass & Ongoing	
Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass & Complete	 	
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Project ID	Module Name / Milestone #	Review Status	
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**


DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Providers Participating in Projects

	Selected Projects										
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.d.ii	Project 3.g.i	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY2 Q4	DY2 Q4	DY3 Q4	DY3 Q4	DY2 Q4	DY3 Q4			

Provider Category		Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.d.ii	Project 3.g.i	Project 4.a.iii	Project 4.c.ii	Project											
		Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed											
Practitioner - Primary Care Provider (PCP)	Total	1,152	795	1,152	687	1,152	-	1,152	283	1,152	455	1,152	634	1,152	634	1,152	634	0	-	44	-		
	Safety Net	542	189	542	165	542	74	542	72	542	60	542	151	542	151	542	151	0	-	33	-		
Practitioner - Non-Primary Care Provider (PCP)	Total	2,994	1,646	2,994	1,368	2,994	-	2,994	1,045	2,994	864	2,994	100	2,994	50	2,994	190	0	-	0	-		
	Safety Net	670	288	670	236	670	-	670	197	670	23	670	24	670	9	670	46	0	-	0	-		
Hospital	Total	11	9	1	-	6	-	6	2	1	-	1	-	1	-	1	-	0	-	1	-		
	Safety Net	10	9	1	-	6	3	6	3	1	-	1	-	1	-	1	-	0	-	1	-		
Clinic	Total	53	39	53	35	53	-	53	-	53	19	53	35	53	35	53	35	0	-	17	-		
	Safety Net	44	35	44	31	44	17	44	-	44	31	44	31	44	31	44	41	0	-	14	-		
Case Management / Health Home	Total	59	32	59	29	59	-	59	29	3	-	59	29	59	29	3	-	0	-	3	-		
	Safety Net	20	7	20	7	20	7	20	7	1	-	20	7	20	7	1	-	0	-	1	-		
Mental Health	Total	476	230	476	207	0	-	0	-	476	207	476	23	0	-	0	-	1	-	0	-		
	Safety Net	146	84	146	76	0	-	0	-	146	76	146	8	0	-	0	-	1	-	0	-		
Substance Abuse	Total	56	47	56	42	0	-	0	-	56	42	56	4	0	-	0	-	0	-	0	-		
	Safety Net	52	33	52	29	0	-	0	-	52	29	52	3	0	-	0	-	0	-	0	-		
Nursing Home	Total	62	42	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	59	17	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Pharmacy	Total	16	2	16	2	0	-	0	-	0	-	16	2	16	2	0	-	0	-	0	-		
	Safety Net	8	0	8	0	0	-	0	-	0	-	8	0	8	0	0	-	0	-	0	-		
Hospice	Total	8	4	0	-	0	-	0	-	0	-	0	-	0	-	8	4	0	-	0	-		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

Provider Category		Project 2.a.i		Project 2.a.iii		Project 2.b.iii		Project 2.b.iv		Project 3.a.i		Project 3.b.i		Project 3.d.ii		Project 3.g.i		Project 4.a.iii		Project 4.c.ii		Project	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	5	2	0	-	0	-	0	-	0	-	0	-	0	-	5	0	0	-	0	-		
Community Based Organizations	Total	142	70	142	63	142	-	142	1	142	63	142	7	142	1	142	6	1	-	3	-		
	Safety Net	4	-	4	-	4	-	4	-	4	-	4	-	4	-	4	-	0	-	0	-		
All Other	Total	2,846	1,946	2,846	1,751	2,846	-	2,846	15	2,846	1,751	2,846	193	2,846	0	2,846	194	0	-	34	-		
	Safety Net	1,116	527	1,116	474	1,116	-	1,116	3	1,116	474	1,116	52	1,116	474	1,116	52	0	-	11	-		
Uncategorized	Total	17	-	2	-	1	-	1	-	1	-	1	-	1	-	1	-	0	-	1	-		
	Safety Net	3	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

Additional Project Scale Commitments


Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	6	6

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kane Alvin H Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			
Rosenberg Herman I Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			
Goins Warren H Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			
Kaiser Stephen J Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			
Eichler Harold L Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			
Gelles Jeremiah M Md	Practitioner - Primary Care Provider (PCP)	☑	☑	☑	☑	☑	☑	☑	☑			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lipner Henry I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Coopersmith Ilene Z Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sinha Rabindra P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Misra Prem S Md	Practitioner - Primary Care Provider (PCP)											
Begelman Nathan Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosman Howard J Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Abdul J Md	Practitioner - Primary Care Provider (PCP)											
Liu Hsien Kwang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gabbur Vasudev Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arya Yashpal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bharathan Thayyullathil Md	Practitioner - Primary Care Provider (PCP)											
Wang Shiush Chau Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lopez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pinedo Aristides Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mehta Kusum L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Antar Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lumbab Jesireno B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hariri E	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lao Henry S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Diamond David L Md	Practitioner - Primary Care Provider (PCP)											
Co Carmen G	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moise Wesner Md	Practitioner - Primary Care Provider (PCP)											
Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Preis Oded Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zapata Matilde S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ragon Esperanza C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Uppal Rajinder Singh Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Urena Andres F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schiowitz Emanuel Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Emmett Steven M Faap Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Benkel Mark M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Conte Salvatore Md	Practitioner - Primary Care Provider (PCP)											
Ahmed Shahed Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kancherla Prakash Surya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levey Robert L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ruzohorsky Peter Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Borra Sonia Iclea	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mandel Elena Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gudi Madhavacharya Md	Practitioner - Primary Care Provider (PCP)											
Link Richard A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kim Joo S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rosenstock Paul R Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Solar Mladen Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brooklyn Plaza Medical Ctr	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Scott Norman M Md	Practitioner - Primary Care Provider (PCP)											
Martinez Dolores Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wadhwa Veena P Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cho Won Sup Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Traube Charles Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Giridharan Swaminathan Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vinograd Alexander Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gough James W Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lew Mark B Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Feldman Howard M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Patel Sudha P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bellevue Rita Md	Practitioner - Primary Care Provider (PCP)											
Chokshi Atul Bansilal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jasty Babu N Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Peri James Roy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khaski Albert	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldstein Steven Jay Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hussain Dilruba Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Zahida Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Altman Stuart J Md	Practitioner - Primary Care Provider (PCP)											
Black Andrew D Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hart Patricia M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Worrell Trevor R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dubroff Jerome Martin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fisse Richard D Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malhotra Subhash C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alerte Marc Antoine R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Koplow Melvin David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ladogana Loredana E Md	Practitioner - Primary Care Provider (PCP)											
Hosten David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meyers Jordan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santilli Veronica Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Ching Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mukherji Rajat Kumar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patrice Geoffroy Hallah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cheng King Shek Eric Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lefevre Lionel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tessler Herman Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fishman Henry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fernando Maria Ledinila Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Behm Dutsi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Regis Rose Marie Florence Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sheridan Bernadette Lizina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Kazdin Hal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jean Francois T Remy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Jitendra K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bulmash Max A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Destefano Paolo E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vitiello Joseph Silverio Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hecht Melvyn Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dajdea Lucian V Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sumner Jonathan H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jasty And Manvar Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brunot Verlaine Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fuchs Michael I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ringel Neal Zev Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roman Jaime Francisco Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lefevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Novarro Leonard Gerard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wexelman Warren J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jager George Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taverna Vito Frank Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laroche Gladys Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nacier Paul Edgard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guillaume Edouard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sofola Adeola Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sacchi Terrence J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ezrick Edward Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abbey Mensah Michael O Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Byagari Narayana M D P C	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sher Lawrence M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jerome Eric Louis Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goodman Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Steinmetz Ira M Md	Practitioner - Primary Care Provider (PCP)											
Vieira Jeffrey Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vento Joseph Thomas Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khanijou Rita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cheng Cheng-Shung Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kogan Boris Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tenenbaum Victor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atallah Rami William	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Das Annada Kumar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pinckney Isaiah Howard li Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berkowitz Harry W Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Styler Steven David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kulpa Gubernat Jolanta Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Seminara Ronald Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Metroka Craig Elliot Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Birbrayer Yuri A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Glodowski Luis Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sharma Pradeep S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Castillo Lourdes C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hannan Mohammad A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bhattacharya Geeta Roy Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cruz-Hufana Elsa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Noel Ruthven Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Apelbaum Jack Ira Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Acenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gorodin Lyubov Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vernaleo John R Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alwani Abdulla Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Patel Himanshu A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bergman Michael I Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Peterson Stephen J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Koegel Michael M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chin James Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Patel Sanjivan Vishnubhai Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Melodia Francine Sheila Md	Practitioner - Primary Care Provider (PCP)											
Schmidt Marie Frances J Md	Practitioner - Primary Care Provider (PCP)											
Josovitz Michael Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Carmili David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malhotra Madhu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weintraub Howard Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lum George Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grunseid Fred Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ben Haim Yehuda Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Andes Scott Martin Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paa Remedios Caparas	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adler Robert George Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Byrns Daniel John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Starosta Zalman David Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Johnson Golda O Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Badawy Ahmed M	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sgarlato Anthony Ralph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Apeatu Samuel Md	Practitioner - Primary Care Provider (PCP)											
English Cary Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lashley Eustace Lauriston Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adler Mark Kalman Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pellegrini Richard Andrew Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stimler Pamela Ruth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moskowitz George Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mir Parvez Assad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paredes Tessie Timitiman Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gottlieb Susan E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Starosta Elena Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Grosman Irwin M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shein Leon R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lifshitz Benjamin C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laraque Danielle Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Menahem Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lutas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Funaro Richard Anthony Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jackson Rosemary Maxine Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Trauber David R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abraham Sasha Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gilani Tajammal H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Watman Jerry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chow Sing-Hoi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reynolds Terence John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hellman Jack S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edouard Kathleen A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Degliuomini Salvatore John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Medina Ariel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yadegar Javid Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hayes Leslie Allyson Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malik Abdul Qayyum Md	Practitioner - Primary Care Provider (PCP)											
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benchabbat Abraham A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Sormillon Luz C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tumminello Calogero C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feuerstein Kenneth L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Singh Jai P Physician Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sholomon Josif Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Tsinker Mark Md	Practitioner - Primary Care Provider (PCP)											
Gottesman Democleia P	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wasti Azra Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ackerman Kenneth R Md	Practitioner - Primary Care Provider (PCP)											
Hashmi Imaduddin Syed Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pervil-Ulysse Mona Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kazeem Saka Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Miarrostami Rameen Mohammad	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahamed Jahid Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mckenzie Dexter Anthony Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Antoine Jacques Claudel Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Werzberger Murray Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Grunzweig Milton J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Morgan Julie M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hussaini Syed Muneerudin Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Saleh Anthony G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Serje Jorge Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tariq Muhammad Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Duroseau Herold Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Murray Carolyn Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Issah Abdul-Haki Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Haddad Stephen Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kuhn-Basti Margaret L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hasan Muhammad Fared Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fitzpatrick Edward T Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brutus Andre Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bonhomme Wilner Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kerstein Moshe Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Walker Marcellus A Md	Practitioner - Primary Care Provider (PCP)											
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arya Vijaypal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kovarsky Lev Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendoza Conchita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Herard Wilfrid Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paul Joseph Hubert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lazar Moshe Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zangaglia Tanya Diana	Practitioner - Primary Care Provider (PCP)											
Bashey Mohammed B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Valery Emmanuel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kalanadhbhatta Vivekanand Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ofem Ajah Physician Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sheu Zu-Rong Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mansour Mohamed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sundaresh Mamatha Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reyngold Bela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bailey Juan A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Acharya Niraj N Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marciano Giovanni Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lowy Stanley Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Powers Thomas J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmad Laeeq Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Simon Todd L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shrivastava Devendra Kumar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thompson Errol Linton Md	Practitioner - Primary Care Provider (PCP)											
Robertson Virginia E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Isakov Alexey Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Soued Steven Michael Md	Practitioner - Primary Care Provider (PCP)											
Muraca Glenn J Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Zakaria Muhammad R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brunot Emmanuel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzales Sylvia A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
El-Hennawy Yasser Sayed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bowen Marc X Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pierre-Louis Revanord Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gebrezgi Sebhathu Tewolde	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Jayant R	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Merson Alexander Md	Practitioner - Primary Care Provider (PCP)											
Karmazin Yevgeniya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bialik Ilya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baskharoun Rawya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Neiderman George G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lippoff Orrin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Peluso Ralph B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmed Zia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Estevez Juan T Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agbim Gabriel E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siu Singmay Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Quist Joseph Bede Kitson Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lu Austin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hameed Rizwanullah Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gambarin Boris L Md	Practitioner - Primary Care Provider (PCP)											
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leong Alfred Ba Tun	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Patin Michael	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Smirnov Vladimir K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sheikhai Mohammad Hadi Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levin Bella Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Charles Jean-Claude Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Aung Khin Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yankilevich Leo	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ginebra Fernando Arturo Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nikitina-Matsibekker Olga	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
D'Augustine Jean Mars Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pawlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lo Peter Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mermelstein Harvey Md	Practitioner - Primary Care Provider (PCP)											
Kushner Nina Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mclung Paul Edward Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Murayama-Greenbaum Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gozun Benjamin V G Jr Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Madhumati R Kalavar Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fish Svetlana Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Larsen Mette Pilegaard Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rouvelas Peter Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pierre Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)											
Gershkovich Galina Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Richheimer Michael S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Francis Charles Jerome Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cheung William Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sealy Heather G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Valdberg Grigory J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rathan Allison P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Walicki Celeste L	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcgibbon Jacqueline Hayles	Practitioner - Primary Care Provider (PCP)											
Masi Victor James Md	Practitioner - Primary Care Provider (PCP)											
Fashakin Emmanuel O Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sultana Amena Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weissman Sam Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kostandy Gamil Saad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Enriquez Danilo Antonio Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tsirlin Marat Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wubshet Berhane Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Mohammed Aslam Md	Practitioner - Primary Care Provider (PCP)											
Dygulska Beata Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benjamin Aline Saad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tsirlina Alla Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leon Marie Laura	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cardona Carmen G	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Husain Syed Ajmal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Myint Moe Moe	Practitioner - Primary Care Provider (PCP)											
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Nasrullah Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nelson Karen Rudd Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liverpool Steven Fitzroy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Sarita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oodal Ravichand Md	Practitioner - Primary Care Provider (PCP)											
Baez Daysi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cellario Maria	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chua,Md Albina L	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Chang Jonathan Maung Tin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Pandya Siddharth T Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Tun Lin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Demoz Abraham Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)												
Tolbert-Walker Derrick J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Amin Hossam Hassan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Badero Oluyemi Olabisi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Beityakov Mordechai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Auteri Paul A Md Pllc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Bhattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Alacha Nabil Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sentome Valdemir Tolo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Albano Rita	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Fernandez-Gulmatico Chona Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Schuh Barbara Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nasr Sherif	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Jones Otis M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Siciliano Donna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Allen L	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Plawes Sidney Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Marush Arthur Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Conner David Syng P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zaki-Wahba Sherif Shaker Md	Practitioner - Primary Care Provider (PCP)											
Orafidiya Adebola O Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gershkovich Tibor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenberg Aaron Saul Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zaltsman Helen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paul Henry Robert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dvorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lu Bing Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sardar Henry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zhang Han Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Orellana Jorge R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
He Fu Fu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gelman Steven M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gama Medical Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lewis Paula L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cazano Calixto M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santiago Lucia J Richter Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sadhwani Shankar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Petrov Manana Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vaccarino Robert A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yoon Taek Sang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Peluso Isabella R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Itskovich Boris Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leibowitz Jonathan S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feinstein Galina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Levin Marina Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lee Shuk Yi	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Katapadi Kanchan	Practitioner - Primary Care Provider (PCP)											
Alraei Youssef Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fridman Bella Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Patel Sureshchandra G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tang Ian Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Girshin Tatyana Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dogan Ozgen Mmd	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hsuih Terence	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Yang Nancy S L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Santos Marissa T	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Offord Claude	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Taylor Camille	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Frankel Perry	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kovacs George	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lee Fong	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pearlman Gary R Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Devito Francis	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahmed Farruque	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Comes Bina	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Uter Samuel Anthony Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alvarado Leslie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Walks Pauline	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Baker Lisa Dawn Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Abberbock Gary	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wildfeuer Olga Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tse Chi Sai Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Theogene Fernand F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mittal Asha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Statfeld Itchie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ananda Anupama Md	Practitioner - Primary Care Provider (PCP)												
Liu Kang-Shyon	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gindi Edward	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Faraci Nick G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Daya Rami Khairallah Md	Practitioner - Primary Care Provider (PCP)												
Levine Chaim S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Marino John Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Yick Moon Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Pandey Ajoy Kumar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Butala Darshani A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Del Toro Gustavo A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rajaram Madha Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lao Wilfredo Sy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Goldenberg Grigoriy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gawlik Ewa Maria Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Robie Kristin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rakhmanchik Emmanuil Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chhabra Manoj Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Roze Nona Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Thomas Shibu Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Galina Ibragimova Physician P	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Louis-Charles Adeline Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Parag H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Spivak Svetlana Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shanmuganathan Sabaratnam Md	Practitioner - Primary Care Provider (PCP)												
Lekan Bogdan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Darevskaya Lilya Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Feng Hongshu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Kundu Subhendu Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Cioczek Henryk	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Poomkudy Liz	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Shan Zihe Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Crevecoeur Harry	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Gelfand Mark Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Kvetnyy Gennadiy Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Mazurov Boris A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Nelipovich Irina Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Poon Tze On Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Zbarsky Oksana Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Zbarsky Vadim Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Feygin Lazar I Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Tafler Leonid E Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Tin Mar Tun Physician Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Moussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Drukman Liliya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Thukral Vinod K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Belamy Jacquelin A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
S Hasan Physician Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Tsopelas Joanna Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Doganay Guldeniz Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Total Care Plus Medical Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Tayab Samia A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Idanan Lilia B Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Moysik Lyubov Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Jean-Baptiste Gary E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Leung-Eng Lucy Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
San Myat Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Canavire-Weber Carla C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fenyves Andras Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Molina Alveris Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Walsh John	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bhambhani Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Salama Salama R E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zasytkin Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Singh Anoop Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Beker Alexander	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Custis Kevin T Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dioukalova Olga A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ledovsky Tatyana	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kozlov Natalya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Valasareddi Lalasa Reddy Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tong Shiwei Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Johanna Barbara Lis Peds Pc	Practitioner - Primary Care Provider (PCP)											
Mezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
So Agnes Laiping Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Anthony Martha Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ozuzu Jude Ezekwesili Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gringut Luba Vlada Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lowe Steven David Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sobol Iouri Stepanovich Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kamal Mohammad Mostafa Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Moskowitz Adam Lawrence Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khanukayeva Rena Do Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chung Derek G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Luo Anming Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chou Rick Han Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
He Yong Kang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zevallos Augusto A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Davis Yonette Md	Practitioner - Primary Care Provider (PCP)											
Mikhael Nahed Abdel Sayed Md	Practitioner - Primary Care Provider (PCP)											
Almonte Maria Isabel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Finkel Richard Alan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Inslicht David Victor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bond Harry Victor	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sarubbi A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolf Lawrence Benjamin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pavlovici Sherban Jr Md	Practitioner - Primary Care Provider (PCP)											
Anwar Arshad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rufai Olusanya Alaba Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edokwe Obunike O Md	Practitioner - Primary Care Provider (PCP)											
Izrailov Arkadiy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Peysin Boris Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gadee Faraj Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lau Cheuk Wai Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Raju Tirupati Ganapati Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abayev Zurab T Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Urman Simon Gregory Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Markova Lidiya L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Montes-Tayag Maria Theresa Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vayntrub Yelena	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Limage Magalie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bord Park Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Odusi Olatubosun A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arnoff Natalie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weinstein Lily Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wawerski Jerzy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jerome Kernilde Jean	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Milos Jovan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Bhandari Rekha Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wu Benjamin Zibin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fasolya Mayya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lelchuk Irina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Masub Hosneara Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Donsky Dmitry Gregory Md	Practitioner - Primary Care Provider (PCP)											
Moe Khaing Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tavdy Michael Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yatskar Anna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tseyko Olga Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Hanna Lesicka Md Faappc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jw Medical Services P C	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schiowitz Avi Howard Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nie Guo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tsatskin Feliks Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aguilh-Figaro Toycina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shusterman Arkadiy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hussein Elsayed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Gary G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Gelfand Inna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Breznay Jennifer B Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shin William Woosik Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Flery Milroy Davidson Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fano Michael	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Metwally Ashraf Ahmed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ghitan Monica Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klebanov Irina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zagelbaum Yechiel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fuchs Irina N Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chan Teresa T Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cheng Jennifer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hu Xiaoxi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Schulman Gerald	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vorsanger Jeffrey A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zielnik Hanna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lapin Seth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Casimir Carl Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kabariti Jack	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abrons Mitchell Lloyd Md	Practitioner - Primary Care Provider (PCP)											
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)											
Badmajew Joanna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ratner Ina Beth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ovshaev Samira	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mo Shengjie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Achonu Geoffrey Chukudi Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gong Lin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Genkin Sergey I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zabarskiy Roman Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rodriguez Carlos Adolfo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Karine Mednik	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leers Ella Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mueller-Morel Brigitte	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Henry Arlene	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Azbel Mark Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmed Shamim Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bludoy Boris	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Milos Stella K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Farhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goins Michael	Practitioner - Primary Care Provider (PCP)											
Batikov Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Katz Victoria Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mardach Dali Chakhvashvilli	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morero Vanna G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Orris Maxine Md	Practitioner - Primary Care Provider (PCP)											
Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hinz Charles Joseph Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shiferaw-Deribe Zewge Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kofman Natalya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gonchar Alla Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adeyemi Babatunde A Md	Practitioner - Primary Care Provider (PCP)											
Williams Wilkins Barry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chu Cheong Keith Francis Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Anjum Naheed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vayner Ilya Elliot	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Lushpenko Oleg Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Toumanova Raisa Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Zhang Zhiguang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Sultana Sharmeen M	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Stolyar Edward B Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nemon Binyomin M Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Khan Ferdousi Arozullah Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Davydov Angela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kramskiy Tamara Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Huh Chihee Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ledgister Pamela E	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Udo Emefre Amanam-Oscar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chiu Karen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rendeiro Susanne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Baron Natacha Adele	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Slomowits Joseph Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Fteha Elie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Normil Marie C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Zaidi Ali N Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Zakharov Igor Borisovich Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Dukhan Marina Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Fatiha Jack Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Gupta Jyoti Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
George Malegiannakis Physician Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nowakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ye Cheng Medical Office Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Iqbal Pervaiz Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Sucharita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sverkunova Lyudmila Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dogar Muhammad Hassan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leviashuili Natela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Badem Olga Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rahman Mohammad M Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Matatov Valeriy A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Phillips Danielle Marie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Larissa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Vidya Mettu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sadacka Jack Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ajah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
De Caro Giuseppe Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kochin Israel Mehemiah	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gauvin Mila	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sadique Iffat Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
John Minnie Md	Practitioner - Primary Care Provider (PCP)											
Haq Salman Adeel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chorny Shameela Anisa Md	Practitioner - Primary Care Provider (PCP)											
Zellan Jonathan D Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chowdhury A S M Shah Alam Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Rubin Aron Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dadamova Victoria G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Peng Jinpeng Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haque Sayera Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Batra Mirabai Kuvi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lagoduke Nikolai	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bejarano Elkin Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khotsyna Margarita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brown-Cameron Elaine S Md	Practitioner - Primary Care Provider (PCP)											
Ho James Chung Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vallianatos Agathi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wat John Me	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ostrowska Aneta	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lugina Sergey V Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Manter Kristen Denise	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rammah Tarek A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramone Jesi Anthony	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wahid Abdul	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Li Jim	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldshiteyn Natalya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shestak Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Dilmanian Rossana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Theodore Ginette Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moshenyat Reuven Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Louis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zadushlivi Dimitriy X	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Janice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Punj Sonia X	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmad Ijaz Md	Practitioner - Primary Care Provider (PCP)											
Bellin Anne E Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amin Khalid Irfan Md	Practitioner - Primary Care Provider (PCP)											
Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nejmeh Khoury Sana Youssef Md	Practitioner - Primary Care Provider (PCP)											
Hu Andy Kuo-Chen Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Butt Rahila Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chan Raymond Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Frenkel Alysa Sarah Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Awikeh Maha Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hector Holson S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Robinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ye Hong Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Akker Eleonora	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Poitevien Vaty	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chan Robin Y C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Geo Medical Care Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Klein David	Practitioner - Primary Care Provider (PCP)											
Quraishi Shahed Ahmed Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Huang Andy Yuelei Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Antonios Vera Salim Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alleyne Denise	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hanan Michael Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kensaint Pascale Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Huo Lisa C	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levy Eduard Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
George Ramani	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Henao Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kozlovskaya Anna	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)											
Khan Zaber Ahmad Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Marie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)											
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pichkar Rimma Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Voynova Tzvetelina Hristova	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gelbert Rimma Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Lutz Anna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Medina-Krepplein Daisy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kucherina Andrey Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Carvan Babrak Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Zhao Hiu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wu Lih Lih Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sethna Mark D Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Badiner Angela	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fahimuddin Muhammad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Palencia David Jose Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sack-River Daphne Chana Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chowdhury Suparna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cherubin Roosevelt Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wang John Tsihsian Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nikitina Anastasia Md	Practitioner - Primary Care Provider (PCP)											
Saboor Inamulhaque Mohammad Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Dellatto Patricia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bhat Premila Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein David Matthew Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Punukollu Gopi K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gitelis Chaim Aryeh Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gad Ashraf Ibrahim Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pervin Afroz Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lau Raymond Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Idelevitch Nathalia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bryant Stephanie Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ilyayev Rafael I Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Teng Rui Er Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Latif Rabia Md	Practitioner - Primary Care Provider (PCP)											
Heydarpour Seyed Hosayn Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bhatti Mohammad Bashir Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levy Asya	Practitioner - Primary Care Provider (PCP)											
Tung Keith	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klotsman Marina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kateryna Perevoznichenko Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Namm Rachelle	Practitioner - Primary Care Provider (PCP)											
Abramov Mikhail	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saintelus Keti	Practitioner - Primary Care Provider (PCP)											
Zyskind Israel	Practitioner - Primary Care Provider (PCP)											
Singiri Archana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eric Keller Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amirtharaj Cynthia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zawahir Parvin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Locke Rebecca J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nancy Han	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Andre Shani Nicole	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tung Chung-Fai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
An Jianqiang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Neil Allen Pasco	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tanase-Teaca Ana Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reinoso Gina Fernanda Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bastien Linda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
George Moskowitz Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Jigar Babubhai	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tan Shao Yue Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roffe Bibas Estrella	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yin Xixi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Rushita H Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Xian Min Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liming Yang	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Tin Hui Hing Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Minn Myoe	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meng Gang Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Izmaylov Albert Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lam Connie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Daniel Cary	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Yiding	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jhagroo Omesh	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lanza Melissa Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nnsewo Addy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tauqeer Ahmad	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rubin Robert Daniel	Practitioner - Primary Care Provider (PCP)											
Voynov Velko	Practitioner - Primary Care Provider (PCP)											
Korneeva-Vladimirsky Irina Lvovna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hazin Hesham	Practitioner - Primary Care Provider (PCP)											
Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Kyu-Han Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alexis Georgette	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Hill Keran	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chen Sydney Xin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Alam Anis	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Daniel Rose	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Begum Shahanaz	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shetty Vijay Shridhara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shohat Ephron Zion	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Cunningham-Deshong Homer	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Joseph Myriam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Korogluyev Mikhail Yuryevich	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Steven M Soued Md Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ngai Nancy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chen Jason Chih	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Zohirul Islam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shakir Mariyum A	Practitioner - Primary Care Provider (PCP)												
Myint Hla	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
White Camele	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Feder Erica	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ponce Sara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mcgrory Patrick Simon	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chopra Manju Rattan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Rajen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Phillip Sohn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ali Faisal	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Friedrich Sabiha Md	Practitioner - Primary Care Provider (PCP)												
Li Brian	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Minkin Alisa Naus	Practitioner - Primary Care Provider (PCP)												
Chung Paul Wochui	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gorelik Anna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Suja Vinod	Practitioner - Primary Care Provider (PCP)											
Dolce Bernadette	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcgeachy Ogadinma Okoro	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Caronia Revital	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mahale Rekha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hutt Melissa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Desire-Brisard Yunique	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jenkins Monique	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaza Gopal	Practitioner - Primary Care Provider (PCP)											
Kang Jun	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amos Curtis	Practitioner - Primary Care Provider (PCP)											
Rivera-De La Cruz Ericka	Practitioner - Primary Care Provider (PCP)											
Quamina Aaron	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zheng Yi Xiu	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Urphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fernandez Beverly A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krinsky Robert	Practitioner - Primary Care Provider (PCP)											
Gurevich Ganna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sholomon Alanna Do	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lu Li	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Vivien	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ilnitskyy Fedir	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Woolard Patrisha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saksena Ravi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Charles Pericles Claude Aline	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hudson Juliet Elizabeth	Practitioner - Primary Care Provider (PCP)											
Traube Elie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mansouri Giti	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Auxais Barbara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Kelly Roberta	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Karlow Herbert	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rochelin Fleurgin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chandra Abhinav	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ged Kenneth J	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Narcisse Debra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Benrath Michelle	Practitioner - Primary Care Provider (PCP)												
Mckenny Rachel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Reddy Bhanath	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gorokhovskiy Elena	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nikishkina Anastasiya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ilyayev Erik	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Roshchina Yelena	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Igbide Paul Oghale	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Codella Luanne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Clifton	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nayak Meghna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chan Anna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Dapul Heda Marie Rosales	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rehman Shafiq	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sardo Gulmira	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Hp Medical Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Grutman Gennadiy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Brown Suzette Natasha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Agyeman Michael O	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Villacob-Roca Raul Jose	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Khodorskiy Dmitriy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Krikhely Sharon	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Jivanov Iasmina	Practitioner - Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chigurupati Raveendra B	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mulle Anne Marie Kathleen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zheng Xiangsheng	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Edwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Davey Kelly G	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Husney Robert	Practitioner - Primary Care Provider (PCP)											
Minzer David	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mirzakandov Uriel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Song Xiaoyan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Narain Swati	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zhu Liwen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mysore Rangaraju Ayyappa	Practitioner - Primary Care Provider (PCP)											
Desrosiers Jean Claude	Practitioner - Primary Care Provider (PCP)											
Ahdoot Allen	Practitioner - Primary Care Provider (PCP)											
Liu Shin-Hua	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)											
Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Oppedisano Simona	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brioche Regine Coicou	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chan York Sing	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wooden Roger Alan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dumas Marie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Barcavage Shaun	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)											
Desa Tritia Maria	Practitioner - Primary Care Provider (PCP)											
Chowdhury Utpal	Practitioner - Primary Care Provider (PCP)											
Fakheri Benjamin Mayer	Practitioner - Primary Care Provider (PCP)											
Clapman Carol J	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
El-Salawy Sherif	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jaradeh Issa E	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Difusco Patricia Ann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Niforos Fotis	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)											
Schaeffer Elliot	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richards Judith	Practitioner - Primary Care Provider (PCP)											
Fuentes-Rosales Juan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Keenan Megan Theresa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Partos Nancy	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramalingaiah Rayma	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sikder Subhash Chandra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maggio Johanna Medodie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Afzal Ashwad	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krupitsky Victor Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pryce Virginia Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Avenue U Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goodman Debra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ornstein Yefim Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vinas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hahn Erica Kyle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fridman Viktoriya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grace Family Medical Practice Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Olivier-Delatorre Michael	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tan Reynaldo G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weissman Matthew Aron Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saadia Meir	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Farhat Laila Ali Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mahfoudhi Nabil	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Slootsky Galina	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gondal Medical Care Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Triantafillou Nicholas G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kotlyarevsky Tatyana Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khan Arifa Mamoon	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Phillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Albier Fatiha	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yolande M Thomas	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Myint Moe Moe Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
John David H A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guadalupe Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Stephenson Dara	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khan Altaf Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Belkin Regina Dr.	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maslova Alla Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chan Man Shing Lee	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Asgary Gholamreza Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Miller Sarah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Romanelli John	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahmed Nadeem Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Walker Jenny	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)											
Paige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yelena Vayntrub Medical Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Anderson Rita	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Christophe Gladys	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brutus Valerie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Parkville Medical Health Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Overstreet Nicolle Anne Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Royale Pediatric Hlth Cre Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stein Rivka Y Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kohli Rattanjit Singh	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Barkan Anatole	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Advance Medical Office Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shimonov Josef Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Broadway Dallas	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Louis Anne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smolar Christophe	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
John Sabu Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grishinna Inna Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reznick Louis	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hall Tami L	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zaheer Ahmed M.D.	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kanahara Satoko	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Young Clifford Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balikcioglu Abdo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ripa Boris Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shearer Lee	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Summers Rebecca	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baird Sara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tan Kathy S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chan Raymond	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Park Eunie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jean-Calixte Victoria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maje Hafiz	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Serrano Ileana	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Interfaith Medical Center	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ali Mir	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Polese Hunter G	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Charnow Noemi	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Morales Susan Rita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
New York Methodist Hosp	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rubin Susan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Awad Mary Z Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pervez Rahila	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Djen Simon	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kostanyan Sofya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Treyster Zoya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rhoden Diane	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Velasquez Luis	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Banayan Bracha Leah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Thomas Johnny Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gonzalez Katherine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Abdullah Ghazanfar Syed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okafor Sunday Ifeanyi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mikheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Celestin Nerlande	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rahim Hazra Y Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salim Souid	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Domnich Ilya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mohammad M Kamal Physician Pc	Practitioner - Primary Care Provider (PCP)											
Vayner Senya Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Badillo Diana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siegel Steven Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Aquino Jay Bhe Bagain	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malina Yelena Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Perez Adrian Marcel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feldman Saul Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chandra Pradeep Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacques Herve Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Degtyareva Ella Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Deloria John Edward	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Panigrahi Kalpana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roach Keith Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ghael Priya	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dudek Mona	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Farooki Mansoor Qamar Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Allen L. Lee, M.D.,P.C.	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wiesinger Katherine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moskowitz Sam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kraja Selatin	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mitchell Clemaine C	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Freiberg Edward Kenneth Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Xie Yuanli	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Magalie Alfred M D Pediatric Office	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jaiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Annie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Evans Tyler B	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Begum Kaniz Fatema	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tanaka Lucia Francesca	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zamdborg Yury Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wies Claudia	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dellosso John V Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khutoretsky Igor	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tung Judy Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chernenko Alla	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Montemarano Lorraine Marie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levitt Nathan Stern	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Podval Marina Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stein Tara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Martin Michelle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rakhman Dilara Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Latina Medical Office Pc	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Savits Barry S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gallousis Spiro	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dosik Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rottenberg Mario Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saul Barry I Md	Practitioner - Non-Primary Care Provider (PCP)											
Twersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pollack Marvin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kranz Paul-David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Posner Gerald L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Coopersmith Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Danziger Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sabrakesh Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Demetrious Sameer Rafla Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haque Nisarul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kantu Kanhaiyalal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nangia Bhim S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benedicto Milagros A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rabin Sheldon Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Mukund R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schulman Susan K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mc Millan George A M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Iswara Kadirawel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Farida Md	Practitioner - Non-Primary Care Provider (PCP)											
Veridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sedaghatpour Nasser Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yamins David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wainstein Sasha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Novick Isaac M Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Badhey Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samii Mohsen Md	Practitioner - Non-Primary Care Provider (PCP)											
Freedman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aquino Vazquez Armando A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jahng Gerald H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reich Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Novick Etta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sixsmith Diane M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Urcuyo Leonel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Sigmund Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Gaddam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schulman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rubano Angelo R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Horovitz Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atallah Marwan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
David Karen L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wright Albert Morgan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cooper Jay S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siegman Felix A Md	Practitioner - Non-Primary Care Provider (PCP)											
Haq Inam Ul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baumgarten Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Florio William A Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edelstein S Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Thelmo William L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Becher Rodney A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Acinapura Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vincent Eddy J Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sun Julie Betty Dds	Practitioner - Non-Primary Care Provider (PCP)											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Feinstein Neil C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sussman David J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
580 Dental Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balber Jay H Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berger Julius R Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Menezes Placido A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Einaugler Gerald Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Twersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tortolani Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Mohammad R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Garfinkel David S Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adler Mitchell Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Matos Adanela A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Korngut Robert L Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rai Belle D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sprecher Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chokshi Divakar M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Modi Jayaprakash J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Perlstein Seymour Harold Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Winger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sobol Norman J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Albert Joel I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Peskin Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zeitlin Robert E Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Feliccia Joseph Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Holtkamp Diedrich K Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hollander Gerald M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greengart Alvin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Virani Akbarali G Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Stanley Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wert Sanford R Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosal Arcillas Zoe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khashu Bhushan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saphire Gary S Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Joan T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zelman Allen B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yu Kang Yun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gregoire Clyde J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Inwood David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Richard Palmer Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atkinson James S Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santi Lawrence A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seidman Mitchell Steven Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benedicto Ramon M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fiasconaro Santo G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kopelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kassouf Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moon Ki Ho Md	Practitioner - Non-Primary Care Provider (PCP)											
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patlingrao Salvacion A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Y Stanley Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pearl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feit Alan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vangronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Mollica Raymond J Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tanchajja Supoj Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendiratta Sham S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Freeman Lamont Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Minkoff Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Ezra Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobowitz Israel J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)											
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Figueroa Teresita P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Madhusoodanan Subramoniam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fertel Norman Shepard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baccash Emil George Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bergman Alan Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Moulin Louise-Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Neuburger Naftoli Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seewald Julian A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Erber William F Md	Practitioner - Non-Primary Care Provider (PCP)											
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pan Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cook Perry C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmad Shahabuddin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldstein Israel Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Firooznia Hossein Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Newmark Alan Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Preminger Ben I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mayer Ira E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mollica Peter W Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khulpateea Neekianund Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guillaume A Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Batri George Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollander Ira J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cabanas Ramon M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Russo Charles L Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)											
Gudavalli Madhu B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kamholz Stephan Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reyes Reneida E Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Comrie Millicent A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Frost David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lieber Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berliner Leonard Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Slatkin Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schechter Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Drexler Ellen Diane Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lichstein Edgar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Felder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kashyap Satish Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giegerich Edmund W Md Iii	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marcelo Gemma A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fleischer Marian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edwards Jon H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Faustin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hamaoui Elie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Billah Khaleda Lily Md	Practitioner - Non-Primary Care Provider (PCP)											
Winnik Gill E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Addes Alvin David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Florio William T Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Simon Harold Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcintyre John Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fazio Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maniatis Charlynn Carol Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherman Steven Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Coch Dorrit A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reizis Igal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rubinstein Janet Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schwartz Moshe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolfson David M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Shani Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Sundaram Revathy Md	Practitioner - Non-Primary Care Provider (PCP)												
Godec Cyril J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Ellis Eugene Martin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Lynn Phyllis M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Sundaram Krishnamurthi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Burney Sibte Hasan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Gunasekaran Arumugam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Pinnapureddy Parashuram R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Goldblatt Bernard Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Zisbrod Zvi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Dorman Bruce Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Rimpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Parikh Kapilagauri Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Bangaru Rajyasri Md	Practitioner - Non-Primary Care Provider (PCP)												
Lederman Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Weiss Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Soave Ronald Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Noel Edwin Blackman Md	Practitioner - Non-Primary Care Provider (PCP)												
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Ruggiero Ralph L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Florio Francis E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Jahangir Abdul Kader Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Edelstein Marcus S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lazar John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Paul Joseph Leon	Practitioner - Non-Primary Care Provider (PCP)											
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Walsh Raymond B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Finkelstein Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Stacey Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chaskin Daniel Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Colby Steven David Md	Practitioner - Non-Primary Care Provider (PCP)											
Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pavlakis Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fong Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Konstadt Steven Neal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pardeshi Ramsing B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Respler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Moskowitz Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Manning Reginald E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Margulis Michael Eliot Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Solomowitz Benjamin H Dmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sadaphal Charles H S Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Tepler Melvin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bharne Surekha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Habib Mohsen A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kopel Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adler Harry Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Timothee Louis Roland Md	Practitioner - Non-Primary Care Provider (PCP)											
Maniscalco Anthony G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zimbalist Eliot Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arbucci Frank John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sterlin Gaston Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kenel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marcus Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Destefano William Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Appolon Carmin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bove Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rajput Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stollman Yacov Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mehta Falguni V Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rudolph Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tkach Victor John Md	Practitioner - Non-Primary Care Provider (PCP)											
Mendoza Ernesto Alfredo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wernz James C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tucci James John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stuto Joseph Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gabriel Guny Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Appel Rona Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lk Better Health Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Valbrun Leon Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaplovitz Harry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Winger Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Borriello Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Koutros Konstantinos Md	Practitioner - Non-Primary Care Provider (PCP)											
Barra Francis Anthony Dds	Practitioner - Non-Primary Care Provider (PCP)											
Grunberger Ivan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adotey Alexander Nii Amon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Camilien Louis D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Purcell Roland Royston Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shaknovich Alexander Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wagner Wetzal Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tchelebi Mounzer Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brandwein Aaron Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feola August Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mir Rabia Nazir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Radix Joseph L Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mittman Neal Facp Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agrawal Arun Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cerabona Franco Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Patel Mita Sharad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nnaemeka Peter EJOR MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Rivas Sadhis	Practitioner - Non-Primary Care Provider (PCP)												
Brejt Henry MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Seifer David B MD	Practitioner - Non-Primary Care Provider (PCP)												
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lois William Anthony MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Weiss Michael H MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ghatan H Eliot Yedidiah MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kofinas George Dimitrios MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kaleya Ronald Nathaniel MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Bryk Eli MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Miller John Irving MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Novo Robert Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Meyer Allan Martin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Schachter Jacob MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mccalla Sandra MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ketosugbo Anukware K MD PC	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Noel Pierre J MD	Practitioner - Non-Primary Care Provider (PCP)												
Hyde Phyllis S MD	Practitioner - Non-Primary Care Provider (PCP)												
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Hedayati Reza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Tolete Maria Gregoria Agatep	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Parikh Shobhana Mitesh MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Grazi Richard Victor MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Finestone Howard MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shankman Steven MD	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Armand Camille Gerard MD	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lockerman Zachary Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Fredric Osborne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith Richard B Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silverberg Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meritz Keith Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Hunter John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Falcone Ovidio Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rosenblatt Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ackert Matthew Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dzenis Orthopaedics Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Gettenberg Gary Seth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chin Chu Mayling Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berg Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ribakove Greg Howard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okeke Theophilus Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marquis Du'Sauzay Laura Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
John Sayad Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silverman Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Willer Justin Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Petrikovsky Boris M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lewis Ernel Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Solomon William B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fiasconaro Gary Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bassell Jay Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cardenas-Crowley Silvia Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)											
Tatakis Effie Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Einhorn James David Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Steven C Garner Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zablow Bruce C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Irwin Mark B Md	Practitioner - Non-Primary Care Provider (PCP)											
Mackey Oliver Gregory Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith Edward Fred Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gelbfish Joseph Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldin Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Melniker Lawrence Aron Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tajerstein Alan R Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gayle Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vuolo Stephen J Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kravitz Rena Shore Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Joseph Leslie Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Elahwal Saleh A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kchao Samrang Khun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okonta Samuel I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kirkland Frank Duane Dds	Practitioner - Non-Primary Care Provider (PCP)											
Arnold-Leahy Elizabeth Cora	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brecher Rubin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenstein Yakov Md	Practitioner - Non-Primary Care Provider (PCP)											
Rafal Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fuhrer Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bober Alan A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benjamin Jeffrey Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Frankel Robert Allan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Spielfogel William David Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gabrielle P Lemlich	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Herzog David M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baranetsky Adrian A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fried Alvin Donald Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rubin Philip Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gifford Irina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schiff Carl F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Defazio Mark Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Donahue Bernadine Rose Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rau Anjan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Sai Chang Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chapnick Edward K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mann Melinda Sue	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
D Angelo Denis G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wang Hai Po Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bienenfeld Jay David Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Costagliola Ralph Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh Carol M Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Michael Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jaime Maria Isabel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silverman Marc M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schubert Romaine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Williams Vernon St Clair	Practitioner - Non-Primary Care Provider (PCP)											
Astrow Alan B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Savarimuthu Dorothy I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Einhorn Jill Lori Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samra Eliahu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kupchik Simon Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Montalvo Luis Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silverman Philip J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gaeta Theodore J Md	Practitioner - Non-Primary Care Provider (PCP)											
Pascal William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haberman Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lazow Stewart K Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pierro Robert A Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Monroe Leonora Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kupfer Yizhak Yehuda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Ju Ee Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Cardoso Erico Ramos Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kirsch David Steven Md	Practitioner - Non-Primary Care Provider (PCP)												
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Bhuiya Naeema Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Dvorkes Sara R Rn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ewa Joseph Francis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Dyan Michele A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Tischler Henry Md	Practitioner - Non-Primary Care Provider (PCP)												
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sabghir Nina N Cnm	Practitioner - Non-Primary Care Provider (PCP)												
Schneidermesser Susan G Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Narula Pramod Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Thaw Emerald M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Schiffer David R Md	Practitioner - Non-Primary Care Provider (PCP)												
Meyerson Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Akkapeddi Vijay G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Paris Barbara E Cammer Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Stepancic Mariano Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Greenberg Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gumbs Sandra A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Boykin Alan J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Inker Steven Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Markowitz Avraham E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Crevecoeur Evans Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rais Sharon M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haque Fazlul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Troper Jack Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sturm Joseph Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Johnson Maurice C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tamarider Alexander Od Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
George Liziamma George Md	Practitioner - Non-Primary Care Provider (PCP)											
Economos Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Matari Hussein M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rucinski James C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Denny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rambhia Hitendra M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Turitto Gioia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ross Marc Kennedy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nafarrete Gilda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wright George Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Decosta Carol V R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giasullo Michael Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cirrincone-Hanson Debra A Psy.D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fahoum Bashar Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Harish J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beard Charles Theodore Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vaynblat Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
D'Ayala Marcus Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Calciano Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bebawi Magdi Anis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tsim Christina Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pynn Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Seminara Roseanne	Practitioner - Non-Primary Care Provider (PCP)											
Iqbal Parveen A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kofinas Perinatal Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pass Adam B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shpitalnik Vilor Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Navedo-Rivera Maria S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Leo Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shams Joseph Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Etienne Valcy Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldsmith Ari Judah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mcguire Lawrence Michael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shkolnik Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vastola A Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maher John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Katari Nagendra Sagar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kirschenbaum Abraham Eliot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sands Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Falcone Jeffrey Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahn Seok Cheol Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
St Pre Muller Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Newman Steven Edward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Saha Amal Krishna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Keppel Denise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Genis Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Purvis Gail Marie Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benn Renrick Carlos Dds	Practitioner - Non-Primary Care Provider (PCP)											
Noel Yvonne E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Kun-Kil Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcperson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ginsburg Paulette C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Milman Eduard	Practitioner - Non-Primary Care Provider (PCP)											
Lupyan Yan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Llopiz Carmen R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Velpula Sanjeeva R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaglioti Linda Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nicholson Diane Arlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kerstein Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Larkin Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meiri Abshalom Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Donato Michael Joseph Jr Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edward V Chan Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lazare Jonathan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moskovits Norbert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Butler James S Jr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hutzel Michael Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cristian Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaiser Craig A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rios-Doria Raul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcfarlane-Ferreira Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feierman Dennis E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maldonado Luis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dosik David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ashamalla Hani Lamei Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Norowitz Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zlatnik Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wetzler Graciela Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brown Delroy Anthony W P Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Canary Catherine Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Agin Carole Wendy Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Bart Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ma Chan Man Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schiesel Elaine Leddomado Md	Practitioner - Non-Primary Care Provider (PCP)											
Deysine John Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Etwaru Dhanan Jai Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Friedman Ron Md	Practitioner - Non-Primary Care Provider (PCP)											
Adeonigbagbe Olusegun M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cruz Luis Felipe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thomas-Guillaume Anne J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chang Keith C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lohe Abhijit S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lipton Jeffrey F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kliot Gregory E Md	Practitioner - Non-Primary Care Provider (PCP)											
Chase Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Talavera Nancy Josefina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Irizarry Lisandro Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Meringolo John J Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seneviratne Chanaka J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lescouflair Elisabeth M H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Scotto Diclemente Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silver David Aurum Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Van Amerongen Robert H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kupferman Juan Claudio Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dorsten Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Davidson Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thelusmond Louis H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen David I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cho Elvira Md	Practitioner - Non-Primary Care Provider (PCP)											
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salgado Miran W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shifrin Gregory Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moktan Sabita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lapidus Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauduy Marie Francoise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chukwunke Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Elangovan Natarajan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chernobelsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Filipov Panayot Gueorguiev Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Francois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Hafeez Attiya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chandra Prasanta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brosgol Yuri Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Harris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Campbell Douglas Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolfson Yan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vizarra-Villongco Rica R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tyagaraj Kalpana Changa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cole Margaret Rn Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Ellison Thomasena La Roya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ravi Bala Krishna Babji Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ioachim Laura Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dabrowski Lech Zbigniew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ene Constantin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mehta Kalpana Suresh Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hechtman Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brzechffa Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Van Noy Tamira Lynn Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith Ronald Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Kodsi Robert El Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramaswamy Prema Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yap Rhodora Chua Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fischbein Jeffrey Earl Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruoti Rocco Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Elie Jean G Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wan Stephen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wenof Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tefera Fekade Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arsenous Anna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ruggiero-Dellituri Maryanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
O'Connor Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tenner Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tse Lim Hoy Chin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bush Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zhu Ming Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Marks Carole Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jose U Castro Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Notar-Francesco Vincent J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Sarath Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fam Mourad Sourial Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cabazon Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arty Pierre Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Miller Andrew Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Yoke Hlen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Munyak John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenberg Yisachar J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Huo Jerry Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lobel David O Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Burke Paul Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sun Deqing Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenberg Oded Md	Practitioner - Non-Primary Care Provider (PCP)											
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bandari Don Babak	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mullokanov Izabella R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dowrich Ingrid Antoinette	Practitioner - Non-Primary Care Provider (PCP)											
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wojciula-Tomaszewski Miroslaw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laurent Bordes P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chandhoke Davinder K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fein Elie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
O'Young Bryan J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Visconti Annette M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Crooke Gregory A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sachs Rita Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gaudino Salvatore C Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Merling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kapadwala Imtiyaz Ismail Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vasudevan Parvathy Krishnan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Watkins Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Burke Eugene A Md	Practitioner - Non-Primary Care Provider (PCP)											
Russi Thomas Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rolon Maria Angeles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sasson Victor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guadagnino Victor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Glick Sharon A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hashemi Seyed	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beaudouin Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dalao-Gagan Relinda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khusid Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kernisan Junie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bertoni Maud	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abdu Afaf	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gladstein Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Psimoulis Angeliki	Practitioner - Non-Primary Care Provider (PCP)											
Lantner Betsy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Resta Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abrahams Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klinger Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Badillo Adolfo R Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chalik Yuly N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kalter Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hoffman Mirkovic Windi Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bhutada Alok Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Choueka Jack Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Madonnas Well Woman Inc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Disilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lui Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Veca Josine Kim Do	Practitioner - Non-Primary Care Provider (PCP)											
Powell Carole A Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khasak Dmitry Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roberts Jaclyn L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Valladares Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Kalker Richard Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baturone Juan Md	Practitioner - Non-Primary Care Provider (PCP)											
Kodroff Kurt S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taher Abu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zachary Youssef Iskander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Elkomos-Botros Mona Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Needleman Joshua P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Binder David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Colah Jessy J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Periut Richard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jeong Eunjoo	Practitioner - Non-Primary Care Provider (PCP)											
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Romsaitong Panus Md	Practitioner - Non-Primary Care Provider (PCP)											
Burnstein Penina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cui Jian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Simmons Donna M Md	Practitioner - Non-Primary Care Provider (PCP)											
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahram Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Husain Jaweed Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Francois Pierre L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Joseph Gardith Paule-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Libassi David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gribenko Viktor Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lagmay Victor M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levenson Alan D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
8th Ave Ophthalmology Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dori Ezra Meir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nidhiry Theresiamma S Md	Practitioner - Non-Primary Care Provider (PCP)											
Sklar Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Perez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gertsik Vladimir Victor Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levinson Kim Alison	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kantu Manoj Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lopez Olivia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
John Annamma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Buckner Cary David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kozer Leonid M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gorecki Piotr Jerzy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Andaz Charusheela Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ali Mohsin Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatt Utpal K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bral Pedram Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morgan Daniel Jones Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cordoba Basilio C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Janardhanan Thulasiram	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pinkusovich Matvey Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gilzeane Audrey Rose	Practitioner - Non-Primary Care Provider (PCP)											
Henry Nigel Ian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Michaels Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cozzarelli Laura Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gawlik Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Huh Sam Ki-II Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sandoval Juan Stuardo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reichman Aaron Dov Md	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Albert Kedrick Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kaplan Michael Gregor Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendiratta Anil Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobs Betsy Silver	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Borgen Elliot Jay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Parellada Alejo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Megdanis Ernest G	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amante Gregory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stewart David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pae Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sharaby Jacob Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lawrence Charles Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liswood Paul Jason Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Resnick Trevor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kolb Peter Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feygis Yuliya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zenetos Panagiotis Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Undavia Manish Bansilal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Jeffrey Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Charny Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pertsovsky Yuriy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marie Lee Franco	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Breth Evan Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Perlman Jaquelline	Practitioner - Non-Primary Care Provider (PCP)											
Krichevsky Vladimir Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Berka Ronald John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tsai Melissa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feygin Marina Julia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bose Sadhana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kabalkin Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Poblaguyev Tatyana P Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Syed Monis Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Adebiyi Adelowo Kayode Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arnuk Omar John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramdas Rabindranauth Md	Practitioner - Non-Primary Care Provider (PCP)											
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sandor George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Popp Beth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Anthony Chull Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malamud Emil Ruvynovich Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wei Huachen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cheung Jeff K H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vlodov-Levitt Jane Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yeung Vincent Wah-Sang Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rabinovich Elena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sealey Audrey Dupree	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ballard Jennifer F Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bigio Becky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shefer Chavi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kwakye-Berko Frank Kwabena Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gupta-Modak Anju Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chua Rufo Salandanan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liu Huntz H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gulati Gagan Jagdish Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tabor Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mikell Callie E Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Istria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)											
Stepensky Leon Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Rastogi Shantanu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Boisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sivakumar Mahalingam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lieberman Matthew Stuart Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Rabiei Payman Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kusayev Igor Yakovlevich Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abraham Marthe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sadhnani Manoj Mohandas Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ilyayeva Stella Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shneyderman Ilya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Birkhahn Robert Hugo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rankin Linda F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zheng Peter Shuangwu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Sean Laurence Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Olivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Magloire Rachel Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Georges Yolette Pa	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Omid Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Trakhtman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chawla Kabu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thompson Rupert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fromm Hans Christian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Charles Oribabor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reyes Angelo Trinidad Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Erogul Mert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gopal Lekha Hareshbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Shi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nyein Roland Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abrol Sunil Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Myint Soe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Xu Z Chan Psychiatrist Llc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcafee Scot Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherer Mira I Do Md Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Haratz-Rubinstein Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Melville Laura Diane Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ottley Roland G Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Carter Theodora Christina Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Raskin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Raj Kapoor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Scott Claude Beresford Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Foskey Sabrina Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Arjomamd Farhad Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tetsoti Larry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Olivo George Husted Md	Practitioner - Non-Primary Care Provider (PCP)											
Dolen Suleyman E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bentsianov Boris L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Koppikar Prabhakar Murlidhar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gadangi Neena Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Telt Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jacob Clyde Tyrone Iii Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Glanville-Dawkins Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Gian John Md	Practitioner - Non-Primary Care Provider (PCP)											
Stepankoff Janna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Huang Ruoqing Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Barnett Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Usukumah Usukumah E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shah Pinakini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nadroo Ali M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Ragini R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weinreb Aaron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chung David Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Medetsky Herbert A Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kowacz Tomasz Wojciech Md	Practitioner - Non-Primary Care Provider (PCP)											
Valsamis Helen Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Sandhu Sominder Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Richard Lacerte Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gartenlaub Seth L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bean Monique Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levy Brian Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lasheen Samy M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Colon Ivan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bulczak Dariusz Piotr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nouri Shahin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kumthekar Narendra A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Greenberg Shiri S Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Movshovich Marina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Burdette-Radoux Susan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Margulis Yevgeniya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zonenshayn Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Thampi Samuel P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldberger Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Langhans Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Xiao-Li Helen H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zehtabchi Shahriar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leybovich Vadim Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ibrahim Jamil Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Haque Moinul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mudannayake Louis Mahen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sominsky Inna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Szczepanski Michael G Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Priante Lillian Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saha Pamela S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sconzo James Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosenwein Sari Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Narine Levica Harri Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lajeune Jean Garry Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yu Suzanne Ge Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kuznetsov Albert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kothuru Ravi Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Geissler Daniela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santos Manuel	Practitioner - Non-Primary Care Provider (PCP)											
Schwarz Melanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ssb Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dosik Alan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein Philip Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pronin Yan Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weseley Paul D Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hedayatnia Mehrdad Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rhone Lorna Marie Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Belayneh Lulenesht Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kilanko Oyenike	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Huang Yiwu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith Clover J	Practitioner - Non-Primary Care Provider (PCP)											
Bristol Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Joseph Alfred	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cheung Wellman Wai-Man Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Izzo Joseph T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaicker Shipra Md	Practitioner - Non-Primary Care Provider (PCP)											
Malik Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gillett Brian P Md	Practitioner - Non-Primary Care Provider (PCP)											
Nawrocka-Partyka Marta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kozikowski Grzegorz P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jones Caitlin Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Zagorin Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Coffee Luz	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Hillary Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Victor Daryl Jay Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berkowitz Howard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malloy Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pinkhasov Semyon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Larsen Charles Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baradaran Navid Dds	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chen Alex	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guerin Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Osei Solomon Akwasi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kwong Victor Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nazarian Shahrzad Sherry Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bai Chun	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Desir Giordani Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Roth Diana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brener Sorin Jakob	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Katcher Oleg Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hoque Mohammed E Md	Practitioner - Non-Primary Care Provider (PCP)											
Samad Majid Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Papa Philip M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yel Zinaida Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Liu Feng	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Laudi John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Edward Lee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Panjvani Firozali Kassamali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
De Santis-Moniaci Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Sadiq Adnan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marshall John P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Powell Jean M	Practitioner - Non-Primary Care Provider (PCP)											
Ron Nitin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Drukartz Mark Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Anjana Buchubhai Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Derzie Alan Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Vatti Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levine Pamela M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Habib Remez Md	Practitioner - Non-Primary Care Provider (PCP)											
Mundy Todd Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Karcnik Gregory Francis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Long Minhui	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grannum Charles Dds	Practitioner - Non-Primary Care Provider (PCP)											
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rastogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amen Doreen V Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Viswanathan Vasudha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Garcia Estevan Adan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pius Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Nancy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tejani Furqan Hussain Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paone Thomas Luke Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mutyala Manikyam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yin Yongmei Md	Practitioner - Non-Primary Care Provider (PCP)											
Motaghedi Roja Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mastropietro Marisa A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
De Fazio Andrew Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moskovits Manfred Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Jianjun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chiricolo Gerardo C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
David Alan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bensinger Giti Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khoury Collado Fady Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Heitner John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alves Nigel S Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dawson Andrew J L R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baratti Corrado M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendiratta Monita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balicas Madelyn R T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ravi Sarat Babu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dickman Eitan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tarkovsky Regina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaminer Anita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmad Nawaiz Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Satheesan Radhakrishnan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anderson Gordon Brian Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Landau Ira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thyagaraj Aruna L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Loden Gary B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Si Seongpan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Venegas Jorge Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bhayani Rajendra Damodar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Paul Chun-Kit Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guan Hui Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salafia Carolyn M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rauchwerger Orna Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kuang Liren Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schenker Josef Dov Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alport Adina Rivka Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mahl Evan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Viswanathan Subhash R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kupper Aric Sean Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feynberg Galina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vasilyeva Rozinger Alina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mahmoud Ahmed Fekry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dr De Cong Tran Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saponieri Cesare Md	Practitioner - Non-Primary Care Provider (PCP)											
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Wensong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mccloskey Christiane Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Matrone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Willis Velta Sandia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zhou Sumei Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hoyek Wissam Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alter Shira Rena Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mayer Thomas R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Iordache Mihai M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Norman Janet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Danon Martha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcavoy Christy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zarghami Faramarz Chaghaghi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zlotnik Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ilyayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)											
Rimarachin Julio A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shiferson Alexander Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Itzhak Petr Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Corelli Scott E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amar Shazia Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Palta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jen Albert Sun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bauman Margarita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Antilus Rose Sherley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Korine Revekah Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reingold Helen Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Swartz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Celiker Mahmut Yasar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolfe Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldberg Jeffrey X	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fishkin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edwards Lesline Verona Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Derosa Adrienne Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lopez Maryann Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Quidilla Lory Lyn Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ryndin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sutherland Phuong T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Francis Sandra Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Punzalan Betty N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giannakopoulos Andre George Md	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maison Dawn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Tehmina N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kozlov Ilya Yurevich Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kelly Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Katarzuna Anna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yun Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chan Fion Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Harris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Iqbal Shahzad	Practitioner - Non-Primary Care Provider (PCP)											
Greyf Yanina Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kesanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gekht Yelena Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moshenyat Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arya Mukul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Isakova Marina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Recon-Bucevic Myra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Strauss Neil	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Merli Margo Bridget Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kazachkova Irina Arturovna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Charlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vaysman Dmitriy Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mullokanov Avital Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Polepalle Sapan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kapoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Michael W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherwinter Danny A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Spirollari Mirjeta Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kahn Philip J Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pollack Emilia M Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mao Yongming Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Savidge Raymond Pt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sergeyev Igor Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Motov Sergey M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Matasci Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gatton Barbara Joyce Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lucente Roderick A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arroyo Alexander C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rekhtman Yuriy Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Worrell-Pierre Rhoena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith-Allen Tanyka	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gandhi Swati Anant Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gaffoor Mohamed Ilyaz Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hadjiangelis Nicos Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Winter Howard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kotzen Selwyn David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Peng Dennis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ferguson Patrice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Goldberg Julia Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Xu Yiqing Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sobolevsky Sergei A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Halstead Kelley Janna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Srivastava Amrita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bogatryova Oksana Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zavolkovskaya Sabina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sun Yanyu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ardite Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chowdhury Akram Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Green Jonah Steven Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Makarova Dina Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vaizman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Korol Vadim Y Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Asokan Swarnalatha Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Del Rosario Cesar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Finkelstein Seth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balderacchi Jasminka Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hanna Usama Abdul-Sayed Rpt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paya Shagupta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)											
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Augustin Wisly Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schikman Lana Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahluwalia Shilpi Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saunders Paul C. Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sison Juleo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chung Sun	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein David Marc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kessler David A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wu Flora Fang-Lan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Preet Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pitamber Marlene Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hoang Danthanh Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ren Lisa Siqin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Serur Anna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hossain Mohammed Abul Md	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Nelli Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mishriky Sherif Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Spitaletta Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baqui Aam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Feig Robert Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dilmanian Hajir Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aghera Amish Chhaganlal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Efthimiou Petros Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Weiner Corey Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosenblum David I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taub Abraham Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Issack Paul S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taneja Monica M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Langsfeld Alexis P Md	Practitioner - Non-Primary Care Provider (PCP)											
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mukhtarzad Roya Do	Practitioner - Non-Primary Care Provider (PCP)											
Desiraju Brinda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hosseini Mahsa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yan-Rosenberg Linli Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mangones Tania Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Post Nicolas H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gold Sari H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Webbe Shirley Pearlana Veronica Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Betro Gerard A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bakston George A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paulino Carl B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Carroll Paul Macgregor Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morcos Morcos F	Practitioner - Non-Primary Care Provider (PCP)											
Wu Edward Chon-Wai Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thwin Malar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vazquez Hector	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lebovits Rivkah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Makar Shereen Anes	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zoltan Edward	Practitioner - Non-Primary Care Provider (PCP)											
Tringali Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Hindi Amjad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Coleman Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Thompson Holly	Practitioner - Non-Primary Care Provider (PCP)											
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zelinka Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shanet Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Blokh Ilya	Practitioner - Non-Primary Care Provider (PCP)											
Carrasquilla-Lopez Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dayna Weisman Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karantoni Olga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alvarado George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Carmody Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Torres Felix	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maini Atul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Igor Brichkov	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kakwani Anjli Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Keith Breglio	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Janga Kalyana C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Felix Rodriguez Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Michael Bezuevsky Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Suk Debbie Md	Practitioner - Non-Primary Care Provider (PCP)											
Haines Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sina Khasani	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zarrin Amy R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bard Stella Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oleg Opsha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rizkalla Christine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Xiao Peiyang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Socolow Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lefkowitz Todd Ross Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Song Dajun Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
O'Malley Maura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Erber Jonathan Ari Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Bhakti Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alexander Tsukerman Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saloum David Elias Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gorelick Constantine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nagornaia Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shaw Jason Philip	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Foley Robin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sanassi Lorraine Ashley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Katel Farrukh Amin Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cleveland Jeremiah Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lin Yu Shua Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vaynkadler Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schiller Joshua Gideon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jiang Ming Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khanna Himansh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Glassman Grace Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dessner Eric S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Karam Jocelyne Georges	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sharma Girish C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bosoy Dimitry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ulyana Khaldarov Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosen Daniel Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dheeraj Khurana Mbbs	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moore Marina Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abouelela Moustafa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Calla-Gampong Venus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Savatta Salvator	Practitioner - Non-Primary Care Provider (PCP)											
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nison Leviyevich Badalov	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mazzuchin Daniel Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ding Cheng Yang	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vaccari Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Shaporova Liliya Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weingarten Jeremy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gorum Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mack Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Price Bluma	Practitioner - Non-Primary Care Provider (PCP)											
Monica F Tiu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Ketan Hasmukhlal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Antoine T Christina Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sher Irina Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Teo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Omoruyi Ivie Oyenmwun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Muradov Julia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Park Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sanchez-Sachs Isabel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salay Stephen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Martinez Rogelio Avila	Practitioner - Non-Primary Care Provider (PCP)											
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Desormeaux Freddy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gibson Russell W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Foltin George L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smart Antoinette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)											
Tsirlin Yuriy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Suau Salvador Javier Md	Practitioner - Non-Primary Care Provider (PCP)											
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karakash Scarlett Diana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alethea E Garber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Irina Kissin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)											
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wang Jing	Practitioner - Non-Primary Care Provider (PCP)											
Jared Corbett Browning	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pwint Htwe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Paul Thodiyil	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gekht	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ahmed R Rashed Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dawn Nichelle Delavallade	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ayzenberg Sergey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bayya Vijaya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Charlene Zhiyi Chao	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alexander Caroline Fakhry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tzvi Stein	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tarr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)											
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nieto M.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khaimov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kwame Bonsu Awuah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Aronova Mariya Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Saltykov Ilya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Borawski Dorota Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Albandoz Lourdes Marhilda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Paul Markel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kevin I Pak Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Speed Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atallah Fouad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Toothman Richa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Parsons Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khillan Ratesh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mintz Rivka	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fairbrother Hilary Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dharmasena Dewannahalage Sanath Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cunningham Venee Nicole Rpa	Practitioner - Non-Primary Care Provider (PCP)											
John Lops	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Daliah John	Practitioner - Non-Primary Care Provider (PCP)											
Aleksandr Druker	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Starzyk Pawel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ancona Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ahsan Janoo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cortis Carmen Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shi Zhengzhuan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chanamolou Sravanthi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)											
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Epel Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tung Pearl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amitina Yelena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mustafa Shawkat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Malavade Kishor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Procaccini Matthew James	Practitioner - Non-Primary Care Provider (PCP)											
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mikheyeva Irina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nipper Karen Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
La Puma Vito	Practitioner - Non-Primary Care Provider (PCP)											
Gutierrez Omar De Jesus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Trakhtenberg Yelena Aleksandrovna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kononchuk Vlad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Udeh Ngozi Julia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Evelyn G Cavalier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ayotokunbo Olosunde	Practitioner - Non-Primary Care Provider (PCP)											
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goodman Howard Joel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Babalola Adejoke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rambert Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wei Alex	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Choudhry Samina Aftab	Practitioner - Non-Primary Care Provider (PCP)											
Tatyana Groysman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Herbert Farah Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Squitieri Joseph G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Iosif Gulkarov	Practitioner - Non-Primary Care Provider (PCP)											
Jay B Lee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chun Wang Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vadim R Nakhamiyayev Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mamkin Igor	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Khaham Michael Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Braun Jennifer C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Honig Shaun Mathew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alshvang Sofya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jeniffer Billington Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Verma Himanshu	Practitioner - Non-Primary Care Provider (PCP)											
Loiseau Sony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patricia Ann Burns	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Urovish Natalya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jessica B Van Voorhees Md	Practitioner - Non-Primary Care Provider (PCP)											
Natanzon Alex Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderer Erich Gen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rafii Daniela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Genelus-Dominque Elvita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mohammed Hossain Azmir	Practitioner - Non-Primary Care Provider (PCP)											
Bilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Keselman Julia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mahmood Yousaf	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Becker Kevin Douglas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lewis Michael Loren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rabinovich Alina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Radoshkevich Dennis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Monique A Hartley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yira Lorena Duplessi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ghaznawi Neelo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jason Esses Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mooney Timothy B	Practitioner - Non-Primary Care Provider (PCP)											
Papamitsakis Nikolaos I H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yong Mo Juin	Practitioner - Non-Primary Care Provider (PCP)											
Von Tobel Travis Randall	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berlin Dena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shahzad Saleem	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ayala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alchyib Omrou	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bonadio William A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sydelle R Ross	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Evan Stein	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chua Michael Cheng Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Wang Da	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)											
Turner James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Veerathu Saipreethi	Practitioner - Non-Primary Care Provider (PCP)											
Kalla Ashwani	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nord Malik	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ogunbiyi Fadeke	Practitioner - Non-Primary Care Provider (PCP)											
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Azubuike Fiona Okwuchi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Montgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krishnamurty Aneesa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jain Ashika	Practitioner - Non-Primary Care Provider (PCP)											
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silverman Joshua Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Diaz-Horsley A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hurt Christophe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Talmi Danit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Burkholz Kimberly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levine Rosalind Axelrod	Practitioner - Non-Primary Care Provider (PCP)											
Ernest Tsilov	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sloane Adam C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jennings Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Radzio Agnes	Practitioner - Non-Primary Care Provider (PCP)											
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Curran-Haver Christine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zhang Katie Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mohanty Smruti	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Babinski Kristen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Halpert Eliezer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
096907903shashkov Lyudmyla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okpaku Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)											
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roldy J Loremil Rpac	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goel Nidhi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mathen Reshma	Practitioner - Non-Primary Care Provider (PCP)											
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Topi Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Hsueh Anyi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lim Eav	Practitioner - Non-Primary Care Provider (PCP)											
Liang Derek	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bell Abigail N	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vergilis-Kalner Irene J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Nima P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Are Gopika Nandini	Practitioner - Non-Primary Care Provider (PCP)											
Tolbert Tanisha Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Rahmani Rabin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chang Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Ioana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Scheers Masters Joshua Ryan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gustave Mario	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Udyawar Aparna P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lai Pamela Hang Linge	Practitioner - Non-Primary Care Provider (PCP)											
Levine Marla Casey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gyuratz Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ayad Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gupta Kanika	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Karamitopoulos Mara Selene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Verdier Ancy	Practitioner - Non-Primary Care Provider (PCP)											
Gosk Agnieszka B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lichtman Ronnie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Knibb Stuart	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tishuk Pavel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wong Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Guzman Jeanette	Practitioner - Non-Primary Care Provider (PCP)											
Sarfaraaz Nimra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kankanala Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Lin Virginia Wendy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rudowsky Asher	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rahman Rumana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mejia Ana Carolina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rahaman Brad A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Terushkin Sergey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lock Alexander Peretz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Preventive Diagnostics Inc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dienstag Sarah Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Phillip Keenya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jahnes Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bezoff Elena	Practitioner - Non-Primary Care Provider (PCP)											
Nelipovich Inna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gehrie Erika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rubano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Borukhova Zhanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Taubman Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cohen Brian Douglas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Azar Omar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Azhar Erum	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marthone Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Desrosiers Henri	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Williams Vilma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Siwawa Portia	Practitioner - Non-Primary Care Provider (PCP)											
Holtmann Julia	Practitioner - Non-Primary Care Provider (PCP)											
Badiru Olalekan Adekunle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baumval Arkadiy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Durakovic Milazim	Practitioner - Non-Primary Care Provider (PCP)											
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
O'Donnell James	Practitioner - Non-Primary Care Provider (PCP)											
Kattlene Amedee	Practitioner - Non-Primary Care Provider (PCP)											
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Jian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Xiaoqian	Practitioner - Non-Primary Care Provider (PCP)											
Petit Leslie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Colvert M Denise	Practitioner - Non-Primary Care Provider (PCP)											
Winnick Aaron M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atallah Muhammad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kulp Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sandhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jessica Handler	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tedeschi Nicolette Joanna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Quitel Lodze Md	Practitioner - Non-Primary Care Provider (PCP)											
Dejesus Lady Paula Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lin Shen-Han	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alla Isakov	Practitioner - Non-Primary Care Provider (PCP)											
Shuster Dario Martin	Practitioner - Non-Primary Care Provider (PCP)											
Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Chirag	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Prabhu Hejmadi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Parekh Amisha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yang Felix	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malhotra Neha M	Practitioner - Non-Primary Care Provider (PCP)											
Manasseh Donna-Marie Elizabet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Buciu Razvan F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Miles Denise	Practitioner - Non-Primary Care Provider (PCP)											
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Castelo Carmie Rosales	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)											
Stiell Rosemarie Marcia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seth Issac Winslow	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ganda Geeta Devi	Practitioner - Non-Primary Care Provider (PCP)											
Kim Paul Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wu Shuyung	Practitioner - Non-Primary Care Provider (PCP)											
Shtern Yana	Practitioner - Non-Primary Care Provider (PCP)											
Erez Orry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Collazo Abraham	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Droz Toro Stephanie M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chavolla-Calderon Mara Beatriz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sidrak Wagdy Maher	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schrier Peter Bryan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Digirolamo Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Manjot Gill	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dmitry Ostrovskiy	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Gary S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Worku Berhane Mulugeta	Practitioner - Non-Primary Care Provider (PCP)											
Roman David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Filardo Magdalena D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chiu Henry C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hikin Dimitry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moore Peace	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jones Jody	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arcot Karthikeya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Krikhely Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Lipshitz Jay S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rao Atul Sadashiv	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tien Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Isyanova Ilvira	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Clarke Roxann Vinelle	Practitioner - Non-Primary Care Provider (PCP)											
Mihailos Athena	Practitioner - Non-Primary Care Provider (PCP)											
Torrijos Jose M	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Payam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Botros Amgad E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Buziashvili Iraklii	Practitioner - Non-Primary Care Provider (PCP)											
Shafie Shideh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kang Josephine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yellin Sharon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Balk Andrew H	Practitioner - Non-Primary Care Provider (PCP)											
Geelan Caroline C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Villamil Jose	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Teper Ervin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Frederick Murielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kwon Soon Mi	Practitioner - Non-Primary Care Provider (PCP)											
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berlach David Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Capeci Craig M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zerzan Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sulaiman Ramez	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Matt Samuel Wolkin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mankotia Nivedita	Practitioner - Non-Primary Care Provider (PCP)											
Harris Jonathan Allen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taher Khandaker Abu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sedlis Singer Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baptiste Ayanna M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lebowicz Ellen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Withim Alma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moriarty Emily	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
John Katrina Louise	Practitioner - Non-Primary Care Provider (PCP)											
Heller Keith J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Edwards Jane Joicy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vornovitskiy Sana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zuniga Richard	Practitioner - Non-Primary Care Provider (PCP)											
Hanna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vadde Rakesh	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Zhu Ling	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Guirguis Peter Faye	Practitioner - Non-Primary Care Provider (PCP)												
Mcdermott Tanya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Narine Belinda Indrani	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Saraf Sumit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Snyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ledig Pamela E	Practitioner - Non-Primary Care Provider (PCP)												
Goodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Robinson Dainelle Shavarne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Best Daria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Cho-Lim Jennie Joanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Pascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ayala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Braha Jack	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Chung Marcia Anne	Practitioner - Non-Primary Care Provider (PCP)												
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Oner Ceyda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Swaby I'Kyori	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Hindy Pierre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Samuels Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Laura Jean Ridge	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shah Sadia Rizvi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chamani Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rivera Cedric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kraus Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Foreman Malika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Macri Domenica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sellers Gloria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gwyn Rodney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Drainin Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Islam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gozenput Pavel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chavkin Diana Elana	Practitioner - Non-Primary Care Provider (PCP)											
John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fadeev Pavel V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cohn Jamie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nasim Filza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)											
Everett Mia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Blutreich Salomon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chen Joyce T	Practitioner - Non-Primary Care Provider (PCP)											
Emerson Samantha Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Edupuganti Uma Kalyani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Barber Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shih Michael H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Moore Gwendolyn Calla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Zats Alan	Practitioner - Non-Primary Care Provider (PCP)												
Kipping Travis Sean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Katsoulakis Evangelia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Haber Jordana Joy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Richman Oren Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sara Su-Leh Weekly	Practitioner - Non-Primary Care Provider (PCP)												
Ajani Nazia	Practitioner - Non-Primary Care Provider (PCP)												
Rhee Rebecca Jisun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lin Maya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nayar Sumiti	Practitioner - Non-Primary Care Provider (PCP)												
Thompson Pearlina Mentis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Berlin Shonna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Feeley Mary O'Halloran	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Osofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Law Susan Wu	Practitioner - Non-Primary Care Provider (PCP)												
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gagliardo Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gurshumov Emil L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Xie Yi	Practitioner - Non-Primary Care Provider (PCP)												
Aminian Ameneh	Practitioner - Non-Primary Care Provider (PCP)												
Bodic Maria Mirabela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mobley David	Practitioner - Non-Primary Care Provider (PCP)												
Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kantrowitz Michael Gingold	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Carmichael Charlyne Melville	Practitioner - Non-Primary Care Provider (PCP)												
Isaac Reich	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Palacios Veronica	Practitioner - Non-Primary Care Provider (PCP)												
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Holmes Aronica B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mendez Nydia E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wen Wendy W	Practitioner - Non-Primary Care Provider (PCP)											
Byron Joy B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Boyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Huberman Nina I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Miodovnik Amir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Singh Jagdeep	Practitioner - Non-Primary Care Provider (PCP)											
Reichenbach Scarlet Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yang Lihua	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gogoladze George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jayanti Ravi Kumar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Choi Karmina Karman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wert Matthew Alan	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yu William L	Practitioner - Non-Primary Care Provider (PCP)											
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zouzias Alexandros Dimitris	Practitioner - Non-Primary Care Provider (PCP)											
Kyle-Sidell Cameron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Boymelgreen Alisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Richter Jessica Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dang Christopher Phan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Goltser Anatoliy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Jean-Charles Martine	Practitioner - Non-Primary Care Provider (PCP)												
Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Goodman Jeanne	Practitioner - Non-Primary Care Provider (PCP)												
Uter Shelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gingrich Aaron	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Katzow Michelle Weiss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Faruzzo Abbey Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Blackham Janice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Wu Peter Yeun-Hong	Practitioner - Non-Primary Care Provider (PCP)												
Sweet Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Cheng Jaymi Therese Esmama	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ryel Justin Wade	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Vainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Jones Jabari Tahir	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Taitelbaum Deborah P	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Schwarzc Leonard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lopez Daisy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kelleter Armin K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Santos Maria J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Pacannuayan Jessica S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lynch Jisann Alicia-Raquel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gluzman Elana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hussain Nadeem	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Digerolamo Louisa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richards Jonathan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Starovic Milos	Practitioner - Non-Primary Care Provider (PCP)											
Otero Marylin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Huang Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Chow Derry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Patskevich Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pallotta Maria L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Horvath David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bourne Ana-Gabriela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Igitation Irene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Uwakwe Evelyn C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eskandar Antonious Wessa	Practitioner - Non-Primary Care Provider (PCP)											
Magege Eseroghene	Practitioner - Non-Primary Care Provider (PCP)											
Chen Szu-Yu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Doxey William Henry	Practitioner - Non-Primary Care Provider (PCP)											
Thaler-Phillip Sima	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Preis Michal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sultan Raymond R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Javier Russell Anthony Remolar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Riso Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kroner David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rajee Nirmala K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)											
Onichimiuk Agnieszka	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Millin Cynthia A	Practitioner - Non-Primary Care Provider (PCP)											
Cabrera Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Felicetta Michael Pasquale	Practitioner - Non-Primary Care Provider (PCP)											
Louie Dina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dulani Tina Tejbhan	Practitioner - Non-Primary Care Provider (PCP)											
Ayala Samuel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Golek Zygmunt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Prabakar Cheruba	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Antonio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sternberger Sidney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sheikh Rukhsana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richard Gisele	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tselniker Alina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hong Alice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Toglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yanke Brent Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Awai Nigel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chalouh Stella	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berek Polina Pa-C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Farkas Avraham	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mandel Goldy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mahboob Sonea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kumar Sathappan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Findling Phillip M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Calabria Diego Gennaro	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cobham Alister E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cloutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gu Yongpeng	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fu Law San	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Malin V	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mintz Esther	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shyknevsky Inna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dillon Myriame	Practitioner - Non-Primary Care Provider (PCP)											
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dibner-Garcia Lora Mollie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dudzicz-Slowik Renata Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gallard Hedda Gale	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sivalingam Vadamalyan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yoker Brian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tierre-Louis Address	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yukhan Igor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alayeva Yuliya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Long Michele	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Katz Brenda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ferrara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salama Ramzy W	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fromer Nelli	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jolayemi Ayodeji I	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sana Khan	Practitioner - Non-Primary Care Provider (PCP)											
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bellone Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Laurencin Jercienne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chamani Anne C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Depaola Joseph N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schaefer Sara Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Osharov Gregori	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dinani Aliraza Dilawer	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tang Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pollack Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bavero Christen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Clarke Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dinescu Laurentiu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zimmerman Jason Simon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shapiro Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shkubel Igor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Qu Yongxia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saab Weafue	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Barney David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aggarwal Alok	Practitioner - Non-Primary Care Provider (PCP)											
Hengel Kyle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacoby Nuri	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Keshava Keerthana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ejaz Sehar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cigliano Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Anand Anjoli	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schulz Lauren B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
You Alex Hyeongseog	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saleem Sabrina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tiwari Ambooj	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lamarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Joly Rochelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roshel Eliana	Practitioner - Non-Primary Care Provider (PCP)											
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nampiaparampil Geetha	Practitioner - Non-Primary Care Provider (PCP)											
Proteasa Simona Vasilica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rawle Andre A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mony Vidya Krish	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aviles Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Ko Cynthia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fernandez Carola	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kochin Anna	Practitioner - Non-Primary Care Provider (PCP)											
Ivanina Elena A	Practitioner - Non-Primary Care Provider (PCP)											
Boyke Cathy-Ann H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tin Kevin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Christopher Mendoza	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bohrer-Yardley Lindsey Loretta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Llambiri Irida	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tastet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bialik Alex	Practitioner - Non-Primary Care Provider (PCP)											
Tokova Milana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sasvari Judit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santamaria Grace M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tun Nilar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Han Qingqing	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Odashima Kay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kluger Samuel B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Keenan Peter Francis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Welniak Tedd J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dancour Erin E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yakubov Stanley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saffran Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Bargren Anna E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ledermann Eric Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kurumada Lindsay M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rivera Karina Priscilla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chesney Gregg Lawrence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chung Arlene Sujin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Paster Caroline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benson Max Mashiach	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zhabin Sergey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Davis Ivion Alvira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Webb Kendal	Practitioner - Non-Primary Care Provider (PCP)											
Abdelrahman Hanan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Roberts Graice-Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Adzic Aleksandar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Destefani Ember N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gallant Aimee F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lin Judy C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nudel Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kalra Amit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Reinhardt Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Borja-Del Rosario Pamela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Patel Pooja Chandrakant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nubaha Hena Elahi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nazaire Marie Baptista	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Okeke Nancy N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Neystat Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Borgen Patrick Ivan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Russom Elsa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lahens Gisele	Practitioner - Non-Primary Care Provider (PCP)											
Ye Liwen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bernock Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Weinberger Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Abalos Kevin A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wand Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nazario Janine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Walcott Sheron N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Holland-Ridges Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ward Lyra	Practitioner - Non-Primary Care Provider (PCP)											
Silva Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kaplan Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weeber Molly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chen Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Asrani Falguni	Practitioner - Non-Primary Care Provider (PCP)											
Veyg Etella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ulysse Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mamindla Kavitha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yeung Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bialeck Suzanne Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Callejas Leyda Pennyna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Feng Qi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dharia Meetal	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Paulina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Agu Chidozie	Practitioner - Non-Primary Care Provider (PCP)											
Aye Chawmay	Practitioner - Non-Primary Care Provider (PCP)											
Chen David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Leimbach Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vassall Idamis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Victor Joy Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Amer Magda Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Majdanski Waldemar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lanza Jesus Cristo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Niv Mor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Erez Nossek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tamar Geva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
La Rosa Anita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Graham Alistair Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mullen Joy T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pietri Nilsa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brian Zeman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Loscalzo Carina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Darmiento Ellie J F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rutt Ann Lynette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bello Bolanle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mastrine Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Mevorah Brenda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Murphy Danielle Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Luciano Edwin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yuen Fan Wong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gina Cadet, Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gong Kay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Michele Nelson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khudysh Alexander Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Alessio Danielle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Oberlander Debbie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mendoza Lynette M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goeckeritz Scott J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Langan-Heim Christina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Masse Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Obekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nelson Nikia S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Swenson Jill-Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cohn Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Eckhardt Anna Louise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Groveman Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Craig Mozzillo Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goldstein-Steuerman Erika Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schropp William Albert Pa-C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
St Clair Caryn Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Anna Shapiro	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jamali-Kashani Majid	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Francis Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chen-Kollali Susie S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Diana Pineda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Santiago Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hanson Laureen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lespes Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Costley Jeanine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Godick Simeon David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Klingensmith Carolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hobbie Michael T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Oguniesi Christianah Yetunde Olukem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Szczepanek Andrzej	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rosenberg Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Romano Rosaria J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dixit Neel Saurabh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rubin Shana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
York Megan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kaye-Walsh Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Castillo Rafael A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kupershmidt Elena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dietrich Shellene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Saad Butt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mckee Courtney	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Altema Elsie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rosemond Danielle Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nektalov Alla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Olivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Taylor Christian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kathryn Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Omar Basharian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cheung Nga Yu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Robbins Alexandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karlin Todd Evan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Andrews Kimberly Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Abramchayev Isaac Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Qureshi Fahim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kagan Brocha Fayge Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Members Hani	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khurgin Jacob Leon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Simons Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Erica Dills	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Anetta Raysin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Drucker George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Peppard Aviva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Akin Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sishchiuk Radyslava	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Robyn Ross	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Plantin Moise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hyatt Phyllis S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Stein Perry J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sirota Svetlana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gold Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Clifton Ramona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Imtiaz Syed	Practitioner - Non-Primary Care Provider (PCP)											
Ermides Agadi Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Colanne Alman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dienstag Aryeh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Buggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ubogaya Karolina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dang Anh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shifchik Zhanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Amy Mathew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Harrichand Pritiasha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Aicher Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Timashpolsky Yulya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mohammed Romeeda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Donohue Pamela Kristine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vanvian Hoo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kaplan Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Smith Shiela V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Campbell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mcintosh Michael Donald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Agostinelli Nicole Ryann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Menche David Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
El Refaie Moataz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berg Ina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Parker Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gaev Gloria Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lazarus Kristen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oakes Timothy John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith George Philip Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Allegretti Gina L	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anderson Darlene S Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Storch Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Padilla Sarai X	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Liotta Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kothari Megha M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guerrero Ana Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Prinzivalli Dawn A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alberts Raymond	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Frazier Maxine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saleem Usman Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dowsett John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laurel Booth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Harris-Victor Ventrícia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Washington Debra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hubsher Grant	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Clotilde Simons	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Salmon Laurel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fohn Gila	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sarris Antonia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nininger James E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Perez Angela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Licht Deborah Miss	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Daa'lyah Cooper	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Powers-Spoering Susan E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Black Suzanne M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kimpson Toni	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ziegler Jaime	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Donati John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fils-Aime Marsha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Samach Ariel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sabrina Sokolovsky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendez Jasmin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cypher Kayla	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smikle Marlene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brody David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oliff Andrew H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laznik Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Melissa Amada Rodriguez, Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Atolagbe Ayodele	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Benavides Esteban	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Saadvandi Terence M Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ortega Albert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Markstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Mcperson Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Gooden Sandra M Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mendez Yohance Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Barry Maryanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Uy Jayme Macul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mukerjea Dwarika N Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Cirincione Karl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Fiskus Rachel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Hung Wen-Chun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
David Anthony Derdzinski Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Mindy Noe	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Kinjal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Smith Steven	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Yashia Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Weiser Robert K Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Nicolaidis Maria George Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Malek Cynthia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Katurin Sam Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Selitsky Tamila Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Depetris Pasquale	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Ramcharit Kamini	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Sedgh Sepideh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Frett Dale	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				
Domfeh Juliana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Neuman Sara F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guia Howard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Riggs Kathryn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vitale Phyllis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Browne Sherine Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lyons Ellen Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mccullough Ronald Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Polanco Szillus Margarita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Washington Sierra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seneus Altony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cox Lauren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shea Langsam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thomas Nancy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Molina Alejandro F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sasagawa Kaya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kessler Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schwartz Faith Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
D'Angelo Nicholas A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ramasubbu Kumudha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Divincenzo Giorgio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Zidile Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leah Grunwald	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Shing-Chiu Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Moors Maryalice Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richardson Suzelle	Practitioner - Non-Primary Care Provider (PCP)											
Cyvas Edmund	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mccarthy Tara J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chiques Camille	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Orsline Fraser	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dubos Sheba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Krauthamer Andres	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Green Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Moroz Georges Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hsiang Sophia Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Vallarino Ramon Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goldfarb Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tse Jeanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Narsing Rao Thummala	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tran Duyet Nhat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zidile Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tirelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brecher Pinchus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lee Siu K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dantzig Sondra B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sarah Soroka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Smith Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ireland Cynthia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Liciaga Nellie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Iuchyk Aleksandra Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Calderon Edwin Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rao Sukumar T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shah Kayur Y	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bolsom Lara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pierre Jacques	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Naomi Torres	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kourt Sharon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Iqbal Shamah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Alexis-Cherenfant Yvonne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cara L Di Cicco	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sein Michael T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reynolds Toussaint Andre	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leahey Megan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bente Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wallace Pamela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jones Deborah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rodriguez Natalie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tristan Fanny	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolf Kristen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Staci Bryson	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berkovich Marina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ferreira Theresa Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Newton Tenessa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stokes-Mccarthy Maureen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Burnsbeaman Margaret Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mckeever Caitlin Dorothytaylor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gudi Anne T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Santopietro Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Helena Keller, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Arontik Susan B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lennon-Martucci Kelly Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Major Josephine Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shapiro Deborah L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Helme June Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Huang Shu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Park Namhee Ava	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Stills Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Perry-Renwick Talene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Atkin Christina Gay Hammerman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ammirah Christine R	Practitioner - Non-Primary Care Provider (PCP)											
Morhaim Holly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cherepashinskaya Vaizman Irina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lovisi Dwyer Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Panda Sree P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Faigy Brecher	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nazneen Salma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gordon Rita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gagliardo Charlie Louie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Handler Sheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Griffin Mervin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tandon Usha K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ratner Roman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Beckwith Lavone Frances	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levi Rosen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Codrington Jamila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Revadigar Neelambika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Reichman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Annab Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Banks Adam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hamilton Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ostrow Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Grinker Regina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gerl Lydia Moroh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kreizman Isaac Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bonann Gill, Rdh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mariya Vaksman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Katharine Goerke	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lidergot Eitan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ma Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Khanna Ankush A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Doshi Priya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shapiro Boris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Giordano William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bizovi Leslie Jean Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sasaran Luminita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Valencia Yajahira Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rios Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Walayat Diana Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zacchilli Janel Heather	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Davis Amanda V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ramakrishnaiah Sreedevi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Javita Banks-Coleman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Arianna Martinez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rose Jacqueline Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Frontus Sophia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Braveboy Keann Ava	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shewnarain Mohanie Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Guttilla Florence Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marsh David J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fayans Edgar Philip Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolff Dianne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Odeyale Oluwafemi Sunday	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Melnik Irina Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Houlihan Robyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Roa Xochitl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Doniger Stephanie J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Richard Jean-Baptiste	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hertel Kristin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Engstrom Kate	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beltran Martha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Oliver Page Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wolberg James P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Calaf Carlos Jaiver	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kolnick Dean Lee	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fazio Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Makower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Miller David Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stack Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Giuliano Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Osagie Eghosa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rebecca Kim, Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hodos Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Arlene Katz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kleiman Michele	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Su Shidong Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gonzalez Laura Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Brass Jana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schroepfer Stacy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Torres Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lewis William Howard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lenora Robolge A K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jones Judy Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Blakely Carolin Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Carrington Claudette Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jacob Demaris A Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Giorgetti Ryan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Merchant Almas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mimi L. Dubner, Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shah Hemal Jasvant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ginsberg Neal Ronald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alli Saudia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Eliacin Shella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Taub Nama	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Coupet Mendel C Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Boby Boris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yao Francisca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Valentino Vito	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mccoubrey Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Horvitz Terry Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Castro Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Myers Kevin Stanford Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Bragin Katherine R Csw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bernstein Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brief Bernice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Charney Lela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Garcete Alicia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kathleen Brooks	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lane Abbie Venus Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mendel Kraus	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Geeeun Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Aksenov Sergei Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mcdermott Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Libert Dennies	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kulbak Guy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sewell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hatzimihalis Antigone Christos	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Park Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jeffey Jacob, Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Melissa Carty	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rowland Janae	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Jae Yoon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Beale Susan Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hesham Khalid	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sullivan Nancy A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Martiniouk Oxana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Renee Pratt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lesser Lauren Csw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jin Wang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Majumder Mosumi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ayeni Adetunbi Taofikat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Joy Stennett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jordan Jillienne Frances	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Novello Renee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karlin Henry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gohari Pouyan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Coganow Maria Kyle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hinds D'Artagnan Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Russell Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Horowitz Mitchell L Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
See Sein Yin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mani Veena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Davis Abigail	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Velez Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jara-Almonte Geoffrey Wayne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lam Pang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mo'Nique Murray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Riofrio Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sury Kala Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gary Butchen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Perchik Edward Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kurian Roshini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Donzo Amie A Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Stephen Strasberg	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Melida Tamayo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nixa Davila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sonson Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sheth Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dubovsky Elizabeth Carol Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Maria Siebel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Amponsah Faustina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alexander Dorian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Borrero Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Polinsky Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Lev Aminov, Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Geraci Mia Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kuzin Elena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cotterell Kevin Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kersey Adonna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Balloqui-Smith Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pantaleoni Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Timmerman Romarique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guss Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hillel Benjamin Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kasamba Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Frissora Katharine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Uche Loveta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gopman Alyssa L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Tarantini Frank Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Ferguson Rosalyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Adams Amie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chin Ting Lan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Labbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



New York State Department Of Health
Delivery System Reform Incentive Payment Project


DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tsao Alice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Norman Mcculloch	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Seminara Robert A Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yurberg Emily R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yuliya Dubrovsky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Menachem Dubovick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Hong	Practitioner - Non-Primary Care Provider (PCP)											
Bissoondial Carrol	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hakimzada Ahmad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Herbert Hugh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jay Isabel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Laura Miceli	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stein Diana Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Crivellone Maria Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Warren Stephanie Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dor Nathan F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pierrean Karen Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein David	Practitioner - Non-Primary Care Provider (PCP)											
Stella Kobrin, Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Garcia Alison Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stanley Kelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Grazi Sol Jay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okeugo Charles	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Conforti Frank John Phd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bennett Amorelle D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosenhaft Andrea	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Holzer Barry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**




DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yunayev Shawn Ilsha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dookhoo Shantie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Robinson Albert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Morales Zory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Noreen Asifa Pa-C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Germain Wil Edvard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leveille Cam-Suze	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Schlafrig Edith Cypora Lcsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Muckler Darcy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Etienne Giovanni	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marzal Ana Luz Glemao	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Goldshield Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Brenda Behar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Popescu Ion Catalin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Daniel Tolbert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kimm Theresa Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Yamashita Dawn Akiko Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lerner Veronica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silver Cheryl	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bonete Salvacion R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thanasoulis Leila Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Glass Kathryn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bateson Brian P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Russell Rosema Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shames Jeff	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosa Ana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Maffia Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Janet Richman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hahn Pa Marc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Silvie Borovcova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Fraser-Johnson Jennelyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Kang Kevin Kee Min	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Reddy Arthi Chenna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Mantica Sarah Koffman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Melissa Millen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Ortiz Cardenas Claudia Patricia	Practitioner - Non-Primary Care Provider (PCP)												
Anflick Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Deignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Thomas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Rosenberg Yacov S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Otero Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Anderson Tara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Jean-Louis Daphney Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Levenson Davida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Michelle Matteo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Louis-Jacques Marjorie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Mangano Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Ou-Yang Jui-Hung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Adachi Jaymie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Tsai Josephine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Davia Michael Onorato Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Davidova Elena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Joseph Jason Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Rifky Herman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Michel Urick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				
Becker Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓				




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jones Racquel Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yerachmiel Stern	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Johnson Marcus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Limoncelli Nicholas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Irina Dryhybko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Saha Ashok K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Benjamin Rachael Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Edelman Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Montes, Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mccabe Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Aggarwal Nidhi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Iorio Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Park Lavinia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Anderson John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Pesci Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hayes Tara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wasserman Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Eva Luong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Toppin James D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Michnowich Dena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Goldstein Herman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Joseph Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mcree Sean Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Harris Jean Louise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levine-Jacoby Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Redd Mary Delena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lashley Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marcus Stephen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Reinhardt Jessica Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kaufman Jane Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Piccirillo Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Corley Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Khodadadian David Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bakman Vera	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lapide Elissa M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Taddeo Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pepper Alison Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gillespie Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dunn Michael Patrick	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Krumbein Hinda T Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Henry James A Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sica Jerry A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bercy Sabine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ariel Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Smith Harris Lynda Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Slotwiner Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Anne Buchanan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Campbell Sharon A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jimenez Joselin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Untray T Brown Dds Pllc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tara Cioffi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sobel Joan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Wilbur Sabrina L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Pallotta Nicoletta	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Duncan-Anderson Debra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Suntay Berk Tolga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jude Anglade	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abuelenin Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Molina Aurelio J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nicolae Barbulescu	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kurpakov Ilona	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Vodrazkova Dagmar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Lungay Maribeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dogot Marianna E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Small Marlene S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Walfish Jeanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gentile Donna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Abrams Eric Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Viard Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Fitzgerald James J Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Termin Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Restrepo Lisbeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Nancy Wallace	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Land Cecilia Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Campbell Kristen Leigh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Halstein Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Purdie Christie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Stephens Hiram	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Buffolino Raffaella	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Dubinsky Ewa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tartakoff Nancy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Riquelme Luis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Okon Ofiong E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rakipi Sefedin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sabblah Cornelius Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Basin Rina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pnina Bargad, Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Greenberg Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ochshorn David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Milo Filippo Vassallo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Klein Kathren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ziemba, Jessica C., Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Garg Nidhi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Eisdorfer Jacob	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Jillian Laura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leah Gold	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
31990wang Kai	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hsu Hsin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Marandi Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sherlin Lavianlivi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Shtraykher Daniel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Jessi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tam Melissa Mae	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tam Raymond	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Butin Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Cimafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rosenthal Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Desormeaux Marie-Laure Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Veronica Green	Practitioner - Non-Primary Care Provider (PCP)											
Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ward Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Silber Donna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Doreena Lesanics	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lackey William Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Solomon Elaine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rothenberg Kay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Leger Esther	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Terrelonge Sharon Beverley	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rugg Ian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ottowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Johnston Mckenzie Lauren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Rudolf Rainer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Chang Karen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Bailey Joseph	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Darrell Hercules	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tannis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Levitzky Susan E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Berns Raymond Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Perryman Milagro	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Scotti Phillip Anthony	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Kresch Freda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Katarzyna Falkowska	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Traci Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Ida Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Hulse Ellis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Stacey Wright	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Podd Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Sciulla Vincent Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Joseph Cunningham	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Jordan C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Torrente Justin Erik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kimmes Jessica Minhye	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chelsea Cochrane	Practitioner - Non-Primary Care Provider (PCP)											
Ladouceur Sophia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gordon Troy Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Teusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Colas Bernadette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Baptiste Patricia E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Rabin Zalisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Nemeroff Karen Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Munoz-Matta Ana Teresita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Adesso Lyndsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kwitonda Bernadette N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Dennis Karalyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Yilma Marta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Schwartz Karen R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cahill Liza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Chedva Lax	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hite Samantha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Guglielmo Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Baker Jocelyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Mcgrowther Ferguson Pangeta Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Levina Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dedousis Anthony J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Russo Christen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Alexeenko Lada	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gingras Laura Frances	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kerr Shelline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Creighton Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Karbowski Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Perez Adenia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Cerchione Francesca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wisdom Natalie Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Kuntz Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Jelley Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓			
Wyckoff Heights Medical Center	Hospital	✓		✓	✓							
Interfaith Medical Center	Hospital	✓		✓	✓							
Calvary Hospital Inc	Hospital	✓										
St Josephs Hosp	Hospital	✓										
Staten Island Univ Hosp	Hospital	✓										
Long Island Jewish Med Ctr	Hospital	✓										
New York Methodist Hosp	Hospital	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Ny Community Hosp Of Brooklyn	Hospital	✓		✓	✓							
Kingsbrook Jewish Med Center	Hospital	✓		✓	✓							
Maimonides Medical Center	Hospital	✓		✓	✓							
Lenox Hill Hospital	Hospital	✓										
Help/Project Samaritan Svcs Corp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
New Alternatives F Children	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Village Care Health Clinic	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Asian & Pacific I C Hiv/Aids	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Wyckoff Heights Medical Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Gateway Dialysis Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Be Well Primary Hlth Care Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Century Med & Dental Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Medcare, Llc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Icl Healthcare Choices Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Hasc Diagnostic & Treat Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Brooklyn Birthing Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Heartshare Wellness Ltd	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Project Renewal	Clinic												
Housing Works E Ny Hiv 3 Aadc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
First Medicare Primary Care	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Project Samaritan Hlth Svcs I	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
St Christophers Inn Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Greenwich House Inc Ai	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Community Med & Dental Care I	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Rogosin Kidney Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Bedford Med Fam Health Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Interfaith Medical Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Bed Stuy Family Hlth Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Brownsville Multi-Srv Fam H C	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Brooklyn Plaza Medical Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Terence Cardinal Cooke Hcc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Calvary Hospital Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Choices Womens Med Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
St Josephs Hosp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Door,The-Ctr Of Alternatives	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Henry St Settlement Hlth Corp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Medical Hlth Research Asc Nyc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
Samaritan Village Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				
United Cerebral Palsy Of Nyc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Margaret Sanger Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
University Optometric Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Staten Island Univ Hosp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
University Settlement	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Long Island Jewish Med Ctr	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
New York Methodist Hosp	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Ny Community Hosp Of Brooklyn	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Kingsbrook Jewish Med Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Maimonides Medical Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Lenox Hill Hospital	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Betances Health Center	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Brownsville Multi-Srv Fam Hc Sib	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Brownsville Multi-Srv Snediker	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Brownsville Multi-Srv Fam Bristol	Clinic	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Ahava Medical And Rehab Center Llc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
City-Pro Group Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Upper Room Aids Ministry Aadc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Qsac Inc	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Parcare Community Health Network	Clinic	✓	✓	✓	✓	✓	✓	✓	✓			
Vnsny Community Health Services	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Bailey House Ai	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Asian & Pacific I C Hiv/Aids	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
New Horizon Counseling Ctr Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Omrdd/Hasc Center Inc	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Institute/Community Living Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Postgraduate Ctr For Mh Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Psch Inc Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
Weston United Comm Renewal Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				
The Bridge Inc Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Federation Of Organization Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Womens League	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Pesach Tikvah-Hope Dev	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/St Christ Otilie-Li	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/St Christ Otilie-Ny	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Jewish Bd Of Fam/Child	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Heartshare Human Svcs	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Hasc Center-Ny	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Edwin Gould Svcs/Child	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/E Douglin Ctr/Serv Pple	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Bais Ezra Inc Li	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Bais Ezra Inc Ny	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Asbm Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Project Hospitality Inc Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
L I Assoc For Aids Care Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Family Services Network Ny Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Help/Psi Aids Adhpc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Project Renewal Inc Scm	Case Management / Health Home											
Astor Home For Children Fbt	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Camba Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Village Center For Care Ai	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Jewish Bd Fam/Child Svcs Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
University Settlement Soc Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Puerto Rican Family Inst Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Gay Mens Hlth Crisis Aids Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Housing Works Inc Ai	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Brownsville Fam Hlth Ctr Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Jewish Child Care Assoc Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Bridging Access To Care Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Cath Char Nghbhd Svcs Inc Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Outreach Development Corp	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Medical Hlth Research Asc Nyc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Staten Island Univ Hosp	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
University Settlement	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Long Island Jewish Med Ctr	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Maimonides Medical Center	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Institute For Community Living	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
St Christopher Ottilie Mh	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Hand In Hand Fam Svc Bk	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Richmond Home Need Services Cmcm	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
City-Pro Group Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
National Association On Drug Abuse	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Salvation Army Ai	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Coordinated Behavioral Care Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Southwest Brooklyn Health Home Llc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Qsac Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	▼	▼	▼	▼		▼	▼				
Lebovits Rivkah	Mental Health	▼	▼			▼	▼					
Idowu Kehinde Olabisi	Mental Health	▼	▼			▼	▼					
Hindi Amjad	Mental Health	▼	▼			▼	▼					
Help/Project Samaritan Svcs Corp	Mental Health	▼	▼			▼	▼					
Kim Eunae Christina	Mental Health	▼	▼			▼	▼					
Alvarado George	Mental Health	▼	▼			▼	▼					
Da Silva-Siegel Denize	Mental Health	▼	▼			▼	▼					
Codrington Jamila	Mental Health	▼	▼			▼	▼					
Carmody Joseph	Mental Health	▼	▼			▼	▼					
Torres Felix	Mental Health	▼	▼			▼	▼					
Vnsny Community Health Services	Mental Health	▼	▼			▼	▼					
Luce Douglas	Mental Health	▼	▼			▼	▼					
Hertz Jonathan Adam	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rios Maria	Mental Health	▼	▼			▼	▼					
Carroll Paul Macgregor Phd	Mental Health	▼	▼			▼	▼					
Gold Sari H	Mental Health	▼	▼			▼	▼					
Nifenecker Susan	Mental Health	▼	▼			▼	▼					
Stack Kathleen	Mental Health	▼	▼			▼	▼					
Glass Jessica	Mental Health	▼	▼			▼	▼					
Taub Abraham Do	Mental Health	▼	▼			▼	▼					
Spitaletta Mary	Mental Health	▼	▼			▼	▼					
Miller Ricardo Anthony	Mental Health	▼	▼			▼	▼					
Mcbrinn Redmond J	Mental Health	▼	▼			▼	▼					
New Alternatives F Children	Mental Health	▼	▼			▼	▼					
Henry St Settlement House Omh	Mental Health	▼	▼			▼	▼					
Remson Karen M Np	Mental Health	▼	▼			▼	▼					
Schattner Thomas John Phd	Mental Health	▼	▼			▼	▼					
Dhallu Gurjeet	Mental Health	▼	▼			▼	▼					
Okunlola Titus Babawale	Mental Health											
Paya Shagupta Md	Mental Health	▼	▼			▼	▼					
Kleiman Michele	Mental Health	▼	▼			▼	▼					
Bailey House Ai	Mental Health	▼	▼			▼	▼					
Makarova Dina Lcsw	Mental Health	▼	▼			▼	▼					
New York Foundling Hospital, The	Mental Health	▼	▼			▼	▼					
Ogula Veronica	Mental Health	▼	▼			▼	▼					
Cyvas Edmund	Mental Health	▼	▼			▼	▼					
Winter Howard	Mental Health	▼	▼			▼	▼					
Nadby Betty	Mental Health	▼	▼			▼	▼					
Goodwill Industries Act Rc	Mental Health	▼	▼			▼	▼					
Center For Alt Sentencing Rc	Mental Health	▼	▼			▼	▼					
Postgraduate Ctr Mental Hlth	Mental Health	▼	▼			▼	▼					
Azduni Anush	Mental Health	▼	▼			▼	▼					
Matasci Michael	Mental Health	▼	▼			▼	▼					
Gold Allison	Mental Health	▼	▼			▼	▼					




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Merli Margo Bridget Lcsw	Mental Health	▼	▼			▼	▼					
Fortune Society Inc, The	Mental Health	▼	▼			▼	▼					
Defalco Michael M Phd	Mental Health	▼	▼			▼	▼					
Center For Urban Comm Svces	Mental Health	▼	▼			▼	▼					
Creedmoor Pc	Mental Health	▼	▼			▼	▼					
South Beach Pc	Mental Health	▼	▼			▼	▼					
Goldberg Jeffrey X	Mental Health	▼	▼			▼	▼					
Lebowitz Wendy Ann Phd	Mental Health	▼	▼			▼	▼					
Reingold Helen Jean	Mental Health	▼	▼			▼	▼					
Lundy Christine Denise	Mental Health	▼	▼			▼	▼					
Norman Janet	Mental Health	▼	▼			▼	▼					
Mayer Thomas R	Mental Health	▼	▼			▼	▼					
Federation Of Organizations	Mental Health	▼	▼			▼	▼					
Landau Ira	Mental Health	▼	▼			▼	▼					
Guimaraes Tania Csw	Mental Health	▼	▼			▼	▼					
Glick Arthur A	Mental Health	▼	▼			▼	▼					
Ardito Diane A Phd	Mental Health	▼	▼			▼	▼					
Gries James Robert Phd	Mental Health	▼	▼			▼	▼					
Bragin Katherine R Csw	Mental Health	▼	▼			▼	▼					
S Madhusoodanan Md Pc	Mental Health	▼	▼			▼	▼					
Walfish Jeanne	Mental Health	▼	▼			▼	▼					
Kelly Renee	Mental Health	▼	▼			▼	▼					
Hyatt Phyllis S	Mental Health	▼	▼			▼	▼					
Achalla Kiranmayi	Mental Health	▼	▼			▼	▼					
Mercyfirst	Mental Health	▼	▼			▼	▼					
Cardillo Edward Paul Phd	Mental Health	▼	▼			▼	▼					
Umali Sofia	Mental Health	▼	▼			▼	▼					
De Santis-Moniaci Deborah	Mental Health											
Liu Feng	Mental Health	▼	▼			▼	▼					
Yel Zinaida Md	Mental Health	▼	▼			▼	▼					
Small Marlene S	Mental Health	▼	▼			▼	▼					



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Samad Majid Md	Mental Health	▼	▼			▼	▼					
Thomas Cheryl A Phd	Mental Health	▼	▼			▼	▼					
Daly Thomas	Mental Health	▼	▼			▼	▼					
Byrne Thomas	Mental Health	▼	▼			▼	▼					
Witek Malgorzata Wieslawa	Mental Health	▼	▼			▼	▼					
Taub Nama	Mental Health	▼	▼			▼	▼					
Kwong Victor Md	Mental Health	▼	▼			▼	▼					
Kaplan Michelle	Mental Health	▼	▼			▼	▼					
Chang Luke	Mental Health	▼	▼			▼	▼					
Scharoun Gina Magali Phd	Mental Health	▼	▼			▼	▼					
Malloy Kathleen M Md	Mental Health	▼	▼			▼	▼					
Berkowitz Howard Lawrence Md	Mental Health	▼	▼			▼	▼					
Nawrocka-Partyka Marta Md	Mental Health	▼	▼			▼	▼					
Rhone Lorna Marie Phd	Mental Health	▼	▼			▼	▼					
Schwarz Melanie	Mental Health	▼	▼			▼	▼					
Santos Manuel	Mental Health											
Interfaith Medical Center	Mental Health	▼	▼			▼	▼					
Saha Pamela S Md	Mental Health	▼	▼			▼	▼					
Hirsch Suzanne Leslie Phd	Mental Health	▼	▼			▼	▼					
Kessler Carol	Mental Health	▼	▼			▼	▼					
Panzarino Peter J Md	Mental Health	▼	▼			▼	▼					
Mohammed Romeeda	Mental Health	▼	▼			▼	▼					
Holt Kimberly J Phd	Mental Health	▼	▼			▼	▼					
Kowacz Tomasz Wojciech Md	Mental Health											
Siewers Kevin Np	Mental Health	▼	▼			▼	▼					
Qureshi Fahim	Mental Health	▼	▼			▼	▼					
Medetsky Herbert A Phd	Mental Health	▼	▼			▼	▼					
Nikiforov Konstantin Md	Mental Health	▼	▼			▼	▼					
Shah Pinakini	Mental Health	▼	▼			▼	▼					
Dooley Francis Patrick	Mental Health	▼	▼			▼	▼					
Khan Khalid M Md	Mental Health	▼	▼			▼	▼					



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Basso Alan Matthews Phd	Mental Health	▼	▼			▼	▼					
The Bridge Inc Mh	Mental Health	▼	▼			▼	▼					
St Christopher-Ottillie Mh	Mental Health	▼	▼			▼	▼					
Mcafee Scot Gerard Md	Mental Health	▼	▼			▼	▼					
Xu Z Chan Psychiatrist Llc	Mental Health	▼	▼			▼	▼					
Jewish Child Care Assoc	Mental Health	▼	▼			▼	▼					
Trakhtman Alexander Md	Mental Health	▼	▼			▼	▼					
Herman Paul Phd	Mental Health	▼	▼			▼	▼					
Ohel Childrens Home/Fam Svc	Mental Health	▼	▼			▼	▼					
Abraham Marthe Md	Mental Health	▼	▼			▼	▼					
Mccullough Gene P	Mental Health	▼	▼			▼	▼					
Tabor Ellen Beth Md	Mental Health	▼	▼			▼	▼					
Bigio Becky	Mental Health	▼	▼			▼	▼					
Robbins Rosemary A Phd	Mental Health	▼	▼			▼	▼					
Medical Stress Relief Pc	Mental Health	▼	▼			▼	▼					
Poblaguyev Tatyana P Md	Mental Health											
Feygin Marina Julia Md	Mental Health	▼	▼			▼	▼					
Tiu Aurora Tompar Md	Mental Health	▼	▼			▼	▼					
Gold Jeffrey Stuart Md	Mental Health											
Snyder Andrea Madeline Md	Mental Health	▼	▼			▼	▼					
Feygis Yuliya Md	Mental Health	▼	▼			▼	▼					
Essa Janice	Mental Health	▼	▼			▼	▼					
Markhasina Inna Md	Mental Health	▼	▼			▼	▼					
Akerele Evaristo Olanrewaju Md	Mental Health	▼	▼			▼	▼					
Michaels Rachel	Mental Health	▼	▼			▼	▼					
Janardhanan Thulasiram	Mental Health	▼	▼			▼	▼					
Cordoba Basilio C Md	Mental Health	▼	▼			▼	▼					
Levinson Kim Alison	Mental Health	▼	▼			▼	▼					
Nidhiry Theresiamma S Md	Mental Health											
Francois Pierre L Md	Mental Health	▼	▼			▼	▼					
Husain Jaweed Md	Mental Health	▼	▼			▼	▼					




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Torossian Carol L	Mental Health	▼	▼			▼	▼					
Small Jonathan M Phd	Mental Health	▼	▼			▼	▼					
Atkin Christina Gay Hammerman Md	Mental Health	▼	▼			▼	▼					
Gaschke Yvonne Nanette	Mental Health	▼	▼			▼	▼					
Colah Jessy J Md	Mental Health	▼	▼			▼	▼					
Storch Richard	Mental Health	▼	▼			▼	▼					
Dogot Marianna E Md	Mental Health	▼	▼			▼	▼					
Baturone Juan Md	Mental Health											
Wolberg James P Md	Mental Health	▼	▼			▼	▼					
Stephens Hiram	Mental Health	▼	▼			▼	▼					
Mcintosh James	Mental Health	▼	▼			▼	▼					
Vazquez Claudio Manuel Md	Mental Health	▼	▼			▼	▼					
Plantin Moise	Mental Health	▼	▼			▼	▼					
Tandon Usha K Md	Mental Health	▼	▼			▼	▼					
Kernisan Junie	Mental Health	▼	▼			▼	▼					
Duperval Mireills Md	Mental Health	▼	▼			▼	▼					
Khusid Maria Md	Mental Health	▼	▼			▼	▼					
Dalao-Gagan Relinda Md	Mental Health	▼	▼			▼	▼					
Beaudouin Max Md	Mental Health											
Teusink John Paul Md	Mental Health	▼	▼			▼	▼					
Hashemi Seyed	Mental Health	▼	▼			▼	▼					
Chen Jimmy Md	Mental Health	▼	▼			▼	▼					
Burke Eugene A Md	Mental Health											
Miller Robert	Mental Health	▼	▼			▼	▼					
Bergman Scott Zachary Phd	Mental Health	▼	▼			▼	▼					
Merling Andrew Neil Phd	Mental Health	▼	▼			▼	▼					
Rameshwar Karamchand Md	Mental Health	▼	▼			▼	▼					
Corley Paul Anthony	Mental Health	▼	▼			▼	▼					
Termine Anthony William Md	Mental Health	▼	▼			▼	▼					
Arty Pierre Richard Md	Mental Health	▼	▼			▼	▼					
Sheth Snehal R Md	Mental Health	▼	▼			▼	▼					



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Elie Jean G Md	Mental Health											
Bonete Salvacion R	Mental Health	▼	▼			▼	▼					
Viard Marie Md	Mental Health	▼	▼			▼	▼					
Ruoti Rocco Richard Md	Mental Health											
Yap Rhodora Chua Md	Mental Health	▼	▼			▼	▼					
Tam Raymond	Mental Health	▼	▼			▼	▼					
Mehta Kalpana Suresh Md	Mental Health											
Vizarra-Villongco Rica R Md	Mental Health	▼	▼			▼	▼					
Billotti Thomas J	Mental Health	▼	▼			▼	▼					
Mendola Antony J Md	Mental Health	▼	▼			▼	▼					
Elangovan Natarajan Md	Mental Health	▼	▼			▼	▼					
Bauduy Marie Francoise	Mental Health	▼	▼			▼	▼					
Lubin Frantz Hernould Md	Mental Health											
Lescouflair Elisabeth M H Md	Mental Health	▼	▼			▼	▼					
Talavera Nancy Josefina Md	Mental Health	▼	▼			▼	▼					
Thomas-Guillaume Anne J Md	Mental Health	▼	▼			▼	▼					
Birnbaum Israel	Mental Health	▼	▼			▼	▼					
Jean-Bart Robert Y Md	Mental Health	▼	▼			▼	▼					
Canary Catherine Ann Md	Mental Health											
Ambrose Mark D Md	Mental Health	▼	▼			▼	▼					
Hotchandani Meenu Md	Mental Health	▼	▼			▼	▼					
Project Renewal Inc Scm	Mental Health											
Steinway Child & Fam Svcs Inc	Mental Health	▼	▼			▼	▼					
Fruitman Edward	Mental Health	▼	▼			▼	▼					
Voigt Joseph Nicholas Md	Mental Health	▼	▼			▼	▼					
Astor Home For Children Fbt	Mental Health	▼	▼			▼	▼					
Ginsburg Paulette C Md	Mental Health	▼	▼			▼	▼					
Institute For Comm Living Inc	Mental Health	▼	▼			▼	▼					
Conforti Frank John Phd	Mental Health	▼	▼			▼	▼					
Purvis Gail Marie Lcsw	Mental Health	▼	▼			▼	▼					
Saha Amal Krishna Md	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Newman Steven Edward Md	Mental Health	▼	▼			▼	▼					
Ahn Seok Cheol Md	Mental Health	▼	▼			▼	▼					
Comunilife Mental Health Cl	Mental Health	▼	▼			▼	▼					
Brooklyn Bureau Of Comm Srv	Mental Health	▼	▼			▼	▼					
Shpitalnik Vilor Md	Mental Health	▼	▼			▼	▼					
Cirrincone-Hanson Debra A Psy.D	Mental Health	▼	▼			▼	▼					
Lippman Marie Abarientos Md	Mental Health	▼	▼			▼	▼					
Bragin Valentin I Md	Mental Health	▼	▼			▼	▼					
Professional Svc Ctr Handicap	Mental Health	▼	▼			▼	▼					
Greenwich House Inc Ai	Mental Health	▼	▼			▼	▼					
Haque Fazlul Md	Mental Health	▼	▼			▼	▼					
Eaton Margaret M Phd	Mental Health	▼	▼			▼	▼					
Community Counsel Mediation	Mental Health	▼	▼			▼	▼					
Jewish Bd Of Fam Child Svc	Mental Health	▼	▼			▼	▼					
Darwin Buschman Md Pc	Mental Health	▼	▼			▼	▼					
Najara Julia E Md	Mental Health	▼	▼			▼	▼					
Pomerantz Janet Roberta Md	Mental Health	▼	▼			▼	▼					
Ewa Joseph Francis Md	Mental Health	▼	▼			▼	▼					
Nicolaidis Maria George Phd	Mental Health	▼	▼			▼	▼					
Cotterell Kevin Paul Md	Mental Health	▼	▼			▼	▼					
Jacques Jean-Robert Md	Mental Health	▼	▼			▼	▼					
Pierro Robert A Phd	Mental Health	▼	▼			▼	▼					
Weston United Comm Renewal	Mental Health	▼	▼			▼	▼					
Institute For Comm Living	Mental Health	▼	▼			▼	▼					
Brooklyn Comm Hous And Svc In	Mental Health	▼	▼			▼	▼					
Services For The Underserved	Mental Health	▼	▼			▼	▼					
Professional Svc Ctr Handicap	Mental Health	▼	▼			▼	▼					
Ohel Child Home&Family Srv	Mental Health	▼	▼			▼	▼					
Federation Nys Mentally Disab	Mental Health	▼	▼			▼	▼					
Catholic Charities Neighborhood Svc	Mental Health	▼	▼			▼	▼					
Assoc Rehab Cm & Housing Inc	Mental Health	▼	▼			▼	▼					



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Concern For Mental Health Inc	Mental Health	▼	▼			▼	▼					
Jewish Board Of Fmly&Child Sv	Mental Health	▼	▼			▼	▼					
Fountain House,Inc.	Mental Health	▼	▼			▼	▼					
Community Access,Inc.	Mental Health	▼	▼			▼	▼					
Bondoc Eduardo Canlas Md	Mental Health	▼	▼			▼	▼					
Borakove Larry Steven	Mental Health	▼	▼			▼	▼					
Gheorghiu Olimpia Tintea Md	Mental Health	▼	▼			▼	▼					
Smith Harris Lynda Md	Mental Health	▼	▼			▼	▼					
Lota Conrado Santos Jr Md	Mental Health											
Bridging Access To Care Inc	Mental Health	▼	▼			▼	▼					
Greenstein Yakov Md	Mental Health											
Gottlieb Susan E Md	Mental Health	▼	▼			▼	▼					
Levner Charles	Mental Health	▼	▼			▼	▼					
Butin Mitchell P Md	Mental Health	▼	▼			▼	▼					
Rtf Mercyfirst	Mental Health	▼	▼			▼	▼					
Chu Chi Ping Margaret Md	Mental Health	▼	▼			▼	▼					
Pesach Tikvah-Hope Dev Inc	Mental Health	▼	▼			▼	▼					
Wagner Wetzal Nancy Phd	Mental Health	▼	▼			▼	▼					
Krugley Richard A Md	Mental Health	▼	▼			▼	▼					
Valbrun Leon Patrick Md	Mental Health	▼	▼			▼	▼					
Rajput Ashok Kumar Md	Mental Health	▼	▼			▼	▼					
Appolon Carmin Md	Mental Health	▼	▼			▼	▼					
Timothee Louis Roland Md	Mental Health											
Speicher Julia E Md	Mental Health	▼	▼			▼	▼					
Pardeshi Ramsing B Md	Mental Health	▼	▼			▼	▼					
Viviano Ann T Phd	Mental Health	▼	▼			▼	▼					
National Neighbrhd Cnslg Ctr	Mental Health	▼	▼			▼	▼					
Linder Alice Anne Md	Mental Health	▼	▼			▼	▼					
Heath Desmond Md Pc	Mental Health	▼	▼			▼	▼					
Jewish Asso For Svcs For The Aged	Mental Health	▼	▼			▼	▼					
Masse Maurice Md	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bangaru Rajyasri Md	Mental Health											
Rtf Childrens Village	Mental Health	▼	▼			▼	▼					
Jewish Board Family Child B	Mental Health	▼	▼			▼	▼					
Kingsboro Pc	Mental Health	▼	▼			▼	▼					
Interfaith Medical Center	Mental Health	▼	▼			▼	▼					
Graham Windham Srvcs/Fam&Chld	Mental Health	▼	▼			▼	▼					
New Horizon Counseling Ctr	Mental Health	▼	▼			▼	▼					
Chepuru Yadagiri Md	Mental Health	▼	▼			▼	▼					
Jacob Demaris A Phd	Mental Health	▼	▼			▼	▼					
Madhusoodanan Subramoniam Md	Mental Health	▼	▼			▼	▼					
Kymissis Pavlos Md	Mental Health	▼	▼			▼	▼					
Sobel Joan	Mental Health	▼	▼			▼	▼					
Reddy Y Stanley Prabhakar	Mental Health	▼	▼			▼	▼					
Creedmoor Pc	Mental Health	▼	▼			▼	▼					
Kingsboro Pc	Mental Health	▼	▼			▼	▼					
Tarapore Farokh Earch Md	Mental Health	▼	▼			▼	▼					
Marsh David J Md	Mental Health	▼	▼			▼	▼					
Inwood David Md	Mental Health	▼	▼			▼	▼					
Yu Kang Yun Md	Mental Health	▼	▼			▼	▼					
Kupietz Samuel S Phd	Mental Health	▼	▼			▼	▼					
Yared Thomas A Md	Mental Health	▼	▼			▼	▼					
Koblentz Daniel E Md	Mental Health	▼	▼			▼	▼					
Florio William A Jr Md	Mental Health	▼	▼			▼	▼					
Jewish Child Care Assoc Of Ny	Mental Health	▼	▼			▼	▼					
St Josephs Hosp	Mental Health	▼	▼			▼	▼					
Federation Emplmt/Guid Svc	Mental Health											
Service Prog Older People	Mental Health	▼	▼			▼	▼					
Interborough Dev/Consult Ctrs	Mental Health	▼	▼			▼	▼					
League School	Mental Health	▼	▼			▼	▼					
Steinway Child/Family Svcs,In	Mental Health	▼	▼			▼	▼					
Guidance Ctr Of Brooklyn,The	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New York Psychot And Couns Ct	Mental Health	▼	▼			▼	▼					
Puerto Rican Family Institute	Mental Health	▼	▼			▼	▼					
Brooklyn Ctr Psychotherapy	Mental Health	▼	▼			▼	▼					
Catholic Charities Neighbhd Svcs	Mental Health	▼	▼			▼	▼					
Child Center Of Ny, The	Mental Health	▼	▼			▼	▼					
Lifeline Ctr For Child Dev Dt	Mental Health	▼	▼			▼	▼					
Bleuler Psychotherapy Ctr	Mental Health	▼	▼			▼	▼					
Post Grad Cntr For Mental Hit	Mental Health	▼	▼			▼	▼					
Staten Island Univ Hosp	Mental Health	▼	▼			▼	▼					
Long Island Consultation Ctr	Mental Health	▼	▼			▼	▼					
Northside Center For Child De	Mental Health	▼	▼			▼	▼					
University Settlement	Mental Health	▼	▼			▼	▼					
Long Island Jewish Med Ctr	Mental Health	▼	▼			▼	▼					
New York Methodist Hosp	Mental Health	▼	▼			▼	▼					
Kingsbrook Jewish Med Center	Mental Health	▼	▼			▼	▼					
Maimonides Medical Center	Mental Health	▼	▼			▼	▼					
Lenox Hill Hospital	Mental Health	▼	▼			▼	▼					
Urcuyo Leonel Md	Mental Health	▼	▼			▼	▼					
Tan Eng Kock C Md	Mental Health	▼	▼			▼	▼					
Yamins David Matthew Md	Mental Health	▼	▼			▼	▼					
Sedaghatpour Nasser Md	Mental Health	▼	▼			▼	▼					
Nagornaia Tatyana Md	Mental Health	▼	▼			▼	▼					
Iorio Joanne	Mental Health	▼	▼			▼	▼					
Ford Edwina	Mental Health	▼	▼			▼	▼					
Bailey Joseph	Mental Health	▼	▼			▼	▼					
Zug Christina	Mental Health	▼	▼			▼	▼					
Fohn Gila	Mental Health	▼	▼			▼	▼					
Foley Robin	Mental Health	▼	▼			▼	▼					
Oommen Shobin Md	Mental Health	▼	▼			▼	▼					
Sterling Felix	Mental Health	▼	▼			▼	▼					
Wallace Pamela	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Frazier Maxine	Mental Health	▼	▼			▼	▼					
Pallotta Nicoletta	Mental Health	▼	▼			▼	▼					
Nemeroff Karen Laura	Mental Health	▼	▼			▼	▼					
Bello Bolanle	Mental Health	▼	▼			▼	▼					
Savatta Salvator	Mental Health											
Edith A Frank	Mental Health	▼	▼			▼	▼					
Hausman Michelle	Mental Health	▼	▼			▼	▼					
Rebecca Rayanne Dinowitz	Mental Health	▼	▼			▼	▼					
Fifth Avenue Counseling Center Inc	Mental Health	▼	▼			▼	▼					
Park Lavinia	Mental Health	▼	▼			▼	▼					
Borg Lisa	Mental Health	▼	▼			▼	▼					
Bobb Vanessa Toney	Mental Health	▼	▼			▼	▼					
Shames Jeff	Mental Health	▼	▼			▼	▼					
Mcintosh Michael Donald	Mental Health	▼	▼			▼	▼					
Azam Anjum Md	Mental Health	▼	▼			▼	▼					
Sanchez-Sachs Isabel	Mental Health	▼	▼			▼	▼					
Desormeaux Freddy	Mental Health	▼	▼			▼	▼					
Fiskus Rachel	Mental Health	▼	▼			▼	▼					
Yilma Marta	Mental Health	▼	▼			▼	▼					
Smart Antoinette	Mental Health	▼	▼			▼	▼					
Kitchens Galina D	Mental Health	▼	▼			▼	▼					
Wang Jing	Mental Health											
Ohel Childrens Home Fam Svc	Mental Health	▼	▼			▼	▼					
Kosofsky Zoe Amanda	Mental Health	▼	▼			▼	▼					
Parsons Laura Ann	Mental Health	▼	▼			▼	▼					
La Rosa Anita	Mental Health	▼	▼			▼	▼					
Rabin Zalisa	Mental Health	▼	▼			▼	▼					
Popescu Ion Catalin	Mental Health	▼	▼			▼	▼					
Libert Dennies	Mental Health	▼	▼			▼	▼					
John Lops	Mental Health	▼	▼			▼	▼					
Vanessa A Valentino	Mental Health	▼	▼			▼	▼					



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mccoubrey Stephanie	Mental Health	▼	▼			▼	▼					
Bissoondial Carrol	Mental Health	▼	▼			▼	▼					
Epel Brian	Mental Health	▼	▼			▼	▼					
Levine-Jacoby Judith	Mental Health	▼	▼			▼	▼					
Mustafa Shawkat	Mental Health	▼	▼			▼	▼					
Otero Jacqueline	Mental Health	▼	▼			▼	▼					
Leger Esther	Mental Health	▼	▼			▼	▼					
Green Nancy	Mental Health	▼	▼			▼	▼					
Malavade Kishor	Mental Health	▼	▼			▼	▼					
Kononchuk Vlad	Mental Health	▼	▼			▼	▼					
Dubinsky Ewa	Mental Health	▼	▼			▼	▼					
Rambert Christine	Mental Health	▼	▼			▼	▼					
Davis Abigail	Mental Health	▼	▼			▼	▼					
Herbert Farah Rochelle	Mental Health											
Squitieri Joseph G	Mental Health	▼	▼			▼	▼					
Wolfe Lisa	Mental Health	▼	▼			▼	▼					
Pacifici Amy	Mental Health	▼	▼			▼	▼					
Vardarajan Asha	Mental Health	▼	▼			▼	▼					
Bryan Regina	Mental Health	▼	▼			▼	▼					
Ambarian Naira	Mental Health	▼	▼			▼	▼					
Argus Community Inc	Mental Health	▼	▼			▼	▼					
Cohen Rebecca	Mental Health	▼	▼			▼	▼					
Yong Mo Juin	Mental Health											
Wang Da	Mental Health	▼	▼			▼	▼					
Washington Debra	Mental Health	▼	▼			▼	▼					
Cahill Liza	Mental Health	▼	▼			▼	▼					
Vu-Nguyen Mary Suzanne	Mental Health	▼	▼			▼	▼					
Solomon Elaine	Mental Health	▼	▼			▼	▼					
Pantaleoni Richard	Mental Health	▼	▼			▼	▼					
Sasagawa Kaya	Mental Health	▼	▼			▼	▼					
Joseph Miriam	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mohan Natasha	Mental Health	▼	▼			▼	▼					
Alessio Danielle	Mental Health	▼	▼			▼	▼					
096907903shashkov Lyudmyla	Mental Health	▼	▼			▼	▼					
Mccabe Patricia	Mental Health	▼	▼			▼	▼					
Goel Nidhi	Mental Health	▼	▼			▼	▼					
Gustave Mario	Mental Health	▼	▼			▼	▼					
Hulse Ellis	Mental Health	▼	▼			▼	▼					
Tse Jeanie	Mental Health	▼	▼			▼	▼					
Udyawar Aparna P	Mental Health	▼	▼			▼	▼					
Interfaith Psychiatry Services Pc	Mental Health	▼	▼			▼	▼					
Danback Kristine F Phd	Mental Health	▼	▼			▼	▼					
Knibb Stuart	Mental Health	▼	▼			▼	▼					
Zimmermann Mark	Mental Health	▼	▼			▼	▼					
Perron Thomas	Mental Health	▼	▼			▼	▼					
Schlafrig Edith Cypora Lcsw	Mental Health	▼	▼			▼	▼					
Marzal Ana Luz Glemao	Mental Health	▼	▼			▼	▼					
Shiloh Psychological Consulting	Mental Health	▼	▼			▼	▼					
Marthone Kathleen	Mental Health	▼	▼			▼	▼					
Williams Vilma	Mental Health	▼	▼			▼	▼					
Phelan Jane	Mental Health	▼	▼			▼	▼					
Badiru Olalekan Adekunle	Mental Health	▼	▼			▼	▼					
Russell Rosema Ann	Mental Health	▼	▼			▼	▼					
Adesso Lyndsay	Mental Health	▼	▼			▼	▼					
Mental Health Association Of Nyc In	Mental Health	▼	▼			▼	▼					
Shuster Dario Martin	Mental Health											
Saccente Erica	Mental Health	▼	▼			▼	▼					
Ganda Geeta Devi	Mental Health											
Tien Elizabeth C	Mental Health	▼	▼			▼	▼					
Tristan Fanny	Mental Health	▼	▼			▼	▼					
Halstein Danielle	Mental Health	▼	▼			▼	▼					
Dabo Sidiki	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Roshchina Yelena	Mental Health	▼	▼			▼	▼					
Torrijos Jose M	Mental Health											
Calderon Ruddy Smith	Mental Health	▼	▼			▼	▼					
Timmerman Romarique	Mental Health	▼	▼			▼	▼					
Geelan Caroline C	Mental Health	▼	▼			▼	▼					
Fedcap Rehabilitation Services Inc	Mental Health	▼	▼			▼	▼					
Alexeenko Lada	Mental Health	▼	▼			▼	▼					
Nazneen Salma	Mental Health	▼	▼			▼	▼					
Taher Khandaker Abu	Mental Health	▼	▼			▼	▼					
Robinson Elizabeth Johnstone	Mental Health	▼	▼			▼	▼					
Lebowicz Ellen	Mental Health	▼	▼			▼	▼					
Mevorah Brenda	Mental Health	▼	▼			▼	▼					
Simons Donna	Mental Health	▼	▼			▼	▼					
Withim Alma	Mental Health	▼	▼			▼	▼					
Mcdonough Jennifer	Mental Health	▼	▼			▼	▼					
Malieckal Giles	Mental Health	▼	▼			▼	▼					
Freund Dvora	Mental Health	▼	▼			▼	▼					
Hinojosa Franz	Mental Health	▼	▼			▼	▼					
Aleman Sylvia	Mental Health	▼	▼			▼	▼					
Rivera Cedric	Mental Health	▼	▼			▼	▼					
Kraus Allison	Mental Health	▼	▼			▼	▼					
Foreman Malika	Mental Health	▼	▼			▼	▼					
Macri Domenica	Mental Health	▼	▼			▼	▼					
Sellers Gloria	Mental Health	▼	▼			▼	▼					
Gwyn Rodney	Mental Health	▼	▼			▼	▼					
Banks Adam	Mental Health	▼	▼			▼	▼					
Chin Ting Lan	Mental Health	▼	▼			▼	▼					
Buggie Brian Gregory	Mental Health	▼	▼			▼	▼					
Fadeev Pavel V	Mental Health	▼	▼			▼	▼					
Patel Minesh R Md	Mental Health	▼	▼			▼	▼					
Stills Deborah	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Everett Mia	Mental Health	▼	▼			▼	▼					
Chen Joyce T	Mental Health											
Kipping Travis Sean	Mental Health	▼	▼			▼	▼					
Sara Su-Leh Weekly	Mental Health											
Law Susan Wu	Mental Health											
Bodic Maria Mirabela	Mental Health	▼	▼			▼	▼					
Boyd Kaleen M	Mental Health	▼	▼			▼	▼					
Miodovnik Amir	Mental Health	▼	▼			▼	▼					
Yu William L	Mental Health											
Richter Jessica Jean	Mental Health	▼	▼			▼	▼					
Goodman Jeanne	Mental Health											
Faruzzo Abbey Lynn	Mental Health	▼	▼			▼	▼					
Blackham Janice	Mental Health	▼	▼			▼	▼					
Deignan Jodie L	Mental Health	▼	▼			▼	▼					
Sweet Jennifer L	Mental Health	▼	▼			▼	▼					
Wu Peter Yeun-Hong	Mental Health											
Rosenmann Carl Jay	Mental Health	▼	▼			▼	▼					
Jewish Child Care Association Of Ne	Mental Health	▼	▼			▼	▼					
Jones Jabari Tahir	Mental Health	▼	▼			▼	▼					
Kelleter Armin K	Mental Health	▼	▼			▼	▼					
Pacannuayan Jessica S	Mental Health	▼	▼			▼	▼					
Hussain Nadeem	Mental Health	▼	▼			▼	▼					
Jewish Board Family Child A	Mental Health	▼	▼			▼	▼			▼		
Starovic Milos	Mental Health											
Huang Hannah	Mental Health											
Horvath David	Mental Health	▼	▼			▼	▼					
Liff Scott David	Mental Health	▼	▼			▼	▼					
Brief Bernice	Mental Health	▼	▼			▼	▼					
Shapiro Boris	Mental Health	▼	▼			▼	▼					
Eschenbach Suzanne Kohout	Mental Health	▼	▼			▼	▼					
Ackerman David Charles	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Garcete Alicia	Mental Health	▼	▼			▼	▼					
Millin Cynthia A	Mental Health											
Fentress Kathleen M	Mental Health	▼	▼			▼	▼					
Calabria Diego Gennaro	Mental Health	▼	▼			▼	▼					
Jones Benefita Floral	Mental Health	▼	▼			▼	▼					
Fu Law San	Mental Health											
Dudzicz-Slowik Renata Anna	Mental Health	▼	▼			▼	▼					
Pearlman Shoshannah	Mental Health	▼	▼			▼	▼					
Catholic Charities Comm Svcs Arch	Mental Health	▼	▼			▼	▼					
Dedousis Anthony J	Mental Health	▼	▼			▼	▼					
Shafter Roberta Breslof	Mental Health	▼	▼			▼	▼					
Jolayemi Ayodeji I	Mental Health	▼	▼			▼	▼					
Karlin Todd Evan	Mental Health	▼	▼			▼	▼					
Sullivan Nancy A	Mental Health	▼	▼			▼	▼					
Depaola Joseph N	Mental Health	▼	▼			▼	▼					
Brooke Shyvonne	Mental Health	▼	▼			▼	▼					
Center For Alternative Sentencing A	Mental Health	▼	▼			▼	▼					
Nampiaparampil Geetha	Mental Health											
Mercader Carolina	Mental Health	▼	▼			▼	▼					
Purdie Christie	Mental Health	▼	▼			▼	▼					
Ladouceur Sophia	Mental Health	▼	▼			▼	▼					
Merchant Almas	Mental Health	▼	▼			▼	▼					
Nudel Aleksandra	Mental Health	▼	▼			▼	▼					
Barry Maryanne	Mental Health	▼	▼			▼	▼					
Reinhardt Michael	Mental Health	▼	▼			▼	▼					
The Family Center Inc	Mental Health	▼	▼			▼	▼					
Russom Elsa	Mental Health	▼	▼			▼	▼					
Ye Liwen	Mental Health	▼	▼			▼	▼					
Davis Amanda V	Mental Health	▼	▼			▼	▼					
Castro Lindsay	Mental Health	▼	▼			▼	▼					
Yeung Susan	Mental Health	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Frissora Katharine	Mental Health	▼	▼			▼	▼					
Leimbach Elizabeth	Mental Health	▼	▼			▼	▼					
Buchanan Anne	Mental Health	▼	▼			▼	▼					
Shapiro Anna	Mental Health	▼	▼			▼	▼					
Raysin Anetta	Mental Health	▼	▼			▼	▼					
Halene Tobias Bernhard	Mental Health	▼	▼			▼	▼					
Phoenix Houses Of New York Inc	Substance Abuse	▼	▼			▼	▼					
Help/Project Samaritan Svcs Corp	Substance Abuse	▼	▼			▼	▼					
Jns Counseling Services Inc	Substance Abuse	▼	▼			▼	▼					
Dynamic Youth Community Inc	Substance Abuse	▼	▼			▼	▼					
New York Foundling Hospital, The	Substance Abuse	▼	▼			▼	▼					
Eac Inc	Substance Abuse	▼	▼			▼	▼					
Fortune Society Inc, The	Substance Abuse	▼	▼			▼	▼					
Argus Community Inc	Substance Abuse	▼	▼			▼	▼					
So Brooklyn Med Admin Svcs	Substance Abuse	▼	▼			▼	▼					
Veritas Therapeutic Communit	Substance Abuse	▼	▼			▼	▼					
Ny Therapeutic Communities	Substance Abuse	▼	▼			▼	▼					
Brooklyn Aids Task Force Inc	Substance Abuse	▼	▼			▼	▼					
New York Service Network Inc	Substance Abuse	▼	▼			▼	▼					
Osborne Treatment Services	Substance Abuse	▼	▼			▼	▼					
Carnegie Hill Institute Inc	Substance Abuse	▼	▼			▼	▼					
The Bridge Inc Mh	Substance Abuse	▼	▼			▼	▼					
Ctr For Comm Alternatives Inc	Substance Abuse	▼	▼			▼	▼					
Project Renewal	Substance Abuse											
Exponents Inc	Substance Abuse	▼	▼			▼	▼					
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	▼	▼			▼	▼					
New Spirit Ii Inc	Substance Abuse	▼	▼			▼	▼					
St Christophers Inn Inc	Substance Abuse	▼	▼			▼	▼					
Seafield Center Inc	Substance Abuse	▼	▼			▼	▼					
Berkshire Farm Center	Substance Abuse	▼	▼			▼	▼					
Greenwich House Inc Ai	Substance Abuse	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Counseling Srv Of E D N Y Inc	Substance Abuse	▼	▼			▼	▼					
Bridge Back To Life Ctr Inc	Substance Abuse	▼	▼			▼	▼					
Creedmoor Addiction Trt Ctr	Substance Abuse	▼	▼			▼	▼					
South Beach Addiction Trt Ctr	Substance Abuse	▼	▼			▼	▼					
Conifer Park	Substance Abuse	▼	▼			▼	▼					
Arms Acres	Substance Abuse	▼	▼			▼	▼					
Areba Casriel Institute	Substance Abuse	▼	▼			▼	▼					
Community Counsel Mediation	Substance Abuse	▼	▼			▼	▼					
Kingsboro Addiction Trt Ctr	Substance Abuse	▼	▼			▼	▼					
Catholic Charities Neighbhd Svcs	Substance Abuse	▼	▼			▼	▼					
Project Hospitality Inc	Substance Abuse	▼	▼			▼	▼					
T R I Center Inc	Substance Abuse	▼	▼			▼	▼					
Palladia Inc	Substance Abuse	▼	▼			▼	▼					
820 River Street Inc.	Substance Abuse	▼	▼			▼	▼					
Realization Center Inc	Substance Abuse	▼	▼			▼	▼					
Women In Need Inc	Substance Abuse	▼	▼			▼	▼					
Outreach Development Corp	Substance Abuse	▼	▼			▼	▼					
Interfaith Medical Center	Substance Abuse	▼	▼			▼	▼					
New Horizon Counseling Ctr	Substance Abuse	▼	▼			▼	▼					
Medical Arts Sanitarium	Substance Abuse	▼	▼			▼	▼					
St Josephs Hosp	Substance Abuse	▼	▼			▼	▼					
Samaritan Village Inc	Substance Abuse	▼	▼			▼	▼					
Brooklyn Ctr Psychotherapy	Substance Abuse	▼	▼			▼	▼					
Child Center Of Ny, The	Substance Abuse	▼	▼			▼	▼					
Bleuler Psychotherapy Ctr	Substance Abuse	▼	▼			▼	▼					
Staten Island Univ Hosp	Substance Abuse	▼	▼			▼	▼					
Long Island Consultation Ctr	Substance Abuse	▼	▼			▼	▼					
Long Island Jewish Med Ctr	Substance Abuse	▼	▼			▼	▼					
Reality House	Substance Abuse	▼	▼			▼	▼					
The Resource Training Center Inc	Substance Abuse	▼	▼			▼	▼					
Lsa Recovery Inc	Substance Abuse	▼	▼			▼	▼					



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Revcare Recovery Center Of Manhatta	Substance Abuse	▼	▼			▼	▼					
Cobble Hill Hlth Ctr Inc Lthhpc	Nursing Home	▼										
Brooklyn United Met Church Ad	Nursing Home	▼										
Willoughby Reh & Hlth Cr Ctr	Nursing Home	▼										
Buena Vida Cont Care & Reh Ct	Nursing Home	▼										
Carillon Nrs Rehab Ctr Adhc	Nursing Home	▼										
Bronx Center Rehab & Hlth Car	Nursing Home	▼										
Haym Salomon Hm For Age Adhc	Nursing Home	▼										
Northern Manor Geri Ctr Adhc	Nursing Home	▼										
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	▼										
Chapin Home For Aging Adhc	Nursing Home	▼										
Rivington Hs/Nicholas A Rango	Nursing Home	▼										
Glen Island Ctr Nrs & Rehabe	Nursing Home	▼										
Saints Joachim & Anne Nrs & Reh Ctr	Nursing Home	▼										
Wartburg Lutheran Hm Aging	Nursing Home	▼										
Northern Metro Rhcf Non-Occ	Nursing Home	▼										
Schnurmacher Center Reh & Nrs	Nursing Home	▼										
Wartburg Nursing Home	Nursing Home	▼										
East Neck Nursing & Rehab Ctr	Nursing Home	▼										
Haven Manor Health Care Center, Llc	Nursing Home	▼										
Bezalel Rehab & Nursing Ctr	Nursing Home	▼										
Menorah Home & Hosp Aged Inf	Nursing Home	▼										
Andrus On Hudson	Nursing Home	▼										
Rutland Nursing Home Inc Co	Nursing Home	▼										
Peninsula Gen Nursing Home	Nursing Home	▼										
Marcus Garvey Nursing Home	Nursing Home	▼										
Keser Nursing & Rehab Center	Nursing Home	▼										
Komanoff Ctr/Geriatric Rehab	Nursing Home	▼										
Center For Nursing & Rehab In	Nursing Home	▼										
River Manor Care Center	Nursing Home	▼										
Brooklyn Ctr Rehab & Residential Cr	Nursing Home	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Williamsbridge Manor Nh	Nursing Home	▼										
University Nursing Home Snf	Nursing Home	▼										
Sephardic Skilled Nrs & Reh C	Nursing Home	▼										
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	▼										
St Marys Hospital For Childre	Nursing Home	▼										
Bishop Henry B Hucles Nurs Hm	Nursing Home	▼										
Shore View Nursing Home	Nursing Home	▼										
Caton Park Nursing Home Snf	Nursing Home	▼										
Oceanview Nrs & Reh Ctr Llc	Nursing Home	▼										
Dewitt Rehab & Nursing Center	Nursing Home	▼										
Queens Nassau Reh & Nrs Cente	Nursing Home	▼										
Morningside House Nursing Hom	Nursing Home	▼										
Oxford Nursing Home Inc	Nursing Home	▼										
Suffolk Center Rehabilitation & Nrs	Nursing Home	▼										
Margaret Tietz Center For Nur	Nursing Home	▼										
Crown Nursing And Rehab Cente	Nursing Home	▼										
Ny Congregational Nrs Ctr Inc	Nursing Home	▼										
Sea-Crest Health Care Center	Nursing Home	▼										
Northern Riverview Hcc Inc	Nursing Home	▼										
Far Rockaway Nursing Home	Nursing Home	▼										
Hamilton Park Nursing And Rehab Cnt	Nursing Home	▼										
Ditmas Park Care Center	Nursing Home	▼										
Barnwell Nursing & Rehab Cent	Nursing Home	▼										
Mills Pond Nursing & Rehab Ctr	Nursing Home	▼										
Boro Park Ctr Rehab & Hlth Cr	Nursing Home	▼										
Richmond Center Rehab & Spec Hlthcr	Nursing Home	▼										
Jopal Sayville Llc	Nursing Home	▼										
Alliance Health Associates Inc	Nursing Home	▼										
Jopal Bronx, Llc	Nursing Home	▼										
Doj Operations Associates Llc	Nursing Home	▼										
Hope Center Operations Llc	Nursing Home	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Atlantis Operating Llc	Nursing Home	▼										
Brownsville Comm Pharmacy Inc	Pharmacy	▼	▼				▼	▼				
Howard J Reifer Dme	Pharmacy	▼	▼				▼	▼				
Gerard Drugs Llc	Pharmacy	▼	▼				▼	▼				
Shore Pharm Providers Inc	Pharmacy	▼	▼				▼	▼				
Brothers Drug Corp	Pharmacy	▼	▼				▼	▼				
Staten Island Univ Hosp	Pharmacy	▼	▼				▼	▼				
Long Island Jewish Med Ctr	Pharmacy	▼	▼				▼	▼				
Kingsbrook Jewish Med Center	Pharmacy	▼	▼				▼	▼				
Maimonides Medical Center	Pharmacy	▼	▼				▼	▼				
Life Pharma li Inc	Pharmacy	▼	▼				▼	▼				
Seventh Elm Drug Corp	Pharmacy	▼	▼				▼	▼				
Mrr Pharma Inc	Pharmacy	▼	▼				▼	▼				
Jojan Pharma Inc	Pharmacy	▼	▼				▼	▼				
Vijan Pharma Inc	Pharmacy	▼	▼				▼	▼				
Jak Pharma Inc	Pharmacy	▼	▼				▼	▼				
Medpack Llc	Pharmacy	▼	▼				▼	▼				
Vnsny Community Health Services	Hospice	▼							▼			
Compassionate Care Hospice Ny	Hospice	▼							▼			
Calvary Hha & Hospice Care	Hospice	▼							▼			
Northern Metro Rhcf Non-Occ	Hospice	▼							▼			
Jacob Perlow Hospice	Hospice	▼							▼			
Vns Of Ny Hospice Care	Hospice	▼							▼			
Calvary Hospital Inc	Hospice	▼							▼			
Staten Island Univ Hosp	Hospice	▼							▼			
Kingsbrook Orthopedic Associates	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Virtual Radiologic Professionals, Llc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
1199seiu Training & Employment Funds On Behalf Of 1199seiu Training & Upgrading Fund & Job Security Fund	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
A.I.R. Nyc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Aaron Quamina	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Abrons, Mitchell	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Amidacare	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Anchor House	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Anchor House Inc	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Arab-American Family Support Center	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Arthur Ashe Institute For Urban Health, Inc.	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Avrumie Heimowitz	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Baltic Street Aeh, Inc.	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Brooke Balchan	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Brooklyn Collegiate Satellite	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Brooklyn Perinatal Network, Inc. & The Brooklyn Task Force On Yinfant & Maternal Morality & Family Health	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓	✓		
Brooklyn Queens Long Island Area Health Education Center (Bqli)	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Brownsville Community Development Corporation	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Brownsville Multi-Service Health Center	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Butcher Lynette	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Calvary Home Care	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Calvary Hospice	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Calvary Hospital	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Camba	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Camba Economic Development Corp.	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Camba Housing Ventures, Inc	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Camba Housing Ventures, Inc.	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Camba Legal Services, Inc.	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Caribbean Women'S Health Association.Inc	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Carnasie High School Satellite	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Catholic Charities Community Services, Archdiocese Of New York	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Catholic Charities Neighborhood Services (Aca Member Agency)	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Center For Behavioral Health Services	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Center For Urban Community Services	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			
Centerlight Certified Home Health Agency	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Chapin Home For The Aging	Community Based Organizations	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Christopher Kacin	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Christopher Rose Community Empowerment Campaign, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Christopher Rose Community Empowerment Campaign.Inc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Cicatelli Associates Inc. (Cai)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Cintia Rozental	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
CI Healthcare Inc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Clergy United For Commuunity Empowerment,Inc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Committee Of Interns And Residents Seiu	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Community Access, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Community Health Action Of Staten Island	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Danielle Duret	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Department Of Education, Diocese Of Brooklyn	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Diana Roth, Md	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Diaspora Commuinity Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Dominican Sisters Family Health Service	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Edwin Gould Services For Children & Families	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Episcopal Social Services Of New York Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Faigy Goldstein	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Families On The Move	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Fegs Health And Human Services (Aca Member Agency)	Community Based Organizations											
Fort Greene Sreategic Neighborhood Action Partnership	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Fort Greene Strategic Neighbourhood Action Partnership	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Hasc Center Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Hatzolah Volunteer Ambulance Corps	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Healthfirst	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Healthix, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Heights And Hills	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Idalina Afopa	Community Based Organizations											
Independence Care System	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Insitute For Community Living	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Institute For Community Living (Aca Member Agency)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Interborough Heart Association	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jacoby, Laurian	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jamaica Medical Heights	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcc Of Marine Park	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Bridges To Health (B2h) (Ocfs)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Bukharian Teen Lounge	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Compass - Acces-Vr	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Familychild Care	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Forest Hills Child Care Center	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Multisystemic Treatment Foster Care (Ocfs)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Non Secure Placement (Jj, Acs)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Preventive Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jns Counseling Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Jovan And Stella Milos	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
King David Center For Nursing And Rehab	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Kingsway Orthopedics	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Lada Alexeenko	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Lasante Community Services Inc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Leake And Watts Services Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Leslie Alvarado	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Life Care Services, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Little Flower Children And Family Services Of New York	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Lutheran Social Services Of Metropolitan New York	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Maimonides Faculty Practice Plan	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Majestic Touch Home Care Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Mercyfirst	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Moffat Gardens Assisted Living Program	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Nami-Nyc Metro	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Napa	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York City Department Of Health & Mental Hygiene	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York Ehealth Collaborative (Nyec)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York Heart And Medical Pc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York Integrated Network Ipa, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York Legal Assistance Group, Legalhealth Unit	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York Radiology Alliance	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
New York State Nurses Association	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ocean Family Care Center	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ohel Childrens Home And Family Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Center For Mental Health Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Emergency Medicine	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Hematology & Oncology, P.C.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Pediatrics, P.C.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Physician Services, P.C.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Peerplace Network Llc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Peerplace Networks, Llc	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Postgraduate Center For Mental Health	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ps 20 Clinton Hill School Satellite	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Quality Services For The Autism Community (Qsac)	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Quickrx Pharmacy	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Ridgewood Bushwick Senior Citizens Council, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Rogosin Kidney Center	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Samaritan Village	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Sco Family Of Services	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Services For Underserved	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Sky Light Center	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Spring Creek Senior Partners, Inc.	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
St. Christopher'S Inn	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
St. Joseph'S Medical Center: Residential Services And Opioid Treatment Centers	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
St.Joseph'S Hospital Medical Center	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
The Children'S Village	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
The New York Foundling Hospital-15 David Place	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
The New York Foundling Hospital-19 David Place	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Tilden High School Satellite	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
United Healthcare	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Urban Assembly For Music And Arts	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Urban Assembly School	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Urban Assembly School M.S & L.J	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Various Housing Affiliates	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Venture House	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Village Senior Services Corp D/B/A Villagecaremax	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Voices Of Community Activists And Leaders	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Winthrop Is 232 Satellite	Community Based Organizations	▼	▼	▼	▼	▼	▼	▼	▼			
Phoenix Houses Of New York Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cobble Hill Hlth Ctr Inc Lthhpc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rutman Hadassa	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Morcos Morcos F	All Other											
David Anthony Derdzinski Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Samuel Tai Tack Wong	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schwartz-Moser Laurie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Thwin Malar	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jean Carl	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vazquez Hector	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Giashuddin Shah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Asya Levy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kateryna Perevoznichenko Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobson Elka Esther	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tung Keith	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Klotsman Marina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pts Of Brooklyn Lthhcp	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Donati John	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zoltan Edward	All Other											
Namm Rachelle	All Other											
Wickham Jasmine	All Other											
Abboud Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New York Foundling	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Abramov Mikhail	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Help/Project Samaritan Svcs Corp	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zelinka Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saintelus Keti	All Other											
Zyskind Israel	All Other											
Jns Counseling Services Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Blokh Ilya	All Other											
Carrasquilla-Lopez Vivian	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Singiri Archana	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Maini Atul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Xiao Peiyong	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Raphael Katia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jean-Louis Vasthy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Eric Keller Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vnsny Community Health Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Igor Brichkov	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Grazi Sol Jay	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Keith Breglio	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Janga Kalyana C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
All Metro Aids Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Michael Bezuevsky Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Avezbadalov Uriel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Haines Edward Lawrence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Amirtharaj Cynthia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bard Stella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Oleg Opsha	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zarrin Amy R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rizkalla Christine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Socolow Joshua	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Medical Care Pllc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zawahir Parvin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Locke Rebecca J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lefkowitz Todd Ross Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nancy Han	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Song Dajun Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Erber Jonathan Ari Md	All Other											
Alexander Tsukerman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gorelick Constantine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmed Nadeem Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Park Avenue Pediatrics Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bhatti Mohammad Bashir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Prime Home Health Svcs	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Paulino Carl B Md	All Other											
Meka Rajana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heydarpour Seyed Hosayn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Webbe Shirley Pearlana Veronica Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobs Amanda	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stein Tara	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lerner Veronica	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Latif Rabia Md	All Other											
Post Nicolas H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Yan-Rosenberg Linli Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Teng Rui Er Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ilyayev Rafael I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Hosseini Mahsa Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bryant Stephanie Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Desiraju Brinda Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Serrano Ileana	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Alexis-Cherenfant Yvonne	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mukhtarzad Roya Do	All Other												
Cox Amanda Louise Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Strong Benjamin Waite Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
New York Cong Nur Ctr Lthhcp	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Idelevitch Nathalia Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lau Raymond Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Langsfeld Alexis P Md	All Other												
Taneja Monica M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Pervin Afroz Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Slotwiner Alexander Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Nifenecker Susan	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Issack Paul S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gitelis Chaim Aryeh Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rosenblum David I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Weiner Corey Mark Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Efthimiou Petros Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Aghera Amish Chhaganlal Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Punukollu Gopi K Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Klein David Matthew Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Dilmanian Hajir Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Feig Robert Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lipyansky Alexander Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bardini John A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bhat Premila Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Baqui Aam	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Dellatto Patricia	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Denis Reginald Jacques Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mishriky Sherif Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saboor Inamulhaque Mohammad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fisher Nelli Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Serur Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nikitina Anastasia Md	All Other											
Shimoni Noaa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gerlach Kecia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Llerena Cristina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cherubin Roosevelt Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Preet Mohan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Ricardo Anthony	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sack-River Daphne Chana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sardar Henry Do	All Other											
Edelstein David Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Palencia David Jose Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chung Sun	All Other											
Saunders Paul C. Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
O'Neill Maureen Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dubovsky Elizabeth Carol Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shapsis Alexander Md	All Other											
New Alternatives F Children	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fahimuddin Muhammad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schikman Lana Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ezeagbor Anthony	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Badiner Angela	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sethna Mark D Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Henry St Settlement House Omh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nelson Dina S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Betchen Simone Alise Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Descartes-Walker Ingrid Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Augustin Wisly Gerald Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wu Lih Lih Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wang Zhao Hiu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carvan Babrak Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thet Zeyar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Okunlola Titus Babawale	All Other												
Card Andrea Dione Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pella Care Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Balderacchi Jasminka Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Finkelstein Seth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Medina-Krepplein Daisy	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Del Rosario Cesar	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lutz Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gelbert Rimma Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Diamond Medical Associates Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Voynova Tzvetelina Hristova	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vaizman Konstantin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dynamic Youth Community Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmad Imtiaz Md	All Other												
Malina Yelena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pichkar Rimma Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vijay K Battu Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kurtz Seth David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ardite Andrea Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marie-Nirva Blaise	All Other												
Khan Zaber Ahmad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sun Yanyu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zavolkovskaya Sabina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bogatryyova Oksana Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jaiswal Arti Chander Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Aslam Ahmed Kamal Md	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Srivastava Amrita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Halstead Kelley Jannae Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
John Sabu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
New York Foundling Hospital, The	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carter Robin Stephanie Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sobolevsky Sergei A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kozlovskaya Anna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Xu Yiqing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Allen B Zelman & Harvey Coopersmith	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kourt Sharon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Winter Howard	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Levy Eduard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alam Hamid M M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Huo Lisa C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Overstreet Nicolle Anne Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maimonides Division Of Radiation On	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Hadjiangelis Nicos Pavlos Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leake And Watts Svcs Inc Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gandhi Swati Anant Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kensaint Pascale Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Worrell-Pierre Rhoena	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arroyo Alexander C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Eac Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Taitt Michael R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hanan Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gatton Barbara Joyce Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alleyne Denise	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Motov Sergey M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sergeyev Igor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kahn Philip J Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Antonios Vera Salim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Lee Michael W Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Polepalle Sapan Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Huang Andy Yuelei Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Quraishi Shahed Ahmed Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kazachkova Irina Arturovna Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ohel Childrens Hm/Fam Spt	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ohel Childrens Hm/Fam Spv	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ohel Childrens Hm/Fam Rsp	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ohel Childrens Hm/Fam Day	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ohel Childrens Hm/Fam Hcbs 1	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Klein David	All Other												
Strauss Neil	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Geo Medical Care Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Isakova Marina Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Chan Robin Y C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Village Care Health Clinic	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Arya Mukul Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Hussaini Syed Zabeehullah Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Asian & Pacific I C Hiv/Aids	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Moshenyat Yitzchak Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Poitevien Vaty	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Fortune Society Inc, The	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ye Hong Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Argus Community Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gekht Yelena Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Robinson Roberto H Quinonez Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Anyichi Nonyelu Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Tavares Rosanabela Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kesanakurthy Srinivas Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Selitsky Tamila Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Greyf Yanina Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Hector Holson S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Iqbal Shahzad	All Other												
Awikeh Maha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chan Fion Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yun Jaime Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Frenkel Alysa Sarah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Perlman Katarzuna Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kelly Christopher Md	All Other												
Chan Raymond Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
All Metro Home Care Services Of New	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Veritas Therapeutic Communit	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Butt Rahila Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Santopietro Robert Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kumar Viresh Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pichkadze David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hu Andy Kuo-Chen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Birnbaum Stuart C Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giannakopoulos Andre George Md	All Other												
Ariel Yitzchak Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Punzalan Betty N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sutherland Phuong T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nejmeh Khoury Sana Youssef Md	All Other												
South Beach Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ryndin Igor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kronfeld Gary David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wyckoff Heights Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lukban Farahnaz Joachim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Amin Khalid Irfan Md	All Other												
Cath Char Nghbhd Svcs Inc Day	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bklyn Bureau Of Comm Svc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
United Cerebral Palsy Nyc Day	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
St Christopher Otilie Day	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmad Ijaz Md	All Other											
Heartshare Human Svcs Day	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fishkin Igor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Paige Joquetta Deshea Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Punj Sonia X	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Celiker Mahmut Yasar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Janice Prime Care Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Reingold Helen Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Weissman Matthew Aron Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Thomas Johnny Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Louis-Jacques Nadja Rn	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jewish Bd/Family Child Rsp	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Antilus Rose Sherley	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jen Albert Sun Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cremer Miriam	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Palta Sanjeev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Amar Shazia Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Moshenyat Reuven Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Theodore Ginette Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Corelli Scott E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dilmanian Rossana	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Itzhak Petr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Brooklyn Community Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shiferson Alexander Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rimarachin Julio A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ilyayev Aleksandr Md	All Other											
Stephens Gary Almedo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sinclair Paula Almalinda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zarghami Faramarz Chaghaghi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mcavoy Christy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ginzburg Yelena Zory Md	All Other											
Danon Martha A Md	All Other											
Seniorcare Emergency Medical Servic	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alter Shira Rena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hoyek Wissam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goldshteyn Natalya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Li Jim	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wahid Abdul	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ramone Jesi Anthony	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rammah Tarek A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Oliff Andrew H	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Manter Kristen Denise	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Li Wensong	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jurman Marlene	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Lalit Popatlal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saponieri Cesare Md	All Other											
Lugina Sergey V Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Asgary Gholamreza Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cordero Kenneth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wat John Me	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dr De Cong Tran Dpm Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mahmoud Ahmed Fekry	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vasilyeva Rozinger Alina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vallianatos Agathi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pandya Himanshu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Jeffrey	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ho James Chung Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Brown-Cameron Elaine S Md	All Other											
Khotsyna Margarita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Viswanathan Subhash R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mahl Evan Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Alport Adina Rivka Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schenker Josef Dov Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bejarano Elkin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kuang Liren Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gateway Dialysis Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lagoduke Nikolai	All Other												
Fievre Garnes Marie Ft Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rauchwerger Orna Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Batra Mirabai Kuvi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Salafia Carolyn M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Groves Jill Elizabeth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haque Sayera Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Peng Jinpeng Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guan Hui Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Paul Chun-Kit Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bhayani Rajendra Damodar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cath Char Nghbhd Svcs Inc Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Venegas Jorge Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Si Seongpan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Loden Gary B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thyagaraj Aruna L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Minkin Ruth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nisanian Anahid Jaquelline Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ny Therapeutic Communities	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dadamova Victoria G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Anderson Gordon Brian Md	All Other												
St Christopher Ottilie Rsp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rolston Sandra A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmad Nawaiz Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kaminer Anita	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rubin Aron Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Tarkovsky Regina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chowdhury A S M Shah Alam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dickman Eitan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pesach Tikvah-Hope Dev Rsp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Human Services Rsp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
E Douglin Ctr/Serv Pple Rsp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Balicas Madelyn R T	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zellan Jonathan D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Baratti Corrado M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tan Kathy S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chorny Shameela Anisa Md	All Other												
Dawson Andrew J L R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heitner John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haq Salman Adeel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sun Wei Yue Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
John Minnie Md	All Other												
Migias Nikolaos A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chow Grace A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khoury Collado Fady Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bensinger Giti Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rubin Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sadique Iffat Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
David Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gauvin Mila	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Djen Simon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Freyle Jaime Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Village Ctr For Care Lthhpc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Santiago Allan Realin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chiricolo Gerardo C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Li Jianjun	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Glick Arthur A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Moskovits Manfred Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kochin Israel Mehemiah	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
De Fazio Andrew Laurence Md	All Other												
De Caro Giuseppe Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mastropietro Marisa A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Motaghedi Roja Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Yin Yongmei Md	All Other												
Srivastava Sudhesh Kumar Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Boro Park Medical Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mutyala Manikyam Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Paone Thomas Luke Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Tejani Furqan Hussain Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Cheng Nancy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Pius Matthew A Md	All Other												
Eapen Jeena Viji Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Viswanathan Vasudha Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ajah Onyemachi George Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Agarwal Surbhi Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Sadacka Jack Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Stein Rivka Y Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Reddy Vidya Mettu Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rastogi Shobit Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Grannum Charles Dds	All Other												
Gold Larissa	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Phillips Danielle Marie Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Cuevas Asima	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Be Well Primary Hlth Care Ctr	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Matatov Valeriy A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mundy Todd Alexander Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Levine Pamela M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Vatti Sridhar Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Rahman Mohammad M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Badem Olga Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Derzie Alan Maurice Md	All Other												
Leviashuili Natela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Century Med & Dental Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Anjana Buchubhai Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Campbell Sharon A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dogar Muhammad Hassan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gohari Arash Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Institute For Community Lving	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sverkunova Lyudmila Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shukla Mayank Arun Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Sucharita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Iqbal Pervaiz Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Umali Sofia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ye Cheng Medical Office Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nowakivskyj Theodore Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
George Malegiannakis Physician Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gupta Jyoti Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wyckoff Imaging Services Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Fatiha Jack Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marshall John P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dukhan Marina Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sadiq Adnan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zakharov Igor Borisovich Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zaidi Ali N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Panjvani Firozali Kassamali Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weinstein S Russell Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Laudi John J Md	All Other												
Smith Ann S	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Farooki Mansoor Qamar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Rutner Daniella	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Papa Philip M Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rakhman Dilara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bogdanov Assen Petrov Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fteha Elie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Albier Fatiha	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hoque Mohammed E Md	All Other												
Katcher Oleg Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bizovi Leslie Jean Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brener Sorin Jakob	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kumar Vanita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roth Diana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Slomowits Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Krumholtz Ira	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yang Andrea	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weinstein Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carter Tanya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Han Myoung	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Frumess Naomi Charlotte	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Baron Natacha Adele	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rendeiro Susanne	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chiu Karen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dean Gillian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ngo Tammy Phuong	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bai Chun	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Udo Emefre Amanam-Oscar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kwong Victor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Butts Sydney Clementine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Osei Solomon Akwasi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Hematology Onc Pcg	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chen Alex	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Taddeo Gregory Dds	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Pinkhasov Semyon	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Cohen Hillary Joy Md	All Other											
Kozikowski Grzegorz P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Tarantini Frank Anthony Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Nawrocka-Partyka Marta Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gillett Brian P Md	All Other											
Alianakian Rosine	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ledgister Pamela E	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Malik Bilal Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Huh Chihee Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kramskiy Tamara Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kaufman Jane Elizabeth Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Davydov Angela Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Khan Ferdousi Arozullah Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Nemon Binyomin M Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Metropolitan Jewish Hm Care	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Stolyar Edward B Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Park Slope Ob/Gyn Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Sultana Sharmeen M	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kaicker Shipra Md	All Other											
Cheung Wellman Wai-Man Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Zhang Zhiguang Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Bristol Matthew	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Maje Hafiz	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Smith Clover J	All Other											
Toumanova Raisa Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Begum Kaniz Fatema	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Glenridge Medical Assoc Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Huang Yiwu Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Colodny Nikki Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kilanko Oyenike	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lushpenko Oleg Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vayner Ilya Elliot	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Job Path Inc Nd 1	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Anjum Naheed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New York Community Hsp Brklyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zhukovski Dmitry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Phillips Erica Gwendolyn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Belayneh Lulenesch Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kaplan Evan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hedayatnia Mehrdad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dosik Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chu Cheong Keith Francis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Williams Wilkins Barry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Adeyemi Babatunde A Md	All Other											
Gonchar Alla Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bae Peter Sangdo	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ssb Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Thibaud Jean-Etienne Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kofman Natalya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shiferaw-Deribe Zewge Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hinz Charles Joseph Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heartshare Human Services Nd4	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kothuru Ravi Kumar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bentsianov Marie Azer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Orris Maxine Md	All Other											
Morero Vanna G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mardach Dali Chakhvashvilli	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lajeune Jean Garry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Katz Victoria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Hanan G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Weiner Holly H	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goins Michael	All Other												
Szczepanski Michael G Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sominsky Inna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ryntz Timothy E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ibrahim Jamil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yamashita Dawn Akiko Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Milos Stella K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zehtabchi Shahriar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guoping Zhou	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn United Met Church Ad	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bludoy Boris	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmed Shamim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feldman Saul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Azbel Mark Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Xiao-Li Helen H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Langhans Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Henry Arlene	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mueller-Morel Brigitte	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Empire St Hm Care Ser Lthhcp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thampi Samuel P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zonenshayn Martin Md	All Other												
Margulis Yevgeniya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maslova Alla Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Parkville Medical Health Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Burdette-Radoux Susan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leers Ella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Movshovich Marina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Karine Mednik	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gibson Russell W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kumthekar Narendra A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rindfuss Richard Thomas Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rodriguez Carlos Adolfo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Blake Julie Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nouri Shahin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bulczak Dariusz Piotr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Murthy Amitasrigowri S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Genkin Sergey I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Colon Ivan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gong Lin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schwartz Amit	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lasheen Samy M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Levy Brian Keith Dpm	All Other											
Gartenlaub Seth L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Richard Lacerte Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Achonu Geoffrey Chukudi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sandhu Sominder Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kowacz Tomasz Wojciech Md	All Other											
Brooklyn Aids Task Force Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mo Shengjie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New York Service Network Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ovshaev Samira	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ratner Ina Beth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hodges Jason Leroy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vilnits Anatoliy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Avenue U Pediatrics Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New York Foundling Hosp Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Badmajew Joanna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jewish Board Of Fam Child Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Baker Margaret Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Christopher Otilie Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mcgoldrick Patricia Engel	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Independent Living Assn Spt	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heartshare Human Services Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Edwin Gould Svcs/Child Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Abrons Mitchell Lloyd Md	All Other											
E Douglin Ctr/Serv Pple Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kabariti Jack	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Weinreb Aaron	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Casimir Carl Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zielnik Hanna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vorsanger Jeffrey A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schulman Gerald	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hu Xiaoxi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Christophe Gladys	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cheng Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chan Teresa T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Basavaraju Nerlige G	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Usukumah Usukumah E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Barnett Debra	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Huang Ruoqing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fuchs Irina N Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stepankoff Janna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gardner Traci F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Grishinna Inna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Glanville-Dawkins Mary A	All Other											
Zagelbaum Yechiel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Osborne Treatment Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Grinker Regina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Klebanov Irina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ghitan Monica Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jacob Clyde Tyrone Iii Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Telt Natalie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Howard J Reifer Dme	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gadangi Neena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bentsianov Boris L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Metwally Ashraf Ahmed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brown Lamont Darwan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Interfaith Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Fano Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dolen Suleyman E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Belkin Regina Lena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Olivo George Husted Md	All Other												
Tetsoti Larry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shin William Woosik Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Breznay Jennifer B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arjomamd Farhad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carnegie Hill Institute Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Foskey Sabrina Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Scott Claude Beresford Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Smith George Philip Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weinberg Jerry Charles Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Raskin Simon Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Begun Jay R Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carter Theodora Christina Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ottley Roland G Pa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nguyen Ha Thanh Rpa-C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gelfand Inna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chen Gary G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Melville Laura Diane Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hussein Elsayed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shusterman Arkadiy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haratz-Rubinstein Nathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Aguilh-Figaro Toycina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Farhat Laila Ali Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Medcare, Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
The Bridge Inc Mh	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sherer Mira I Do Md Phd	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Icl Healthcare Choices Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Hasc Diagnostic & Treat Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Stephenson Karen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tsatskin Feliks Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abrol Sunil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nie Guo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schiowitz Avi Howard Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nyein Roland Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shi Susan You Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jw Medical Services P C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hanna Lesicka Md Faappc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gopal Lekha Hareshbhai Md	All Other												
Erogul Mert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tseyko Olga Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reyes Angelo Trinidad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Charles Oribabor	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fromm Hans Christian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yatskar Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Midwood Development Corp Smp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Adversario Eden Florendo	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Willoughby Reh & Hlth Cr Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hakimian Omid Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Balakhane Edmond Nejat Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tavdy Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dayan Alan R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Su Shidong Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Moe Khaing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cohen Sean Laurence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zheng Peter Shuangwu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rankin Linda F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Birkhahn Robert Hugo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Beninati Catherine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Donsky Dmitry Gregory Md	All Other												
Tung Judy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shneyderman Ilya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home/Fam Svc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ilyayeva Stella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sadhnani Manoj Mohandas Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Buena Vida Cont Care & Reh Ct	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abraham Marthe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abdullah Ghazanfar Syed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rabiei Payman Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Polavarapu Hari Kishan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Masub Hosneara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lelchuk Irina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fasolya Mayya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wu Benjamin Zibin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mccullough Gene P	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roach Keith Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bhandari Rekha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Milos Jovan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sivakumar Mahalingam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jerome Kernilde Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wawerski Jerzy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weinstein Lily Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Phillips Geoffrey Isaac Md	All Other												
Stepensky Leon Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Istria Bernard J M Md	All Other												
Mikell Callie E Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Domnich Ilya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ornstein Yefim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wilbur Sabrina L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vricella Marilyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Larson Steven	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Krumholz David	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kapoor Neera	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dul Mitch	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Appel Julia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arnoff Natalie	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Odusi Olatubosun A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bord Park Pediatrics Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Liu Huntz H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chua Rufo Salandanan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Limage Magalie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vayntrub Yelena	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kwakye-Berko Frank Kwabena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shefer Chavi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Foot & Ankle Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Montes-Tayag Maria Theresa Md	All Other												
Bigio Becky	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yolande M Thomas	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Taha Hesham Mohamed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carrero Nidia R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Markova Lidiya L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Urman Simon Gregory Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rabinovich Elena	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hematology Onc Assoc Bklyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yeung Vincent Wah-Sang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Abayev Zurab T Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Vlodov-Levitt Jane Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Cheung Jeff K H Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Maimonides Faculty Pract Pln	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Sotnik Regina Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Byer Erroll Ignatius Jr	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Brooklyn Birthing Center	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wei Huachen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lau Cheuk Wai Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Malamud Emil Ruvinovich Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kim Anthony Chull Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Agard-Henriques Bernadette N	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Khabyeh Shaya	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Thomas Joseph Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Popp Beth Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gadee Faraj Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ramdas Rabindranauth Md	All Other												
Heartshare Wellness Ltd	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Arnuk Omar John Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Peysin Boris Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Shah Syed Monis Ali Md	All Other												
Izrailov Arkadiy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Edokwe Obunike O Md	All Other												
Kabalkin Chaim Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bose Sadhana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Feygin Marina Julia Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mohammad Sajjad	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kobeckis Elizabeth Carpio	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rufai Olusanya Alaba Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gerges Salwa Mikhail Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Anwar Arshad Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Berka Ronald John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Krichevsky Vladimir Peter Md	All Other											
Pavlovici Sherban Jr Md	All Other											
M M C Pediatrics F P P	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Degtyareva Ella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Perlman Jaquelline	All Other											
Breth Evan Gary Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wolf Lawrence Benjamin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sarubbi A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Marie Lee Franco	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pertsovsky Yuriy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Charny Mikhail Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bond Harry Victor	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Majeed Muntaz Ahmad Z M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Inslicht David Victor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Limani Robert B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Undavia Manish Bansilal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Finkel Richard Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Almonte Maria Isabel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zenetos Panagiotis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mikhael Nahed Abdel Sayed Md	All Other											
Davis Yonette Md	All Other											
Podval Marina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Feygis Yuliya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zevallos Augusto A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kreizman Isaac Jonathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Calvary Hha & Hospice Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
He Yong Kang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chou Rick Han Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kolb Peter Pa	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Luo Anming Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chung Derek G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Liswood Paul Jason Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khanukayeva Rena Do Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Markhasina Inna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Crofford Marsha J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Herman Craig	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Moskowitz Adam Lawrence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lawrence Charles Wayne Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kamal Mohammad Mostafa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sobol Iouri Stepanovich Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sharaby Jacob Solomon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pae Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ctr For Comm Alternatives Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
See Mary Celaine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lowe Steven David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gringut Luba Vlada Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ozuzu Jude Ezekwesili Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stewart David	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Amante Gregory	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Megdanis Ernest G	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Anthony Martha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Borgen Elliot Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobs Betsy Silver	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
So Agnes Laiping Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mezheritsky Eleonora Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Johanna Barbara Lis Peds Pc	All Other											
Kaplan Michael Gregor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cooper Albert Kedrick Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tong Shiwei Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Reichman Aaron Dov Md	All Other											
Valasareddi Lalasa Reddy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Kozlov Natalya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sandoval Juan Stuardo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sica Jerry A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carillon Nrs Rehab Ctr Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ledovsky Tatyana	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Huh Sam Ki-II Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gawlik Scott	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dioukalova Olga A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Custis Kevin T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Beker Alexander	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Michaels Rachel	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Slootsky Galina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Henry Nigel Ian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Singh Anoop Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pinkusovich Matvey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Janardhanan Thulasiram	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Morgan Daniel Jones Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bral Pedram Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bhatt Utpal K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Andaz Charusheela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kingsbrook Jewish Med Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Wyckoff Emergency Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Zasyppkin Aleksandr Md	All Other												
Salama Salama R E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Minkowitz Pathology Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kozer Leonid M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khutoretsky Igor	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lopez Olivia Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kantu Manoj Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gertsik Vladimir Victor Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Perez Water Hernan Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Phillips Edward C Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Cirincione Karl	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Bhambhani Ghanshyam Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Sklar Elaine Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Nidhiry Theresiamma S Md	All Other												
Dori Ezra Meir Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Walsh John	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Molina Alveris Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Bishop Hen B Hucles Enh Adhc	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Fenyves Andras Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
8th Ave Ophthalmology Pc	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Levenson Alan D Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Gribenko Viktor Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Canavire-Weber Carla C Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Sanginario Alfred	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Thau Andrea	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Sherman Jerome	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Schuettenberg Susan	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Richter Scott	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Canellos Harriette	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Adamczyk Diane	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Khodadadian David Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Joseph Gardith Paule-Marie Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
San Myat Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Leung-Eng Lucy Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Jean-Baptiste Gary E Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Ahram Joseph A Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Moysik Lyubov Do	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Idanan Lilia B Md Pc	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Tayab Samia A Md	All Other	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
Simmons Donna M Md	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Rieder Jessica Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Project Renewal	All Other												
Total Care Plus Medical Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rahman Rabeya Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Cui Jian Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Doganay Guldeniz Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Tsopelas Joanna Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
S Hasan Physician Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Burnstein Penina	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Park Slope Physician Grp Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Belamy Jacquelin A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Thukral Vinod K Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Romsaitong Panus Md	All Other												
Drukman Liliya Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Moussa Zobidatte Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Tin Mar Tun Physician Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Tafler Leonid E Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Feygin Lazar I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Sands Brenda M	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Zbarsky Vadim Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Zbarsky Oksana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Poon Tze On Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wyckoff Orthopaedic Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Brooklyn Radiology Svcs Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Nelipovich Irina Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mazurov Boris A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kvetnyy Gennadiy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bronx Center Rehab & Hlth Car	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gelfand Mark Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Griffith Sharon L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Crevecoeur Harry	All Other	✓	✓	✓	✓	✓	✓	✓	✓				




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Mokhtar Bahaa El Sayed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shan Zihe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rahim Hazra Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Poomkudy Liz	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cioczek Henryk	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sedlackova Ludmila	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gonzalez Leticia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kundu Subhendu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feng Hongshu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Darevskaya Lilya Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Binder David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lekan Bogdan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Elkomos-Botros Mona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Exponents Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shanmuganathan Sabaratnam Md	All Other												
Spivak Svetlana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Parag H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Louis-Charles Adeline Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kodroff Kurt S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Galina Ibragimova Physician P	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thomas Shibu Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roze Nona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roberts Jaclyn L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mra Zan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khasak Dmitry Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Powell Carole A Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chhabra Manoj Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Veca Josine Kim Do	All Other												
Rakhmanchik Emmanuil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lui Paul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Disilvio-Larkin Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Gawlik Ewa Maria Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Goldenberg Grigoriy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Park Slope Pediatric Med Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lao Wilfredo Sy Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rajaram Madha Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Del Toro Gustavo A	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Choueka Jack Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Butala Darshani A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Pandey Ajoy Kumar Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Monteverde Barbara Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
D Robbins Podiatry Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Hoffman Mirkovic Windi Lynn	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Haskes Lloyd Partman	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lee Yick Moon Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kalter Robert D Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Chalik Yuly N Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Badillo Adolfo R Jr Md	All Other												
Klinger Robert	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Marino John Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Abrahams Michael A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Resta Christine	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lantner Betsy	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Digiovanna Regina	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Levine Chaim S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Daya Rami Khairallah Md	All Other												
Faraci Nick G Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Romanelli John	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gindi Edward	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Gladstein Michael	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Liu Kang-Shyon	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ananda Anupama Md	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Statfeld Itchie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mittal Asha	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Theogene Fernand F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Abdu Afaf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tse Chi Sai Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bertoni Maud	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Young Clifford Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wildfeurer Olga Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Abberbock Gary	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Shing-Chiu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Walks Pauline	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alvarado Leslie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Uter Samuel Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dellosso John V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pierre-Louis Magalie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Comes Bina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Iqbal Shamah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khusid Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wu Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Glick Sharon A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ahmed Farruque	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Devito Francis	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Guadagnino Victor	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ross Donald Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Parikh Rita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pearlman Gary R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lee Fong	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sasson Victor	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kovacs George	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chan Enoch Chung Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Frankel Perry	All Other	▼	▼	▼	▼	▼	▼	▼	▼			




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Taylor Camille	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Offord Claude	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Santos Marissa T	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yang Nancy S L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jacobs Adam R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hsuih Terence	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dogan Ozgen Mmd	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rolon Maria Angeles	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Girshin Tatyana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Housing Works E Ny Hiv 3 Aadc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Tang Ian Tsai-Leu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Sureshchandra G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Russi Thomas Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fridman Bella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haym Salomon Hm For Age Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Watkins Frank B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alraei Youssef Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Katapadi Kanchan	All Other												
Oji Ngozi Afiazu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Kings Hgwy Anest Llp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vasudevan Parvathy Krishnan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Shuk Yi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Levin Marina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feinstein Galina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kapadwala Imtiyaz Ismail Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
First Medcare Primary Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Towner Robert A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leibowitz Jonathan S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gaudino Salvatore C Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Daley Lisa M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Itskovich Boris Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Peluso Isabella R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yoon Taek Sang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vaccarino Robert A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Visconti Annette M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
O'Young Bryan J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sciulla Vincent Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wichs Adela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hervada Teresa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chandhoke Davinder K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bonoan Jose Tadeo M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Laurent Bordes P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Petrov Manana Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sadhwani Shankar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wojciula-Tomaszewski Miroslaw	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Triantafillou Nicholas G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Mary'S Comm Care Prof Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Masch Rachel J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mullokanov Izabella R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Northern Manor Geri Ctr Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cazano Calixto M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bandari Don Babak	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lewis Paula L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Olivera Rosemarie R Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
New Spirit Ii Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rameshwar Karamchand Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gama Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenberg Oded Md	All Other												
Gelman Steven M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chin Kelly Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Savel Richard H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sun Deqing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Burke Paul Vincent Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lobel David O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Huo Jerry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
He Fu Fu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bulsara Girish M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Orellana Jorge R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zhang Han Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sardar Henry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Myers Kevin Stanford Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Harooni Mark Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenberg Yisachar J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Munyak John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giuliano Christina Theresa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wong Yoke Hlen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ripa Boris Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Miller Andrew Robert Md	All Other												
Lu Bing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seitz David Elliot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Prine Linda Whisler	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pioneer Homecare Corp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dvorkina Anzhela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cabezon Michael Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Campbell Bruce G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wolintz Robyn Joy Md	All Other												
Paul Henry Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maimonides Primary Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Zaltsman Helen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reid-Thornton Ruth Anne Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reddy Sarath Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenberg Aaron Saul Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Human Svcs Hcbs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Gershkovich Tibor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Orafidiya Adebola O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zaki-Wahba Sherif Shaker Md	All Other												
Kile Kristopher Trenton	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Conner David Syng P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khorets Boris A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rafiaa Amer	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marush Arthur Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mandel Edmund Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Plawes Sidney Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Allen L	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Siciliano Donna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rajpar Noor Mohammed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jones Otis M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nasr Sherif	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alvarez Elsie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schuh Barbara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Newsam Margaret Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fernandez-Gulmatico Chona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Beaubrun Pierre Ronald Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Albano Rita	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Akhnoukh Afaf Elkomos Soliman	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sentome Valdemir Tolo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alacha Nabil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jose U Castro Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bhattacharya Sarmistha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mapp Randolph Julian	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Anthony Antoinette Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marks Carole Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zhu Ming Z Md	All Other												
Auteri Paul A Md Pllc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Bush Jacqueline Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tse Lim Hoy Chin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Beityakov Mordechai	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tenner Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Badero Oluyemi Olabisi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Amin Hossam Hassan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sheth Snehal R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tolbert-Walker Derrick J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lippman Eric Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Niaz Mohammad Khalid Md	All Other												
Demoz Abraham Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Halper Jason J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tun Lin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pandya Siddharth T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
O'Connor Daniel Richard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Selzer Jonathan David I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ruggiero-Dellituri Maryanne	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chang Jonathan Maung Tin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arsenous Anna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chua,Md Albina L	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wenof Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wan Stephen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Elie Jean G Md	All Other												
Cellario Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fischbein Jeffrey Earl Md	All Other												
Baez Daysi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yap Rhodora Chua Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Oodal Ravichand Md	All Other												
Ramaswamy Prema Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kodsi Robert El Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Smith Ronald Joseph Md	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Four Seasons Nrs & Reh Ctr Ad	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Liverpool Steven Fitzroy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Van Noy Tamira Lynn Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brzechffa Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Project Samaritan Hlth Svcs I	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khan Nasrullah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hechtman Daniel H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Krishna Ranga Chelva Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Naeem Muhammed	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Husain Syed Ajmal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Farooqui Syeda Saleha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ene Constantin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cardona Carmen G	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leon Marie Laura	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dabrowski Lech Zbigniew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tsirlina Alla Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Flyer Mark Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ioachim Laura Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benjamin Aline Saad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dygulska Beata Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Stockholm Obstetrics & Gyneco	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khan Mohammed Aslam Md	All Other												
Wubshet Berhane Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ravi Bala Krishna Babji Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ellison Thomasena La Roya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Help/Psi Aids Adhcp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cole Margaret Rn Cnm	All Other												
Tsirlin Marat Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tyagaraj Kalpana Changa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Enriquez Danilo Antonio Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thomas Gary Paul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Shustarovich Alla Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pelzman Fred Nathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kostandy Gamil Saad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wolfson Yan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weissman Sam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Campbell Douglas Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Harris Loren J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Broskol Yuri Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chandra Prasanta Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sultana Amena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hafeez Attiya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Francois Jean Daniel Md	All Other												
Chernobelsky Leonid Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mendola Antony J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chapin Home For Aging Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fashakin Emmanuel O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Masi Victor James Md	All Other												
Mcgibbon Jacqueline Hayles	All Other												
Walicki Celeste L	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rathan Allison P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Valdberg Grigory J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lubin Frantz Hernould Md	All Other												
Lapidus Claudia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moktan Sabita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shifrin Gregory Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sealy Heather G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carr Samuel Stephen Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cho Elvira Md	All Other												
Davidson Steven J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dorsten Joseph F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Christophers Inn Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kupferman Juan Claudio Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Van Amerongen Robert H Md	All Other											
Silver David Aurum Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Cheung William Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Polistina Dean Carl Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Meringolo John J Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mmc Midwifery Fpp	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Francis Charles Jerome Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Chase Ronald M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kliot Gregory E Md	All Other											
Richheimer Michael S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Lipton Jeffrey F Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gershkovich Galina Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Lohe Abhijit S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Chang Keith C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Cruz Luis Felipe Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Adeonigbagbe Olusegun M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Khalid Nazneen Md	All Other											
Pierre Joseph Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Rouvelas Peter Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Larsen Mette Pilegaard Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Lopez Sonia J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Friedman Ron Md	All Other											
Fish Svetlana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Madhumati R Kalavar Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gozun Benjamin V G Jr Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mmc Emerg Phys Fac Prac Plan	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Murayama-Greenbaum Robert Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mclung Paul Edward Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Etwaru Dhanan Jai Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mayer Amir Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Deysine John Christopher Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kushner Nina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tan Reynaldo G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ma Chan Man Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mermelstein Harvey Md	All Other												
Lo Peter Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pawlik Anna Teresa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Battu Vijay K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
D'Augustine Jean Mars Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nikitina-Matsibekker Olga	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ginebra Fernando Arturo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yankilevich Leo	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Aung Khin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Charles Jean-Claude Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wetzler Graciela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zlatnik Vladimir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Levin Bella Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Holcomb Alvin D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Norowitz Daniel B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ashamalla Hani Lamei Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dosik David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maldonado Luis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sheikhai Mohammad Hadi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feierman Dennis E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thai Phong An Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Smirnov Vladimir K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rhee Robert Y Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mcfarlane-Ferreira Yvonne	All Other												
Sam Mirela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Castillo Rafael A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patin Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Rios-Doria Raul	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leong Alfred Ba Tun	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benoit Marcel M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gambarin Boris L Md	All Other												
Hameed Rizwanullah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lu Austin	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
De Meo James R	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kaiser Craig A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hutzel Michael Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Butler James S Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Quist Joseph Bede Kitson Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rivington Hs Hlth Cr Aadc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Siu Singmay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Agbim Gabriel E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lazare Jonathan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Edward V Chan Md Pllc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Estevez Juan T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmed Zia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Peluso Ralph B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lippoff Orrin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Family Medical Assoc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Meiri Abshalom Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Herzog Gary Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fruitman Edward	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Larkin Thomas G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kerstein Joshua Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Selfhelp Special Fam Hc Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Baskharoun Rawya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
F E G S	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gaglioti Linda Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Velpula Sanjeeva R Md	All Other												




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Astor Home For Children Fbt	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kessler Edmund Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Llopiz Carmen R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lupyan Yan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bialik Ilya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Milman Eduard	All Other												
Rivington Hs/Nicholas A Rango	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Institute For Comm Living Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mcperson Philip E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Karmazin Yevgeniya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Walker Jenny	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Merson Alexander Md	All Other												
Patel Jayant R	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Noel Yvonne E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zamdborg Yury Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gebrezgi Sebhata Tewelde	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gamzel Ny Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Eng Lisa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pierre-Louis Revanord Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Magalie Alfred M D Pediatric Office	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bowen Marc X Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pervez Rahila	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Genis Ilona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Keppel Denise	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gonzales Sylvia A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saha Amal Krishna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Newman Steven Edward Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brunot Emmanuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Berkshire Farm Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahn Seok Cheol Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Comunilife Mental Health Cl	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Falcone Jeffrey Joseph Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wolf Steven Md	All Other												
Muraca Glenn J Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Human Svc Sharkey	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmed Zaheer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Soued Steven Michael Md	All Other												
Isakov Alexey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Robertson Virginia E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thompson Errol Linton Md	All Other												
Bassoul Nissim Moses Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maher John T Md	All Other												
Jewish Bd Fam & Chld Bais Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jewish Bd Fam & Child Gan Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Alp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weltman David I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mcguire Lawrence Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shrivastava Devendra Kumar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Simon Todd L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Etienne Valcy Mary Md	All Other												
Shams Joseph Nathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sanchez-Feliz Sonia Dds	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmad Laeeq Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Powers Thomas J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shpitalnik Vilor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pass Adam B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Institute For Comm Lvg Ave D	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Human Svc Buckleys	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marciano Giovanni Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Acharya Niraj N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kofinas Perinatal Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bailey Juan A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Iqbal Parveen A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pesach Tikvah-Hope Dev Hcbs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seminara Roseanne	All Other												
Pynn Donna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Christopher Ottilie Hcbs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Calciano Robert F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
D'Ayala Marcus Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reyngold Bela Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sacco Joseph P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giasullo Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bucobo Yoleida Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sundaresh Mamatha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mansour Mohamed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sheu Zu-Rong Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ofem Ajah Physician Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kalanadhbhatta Vivekanand Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Royale Pediatric Hlth Cre Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Valery Emmanuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Decosta Carol V R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Professional Svc Ctr Handicap	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mmc Hematology/Oncology Fpp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grinberg Mikhail Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kushnick Steven Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wright George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bashey Mohammed B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nafarrete Gilda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zangaglia Tanya Diana	All Other												
Lazar Moshe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Paul Joseph Hubert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Herard Wilfrid Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ross Marc Kennedy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Mendoza Conchita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenwich House Inc Ai	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kovarsky Lev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yee Lily Fong Cho Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arya Vijaypal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Counseling Srv Of E D N Y Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rambhia Hitendra M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Michnovicz Jon J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Denny Bruce Earl Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Matari Hussein M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Economos Katherine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bridge Back To Life Ctr Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Villi Roger A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Walker Marcellus A Md	All Other												
Kerstein Moshe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lowe Teresa Ann Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bonhomme Wilner Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Community Med & Dental Care I	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brutus Andre Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tarnarider Alexander Od Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fitzpatrick Edward T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Johnson Maurice C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sturm Joseph Samuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Troper Jack Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rais Sharon M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hasan Muhammad Fareed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haddad Stephen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dick Jeffrey M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Issah Abdul-Haki Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Crevecoeur Evans Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Markowitz Avraham E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Moallem Hamid Jack	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Inker Steven Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Duroseau Herold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Boykin Alan J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tariq Muhammad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Conifer Park	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arms Acres	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gudi Anne T	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Areba Casriel Institute	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Serje Jorge Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shear Mitchell Barry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gumbs Sandra A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenberg Sheldon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saleh Anthony G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hussaini Syed Muneerudin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Morgan Julie M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Paris Barbara E Cammer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Eviatar Joseph Alexander Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lippman Sheldon Bruce Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Community Counsel Mediation	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Americare Certified Ss Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grunzweig Milton J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Werzberger Murray Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Antoine Jacques Claudel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Meyerson Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mckenzie Dexter Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schifter David R Md	All Other												
Miarrostami Rameen Mohammad	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heartshare Human Svc Hart Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Narula Pramod Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schneidermessenger Susan G Dpm	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Sabghir Nina N Cnm	All Other												
Balikcioglu Abdo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Najara Julia E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kazeem Saka Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Independence Res Park Ln Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pervil-Ulysse Mona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dvorkes Sara R Rn	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vanegas Edgar Z Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
John David H A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gazzara Paul C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Garcia Arlene Marie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kirsch David Steven Md	All Other												
Cardoso Erico Ramos Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hashmi Imaduddin Syed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ackerman Kenneth R Md	All Other												
Wasti Azra Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Program Dev Srv Harrison Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saffra Norman A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gottesman Democleia P	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Christopher-Ottillie Richmo	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ucp Nyc Lake St Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Comprehensive Care Mgt D&T Ct	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tsinker Mark Md	All Other												
Sholomon Josif Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Singh Jai P Physician Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Monroe Leonora Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kingsboro Addiction Trt Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kohli Rattanjit Singh	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feuerstein Kenneth L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tumminello Calogero C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sormillon Luz C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Catholic Charities Neighbhd Svcs	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Benchabbat Abraham A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Salomon Danielle Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ferrara Joseph Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Haberman Shoshana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Puccia Vincent Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Pascal William Robert Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Malik Abdul Qayyum Md	All Other											
Hayes Leslie Allyson Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Yadegar Javid Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Project Hospitality Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
T R I Center Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Medina Ariel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Palladia Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Glen Island Ctr Nrs & Rehabe	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Silverman Philip J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Degliuomini Salvatore John Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Montalvo Luis Jr Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gheorghiu Olimpia Tintea Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kupchik Simon Gabriel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Edouard Kathleen A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Samra Eliahu Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Professional Svc 7th Ave Icf	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Einhorn Jill Lori Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Savarimuthu Dorothy I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Episc Mis Soc Morris Ave Icf	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Astrow Alan B Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Williams Vernon St Clair	All Other											
Schubert Romaine Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
St Christophers Otilie Kew	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Beltran Javier Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Silverman Marc M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Able Health Care Serv Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bamshad Hamid	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jaime Maria Isabel	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Friedman Michael Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mcintosh Carol M Md	All Other												
Hellman Jack S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reynolds Terence John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abundant Life Agency Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mocombe Lucien D Md P C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chow Sing-Hoi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wang Hai Po Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
D Angelo Denis G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mann Melinda Sue	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chapnick Edward K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Sai Chang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Watman Jerry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mazza Michael Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gilani Tajammal H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rau Anjan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Donahue Bernadine Rose Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abraham Sasha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Village Center For Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Defazio Mark Laurence Md	All Other												
Trauber David R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rutland Nrsg Home Non Occ	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saints Joachim & Anne Nrs & Reh Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Costley-Hoke Karen M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Premier Nursing Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jackson Rosemary Maxine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schiff Carl F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Rubin Philip Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Vinas Sonia Miliza Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Baranetsky Adrian A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bridging Access To Care Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Herzog David M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Funaro Richard Anthony Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wyckoff Medical Group Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Morano Placido A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Spielfogel William David Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Jewish Bd Fam Child Kingsbroo	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Village Center For Care Aadc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lutas Elizabeth Mary Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Benjamin Jeffrey Lewis Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
D'Angelo Nicholas A Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bober Alan A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Schumann Marc Seth-Jon Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wartburg Hm Evangelical Churc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Rafal Richard Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Friedman Menahem Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Coombs Kenneth E Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Berlin Arnold I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Brecher Rubin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wilkins Robert Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Laraque Danielle Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Johnson Maurice Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lifshitz Benjamin C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Okonta Samuel I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kchao Samrang Khun Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Jewish Bd Fam Child Washingtn	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Advocates Svc BI Multihan Riv	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Carpio Orlando B Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Belilovsky Anatoly Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gayle Lloyd Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Melniker Lawrence Aron Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grosman Irwin M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Morales Susan Rita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Starosta Elena Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Auricchio John Steven Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gottlieb Susan E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
820 River Street Inc.	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Agdere Levon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goldin Leonid Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Paredes Tessie Timitiman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gelbfish Joseph Solomon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weissman Scott Stuart Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Smith Edward Fred Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mackey Oliver Gregory Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cath Char Nghbhd Svcs Golden Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cath Char Nghbhd Svcs Sterling Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cath Char Nghbhd Svcs Straus Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cath Char Nghbhd Svcs Adessa Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Irwin Mark B Md	All Other												
Mir Parvez Assad Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moskowitz George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zablow Bruce C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Stimler Pamela Ruth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home Ave I Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Steven C Garner Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wartburg Lutheran Hm Aging	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cimafranca Daniel Lopez Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pellegrini Richard Andrew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Einhorn James David Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Tatakis Effie Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Realization Center Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Adler Mark Kalman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gonzalez Orlando Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Putman William Erskine M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Personal Touch Home Aides Ny	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bassell Jay Alan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Northern Metro Rhcf Non-Occ	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Neuendorf James Lee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fiasconaro Gary Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Solomon William B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lewis Ernel Sebastian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reminick Marshal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lashley Eustace Lauriston Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schnurmacher Center Reh & Nrs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Walsh James Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Petrikovsky Boris M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bovo Mary Jane Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jacob Perlow Hospice	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Silverman Matthew Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Friedman Steven Craig Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
John Sayad Md Pllc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
English Cary Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Marquis Du'Sauzay Laura Diane	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Apeatu Samuel Md	All Other												
Okeke Theophilus Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sgarlato Anthony Ralph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dorazi Stephen Theodore Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maimonides Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Badawy Ahmed M	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Johnson Golda O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Berg Peter D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Klein Susan A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bookhardt-Murray Lois J	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gettenberg Gary Seth Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dzenis Orthopaedics Md Pc	All Other												
Starosta Zalman David Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rosenblatt Jeffrey Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Falcone Ovidio Joseph Dpm	All Other												
Byrns Daniel John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Adler Robert George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Meritz Keith Adam Md	All Other												
Siroya Pushplata B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Silverberg Arnold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Paa Remedios Caparas	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Andes Scott Martin Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rivera Clara Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Fredric Osborne	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hurtado Hillary John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Episc Mis Soc College Ave lcf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Levy Steven Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Portello Joan K	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shankman Steven Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vns Of Ny Hospice Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Watson Catherin Pace	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ben Haim Yehuda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Finestone Howard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grazi Richard Victor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grunseid Fred Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tolete Maria Gregoria Agatep	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lum George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hedayati Reza	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Shimkus John W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guberman Ronald Mark Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hyde Phyllis S Md	All Other												
Ketosugbo Anukware K Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weintraub Howard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mccalla Sandra Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schachter Jacob Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Meyer Allan Martin	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Miller John Irving Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Malhotra Madhu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bryk Eli Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kaleya Ronald Nathaniel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kofinas George Dimitrios Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ghatan H Eliot Yedidiah Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Christophers-Otilie Jamai	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Center For Nsng & Rehab Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wartburg Nursing Home	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Carmili David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Josovitz Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schmidt Marie Frances J Md	All Other												
Women In Need Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lois William Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Melodia Francine Sheila Md	All Other												
Patel Sanjivan Vishnubhai Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chin James Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Franzetti Carl John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Koegel Michael M	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seifer David B Md	All Other												
Ader Michael S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brejt Henry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rivas Sadhis	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Mehta Viplov K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nnaemeka Peter Efor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Medical Service Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cerabona Franco Paul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Radix Joseph L Dds	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mir Rabia Nazir Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bergman Michael I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Jae Yoon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feola August Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maselli Frank Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Outreach Development Corp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Barkan Anatole	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pesach Tikvah-Hope Dev Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Himanshu A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Comprehensive Womens Medical	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
D Ambrosio John J Md Jr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tchelebi Mounzer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gomolinski Eva Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Emma Leonard John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ramis Carmen Maria Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chopra Rajbir S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alwani Abdulla Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shaknovich Alexander Md Pc	All Other												
Vernaleo John R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Purcell Roland Royston Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Camilien Louis D	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Blass Joel Mitchell Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gorodin Lyubov Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Babb Frank C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Makower Bryan L Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Grunberger Ivan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Koutros Konstantinos Md	All Other											
Sacolick Benzion Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Center For Nursing & Rehab In	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Borriello Raffaele Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Winger Martin Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kaplovitz Harry S Md	All Other											
Acenas Recientes Elizabeth S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Apelbaum Jack Ira Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lk Better Health Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Noel Ruthven Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Appel Rona Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cruz-Hufana Elsa	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bhattacharya Geeta Roy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jean Gilles Max Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gabriel Guny Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Park Slope Emer Phys Serv Dc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stuto Joseph Charles Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kotlyarevsky Tatyana Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hannan Mohammad A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Castillo Lourdes C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tucci James John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jaworsky Wolfgang Joseph Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wernz James C Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sharma Pradeep S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Glodowski Luis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Marville Jillian E Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mendoza Ernesto Alfredo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Danuta Przechodzka Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Birbrayer Yuri A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stollman Yacov Ronald Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Metroka Craig Elliot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Bushwick Stuyvesant Ha Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bove Joseph J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seminara Ronald Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kulpa Gubernat Jolanta Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Styler Steven David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Appolon Carmin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Berkowitz Harry W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pinckney Isaiah Howard li Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Morrison Scott I Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Madonna Richard James	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Destefano William Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Das Annada Kumar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seth Lalit Mohan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roberts Pamela M Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Krupitsky Victor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kenel Pierre Joseph Carl	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Atallah Rami William	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sterlin Gaston Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arbucci Frank John Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zimbalist Eliot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maniscalco Anthony G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Adler Harry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bashevkin Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lebowicz Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kopel Samuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Escher Jeffrey Ethan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Syed Ahmad Physician Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tenenbaum Victor Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kogan Boris Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cheng Cheng-Shung Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Siegel Steven Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Khanijou Rita Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vayner Senya Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vento Joseph Thomas Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bharne Surekha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tepler Melvin Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sadaphal Charles H S Jr Md	All Other												
Vieira Jeffrey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Steinmetz Ira M Md	All Other												
Margulis Michael Eliot Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shah Sumatilal C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Manning Reginald E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moskowitz Robert S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Respler Mark Allan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goodman Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guarini Ludovico Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leeds Melvin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Konstadt Steven Neal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pesach Tikvah Division Ave Ic	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fong Raymond Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
East Neck Nursing & Rehab Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jerome Eric Louis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
St Agathas 11 Hayden Circle	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Colby Steven David Md	All Other												
Sher Lawrence M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Deutsch Vicki-Jo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Byagari Narayana M D P C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Crismali Michael C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chaskin Daniel Alan Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abbey Mensah Michael O Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
National Neighbrhd Cnslg Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jewish Bd Fam Child Mishkon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Smith Stacey Anne Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Finkelstein Eugene Md	All Other												
Ezrick Edward Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sacchi Terrence J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dufresne Alix Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sofola Adeola Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guillaume Edouard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Herschorn Brian Jacob Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Walsh Raymond B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Adelglass Howard R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nacier Paul Edgard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heart Share Ferraro Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jewish Asso For Svcs For The Aged	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mallett Errol Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Laroche Gladys Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lazar John	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Taverna Vito Frank Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Calamia Vincent Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kramer Lawrence David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jager George Michael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wexelman Warren J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Berger Barbara J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jahangir Abdul Kader Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Florio Francis E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lefevre Marie Edith Faublas	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roman Jaime Francisco Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ruggiero Ralph L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ringel Neal Zev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Noel Edwin Blackman Md	All Other												
Soave Ronald Lawrence Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hazel Edovard Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fuchs Michael I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Brunot Verlainie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jasty And Manvar Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lederman Sanford Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bangaru Rajyasri Md	All Other											
Parikh Kapilagauri Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sumner Jonathan H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rimpel Bernard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dorman Bruce Alan Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zisbrod Zvi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Weiss Laszlo Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dajdea Lucian V Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Donovan Glenn J Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hecht Melvyn Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goldblatt Bernard Jacob Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bezalel Rehab & Nursing Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Richard B Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rogosin Kidney Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ednalino Linda Edano Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bedford Med Fam Health Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pinnapureddy Parashuram R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Vitiello Joseph Silverio Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Destefano Paolo E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Morton Titus Aruna Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Burney Sibte Hasan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sundaram Krishnamurthi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lynn Phyllis M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ellis Eugene Martin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Godec Cyril J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sundaram Revathy Md	All Other											
Bulmash Max A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Onah Joseph E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Jitendra K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wolfson Mitchell Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Baraya Edgar F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jean Francois T Remy Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saint-Laurent Mario	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shani Jacob Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jewish Board Family Child B	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kazdin Hal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weissbart Clyde H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sheridan Bernadette Lizina Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wolfson David M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Regis Rose Marie Florence Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Behm Dutsi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fernando Maria Ledinila Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fishman Henry Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schwartz Moshe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tessler Herman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reizis Igal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Coch Dorrit A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lefevre Lionel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sherman Steven Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reddy Lalitha Mary Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maniatis Charlynn Carol Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fazio Richard A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cheng King Shek Eric Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home Gateway Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patrice Geoffroy Hallah	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Menche David Solomon Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mukherji Rajat Kumar Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Florio William T Md	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Addes Alvin David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wong Ching Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Santilli Veronica Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Winnik Gill E	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Meyers Jordan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hosten David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Billah Khaleda Lily Md	All Other												
Solomon Jeffrey D Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Maleieckal Jubil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Koplow Melvin David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Interfaith Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Chan Man Shing Lee	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Faustin Daniel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bed Stuy Family Hlth Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
El Dakkak Mohammed Selim Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Edwards Jon H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fleischer Marian Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Anand Suryanarayan Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alerte Marc Antoine R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brownsville Multi-Srv Fam H C	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Bestcare Company	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giegerich Edmund W Md Iii	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Friedman Howard M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Stamm Joseph Martin Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Malhotra Subhash C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kashyap Satish Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Felder Kenneth S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Roth Olitsa Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greenstein Frederick Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Horowitz Mitchell L Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vna Of Brooklyn Lthhcp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Roger Ignatius Daniel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Menorah Home & Hosp Aged Inf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schechter Ronald Md	All Other											
Slatkin Richard	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fisse Richard D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas Depaul Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas 13 Hayden Circle	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cath Char Nghbhd Svcs Carmel Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Berliner Leonard Franklin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Giovinazzo Vincent Jerome Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New Horizon Counseling Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dubroff Jerome Martin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Frost David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Worrell Trevor R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Comrie Millicent A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hart Patricia M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Black Andrew D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Altman Stuart J Md	All Other											
Khan Zahida Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Novotny Paul L Md	All Other											
Hussain Dilruba Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Russo Charles L Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hollander Ira J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khulpateea Neekianund Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mollica Peter W Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goldstein Steven Jay Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mayer Ira E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Preminger Ben I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Newmark Alan Jay Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bass Sherry J Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Firooznia Hossein Md	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Goldstein Israel Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ohel Childrens Home 52nd St Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khaski Albert	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Peri James Roy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cook Perry C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pan Ellen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Klein Norman I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Erber William F Md	All Other											
Ohel Childrens Hom Kissena Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jasty Babu N Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heart Share Cuite Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Neuburger Naftoli Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bergman Alan Benjamin Md	All Other											
Nusbacher Noel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Winik Joseph S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Staton Frederick Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chokshi Atul Bansilal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bellevue Rita Md	All Other											
Baccash Emil George Jr Md	All Other											
Heart Share Doonan-Drake Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Sudha P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fertel Norman Shepard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Feldman Howard M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nayak Asha D Md	All Other											
Figuroa Teresita P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Divack Steven Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas Pelham Manor Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Agathas Ardsley Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jacobowitz Israel J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lew Mark B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen Ezra Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Gough James W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Minkoff Howard L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Setia Deepak K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cohen Joel M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Freeman Lamont Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mendiratta Sham S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tanchajja Supoj Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mollica Raymond J Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vangronigen Peter Md	All Other												
Feit Alan S Md	All Other												
Vinograd Alexander Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pearl Richard E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bhargava Uday Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Andrus On Hudson	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tarapore Farokh Earch Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lenora Robolge A K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giridharan Swaminathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moon Ki Ho Md	All Other												
Traube Charles Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kassouf Michael Joseph Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kopelowitz Wally Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fiasconaro Santo G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zalaznick Steven M Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benedicto Ramon M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Seidman Mitchell Steven Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cho Won Sup Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Santi Lawrence A Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gold Richard Palmer Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home 12th Ave Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ucp Nyc Starrett Van Dahlia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ucp Nyc Starrett 2a-2d,2g	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Episc Mis Soc Metro N (1966)	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Episc Mis Soc Metro N (1956)	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Little Flower Child Sv Brookl	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wilson Claudia Majorie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gregoire Clyde J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gharpure Anil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wadhwa Veena P Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zelman Allen B	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lukoff Arthur S Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gold Joan T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saphire Gary S Dpm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heart Share Clermont Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Heart Share Clinton Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khashu Bhushan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rosal Arcillas Zoe Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wert Sanford R Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Greengart Alvin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Madeb Isaac Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hollander Gerald M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Holtkamp Diedrich K Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feliccia Joseph Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Albert Joel I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sobol Norman J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goldblum Louis M Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Martinez Dolores Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Katzurin Sam Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Scott Norman M Md	All Other												
Perlstein Seymour Harold Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Womens League Comm Res 2 Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Plaza Medical Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			▼	
Edwin Gould Srv Chldrn Folkes	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Heart Share C White Residence	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cath Char Nghbhd Svcs Mulro Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cath Char Nghbhd Svcs Inc Hoc Icf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Terence Cardinal Cooke Hcc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Able Health Care Service Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Appleman Warren Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Solar Mladen Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Horn David Od	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Modi Jayaprakash J Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rutland Nursing Home Inc Co	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sprecher Stanley Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cohen David L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rai Belle D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Peninsula Gen Nursing Home	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rosenstock Paul R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Joo S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chaudhry Mohammad R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Marcus Garvey Nursing Home	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Keser Nursing & Rehab Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Komanoff Ctr/Geriatric Rehab	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tortolani Anthony J Md	All Other											
Center For Nursing & Rehab In	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
River Manor Care Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Brooklyn Ctr Rehab & Residential Cr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Williamsbridge Manor Nh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
University Nursing Home Snf	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sephardic Skilled Nrs & Reh C	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Atlantis Reh & Res Hlth Cr Fac	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
St Marys Hospital For Childre	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bishop Henry B Hucles Nurs Hm	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shore View Nursing Home	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Caton Park Nursing Home Snf	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Dewitt Rehab & Nursing Center	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Morningside House Nursing Hom	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Suffolk Center Rehabilitation & Nrs	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Margaret Tietz Center For Nur	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Crown Nursing And Rehab Cente	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ny Congregational Nrs Ctr Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Sea-Crest Health Care Center	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Far Rockaway Nursing Home	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Twersky Naomi Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Menezes Placido A Pc Md	All Other											
Link Richard A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Sussman David J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Feinstein Neil C Pc Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Vincent Eddy J Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gudi Madhavacharya Md	All Other											
Acinapura Anthony J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Becher Rodney A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Thelmo William L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mandel Elena Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Edelstein S Leonard Md	All Other											
Borra Sonia Iclea	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Calvary Hospital Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Medical Arts Sanitarium	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Choices Womens Med Ctr	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
St Josephs Hosp	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Baumgarten Stephen R Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ruzohorsky Peter Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Federation Emplmt/Guid Svc	All Other											
Kancherla Prakash Surya	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Cooper Jay S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Wright Albert Morgan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ahmed Shahed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Conte Salvatore Md	All Other												
Door,The-Ctr Of Alternatives	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reggev Avner Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benkel Mark M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Atallah Marwan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rubano Angelo R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schulman Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Henry St Settlement Hlth Corp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Medical Hlth Research Asc Nyc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Service Prog Older People	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Interborough Dev/Consult Ctrs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Samaritan Village Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
League School	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Steinway Child/Family Svcs,In	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Guidance Ctr Of Brooklyn,The	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
New York Psychot And Couns Ct	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
United Cerebral Palsy Of Nyc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Puerto Rican Family Institute	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Ctr Psychotherapy	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Margaret Sanger Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Catholic Charities Neighbhd Svcs	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
University Optometric Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Child Center Of Ny, The	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lifeline Ctr For Child Dev Dt	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bleuler Psychotherapy Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Post Grad Cntr For Mental Hit	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Staten Island Univ Hosp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Long Island Consultation Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Northside Center For Child De	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
University Settlement	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Long Island Jewish Med Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
New York Methodist Hosp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ny Community Hosp Of Brooklyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Kingsbrook Jewish Med Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Maimonides Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Lenox Hill Hospital	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Betances Health Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Emmett Steven M Faap Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schiowitz Emanuel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Malanum Teofila Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reddy Gaddam Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Urena Andres F Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brutus Pierre Andre Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Uppal Rajinder Singh Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Friedman Sigmund Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ragon Esperanza C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chiu Gregorio E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zapata Matilde S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Preis Oded Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sixsmith Diane M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wang Jen C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reddy Chenna B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moise Wesner Md	All Other												
Co Carmen G	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Diamond David L Md	All Other												
Reich Raymond Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gold Marji Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lao Henry S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jahng Gerald H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Freedman Jeffrey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Hariri E	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Samii Mohsen Md	All Other												
Badhey Mohan R Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lumbab Jesireno B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Antar Robert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nightingale Jeffrey D Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wainstein Sasha Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Kusum L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pinedo Aristides Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lopez Clark Faafp Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wang Shiush Chau Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Veridiano Norma P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Khan Farida Md	All Other												
Iswara Kadirawel Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Arya Yashpal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mc Millan George A M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gabbur Vasudev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Liu Hsien Kwang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schulman Susan K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Mukund R	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zeller Barbara C Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rosman Howard J Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Begelman Nathan Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rabin Sheldon Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benedicto Milagros A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nangia Bhim S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kantu Kanhaiyalal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Misra Prem S Md	All Other												
Haque Nisarul Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Demetrious Sameer Rafla Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sinha Rabindra P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Coopersmith Ilene Z Pc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Danziger Stephen J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Coopersmith Harvey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Posner Gerald L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kranz Paul-David Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pollack Marvin Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gelles Jeremiah M Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Twersky Jack Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saul Barry I Md	All Other												
Rottenberg Mario Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Eichler Harold L Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kaiser Stephen J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dosik Harvey Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Robinson Stephen H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goins Warren H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Savits Barry S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rosenberg Herman I Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kane Alvin H Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saloum David Elias Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Advance Medical Office Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shaw Jason Philip	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Aksenov Sergei Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Comprehensive Geriatric Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shimonov Josef Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tung Chung-Fai	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Andre Shani Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kempton Patricia B	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cleveland Jeremiah Thomas Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
An Jianqiang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Reinoso Gina Fernanda Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Katel Farrukh Amin Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Tanase-Teaca Ana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Wartburg Luth Hm Non Occ	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Lin Yu Shua Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Timashpolsky Yulya	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bastien Linda	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Vaynkadler Mark	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Nancy Lynn Chez	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Schiller Joshua Gideon	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Jiang Ming Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Khanna Himansh	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Glassman Grace Danielle	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
George Moskowitz Md Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kuzin Elena	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Patel Jigar Babubhai	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ny Foundling Hospital St Agathas Da	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Mmc University Vascular Surgeons Fp	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Brownsville Multi-Srv Fam Hc Sib	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Brownsville Multi-Srv Snediker	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Brownsville Multi-Srv Fam Bristol	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓		
Tan Shao Yue Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Pesach Tikvah Day	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Dessner Eric S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Kini Jyoti	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bybordi Bahar	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Yin Xixi	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Patel Rushita H Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Karam Jocelyne Georges	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Ancion Jean Herold Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Sharma Girish C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Alpine Home Health Care Llc	All Other	✓	✓	✓	✓	✓	✓	✓	✓				
Bosoy Dimitry	All Other	✓	✓	✓	✓	✓	✓	✓	✓				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Ahava Medical And Rehab Center Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Li Xian Min Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jewish Board Fam And Child Svcs Day	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tin Hui Hing Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Liming Yang	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moore Marina Michelle Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Abouelega Moustafa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Minn Myoe	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nison Levyyevich Badalov	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Thanasoulis Leila Catherine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moufid Rafik Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ding Cheng Yang	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shaporova Liliya Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vaccari Nicholas Md	All Other												
Meng Gang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Weingarten Jeremy A Md	All Other												
Salim Soud	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Johnson Sharon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Benjamin Taisha Lashon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nagel Dalia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mack Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Izmaylov Albert Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Moberg Kenneth A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wright Kevin	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lam Connie	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patel Ketan Hasmukhlal	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Daniel Cary	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kingsbrook Jewish Medical Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Omoruyi Ivie Oyenmwon	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Teo Arnold Porcia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Park Patricia Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Maryanovsky-Zelenko Natalie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Muradov Julia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stanberry Andre	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Salay Stephen	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Li Yiding	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jhagroo Omesh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Martinez Rogelio Avila	All Other											
Grosman Igor	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Desormeaux Freddy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goncharov Alexander	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lanza Melissa Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chawla Preety Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nnsewo Addy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Vipul	All Other											
Leake And Watts Services Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
The Village At 46th And Ten Alp	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hodgson Sybil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tauqeer Ahmad	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tsirlin Yuriy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shrivastava Abhishek	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Suau Salvador Javier Md	All Other											
Stets Kelly	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Karakash Scarlett Diana	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Irina Kissin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alethea E Garber	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Albert Heng-Yao Chang	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Korneeva-Vladimirsky Irina Lvovna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jared Corbett Browning	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Paul Thodiyil	All Other											
Heartshare Wellness Ltd	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ahmed R Rashed Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dawn Nichelle Delavallade	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ayzenberg Sergey	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rubin Robert Daniel	All Other											
Voynov Velko	All Other											
Hazin Hesham	All Other											
Brooklyn Bureau Of Comm Svc Spt	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Miller Sarah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Yao Francisca	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bayya Vijaya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kensington Pediatrics	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Charlene Zhiyi Chao	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cherepashinskaya Vaizman Irina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alexander Caroline Fakhry	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tarr Diane E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Caesar Mimieux Vanetta	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lf Medical Services Of Ny Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nieto M.	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khaimov Aleksandr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Taveras Jose Martin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Summers Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kings Highway Best Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saltykov Ilya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Borawski Dorota Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rafailov Danil Isakovich	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kevin I Pak Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
New Generation Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Speed Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Atallah Fouad	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Toothman Richa	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khillan Ratesh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Elisa Bocchieri-Bustros	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Mintz Rivka	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Leake And Watts Inc Semp	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Amin Prina Pandya	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Kim Kyu-Han Md	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Keliddari Farhad	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Fairbrother Hilary Eve	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Dharmasena Dewannahalage Sanath Md	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Rimma Gelbert Medical Pc	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
John Lops	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Simon Fensterszaub	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Randolph Christopher Stephens Md	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Sugrim Surendra	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Aleksandr Druker	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Latina Medical Office Pc	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Cortis Carmen Theresa Md	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Alexis Georgette	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Hahn Erica Kyle	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Shi Zhengzhan	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Yang Charles	All Other												
Fan Wei Livy	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Catholic Char Neighborhood Svc Spt	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Leonid Kozer Medical Pc	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Tung Pearl	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Charnow Noemi	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Hill Keran	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Chen Sydney Xin	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Procaccini Matthew James	All Other												
Alam Anis	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Chernenko Alla	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Hammerman Curtis	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Heartshare Human Services Smp	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Marinoff Rebecca	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Manchanda-Gera Akanksha	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mikheyeva Irina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nipper Karen Susan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tatyana Groysman	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dubois Elizabeth Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
La Puma Vito	All Other											
Gutierrez Omar De Jesus	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Trakhtenberg Yelena Aleksandrovna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Daniel Rose	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Udeh Ngozi Julia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Evelyn G Cavalier	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Boro Park Obstetrics & Gynecology P	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Star Medical Offices Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hasc Center Fsr 1	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goodman Howard Joel	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Osei-Tutu Achiamah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Babalola Adejoke	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wei Alex	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mozayan Mahboobeh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Choudhry Samina Aftab	All Other											
Iosif Gulkarov	All Other											
Jay B Lee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hamilton Park Nursing And Rehab Cnt	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chun Wang Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mamkin Igor	All Other											
Vadim R Nakhmiyayev Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Begum Shahanaz	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khaham Michael Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Radoshkevich Dennis	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Jamali-Kashani Majid	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Braun Jennifer C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Honig Shaun Mathew	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shetty Vijay Shridhara	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shohat Ephron Zion	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Richmond Home Need Services Cmcm	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Josef Shimonov Internal Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Am Nephrology Care Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wong Annie	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Schonberg Dana	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Verma Himanshu	All Other												
Cunningham-Deshong Homer	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Joseph Myriam	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Patricia Ann Burns	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Urovish Natalya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Korogluyev Mikhail Yuryevich	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Steven M Soued Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jessica B Van Voorhees Md	All Other												
Natanzon Alex Md	All Other												
Anderer Erich Gen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rafii Daniela	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Genelus-Dominque Elvita	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ngai Nancy	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chen Jason Chih	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tristan Sigrid Birgitta Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ditmas Park Care Center	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bilenkin Leonid	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zohirul Islam	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Keselman Julya	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ambarian Naira	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mahmood Yousaf	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Dudek Mona	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Morrell Kathleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brian Mcdonald Hall	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shakir Mariyum A	All Other												
Becker Kevin Douglas	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Alchyib Omrou	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lewis Michael Loren	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Monique A Hartley	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yira Lorena Duplessi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Argus Community Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ghaznawi Neelo	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
White Camele	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gensure Robert	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Velasquez Luis	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feder Erica	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ponce Sara	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jason Esses Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mooney Timothy B	All Other												
Chopra Manju Rattan	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Papamitsakis Nikolaos I H	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
City-Pro Group Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mehta Rajen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vorobyeva Larisa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chow Yeng-Garcia Lisa Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Shahzad Saleem	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Phillip Sohn	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bonadio William A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sydelle R Ross	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home Semp	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Evan Stein	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Schulman Erica	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gilles Emmanuelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ali Faisal	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Friedrich Sabiha Md	All Other											
Chua Michael Cheng Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Shirazi Michael	All Other											
Hope Medical Of New York Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Samuels Michelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Vidan Erez	All Other											
Turner James	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Osborne Thomas	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Li Brian	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Minkin Alisa Naus	All Other											
Azubuike Fiona Okwuchi	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Chung Paul Wochui	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Martin Michelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Morais Joshua	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Krishnamurty Aneesa	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gorelik Anna	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Jain Ashika	All Other											
Silverman Joshua Benjamin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Diaz-Horsley A	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Hurt Christophe	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Talmi Danit	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Dolce Bernadette	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Burkholz Kimberly	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Bussoletti Natalee Marie	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mcgeachy Ogadinma Okoro	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Wyckoff Family Medical Services Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓		✓	
Janice Prime Care Medical Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Mjg Nursing Home Co Inc Lthhcp	All Other	✓	✓	✓	✓	✓	✓	✓	✓			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Sloane Adam C	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Petrosyan Tamara	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tan Jenny Yu	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jennings Sarah	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Radzio Agnes	All Other												
Capizzi Jessica Lisette	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Barnwell Nursing & Rehab Cent	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Curran-Haver Christine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Jennifer S	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mahale Rekha	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mohanty Smruti	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Babinski Kristen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Extraordinary Home Care	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Halpert Eliezer	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hutt Melissa	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mccabe Patricia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lavian Emil	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Desire-Brisard Yunique	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Javid Yadegar Md Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mathen Reshma	All Other												
Derman Anna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jenkins Monique	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Giurleo Patricia	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Hsueh Anyi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kaza Gopal	All Other												
Lim Eav	All Other												
Kang Jun	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Liang Derek	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Yunayev Shawn Isha	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vergilis-Kalner Irene J	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Are Gopika Nandini	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tolbert Tanisha Nicole	All Other											
Chang Matthew	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rahmani Rabin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Scheers Masters Joshua Ryan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Universal Medical Service Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dantzie Sondra B	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lai Pamela Hang Linge	All Other											
Levine Marla Casey	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Interfaith Emergency Medicine Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Mills Pond Nursing & Rehab Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Interfaith Psychiatry Services Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Ayad Michael J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Karamitopoulos Mara Selene	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gupta Kanika	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sco Family Of Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lichtman Ronnie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rivera-De La Cruz Ericka	All Other											
Mcperson Christina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Brian Christopher	All Other											
Quamina Aaron	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Perron Thomas	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Interfaith Professional Physician S	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Karpenko Oleg	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heartshare Human Services Fsr1	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Heartshare Human Svcs Eaton	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kankanala Naveen	All Other											
Heartshare Human Svcs Caruana	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Boro Park Ctr Rehab & Hlth Cr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Edwin Gould Services Day/Ch	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wyckoff Medical Services P C	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Zheng Yi Xiu	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Lombino Michae	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rudowsky Asher	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Urphanishvili Titnatin	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fils-Aime Marsha	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fernandez Beverly A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rahman Rumana	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mejia Ana Carolina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Krinsky Robert	All Other												
Kingsbrook Medical Associates Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Rahaman Brad A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Romero Jose Luis	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gurevich Ganna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Xincon Home-Healthcare Services In	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Terushkin Sergey	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Pryce Virginia Np	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Preventive Diagnostics Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jahnes Katherine	All Other												
Bezoff Elena	All Other												
Nelipovich Inna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Gehrie Erika	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rubano Elizabeth	All Other												
Markstein Suzanna Rooney	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saleem Usman Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ohel Childrens Home And Family Serv	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Taubman Jacqueline	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sholomon Alanna Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Park Slope Medical Health Provider	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lu Li	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Li Vivien	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Azar Omar	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rozner Eduard	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Azhar Erum	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jan Samah	All Other											
Ilitsky Fedir	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Woolard Patrisha	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saksena Ravi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pinzon Robin Ramos	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hudson Juliet Elizabeth	All Other											
Traube Elie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Desrosiers Henri	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Swenson Jill-Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Williams Vilma	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Duncan Tamika Simone	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chery Sherline	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Siwawa Portia	All Other											
Auxais Barbara	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
The Resource Training Center Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lipscomb Sharo	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
George Bindu Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Russell Rosema Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
O'Donnell James	All Other											
Rossetti Nicolas A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Jian	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Petros Jessica Theresa	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zhang Xiaoqian	All Other											
Winnick Aaron M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mental Health Association Of Nyc In	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jessica Handler	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saboor Waizun Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Quitel Lodze Md	All Other											
Azra Wasti Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lindsay N Price	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dejesus Lady Paula Jose	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Henri Gerno Pierre	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lin Shen-Han	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Citi Medical Of Canarsie Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mark B Lew Md Lic	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Devito And Alvarado Pediatric Assoc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saccente Erica	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Patel Chirag	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Prabhu Hejmadi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kelly Roberta	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Karlow Herbert	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Yang Felix	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Malhotra Neha M	All Other											
Pediatric Associates Of Brooklyn LI	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Digirolamo Diane	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Awad Mary Z Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wyckoff Anesthesia Medical Services	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Buciu Razvan F	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shtern Yana	All Other											
Oberlander Adam M	All Other											
Rochelin Fleurgin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wong Thomas	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mocombe Lucien D Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Upper Room Aids Ministry Aadc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Seth Issac Winslow	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kim Paul Y	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chandra Abhinav	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ny Family Practice Physicians Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stephanie Carter-Robin Dpm Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Erez Orry	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ged Kenneth J	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New York Foundling Hospital	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Narcisse Debra	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dayananda Ila D	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schrier Peter Bryan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schwartz Gary S	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nikishkina Anastasiya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sheepshead Bay Medical Associates P	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Worku Berhane Mulugeta	All Other											
Filardo Magdalena D	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chiu Henry C	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hikin Dimitry	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bhalodia Rinkalben Dharmendra	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Moore Peace	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Benrath Michelle	All Other											
Mckenny Rachel	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Arcot Karthikeya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Bhanath	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wang Maureen	All Other											
Gorokhovskiy Elena	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Krikhely Abraham	All Other											
Dabo Sidiki	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lipshitz Jay S	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rao Atul Sadashiv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ilyayev Erik	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chan Anna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tessie T Paredes Physician P C	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Yellin Sharon	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mihailos Athena	All Other											
Igbide Paul Oghale	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hakimian Payam	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Botros Amgad E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Shafie Shideh	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Richmond Ctr Rehab & Spec Hlth Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Calderon Ruddy Smith	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Richmond Center Rehab & Spec Hlthcr	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Wiesinger Katherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sanders Lauren Jacqueline	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Washington Sierra	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Quindor Rhealynne B	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Buziashvili Iraklii	All Other												
Kang Josephine	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Codella Luanne	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Balk Andrew H	All Other												
Kenny Kristin A	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Haque Medical Office Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lee Clifton	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Villamil Jose	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Teper Ervin	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Daniel Cimafranca Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Fedcap Rehabilitation Services Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Iacono Danielle	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kingsbrook Medical Associates Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼		
Berkovich Bina	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Berlach David Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Brooklyn Cancer Care Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Capeci Craig M	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rehman Shafiq	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sardo Gulmira	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Community Urgent Care Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Zerzan Jessica	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Sulaiman Ramez	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Vermeulen Marsia	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Friedman Matt Samuel Wolkin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dumrese Danielle Lee	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Harris Jonathan Allen	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sedlis Singer Elizabeth Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dang Anh	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Baptiste Ayanna M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Withim Alma	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Broadway Dallas	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shah Ankur	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Amico Jennifer	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Katherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Moriarty Emily	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
John Katrina Louise	All Other											
Hp Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Guss Debra	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Medwell Womens Medical Services Pll	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Edwards Jane Joicy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zuniga Richard	All Other											
Hanna-Hindy Kayane	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Samaroo Parbhu Dyal	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Agyeman Michael O	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zhu Ling	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Guirguis Peter Fayez	All Other											
Hall Tami L	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Khodorskiy Dmitriy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Krikhely Sharon	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chigurupati Raveendra B	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mulle Anne Marie Kathleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zheng Xiangsheng	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Singh Tarunjit	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Narine Belinda Indrani	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Hofmann Joanna Frances	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Snyder Jason Charles	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Saraf Sumit	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Davey Kelly G	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Evans Tyler B	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Okafor Sunday Ifeanyi	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Goodchild Malcolm Ingram	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Husney Robert	All Other												
Cho-Lim Jennie Joanne	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Minzer David	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Pascal Aakil Juma	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Mirzakandov Uriel	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Song Xiaoyan	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Morgan Diane M	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Nguyen Tracy Thuy	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Ayala-Bustamante Everick	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Braha Jack	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Oner Ceyda	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Swaby I'Kyori	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Hindy Pierre	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Mclendon Lucia Cogswell	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Hand In Hand Family Services	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Laura Jean Ridge	All Other												
Shah Sadia Rizvi	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Chamani Robert	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Gozenput Pavel	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Duchnowski Eva	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Wimbish Folake	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Fabros Ernest Richard Astrero	All Other												
Blutreich Salomon	All Other	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>				
Emerson Samantha Nicole	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Barber Vivian	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shearer Lee	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shih Michael H	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Katsoulakis Evangelia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Haber Jordana Joy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jopal Sayville Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ajani Nazia	All Other											
Rhee Rebecca Jisun	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lin Maya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Desrosiers Jean Claude	All Other											
Thompson Pearlina Mentis	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Osofisan Olatunde	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gagliardo Christina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ahdoot Allen	All Other											
Gurshumov Emil L	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Aminian Ameneh	All Other											
Kumar Bhavik	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Blair Donald J	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mobley David	All Other											
Kim Christy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Isaac Reich	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wen Wendy W	All Other											
Liu Shin-Hua	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mikheyev Vyacheslav	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Boyd Kaleen M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zaslow Carrie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Garg Nidhi	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Reichenbach Scarlet Rae	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gogoladze George	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jayanti Ravi Kumar	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Choi Karmina Karman	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wert Matthew Alan	All Other											
Canestraro Julia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Christine W	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gould Jennifer Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hue Jennifer E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zouzias Alexandros Dimitris	All Other											
Dang Christopher Phan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kyle-Sidell Cameron	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
See Sein Yin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Goltser Anatoliy	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fox Kelita Louise	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Leinbach Lindsey	All Other											
Badillo Diana	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ryel Justin Wade	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Laude Amy Kristin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
De-Lin Stacy Andrea	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Natarajan Rupa Narayani	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Baird Sara	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hana Ehab Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Obekpa Adah Edache	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wyckoff Professional Medical Servic	All Other	▼	▼	▼	▼	▼	▼	▼	▼		▼	
Rodriguez-Jaquez Carlos R	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Comprehensive Pediatrics Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jewish Board Family Child A	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Suntay Berk Tolga	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Richards Jonathan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Grace Family Medical Practice Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bourne Ana-Gabriela	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ankola Prashant	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chen Szu-Yu	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sultan Raymond R	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Downtown Medical Services Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Brioche Regine Coicou	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alliance Health Associates Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rudman Inna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Rajee Nirmala K	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ma Xiao Qing	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Felicetta Michael Pasquale	All Other											
Louie Dina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ayala Samuel	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dulani Tina Tejbhan	All Other											
Chan York Sing	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Golek Zygmunt	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Prabakar Cheruba	All Other											
Montgomery Antonio	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Wooden Roger Alan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dumas Marie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Barcavage Shaun	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Inpatient Hospitalist Services Of N	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Yanke Brent Vincent	All Other											
Jopal Bronx, Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chalouh Stella	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Talerico Amanda Rae	All Other											
Avenue L Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fludd Tiffany S	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kumar Sathappan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Family Care Cert Svcs Nassau	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Findling Phillip M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jackson Arnice	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Anderson Rita	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chowdhury Utpal	All Other											
Cloutier-Champagne Laurence	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fakheri Benjamin Mayer	All Other											
Clarke Kimesha	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Centerlight Certified Home Health A	All Other											
Addo Evelyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mitchell Clemaine C	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gu Yongpeng	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Deloria John Edward	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dutsi A Behm-Physician Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shyknevsky Inna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Stephanie Bussmann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Qsac Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Human Development Association	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Godick Simeon David	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Pearlman Shoshannah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
El-Salawy Sherif	All Other											
Jaradeh Issa E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Difusco Patricia Ann	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Shah Hemal Jasvant	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Okpaleke Ifeoma Brenda	All Other											
Jewish Home Lifecare Community Serv	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Fromer Nelli	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gauthier Angie R	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bellone Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mmc Obgyn Perinatal Diagnostic Ultr	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Blum Corinne E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gialvsakis John Peter	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gonzalez Pedro	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Schaeffer Elliot	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Smaldone Lauren	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Treyster Zoya	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Tang Vivian	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ghael Priya	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Pollack Daniel	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Budnah Reynaldo	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Richards Judith	All Other											
Dinescu Laurentiu	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Zimmerman Jason Simon	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Shapiro Michael	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gingras Laura Frances	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Qu Yongxia	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Aggarwal Alok	All Other											
Keshava Keerthana	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ejaz Sehar	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Anand Anjoli	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Schulz Lauren B	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Li Norah	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Partos Nancy	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Tiwari Ambooj	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Lamarre Winnifred	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Quality First Medical Care Pllc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Joly Rochelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Gondal Medical Care Pc	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Parcare Community Health Network	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Ramalingaiah Rayma	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Brutus Valerie	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Fernandez Carola	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kochin Anna	All Other											
Tastet Heidi Hope	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Sein Michael T	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Odashima Kay	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Nubaha Hena Elahi	All Other	✓	✓	✓	✓	✓	✓	✓	✓			
Kluger Samuel B	All Other	✓	✓	✓	✓	✓	✓	✓	✓			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Keenan Peter Francis	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Welniak Tedd J	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Dancour Erin E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bargren Anna E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Saffran Bruce	All Other											
Sikder Subhash Chandra	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Odetalla Fatima	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kurumada Lindsay M	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ledermann Eric Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Samach Ariel	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chesney Gregg Lawrence	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Chung Arlene Sujin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Davis Ivion Alvira	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Reddy Arthi Chenna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Xu Wei Hong	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Okon Ofiong E	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Gallant Aimee F	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lin Judy C	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Coganow Maria Kyle	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kalra Amit	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Maggio Johanna Medodie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Louis-Jacques Marjorie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Nazaire Marie Baptista	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Menorah Home & Hosp Age & Inf Adhc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Adachi Jaymie	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Josef Schenker Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Neystat Anna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hussain Saira	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Bernock Kathleen M	All Other											
Holland-Ridges Angela	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Amber Court At Home Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Romero-Williams Rosetta Ramona	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Margaret Cheng	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Silva Maria	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Bialeck Suzanne Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dennis Karalyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Spencer Jade Nicole	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Caring Professionals Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Scharome Cares Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Callejas Leyda Pennyna	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Feng Qi	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Chen David	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Leimbach Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Xie Yuanli	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Torrente Justin Erik	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Saadia Meir	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Majdanski Waldemar	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Buffolino Raffaella	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Mccabe Margaret	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Lanza Jesus Cristo	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kolnick Dean Lee	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Ginsberg Neal Ronald	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Rhoden Diane	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Jean-Calixte Victoria	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Tanaka Lucia Francesca	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Goodman Debra	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Russo Christen	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Nossek Erez	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Dumeer Shifali	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Kang Kevin Kee Min	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Munoz-Matta Ana Teresita	All Other	▼	▼	▼	▼	▼	▼	▼	▼				
Cohen Jillian Laura	All Other	▼	▼	▼	▼	▼	▼	▼	▼				



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wies Claudia	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Revcore Recovery Center Of Manhatta	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zelman David	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Mathew Amy Rose	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alexander Dorian Lyle Ainsley	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Alman Colanne	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Cooper Daa'lyah Rajeeyah	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Falkowska Katarzyna	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Strasberg Stephen	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kresch Freda	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lavianlivi Sherlin	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Hanono Joseph	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ayeni Adetunbi Taofikat	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
31990wang Kai	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Kanahara Satoko	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Krauthamer Andres	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Ortiz Cardenas Claudia Patricia	All Other											
Levitt Nathan Stern	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Calaf Carlos Jaiver	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Sokolovsky Sabrina	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Smolar Christophe	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Atolagbe Ayodele	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Zequeira-Dian Juan	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Atlantis Operating Llc	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Lenco Diagnostic Laboratory	All Other	▼	▼	▼	▼	▼	▼	▼	▼			
Jaffe Eric	Uncategorized											
Attentive Care	Uncategorized											
Valmar Surgical Supplies Inc	Uncategorized											
Sandhaus Bella	Uncategorized											
Abebe Lool	Uncategorized											
Sco Family Of Services	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gentile Lisa	Uncategorized											
Stanford Karen	Uncategorized											
Attentive Care	Uncategorized											
Kresch Melissa	Uncategorized											
Humphries Kenya	Uncategorized											
Muniz Nadesha	Uncategorized											
Lapin Reuven	Uncategorized											
Womens League Comm Res Pfw	Uncategorized											
Naftal Diana	Uncategorized											
Isaza Henna	Uncategorized											
Binyomin Nemon	Uncategorized											
O'Neill Destiny	Uncategorized											
Flatbush Medical Plaza	Uncategorized											
Netzler Michele	Uncategorized											
Cassidy Jennifer	Uncategorized											
Michel Emmanuel	Uncategorized											
Afflick Daferti	Uncategorized											
Dabagh Rania	Uncategorized											
Kormova Liana	Uncategorized											
Gu Yuwei	Uncategorized											
Amita Torani	Uncategorized											
Giunta Judith	Uncategorized											
Bernal Katherine	Uncategorized											
Community Health Initiatives, Inc.	Uncategorized	✓	✓									
Zheng Yuanpu	Uncategorized											
Hassan Hamaad	Uncategorized											
Parmar Samuel	Uncategorized											
Niver Danielle	Uncategorized											
Adham Kasra	Uncategorized											
Castillo Alfred	Uncategorized											
Wilson Althea	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Home Health Care Services Of New York, Inc.	Uncategorized	✓										
Katrina W. Sowerby, Np	Uncategorized											
Maimonides Infectious Diseases Fpp	Uncategorized											
Fenko Sona	Uncategorized											
Dena A. Borgia, Np	Uncategorized											
Realization Center	Uncategorized											
Lifeline Systems Company	Uncategorized											
Wendy Reynoso, Pa	Uncategorized											
Suraj Parekh	Uncategorized											
Peta-Gaye Hermitt	Uncategorized											
Adjashvili Abe	Uncategorized											
Institute For Community Living (Aca Member Agency)	Uncategorized											
Stella Gershkovich, Pa	Uncategorized											
Quality Healthcare	Uncategorized											
Mann, Kenneth	Uncategorized											
Danielle Centofranchi	Uncategorized											
George Finny	Uncategorized											
Nemelivsky Maria	Uncategorized											
Silverman Matt	Uncategorized											
Grand Family Medical Care	Uncategorized											
Kindercare Pediatrics Llp	Uncategorized											
Debra Wantatuch	Uncategorized											
Maimonides Medical Center - Mmc Neurosurgery Fpp	Uncategorized											
Mika Ito	Uncategorized											
Monique Johnson, Rd, Cde	Uncategorized											
Hanukoff Marina	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mccollum Jermaine	Uncategorized											
Ruth E. Knecht, Np	Uncategorized											
Joseph A. Politi, Pa	Uncategorized											
Jcca Residential Treatment Center - Edenwald	Uncategorized											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Orrin Robert	Uncategorized											
Pomerantz, Paul	Uncategorized											
Matthias Willie	Uncategorized											
Germaine Sheppard-Durant	Uncategorized											
Nesi Juliana	Uncategorized											
Goldner Marjorie	Uncategorized											
New Century Home Care	Uncategorized											
Jessica B. Pezzo, Pa	Uncategorized											
Michael Casiano	Uncategorized											
At Home Solutions	Uncategorized											
Gj Apex Company Llc D/B/A Emanuel Services	Uncategorized											
Nina Statman	Uncategorized											
Zaytseva Yunona	Uncategorized											
Peter Digilio	Uncategorized											
Maimonides Medical Center Maimonides Thoracic Surgery	Uncategorized											
City Of New York	Uncategorized											
Job Andrea	Uncategorized											
Abigail David	Uncategorized											
Tanisha Jacobs, Lpn	Uncategorized											
Cardiff Bay Llc	Uncategorized											
Chandra Pradeep	Uncategorized											
Brutus Randall	Uncategorized											
St Nicks Alliance	Uncategorized											
Kirkley Ronell	Uncategorized											
Samaritan Village	Uncategorized											
Ridgewood Bushwick Senior Citizen. Homecare Council Inc	Uncategorized											
Auerbuch Olga	Uncategorized											
Ceder Jill	Uncategorized											
Doral Medical And Multi Specialty Facility Llc	Uncategorized											
Mmc Surgical Critical Care Fpp	Uncategorized											
Stephanie M. Kelly, Pa	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Christine Choi, Pa	Uncategorized											
Bowman Jennifer	Uncategorized											
Gilani Medical Services P.C.	Uncategorized											
Yu Vanessa	Uncategorized											
Jennifer Masciotta	Uncategorized											
Abul Azad	Uncategorized											
Fortune Twuan	Uncategorized											
Miriam Eisdorfer	Uncategorized											
Lefurge Norman	Uncategorized											
Maimonides Medical Center Metabolic Support Services	Uncategorized											
Benjamin Greco	Uncategorized											
Boris Itskovich, Md	Uncategorized											
Wyckoff Neonatal Services Pc	Uncategorized											
Christine Verzosa	Uncategorized											
Muntaz Majeed Medical Services Pllc	Uncategorized											
Harish Patel Pulmonary & Sleep, Pllc	Uncategorized											
Christina E Eggermont	Uncategorized											
Bedeau Peter	Uncategorized											
Mario Gustave	Uncategorized											
Matthew I. Weintraub, Pa	Uncategorized											
Edward Olsen	Uncategorized											
Deborah A. Gianfortune, Np	Uncategorized											
John Varghese	Uncategorized											
Espiritu Candee	Uncategorized											
Resource Medical (Arcwell Medical)	Uncategorized											
Joseph Buonfiglio	Uncategorized											
Melvin Spann	Uncategorized											
Marigona Hakiqi, Pa	Uncategorized											
Park Slope Pathology Services Pc	Uncategorized											
Ryan Kelly	Uncategorized											
Karen Myrie,Md	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Jaime Zayas, Pa	Uncategorized												
At Home Solutions	Uncategorized												
Gomez Evelyn	Uncategorized												
Harriet Turner	Uncategorized												
Samaritan Village	Uncategorized												
Octavio Roman	Uncategorized												
Cb Reddy Pc	Uncategorized												
Atlantis Rehabilitation And Residential Healthcare Facility	Uncategorized												
Marco Perez	Uncategorized												
Sco Family Of Services	Uncategorized												
Michelle Rowen, Np	Uncategorized												
Maimonides Medical Center General Surgery Fpp	Uncategorized												
Mmc Womens Services,Fpp	Uncategorized												
Sheldon Lippman	Uncategorized												
Merily Mclaughlin	Uncategorized												
Gherasim Gabriel	Uncategorized												
Berkshire Farm Center & Services For Youth	Uncategorized												
Alin, Carli	Uncategorized												
Alexander Hogg	Uncategorized												
Ortiz Edwin	Uncategorized												
Royale Pediatrics	Uncategorized												
Kelly O'Neill	Uncategorized												
Episcopal Social Services Of New York Inc.	Uncategorized												
Adrian Padilla	Uncategorized	✓											
Colon Ennio	Uncategorized												
Griselle Villar Ledesma	Uncategorized												
Coordinated Behavioral Care (Cbc)	Uncategorized	✓											
Versailles Lindiana	Uncategorized												
El-Gendi Hebah	Uncategorized												
Joseph Grossman	Uncategorized												
Maimonides Medical Center - Maimo Criticare Fpp	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Julio Gorga, Md	Uncategorized												
Navarrete Natalie	Uncategorized												
Ciano Andrea	Uncategorized												
Prohealthcare Assoc	Uncategorized												
Samantha Rigoil	Uncategorized												
Moffat Garden Assisted Living Program	Uncategorized												
Richard V. Grazi, Md	Uncategorized												
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized												
Dina Gramegna, Np	Uncategorized												
Jean Pierre-Louis	Uncategorized												
Mmc Plastic Surgery Fpp	Uncategorized												
Maimonides Medical Center-Kings Hwy	Uncategorized												
Irick Monique	Uncategorized												
Mercyfirst	Uncategorized												
Alliance For Health, Inc.	Uncategorized												
American Dental Offices, PLLC	Uncategorized												
William Breland	Uncategorized												
Lee Younjea	Uncategorized												
Lillian Dweck	Uncategorized												
Mmc Ob/Gyn Dept.	Uncategorized												
Alisa Kauffman	Uncategorized												
Fogel Feiga	Uncategorized												
Steven Klein	Uncategorized												
Azaryev Yana	Uncategorized												
Nathawan Pam Sudbanthad, Pharm.D.	Uncategorized												
Sudano Samantha	Uncategorized												
Mmc Division Of Breast Surgery	Uncategorized												
Mmc Surgical Oncology Associates	Uncategorized												
Samaritan Village	Uncategorized												
Human Development Association	Uncategorized												
Irwin Shindler	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mei Feng Chen, Pa	Uncategorized											
Nicole Garetano	Uncategorized											
Rima Patel	Uncategorized											
Eastern Pediatrics	Uncategorized											
Lawrence S. Putter, Pa	Uncategorized											
Gallaher Craig	Uncategorized											
Olga Meyerzon	Uncategorized											
Morningside House Nursing Company, Inc.	Uncategorized											
Shore View Nursing Home	Uncategorized											
Sara Perez	Uncategorized											
Maimonides Medical Center - Brooklyn Breast Program	Uncategorized											
Mootze Floreal	Uncategorized											
Beaulieu Shaun	Uncategorized											
Advantage Care Physicians, Pc	Uncategorized											
Maimonides Pain Management Fpp	Uncategorized											
Ahearn Sean	Uncategorized											
Jovel Jose	Uncategorized											
Julianne Saitta	Uncategorized											
Unique Family Medicine,P.C	Uncategorized											
Ny Community Hosp Of Bklyn, Inc	Uncategorized											
Chenna Reddy Md Pc	Uncategorized											
Valerie Graves	Uncategorized											
Carolyn Williams, Pa	Uncategorized											
Galanty Elzbieta	Uncategorized											
Heather A. Martone, Np	Uncategorized											
Sitembile Sales	Uncategorized											
Interfaith Radiology	Uncategorized											
Joseph Saccoccio	Uncategorized											
Brooklyn Dental Services	Uncategorized											
Paul Corley	Uncategorized											
Aseniero, Mary	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Belilovsky Pediatric Center	Uncategorized											
Liang Shanni	Uncategorized											
Julia Grassl	Uncategorized											
Koichi Togawa	Uncategorized											
Maimonides Department Of Psychiatry Fpp	Uncategorized											
Aly Fawzia	Uncategorized											
Regency Of Boro Park	Uncategorized	✓										
Asian Community Care Management	Uncategorized	✓										
Doral Dialysis Llc	Uncategorized											
Francis Roxann	Uncategorized											
Ford Jasmine	Uncategorized											
Melissa Taibi	Uncategorized											
Josovich Gitta	Uncategorized											
Samuel Polan	Uncategorized											
Pik-Kei Young	Uncategorized											
Jana Health Care Corp	Uncategorized											
Rebecca Navarro, Lmsw	Uncategorized											
Assistcare Home Health Services Llc Dba Preferred Home Care Of New York	Uncategorized											
Steven Silber	Uncategorized											
Bilour Aila	Uncategorized											
Julie Lambiaso	Uncategorized											
Vanacore Justine	Uncategorized											
New York Methodist Hospital	Uncategorized											
Gregory K. Pato, Pa	Uncategorized											
Davydova Diana	Uncategorized											
Mmc Endocrine Associates	Uncategorized											
Lawrence Daniel	Uncategorized											
Alicia E. Gomensoro-Garcia, Md	Uncategorized											
Maimonides Internal Medicine Fpp	Uncategorized											
Dr. Julia Potter	Uncategorized											
Jean-Francois Daphnee	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yehudis Rabinowitz, Pa	Uncategorized											
Bhadmus Olasunkanmi	Uncategorized											
Sak Tak Shing	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											
Interfaith Medical Center	Uncategorized											
Luz M. Fonseca, Pa	Uncategorized											
Boro Park Operating Co Llc	Uncategorized											
Ribadeneira Katerine	Uncategorized											
Yohanna Kreiter Jamie	Uncategorized											
Vincent Vigorita, Md	Uncategorized											
Shin Hyesu	Uncategorized											
Family Care Certified Ser	Uncategorized											
Girling Health Care	Uncategorized											
Wyckoff Heights Dental Services P.C.	Uncategorized											
A Z Dental Management	Uncategorized											
Downer Tanya	Uncategorized											
Chase Jeremey	Uncategorized											
Maimonides Nursery Fpp	Uncategorized											
Ignazio J. Dimino, Pa	Uncategorized											
Caring Professionals, Inc	Uncategorized											
Bubis Milana	Uncategorized											
Penina Burnstein Md Pllc	Uncategorized											
Jewish Board Of Family And Children'S Services	Uncategorized											
Cataldo Regina	Uncategorized											
Baleba-Lekane Antoinette	Uncategorized											
Integral Medical Practice, P.C.	Uncategorized											
Wyckoff Heights Medical Center Extension Clinic	Uncategorized											
Bacchus Tiffany	Uncategorized											
Judith Mckenzie, Np	Uncategorized											
Shidong Su, Md	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Maimonides Medical Center - Rheumatology Fpp	Uncategorized											
God'S Love We Deliver, Inc	Uncategorized	▼										
Vimini Llc DbA Seagirt Adult Day Care Center	Uncategorized											
Tollefson Randie	Uncategorized											
Providence Care, Inc. D/B/A Brooklyn Gardens Nursing & Rehabilitation Center	Uncategorized											
Chdfs, Inc.	Uncategorized											
Millicent Alfred, Np	Uncategorized											
Jcca Residential Treatment Center - Start	Uncategorized											
Malti Mansukhani	Uncategorized											
Linda Reid-Meeker	Uncategorized											
Maimonides Cardiology Fpp	Uncategorized											
Idalina Afopa	Uncategorized											
Desrine Simson	Uncategorized											
Community Home Care Referral Service Inc. D/B/A Helping Hands Att. Services	Uncategorized	▼										
Tillis Chana	Uncategorized											
Melissa Don, Pa	Uncategorized											
Catherine Schroeder	Uncategorized											
David Turner	Uncategorized											
Ravida Barbara	Uncategorized											
Mmc Division Of Neurology Fpp	Uncategorized											
Mushiyeva Istam	Uncategorized											
Amazing Home Health	Uncategorized											
Thomas W. Mcintyre, Pa	Uncategorized											
Wilbert L. Jones, Md	Uncategorized											
Patricia I. Barrow, Np	Uncategorized											
Carmen G Cardona Medical Pc	Uncategorized											
Mitchell S. Seidman, Professional Corporation	Uncategorized											
Gutowski Monika	Uncategorized											
The Children'S Village	Uncategorized											
Marina Podval Pc	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mmc Division Of General Thoracic Surgery F P P	Uncategorized											
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											
Edwin Gould Services For Children & Families	Uncategorized											
Maimonides Medical Center - Division Of Endocrinology Fpp	Uncategorized											
Gabriel P. Bombino, Pa	Uncategorized											
Wilson Brittany	Uncategorized											
Lennox A. Brown, Md	Uncategorized											
Donat Masha	Uncategorized											
Brown Brande	Uncategorized											
Leslie Frazier-L, Rn	Uncategorized											
Latoya Duckett	Uncategorized											
Cook Stacy	Uncategorized											
Psc Community Services, Inc.	Uncategorized	✓										
A & M Optometric Group	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Heartshare Human Services Of New York	Uncategorized											
Samuels Thaydene	Uncategorized											
Margaret Ramaglia, Pa	Uncategorized											
Welcome Pediatrics	Uncategorized											
Interborough Developmental & Consultation Center	Uncategorized											
Chinese American Ipa, Inc.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓			✓
Women'S Health Center Ext Clinic	Uncategorized											
Carlington L. Sutherland, Pa	Uncategorized											
Kalliope Angelos-Caceres	Uncategorized											
Heinicke Allison	Uncategorized											
Belisario Bejarano	Uncategorized											
Smh Case Management	Uncategorized											
Makushkin Olga	Uncategorized											
Liberman Nellya	Uncategorized											
Eac, Inc	Uncategorized											
Gallo Joanne	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Samaritan Village	Uncategorized											
Robert Adler & Associates/Segulah Pediatrics	Uncategorized											
Zaritskaya Natalya	Uncategorized											
Taylor Carolyn	Uncategorized											
Bushwick Stuyvesant Heights Home Attendants, Inc.	Uncategorized											
Road2recovery	Uncategorized	▼										
Mmc Pediatric Hematology Oncology	Uncategorized											
Khilkin-Sogoloff, Helen	Uncategorized											
David Schifter, Md	Uncategorized											
Cortelyou Road Pediatrics	Uncategorized											
Cho Sungmin	Uncategorized											
Bay Sean	Uncategorized											
Mercado Johannie	Uncategorized											
Bly Nadine	Uncategorized											
Hanna Mardakh	Uncategorized											
Doral Day Care Llc	Uncategorized											
Jini Samuel, Pa	Uncategorized											
Alternate Staffing, Inc.	Uncategorized	▼										
Prime Home Health Services	Uncategorized											
Maurice Johnson	Uncategorized											
Genia Rolon	Uncategorized											
O'Keefe Stephanie	Uncategorized											
Karen Elisabeth Chun, Md	Uncategorized											
Zawisny Janine	Uncategorized											
Therasse Weslyne	Uncategorized											
Dowling Heather	Uncategorized											
Quality Healthcare	Uncategorized											
Center For Behavioral Health Services	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Mmc Division Of Breast Surgery	Uncategorized											
Carbonara Peter	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hand In Hand Family Services, Ltd. (Aca Member Agency)	Uncategorized											
Mattie E. Gelbfish, Pa	Uncategorized											
Maimonides Urology Fpp	Uncategorized											
Amanda Faraj	Uncategorized											
Chisholm Kirk	Uncategorized											
Leonardo Aynisa	Uncategorized											
Patten Anthony	Uncategorized											
Juan S. Sandoval, Md	Uncategorized											
Midwood Development Corp Rsp	Uncategorized											
Alan Hilfer	Uncategorized											
Nataliya Baketova	Uncategorized											
Parent Care Home Care Llc	Uncategorized											
Herbert David	Uncategorized											
Krystal Ann Bruce,	Uncategorized											
Grozdena N. Yilmaz, Pa	Uncategorized											
Alexandra Fairey	Uncategorized											
Michael Lilov, Pa	Uncategorized											
House Calls Home Care	Uncategorized											
Amerigroup New York, Llc	Uncategorized											
Americare, Inc.	Uncategorized											
Grady, Michael	Uncategorized											
Life Care Services	Uncategorized											
Lind Anne	Uncategorized											
Marvin Mathieu	Uncategorized											
Yocheved Silk	Uncategorized											
Amber Court Of Brooklyn	Uncategorized											
Fagy Esther Kaminker-Slavin, Pa	Uncategorized											
Miller Zahava	Uncategorized											
Richard Mckee	Uncategorized											
Ching Priscilla	Uncategorized											
Marina Weinstein	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Randy Outlaw	Uncategorized											
Nina M. Fiordaliso, Pa	Uncategorized											
Brooklyn Community Services	Uncategorized											
Joyce M. Robinson, Np	Uncategorized											
Debora Gaskin	Uncategorized											
Lomy Prinston	Uncategorized											
Eleanor Prowell	Uncategorized											
Mmc Ob/Gyn Hospital	Uncategorized											
Bhrags Home Care Corp.	Uncategorized	▼										
Maimonides Medical Center - Maimonides Division Of Renal Medic	Uncategorized											
Kaur Darshvir	Uncategorized											
Chamberlain Susan	Uncategorized											
Gabrielle Masseria	Uncategorized											
Lily Gavronskaya	Uncategorized											
Cristian Nunez	Uncategorized											
Vais Maria	Uncategorized											
Ganpat Seeta	Uncategorized											
Samad Wylene	Uncategorized											
Smilow Rachelle	Uncategorized											
Seo Yun-Jeong	Uncategorized											
Paul Slotwiner, Md	Uncategorized											
Kummel, Patricia	Uncategorized											
East Brooklyn Medical Group	Uncategorized											
Adam Pass	Uncategorized											
Michael Gleit	Uncategorized											
Good Shepherd Services	Uncategorized											
Ian M. Medrano, Np	Uncategorized											
Kedna Joseph-Leonard	Uncategorized											
St.Clair Cathleen	Uncategorized											
Hamaspik Kings	Uncategorized											
Matthew Aronoff	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Melaik Jennifer	Uncategorized											
Valerio Danisa	Uncategorized											
Brooklyn Women & Family Counseling Services Lcsw Pllc	Uncategorized											
Stephen Futterweit	Uncategorized											
Michelle Bryan	Uncategorized											
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized											
Pamela Elliott	Uncategorized											
Damian Family Care Centers	Uncategorized											
Schiller Maria	Uncategorized											
Beth Shaz	Uncategorized											
Leake And Watts Services Inc.	Uncategorized											
Central Assisted Living, Llc DbA Central Home Care	Uncategorized											
Best Choice Home Health Care	Uncategorized											
Jing Jing Mei	Uncategorized											
Pernia Naisha	Uncategorized											
Brooklyn Community Services	Uncategorized											
Human Care Services For Families And Children (Aca Member Agency)	Uncategorized											
Lee Jeung-Eun	Uncategorized											
City Medical Of Upper East Side, Pllc	Uncategorized											
Pastena Elizabeth	Uncategorized											
Chantal Mendes	Uncategorized											
Nebeluk Lubov	Uncategorized											
Mmc Pediatric Critical Care Fpp	Uncategorized											
Bernard Jeannie	Uncategorized											
Quidilla Maria	Uncategorized											
Calliste Dawn	Uncategorized											
Natalie Klinoff, Pa	Uncategorized											
Chen Jeh-Ming	Uncategorized											
Julie Zaslav	Uncategorized											
Safyanovskaya Yuliya	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii		
Carel Moonyeen	Uncategorized												
Avrumi Heimowitz	Uncategorized												
Brooklyn Community Services	Uncategorized												
Rallakis Nicholas	Uncategorized												
Hal Schwartzstein	Uncategorized												
Harris Denise	Uncategorized												
Peter Yousef	Uncategorized												
Maimonides Medical Center	Uncategorized												
Joseph Bernadotte	Uncategorized												
Somerville Nadine	Uncategorized												
Amidacare, Inc.	Uncategorized												
Morris Karl	Uncategorized												
Figuerora Virgen	Uncategorized												
Nae Edison Llc	Uncategorized												
Katherine Elizabeth Melzer, Md	Uncategorized												
Mmc Nutrition Center Fpp	Uncategorized												
Afzal Uzma	Uncategorized												
Maimonides Pulmonary Fpp	Uncategorized												
Mmc Pediatric Hospital Medicine Fpp	Uncategorized												
Elderplan Inc.	Uncategorized												
Samir. A. Farhat, M.D., P.C.	Uncategorized												
Fuzaylov Boris	Uncategorized												
Mc Gowan Elizabeth	Uncategorized												
Stanley Sherbell	Uncategorized												
Yadira Santillan	Uncategorized												
Adrien St Ange	Uncategorized												
Kingsbrook Jewish Medical Center	Uncategorized												
Ariel Sionov, Pa	Uncategorized												
Fontaine Hantz	Uncategorized												
Katherine Kelly	Uncategorized												
Akinduyi Adenike	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Muriel Andrew	Uncategorized											
Mmc Pediatric Neurology Fpp	Uncategorized											
Mmc Neonatology Fpp	Uncategorized											
Katz Alisa	Uncategorized											
Osei-Kwakye Gynecology	Uncategorized											
Michael Kasper	Uncategorized											
Lo Tiffany	Uncategorized											
Maimonides Medical Center - Mmc Radiology Fpp	Uncategorized											
Georga Sagevick	Uncategorized											
At Home Solutions	Uncategorized											
Jewish Board Of Family And Children'S Services	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Maimonides Medical Center - Mmc Division Of Geriatric Medicine Fpp	Uncategorized											
Samaritan Village	Uncategorized											
Kelly Weiss	Uncategorized											
Katurin, Sam	Uncategorized											
People Care, Incorporated	Uncategorized											
Svetlana Mirsakov, Pa	Uncategorized											
Everett Miller	Uncategorized											
Masterson Megan	Uncategorized											
Integra Managed Care, Inc	Uncategorized											
Brady, Linda	Uncategorized											
Pandey Dibyendu	Uncategorized											
Laurie Goodman	Uncategorized											
New Frontiers In Tbi, Inc. D/B/A Allwel	Uncategorized											
Mmc Ob/Gyn Fpp	Uncategorized											
Sam Unterricht	Uncategorized											
Eva Schneider	Uncategorized											
Adeyemi Williams, Pa	Uncategorized											
Wioletta Brzozowski	Uncategorized											
John Clever	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Holder Alexandra	Uncategorized											
Sullivan Rachel	Uncategorized											
Blaise Kathiana	Uncategorized											
Janel Campbell	Uncategorized											
Fam Cert Svcs Bklyn/Queens	Uncategorized											
Alapati Vishnubabu	Uncategorized											
James Lawrence Gibbs, Pa	Uncategorized											
Abigail Ettinger	Uncategorized											
The Center For Urban Community Services	Uncategorized											
Benson George	Uncategorized											
Dachs Laurey	Uncategorized											
Brito-Pascual Eduarda	Uncategorized											
Dinally Eric	Uncategorized											
Alexandara Masciotti	Uncategorized											
Nachum Weingarten, Pa	Uncategorized											
Little Flower Children And Family Services Of New York	Uncategorized											
Kabata Krystyna	Uncategorized											
Ohel Children'S Home & Family Services	Uncategorized											
Sandoval Juan	Uncategorized											
Naftoli Levin	Uncategorized											
Yekaterina Horlina	Uncategorized											
Bhargav Desai	Uncategorized											
Rapaport, Aaron N.	Uncategorized											
Peterson Exil, Pa	Uncategorized											
Grey Julia	Uncategorized											
Christine M. Castro, Pa	Uncategorized											
Mmc Primary Care, Fpp	Uncategorized											
Justin Willer	Uncategorized											
Rawshan Basunia	Uncategorized											
Brooklyn Community Services	Uncategorized											
Kenneth Shaw	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jack I Apfelbaum Md Pllc	Uncategorized											
Clara Rivera	Uncategorized											
Intergen Home Health	Uncategorized											
New York Therapuetic Communities, Inc.	Uncategorized											
Grant Audra	Uncategorized											
Personal Touch Home Care Of Ny, Inc	Uncategorized	✓										
Maimonides Medical Center - Mmc Gastroenterology Fpp	Uncategorized											
Centerlight Healthcare Inc.	Uncategorized											
Samuels, Tasha, Lpn	Uncategorized											
Antonio Annalene	Uncategorized											
Thuy Salhi	Uncategorized											
Mmc Gynecology Oncology Fpp	Uncategorized											
Colombo Karen	Uncategorized											
Conyers Deborah	Uncategorized											
Neda Khoobyar	Uncategorized											
Dr. Brian Butler	Uncategorized											
Mmc Neurosurgery	Uncategorized											
Edwin Dabbs	Uncategorized											
Carolyn Fratto, Np	Uncategorized											
Higher Ground Ipa	Uncategorized											
Theresa Bobbitt	Uncategorized											
Iannicelli Dana	Uncategorized											
Benedek Dan	Uncategorized											
Families On The Move	Uncategorized											
Matos Ercilia	Uncategorized											
Ali, Fayez	Uncategorized											
Integra Partners Llc	Uncategorized											
Stephen Scotto	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Machabeli Mariam	Uncategorized											
Ngo Nhu	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

Maimonides Medical Center (PPS ID:33)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New Dimensions In Care	Uncategorized											
Abundant Life Agency	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Wyckoff Heights Medical Center Pediatric Center	Uncategorized											
Hands On Health Associates Llc	Uncategorized											
Sumner Place Pt Pc	Uncategorized											
Swanson Luke	Uncategorized											
Brooklyn Surgicare Llc	Uncategorized											
Jose Mansueto	Uncategorized											
Yvette Taylor	Uncategorized											
Michel Herve	Uncategorized											
Jacques Dawn	Uncategorized											
Maimo Pulmo And Sleep Care Fpp	Uncategorized											
James Owens	Uncategorized											
Jose Ecal	Uncategorized											
Kingsboro Psychiatric Center	Uncategorized											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
ks614257	Report(s)	33_DY2Q4_PPP_RPT_Milestone_1_List_of_Participating_EDs_14883.xlsx	List of Participating Emergency Departments	06/08/2017 04:49 PM
wclaros	Report(s)	33_DY2Q4_PPP_RPT_PIT_Replacement_Template_Maimonides_FINAL_13740.xlsx	Maimonides PPS PIT Replacement	04/27/2017 11:23 AM

Narrative Text :