

Page 1 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### **TABLE OF CONTENTS**

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	
Module 1.3	11
Module 1.4	13
Module 1.5	18
Module 1.6	21
Module 1.7	22
Module 1.8	24
Module 1.9	26
Module 1.10	28
Module 1.11	47
Section 02 - Governance	48
Module 2.1	48
Module 2.2	62
Module 2.3	
Module 2.4	64
Module 2.5	
Module 2.6	
Module 2.7	67
Module 2.8	67
Module 2.9	
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	86
Module 4.1	
Module 4.2	92



Page 2 of 825 Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

Module 4.3	93
Module 4.4	
Module 4.5	94
Module 4.6	95
Module 4.7	96
Module 4.8	96
Module 4.9	96
Section 05 - IT Systems and Processes	97
Module 5.1	97
Module 5.2	107
Module 5.3	110
Module 5.4	110
Module 5.5	111
Module 5.6	112
Module 5.7	113
Module 5.8	
Section 06 - Performance Reporting	114
Module 6.1	
Module 6.2	
Module 6.3	
Module 6.4	
Module 6.5	
Module 6.6	
Module 6.7	
Module 6.8	
Module 6.9	
Section 07 - Practitioner Engagement	
Module 7.1	
Module 7.2	
Module 7.3	
Module 7.4	
Module 7.5	_
Module 7.6	
Module 7.7	
Module 7.8	
Module 7.9	
Section 08 - Population Health Management	
Module 8.1	135



Page 3 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Module 8.2	140
Module 8.3	
Module 8.4	141
Module 8.5	143
Module 8.6	145
Module 8.7	147
Module 8.8	147
Module 8.9	147
Section 09 - Clinical Integration	148
Module 9.1	148
Module 9.2	152
Module 9.3	153
Module 9.4	153
Module 9.5	154
Module 9.6	156
Module 9.7	158
Module 9.8	158
Module 9.9	
Section 10 - General Project Reporting	159
Module 10.1	159
Module 10.2	
Module 10.3	
Module 10.4	161
Module 10.5	
Module 10.6	_
Module 10.7	
Module 10.8	
Section 11 - Workforce	
Module 11.1	_
Module 11.2	
Module 11.3	
Module 11.4	
Module 11.5	
Module 11.6	
Module 11.7	
Module 11.8	
Module 11.9	
Module 11.10	185



Page 4 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Module 11.11	187
Module 11.12	189
Projects	190
Project 2.a.i	190
Module 2.a.i.1	190
Module 2.a.i.2	191
Module 2.a.i.3	202
Module 2.a.i.4	203
Project 2.a.iii	204
Module 2.a.iii.1	204
Module 2.a.iii.2	205
Module 2.a.iii.3	206
Module 2.a.iii.4	217
Module 2.a.iii.5	218
Project 2.a.iv	219
Module 2.a.iv.1	219
Module 2.a.iv.2	221
Module 2.a.iv.3	222
Module 2.a.iv.4	230
Module 2.a.iv.5	231
Project 2.b.iii	232
Module 2.b.iii.1	232
Module 2.b.iii.2	234
Module 2.b.iii.3	235
Module 2.b.iii.4	243
Module 2.b.iii.5	244
Project 3.a.i	245
	245
Module 3.a.i.2	246
Module 3.a.i.3	247
Module 3.a.i.4	267
Module 3.a.i.5	268
Project 3.a.ii	
Module 3.a.ii.1	269
Module 3.a.ii.2	271
Module 3.a.ii.3	273
Module 3.a.ii.4	287
Module 3.a.ii.5	



Page 5 of 825 **Run Date**: 06/30/2017

# **DSRIP Implementation Plan Project**

Project 3.b.i	289
Module 3.b.i.1	289
Module 3.b.i.2	290
Module 3.b.i.3	291
Module 3.b.i.4	313
Module 3.b.i.5	314
Project 3.d.iii	315
Module 3.d.iii.1	
Module 3.d.iii.2	316
Module 3.d.iii.3	
Module 3.d.iii.4	
Module 3.d.iii.5	
Project 4.b.i	
Module 4.b.i.1	
Module 4.b.i.2	
Module 4.b.i.3	
Project 4.b.ii	
Module 4.b.ii.1	
Module 4.b.ii.2	
Module 4.b.ii.3	
Attestation	
Status Log	
Comments Log	
Module Status	
Sections Module Status	
Projects Module Status	
Review Status	
Section Module / Milestone	
Project Module / Milestone	
Providers Participating in Projects	359



Page 6 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

## **Quarterly Report - Implementation Plan for Montefiore Medical Center**

Year and Quarter: DY2, Q4 Quarterly Report Status: Adjudicated

#### **Status By Section**

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

#### **Status By Project**

Project ID	Project Title	
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed
<u>2.a.iv</u>	Create a medical village using existing hospital infrastructure	Completed
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.ii</u>	Behavioral health community crisis stabilization services	Completed
3.b.i	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.d.iii	Implementation of evidence-based medicine guidelines for asthma management	Completed
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed
<u>4.b.ii</u>	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed



Page 7 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### Section 01 - Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,493,212	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Cost of Project Implementation & Administration	11,695,927	10,906,013	15,116,907	11,154,970	5,847,964	54,721,781
Administration	2,478,599	2,478,599	2,478,599	2,478,599	2,478,599	12,392,995
Implementation	9,217,328	8,427,414	12,638,308	8,676,371	3,369,365	42,328,786
Revenue Loss	0	1,038,668	3,359,313	4,461,988	3,898,642	12,758,611
Internal PPS Provider Bonus Payments	5,847,964	7,270,675	13,437,250	13,385,963	9,746,606	49,688,458
Cost of non-covered services	0	0	0	0	0	0
Other	1,949,322	1,558,002	1,679,656	743,664	0	5,930,644
Contingency	974,661	779,001	839,828	371,832	0	2,965,322
Innovation	974,661	779,001	839,828	371,832	0	2,965,322
Total Expenditures	19,493,213	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Undistributed Revenue	0	0	0	0	0	0

## **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

This budget allocates a total of 5% of revenue over 5 years to a contingency fund to support unexpected costs and innovation in the PPS. In DY1, we will allocate 10% of DSRIP funds to "Other" and reduce the allocation over time such that 0% is allocated in DY5. Further, the "Other" category in this budget accounts for both the contingency funds and the innovation funds.

Descriptions of budget items:

Cost of project implementation and administration



# **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

- Administrative costs including network management, DSRIP program office administrative support for PPS operations, legal support, PPS compliance
- Project Implementation costs include centralized services that will support creating shared infrastructure of the PPS and will include costs of shared IT infrastructure (to support performance reporting and data sharing), care management functions, central training and workforce development. Costs of implementation will be higher in the initial years to reflect the financial needs to set up DSRIP infrastructure (mirroring process and reporting metrics)

#### Revenue loss

- Some partners will experience revenue decline in Medicaid population, as well as in Medicare and commercial populations Designed with the aim to help providers overcome the initial period of set-up costs and lost revenues while focusing on the right metrics as they grow and transform their services
- To qualify for revenue loss compensations, partners will need to meet both progress and performance benchmarks and demonstrate the ability to shift to a sustainable system

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

☑ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

#### Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver Revenue DY2	Total Waiver Revenue		
20,773,358	123,099,494	12,523,876	105,023,184

Budget Items	DY2 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	13,570,075	5,887,527	53.98%	41,151,706	75.20%
Administration	0					
Implementation	0					
Revenue Loss	0	0	1,038,668	100.00%	12,758,611	100.00%
Internal PPS Provider Bonus Payments	0	4,506,235	4,039,679	55.56%	45,182,223	90.93%
Cost of non-covered services	0	0	0		0	
Other	0	0	1,558,002	100.00%	5,930,644	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	0	18,076,310				

#### **Current File Uploads**

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### **Narrative Text:**

For PPS to provide additional context regarding progress and/or updates to IA.



# **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

- "Cost of project implementation and administration" include costs for network management and DSRIP program office administrative support for PPS operations, legal support and PPS compliance.
- "Project Implementation costs include PPS resources to support analytical functions required for project implementation as well as centralized services, inclusive of shared IT infrastructure, (to support performance reporting and data sharing), care management, central training and workforce development.
- As of DY2Q4, MHVC allocated 100% of expenses to non-waiver based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 10 of 825 Run Date: 06/30/2017



Page 11 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	19,493,212	20,773,358	33,593,126	29,746,585	19,493,212	123,099,494
Practitioner - Primary Care Provider (PCP)	741,522	987,774	1,916,825	1,980,232	1,483,045	7,109,398
Practitioner - Non-Primary Care Provider (PCP)	139,604	185,965	360,875	372,812	279,209	1,338,465
Hospital	1,855,570	2,471,785	4,796,624	4,955,291	3,711,140	17,790,410
Clinic	1,421,404	1,893,437	3,674,310	3,795,852	2,842,808	13,627,811
Case Management / Health Home	272,573	363,092	704,599	727,906	545,147	2,613,317
Mental Health	1,209,364	1,610,981	3,126,190	3,229,601	2,418,728	11,594,864
Substance Abuse	871,948	1,161,512	2,253,973	2,328,532	1,743,896	8,359,861
Nursing Home	49,225	65,572	127,246	131,455	98,450	471,948
Pharmacy	9,507	12,664	24,575	25,388	19,013	91,147
Hospice	4,892	6,516	12,644	13,063	9,783	46,898
Community Based Organizations	68,226	90,883	176,364	182,198	136,452	654,123
All Other	178,789	238,163	462,167	477,455	357,578	1,714,152
Uncategorized						0
PPS PMO	12,670,588	11,685,014	15,956,735	11,526,801	5,847,963	57,687,101
Total Funds Distributed	19,493,212	20,773,358	33,593,127	29,746,586	19,493,212	123,099,495
Undistributed Revenue	0	0	0	0	0	0

## **Current File Uploads**

User ID File Type File Name File Descript	on Upload Date
-------------------------------------------	----------------

No Records Found

#### **Narrative Text:**



Page 12 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY2	Revenue	Revenue YTD	Revenue Total
20,773,358.00	123,099,494.00	12,523,875.00	

		Percentage of Safety Net							I	Percent	Spent By	/ Project	İ				
Funds Flow Items	DY2 Q4 Quarterly Amount - Update  DY2 Q4 Funds - DY2 Q4 Quarterly Amount - Update Update	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to								DY Adjusted	Cumulative Difference				
		ate Quarterly Amount -	Flowed YTD	YTD		2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	457,723.20	73.42%	1,225,422.06	0	0	0	0	0	0	0	0	0	0	364,373.94	5,883,975.94
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	74,124.85	86.46%	189,560.78	0	0	0	0	0	0	0	0	0	0	100,234.22	1,148,904.22
Hospital	0	0.00%	248,791.31	80.56%	1,752,298.58	0	0	0	0	0	0	0	0	0	0	2,162,939.42	16,038,111.42
Clinic	0	0.00%	647,882.18	97.80%	2,106,096.96	0	0	0	0	0	0	0	0	0	0	1,230,953.04	11,521,714.04
Case Management / Health Home	0	0.00%	195,840.87	82.72%	489,748.18	0	0	0	0	0	0	0	0	0	0	126,342.82	2,123,568.82
Mental Health	0	0.00%	516,676.83	77.71%	1,661,156.28	0	0	0	0	0	0	0	0	0	0	946,073.72	9,933,707.72
Substance Abuse	0	0.00%	327,111.47	100.00%	1,122,049.47	0	0	0	0	0	0	0	0	0	0	834,400.53	7,237,811.53
Nursing Home	0	0.00%	109,793.47	100.00%	117,824.47	0	0	0	0	0	0	0	0	0	0	0	354,123.53
Pharmacy	0	0.00%	0	0.00%	6,532	0	0	0	0	0	0	0	0	0	0	12,664	84,615
Hospice	0	0.00%	1,103.83	100.00%	1,154.83	0	0	0	0	0	0	0	0	0	0	5,412.17	45,743.17
Community Based Organizations	0	0.00%	0	0.00%	11,650.25	0	0	0	0	0	0	0	0	0	0	79,232.75	642,472.75
All Other	0	0.00%	152,032.50	76.31%	427,003.12	0	0	0	0	0	0	0	0	0	0	38,942.88	1,287,148.88
Uncategorized	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	0												
PPS PMO	0	0.00%	5,018,487	100.00%	8,965,809											6,666,527	48,721,292
Total	0	0.00%	7,749,567.51	93.94%	18,076,305.98												



Page 14 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Based on IA guidance MHVC continues to report on cost of administration, cost of project implementation, contingency and innovation. We have also updated the Funds Flow module to include cost of project implementation.

In doing so, we noted that the total amount dispersed being displayed in Module 1.4 is inaccurate. The line PPS PMO was unavailable for the DY1Q2 submission and there is not currently a mechanism for us to update these amounts. We have uploaded our Funds Flow by provider for your reference. We are requesting that the information you have on file is updated to properly reflect the information on file at the PPS using these new categories.

- As of DY2Q4, MHVC allocated 100% of expenses to non-waiver based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

#### PIT

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications to the PIT tool to allow this.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 15 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

## **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 16 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

## \* Safety Net Providers in Green

Waiv	er Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY2Q4
Practitioner - Prin	nary Care Provider (PCP)	0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-P	rimary Care Provider (PCP)	0
	Practitioner - Non-Primary Care Provider (PCP)	0
ŀ	Hospital	0
	Hospital	0
	Clinic	0
	Clinic	0
Case Manage	ement / Health Home	0
	Case Management / Health Home	0
Me	ntal Health	0
	Mental Health	0
Subs	tance Abuse	0
	Substance Abuse	0
Nur	sing Home	0
	Nursing Home	0
P	harmacy	0
	Pharmacy	0
ı	Hospice	0
	Hospice	0
Community E	Based Organizations	0
	Community Based Organizations	0
A	All Other	0
	All Other	0
Und	ategorized	0
	Uncategorized	0



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 17 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

# \* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY2Q4				
	0						
	0						



Page 18 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 1.5 - Prescribed Milestones**

#### Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task 3. Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	Completed	Review partner participation matrix with the Finance and Sustainability Transformation work group and MHVC Steering Committee to solicit feedback and recommendations.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	Completed	Develop a partner participation matrix indicating level of participation for each provider type in each of the 10 projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 1. Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Define funds flow guiding principles with key partners in Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  13. Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Update funds flow on an annual basis taking into account overall financial health of PPS and input from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Develop partner performance and reporting requirements to earn funds flow payments.	Completed	Develop partner performance and reporting requirements to earn funds flow payments.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 19 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 11. Revise and finalize funds flow approach.	Completed	Revise and finalize funds flow approach.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 10. Communicate funds flow payment plan to all partners and collect feedback.	Completed	Communicate funds flow payment plan to all partners and collect feedback.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  9. Develop detailed communication materials to share funds flow approach with all partners.	Completed	Develop detailed communication materials to share funds flow approach with all partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Developed detailed funds flow approach for each provider type for each project.	Completed	Developed detailed funds flow approach for each provider type for each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	Completed	Obtain recommendations for budget from Finance and Sustainability Transformation work group and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	Completed	Create preliminary PPS budget including categories: Cost of Project Implementation & Administration, Revenue Loss, Internal PPS Provider Bonus Payments, and Other (contingency funds and innovation funds).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct survey of partners to assess level of participation in each project.	Completed	Conduct survey of partners to assess level of participation in each project.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share partner participation matrix with all PPS partners.	Completed	Share partner participation matrix with all PPS partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

# **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 20 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

# **Montefiore Medical Center (PPS ID:19)**

# **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Complete funds flow budget and distribution plan and communicate with network	pdamrow	Other	and Sustainability Suncommittee Meeting Sche	MS 1 - Finance and Sustainability Subcommittee meeting schedule template	04/19/2017 12:39 PM
and communicate with network	pdamrow Other		19_DY2Q4_BDGT_MDL15_PRES1_OTH_Funds_ Flow_Milestone_1_narrative_DY2_Q4_10883.pdf	MS 1 - Ongoing Reporting narrative	04/19/2017 12:38 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	MS 1 - Ongoing reporting narrative and subcommittee meeting schedule template uploaded.
communicate with network	ind 1 - Origoning reporting transactive and subcommittee meeting scriedule template diploaded.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 21 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 1.6 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Task Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Willestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

## **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		71.			

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



Page 22 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

■ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

#### Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	20,307,798	20,307,798	20,307,798	20,307,798	20,307,798	101,538,990
Cost of Project Implementation & Administration	12,184,679	10,661,595	9,138,509	7,615,424	6,092,339	45,692,546
Administration	2,000,000	2,000,000	2,000,000	2,000,000	2,000,000	10,000,000
Implementation	10,184,679	8,661,595	7,138,509	5,615,424	4,092,339	35,692,546
Revenue Loss	0	1,015,390	2,030,780	3,046,170	4,061,560	10,153,900
Internal PPS Provider Bonus Payments	6,092,339	7,107,729	8,123,119	9,138,510	10,153,899	40,615,596
Cost of non-covered	0	0	0	0	0	0
services				· ·	· ·	3
Other	2,030,780	1,523,084	1,015,390	507,694	0	5,076,948
Contingency	1,015,390	761,542	507,695	253,847	0	2,538,474
Innovation	1,015,390	761,542	507,695	253,847	0	2,538,474
Total Expenditures	20,307,798	20,307,798	20,307,798	20,307,798	20,307,798	101,538,990
Undistributed Revenue	0	0	0	0	0	0

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

The non-waiver revenue consists of Equity Infrastructure Program (EIP) and Equity Performance Program (EPP) funds, formerly known as safety net guarantee and safety net performance.

This budget is allocated by "cost of project implementation and administration", "revenue loss", "internal PPS provider bonus payments" and "other" using the same allocation as the waiver funds with the exception of administration. The administrative allocation has been lowered to reflect economies of scale and conservative stewardship of limited funds. The decrease in admin would result in an increase of project implementation budget.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 23 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 24 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
20,307,798	101,538,990	7,156,685	88,387,877	

Budget Items	DY2 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	2,827,402	8,805,971	1,855,624	17.40%	36,886,575	80.73%
Administration	310,571					
Implementation	2,516,831					
Revenue Loss	0	0	1,015,390	100.00%	10,153,900	100.00%
Internal PPS Provider Bonus Payments	2,882,609	4,345,142	2,762,587	38.87%	36,270,454	89.30%
Cost of non-covered services	0	0	0		0	
Other	0	0	1,523,084	100.00%	5,076,948	100.00%
Contingency	0					
Innovation	0					
Total Expenditures	5,710,011	13,151,113				

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
			·	-

No Records Found

#### **Narrative Text:**



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

As of DY2Q4, MHVC allocated 100% of expenses to non-waiver based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 25 of 825 **Run Date**: 06/30/2017



Page 26 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)** 

#### Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	20,307,798	20,307,798	20,307,798	20,307,798	20,307,798	101,538,990
Practitioner - Primary Care Provider (PCP)	772,509	965,637	1,158,764	1,351,891	1,545,019	5,793,820
Practitioner - Non-Primary Care Provider (PCP)	145,438	181,798	218,157	254,517	290,876	1,090,786
Hospital	1,933,111	2,416,389	2,899,667	3,382,944	3,866,222	14,498,333
Clinic	1,480,802	1,851,002	2,221,203	2,591,403	2,961,603	11,106,013
Case Management / Health Home	283,964	354,955	425,946	496,937	567,927	2,129,729
Mental Health	1,259,901	1,574,877	1,889,852	2,204,827	2,519,803	9,449,260
Substance Abuse	908,385	1,135,481	1,362,577	1,589,674	1,816,770	6,812,887
Nursing Home	51,282	64,102	76,923	89,743	102,564	384,614
Pharmacy	9,904	12,380	14,856	17,332	19,808	74,280
Hospice	5,096	6,370	7,644	8,918	10,192	38,220
Community Based Organizations	71,077	88,847	106,616	124,385	142,155	533,080
All Other	186,260	232,824	279,389	325,955	372,520	1,396,948
Uncategorized	0	0	0	0	0	0
PPS PMO	13,200,069	11,423,136	9,646,204	7,869,272	6,092,339	48,231,020
Total Funds Distributed	20,307,798	20,307,798	20,307,798	20,307,798	20,307,798	101,538,990
Undistributed Non-Waiver Revenue	0	0	0	0	0	0

## **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

This budget follows the waiver funds allocation by provider type.



Page 27 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 28 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY2	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
20,307,798.00	101,538,990.00	7,156,685.00	88,387,877.01	

Funds Flow Items	DY2 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	585,051.44	79.26%	678,410.55	77.30%	877,676.02	87,960.98	4,916,143.98
Practitioner - Non-Primary Care Provider (PCP)	70,429.85	89.52%	103,863.82	87.26%	119,030.71	62,767.29	971,755.29
Hospital	315,358.85	90.91%	417,339.93	83.92%	497,296.34	1,919,092.66	14,001,036.66
Clinic	637,678.79	96.56%	940,512.08	96.92%	970,359.30	880,642.70	10,135,653.70
Case Management / Health Home	159,918.20	69.78%	147,306.23	70.48%	209,012.86	145,942.14	1,920,716.14
Mental Health	520,256.44	87.71%	658,073.75	82.23%	800,327.03	774,549.97	8,648,932.97
Substance Abuse	377,398.58	100.00%	532,525.54	100.00%	532,525.54	602,955.46	6,280,361.46
Nursing Home	68,478.47	100.00%	78,888.59	100.00%	78,888.59	0	305,725.41
Pharmacy	0	0.00%	0	0.00%	0	12,380	74,280
Hospice	841.23	100.00%	855.53	100.00%	855.53	5,514.47	37,364.47
Community Based Organizations	0	0.00%	0	0.00%	0	88,847	533,080
All Other	147,197.14	80.12%	205,272.60	79.20%	259,170.07	0	1,137,777.93
Uncategorized	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		



Page 29 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Funds Flow Items	DY2 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY2 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	2,827,402	100.00%	8,805,971	100.00%	8,805,971	2,617,165	39,425,049
Total	5,710,010.99	94.38%	12,569,019.62	95.57%	13,151,112.99		

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
OSCI ID	i ne rype	The Nume	The Beschphon	Opioda Bate

No Records Found

#### Narrative Text:

- As of DY2Q4, MHVC allocated 100% of expenses to non-waiver based on the funds available between waiver and non-waiver at the beginning of the quarter plus any funds received during the quarter.

#### PIT

MHVC contracts with our Network at the organizational level. To do so, we define a contracting organization as the roll-up of one or more providers and entities (as displayed in the PIT file) that were attested for by that contracting organization during the 2014 DSRIP attestation period and in subsequent MHVC-led NPI confirmation surveys. MHVC developed this contracting methodology prior to the creation of the PIT file, and as noted in previous PIT submission, the PIT file does not reliably list an organizational level identifier and thus lacks the ability to consistently report funds flow at this level. For this reason the funds flow supporting documentation found in the IA sample request materials will only match the provider at the organizational level.

The MHVC team performed the appropriate crosswalk from the state PIT file to MHVC contracted organizations and allocated dollars based on Attribution for Performance (A4P) data to the "Provider Name" column for each entity that rolled up to the contracting organization that was paid. In the case that we were unable to identify an entity, we allocated dollars to the NPI with the highest attribution. MHVC further refined allocation of funds to reflect the significance of provider type (associated attribution) on the organizational payment.

To accomplish this, we utilized our internal budget by provider type to allocate funds to the appropriate NPI/MMIS or Entity ID, based on their A4P within their provider type pool, within the organization. To be consistent with reporting funds flow in alignment with organizational safety net status, funds were allocated to the individual providers that reflect the safety net status of the organization in which they roll up. Safety net status is defined as a contracting organization with at least 35% of its attribution allocated to state-defined safety net providers.

This revised methodology of allocating funds both at the entity and individual level values the provider type influence (as related to A4P) on the



Page 30 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

organizational allocation.

As indicated in the introduction, MHVC continues to contract and issue payments at the organizational level, something that the PIT tool continues to lack the capacity to support. Reporting at the organizational level and breaking out percentage of payments based on the provider types included in the organizational roll up would be the most accurate description of how dollars are distributed and earned. We continue to request modifications to the PIT tool to allow this.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

# \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Practitioner - F	Primary Care Provider (PCP)	585,051.44
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	242.67
Aronow Rachel	Practitioner - Primary Care Provider (PCP)	830.05
Tatsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	312.01
Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	2,888.98
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	404.46
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	14,476.46
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	128.94
Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	112.82
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	1,010.15
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	127.12
Than Than	Practitioner - Primary Care Provider (PCP)	2,160.96
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	618.65
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	1,661.52
Puder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	8,338.12
Simpkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	10,539.02
Louis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	13,312.44
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	254.23
Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	195.35
Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	354.58
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	56.41
Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	539.93
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	672.36
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	5,084.61
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	24,358.21
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	1,414.06
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	219.56
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	1,398.27
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	8.06

\* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	855.14
London Ronald	Practitioner - Primary Care Provider (PCP)	346.53
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	5,697.08
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	5,971.45
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	4,217.92
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	69.34
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	3,293.44
Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	8,557.21
Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	507.70
Buddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	244.19
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	415.12
Annes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	32.23
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	976.75
Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	467.41
Simpson Sonia	Practitioner - Primary Care Provider (PCP)	4,264.14
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	11,372.51
Morales Frank	Practitioner - Primary Care Provider (PCP)	2,386.23
Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	537.21
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	8,318.07
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	1,340.49
Allen Carol B	Practitioner - Primary Care Provider (PCP)	1,386.71
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	8.06
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	69.34
Di Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	491.58
Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	4,437.71
Bicocchi Lydia	Practitioner - Primary Care Provider (PCP)	959.14
Zafar Naureen	Practitioner - Primary Care Provider (PCP)	72.53
Fader Andrew	Practitioner - Primary Care Provider (PCP)	12,100.45
Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	72.53

Page 31 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

# \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	9,191.40
Mayer Jeffrey	Practitioner - Primary Care Provider (PCP)	293.03
Hudson Harriet P Md	Practitioner - Primary Care Provider (PCP)	9,293.32
Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	6,706.31
Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	88.65
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	2,042.29
Miranda Norma E	Practitioner - Primary Care Provider (PCP)	12,966.97
Blanco Christina C Md	Practitioner - Primary Care Provider (PCP)	3,715.07
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	1,087.93
Gruber Regina	Practitioner - Primary Care Provider (PCP)	2,403.64
Wynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	104.76
Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	866.70
Forrest Roy	Practitioner - Primary Care Provider (PCP)	910.64
Sanchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	1,023.46
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	8,992.56
Labrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	4,171.69
Jenks Nancy	Practitioner - Primary Care Provider (PCP)	496.91
Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	733.34
Bomback Fredric M Md	Practitioner - Primary Care Provider (PCP)	402.94
Kenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	378.76
Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)	8,171.54
Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	8,121.31
Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	1,664.06
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	92.45
Saltzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	515.76
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	3,731.19
Kraftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	128.94
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	5,523.74
Miller Daniel Md	Practitioner - Primary Care Provider (PCP)	1,560.05

\* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Tergis Dorian Md	Practitioner - Primary Care Provider (PCP)	2,616.31
Friend Todd M Md	Practitioner - Primary Care Provider (PCP)	1,523.10
Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	1,782.57
Gottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	1,416.29
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	32.23
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	2,322.74
Easton Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	104.76
Chrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	1,895.17
Velez Sonia	Practitioner - Primary Care Provider (PCP)	9,778.06
Longobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	1,418.34
Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	676.93
Volterre Vivian Md	Practitioner - Primary Care Provider (PCP)	1,562.80
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	60,608.98
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	7,083.79
Dangelo Maria M Md	Practitioner - Primary Care Provider (PCP)	11,522.13
Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	15,303.48
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	4,328.68
Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	7,615.36
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	12,905.37
Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	11,820.63
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	56.41
Rockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	8,238.62
Liu Angela	Practitioner - Primary Care Provider (PCP)	219.77
Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	16.12
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	184.90
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	4,526.75
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	13,580.24
Baldanti Annmarie	Practitioner - Primary Care Provider (PCP)	146.51
Coven Barbara J Md	Practitioner - Primary Care Provider (PCP)	3,682.84

Page 32 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

## \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	209.53
Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	467.41
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	298.17
Dweck Robert Md	Practitioner - Primary Care Provider (PCP)	3,640.12
Quinn Brian F Md	Practitioner - Primary Care Provider (PCP)	6,984.92
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	274
George Christopher J A Md	Practitioner - Primary Care Provider (PCP)	1,490.72
Iyer Lalitha	Practitioner - Primary Care Provider (PCP)	170.93
Desa Kenneth	Practitioner - Primary Care Provider (PCP)	10,157.67
Agastin Michael M	Practitioner - Primary Care Provider (PCP)	580.23
Outon Andre	Practitioner - Primary Care Provider (PCP)	20,276.43
Lindenmeyer Louise	Practitioner - Primary Care Provider (PCP)	80.89
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	4,818.83
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	6,262.57
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	7,222.46
Lurie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	96.70
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	9,704
Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	1,001.17
Schoen Herbert J Md	Practitioner - Primary Care Provider (PCP)	48.35
Morse Joyce	Practitioner - Primary Care Provider (PCP)	69.34
Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	773.64
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	6,186.52
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	2,392.17
Seibert Katherine Md	Practitioner - Primary Care Provider (PCP)	1,768.06
Debrot Laura	Practitioner - Primary Care Provider (PCP)	3,697.90
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	1,272.66
Thomas Koreen	Practitioner - Primary Care Provider (PCP)	1,131.25
Sidani Samir	Practitioner - Primary Care Provider (PCP)	219.77
Sosenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	5,177.06

# \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Chiu Misty	Practitioner - Primary Care Provider (PCP)	12,100.45
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	3,674.79
Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	244.19
Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	805.82
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	1,220.94
Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	14,805.63
Cohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	628.58
Walker David Alan Md	Practitioner - Primary Care Provider (PCP)	1,560.05
Practitioner - Non-F	Primary Care Provider (PCP)	70,429.85
Yun Jiyon	Practitioner - Non-Primary Care Provider (PCP)	13.31
Silver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	251.19
Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	23.52
Madmon Lori	Practitioner - Non-Primary Care Provider (PCP)	39.93
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	53.24
Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	7.84
Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Costin Dan Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	3,125.29
Ganem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	54.89
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	39.93
Streisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	13.31
Legatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	23.52
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	15.68
Weber Pamela	Practitioner - Non-Primary Care Provider (PCP)	13.31
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	15.68

Page 33 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
George Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	1,041.76
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	660.26
Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	2,859.95
Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	1,292.12
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	1,722.83
Jyothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	405.13
Pretto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Sullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	86.25
Krakovitz Evan Keith Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	23.52
Kolbovsky losif Md	Practitioner - Non-Primary Care Provider (PCP)	62.73
Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	7.84
Neuman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	15.68
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	101.93
Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Korosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Weiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	23.52
Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)	26.62
Khushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	405.13
Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	79.86
Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	15.68
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	7.84

# \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Levat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	62.73
Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	79.86
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	1,099.64
Mattern Christopher J	Practitioner - Non-Primary Care Provider (PCP)	148.98
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Charny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Landis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	31.36
Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	86.25
Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	7.84
Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	23.52
Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Fishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	674.61
Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	983.89
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	70.57
Hurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	86.25
Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	347.25
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	62.73
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	62.73
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Munro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	463.01
Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	39.21

Page 34 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

# \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Dougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	13.31
Monahan Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	26.62
Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	409.07
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	3,251.97
Mendes Audra	Practitioner - Non-Primary Care Provider (PCP)	7.84
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	13.31
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Tai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	636.63
Ainsworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Ross Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Fink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Wang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	405.13
Yee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	13.31
Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	129.18
Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	15.68
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	159.71
Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	15.68
Ehrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	7.84
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	1,041.76
Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	13.31
Brooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	115.75
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	86.25
Francella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Andrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	23.52

\* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	94.09
Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	54.89
Finegold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Barnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	7.84
Palumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	7.84
Sweet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	384.49
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	31.36
Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	39.21
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	173.02
Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	26.62
Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	430.71
Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Corsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	115.75
Dennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Halprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Kleban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Piccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Sherling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Pincus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	231.50
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	11,600.83
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	115.75
Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Shen Katherine Joy Md	Practitioner - Non-Primary Care Provider (PCP)	101.93
Berman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	694.51

Page 35 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	1,292.12
Campanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	106.47
Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	861.41
Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	235.23
Natarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	101.93
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	39.93
Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	146.40
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	133.30
Bishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	1,852.02
Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	2,893.79
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	23.52
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	23.52
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Berger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Jaffe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	47.05
Cocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	6,945.09
Weinstein Paul David	Practitioner - Non-Primary Care Provider (PCP)	23.52
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	6,434.88
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	117.62
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	15.68
Sadan Sara Md	Practitioner - Non-Primary Care Provider (PCP)	26.62
Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	15.68
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	31.36

## \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Dasgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	13.31
Yung Billy	Practitioner - Non-Primary Care Provider (PCP)	94.09
Khoury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	93.17
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	106.47
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	31.36
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	250.92
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	578.76
Boczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Schwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	106.47
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	231.50
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	57.88
El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	78.41
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	115.75
Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	119.78
Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	101.93
Bacon Dolores J Md	Practitioner - Non-Primary Care Provider (PCP)	13.31
Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	13.31
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	236.83
Zitzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	39.93
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	7.84
Krauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	54.89
Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	62.73
Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	538.26

Page 36 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	15.68
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	26.62
Joy Diana K	Practitioner - Non-Primary Care Provider (PCP)	7.84
Le Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	23.52
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Gilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	173.63
Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	57.88
Eilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	7.84
Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	531.08
Martimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	125.46
Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	868.14
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	292.81
Berman Jeffrey Owen Md	Practitioner - Non-Primary Care Provider (PCP)	54.89
Kumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	115.75
Sharma Nitya	Practitioner - Non-Primary Care Provider (PCP)	39.21
Fragner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	66.55
Josephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	31.36
Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	26.62
Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	15.68
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	57.88
Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	7.84
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	54.89
Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	31.36
Cziner David G Md	Practitioner - Non-Primary Care Provider (PCP)	62.73
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	62.73
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	868.14
Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	15.68
Wurm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	23.52

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	3,445.66
Singh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	7.84
Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	39.21
Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	26.62
Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	7.84
Xu Thomas	Practitioner - Non-Primary Care Provider (PCP)	188.19
	Hospital	315,358.85
St Josephs Hosp	Hospital	123,543.81
St Johns Riverside Hospital	Hospital	117,846.17
Nyack Hsp	Hospital	45,310.56
White Plains Hospital Center	Hospital	28,658.31
	Clinic	637,678.79
St Josephs Hosp	Clinic	94,637.04
Greater Hudson Valley Fam Hlt, The	Clinic	92,091.84
Nyack Hsp	Clinic	34,708.80
Hudson River Healthcare Inc	Clinic	265,172.79
Jawonio Inc	Clinic	3,914.80
St Johns Riverside Hospital	Clinic	90,272.54
Pp Of Mid-Hudson Valley Inc	Clinic	34,928.13
White Plains Hospital Center	Clinic	21,952.84
Case Manag	ement / Health Home	159,918.20
St Johns Riverside Hsp Ai	Case Management / Health Home	17,310.97
Mid Hudson Valley/Arcs Ai	Case Management / Health Home	37,224
Hudson River Healthcare Inc	Case Management / Health Home	50,850.45
Mental Hlth Assoc/Dutchess Mh	Case Management / Health Home	4,520.46
Saint Josephs Medical Center Mh	Case Management / Health Home	9,268.93
Mental HIth Assoc Rocklan Co	Case Management / Health Home	1,850.25
Occupations Inc Mh Mr	Case Management / Health Home	6,246.64
St Josephs Med Ctr Mh	Case Management / Health Home	8,879

Page 37 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Honor Ehg Inc	Case Management / Health Home	6,614
Choice Of New Rochelle Mh	Case Management / Health Home	11,837
Rehabilitation Supp Svcs C	Case Management / Health Home	2,584.96
Human Dev Ser Westchester Mh	Case Management / Health Home	2,731.55
N	Mental Health	520,256.44
Orange Cnty Rehab-Occupations	Mental Health	27,715.36
St Josephs Hosp	Mental Health	80,519.43
Rehabilitation Supp Svcs C	Mental Health	11,469.04
Hudson Valley Mental HIth Ln	Mental Health	12,933.02
Nyack Hsp	Mental Health	29,531.07
Mental Hith Assoc/Dutchess Mh	Mental Health	20,056.54
Neuman Fredric Jay Pc Md	Mental Health	6.65
Janeway David Lee Do	Mental Health	22,619.36
Balint Daniela	Mental Health	46.84
Mendes Audra	Mental Health	22,619.36
Casimir Andy Paul Md	Mental Health	225,615.29
Mental Hith Assoc Rocklan Co	Mental Health	8,209.26
Westchester Jewish Comm Srvs	Mental Health	28,124.43
White Plains Hospital Center	Mental Health	18,671.35
Human Dev Ser Westchester Mh	Mental Health	12,119.45
Su	bstance Abuse	377,398.58
Hudson River Healthcare Inc	Substance Abuse	162,667.88
St Josephs Hosp	Substance Abuse	58,054.25
Lexington Ctr For Recovery	Substance Abuse	10,574.24
St Johns Riverside Hospital	Substance Abuse	55,376.88
Nyack Hsp	Substance Abuse	21,291.80
Mental Hith Assoc Rocklan Co	Substance Abuse	5,918.85
Greater Hudson Valley Fam Hlt, The	Substance Abuse	56,492.92
Catholic Charities Community	Substance Abuse	7,021.76

\* Safety Net Providers in Green

N	on-Waiver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY2Q4
	Nursing Home	68,478.47
Regency Extended Care Center	Nursing Home	8,714
Northern Manor Geri Ctr Adhc	Nursing Home	3,261.80
Ramapo Manor Ctr Reh & Nrs	Nursing Home	4,770.27
Sans Souci Rehab & Nrs Ctr	Nursing Home	3,943.73
United Hebrew Geri Ctr Snf	Nursing Home	8,714
Field Home-Holy Comforter Snf	Nursing Home	542.46
Northern Riverview Hcc Inc	Nursing Home	3,346.30
Sutton Park Cnt Nrs & Rehab	Nursing Home	13,724
Ferncliff Nursing Hm Non Occ	Nursing Home	446.15
St Cabrini Nursing Home	Nursing Home	8,714
St Josephs Hsp Nh Of Yonkers	Nursing Home	3,277.39
Pine Valley Center Reh & Nrs	Nursing Home	539.12
Sarah Neuman Ctr Hlth & Rehab	Nursing Home	7,167
Northern Metro Rhcf Non-Occ	Nursing Home	1,318.24
	Pharmacy	0
	Pharmacy	0
	Hospice	841.23
Pine Valley Center Reh & Nrs	Hospice	53.57
Northern Metro Rhcf Non-Occ	Hospice	787.65
Comm	unity Based Organizations	0
	Community Based Organizations	0
	All Other	147,197.14
Loiacono Anthony F Pc Md	All Other	0.82
Ranaura Tina	All Other	3.28
Singh Rajni Do	All Other	1.64
Jenks Nancy	All Other	51
London Ronald	All Other	70.62
Gottfried Richard S Md	All Other	47.38

Page 38 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Puder Douglas Richard Md	All Other	2,010.41
Dangelo Maria M Md	All Other	2,778.11
Wurm Emanuel I Do	All Other	4.93
Saltzman-Gabelman Lori Md	All Other	105.12
Shuker Jason Moshe Benjamin Md	All Other	3.28
Sehgal Swati	All Other	8.99
Munro Kimberly C Md	All Other	9.49
Kenamore Sara Fox Md	All Other	77.19
Sharma Nitya	All Other	8.21
Silber Avi Katnel Md	All Other	971.50
Sevcik Renee Marie	All Other	11.50
Easton Lon Benjamin Md	All Other	21.35
Kulk Judith	All Other	4.93
Ehrlich James Md	All Other	1.64
Coven Barbara J Md	All Other	750.59
Carr Hemlata	All Other	166.34
Levat Jay Marc Md	All Other	13.14
Monk Edward Charles	All Other	13.14
Yee Kimberly	All Other	0.82
Cy R Blanco Md	All Other	13.14
Sari Debra Maenza	All Other	33.50
Rieger Alicia J	All Other	221.73
Weiser Kenneth R Md	All Other	14.78
Tai Nhan Md	All Other	13.05
El-Sabrout Rafik Abdelaziz Md	All Other	0.82
Tuyama Ana	All Other	4.93
Deener Avi M	All Other	4.93
Schiller Bradford C Md	All Other	14.78
Camille Irvelyne J Md	All Other	59.31

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Zemon Harry	All Other	1.64
Guzman Romulo	All Other	494.62
Grimes Catheri	All Other	7.12
Brooks Janet Cnm	All Other	2.37
White Plains Hospital Center	All Other	2,292.37
Rieper Leigh	All Other	432.94
Dimarco Rosaria F Md	All Other	18.07
Urzi John	All Other	4.93
Barnett Tracey	All Other	1.64
Blair Bryan P Md	All Other	3.28
Brakman Patricia	All Other	69.44
Jong Irene	All Other	8.21
Zack Yael	All Other	4.90
Schoen Herbert J Md	All Other	9.85
Darkey Seth Ignatius	All Other	26.39
Defilippo Caroline	All Other	149.46
Welch-Philp Sharon	All Other	566.98
Jaravaza Mukai Heather	All Other	127.41
Miller Daniel Md	All Other	160.13
Schwarz Cordelia Sandra	All Other	13.14
Sanchez Angela	All Other	725.92
Halprin Jessica Md	All Other	3.28
Angello Thomas	All Other	3.28
Agastin Michael M	All Other	118.25
Gruber Regina	All Other	246.72
Monahan Marianne Md	All Other	3.28
Di Cairano Steve Agostino Md	All Other	100.19
Longobardi Jennifer L Md	All Other	289.07
Garcen Dawn Md	All Other	1.64

Page 39 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Young Saryna Putman Md	All Other	8.21
Hudson Harriet P Md	All Other	2,240.72
Greenberg Steven C Md	All Other	3.28
Rothbart Gary E Md	All Other	4.93
Eilen Bonnie Dale	All Other	1.64
Gilgoff Alice	All Other	3.56
Seitz David Elliot Md	All Other	6.15
Silverman Ronald M Md	All Other	13.14
Chinea Carmen	All Other	26.10
Fishman Eric Md	All Other	6.57
Shapiro Barry M Md	All Other	6.57
Rivera Salomon Md	All Other	59.37
Meixler Steven M Md	All Other	9.85
Morse Joyce	All Other	7.12
Ross Eugene R Md	All Other	9.85
Fogg Jo	All Other	119.93
Weissler Matthew S	All Other	6.57
Primavera Diane Elizabeth	All Other	9.49
Markowicz Daniel S	All Other	4.90
Mcintyre Sophia Lonette Md	All Other	521.90
Dennett Ronald B Md	All Other	1.64
Cho Ronald	All Other	0.82
Alissandratos Goldi	All Other	3.28
Vitale Fara	All Other	8.21
Pp Of Mid-Hudson Valley Inc	All Other	3,387.62
Charny Caleb K Md	All Other	3.28
Berger Jack J Md	All Other	8.21
Corsaro Maria	All Other	2.37
Caro Edgar S Md	All Other	377.19

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Sherling Bruce E Md	All Other	4.93
Westchester Medical Grp Pc	All Other	3.28
Weber Pamela	All Other	0.82
Lurie Preston Neil Md Pc	All Other	19.71
Dr Andrew Decker Md Pc	All Other	21.35
Desa Kenneth	All Other	1,042.62
Ali Khorsheda Do	All Other	21.35
Labrenz Bryon Edward Md	All Other	428.20
Mark Alissa	All Other	3.28
Gupta Rajesh Md	All Other	3.27
Seibert Katherine Md	All Other	181.48
Wing Maria L Md	All Other	26.96
Fragner Paul David Md	All Other	4.08
Rebuffot Genevieve M	All Other	40.85
Velez Sonia	All Other	1,678.86
Doyle James J Md	All Other	8.21
Zafar Naureen	All Other	14.78
Ceccarelli Silvio J Md	All Other	18.07
Cocucci Hugo J Md	All Other	142.34
Kolbovsky losif Md	All Other	13.14
Kelly Lesa	All Other	2.45
Swaby Stanley Stephen Do	All Other	5.31
Hall-Gentile Kimberly Np	All Other	3.28
Dasgupta Ranjan Kumar Md	All Other	1.64
Lexington Ctr For Recovery	All Other	1,598.97
Feldman Stuart Paul Md	All Other	18.07
Shapiro Carin	All Other	30.78
Small Robert D Md Pc	All Other	10.62
Outon Andre	All Other	323.68

Page 40 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Paglia Joseph T Md	All Other	9.85
Suggs William D Md	All Other	2.45
Zabin Steven B Md	All Other	11.50
Kubersky Steven M Md	All Other	11.50
Madmon Lori	All Other	2.45
Ortquist Brynne	All Other	1.19
Ganea Sandra Md	All Other	26.28
Whitehead Adam P Md	All Other	59.64
Fenichel Rebecca	All Other	1.63
Hudson River Healthcare Inc	All Other	18,665.15
Natarajan Sam N Md	All Other	21.35
Meyer Jennifer Md	All Other	1.64
Lombardi - Desa Liliana	All Other	170.80
Baldanti Annmarie	All Other	4.90
Lackey Mary Michele	All Other	197.79
Banker Dipak Md	All Other	3,689.83
Ganem Amanda Rachel Md	All Other	11.50
Amin Shoeb I Md	All Other	5,873.03
Nyack Hsp	All Other	4,359.64
Silver Michael M Md	All Other	8.21
Karasik Jeffrey B Md	All Other	2,850.08
Oommen Annie A	All Other	1.64
Shen Katherine Joy Md	All Other	21.35
St Josephs Hosp	All Other	2,576.02
Brown Benjamin Thomas	All Other	0.82
Rockower Gregg R Md	All Other	1,986.42
O'Brien Norma	All Other	13.05
Costin Dan Md	All Other	0.82
Rabadi Ammir	All Other	1,952.63

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Wang Theresa Li-Chu Cnm	All Other	8.30
Brignoni-Blume Paula	All Other	1.64
Mental Hith Assoc Rocklan Co	All Other	1,213.63
Volterre Vivian Md	All Other	52.29
Mannancheril Anney	All Other	9.80
Nelligan Maureen	All Other	137.96
Kaminski Susan Ann Md	All Other	1.64
Hudson Valley Mental Hith Ln	All Other	1,911.98
Fou Adora Ann Che Shan Md	All Other	4.93
Kleban Rebecca Md	All Other	3.28
Schwartz Kenneth Stuart Md	All Other	3.28
Russo Rocco Md	All Other	141.57
Carolan Shelley Denise	All Other	2,063.24
Mahoney Patricia Marie Cnm	All Other	22.54
Dinsmore Ronald Stephen Jr	All Other	21.35
Allen Carol B	All Other	142.34
Tindel-Kahn Lori	All Other	6.57
Meltzer Eileen Np	All Other	157.81
Singh Chanchal	All Other	920.18
Simpson Sonia	All Other	437.69
Ainsworth Diane Md	All Other	1.64
Bromberg Beth	All Other	3.28
Gundy Edward V Md	All Other	9.85
Blanco Christina C Md	All Other	757.16
Sylvester Wendy-Ann Md	All Other	115.44
Schweitzer Audra D Md	All Other	103.47
Greater Hudson Valley Fam Hlt, The	All Other	6,743.84
Close Patricia B Md	All Other	1.64
Taylor Meleta M Np	All Other	120.79

Page 41 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
St Johns Riverside Hospital	All Other	10,603.02
Mattern Christopher J	All Other	31.21
Hart Douglas Md	All Other	1.64
Tantri Rachel	All Other	7.12
Schmitt Michelle Debra	All Other	6.54
Braga Eileen	All Other	37.87
Barr Jeffrey M Md	All Other	27.92
Lucas Tracy	All Other	619.35
Amenedo Lauren	All Other	6.57
Wynn Jonathan B Md	All Other	21.35
Seale-Simpson Marjorie Elizabeth	All Other	193.58
Zitzmann Eric K Md	All Other	2.45
Bicocchi Lydia	All Other	98.45
Simpkins Vergenia Ann Md	All Other	1,081.76
Weinstein Paul David	All Other	4.93
Morales Frank	All Other	238.89
Mcguire Evon L Np	All Other	235.40
Weber Kaare John Md	All Other	0.82
Louis Emmanise	All Other	241.58
Stack Rand Jordan Md	All Other	1.64
Friend Todd M Md	All Other	310.42
Hamburgh Monica	All Other	1,069.98
Sax Kenneth	All Other	22.54
Sullivan Brenda	All Other	18.07
Yarwood-Wishner Barbara Jo Md	All Other	157.67
Trivedi Darshan Ghanshyam Md	All Other	3,111.63
George Christopher J A Md	All Other	153.01
Dicosmo Bruno F Md	All Other	8.21
Abernathie Brenon Lee	All Other	1.64

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY2Q4
Osei Raphael Kwaku	All Other	3.54
Capizzi Jessica Lisette	All Other	1.64
Zhou Rao	All Other	64.05
Sweet Richard D Md	All Other	8.21
Ettenson John Stuart Md Pc	All Other	3.28
Louis-Paul Rodolphe Md	All Other	1,366.44
Rieckhoff Moni J	All Other	3.28
Johnson Jenifer Marie Md	All Other	1.64
Combellick Joan L Cnm	All Other	17.79
Tergis Dorian Md	All Other	41.76
Stevens Peter Kent Md	All Other	1.64
Schliftman Alan Bruce	All Other	4.93
Schultz Heather S	All Other	19.71
Hadi Nicole C	All Other	22.99
Maddalena Amy Elizabeth	All Other	87.77
Ringstad Jennifer	All Other	1,428.19
Andrus Stephen Md	All Other	4.93
Feuer Barry H Md	All Other	6.57
Krauss Erika Shannon Md	All Other	11.50
Kaplan Morrie A Md	All Other	95.26
Selber Evelyn Md	All Other	1,616.97
Herzog David Allen Md Pc	All Other	6.57
Sanchez Ruth M Md	All Other	208.59
Weber Philip A Md	All Other	1.63
Boczko Judd Md	All Other	6.57
Landis Jill Deborah	All Other	6.57
Joy Diana K	All Other	1.64
Velez-Phillips Madeline Md	All Other	584.77
Alter Sheldon Md	All Other	1.64

Page 42 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY2Q4				
Aszalos M Rita Md	All Other	1,075.26				
Gabelman Gary Steven Md	All Other	1.64				
Parkin Terri Michelle	All Other	24.64				
Mechanic Laura J Md	All Other	3.28				
Kranzler L Stephan Md	All Other	1.64				
Raff Joshua	All Other	1.63				
Jaffe Alan H Md	All Other	3.28				
Comninellis Aris Md	All Other	16.42				
Abbattista Maria Cristina Md	All Other	1.64				
Finerman Wilmore B Jr Md	All Other	4.93				
Dousmanis Athanasios G Md	All Other	3.28				
Aye Zaw Zaw Md	All Other	137.59				
George Sandy Stanley Md	All Other	6.57				
Chiu Misty	All Other	193.16				
Thomas Koreen	All Other	113.25				
Siegal Elliot Jay Md	All Other	3,569.80				
Martimucci William A Md	All Other	26.28				
Forrest Roy	All Other	185.59				
Hashem Hashem Joseph	All Other	4.93				
Woo Mary Md	All Other	238.41				
Ayodeji Adeola	All Other	1,449.28				
Cole Joseph Clifton Md	All Other	21.35				
Dougherty Danielle	All Other	0.82				
Rogers Adrienne R Md	All Other	110.04				
Pani Anupama Md	All Other	17.97				
Lupin Jay Stephen Md	All Other	1.64				
Oh Young Don Md	All Other	52.56				
Annes Lawrence B Md	All Other	6.57				
Berman Jeffrey Owen Md	All Other	11.50				

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	DY2Q4					
Contillo Michael Anthony Md	All Other	18.07					
Lindenmeyer Louise	All Other	8.30					
Ortiz Martin	All Other	1.64					
Le Brun Yves A Md	All Other	4.93					
lyer Lalitha	All Other	5.72					
Khoury-Yacoub Nabil Md	All Other	5.72					
Legatt Elizabeth M Md	All Other	1.64					
Alexander Cohen Frances	All Other	41.52					
Geller Gennifer L Md	All Other	1.64					
Kerr Christine Alice	All Other	24.91					
Macbeth Laura Christine Md	All Other	3.28					
Than Than	All Other	221.81					
Khemraj Jaimenee	All Other	781.67					
Sosenko-Porytko Christine	All Other	531.39					
Francella Andrew Paul Md	All Other	3.28					
Krakovitz Evan Keith Md	All Other	8.21					
Moshman Eliot P Md	All Other	42.70					
Arevalo-Valencia Diana Constanza	All Other	72.27					
Engelhardt Martin	All Other	32.68					
St Josephs Hsp Nh Of Yonkers	All Other	765.22					
Thompson Carolyn H Md	All Other	60.77					
Buddhavarapu Rajasekhar Md	All Other	8.17					
Miranda Norma E	All Other	2,226.39					
Sadan Sara Md	All Other	1.63					
Fader Andrew	All Other	193.16					
Bishop Katherine Cornwell Cnm	All Other	37.96					
Noguera Luisa	All Other	338.05					
Odierna Elizabeth Anne Md	All Other	1.64					
Youkeles Lisa Md	All Other	95.26					

Page 43 of 825



# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	Provider Category	DY2Q4					
Debrot Laura	All Other	379.57					
Suzman Michael S Md	All Other	6.57					
Schelker Jennifer	All Other	13.89					
Mc Dermott Annemarie	All Other	1.64					
Jyothi Parapurath	All Other	8.30					
O'Connor Julie Anne	All Other	14.16					
Buschmann William Robert Md	All Other	6.54					
Ishtiaq Bakhtiar Md	All Other	8.17					
Sharpe Arleen Suzette Md	All Other	6.57					
Rubin Iris Caridad	All Other	7.08					
Weber Carl Md	All Other	7.35					
Rie Jonathan Thomas Md	All Other	9.85					
Hirsch Jordan	All Other	3.28					
Ramsey Kelly Md	All Other	18.98					
Fink Steven M Md	All Other	3.28					
Gendler Seth Lorin Md	All Other	6.54					
Campbell Sofia Cnm	All Other	20.16					
Casimir Andy Paul Md	All Other	4.74					
Walker David Alan Md	All Other	160.13					
Pincus Elizabeth Jan	All Other	4.74					
Morel Richard P Md	All Other	6.57					
Piccorelli George O Md	All Other	3.28					
Dweck Robert Md	All Other	373.64					
Bussey Lester Fitzgerald Md	All Other	17.79					
Campanella Jerry A Md	All Other	3.28					
Antoine Michel Md	All Other	569.23					
Kesh Sandra Md	All Other	49.27					
Korosi Anthony Francis Md	All Other	4.93					
Josephson Lynn Gerleman Md	All Other	6.57					

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY2Q4				
Frengle-Burke Ingrid	All Other	61.94				
Stein Randy Md	All Other	11.50				
Cohen Daniel Arnold Md	All Other	128.11				
Tatsapaugh Gloria	All Other	32.03				
Marseille Beatrice	All Other	14,494.67				
Schwartz Micha	All Other	6.54				
Seligman-Haas Susan Beth Md	All Other	55.84				
Hoolihan Eunice E	All Other	143.52				
Gamarnik Paul Hernan	All Other	88.96				
Bomback Fredric M Md	All Other	82.12				
Gabriel Hyerim	All Other	741.34				
Cziner David G Md	All Other	13.14				
Proskin Wendy Aleda Md	All Other	760.44				
Chrostowski Tocco Amy M	All Other	194.53				
Dhanyamraju Sumitra Md	All Other	296.54				
Finegold Jonathan Md	All Other	6.57				
Gharekhan Mandira Das Md	All Other	6.57				
Khushalani Sarla Mohan Md	All Other	8.30				
Quinn Brian F Md	All Other	1,684.14				
Jawonio Inc	All Other	461.64				
Aronow Rachel	All Other	169.17				
Yung Billy	All Other	19.71				
Catholic Charities Community	All Other	1,204.38				
Sidani Samir	All Other	7.35				
Westchester Jewish Comm Srvs	All Other	4,164.76				
Kraftowitz Lawrence S Md	All Other	26.28				
Weiss Jonathan David Md	All Other	1.64				
Pretto Zorayda E Md	All Other	9.85				
Biglane Rayma	All Other	155.70				

Page 44 of 825



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 45 of 825 Run Date : 06/30/2017

Montefiore Medical Center (PPS ID:19)

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider								
Provider Name	DY2Q4							
Hajar Marilyn	All Other	73.64						
Unc	0							
	Uncategorized							



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 46 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	DY2Q4						
A	dditional Providers		0				
	Additional Providers		0				



Page 47 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR	Module	1.11 -	IA Mor	iitorina

Instructions:



Page 48 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**Section 02 – Governance** 

**IPQR Module 2.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task  1. Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	Completed	Montefiore Hudson Valley Collaborative, LLC ("MHVC"), the administrator of the PPS for lead applicant Montefiore Medical Center, shall adopt an Operating Agreement for MHVC.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task  2. MHVC will hire staff to assist in the implementation of the projects.	Completed	MHVC will hire staff to assist in the implementation of the projects.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	Completed	Develop the table of organization of the staff of MHVC and post on the MHVC members-only website (available to all PPS participants).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	Completed	Expand the existing Leadership Steering Committee to create the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be	Completed	Develop in consultation with the MHVC Steering Committee a set of Governance Bylaws for the MHVC Steering Committee that defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 49 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
determined to be necessary for the efficient operation of the MHVC Steering Committee.									
Task 6. Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website and to New York State Department of Health DSRIP portal.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	Completed	Establish charters for Sub-Committees that will be reporting to the Steering Committee. The MHVC Steering Committee will review and provide recommendations on the proposed SubCommittee charters and structures. The initial set of Subcommittees include: Legal & Compliance; Finance Sustainability; Information Technology; Clinical Quality; and Workforce.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	Completed	MHVC will work with the MHVC Steering Committee to identify appropriate individuals from among the PPS participants for each SubCommittee in order to ensure adequate representation across the various provider and participant types and geographical regions covered by MHVC. This analysis will also include a review of the organizations that provide services to MHVC attributed members to ensure appropriate representation of same.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task  9. The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the Sub-Committees.	Completed	The MHVC Steering Committee shall review and provide feedback on the initial members and officers of the SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 10. MHVC will upload the table of organization for the Sub-Committees to the MHVC website to be available to all PPS participants.	Completed	MHVC will upload the table of organization for the SubCommittees to the MHVC members-only website to be available to all PPS participants.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 50 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
<ul> <li>Task</li> <li>1. Establish a charter for the Clinical Quality Sub-Committee. This Subcommittee will be charged with:</li> <li>Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards;</li> <li>Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS);</li> <li>Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts</li> <li>The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.</li> </ul>	Completed	Establish a charter for the Clincial Quality SubCommittee. This Subcommittee will be charged with:  • Developing and recommending to MHVC partners clinical quality standards and measurements, and the clinical care management process itself, including the use of evidence based pathways and compliance with care standards;  • Monitoring the metrics relating to the standards of clinical care delivery (structures, processes and outcomes), which need to be met or exceeded to accomplish DSRIP goals and objectives (i.e. translating the overall DSRIP goals into actionable steps and outcomes for the PPS);  • Within the project areas selected, determining and recommending, based upon the clinical performance evaluation process, areas of care delivery that should be the focus of improvement efforts  The SubCommittee will develop workgroups that address specific projects; including a workgroup that focuses on care management / coordination for Domain 2 projects and a workgroup that focuses on system and practice transformation to support Domain 3 projects. Domain 4 projects will be supported as part of a collaboration between MHVC and overlapping PPSs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Develop a roster of proposed members of the	Completed	Develop a roster of proposed members of the Clinical Quality Committee based on a review of the utilization patterns of the	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

DSRIP Original Original Quarter Reporting AV**Start Date End Date** Milestone/Task Name **Status** Description **End Date End Date** Year and **Start Date** Quarter Clinical Quality Sub-Committee based on a review of the utilization patterns of the MHVC MHVC members, to ensure appropriate representation by members, to ensure appropriate representation service type and geography. by service type and geography

Page 51 of 825

by service type and geography.									
Task 3. Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	Completed	Review roster with the MHVC Steering Committee to obtain additional recommendations and buy-in.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	Completed	Additional workgroups for relevant selected project areas will be created and established as required on specific issues.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task  1. Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	Completed	Develop a set of Governance Bylaws for the MHVC Steering Committee that includes specific provisions for conflict resolution, and which defines the committee composition, terms of office, scope of authority, voting requirements, and such other critical governance elements as may be determined to be necessary for the efficient operation of the MHVC Steering Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	Completed	Review Governance Bylaws with Steering Committee members to obtain their feedback and modify document to ensure consensus and engagement of Committee members.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Upload MHVC Steering Committee Governance Bylaws to MHVC website.	Completed	Upload MHVC Steering Committee Governance Bylaws to MHVC members-only website.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 52 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 1. Establish a regular schedule for the Steering Committee and Sub-Committees.	Completed	Establish a regular schedule for the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task  2. Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	Completed	Select a performance management system that includes customizable dashboards and performance management reports to ensure concise and timely feedback to the Steering Committee and SubCommittees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 3. Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	Completed	Deploy Performance Logic (performance management system) to ensure bi-directional communication that tracks progress of each project as well as organizational workstream initiatives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  4. Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	Completed	Develop bidirectional reporting tools to collect and report on partner activity. Develop training modules to facilitate rapid deployment of tools, and ensure alignment with program reporting expectations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task 1. Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	Completed	Identify a "customer relationship management" (CRM) software tool to ensure creation of robust partner communication platform.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	Completed	Populate tool and align with Performance Management Platform to ensure efficient reporting of program activities by partners actively engaged in the deployment of projects, as well as the broader MHVC partner community regarding updates on project activities.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 53 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 3. Engage MHVC Steering Committee and Sub-Committees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include:  (1) Overarching communications on PPS and partners  (2) DSRIP general education communications  (3) Project-specific education for targeted health conditions  (4) Project-specific education for workforce realignment strategies.	Completed	Engage Steering Committee and SubCommittees in the creation of a communication strategy via informational interviews, proceedings of committee meetings, and both formal and informal discussions with key stakeholders. Strategy to include:  (1) Overarching communications on PPS and partners (2) DSRIP general education communications (3) Project-specific education for targeted health conditions (4) Project-specific education for workforce realignment strategies.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	Completed	Use listing of CBOs taken from community health needs assessment to identify contact list of key stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	Completed	Conduct informational interviews with CBO's and LGU's across the service area to obtain feedback on existing coalitions and community forums, priorities for engagement activities, and best practices within the region to leverage within project design.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	Completed	Define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 7. Develop targeted key messaging for each project in concert with Partner Project Leads.	Completed	Develop targeted key messaging for each project in concert with Partner Project Leads.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 54 of 825 Run Date : 06/30/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 8. Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	Completed	Develop plan for meetings between MHVC and key community stakeholders, to deliver and receive feedback from stakeholders on messaging.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  9. Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	Completed	Develop plan for periodic town hall style meetings to inform stakeholders on DSRIP implementation process and to receive feedback; use the locations of centrally accessible stakeholders of varying provider types (hospitals, FQHC's, BH centers, CBOs, FBOs, schools).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  10. Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	Completed	Through MHVC PPS members-only website, initiate a feedback mechanism for public feedback on the implementation of DSRIP projects.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #6 Finalize partnership agreements or contracts with CBOs	In Progress	Signed CBO partnership agreements or contracts.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	NO
Task 1. Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	In Progress	Provide consistent feedback to Steering Committee on the role that CBOs are playing in the development of projects, the scope of their participation, and best practices to utilize in the engagement of CBOs as contracted partners within MHVC.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	In Progress	Define role of CBO representatives within the MHVC governance structure (see section on inclusion of CBOs below).	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	In Progress	Distribute the form of agreement and educational materials to PPS participants, including CBOs, and make such materials available to PPS participants on the MHVC members-only website.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 55 of 825 Run Date : 06/30/2017

									•
Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task 4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	In Progress	4. Collect executed agreements including a letter of intent regarding partner project participation and related follow up. Notify PPS participants of completion of contracting and provide a list of each participant via the MHVC members only website.	07/01/2016	03/31/2020	07/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Identify relevant public sector agencies in the Hudson Valley Region	Completed	Identify relevant public sector agencies in the Hudson Valley Region	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 2. Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	Completed	Develop a set of core goals for the participation of public sector agencies, based on the sector that they serve, alignment with project design, and identified member needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Identify possible participants to engage from relevant agencies, and engagement strategy for each	Completed	Identify possible participants to engage from relevant agencies, and engagement strategy for each	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	Completed	Through informational interviews with pubic sector agencies, create a mutually acceptable set of roles and responsibilities for MHVC and the public sector agencies that align with performance goals of each project and identified community need.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	Completed	Integrate defined goals, roles and responsibilities into an engagement/coordination plan for public sector agencies. Solicit feedback from MHVC Steering Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



DSRIP Implementation Plan Project

Page 56 of 825

Run Date: 06/30/2017

#### **Montefiore Medical Center (PPS ID:19)**

**DSRIP Original** Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name Start Date **End Date End Date** Year and Quarter Task 6. Discuss and finalize engagement/coordination Discuss and finalize engagement/coordination plan with Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 plan with relevant agencies and local relevant agencies and local governments. governments. Workforce communication & engagement plan, including Milestone #8 plans for two-way communication with all levels of the Finalize workforce communication and Completed 01/01/2016 06/30/2016 01/01/2016 06/30/2016 06/30/2016 DY2 Q1 NO workforce, signed off by PPS workforce governance body engagement plan (e.g. workforce transformation committee). 1. Engage Workforce Sub-Committee and Engage workforce and clinical subcommittees in the Clinical Quality Sub-Committee in the development of a workforce communications and development of a workforce communications and engagement plan - when selecting our partners to participate engagement plan - when selecting our partners 06/30/2016 06/30/2016 06/30/2016 DY2 Q1 Completed in subcommittees we will request that they include staff 04/01/2016 04/01/2016 to participate in subcommittees we will request members from various levels of their programs - we will also that they include staff members from various request that labor union representatives be included on levels of their programs - we will also request subcommittees that labor union representatives be included on subcommittees Task 2. Outline overarching MHVC strategy for Outline overarching MHVC strategy for workforce workforce communication and engagement, 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 Completed communication and engagement, including audience including audience segmentation, messaging, segmentation, messaging, tactics, timeframe, and resources. tactics, time-frame, and resources. Task 3. Identify appropriate marketing/communications Identify appropriate marketing/communications channels and channels and integrate into the audience and integrate into the audience and messages/campaign matrix; 06/30/2016 Completed 04/01/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 messages/campaign matrix; ensure that ensure that channels and processes are developed for channels and processes are developed for interactive communication. interactive communication. Task 4. Develop staffing and resource plan for Develop staffing and resource plan for implementation of Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 implementation of MHVC workforce MHVC workforce communication and engagement plan. communication and engagement plan. Task Workforce communication and engagement plan to be 5. Workforce communication and engagement Completed 04/01/2016 06/30/2016 04/01/2016 06/30/2016 06/30/2016 DY2 Q1 presented to MHVC Steering Committee for plan to be presented to MHVC Steering recommendations and validation. Committee for recommendations and validation.



Page 57 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #9 Inclusion of CBOs in PPS Implementation.	In Progress	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	NO
Task     I. Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	In Progress	Identify communication channels for sharing information and resources with CBOs.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	In Progress	Develop opportunities for CBO involvement and participation in MHVC governance structure.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Develop opportunities for CBO involvement and participation in MHVC governance structure.	In Progress	2. Ensure inclusion of those identified key CBO entities within project planning workgroups, (and other organizational work groups.)	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Identify communication channels for sharing information and resources with CBOs.	In Progress	Identify key CBO stakeholders through engagement with MHVC Steering Committee members.	01/01/2017	03/31/2020	01/01/2017	03/31/2020	03/31/2020	DY5 Q4	

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize governance structure and sub-committee structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governonce structure and sub-committee			19_DY2Q4_GOV_MDL21_PRES1_OTH_Organizat		
Finalize governance structure and sub-committee pd	pdamrow	Other	ional_Chart_for_Governing_Body_and_Subcommitt	MS 1 - Org chart	04/19/2017 11:11 AM
structure			ees_10859.pdf		



Page 58 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES1_OTH_Governa nce_Committee_Template_DY2_Q4_10858.pdf	MS 1 - Committee template	04/19/2017 11:10 AM
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES1_OTH_Governa nce_Meeting_Template_DY2Q4_10857.pdf	MS 1 - Meeting template	04/19/2017 11:08 AM
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES1_OTH_Governa nce_&_Subcommittee_Structure_Narrative_DY2_Q 4_10856.pdf	MS 1 - Ongoing narrative	04/19/2017 11:08 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_Meetin g_Schedule _Medical_Village_Workgroup_DY2Q4_14116.xlsx	Meeting Schedule template - Medical Village	04/28/2017 09:52 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_Meetin g_ScheduleHealth_Home_at_Risk_Workgroup_March_2017_ 14114.xlsx	Meeting Schedule template - Health Home at Risk	04/28/2017 09:52 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_ED_C are_Meeting_Schedule_Template_March_2017_14 111.xlsx	Meeting Schedule template - ED Care Triage	04/28/2017 09:50 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_Meetin g_ScheduleTobacco_Cessation_Cancer_Screening_Workgro up14105.xlsx	Meeting Schedule template-Tobacco Cessation Cancer Screening	04/28/2017 09:47 AM
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_20170 411_Meeting_Schedule_BH_Crisis_Stabilization_ Workgroup_April_14104.xlsx	Meeting Schedule template - Crisis Stabilization	04/28/2017 09:46 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_Meetin g_Schedule- _Cardio_Workgroup_March_2017_14102.xlsx	Meeting Schedule template - Cardiovascular	04/28/2017 09:44 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES2_TEMPL_Meetin g_Schedule- Behavioral_Health_Integration_14101.xlsx	Meeting Schedule template - Behavioral Health Integration	04/28/2017 09:43 AM
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES2_OTH_Clinical_ Governance_Committees_Template_March_2017_ 10896.pdf	MS 2 Clinical Governance committee template	04/19/2017 01:36 PM
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES2_OTH_NarrativeDY2_Q4_Ongoing_Reporting_Gov_MS_2_10895. pdf	MS 2 Ongoing reporting narrative	04/19/2017 01:35 PM

#### NYS Confidentiality – High



Run Date: 06/30/2017

Page 59 of 825

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestene Neme	I I a a m I D	File Tour	File Name	December	Unload Date
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize bylaws and policies or Committee Guidelines where applicable	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES3_OTH_MHVC_G overnance_By-Laws_10860.pdf	MS 3 - By-Laws	04/19/2017 11:14 AM
Establish governance structure reporting and monitoring processes	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES4_OTH_Governin g_Reporting_&_Monitoring_Update10861.pdf	MS 4 - Reporting and Monitoring Update	04/19/2017 11:19 AM
Finalize community engagement plan, including	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES5_OTH_Communi ty_Engagement_Template3-30-17_10863.pdf	MS 5 - Community Engagement template	04/19/2017 11:23 AM
communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES5_OTH_Governa nce_MS_5_Narrative_for_Ongoing_Reporting_DY2 Q4_10862.pdf	MS 5 - Ongoing Reporting Narrative	04/19/2017 11:23 AM
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES7_OTH_Governa nce_MS_7 _Public_Sector_Agency_Template_DY2Q4_10866. pdf	MS 7 - Public Sector Agency template	04/19/2017 11:33 AM
health and mental hygiene, Social Services, Corrections, etc.)	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES7_OTH_Governa nce_MS_7_Narrative_for_Ongoing_Reporting_DY2 Q4_10865.pdf	MS 7 - Ongoing reporting narrative	04/19/2017 11:32 AM
	pdamrow	Templates	19_DY2Q4_GOV_MDL21_PRES8_TEMPL_WF_M eeting_Schedule_Template_3.31.17_13839.xlsx	WF Meeting Schedule template	04/27/2017 01:05 PM
Finalize workforce communication and engagement plan	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES8_OTH_Workforc e_Committee_Members_Template_3.31.17_13837. xlsx	Workforce committee members template	04/27/2017 01:04 PM
	pdamrow	Other	19_DY2Q4_GOV_MDL21_PRES8_OTH_Periodic_ Update_Governance_Milestone_8_Communication _and_Engagment_Strategy_Update_3.31.17_1383 6.docx	Gov Milestone 8 Ongoing Update	04/27/2017 01:03 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	Governance, Milestone 1
Finalize governance structure and sub-committee structure	During DY2 Q4, there were no changes made to the Steering Committee.  During DY2 Q4, there were no changes made to the Finance and Sustainability Subcommittee.
	During DY2 Q4, there were no changes made to the Legal & Compliance Subcommittee:
	During DY2 Q4, there were no changes made to the Clinical Quality Subcommittee.
	During DY2 Q4, there were no changes made to the Workforce Subcommittee:



Page 60 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	During DY2 Q4, there were no changes to the Information Technology Subcommittee.
	Supporting documents uploaded: meeting template, Governance committee template, org chart.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	MS 2 Ongoing reporting documents uploaded
Finalize bylaws and policies or Committee Guidelines where applicable	In DY1 Q3, the Montefiore Hudson Valley Collaborative (MHVC) finalized its governance bylaws, polices and guidelines. No changes to the MHVC governance bylaws, polices and guidelines have been made in DY2 Q4.
Establish governance structure reporting and monitoring processes	MS 4 - uploaded current updated reporting and monitoring activity list.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	MS 5 - uploaded Narrative for Ongoing Reporting of Milestone 5 – Community Engagement Plan and Community Engagement template.
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	MS 7 - uploaded Narrative for Ongoing Reporting of – Agency Coordination Plan, and Public Sector template.
Finalize workforce communication and engagement plan	Uploaded -Gov MS 8 Ongoing reporting update Uploaded - WF Committee Members template Uploaded - WF Meeting schedule template
Inclusion of CBOs in PPS Implementation.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 61 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	



Page 62 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			1 110 1 1111111		-

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



Page 63 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies** 

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

First, there is the risk that the PPS committees will not have (1) appropriate representation; (2) active engagement; or (3) appropriate expertise. All of these will be required for the successful functioning of the PPS governing structure, to ensure that PPS-wide decisions made by the governing bodies reflect the interests of different partner types and geographies. To mitigate this risk, we will identify appropriate representatives of key constituent groups and also select individuals who will commit to being actively engaged in the governance process. In addition, the MHVC Executive Director and team will need to monitor attendance at committee meetings and review minutes to ensure continued and meaningful involvement of committee members. Where appropriate, they will need to recommend changes to the composition of the committees. The By-Laws for the MHVC Steering Committee and each of its sub-committees will need to contain provisions that allow for the replacement of members and establish the criteria for such actions. Finally, we will need clear selection criteria to ensure relevant expertise on committees, particularly for subcommittees. For example, IT professionals with requisite years of experience in healthcare IT management systems as well as administrative experience should be added to the Information Technology Infrastructure subcommittee.

Second, there is the risk that partners and other stakeholders (e.g., vendors, labor groups) that are not involved in governance will resist changes being made across the PPS. To address this, the partner support team will develop a comprehensive engagement and communication strategy, which will involve a tailored approach for different stakeholder types and geographies. Change management support will be an integral part in all program development.

Third, there is the risk that challenges associated with other workstreams could impact the effective governance of the PPS. For example, if partners are not receiving sufficient funds to fully implement a project, they may not feel they have proper incentives to change behaviors. In this event, we will work with partners to identify alternative sources of funding, as well as educate them on the financial gains that will result from a shift to value based arrangements.

Fourth, there is the risk that our PPS fails to include a potentially crucial CBO / FBO, which could be critical in facilitating access to a particular population or set of stakeholders. We will mitigate this risk by regularly reminding local partners to stay up- to-date on local organizations, and to inform us of groups in their communities that could be an asset to the PPS. Further, there is the risk of transportation challenges that could prevent community stakeholders from attending meetings or forums. In order to mitigate this risk, we will work to include web-based meetings, teleconferences, and the sharing of materials online to make sure transportation issues don't prevent us with engaging critical community members.

Lastly, MHVC is in the process of revising our approach to regional governance and engagement structures. In our original DSRIP Organizational Application we referred to a number of Regional PACs that would fill this role. However, we are now moving towards a project-based approach that will support strong regional communication and engagement. MHVC will be actively involved in the Hudson Valley PHIP. This will be an important aspect of our regional planning, as will the series of regional engagement events that we are running in the first half of DY1.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 64 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.4 - Major Dependencies on Organizational Workstreams** 

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Once the MHVC Steering Committee and the various work groups are fully formed and operational, their ability to carry out their governance and oversight responsibilities will be dependent on the quality of the information provided to them. Key to obtaining good useful data will be the quality of the IT infrastructure put in place, the expertise of and level of support provided by the PPS management team, and the active participation of the PPS members in the various DSRIP projects, including, but not limited to, their compliance with the reporting requirements of each project.

The community engagement plan will have interdependencies with legal (contracting with CBOs), marketing (message construction and delivery), public relations (integrated promotion and communication with print and electronic media), practitioner engagement (involvement of practitioners in efforts), and IT (data sharing)



Page 65 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

☑ IPQR Module 2.5 - Roles and Responsibilities

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire, MHVC	Lead compliance activities; draft and implement compliance plan
Chief Compliance Officer	Maria Matzoros	DSRIP lead on compliance activities, e.g., financial compliance and contracts
Associate Director	Adam Goldstein/MHVC	Manage governance structure formation and implementation



Page 66 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner organizations (including those not represented on MHVC Steering Committee)	Network partners	Input into PPS governance approach; communication of local needs and resources to PPS
MHVC Steering Committee	Representatives from MHVC partner organizations	Work with DSRIP office on governance activities; make recommendations on work group members
Legal and Compliance Committee	Representatives from MHVC Steering Committee organizations, with legal expertise	Input on legal and compliance activities (e.g., contracts)
Christopher Panczner, Montefiore SVP & General Counsel	Montefiore SVP & General Counsel	Input into planning and implementation of governance activities
External Stakeholders		
Local public health infrastructure (e.g., Hudson valley regional health officers network, public health nurses)	Community stakeholders	Input into community engagement plan
Non-partner providers and community organizations	Community stakeholders	Input into community engagement plan



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 67 of 825 Run Date: 06/30/2017

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure is needed to facilitate the governance of the PPS network. This includes platforms not only to manage all network data, but also to ensure the data is sufficiently complete to allow PPS workgroups to make appropriate decisions. IT systems will need to be robust enough to facilitate tracking against all milestones while capturing the data elements needed to achieve the milestones. The IT infrastructure will also need the functionality to facilitate communication on multiple levels across the PPS. This includes outgoing communication, job boards, posting of committee documents, as well as incoming issues and/or community concerns. The IT systems will need to aligned with the final governance structure and be flexible enough to adapt to changes in this structure as needed.

#### IPQR Module 2.8 - Progress Reporting

IPQR Module 2.7 - IT Expectations

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the governance work stream will be measured against the timely achievement of the creation of the structures (e.g., MHVC Steering Committee) the development of charters and adoption of bylaws, policies and procedures for all key committees and sub-committees, and the development, negotiation and execution of all required provider agreements to allow MHVC to begin operating as a PPS. Additionally, success will be measured by the establishment of the performance management system that will manage and analyze data from all participating partners (including data collection, analyses and reporting) to support effective and efficient decision-making. For example, the Clinical committee will rely on the performance management systems capturing data regarding achievement of PCMH Level 3 requirements across the PPS network providers, integration of behavioral health with primary care, compliance with evidence-based medicine asthma, cardiovascular protocols, and ultimately with the impact on strategic program goals (e.g., reduced rates of avoidable ED visits).

#### **IPQR Module 2.9 - IA Monitoring**

Instructions:



Page 68 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### Section 03 – Financial Stability

**IPQR Module 3.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task  1. Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	Completed	Establish the financial structure of the PPS including the finance functions within Montefiore, within the MHVC central office and the Finance & Sustainability SubCommittee, a leadership team composed of financial leadership from partner organizations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	Completed	Define roles and responsibilities of Montefiore (PPS lead), MHVC finance team, and Finance & Sustainability Sub Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	Completed	Develop PPS organization chart, establish clear reporting lines, and develop a regular schedule of Finance & Sustainability SubCommittee meetings.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 4. Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	Completed	Obtain validation and recommendations for the roles and responsibilities and organizational chart from the MHVC Finance & Sustainability SubCommittee, the MHVC Steering Committee and Montefiore Executive Leadership.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Develop reporting formats and Accounts payable policies to	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**Run Date :** 06/30/2017

Page 69 of 825

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Develop reporting formats and Accounts payable policies to emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.		emphasize (a) internal controls, (b) intelligent, flexible reporting formats and (c) coding discipline to allow for tend analysis, drill downs and alignment with program goals and metrics. Develop training programs to ensure appropriate training for MHVC partners on all relevant elements of program design and oversight.							
Task 6. Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	Completed	Work with MHVC Compliance Officer and MHVC IT Director to develop policies (including audits) to support data integrity efforts.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. Present finance structure to Montefiore (PPS Lead) Board for sign off.	Completed	Present finance structure to Montefiore (PPS Lead) Board for sign off.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	YES
Task  1. Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	Completed	Work with the leadership team of VAPAP hospitals to develop their VAPAP multi-year transformation plan to ensure that it represents an appropriate initial direction for the transformation plan, meets the needs of the local community, and aligns with facility's MHVC goals.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Design survey, with input from Finance and Sustainability	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 70 of 825 **Run Date**: 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Design survey, with input from Finance and Sustainability SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.		SubCommittee, to assess partners' financial health, identify fragile partners, including an assessment of VAPAP status, financial indicators (e.g., days cash on hand, debt ratio, operating margin and current ratio), estimation of DSRIP support, value-based arrangement in place, and sources of funding beyond. Present partner survey to the MHVC Steering Committee for comments and recommendations.							
Task 3. Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	Completed	Launch survey and analyze results to develop report on current state assessment of PPS and a "Financial Stability Plan" to address key PPS financial issues identified in the survey.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	Completed	Share report and plan with partners including the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 5. Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	Completed	Define mechanism to update financial health current state assessment and "Financial Stability Plan" routinely based on the recommendations from MHVC Steering Committee and Finance and Sustainability SubCommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Finalize network financial health current state assessment	Completed	Finalize network financial health current state assessment	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 7. Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	Completed	Using survey data, develop list of fragile providers with poor financial indicators that are at-risk of failing to complete DSRIP project requirements.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8. Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the	Completed	Develop "Distressed Provider Plan" for monitoring and engaging with fragile providers, obtain recommendations for plan from the Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 71 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finance and Sustainability SubCommittee and MHVC Steering Committee, including the frequency of monitoring financially fragile MHVC partners and steps to optimize intervention strategies.		monitoring financially fragile MHVC partners and steps to optimize intervention strategies.							
Task 9. As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	Completed	As needed, conduct individual outreach to fragile partners according to "Distressed Provider Plan."	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  10. Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	Completed	Conduct network wide survey at a minimum annually or at a frequency defined by the recommendations of the Finance and Sustainability Subcommittee, the MHVC Steering Committee and the PPS Lead (Montefiore).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Finalize financial sustainability strategy to address key issues.	Completed	Finalize financial sustainability strategy to address key issues.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task  1. Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	Completed	Amend the Montefiore Medical Center (MMC) Corporate Compliance Plan to address special considerations related to Montefiore's role as the PPS lead making Medicaid payments to network partners in connection to DSRIP project implementation and performance and ensuring dedication of resources that will assist in preventing and identifying Medicaid payment discrepancies related to DSRIP payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley	Completed	Identify and designate an employee to serve as the DSRIP Compliance Officer who will have day-to-day responsibility for the operation of the DSRIP compliance program, including the activities of Montefiore Hudson Valley Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 72 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Collaborative, LLC (MHVC), Montefiore Medical Center's (MMC) wholly-owned administrator for DSRIP, consistent with the MMC compliance program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.		program. The MHVC compliance officer will report to Montefiore Executive Leadership (Lynn Richmond, EVP), the Montefiore Chief Compliance Officer, and the MHVC Executive Director. The MHVC Complaince Officer shall provide regular reports on the DSRIP compliance program to the MHVC Legal and Compliance Subcommittee and the MHVC Steering Committee. The Montefiore Chief Compliance Officer will report on the activities of the MHVC Compliance Program to the Montefiore Compliance Committee of the Board of Trustees. Reports will include compliance program issues identified in connection with the distribution and use of DSRIP funds.							
Task 3. The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	Completed	The MHVC Compliance Officer will work with the MHVC Executive Director, and the Montefiore Chief Compliance Officer to develop and implement a compliance plan to ensure that funds distributed as part of the DSRIP program are not connected with fraud, waste or abuse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  4. MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	Completed	MMC's established compliance program maintains policies and procedures in accordance with SSL 363(d) and other compliance requirements; policies and procedures will be updated to describe compliance expectations related to potential compliance issues involving DSRIP funds. Among other considerations, policies and procedures will identify how to communicate DSRIP-related compliance issues identified by performing providers to the MHVC Compliance Officer.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

Page 73 of 825

Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

**DSRIP** Original Original Quarter Reporting ΑV **Status Description Start Date End Date** Milestone/Task Name **Start Date End Date End Date** Year and Quarter Task 5. MHVC will develop a process to confirm that MHVC will develop a process to confirm that training and training and education on compliance education on compliance expectations related to the DSRIP expectations related to the DSRIP program is program is provided at each performing provider to all provided at each performing provider to all affected employees and persons associated with performing affected employees and persons associated with Completed 10/01/2015 12/31/2015 12/31/2015 12/31/2015 DY1 Q3 10/01/2015 providers, pursuant to OMIG guidance. Such training and performing providers, pursuant to OMIG education may include defining performing providers' roles in guidance. Such training and education may DSRIP projects, and how to report any fraud, waste, or abuse include defining performing providers' roles in of DSRIP funds. DSRIP projects, and how to report any fraud, waste, or abuse of DSRIP funds. Task MHVC will establish a process of reporting DSRIP-related 6. MHVC will establish a process of reporting compliance issues to the MHVC Compliance Officer, which DSRIP-related compliance issues to the MHVC Completed 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 will include an anonymous and confidential method of Compliance Officer, which will include an reporting. anonymous and confidential method of reporting. 7. MMC maintains disciplinary policies and MMC maintains disciplinary policies and procedures to procedures to encourage good faith participation encourage good faith participation in the compliance program in the compliance program by "all affected DY1 Q3 Completed by "all affected individuals"; disciplinary policies and 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 individuals"; disciplinary policies and procedures procedures will be updated to include performing providers will be updated to include performing providers within the scope of "all affected individuals." within the scope of "all affected individuals." Task 8. MHVC will develop and implement a system 8. MHVC will develop and implement a system for routine for routine identification of compliance risk areas identification of compliance risk areas related to the 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 Completed related to the distribution and use of DSRIP distribution and use of DSRIP funds during the current phase funds during the current phase of the DSRIP of the DSRIP program. program. MMC maintains a system for responding to compliance issues Task 9. MMC maintains a system for responding to that are raised, as well as methods for prompt corrective compliance issues that are raised, as well as action and refunding over payments where appropriate. methods for prompt corrective action and MHVC will update the existing systems to include responding DY1 Q3 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 Completed refunding over payments where appropriate. to DSRIP-related compliance issues, including misuse of MHVC will update the existing systems to include DSRIP funds and false representations to obtain DSRIP responding to DSRIP-related compliance issues, funds, among other potential issues, and will establish a including misuse of DSRIP funds and false process to provide support to performing providers in



DSRIP Implementation Plan Project

**Montefiore Medical Center (PPS ID:19)** 

Page 74 of 825 Run Date : 06/30/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representations to obtain DSRIP funds, among other potential issues, and will establish a process to provide support to performing providers in connection with this requirement.		connection with this requirement.							
Task  10. MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	Completed	MMC maintains a policy of non-intimidation and non-retaliation for good faith participation in the compliance program in accordance with federal and state requirements. MHVC will establish a process to provide support to performing providers in connection with these requirements.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task  1. Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	On Hold	Develop education and communication plan and materials for partners to enhance understanding of value based arrangements including risk sharing, contracting options and estimates of total opportunity.	04/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	On Hold	Engage PPS partners with education and communication plan in an effort to coordinate the shift towards value based arrangements.	04/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	On Hold	Conduct survey of partners' existing readiness to participate in VBP and the level of their current involvement in VBP.	04/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	On Hold	Compile survey results into a report on the PPS baseline assessment of value based arrangements, and recommendations for approaches to improve the readiness of partners to participate effectively in VBP.	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Initiate monthly meetings with MCO's and	Completed	Initiate monthly meetings with MCO's and engage in development of MCO strategy framework for MHVC	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 75 of 825 Run Date : 06/30/2017

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
engage in development of MCO strategy framework for MHVC.									
Task 6. Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	On Hold	Building off of Montefiore's existing experience with VBP and the findings of the survey of partners, estimate the potential VBP revenues by source and utilize in the creation / refinement of an outreach strategy to the MCO's in the region.	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	On Hold	Compile survey results, including an overview of partner readiness, opportunities for training and programmatic enhancements to partner infrastructure to support VBP; estimate of potential VBP revenues by source, and overview of current MCO landscape to the Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 8. Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value- based payments.	Completed	Engage Finance and Sustainability SubCommittee and MHVC Steering Committee to develop the roles and responsibilities of the PPS lead in coordinating the transition to value-based payments.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 9. Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	Completed	Obtain Finance and Sustainability Subcommittee and MHVC Committee recommendations for central role in coordination.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5  Develop an implementation plan geared towards addressing the needs identified within your VNA	In Progress	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task  1. Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	Not Started	Build on baseline assessment to identify key PPS provider partners and MCOs to drive transition to value-based payments.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 2. Work closely with identified partners to develop a plan to achieve 90% value-based	Not Started	Work closely with identified partners to develop a plan to achieve 90% value-based payments across network.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



**Run Date :** 06/30/2017

Page 76 of 825

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
payments across network.									
Task 3. Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	Not Started	Communicate and collect feedback on plan with Finance and Sustainability SubCommittee and MHVC Steering Committee.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 4. Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	Not Started	Hold meetings with key MCO partners and key partners to discuss plan and potential shared savings arrangements.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 5. Collectively audit and review plan with PPS partners.	Not Started	Collectively audit and review plan with PPS partners.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 6. Develop and finalize IPA structure.	Not Started	Develop and finalize IPA structure.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 7. Develop and finalize IPA structure.	In Progress	Develop and finalize IPA structure.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task 8. Revise and finalize plan.	Not Started	Revise and finalize plan.	01/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	In Progress	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Not Started		01/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4	YES
Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not	Not Started		01/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4	YES



Page 77 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher									

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize FF3 linance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize PPS finance structure, including	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES1_OTH_Finance_an d_Sustainability_Subcommittee_Meeting_Schedule _DY2_Q4_10878.pdf	MS 1 - Finance and Sustainability Subcommittee meeting schedule	04/19/2017 12:24 PM
reporting structure	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES1_OTH_Finance_Mi lestone_1_Narrative_DY2Q4_10877.pdf	MS 1 Ongoing - no change in status	04/19/2017 12:23 PM
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES2_OTH_Financial_S ustainability_Milestone_2_Narrative_DY2Q4_1088 1.pdf	MS 2 - Ongoing Reporting narrative, no change	04/19/2017 12:32 PM
Finalize Compliance Plan consistent with New	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES3_OTH_NYS_OMIG _Compliance_Certification_SSL_&_DRA_10880.pd f	MS 3 Compliance Certification	04/19/2017 12:30 PM
York State Social Services Law 363-d	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES3_OTH_Financial_S ustainability_Milestone_3_Narrative_DY2Q4_1087 9.pdf	MS 3 - narrative, no change	04/19/2017 12:29 PM
Develop a Value Based Payments Needs Assessment ("VNA")	pdamrow	Other	19_DY2Q4_FS_MDL31_PRES4_OTH_Financial_S ustainability_Milestone_4_narrative_and_survey_1 4291.pdf	Financial Sustainability MS 4 - narrative and survey	04/28/2017 01:47 PM



Page 78 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Narrative Text**

1 Toothibod Illinostorioo Narralito Toxt					
Milestone Name	Narrative Text				
Finalize PPS finance structure, including reporting structure	MS 1 - No changes have occurred this quarter. Uploaded meeting template and narrative.				
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	MS 2 - Ongoing reporting narrative uploaded - no change in status.				
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	MS 3 - no change to the Compliance Plan - narrative and current certification uploaded.				
Develop a Value Based Payments Needs Assessment ("VNA")	Milestone 4 - VBP Survey and narrative uploaded				
Develop an implementation plan geared towards addressing the needs identified within your VNA					
Develop partner engagement schedule for partners for VBP education and training					
≥50% of total MCO-PPS payments (in terms of total dollars)					
captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15%					
target for fully capitated plans (MLTC and SNPS) and 5% target					
for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher					
≥80% of total MCO payments (in terms of total dollars) captured					
in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target					
for fully capitated plans (MLTC and SNPS) and 15% target for					
not fully capitated plans) of total MCO payments captured in					
VBPs has to be in Level 2 VBPs or higher					

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Project

Page 79 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Ongoing	



Page 80 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Task Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Willestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 81 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

#### Risks:

- 1) There is risk in balancing the short-term financial health of our at-risk partners with the long term DSRIP plan.
- 2) The timing and availability of capital funds will impact the PPS project implementation and performance, as certain projects may require up-front capital investments that may not be covered by DSRIP funds (e.g., 2.a.iv medical village development is capital intensive yet simultaneously key to achieving Domain 2 milestones in DSRIP years 1-3). Further, the timing of funds flows may create cash flow risks, especially with at-risk partners.
- 3) The total DSRIP funding available may not be sufficient to cover the capital costs of DSRIP projects. There is a risk that the PPS fails to identify alternative sources of funding to complete capital-intensive projects.
- 4) Funds flow and budget decisions will be made in a fair and equitable manner using claims data and performance attribution. There is a risk that the PPS will not be provided with accurate and granular data sufficient to make funding allocation decisions (e.g., full continuum of clinical information including full cost data for claims and accurate performance attribution per partner in the PPS).
- 5) For quarterly reports, we may be unable to access data or analytics relevant to specific metrics. In addition, partner organizations may fail to provide timely reporting on progress.

#### Mitigation strategies:

- 1) We will mitigate risks to financial sustainability by accelerating the transition to value based payments and by identifying additional sources of transition funding for at-risk partners. We will further manage a list of fragile partners and conduct individual outreach as necessary.
- 2) We will have clear communication and absolute transparency with partners regarding the funds flow plan and methodology.
- 3) We will detail partner requirements in order to earn funds flow payments including timely and accurate reporting on progress.
- 4) We will emphasize communication and education of partners on the transition to value-based payments.

#### ■ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- 1) Finance will have to work closely with care management in order to manage the transition to value-based payments.
- 2) Finance will also have to work closely with IT to prioritize development of IT capabilities at partners. Many partners currently do not utilize EHRs and do not have sufficient RHIO connectivity. Improved connectivity and EHR automation is critical for integrating the integrated delivery system and advancing the over-arching goals of DSRIP project 2.a.i.
- 3) Finance will have to work closely with project Transformation work groups and regional committees in order to assess progress and needs of



Page 82 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

individual projects and partners.

4) Finance will have to work closely with the Performance Reporting teams to assess whether partners are meeting reporting and performance requirements for funding.



Page 83 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

■ IPQR Module 3.5 - Roles and Responsibilities

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on financial sustainability strategy
Associate Director	Adam Goldstein/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance Manager	Richard Ng/MHVC	"Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)"
Finance and Sustainability Subcommittee	David Menashy/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
"Finance co-lead and member of Finance and Sustainability Transformation work group"	Joel Perlman/Montefiore Health System	"Support progress and decision making and report progress to MHVC Steering Committees"
Chief Compliance officer	Maria Matzoros	Lead on compliance activities
Compliance/Contract Manager	Tori Noxon/MHVC	Support on compliance and contracting activities
Finance and Sustainability Subcommittee	Partner organization representatives / MHVC	"DSRIP lead on finance and sustainability activities, e.g., budgeting, funds flow, and contracts. Report progress to MHVC Steering Committees"



Page 84 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

☑ IPQR Module 3.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Senior management at partner organizations (CEO, CFO, board members)	Partner leadership	Provide input as needed on specific issues related to financial sustainability
MHVC Steering Committee, Sub-Committees and Workgroups	Responsible for providing advisory services	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System
Joel Perlman, CFO, Montefiore	Montefiore CFO	Support progress and decision making and report progress to MHVC Steering Committees
David Menashy, AVP Finance, Montefiore	Montefiore AVP Finance	Support progress and decision making and report progress to MHVC Steering Committees
External Stakeholders		·
MCOs	Critical partner in transition to value based arrangements	Input / support for design of Value-based contracts
DOH	Consulted as needed for specific decisions related to financial sustainability	Input and support as needed
Community and local government leadership	Consulted as needed for specific decisions	Input and support as needed
Labor groups	Consulted as needed for specific decisions	Input and support as needed



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 85 of 825 Run Date : 06/30/2017

**IPQR Module 3.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure must be secure and compliant to manage financial sustainability across the PPS. To achieve financial sustainability across our partners, we will require access to data related to project performance, as well as an understanding of partner financial performance. This means there is a dependency between financial sustainability needs and a robust performance reporting system. The reporting technology will allow the PPS to merge claims with cost data to support value-based agreements, together with care management strategies (requiring population health / care coordination management technologies). The performance reporting system will support both the partners and the PPS's finance team.

#### IPQR Module 3.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards the process milestones defined above (i.e., finance and reporting structure, financial health assessment and strategy, compliance plan, and assessment and plan for value-based arrangements). The MHVC CFO will track progress toward these milestones, together with the project management team and the director of research and evaluation. The MHVC CFO will then report on the overall progress of the PPS to the DSRIP Executive Director, MHVC Steering Committee, and Transformation work group.

In addition, the finance team will be tracking the financial health of partners (through regular financial health assessment surveys) and partner transitions toward a value-based system, while monitoring our contracts with MCOs. Fragile partners will be more closely tracked via individual outreach and more frequent health assessment surveys.

#### **IPQR Module 3.9 - IA Monitoring**

#### Instructions:



Page 86 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### Section 04 – Cultural Competency & Health Literacy

**IPQR Module 4.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task 1. Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	Completed	Identify and review source reference materials for Cultural Competency and Health Literacy standards (e.g., Cultural Competency CLAS Standards; Health Literacy: A Prescription to End Confusion; The Guide to Community Preventative Services) to use in strategic plan document and cultural competency toolkit for dissemination.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 2. Review Community Needs Assessment,	Completed	Review Community Needs Assessment, claims data, and	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 87 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
claims data, and other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.		other information from partners and Community Based Organizations to determine size and definition of priority groups by region (e.g., culturally and linguistically isolated populations), within PPS experiencing health disparities and need for cultural competency and health literacy strategy. Map identified priory populations (hot spots) to local CBOs, BH, and PCP practices that provide care for these populations.							
Task 3. Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	Completed	Identify best practices for cultural competency and health literacy (including self management support, trainings and brief action planning) across multiple care settings, including best practices among partners within the PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  4. Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	Completed	Create and finalize a cultural competency and health literacy strategy document that includes PPS attributed patients and priority groups experiencing disparities, and details activities that will be carried out to improve access to quality primary care, behavioral health, and preventative care.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5. Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	Completed	Create and finalize plan to disseminate cultural competency activities, materials, and best practices into the infrastructure of programs with low baseline cultural competency identified during hotspoting assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	Completed	Determine how lessons learned will be shared and disseminated across the PPS, including testing / piloting material in advance of PPS-wide dissemination, and plan for evaluation and modification (if needed) of materials.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Identify a vendor for, or develop internal capacity (MHVC	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Run Date: 06/30/2017

Page 88 of 825

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7. Identify a vendor for, or develop internal capacity (MHVC office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions.		office, PPS partners, or CBOs), to assess Partners' baseline cultural competency, and identify the key drivers that will improve access to quality primary care, behavioral health, and preventive health care for priority populations by region, including community based interventions; assess capacity to address these drivers including community resources and							
Task 8. Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	Completed	Identify culturally competent self management support tools, to assist patients with self-management, aligned with PPS clinical planning around self-management.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  9. Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	Completed	Define plans for two-way communication with population and communities through community forums, including a web-based strategy to share information and resources across the network.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task  10. Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task 1. Develop target list of staff, clinical and non- clinical, that need to be trained, based on cultural competency strategy (milestone #1).	Completed	Develop target list of staff, clinical and non-clinical, that need to be trained, based on cultural competency strategy (milestone #1).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Evaluate available resources to train clinical and non-clinical	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Run Date: 06/30/2017

Page 89 of 825

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Evaluate available resources to train clinical and non-clinical staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.		staff on cultural competency and health literacy and determine scope of training for different segments of the workforce regarding specific population needs and effective patient engagement approaches.							
Task 3. Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	Completed	Develop training for MHVC leadership staff on the importance and principles of self management support strategies, awareness of cultural competency, and other health literacy issues.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  4. Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	Completed	Identify training strategies, target outcomes, and training objectives to train staff, working in partner organizations (both clinical and non-clinical), to address health disparities among target populations outlined in community needs assessment; consider multiple channels for training (e.g., online, seminars, and train-the-trainer).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge.	Completed	Identify a vendor for, or design, pre- and post-training assessment of cultural competency and health literacy knowledge	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Develop plan to implement training strategies and evaluate effectiveness.	Completed	Develop plan to implement training strategies and evaluate effectiveness	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board.	Completed	Present training strategy document to workforce sub committee and key stakeholders and have strategy document reviewed and approved by PPS Board	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 90 of 825

**Run Date:** 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IA Instructions / Quarterly Update**

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Templates	19_DY2Q4_CCHL_MDL41_PRES1_TEMPL_WF_ Training_Materials_Template_03.31.17_13847.xlsx	Training materials template	04/27/2017 01:11 PM
Finalize cultural competency / health literacy	pdamrow	Templates	19_DY2Q4_CCHL_MDL41_PRES1_TEMPL_WF_ Meeting_Schedule_Template_3.31.17_13846.xlsx	Meeting schedule template	04/27/2017 01:10 PM
strategy.	pdamrow	Other	19_DY2Q4_CCHL_MDL41_PRES1_OTH_Periodic _Update_Milestone_1_CCHL_Strategy_3.31.17_13 844.docx	MS 1 Ongoing Reporting for CCHL Strategy	04/27/2017 01:09 PM
Davidon a training strategy featined on	pdamrow	Templates	19_DY2Q4_CCHL_MDL41_PRES2_TEMPL_WF_ Training_Schedule_Template_03.31.17_13855.xlsx	Training schedule template	04/27/2017 01:15 PM
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate	pdamrow	Templates	19_DY2Q4_CCHL_MDL41_PRES2_TEMPL_WF_ Training_Materials_Template_03.31.17_13854.xlsx	Training Materials template	04/27/2017 01:15 PM
material).	pdamrow	Other	19_DY2Q4_CCHL_MDL41_PRES2_OTH_Periodic _Update_Milestone_2_CCHL_Training_Strategy_3. 31.17_13850.docx	MS 2 Ongoing Reporting for Training Strategy	04/27/2017 01:13 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	Uploaded Ongoing Reporting for MS 1 - Strategy
Finalize cultural competency / health literacy strategy.	Uploaded Meeting Schedule template
	Uploaded Training Materials template
Develop a training strategy focused on addressing the drivers	Uploaded Ongoing Reporting update for MS 2
of health disparities (beyond the availability of language-	Uploaded Training materials template
appropriate material).	Uploaded Training schedule template

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	

#### NYS Confidentiality – High



Page 91 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	



**DSRIP Implementation Plan Project** 

Run Date: 06/30/2017

Page 92 of 825

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 4.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date End Date End Date R
-----------------------------------------------------------------------------------------

No Records Found

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

M*I ( N	Manual Trees
Milestone Name	Narrative Text

No Records Found



Run Date: 06/30/2017

Page 93 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The implementation of our cultural competency and health literacy strategy involves several risks. First, it will be difficult to measure the effectiveness of our cultural competency and health literacy strategy considering the size of our network. The MHVC DSRIP office, together with cultural competency leads across the PPS, will collaborate to ensure an effective measurement system is in place. Second, we will need a shared IT infrastructure to disseminate materials and assess readiness and success, and partners are at different levels of IT readiness. To address this, the MHVC Director of IT will work closely partners to ensure IT requirements are met as quickly as possible. Third, our training and communication strategy will need to take into account accessibility issues for urban, suburban, and rural populations. To address this we will work with affinity groups within the PPS, as well as with CBO/FBOs, to identify venues for health literacy and cultural competency education and meetings. Lastly, there is a risk is that CBOs may not have the resources to adopt new standards and policies around cultural competency and health literacy. To help mitigate this risk, we will develop centralized materials and shared resources to distribute throughout the PPS.

#### **IPQR Module 4.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT: We are exploring technical solutions to share materials, assess cultural competency readiness, and evaluate success Workforce: The workforce team will be integral to our cultural competency and health literacy strategy, to ensure cultural competency and health literacy training is integral to overall workforce training strategy.



Page 94 of 825

Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 4.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire /MHVC	Lead DSRIP office on cultural competency strategy
Director Workforce & Training	Joan Chaya /MHVC	Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy
Sr. HR Generalist	Jasmine Cruz/MHVC	Staff for Cultural Competency & Health Literacy. Planning and implementation of cultural competency strategy
Medical Director	Damara Gutnick, MD /MHVC	Planning and implementation of cultural competency strategy
Co-chair Cultural Competency Health Literacy Committee	Kathy Brieger and Nolly Climes	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.
Analytics	Yoon Yang /MHVC	Data analysis and mapping of identified priority populations
Communications	Joan Chaya/MHVC	Responsible for developing communication strategy
Partner cultural competency leads	Representatives of partner organizations	Input on cultural competency strategy
Training	Adyna Gamboa /MHVC	Responsible for training strategy



Page 95 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 4.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner project leads	Project Leads	Partner with DSRIP office on cultural competency needs and timelines for projects
MHVC Project Specialists	Central project coordination	Partner with DSRIP workforce director on cultural competency needs and timelines for projects
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Input on training activities
Nicole Hollingsworth, AVP Community & Population Health	Montefiore cultural competency lead	Planning and input on cultural competency strategy and training
Cultural Competency Sub-Committee and workgroups	Collaborative design of strategy to asses and spread best practice	Responsible for providing subject matter expertise, investigating and planning for the distribution of tools/training to increase competency
CBOs in network	Partner organizations	Input on cultural competency strategy
NKI	Vendor	Input on cultural competency strategy
Joan Chaya, Director of Workforce and Cultural competency	Montefiore HVC cultural competency lead	Planning and input on cultural competency strategy and training
External Stakeholders		
MHVC patients	Exact forums for patient engagement on the design of cultural competency and other initiatives are to be defined in conjunction with Hudson Valley PHIP and provider partners.	Feedback and engagement on developing cultural competency and health literacy initiatives as needed.
Non-partner providers and CBOs / FBOs	Local resource	Consultation on cultural competency strategy, as needed



Page 96 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 4.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Using IT as a communications channel to support the adoption of cultural competency/health literacy standards is most effective when delivered via a widely used, commercially available application that meets regulatory requirements. The IT performance management platform will facilitate partner progress toward cultural competency and health literacy goals, while enabling the PPS to monitor progress. We will select and implement the platform in time to meet the target dates presented in this plan to support implementation. In addition, the use of a standardized care plan across our network will give us the ability to share with the providers where necessary patients' cultural and religious preferences, thus giving us the ability to deliver culturally appropriate services.

#### **IPQR Module 4.8 - Progress Reporting**

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the Cultural Competency/Health Literacy strategy implementation over the five DSRIP Years will be evaluated as follows:

(1) MHVC will measure the adoption of cultural competency / health literacy standards or protocols amongst network providers (e.g. CLAS standards)

(2) MHVC will investigate options for partnering with an outside agency to develop and track measurements of: (a) the improvements in health outcomes amongst member populations that are key targets for cultural competency / health literacy initiatives; and (b) patient engagement.

#### **IPQR Module 4.9 - IA Monitoring**



Page 97 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Section 05 – IT Systems and Processes**

**IPQR Module 5.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 2. Create Cross PPS HIT/HIE committee for sharing and learning opportunities	Completed	Create Cross PPS HIT/HIE committee for sharing and learning opportunities	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task  1. Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	Completed	Establish IT Governance Structure with appropriate representation of Montefiore IT leadership and align with overall PPS governance	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 5. Categorize results by provider type and project selection; Inventory current capabilities.	On Hold	Categorize results by provider type and project selection; Inventory current capabilities.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	Completed	Conduct IT assessment Survey using standardized assessment tools (structured interviews and email survey methods) and analyze survey results	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	Completed	Evaluate vendor supported approach for IT assessment and finalize strategy to complete assessment.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Explore with Partners other supporting technologies (non	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 98 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
16. Explore with Partners other supporting technologies (non clinical).		clinical).							
Task 15. Create a CBO IT Infrastructure transformation work group.	On Hold	Create a CBO IT Infrastructure transformation work group.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 14. Finalize plan with MHVC Steering Committee.	On Hold	Finalize plan with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 13. Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	On Hold	Review plan with CFO and Executive Director to establish alignment of budgets with funds flow mode as well as requested capital funding.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 12. Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	On Hold	Validation of plan with IT sub committee and Montefiore IT leadership. Collaborate on plan of communication PPS wide.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task  11. Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	Completed	Finalize DSRIP IT Strategy through collaboration with Partners and project implementation plans Areas of system concentration are: EHR, HIE, Quality Measures, Clinical Decision support and performance management.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  10. Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	Completed	Engage and collaborate with Local extension Center (eHealthCollaborative) and RHIO to create outreach plan based on GAP analysis and IT Infrastructure Transformation work group input.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  9. Create education curriculum on project technologies with the IT infrastructure transformation work group.	Completed	Create education curriculum on project technologies with the IT infrastructure transformation work group.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Collaborate with Local RHIO on survey results	On Hold	Collaborate with Local RHIO on survey results	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Share results of assessment and validate GAP	On Hold	Share results of assessment and validate GAP analysis with Montefiore IT SME leadership	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Run Date: 06/30/2017

Page 99 of 825

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
analysis with Montefiore IT SME leadership									
Task 6. Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	Completed	Organize, review and assess survey to create GAP analysis of project requirements and partner capabilities; Prioritize GAPs to be addressed and analyze interoperability points in consultation with IT sub Committee	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 7. Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	On Hold	Establish a Change Management monitoring and reporting strategy to status process with MHVC Steering Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Educate affected partners on IT Change Management approved procedures, align with QE education curriculum as appropriate.	On Hold	Educate affected partners on IT Change Management approved procedures align with QE education curriculum as appropriate.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Present to MHVC Steering Committee for recommendations and validation.	On Hold	Present to MHVC Steering Committee for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 4. Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	On Hold	Create training/communication plan for PPS partners, which identifies escalation to the Montefiore IT Change Advisory Board. Include QE in the communication plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Validate change management procedure with IT sub committee	Completed	Validate change management procedure with IT sub committee	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Integrate DSRIP technologies to existing	Completed	Integrate DSRIP technologies to existing Montefiore IT change management policy that outlines roles&	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 100 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Montefiore IT change management policy that outlines roles& responsibilities, documentation standards, communication requirements and testing & approval processes.		responsibilities, documentation standards, communication requirements and testing & approval processes.							
Task 1. Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	Completed	Create RACI Matrix outlining the individuals responsible, accountable, consulted or informed by actual technology deployed to partners. Align approach with strategic direction of QE.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 8. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	Completed	Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task  9. Review and approval by PPS leadership	Completed	Review and approval by PPS leadership	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3  Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include:  A governance framework with overarching rules of the road for interoperability and clinical data sharing;  A training plan to support the successful implementation of new platforms and processes; and  Technical standards and implementation guidance for sharing and using a common clinical data set  Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task 1. Execute DEAA for PHI data with DOH.	Completed	Execute DEAA for PHI data with DOH.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task 8. Create data usage & tool standards for training plan with contribution from IT work groups where	Completed	Create data usage & tool standards for training plan with contribution from IT work groups where needed.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 101 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
needed.									
Task 7. Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	Completed	Finalize clinical data sharing and interoperability plan. Present for approval to Compliance Officer and MHVC steering Committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	Completed	Leveraging current established Montefiore Health System policy and procedures to design ongoing monitoring reporting that will be aligned with agreements in place.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	Completed	Collaborate with QE in alignment with strategic direction to optimize partner data contribution and finalize migration plan from paper to EHR for those providers involved.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols, including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	On Hold	Inform governance with data exchange agreement requirements into Data Sharing Consent Agreements and Consent Change Protocols , including subcontractor DEAAs with all providers within the PPS; contracts with all relevant CBOs as monitored by compliance Officer.	01/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	On Hold	Create data matrix based on Partner project selection and level of participation. This will inform and define the data needs, security requirements and governance standards. Validate with IT Sub Committee, local QE and PPS stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task  2. Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	Completed	Map current state assessment and interoperability requirements (HIE) with data exchange and privacy requirements of Montefiore Health System as monitored by Compliance Officer.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4	Completed	PPS plan for engaging attributed members in Qualifying	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO



Page 102 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a specific plan for engaging attributed members in Qualifying Entities		Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.							
Task 6. Identify and assess options for communication channels to be used to enhance patient engagement.	Completed	Identify and assess options for communication channels to be used to enhance patient engagement.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	Completed	Create educational curriculum to communicate patient portal best practices coordinated with the PPS leads in the region.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	Completed	Align and coordinate consent design with input from Cultural Competency work stream lead for the participating providers.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	Completed	Engage RHIO to plan for DSRIP consent management and educate providers/partners on Patient portal capabilities of RHIO.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 2. Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	Completed	Evaluate in current assessment of care management application member identification and outreach functionality/requirements.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
<ul><li>Task</li><li>1. Address consent requirements in partners agreement responsibilities.</li></ul>	Completed	Address consent requirements in partners agreement responsibilities.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task 6. Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures with partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Create usage competency requirements that	On Hold	Create usage competency requirements that will influence the ongoing training and security monitoring procedures.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 103 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
will influence the ongoing training and security monitoring procedures.									
Task 4. Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	On Hold	Communicate access procedures and requirements with Transformation work group to information needed training plan for the Partners.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 3. Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	On Hold	Present to MHVC Steering Committee and compliance Officer for recommendations and validation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 2. Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	On Hold	Enhance Montefiore Health System User Access Procedures to address DSRIP governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	On Hold	Analyze Data Matrix developed in data exchange and create risk mitigation plan. Incorporate standards for clinical connectivity into partner contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 1. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	Completed	Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	Completed	Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Create and submit security workbooks for	Completed	Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 104 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

### **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA		(SA), Contingency Planning (CP), Maintenance (MA							

#### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any	pdamrow	Templates	19_DY2Q4_IT_MDL51_PRES1_TEMPL_ITGove rnance_Meeting_Template_DY2Q4_13810.xlsx	Meeting schedule template	04/27/2017 12:34 PM
critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	pdamrow	Other	19_DY2Q4_IT_MDL51_PRES1_OTH_Narrative_fo r_Ongoing_Reporting_Milestone_1_IT_Current_Sta te_Assessment_10891.pdf	MS1 - Ongoing Reporting narrative	04/19/2017 01:23 PM
	pdamrow	Templates	19_DY2Q4_IT_MDL51_PRES2_TEMPL_ITGove rnance_Meeting_Template_DY2Q4_13807.xlsx	Meeting schedule template	04/27/2017 12:33 PM
Develop an IT Change Management Strategy.	pdamrow	Templates	19_DY2Q4_IT_MDL51_PRES2_TEMPL_WF_Train ing_Schedule_Template_03.31.17_13805.xlsx	Training schedule template	04/27/2017 12:31 PM
	pdamrow	Other	19_DY2Q4_IT_MDL51_PRES2_OTH_Narrative_fo r_Ongoing_Reporting_of_IT_Systems_MS_2_1089 2.pdf	MS 2 - Ongoing Reporting narrative	04/19/2017 01:25 PM
	cham15	Other	19_DY2Q4_IT_MDL51_PRES3_OTH_IT_Mileston e_3 _MHVC_Population_Health_IT_Roadmap_15726.p df	IT_Milestone 3 - MHVC Population Health IT Roadmap	06/20/2017 10:23 AM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS	cham15	Other	19_DY2Q4_IT_MDL51_PRES3_OTH_IT_Mileston e_3-MHVC_Remediation_Cover_Sheet_15724.pdf	IT_Milestone 3-MHVC Remediation Cover Sheet	06/20/2017 10:20 AM
network	pdamrow	Templates	19_DY2Q4_IT_MDL51_PRES3_TEMPL_WF_Train ing_Schedule_Template_03.31.17_13728.xlsx	Training Schedule Template	04/27/2017 11:14 AM
	pdamrow	Templates	19_DY2Q4_IT_MDL51_PRES3_TEMPL_ITGove rnance_Meeting_Template_DY2Q4_13726.xlsx	IT Meeting Schedule template	04/27/2017 11:13 AM
	pdamrow	Other	19_DY2Q4_IT_MDL51_PRES3_OTH_MHVC_IT_	IT Milestone 3 - Roadmap to achieving clinical	04/24/2017 01:06 PM



Page 105 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			Milestone_3_FINAL_2017.03.31_11679.pdf	data sharing	
Develop a specific plan for engaging attributed members in Qualifying Entities	pdamrow	Other	19_DY2Q4_IT_MDL51_PRES4_OTH_Narrative_fo r_Ongoing_Reporting_of_Milestone_4_10893.pdf	MS 4 - Ongoing reporting narrative	04/19/2017 01:28 PM
Develop a data security and confidentiality plan.	pdamrow	Other	19_DY2Q4_IT_MDL51_PRES5_OTH_IT_Mileston e_5_Security_Workbooks_narrative_10894.pdf	MS 5 - Ongoing reporting narrative	04/19/2017 01:31 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	MS 1 - uploaded Ongoing Reporting narrative
Develop an IT Change Management Strategy.	MS 2 - Ongoing reporting uploaded. Training template uploaded Meeting schedule template uploaded
	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/20/2017 in the "upload date" column.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Previously Submitted narrative: IT Systems & Processes MS 3 - Roadmap to achieving clinical data sharing - uploaded IT-Governance Meeting Schedule template - uploaded Training Schedule template - uploaded
Develop a specific plan for engaging attributed members in Qualifying Entities	MS 4 - Ongoing reporting narrative uploaded
Develop a data security and confidentiality plan.	MS 5 - Ongoing reporting narrative uploaded

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	

Page 106 of 825 Run Date : 06/30/2017



Page 107 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 5.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4			01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Completed	IA Remediation Request DY2 Q4			01/01/2017	03/31/2017	03/31/2017	DY2 Q4

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_10_15740.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 10	06/20/2017 10:33 AM 06/20/2017 10:33 AM 06/20/2017 10:32 AM
Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_9_15739.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 9	06/20/2017 10:33 AM
includes protection for PHI and DEAA compliance.	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_8_15738.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 8	06/20/2017 10:32 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements	IT_Milestone 3 - MHVC Contract Agreements - Combo 7	06/20/2017 10:31 AM

### **NYS Confidentiality – High**



Page 108 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_Combo_7_15736.pdf		
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_6_15735.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 6	06/20/2017 10:30 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_5_15734.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 5	06/20/2017 10:29 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_4_15733.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 4	06/20/2017 10:28 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_3_15732.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 3	06/20/2017 10:27 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_2_15731.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 2	06/20/2017 10:27 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1079_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_1_15729.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 1	06/20/2017 10:26 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_20_15754.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 20	06/20/2017 10:41 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_19_15753.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 19	06/20/2017 10:40 AM
Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_18_15752.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 18	06/20/2017 10:40 AM
between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_17_15751.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 17	06/20/2017 10:39 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_16_15750.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 16	06/20/2017 10:39 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_15_15749.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 15	06/20/2017 10:38 AM



Page 109 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

## **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_14_15748.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 14	06/20/2017 10:37 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_13_15746.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 13	06/20/2017 10:37 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_12_15745.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 12	06/20/2017 10:36 AM
	cham15		19_DY2Q4_IT_MDL52_PPS1080_CONTR_IT_Mi lestone_3MHVC_Contract_Agreements _Combo_11_15743.pdf	IT_Milestone 3 - MHVC Contract Agreements - Combo 11	06/20/2017 10:35 AM

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Contract Agreement - Package 1 (Combo 1-10) Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Contract Package 1 of 2, Combo 1-10: (See IT_Milestone 3 - MHVC Remediation Cover Sheet for additional information on contract agreements)
Contract Agreement - Package 2 (Combo 11-20) - Submit data exchange agreements between all of the PPS's network providers, CBOs, etc. that includes protection for PHI and DEAA compliance.	Contract Package 2 of 2, Combo 11-20: (See IT_Milestone 3 - MHVC Remediation Cover Sheet for additional information on contract agreements)



Page 110 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

As has been outlined and indicated in survey results the capabilities of our Partners varies greatly. They have communicated that the usual barriers to acquiring technology are affecting their progress in adoption. The most significant are financial and technical expertise.

Risk A - Managing technology by provider type can add complexity to implementing a truly integrated IT model. We will try to address this by grouping parthttps://commerce.health.state.ny.us/mapp/ntwk/projimpl/orgsec/ipqrSection07.jsfners by the technology and partner type. These groupings will create additional workgroup teams so that there is appropriate input to the needed implementation thus supporting adoption.

Risk B - There are multiple PPS leads in the Hudson Valley and one QE, HealthlinkNY. The demand on the QE will impact the ability to deliver the connectivity to the QE on a timely basis. In conjunction with the QE we have coordinated the three PPS Leads so that we optimize the efforts for both the QE and our shared partners.

Risk C - There is a large number of partners utilizing paper-based records – in the interim we will leverage an EMR agnostic/Non EMR approach to assisting in the care management of the attributed lives. We will prioritize the providers who will need to meet the multiple requirements to deliver the projects and care. We will also leverage the technology groups identified in Risk A.

Risk D -Data Security Measures may not be in place or the proposed requirements might be beyond the capabilities of the partner. Although we are confident that our partners who have or will be signing data agreements will continue to ensure data security measures are in place, in order to mitigate data security risks, we will work with our partners to identify areas where they need support and also limit the data as identified in Data matrix to the minimum requirements needed to implement and achieve the project requirements. We will implement dual authentication to access data as needed by Partner

### **IPQR Module 5.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As is described throughout this implementation plan, the development of new and / or improved IT infrastructure technology is an important factor in many other workstreams. In particular, clinical integration, population health management and performance reporting. However, without the right business and financial support, it will not be possible to drive the technological infrastructure development program to ensure the success of these workstreams. The interaction between the IT resources and the PPS's leads will be vital to ensure that the IT infrastructure that we develop meets the needs of the whole PPS network. DSRIP capital funding will be a critical factor as well as securing the appropriate resources. The Finance workstream is in a support role to fulfill this requirement along with the workforce strategy team. To this end there will be cross representation of IT resources on each of the work stream teams.



Page 111 of 825

Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 5.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on IT systems and processes strategy.
Director of Quality & Innovation	Natalee Hill/ MHVC	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Chief Information Officer	Jack Wolf/ Montefiore Health System	IT Governance, Change Management, IT Architecture and Operations
Montefiore Data and infrastructure	J. Albert, B. Hoch, A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations
Montefiore IT Security Officer	A. Banchu/ Montefiore Health System	Data security and confidentiality plan, Data Exchange Plan in conjunction with MIT Operations. Adherance to HIPPA
IT Infrastructure Transformation work group	TBD	Input on IT strategy
Medical Director	Damara Gutnick/ MHVC	Alignment with Clinical objectives and goals
Chief Compliance Officer	Maria Matzoros	Compliance and Privacy oversight
T Project Specialist  Cara Sceppaquercia/ MHVC		Responsible for coordinating project workgroups, creating and operationalizing project plans, and supporting IT strategy implementation.



Page 112 of 825

Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 5.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
Partner project leads	Project leads	Partner with DSRIP IT director on meeting IT project requirements			
MHVC project specialists	Central project coordination	Input on IT transformation strategy to help partners meet IT project requirements			
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP goverance	Provide advisory services to meet DSRIP goals and Objective in conjuction with MHVC and Montefiore Health System Leadership			
External Stakeholders					
Local QE - HealthLinkNY	Supporter	Collaboration with MHVC IT director to help partners meet HIE project requirements			
Local extension Center (eHealthCollaborative)	Supporter	Collaboration with DSRIP IT director on outreach to partners			
PPS HIT/HIE Workgroup	Partners in regional collaborations with RHIO(s) and on IT initiatives	Collaboration or input as needed on the design of regional IT initiatives that recognize partners may be in multiple PPSs and assist with prioritization			



Page 113 of 825

Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 5.7 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of the IT systems and processes workstream will be defined as progress toward establishing a fully integrated IT infrastructure. This will involve tracking the process milestones defined above (i.e., current state assessment, change management strategy, clinical data sharing roadmap, plan for engaging members in qualifying entities, and data security and confidentiality plan) and outlined below as some ongoing performance reports. The MHVC IT director will track progress toward these milestones, together with the project management team and the director of research and evaluation. We will closely monitor the progress of our partners' transition to effective, interoperable EHR systems with appropriate certifications. This will include using surveys, outreach, and a performance / project management tool to track EHR adoption, HIE connectivity, and progress toward PCMH certifications as relevant. Partner agreements will establish the expectations with all partners to supply key artifacts and monthly reports on key performance metrics. These will be necessary to ensure continuing progress against our IT change management strategy. This will be accomplished in conjunction with the Regional Managers who will be responsible for the ongoing relationship and monitoring of performance.

Performance reports currently identified:

- 1. Annual Gap Assessment Report Partner adoption of IT infrastructure, enablement of clinical workflows, and application of population analytics
- 2. Annual Data Security Monitoring
- 3. Monthly workforce training compliance report
- 4. Monthly HIE usage report

IT Transformation work group will assist in conducting quarterly survey of IT stakeholders (in particular the users of new infrastructure / systems) to derive qualitative assessments of user satisfaction.

#### **IPQR Module 5.8 - IA Monitoring**

Instructions:	



Page 114 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

### **Section 06 – Performance Reporting**

**IPQR Module 6.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task 6. Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	Completed	Develop dashboards for different audiences (e.g., PPS leadership; partner leads; data analysts).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
<ul><li>Task</li><li>5. Establish data collection processes for key metrics at relevant participating PPS sites.</li></ul>	Completed	Establish data collection processes for key metrics at relevant participating PPS sites.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC Clinical Sub-Committee	Completed	Identify individuals within partner organizations with responsibility for clinical and financial outcomes related to projects, who will report to MHVC clinical committees	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 3. Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	Completed	Confirm performance reporting system(s) to be used across MHVC, including data collection and analytical tool/capability or IT systems.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2. Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be	Completed	Establish set of required metrics and milestones, relevant data and requirements, and dates for collecting all required metrics to be collected at relevant participating PPS sites.  MHVC will develop data collection and analytical capabilities	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 115 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
collected at relevant participating PPS sites.  MHVC will develop data collection and analytical capabilities that will identify key opportunities for performance improvement.		that will identify key opportunities for performance improvement.							
Task 1. Establish performance reporting governance structure within the Clinical Quality Sub Committee	Completed	Establish performance reporting governance structure within the Clinical Quality Sub Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task 8. Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	Completed	Incorporate partner feedback to finalize dashboards and performance reporting strategy and establish process and lines of two-way communication for reporting results of analyses of metrics.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 7. Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	Completed	Hold meetings with partners and include professional group representation, particularly those with expertise in each area to drive transformation of the culture, to get feedback and suggestions for improving performance reporting strategy and pilot dashboards.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task 5. Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	Completed	Establish process for incorporating evaluation feedback and updating training as needed. Include the validating of respective updates with appropriate governing body for approval.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 4. Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	Completed	Develop plan for monitoring the uptake and training outcomes for those undertaking performance reporting training. Including a process via survey to capture attendee evaluation feedback.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Develop plan for delivery of training to	Completed	Develop plan for delivery of training to organizations and individual providers in the MHVC network and present to	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 116 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

## **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations and individual providers in the MHVC network and present to MHVC Steering Committee for review and recommendations.		MHVC Steering Committee for review and recommendations.							
Task  2. Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	Completed	Develop training materials and programs that incorporate the core elements of MHVC performance reporting structures and processes (e.g. ongoing self-assessment and critical evaluation, dashboards and reduced potentially preventable spending metrics).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Identify training objectives and vision based on performance reporting structures and processes defined above.	Completed	Identify training objectives and vision based on performance reporting structures and processes defined above.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	pdamrow	Other	19_DY2Q4_PR_MDL61_PRES1_OTH_Performanc e_Reporting_Milestone_1_narrative_10887.pdf	MS 1 Ongoing Reporting narrative	04/19/2017 12:56 PM
Develop training program for organizations and individuals throughout the network, focused on	pdamrow	Templates	19_DY2Q4_PR_MDL61_PRES2_TEMPL_WF_Training_Schedule_Template_03.31.17_13796.xlsx	Training Schedule template	04/27/2017 12:24 PM
clinical quality and performance reporting.	pdamrow	Other	19_DY2Q4_PR_MDL61_PRES2_OTH_Performanc e_Reporting_Milestone_2_narrative_10888.pdf	MS 2 Ongoing Reporting narrative	04/19/2017 12:57 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	



Page 117 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	MS 2 - Ongoing Reporting uploaded
performance reporting.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 118 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 6.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	-------------------------------------------	--

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Up	Upload Date	
-----------------------------------------------------------	-------------	--

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Willestone Name	Narrative Text

No Records Found



Page 119 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Achieving the DSRIP performance metrics will depend on partner support and training to standardize quality and accuracy across sites. The use of a single PMO platform, accessible by partners throughout the network, will facilitate data collection and analysis, as well as reporting to the state and to the PPS partners using dashboards.

There are a number of risks to achievement of high performance on required DOH metrics.

First, there is variable performance on a number of metrics across different provider types and sites within our network. This creates a challenge in terms of the adoption of standardized metrics. This is complicated by the risk that some of our partners may not have the appropriate capabilities to ensure high performance on these system transformation metrics. To mitigate this risk, we will use dashboards to drive peer comparison and performance improvement across sites.

Second, we face a challenge in terms of the IT required for data collection and reporting - a large proportion of providers are, for example, recording data in paper-based charts. As referenced in the IT Systems & Processes section, a number of our partners face financial and technical challenges in acquiring and utilizing the required IT. This risk and our approach to mitigating it are described in more detail in the IT Systems and Processes section. This includes our clinical data sharing and interoperability plan.

Third, there may be resistance by stakeholders to transformation of the health care management system and therefore to the collection of performance measures. A robust change management strategy with plans for two way communication and training will be developed. Data collection expectations will be included and articulated in the provider agreements, which will be monitored/managed and which will include provisions and penalties for non-compliance.

### **IPQR Module 6.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

In order to provide high quality care that is successfully measured, the system must remain financially sustainable through building value-based/shared savings arrangements. This workstream is therefore dependent upon the financial sustainability workstream. The PMO system that MHVC has procured and will adopt will be the tool that we use to ensure complete quality data collection tied to the performance measures, monitored via appropriate dashboards. Our performance reporting is therefore dependent on our effective implementation and use of this tool. Our performance reporting workstream also relies upon our provider partners being engaged and motivated and having the technology and capability to use dashboards to improve performance in real-time. Working closely with the IT Systems and Processes workstream will therefore be crucial for the success of the performance reporting workstream.



Page 120 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 6.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on Performance Reporting strategy.			
Medical Director	Damara Gutnick, MD/ MHVC	Alignment with Clinical reporting requirements to monitor partner performance			
Director of CMO IT	Chuck Anderson	IT strategy to support performance reporting			
Director of Quality and Innovation	Natalee Hill/MHVC	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.  Responsible for ongoing review of quality data and developing and managing MHVC approach to rapid cycle evaluation.			
Compliance Lead	Maria Matzoros	DSRIP lead on compliance activities, e.g. financial compliance and contracts			
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and making reporting recommendations			



Page 121 of 825

Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 6.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Performance reporting support ,strategy and area subject matter expert	Project leads	Tracking progress across project milestones and requirements
MHVC Steering Committee, IT Sub Committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and Objective in conjunction with MHVC and Montefiore Health System Leadership
All MHVC Partners	Provide input as needed for specific decisions	Implementing projects, performance leadership, reporting
MHVC project specialists	Central project coordination	Input on performance reporting strategy to help partners meet reporting requirements
External Stakeholders		
County Health Departments	Provide input as needed for specific decisions	Input and support as needed
MCOs	Provide input as needed for specific decisions	Input and support as needed
Performance Logic Cross PPS Workgroup	Vendor platform and coordination	Learning collaborative for best practices sharing
MHVC Clinical Quality Sub-committee	Subject matter experts from partnering organizations including clinicians, quality professionals and appropriate healthcare executives serving in an advisory role to the MHVC Steering Committee	Input to performance reporting requirements
ACOs and Health Homes	ACOs and Health Homes will manage their respective provider networks and act as administrators on their behalf.	Adequate IT/EHR infrastructure supported by DSRIP funds



Page 122 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### IPQR Module 6.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.

### **IPQR Module 6.8 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

We will be leveraging our IT infrastructure and processes to perform the necessary reporting to properly monitor the performance of our PPS. It will also be necessary to coordinate with the various work stream leads to achieve the appropriate vehicle that will measure, monitor and report accurately. The end product has to be a useable tool that will provide value and our training tasks will be critical in accomplishing this goal.

Initially, performance reporting will be a matter of manually collecting data points as necessary. This approach will support us in meeting performance reporting deadlines as the IT infrastructure is established and resources are trained. Our approach to this infrastructure and training, as is described in the IT Systems & Processes section of this implementation plan, will prioritize those providers who will be integral to the delivery of the DSRIP projects and improvements in system transformation metrics. A PPS wide tool will be established by leveraging existing infrastructure enhanced by capital expenditures and resource acquisition. We anticipate our Enterprise data warehouse will accommodate data transferred from the state's MAPP tool and Salient's SIM tool, to implement a robust system. It will require the ability to collect data from multiple sources, perform the necessary analytics, monitor project and partner performance and finally visualize the data in a format that will assist various audiences in monitoring performance and making informed decisions.



Page 123 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 6.9 - IA Monitoring
Instructions :



Page 124 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **Section 07 – Practitioner Engagement**

**IPQR Module 7.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task 1. Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	Completed	Initiate collaboration with other PPSs in the Hudson valley (Refuah and WMC) to develop engagement strategies for Local Government Units	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task 2. Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	Completed	Identify professional groups to engage on strategy for practitioner engagement including, but not limited to, government agencies, professional groups, and social services group.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate alignment of reporting and transformation as well as sharing clinical protocols for common partners.	Completed	Initiate discussions with other PPSs in the Hudson Valley (Refuah and WMC) about opportunities and strategy for collaborative efforts to facilitate	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	4. Begin discussions with providers to identify best practices	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 125 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Begin discussions with providers to identify best practices and opportunities of economies of scale )e.g. investments, training curriculum, etc).		and opportunities of economies of scale )e.g. investments, training curriculum, etc).							
<ul><li>Task</li><li>5. Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).</li></ul>	Completed	Establish channels for connectivity among professional groups, (e.g., email distribution lists, online forums).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 6. Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	Completed	Work with Performance Reporting group to design performance reports, keeping in mind practitioner audiences.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	Completed	Develop plan to share reports with professional group leaders and receive / incorporate feedback into the reporting process.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Identify representatives from professional communities for MHVC committees and work groups.	Completed	Identify representatives from professional communities for MHVC committees and work groups.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 1.Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	Completed	Design a standard DSRIP training program for practitioners including: DSRIP basics, overview of PPS projects, quality improvement, population health strategies, care transitions, patient centered communication strategies and cultural competency, as well as design targeted training needs to specific providers involved in certain projects (e.g. motivational interviewing and health literacy).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 2.Identify each professional group impacted by projects; Identify opportunities for each	Completed	Identify each professional group impacted by projects; Identify opportunities for each professional group to participate in training.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 126 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
professional group to participate in training.									
Task 3. Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	Completed	Identify which groups of providers/practitioner require the specific training needs (e.g. practitioners in medical village who need regulatory waiver training ,etc.) and distribute educational materials to providers participating in the PPS accordingly.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 4. Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	Completed	Develop skill-specific physician training, such as patient centered communication skills, motivational interviewing, cultural competency and health literacy	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	Completed	Develop training strategy and establish a plan to periodically review training strategy and revise as necessary.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 6. Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	Completed	Collect and monitor post-training evaluations and adjust training curriculum, delivery style and content to meet learners needs and project objectives.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	

## **IA Instructions / Quarterly Update**

Milestone Name IA Instructions Quarterly Update Description
-------------------------------------------------------------

No Records Found

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
evelop Practitioners communication and ngagement plan.	pdamrow	Templates		Meeting Schedule template - Practitioner	04/28/2017 09:57 AM



Page 127 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY2Q4_PRCENG_MDL71_PRES1_OTH_Narr ativeOngoing_Reporting_Practitioner_Engagement_M S_1_12611.pdf	Milestone 1 - Ongoing reporting narrative	04/26/2017 09:53 AM
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP	pdamrow	Templates	19_DY2Q4_PRCENG_MDL71_PRES2_TEMPL_W F_Training_Schedule_Template_03.31.17_13801.x lsx	Training schedule template	04/27/2017 12:27 PM
program and your PPS-specific quality improvement agenda.	pdamrow	Other	19_DY2Q4_PRCENG_MDL71_PRES2_OTH_Narr ative_Ongoing_Reporting_Practitioner_Engagemen t_MS_2_12614.docx	Milestone 2 Ongoing reporting narrative	04/26/2017 09:55 AM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	Uploaded Milestone 1 Ongoing reporting doc
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement	Uploaded MS 2 Ongoing Reporting doc Uploaded training schedule template
agenda.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 128 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 7.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date End Date End Date R
-----------------------------------------------------------------------------------------

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload Date	Date
--------------------------------------------------------------------	------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Willestone Name	Narrative Text

No Records Found



Page 129 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

•

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The practitioner community is currently engaged in the DSRIP program through regular newsletter distributions, postings to the Montefiore Hudson Valley Collaborative Website and Regional Meetings.

There are several risks associated with practitioner engagement:

First, not every provider will be completely satisfied with the manner in which DSRIP projects are implemented, as the Hudson Valley Collaborative represents a network of providers spread over a significant geography. To address these risk, we have organized a governance structure that allows all providers to be heard in the planning process. Further, we have divided our network into regional areas to allow local concerns to be highlighted. In general, we are committed to effective and ongoing communications, which is one of the obligations of managing programs over such a diverse network.

In addition, some providers may see their current business model threatened by changes brought about by DSRIP.

For example, The ED care triage and medical village projects may present a perceived threat to community hospitals that are not prepared for the transition from inpatient to ambulatory services. To address these concerns, we will work with these providers to find other opportunities within the new care delivery system.

There is a risk created by providers/practitioners that are included in multiple PPSs. These practitioners may face conflicting information, demands, and expectations. This creates a risk they will not be able to commit sufficient energy and resources to MHVC initiatives. To mitigate this, the 3 PPS's in the Hudson valley (MHVC, WMC and Refuah) have agreed to collaborate to ease implementation complexity for shared partners, align community wide messaging, leverage meaningful economies of scale where appropriate and ensure prudent resource utilization.

Further, we must ensure work group membership includes stakeholder groups which represent MHVC's entire geography in order to support the representation of local concerns. MHVC is revising its geographic approach to engagement and communication - in conjunction with the PHIP and provider partners - in order to align more closely with the ideal participation model for stakeholders.

Lastly we are actively recruiting a Director of Partner Support to facilitate relationship building and trust with partners and support contracting efforts. We have hired a communications manager and community liaison to support provider and community engagement activities and are exploring buy vs build, and will obtain temporary help or purchase services as needed.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 130 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is dependent on Performance Reporting. Practitioners will need to regularly receive updates on their performance as well as network performance to effectively deliver outcomes.

Clinical Integration is an interdependent work stream. The participating practitioners provide the resources for delivering the goals of the clinical programs.

IT Systems and Process is dependent on Practitioner Engagement. Participating providers must understand the functionality of the new IT systems and know how to integrate these systems into their clinical operation. Targeted training will be provided, as needed to practitioners on new healthcare IT systems.

Funds Flow will be of great interest to the participating practitioners. Clear transparency is essential in this work stream.

Governance is an important dependency. Participating providers will need to understand how the PPS is managed and how they may get involved to voice their opinions.



Page 131 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 7.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Lead DSRIP office on Practitioner Engagement strategy.
Medical Director	Damara Gutnick, MD / MHVC	Responsible for leading development of clinical programs to support project implementation. Engaging diverse stakeholder groups. Oversee development and execution of practitioner communication and engagement strategy in partnership with Network Development role once hired.
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Director, Network Development Partner Support	Marlene Ripa/MHVC	Responsible for creating partner communications strategy and management of partner connection with DSRIP office, in terms of contracting, project reporting and shared services. Manage partner relations and communications staff.
Partner Relations Specialists	Aliza Travis and Stephanie Neito	"Responsible for operationalizing partner communication strategy through newsletter, partner portal, website, social media, and planning regional meetings and other communications forums.
Platform Administrator	Victoria Kolonikina / MHVC	Responsible for configuring and managing IT platforms including Salesforce partner portal and performance logic systems
Community Engagement Manager	Rachel Evans / MHVC	Responsible for Community Based Organization engagement strategy
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Support of partner data analysis, PPS key indicator identification, inform performance thresholds and make recommendations.
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Project Specialists	Cara Sceppaquercia, Emily Thorsen & Marilyn Wolff Diamond / MHVC	Responsible for coordinating project workgroups, creating and operationalizing project plans, and coordinating IT strategy implementation
Director of Practice Transformation	Tawana Howard-Eddings / MHVC	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill / MHVC	Responsible for engaging partners around quality improvement



Page 132 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Montefiore Medical Center (PPS ID:19	9)	
--------------------------------------	----	--

Role	Name of person / organization (if known at this stage)  Key deliverables / responsibilities				
		initiatives, and development and execution of strategy to support			
		development of QI skills at provider organizations including			
		strategy to provide PDSA technical assistance to CBO's.			
		Responsible for ongoing review of quality data and developing and			
	managing MHVC approach to rapid cycle evaluation. Support QI				
		Initiatives for MAX Series and ED-Care triage at Hospital Sites			
	Andrew Loose, Montefiore, Director of Corporate and Foundation	Responsible for identifying and making connections to foundation			
Provider Engagement Support	Relations Montefiore, Director, Public Policy Office of Government	and grant funding opportunities that can potentially fund CBO			
	Relations CMO, Montefiore Care Management	programming that does not directly support PPS projects.			



Page 133 of 825

Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 7.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Professional groups (JHMCA, CBHS)	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols . Help to engage provider partners in transformation (PCMH)
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience.  Cross PPS collaboration on strategies to impact High Performance Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
Local Government Units (LGUs)	Supporting organization	Participate in partner engagement strategy, provide regional guidance to align with organizational strategic objectives. Provide guidance and support for CBO engagement stratgies



Page 134 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 7.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The practitioner engagement workstream depends upon a centralized repository of practitioner data that is well managed and readily accessible. This is required to support effective communication with practitioners through multiple channels, as well performance reporting across partners. The technology solutions for communication and performance reporting will need to be aligned with DSRIP requirements and goals. Practitioners will need to adopt these solutions, although we recognize the need for sensitivity to the various levels of IT readiness across partners.

### IPQR Module 7.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing full practitioner engagement and education. We will closely monitor the groups, progress reports, and educational outcomes in line with the milestones outlined above. The PPS will encourage engaging participation of CBOs and professional organizations and track improvement in participation. Enhanced practitioner engagement will be monitored closely in parallel with success on scale and speed performance metrics.

**IPQR Module 7.9 - IA Monitoring** 

Instructions:		



**Run Date:** 06/30/2017

Page 135 of 825

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

## **Section 08 – Population Health Management**

**IPQR Module 8.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 12. Access and plan for cross PPS registry functionality with local QE.	Completed	12. Access and plan for cross PPS registry functionality with local QE.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task  13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	13. Establish expectation for two-way communication for multidisciplinary care team members to facilitate seamless clinical information transfer at point of care and deliver a consistent patient centered approach to care. (e.g. health homes ,etc.).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 1. Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	Completed	Collaborate with neighboring PPSs (Refuah and WMC) to convene the Hudson Valley DSRIP Public Health Council. This council will collaboratively address Domain 4 Projects (Tobacco, cancer prevention) and engaging LGU's across 7 counties.	04/01/2015	05/30/2015	04/01/2015	05/30/2015	06/30/2015	DY1 Q1	
Task 2. Convene the Cross PPS HRD BH Crisis	Completed	Convene the Cross PPS HRD BH Crisis Leadership Group     (3 PPSs agree to collaborate around coordinating crisis)	04/01/2015	07/13/2015	04/01/2015	07/13/2015	09/30/2015	DY1 Q2	



Page 136 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Leadership Group (3 PPSs agree to collaborate around coordinating crisis intervention and prevention services across the Hudson Region.)		intervention and prevention services across the Hudson Region.)							
Task 3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	Completed	3. Determine which baseline data, goals for improvement and actions to achieve improvement must be collected.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task  4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	Completed	4. Utilizing partner assessment create strategic plan to support phased strategy of PCMH adoption in relevant provider organizations; including assessment, gap analysis, and coaching support and ongoing monitoring of certification requirements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	Completed	5. Establish APC/PCMH Certification workgroup to finalize PPS wide roadmap for achieving level 3 certification for relevant providers	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	Completed	6. Identify IT infrastructure required to meet population health requirements (including provider EHR and HIE connectivity; analytic tools).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	Completed	7. Finalize phased strategy and timelines to achieve 2014 Level 3 NCQA PCMH and present for approval to MHVC Steering Committee. (practices on track (Wave 1) with timeline extending out to DY3Q4 for practices that require additional support (Wave 2).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	Completed	8. Analyze the Community Needs Assessment and further refine to identify key target patient populations for projects and identify gaps of the partners involved.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task 9. Determine PPS-wide approach for care management services (e.g., what will be	Completed	9. Determine PPS-wide approach for care management services (e.g., what will be centralized v. standardized v. local).	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 137 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

# **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centralized v. standardized v. local).									
Task 10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	Completed	10. Determine methodology to identify members within target populations (e.g., performing risk stratification using claims data on member population), drawing on current care management capabilities within the network.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task 11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	Completed	11. Develop plan to build central IT capabilities (e.g., care management tool) and help providers develop individual capabilities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task  1. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	Completed	Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization	01/01/2016	01/31/2016	01/01/2016	01/31/2016	03/31/2016	DY1 Q4	
Task 2. Pilot the template and refine as needed in 1-2 practice sites	In Progress	2. Pilot the template and refine as needed in 1-2 practice sites	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Task 3. Create standardized tool kit for project planning at each medical village site.	Completed	Create standardized tool kit for project planning at each medical village site.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 4. Include revenue loss as a component of funds flow to ease transition	In Progress	4. Include revenue loss as a component of funds flow to ease transition	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task 5. Model financial implications of bed reduction scenarios to inform sustainability plan.	In Progress	5. Model financial implications of bed reduction scenarios to inform sustainability plan.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task 6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other	In Progress	6. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4	



Page 138 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
delivery system transformation programs.									
Task     Initiate standardized process to spread strategy across planned medical village projects	In Progress	7. Initiate standardized process to spread strategy across planned medical village projects	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Task 8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	In Progress	8. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task  9. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	In Progress	Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4	
Task 10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	In Progress	10. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4	

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	pdamrow	Other	19_DY2Q4_PHM_MDL81_PRES1_OTH_Ongoing_ Reporting_for_Milestone_1_10889.pdf	MS 1 - Ongoing Reporting narrative	04/19/2017 01:02 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop population health management roadmap.	MS 1 - Ongoing reporting narrative uploaded
Finalize PPS-wide bed reduction plan.	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	

Page 139 of 825 Run Date : 06/30/2017



Page 140 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 8.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date End Date End Date End Date
------------------------------------------------------------------------------------------------

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload D
-----------------------------------------------------------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Willestone Name	Narrative Text

No Records Found



Page 141 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Key risks and associated mitigation strategies for population health management include:

- 1) IT infrastructure development: Approximately 40% of our PPS members are connected to the local RHIO and 30% receive meaningful use incentives. Conducting a needs assessment and developing our technology strategy becomes a core foundation for DSRIP, and we have already begun these activities. One of our earlier implementation milestones is the development of this program.
- 2) PCMH Level 3: Only about 20% of the primary care providers in our PPS have achieved Level 3 certification in 2014, compared to 25% statewide. We need to rapidly identify ways to mitigate this and will have a plan in place by DY1, Q3.
- 3) Timing and content of claims data from the DOH: Claims data is critical for our PPS's ability to identify target populations and perform risk stratification. A delay in receiving this information, (such as the delay expected due to the Opt-Out process) will set us behind, seeing as it will take significant time to analyze the data once we have it. Further, if the data doesn't have what we need to do member identification properly (e.g., cost data), this could compromise our population health efforts. In addition if a significant number of our attributed population do opt out of data sharing this would represent a risk. To mitigate these risks, we encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. We will also educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.
- 4) Adequate workforce: may be insufficient workforce initially to staff medical villages. To mitigate, will need to integrate carefully with workforce plan so that hiring will lead staffing needs. Training program will need to prepare workforce to be flexible to meet changing operational structure.
- 5) Patient engagement: inadequate patient engagement with this new model is a risk. To mitigate, will need to develop patient communications to be delivered via medical villages to help patients adapt to this new model of care and associated referral/medical team patterns

The specific risks around bed reduction are detailed in the medical village section of this plan.

### **IPQR Module 8.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for population health management

Clinical Integration: Development of care coordination shared services and training programs to be done based on definition of the target population

Cultural competency and workforce: will ensure medical village staff is prepared to adapt to new referral patterns and patient types

Project 2.a.iv: Bed reduction will be driven partly by medical village development, with shared activities related to planning and stakeholder
management



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Projects 2.a.i, 2.a.ii, and 2.b.iii: Care management of high-risk populations will be critical to the success of these domain 2 projects Governance: Structure needs to enable accountability for IT and PCMH standards, as well as to align on the bed reduction plan. Financial Sustainability: Financial assessment is a key input and sustainability a key output for population health management - with a need for financial modeling of bed reduction impact and gains from value-based arrangements. We have built this into our implementation plan and expect to complete it in the first half of DY1.



Page 143 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 8.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire/MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)
Director, CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.
Medical Director	Damara Gutnick, MD/MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.
Director of Quality & innovation	Natalee Hill	Responsible for engaging partners around quality improvement initiatives, and development and execution of strategy to support development of QI skills at provider organizations including strategy to provide PDSA technical assistance to CBO's.
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support
Provider Relations Specialists	Aliza Travis & Stephanie Nieto	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement
Community Engagement manager	1.65.16. 2.76.16	strategy



Page 145 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 8.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership			
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into population health and care management strategy			
Montefiore Care Management Organization	Will be critical to development and execution of population health strategy	Planning and implementation of care management strategy across network			
Montefiore IT department	Needed to support central analytics and data management	Needs assessment and strategy development			
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful			
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.			
External Stakeholders					
HealthLinkNY (Local RHIO)	Supporter	Enhancing uptake of connectivity among PPS providers			
DOH	Data source	Provide data required to identify members in target populations at assess risk level			
Local Government Units (County)	Supporting organizations	Participate in prevention and smoking cessation agenda and in crisis stabilization planning, offer insights toward population health management strategy			
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input on PPS activities / issues that affect the group			
Neighboring PPS Networks	Potential collaboration on project guidance and implementation	Input into project guidance / joint communications to practitioners.			
Hudson Region DSRIP Public Health Council	Cross PPS Collaboration with DSRIP staff representation from MHVC, Refuah and WMC, as well as multiple CBO partners and LGUs	Cross PPS collaboration to engage multiple stakeholders and Local Government Units.			
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience.  Cross PPS collaboration on strategies to impact High Performance			



**DSRIP Implementation Plan Project** 

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		Metrics.
PHIP – Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple AIM. Convene cross PPS Clinical Council meetings	Facilitate cross PPS collaboration on Public and Population health initiatives
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed



Run Date: 06/30/2017

Page 147 of 825

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 8.7 - IT Expectations**

#### Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

We are in the process of selecting new IT infrastructure, in conjunction with the Bronx PPS that will build on the experience of the Montefiore Care Management Organization to develop a robust approach to population health. The selection process is being performed by a cross-functional team with clinical, operational, and technology subject matter experts. We are considering three vendors who have completed self-assessments and three days of application demonstration.

We will also work with our local RHIO(s) and PPS leads in the Hudson Valley and leadership to require all partners to connect with the RHIO to service our attributed population. This will give us the ability to gather robust data to inform the success of population management.

### **IPQR Module 8.8 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards establishing improved population health. We will closely monitor our partners' transition to improved clinical care within the integrated value based system in order to meet the milestones outlined above.

### **IPQR Module 8.9 - IA Monitoring**

# Instructions:



Page 148 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

## **Section 09 – Clinical Integration**

**IPQR Module 9.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task 8. Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	Completed	Use Community Needs Assessment data to identify existing shared access points, interfaces for clinical integration, and mechanisms to drive further clinical integration.	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 7. Develop a plan to fill gaps.	Completed	Develop a plan to fill gaps.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 6. Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	Completed	Identify central capabilities needed to achieve clinical integration future state (e.g., care management infrastructure).	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 5. Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	Completed	Perform gap analysis. Identify partner needs to achieve clinical integration future state, by provider type (e.g., EHR and HIE capabilities; access to central care management infrastructure) and specific population (i.e. SUD)	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 149 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task  4. Assess current state clinical integration for partnering providers.	Completed	Assess current state clinical integration for partnering providers.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task 3. Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	Completed	Define clinical integration "future state" aligned with requirements for project 2.a.i and IT systems and processes including reference to relevant project requirements.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task  2. Validate final strategy with all appropriate governing bodies	Completed	Validate final strategy with all appropriate governing bodies	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task  1. Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	Completed	Identify key data elements that support clinical integration strategy in alignment with enterprise data warehouse and reporting strategy	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task  9. Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub- committee.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Sub-committee.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task 4. Create plan to build central infrastructure needed approach for data sharing future state.	Completed	Create plan to build central infrastructure needed approach for data sharing future state.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 3. Convene clinical work group to develop care transitions strategy (e.g. virtual or in person	Completed	Convene clinical work group to develop care transitions strategy (e.g. virtual or in person "warm handoffs") across provider types.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 150 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
"warm handoffs") across provider types.									
Task  2. Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	Completed	Establish expectation for two-way communications for multidisciplinary care teams that interact and treat patients, to ensure seamless clinical information transfer at point of care and consistent patient centered approach to care. (e.g. health homes ,etc.).	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 1. Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	Completed	Work with IT Sub-committee to define data sharing "future state" across the PPS and identify the IT systems and processes used for clinical information sharing.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task 7. Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	Completed	Decide on training options for providers on behavioral health assessments to identify unmet needs of patients.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 6. Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	Completed	Identify and decide on options for training for administrative and operations staff. Training would cover care coordination skills, patient centered communication skills and the use of care coordination tools.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task 5. Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	Completed	Identify and decide on options for patient centered communication skills training, for providers across clinical settings. (e.g., potentially utilizing Montefiore CMO training center).	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 151 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15	Meeting Materials	19_DY2Q4_CI_MDL91_PRES2_MM_Clinical_Integ ration_Milestone_2CQS_Meeting_Minutes_January_2017_15374.pdf	Clinical Integration_Milestone 2 - CQS Meeting Minutes January 2017	06/19/2017 01:45 PM
	cham15	Other	19_DY2Q4_CI_MDL91_PRES2_OTH_Clinical_Inte gration_Milestone_2 _MHVC_Remediation_Cover_Sheet_15372.pdf	Clinical Integration_Milestone 2 - MHVC Remediation Cover Sheet	06/19/2017 01:45 PM
Develop a Clinical Integration strategy.	pdamrow	Templates	19_DY2Q4_CI_MDL91_PRES2_TEMPL_WF_Training_Materials_Template_03.31.17_13737.xlsx	Training Materials template - all	04/27/2017 11:19 AM
	pdamrow	Templates	19_DY2Q4_CI_MDL91_PRES2_TEMPL_WF_Training_Schedule_Template_03.31.17_13734.xlsx	Training Schedule template - all	04/27/2017 11:18 AM
	pdamrow	Other	19_DY2Q4_CI_MDL91_PRES2_OTH_MHVC_Clini cal_Integration_Milestone2_FINAL_11686.pdf	MS 2 - Clinical Integration Strategy	04/24/2017 01:12 PM

## **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
Develop a Clinical Integration strategy.	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Run Date: 06/30/2017

Page 152 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 9.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	-------------------------------------------	--

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Willestone Name	Narrative Text

No Records Found



Page 153 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We foresee two major risks to clinical integration and have developed mitigation strategies to address them:

- 1) IT integration: Only 40% of our partners are connected to the local RHIO and ~30% receive Meaningful Use incentives. Focus groups with staff and peers of partner organizations show that there is a gap in systems for sharing treatment plans and EHR across provider sites. To address these technology gaps, we have launched a partner technology and capability survey to rapidly assess partner needs and plan against them, such that the PPS is ready for performance milestones beginning in DY2.
- 2) Ensuring best practice care coordination and management of care transitions: Given the heterogeneity in member needs and in provider and CBO structures across the 7 counties, we need to strike a balance between standardization and regional tailoring. In the system design for care coordination, MHVC will work with our partners to identify activities that are to be deployed centrally, ones that will be standardized and those that will be tailored/customized locally. Our planned regional learning collaboratives will allow partners to share best practices for implementation. Finally, we would like to finalize training programs by the end of DY2, such that they can be rolled out to staff in time for the start of the performance period.

### **IPQR Module 9.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT Systems and Processes: Core foundation for clinical integration

Practitioner Engagement: Training modules need to ensure best practice adoption together with appropriate regional training, and be developed and rolled out in time for the performance period.

Governance: Structure needs to enable accountability for clinical integration standards, with appropriate degree of central management and regional autonomy.



Page 154 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 9.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Executive Director	Allison McGuire/ MHVC	Lead DSRIP office on development and implementation of Population Health Management strategy including long term post DSRIP sustainability planning. (Hudson Valley IPA strategy)			
Director of CMO IT	Chuck Anderson	Network IT assessment, planning for infrastructure development, development and implementation of IT strategy.			
Medical Director	Damara Gutnick, MD/ MHVC	Facilitate Population Health Management Workgroup. Engage diverse stakeholder groups in strategic discussion around shared service needs and population health initiatives.			
Director of Quality Improvement , Montefiore CMO,	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing to PCMH vendor selection process, and sharing successful			
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.			
Associate Director, External Operations	Adam Goldstein	Responsible for facilitating discussions with diverse stakeholder groups around Population Health Management Strategy and need for shared services. (COPE)			
Director of Practice Transformation	Tawana Howard-Eddings	Responsible for PCMH engagement strategy and execution for Primary Care Practices within the MHVC network, network analysis, PCMH vendor management, facilitation of PCMH readiness assessments, and identification of training needs around PCMH certification.			
Director of Quality & Innovation	Natalee Hill	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience.  Cross PPS collaboration on strategies to impact High Performance Metrics.			
Montefiore Strategic Planning & Analytics Department	Adam Block, Director Strategic Analytics & Yoon Yang, Analyst	Responsible for partner segmentation using analytics			
Project Management Office	Pat Damrow, PMP	Responsible for providing project management support			
Provider Relations Specialists	Aliza Travis and Stephanie Neito	Responsible for operationalizing partner communication strategy through newsletter, website, social media, and planning regional meetings and other communications forums.			



**DSRIP Implementation Plan Project** 

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Community Engagement Manager	Rachel Evans	Responsible for Community Based Organization engagement strategy
Chief Medical Officer, Montefiore CMO	Henry Chung MD	Lead Behavioral Health Integration Learning Collaborative



Page 156 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 9.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
MHVC Steering Committee, IT Sub-Committee, Workforce Sub-committee, Clinical Quality Sub- committee and workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership				
Partner Health Homes	Will be critical to development and execution of population health strategy	Input into care management strategy				
Director of Quality Improvement , Montefiore CMO	Vanessa Guzman	Provide subject matter expertise to inform DSRIP population health management strategy including, network development, contributing				
Montefiore Pioneer ACO, Senior Director, CMO- Network Care Management	John Williford	to PCMH vendor selection process, and sharing successful population health management initiatives utilized by the Montefiore CMO and Pioneer ACO.				
External Stakeholders						
Local RHIO	Supporter	Enhancing uptake of connectivity among PPS providers				
DOH	Data source	Provide data required to identify members in target populations at assess risk level				
Medical Societies of the Hudson Valley	Provide discussion and feedback on clinical changes.	Provide input as needed on protocols. Help to engage provider partners in transformation (PCMH)				
Hudson Region DSRIP Clinical Council	Cross PPS Collaboration: The medical directors from the 3 PPSs will co-chair this council with representation from clinical partners across the region. PHIP will convene the council	Responsible for aligning reporting and transformation strategies for providers in multiple PPSs, also focusing on market and policy issues external to PPS goals that impact provider experience.  Cross PPS collaboration on strategies to impact High Performance Metrics.				
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings				
Professional groups	Membership drawn from practitioner groups at provider partners.	Provide input on PPS activities / issues that affect the group				
СВНС	CBO – BH IPA	Provide input on PPS activities / issues that affect the group				
Addiction and Recovery Based Providers (Arms Acres, Lexington Center for Recovery	CBO- Addiction and Recovery Based Programming	Provide input on PPS activities / issues that affect the group				



**DSRIP Implementation Plan Project** 

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
NCQA	PCMH accrediting body	Resource for PCMH certification process, as needed



Page 158 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 9.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure will be critical to achieving clinical integration across providers. The IT transformation team will work with the clinical teams to (1) identify IT requirements needed to achieve clinical integration and data sharing goals (including EHR adoption, access to the RHIO, and access to a Care Management platform); (2) integrate these requirements into the final IT strategy; and (3) implement and support the strategy.

### **IPQR Module 9.8 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress from DY1 Q2 through the end of DY 5 towards establishing the achievement of clinical integration by provider type to grow the value-based arrangements. We will closely monitor our contracts with MCOs and our partners' transition to an integrated value based system fully staffed with educated providers in order to meet the milestones outlined above with positive clinical outcomes evidenced by high achievement on the metrics that drive DSRIP incentive-base payments by DOH to the PPS.

### **IPQR Module 9.9 - IA Monitoring:**

Instructions:





**DSRIP Implementation Plan Project** 

Page 159 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

### Section 10 – General Project Reporting

**IPQR Module 10.1 - Overall approach to implementation** 

#### Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Throughout the implementation planning period, we have worked with our partners to ensure they understand DOH requirements for participation and begun identifying which providers will participate in each project over the five year timeframe. Partners will opt in to projects via the execution of cooperating partner agreements, which will include addendums that outline project participation requirement including, performance reporting.

We are also working to develop a comprehensive set of shared services that will support common elements across projects and assist providers in design and implementation of projects, for example care management services. We expect these services to ensure successful development and implementation of all projects across the PPS. This approach ensures that elements that are common to multiple projects will only be done once, and that the PPS can benefit from standardization and /or centralization of common elements where appropriate.

Project implementation will be supported by a partner support team, together with partner project leads. The partner support team will be responsible for tracking project progress and ensure that partners are able to meet project requirements in keeping with speed and scale commitments.

### **IPQR** Module 10.2 - Major dependencies between work streams and coordination of projects

#### Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

There are extensive interdependencies between projects within our portfolio. Many project requirements apply to multiple projects, particularly IT requirements. For example, the success of our projects relies on the ability of partners to meet EHR and data sharing requirements. There are also many synergies between projects. For example, the patient care navigators that are central to the ED care triage project will also contribute to the success of domain 3 projects, such as behavioral health crisis stabilization and asthma management. Care management and care coordination will also be critical for multiple projects.

Further, there are interdependencies between all organizational workstreams and the projects they support. For example, workforce changes will be a direct result of project implementation, and adequately trained staff will be critical to the success of projects. Project specilaists and the workforce team will work closely together to determine the workforce needs of each project.



## **DSRIP Implementation Plan Project**

Run Date: 06/30/2017

Page 160 of 825

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 10.3 - Project Roles and Responsibilities**

#### Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive Director	Allison McGuire / MHVC	Oversight of DSRIP implementation
Medical Director	Damara Gutnick, MD / MHVC	Planning and design of clinical project elements
Director of CMO IT	Chuck Anderson	Partner IT transformation support and coordination of IT services in conjunction with MIT operations, Performance reporting management
Director of Workforce & Training	Joan Chaya, MHVC	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
Finance Manager	Richard, Ng/MHVC	Monitor progress towards DSRIP budget, funds flow, and financial sustainability (including some reporting requirements); oversee PPS accounting and cash management functions (including treasury/banking)
Montefiore Strategic Planning Analytics Department	Adam Block / Driector of Strategic Analytics/ Montefiore Health System	Support of partner data analysis ,PPS key indicator identification, inform performance thresholds and make reporting recommendations
Project Management Office	Patricia Damrow/MHVC	Responsible for overseeing DSRIP project implementation efforts and providing project management support
Reporting Specialist	Christina Hamilton / MHVC	Responsible for facilitating PPS and Partner reporting activities
Project Specialists	Marilyn Wolf Diamond, Emily Thorsen / MHVC	Central project coordination-support the implementation of DSRIP initiatives through provider engagement, training
Platform Administrator	Victoria Kolonikina, / MHVC	Responsible for the configuration of DSRIP reporting platform



Page 161 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects** 

#### Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
MHVC Steering Committee, Sub-Committees and Workgroups	Project and DSRIP governance	Provide advisory services to meet DSRIP goals and objectives, in conjunction with MHVC and Montefiore Health System leadership
External Stakeholders		
Labor unions	Union leaders / representatives	Collaboration on workforce transformation efforts, which will continue to evolve throughout project implementation
OASAS & OMH	Inform planning and implementation decisions	Insight into best practices, particularly for 3.a.i and 3.a.ii
Universities	Support education and training	Insight into best practices for training required to meet project requirements and outcomes
Hudson Regional DSRIP (HRD) Council	Regional Clinical Quality Council and Regional Public Health Council	Collaboration on select clinical topics, such as clinical methods and protocols
PHIP - Public Health Implementation Program	Convene stakeholders and establish neutral forums for identifying, sharing, disseminating and helping implement best practices to reach the triple aim. Convene Cross PPS collaborative (HR DSRIP Clinical Council) meetings	Facilitate provider engagement, facilitate cross PPS collaboration, convene meetings
DOH	Data Source	Provide data required to identify members in target populations and assess risk level
MCOs	Provide input as needed for specific decisions	Input and support as needed



Page 162 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

### **IPQR Module 10.5 - IT Requirements**

#### Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

As a PPS we are developing a strategy for design and implementation of IT infrastructure across four major categories:

- 1)Data collection, analytics and reporting -- we are building a shared capability to collect data from multiple sources (e.g., DOH, PPS partners, RHIO), perform analytics to support project implementation and monitor performance overtime and to generate reports to share progress and performance back with key stakeholders (e.g., DOH, PPS committees and PPS partners)
- 2) EHR adoption -- we are working with our partners to understand how many partners are in need of a Meaningful Use compliant EHR system and to develop a plan to facilitate implementation
- 3) HIE connectivity -- we have been working closely with the local RHIO to understand current level of connectivity and develop a plan to increase use of direct secure messaging and increase data exchange across the PPS and across the region
- 4) Care management platform -- we are in the process of assessing potential care management platforms and solutions that can enable care plan development and sharing across PPS partners

Note: We are facilitating communication between regional extension center and partners around EHR adoption and RHIO connectivity

### **IPQR Module 10.6 - Performance Monitoring**

#### Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The overall success of the projects will be defined as progress toward establishing value-based, integrated system with successful performance reporting and improved outcomes over the five years of DSRIP. The DSRIP projects are critical to our performance reporting system (as described in the performance reporting section of this plan), which will track progress toward meeting the project requirements as well as the relevant outcomes. The MHVC office, project team, director of research and evaluation, and clinical committees will work closely with partners to track and support project success, which will include partners' transition to a value based system in keeping with project milestones.



**DSRIP Implementation Plan Project** 

Page 163 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

### IPQR Module 10.7 - Community Engagement

#### Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

MHVC's overall approach to community engagement is described in more detail in the Governance section of this implementation plan. We will define MHVC's approach to engagement and communication with providers throughout the network and confirm regional structures to support this, leveraging MHVC's active participation in the Hudson Valley Population Health Improvement Program (PHIP) and through a series of stakeholder engagement events scheduled in the first half of DY1. Two of the key aspects of our plan for community engagement will be:

- 1. The role of CBOs in MHVC's initiatives and DSRIP projects
- 2. Our approach to cultural competency

Our approach to ensuring that CBOs play an active role in the MHVC DSRIP Program - and therefore that they help to foster strong community engagement in the DSRIP projects - will be based on the following steps. First, we would identify key CBO stakeholders through communication and engagement with MHVC Steering Committee members. We will then include these key CBOs within project planning workgroups (as well as other organizational work groups as applicable). We will then develop opportunities for CBO involvement and participation in the MHVC governance structure. Finally, we will identify communication channels for sharing information and resources with CBOs. This will include materials and updates on the DSRIP projects, made available through the weekly PPS newsletter and DSRIP website.

MHVC is revisiting its geographic approach to engagement and communication in conjunction with provider partners, as well as requesting feedback from regional coalitions such as the PHIP, in order to align more closely with the ideal participation model for stakeholders. This process will allow us to develop a model that supports effective community engagement in the DSRIP projects.

The cultural competency section of this Implementation Plan describes in more detail our approach to the development and implementation of a cultural competency strategy that will focus on priority groups from within the communities served by MHVC.

### **IPQR Module 10.8 - IA Monitoring**

Instructions :		



Page 164 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Section 11 - Workforce

**IPQR Module 11.1 - Workforce Strategy Spending (Baseline)** 

#### Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

	Year/Quarter										
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending(\$)
Retraining	0.00	50,000.00	746,341.00	746,341.00	1,058,341.00	1,058,341.00	927,475.00	927,475.00	850,603.50	850,603.50	7,215,521.00
Redeployment	0.00	0.00	110,941.50	110,941.50	110,941.50	110,941.50	28,225.00	28,225.00	96,829.00	96,829.00	693,874.00
New Hires	60,000.00	50,000.00	28,225.00	28,225.00	28,225.00	28,225.00	29,423.75	29,423.75	14,112.50	14,112.50	309,972.50
Other	394,600.00	652,592.50	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	126,750.00	62,875.00	62,875.00	1,933,442.50
Total Expenditures	454,600.00	752,592.50	1,012,257.50	1,012,257.50	1,324,257.50	1,324,257.50	1,111,873.75	1,111,873.75	1,024,420.00	1,024,420.00	10,152,810.00

### **Current File Uploads**

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Complete	



DSRIP Implementation Plan Project

Page 165 of 825

Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 11.2 - Prescribed Milestones

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1  Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task  1. Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	Completed	Hire MHVC director of workforce development and management, who will identify the needed project resources and who will take the lead responsibility for defining the target workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task  2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	Completed	2. Establish a workforce sub-committee with PPS partner workforce leads that will be co-chaired by PPS partners and advise on workforce development and management strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	Completed	3. Director of Workforce Development & Management and project leads and partners who are involved with the initial wave of projects*will work together to understand the timing and scope of projects selected by PPS Partners. This will include an assessment of requirements and services involved, recognizing that project design and scope will evolve.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
* i.e. those projects set to begin implementation first		* i.e. those projects set to begin implementation first							
Task 4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for	Completed	4. The Director of Workforce Development & Management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competecy models, training	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 166 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
projects including but not limited to: data collection, critical staffing roles, competecy models, training curriculum, and staffing models for projects (with identification of project overlap)		curriculum, and staffing models for projects (with identification of project overlap)							
Task 5. Identify means of workforce survey and assessment. Determine if MHVC will use a third party or build a survey in-house.	Completed	5. Identify means of workforce survey and assessment.  Determine if MHVC will use a third party or build a survey inhouse.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 6. Distribute workforce survey to partners to determine baseline for planning target workforce state	Completed	Distribute workforce survey to partners to determine baseline for planning target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 7. "Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.:  ■ Physicians/PAs/NPs/APRNs ■ Nurses (e.g. RNs, LPNs,) ■ Non-professional patient care (e.g., NAs, PCTs) ■ Patient Navigators ■ Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	Completed	7."Meet with stakeholders to understand their expectations for future state workforce including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Acute care clinical staff (Inpatient/ED) will be affected by an acceleration in already declining volumes in these care settings and if these staff members will need support moving to new care settings, and training to prepare them for new roles.:  Physicians/PAs/NPs/APRNs Nurses (e.g. RNs, LPNs,) Non-professional patient care (e.g., NAs, PCTs) Patient Navigators Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, social workers)"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 8."Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 167 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MHVC projects; adjust target state as needed. and confirm through survey of PPS partners if following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce,  Physicians/PAs/NPs/APRNs  Nurses (e.g., RNs, LPNs)  Non-professional patient care (e.g., NA, PCTs)  Chronic Care RNs  Referral Coordinators  Patient Service Reps  Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians)  Dentists  Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs  Population Management experts  Case managers  Social Workers  Home health workers  Nutritionists  Healthcare Counselors  Paramedics and Emergency technicians  Ambulatory Care practice managers		following Ambulatory care staff (Medical and behavioral health) will see an increase in volume, and will require an expansion in workforce,  Physicians/PAs/NPs/APRNs  Nurses (e.g., RNs, LPNs)  Non-professional patient care (e.g., NA, PCTs)  Chronic Care RNs  Referral Coordinators  Patient Service Reps  Allied Health professionals (e.g. Physical therapists, respiratory therapists, nutritionists, Dental technicians)  Dentists  Mental health specialists, psychologists, MD psychiatrists, Psychiatric NPs  Population Management experts  Case managers  Social Workers  Home health workers  Nutritionists  Healthcare Counselors  Paramedics and Emergency technicians  Ambulatory Care practice managers							
Task 9. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce	Completed	"Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Community-based care delivery staff wil see an increase in volume, and will require an expansion in workforce  Visiting nurses/Home health aides	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 168 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
<ul> <li>Visiting nurses/Home health aides</li> <li>Patient educators/community health workers</li> <li>Peer coaches/ Peer support staff</li> <li>Crisis intervention professionals</li> </ul>		■ Patient educators/community health workers ■ Peer coaches/ Peer support staff ■ Crisis intervention professionals "							
Task  10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination:  Data analysts and statisticians  Human Resources Professionals  Training and development staff  Registration clerks  Financial counseling staff  Translators/foreign language speakers  Communications and media experts  Marketing professionals  Managers/Supervisors  Ancillary workers  IT staff"	Completed	10. "Meet with stakeholders to understand their expectations for future state workforce, including union expectations and share staffing models for MHVC projects; adjust target state as needed and confirm through survey of PPS partners if following Healthcare-related administrative and supporting staff will experience a change in the nature of care they are supporting, as care increasingly shifts to outpatient and community settings, and becomes more integrated, with a greater focus on coordination:  Data analysts and statisticians Human Resources Professionals Training and development staff Registration clerks Financial counseling staff Translators/foreign language speakers Communications and media experts Marketing professionals Managers/Supervisors Ancillary workers IT staff"	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	Completed	11. Using staffing models for MHVC projects work with MHVC Workforce subcommittee to define competencies and skills required for roles associated with project implementation	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task 12. Using staffing models for MHVC projects,	Completed	12. Using staffing models for MHVC projects, competency and skill requirements for roles, and survey results confirm	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Page 169 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
competency and skill requirements for roles, and survey results confirm which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value-based payment models.		which roles will be filled through retraining or new hires. Training will be required to increase familiarity with community-based care integration and coordination, and the implications the transition to value- based payment models.							
Task  13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	Completed	13. Define target workforce state for project implementation for early stage projects set to begin implementation first, recognizing it will evolve over the course of project implementation. (Workforce target state for later implementation project dates will be revised at a later date and on an ongoing basis).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task  14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	Completed	14. The MHVC director of workforce development & management will partner with project leads and partners to identify the needed resources for projects including but not limited to: data collection, critical staffing roles, competency models, and training curriculum.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task  1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roadmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for creating a transition roapmap, will work with workforce subcommittee members, labor unions, and other stakeholders, to identify infrastructure needed to transform the workforce, including IT solutions (e.g., job board, and data collection tools).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  2. Engage organized labor in development of the workforce transformation strategy, as needed.	Completed	Engage organized labor in development of the workforce transformation strategy, as needed.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	3. Analyze root cause of potential shortages for key priority	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 170 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
3. Analyze root cause of potential shortages for key priority positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.		positions, using data from the Center for Health Workforce studies to identify professional shortage areas that will affect implementation of MHVC projects.							
Task 4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff.  "	Completed	4. "Using research data from DSRIP application regarding community based resource shortages, and working with workforce subcommittee, determine strategy for fortifying key roles including peer staff for coaching and crisis intervention, mobile crisis teams, and respite facilities staff.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	Completed	5. Conduct gap analysis between current and target workforce state (milestone #3), and identify potential shortages.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Perform cross tabulation of survey results and assess for accuracy .	Completed	Perform cross tabulation of survey results and assess for accuracy .	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	Completed	7. Develop strategy to transform workforce to achieve target workforce state, which may include plans for: infrastructure, community partnerships, employee assistance programs and services, non-deployable staff strategy, partnerships with existing state programs, framework to collaborate with other PPS's, assessment of potential vendors, change management, and risk mitigation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend	Completed	8. Develop DSRIP Workforce Metrics to track progress of workforce transformation strategy (e.g., EEO Stats, hours trained, number of associates displaced, reductions, upgraded, promotions, failed probations, new jobs added, training spend per organization, training spend per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 171 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
per effected employee, cross PPS placement, county unemployment levels, turnover, expenses, relocations, job refusals, FT to PT placement).		placement).							
Task  9. Finalize workforce transformation strategy with workforce workgroup.	Completed	Finalize workforce transformation strategy with workforce workgroup.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task  1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	Completed	1. The MHVC director of workforce development and management, who has the lead responsibility for conducting a detailed gap analysis will conduct a current state assessment of PPS partners through the survey described in milestone #1, by project, including: (1) assessment of current employees' skills and potential for redeployment; (2) partner current capabilities and structures (e.g., training capabilities, HR capabilities, current vendor usage, change management structure).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	Completed	2. Compare current state assessment to target state (#1 Milestone), and assess gap in resource needs (redeployment, retraining, and hiring needs).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	Completed	3. Using staffing models defined by projects and roles outlined in milestone #1, confirm staff eligible for redeployment given project selection, staffing models, and DSRIP goals, and review esisting HR policies and labor agreements.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Identify positions that are in short supply that will not be filled through redeployment	Completed	Identify positions that are in short supply that will not be filled through redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	5. Identify workforce gap closing strategies including training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 172 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
5. Identify workforce gap closing strategies including training, shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.		shared services, career ladders, tiered staffing, telemedicine, subcontracting, joint appointments, etc.							
<ul><li>Task</li><li>6. Develop a MHVC job board and identify other sites for job posting.</li></ul>	Completed	6. Develop a MHVC job board and identify other sites for job posting.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
<ul><li>Task</li><li>7. Create recruitment plans for new hires</li></ul>	Completed	7. Create recruitment plans for new hires	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	Completed	8. Implement strategy to fill positions in short supply and that are difficult to retain, recruit, and train	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 9. Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	Completed	Complete workforce budget analysis to establish revised workforce budget, for duration of DSRIP.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 10. Finalize current state assessment and obtain PPS governance approval.	Completed	10. Finalize current state assessment and obtain PPS governance approval.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task  1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	On Hold	1. The MHVC director of workforce development and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #3 milestone, and compensation and HR policy results from partner survey described in milestone #1, including compensation and benefits.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	2. Define the skills, competencies, education requirements,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 173 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2. Define the skills, competencies, education requirements, and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.		and license and certification requirements of newly required roles in target future state (as defined in #1 milestone); compare with current roles.							
Task 3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	Completed	3. Work with PPS partners and unions to review benchmark data needed to establish pay scales and benefits by geographical location for newly required roles; include special compensation considerations such as relocation, geography, skill scarcity, license and certification requirements, commutation, retention bonuses, and job sharing.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 4. Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	On Hold	Define policies/guidelines on: pay practices, bonuses, job sharing, recall rights, redeployment refusals, and partial redeployments. Work with partners to review processes for redeployment and share best practices associated with staffing changes.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	On Hold	5. Using data from partner survey and ongoing reporting from partner on staffing, complete a cross tabulation of data to determine compensation impact on fully and partially placed staff, and review data for accuracy with labor groups and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 6. Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	On Hold	Finalize compensation analysis and policies with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task 7. Finalize compensation and benefits analysis and obtain PPS governance approval	Completed	7. Finalize compensation and benefits analysis and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 1. The MHVC director of workforce development	Completed	The MHVC director of workforce development and management, who has the lead responsibility for producing a	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 174 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and management, who has the lead responsibility for producing a compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.		compensation and benefit analysis will work with the workforce subcommittee to understand the current roles of staff who could be retrained or redeployed, using current state assessment in #1 milestone, and data from compensation and benefits survey.							
Task 6. Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	Completed	Finalize compensation analysis with workforce workgroup, based on input from partners, labor unions, and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task  1. The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	Completed	The MHVC director of workforce development and management, who has the lead responsibility for developing the training strategy will work with the workforce subcommittee and key stakeholders to identify training resources at PPS partner organizations, including subject matter experts.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  2. Identify any early stage training needs and develop strategy to address the requirements.  Focus on building training resources to support training of peer coaches and peer support staff.  Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	Completed	2. Identify any early stage training needs and develop strategy to address the requirements. Focus on building training resources to support training of peer coaches and peer support staff. Peer coaches and peer support staff are critical care team members drawn from local communities who can fully engage members in their care plans, and who will also serve critical roles in behavioral health crisis stabilization units.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 3. Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly	Completed	Conduct a training needs assessment by organization and selected projects (based on target state and staffing models outlined in mileston #1; and gap analysis in milestone #3), to identify the skills and certifications needed for staff who will be retrained, redeployed, or newly hired.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 175 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
hired.									
Task 4. Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	Completed	Collaborate with local stakeholders (e.g., unions, schools / universities) on identifying resources to support PPS workforce training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	Completed	5. Review training options and engage in contracts and or agreements with Montefiore CMO, 1199 TEF, and Montefiore Learning Network; and review other vendors to close gaps on training needs e.g., GNYHA, CCMI, and NKI.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 6. Identify training programs with respect to meaningful use of electronic health records	Completed	6. Identify training programs with respect to meaningful use of electronic health records	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 7. Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	Completed	Partner with Community Colleges to identify opportunity to have college credits or certifications associated with training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 8. Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	Completed	Develop training strategy, including plan to onboard newly hired, redeployed, and retrained DSRIP employees and plan for nurse practitioner residency program.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, elearning), length of trainings, and process for vendor selection.	Completed	9. Finalize plan to implement training strategy, including blended delivery approach (e.g., classroom training, on the job training, e-learning), length of trainings, and process for vendor selection.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task  10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	Completed	10. Determine how the effectiveness of training programs will be evaluated and how such evaluations will be used to improve training programs. Include pre- and post-tests to assess knowledge gained	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task 11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and	Completed	11. Adjust budget allocated to redeployment and retraining, to reflect needs by organization and project.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



stem Reform incentive Payment Project

Page 176 of 825

**Run Date:** 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
project.									

## IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description
-------------------------------------------------------------

No Records Found

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target workforce state (in line with DSRIP program's goals).	jchaya	Meeting Materials	19_DY2Q4_WF_MDL112_PRES1_MM_WF_Meeti ng_Schedule_Template_3.31.17_13230.xlsx	Meeting Materials Template	04/26/2017 04:49 PM
Create a workforce transition roadmap for achieving defined target workforce state.	jchaya	Meeting Materials	19_DY2Q4_WF_MDL112_PRES2_MM_WF_Meeting_Schedule_Template_3.31.17_13234.xlsx	Meeting Materials Template	04/26/2017 04:50 PM
Perform detailed gap analysis between current state assessment of workforce and projected future state.	jchaya	Meeting Materials	19_DY2Q4_WF_MDL112_PRES3_MM_WF_Meeti ng_Schedule_Template_3.31.17_13237.xlsx	Meeting Materials Template	04/26/2017 04:52 PM
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	jchaya	Meeting Materials	19_DY2Q4_WF_MDL112_PRES4_MM_WF_Meeti ng_Schedule_Template_3.31.17_13242.xlsx	Meeting Materials Template	04/26/2017 04:54 PM
	jchaya	Meeting Materials	19_DY2Q4_WF_MDL112_PRES5_MM_WF_Meeti ng_Schedule_Template_3.31.17_13226.xlsx	Meeting Schedule Template	04/26/2017 04:46 PM
Develop training strategy.	jchaya	Other	19_DY2Q4_WF_MDL112_PRES5_OTH_WF_Train ing_Schedule_Template_03.31.17_13224.xlsx	Training Schedule Template	04/26/2017 04:43 PM
	jchaya	Other	19_DY2Q4_WF_MDL112_PRES5_OTH_WF_Train ing_Materials_Template_03.31.17_13220.xlsx	Training Materials Template	04/26/2017 04:41 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	Workforce Milestone 1: Define Workforce Target State UPDATE
goals).	

## NYS Confidentiality – High



Page 177 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

## **Prescribed Milestones Narrative Text**

Milestone Name Narrative Text		
IIIIIOOTOTIO TULITO	In DSRIP Year 1- Quarter 4, the Montefiore Hudson Valley Collaborative (MHVC) finalized its Workforce Target State. The target state numbers were revised and resubmitted in DY2 Q1.	
	The MHVC Workforce Transition Roadmap was finalized in DSRIP Year 2 - Quarter 1. No changes were made to the MHVC Workforce Transition Roadmap in DSRIP Year 2 - Quarter 4.	
	MHVC continues to work with the workforce subcommittee on implementation of workforce transition roadmap including, maintaining jobs clearinghouse, tracking staff impact, socializing communication and engagement strategy, rolling-out training initiatives, and collaborating with labor unions and cross-regional PPS colleagues.	
	Workforce Milestone 2: Workforce Transition Roadmap UPDATE	
Create a workforce transition readman for achieving defined	In DSRIP Year 2- Quarter 1, the Montefiore Hudson Valley Collaborative (MHVC) finalized its Workforce Transition Roadmap. No changes were made to the MHVC Workforce Transition Roadmap in DSRIP Year 2 - Quarter 4.	
Create a workforce transition roadmap for achieving defined target workforce state.	MHVC continues to work with the workforce subcommittee on implementation of workforce transition roadmap including, maintaining jobs clearinghouse, tracking staff impact, socializing communication and engagement strategy, rolling-out training initiatives, and collaborating with labor unions and cross-regional PPS colleagues.	
	Workforce Milestone 3: Workforce Gap Analysis UPDATE	
	In DSRIP Year 2- Quarter 1, the Montefiore Hudson Valley Collaborative (MHVC) finalized its Workforce Gap Analysis. No changes were made to the MHVC Workforce Gap Analysis in DSRIP Year 2 - Quarter 4.	
Perform detailed gap analysis between current state assessment of workforce and projected future state.	The MHVC Workforce Transition Roadmap was finalized in DSRIP Year 2 – Quarter 1. No changes were made to the MHVC Workforce Transition Roadmap in DSRIP Year 2 – Quarter 4.	
	MHVC continues to work with the workforce subcommittee on implementation of workforce transition roadmap including, maintaining jobs clearinghouse, tracking staff impact, socializing communication and engagement strategy, rolling-out training initiatives, and collaborating with labor unions and cross-regional PPS colleagues.	
	Workforce Milestone 4: Compensation and Benefits Analysis UPDATE	
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	In DSRIP Year 2 - Quarter 1, the Montefiore Hudson Valley Collaborative (MHVC) finalized its Compensation and Benefits Analysis. No changes were made to the MHVC Compensation and Benefits Analysis in DSRIP Year 2 - Quarter 4. Next compensation & benefits survey is scheduled for distribution in January 2018, and for reporting in March 2018.	
	MHVC continues to work with the workforce subcommittee on implementation of workforce transition roadmap including, maintaining jobs clearinghouse, tracking staff impact, socializing communication and engagement strategy, rolling-out training initiatives, and collaborating with labor unions and cross-regional PPS	



**DSRIP Implementation Plan Project** 

Page 178 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

## **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	colleagues.
	Workforce Milestone 5: Training Strategy UPDATE
	In DSRIP Year 2 - Quarter 1, the Montefiore Hudson Valley Collaborative (MHVC) finalized its Workforce Training Strategy. No changes were made to the Workforce Training Strategy in DSRIP Year 2 - Quarter 4.
Develop training strategy.	MHVC continues to work with the workforce subcommittee and the training workgroup to work on strategy implementation. MHVC launched the following trainings during this quarter: DSRIP 101 (web-based); Care Management – Diabetes (instructor-led); Care Management – Hypertension (instructor-led); Care Management - Cardiovascular Disease & Prevention (instructor-led); Motivational Interviewing and Motivational Interviewing TTT (instructor-led), and Care Management – Heart Failure (instructor-led). Mental Health First Aid classes were also provided in collaboration with Mental Health Association of Rockland. MHVC continues to collaborate with Social Determinants of Health and HAPN on Blueprint for Health equity workshops.
	The uptake of training for DY2 Q4 can be found in the following templates:  • WF Training Materials Template 3.31.17  • WF Training Schedule Template 3.31.17

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4 Pass & Complete		
Milestone #5	Pass & Complete	



Page 179 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 11.3 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date End Date End Date End Date
------------------------------------------------------------------------------------------------

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description U	pload Date
----------------------------------------------------------	------------

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Willestone Name	Narrative Text

No Records Found



Page 180 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Several risks could interfere with our PPS's ability to achieve workforce milestones on time. First, there is the risk that regulatory waivers will be delayed or not approved, which will affect our ability to meet our milestones. To mitigate this risk, we will continue to work closely with the state on regulatory relief and advocate for faster timelines or reconsiderations as needed. Second, there is the risk that capital requests will not be approved, which will affect our ability to develop the infrastructure needed (e.g., online job boards) for the workforce transformation. In the event that this happens, we will explore alternative funding options, as well as alternative infrastructure solutions such as collaboration with other PPS's. Third, there is the risk that unanticipated lay-offs within the network could make it difficult to achieve our target workforce state. In the event that this happens, we will work with union leadership and internal and external stakeholders to minimize the impact of unanticipated lay-offs. Fourth there is a risk that partner organizations may not be able to mitigate regional wage disparities. To address this we will work closely with our partners to understand their compensation structures and capability to mitigate wage disparities, and ensure this is incorporated into our workforce transformation strategy. Fifth, there is a risk that labor strikes will impact our ability to conduct trainings according to planned timelines. In this case we will need to increase the number of trainings delivered once labor issues are resolved. Sixth, there may be resistance to change among staff, which we will address with a robust change management and engagement strategy. Finally, we will address potential workforce shortages by exploring possible incentives to work in underserved areas.

### **IPQR Module 11.5 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce workstream is interdependent with several other areas:

First, the workforce team will work closely with the cultural competency workstream on trainings. This will include using some of the same vendors / channels / resources for cultural competency training as for other workforce training, as well as incorporating cultural competency elements into staff training. In addition, analysis around underserved populations will inform the workforce needs assessment.

Second, the workforce team will work closely with the Partner Support and the Communications teams on general DSRIP education for practitioners, as well as overall workforce communications.

Third, the workforce team will work closely with the IT workstream and the performance reporting workstream on tools to track the retraining, redeployment, and hiring of new staff, as well as on job board and eLearning functions.



Page 181 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Finally, the workforce workstream will collaborate extensively with the Partner Support team and the MHVC Project Specialists (as well as the project leads at each partner) to identify the workforce needs of each project for each provider.



Page 182 of 825

Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 11.6 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MHVC Executive Director	Allison McGuire	Lead DSRIP office on workforce activities; manage DSRIP team
MHVC Director, Workforce and Training	Joan Chaya	Lead - workforce transformation activities; accountable for all milestones and reporting requirements above
MHVC Workforce Team	Maria Gerena, Workforce Development Manager; Adyna Gamboa, Training Specialist; Jasmine Cruz Sr HR Specialist	Execute all workforce transformation activities, and deliver milestones and reporting requirements above and training
Workforce Workgroup	Partner organization representatives	Input on workforce transformation strategy and Training
MHVC Project Specialists	Emily Thorsen, Cara Sceppaquercia, Marilyn Wolff-Diamond	Input on workforce transformation strategy; support in identifying workforce needs of projects and training
Co-Chair Workforce Committee	Kathy Pandekakes and Daniel Bengyak	Collaborate in creating meeting agendas, lead committee members in making decisions, monitor and approve workgroup tasks.



## **DSRIP Implementation Plan Project**

Run Date: 06/30/2017

Page 183 of 825

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 11.7 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
Partner project leads	Project leads	Partner with MHVC workforce Director and Project Specialists on workforce and training needs and timelines for projects				
Gloria Kenny, Montefiore VP of Human Resources	Montefiore VP of Human Resources	Planning and input on workforce transformation				
Susan Roti, Montefiore Senior Director, Organization Development	Montefiore Senior Director Organization Development	Planning and input on workforce transformation				
External Stakeholders						
External vendors	Provide services, including IT and training	Contracted services, including training, as needed				
Labor groups	Labor / union representation	Collaborate on workforce strategy, including management and development of impacted union employees				
CMO and Learning Network	Training and workforce strategy resource	Collaborate on workforce and training strategy				



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 11.8 - IT Expectations

#### Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

Our workforce transformation requires an IT platform that optimizes accessibility, robust application capabilities, and ease of use. This is because the workforce effort will have the broadest range of users with varying skill levels and needs (e.g., leaders of partner organizations; staff). Learning management and job board functionality will need to communicate information at appropriate levels to specified users. Alignment with the IT workstream will be integral to deliver on these needs. Using a tool based on 'software as a service' will address the accessibility issues. At a minimum, we will explore using IT infrastructure to track staff movement across the PPS, in order to account for redeployment as well as net new hires.

#### **IPQR Module 11.9 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success in this workstream will be defined as progress towards delivering a workforce that is suited to meeting the needs of a value-based integrated health care delivery system. Developing and delivering the MHVC workforce strategy by the end of DY 5 (12/31/2019) will be the primary tool for achieving this and we will use the milestones outlined above to monitor progress towards this. Responsible stakeholders will be identified, and a collaborative data collection tool will be used that allows for real time reporting and performance scorecards. This system will collect and aggregate data for analysis and will be tailored to operationalizing and assessing the approved workforce strategy on an ongoing basis.

Page 184 of 825 Run Date : 06/30/2017



Page 185 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

IPQR Module 11.10 - Staff Impact

#### Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date	
cham15	Other	19_DY2Q4_WF_MDL1110_OTH_DY2_Q4	DY2 Q4 - Workforce Staff Impact & New Hire Analysis	06/19/2017 01:52 PM	
		_Workforce_Staff_Impact_&_New_Hire_Analysis_Narrative_15378.pdf	Narrative		
cham15	Other	19_DY2Q4_WF_MDL1110_OTH_Workforce_Module_11.10	Workforce_Module 11.10 - MHVC Remediation Cover	06/19/2017 01:50 PM	
Chamis		_MHVC_Remediation_Cover_Sheet_15376.pdf	Sheet - Addresses IA Formal Communication requests.	00/19/2017 01.50 PW	
jchaya	Other	19_DY2Q4_WF_MDL1110_OTH_Workforce_Staffing_ImpactProjections_9.30.1	Workforce Staffing Impact Projections	04/28/2017 03:45 PM	
joriaya	Guilei	6_14340.xlsx	Tremeree etaining impact rejections	0 1/20/2017 00:10 1 111	
ichaya	Other	19_DY2Q4_WF_MDL1110_OTH_FInal_Workforce_Staffing_Impact_(Actuals)_(DY	DY2 Q3&4 Workforce Staffing Impact Actuals	04/28/2017 03:43 PM	
jchaya C	Outer	2Q34)_14337.xlsx	D12 Q0Q+ Worklorde Stailing Impact Actuals	07/20/2017 03:43 FW	

#### Narrative Text:

Staff Impact and New Hire Analysis

Collection Summary

Montefiore Hudson Valley Collaborative (MHVC) continues quarterly collection of new hire, redeployment, retraining and training data, and the use of Qualtrics as a reporting tool for Staff Impact Analysis.

In DSRIP Year 2 - Quarter 2, MHVC administered the MHVC Staff Impact reporting tool and reported data for April 1, 2015 through September 30, 2016.

For this reporting period the MHVC Staff Impact reporting tool was administered twice: once in January 2017 for DSRIP Year 2 – Quarter 3, and again in April 2017, for DSRIP Year 2 – Quarter 4.

Workforce Staffing Impact Projections

MHVC's Staffing Impact Projections report, submitted DSRIP Year 2 – Quarter 2, indicated that 643 staff will be impacted: 76%(490) new hires, 11%(73) redeployed, and 12%(80) retrained. For DSRIP Year 2 – Quarter 4, the projections report indicated that, 147 staff will be impacted: 50% (73) new hires, 20%(29) redeployed, and 30%(45) retrained. There are no changes to the initial workforce staffing impact projections.

Workforce Staffing Impact Actuals



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

MHVC partners reported staff impact activity for 7 of the 9 facility type designations. To date, MHVC has not received any staff impact activity from Article 16 Clinics (OPWDD). For this reporting period Hospital Article 28 facilities did not report any activity. Of the 7 facility types with impact data for this period, Inpatient has the largest impact followed by Outpatient Behavioral Health (Article 31 & Article 32) and Article 28 Diagnostic and Treatment centers respectively.

During this reporting period the staffing actuals indicate 439 staff were impacted: 83% (366) new hires, 13%(58) redeployed, and 3% (15) retrained. Of the 58 staff redeployed: 98% (57) were redeployed at full placement and 2%(1) were redeployed at partial placement.

The increased activity of new hires focused on emerging roles in behavioral health. The large new hire activity captured non-licensed care management and behavioral health roles and is aligned with our gap analysis (target state projections). Since our State reporting templates do not track separations, our new hire data may be skewed upward. We will continue to monitor this reporting data to determine if any further analysis is needed.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 186 of 825 Run Date : 06/30/2017



Page 187 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):**

#### Instructions:

Please include details on workforce spending for DY2. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year (DY2)" section is calculated based on the total yearly commitments.

Benchmarks						
Year	Amount(\$)					
Total Cumulative Spending Commitment through Current DSRIP Year(DY2)	3,231,707.50					

Funding Type	Workforce Spe	nding Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY2)		
Retraining	167,365.00	378,964.12	593,922.12	38.50%		
Redeployment	0.00	56,145.25	56,145.25	25.30%		
New Hires	41,327.00	54,852.12	200,711.12	120.58%		
Other	607,043.00	336,308.01	1,888,246.01	145.17%		
Total Expenditures	815,735.00	826,269.50	2,739,024.50	84.75%		

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
jchaya	Other	19_DY2Q4_WF_MDL1111_OTH_Workforce_AV_03-31-17.xlsx_13114.pdf	Workforce Strategy Spending Summary	04/26/2017 03:26 PM

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Workforce Strategy Budget Actuals DY 2, 11.11

Our workforce strategy spending actuals for DY2, \$1,642,204, sets our total cumulative spending through the end of DY2 at \$2,739,024, or at 85%



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

of the cumulative year-to-date budgeted amount.

Retraining: As part of our workforce strategy, we are providing retraining/training, through webinars, online modules, and classroom training. Redeployment: Through our signed contract with TEF we are implementing redeployment strategies.

New Hires: We continue to staff our PPS project management office (PMO) and have five staff dedicated to workforce strategy. Our new hire costs include search firm fees and general recruitment and advertising costs associated with staffing our PMO.

Other: Our other expenses include items that are associated with consultants and our workforce project team salaries. We are using TEF to assist with training contracts and online module development. We began planning our NP residency program that will begin taking its first class of 5 newly licensed NPs in September 2017. We used Gallagher Integrated to conduct our compensation and benefits survey, XG consulting firm to help develop our workforce training strategy, and we used KPMG to help with our workforce Gap Analysis and Transition Roadmap.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 188 of 825 Run Date : 06/30/2017



Page 189 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

	IPQR Module 11.12 - IA Monitoring:
Ins	structions:



#### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms.

Mitigation: Expand the IT platforms of health homes in the region and leverage the experience of our partners innovating in this realm to develop practical IT solutions for our partner organizations in the early stages of IT development. The IT survey will provide current state assessment which will feed into mitigating this risk

Risk: Financial and/or Cultural readiness of partners for the shift to value-based payment models and risk-based arrangements.

Mitigation strategies include: a) Leverage the experience of Montefiore and other partners with value based payment models and practice transformation b) Engage in regular outreach and communication with partners, focused on aligning them to shifting payment models.

Risk: MHVC applied for regulatory relief in a number of areas as part of its Organizational Application.

Mitigation: Pursue the potential alternatives to regulatory waivers detailed in the application.

Further, the PPS will need to address the challenges of engaging members, especially considering 20-30% of respondents to our CNA said they were not aware of how to access healthcare services. This current lack of awareness poses significant risk to meeting speed and scale goals. We will do this through active outreach to community organizations and local health departments to educate patients about our PPSs projects, as well as a public facing website to help engage the community in our efforts. We will track efforts to reaching patient engagement targets, and escalate accordingly (e.g. if we are behind on care plan speed and scale targets, we will escalate outreach and communications support through CBOs).

Risk: Receipt of timely claims data provided by the state, and opt out sharing this would represent a risk.

Mitigation strategies include: a) Encourage the DOH for expedient delivery of the data that includes cost data, as well as consider other potential data sources to use in lieu of claims data. b) Educate our partners about the opt-out process so that they will be able to help educate their patients about the benefits of data sharing.

Risk: Impact of ICD-10 rollout on providers resources, workflow and project timelines.

Mitigation: Survey partners to access if they anticipate that ICD-10 will negatively impact work and timelines. If so, we will develop strategies or adjust timelines to to address these risks.

Run Date: 06/30/2017

Page 190 of 825



**Run Date**: 06/30/2017

Page 191 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.a.i.2 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  1. Develop a list of elements that will need to be part of each provider agreement /contract to develop draft contract		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Prepare a draft Coordinating Provider Agreement (CPA) and present to MHVC Steering Committee		Project		Completed	06/01/2015	07/09/2015	06/01/2015	07/09/2015	09/30/2015	DY1 Q2
Task  3. Finalize CPA in collaboration with MHVC Steering Committee		Project		Completed	07/09/2015	08/13/2015	07/09/2015	08/13/2015	09/30/2015	DY1 Q2
Task 4. Distribute the form of agreement and educational materials to PPS participants.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 5. Perform survey by type of provider and services offered, to understand providers' readiness to participate in IDS, and determine scope and nature of participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6. Request letter of intent from partners regarding project participation		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
<ul><li>Task</li><li>7. Identify list of partners per project</li></ul>		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop plan to outreach to partners that have not been actively engaged or that have asked for additional information		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Run

Page 192 of 825  Date: 06/30/2017	
DSRIP Reporting Year	

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task  9. Develop plan to monitor and support bring less experienced providers		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 10. Commence outreach to partners to include CBOs and FBOs and develop refined plan for engaging partners over next 4 years		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create process that tracks provider performance compared to contract terms/requirements, including corrective action		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 12. Commence outreach to create alignment with payers and social service organizations		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  13. Establish plan to monitor PPS provider performance periodically and report to the PPS governance, with corrective action and performance improvement initiatives, as needed		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Commence routine working meetings with regional Health Homes		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  2. Leverage IT capability survey to inventory HH partners and ACO population health management system		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Define proposed workflows for review and discussion with Health Home partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Create and execute proposal for which capabilities or services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 193 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
HH partners can deliver within the PPS to achieve project goal; define strategy for integrating existing systems and offerings										
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Conduct population profile of attributed patients to understand current utilization patterns and identify opportunities for improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify appropriate projects and care management services for specific patient segments		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Develop plan to integrate Community Based Organizations (CBOs) into IDS by identifying specific opportunities for their involvement (e.g. Patient engagement by CHWs, FBO, housing assistance, etc.)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Evaluate baseline performance on relevant Domain 2, 3 and 4 indicators and design feedback proces to empower Provider QI efforts. Performance against these indicators will continue to be monitored on an ongoing basis.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Identify patients at risk of not receiving appropriate services and provide PPS partners with periodic reports to inform outreach efforts.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 194 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Identify most appropriate channels for direct outreach to patients and begin outreach to ensure they are aware of resources available in a manner that is culturally competent.										
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  2. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 195 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. Initiate outreach to organizations that have not begun process of sharing information with RHIO										
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5  Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  1. Define scope and assess eligible participating partners		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 196 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements										
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task     Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 197 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
APCM standards.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. i.e. (Vendors vs build)		Project		Completed	03/31/2016	03/31/2016	03/31/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 198 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify MCOs currently engaging majority of PPS attributed lives										
Task 2. Hold regular meetings with MCOs, including proposed agenda, structure, and choices for meeting cadence.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Bring information to appropriate governing bodies for integration into project development		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #10  Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>1. Perform outreach to largest partners to understand models that partners are currently using to align provider compensation</li></ul>		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Develop set of potential models to create incentives and align compensation for providers		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate with partners in selecting from this set of potential models developed above		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11  Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  1. Conduct population profile utilizing data available on attributed population to identify patient segments that will benefit from DSRIP projects (e.g. geographic, socioeconomic, disease state, etc.)		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  2. Survey partners regarding use of and interest in expanding		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 199 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
navigation services and use of cultural competency techniques.										
Task 3. Provide data to partners to enable outreach in accordance with data privacy laws.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. Profile CBOS with best practices to serve as model of best practice.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Based on survey, create expansion plan including training.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical,	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES1_OTH_DY2Q4- Provider_Network_List_15383.csv	DY2Q4-Provider Network List	06/19/2017 01:57 PM
behavioral, post-acute, long-term care, and community-based service providers within the PPS	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES1_OTH_2.a.i_Mil estone_1-MHVC_Remediation_Cover_Sheet_15382.pdf	2.a.i_Milestone 1-MHVC Remediation Cover Sheet	06/19/2017 01:57 PM
network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	pdamrow	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES1_OTH_Mileston e_completion_doc_12265.docx	Milestone completion doc	04/25/2017 03:50 PM
	cham15	Meeting Materials	19_DY2Q4_PROJ2ai_MDL2ai2_PRES2_MM_2.a.i_2.3Meeting_Schedule_Template_15396.xlsx	2.a.i_2.3 - Meeting Schedule Template	06/19/2017 02:10 PM
	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.a.i_2.1List_of_Participating_HHs_15395.xlsx	2.a.i_2.1 - List of Participating HHs	06/19/2017 02:09 PM
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.a.i_2.1Contract_Agreements_&_NPI_Survey_Data_15392.pd f	2.a.i_2.1 - Contract Agreements & NPI Survey Data	06/19/2017 02:08 PM
the PPS strategy towards evolving into an IDS.	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.a.i_Mil estone_2MHVC_Remediation_Cover_Sheet_15388.pdf	2.a.i_Milestone 2 - MHVC Remediation Cover Sheet	06/19/2017 02:04 PM
	pdamrow	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES2_OTH_2.a.i_Me tric_2.2_Periodic_Progress_Rpt_Path_to_Evolve_HH_i nto_IDS_11029.pdf	Metric 2.2 - Periodic Progress-Path to Evolve HH into IDS	04/20/2017 10:21 AM
Ensure patients receive appropriate health care and community support, including medical and behavioral	cham15	Training Documentation	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_TRAIN_2.a.i_ 3.4Training_Materials_Template_15404.xlsx	2.a.i_3.4 - Training Materials Template	06/19/2017 02:16 PM
health, post-acute care, long term care and public health services.	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_2.a.i_3.3 _Tracking_Care_Outside_Hospital- Narrative_&_Supporting_Docs_15402.pdf	2.a.i_3.3 Tracking Care Outside Hospital-Narrative & Supporting Docs	06/19/2017 02:15 PM

#### NYS Confidentiality - High



Page 200 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_2.a.i_3.2 _Care_Coordination-Process_Flows- Narrative_and_Supporting_Docs_15401.pdf	2.a.i_3.2 Care Coordination-Process Flows-Narrative and Supporting Docs	06/19/2017 02:14 PM
	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_2.a.i_3.1 _Clinical_Interoperability_Narrative_&_Supporting_Docs _15399.pdf	2.a.i_3.1 Clinical Interoperability Narrative & Supporting Docs	06/19/2017 02:13 PM
	cham15	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_2.a.i_Mil estone_3-MHVC_Remediation_Cover_Sheet_15397.pdf	2.a.i_Milestone 3-MHVC Remediation Cover Sheet	06/19/2017 02:12 PM
	pdamrow	Other	19_DY2Q4_PROJ2ai_MDL2ai2_PRES3_OTH_2ai_3.3_ Narrative _Tracking_Care_Outside_of_Hospital_final_10705.pdf	3.3 Narrative - Tracking Care Outside of Hospital	04/18/2017 02:00 PM
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	pdamrow	Training Documentation	19_DY2Q4_PROJ2ai_MDL2ai2_PRES4_TRAIN_Metric _4.2_WF_Training_Materials_Template_03_31_17_Fin al_12111.xlsx	Metric 4.2 - Training Materials template. Alerts, Secure Messaging	04/25/2017 11:58 AM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
care, and community-based service providers within the PPS network;	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
additionally, the IDS structure must include payers and social service	in the "upload date" column.
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
and capabilities to implement the PPS' strategy towards evolving into an	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
IDS.	in the "upload date" column.
Ensure patients receive appropriate health care and community support,	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
including medical and behavioral health, post-acute care, long term care	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
and public health services.	in the "upload date" column.
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	Metric 4.2 Training Materials template uploaded for - Alerts, Secure Messaging
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	



Page 201 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	



Page 202 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 2.a.i.3 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 203 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

IPQR Module 2.a.i.4 - IA Mo	nitoring		
Instructions:			



Page 204 of 825 Run Date : 06/30/2017

#### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

**IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Delay in claims data has prevented our ability to risk stratify the population and identify the at risk population

Mitigation: HH at Risk workgroup has discussed leveraging partners internal capacity to identify members with targeted chronic conditions for initial program focus.

Risk: IT readiness of partners for integrated care plans and interactions / transitions among partners.

Mitigation: a) Ensure easily implementable integration strategies are in place, such as increasing EHR and RHIO adoption; and b) focus on longer-term solutions, including building a more uniform and sustainable IT infrastructure with a common IT platform and common care-management tools.

Risk: Strain on central resources due to ambitious speed and scale targets

Mitigation: Consistently encourage advance planning through provider communications and supply additional support as needed before deadlines.

Risk: Enrolling members in care management will be difficult if contact information is either out of date or unavailable.

Mitigation: Leverage IT infrastructure to enable our partners to quickly share data and access member contact information, often available through inpatient discharge paperwork, community signup sheets, etc.

Risk: Ability to scale the care management model from the smaller models in existence today, while gaining partner alignment across the network.

Mitigation: Train the workforce in best-in-class practices throughout the region



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 205 of 825 Run Date: 06/30/2017

#### IPQR Module 2.a.iii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	40,352

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	8,071	16,141	28,247	40,352
PPS Reported	Quarterly Update	56	137	0	298
	Percent(%) of Commitment	0.69%	0.85%	0.00%	0.74%
IA Approved	Quarterly Update	0	107	0	298
IA Approved	Percent(%) of Commitment	0.00%	0.66%	0.00%	0.74%

Warning: PPS Reported - Please note that your patients engaged to date (298) does not meet your committed amount (40,352) for 'DY2,Q4'

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Other	19_DY2Q4_PROJ2aiii_MDL2aiii2_PES_OTH_MHVC_2AIII_DY2Q4_14070.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 2.a.iii Health Home at Risk	04/28/2017 09:03 AM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY2Q4.



Page 206 of 825 Run Date : 06/30/2017

#### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.a.iii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1  Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Establish the HH at Risk Workgroup (including at a minimum: HHs, PCPs, Hospitals, CBOs), sitting under Clinical Subcommittee.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In consultation with HH at Risk workgroup and Montefiore CMO define HH at Risk population		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Define the services to be provided to HH at Risk population. ( Assessment, creation of Care plan, etc)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. In consultation with HH at Risk Workgroup and Montefiore CMO co- create standardized assessment and referral workflow for HH at risk members deemed HH eligible		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<ul><li>Task</li><li>5. Define interim mechanism of communicating patients identified as HH at risk members to partners</li></ul>		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Co-create a provider level tool kit to include a standard comprehensive care plan and assessments		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Assess partner capability/desire to provide CM services		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Develop partner approach to CM - centralized vs. localized depending on assessment results, and clearly define roles of all		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 207 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
parties (HHs, PCMH/APC and PCPs)										
Task 9. Access existing and develop proposed workflows at partner sites to support implementation of CM approach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  10. In consultation with Workforce Lead complete assessment of CM staffing needs at each participating site		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. In consultation with Workforce Lead and Cultural Competency Lead create training curriculum		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  12. Present HH at Risk model and co-created toolkit to Clinical Quality Sub-Committee and Workforce Sub-Committee for review and comment.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1.Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Identify practices on track (Phase 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Phase 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 208 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.										
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 209 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. Assess current level of connectivity and EHR usage by provider site across PPS on results from Feb 2015 IT survey of partners)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 210 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements	Prescribed	Reporting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
reporting.										
Task  1. Assess current level of connectivity across PPS (refresh of survey completed in Feb. 2015)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Utilize data available on attributed population to begin creating relevant patient registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Utilize data available on attributed population to begin creating relevant patient registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Establish data analytics function to support registries. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2020	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2016	03/31/2020	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Convene HH at Risk Workgroup to participate in the development of standardized assessment and care plan elements		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Access current systems in use by Health Homes, CBOs and Primary Care Sites. (ability to identify patients needing services, ability generate alerts based on evidence based guidelines, ability to communicate with HIE)		Project		Completed	04/01/2016	06/30/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Develop reports and plan to implement alerting functionality to identify members that would benefit from care management		Project		In Progress	01/01/2017	03/31/2020	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop policies and procedures detailing protocols for initiating outreach, assessments used, and for interoperability		Project		In Progress	10/01/2016	03/31/2020	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Not Started	01/01/2017	03/31/2020	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 211 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. Define mechanism for partners to report to PPS at risk members not identified in stratification for inclusion in HH at risk denominator										
Task 6. Establish regular reporting based on agreed upon standards to monitor HH @ risk engagement report and patients not yet engaged		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Define, in conjunction with HH at Risk Workgroup and Workforce Sub-Committee, training curriculum for PPS provider staff		Project		In Progress	01/01/2017	03/31/2020	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 8. Design ongoing analysis and communications process utilizing claims data to track progress of engaged patients and to monitor for new patient at risk identification.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  1. HH At Risk Workgroup in consultation with the CMO to create a resource repository describing the full range of tools and resources available to support PCP's in the CM process		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PCP training curriculum will include policies and procedures to guide use of resource repository and referrals for Care Management		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Establish communication links between PCP and health homes (e.g. community forum)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 212 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
departments).										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1.Review CHNA to assess shortages of community resources i.e. (transportation providers, peer resources, transitional housing)		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Survey LGUs to identify scope of current services and identify gaps to foster alignment and improve the continuum of care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. HH at Risk Work Group in consultation with the CMO to create a resource repository describing the full range of tools and resources available		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Establish communication links between PCP and behavioral health providers/social services (e.g. community forum, formal networks)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Assess existing collaborations in the community (between primary care and behavioral health/social services/LGUs)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Assess current partner EMR capability to track referrals to HH, behavioral, and social services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>7. HH at Risk workgroup to develop protocols for documentation and referral, including use of resource repository</li></ul>		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Training curriculum will include policies and procedures to guide use of resource repository to facilitate referral to Behavioral Health or Social Services, as needed.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 213 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cultural and linguistic needs of the population.										
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. HH at Risk Workgroup (to include social services agencies) establishes regularly scheduled formal meetings		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  2. HH at Risk workgroup identifies patient populations for which evidence based guidelines are needed		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3. Health Home at Risk group works in collaboration with Clinical Quality Sub-committee to review existing and establish new evidence based guidelines drawing on latest best practice		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>4. Health Home at Risk Training curriculum, described above, includes use of evidence based guidelines</li></ul>		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical Quality Sub-committee signs off on updates and changes, as needed		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. HH at Risk training curriculum, developed in consultation with and reviewed by Workforce and Cultural Competency Lead reflects use of evidence based guidelines		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop a Health Home At-Risk Intervention	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES1_OTH_2.a.iii	Metric 1.1 Strategic Plan for HH	04/25/2017 04:02 PM

#### NYS Confidentiality - High



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 214 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			Strategic_Plan_and_supporting_docs_12278.pdf		
Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES1_OTH_RESO URCE_Health_Home_at_Risk_Process_Map_MHVC_fo r_submittal_10875.pdf	Metric 1.1 Supporting - HH Process Map	04/19/2017 12:18 PM
program.	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES1_OTH_ED_H ealth_Home_Referral_Workflow_MHVCversion_final_10 874.pdf	Metric 1.1 Supporting - HH Referral Workflow	04/19/2017 12:17 PM
Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	pdamrow	Templates	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES3_TEMPL_WF _Training_Materials_Template_03.31.17_13744.xlsx	Metric 3.2 Training materials template-alerts, secure messaging	04/27/2017 11:28 AM
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	pdamrow	Templates	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES6_TEMPL_WF _Training_Materials_Template_03.31.17_13745.xlsx	Metric 6.1 Training materials template	04/27/2017 11:31 AM
	cham15	Rosters	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_ROST_2.a.ii i_7.1Provider_Deliverable _Partner_Engagement_15411.xlsx	2.a.iii_7.1 - Provider Deliverable - Partner Engagement	06/19/2017 02:22 PM
Establish partnerships between primary care	cham15	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_2.a.iii_ Milestone_7 _MHVC_Remediation_Cover_Sheet_15410.pdf	2.a.iii_Milestone 7 - MHVC Remediation Cover Sheet	06/19/2017 02:21 PM
providers and the local Health Home for care management services. This plan should clearly	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_2.a.iii_ 7.1Provider_DeliverableNPI_List_14368.xlsx	7.1 NPI List - Provider Deliverable	04/28/2017 05:18 PM
delineate roles and responsibilities for both parties.	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_RESO URCE_Health_Home_at_Risk_Process_Map_MHVC_fo r_submittal_13953.pdf	Metric 7.1 Resource-Process Map	04/27/2017 03:39 PM
	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES7_OTH_2.a.iii_ Metric_7.1_Narrative_and_Supporting_Docs_final_for_s ubmittal_13952.pdf	Metric 7.1 narrative and supporting docs	04/27/2017 03:38 PM
Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health	cham15	Rosters	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_ROST_2.a.ii i_8.1Provider_Deliverable _Partner_Engagement_15417.xlsx	2.a.iii_8.1 - Provider Deliverable - Partner Engagement	06/19/2017 02:25 PM
	cham15	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_2.a.iii_ Milestone_8 _MHVC_Remediation_Cover_Sheet_15416.pdf	2.a.iii_Milestone 8 - MHVC Remediation Cover Sheet	06/19/2017 02:25 PM
departments).	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_2.a.iii_ 8.1Provider_DeliverableNPI_List_14367.xlsx	8.1 NPI List - Provider Deliverable	04/28/2017 05:16 PM



Page 215 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES8_OTH_2.a.iii_ 8.2_final_for_submittal_10708.pdf	8.2 Documentation supporting certification of the EHR system	04/18/2017 02:04 PM
	cham15	Training Documentation	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_TRAIN_2.a.i ii_9.4Educational_Materials_Template_15427.xlsx	2.a.iii_9.4 - Educational Materials Template	06/19/2017 02:31 PM
	cham15	Meeting Materials	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_MM_2.a.iii_ 9.3Meeting_Schedule_Template_15424.xlsx	2.a.iii_9.3 - Meeting Schedule Template	06/19/2017 02:30 PM
Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure	cham15	Meeting Materials	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_MM_2.a.iii_ 9.2Meeting_Schedule_Template_15422.xlsx	2.a.iii_9.2 - Meeting Schedule Template	06/19/2017 02:29 PM
appropriate management of chronic diseases.  Develop educational materials consistent with cultural and linguistic needs of the population.	cham15	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_2.a.iii_ Milestone_9 _MHVC_Remediation_Cover_Sheet_15421.pdf	2.a.iii_Milestone 9 - MHVC Remediation Cover Sheet	06/19/2017 02:28 PM
	pdamrow	Other	19_DY2Q4_PROJ2aiii_MDL2aiii3_PRES9_OTH_2.a.iii_ 9.1_Health_Home_at_Risk_Resource_Repository_Inde x_final_for_submittal_10712.pdf	9.1 HH at Risk Resource Repository	04/18/2017 02:10 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	Metric 1.1 uploaded Strategic Plan, and supporting documentation, HH Referral, HH Process Map
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	Metric 3.2 Training Materials Template uploaded - Alerts, Secure Messaging
sharing health information among clinical partners, including direct	Wetho 3.2 Training Materials Template uploaded - Alerts, Secure Messaging
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	Metric 6.1 Training materials template uploaded
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
Health Home for care management services. This plan should clearly	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
delineate roles and responsibilities for both parties.	in the "upload date" column.

#### NYS Confidentiality - High



Page 216 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
When the Health Home, with network resources for needed services.  Where necessary, the provider will work with local government units	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
diseases. Develop educational materials consistent with cultural and	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Fail	The PPS did not meet the provider level commitment for this milestone.
Milestone #8	Fail	The PPS did not meet the provider level commitment for this milestone.
Milestone #9	Fail	The documentation submitted by the PPS does not indicate that PPS has included social services agencies in development of risk reduction and care practice guidelines as required by this milestone.



Page 217 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.a.iii.4 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



Page 218 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

IF	PQR Module 2.a.iii.5 - IA Monitoring		
Instru	uctions :		



#### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### Project 2.a.iv - Create a medical village using existing hospital infrastructure

IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Partners may not receive CRFP funding to support required transformation

Mitigation: Projects for Medical Villages that do not receive capital funding will be scaled appropriately and HVC will explore "virtual" medical villages to include use of tele-health and/or diversion to nearby Primary Care or Behavioral Health services as indicated in the ED Care Triage project

Risk: Participating partners may not be able to transition their planning to reflect value-based concepts

Mitigation: Provide continued planning services to partner boards and executive teams. Through it's Care Management Office (CMO) and in partnership with the HVC, Montefiore will expand its efforts to implement population health services to include all payers thus allowing for consistent planning that can be applied to all patients.

Risk: Legal risk, associated with anti-trust issues.

Mitigation: The DSRIP framework and constraints will help manage this risk in relation to the Medicaid population. For other lines of business, care will be taken to develop policies, procedures, and governance to protect consumers' access to high quality care at reasonable costs.

Risk: Increased financial strain on the host Medical Village community hospitals due to reduction of staffed beds without corresponding replacement of revenue.

Mitigation strategies include: a) Engaging stakeholder to co-design the medical villages and allow for phased reductions of staffed beds and phased transformation of the unused space. b) Utilizing Montefiore's experience in managing risk to implement and offer population health services to the Medicaid MCOs active in the Medical Village service areas, with a goal of entering into shared savings and risk bearing contracts prior to the end of the DSRIP period. The shared savings and risk bearing operating margins have the potential to offset lost inpatient and emergency room revenue. Coupled with the DSRIP program, the phased approach will reduce negative financial impact. c) Implementing and offering shared savings and risk bearing contracts to other types of payers active in the service area d)evaluate this risk as part of VAPAP financial sustainability analysis

Risk: As the transition to VBP evolves there will be more reductions in staffed beds and increased need for remodeled space. There is a risk that that capital will not be available for future renovations.

Mitigation: Develop a focused and collaborative effort to raise capital for Medical Villages

Page 219 of 825 Run Date: 06/30/2017



#### **DSRIP Implementation Plan Project**

#### **Montefiore Medical Center (PPS ID:19)**

Risk: Medical Villages may have multiple cultures operating within one physical structure, due to varying approaches to value-based reimbursement for different lines of business.

Mitigation: Convert to value-based care for all payers in the most efficient manner possible, leveraging the experience of Montefiore's CMO.

Risk: Ability to retrain and hire staff in a timeframe consistent with transformation timetables for the Medical Villages.

Mitigation: Leverage the experience of Montefiore CMO and partnership with 1199 in designing curriculum for retraining of the current workforce and training new healthcare workers.

Risk: The physical space and the governance structure of the Medical Villages may not be designed appropriately.

Mitigation: HVC will design the medical village governance and business structures to reflect the interests of all parties and the desired objectives of a) phased reductions of staffed beds; b) repurposing of under-utilized space in a manner that improves the health status for the populations served; c) lowering costs for all payers.

Risk: Obtaining the necessary permits and the associate risk of potential construction cost overruns.

Mitigation: Ongoing monitoring of project including budget and process, escalate potential issues with appropriate governing body. Leverage the decades of experience in managing construction projects each Medi

Page 220 of 825



Page 221 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### IPQR Module 2.a.iv.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	marks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	11,136

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	835	1,670	3,758	5,846
PPS Reported	Quarterly Update	2,006	4,748	0	12,354
	Percent(%) of Commitment	240.24%	284.31%	0.00%	211.32%
IA Ammericad	Quarterly Update	0	2,966	0	12,354
ia approved	Percent(%) of Commitment		177.60%	0.00%	211.32%

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Other	19_DY2Q4_PROJ2aiv_MDL2aiv2_PES_OTH_MHVC2AIV_DY2Q4_14072.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 2.a.IV Medical Village	04/28/2017 09:12 AM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 222 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.a.iv.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q2	Project	N/A	In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task A strategic plan is in place which includes, at a minimum: Definition of services to be provided in medical village and justification based on CNA Plan for transition of inpatient capacity Description of process to engage community stakeholders Description of any required capital improvements and physical location of the medical village Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task  1. Engage partner hospitals to discuss the co-creation of the future state vision.		Project		Completed	04/01/2015	06/01/2016	04/01/2015	06/01/2016	06/30/2016	DY2 Q1
Task  2. Conduct preliminary facility surveys to assess suitability of space for potential uses and estimated required capital.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task  3. Conduct preliminary partner baseline financial evaluation		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 4. Support partners in submitting requests for CRFP funding.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task 5. Coordinate with VAPAP facilities to develop VAPAP plans that are supported by and leverage DSRIP programatic initiatives.  Monitor throughout DSRIP project.		Project		In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 223 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

	1	ı								50515
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Develop strategic program plan including population projections, partner opportunities, readiness assessments, community need, etc.) for projects.										
Task 7. Create analytics template to define inappropriate utilization patterns including a review of ACS (Ambulatory Care Sensitive) conditions related to avoidable hospital admissions and ER utilization		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  8. Identify pilot sites and project champions for each site and establish regularly scheduled meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  9. Develop standardized approach for planning at each medical village site, develop future state of program for facilities; to include transition of inpatient capacity and programs that migrate to another setting		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 10. Establish community engagement workgroups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, & CBOs		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Finalize strategic plan .		Project		In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task 12. Create site specific facility plan, and construction plan.		Project		Not Started	01/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task 13. In consultation with Cultural Competency Lead and Communications Manager create consumer education regarding medical village services		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task 14. Develop communications plan to engage media and create community awareness		Project		In Progress	07/01/2016	09/30/2018	07/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task 15. Collect and assess feedback from pilot sites and modify the plan as appropriate		Project		Not Started	01/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task 16. Replicate steps with next wave/s of Medical Village sites		Project		In Progress	07/01/2016	09/30/2018	07/01/2016	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 224 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

	1		1		1					DODID
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Model financial implications of bed reduction scenarios to inform sustainability plan.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Develop bed reduction toolkit based on (1) expected market trends for inpatient utilization and (2) impact of DSRIP projects and other delivery system transformation programs.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Initiate standardized process to spread strategy across planned medical village projects		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  4. Work with partners and community stakeholders to refine scenarios based on regional context and align on preliminary targets.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with partners to refine targets and develop roadmap, including implementation of medical villages and workforce strategy.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Finalize bed reduction plan, reviewed by the MHVC Steering Committee.		Project		On Hold	10/01/2016	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 225 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. Identify practices on track (Wave 1) for Level 3 NCQA PCMH transformation vs. those requiring active support (Wave 2) and establish two pathways for phased implementation and support for Level 3 PCMH transformation.										
Task 4. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH Level 3 standards, including multiple levels of support and timelines to account for different levels of readiness amongst providers.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY4 Q2	Project	N/A	In Progress	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task  1. Identify provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation (refresh of February survey)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 226 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1.Establish requirements to track actively engaged patients and align with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q2	Project	N/A	In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated		Project		In Progress	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2



Page 227 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
into the assessment criteria).										
Task 1.Define scope and assess eligible participating partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2.Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3.Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Review CNA to identify deficiencies in services		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Establish community engagement work groups by geographic area to identify community resources, & build awareness of the availability of services. Workgroups will include patients, CBOs and LGUs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. In consultation with Cultural Competency lead and Communication Manager create consumer education regarding access to Medical Village services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop communications plan to engage media and create community awareness		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 228 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

#### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	pdamrow	Other	19_DY2Q4_PROJ2aiv_MDL2aiv3_PRES2_OTH_MHV C_Bed_Reduction_and_Service_Migration_final_14142. pdf	2.a.i Metric 2.1 Bed Reduction Timeline and Service Migration Plan	04/28/2017 10:25 AM
Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	pdamrow	Other	19_DY2Q4_PROJ2aiv_MDL2aiv3_PRES7_OTH_MHV C_Bed_Reduction_and_Service_Migration_final_14145. pdf	2.a.iv Metric 7.1 Service Migration and Bed Reduction timeline	04/28/2017 10:27 AM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient	
services center, stand-alone emergency department/urgent care center or	
other healthcare-related purpose.	
Provide a detailed timeline documenting the specifics of bed reduction	
and rationale. Specified bed reduction proposed in the project must	Uploaded a combined Bed Reduction Timeline and Migration of Services Strategy document
include active or "staffed" beds.	
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3	
PCMH accreditation and/or meet state-determined criteria for Advanced	
Primary Care Models by the end of DSRIP Year 3.	
Ensure that all safety net providers participating in Medical Villages are	
actively sharing EHR systems with local health information	
exchange/RHIO/SHIN-NY and sharing health information among clinical	
partners, including direct exchange (secure messaging), alerts and	
patient record look up.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use	
Stage 2	
Ensure that services which migrate to a different setting or location (clinic,	
hospitals, etc.) are supported by the comprehensive community needs	Combined Migration Services Strategy and Bed Reduction Timeline uploaded
assessment.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 229 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Complete	



Page 230 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.a.iv.4 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



## New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Project

Page 231 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

IPQ	QR Module 2.a.iv.5 - IA Monitoring	
Instruct	ctions :	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### Project 2.b.iii – ED care triage for at-risk populations

**IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Regulatory restrictions on paramedics will prevent diversion away from the ER.

Mitigation strategies include: HVC has applied for regulatory relief to enable the necessary diversion away from the ER for non-emergency patient needs. Further, we will recruit supervising ER physicians to aid in diversion and support services (both for the EMT as well as for the member's primary care provider)

Risk: Difficulty shifting the culture of physicians away from sending patients to the ER as a default and toward shifting members to outpatient settings.

Mitigation strategies include: a) Dedicate efforts to engaging physicians and helping them understand not only the transition to value-based payments but also the financial incentives in meeting outcome metrics b) Improve connectivity and access to member care plans so that physicians can make appropriate decisions for members c) Emphasize the positive benefits to receiving coordinated care

Risk: ED Care Triage will cause a change in staffing requirements and skills: Patient Navigators, additional PCP's and reduction in the ED staffing levels.

Mitigation: Early engagement of partners in the project design process of workforce subcommittee and associated workgroups.

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation strategies include: a)Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d)Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e)Conduct population profile to identify at risk patients, coordinate care and establish alerts

Risk: Financial implication on hospitals based on the diversion of patients to primary care

Mitigation Strategies include: a) Hospitals will be primary in our funds flow design for this project. In addition we will evaluate this risk as part of VAPAP financial sustainability analysis. Overlap in ED Care Triage and Medical Village b) PPS will work with ER operations staff to help identify areas of operational improvement to assist in the offset of revenue reduction. c) Encourage the organization to create Hospital based primary care

Page 232 of 825 Run Date: 06/30/2017



## **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 233 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

services to divert patient visits to, which aligns with our medical village project.



Page 234 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### IPQR Module 2.b.iii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	5,057				

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
PPS Reported	Baseline Commitment	631	1,262	2,019	2,776
	Quarterly Update	737	1,958	0	8,936
	Percent(%) of Commitment	116.80%	155.15%	0.00%	321.90%
IA Approved	Quarterly Update	0	967	0	8,929
IA Approved	Percent(%) of Commitment	0.00%	76.62%	0.00%	321.65%

#### **Current File Uploads**

Us	er ID	File Type	File Name	File Description	Upload Date
csceppa	aq	Other	19_DY2Q4_PROJ2biii_MDL2biii2_PES_OTH_MHVC_2BIII_DY2Q4_14093.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 2.b.iii ED Care Triage	04/28/2017 09:37 AM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 235 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 2.b.iii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q2	Project	N/A	In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Stand up program based on project requirements		Project		In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Analyze member claims data to identify ED utilization patterns and to identify hotspots		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Review partner survey data to identify Hospital and PCPs capability for open access scheduling		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Define key roles for ED Care Triage Workgroup participation and recruit to identify appropriate representation of partners to include clinical champions (Hospitals, PCPs, CBOs, LGU, Paramedics)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 4. Conduct ED partner site visits to identify existing program in place and assess readiness for changes		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Convene ED Care Triage Workgroup (Hospitals, PCPs, HHs, CBOs, CMO)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Based on review of site visits, identify Pilot site/s to implement project.		Project		Completed	03/01/2016	09/30/2016	03/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Access existing workflows and navigator like roles at pilot site/s, identify opportunities for improvement and share best practice		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Create ED Care Triage future state vision, program description and materials to orient other staff on the project's goals, scope and activities as well as the implementation schedule		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  9. In consultation with ED Care Triage workgroup and Montefiore		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 236 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
CMO create guidelines and assessment templates and establish referral protocols for connecting members with PCP and/or Health Home services.										
Task  10 Create a template for care transition record to share with PCP (or provider that patient must follow up with), health home care manager and community-based organizations identified as referral sources		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Create a staffing plan including job descriptions and role- specific competencies for care transition staff and suggested staffing ratios		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. In consultation with Workforce lead, create a curriculum for care transition staff training		Project		Completed	01/01/2016	09/30/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 13. In consultation with MCOs, CBOs and Cultural Competency lead co-create culturally competent member educational materials that can be distributed at hospitals and PCP offices identifying urgent care facilities and PCPs offering open access scheduling.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 14. In consultation with Director of Workforce and Training and Medical Director establish training to support the use of MI based strategies to change patient utilization patterns.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 15. Establish guidelines on how to collect and report care transition metrics for DSRIP reporting purposes		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  16. Roll out ED Care Triage model at pilot sites		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	03/01/2016	09/30/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  18. Convene learning collaboratives to collect feedback and modify tools/workflows as necessary		Project		Completed	07/01/2016	09/30/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.	DY3 Q2	Project	N/A	In Progress	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 237 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
<ul> <li>a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.</li> <li>b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.</li> <li>c. Ensure real time notification to a Health Home care manager as applicable</li> </ul>										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		In Progress	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	In Progress	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task 1. Establish PCMH/APA Certification Working Group to finalize PPS wide roadmap for achieving 2014 Level 3 certification for all relevant providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Assess PCMH readiness and certification, using a phased strategy, look at those currently in PCMH and assess gap to 2014 standards (building on results from Feb 2015 IT survey of partners)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Assess risks and benefits of various strategies of support for PCMH. le. (Vendors vs build)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Identify practices on track for Level 3 NCQA PCMH transformation vs. those requiring active support and establish two pathways for phased implementation and support for Level 3 PCMH transformation.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop plan to increase adoption of EHR and achievement of Meaningful Use / PCMH 2014 Level 3 standards, including		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 238 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
multiple levels of support and timelines to account for different levels of readiness amongst providers.										
Task 6. Develop strategy to align NCQA 2014 PCMH attainment goals with project requirements (i.e. Cardiovascular project crosswalk)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
<ul><li>Task</li><li>7. Assess current progress toward meaningful use/PCMH targets and initiate outreach to organizations that are not on track.</li></ul>		Project		Completed	04/01/2016	09/30/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  8. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  9. Coordinate with local QE and Cross PPS workgroup to develop strategy to increase participation adoption and integration		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 10. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 11. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  13. Implement a process of addressing continuous improvement and training leveraging learning collaborative		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
For patients presenting with minor illnesses who do not have a primary care provider:  a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.  b. Patient navigator will assist the patient with identifying and accessing needed community support resources.  c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 239 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.										
Task  1. ED Care Triage Work Group in consultation with Montefiore CMO drafts assessment and triage protocols for diversion of patients with non-emergent needs (to be included in the project toolkit)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Present toolkit to the Clinical Quality Sub-Committee for comment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 3.Disseminate toolkits to Pilot sites to include; guidance for; the pre-discharge visit, the initial post-discharge call, the second post-discharge call, for a pharmacy review, and documenting care transition activities at the patient level		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Develop in consultation with Workgroup Sub-Committee, job descriptions for patient navigators		Project		Completed	01/01/2016	09/30/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Create training curriculum for navigators and existing staff on ED Care Triage program (to include the use of MI based strategies)		Project		Completed	01/01/2016	09/30/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task     6. Disseminate policies and procedures detailing diversion protocols and documentation for reporting purposes, to include ability to support ENS		Project		Completed	01/01/2017	09/30/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Monitor pilot sites compliance with program protocols, policies and procedures		Project		Completed	01/01/2017	09/30/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor sites ability to utilize ENS and secure messaging		Project		Completed	01/01/2017	09/30/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 240 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task     1. ED Care Triage Workgroup will develop criteria to identify members that have non emergent conditions (assessments)		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. ED Care Triage Workgroup with clinical project champions will document protocols for diversion after initial assessment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 3.Present assessment and diversion protocols to Clinical Quality Sub- Committee for comment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 4. Identify mechanism/s for transporting patients presenting with non-emergent needs to Primary Care site. Transportation mechanism may differ by ED site. (Some sites may initially divert patients offsite but eventually contain capacity to provider services onsite e.g. Medical Villages)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Explore the possibility of diverting members presenting with non-emergent needs via EMTs (ambulance)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Convene meetings with MCOs to discuss diversion and transport. Discuss potential use of MCO funding and/or coordinated Medicaid transportation.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. In consultation with Workforce & Training Lead, develop training to support appropriate assessment and utilization of diversion protocols		Project		On Hold	01/01/2017	03/31/2017	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 1. Clinical subcommittee workgroup establishes requirements to track actively engaged patients and aligns it with population health objectives. Requirements will include performance measures.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 241 of 825 Run Date : 06/30/2017

#### **DSRIP Implementation Plan Project**

#### **Montefiore Medical Center (PPS ID:19)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Develop a plan to implement additional technology identified as well as refining data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
For patients presenting with minor illnesses who do not have a primary care provider:  a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.  b. Patient navigator will assist the patient with identifying and accessing needed community support resources.  c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	pdamrow	Other	19_DY2Q4_PROJ2biii_MDL2biii3_PRES3_OTH_Syste m_override_ED_MS_3_DY2Q4_10693.docx	Note to IA - system would not allow milestone completion without uploading a document. Metric 3.1 was successfully submitted in DY2Q3.	04/18/2017 01:24 PM
Established protocols allowing ED and first responders - under supervision of the ED	cham15	Other	19_DY2Q4_PROJ2biii_MDL2biii3_PRES4_OTH_2.b.iii_ 4.1Milestone_Opt_Out_Narrative_15440.pdf	2.b.iii_4.1 - Milestone Opt Out Narrative	06/19/2017 02:39 PM
practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	cham15	Other	19_DY2Q4_PROJ2biii_MDL2biii3_PRES4_OTH_2.b.iii_ Milestone_4- MHVC_Remediation_Cover_Sheet_15439.pdf	2.b.iii_Milestone 4-MHVC Remediation Cover Sheet	06/19/2017 02:39 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	
access scheduling.	

#### NYS Confidentiality - High



Page 242 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	Note to IA - system would not allow milestone completion without uploading a document. Metric 3.1 was successfully submitted in DY2Q3.
b. Patient navigator will assist the patient with identifying and accessing	The to the system house he can himself appearing a december himself appearing a december himself and himself appearing to the system house the system has been also also also also also also also also
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
supervision of the ED practitioners - to transport patients with non-acute	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
disorders to alternate care sites including the PCMH to receive more	in the "upload date" column.
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



**Run Date :** 06/30/2017

Page 243 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 2.b.iii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 244 of 825 Run Date : 06/30/2017

IPQR Module 2.b.iii.5 - IA Monit	oring		
Instructions:			



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Project 3.a.i – Integration of primary care and behavioral health services

**IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Risks and Mitigations for Models 1, 2 and 3 has been uploaded as an attachment based on guidance from KPMG and the IA as mechanism for dealing with the character limitation in MAPP.



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 246 of 825 Run Date : 06/30/2017

#### IPQR Module 3.a.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks								
Actively Engaged Speed	Actively Engaged Scale							
DY3,Q4	80,240							

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	8,024	16,048	30,091	44,132
PPS Reported	Quarterly Update	12,142	42,377	0	39,655
	Percent(%) of Commitment	151.32%	264.06%	0.00%	89.86%
	Quarterly Update	0	25,383	0	39,553
IA Approved	Percent(%) of Commitment	0.00%	158.17%	0.00%	89.62%

Warning: PPS Reported - Please note that your patients engaged to date (39,655) does not meet your committed amount (44,132) for 'DY2,Q4'

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Other	19_DY2Q4_PROJ3ai_MDL3ai2_PES_OTH_MHVC_3AI_DY2Q4_14115.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 3.a.i BH Primary Integration	04/28/2017 09:52 AM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 247 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 3.a.i.3 - Prescribed Milestones**

	Models Selected	
Model 1	Model 2	Model 3

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will assess PCMH readiness and certification of each practice and assess gap to 2014 standards. PPS will initiate outreach to organizations that are not on track and facilitate planning.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  2. Practices will complete inventory of available and needed resources to support onsite behavioral health co-location			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist practices in identifying and compiling a list of available behavioral service providers, including behavioral health organizations willing to establish partnership arrangements.			Project		In Progress	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3
Task 4. Primary care practices will develop alliances with behavioral health service providers leading to			Project		In Progress	04/01/2016	12/31/2017	04/01/2016	12/31/2017	12/31/2017	DY3 Q3



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 248 of 825 Run Date : 06/30/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partnership contracts for service co-location.											
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for behavioral health providers, including level of licensure and qualifications and tasks specific to co-located care.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task											
6. PPS will assist Article 28 clinics in obtaining regulatory relief that will allow behavioral health billing for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2											
Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task											
Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. PPS will establish a behavioral health integration work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including medication management and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
<ul><li>Task</li><li>2. Work group will develop a plan for dissemination of evidence-based guidelines and materials along with implementation toolkit to the practices.</li></ul>			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task											
3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers,			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 249 of 825 Run Date : 06/30/2017

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and ways to maintain high fidelity to models											
Task  4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task     1. PPS will survey practice sites to understand current screening protocols and workflows			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 250 of 825 Run Date : 06/30/2017

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
3. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice.											
Task  4. Practices will identify and train personnel who will administer and document screening.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. PPS will provide guidelines for assessing and reporting on screener competency.			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  6. Practices will report to PPS their capacity for documentation of behavioral health screening measures within the electronic medical record.			Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 7. PPS will provide opportunities for practices to request assistance on overcoming barriers to electronic documentation of behavioral health screening measures			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  8. PPS will develop clinical guidelines for referrals to and communication with behavioral health providers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  9. PPS will develop guidance document specifying clinical scenarios which require warm handoff from medical to behavioral provider or vice versa.			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 825 Run Date: 06/30/2017

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.											
Task  2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will assess practices capacity to track required clinical and process outcomes over time for actively engaged patients and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will investigate need for relief of PCMH/APCM requirement for MDs not affiliated with a PCMH level 3 practice, who are providing primary care services within a behavioral health practice.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  2. Behavioral Health clinics will complete inventory of available and needed resources to support onsite primary care co-location services			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. PPS will assist behavioral health clinics in identifying and compiling a list of available primary care providers,			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



.

Page 252 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including primary care sites willing to establish partnership arrangements.											
Task  4. Behavioral health clinics will develop alliances with primary care providers or clinics leading to partnership contracts for service co-location.			Project		In Progress	04/01/2016	03/31/2017	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for primary care providers, including level of licensure and tasks specific to co-located care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. PPS will provide guidance to behavioral health clinics, as needed, to outfit clinical space to accommodate medical exams and procedures in accordance with DOH/OMA/OASA regulations and integrated outpatient services requirements			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 7. PPS will assist Article 31 clinics in obtaining regulatory relief that will allow billing for primary care visits including preventive care delivered within the behavioral health clinic, and on the same day as behavioral health appointments.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6  Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. PPS will establish a work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 253 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established evidence-based guidelines and protocols for primary care including medication adherence, quality measures, preventive services, and care engagement processes. Meetings will occur at regular intervals and ad hoc.											
Task 2. Work group will develop a plan for the dissemination of primary care quality quidelines and compile implementation toolkits for distribution to behavioral health clinics.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Build a region wide learning collaborative to facilitate exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Develop a repository for best practices and implementation toolkits, and for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Explore collaboration with other PPSs (Albany, SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and strategies to overcome project implementation barriers.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 254 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. PPS will survey behavioral health clinics to understand current behavioral health and medical screening protocols and workflows.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  2. PPS will provide behavioral health clinics with guidelines regarding behavioral health and medical screening expectations, along with toolkits for implementing universal behavioral health and medical screening.			Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Behavioral health clinics will offer evidence-based primary care preventive screenings and regular appointments.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  4. Behavioral health clinics submit to PPS for review policies, procedures, and plan for educating all staff in the implementation of universal behavioral health and medical screening			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Practices will disseminate to staff the training materials for effective screening, and develop train the trainer capacity within the practice			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 6. Practices will identify and train personnel on the behavioral health and primary care teams who will administer and document screening.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task			Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 255 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
7. PPS will provide guidelines for assessing and reporting on screener competency.											
Task  9. PPS will establish guidelines for behavioral health and preventive medical screening rates in order to identify unmet needs in the behavioral health clinic population.			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  10. Practices will report to PPS their capacity for documentation of behavioral health and medical screening measures within the behavioral health electronic medical record			Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 11. PPS will provide opportunities for behavioral health clinics to request assistance if needed on overcoming barriers to electronic documentation of behavioral health and medical screening measures			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 12. PPS will develop clinical guidelines for referrals to and communication between primary care and behavioral health clinicians.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 13. PPS will develop guidance document specifying clinical scenarios which require face-to-face warm handoff between medical and behavioral health provider			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 8. Behavioral health clinics will report behavioral health and medical screening yields to PPS for review on a regular basis.			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #8  Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 256 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
reporting.											
Task  1. Behavioral health practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  2. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Practices will assess the capacity to track required process and clinical outcomes for actively engaged patients over time and to report data to PPS on a regular basis			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers. This process may be dependent on regulatory relief.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  1. Practices will complete inventory of available and needed resources to support IMPACT model implementation.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. PPS, in conjunction with the workforce subcommittee, will provide guidance regarding required elements of job descriptions for the consulting psychiatrist and depression care manager, including level of licensure, qualifications and tasks specific to the IMPACT model.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 257 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**DSRIP** Reporting Quarter **Project Requirements** Prescribed Project Reporting Original Original **Provider Type Start Date End Date Status** (Milestone/Task Name) **Due Date Model Name** Level **Start Date End Date End Date** Year and Quarter Task 3. PPS will assist Article 28 practices in obtaining regulatory relief that will allow behavioral health billing 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 Project Completed for psychotherapy sessions by licensed mental health practitioners at the primary care site, and on the same day as medical appointments. 4. PPS provides information and required training 04/01/2016 09/30/2016 09/30/2016 DY2 Q2 Project Completed 09/30/2016 04/01/2016 toolkits on the IMPACT model to PCPs, depression care managers and consulting psychiatrists. 5. PPS will provide guidance to integrated practices regarding the completion of collaborative agreements with outpatient specialty mental health and outpatient Project In Progress 07/01/2016 03/31/2018 07/01/2016 03/31/2018 03/31/2018 DY3 Q4 specialty substance use treatment providers for patients requiring specialty behavioral health services beyond the scope of the integrated practice. 6. PPS will collaborate with OneCityHealth to jointly develop web based training resources for depression On Hold 03/31/2020 04/01/2015 03/31/2020 03/31/2020 DY5 Q4 Project 04/01/2015 collaborative care teams to support project implementation 7. PPS will provide guidance in developing a casebased payment model to support implementation of the IMPACT model in primary care, including stepped care, short term counseling and medication DY3 Q4 04/01/2016 03/31/2018 04/01/2016 03/31/2018 03/31/2018 Project In Progress management, and will assist in negotiating contracts with Managed Care Organizations in keeping with NYS parity and other insurance laws. Negotiation will include provision of adequate reimbursement for required elements of the model 8. Build a region wide learning collaborative to facilitate Project Completed 07/01/2016 12/31/2016 07/01/2016 12/31/2016 12/31/2016 DY2 Q3 exchange of inter-practice ideas, solutions to barriers, and ways to maintain high fidelity to models 9. Explore collaboration with other PPSs (Albany, Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 SBHC, FFLPs, HHC, WMC) to share best practices, educational materials, training strategies and



Run Date: 06/30/2017

Page 258 of 825

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
strategies to overcome project implementation barriers.											
Task  10. Collaborate on the development of statewide repository for best practices and implementation toolkits, for sharing effective strategies and solutions for overcoming barriers			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10  Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. PPS will establish an IMPACT work group composed of clinical leads including both primary care and behavioral health clinicians. Work group will review and adapt established evidence-based guidelines and protocols for behavioral health integration including stepped treatment, medication management, brief therapy modalities, and care engagement processes. Meetings will occur at regular intervals and ad hoc.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. IMPACT integration work group will develop plan for dissemination of evidence-based IMPACT guidelines and materials along with implementation toolkit to the primary care practices.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will develop training and clinical assessment materials to ensure fidelity with IMPACT model			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. PPS will provide guidance to ensure that integrated			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 259 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practice polices and procedure include description of the consulting psychiatrist role, training in the psychiatrist role for all clinical staff, and process and guidelines for contacting the consulting psychiatrist.											
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Integrated practices provide PPS with FTE and identities of qualified Depression Care Managers including licensure as identified in Electronic Health Records for each site			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS will provide guidance on development of the Depression Care Manager's unique role, as well as recommendations on determining the appropriate panel size.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Integrated practices to share panel size to FTE ratio's on a regular basis; the frequency will be determined by the PPS Clinical Quality Sub-Committee			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. PPS will facilitate coaching and training program standards for Depression Care Managers, including train the trainer programs, to ensure maintenance of a skilled behavioral health team over time.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Depression Care Manager will receive training in evidence-based models of brief therapeutic			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 260 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
interventions including behavioral activation and coaching, problem solving therapy, CBT, and MI											
Task 6. PPS to establish "Community of Practice" peer supervision group for Depression Care Managers to share challenges, success stories, learning and strategies to prevent burnout.			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS will assist Article 28 practices in determining adequate consulting psychiatrist FTE contracts, and will develop a strategy to facilitate sharing of IMPACT model's consulting psychiatrist role FTE between multiple practices as needed			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  2. Integrated practices will provide PPS with identity and % FTE of consulting psychiatrist			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Each psychiatrist will have weekly meetings (on site or through telephonic or videoconferencing) with the depression care manager of each of the teams they support to review registry and discuss clinical cases.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  4. Psychiatrist will be available to primary care providers for case reviews, medication recommendations, and coordination of medical and behavioral health treatment plans for complex patients			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	
Task			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 261 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS will survey primary care practice sites to understand current screening protocols and workflows											
Task 2. PPS will provide practice sites with guidelines regarding screening expectations, with toolkits for implementing universal screening and support train the trainer program.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Practices will identify personnel on the care team who will administer and document screening and will provide training or effective screening, as well as develop train the trainer capacity within the practice			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. Practices will regularly assess and report on screener competence based on guidelines provided by PPS			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 1. IMPACT work group develops a stepped-care model including suggested timeline of steps and disseminates to primary care practices			Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 2. Care Managers meet weekly with supervising psychiatrist to review cases which are not improving as expected, using the registry as a guide and suggest treatment changes if patients are not improving as per the model.			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Consulting psychiatrist evaluates any patient who has not improved after 10-12 weeks of care, and discusses with PCP any medical issues affecting the patient's response.			Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	
Milestone #15	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 262 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Use EHRs or other technical platforms to track all patients engaged in this project.											
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  1. Practices will demonstrate EHR integration of medical and behavioral health clinical information within individual patient records. This step may be dependent on regulatory relief in circumstances involving collaboration between multiple clinical entities.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. PPS to investigate contracting with the University of Washington to make IMPACT registry available to Model 3 participants.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. PPS will define minimal required elements for registry functionality, develop list of preferred vendors, and review practice registry choices in order to ensure that there is the capacity to adopt and maintain a registry of all patients engaged in the project.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Integrated practices will contract with registry vendor or develop their own functional registry with the capacity to track required process and clinical outcomes for patients actively engaged in behavioral health care and to report data to PPS on a regular basis			Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. PPS will evaluate the ability to leverage direct messaging to facilitate communication between providers.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 263 of 825 Run Date : 06/30/2017

### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	<b>Upload Date</b>
	cham15	Policies/Procedures	19_DY2Q4_PROJ3ai_MDL3ai3_PRES10_P&P_3.a.i_1 0.2Psych_Consult_Policies_&_Procedures_15475.pdf	3.a.i_10.2 - Psych Consult Policies & Procedures	06/19/2017 03:10 PM
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care	cham15	Policies/Procedures	19_DY2Q4_PROJ3ai_MDL3ai3_PRES10_P&P_3.a.i_1 0.1IMPACT_EBGs_Policies_&_Procedures_15474.pdf	3.a.i_10.1 - IMPACT EBGs_Policies & Procedures	06/19/2017 03:09 PM
engagement.	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES10_OTH_3.a.i_M ilestone_10MHVC_Remediation_Cover_Sheet_15473.pdf	3.a.i_Milestone 10 - MHVC Remediation Cover Sheet	06/19/2017 03:08 PM
	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES10_OTH_3.a.i_M 3_10.2_combined_FINAL_for_submittal_12235.pdf	10.2 M3 Policies Procedures include Psychiatrist consultation	04/25/2017 03:20 PM
Conduct preventive care screenings, including physical and behavioral health screenings.	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES7_OTH_3_a_i_M 2_3_2_EHR_Vendor_Cert_Documentation_final_10703. pdf	Model 2-EHR Vendor Certification documentation	04/18/2017 01:57 PM
	cham15	Training Documentation	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_TRAIN_3.a.i _11.2 _Training_Materials_Template_DCMs_15481.xlsx	3.a.i_11.2 - Training Materials Template DCMs	06/19/2017 03:15 PM
	cham15	Training Documentation	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_TRAIN_3.a.i _11.2 _Depression_Care_Manager_Materials_Narrative_1547 9.pdf	3.a.i_11.2 - Depression Care Manager Materials Narrative	06/19/2017 03:14 PM
Employ a trained Depression Care Manager meeting	cham15	Screenshots	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_SS_3.a.i_11. 1EHR_Screenshot_Showing_DCM_15478.PDF	3.a.i_11.1 - EHR Screenshot Showing DCM	06/19/2017 03:14 PM
requirements of the IMPACT model.	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_OTH_3.a.i_M ilestone_11MHVC_Remediation_Cover_Sheet_15477.pdf	3.a.i_Milestone 11 - MHVC Remediation Cover Sheet	06/19/2017 03:13 PM
	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_OTH_3.a.i_M odel_3_11.2_narrative_to_support_training_template_1 2127.docx	11.2 Narrative to Support Training Materials Template Model 3	04/25/2017 12:23 PM
	pdamrow	Training Documentation	19_DY2Q4_PROJ3ai_MDL3ai3_PRES11_TRAIN_Metric_11.2_WF_Training_Materials_Template_03_31_17_Final_12126.xlsx	11.2 Training Materials Template-Model 3	04/25/2017 12:22 PM
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES3_OTH_3.a.i_EH R_Vendor_Cert_Sample_10699.pdf	EHR Vendor Certification_Sample	04/18/2017 01:48 PM
screening positive, SBIRT) implemented for all patients to identify unmet needs.	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES3_OTH_3.a.i_M1 _3.2_EHR_Vendor_Cert_Documentation_10697.pdf	EHR Vendor Certification Documentation	04/18/2017 01:46 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	cham15	I Policies/Procedures I //ctively Engaged Patient Reporting Clinical and Lec I		3.a.i_8.2 - MHVC Actively Engaged Patient Reporting Clinical and Technical specs_9.14.16	06/19/2017 03:05 PM



Page 264 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES8_OTH_MHVC_ 3AI_DY2Q4_15470.xlsx	3.a.i_8.2 - Sample Actively Engaged Patient Report	06/19/2017 03:04 PM
	cham15	Screenshots	19_DY2Q4_PROJ3ai_MDL3ai3_PRES8_SS_3.a.i_8.1BH_PC_Integration_Screenshots_15468.pdf	3.a.i_8.1 - BH PC Integration Screenshots	06/19/2017 03:03 PM
	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES8_OTH_3.a.i_Mil estone_8MHVC_Remediation_Cover_Sheet_15466.pdf	3.a.i_Milestone 8 - MHVC Remediation Cover Sheet	06/19/2017 03:02 PM
	cham15	Policies/Procedures	19_DY2Q4_PROJ3ai_MDL3ai3_PRES4_P&P_MHVC_ Actively_Engaged_Patient_Reporting_Clinical_and_Tec hnical_specs_9.14.16_15460.pdf	3.a.i_4.2 - MHVC Actively Engaged Patient Reporting Clinical and Technical specs_9.14.16	06/19/2017 02:59 PM
Use EHRs or other technical platforms to track all	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES4_OTH_MHVC_ 3AI_DY2Q4_15458.xlsx	3.a.i_4.2 - Sample Actively Engaged Patient Report	06/19/2017 02:58 PM
patients engaged in this project.	cham15	Screenshots	19_DY2Q4_PROJ3ai_MDL3ai3_PRES4_SS_3.a.i_4.1_ BH_PC_Integration_Screenshots_15455.pdf	3.a.i_4.1 - BH PC Integration Screenshots	06/19/2017 02:56 PM
	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES4_OTH_3.a.i_Mil estone_4MHVC_Remediation_Cover_Sheet_15452.pdf	3.a.i_Milestone 4 - MHVC Remediation Cover Sheet	06/19/2017 02:55 PM
Designate a Psychiatrist meeting requirements of the IMPACT Model.	pdamrow	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES12_OTH_3.a.i_M odel_3_MS_4.1_Inventory_of_IMPACT_participants_FI NAL_10721.xlsx	Model 3 List of Impact participants and designated psychiatrist	04/18/2017 02:21 PM
	cham15	Policies/Procedures	19_DY2Q4_PROJ3ai_MDL3ai3_PRES15_P&P_MHVC _Actively_Engaged_Patient_Reporting_Clinical_and_Te chnical_specs_9.14.16_15487.pdf	3.a.i_15.2 - MHVC Actively Engaged Patient Reporting Clinical and Technical specs_9.14.16	06/19/2017 03:22 PM
Use EHRs or other technical platforms to track all	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES15_OTH_MHVC _3AI_DY2Q4_15486.xlsx	3.a.i_15.2 - Sample Actively Engaged Patient Report	06/19/2017 03:21 PM
patients engaged in this project.	cham15	Screenshots	19_DY2Q4_PROJ3ai_MDL3ai3_PRES15_SS_3.a.i_15. 1BH_PC_Integration_Screenshots_15485.pdf	3.a.i_15.1 - BH PC Integration Screenshots	06/19/2017 03:19 PM
	cham15	Other	19_DY2Q4_PROJ3ai_MDL3ai3_PRES15_OTH_3.a.i_M ilestone_15MHVC_Remediation_Cover_Sheet_15484.pdf	3.a.i_Milestone 15 - MHVC Remediation Cover Sheet	06/19/2017 03:19 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	



Page 265 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in this project.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 266 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Complete	



Page 267 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 3.a.i.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. PPS will assess practices to identify who currently has colocation or fully integrated BH services.	In Progress	PPS will assess practices to identify who currently has colocation or fully integrated BH services.	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. PPS will survey practices to identify which practices will implement each model	In Progress	PPS will survey practices to identify which practices will implement each model	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	User ID File Type	File Name		Upload Date
--------------------------------------------------------------------	----------------	-------------------	-----------	--	-------------

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
1. PPS will assess practices to identify who currently has colocation	
or fully integrated BH services.	
2. PPS will survey practices to identify which practices will implement	
each model	
Mid-point Assessment	



Page 268 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

IPQR Module 3.a.i.5 - IA Monitorin	J <b>g</b>	
Instructions:		



Run Date: 06/30/2017

Page 269 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### Project 3.a.ii – Behavioral health community crisis stabilization services

☑ IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Difficulty obtaining urgent BH appts; limited mobile crisis and respite services; absence of ambulatory detoxes services; and shortage of psychiatry staff

Mitigation Strategies include: a) Within project design we will expand opportunities to expand access to walk-in and urgent care appointments. b) Project design will explore use of Psyches to improve care coordination. c) Work with workforce workstream to identify staffing needs to support project design and develop a workforce hiring, redeployment, and training strategy. Access the ability to expand ambulatory detox training and licensure.

Risk: Absence of reimbursement rates for HCBS services

Mitigation: Develop financial model and negotiate with health plans for these services

Risk: Problems with care transitions (ER to inpatient, inpatient to outpatient) and difficulty enrolling patients in Health Homes

Mitigation strategies include: a) Develop Hudson Region DSRIP Behavioral Health Crisis Leadership group to facilitate regional PPSs ER diversion guidelines and protocols b) Utilize patient profile methods to identify high risk patients and ensure they are tracked and design appropriate alerts c) Develop materials to educate providers on HARP eligibility protocols to facilitate referrals.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements

Risk: Some providers may be unable to meet EHR and HIE requirements in early years, including the need for alerts/secure messaging and ER navigator access to PSYCKES and may encounter insufficient funding for HIE connections given the high prices vendors may charge to migrate data or create interfaces

Mitigation: a) Work with IT workstream to provide tech assistance, in partnership with local CBOs or relevant organizations, and develop workarounds until practices have adopted EHRs b) Explore leveraging scale to get volume based discounts and variable pricing d) Encourage providers to leverage funding from NYS Data Incentive program and Medicaid Meaningful Use program e) Conduct population profile to identify at risk patients, coordinate care and establish alerts



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Risk: Project will require stakeholder collaboration, including community resources and traditional medical teams

Mitigation: a) Establish unified approach utilizing Cross PSS collaboration to engage LGUs and all partners to design regional approach to Crisis Stabilization leveraging existing infrastructure and experience b) Develop robust change management strategy to ensure all stakeholders understand rationale behind collaboration and the importance of working together effectively c) Bring stakeholders together to develop consensus around care guidelines where possible

Risk: No direct connection between behavioral outcome measures and crisis stabilization project

Mitigation: Consider strategies to collect outcomes information and track progress, along with claims data

Page 270 of 825 **Run Date**: 06/30/2017



Page 271 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### IPQR Module 3.a.ii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed	Actively Engaged Scale						
DY2,Q4	10,832						

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	1,896	3,791	7,312	10,832
PPS Reported	Quarterly Update	2,077	3,818	0	9,220
	Percent(%) of Commitment	109.55%	100.71%	0.00%	85.12%
IA Approved	Quarterly Update	0	3,692	0	9,220
	Percent(%) of Commitment	0.00%	97.39%	0.00%	85.12%

Marning: PPS Reported - Please note that your patients engaged to date (9,220) does not meet your committed amount (10,832) for 'DY2,Q4'

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date			
csceppaq	Other	19_DY2Q4_PROJ3aii_MDL3aii2_PES_OTH_MHVC_Actively_Engaged_Patient_Reporting _Attestation_3.a.ii_BH_Crisis_April2017_14302.pdf	MHVC Actively Engaged Patient Reporting Aggregate Attestation April 1, 2016-March 31, 2017 Project 3.a.ii BH Crisis Intervention	04/28/2017 02:40 PM			
csceppaq	Other	19_DY2Q4_PROJ3aii_MDL3aii2_PES_OTH_MHVC_3AII_DY2Q4_14157.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report	04/28/2017 10:47 AM			
			April 1, 2016-March 31, 2017 Project 3.a.ii BH Crisis Intervention				

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

MHVC has provided two files for this project:

PHI Excel file: 2,694

Aggregate Attestation: 6,526

Total patients reported for DY 2 Q 4: 9,220



Page 272 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

\*Individual organizations attestations available upon request\*

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 273 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.a.ii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. In collaboration with WMC and Refuah, the MHVC will establish the Hudson Region DSRIP BH Crisis Leadership Group (HRD BH CLG) to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region		Project		Completed	04/01/2015	07/11/2015	04/01/2015	07/11/2015	09/30/2015	DY1 Q2
Task 2. Convene the HRD Crisis Leadership Group		Project		Completed	07/13/2015	07/22/2015	07/13/2015	07/22/2015	09/30/2015	DY1 Q2
Task 3. Agree across PPS on standardized common definitions and terminology to describe various crisis and preventive services.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Review county and partners crisis services		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 5.Assess existing services to identify gaps		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 6.Using the gap analysis, explore opportunities to leverage local and state funded crisis services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Develop plan to fill gaps		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. Create crosswalks between crisis stabilization(3aii) project plan and other supporting PPS projects plans (i.e. Project 2biii - ED Care triage, Project 2aiv- Medical Village, Project 2ai -IDS.)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 274 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Engage Local Government Units/County Mental Health Departments (7 Counties) in Cross PPS Collaborative effort.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. In collaboration with other PPSs, meet with counties, health homes, partners and hospitals (ER) to review status of existing diversion protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Agreement reached on protocols		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Plan phased role out of protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Document diversion protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 7. Begin implementation of protocols		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 8. Establish cross PPS partnerships with Albany Med PPS and BPHC to advance a common approach across neighboring regions that will result in seamless, coordinated effort regarding this project and others over the combined regions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  9. Convene partners to solicit feedback and refine protocols as necessary,		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Develop case based business models to engage MCOs in		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Run Date: 06/30/2017

Page 275 of 825

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
discussions to support implementation of crisis stabilization and preventive services including care transitions, mobile crisis services and care coordination bridges to follow up with community based organizations and with PCP and BH practices.										
Task 2. Provides guidance in developing a case based payment model to support services including: psychiatric medications, counseling, behavioral activation, problem solving treatment, groups, aligning formularies and promoting expedited authorizations as a bridge to VBP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4  Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. 3 PPSs in consultation with providers and facilities will document existing coordinated treatment protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Work with partners and hospitals to determine where protocols need to be refined or developed		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Collaborate with partners to modify protocols and reach agreement on protocols		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 5. Begin implementation of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. (New) Establish cross-PPS stabilization protocols and engage partners for protocol endorsement.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. (New) Develop and conduct cross-PPS training on crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 8. (New) Engage managed care plans to support crisis stabilization protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 276 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.										
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. In collaboration with other PPSs in the region, use the community needs assessment to evaluate access to to specialty services and crisis oriented services and identify improvement areas		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. In collaboration with other PPSs in the region, identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis oriented services.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Identify psychiatric and Addiction Medicine consultation services to the crisis team and establish specific response times consistent with New York State and local regulatory body guidance		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Hospital	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment,		Provider	Safety Net Clinic	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 277 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	Safety Net Mental Health	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Review and analyze Community Needs Assessment and CBO surveys (In flight surveys) to identify PPS hospitals having available observation units or off campus crisis residence.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Review Community Needs Assessment to identify hotspots where there is a need for crisis services access		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3.Develop plan to focus BH crisis interventions pilots in "Hotspots" informed by our Community Needs Assessment (4 hospitals in Westchester and Orange Counties). Expand outpatient and substance abuse treatment and detoxification centers in these hotspot areas.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>1. Identify community mobile crisis teams currently available in each of our seven county regions.</li></ul>		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 2. Review current evidence based mobile-crisis protocols		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In collaboration with other PPSs (WMC, Refuah) work with counties, health homes, partners and hospitals to determine where protocols need to be refined or developed to meet community needs (including relationships with first responders)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 278 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
4. Obtain agreement on protocols										
Task 5. Plan phased role out of protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Begin implementation of protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 7. Create a communications plan to engage and inform CBOS, community social service providers, LGUs health centers and patients.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 8. Consider vendor solutions to coordinate crisis services across the region, improving access to same day appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Alerts and secure messaging functionality are used to facilitate crisis intervention services.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 279 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
<ul><li>Task</li><li>5. Initiate outreach to organizations that have not begun process of sharing information with RHIO</li></ul>		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify current triage services in the Hudson Valley (including telephonic response, hotlines and warm line)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Conduct gap analysis		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Explore opportunities to address gaps		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Educate and encourage access and use of NYS PSYKES database for all crisis service providers.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 280 of 825 Run Date: 06/30/2017

TORK				(	,					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.										
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. PPS creates and convenes a BH Workgroup with focus on integration of primary care and BH services within practice sites and other behavioral health initiatives. The Behavioral Health Workgroup reports to the MHVC Clinical Quality Sub-Committee.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Establish Cross PPS collaborative governance structure to collaboratively facilitate the review and dissemination of evidence based diversion protocols. The HVC Medical Director will report out to the HVC Clinical Quality Sub-Committee and Behavioral Health Workgroup.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Create Cross PPS Quality forum to provide oversight, and to monitor (self audit) compliance with protocols, project milestones, and to share best practices		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task     Create standard processes to apply rapid cycle evaluation based on outcomes of QI analysis and create process to trigger corrective action plans		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Evaluate qualty metrics and establish a process to capture, analyze and report to Committee and stakeholders		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 281 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 6. Develop the procedure to ensure partner adhearance with Committee agreed upon protocols, policies and procedures.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Define requirements for populations management in collaboration with project workgroups to identify clinical data required to track affected populations to meet project requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4.Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 7.Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 282 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES1_OTH_3.a.ii_1 .1Crisis_Implementation_Narrative_15369.pdf	Metric 1.1 revised narrative	06/19/2017 01:40 PM
Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES1_OTH_3.a.ii_ Milestone_1 _MHVC_Remediation_Cover_Sheet_15368.pdf	MHVC Cover sheet MS 1	06/19/2017 01:39 PM
intensive crisis services.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES1_OTH_201703 13_Crisis_Milestone1_Metric1_Narrative_Final_10728.p df	1.1 - Narrative demonstrating successful project implementation	04/18/2017 02:32 PM
Establish agreements with the Medicaid Managed	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES3_OTH_3.a.ii_3 .1MCO_Coverage_Negotiations_Narrative_15769.pdf	3.a.ii_3.1 - MCO Coverage Negotiations Narrative	06/20/2017 11:05 AM
Care organizations serving the affected population to provide coverage for the service array under this project.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES3_OTH_3.a.ii_ Milestone_3 _MHVC_Remediation_Cover_Sheet_15767.pdf	3.a.ii_Milestone 3 - MHVC Remediation Cover Sheet	06/20/2017 11:04 AM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES3_OTH_201703 24_Milestone_3_Metric_1_Narrative_final_10729.pdf	3.1 Documentation demonstrating negotiation for coverage of services with MCO	04/18/2017 02:34 PM
Develop written treatment protocols with consensus from participating providers and facilities.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES4_OTH_3.a.ii_ Metric_4.2_10869.pdf	Metric 4.2 - Protocols and guidelines	04/19/2017 11:48 AM
5 F	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_3.a.ii_5 .2Provider_DeliverablePartner_Engagement_15379.xlsx	Metric 5.2 Revised Provider Deliverable	06/19/2017 01:52 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_3.a.ii_ Milestone_5 _MHVC_Remediation_Cover_Sheet_15377.pdf	MHVC Remediation Cover Sheet	06/19/2017 01:51 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_3.a.ii_5 .2Provider_DeliverableNPI_List_14373.xlsx	3.a.ii_5.2 - Provider Deliverable - NPI List.xlsx	04/28/2017 05:41 PM
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_3.a.ii_5 .1Provider_DeliverableList_of_Participating_Practitioners_14371.xlsx	3.a.ii_5.1 - Provider Deliverable - List of Participating Practitioners	04/28/2017 05:40 PM
crisis-oriented services.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_Crisis_ PIM_P024_SurveySample_Data _Hospitals_14211.pdf	Supporting - Crisis PIM P024 Survey - Sample Data - Hospitals	04/28/2017 11:47 AM
<u>-</u>	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_MHVC _BH_Community_Crisis_Stabilization_Project_Guidanc e_PacketPhase_II_PP1_14208.pdf	Supporting-Crisis PIM Guidance Phase II PP1	04/28/2017 11:45 AM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES5_OTH_FINAL_ 2017_4_28_Crisis_Milestone5_Metric2_Narrative_FINA L_DG_(2)_14204.pdf	Metric 5.2 Narrative	04/28/2017 11:43 AM
Expand access to observation unit within hospital	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_3.a.ii_6	Metric 6.2 Provider Deliverable	06/19/2017 01:56 PM

#### NYS Confidentiality - High



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 283 of 825 Run Date : 06/30/2017

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			.2Provider_Deliverable		
			_Partner_Engagement_15381.xlsx		
			19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_3.a.ii_		
	pdamrow	Other	Milestone_6	MHVC Remediation Cover Sheet	06/19/2017 01:54 PM
			_MHVC_Remediation_Cover_Sheet_15380.pdf		
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_3.a.ii_6	3.a.ii 6.2 - Provider Deliverable - NPI List.xlsx	04/28/2017 05:46 PM
			.2Provider_DeliverableNPI_List_14380.xlsx	_	
		011	19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_3.a.ii_6	3.a.ii_6.1 - Provider Deliverable - List of Participating	04/00/0047.05.45.504
outpatient or at an off campus crisis residence for	pdamrow	Other	.1Provider_Deliverable	Practitioners.xlsx	04/28/2017 05:45 PM
stabilization monitoring services (up to 48 hours).			_List_of_Participating_Practitioners_14379.xlsx		
		Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_MHVC	Ourse artis s. DIM Outdoors Deplet for Ottals	04/00/0047 00:45 DM
	pdamrow	Other	_BH_Community_Crisis_Stabilization_Project_Guidanc	Supporting - PIM Guidance Packet for Crisis	04/28/2017 02:15 PM
			e_PacketPhase_II_PP1_14299.pdf  19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_Crisis_		
		Other	PIM_P024_SurveySample_Data	Supporting - Crisis PIM Survey sample	04/20/2017 02:44 DM
	pdamrow	Other	_Hospitals_14298.pdf	Supporting - Crisis Pilvi Survey sample	04/28/2017 02:14 PM
			19_DY2Q4_PROJ3aii_MDL3aii3_PRES6_OTH_Final		
	pdamrow	Other	_2017-04-28_Milestone_6_Metric_2-	Metric 6.2 narrative	04/28/2017 02:13 PM
	puaimow	Other	FINAL_DG_14297.pdf	ivietiic 0.2 Harrative	04/20/2017 02.131 10
			19_DY2Q4_PROJ3aii_MDL3aii3_PRES7_TEMPL_WF_		
Deploy mobile crisis team(s) to provide crisis	pdamrow	Templates	Training_Materials_Template_03.31.17_13775.xlsx	Metric 7.2 Training materials template	04/27/2017 12:07 PM
stabilization services using evidence-based protocols			19_DY2Q4_PROJ3aii_MDL3aii3_PRES7_OTH_Crisis_		
developed by medical staff.	pdamrow	Other	Milestone_7_Metric_1_10742.pdf	7.1 Crisis mobile team roster	04/18/2017 02:48 PM
		011	19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_8	007 M T	00/40/0047 00 04 DM
	pdamrow	Other	.3Training_Materials_Template_15389.xlsx	8.3 Training Materials Template	06/19/2017 02:04 PM
			19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_8		
	pdamrow	Other	.2Provider_Deliverable	8.2 Provider Deliverable	06/19/2017 02:04 PM
Ensure that all PPS safety net providers have actively			_Partner_Engagement_15387.xlsx		
connected EHR systems with local health information			19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_8		
exchange/RHIO/SHIN-NY and share health	pdamrow	Other	.2	8.2 Revised List of Executed QE PARS	06/19/2017 02:03 PM
information among clinical partners, including direct	puamow	Other	_REVISED_List_Inventory_of_Executed_QE_PARs_15	0.2 Nevised List of Executed QE FANS	00/19/2017 02.03 FW
exchange (secure messaging), alerts and patient			386.xlsx		
ord look up by the end of Demonstration Year (DY)	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_8	8.1 Screenshots	06/19/2017 02:01 PM
3.	paamiow	Other	.1BH_PC_Integration_Screenshots_15385.pdf	0.1 0016611311013	00/13/2017 02:01110
			19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_		
	pdamrow	Other	Milestone_8	MS 8 MHVC Remediation Cover Sheet	06/19/2017 02:00 PM
			_MHVC_Remediation_Cover_Sheet_15384.pdf		
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_Final	Final - 3 a ii_8 2 - List_Inventory of Executed QE	04/28/2017 05:59 PM
	1		_3_a_ii_8_2	PARs all.xlsx	



Page 284 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_List_Inventory_of_Executed_QE_PARs_all_14386.xlsx		
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES8_OTH_3.a.ii_8 .2Provider_DeliverableNPI_List_14381.xlsx	3.a.ii_8.2 - Provider Deliverable - NPI List.xlsx	04/28/2017 05:48 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES9_OTH_3.a.ii_9 .1Training_Materials_Template_15394.xlsx	9.1 Training Materials Template	06/19/2017 02:09 PM
Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES9_OTH_3.a.ii_ Milestone_9 _MHVC_Remediation_Cover_Sheet_15391.pdf	MS 9 MHVC Remediation Cover Sheet	06/19/2017 02:08 PM
	pdamrow	Templates	19_DY2Q4_PROJ3aii_MDL3aii3_PRES9_TEMPL_WF_ Training_Schedule_Template_03.31.17_13776.xlsx	Metric 9.2 - Training schedule template	04/27/2017 12:09 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_3.a.ii_ 10.4Self- Audit_Narrative,_PIM_Guidance,_Recommendations_1 5407.pdf	10.4 Self-audit Narrative	06/19/2017 02:18 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_3.a.ii_ 10.3CQS_Meeting_Schedule_Template_15405.xlsx	10.3 CQS Meeting template	06/19/2017 02:17 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_3.a.ii_ 10.2CQS_Meeting_Schedule_Template_15403.xlsx	10.2 CQS Meeting Schedule template	06/19/2017 02:16 PM
Ensure quality committee is established for oversight and surveillance of compliance with protocols and	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_3.a.ii_ 10.1 _MHVC_Quality_Committee_Members_15400.xlsx	10.1 Quality Committee Members	06/19/2017 02:13 PM
quality of care.	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_3.a.ii_ Milestone_10 _MHVC_Remediation_Cover_Sheet_15398.pdf	MS 10 - MHVC Remediation Cover Sheet	06/19/2017 02:12 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_Gaps _in_Care_Action_Plan_10760.pdf	10.5 Supporting - Gaps in Care Action Plan	04/18/2017 03:14 PM
<u> -</u>	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_Gaps _in_Care_Slides_Feb2017_10759.pdf	10.5 Supporting - Gaps in Care slides	04/18/2017 03:13 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_Crisis _Metric_10.5_combined_final_10757.pdf	10.5 - Reports to CQSSvc Quality Outcomes	04/18/2017 03:11 PM
	pdamrow	Other	19_DY2Q4_PROJ3aii_MDL3aii3_PRES10_OTH_StateReporting_Crisis_Project_10.4_final_10752.pdf	10.4 - List of self-audit reports	04/18/2017 03:05 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
outreach, mobile crisis, and intensive crisis services.	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017

#### NYS Confidentiality - High



Page 285 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text				
	in the "upload date" column.				
Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.					
Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/20/2017 in the "upload date" column.				
Develop written treatment protocols with consensus from participating providers and facilities.	MS 4 - metric 4.2 - uploaded written protocols and guidelines documentation.				
Include at least one hospital with specialty psychiatric services and crisis- oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.				
Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.				
Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	7.1 uploaded Mobile crisis team 7.2 uploaded Training materials template - care protocols				
Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.				
Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.				
Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.				
Use EHRs or other technical platforms to track all patients engaged in this project.					

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 286 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments			
Milestone #4	Pass & Complete				
Milestone #5	Fail	PPS failed to engage sufficient number of Safety Net Hospitals to meet Provider Level commitment.			
Milestone #6	Fail	PPS failed to engage sufficient number of Safety Net Hospitals, Clinics and BH providers to meet Provider Level commitments.			
Milestone #7	Pass & Complete				
Milestone #8	Fail	The IA does not consider this milestone complete. Though the documentation submitted meets the minimum standards of the project requirement as articulated in the Validation Protocols, the PPS failed to meet all provider level commitments of this Project.			
Milestone #9	Pass & Complete				
Milestone #10	Pass & Complete				
Milestone #11	Pass & Complete				



Page 287 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 3.a.ii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 288 of 825 Run Date : 06/30/2017

IPQR Module 3.a.II.5 - IA Monitoring	J.		
Instructions:			



## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

**IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for follow up BP monitoring to be waved

Mitigation: Project design will explore alternatives including case based business models.

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption.

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b)Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Risk: MCOs may disagree with alternative payment models for care coordination and home BP monitoring

Mitigation: Convene GNYHA, HANYS, and other PPS's to advocate for alternative payment models

Page 289 of 825 Run Date: 06/30/2017



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 290 of 825 Run Date: 06/30/2017

## ☑ IPQR Module 3.b.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	29,412

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	2,059	4,118	10,883	17,648
PPS Reported	Quarterly Update	7,923	17,066	0	15,007
	Percent(%) of Commitment	384.80%	414.42%	0.00%	85.04%
IA Approved	Quarterly Update	0	17,107	0	14,839
IA Approved	Percent(%) of Commitment	0.00%	415.42%	0.00%	84.08%

Marning: PPS Reported - Please note that your patients engaged to date (15,007) does not meet your committed amount (17,648) for 'DY2,Q4'

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
csceppaq	Other	19_DY2Q4_PROJ3bi_MDL3bi2_PES_OTH_MHVC_3BI_DY2Q4_14125.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 3.b.i Cardiovascular	04/28/2017 10:03 AM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 291 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.b.i.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task 2. Identify key partnering organizations and create Cardiovascular Workgroup with representation from key stakeholders to guide project implementation to ensure success		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task 3. Conduct outreach to partners with experience implementing Million Hearts to identify champions to guide project planning.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  4. Plan a series of learning collaboratives for PPS partnering organizations to share best practices and educate partners in rapid improvement cycle activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Cross reference community needs assessment to identify possible early adopter pilot sites in geographic areas with high burden of cardiovascular disease.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. In collaboration with the practice team at the early adopter sites, designate a project champion, complete a gap analysis between the current state assessment and defined future state(i.e. workforce needs) and develop an action plan for model implementation.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 7. Implement the approved action plan a pilot early adopter site		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 292 of 825 Run Date: 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements	Prescribed	Reporting	B T	Otatus	Original	Original	Otari Data	Fu I Data	Quarter	DSRIP Deporting Year
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
utilizing PDSA approach.										
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task  9. Identify timelines/practice sites for second phase of project implementation.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 10. Assess original plan and alter as necessary to overcome implementation barriers.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Assess safety net providers data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Coordinate with local QE and Cross PPS HIT/HIE workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Engage provider to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 293 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 5. Initiate outreach to organizations that have not begun process of sharing information with QE		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 6. Implement a process of addressing continuous improvement and training leveraging learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. Define scope and assess eligible primary care practice sites		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current level of connectivity and EHR usage by provider site across PPS		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop and implement plan to increase adoption of EHR and achievement of PCMH 2014 Level 3 standards in partnership with PPS partners. The plan will outline engagement strategy for providers at varying levels of readiness.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Support partner EHR Implementations and PCMH standards adoption		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Track status and manage progress toward PCMH targets and initiate outreach to organizations that are not on track.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Clinical Quality and Information Technology Sub-committees		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 294 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaboratively establish requirements requirements to track actively engaged patients aligned population health objectives. Requirements will include performance measures.										
Task  2. Assess system capabilities and analyze gaps in meeting established requirements to track patients identify additional technology and opportunities leverage QE data		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop a plan to implement additional technology identified as well refine data analytics process for population management activities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. Leverage analytics established for population health to generate reports to monitor performance of implementation of the protocol		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Assess participating PCP practices to understand current EMR embedded decision support abilities and ability to capture data points (i.e. the 5A's, other tobacco cessation screens, SBRIT, PHQ2/9, BP, cancer screening, asthma action plans, patient goal setting (BAP) etc.)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  2. Develop PPS guidelines for embedded automated prompts related to each project and data points that will need to be captured for reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Work with clinical leadership to support performance improvement initiatives to support practice level improvement.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  4. Assess and plan for technical assistance and other resources as needed for implementation.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 295 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
5. Provide participating provider organizations with guidance for periodic clinician and staff training at the practice level to make effective use of Clinical Decision Support in the EHR, and to prompt the use of 5A's for tobacco control.										
Task 6. Develop and disseminate culturally competent educational materials to providers about the 5A's and tobacco cessation treatment guidelines and create shared repository of provider and patient educational resources.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Establish a Cardiovascular Workgroup to oversee the implementation of evidence-based strategies for disease management in high-risk individuals. Ensure clinician representation from key primary care and specialty practices across MHVC PPS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 2. Cardiovascular Workgroup to review established national guidelines and treatment protocols for hypertension and elevated cholesterol in clinical practices and draft PPS wide policy and procedures template		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Present drafted guidelines and treatment protocols for review and approval by Clinical Quality Sub-Committee for implementation across PPS.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  4. Adopt policies that support adherence to evidence-based guidelines for the identification, treatment, and management of hypertension and elevated cholesterol.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Assure integration of assessments, treatments, and services into care delivery system through use of protocol(s) that explicitly state what needs to be done for patients, by whom, and at what intervals.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 296 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Assure adoption of a standardized protocol to assess a patient's risk status – stage, control, undiagnosed, co-morbidities, demographics, insurance status.										
Task 7. Implement new guidelines at pilot site/s utilizing the PDSA approach.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 8. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines for additional practice sites for spread of successful tests of change.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  9. Update protocols as needed to support changes in clinical evidence.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  10. Investigate aligning financial incentives for participating practice partners for adoption of standardized treatment protocols for managing hypertension and elevated cholesterol levels.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7  Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Identify participating sites that utilize a care coordination team from the current state assessment.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Identify opportunities to enhance care coordination through additional staffing, processes, shared care plans, and patient self management support (SMS) training.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Design PPS wide future state for hypertension diagnosis, identification and management. Cardiovascular Workgroup will		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 297 of 825 Run Date: 06/30/2017

			I	1						Depin
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborate with the Information Technology and Clinical Quality Subcommittees to oversee the development of an action plan to ensure clinically inoperable system.										
Task 4.Project workgroup will develop care coordination models that incorporate a patient centered approach to managing HTN.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Identify partner organizations to champion and pilot new model for improved care coordination assuring proper representation from a multidisciplinary team		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Collaborate with workforce sub-committee to identify staffing gaps in model		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Complete a gap analysis against defined future state to create a phased roll out implementation plan ensuring appropriate care team staffing and IT infrastructure		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  8. Develop and implement policies and procedures to support and sustain effective care coordination across participating provider organizations for managing hypertension.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  9. Use PDSA cycles of change at pilot site to overcome workflow barriers for sustainable change and spread pilot to other practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  10. Monitor progress and measure effectiveness of ability to share health information among patient clinical care team and effectiveness of new staffing model.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  1. Assess current policy and procedures at participating practices related to timely and effective follow-up of patients with hypertension.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  2. At pilot site/s, identify required changes to policy and		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 298 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
procedures, system and workflow issues to establish an open access model for timely follow-up.										
Task 3. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including: BP follow-up checks by a RN or a practitioner without copayment, medication coverage, "Pressure Down" Education and promoting expedited authorizations.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Coordinate with pharmacies, CBO's and other partners to increase patient awareness of Million Hearts™ Team Up.  Pressure Down. education program. And distribute culturally competent self-management support aids for BP (i.e. blood pressure journals, medication tracker wallet cards).		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Partner with CBO's and peer based organizations to provide health coaching and deliver the Sanford SMS Model.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Project workgroup will define best practices and develop policy and procedures for taking accurate blood pressure measurements at all participating practitioner sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  2. Evaluate the availability of correct equipment at all locations, current workflows and develop guidance for the implementation of new processes supported by appropriate staff training on accurate blood pressure measurement by all staff.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Provide guidance for ongoing assessment of staff competencies for accurate measurement of blood pressure.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 299 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

	Ι		1					DODID		
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.										
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  1. Cardiovascular Workgroup in collaboration with Clinical Quality Sub-Committee will establish program parameters and stratification standards to identify patient population for enrollment.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  2. Assess system capabilities and processes at the participating provider sites for the use of patient registries to identify and stratify patients who have repeated elevated blood pressure readings but do not have a diagnosis of hypertension.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Support practices in implementation of recommendations through learning collaboratives		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Establish process to monitor implementation of protocols and develop a mechanism for feedback to support continuous improvement.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Cardiovascular Workgroup, in collaboration with hypertension specialists, will develop and recommend clinical algorithms for medication management of hypertension with emphasis on oncedaily regimens or fixed-dose combination pills when appropriate.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  2. Determine current status of the above regimens in payer and provider formularies, ease of prescribing in various EMRs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



DSRIP Implementation Plan Project

**Montefiore Medical Center (PPS ID:19)** 

Page 300 of 825 Run Date: 06/30/2017

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 3. Clinical Quality sub-committee will review and approve the clinical algorithm for medication management.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 4. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Clinical leaders at participating practices will assume responsibilities for implementation of guidelines at their sites.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 6. Implement continuous quality improvement processes to assure consistent adherence to the new guidelines by providers at the participating practices.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 7. Udate HTN medication algorithms as needed to support changes in clinical evidence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12  Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  1. Identify best practices for identification and follow up of Self Management Goals.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 2. Assess current capacity of partners participating in this project to document Self-Management Goals in EMR and current state of staff training on Self-Management-Support (SMS) principles.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 3. Identify relevant training and curriculum development resources.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 4. Develop educational programming for clinical staff on Self Management Support (SMS) principles including the Spirit of Motivational Interviewing, and Patient centered goal setting (Brief		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 301 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Action Planning) and documentation of Self Management Goals SMG into the EMR.										
Task 5. Develop guidance and training curriculum around how SMS can be integrated into care team workflow.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 6. Clinical leaders will assure systems required for the development of self-management plans by practice team members in collaboration with patients/families/caregivers, as appropriate.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 7. Clinical leaders at participating practices will assure implementation of required workflow changes to support consistent documentation of patient self-management goals in clinical records and review with patients at each visit when appropriate.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  8. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  9. Develop capacity within partnering organizations and CBO's to deliver culturally competent SMS training through development and implementation of "Train the Trainer" programming.		Project		In Progress	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  10. Develop role specific competency standards for each staff and implement process for evaluating staff competency at regular intervals.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	In Progress	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 302 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Task										
Develop and implement PPS wide policy and procedure for		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
referrals to community based programs and tracking referrals.										
Task 2. Collaborate with CBOs to design the referral feedback loop		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task										
3. Identify and catalogue available community resources using		Duning		In Drawnan	04/04/0040	00/04/0040	04/04/0040	00/04/0040	00/04/0040	DV2 04
the Community Needs Assessment as a starting point to create a		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Community Resources Database.										
Task 4. Develop process to ensure that database is updated regularly.		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task										
5. Define the process and requirements for referral		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task										
6. Establish formal and informal agreements with appropriate										
CBOs to facilitate ongoing communication between various		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
practice-based and community-based providers to support an integrated approach to managing patients HTN including timely		·								
access to services and feedback on the status of the referral.										
Task										
7. Implement continuous quality improvement (CQI) process to		Project		In Progress	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
monitor and improve referral process and outcomes.		i roject		iii i iogiess	01/01/2017	03/31/2010	01/01/2017	03/31/2010	03/31/2010	D13 Q7
Task										
8. Establish training programming and materials for staff on warm		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
referrals, tracking and followup processes.		<b>'</b>								
Milestone #14										
Develop and implement protocols for home blood pressure	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
monitoring with follow up support.										
Task										
PPS has developed and implemented protocols for home blood		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
pressure monitoring.										
Task  PDS provides follow up to support to patients with engaing blood										
PPS provides follow up to support to patients with ongoing blood		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
pressure monitoring, including equipment evaluation and follow-										
up if blood pressure results are abnormal.  Task				<u> </u>						
PPS provides periodic training to staff on warm referral and		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DV2 O3
follow-up process.		i Toject		Completed	10/01/2010	12/31/2010	10/01/2016	12/31/2010	12/31/2010	שובעט
Task				+						
Profile best practices, across PPS partners regarding home BP		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
monitoring, warm referrals and follow-up.				3						. =



Page 303 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task  2. Identify minimal and recommended protocols to satisfy project requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  3. Conduct training to share self monitoring and follow up protocols with practice sites.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task  4. Assist participating practitioners to identify a support staff resource who can teach patients how to use monitors, validate devices, and review action plans and blood pressure logs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 5. Work with clinical leaders at participating practices to support implementation of protocols t for patients who self-monitor their blood pressure.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  6. Develop continuous quality improvement (CQI) process to monitor changes in blood pressure control rates.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Utilize population profiling to identify patients with HTN, and visit frequency.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  2. Establish process and/or system to alert PCP and Care  Manager of patients needing a PCP visit. (Explore the use of registries)		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Conduct periodic learning collaboratives with sites to share best practices and get feedback.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop feedback mechanisms for accountability and continuous quality improvement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 304 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task  1. The Cross PPS Public Health Council will facilitate discovery discussions between NYS Quit Line and Local QE.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Identify current state of referrals to NYS Quit line and follow-up policies and procedures.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Profile best practices, across PPS partners (including CBOs) regarding use of NYS Quit line and referral feedback process.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Develop and implement PPS wide policy and procedure for referrals to NYS Smoker's Quit line including referral criteria.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 1. Use claims data to analyze "hot spot" areas for outreach as needed.		Project		In Progress	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 2. Identify alternative care centers (churches, barber shops etc.) to address shortages of services and reach difficult to reach populations as needed.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 3. If applicable, establish linkages to HH for targeted patient population.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Identify a list of organizations (Providers and CBOs) providing Stanford Model program to support self-management by patients		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 305 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with hypertension and elevated cholesterol.										
Task 5. Collaborate with identified organizations to explore their capacity to expand access to Stanford Model for high-risk population with chronic illnesses.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 6. Establish referral agreements between participating practitioners and CBOs for referral to Stanford Model training program.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 7. Establish contractual agreements with organizations to provide ongoing training to participating providers and staff on Stanford Model.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Mental Health	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 1. Identify relevant resources and protocols earmarked as useful by Million Hearts to incorporate into Project toolkit		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Identify relevant patient self management support tools for inclusion in COP.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 3. Review Action Guide related to HTN and Self Blood Pressure Measurement (SBPM) to incorporate into guidelines/protocols.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Disseminate toolkits and guidelines to practices to facilitate incorporation into workflows.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop mechanisms for regular review of Million Hearts		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 306 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.										
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
<ul><li>Task</li><li>1. Convene monthly meetings with PPS leadership and MCO's.</li></ul>		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Develop case based business models to support required changes to MCO contracts in VBP to support implementation of services including CV or BP follow up checks by a RN or practitioner without a copay, medication coverage including aligning formularies with evidence based algorithms adopted by the program, tobacco cessation counseling, telehealth, nutritionist services, expedited authorizations, home BP monitoring, care management, and specialist referrals.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 3. Collaborate cross PPS to advocate for MCO formularies to align with recommended clinical medication algorithms including preferred once-daily or fixed dose combination pills without medication limitations (90 day supply) or need for prior authorizations.		Project		Not Started	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Ensure ongoing involvement of MCOs in coordinating above services for high risk pts with Hypertension and cardiovascular risk factors and disease.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 5. Explore use of contractual agreements if appropriate with HH, Care Managers, PCPs, pharmacies and specialty providers for care coordination/management for CV conditions management in the community.		Project		In Progress	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Provider	Practitioner - Primary Care	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 307 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has engaged at least 80% of their PCPs in this activity.			Provider (PCP)							
Task 1. Identify eligible providers for participation in this project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task  2. Establish contractual agreements (Project Addendums to Cooperating Provider Agreements) with participating primary care organizations to assure engagement of at least 80% of their primary care practitioners in this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3. Track primary care practitioner engagement in the project on an ongoing basis to assure contractual agreements are met.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	pdamrow	Templates	19_DY2Q4_PROJ3bi_MDL3bi3_PRES2_TEMPL_WF_ Training_Materials_Template_03.31.17_13752.xlsx	Metric 2.2 - training materials template	04/27/2017 11:41 AM
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES5_OTH_Mileston e_completion_doc_14389.docx	Milestone completion doc	04/28/2017 06:03 PM
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES6_OTH_Mileston e_completion_doc_14384.docx	Milestone completion - previously submitted	04/28/2017 05:58 PM
Daviden care coordination teams including use of	pdamrow	Training Documentation	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_TRAIN_2017- 03- 30_Cardio_&_Hypertension_Presentation_for_Attendee s_15420.pdf	7.3 Cardio_Hypertension presentation	06/19/2017 02:27 PM
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and	pdamrow	Training Documentation	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_TRAIN_2017- 03- 09_Diabetes_Presentation_for_Attendees_15419.pdf	7.3 Diabetes presentation	06/19/2017 02:26 PM
patient self-efficacy and confidence in self- management.	pdamrow	Training Documentation	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_TRAIN_2017- 01- 13_Patient_Engagement_Tips_for_Primary_Care_Tea ms_Hand_Outs_15418.pdf	7.3 Patient Engagement TIPS handouts	06/19/2017 02:25 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_3.b.i_7.3Materials_Template	7.3 Training materials template - Care Coordination	06/19/2017 02:25 PM

### NYS Confidentiality - High



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 308 of 825 Run Date : 06/30/2017

## **Montefiore Medical Center (PPS ID:19)**

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_Care_Coordination_15415.xlsx		
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_3.b.i_7.1 _Clinical_Interoperability_Narrative_&_Supporting_Docs _15413.pdf	7.1 Clinical Interoperability narrative	06/19/2017 02:24 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_3.b.i_Mil estone_7MHVC_Remediation_Cover_Sheet_15412.pdf	MS 7 MHVC Remediation Cover Sheet	06/19/2017 02:23 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_Metric_7 .2_MHVC_Evidence_Based_Guidelines_13777.pdf	Metric 7.2 - EBG Policies Procedures - MHVC toolkit extract	04/27/2017 12:13 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_RESOU RCE_CCHL_Resource_Repository_Index_2016.10.25_ 10783.pdf	7.2 Supporting - Resource Repository Index	04/18/2017 03:55 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES7_OTH_3bi_7_2 _Patient-Driven_Self- Management_Goals_final_10782.pdf	7.2 Patient Driven Self Management Goals	04/18/2017 03:55 PM
Ensure that all staff involved in measuring and	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES9_OTH_TOOLKI T_Cardiovascular_1.2_MHVC_2016_11_30_10785.pdf	9.1 Supporting - CV Toolkit	04/18/2017 04:00 PM
recording blood pressure are using correct measurement techniques and equipment.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES9_OTH_3bi_9_1 _Direct_Care_Staff_Trained_in_Accurate_BP_Measure ment_Final_10784.pdf	9.1 Accurate BP Measurement	04/18/2017 03:59 PM
Identify patients who have repeated elevated blood pressure readings in the medical record but do not	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES10_OTH_3bi_10. 2Automated_Scheduling_System_ImplementedScreenshots_13756.pdf	10.2 - Screenshots-Automated Scheduling	04/27/2017 11:49 AM
have a diagnosis of hypertension and schedule them for a hypertension visit.	pdamrow	Templates	19_DY2Q4_PROJ3bi_MDL3bi3_PRES10_TEMPL_WF _Training_Materials_Template_03.31.17_13755.xlsx	Metric 10.3 Training Materials template	04/27/2017 11:47 AM
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES11_OTH_Milesto ne_completion_doc_14391.docx	Milestone completion doc	04/28/2017 06:08 PM
Document patient driven self-management goals in the medical record and review with patients at each visit.	pdamrow	Templates	19_DY2Q4_PROJ3bi_MDL3bi3_PRES12_TEMPL_WF _Training_Materials_Template_03.31.17_13762.xlsx	Metric 12.2 Training materials template	04/27/2017 11:53 AM
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES13_OTH_3bi_13. 1_Warm_Handoff_Document_final_10788.pdf	13.1 Warm Referral	04/18/2017 04:07 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_3.b.i_1 4.3Training_Materials_Template_15429.xlsx	14.3 Training materials template	06/19/2017 02:31 PM
Develop and implement protocols for home blood pressure monitoring with follow up support.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_3.b.i_1 4.2BP_Monitoring_&_Follow_Up_Policy_15428.pdf	14.2 BP Monitoring and follow up policy	06/19/2017 02:31 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_3.b.i_M ilestone_14	MS 14 MHVC Remediation Cover sheet	06/19/2017 02:30 PM

### NYS Confidentiality - High



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 309 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			_MHVC_Remediation_Cover_Sheet_15425.pdf		
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_3bi_14 _2_Home_BP_Follow-up_FINAL_10787.pdf	14.2 Home BP Follow Up	04/18/2017 04:04 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES14_OTH_3bi_14 _1_Home_BP_Monitoring_Policy_final_10786.pdf	14.1 Home BP Monitoring Policy	04/18/2017 04:03 PM
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES15_OTH_Milesto ne_completion_doc_14392.docx	Milestone completion doc	04/28/2017 06:12 PM
Facilitate referrals to NYS Smoker's Quitline.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES16_OTH_3bi_16 _1_Warm_Handoff_Document_final_10794.pdf	16.1 Warm Referral	04/18/2017 04:17 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES18_OTH_3.b.i_1 8.1Provider_Deliverable _Partner_Engagement_15435.xlsx	18.1 Provider Deliverable	06/19/2017 02:38 PM
Adopt strategies from the Million Hearts Campaign.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES18_OTH_3.b.i_M ilestone_18MHVC_Remediation_Cover_Sheet_15434.pdf	MS 18 MHVC Remediation Cover Sheet	06/19/2017 02:37 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES18_OTH_3.b.i_1 8.1Provider_DeliverableNPI_List_14377.xlsx	18.1 Provider NPI List	04/28/2017 05:43 PM
	pdamrow	Templates	19_DY2Q4_PROJ3bi_MDL3bi3_PRES18_TEMPL_WF _Training_Materials_Template_03.31.17_13772.xlsx	Metric 18.1 Training materials template	04/27/2017 12:02 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES20_OTH_3.b.i_2 0.1Total_Inventory_of_PCPs_in_Project_15445.xlsx	20.1 Inventory of PCPs	06/19/2017 02:43 PM
Engage a majority (at least 80%) of primary care	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES20_OTH_3.b.i_2 0.1Provider_DeliverablePartner_Engagement_15444.xlsx	20.1 Provider Deliverable	06/19/2017 02:41 PM
providers in this project.	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES20_OTH_3.b.i_M ilestone_20MHVC_Remediation_Cover_Sheet_15442.pdf	MS 20 MHVC Remediation Cover Sheet	06/19/2017 02:40 PM
	pdamrow	Other	19_DY2Q4_PROJ3bi_MDL3bi3_PRES20_OTH_3.b.i_2 0.1Provider_DeliverableNPI_List_14370.xlsx	20.1 Provider - NPI List	04/28/2017 05:32 PM

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	Metric 2.2 Training materials template - uploaded
systems with local health information exchange/RHIO/SHIN-NY and	Metric 2.2 Training materials template - uploaded

#### NYS Confidentiality - High



Page 310 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

## **Montefiore Medical Center (PPS ID:19)**

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	metrics previously completed successfully
Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	metric previously submitted successfully
Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	10.2 uploaded sampling of provider screenshots - implementation of an automated scheduling system 10.3 uploaded Training Materials Template - CV
Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Metric previously completed successfully
Document patient driven self-management goals in the medical record and review with patients at each visit.	12.2 Uploaded Training Materials Template - CV
Follow up with referrals to community based programs to document participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring with follow up support.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	metric previously submitted successfully
Facilitate referrals to NYS Smoker's Quitline.	16.1 uploaded Warm Referral policy
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	



Page 311 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Adopt strategies from the Million Hearts Campaign.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.  As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Ongoing	
Milestone #18	Fail	The PPS failed to meet the Provider Level commitment of this Project for PCP and Mental Health provider types.



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 312 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #19	Pass & Ongoing	
Milestone #20	Fail	The PPS failed to meet the PCP Provider Level commitment of this Project.



Page 313 of 825

Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.b.i.4 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 314 of 825 Run Date : 06/30/2017

IPQR Module 3.b.i.5 - IA Monitoring	
Instructions:	



## **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

#### Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

**IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: State regulation does not allow co-pays for asthma follow-up visits to be waved

Mitigation: Project design will explore alternatives including case based business models

Risk: Difficulty engaging providers in practice transformation (resistance to changing protocols)

Mitigation: a) Attempt to clearly delineate requirements in contracting agreements and allow for some flexibility in protocols as long as critical baseline elements are incorporated b) Regularly engage partners in planning process by including them in workgroups. c) Collaborate with neighboring PPSs to align methods and protocols to make it easier for downstream providers to understand importance of implementing project requirements d) Analyze QE Usage statistics to monitor adoption

Risk: Baseline data indicates potential deficiencies in asthma specialist workforce

Mitigation: a) Collaborate with workforce workstream to conduct surveys b) create training program to improve Primary Care Providers knowledge of asthma diagnosis and protocols c) explore collaborative models of care d) explore the use of tele-health to facilitate asthma management

Risk: Unwanted variation in implementation across partners

Mitigation: a) Encourage some local variation to ensure projects meet needs of communities and are culturally/linguistically appropriate b) Strive to develop monitoring reports to try to quantify the level of variation c) Monitor fidelity to critical baseline elements and develop corrective strategy for outliers

Risk: Ability to ensure care planning is integrated across partners, particularly considering partners within our PPS are at differing levels of IT capabilities and are on differing platforms

Mitigation: a) Encourage providers to leverage funding from NYS Data Incentive Program and Meaningful Use b) Leverage experience of our partners to develop practical IT solutions for partner organizations in the early stages of IT development

Risk: Ensure clinicians and staff are adequately trained on evidence-based strategies

Mitigation: a) Work closely with workforce workstream to determine training needs and develop training strategy b) leverage expertise and resources from within PPS

Page 315 of 825 Run Date: 06/30/2017



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 316 of 825 Run Date: 06/30/2017

#### ☑ IPQR Module 3.d.iii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks				
Actively Engaged Speed				
DY2,Q4	8,006			

	Year,Quarter	DY2,Q1	DY2,Q2	DY2,Q3	DY2,Q4
	Baseline Commitment	2,002	4,003	6,005	8,006
PPS Reported	Quarterly Update	1,705	3,537	0	6,440
	Percent(%) of Commitment	85.16%	88.36%	0.00%	80.44%
IA Approved	Quarterly Update	0	3,424	0	6,410
	Percent(%) of Commitment	0.00%	85.54%	0.00%	80.06%

Marning: PPS Reported - Please note that your patients engaged to date (6,440) does not meet your committed amount (8,006) for 'DY2,Q4'

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
3115	Other	19_DY2Q4_PROJ3diii_MDL3diii2_PES_OTH_MHVC_3DIII_DY2Q4_14364.xlsx	MHVC Actively Engaged Patient Reporting Cumulative Report April 1, 2016-March 31, 2017 Project 3.d.iii Asthma Management	04/28/2017 05:01 PM

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 317 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.d.iii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 1. Convene project implementation planning workgroup to build out implementation plan.		Project		Completed	04/01/2015	07/31/2015	04/01/2015	07/31/2015	09/30/2015	DY1 Q2
Task 2. Identify key stakeholders and participating provider organizations critical for successful project implementation.  Designate a project champion for site.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Create and convene Asthma Project workgroup with representation from key stakeholders (clinicians) to oversee project implementation, share best practices, support learning collaboratives, agree on educational materials, training strategies, and strategies to overcome implementation barriers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 4. Complete project readiness assessment of Phase I partners to assess current use and adherence to guideline-concordant care (EPR-3 guidelines), range of services provided, referral mechanisms, use of asthma action plans, capacity to document		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 318 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
asthma action plans electronically, and barriers to implementation of team based care models for asthma management.										
Task 5. Develop, working in collaboration with the Asthma workgroup and clinical experts from partnering organizations across the PPS, a draft document defining goals for a future state for the management of asthma utilizing evidence-based strategies.  (Asthma Action Plan/Asthma Control Test)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Submit the draft "Goals for A Future State" Asthma document to the PPS Clinical Quality Sub-Committee for review.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 7. Review the Community Needs Assessment and identify areas for targeted "hotspotting".		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Review partner survey data to access current state.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 9. Establish cross walk between PPS projects. (asthma, ED Care Triage, HH at risk and 2.ai.) to ease implementation.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  10. In consultation with the Information Technology Sub-Committee establish a multi-disciplinary team (Pharmacy, IT, RHIO, CBOs, EDs, Paramedics) to identify and design creative solutions for alerts (medication management and ENS) using HIE platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 11. Engage pilot site/s within a "hot spot" to participate in a pilot of Evidence Based Asthma Management Protocols Implementation		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 12. Complete a gap-analysis utilizing the current state assessment and defined future state and, working in collaboration with the practice team, develop an action plan for the implementation of the new model including staffing needs.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 13. Draft project addendums with guidelines for implementation of asthma evidenced based guidelines.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  14. Implement the approved action plan at the pilot participating provider site utilizing PDSA quality improvement approach.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 319 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
15. Monitor ongoing performance, analyze clinical and operational outcomes and identify timelines/practice sites for spread of successful tests of change.										
Task 16. Create a process to identify barriers (inability to afford inhalers, transportation, education) to effective stepped-care evidence based asthma management.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 17. Spread successful model to other hotspotted areas and to other partnering organizations. (Phase 1 providers followed by Phase 2)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Assess data sharing requirements, HIE connectivity and QE data sharing capabilities		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task 2. Access providers experience with telemedicine and innovation		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 320 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
as part of readiness assessment.										
Task 3. In current state IT assessment catalogue IT capabilities and prioritize partner adoption plan		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 4. Convene Asthma Project workgroup to review and agree to adopt Evidence Based Asthma guidelines.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task 5. Create a list of participating asthma and allergy specialists in the PPS network who serve the targeted patient populations including providers and asthma educators (crosswalk to readiness assessment)		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Invite regional asthma specialists from partner sites to participate in PPS Asthma Project Workgroup as an expert consultants to guide and inform review of asthma Evidence Based Guidelines and support a comprehensive, coordinated and patient centered asthma care in the community.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
<ul> <li>Task</li> <li>Develop standardized protocols for referrals to asthma and allergy specialists, asthma educators and possibly home care agencies to assess asthma triggers, beginning at pilot site/s and ongoing.</li> </ul>		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 8. Present guidelines to Clinical Quality Sub-Committee for approval to facilitate timely adoption of PPS preferred guidelines.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task  9. Coordinate with local QE and Cross PPS HIT/HIE Workgroup to develop strategy to increase participation adoption and integration		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  10. Engage providers to integrate the use of Direct Messaging, alerts, patient record lookup into practice workflows as appropriate		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 11. Investigate opportunities and possible pilots of innovations including telemedicine, apps to support self management, virtual exams, project ECHO etc.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 12. Facilitate conversations with MCOs regarding Telemedicine pilot and piloting payment models as we bridge to value based		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 321 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
purchasing.										
Task 13. Initiate outreach to organizations that have not begun process of sharing information with RHIO		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task  14. Implement a process of addressing continuous improvement and training utilizing learning collaboratives		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #3  Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Engage experienced stakeholder organizations as leads to share best practice experience (Provider Engagement)		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 2. Coordinate provider training about Self Management support theory to support patient centered goal setting and guide asthma action planning (teach back)		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Survey participating practitioners current utilization of Expert Panel Review-3 (EPR-3) guidelines for managing patients with asthma.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Asthma Workgroup in collaboration with asthma specialists will develop/adopt evidence-based asthma protocols, care pathways.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Develop training tools to train participating practitioners and staff working at CBOs responsible for providing care for asthma patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Conduct periodic educational sessions at participating partner locations, CBOs and school nurses, on asthma education and adopted guidelines/models.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has established agreements with MCOs that address the		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 322 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coverage of patients with asthma health issues. PPS has established agreements with participating health home care managers, PCPs, and specialty providers.										
Task  1. Develop a plan to engage MCOs serving the effected population in discussion about sustainable asthma payment structure including the need to provide payment for service array detailed within this program provided by MCOs for asthma related services including coverage for asthma medications, asthma education services, home based asthma management services, home visitation programs, aligning formularies, asthma follow up checks by an RN and promoting expedited authorizations as a bridge to VBP.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 2. Convene monthly meetings with PPS Leadership and MCOs.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Ensure ongoing involvement of MCOs in coordinating above services to high-risk patients with asthma		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 4. Establish contractual agreements, if appropriate, with health homes, care manager, PCPSs and specialty providers for care coordination/management for asthma management in the community.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task  1. Clinical Quality and Information Technology Sub-committees collaboratively establish requirements to track actively engaged patients, aligned with population health objectives. Requirements will include performance measures.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 2. Assess current capabilities for data sharing, EHR, and HIE connectivity		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 3. Develop plan for implementing relevant IT platforms to support care management & other population health activities in collaboration with PPS partners		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 323 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

## **Montefiore Medical Center (PPS ID:19)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task 4. Utilize data available on attributed population to begin creating relevant patient registries, identifying high utilizers, and care gaps as well as other population profiles		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 5. Compile list of data elements from DSRIP requirements and create data dictionary of registry elements to inform the design and build of the Enterprise data warehouse		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task 6. Implement data warehouse design with integration of DOH provided data, QE data sources and other identified data elements as they become available		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 7. Implement IT infrastructure and data analytics function to support registries and population related analysis. Reporting will be enhanced as more data becomes available and IT platforms are implemented.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	pdamrow	Other	19_DY2Q4_PROJ3diii_MDL3diii3_PRES1_OTH_3.d.iii_ Milestone_1 _MHVC_Remediation_Cover_Sheet_15448.pdf	MS 1 - MHVC Remediation Cover Sheet	06/19/2017 02:50 PM
	pdamrow	Other	19_DY2Q4_PROJ3diii_MDL3diii3_PRES2_OTH_3.d.iii_ 2.2REVISED_List_of_Executed_QE_PARs _SN_PCP&_SN_NonPCP_15457.xlsx	2.2 Revised List of Executed QE PARs	06/19/2017 02:57 PM
Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity	pdamrow	Other	19_DY2Q4_PROJ3diii_MDL3diii3_PRES2_OTH_3.d.iii_ 2.2Provider_Deliverable _Partner_Engagement_15456.xlsx	2.2 Provider Deliverable	06/19/2017 02:56 PM
and telemedicine.	pdamrow	Other	19_DY2Q4_PROJ3diii_MDL3diii3_PRES2_OTH_3.d.iii_ Milestone_2 _MHVC_Remediation_Cover_Sheet_15454.pdf	MS 2 MHVC Remediation Cover Sheet	06/19/2017 02:55 PM
	3115	Other	19_DY2Q4_PROJ3diii_MDL3diii3_PRES2_OTH_3.d.ii_ 2.2Provider_DeliverableNPI_List_14369.xlsx	3.d.iii_2.2Provider Deliverable NPI list	04/28/2017 05:23 PM



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 324 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests. As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017 in the "upload date" column.
Establish agreements to adhere to national guidelines for asthma	Please see MHVC Remediation Cover Sheet that addresses IA Formal Communication requests.
management and protocols for access to asthma specialists, including	As outlined in the cover sheet, additional pertinent documentation is submitted to meet metric requirements. Documentation revised during remediation is dated 6/19/2017
EHR-HIE connectivity and telemedicine.	in the "upload date" column.
Deliver educational activities addressing asthma management to	
participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and	
Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	The PPS has submitted documentation necessary to meet the minimum standards of the Validation Protocols; however, the PPS has not met the provider commitment for this milestone. Failure to meet the provider level commitment may result in the loss of an AV.
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**Run Date**: 06/30/2017

Page 325 of 825

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

**IPQR Module 3.d.iii.4 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-point Assessment	



Page 326 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

II	PQR Module 3.d.iii.5 - IA Monitoring		
Instru	uctions :		



Page 327 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

First, there is the risk that organizations will be precluded from having tobacco free outdoor policies by local regulation or labor laws. We will work with partners in the region, including the American Lung Association, to galvanize support to change these regulations where possible.

Second, it may be difficult to touch all participating providers when implementing the US Public Health Services Guidelines. To address this, we will need to offer multiple means of communication and provide participating providers with local resources for technical assistance. We will work with the communications team to segment stakeholders and develop a tailored communication / engagement strategy for each stakeholder segment, including CBO and MCOs.

Third, multiple PPSs will need to work together to negotiate with the MCOs to harmonize coverage across plans. However, joint-negotiation across partners could be viewed as anti-trust. We will need to discuss with GNYHA and legal entities to determine appropriate venues and methodologies for negotiations. We will also need to engage NYS Medicaid and SDOH to determine the best course of action. Importantly, there is the risk that MCO's may not agree to coordinate offerings.

Fourth, the success of our tobacco cessation promotion effort depends on sufficient stakeholder buy-in, eg., from LGUs. Local Health departments may be difficult to get on board with the kind of hard-hitting tobacco campaigns that have been shown to work. The results of our CHNA suggest that patients are more interested in learning about their cessation options and are less inclined to welcome hard-hitting messages. We will work to syndicate our approach as best as possible and secure alignment. We may also consider offering LGUs the ability to brand the campaigns.

Fifth, the cessation campaigns may only work for some patients, as our CHNA data suggests that previous campaigns have not affected smoking rates among the mentally ill and the high school population. To address this, we will need to solicit community buy-in and input to create a campaign that works for the target audiences. We will also need to develop strategies to address socio-economic factors that could impact uptake and commitment. We will need to evaluate, refine, and relaunch as needed, and as funding allows.

Finally, the NYS Quitline may have insufficient funding to handle call volume or fund the NRT. We will need to align Medicaid cessation coverage and potentially consider funding the fax-to-quit NRT therapy. Also, we could consider working with the state to develop a methodology for the state to seek payer reimbursement for the NRT it distributes through the Quitline.



Page 328 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 4.b.i.2 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	Completed	Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco cessation.	04/01/2015	03/31/2020	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task 1. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	Completed	Convene the Hudson Region DSRIP Public Health Council (HRDPHC) as a collaboration between the Montefiore Hudson Valley Collaborative PPS, Center for Regional Healthcare Innovation (Westchester-led PPS), and Refuah Community Health Collaborative PPS, in order to improve population health outcomes in the Hudson Valley.	04/16/2015	07/22/2015	04/16/2015	07/22/2015	09/30/2015	DY1 Q2
Task  2. Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	Completed	Establish a Tobacco Workgroup of the HRDPHC to address strategic approaches to tobacco cessation campaign	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Tobacco Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Set up Private group on MIX to share strategies for tobacco cessation. Consider making group public for statewide input.	Completed	Set up Private group on MIX to share strategies for tobacco cessation.  Consider making group public for statewide input.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	6. Design methods of promoting cessation of tobacco use through public	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 329 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Design methods of promoting cessation of tobacco use through public advertisement, social messaging, and community outreach		advertisement, social messaging, and community outreach						
Task 7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	Completed	7. In collaboration with the HRDPHC facilitate discovery discussions between the NYS Quit Line and the local QE	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	Completed	8. Assess efficacy of initiatives and continue to improve outreach through lessons-learned	04/01/2016	03/31/2020	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 2. In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	In Progress	In collaboration with HRDPHC partners, create a region-wide policy that encourages PPS partners to adopt tobacco-free outdoor policies	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task  1.Review tobacco-free outdoor policies that PPS partners have in place	Completed	1.Review tobacco-free outdoor policies that PPS partners have in place	04/01/2016	03/31/2020	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	Completed	In consultation with partners and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco free outdoor policies.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	Completed	Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor polices to PPS partners	04/01/2016	03/31/2020	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 4. Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	Completed	Collaborate with HRDPHC partners and POW'R to develop a template tobacco-free outdoor policy	01/01/2017	03/31/2020	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	Completed	5. Collaborate with HRDPHC partners to encourage PPS partners to adopt the policy	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	Not Started	Follow-up with PPS partners to determine success of implementation of tobacco-free outdoor policy	01/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
Milestone 3. In collaboration with HRDPHC partners, develop and implement a region-wide policy to ensure all	In Progress	In collaboration with HRDPHC partners, develop and implement a region- wide policy to ensure all patients are queried on tobacco status and appropriate treatment is offered	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 330 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description St		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients are queried on tobacco status and appropriate treatment is offered								
Task  1. Identify partners that can appropriately offer tobacco use screening and treatment	In Progress	Identify partners that can appropriately offer tobacco use screening and treatment	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task  2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	In Progress	2.In consultation with the tobacco cessation workgroup and PPS partners identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines for tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	In Progress	3. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete the 5A's and to promote referrals to the NYS Quitline.	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 4. Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	In Progress	Create a workflow template for optimizing the use of USPSTF and PHS guidelines on tobacco and disseminate to partners	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 5. Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	Completed	Provide guidance on implementing or adapting EHR technology to promote tobacco use screening at every encounter and documenting the results using the 5 A's	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone 4. In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	In Progress	In collaboration with HRDPHC partners, develop and implement region-wide provider training utilizing current tobacco use cessation treatment methods	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task  1. Review current clinical guidance from USPHS	In Progress	Review current clinical guidance from USPHS	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 2. Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community	In Progress	Create a series of training documents for providers, educating them on current clinical guidance from USPHS and available community and medical resources	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4



Page 331 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

### **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and medical resources								
Task 3. Use PPS meetings and other forums to distribute training materials PPS partners	In Progress	Use PPS meetings and other forums to distribute training materials PPS partners	10/01/2016	03/31/2020	10/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone 5. Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	In Progress	Collaborate with Medicaid managed care providers to increase and standardize tobacco cessation treatment coverage	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Task 1. Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	Not Started	Leverage existing relationship between Smokers Quitline and Managed Care providers to encourage increased and standardized benefits	01/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
Task 2. Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers Quitline to collaborate on increasing access to tobacco cessation aids	Not Started	Facilitate conversations with PPS partners, CBOs, MCOs, and Smokers     Quitline to collaborate on increasing access to tobacco cessation aids	01/01/2017	03/31/2020	04/01/2017	03/31/2020	03/31/2020	DY5 Q4
Task 3. Facilitate conversations with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation medications	In Progress	Facilitate conversations with state organizations such as GNYHA,     HANYS, PHSP Coalition and NYSDOH to convene discussion with NY     MCOs around DSRIP related issues including coverage for smoking     cessation medications	04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-point Asessment	Completed	Mid-point Asessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

			•		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
1.Coordinate efforts to plan strategic evidence based practices in order to improve population health outcomes in the Hudson Valley as related to tobacco	pdamrow	Templates	19_DY2Q4_PROJ4bi_MDL4bi2_PPS1222_TEMPL_Me eting_Schedule- _Tobacco_Cessation_Cancer_Screening_Workgroup 14304.xlsx	Meeting schedule template - Tobacco Cessation and Cancer Screening	04/28/2017 02:41 PM
cessation.	pdamrow	Other	19_DY2Q4_PROJ4bi_MDL4bi2_PPS1222_OTH_Doma in 4.b.i Milestone 1_final_14303.pdf	Milestone 1 Narrative	04/28/2017 02:41 PM



Page 332 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices in	
order to improve population health outcomes in the Hudson Valley as	Uploaded Milestone 1 narrative and meeting schedule template.
related to tobacco cessation.	
2. In collaboration with HRDPHC partners, create a region-wide	
policy that encourages PPS partners to adopt tobacco-free outdoor	
policies	
3. In collaboration with HRDPHC partners, develop and implement a	
region-wide policy to ensure all patients are queried on tobacco status	
and appropriate treatment is offered	
4. In collaboration with HRDPHC partners, develop and implement	
region-wide provider training utilizing current tobacco use cessation	
treatment methods	
5. Collaborate with Medicaid managed care providers to increase and	
standardize tobacco cessation treatment coverage	
Mid-point Asessment	

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 333 of 825 Run Date : 06/30/2017

IPQR Module 4.b.i.3	: - IA Monitoring		
Instructions:			



Page 334 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

One risk to this project's success is that it will not be financially sustainable for community organizations, due to varying coverage policies among Medicaid managed care plans for preventive services. To address this, we will work with other PPSs in the regional-wide Quality Council to advocate for expansion in coverage for preventive care services in Medicaid managed care plans. Further, we will contract as an integrated delivery system and further advocate for coverage. We may also use DSRIP funds as an interim measure to ensure CBO financial sustainability.

Another risk stems from the varying IT capabilities among our partners within the PPS. To ensure all partners can meet the IT requirements, we will solicit input from the IT transformation team, as well as the local RHIO Health Link NY.

Finally, there is the risk that there will be a lack of specialty provider capacity for the Medicaid population to treat chronic diseases as detection rates increase (e.g., oncologists, breast, gynecologic, and colorectal surgeons). To mitigate this risk we will work with specialists in the area to increase the acceptance of Medicaid.

Because there are no speed and scale requirements, continued partner commitment and accountability may be a challenge/risk



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 335 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

#### **IPQR Module 4.b.ii.2 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone  1. Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	In Progress	Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task  1. Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	Completed	Convene the cross PPS region-wide Hudson Region DSRIP Public Health Council (HRDPHC). (The HRDPHC is a collaboration facilitated by 3 PPSs MHVC, WMC, Refuah)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	Completed	Establish a Cancer Workgroup of the HRDPHC to address disparities in cancer screening and prevention in the Hudson Region	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 3. Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	Completed	Invite partner members with project specific expertise and/or ability to reach disparate patient population segments/hotspots to participate in HRDPHC Cancer Work Group meetings and planning activities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 4. Develop a comprehensive plan to achieve objectives	Completed	Develop a comprehensive plan to achieve objectives	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 5. Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	Completed	Develop a private group on MIX to share strategies for cancer prevention and management. Consider making group public for statewide input.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to	Completed	6. Explore possible areas of collaboration including joint advocacy, joint campaigns to advance a public health screening and prevention agenda and/or group purchasing for resources required to achieve objectives.	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 336 of 825 Run Date: 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
achieve objectives.								
Task 7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	In Progress	7. Work with state organizations such as GNYHA, HANYS, PHSP Coalition and NYSDOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	In Progress	8.Organize outreach to specialists in the Hudson Valley to increase awareness of the need to accept Medicaid coverage	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	In Progress	9. Establish process to contribute and ensure that the NYS Cancer Services Program website is up to date for Hudson Valley linkages to free screenings resources for patients without insurance across all PPSs.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	In Progress	Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task 1. In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	Completed	In collaboration with the HRDPHC Cancer Workgroup review the Community Needs Assessment to identify areas for targeted hotspotting for specific cancer types, disparities in screening rates on racial and ethnic populations, and locations.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task 2. Map CBOs to geographic hotspots identified in Community Needs Assessment to identify opportunities for targeted collaborative interventions	Completed	2.Map CBOs to geographic hotspots identified in Community Needs     Assessment to identify opportunities for targeted collaborative interventions	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task 3. Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	Not Started	Collaborate with provider organizations to provide culturally competent outreach to patients around age appropriate cancer screening	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 4. Partner with community based organizations to	Not Started	Partner with community based organizations to deliver public health messaging and facilitate prevention screenings (i.e manicures for	01/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 337 of 825 Run Date : 06/30/2017

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
deliver public health messaging and facilitate prevention screenings (i.e manicures for mammograms)		mammograms)						
Milestone 3. Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Completed	3.Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	01/01/2016	03/31/2020	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task     I. Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	Completed	1.Identify and review existing evidence based guidelines and modifications for cancer screening and follow up among disparate populations	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task 2. Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	Completed	Engage experienced stakeholders to co-create a communications strategy for sharing best practices for screening and timely follow-up of abnormal screening results	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task 3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	Completed	3.Design and implement strategy to increase provider/care team knowledge of screening and clinical practice guidelines	01/01/2017	03/31/2018	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone 4. Access opportunities to increase screening rates ( or re-screening) among patient defined populations	In Progress	Access opportunities to increase screening rates ( or re-screening) among patient defined populations	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task     Nork with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	In Progress	Work with QE as well as Health Departments as others to collect and analyze baseline rates of cancer screening conducted across the network.	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task  2. Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	Completed	Collaborate with community partners to recommend a system wide approach for monitoring performance and sharing results	04/01/2016	03/31/2018	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone 5. Identification of functional requirements for cancer screening registry	In Progress	5. Identification of functional requirements for cancer screening registry	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task 1. Define functional requirements for cancer screening registry	In Progress	Define functional requirements for cancer screening registry	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone	In Progress	6.Use community resources to engage patient participation in care	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 338 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

### **Montefiore Medical Center (PPS ID:19)**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Use community resources to engage patient participation in care management services		management services						
Task 1. Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	In Progress	Develop strategies to increase patient education, engagement, and empowerment to lead patients to live healthier lives and use available resources	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-point Assessment	Completed	Mid-point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pdamrow	Other	19_DY2Q4_PROJ4bii_MDL4bii2_PPS1190_OTH_WF_ Training_Materials_Template_03.31.17_14319.xlsx	Training Materials template	04/28/2017 03:24 PM
Develop strategies to increase provider and care	pdamrow	Other	19_DY2Q4_PROJ4bii_MDL4bii2_PPS1190_OTH_WF_ Training_Schedule_Template_03.31.17_14318.xlsx	Training Schedule template	04/28/2017 03:23 PM
team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	pdamrow	Other	19_DY2Q4_PROJ4bii_MDL4bii2_PPS1190_OTH_Meet ing_ScheduleTobacco_Cessation_Cancer_Screening_Workgroup 14317.xlsx	Meeting Schedule template - combined Tobacco Cessation and Cancer Screening	04/28/2017 03:22 PM
	pdamrow	Other	19_DY2Q4_PROJ4bii_MDL4bii2_PPS1190_OTH_Dom ain_4.b.ii_Milestone_3_final_14316.pdf	4.b.ii Milestone 3 narrative	04/28/2017 03:22 PM

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Coordinate efforts to plan strategic evidence based practices to reduce disparities in cancer screening and management across the Hudson Valley	
2.Target cancer prevention and screening as a preventive care initiative in both clinical and community based settings in the Hudson Valley	
Develop strategies to increase provider and care team screening protocols and adherence to timely follow-up of abnormal test results among defined patient populations	Uploaded Milestone 3 narrative and supporting documents - meeting template, training schedule and training materials templates.
4. Access opportunities to increase screening rates ( or re-screening)	



Page 339 of 825

Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

### **Montefiore Medical Center (PPS ID:19)**

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
among patient defined populations	
Identification of functional requirements for cancer screening registry	
6. Use community resources to engage patient participation in care management services	
Mid-point Assessment	

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSDIP Implementation Plan Project

Page 340 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

IPQR Module 4.b.ii.3 - IA Monitoring
Instructions:



Page 341 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Montefiore Medical Center (PPS ID:19)

#### **Attestation**

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required inform	mation and check the box below:		
following initial subm	•	The state of the s		ue and accurate to the best of my knowledge, and that, only to documented instructions or documented approval of
Primary Lead PPS Provider:	MONTEFIORE MEDICAL CENTER			
Secondary Lead PPS Provider:				
Lead Representative:	Allison Mcguire		'	
Submission Date:	06/20/2017 11:08 AM			
		-		
Comments:				



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 342 of 825 Run Date : 06/30/2017

	Status Log							
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp				
DY2, Q4	Adjudicated	Allison Mcguire	sm506673	06/30/2017 01:18 PM				



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 343 of 825 Run Date : 06/30/2017

	Comments Log							
Status	User ID	Date Timestamp						
Adjudicated	The DY2 Q4 quarterly report has been adjudicated.	sm506673	06/30/2017 01:18 PM					
Returned	The DY2, Q4 Quarterly Report has been returned for Remediation.	sm506673	05/31/2017 05:17 PM					
Returned	The DY2, Q4 Quarterly Report has been returned for Remediation.	sm506673	05/31/2017 05:17 PM					



Page 344 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 345 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
O 11 05	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 346 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 347 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
ti 11	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Page 348 of 825 Run Date : 06/30/2017

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2 o i	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iv.2 - Patient Engagement Speed	Completed
2.a.iv	IPQR Module 2.a.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iv.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
s.a.ii	IPQR Module 3.a.ii.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.ii.3 - Prescribed Milestones	Completed



**DSRIP Implementation Plan Project** 

Page 349 of 825 Run Date : 06/30/2017

Project ID	Module Name	Status
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	Completed
3.d.iii	IPQR Module 3.d.iii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



Page 350 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	<b>(P)</b>
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	<b>(P)</b>
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	<b></b>
Section 04	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	<b>(P)</b>
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	<b></b>
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	<b></b>
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	<b></b>
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Ongoing	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Ongoing	(a)
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Ongoing	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
-	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	(P)



Page 351 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Ongoing	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Ongoing	
	Milestone #7 ≥50% of total MCO-PPS payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 8%* (blended for 15% target for fully capitated plans (MLTC and SNPS) and 5% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
	Milestone #8 ≥80% of total MCO payments (in terms of total dollars) captured in at least Level 1 VBPs, and ≥ 20%* (blended for 35% target for fully capitated plans (MLTC and SNPS) and 15% target for not fully capitated plans) of total MCO payments captured in VBPs has to be in Level 2 VBPs or higher	Pass & Ongoing	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		



Page 352 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #  Milestone #1 Develop population health management roadmap.	Review Status	
		Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	(P) (B)
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	(a) (b)
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	(P)



Page 353 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status	
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	<b>P</b> C
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	(a) (b)
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Ongoing	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Pass & Ongoing	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Ongoing	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Ongoing	
	Module 2.a.iii.2 - Patient Engagement Speed	Fail	□ IA
	Module 2.a.iii.3 - Prescribed Milestones		
2.a.iii	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	(a) (b)
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Pass & Ongoing	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Ongoing	



Page 354 of 825 Run Date : 06/30/2017

## **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review	Status
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Pass & Ongoing	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Ongoing	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services.  This plan should clearly delineate roles and responsibilities for both parties.	Fail	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Fail	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Fail	(F) (A)
	Module 2.a.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iv.3 - Prescribed Milestones		
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Pass & Ongoing	
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete	<b>© B</b>
a.iv	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Pass & Ongoing	
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Ongoing	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Ongoing	
	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete	(P)
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing	0
l.b.iii	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Ongoing	
	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling.  a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3.	Pass & Ongoing	



Page 355 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status	
	<ul> <li>b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers.</li> <li>c. Ensure real time notification to a Health Home care manager as applicable</li> </ul>		
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider:  a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need.  b. Patient navigator will assist the patient with identifying and accessing needed community support resources.  c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	<b>B</b>
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Ongoing	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Ongoing	<b>D</b>
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	
a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	<b>B</b>
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	<b>P</b>
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	<u> </u>
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing	



Page 356 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.a.ii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.ii.3 - Prescribed Milestones	
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Ongoing
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Ongoing
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete
2011	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Fail P IA
3.a.ii	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Fail P IA
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Fail P IA
	Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete
	Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	Pass & Complete
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.b.i.3 - Prescribed Milestones	
3.b.i	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Ongoing
J.D.1	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Ongoing
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Ongoing



Page 357 of 825 Run Date : 06/30/2017

### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Statu	S
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	<b>P B</b>
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Ongoing	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	0
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Ongoing	<b>(P)</b>
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Ongoing	<b>6 6</b>
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Ongoing	<b>6</b>
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	<b>P</b>
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	<b>6 6</b>
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Ongoing	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Fail	
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Ongoing	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Fail	
	Module 3.d.iii.2 - Patient Engagement Speed	Pass & Ongoing	<u> </u>
	Module 3.d.iii.3 - Prescribed Milestones		
.d.iii	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete	
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete	



Page 358 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

Project ID	Module Name / Milestone #	Review Status
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 359 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

### **Providers Participating in Projects**

		Selected Projects														
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iii	Project 3.a.i	Project 3.a.ii	Project 3.b.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii	Project					
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q2	DY3 Q2	DY3 Q4	DY2 Q4	DY3 Q4	DY2 Q4								

Provider Category		Project 2.a.i Selected / Committed		Selected / Selected /		Project 2.a.iv Selected / Committed		Project 2.b.iii Selected / Committed		Project 3.a.i Selected / Committed		Project 3.a.ii Selected / Committed			Project 3.b.i Selected /		t 3.d.iii	Project 4.b.i Selected /		Project 4.b.ii Selected /		Project Selected /	
														Committed		Committed		Committed			mitted		mitted
Practitioner - Primary Care	Total	994	1,179	865	1,157	87	-	611	-	809	1,134	504	-	914	1,179	956	934	940	-	925	-		
Provider (PCP)	Safety Net	370	307	353	301	18	217	225	301	325	304	163	304	349	292	355	245	363	-	354	-		
Practitioner - Non-Primary Care	Total	4,757	4,721	4,104	4,605	435	-	3,888	-	3,420	4,387	3,630	-	3,935	4,372	3,958	2,420	4,420	-	4,060	-		
Provider (PCP)	Safety Net	685	657	657	533	8	371	565	-	612	507	530	490	645	537	648	291	675	-	649	-		
Lleggitel	Total	12	17	12	-	5	-	12	-	9	-	9	-	12	-	12	-	12	-	12	-		
Hospital	Safety Net	8	13	8	-	5	11	8	13	6	-	8	13	8	-	8	-	8	-	8	-		
Oli :	Total	22	39	22	39	7	-	19	-	12	39	15	-	20	39	21	39	22	-	21	-		
Clinic	Safety Net	18	34	18	34	7	28	15	34	9	34	14	34	16	34	17	34	18	-	17	-		
Case Management / Health	Total	22	28	17	28	5	-	14	-	4	-	16	-	8	25	9	25	21	-	11	-		
Home	Safety Net	15	18	10	15	1	8	8	12	2	-	9	18	4	12	4	12	14	-	5	-		
Mantal I I a alth	Total	484	457	438	452	53	-	390	-	302	457	378	-	323	411	330	-	456	-	363	-		
Mental Health	Safety Net	74	95	65	92	7	60	59	-	38	95	63	95	40	78	42	-	71	-	45	-		
Cubatanaa Ahusa	Total	19	31	15	31	6	-	16	-	7	31	17	-	11	31	11	-	17	-	12	-		
Substance Abuse	Safety Net	19	31	15	29	6	19	16	-	7	31	17	31	11	27	11	-	17	-	12	-		
Ni main a I lama	Total	30	70	3	-	2	-	3	-	3	-	2	-	13	-	6	-	3	-	3	-		
Nursing Home	Safety Net	29	65	2	-	1	-	2	-	2	-	1	-	12	-	5	-	2	-	2	-		
Dhawaaa	Total	4	11	4	11	1	-	3	-	3	-	4	-	4	11	4	11	4	-	4	-		
Pharmacy –	Safety Net	1	0	1	0	0	0	1	-	1	-	1	-	1	0	1	0	1	-	1	-		
Hospice	Total	2	9	0	-	0	-	0	-	0	-	0	-	1	-	0	-	0	-	0	-		



Page 360 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

### **Montefiore Medical Center (PPS ID:19)**

Provider Category		Projec	ct 2.a.i	Project 2.a.iii		Project 2.a.iv		Project 2.b.iii		Project 3.a.i		Project 3.a.ii		Project 3.b.i		Project 3.d.iii		Project 4.b.i		Project 4.b.ii		Project	
					Selected / Selected / Committed Committee			Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed			
	Safety Net	2	1	0	-	0	0	0	-	0	-	0	-	1	-	0	-	0	-	0	-		
Community Based Organizations	Total	59	105	26	61	3	-	17	-	4	96	26	-	3	35	9	35	46	-	9	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,954	2,388	2,549	2,338	316	-	2,146	-	2,318	2,240	1,903	-	2,795	2,269	2,834	2,250	2,841	-	2,807	-		
All Other	Safety Net	934	817	879	627	31	443	654	-	808	603	574	586	874	636	876	633	895	-	876	-		
Uncategorized	Total	871	-	679	-	41	-	674	-	466	-	688	-	485	-	489	-	700	-	512	-		
Unicategorized	Safety Net	2	-	1	-	0	-	1	-	1	-	1	-	1	-	1	-	1	-	1	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

#### **Additional Project Scale Commitments**

#### Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Expected Number of Medical Villages Established	2.a.iv	0	7
Emergency Departments with Care Triage	2.b.iii	0	10
Expected Number of Crisis Intervention Programs Established	3.a.ii	0	7

#### \* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~		
Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~		
Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>	~	~	<b>~</b>	~	<b>~</b>	<b>~</b>		
Grossman Joseph A Md	Practitioner - Primary Care Provider (PCP)												



Page 361 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mayer Siegfried Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ppolito Elio J Md	Practitioner - Primary Care Provider (PCP)										
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)										
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Solomon David Y Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
andor Deanna C Md	Practitioner - Primary Care Provider (PCP)										
tein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
′ung Ralph Pc Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anowitz Herbert Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
toth Donald S Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
chweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)										
Valter Leslie Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Somback Fredric M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
lobbins Noah Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
avis Enrique Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
heema Mohan K Md	Practitioner - Primary Care Provider (PCP)	~									
harma Devendra M Md	Practitioner - Primary Care Provider (PCP)										
ansal Jagdish P Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
hah Shantilal V Md	Practitioner - Primary Care Provider (PCP)										
spinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
warka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hatti Manzoor H Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lenon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
olcovici Guido Pc Md	Practitioner - Primary Care Provider (PCP)										
nmin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~



Page 362 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
choen Herbert J Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
alk Sophie J Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
tevens Mitchell Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
eggev Avner Md	Practitioner - Primary Care Provider (PCP)										
oss Lawrence S Md	Practitioner - Primary Care Provider (PCP)										
ivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
nnes Lawrence B Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
ui Raymond C Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
elez Domenech Gilberto A Md	Practitioner - Primary Care Provider (PCP)										
lum Aaron Md	Practitioner - Primary Care Provider (PCP)										
/einer Richard Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
/einer Bernard M Md	Practitioner - Primary Care Provider (PCP)										
ussell Robin O Md	Practitioner - Primary Care Provider (PCP)										
atel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Icquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
lillora Angel B Md	Practitioner - Primary Care Provider (PCP)										
tern Fred E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
uneratne Franklin P E Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~	
atel Mahendra M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)										
eidner Sheldon D Md	Practitioner - Primary Care Provider (PCP)										
ackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)										
andau Arthur Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
agli Madhu S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
einstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
rael James	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
enriquez Mario Md	Practitioner - Primary Care Provider (PCP)										
anker Dipak Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
evelaqua Frederick A Md	Practitioner - Primary Care Provider (PCP)										
Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Schreiner Eugene I Md	Practitioner - Primary Care Provider (PCP)										



Page 363 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	<b>~</b>	
Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)	~										
Siegal Elliot Jay Md	Practitioner - Primary Care Provider (PCP)	~							~			
Petrillo Richard L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Barone Richard P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)											
Dilorenzo James V Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~	
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
King Richard W Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)											
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	~										
Kapoor Satish Chander Md	Practitioner - Primary Care Provider (PCP)											
Ghavami Zia	Practitioner - Primary Care Provider (PCP)											
Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Pisano Richard R	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)											
Deblasio Maria Pia Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Patel Pravin P Md	Practitioner - Primary Care Provider (PCP)											
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	~			~		~			~		
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)											
Baker Barry Alan	Practitioner - Primary Care Provider (PCP)											
Levine Alan Jay Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)											
Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	~				~			~			
Weiss David I Md	Practitioner - Primary Care Provider (PCP)											
Aplasca Fe Calvelo Md	Practitioner - Primary Care Provider (PCP)	~				~			~			
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Rissman Randall S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	~										



Page 364 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Moshman Eliot P Md	Practitioner - Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kalchthaler Thomas J Do	Practitioner - Primary Care Provider (PCP)										
ergis Dorian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
nastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>~</b>	~
Paccione Gerald A Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
leslop Pauline Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
aston Lon Benjamin Md	Practitioner - Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
alzberg Paul David Md	Practitioner - Primary Care Provider (PCP)										
araya Edgar F Md	Practitioner - Primary Care Provider (PCP)										
loss Randy B Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
zeez Abdul C K Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
en Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Gulati Rajan Pc Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
elikson Sandra Md	Practitioner - Primary Care Provider (PCP)										
apoor Urmil Md	Practitioner - Primary Care Provider (PCP)										
rice Thomas J M D Jr	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
raver Diane Md	Practitioner - Primary Care Provider (PCP)										
zpur Walter B Md	Practitioner - Primary Care Provider (PCP)										
ierre Louis Edner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
erger Barbara J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oltren Rafael Md	Practitioner - Primary Care Provider (PCP)										
riedman Ross Md	Practitioner - Primary Care Provider (PCP)										
im Young Whan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
udson Harriet P Md	Practitioner - Primary Care Provider (PCP)	~							~		
angelo Maria M Md	Practitioner - Primary Care Provider (PCP)	~							~		
lcguffie Marie Md	Practitioner - Primary Care Provider (PCP)										
atica Nunzia Md	Practitioner - Primary Care Provider (PCP)	~									
erran-Hansard Nereida	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 365 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ýriakakos Anastassios Md	Practitioner - Primary Care Provider (PCP)										
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
Steres David A Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~		~	~	~	~
liddletown Medical Pract Pc	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
impkins Vergenia Ann Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~		~	~	~	~
effernan William Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~		~	~	~	~
/einer Arthur Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
/erzberger Alan Md	Practitioner - Primary Care Provider (PCP)										
arfield Gary C Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
eyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)										
enner David L Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
cgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
scher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)										
upta Krishan L Md	Practitioner - Primary Care Provider (PCP)										
dwards Keith S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)										
reiger Zanlungo Paula Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
riffith Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
weck Robert Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
oupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eibert Katherine Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
zeez Selma K V Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
ee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
appas Steven W Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erger Matthew A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Cairano Steve Agostino Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
az Luis A Jr Md	Practitioner - Primary Care Provider (PCP)										
orker Priti V Md	Practitioner - Primary Care Provider (PCP)										
acolick Benzion Md	Practitioner - Primary Care Provider (PCP)										
resch Robert A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 366 of 825 Run Date: 06/30/2017

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
randa Norma E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
andel Ann C Md	Practitioner - Primary Care Provider (PCP)										
ndrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)										
Rodolfo Md	Practitioner - Primary Care Provider (PCP)										
arcus Peter Md	Practitioner - Primary Care Provider (PCP)										
orski Victoria A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
nigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iller Ellen Leah Md	Practitioner - Primary Care Provider (PCP)	~			~		~			~	
aselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)										
rayson Martha S Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
brow Robert S Md	Practitioner - Primary Care Provider (PCP)										
onin Roberta L Md	Practitioner - Primary Care Provider (PCP)										
der Michael S Md	Practitioner - Primary Care Provider (PCP)										
anzetti Carl John Md	Practitioner - Primary Care Provider (PCP)										
ayegh Nasem J Md	Practitioner - Primary Care Provider (PCP)										
uder Douglas Richard Md	Practitioner - Primary Care Provider (PCP)	~							~		
olloch Norbert Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
avidson Lynn Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
eisler Susan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
uevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)										
elli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
entrudo Steven L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
all Arthur Percival Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Louis Yolaine Md	Practitioner - Primary Care Provider (PCP)										
olomon Arlene Ruth Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
apps Linnea	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ed Thomas Michael Md	Practitioner - Primary Care Provider (PCP)										
abia John Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
iller Daniel Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 367 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)										
Wing Maria L Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)										
alaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)	~									
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)										
ojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Berkey Peter Ben Md	Practitioner - Primary Care Provider (PCP)										
Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
leuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)										
Shetty Heera S Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Branche Judith A Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Naik Ramesh Sidda Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Heinegg Philip Charles	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Delaney Brian Md	Practitioner - Primary Care Provider (PCP)										
lire Mary Lou Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kaplan Morrie A Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
itzpatrick John Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karasik Jeffrey B Md	Practitioner - Primary Care Provider (PCP)	~							~		
rivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~		~	~	~
Gupta Anil Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)										
Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)										
Goldman Robin Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Polcari Francis Md	Practitioner - Primary Care Provider (PCP)				1			1			



Page 368 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~	
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
esmajian Stephen H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pedoem-Shapiro Minoo	Practitioner - Primary Care Provider (PCP)										
Cahill Linda Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
olterre Vivian Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
abrenz Bryon Edward Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Volfsberger Gabrielle J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ohnson Maurice Md	Practitioner - Primary Care Provider (PCP)	~									
finamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sottfried Richard S Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Barnhart J Marie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Greenwald David A Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
acobs Laurie Gail Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hertan Hilaryu Ian Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ox Norris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Supta Veena Md	Practitioner - Primary Care Provider (PCP)										
Svensson Kenneth B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lammer John T Md	Practitioner - Primary Care Provider (PCP)										
ones Caroline Jane Md	Practitioner - Primary Care Provider (PCP)	~			~		~			~	
Caine Steven Michael	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
urie Preston Neil Md Pc	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
altzman-Gabelman Lori Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Noser Stuart W Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
laber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Coloka-Kump Rodika Md	Practitioner - Primary Care Provider (PCP)										
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)										



Page 369 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	1
Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Golden Owen Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Lehach Joan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Sayegh Roger J Md	Practitioner - Primary Care Provider (PCP)											 
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)											 
Barland Peter Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Thompson Carolyn H Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	 
Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Meltzer Donna I Md	Practitioner - Primary Care Provider (PCP)											 
Alexander Cohen Frances	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	 
Lee Wayne Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Verardo Louis T	Practitioner - Primary Care Provider (PCP)											 
Caro Edgar S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	 
Youkeles Lisa Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	 
Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Thomas Silburn Wilson Md	Practitioner - Primary Care Provider (PCP)											 
Martinez Jose A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	 
Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Nynn Jonathan B Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)											
Feldfogel Howard J Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	 
Abate Charles James Md	Practitioner - Primary Care Provider (PCP)											
St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 I
Rogers Adrienne R Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	



Page 370 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Gluck Gerson Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Hamiduddin Zoovia Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>*</b>	~	~	~	~	~	
Prestiano Robert A Jr Md	Practitioner - Primary Care Provider (PCP)	~										
O'Dowd Charles E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<b>*</b>	~	~	~	~	~	
Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Ghosh-Hazra Kabita Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Debevoise Susan D Md	Practitioner - Primary Care Provider (PCP)											
Hopkins Arthur J Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Ferguson John Francis Md	Practitioner - Primary Care Provider (PCP)											
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)											
Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)											
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)											
Golinowski Steven C Md	Practitioner - Primary Care Provider (PCP)											
Herzberg Gilbert Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)											
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)											
Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>*</b>	~	~	~	~	~	
Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	~	~			<b>*</b>		~	~	~	~	
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)											
Kubersky Steven M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	
∟evine Evan S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Chacko Varughese P Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>*</b>	~	~	~	~	~	
Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)											
Dave Devang Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Agho Peter Md	Practitioner - Primary Care Provider (PCP)											



Page 371 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gobikrishna Ariaratnam Md	Practitioner - Primary Care Provider (PCP)										
Monas Habib Md	Practitioner - Primary Care Provider (PCP)										
Parish Sharon Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
William Laurence Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sayegh Sami Elias Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)										
Tamarin Frank Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)										
Mallick Imtiaz Ahmad Md	Practitioner - Primary Care Provider (PCP)	~									
Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rynjah Eva H Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Laitman Robert S Md	Practitioner - Primary Care Provider (PCP)										
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
Amurao Aurora A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)										
Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)										
Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dixit Drishan Kant Md	Practitioner - Primary Care Provider (PCP)										
Gilchyonok Polina Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Velez-Phillips Madeline Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~	
Steenbergen Mark A Do	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Nduka Ijeoma N Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)										
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)										
Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)										



Page 372 of 825 Run Date: 06/30/2017

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
yer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)										
effera Fassil Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)										
urray Margaret Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ssien Ralph B Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uinn Brian F Md	Practitioner - Primary Care Provider (PCP)	~							~		
raves Daryl W Md	Practitioner - Primary Care Provider (PCP)										
evitt Bruce E Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unter-Brown Deborah S Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	<b>~</b>	~	~	~
oodman Robert L Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ecker Karen A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
arrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
az Maria C Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
iang William K Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
zagoloff Natasha A Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
ela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
evy Paul Arthur Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ongobardi Jennifer L Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
ershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
nkelstein Michael B Md	Practitioner - Primary Care Provider (PCP)										
nnabi Iyad N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ercola Kelly Smith	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ac Bulent S	Practitioner - Primary Care Provider (PCP)										
efrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ross Paul R Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Louis Ronald Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eisler Warren W Md	Practitioner - Primary Care Provider (PCP)										
e Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
e Jonathan	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
routhides Charles M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
athi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 373 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
onzalez Lilian A Md	Practitioner - Primary Care Provider (PCP)										
amlet Alcott H Md	Practitioner - Primary Care Provider (PCP)										
pert Peter Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anders Barbara Hunter	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
clean-Long Carol Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ay Helen Md P Llc	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
enoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
alberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)										
samparlis Nicholas Gregory Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
u Sophia S Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ostley Sandra Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)										
ch Andrea Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
tevens David M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ico Marta Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
attelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
arcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)										
rlich Elyse Robin Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
evitt Margaret Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dubor Christopher	Practitioner - Primary Care Provider (PCP)										
alevy-Avgush Rachel	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~	
eddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)										
ockower Gregg R Md	Practitioner - Primary Care Provider (PCP)	~							~		
nan Muhammad Tariq	Practitioner - Primary Care Provider (PCP)										
aghel Ashok Md	Practitioner - Primary Care Provider (PCP)										
owen Shawn K Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ailey-Ingram Michele L Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
narfuddin Muhammad S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aftowitz Lawrence S Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
aul Mohini Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 374 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Darticinatia	g in Projects									
Provider Name	<u>-</u>	g in Projects	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
1 10 11001	Provider Category		-	Z.a.IV	2.D.III		3.a.II				
O'Connell Daniel B Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	~	~			~	<u> </u>	~	~	~	~
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nazario-Blas Rudolfo A Md	Practitioner - Primary Care Provider (PCP)										
Samarneh Nedal	Practitioner - Primary Care Provider (PCP)										
Lyo Rosie Yen-Cho Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	<b>~</b>	~	~
Walker Yvette Lorita Md	Practitioner - Primary Care Provider (PCP)										
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	~				~			<b>&gt;</b>		
Iannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	~									
Passano Jill Ann	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)										
Enoch Donald Chris Md	Practitioner - Primary Care Provider (PCP)	~									
Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Posner Joel Ira Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Spatoliatore Rosa Linda Md	Practitioner - Primary Care Provider (PCP)										
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
Beil Robert Scott Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)										
Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Chavez Aldo Edmundo Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Krakower Martin David Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	~	~			~	<del> </del>	~	~	~	~
Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	~	~		1	~		~	~	~	~



Page 375 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)										
Goldner Eli Robert Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Klainbard Peter	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kurstein Danuta Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Siciliano Donna	Practitioner - Primary Care Provider (PCP)										
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rubin Brian D Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Diaz Alan	Practitioner - Primary Care Provider (PCP)										
Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ganea Sandra Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Varman Karen L Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brown Cynthia Eliza Md	Practitioner - Primary Care Provider (PCP)										
Bar Ada Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Yarwood-Wishner Barbara Jo Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mathew Silvy Emanuel Md	Practitioner - Primary Care Provider (PCP)	~									
Miller Marian Phyllis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)	~			~		~			~	
Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	~									
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)										
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>✓</b>	~	~
Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)										



Page 376 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gruszko Adrian Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
/ollmer Vivica Dade Md	Practitioner - Primary Care Provider (PCP)										
Providence Nydia E Md	Practitioner - Primary Care Provider (PCP)	~									
Raval Ashikkumar A Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
riend Todd M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Marrero Lisa Anne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Selber Evelyn Md	Practitioner - Primary Care Provider (PCP)	~							~		
Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Ferraro John S Do	Practitioner - Primary Care Provider (PCP)										
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)										
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)										
Rabadi Mazan Eid Md	Practitioner - Primary Care Provider (PCP)										
uay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Savargaonkar Rajesh R Md	Practitioner - Primary Care Provider (PCP)										
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
im Sylvia W Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
eo John Michael Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Supta Sandeep Md	Practitioner - Primary Care Provider (PCP)										
Mckee Melissa D Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Druwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)										
oo Pablo A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Profeta George J Md	Practitioner - Primary Care Provider (PCP)										
ohen Daniel Arnold Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
larrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)										



Page 377 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)											
Reeves Lisa J Md	Practitioner - Primary Care Provider (PCP)	~	~			~		<b>~</b>	~	~	~	<u> </u>
Hazan Valerian Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Whitehead Adam P Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Jacoby John	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goodman Wendy Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Berk Lee Adam Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Dhanyamraju Sumitra Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)											1
Sanchez Angela	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Pomerantz Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Fizer Karen	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	1
Skelly Michael	Practitioner - Primary Care Provider (PCP)											1
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)											
Cruz-Soto Aida Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	1
Arbisser-Grohman Debra	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Merer Michelle	Practitioner - Primary Care Provider (PCP)											1
20-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	·
Guzman Romulo	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Accormick Michael Stephen Md	Practitioner - Primary Care Provider (PCP)											
anc Tobe E Md	Practitioner - Primary Care Provider (PCP)											
Etelson Debra H Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~	
Nelson Shirley W Do	Practitioner - Primary Care Provider (PCP)											·
Peluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)											



Page 378 of 825 **Run Date**: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Platzman Michael Do	Practitioner - Primary Care Provider (PCP)										
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Robie Kristin	Practitioner - Primary Care Provider (PCP)										
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Aristide Dominique Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Aszalos M Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Pesce Steven John Md	Practitioner - Primary Care Provider (PCP)										
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)										
Nwahiwe Oluchi N	Practitioner - Primary Care Provider (PCP)	~				~			~		
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)										
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Schiller Bradford C Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Cracchiolo Diane	Practitioner - Primary Care Provider (PCP)										
Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)										
Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Pintauro Robert	Practitioner - Primary Care Provider (PCP)										
Singh Puja Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Stamberg Eric B Md	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Nakolo Eric T Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ellus Francois G Md	Practitioner - Primary Care Provider (PCP)										
Kahn Robert J	Practitioner - Primary Care Provider (PCP)										
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)										
Morelli Jeanine Murphy	Practitioner - Primary Care Provider (PCP)										



Page 379 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ingergut Judy E	Practitioner - Primary Care Provider (PCP)										
tieder Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Patrick Michelle Evania	Practitioner - Primary Care Provider (PCP)	~				~			~		
bis Michelle L J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
allahan Brian D	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
onadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
1ccoy Wanda	Practitioner - Primary Care Provider (PCP)										
afar Naureen	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
rown Collete	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
oven Barbara J Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
illanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lathur Manuja Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
im Paul Hyungchul	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
indor-Antoine Nirva M	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
aguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
osenko-Porytko Christine	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
odriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
onanno Joseph	Practitioner - Primary Care Provider (PCP)										
aldanti Annmarie	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
ried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
am Hao	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
lartini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
edelea Dana	Practitioner - Primary Care Provider (PCP)										
erna Christine Noelle	Practitioner - Primary Care Provider (PCP)	~				~			~		
/ilken Philip David	Practitioner - Primary Care Provider (PCP)										
/oo Sunhee D Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
avi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)										
el Gerard J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ondon Ronald	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
huter Jonathan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
edrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)										



Page 380 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Engelhardt Martin	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	<b>&gt;</b>	~
Slawomir Malendowicz Md Pc	Practitioner - Primary Care Provider (PCP)										
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)										
lee Paul	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
/lilan Felise B Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Pasha Ghousia Jabeen Md	Practitioner - Primary Care Provider (PCP)										
Sussman Howard Robert Md	Practitioner - Primary Care Provider (PCP)										
esler Peter Jon Md	Practitioner - Primary Care Provider (PCP)										
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)										
licocchi Lydia	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
sistritz Janice Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
enks Nancy	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
chubert Lartigue Phys Llc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Connor Eileen	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Prior Boyer Marianne T	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Ringstad Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
elez Sonia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
lastrocola Nancy Ann	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
liyici Aylin Md	Practitioner - Primary Care Provider (PCP)										
win Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
lassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Odierna Elizabeth Anne Md	Practitioner - Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
evi Peter Md	Practitioner - Primary Care Provider (PCP)										
hepardson Alethea K	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
eddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)										
u Chin Hsien	Practitioner - Primary Care Provider (PCP)										
lohammad Sajjad	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
gard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 381 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fernandez Garcia Aracelis D A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Emili Gregory Md	Practitioner - Primary Care Provider (PCP)									
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~ ~		~	~	~	~	~
Ruiz Javier Md	Practitioner - Primary Care Provider (PCP)									
Pellegrino Maria Md	Practitioner - Primary Care Provider (PCP)									
Michael Gaesser Joseph Md	Practitioner - Primary Care Provider (PCP)									
Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~
Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~
David S Cho Md Pllc	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Hafeez Mohammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~
Datta Arpita Md	Practitioner - Primary Care Provider (PCP)									
Bencosme Ursulina Luisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)									
Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)									
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)									
Gaglio Paul Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hassaninejad-Farahani M J Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Adelman Jason Stuart Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Saboor Sadia Md	Practitioner - Primary Care Provider (PCP)									
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)									
Di Marco Tracie Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	~	~				~	~	~	~
Gomez Mery C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~
Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Vaidyalingam Jothi Priya Md	Practitioner - Primary Care Provider (PCP)									
Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Solomon Molham M	Practitioner - Primary Care Provider (PCP)	~	~	~ ~	~	~	~	~	~	~



Page 382 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hanson Amy Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ovshayev Juliet Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)										
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)										
arca Louise C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cenamore Sara Fox Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Greco-Tartaglia Gina	Practitioner - Primary Care Provider (PCP)	~									
ardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
ulmine John Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
lliott Charmaine	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
afique Ilora I	Practitioner - Primary Care Provider (PCP)										
aum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
chiff Robin Faryll	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
cott Robin L	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ezza Elena L Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
homas Elizabeth Patsy Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
urt-Miller Barrington D Md	Practitioner - Primary Care Provider (PCP)										
esa Kenneth	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
old Lisa	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ole Karen	Practitioner - Primary Care Provider (PCP)										
ohnson Wendy	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lashim Asmaa	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
colon Belkis Arelis Md	Practitioner - Primary Care Provider (PCP)										
aidya Minal	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ekritsky Esther	Practitioner - Primary Care Provider (PCP)										
usain Syed S Md	Practitioner - Primary Care Provider (PCP)										
pedo Matthew Y Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
impson Sonia	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lalara Kathleen Marcella	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 383 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rizvi Seema Sami Md	Practitioner - Primary Care Provider (PCP)	~									
Bhitiyakul Saharat Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)										
Weeks Williams David	Practitioner - Primary Care Provider (PCP)										
Fashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
Ortiz Martin	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
evine Richard M Np	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
indenmeyer Louise	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Morse Joyce	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
atsapaugh Gloria	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Shafran Gail	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sax Kenneth	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Outon Andre	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~
Gabriel Hyerim	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Gruber Regina	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
eder Hillary	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)										
/liller Hanan G Md	Practitioner - Primary Care Provider (PCP)										
dapa Srinivasa Reddy Md	Practitioner - Primary Care Provider (PCP)										
Rieger Alicia J	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Voo Mary Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Dimarco Rosaria F Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Christopher B Nicora M D	Practitioner - Primary Care Provider (PCP)	~									
Proskin Wendy Aleda Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
shtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Soliman Manal	Practitioner - Primary Care Provider (PCP)										



Page 384 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sabur Rumana C Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)										
Hamill Susan	Practitioner - Primary Care Provider (PCP)										
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mcintyre Sophia Lonette Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Primavera Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Litwin Alain H Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Wells Barbara	Practitioner - Primary Care Provider (PCP)	~			~		~			~	
Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Bisson Paul	Practitioner - Primary Care Provider (PCP)										
Nelligan Maureen	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Mussman James Robert Md	Practitioner - Primary Care Provider (PCP)										
Garcia Mario J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Haines Mary Ann Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)										
Dougherty Eugene	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Collymore David	Practitioner - Primary Care Provider (PCP)										
Scheinthal Deborah M Do	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Delerme-Pagan Cathy Md	Practitioner - Primary Care Provider (PCP)										
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)										
Isabell Lee Jarrett	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kovoor Johnny George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
Fader Andrew	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Sidani Samir	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~



Page 385 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Miro Patricia	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Harris Catherine J	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	1
Pani Anupama Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	1
Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Morales Frank	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	1
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	1
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	~	~		~		~		~	~	~	1
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)											1
Naeem Asma Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Sinanaj Xhevat Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Radhakrishnan Sarojini Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Schweitzer Audra D Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	1
Concepcion Lydia Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	~				~			~			1
Ley Robert	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~	1
Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~	1
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	~										1
Lee Rosa Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Levi David A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Trandafirescu Theo Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)											
Sylvester Wendy-Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rubin Susan	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	<b>✓</b>	~	~	~	
Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 I



Page 386 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Agarwal Reena Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Byrd Denise A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Foster Teresa J Do	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Hoolihan Eunice E	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Villar Ryna Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sieverding John A Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Sheydina Yelena Zinovjevna Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)										
Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stein Melissa	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Quintero Marieta Md	Practitioner - Primary Care Provider (PCP)										
Jamaica Family Practice &	Practitioner - Primary Care Provider (PCP)										
Balthazar Robert Md	Practitioner - Primary Care Provider (PCP)										
Gorich George Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)										
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Cergnul Irene Grgurich Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Seligman-Haas Susan Beth Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Gordon-Simpson Janice A	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~
Esposito Darren Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chinea Carmen	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Aye Zaw Zaw Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Raval Manish Ambalal	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kemp Sharagim Do	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)										
Chouhdry Umar I	Practitioner - Primary Care Provider (PCP)										
Santana Calie Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 387 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ouis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)										
ranchin Giovanni Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>			~		~	<b>~</b>	<b>~</b>	~
Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	<b>~</b>	<b>~</b>	~
lachuca Hildred X	Practitioner - Primary Care Provider (PCP)	~	>		~	<b>&gt;</b>	<b>~</b>	~	<b>&gt;</b>	>	~
urtchen Nina Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	<b>~</b>	<b>~</b>	~
ejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
uddhavarapu Rajasekhar Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
eorge Christopher J A Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~		~	<b>~</b>	<b>~</b>	~
hrostowski Tocco Amy M	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
umar Viresh Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
okar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
arrai Mona Md	Practitioner - Primary Care Provider (PCP)										
able Asha Noell Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/alker David Alan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
ones Kenneth Omri Md	Practitioner - Primary Care Provider (PCP)										
ockler Gretchen Md	Practitioner - Primary Care Provider (PCP)										
han Naz F Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)										
inger Ethan A Np	Practitioner - Primary Care Provider (PCP)										
grawal Lynet Np	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erger Sam H Np	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
achette Emmanuel	Practitioner - Primary Care Provider (PCP)										
iannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)										
attau Anna Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>			~		~	~	<b>~</b>	~
ahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)										
orres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	<b>~</b>	~
anchez Ruth M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
hpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	<b>&gt;</b>	~
layer Jeffrey	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~



Page 388 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Campbell Jenief	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Vaca Michele Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~	
Liliana Lopez	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Khan Unab I Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)										
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)										
Alexis Jean Claude Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)										
Ramsey Kelly Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Silberberg Charles Do	Practitioner - Primary Care Provider (PCP)	~									
Duffy Helena	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Figueroa Yvette	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~
Johnson Ann Salvatore Np	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)										
Khan Abdus S Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Elmore Dillard	Practitioner - Primary Care Provider (PCP)										
Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 389 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nesheiwat Ogleh Ihsan Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	<b>~</b>	
Callanan Emily M Np	Practitioner - Primary Care Provider (PCP)											1
Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Keegan Kulravee Puttharuksa Do	Practitioner - Primary Care Provider (PCP)											1
Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~		1
Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	*	1
Knight Colette	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	<b>~</b>	
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)											
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	
yma Valerie	Practitioner - Primary Care Provider (PCP)	~			~		~			~		
Or Donna Loketch	Practitioner - Primary Care Provider (PCP)											
nderson Kari Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
zeagbor Anthony	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Bosco Vincent J Rpa	Practitioner - Primary Care Provider (PCP)											
Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	~				~			~			
innat Hosneara Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
aterra-Ferraro Nancy	Practitioner - Primary Care Provider (PCP)	~				~			~			
Cumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Smith Hilary	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~	
Pennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ee Jee Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Bravo Teresa Beatriz Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
ouis-Paul Rodolphe Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Cetin Mehmet	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Curunathapillai Kathirgamathas Md	Practitioner - Primary Care Provider (PCP)											
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sonzalez Christian Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
midt-Afek Naomi Md	Practitioner - Primary Care Provider (PCP)	~			~		~			~		Г



Page 390 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Deutlain atin	n in Draicete									
	Participating		1	1	1	T	T		T	1	T T
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dixon Tekeema Alicia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Loehner John Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rebuffot Genevieve M	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Nath Santoshi	Practitioner - Primary Care Provider (PCP)										
Portella Claudine Natalie Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pastor Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	<b>~</b>	~	~	~	<b>&gt;</b>
Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	~	~			~		<b>~</b>	~	~	~
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)										
Sulzer James Anthony Md	Practitioner - Primary Care Provider (PCP)	~				~			~		
Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Jackson Robert	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Raschard Robin	Practitioner - Primary Care Provider (PCP)										
Stein Tara	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moylan Juliana Bridget Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kelter Katharine Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										
Louis Emmanise	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Gold Carol Dutton	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Than Than	Practitioner - Primary Care Provider (PCP)	~	~	1	~	~		~	~	~	~
Anna Kazanskaya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Monique Jasmin Collier	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	~	~	1		~		~	~	~	~
slam Mohammad Mahbubul Md	Practitioner - Primary Care Provider (PCP)										
Slyer Jason T	Practitioner - Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~
Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~
Quinones Wendy	Practitioner - Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~
Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 391 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Pautialu ation	u in Ducieste									
	Participating		T	T T	T	1	1	1			
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sandeep S Kochar Mbbs	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
O'Brien Norma	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Rajagopal Latha	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Bernardez Maria Estelita Domingo	Practitioner - Primary Care Provider (PCP)										
Suvarna Nair Md	Practitioner - Primary Care Provider (PCP)	>	~		<b>&gt;</b>		~	~	<b>&gt;</b>	<b>&gt;</b>	
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	~	~	~	~	
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Shailaja N Setty	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Lombardi - Desa Liliana	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	
Palomino Lucy	Practitioner - Primary Care Provider (PCP)										
Greer Tirza	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Agastin Michael M	Practitioner - Primary Care Provider (PCP)	~					~	~	~	~	
Chiu Misty	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	
Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Elisabeth Emma Ihler Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Jonathan T Chang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	~	~		~	†	~	~	~	~	
Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Napolitano Blaise	Practitioner - Primary Care Provider (PCP)					†					
Whitlow Regina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Murphy Richard	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Acevedo Donna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Tzavaras Alexander	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	



Page 392 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Joseph Gillane	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)											<u> </u>
Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)											
Grimes Catheri	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>~</b>		<b>~</b>	~	~	~	<u> </u>
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	
iu Angela	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Nowakiwskyj Klaudia	Practitioner - Primary Care Provider (PCP)											<u> </u>
Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)											
Rahman Ahmadur Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
arsen Helaine	Practitioner - Primary Care Provider (PCP)											
lunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~	i
Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~	
yer Lalitha	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Kerr Christine Alice	Practitioner - Primary Care Provider (PCP)	~	~		~	<b>~</b>		<b>~</b>	~	~	~	<u> </u>
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Calvo Manuela	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ney Ginger	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
St Louis Childebert	Practitioner - Primary Care Provider (PCP)	~			~		~			~		<u> </u>
Danila Deliana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	<b>~</b>	~	~	~	<u> </u>
Balde Alseny Md	Practitioner - Primary Care Provider (PCP)											<u> </u>
Elam Rashiah Md	Practitioner - Primary Care Provider (PCP)	~	~			<b>~</b>		<b>~</b>	~	~	~	<u> </u>
Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Reich Jennifer	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	~										
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Gonzalez-Lamos Rafaela	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
De Frank Castro Joseph Miguel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Kogan Margarita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	1
Prasanta Basak Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 393 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Mitchell Dana	Practitioner - Primary Care Provider (PCP)	~				~			~			 
Kyei-Frimpong Jamie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)											1
Reyes Ma.	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	<b>~</b>	~	 
Francis Mitzie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~	1
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)											 
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)											 
Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)											 
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Butt Neelofar	Practitioner - Primary Care Provider (PCP)											 
Mandelker Lisa	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~	 
Arif Nadia	Practitioner - Primary Care Provider (PCP)											 
Blanco Christina C Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	 
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Kerry J Murphy	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gross Rachel	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)											
Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Mathew Joel Jacob	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Shukla Vaishalee Ramesh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	 
Lucan Sean C	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Jordan William	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
ee Regina	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Aponte Maya	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 394 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Miller Sarah	Practitioner - Primary Care Provider (PCP)										
Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Allegro-Skinner Lorraine	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)										
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)										
Welch-Philp Sharon	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Lee Christine	Practitioner - Primary Care Provider (PCP)										
Cherian Shoba Anne	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Antwi Flora	Practitioner - Primary Care Provider (PCP)										
Mckenna Jennifer M Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rieper Leigh	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Andre Jean	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Karayil Ajith	Practitioner - Primary Care Provider (PCP)	~									
Din Sofia R	Practitioner - Primary Care Provider (PCP)										
Sari Debra Maenza	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~	~	~	~	~
Belkind Uri	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Veiss Ingrid Md	Practitioner - Primary Care Provider (PCP)										
John-Lewis Janice Njamiu	Practitioner - Primary Care Provider (PCP)										
Hang Kyu Park	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Tantri Rachel	Practitioner - Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Amenedo Lauren	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Monaco Domenic	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leon Kenneth	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Goodwin Nadia S	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)										
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bolan Claire	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)										



Page 395 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
D'Ambrosio Anthony William	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Vassilakis Athina Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Parnas Taya	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	~									
Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Davis Jennifer	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Choudhary Pratima	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Tan Jade	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Shah Amishi Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Arevalo-Valencia Diana Constanza	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bader Eric Myer	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bortnick Anna Emily	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mary Katherine Michalak	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Noguera Luisa	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Patel Viraj	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Khaw Adrian	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nori Priya Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nawaz Shah	Practitioner - Primary Care Provider (PCP)										
Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Alam Shah	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Figueroa-Martinez Silkia	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~



Page 396 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Varghese Justin	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Hochman Sarah	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Khemraj Jaimenee	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Hwang Hannah	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Elrington Carol	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Stent Sabrina Nicole Craig	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Serrano Esmeralda	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Lapman Lisa	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	1
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~	1
Broder Molly	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Chae Kristina	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Brubaker Mark	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Korin Laura	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
lyer Shwetha	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Wang Lin-Fan	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Morrison Briana	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ikeda Scott	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Zaman Selina Sultana	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	1
Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	Ī
Ugorji Chika	Practitioner - Primary Care Provider (PCP)	~	~		~		~			~		1
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Augustin Paul	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)											1
Allen Carol B	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	ĺ
Mansouri Giti	Practitioner - Primary Care Provider (PCP)											<u> </u>
Johnson Catherine	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~	i



Page 397 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)											
Green Patrice P	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Golebiowska Angelika	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Yunus Adnan	Practitioner - Primary Care Provider (PCP)											
Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Begum Most Jahan	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	
Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	
Hamburgh Monica	Practitioner - Primary Care Provider (PCP)	~							~			
Degraffe Lisa	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Khan Rehan	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Boukhris Leila	Practitioner - Primary Care Provider (PCP)											
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)											
Wesp Linda Marie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rahman Rounak	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kirpan Michael	Practitioner - Primary Care Provider (PCP)	~				~			~			
Debrot Laura	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sawhney Manita	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Blackstock Oni	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Zagreda Leze	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goss Erin	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Patel Milani	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Adeboye Olumayiwa O	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Agopian Eliz Hazar	Practitioner - Primary Care Provider (PCP)											
	1									1	1	



Page 398 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Defilippo Caroline	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Christoforetti Ruth	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Aronow Rachel	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Shukla Shuchin	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Staples Karen	Practitioner - Primary Care Provider (PCP)										
Fakhoury Wael	Practitioner - Primary Care Provider (PCP)										
Carolan Shelley Denise	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~		~	~	~
Gamarnik Paul Hernan	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Belfield Uticia	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Ferrazzo-Weller Marissa G	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jerome Maritza Jasmine	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lambert Nahesi Natalie	Practitioner - Primary Care Provider (PCP)										
Santoro Katherine Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Teich Alice	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Davis Raquel	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bartsch Sona	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Chamnongvongse Pirahatai	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)										
Thomas Koreen	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~
Hernandez Luis	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rieckhoff Moni J	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~
Beckles Alan	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Maltez Janet Miraldo	Practitioner - Primary Care Provider (PCP)										
Morikis Kalli	Practitioner - Primary Care Provider (PCP)										
Matos Elaine	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Medar Shivanand	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lee Hojin	Practitioner - Primary Care Provider (PCP)	~	~					~	~	~	~
Beruke Hanna	Practitioner - Primary Care Provider (PCP)										



Page 399 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	<u></u>											
	<del>,</del>	g in Projects	1	1		1				1	1	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chhavi Rai	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Cheng Wei	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Prashad Priya	Practitioner - Primary Care Provider (PCP)											
Carlino Richard Francis	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>		~	~		<b>~</b>	<b>~</b>	<b>~</b>	<b>~</b>	
Connelly Jane M	Practitioner - Primary Care Provider (PCP)											
Henriquez Gabriela Maria	Practitioner - Primary Care Provider (PCP)											
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)											
Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
March Anika Jolene	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Winfield Dara	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jean-Jacques Lamercie Mohane	Practitioner - Primary Care Provider (PCP)											
Bobra Shalini	Practitioner - Primary Care Provider (PCP)											
Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mccafferty Hallie	Practitioner - Primary Care Provider (PCP)											
Hadi Nicole C	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	
Midwood Dorinda M	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Ramlall Wendy	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Maddalena Amy Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Sharma Manju	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Adar Mary	Practitioner - Primary Care Provider (PCP)	~			~		~			~		
Mercedes Angela	Practitioner - Primary Care Provider (PCP)											
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)											
Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Orvieto Craig Adam	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gearing Bobby	Practitioner - Primary Care Provider (PCP)	~				~			~			
Guilliames Conair	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Patel Amit	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 400 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lupu Sarah	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Liggett Alicia L	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Edwards Barbara	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Goel Narender	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	1
Sidhu Jasmine Kaur	Practitioner - Primary Care Provider (PCP)											1
Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Paredes Christophe	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Rivera-Galindo Claudia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Forrest Roy	Practitioner - Primary Care Provider (PCP)	~						~	~	~	~	1
Norton Brianna	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Brown Nicole	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Perez Hector	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ekanadham Himabindu	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)											1
Chang Diane	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)											1
Francis Monica	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	1
Karkhanis Jamuna	Practitioner - Primary Care Provider (PCP)											1
Arandia Ira Eunice C	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Pittman Kai	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Velez Jennifer	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)											
Schmitt Michelle Debra	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Sanghvi Neha	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Roy Shewli	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	<u> </u>
Shadid Nadeem	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	<del></del>



Page 401 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Diaz De Villalvilla Alexander	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	<b>~</b>	~	I
Martinucci Katharine Maria	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sims Daniel	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~	I
Chan York Sing	Practitioner - Primary Care Provider (PCP)											
Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)											
Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)											
Sebastian Shon	Practitioner - Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Singh Amandeep	Practitioner - Primary Care Provider (PCP)	~						~				
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)											
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
nderson Rita	Practitioner - Primary Care Provider (PCP)	~	~				~	~	~	~	~	
an Andrew	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ackenna Maria	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Elliott Jilliann	Practitioner - Primary Care Provider (PCP)											
Philip Jasmine	Practitioner - Primary Care Provider (PCP)											
Veidel James	Practitioner - Primary Care Provider (PCP)											
Sidorski-Nutt Lori	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Strong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)											
Gover Mary Trace	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Robles Juan Carlos	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bumol Joel Matthew	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	<b>✓</b>	
/anhoy Christine	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	~	
lunziato-Ghobashy Deborah	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitsumoto Jun	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Mendes Nelson	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Breuer Alexandra	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Marrero Jessica	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 I



Page 402 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Velez Christopher	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Sabari Joshua	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Rosenstein Hilary	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Baum Laura	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Sreeram Radhika	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Chiramel Tintu	Practitioner - Primary Care Provider (PCP)											1
Diaz Rina	Practitioner - Primary Care Provider (PCP)											1
Gonzalez Bosch Mairelys	Practitioner - Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Kang Joy	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Gumbs Maudina S	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Snellings John	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	1
Martorella Teresa	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Singhal Raman	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)											1
Ricardo A Mornaghi Physician Pllc	Practitioner - Primary Care Provider (PCP)											1
Paul Allison	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Kwan Amy	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Ngala-El Yasmin S	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Fugman Cheryl	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Paul Sara Marie	Practitioner - Primary Care Provider (PCP)											1
Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
/ijaya Reddy	Practitioner - Primary Care Provider (PCP)											1
iamiyu Olushola	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
/indhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	 
Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Dave Hema A	Practitioner - Primary Care Provider (PCP)											 
Pan Jingyu	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 



Page 403 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shah Madhavi	Practitioner - Primary Care Provider (PCP)										
Hill Joyce	Practitioner - Primary Care Provider (PCP)										
Glaser Joy H Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Codella Luanne	Practitioner - Primary Care Provider (PCP)										
Zheng Yan Hong	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)										
Badiwala Anesh V	Practitioner - Primary Care Provider (PCP)										
Muse London M	Practitioner - Primary Care Provider (PCP)										
Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lu Tiffany	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Figueroa Kelen J	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Thalappillil Jenny	Practitioner - Primary Care Provider (PCP)										
Haverstraw Family Practice Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dyer Mary Ellen	Practitioner - Primary Care Provider (PCP)										
Pollack Mi Chung Diane	Practitioner - Primary Care Provider (PCP)										
Rogers Margaret	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Espana Jorge M	Practitioner - Primary Care Provider (PCP)										
Hogan Alexander	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Guccione Penelope Josephine	Practitioner - Primary Care Provider (PCP)										
Tibbett Joyce Renee	Practitioner - Primary Care Provider (PCP)										
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nguyen Kim	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
John Jereesh T	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 404 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Karan David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>		~	~	~	~	
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		~	~	~	~	~	
Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	~	
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Alter Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Freeman Leonard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Manspeizer Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)											
Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rindfleish Burton Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruben Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hirsh David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Rosenbaum Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Paglia Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)											
Beskyd Peter P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	•
Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Levin Aaron R Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Mandel Harvey J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 405 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Retik Hector Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	-
Gladstone Lenore Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bloch Raphael S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Golden Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)											
Basson Geoffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Donn Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lerman Jay S Md	Practitioner - Non-Primary Care Provider (PCP)											
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
llario John D Md	Practitioner - Non-Primary Care Provider (PCP)											
Landau Thomas K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berkowitz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gennarelli Louis B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Arminan Julio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fisher John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yahia Mohamed Md	Practitioner - Non-Primary Care Provider (PCP)											
Liebowitz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 406 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Silverman Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
「abaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Burk Peter G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
larlam Dean B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
atarajan Sam N Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
sher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
algunan Nambi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
hapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)										
able Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
utwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)										
rasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lerav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)										
fif Juan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ikkah Abdol Hamid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hoe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
reenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
asgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)										
aller Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)										
chick David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ulauitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
essler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
estfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
osen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
dler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erlman Barry B Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	



Page 407 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Klein Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
abaddor Flora Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gottlieb Howard P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Volf Kenneth J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
akus Janos J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
delson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
rigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)										
abiner Bartley R Dds	Practitioner - Non-Primary Care Provider (PCP)										
im Byung Y Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
aminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chreiber Michael E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
roga Bertram W Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)										
ield Barry E Md	Practitioner - Non-Primary Care Provider (PCP)										
ay E Selman Md	Practitioner - Non-Primary Care Provider (PCP)										
eder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)										
an Filippo J Anthony Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~									
evine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
erbert John T li	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
as Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
Amico Vincent M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
eimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)										
orman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ristofaro Robert Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~									
elman Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
howdhury Jayanta Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
herman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)										
ilverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 408 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nayeem Syed A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schwartz Bruce Jan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Vininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
andau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
/azquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Larry P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erner Steven D Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
angredi Salvatore J Dds	Practitioner - Non-Primary Care Provider (PCP)										
leiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
laft David A Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
eichtling Julius J Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Salomon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
e Brun Yves A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Giorgini Renato J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
uckman Monte Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)										
ynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)										
ilverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)										
atkin Lenore S Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
acobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
olino Ronald John Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 409 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Kim Soo G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
Baskin Howard F Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	1
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)											1
Schwartz Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Shamoon Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
Pathy Venkatachala	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Shuster Harvey Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
Kennedy Gary J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											1
Pomerantz Paul Md	Practitioner - Non-Primary Care Provider (PCP)											1
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	1
tharat Prasert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	<b>~</b>	1
Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	<b>~</b>	1
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ali Zafer Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~										1
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)											1
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)											_ <del>_</del>
Chun Kwang J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pickard Leonard K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	_ <del></del>
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)											
Alaie Dariush Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Weber Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	 I



Page 410 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gabel Richard H Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Vang Frederick M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)										
ox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
oung Zenaida L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
treisand Robert Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
affe Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
elphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
imon Lawrence F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erman Mark Alan Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
hisolm Alvin J Md	Practitioner - Non-Primary Care Provider (PCP)										
eblang Denis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
almer Martin S Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~
olstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
es Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oldstein Barry I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
euman Fredric Jay Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
chaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rain John S Md	Practitioner - Non-Primary Care Provider (PCP)										
arrino G Richard	Practitioner - Non-Primary Care Provider (PCP)										
endelowitz Lawrence G Md	Practitioner - Non-Primary Care Provider (PCP)										
herman Deborah S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
weet Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)										
erber Glenn J Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
nkelstein Jacob E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
angiaracina Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
herling Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
iskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
tzmann Eric K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
ichtenberg Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 411 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Loiacono Anthony F Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Weinstein Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Murray Thomas Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stern Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)										
Valsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/ardopoulos Constantine B Md	Practitioner - Non-Primary Care Provider (PCP)										
echich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Blum David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Florio Philip L Md	Practitioner - Non-Primary Care Provider (PCP)										
Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)										
rakower Leon A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Didie Mary M Md	Practitioner - Non-Primary Care Provider (PCP)										
'amani Abdollah Md	Practitioner - Non-Primary Care Provider (PCP)										
Caplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)										
Volf Ellen L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stumacher Mark Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
/erma Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Chung Tae C Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Neisel Barry Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
ilverman Barney Baer Md	Practitioner - Non-Primary Care Provider (PCP)										
Lubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)										
lignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
olier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Vasserman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arie Jacob Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
hepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 412 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Norello Robert F Md	Practitioner - Non-Primary Care Provider (PCP)										
azimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	~									
egal Donald Philip Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rockner-Brower Nora	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Boakye Kwadwo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erger Jack J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
utnauer Steven I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lantman Morton M Md	Practitioner - Non-Primary Care Provider (PCP)										
obotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)										
Olko Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
ropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)										
rmbruster Robert George Md	Practitioner - Non-Primary Care Provider (PCP)										
chubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Greif Richard H Md	Practitioner - Non-Primary Care Provider (PCP)										
egatt Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
erlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gundy Edward V Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
osephson Lynn Gerleman Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
osenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
ewman Barney David Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
hin Young J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>~</b>	
ried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lelson William S Md	Practitioner - Non-Primary Care Provider (PCP)										
Propall Robert Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 413 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schliftman Alan Bruce	Practitioner - Non-Primary Care Provider (PCP)	<b>&gt;</b>						~	<b>&gt;</b>	>	~
Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~		<b>*</b>		~			<b>&gt;</b>	
lovotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)										
evy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	<b>~</b>	~	~
weig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	<b>&gt;</b>	~
ennett Ronald B Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
abu Sateesh C Md	Practitioner - Non-Primary Care Provider (PCP)										
insker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ilver Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
oe Khin Maung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
agamma Edmund Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	<b>&gt;</b>	~
urns Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
roop Steven A Md	Practitioner - Non-Primary Care Provider (PCP)										
aitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
edinger Roberto A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>&gt;</b>	
ise James L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
icio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
dler David N Md	Practitioner - Non-Primary Care Provider (PCP)										
aplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
garwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
arino William D Md	Practitioner - Non-Primary Care Provider (PCP)										
elly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
errick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ayegh Nayel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arkowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arabu Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
trassman David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 414 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Fields Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Shapiro Barry M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Panigrahi Dev Das Md	Practitioner - Non-Primary Care Provider (PCP)	_	~		~	~	~	~	~	~	~
Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)										
Murthy Vasantha L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Fitz James Antoine Ingrid A M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Weinberg Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Feldman Stuart Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sessa Vito Renato Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)	_	~		~	~	~	~	~	~	~
Zimmerman Marc S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klein Andrei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Sherman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Patel Ramanbhai C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)										
Schechter Alan Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Small Robert D Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Miller Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Fass Arthur E	Practitioner - Non-Primary Care Provider (PCP)										
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 415 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Burns Mark Roger Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stein Randy Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dziedzic Ingeborg Svetlana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)										
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)										
Nadori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)										
Veissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)										
Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Silverman Rubin S Md	Practitioner - Non-Primary Care Provider (PCP)										
eld Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
andowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Volfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
horpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee Mi Hyun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)										
landler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Columbres Manuel Md	Practitioner - Non-Primary Care Provider (PCP)										
attarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kim Kyung Ha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 416 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Buschmann William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)										
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abu Baker Syed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)										
Derogatis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										
Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Elkin Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Spindel Robert Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	<b>~</b>	~	~	~
Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)										
Friegel Johanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Katende Roscoe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	<b>~</b>	~	~	~
Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)										
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	<b>~</b>	~	~	~	~
Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)										
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)										
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cagliostro Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohn Mitchell D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stemerman Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~



Page 417 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Zabin Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Sloane Larry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)										
leches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
loseph Patricia Kathy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ecker Richard H Md	Practitioner - Non-Primary Care Provider (PCP)										
lellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Veinreich David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
eck Rochelle L Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
wens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
im Choong Whan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
ang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)										
uks Joachim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
inzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ospitre Micheline D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
larzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
avila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
elgado Ruben J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
oafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bucciarelli Pici Maria A Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 418 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)										
vistefano Sarina J Md	Practitioner - Non-Primary Care Provider (PCP)										
layers Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>&gt;</b>	~	~	~	~	~	~
irsh Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
envoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
eutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	~									
rotass Leon M Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>&gt;</b>	~	~	~	~	~	~
ealy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~									
iviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)										
atna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	~			<b>&gt;</b>		~	~	~	~	~
tern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
chneider Karen Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
eeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>&gt;</b>	~	~	~	~	~	~
anzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>&gt;</b>	~	~	~	~	~	~
enzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
atzeff Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										
a Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	~									
ymond Claes Coran Md	Practitioner - Non-Primary Care Provider (PCP)										
andler Elliot Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	~	<b>&gt;</b>	~	~	~	~	~	~
einstein Stuart Alan	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>	~		~	~	~	~
ogers Joseph K Md	Practitioner - Non-Primary Care Provider (PCP)										
chneller Stanley Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>	~	~	~	~	~	~
ksman Henry Chaim Phd Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
ennek Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>&gt;</b>	~		~	~	~	~
elalian Christine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	<b>~</b>		~	~	~	~	~
owe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>✓</b>	~	~	~	~	~	~
awkar Venkatesh Tulsappa Md	Practitioner - Non-Primary Care Provider (PCP)										
evat Jay Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
/yszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		<b>&gt;</b>	~	~	~	~	~	~
rambert Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		<b>&gt;</b>	~	~	~	~	~	~
affe Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 419 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
hrlich James Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
chwartz Charles Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ellis Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)										
athpalia S Alil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
apat Govind D	Practitioner - Non-Primary Care Provider (PCP)										
anco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	~									
alik Muhammad Aslam Md	Practitioner - Non-Primary Care Provider (PCP)										
atz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ehrman Gary R Md	Practitioner - Non-Primary Care Provider (PCP)										
ahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)										
evy Judith E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
allegro Diane P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ncus Elizabeth Jan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
aranfilian Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ngh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)										
oodhouse Richard Phd	Practitioner - Non-Primary Care Provider (PCP)										
adell Alan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
usubel Kalman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oelow Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)										
odine Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
iss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
owns Miranda Luz E Phd	Practitioner - Non-Primary Care Provider (PCP)										
arrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
dowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ager Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ealy Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)										
asinu Koku Mawusi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 420 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	<b>~</b>	~	~	~	~
Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	~									
Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
beratore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
adesh Irving	Practitioner - Non-Primary Care Provider (PCP)										
ine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
omosi Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lar Tobi B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
immerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)										
latzner Frederick John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
urger Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orsaro Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
urks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
houry Paul T Md	Practitioner - Non-Primary Care Provider (PCP)										
urtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erraro Eugene Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
gnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ewsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
echman Karen Miller Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
lerenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
lein Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eorge Grace T Md	Practitioner - Non-Primary Care Provider (PCP)										
tman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
liller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
ohen Charmian D Md	Practitioner - Non-Primary Care Provider (PCP)										
imartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oodrich James Tait Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
utman Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
assila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erner Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 421 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)										
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cohen Daniel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ellison Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pellicone John T Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Markisz John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Veiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ravikumar Sunita Md	Practitioner - Non-Primary Care Provider (PCP)										
homas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)										
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Greenberg Steven C Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Fray Cecile Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)										
Vo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
egatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)										
Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schulsinger Robert Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Close Patricia B Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Medina Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 422 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shikari Munir Abdullah Md	Practitioner - Non-Primary Care Provider (PCP)									
Jayson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)									
Campbell Deborah E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Strelzyn Marjorie J Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Dziedzic John Md	Practitioner - Non-Primary Care Provider (PCP)									
Reuben Mitchell A Md	Practitioner - Non-Primary Care Provider (PCP)									
Freeman Ruth G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Merkatz Irwin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Brumberger Keith Arthur Md	Practitioner - Non-Primary Care Provider (PCP)									
Ceccarelli Silvio J Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~		~	~	~
Lavian Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)									
lamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)									
Gendler Seth Lorin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)									
Daniel Stephen Allen Phd	Practitioner - Non-Primary Care Provider (PCP)									
Evangelista Lilia A Md	Practitioner - Non-Primary Care Provider (PCP)									
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)									
Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)									



Page 423 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Saska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)										
Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~
Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)	~									
hangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)										
mis Edward Stephen Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Slattery Michael James Md	Practitioner - Non-Primary Care Provider (PCP)										
azmzan Shahram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ilverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
firon Mike Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lenegus Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
ramer Albert Daniel	Practitioner - Non-Primary Care Provider (PCP)										
last Joelle Md	Practitioner - Non-Primary Care Provider (PCP)										
eugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~
onev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)										
pton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~
anez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ilverman Pamela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>&gt;</b>	~	~	~	~
ickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)										
einus John F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
riedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)										
ayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
acharski Eileen M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
uberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>&gt;</b>	~	~	~	~
lkin Rene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
andel Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/allerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
asala Patrick A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ntonucci Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
drich Josef R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 424 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schultz Jeffrey Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Wiener Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~		<b>~</b>	~	~	<b>~</b>	~	
Geller Mark Eli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	~	~	<b>~</b>	<b>~</b>	~	~	
Cohen Joel Stuart	Practitioner - Non-Primary Care Provider (PCP)											
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	<b>~</b>	~	~	
Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gooch William Rowland Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rabenou Bijan Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Levinson William M Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)											
Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ettenson John Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)											
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Klein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)											
Carolan Stephen Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Dowd Andrew J	Practitioner - Non-Primary Care Provider (PCP)											
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirshenbaum Nancy W	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cytryn Lawrence I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shah Vikram P Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 425 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	<b>~</b>	<b>~</b>	~
Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	<b>~</b>	<b>~</b>	~
Aaron Nelson H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
bramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Puccio Carmela A Md	Practitioner - Non-Primary Care Provider (PCP)										
lsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
osenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)										
leischman Jay A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
oco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
apper Daniel Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ilen Bonnie Dale	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
loch Dean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
ohen Stephanie Barbara Md	Practitioner - Non-Primary Care Provider (PCP)										
eiss Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iccorelli George O Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
bbott Ira Richmond Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
parr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hushalani Sarla Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
ojsiuk Stefan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
alnicki Shalom Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
evine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
atz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
abinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
chuster Victor L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
okayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
alyan Masih Arun S Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
evin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 426 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kline Sandy R Od	Practitioner - Non-Primary Care Provider (PCP)										
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Delasho Gail Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)										
O Dea Daniel John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Newland-Pagan Yvonne C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kosse Angelika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
_evner Charles	Practitioner - Non-Primary Care Provider (PCP)										
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)										
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Celly Andrew Franklin Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urer Gary Evan Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Suhrland Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
azar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Silberman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)										
Anderson Ferdinand F. Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Perry Cynthia J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kranzler L Stephan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
onberg Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Contillo Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~



Page 427 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fletcher Douglas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		~	~	~	~	<b>~</b>	1
Driscoll M Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Newburger Amy E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	<b>~</b>	1
Bhatnagar Shailendra Md	Practitioner - Non-Primary Care Provider (PCP)											
Baez Jose E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Salem Azzam M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Seewald Randy Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Levin Sheryl Rina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Connery Cliff P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Kufner Gerald Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											Ī
Rie Jonathan Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	i
Zolnik Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	i
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~										
Frost Andrei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	



Page 428 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	<u> </u>
Osborn Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	<u> </u>
Michler Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	<b>~</b>	<u> </u>
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	~										1
Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>&gt;</b>	<b>&gt;</b>		~	~	<b>&gt;</b>	<b>&gt;</b>	>	<u> </u>
Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)											<u> </u>
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	<b>&gt;</b>	<b>~</b>	~	~	~	<b>~</b>	
March Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>&gt;</b>	<b>&gt;</b>	<b>~</b>	~	~	~	<b>~</b>	
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>		~			~		l
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)											
Fahnrich Brian Curtis Md	Practitioner - Non-Primary Care Provider (PCP)											ı
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~	
Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~	
Myo Khin Maung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	ı
Herzog David Allen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Shorser James David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Matchett Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	1
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)											1
Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)											
Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Levin Terry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Lupin Jay Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	<u> </u>
Wysoki Randee Sue Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	<u> </u>
Palumbo Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	1
Mcgovern Catherine Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	1
Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Venable Cassandra E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	ı
Nour-EI-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)											ı



Page 429 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating	in Projects		T	_		T	T	1		1	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jaile-Marti Jesus C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	<b>~</b>	
Alrawi Ziad Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<b>&gt;</b>	<b>~</b>		~		~	~	~	<b>~</b>	~	
Aakalu Geetha N	Practitioner - Non-Primary Care Provider (PCP)											
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	>	<b>&gt;</b>	~	<b>&gt;</b>	<b>&gt;</b>	~	~	~	<b>&gt;</b>	~	
Zung Neal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bacon Dolores J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaminski Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Debello John A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Spitzer Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)											
Adams Diana Madden Md	Practitioner - Non-Primary Care Provider (PCP)											
Van Aken Thomas Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Sims Paula Md	Practitioner - Non-Primary Care Provider (PCP)											
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Altman Robert J	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Janice L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)											-
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)											
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Carino Aurora L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)											
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)											
Leviton Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Gary Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 430 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Bank to de	in Dusiasts										
	Participating						1				1	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rasch Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)											
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)											
Kamen Stewart M Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Sofair David	Practitioner - Non-Primary Care Provider (PCP)											
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kogan Melanie G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)											
Ishkanian Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Tindel-Kahn Lori	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)											
Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)											
Mills James M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stabinsky Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)											•
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)											
Kocur Basil Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	



Page 431 of 825 Run Date : 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Grano Vanessa A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	>	~
Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)										
Meixler Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
brahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)										
ederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
eldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Sue Young-Jin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Charney Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Bastidas Jairo A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Vassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	<b>&gt;</b>	~
Holness Anna Louisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	<b>&gt;</b>	~
ackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Henry Bruce M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Sheikh Iqbal Qamar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Newshan Gayle T Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	<b>&gt;</b>	~
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)										
raugott Ute Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	<b>&gt;</b>	~
lohnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Fleischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)										
larosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Cohen Leonard I Md	Practitioner - Non-Primary Care Provider (PCP)										
Roth David M Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)										
leischer Lee Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bagtas Joaquin F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Stillman Joshua I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
arsen Erik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	<b>&gt;</b>	~



Page 432 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dalmacy Tardieu Marie Ange Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shuster Edward G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Ceiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ink Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Veinstein Carol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
omerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~									
pemolu Olaniyi Hafiz Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Vitman Michael N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
furphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)										
hulman Lisa H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
calisi Jennie Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
ucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/anerman Jeffrey B Md	Practitioner - Non-Primary Care Provider (PCP)										
ingh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)										
lama Katayun K Md	Practitioner - Non-Primary Care Provider (PCP)										
ollack Simeon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
odgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
osenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hinebeck Surgical Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lohandas Kala Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
fartimucci William A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
arwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
orni Arthur L Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
retz Herbert F lii Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
bal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eller Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
brams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
letcher Kevin L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 433 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

Provider Name  Costin Dan Md  Practitioner - Non-Primary Care Provider  Lutvak Paul N Md  Practitioner - Non-Primary Care Provider  Schwartz Joel M Md  Practitioner - Non-Primary Care Provider  Blumberg Kenneth I Md  Practitioner - Non-Primary Care Provider  Ossip Leslie M Md  Practitioner - Non-Primary Care Provider  Carcione Joseph Rosario Jr Md  Practitioner - Non-Primary Care Provider  Care Provider  Practitioner - Non-Primary Care Provider  Care Provider  Practitioner - Non-Primary Care Provider  Care Provider  Care Provider  Care Provider  Care Provider  Care Provider  Practitioner - Non-Primary Care Provider  Care Provide	er (PCP)	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	2 h :				
Lutvak Paul N Md  Schwartz Joel M Md  Practitioner - Non-Primary Care Provide  Blumberg Kenneth I Md  Ossip Leslie M Md  Practitioner - Non-Primary Care Provide  Ossip Leslie M Md  Practitioner - Non-Primary Care Provide  Practitioner - Non-Primary Care Provide  Carcione Joseph Rosario Jr Md  Practitioner - Non-Primary Care Provide	` '	~				o.u.i	S.a.II	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schwartz Joel M Md  Blumberg Kenneth I Md  Practitioner - Non-Primary Care Provide Ossip Leslie M Md  Practitioner - Non-Primary Care Provide Ossip Leslie M Md  Practitioner - Non-Primary Care Provide Carcione Joseph Rosario Jr Md  Practitioner - Non-Primary Care Provide	er (PCP)		~		~		<b>~</b>	<b>&gt;</b>	~	<b>~</b>	~	
Blumberg Kenneth I Md Practitioner - Non-Primary Care Provider Ossip Leslie M Md Practitioner - Non-Primary Care Provider Carcione Joseph Rosario Jr Md Practitioner - Non-Primary Care Provider		~	~	~	~	~	~	<b>&gt;</b>	~	~	~	
Ossip Leslie M Md Practitioner - Non-Primary Care Provide  Carcione Joseph Rosario Jr Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	~	~	~	~	<b>&gt;</b>	~	~	~	
Carcione Joseph Rosario Jr Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	<b>~</b>	~	~	~	<b>&gt;</b>	~	~	~	
•	er (PCP)	~	~	<b>~</b>	~	~	~	<b>&gt;</b>	~	~	~	
	er (PCP)											
Haque Masood U Md Practitioner - Non-Primary Care Provide	er (PCP)											
Grun Andrei A Dds Practitioner - Non-Primary Care Provide	er (PCP)	~										
Hoffman Lynne F Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~		~			~		
Cziner David G Md Practitioner - Non-Primary Care Provide	er (PCP)	~						<b>&gt;</b>	~	~	~	
Eaton Margaret M Phd Practitioner - Non-Primary Care Provide	er (PCP)											
Tinsay Susana P Md Practitioner - Non-Primary Care Provide	er (PCP)											
Barry Steven Anthony Md Practitioner - Non-Primary Care Provide	er (PCP)											
Chambers Paul Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	~	<b>&gt;</b>	~	~	~	
Wharton Ronald H Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	~	<b>&gt;</b>	~	~	~	
Cohen Seth A Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	~	<b>&gt;</b>	~	~	~	
Newell Rosanne M Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	~	~	~	~	<b>&gt;</b>	~	~	~	
Casper Theodore Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~			~		<b>&gt;</b>	~	~	~	
Rivera Ruby E F Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	~	<b>&gt;</b>	~	~	~	
Lincoln Joel A Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	~	~	<b>~</b>	<b>~</b>	<b>&gt;</b>	~	<b>~</b>	~	
Scher Mark A Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	~	~		~	<b>&gt;</b>	~	~	~	
Hershan David B Md Practitioner - Non-Primary Care Provide	er (PCP)											
Brown Kevin R Md Practitioner - Non-Primary Care Provide	er (PCP)											
Whikehart Douglas Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~	<b>~</b>	~	<b>~</b>	<b>~</b>	<b>&gt;</b>	~	<b>~</b>	<b>~</b>	
Haydock Timothy G Md Practitioner - Non-Primary Care Provide	er (PCP)											
Garofalo Raffaele Md Practitioner - Non-Primary Care Provide	er (PCP)											
Roberts Jeffrey H Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	<b>~</b>	<b>&gt;</b>	~	<b>~</b>	<b>~</b>	
Walter Eric G Dpm Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~	<b>~</b>	<b>&gt;</b>	~	<b>~</b>	~	
Meacham Kevin Md Practitioner - Non-Primary Care Provide	er (PCP)											
Ling Julie Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~	~		~	~	~	~	
Lago Jesus Angel Md Practitioner - Non-Primary Care Provide	er (PCP)	~	~		~		~			~	~	



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 434 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Foreman Hyacinthe Monica T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Drucker Perry Dean Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Munsayac Adele T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Spears Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Fischer Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
indsay Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Brooks Francine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
aks Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacoby Thomas Gerhard Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
_is Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Riess Iwona A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stevens Peter Kent Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Kors Francis H Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)										
Arjune Dulmanie Phd	Practitioner - Non-Primary Care Provider (PCP)										
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dambrosia Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)										
Dorsa Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Veitzner Ari Leonard Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jshay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Family Foot Care New Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 435 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)											
Dicpinigaitis Peter V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)											
Cushin Susan K Md	Practitioner - Non-Primary Care Provider (PCP)											
Minken Todd Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Ralson Fran	Practitioner - Non-Primary Care Provider (PCP)											
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Facchin John A Od	Practitioner - Non-Primary Care Provider (PCP)	~										
Janis Marc C Md	Practitioner - Non-Primary Care Provider (PCP)											
Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brown-Berkowitz Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Frey Roger Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Oppenheim Jeffrey Sable Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)											
Delbello Damon A Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Sharpe Arleen Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Santos Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Padial Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Reichman Edward I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cowgill Molly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Waldman Jill Slater Md	Practitioner - Non-Primary Care Provider (PCP)											
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Lai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 436 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mechanic Laura J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Goldschmitt David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Devine Patricia A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)										
Choury-Yacoub Nabil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Subhedar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)										
olterra Fabio Md	Practitioner - Non-Primary Care Provider (PCP)										
Dicosmo Bruno F Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Militana Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
/azquez Soraya E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rodriguez Consuelo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Giacopelli Paul Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cirkwood Richard O Md	Practitioner - Non-Primary Care Provider (PCP)										
Veltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Nampur Uma Sukumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Vachs Eric A Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Daurio Stephen Paul	Practitioner - Non-Primary Care Provider (PCP)	~									
Combellick Joan L Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Glajchen Neville Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dean Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Ramirez De Arellano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
randall Jill Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Raichelson Roger Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Volf Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Gettler James F Md	Practitioner - Non-Primary Care Provider (PCP)										
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 437 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Greenidge Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)										
lyman Barry S Md	Practitioner - Non-Primary Care Provider (PCP)										
Icfield Yovanny Andreii	Practitioner - Non-Primary Care Provider (PCP)										
u Lio Md	Practitioner - Non-Primary Care Provider (PCP)										
asmussen Anne B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
vietrich Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lorelli Charles M	Practitioner - Non-Primary Care Provider (PCP)										
hee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
leyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ppel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
ovacs Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ociunas Ligija M Md	Practitioner - Non-Primary Care Provider (PCP)										
telmack Victor Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
antin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)										
larwin Russell C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	<b>*</b>	~
omano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
kechukwu Christopher O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	<b>*</b>	~
ullo John James Md	Practitioner - Non-Primary Care Provider (PCP)										
osenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
ayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
rauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>*</b>	~
eleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
leiman Anne	Practitioner - Non-Primary Care Provider (PCP)	~									
avas John J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
ou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)										
/eiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aran Ared	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
un Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Catsnelson Nelly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 438 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	<b>~</b>	~	<b>&gt;</b>	~	<b>*</b>	
Barzilai Nir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	<b>~</b>	~	~	<b>~</b>	*	
Scharf Bradley Hal Md	Practitioner - Non-Primary Care Provider (PCP)											
Pouponneau Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Straker Tracey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<	
Weiser Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	*	
Katz Dina R Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	<	
Peralo Charles Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	<	
Zauk Rose Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)											
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)											
Dannenberg Michael J Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacobowitz Yitzchak S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dr Andrew Decker Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Foehr Mark Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Woo Danny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<	
Bradlow Jonathan Avery Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Thoracic Vascular Surgeon PII	Practitioner - Non-Primary Care Provider (PCP)											
Gelb Ora Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenberg Stuart Owen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)											
Stack Rand Jordan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Connors Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 439 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
an Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)										
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
evin Serle K Md	Practitioner - Non-Primary Care Provider (PCP)										
evine Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ocucci Hugo J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
/hite Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
outhern William Norman	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
mith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
oss Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
strer Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ussakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
ital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
ogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	~									
artels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
oniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)										
eldmesser Marta Lois Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
alprin Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
owite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
el Giudice Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
bdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)										
e Guillou Alain Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ndgren Tone Md	Practitioner - Non-Primary Care Provider (PCP)										
osen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
agner Paul David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
negold Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ortzline Thomas S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lashner Scott J Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~		~	~	~	~	~
ernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sadan Sara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~



Page 440 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)					Vian	V.	<b>V</b>			
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)										
Berman Scott K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Turken Sheila Alice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Brook Allan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Shamamian Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Appel Curtis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ouandet Marc Lucien Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soto Adolph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Poraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
lowak Paul Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
oftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
(lugman Susan Debra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
loltzman Lawrence Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)										
ishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lolden Lynne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
randon Bernadette P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
/linarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)										
Santi Sandhya Gopalakrishn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 441 of 825 Run Date: 06/30/2017

#### **Montefiore Medical Center (PPS ID:19)**

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Niec Daniela Md	Practitioner - Non-Primary Care Provider (PCP)											
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)											
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sampino Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)											
Barker Clifford Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Racanelli Joseph Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Scallon Richard J	Practitioner - Non-Primary Care Provider (PCP)											
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Thomas James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Kantaros Louis William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Diana Mary G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Portelli John	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)											
Bieri Phyllis L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Moline Clelia Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Conroy Shaw Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Kasello Donna Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)											
Delsavio Gina Carmela Md	Practitioner - Non-Primary Care Provider (PCP)											
Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 442 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Siao Kathryn Carol Lim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Berman Jeffrey Owen Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Kroll Douglas John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Valdman Rochelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
/ick Angela Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
evin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)											
Veerackody Harshan Indaka Md	Practitioner - Non-Primary Care Provider (PCP)											
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
awrence Peter Alderman S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Christine M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ones Lee Andrews Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Morel Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Pal Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bavaro Jacqueline Monaco	Practitioner - Non-Primary Care Provider (PCP)											
Sopal Sireen Murari Md	Practitioner - Non-Primary Care Provider (PCP)											
lissinoff Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	~										
Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kanner Barry Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Rothbart Gary E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Gentilucci Marco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Noleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kolbovsky losif Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	



Page 443 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bellinson Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Janeway David Lee Do	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Anna Sass	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Roldan Ernesto	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mannancheril Anney	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~	
Pacheco-Fowler Victor Md	Practitioner - Non-Primary Care Provider (PCP)											
Garry David John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~	
Bostrom Mathias Per Gunnar Md	Practitioner - Non-Primary Care Provider (PCP)											
Lipsitz Evan Coulson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rahmani Kamran Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ponce Celina Azurin Md	Practitioner - Non-Primary Care Provider (PCP)											
ippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)											
Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	<b>~</b>	~	~	~	
Герler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)											
Masood Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~		~	~	~	~	
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>		~	~	~	~	~	
Guishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)											
Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~	
Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 444 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mastrantonio John Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Calayag Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										
evie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aufman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Supta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lenry Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
labie Peter C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
teinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lehler Mark F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aracha Fauzia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ilne Lucille Catherine Cnm	Practitioner - Non-Primary Care Provider (PCP)										
arris Edmund Paul Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
evin Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ahner Kathryn Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
orman Kathleen Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
aik Pushpa Hosahatti Dds	Practitioner - Non-Primary Care Provider (PCP)										
retto Zorayda E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
itti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
astien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ao Prakash Jerripotula Md	Practitioner - Non-Primary Care Provider (PCP)										
evy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
osen Michael Keith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
badir Adel Ramsey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ee Jae Ho Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>✓</b>	~	~	~	~
erry-Bottinger Lynne V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
allick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 445 of 825 **Run Date**: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rolston Florence Regina Md	Practitioner - Non-Primary Care Provider (PCP)										
Kalache Jean Md	Practitioner - Non-Primary Care Provider (PCP)										
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
inger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
ogen Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Rathi Seema Md	Practitioner - Non-Primary Care Provider (PCP)										
Aquino Melinda Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ernandez Byron A	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
upta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
ill Scot Blackstone Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
irillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	~									
uo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
asgupta Ranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ampanella Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
olon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
akimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)										
omonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)										
avitz Donald Alfred Iii Md	Practitioner - Non-Primary Care Provider (PCP)										
ouyoumdjian Vahan S Md	Practitioner - Non-Primary Care Provider (PCP)										
ilgoff Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
akanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/iltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
an Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atel Mayank	Practitioner - Non-Primary Care Provider (PCP)										
orrea Nereida Md	Practitioner - Non-Primary Care Provider (PCP)										
hernov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ampolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ink-Levine Nanci Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 446 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mcnulty John F Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tulla Carlos A Md	Practitioner - Non-Primary Care Provider (PCP)											
Deler-Garcia Ingrid Cnm	Practitioner - Non-Primary Care Provider (PCP)											
Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rexdale Starr R Md	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	~										
Obremski Christine Ann Lanza	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	I
Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Leyvi Galina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	I
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	I
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Vilar Rolando Estrella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	I
Barry I Finkelstein Dpm Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	~										I
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	I
_amour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	I
Fodisco Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	<b>~</b>	<b>~</b>	<b>~</b>	<b>✓</b>	
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)	<b>&gt;</b>	~		~	~	~	~	~	~	<b>~</b>	
_ambrakis Christos C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	I
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Figueroa Jeanette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	<u> </u>
Pillitteri Mark C Do	Practitioner - Non-Primary Care Provider (PCP)											_ <del></del>
Green Karen B Md	Practitioner - Non-Primary Care Provider (PCP)											
Swingle Jane Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	I
Meglio Frank A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Farkas Barbara R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	·



### New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 447 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)										
Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schleyer Betti Gretcgen Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)										
Vong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kirchmann Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/yskocil Christine R Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	~									
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veinstein Paul David	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
tosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										
ubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
elix Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
lurwitz Diana S Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ayoun Paul	Practitioner - Non-Primary Care Provider (PCP)										
ergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)										
filler Robert	Practitioner - Non-Primary Care Provider (PCP)										
e Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ark Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lobb Thomas V Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
uecoff Stacey A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
thier Denise	Practitioner - Non-Primary Care Provider (PCP)										
amiano Angela Md	Practitioner - Non-Primary Care Provider (PCP)										
ohn Celina P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aminer Evan Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
siegel-Goldman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)										
ipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 448 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
ła Conellia Md	Practitioner - Non-Primary Care Provider (PCP)										
Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
Shavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
inisterra Juan I Md	Practitioner - Non-Primary Care Provider (PCP)										
wen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~									
ajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
axi Shreyas Md	Practitioner - Non-Primary Care Provider (PCP)										
anjay Sikand Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
tkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~
antos Roderick Mallorca Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
eforest Pamela Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
negold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
tegnjajic Arsen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ager Ralph Md	Practitioner - Non-Primary Care Provider (PCP)										
delfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
renson Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>*</b>	
im Kyongmi <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)										
hen Jimmy Md	Practitioner - Non-Primary Care Provider (PCP)										
ullivan Brenda	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
oss Donald Md	Practitioner - Non-Primary Care Provider (PCP)										
insky Lloyd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
avis Ira	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
ark Jung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
aomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
athisson Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ong Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lahler Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	



Page 449 of 825 Run Date: 06/30/2017

	Participating i	in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.i	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Secchi Jorge	Practitioner - Non-Primary Care Provider (PCP)									
Suh Yung	Practitioner - Non-Primary Care Provider (PCP)									
Attia Claire William Md	Practitioner - Non-Primary Care Provider (PCP)	~								
Winther Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)									
Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Wollowitz Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Forti Rene Josephine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Marcus Paula Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Jones Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hirsch Jordan	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)									
Hanley Ann Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Wright Mia M Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)									
Teplitz Ellen	Practitioner - Non-Primary Care Provider (PCP)									
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)									
Sconzo Denis Thomas	Practitioner - Non-Primary Care Provider (PCP)									
Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Antony Liza	Practitioner - Non-Primary Care Provider (PCP)									
Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)									



Page 450 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gabelman Gary Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	<b>&gt;</b>	<b>&gt;</b>	~
Jacobson Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	<b>~</b>	~	<b>~</b>	~
Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Krakovitz Evan Keith Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
lunoz Margarita	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
rooks Janet Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)										
loriszny John A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Veston Susan Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ludes Golda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eorge Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
onzalez Angela E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oh Steven Shinhae Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
isher Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
angurima Jessica E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ankie Eileen T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
rtigas Valerie A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
enenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ankar Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)										
oshi Daivesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Sambuzza Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ampat Jayesh V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lantello Ginny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rcevic Joan Carla Dds	Practitioner - Non-Primary Care Provider (PCP)										
onzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 451 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sama Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~		~	~	~	~
Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)										
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Abbi Rakesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
aguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
chin Tin Sik	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~			~	~
Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
Cooper Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
íhana Pragna	Practitioner - Non-Primary Care Provider (PCP)										
lbulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)										
chreiber Klaus	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
patich Juliana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lameedi Faiq Ali Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vhitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
badir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
lart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Valdman Joshua	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Martynova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 452 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Oiseth Stanley J Md	Practitioner - Non-Primary Care Provider (PCP)										
Zweig Kenneth E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)										
Brett-Mohyla Maureen Joan	Practitioner - Non-Primary Care Provider (PCP)										
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pollack Staci E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Tojino Conrado N Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)										
Figlerski Robert W Phd	Practitioner - Non-Primary Care Provider (PCP)										
Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)										
Quintas John C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Warren Steven	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Moucha Remus S Md	Practitioner - Non-Primary Care Provider (PCP)										
Desai Vinay M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Wright Rodney L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)										
Carlese Anthony J Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Burov Ellen A Md	Practitioner - Non-Primary Care Provider (PCP)										
Mahn Michele Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Salatti Carolann Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Mack John Edward Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Pritzker Debra Janette Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rollin Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Park Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 453 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chiniwala Mona Nayankumar Md	Practitioner - Non-Primary Care Provider (PCP)	Z.d.1	2.a.III	Z.a.IV	2.0.111	J.a.i	3.a.ii	3.D.I	3.u.iii	4.0.1	4.0.11
Klein Richard	Practitioner - Non-Primary Care Provider (PCP)										
Sasson Michelle											
	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>✓</b>
Bromberg Beth	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ai Nhan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
old Louis	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ladoff Stacey Alison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Bent John P lii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
fani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
mall Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)										
orossian Carol L	Practitioner - Non-Primary Care Provider (PCP)										
lann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
larmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)										
han Tabassum Y Md	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			<b>~</b>	<b>*</b>	~	~
alikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	~	~
erold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
caduto James M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
udek Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
loore Beth Allen	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
icci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ecchio David A Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
onca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
chuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ancman Marcelo E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/urm Emanuel I Do	Practitioner - Non-Primary Care Provider (PCP)	~		<u> </u>				~	~	~	~
Gordon Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Paly Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~



Page 454 of 825 Run Date: 06/30/2017

Montefiore Medical Center (PPS ID:19)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cuffe Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Guerrieri Claudio Md	Practitioner - Non-Primary Care Provider (PCP)											1
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Soscia Gina Lcsw	Practitioner - Non-Primary Care Provider (PCP)											1
Spear Stephanie Anne Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Finerman Wilmore B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	1
Hassan Khaled A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Oh Young Don Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	1
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~	·
Wald-Cagan Paulette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		1
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~	1
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)											·
Atlas Gregg Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)											1
John Annamma	Practitioner - Non-Primary Care Provider (PCP)											1
Schenkel Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	1
Sheindlin Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)											1
Kaur Sukhdeep	Practitioner - Non-Primary Care Provider (PCP)											1
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)											1
Stivala George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	·
Cornell David Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Niremberg Moyses Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	<b>~</b>	~	~	~	
Van Der Steeg John S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~	1
Langone Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	<b>~</b>	1



Page 455 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		~	~	~	~	~
Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
Crevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)										
Prentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
ighe John Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>			~	~	~	~
Penney Julie W	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~		~	~	~	~
ndrone Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)										
laciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Balar Nilesh Naran Md	Practitioner - Non-Primary Care Provider (PCP)										
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)										
Sotola Janet Carpenter	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~		~	~	~	~
ampbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
rauss Erika Shannon Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
owenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		~	~	~	~	~
hatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	~									
úlsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
evi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
lesheiwat James Salem Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		~			~	
Spataro Joseph Angelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Cing Marjorie L Md	Practitioner - Non-Primary Care Provider (PCP)										
Saunders Lorraine Rpa	Practitioner - Non-Primary Care Provider (PCP)										
lma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
mith-Booth Brenda Karen	Practitioner - Non-Primary Care Provider (PCP)										
fillman Howard	Practitioner - Non-Primary Care Provider (PCP)	~									
Gleason Paul Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Garcen Dawn Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Gokhan Solen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 456 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bookchin Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	>	~
Volkoff Allan W Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	<b>&gt;</b>	~
Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
achman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schectman Merryl	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
ubin Katlyne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
losanchuk Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Putterman Chaim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
orbo Jill Md	Practitioner - Non-Primary Care Provider (PCP)										
ayal Ashlesha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
andi Arunabha	Practitioner - Non-Primary Care Provider (PCP)										
Vhang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)										
Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
totenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Chabon Brenda Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
eretz Lydia Kleiner Phd	Practitioner - Non-Primary Care Provider (PCP)										
iu Delong Md	Practitioner - Non-Primary Care Provider (PCP)										
ottesman Melissa E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	>	~
Seorge Sandy Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>&gt;</b>	~
atzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	>	~
ee Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ummers Florence	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
isen Louis Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	>	~
afar Zubair M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
/hite Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
instein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
urke Alban	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
an Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 457 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Balezentis Susan Do	Practitioner - Non-Primary Care Provider (PCP)											
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Koerner-Baalbaki Alissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)											
Ling Yuklin Kimol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mian Umar Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Adam M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Doyle James J Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Russo Marian Angela Md	Practitioner - Non-Primary Care Provider (PCP)											
Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cohen Marna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Shainmark Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hames Clifford	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Staller Jerry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	
Vogel-Blumenthal Victoria Md	Practitioner - Non-Primary Care Provider (PCP)											
Raynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Nachmann Dennis S Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Havranek Thomas George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 458 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
sif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>\</b>	~	~		~	~	~	~	~
Soldstein Daniel Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
alarneau Gerard Jules Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
right Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ahn Laura Bette Phd	Practitioner - Non-Primary Care Provider (PCP)										
ndelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lieszerski Laura E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ugman Scott Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
tein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
iu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
evlin-Craane Sheila	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
il Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aldivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
agga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anks Erika Heidi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
isklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lamia Vito Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
/eigle Mark Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
apolitano Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
peb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
igueroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
omberg Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
ardin John Avery Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atel Rajesh Manharbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
csherry Kevin Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
el Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
unne Julianne Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
aing Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 459 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/ittorio Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)										
obeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)										
orosi Anthony Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
lewman-Zitka Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)										
tarr Don M Md	Practitioner - Non-Primary Care Provider (PCP)										
harny Caleb K Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ueg Adrienne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utterfass David Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
leban Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
eldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
lhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
lazarin Gregory I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee Shi-Wen Do	Practitioner - Non-Primary Care Provider (PCP)										
andzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)										
yan Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
da Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)										
oss Eugene R Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
harma Mickey Pradeep Md	Practitioner - Non-Primary Care Provider (PCP)										
mith Keisha	Practitioner - Non-Primary Care Provider (PCP)										
ox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)										
hrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)										
anisi Fabio Osvaldo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
oloway Irene Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ones Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
oldman Jeffrey Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
waby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Bergstein Karen Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dicioccio Linda Ann	Practitioner - Non-Primary Care Provider (PCP)										



Page 460 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chandrasekhara Lalitha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Hailu Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ffobi Chukwuemeka K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Yermak Yelena M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
/aldes Maurico	Practitioner - Non-Primary Care Provider (PCP)										
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Qadir Muhammad Irfan Md	Practitioner - Non-Primary Care Provider (PCP)										
abovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ku Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)	~									
Popa Octavian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Celsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chung Charles II Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
Zakow Peter K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
anums Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Nazziola Eric Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Sacajiu Galit Meller Md	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Abbattista Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)										
Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ass Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Stowe Michael Timothy Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brody Geraldmd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 461 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green											
	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	<b>*</b>		~	~	~	<b>&gt;</b>	~	
Solomon Lawrence William Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	~	~		~	~	<b>&gt;</b>	<b>*</b>	
Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	>	~	~	~	~	<b>&gt;</b>	~	
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)										
Larkin Roland Mcmanus	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	>		~			<b>&gt;</b>		
Gharekhan Mandira Das Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kizer Jorge R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Guzi Andria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	
Appel Rachel Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Li Peng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Pekovic Dusan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Dr Proveen Kumrah Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hammoud Ali Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Christiana Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Muger Vinod Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Michaeli Laura Khan Md	Practitioner - Non-Primary Care Provider (PCP)										
Catanzariti Steven Phd	Practitioner - Non-Primary Care Provider (PCP)										
Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)										
Silva Eric James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Chechik Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gorwara Simon K Md	Practitioner - Non-Primary Care Provider (PCP)										
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



Page 462 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ediale Kolo N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ishkareva Natalya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
lantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~
hay Hamilton	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atz Debra Cari Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
athinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
alakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)										
hemistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)										
haise Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
im Hannah Kyung Me Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/iseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alleo-Cross Annamaria Do	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
an Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
stela Ogiste Md Phd Pc	Practitioner - Non-Primary Care Provider (PCP)										
andis Jill Deborah	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
kae Catherine Colette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
urk Jed L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
armiento Anthony R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
dversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)										
el Bene Maura L	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ariharan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)										
harma Nitya	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
raunschweig Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
omer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
huang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
icker Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
arnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orson Afua Yeboaa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Verner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 463 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Davae Ketan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Gellido Charles Lagaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bender Evan David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Baecher-Disalvo Joanne M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Brammer Ann M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Lim-Melia Elizabeth R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>~</b>	
Murphy Carolyn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~
Spater Herman W	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Jong Irene	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
Weber Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	<b>~</b>	~
Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
avicoli Laura Gail Md	Practitioner - Non-Primary Care Provider (PCP)										
Orton Teresa Maria	Practitioner - Non-Primary Care Provider (PCP)										
Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ubaid Shaik M Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>~</b>	~
Seecharran Bonnie V	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	<b>~</b>	~
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)										
Einstein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
Massoumi Hatef Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Shariyar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kassapidis Elizabeth D T Do	Practitioner - Non-Primary Care Provider (PCP)										
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)										
Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 464 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Noadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Perez-Soler Roman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hvartzman Arlette N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
accay Francis B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Valter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
emmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
I-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)										
otsaftis Antonios	Practitioner - Non-Primary Care Provider (PCP)										
ziz Mohammed Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
rince David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
ichman Elise Keltz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ujadhur Nili	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
arcia-Rybkin Michelle	Practitioner - Non-Primary Care Provider (PCP)										
asak Anna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hukla Kalpesh V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
rown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>*</b>	~
lein Charna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
bplanalp Mary Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
aranasi Sankar Narayana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>*</b>	~
n Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
urbnshanyan Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	<b>*</b>	~
ordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
incetic Anto Dpm	Practitioner - Non-Primary Care Provider (PCP)										
lyerson Alice S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
hanna Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>*</b>	~
osen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
lunro Kimberly C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
riedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
adero Emma C	Practitioner - Non-Primary Care Provider (PCP)	~									
Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~



Page 465 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kelly Lesa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	~										
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	~										
Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	~										
Walker Erin	Practitioner - Non-Primary Care Provider (PCP)											
Nathan Ely B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Walker Kelly Caramore Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Dubois Maria Yvone	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Bernstein Laura Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bussey Lester Fitzgerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)											
Beuchert Philip	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	~										
Chervenak Judi Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cohen Robert A	Practitioner - Non-Primary Care Provider (PCP)	~										
El-Sabrout Rafik Abdelaziz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Hughes Melville Howard Addison Md	Practitioner - Non-Primary Care Provider (PCP)											
Kulk Judith	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
_ynn Brian P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rosenthal Margot E	Practitioner - Non-Primary Care Provider (PCP)											
Segarra Pedro R	Practitioner - Non-Primary Care Provider (PCP)											
Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Nidas Maribeth Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Samchuk Tatyana Rpa-C	Practitioner - Non-Primary Care Provider (PCP)											
Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>✓</b>	~	~	
Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 466 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Caplan Thomas Anthony Psyd	Practitioner - Non-Primary Care Provider (PCP)	~										
Vang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
lu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
okar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)											
abre Lynn D	Practitioner - Non-Primary Care Provider (PCP)											
osser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
scher Linda	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	
erg Sandra	Practitioner - Non-Primary Care Provider (PCP)											
aker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	~										
ndrus Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
athan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
odges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)											
afday Suhas M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
urns Stephen Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
avransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
ortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)											
reyzina Yelena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)											
mball Rita	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
ommers Sharon L Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
insburg Michael M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
uluca Luciano	Practitioner - Non-Primary Care Provider (PCP)											
ewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)											
arnett Tracey	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
tsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ione Leoncio Md	Practitioner - Non-Primary Care Provider (PCP)											
atiash Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
am Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ancella Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
otolongo Carlos Eduardo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 467 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sambataro Simonetta Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Daly David G Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Call Elizabeth M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Martin Eric L Md	Practitioner - Non-Primary Care Provider (PCP)										
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Forster Glazier Ellen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Lee Heidi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
_ovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Maldonado Theresa Erlinda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shapiro Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Shahzad Abdul Rahim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hutcheon Robert Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Schwartz Paige M Md	Practitioner - Non-Primary Care Provider (PCP)										
Shafiroff Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Yamani Amir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)	~									
Jhang Helen J Park Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)										
Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Busby Alan	Practitioner - Non-Primary Care Provider (PCP)										
Shea Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Santrella Roxana	Practitioner - Non-Primary Care Provider (PCP)	~									
Hwang Ula Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Gerber Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)										
Allen Christine	Practitioner - Non-Primary Care Provider (PCP)										



Page 468 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dease William D	Practitioner - Non-Primary Care Provider (PCP)										
Bloom Adam Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Alankar Archana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	
Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)										
Gattuso Christi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Villafuerte Albert	Practitioner - Non-Primary Care Provider (PCP)										
Carter Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
alidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Santos Divina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Boreland Ethlyn M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mandanas Victor J	Practitioner - Non-Primary Care Provider (PCP)										
)jukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Piriano Steven F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
damczak Julita Rae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			<b>~</b>		
lopper Rebecca J Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
alus Oren	Practitioner - Non-Primary Care Provider (PCP)										
Ranges Mary E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	
Lyntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	<b>~</b>	<b>~</b>	
aul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Berger Renee Suzanne Cmm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	_
Perera Thomas B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
littapalli Kesava R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>		~	~	~	~	~	
Suzman Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	-



Page 469 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Angello Thomas	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Levy Denise Antoinette Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
saacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)										
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)										
aunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
effler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
sbitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)										
Valters-Pelham Hilsa O Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kraus Gregory James Md	Practitioner - Non-Primary Care Provider (PCP)	~									
leal-Perry Genevieve S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Parsa Tania Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Gennarelli Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vestchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)										
Filova Anna Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Volf Kristin M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
laqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gotian Amnon Md	Practitioner - Non-Primary Care Provider (PCP)										
Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Cole Joseph Clifton Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Vright Roberta Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
'uknek Joli Karla Md	Practitioner - Non-Primary Care Provider (PCP)										
Alley Valerie Maliha Md	Practitioner - Non-Primary Care Provider (PCP)										
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Condro Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
apavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lacek Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Schwartz Richard	Practitioner - Non-Primary Care Provider (PCP)										
Monroe Julie	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 470 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Win Phone Myint Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Jakubowicz Pamela Jasmine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Macbeth Laura Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Song Jing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gill Zaheer Ashraf Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	<b>~</b>	
O'Brien Jessica Diane Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dittrich Freya J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Zapata Ryan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hollinger-Samson Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Rybalova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	<b>~</b>	
Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Geller Gennifer L Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	<b>~</b>	
Molloy Denise A	Practitioner - Non-Primary Care Provider (PCP)											
Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	<b>~</b>	
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Verghese Joe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	



Page 471 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)	~								
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	~								
Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)									
Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)									
Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Demasio Kafui Alfreda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Russell Nils Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Qayyum Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Banquet Agnes Quiman Md	Practitioner - Non-Primary Care Provider (PCP)									
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Klein Alan Dds	Practitioner - Non-Primary Care Provider (PCP)									
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)									
Khan Uzma Dds	Practitioner - Non-Primary Care Provider (PCP)	~								
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)									
Tang Mark Md	Practitioner - Non-Primary Care Provider (PCP)									
Irish Eileen C	Practitioner - Non-Primary Care Provider (PCP)									
Spevack Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Patel Mehul Pravinbhai Md	Practitioner - Non-Primary Care Provider (PCP)									
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Angert Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Israel David Md	Practitioner - Non-Primary Care Provider (PCP)	~		~		~			~	
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)									
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)									
Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~



Page 472 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Acosta Yvette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burke Jessica Narr Phd	Practitioner - Non-Primary Care Provider (PCP)										
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)										
Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Frabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Guerrero Consuelo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vitek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Guy Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)										
Ruiz Milagros	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Dinnall Vanessa Nicola Md	Practitioner - Non-Primary Care Provider (PCP)										
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Martinez Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jhorchak John Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Kostov Atanas Kostov Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Millerman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rastogi Deepa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schillaci Philip Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Silfa Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Ho Sammy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Margolias Brett Hylton	Practitioner - Non-Primary Care Provider (PCP)										
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)										
Ku Jing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>✓</b>	~	~	~
Pollack Joshua Chayim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 473 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sehhat Khashayar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brady Ann Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Al-Tariq Quazi Saifullah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berg Brad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Brodkin Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Henry Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ller Christina	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>			<b>~</b>		~	<b>~</b>	~	~
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)										
Zelinger Gila	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Olowe Kayode O Md	Practitioner - Non-Primary Care Provider (PCP)										
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)										
Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
Bookbinder Mic	Practitioner - Non-Primary Care Provider (PCP)										
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)										
Newman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	
Pisacano Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~
Гufariello Joann M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	~	~	<b>~</b>	~	~
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
saacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	~	~
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)										
singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)										
/alentine-Chase Jeanne Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Bautista Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	~									
Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)										



Page 474 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			>	<b>&gt;</b>
Szpylka Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>~</b>	~
Veinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
Villiams Linda Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	<b>~</b>	<b>~</b>	~
sishop Katherine Cornwell Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Saither Kecia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veir Darlene	Practitioner - Non-Primary Care Provider (PCP)	~									
evi Yaakov E	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ontreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
hah Roshani R Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~
erman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eng Xiaoming Md	Practitioner - Non-Primary Care Provider (PCP)										
avagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rero Joshua Dpm	Practitioner - Non-Primary Care Provider (PCP)										
larecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
lmali Sofia	Practitioner - Non-Primary Care Provider (PCP)										
einlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)										
insworth Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	<b>~</b>	<b>~</b>	~
ishman Eric Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
/aite Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~		<b>~</b>	<b>~</b>	~
Villiams Ruby	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
saur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)										
ohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uras Alan L	Practitioner - Non-Primary Care Provider (PCP)										
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)										
avunniarath Jaikumar	Practitioner - Non-Primary Care Provider (PCP)										
lohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
latter Jeffrey E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 475 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kelleher James Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Fagan Michele Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)										
Bauman Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weber Kaare John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Friedman Jodi Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Aluma Manuel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Macaluso Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Virenberg Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Ronit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Prince Ronald M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Henry Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Apinis Andrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
akshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Koenig Regina M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cumar Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Shumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sexton Regina Shanta Do	Practitioner - Non-Primary Care Provider (PCP)										
Shaines Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 476 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kamen Michael G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Diana Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Comninellis Aris Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
im John J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
entura Kara A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Succione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Manuzon Laarni S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ouard Rita Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ha Sanjaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)										
anagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)										
kokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
acker Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rdito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)										
iperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
im Bun Md	Practitioner - Non-Primary Care Provider (PCP)										
ames Decarlo Hand And Occupa	Practitioner - Non-Primary Care Provider (PCP)	~									
oizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ougherty Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
idonis John	Practitioner - Non-Primary Care Provider (PCP)										
loguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
emulapalli Pratibha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rosberg Brian M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ain Vineet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
labre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
laller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Veiss Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Shat Anil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 477 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gitlevich Tatyana R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sandesh Sindhu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Olasin Regina Flynn Do	Practitioner - Non-Primary Care Provider (PCP)										
Houslin Dockery	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_aban Olgica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mason Linda	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Nang Yu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Frey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
filikow David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arkin Marian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/arma Raja G Md	Practitioner - Non-Primary Care Provider (PCP)										
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Michaelson David I Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
Namkung Yun Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pascual Diana I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castillo Jenny Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
O'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Гатаі Janet Noriko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Salvato Tatiana	Practitioner - Non-Primary Care Provider (PCP)										



Page 478 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Basini Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>&gt;</b>		<b>&gt;</b>	<b>&gt;</b>	~	~
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)										
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)										
Nalaboff Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	<b>~</b>	<b>~</b>	~	~	~
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	<b>~</b>	<b>~</b>	~	~	~
Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Cipriano William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cinlan Bernard P	Practitioner - Non-Primary Care Provider (PCP)										
riedman Jason Brian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Panozzo Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
'ahr Laura	Practitioner - Non-Primary Care Provider (PCP)										
anevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
íirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)										
Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veber Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
lardwick Kim S Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
atuga Mariam Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Case Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Sollman Ann P Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
eek Grace L	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>		<b>~</b>			~	
aster Avi S	Practitioner - Non-Primary Care Provider (PCP)										
khter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	~									
anez Ferdinand B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shiggaon Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)	~									
laine William Paulin	Practitioner - Non-Primary Care Provider (PCP)										
aragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ulkarni Aparna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ceown Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 479 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Rinzler Cinnamon A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Dichiaro Maridanielle Rpa	Practitioner - Non-Primary Care Provider (PCP)									
Perez Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Menard Alfred Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Kim David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~			~	~	~	~
Kostova Mariyka Kostadinova Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Bauer Carolyn Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Medapati Uma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)									
Saad Eathar A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Blair Bryan P Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Berger Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Iheagwara Carol O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~
Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)									
Khalil Waleed	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Papadopoulos Chrisoula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Wilson Errol Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Bustillo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Boatman Brian Glen	Practitioner - Non-Primary Care Provider (PCP)									
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)									
Cawley James Joseph	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Witkowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Yen Michael H	Practitioner - Non-Primary Care Provider (PCP)									



Page 480 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hull Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)										
Puglisi Gina Grace Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cantor Liliah Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ggarwal Alka	Practitioner - Non-Primary Care Provider (PCP)										
astro Jonathan M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Papadopoulos Dimitria	Practitioner - Non-Primary Care Provider (PCP)										
osharskyy Boleslav	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orman Janet	Practitioner - Non-Primary Care Provider (PCP)										
leinheimer Ellen Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
oczko Judd Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sinzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
'Alessandro Angela Marie	Practitioner - Non-Primary Care Provider (PCP)										
hawaja Suleman Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
hakowitz Anne Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Seyer Howard Lance Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uchin Scott M Md	Practitioner - Non-Primary Care Provider (PCP)										
an Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
riedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alta Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
undeck Ethan Lord Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
in Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uokkanen Satu Maarit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ldeshi Tushar S Md	Practitioner - Non-Primary Care Provider (PCP)										
anu Chikere Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
atyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 481 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Markovich Boris Md	Practitioner - Non-Primary Care Provider (PCP)										
Shuker Jason Moshe Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)										
Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Degen Jeffrey W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fou Adora Ann Che Shan Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Camille Irvelyne J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sharma Seema Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)										
Dousmanis Athanasios G Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)										
Kalra Falguni Ghanshyam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mckenzie Tola Marie Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chaudry Shahina K Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Swarttz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)										
Franklin Jessica C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Postal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
_ubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Friedman Shari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sharma Vandana X	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 482 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Weaver James Clair Phd	Practitioner - Non-Primary Care Provider (PCP)										
Parisi Debra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Villanueva-Siles Esperanz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Minardo Josephine S Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Munnangi Yugandhar Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Johnson Jenifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Brijlall Devika	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Wu Henry Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)										
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Singh Bramdeo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kou Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Sofia Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Weiser Todd Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)										
Case Carolyn M Np	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cerillo Thomas Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Wall David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Romano Israel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gelman Irwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wasserman Abby	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)										
Kavuri Jyothi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 483 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Schoen Joshua M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)											
Leno Anthony Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Fontane Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vinces Giacomo Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Zewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Murakhovskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shah Niravkumar D Md	Practitioner - Non-Primary Care Provider (PCP)											
Feuer Barry H Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Mani Neritan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Nelson Liane E Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Levy Richard Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Mirchandani Gautam Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
iu Brenda L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dragoman Monica V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Carrie Venus Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Soffer Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ox Owen L Dds	Practitioner - Non-Primary Care Provider (PCP)	~										
Shen Katherine Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	



Page 484 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Siegel Audra Rochelle Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Izaguirre Bernardo A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shahani Rohit Bhojo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kohen Izchak Md	Practitioner - Non-Primary Care Provider (PCP)											
Reich Daniel S Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Nahouraii Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Zapata Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Malik Aqsa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Monahan Marianne Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ewart Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Franchina John	Practitioner - Non-Primary Care Provider (PCP)											
Pekovic Olivera Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Diwan Adnan K Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Lederman Carol	Practitioner - Non-Primary Care Provider (PCP)											
Sanz Enrique Jose Md	Practitioner - Non-Primary Care Provider (PCP)											
Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Mcdonald Katherine G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)											
Peeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Posada Gerardo A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		



Page 485 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)										
/Ialina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)										
Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>			~		~	~	~	~
Gennaro Karen	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
leary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
u Winnie Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
lopper Susan I Np	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
aker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)										
ndrews Louis John Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~
adrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
lam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)										
revor-Weis Meredith Brooke Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
mith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ancaster Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ima Christina	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
1c Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
owden Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
ooney Joanne M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ighle Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
antilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	>	>		~		~			~	
aker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oneeden Lorraine	Practitioner - Non-Primary Care Provider (PCP)	~	>			~		~	~	~	~
orsey Doris	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
loriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lartyniak James	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
Callaghan Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 486 of 825 Run Date: 06/30/2017

	Participating i	in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bell Terri Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Rossetti David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Chen Frank	Practitioner - Non-Primary Care Provider (PCP)									
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)									
Muhlin Judith	Practitioner - Non-Primary Care Provider (PCP)	~		~		~			~	
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Frankel Aryeh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ahmed Imran M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Greene Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Serrano Maria Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ranger-Johnson Lorna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~
inkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Chernyak Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Galanopoulou Aristea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Naughton Georgeann	Practitioner - Non-Primary Care Provider (PCP)	~		~		~			~	



Page 487 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Solomon Mark	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	~	~	~	~	~	~	~	~
ersig James Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~		~	~	~	~	~
lango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)										
homas Sanjay Mathew Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~		~	~	~	~
uartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
lasir Syed Usman Asdul Md	Practitioner - Non-Primary Care Provider (PCP)	~									
pal Javed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
omaniv Vladimir Rpa-C	Practitioner - Non-Primary Care Provider (PCP)										
hah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
eller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
eselinovic Jelena Milovan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
engrin Jana Gale Np	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	
amacharla Ramesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	~	~		~	~	~	~	~
/ustrau Heidi L	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~		~	~	~	~
liller Ann M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	~
hattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	~									
pano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~	~	~	~	~
ifford E Brooke Hand Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~		~	~	~	~
olycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
lelamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
hen Eytan Amir Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
ur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
ilver Alyssa Hope Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
ouglas Lindsey C Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
uarnera Dianne Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~		~	~	~	~
len Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
vorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	~	>		~	~	~	~	~	~	~
ureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
/olf Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
ozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
olding Corey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 488 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dwyer James Kieran Md	Practitioner - Non-Primary Care Provider (PCP)										
Ricafort Rosanna Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vang Theresa Li-Chu Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Grossberger Esti C Np	Practitioner - Non-Primary Care Provider (PCP)										
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)										
Martin Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)										
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Khan Mohammad S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eegant Ava Ricka Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Aurray Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Nooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)										
Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Suojanen Julianne Kimberly Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nelillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)										
Ponciano Caroline Calitis	Practitioner - Non-Primary Care Provider (PCP)										
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)										
Zolty Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
isher Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)										
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Saxena Sunil Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
íhokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Aills Cairistin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 489 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Paul Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Gulati Sandeep	Practitioner - Non-Primary Care Provider (PCP)											
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)											
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)											
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)											
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Loebl Adi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Foote Sage Cheyanne Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mohuchy Mykola Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Davis Mark Cameron Md	Practitioner - Non-Primary Care Provider (PCP)											
Moseley Elizabeth H Md	Practitioner - Non-Primary Care Provider (PCP)											
Morales Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~	
Ubriani Chandrakanta Ramesh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Ramani Shoba	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	~	
Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	
Zener Emy	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>	~	~	~	~	~	~	~	~	
Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Soloman Ann	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~		
Khalil Hani L	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~		
Peritz Robin	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~		
Coopersmith Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	~	
Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Vandenheuvel Angela	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~		~	~	~	
Blossy Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)											
Levy David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Cerberville Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		



Page 490 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bass Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brown Ashley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
wohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
iorello Janine	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
mamian Seyed Alireza Md	Practitioner - Non-Primary Care Provider (PCP)										
Karra Srivani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lovik Boris Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ïmm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)										
Meneses Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lions Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
runo Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oung Phyllis A Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
apish Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)										
ohnson Rhea	Practitioner - Non-Primary Care Provider (PCP)										
ains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)										
Respass John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)										
Sanem Amanda Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
singaravelu Nila Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
han Samar Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
elinskaya Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
accaro-Olko Mary Joan Aprn	Practitioner - Non-Primary Care Provider (PCP)										
sirmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ayne Melinda Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
steban-Galindo Manuel Rodrigo Dds	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~



Page 491 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Collins Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Perkins Susan Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Battle Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Rashid Asif Md	Practitioner - Non-Primary Care Provider (PCP)											
Young Saryna Putman Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ostrow Connie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
iu Qiang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)											
Ebrahim Amber Md	Practitioner - Non-Primary Care Provider (PCP)											
Chianfagna Jeff F Rpa	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Braun Joshua Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Otero Ailin Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Kesh Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Alejandro Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rivera Cristine Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kabbash Barbara P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Seliger Glenn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Bradley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Madmon Lori	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Meyer Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	



Page 492 of 825 **Run Date**: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Apel Anatoly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Patuto Jennifer Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
_ubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Willey Joshua Zebadiah Md	Practitioner - Non-Primary Care Provider (PCP)										
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shah Sachin Jitendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)										
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)										
Azzarone Gabriella Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Susman Mark H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sokoloff Stefanie A Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)										
Rakhlin Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)										
Monderer Renee Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Uy George	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Diku Alice	Practitioner - Non-Primary Care Provider (PCP)										
Qayyum Shujaat	Practitioner - Non-Primary Care Provider (PCP)										
Bauman Jonathan H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Delasho Suzanne Santana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Schrieber Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arkin Alison	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Arce Negron Nelida Iris	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Jones Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



Page 493 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Griffin Kay F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)									
Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)									
Fernandes David Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mazing Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
_askowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)									
Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Eisen Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Dr Christopher M Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~
Glass Elizabeth Carey Md	Practitioner - Non-Primary Care Provider (PCP)									
Chin Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)									
Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Weinman Aliza Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ali Khorsheda Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Keleher Angela J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)									
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Cole Peter David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)									
Kaledzi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
lohnson Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Rosner Mara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)									
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
am Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
lerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Harnik Ian G Md	Practitioner - Non-Primary Care Provider (PCP)									
Shih Anthony Thomas Shiuh-Tsong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~



Page 494 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Misciagna Sean M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ajbani Keyur Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Bak Nava Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Villara Margarita Z Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wendel Shannon Ann Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Vembenil Reeja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Roth Karen	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Rosenthal Francine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Jabbour Dany Youssef Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)											
Chachere Julia Rebekah Theodora	Practitioner - Non-Primary Care Provider (PCP)											
Toulas Clare	Practitioner - Non-Primary Care Provider (PCP)	~										
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Knowles Katrina Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Aniff Mohamed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Casimir Andy Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Adewunmi Victoria E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kubert Jason E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Oza Parind Manoj Md	Practitioner - Non-Primary Care Provider (PCP)											
Tessler Patric	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Libman Dmitry	Practitioner - Non-Primary Care Provider (PCP)											
Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)											
Gellert Jane Carla Phd	Practitioner - Non-Primary Care Provider (PCP)											
Caren Goodman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sasson Aaron Daniel	Practitioner - Non-Primary Care Provider (PCP)											
	<u> </u>			1	1		1			1		



Page 495 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Curry Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)									
lojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
hang Hui Rpa	Practitioner - Non-Primary Care Provider (PCP)									
lwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)									
/liriam John Md	Practitioner - Non-Primary Care Provider (PCP)									
Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Spivak-Davis Eva	Practitioner - Non-Primary Care Provider (PCP)									
Deepa Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Sabriela Rosas-Garcia	Practitioner - Non-Primary Care Provider (PCP)	~								
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Oubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kenny Geraldine Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
dowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)									
Klatsky Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Katzenberg Arelene	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~
Galli Viviana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
Goodemote Melissa	Practitioner - Non-Primary Care Provider (PCP)									
Gindi Jeffrey	Practitioner - Non-Primary Care Provider (PCP)									
Viencek Vandy	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	~	~
Bashir Muhammad Omer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~



Page 496 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
sisha A Stroop Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oseph Smotkin Md	Practitioner - Non-Primary Care Provider (PCP)										
Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rank J Garrido	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
mith Harriet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
yall Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rame Rosemary	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Acinerney Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ift Louisa	Practitioner - Non-Primary Care Provider (PCP)										
Mark Alissa	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Soilav Beatrice	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Anna Maria Giordano Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Robinson John	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)										
Veiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lussain Shakeeb	Practitioner - Non-Primary Care Provider (PCP)										
Sadie Johnson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
latalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
amil Rizqalla Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uth Alejandro	Practitioner - Non-Primary Care Provider (PCP)										
rivedi Kiran	Practitioner - Non-Primary Care Provider (PCP)										
Elzholz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)										



Page 497 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pappas Mike	Practitioner - Non-Primary Care Provider (PCP)											
Kozinn Dale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Crespi Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		>	<b>&gt;</b>	~	~	~	~	~	
Elena Gonzalez Np	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>&gt;</b>	~	~	<b>~</b>	<b>~</b>	~	~	
Khan Tara C Md	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Lokesh Karur	Practitioner - Non-Primary Care Provider (PCP)											
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)											
Kanellopoulou Isabella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Forlivio Johanna M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Baerga Sergio L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shah Nishant Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Tran Anhtho	Practitioner - Non-Primary Care Provider (PCP)											
056767450bernabo Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Torres-Orta Minerva	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	~	
Mannain Taanya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Willgren Krister	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Farrell Denis	Practitioner - Non-Primary Care Provider (PCP)											
Markarian Marylinn	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~		~	~	~	~	
Massoff Melinda	Practitioner - Non-Primary Care Provider (PCP)											
Stevenson Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~			~		
Rhodes Sheila	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Shah Farnaz	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~			~	~	
Romanelli Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Digiacomo Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Williams Elijah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Swaminathan Jyoti	Practitioner - Non-Primary Care Provider (PCP)											
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)											-
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~	-



Page 498 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Suleiman Mary Karim Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Depaola Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~	
Barbara Diane	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Heim Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Coleman Cheoka	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Mcbride Janet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Atkins Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Schwarzbaum Gila	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Perales Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)											
Mchenry Janet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Alan Teigman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Benodin Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											
Messina Anthony John	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chana Schuster Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rishi Malhotra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Tasholova Albena Bogdanova	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	<b>~</b>	~	~	~	
Marsh Deborah J Slp	Practitioner - Non-Primary Care Provider (PCP)	~										
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Annmarie Ketura Gordon-Wint	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)											
Kronenberg Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 499 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hirsch Judith C	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Holland Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Frederick Garmone Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pedro Pablo Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Joanne M Nazif	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jason Lupow Brett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jones George Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Ostrowsky Belinda E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Daniel Antoniello	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Deener Avi M	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Schaetzl Christine	Practitioner - Non-Primary Care Provider (PCP)										
Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Gomes William	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jean-Louis Pascale	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ozdoba Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	<b>~</b>	~	~
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Waxler Diana Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Khilkin Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Precision Health Inc	Practitioner - Non-Primary Care Provider (PCP)										
Zujin Li	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marianna Carpio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 500 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)										
Daniel J Cooney Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Love Charito Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Gigi R Madore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mohan Avinash Lalith Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Nguyen Ann Lan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Napchan Uri	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>		~	~	~	~	~
Darkey Seth Ignatius	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Yeboah Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Wallis Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Atkin Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Mehta Prem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
Borenkind Carly	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Velez Jenna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~			~	
Burcalow Erin	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 501 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Acmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	~
Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	<b>~</b>	<b>~</b>	~
Akhtar Zakia Anjum	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~		<b>~</b>	<b>~</b>	<b>~</b>	~
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)										
Katarzyna Jankowska	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)										
Marlyse Frieda Haward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kar Rashmi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
lernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Phaeton Rebecca Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Norice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/u Tsohuang Jerry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>~</b>	~
enkataramanappa Vani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
luynh Trang K	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
Oowning Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)										
erenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atherine B Keith Cnm	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ox Jana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vinterleitner Sara Joy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Chen Thomas	Practitioner - Non-Primary Care Provider (PCP)										
omorowski Ann Wanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yers Brenda	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
nastasian Geo	Practitioner - Non-Primary Care Provider (PCP)										
uarracini Mar	Practitioner - Non-Primary Care Provider (PCP)										
loy Tzu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	<b>~</b>	~
Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 502 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ayodele Kamila Green Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~	
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	~										
Donna N Field Cnm	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	<b>~</b>	~	
Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~	
Melissa A Cusumano Do	Practitioner - Non-Primary Care Provider (PCP)											
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tod Mathew Haller	Practitioner - Non-Primary Care Provider (PCP)											
Gatti Claudio	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Standefer James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Zemon Harry	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Samenfeld-Specht James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hussain Subuhee	Practitioner - Non-Primary Care Provider (PCP)											
Daniel David R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shah Neomi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ilario Marius John-Marc	Practitioner - Non-Primary Care Provider (PCP)											
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Nemeth Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sehgal Swati	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Nahar Aman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gadol Charles	Practitioner - Non-Primary Care Provider (PCP)											
Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		



Page 503 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Scelia Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Caneva Elishka	Practitioner - Non-Primary Care Provider (PCP)										
dler Nelson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
rendly Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
imone Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
allas Kim	Practitioner - Non-Primary Care Provider (PCP)										
iggins Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
rumins Martin	Practitioner - Non-Primary Care Provider (PCP)										
erestan Dominique	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
asvary Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
aldez Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
eves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alentin Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
opez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hoi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
braham Tony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rotea Cristia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ng Yoko	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
u Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)										
tehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
randoff Jared	Practitioner - Non-Primary Care Provider (PCP)										
rieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
nowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
il Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
litchell Sunny D Md	Practitioner - Non-Primary Care Provider (PCP)										
reglia John Carlo Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
eyerzon Savely Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
uo Sheng Feng Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 504 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hanif Muhammad Shahzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Sturdivant Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Lavin Murphy Gail P Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Kumar Neena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Philip	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Bergman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Downey-Goldwasser Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Bourgeois-Munoz Elise	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
George Sarita	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rivera Milagros Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chan Jane Wai Wang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stogel Hope D Slp	Practitioner - Non-Primary Care Provider (PCP)	~										
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Patane Cathleen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Camacho Diego R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kathleen M Moffit Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Quinnell-Friedlander Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Nikou Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Merrill Elizabeth Gene	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Reimenschneider Justin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Heller Kimberly Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Moccellin Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
/ohra Anvj Do	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>&gt;</b>	~	<b>~</b>	~	
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)											
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)											
Yun Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	



Page 505 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gartrell Benjamin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
lice Chu	Practitioner - Non-Primary Care Provider (PCP)										
ossi Dianne Michele	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
ock Alexander	Practitioner - Non-Primary Care Provider (PCP)										
lahar Niru Shamsun Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
eotaud Gerard Anthony	Practitioner - Non-Primary Care Provider (PCP)										
butti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
okker Rania Farid	Practitioner - Non-Primary Care Provider (PCP)	~									
Blair Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
raioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
anty Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
cginley John	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
eridder Nelly	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
aton Sally	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chaffer Roberta	Practitioner - Non-Primary Care Provider (PCP)										
ianco Lina	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
ollins Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)										
ronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)										
idorf David Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ibos Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
bramowitz Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
agorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ang Jicheng	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	
/eille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
eichert James Michael	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
un Edward Chung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
senenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
leather L Juby	Practitioner - Non-Primary Care Provider (PCP)										
esravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 506 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bates-Mott Cristina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Potgieter Annelise	Practitioner - Non-Primary Care Provider (PCP)	~										
Robbins Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Thongcharoen Marut	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Shana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
lablow Joan	Practitioner - Non-Primary Care Provider (PCP)											
yothi Parapurath	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Bell James lii	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
orcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sarah K Oh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Schwartz M Miles	Practitioner - Non-Primary Care Provider (PCP)											
Gutwein Jeremy Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Sosselin Richard Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
lantman lan	Practitioner - Non-Primary Care Provider (PCP)											
heodore E Patsis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
/lilizia Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)											
anya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
sai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
bar Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~	
Maratea Anthony G	Practitioner - Non-Primary Care Provider (PCP)											
ee Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
++Bejinariu Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)											
/azquez Roxana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stein H.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Baynon Diane	Practitioner - Non-Primary Care Provider (PCP)											-



Page 507 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green											
	Participating	in Projects				_				,	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Johnson Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)										
Whitfield Laurice	Practitioner - Non-Primary Care Provider (PCP)	~				~			<b>~</b>		
Weissler Matthew S	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Abolahrari Saba Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>									
Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)										
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)										
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kwok Yong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Dinsmore Ronald Stephen Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	~									
Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Thangavelu Devi	Practitioner - Non-Primary Care Provider (PCP)										
Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kalia Harmit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Pasquale David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Krishnan Raj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 508 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wang Yanhua	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Biggs Grace Y	Practitioner - Non-Primary Care Provider (PCP)										
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)										
Singh Supreet	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Erin Yi Chen Wei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Shah Darshita Shalin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/icioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ceating James O Malley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Castillo John Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dupont Paul G Md	Practitioner - Non-Primary Care Provider (PCP)										
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mohan Geetali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mendlowitz Sara Rpa	Practitioner - Non-Primary Care Provider (PCP)										
John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samantara Sandhyarani	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
leffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Magno Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Aarons-Cooke Shawna	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Baah George	Practitioner - Non-Primary Care Provider (PCP)										
Guillen Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Panarelli Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bezwada Krishna	Practitioner - Non-Primary Care Provider (PCP)										
an Li	Practitioner - Non-Primary Care Provider (PCP)										
Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	



Page 509 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Damico Brenda Santarelli	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Whalen Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abul Faiz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bregman James Martinson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)										
Kenneth C Nisch	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katt Marguerite E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sally Roberts	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Edward Oduro-Kwakye	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Melnikau Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soojung Kwon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Balazs Halmos	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Markowicz Daniel S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)										
Mattern Christopher J	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)										
George M Prackup	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Mazurek Hope Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Quammie Collin	Practitioner - Non-Primary Care Provider (PCP)										
Cuartas Esteban Md	Practitioner - Non-Primary Care Provider (PCP)										
/enkatakrishnan Vivek Md	Practitioner - Non-Primary Care Provider (PCP)										
Viechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Van Phyllis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vanich Tony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Geha Rula	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Fausto James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Glover Karinn Ann Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 510 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Glassman Harrison	Practitioner - Non-Primary Care Provider (PCP)										
averas Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>			~		~	~	~	~
itz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
mma B Arons	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
fark Allan Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Thoury Thomas Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
lancy Chung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
yram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
urjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
im Randolph Md	Practitioner - Non-Primary Care Provider (PCP)										
hompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
yan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										
ingh Manjinder	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
aul Markel	Practitioner - Non-Primary Care Provider (PCP)										
reen Debra Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ario Tuchman	Practitioner - Non-Primary Care Provider (PCP)										
ritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ulaya Santikul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Supta Gayatbi Md	Practitioner - Non-Primary Care Provider (PCP)	~									
hujauddin Sadahf	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
avaluzzi Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)	~									
chwartz Micha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
aldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)										
hapin Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eifen Gerges	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
dler Vitaly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
ohi Arshwinde	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
aff Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Hinton Tameka	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 511 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bennett Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Escudero Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	<b>~</b>	~	~	~	~	~	~	~	
Franklin Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~	
Perez Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wellner Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Varvaez Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ouhl Adam Jon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Davis Rachele	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Arad Danit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)											
Polineni Rahul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)											
Singh Paramjeet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Bafuma Patrick J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Corvini David Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
lane Schon Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pisarenko Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
srar Khankhel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		<b>~</b>	~	~	~	~	
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)											
Rocca Juan Pablo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 512 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	<b>&gt;</b>	~	<b>&gt;</b>	<b>&gt;</b>	~
Blauner Steven Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>~</b>	
D'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
ukavishnikova Natalya	Practitioner - Non-Primary Care Provider (PCP)										
lahoney Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lorris-Nommense Mirji	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
eale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
azario Helen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
abassa Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Germano Elaine	Practitioner - Non-Primary Care Provider (PCP)										
hele Rodica	Practitioner - Non-Primary Care Provider (PCP)										
g Delores	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
rimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
rickman Jill	Practitioner - Non-Primary Care Provider (PCP)										
abbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Iontgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ugni Patricia	Practitioner - Non-Primary Care Provider (PCP)										
dler Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/agman Gabriel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
reeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
huiyan Shamsul	Practitioner - Non-Primary Care Provider (PCP)										
uloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/allace Diana Renee	Practitioner - Non-Primary Care Provider (PCP)										
hanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)										
huravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)										
ang Charles	Practitioner - Non-Primary Care Provider (PCP)										
an Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ona Salloum Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
errilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)										
ak Kevin Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 513 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)										
Israel Tziporah B Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rothbaum Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dinkels Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Levine Alyson	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Jday Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Nasuti Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Cecilia M Branas	Practitioner - Non-Primary Care Provider (PCP)										
Hook Bathsheba	Practitioner - Non-Primary Care Provider (PCP)										
Cunningham Leslie Kim	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Myaing Yin Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth C Piccolo	Practitioner - Non-Primary Care Provider (PCP)										
Shirke Aneil Madhukar	Practitioner - Non-Primary Care Provider (PCP)										
Carullo Veronica Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Colasuonno Chris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eit Eran	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
pi Marietta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
adros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Michalowicz Marc	Practitioner - Non-Primary Care Provider (PCP)										



Page 514 of 825 Run Date : 06/30/2017

•

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Kramer Heather	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	 
Haque Hoosna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)											 
Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Fattakhov Emma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Rasmussen Christine Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	 
Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		 
Williams Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		 
Kim Andrew	Practitioner - Non-Primary Care Provider (PCP)											 
Borawski Cezar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	 
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)											 
Urzi John	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	 
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Kalyoussef Sabah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Factor Avi	Practitioner - Non-Primary Care Provider (PCP)											 
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	 
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 
Adina Sonners	Practitioner - Non-Primary Care Provider (PCP)											
Khan Mahpara Sherjil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gebrael Jacob	Practitioner - Non-Primary Care Provider (PCP)											 
Rotblat Eliezer S	Practitioner - Non-Primary Care Provider (PCP)	~										
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)											1
Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dejesus Umberto Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1



Page 515 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
/illanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>			~		~	~	<b>~</b>	~
evin Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>		~	~	<b>~</b>	~
Dimarco Emma	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			<b>~</b>	
homson Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ueno-Deleon Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
arcia Sonia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alint Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ello Olusegun Adebowale	Practitioner - Non-Primary Care Provider (PCP)										
oth Leah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Guilfoyle Daniel	Practitioner - Non-Primary Care Provider (PCP)										
ackson Nicole	Practitioner - Non-Primary Care Provider (PCP)										
rancois Veronica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ichael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ingh Rajni Do	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
oeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eroni Sabrina	Practitioner - Non-Primary Care Provider (PCP)										
ershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
an-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
avallo Erica	Practitioner - Non-Primary Care Provider (PCP)										
orman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)										
aron Nicole Vanessa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
acenza Gladys	Practitioner - Non-Primary Care Provider (PCP)										
night William	Practitioner - Non-Primary Care Provider (PCP)										
ogg Jo	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
nomas Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
hen Daniel	Practitioner - Non-Primary Care Provider (PCP)										
icks Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
obinson Alphonso	Practitioner - Non-Primary Care Provider (PCP)										
antiago Maria	Practitioner - Non-Primary Care Provider (PCP)										
meone Antoinette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



Page 516 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mcmanus Maryann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simmonds Chana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
anna Jo Danbe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sanchez John Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ouncan Dameon Rupert Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)										
Ven-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sarah Chambers	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
impel Lisa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)										
lariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
/ahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anieski Gregory J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lorgan Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lark Plexousakis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
leltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ollons Susan Eckert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
obinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Paul Mario Mignone	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uarez Lupita	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	~
adaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	
akobleff William	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
leuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ohen Perry	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ee Tony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
armar Sonal	Practitioner - Non-Primary Care Provider (PCP)										
ast Noam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
huang Meleen	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
udge Nancy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 517 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~
lusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~
Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~
atzkowsky Kristin	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>			<b>~</b>		~	<b>~</b>	<b>~</b>	~
ym Robert	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~
awargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>			<b>~</b>		~	<b>~</b>	<b>~</b>	~
lehta Keyur J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
obert Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
lartino Susan A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
heung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>&gt;</b>	~	~	~	~
eth M Kelley Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	~			~		<b>~</b>			~	
hepard Timothy Folsom	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
obinson Stacy P	Practitioner - Non-Primary Care Provider (PCP)										
assan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
lutic Mario	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ilberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
heila King	Practitioner - Non-Primary Care Provider (PCP)										
artmill Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ardona Lina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
amar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
liagos Dimitrios	Practitioner - Non-Primary Care Provider (PCP)	~						~	<b>~</b>	<b>~</b>	~
ullivan Alison Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eung Sharon Szeyan	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~
andell Heidi	Practitioner - Non-Primary Care Provider (PCP)										
atikaneni Madhavi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anchez Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orres Guillermo	Practitioner - Non-Primary Care Provider (PCP)										
candrews Eileen	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
laff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	~			~		<b>&gt;</b>			<b>&gt;</b>	
inha Sumita	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	<b>~</b>	~	~	~	~
hin Ja	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 518 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating i	n Proiects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kramer James	Practitioner - Non-Primary Care Provider (PCP)										
Cheuck Lanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gripper Sommer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~									
Ali Frank	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>		~			~	
agle Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Thompson Alecia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
ister Rolanda Lamora	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Phillips Asani Ivor Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
oshakova Alina	Practitioner - Non-Primary Care Provider (PCP)										
Sal Altberg	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Cohen Evan Phillip Md	Practitioner - Non-Primary Care Provider (PCP)										
asmin Dhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>		~	~	~	~	~
Cocina Amy Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Cy R Blanco Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)										
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
e Tiffany	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
ee Diana S	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
De La Riva-Velasco Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Elias Sara B	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Vaters Olga Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Pennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
) Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)										
Schwarz Cordelia Sandra	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ohnson Varughese Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>		~	~	~	~	~



Page 519 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Abraham Charlene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Vaishali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Skalsky Sharee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
White Monique	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Joy Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kowenski Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Alis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hashem Hashem Joseph	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	~									
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Druke Melissa Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Papalezova Katia Todorova	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Andreopoulou Eleni	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Klobocista Merieme	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Koci Piro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brown Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Osawe Obosa Nosayaba	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brignoni-Blume Paula	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)										
Deguzman Noriel Mira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)										
Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sheehan Therese	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~



Page 520 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Herrington Joh	Practitioner - Non-Primary Care Provider (PCP)											
Hobeika Peter	Practitioner - Non-Primary Care Provider (PCP)											
Yun Jiyon	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~	~	~	~	~	
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Elmi Farshad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Okpukpara Onyinye	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Finer Christin	Practitioner - Non-Primary Care Provider (PCP)											
Militaru Lored	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~	~	~	~	~	
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	~	
Hankerson Sidney	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Kang Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Chambers Stephinie Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)	~										
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)											
Setlik Daria Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Lewit Harvey Bernard	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~		~	~	~	~	
Katz Laura Do	Practitioner - Non-Primary Care Provider (PCP)	~										
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)											
Banerjee Kumarika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Rajan Mekha	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~	
Kotay Anupama	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Balili Irida	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 521 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Asuncion Maria Renemi Madrio	Practitioner - Non-Primary Care Provider (PCP)	~									
Wang John J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Rodriguez Luis Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
lisnevitch-Savarese Zoulfira	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Schrager Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Norgan Aurea	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Prystupa Piotr	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
Dowling Michael Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)										
uong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)										
ee Bonnie A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>&gt;</b>	~
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			<b>&gt;</b>	
armakidis Constantin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Acveigh Theres	Practitioner - Non-Primary Care Provider (PCP)	~									
/idan Erez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
urner James	Practitioner - Non-Primary Care Provider (PCP)										
Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	~									
Sborne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
lodge Richard	Practitioner - Non-Primary Care Provider (PCP)										
in Andrea Connie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>*</b>	~
/eljacic Louis	Practitioner - Non-Primary Care Provider (PCP)	~									
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>*</b>	~
Richard Glenn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)										
Conrad Stephen Chrzanowski	Practitioner - Non-Primary Care Provider (PCP)										
Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Toney Erena Theodora	Practitioner - Non-Primary Care Provider (PCP)										



Page 522 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ic Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
liav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)										
rsanious Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lojas Rolando Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
enig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
acheco Denny James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
evine Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
e Leon Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
forrison Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
eguzman Arnel M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
aja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)										
womey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ewman Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lope Aluko Akini	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
os Reis Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>*</b>	~
ostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)										
nuj V Mehta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>*</b>	~
Orsatti Giulia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
mall Ethan	Practitioner - Non-Primary Care Provider (PCP)										
illai Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eralta Karlista	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
otwinick Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>*</b>	~
ont-Ramos Lillian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
choolcraft Rachel	Practitioner - Non-Primary Care Provider (PCP)										
elffrich Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>*</b>	
ucker Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
u-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
hkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
liranda David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 523 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hernandez Elaina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Parisi David	Practitioner - Non-Primary Care Provider (PCP)											
Reimer Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Marks Caroline	Practitioner - Non-Primary Care Provider (PCP)											
Bera Lynda	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Mulcahy-Morgran Kathlyn	Practitioner - Non-Primary Care Provider (PCP)											
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
David Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rebecca Loverso Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Max Auerbach Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Wiesenthal Adam J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Bennett Cheryl-Lisa Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ohagan Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Parkin Terri Michelle	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Armagost Toni A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gagner Danielle T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Petersel Hilary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~		~	~	~	
Richards Kristi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Fortune Regine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Ortquist Brynne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Brennan Jennif	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Gould Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Farquharson Delia	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)											
Cabisudo Mitchell	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Green Kevin	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Singh Balveen Biba	Practitioner - Non-Primary Care Provider (PCP)											



Page 524 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Capizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
aborde Elve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
lickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)	~									
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)										
Powers Caitlin Ann Np	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
uiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
73802629adames Julissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
1cgahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
pira Tzipora	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lascia Christina A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
ay Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
loizuddin Saba S	Practitioner - Non-Primary Care Provider (PCP)										
leller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)										
Nontes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)										
eslinga Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)										
arian David W Jr	Practitioner - Non-Primary Care Provider (PCP)										
yons James J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lorales Thomas L	Practitioner - Non-Primary Care Provider (PCP)										
ondhe-Nerkar Medha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
itzkorski James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ain Supriya	Practitioner - Non-Primary Care Provider (PCP)	~									
/eissler Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
iomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
haikh Munima Rafi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
igual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
llen Lindsey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Vilson Zontha	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
ivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
stanish Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



Page 525 of 825 Run Date: 06/30/2017

#### **Montefiore Medical Center (PPS ID:19)**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Minakan Riesa	Practitioner - Non-Primary Care Provider (PCP)										
Slovut David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Steng Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gelfand Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Park Sun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sotelo-Garza Danilo	Practitioner - Non-Primary Care Provider (PCP)										
Vu Richard B	Practitioner - Non-Primary Care Provider (PCP)										
tingen Mikhail	Practitioner - Non-Primary Care Provider (PCP)										
Berry Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Findley Christ	Practitioner - Non-Primary Care Provider (PCP)										
Cassese Mary	Practitioner - Non-Primary Care Provider (PCP)										
Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Vemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Puius Yoram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Villiams Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bloom Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
rimer Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
roniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Oominguez Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
lotivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
kversky Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ay Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
osenberg Staci	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ettaw Holly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
anti Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



Page 526 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Fink Rebecca Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vollbracht Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Yang Jean F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)										
Donna M Collins	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
Ryder Crystal D	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
/ent David Michael	Practitioner - Non-Primary Care Provider (PCP)										
Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~	~	
Maddalena Gregory Ernest	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Czarnecki Jamie Charlsie Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Khan Manji Samira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~	~	~	~	~	~	~	
Pilika Asti	Practitioner - Non-Primary Care Provider (PCP)										
Choi John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Patrick Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
Palm Ann	Practitioner - Non-Primary Care Provider (PCP)										
Gradilone Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
Murphy Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
041946476oriani Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Humphreys Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Stableford Jennifer Ashley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Nguyen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~		~	~	~	~	~	



Page 527 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mateus Diana	Practitioner - Non-Primary Care Provider (PCP)	~						<b>~</b>	~	~	<b>&gt;</b>	
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)											
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)											
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	~	~	~	
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>&gt;</b>	~	~	~	
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)											
Mcclain Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fenichel Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	<b>~</b>	~	~	~	
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yu Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Golombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Uy Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Goloborodko Valentyna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dudaie Ronen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lowe Shani	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	~	~	~	
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chang Elisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rudolph Bryan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Simpson Justin	Practitioner - Non-Primary Care Provider (PCP)											
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 528 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Aydin Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Behin Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~	
Gritsenko Karina	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	<b>~</b>	~	~	~	~	>	~	~	
Tuyama Ana	Practitioner - Non-Primary Care Provider (PCP)	~					~	<b>~</b>	~	~	
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	<b>~</b>	~	~	~	~	>	~	~	
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	*	<b>~</b>	~	~	~	~	~	<b>~</b>	~	
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)										
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sasso Paul Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)										
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)										
Barr Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)										
Farina Jenifer Lorrill	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	
Biggio Stacey	Practitioner - Non-Primary Care Provider (PCP)	~									
Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Lleva Paul	Practitioner - Non-Primary Care Provider (PCP)										
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)										
Zhou Rao	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Malik Afshan	Practitioner - Non-Primary Care Provider (PCP)										
Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Scott Palmer Smith	Practitioner - Non-Primary Care Provider (PCP)										
Abdeljaber Basil Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 529 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Warner Alan S	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~	
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)											
Kayler Liise K	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~	
Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Simmons Lolita	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~		~	~	~	~	
Turek Ahmet Onur	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mccarthy Colleen	Practitioner - Non-Primary Care Provider (PCP)											
Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Galeano Eduardo Enrique	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lopez Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Nagarwala Faisal Md	Practitioner - Non-Primary Care Provider (PCP)											
Susan Teresa Wesoly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wayman Jessica Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Maughan Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Boulware Jason Peter	Practitioner - Non-Primary Care Provider (PCP)											
Chao Jerry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hickey Jeanne C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mann Glenn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mathew Rekha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	~										
Ravitz Risa	Practitioner - Non-Primary Care Provider (PCP)											



Page 530 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Noeth Erinn Kyle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Josepha Grech	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Ballister Brandon J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Quinlan Christine Sergio	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
au Adam	Practitioner - Non-Primary Care Provider (PCP)										
Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moncada Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Vinters Elliot	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chiao Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
/allard Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
offness Mandy	Practitioner - Non-Primary Care Provider (PCP)										
lcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Veltzien Dawn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)										
iburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)										
Kolodner Dara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Prussin Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Swingle Debra	Practitioner - Non-Primary Care Provider (PCP)										
antiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)										
odgers Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ried Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
amsundar Gail	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ose Anita	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Simelton Bernard H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 531 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating (	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Goldstein Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Durbin Hillary L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	
Augustine Sajan Pt	Practitioner - Non-Primary Care Provider (PCP)										
Bromley Maria Theresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Martin Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Viglucci Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									
Ladner Christo	Practitioner - Non-Primary Care Provider (PCP)										
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)										
George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	
Jacobs Sharone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Epstein Robin N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	
Xavier Anitha Np	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bhatti Saeed I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~			~	~	~	~	
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Wagner Reena Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~		~	~	~	~	~	
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Oommen Annie A	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~	
Hassan Azhar J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~	~	~	~	~	~	~	
St. Charles Marise	Practitioner - Non-Primary Care Provider (PCP)										
Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)										
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



Page 532 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)											
Moriarty Jeremy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Glaser Joseph E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Adam P Huchital Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Hall-Gentile Kimberly Np	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Spumberg Eleanor Pearl	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Ro Angela	Practitioner - Non-Primary Care Provider (PCP)											
Holliday Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weiss Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Barenbaum Myriam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Vaughan Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Slotwinski Kate	Practitioner - Non-Primary Care Provider (PCP)											
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Eisenberg Amy Np	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)	~										
Ambatt Sara John Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)											
Smith Barry T Md	Practitioner - Non-Primary Care Provider (PCP)											
Chin Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Kevia	Practitioner - Non-Primary Care Provider (PCP)											
Courtney Jonathan Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Christopher T Fillerup Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)											
Naz Muhammad A	Practitioner - Non-Primary Care Provider (PCP)											
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Jincy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 533 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Tanaka Christopher Y	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Morgese Alexa Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Nwakanma Eziuche	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)	~									
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)										
Harrison Hillary	Practitioner - Non-Primary Care Provider (PCP)	~									
Graham Jay Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Johnson Amy	Practitioner - Non-Primary Care Provider (PCP)										
Jeffries Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Farber Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Hong Hye	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rubin John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Drake Macarthur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Samarneh Majed	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Maher Shannon Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Mario S	Practitioner - Non-Primary Care Provider (PCP)										
Monk Edward Charles	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Friedman Amy Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jafri Farrukh Nadeem	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~



Page 534 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects							
Provider Name	Provider Category	2.a.i 2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	<b>~</b>	~
Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	<b>~</b>	~	~	<b>~</b>	~
Acgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~
oy Diana K	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	<b>~</b>	~
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~
'amashita Akino I	Practitioner - Non-Primary Care Provider (PCP)								
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~
odo Akira	Practitioner - Non-Primary Care Provider (PCP)								
ung Billy	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~	~
ludesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~
lera Fanny	Practitioner - Non-Primary Care Provider (PCP)	~ ~			~	~	~	~	~
Cohen Aviva	Practitioner - Non-Primary Care Provider (PCP)	~ ~		~		~	~	~	~
avila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~
'edlin Adam	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~
Cahan Yael	Practitioner - Non-Primary Care Provider (PCP)	~		~		~	~	~	~
Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>		~		~	~	~	~
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	~							
Rabiner Joni	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
Pereira Elaine	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~
Cumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
urora Rozy	Practitioner - Non-Primary Care Provider (PCP)								
ohnson Beverly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~
opowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
adua Michelle	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
cui Nuan	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
Choi Helen	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
iberman Eric	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>		~		~	~	~	~
Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~
Orzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~	~	~	~	~	~



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 535 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bruney Talitha	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Whitman Bruce Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Steinberg Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ragsdale Ellie Simpson	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Spoozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Garretto Diana J	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Loewinger Michael	Practitioner - Non-Primary Care Provider (PCP)										
Singer Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Agarwal Seema	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bosler Jayme Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Huh Philip	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Wilson William A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Laperche Sherry Lynne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Coron Roger	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	~	~	~
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Yao Tse Hwa	Practitioner - Non-Primary Care Provider (PCP)										
Schultz Heather S	Practitioner - Non-Primary Care Provider (PCP)	~						<b>~</b>	~	~	~
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abramczyk Maurice	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Odiah Nnamdi	Practitioner - Non-Primary Care Provider (PCP)										



Page 536 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.i	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Suskin Barrie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Basu Suparna	Practitioner - Non-Primary Care Provider (PCP)									
Hidalgo Idaly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Zayde Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Munjal Iona Mairi Macbeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Schwechter Evan Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Goldberg-Stein Shlomit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Briones Suzette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kim Soo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Paroder Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lo Thomas Eeda	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~
Saponara Fiorella Karina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lewis Nichole	Practitioner - Non-Primary Care Provider (PCP)									
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Chopra Nitin	Practitioner - Non-Primary Care Provider (PCP)									
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	~								
Low Colleen Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Krantz Benjamin A	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	ı	~	~	~	~	~
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	~								
Wynter-Jones Carol	Practitioner - Non-Primary Care Provider (PCP)	~								
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	~								
Williams Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	~								
Vemulapalli Praneeth	Practitioner - Non-Primary Care Provider (PCP)									
Eurman Daniel	Practitioner - Non-Primary Care Provider (PCP)									



## New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 537 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.i	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Singh Jaspreet	Practitioner - Non-Primary Care Provider (PCP)									
Julius Richard	Practitioner - Non-Primary Care Provider (PCP)									
Baxter Lori	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Maldonado Elga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
en Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Sternlicht Hillel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
/irmani Aditya	Practitioner - Non-Primary Care Provider (PCP)									
Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
etherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)	~								
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	~								
Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)	~								
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	~								
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	~								
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	~								
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	~								
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	~								
Decesare Gina M	Practitioner - Non-Primary Care Provider (PCP)	~								
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Schajer Michael Lee	Practitioner - Non-Primary Care Provider (PCP)									
Umali Ismael Lualhati	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Forbes Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mamot Baker Margaret	Practitioner - Non-Primary Care Provider (PCP)									
Dekhtyar Jessica A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Smith Kimberly A	Practitioner - Non-Primary Care Provider (PCP)	~								
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~								
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	~								



Page 538 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Halpern Michael K	Practitioner - Non-Primary Care Provider (PCP)	~									
Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	<b>~</b>	~
Sharma Deep	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
anna Monique	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Volter-Nitta Dietlinde A	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
suh Edward Hyun	Practitioner - Non-Primary Care Provider (PCP)										
Graham Kristin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
loses Yuval	Practitioner - Non-Primary Care Provider (PCP)										
Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Suttman Max	Practitioner - Non-Primary Care Provider (PCP)										
ownes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ellars Christophe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lazo Francisco	Practitioner - Non-Primary Care Provider (PCP)										
heng Haiying	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lourani Hisham	Practitioner - Non-Primary Care Provider (PCP)	~									
astiller Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lvi Kausar	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	~
loss Noah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
astenschmidt Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
filler Ann L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
tewart Camille Andrea	Practitioner - Non-Primary Care Provider (PCP)										
chulz Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ainaldi Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Marrese Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	~	~	~
achhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
attini Ramakrishn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>~</b>	~	~	~
ole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
olan Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ornari Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ow Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 539 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shin Frank	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<b>&gt;</b>	~	~	~	~	~	
Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	~	~	~	~	
Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			<b>&gt;</b>	~	~	~	~	~	
Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	~	~	~	~	
Karabakhtsian Rouzan	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<b>~</b>	~	~	~	~	~	
Suwandhi Pauline	Practitioner - Non-Primary Care Provider (PCP)											
Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<b>~</b>	~	~	~	~	~	
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<b>~</b>	~	~	~	~	~	
Di Biase Luigi	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~	~	~	~	~	~	
Ranaura Tina	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Medina Mars Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	~										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<b>~</b>	~	~	~	~	~	
Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)	~										
Hunt Jill Lizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	<b>~</b>	~	~	~	~	~	
Dowling Maureen Kathryn	Practitioner - Non-Primary Care Provider (PCP)											
Loewenthal Josef	Practitioner - Non-Primary Care Provider (PCP)											
Hyman Mark	Practitioner - Non-Primary Care Provider (PCP)											
Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)	~										
Mithani Waheeda	Practitioner - Non-Primary Care Provider (PCP)											
Barlow Allyse Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~		<	~		~	~	~	~	
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	~										
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)	~										
Burday Rachel R	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>&gt;</b>		~	~	~	~	
Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	>	~	~	~	~	~	
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	~										
Spencer Monica Awurafua	Practitioner - Non-Primary Care Provider (PCP)	~	~			<b>&gt;</b>		~	~	~	~	
Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~			~	~	
Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)											
Rudolph Elaina Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	~	
	L										•	



Page 540 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
(iser Randall	Practitioner - Non-Primary Care Provider (PCP)										
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)										
Cherian Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Vu Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
Surger Claudia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Kirk Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Patel Dhvanit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~									
Khot David Tabiban	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
laz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stolove-Sherman Renee	Practitioner - Non-Primary Care Provider (PCP)	~									
Druganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	~									
ang Nelson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shapiro Lois A	Practitioner - Non-Primary Care Provider (PCP)										
Gruber Brian James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
Ilbero Angela	Practitioner - Non-Primary Care Provider (PCP)										
ones Christopher J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
Pielago Rizza Mae	Practitioner - Non-Primary Care Provider (PCP)										
oseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>&gt;</b>	
Ailler Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			<b>&gt;</b>	~
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Benson Payam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
nuora Stella	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	<b>&gt;</b>	~
adan Pamela	Practitioner - Non-Primary Care Provider (PCP)										
leaney Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
leadows Dalphine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Accormick li James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 541 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
oseph Venus	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
Volfe Diana	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)										
andicho Helen R	Practitioner - Non-Primary Care Provider (PCP)	~									
Kleinberger Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)										
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Pelliciari Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
hrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)										
llen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	~									
erdigao Kristen A	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~		~	~	~	~
Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
eenan Janine Marie	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
ee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)	~									
lassan Samina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rown Tess-Ann Denise	Practitioner - Non-Primary Care Provider (PCP)										
hacko Celin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
astain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)	~									
ofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	~									
/eiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
umar Parveen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
tucker Derik	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ampos Maria M	Practitioner - Non-Primary Care Provider (PCP)										
illet Jason Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
upkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
igueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Owens Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
rias Nejil	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	



Page 542 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Brophy Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~	~	~	~	~	~	~
Samanen Jeffery	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
Schneider Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Boorin Susan	Practitioner - Non-Primary Care Provider (PCP)									
Paredes Sara	Practitioner - Non-Primary Care Provider (PCP)									
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hurst Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pacheco-Stabile Gretchen	Practitioner - Non-Primary Care Provider (PCP)									
Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Rizk Rasha	Practitioner - Non-Primary Care Provider (PCP)									
Bischof Elyse Lillian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)									
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)									
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)									
Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Janet Poole	Practitioner - Non-Primary Care Provider (PCP)	~								
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)									
Alissandratos Goldi	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Weingarten Ros	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	~	~
Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)									
Mathew Cigi S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~
Tadbiri Hengam H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~
Garwin Sandeep	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~		~	~	~	~	~



Page 543 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
_achman Mary	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Mohammadi Farzaneh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Abraham Sunith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Bansal Pankaj	Practitioner - Non-Primary Care Provider (PCP)										
Scorrano Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rown Athena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
laloney Maura	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
amuels Susan	Practitioner - Non-Primary Care Provider (PCP)										
revalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
archen Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
laggio-Silverman Cynthia Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
ileen B Miller Pt	Practitioner - Non-Primary Care Provider (PCP)										
Granieri Marcia M	Practitioner - Non-Primary Care Provider (PCP)										
harif Muhammad Q	Practitioner - Non-Primary Care Provider (PCP)	~									
irado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	~									
akal Christopher David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
andiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)	~									
heng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~
ivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Vong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)	~									
luniz De La Pena Cristina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
igueroa Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
entura Bianca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ica Sandra Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
uity Nydia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
risaila Suma	Practitioner - Non-Primary Care Provider (PCP)										
ussell Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)										
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	



Page 544 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Simmons Leroy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Farina Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Stazzone Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lougan Brook	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/likhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
umagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)										
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Accoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)										
ang Moonwha	Practitioner - Non-Primary Care Provider (PCP)										
ohn Kunjamma	Practitioner - Non-Primary Care Provider (PCP)										
leinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
atel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										
ibura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~
teinhardt Nat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
undaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)										
ain Sanjeev	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Seni Brooke	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
leed Joanne	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
tivera Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lahlau Dawn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
open Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
efberg Jarrett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
filano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Illman Brooke	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 545 of 825 Run Date: 06/30/2017

Dokii implementation i ian i roject

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	<b>~</b>	~	~	
Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	~	~	
Bakshiyeva Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Orbe Kerin	Practitioner - Non-Primary Care Provider (PCP)											
Vernon Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Quinonez Claudia Lizeth	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Zimmermann Kristan Dale	Practitioner - Non-Primary Care Provider (PCP)											
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)	~										
_atpate Prashant Pandurang	Practitioner - Non-Primary Care Provider (PCP)											
Brown Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
ushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kehr Andrew David	Practitioner - Non-Primary Care Provider (PCP)											
Midgley Jeffrey D	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)											
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Granit Volkan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Narula Neelam	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Saltiel Armando	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
oon Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Krishnarasa Balakumar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Singer Pamela S	Practitioner - Non-Primary Care Provider (PCP)											
itvak Stanley	Practitioner - Non-Primary Care Provider (PCP)											
Bazelais Kisha	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Escobar Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Delmira	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		



Page 546 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Langeloh Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)	~									
Vyville Dale V	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
romm Federica	Practitioner - Non-Primary Care Provider (PCP)										
Nontano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)	~									
Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
laleem Kamran	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
liebuhr Jean-Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ones Christie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
atrio Jessica Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Pullockaran Janet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
muta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Acphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
linke Michael Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aushik Saurabh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
stevens Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	~									
sher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Castner Theodore A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
nea Mary Anne Dempsey	Practitioner - Non-Primary Care Provider (PCP)										
reborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hmad Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)										
omez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
sselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
athimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Schwartzman Max Ariel	Practitioner - Non-Primary Care Provider (PCP)										



Page 547 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Starke John James	Practitioner - Non-Primary Care Provider (PCP)										
Mastandrea Domenico Carmine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
loseph Shija	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Imylny Pauline L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Poyle Michael Edward	Practitioner - Non-Primary Care Provider (PCP)										
Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shatt Muneer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
izano Danny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sehringer Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
luh Ahrin	Practitioner - Non-Primary Care Provider (PCP)										
alib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
otchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)										
ampolin Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veiss Meredith	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Corley Kenneth Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cole Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ee Janet B	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
avidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
luang Hongying	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
evin Erika	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
huang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mahgerefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 548 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Manavalan Anjali Devassy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jones Peter Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Younger Joshua Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hawkins Eleanor	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Baig Mahadi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Castorena Felipe Arturo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nowakowski Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Adams Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
London Eric B	Practitioner - Non-Primary Care Provider (PCP)										
Mcrae Darlene	Practitioner - Non-Primary Care Provider (PCP)	~									
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Patel Anand V	Practitioner - Non-Primary Care Provider (PCP)										
Camilli Alexandra M	Practitioner - Non-Primary Care Provider (PCP)	~									
Morancy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
Calabrese Heather A	Practitioner - Non-Primary Care Provider (PCP)	~									
Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Midgley Stephanie G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brewster Natalie Libertella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	~									
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gersch Denise M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~



Page 549 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	~								
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Agrawal Manasi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Boucher-Miranda Altagracia	Practitioner - Non-Primary Care Provider (PCP)									
Pietris Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~		~	~	~
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~		~	~	~
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Cassel Gina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Gross Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Patel Ronak Amrut	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Glotzbach Kristi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pettei Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Venegas-Borselino Carla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Yu Bo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Finkenberg Jen	Practitioner - Non-Primary Care Provider (PCP)	~								
Ostine Antenor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~ ~		~	~	~	~	~



Page 550 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)										
Alvarado Rosal	Practitioner - Non-Primary Care Provider (PCP)										
Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)										
Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Liff Jeremy	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Mani Nithya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Heatrice Ackeilia K	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
Joseph James	Practitioner - Non-Primary Care Provider (PCP)										
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)										
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Martin Ruth Held	Practitioner - Non-Primary Care Provider (PCP)										
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~									
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)	~									
Lacey Susan Laymon	Practitioner - Non-Primary Care Provider (PCP)										
Hendrickson Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Гhambirajah Gloria Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Nash Pennye Walters	Practitioner - Non-Primary Care Provider (PCP)										
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)	~									
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	~									
Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	~									
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										



Page 551 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Moyer Alvin L	Practitioner - Non-Primary Care Provider (PCP)	~									
Patil Pushpa Shyam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
∟ensky Ellen	Practitioner - Non-Primary Care Provider (PCP)	~									
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)										
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Mahmud Syed Abid	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	~	~
igenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Kohl Sonia	Practitioner - Non-Primary Care Provider (PCP)										
Nishat Arshia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Fink Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Thomas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)	~									
Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Nyer Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Offner Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rowe Jennifer Lenore	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
lausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	~									
Berman Danya Zipora	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Rosenberg Amanda Paige	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
oarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kamat Ameet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 552 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Afzal Amna S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Diwan Ruffaida	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ounel Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nemboup Adija	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
tivelis Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
Icquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
awson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ivarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
appaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
inzig Eleanor	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
lurphy Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
evine Mark M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
lall Adam R	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
ryan Glenda	Practitioner - Non-Primary Care Provider (PCP)										
asquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	~
clafani Judith Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
emkiw Peter M	Practitioner - Non-Primary Care Provider (PCP)										
leintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)										
radley Benjamin J	Practitioner - Non-Primary Care Provider (PCP)										
locum Christine N	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)										
ettit Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
aplan David	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
latthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
tman Norma S	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
areis-Sotelo Michelle Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lterman John S	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
ugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~
dugene Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 553 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cadmus Caroline M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Girardin Lisa S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Mullane William Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)											
Reno-Patterson Leah Jean	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Leroy Ennis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wechsler Martin S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Young John Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)	~										
Leavelle Lee B	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chau Mei Lun	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cerbone Margaret S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Hansel Jami L	Practitioner - Non-Primary Care Provider (PCP)											
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	~										
Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Chaudhry Sheeba	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Isakharov Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Vanson David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shmukler Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)											



Page 554 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Glasser Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kadariya Dinesh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fayyaz-Moghaddam-Fomani Katayoun	Practitioner - Non-Primary Care Provider (PCP)											
Antonucci Stephen Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)											
Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Leuchten Scott J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Petruzzo Maria C	Practitioner - Non-Primary Care Provider (PCP)											
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Mills Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Mckenzie Hugh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Ivicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Heisey Baron	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Tummala Mounika	Practitioner - Non-Primary Care Provider (PCP)											
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)	~										
Ishak Charbel	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)	~										
Simmons Tayler Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Kucher Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Hall Tolighta	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Zack Yael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	



Page 555 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lee Raciel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Tsay David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Mitnik Elliott	Practitioner - Non-Primary Care Provider (PCP)										
Sethi Neeta	Practitioner - Non-Primary Care Provider (PCP)										
Caggiano Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Reeena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vitale Fara	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
Stanmyer Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Canoy James	Practitioner - Non-Primary Care Provider (PCP)										
Al-Shaikhly Nezar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Mccauley Brian Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tapia Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chauhan Punam	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Belligund Pooja Mohan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)										
Nahum Laurie Sue	Practitioner - Non-Primary Care Provider (PCP)										
Stryjewski Gre	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~
Dhanyamraju Susmitha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Unger Goldie	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Silver Lindsay	Practitioner - Non-Primary Care Provider (PCP)										
Blum Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
Dyer Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Horvath David	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	~									
Spano Christian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Brower Gena R	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~



Page 556 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
erjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oldfine Andrew Michael	Practitioner - Non-Primary Care Provider (PCP)										
iller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~	
halhoub Catharine Cecilia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
cerleane Ann I	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
lack Felicia K	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
rezzano Christopher M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oey Gwendolyn L	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
ordstrom Salina	Practitioner - Non-Primary Care Provider (PCP)										
haffer Scott H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
atyadeo Meera H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oantree Rose Anna Gallagher	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
sczepinski Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~
lalek Perri	Practitioner - Non-Primary Care Provider (PCP)										
anchez Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)										
ugel Douglas Leonard	Practitioner - Non-Primary Care Provider (PCP)										
ubensky Laurence Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
reenhut William Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lok Norman	Practitioner - Non-Primary Care Provider (PCP)										
assidy Laura B	Practitioner - Non-Primary Care Provider (PCP)										
atton Todd Cary	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
ntonecchia Paul P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
ankin Alexander I	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	~									
atel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
nukha Henry S	Practitioner - Non-Primary Care Provider (PCP)	~									
or Nadav	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
osner Zachary Conway	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
assar Michel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 557 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)										
Kroner David	Practitioner - Non-Primary Care Provider (PCP)										
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oger Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Acginley Trevor	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
su-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ryn Mary Payne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ray Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
useelan Hary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
andela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
orman Stephanie Jo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
acobs Laura A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
fonso Linda	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
/eichman Katie E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	<b>~</b>	~	~
erger Ari	Practitioner - Non-Primary Care Provider (PCP)										
uarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)	~									
ields Richard I	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
issin Annette Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
uhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
chiopu Mihaela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~
roslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	~									
raedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)										
arikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	~									
eberman David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ogoff Gary	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
viedo Luz	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Iolland Diane	Practitioner - Non-Primary Care Provider (PCP)										



Page 558 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hoang Bang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Marwil Zachary	Practitioner - Non-Primary Care Provider (PCP)											
Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Koai Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
McIellan Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Khan Sidrah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wilson Hugh Mccoll	Practitioner - Non-Primary Care Provider (PCP)											
Mamdani Sohail	Practitioner - Non-Primary Care Provider (PCP)											
Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mendez Idalia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bobroff Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Zinaman Michael Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Syeda Adiba	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	<b>✓</b>	~	~	~	
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ferastraoaru Denisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 559 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Valdovinos Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martinez Roseanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wong Meredith Jeanne	Practitioner - Non-Primary Care Provider (PCP)											
Andiyappa Jagadish	Practitioner - Non-Primary Care Provider (PCP)	~										
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	~										
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Idicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)	~										
Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)	~										
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)	~										
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	~										
Yu Man	Practitioner - Non-Primary Care Provider (PCP)	~										
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	~										
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	~										
Texidor-Bonilla Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dadamo Philomena A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Diaz-Matos Mary Gentile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	~										
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	~										
Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)											
Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)											
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Powers Lisa A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)	~										
Greenhill Susan Walton	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Phookan Jaya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 560 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	~										
Occhiuzzo Maribel Del Rocio	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	~										
Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	~										
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	~										
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	~										
′ates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	~										
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	~										
Zinns Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Nuguid Aida G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
hompson Sharon Y	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
ie Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
eo Anthony	Practitioner - Non-Primary Care Provider (PCP)											
lolden Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
chmeelk Kristen	Practitioner - Non-Primary Care Provider (PCP)											
filler Caitlin	Practitioner - Non-Primary Care Provider (PCP)											
eibell Corey-Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Olko Catherine E	Practitioner - Non-Primary Care Provider (PCP)											
lendes Audra	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Jdemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
anakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
olomon Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
aidi Syed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
tryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	~										
utterick Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
lartinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ojman Sara Miller	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
renas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)	~			~		~			~		
Sarcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 561 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	~										
Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	~										
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Mini Susan	Practitioner - Non-Primary Care Provider (PCP)											
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)	~										
Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Barr Scott Carey	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Jill Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)	~										
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	~										
Hasan Syeda Abbabi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Li Abie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shimonov Israel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Downing Tricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)											
Ramesh Manish	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Klein Leah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Dunne Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)											
Kent Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Chapple Beverlyn	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Carey Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Levin-Canger Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Merauti Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Heimink Amy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 562 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pronesti James Vincent	Practitioner - Non-Primary Care Provider (PCP)	~									
Berlin Richard M	Practitioner - Non-Primary Care Provider (PCP)										
Louis-Jacques Bergson	Practitioner - Non-Primary Care Provider (PCP)	~									
Brown Karen	Practitioner - Non-Primary Care Provider (PCP)										
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Feldman Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~									
Morgan Marie D	Practitioner - Non-Primary Care Provider (PCP)	~									
Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Azarani Tanya Virginia	Practitioner - Non-Primary Care Provider (PCP)										
Manigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)	~									
Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Murphy Caroline Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Arnold Shaye Beverly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Aggarwal Richa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samuel George	Practitioner - Non-Primary Care Provider (PCP)										
Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~
Roitman Rita	Practitioner - Non-Primary Care Provider (PCP)	~									
Fowler Michelle Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~
Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gonzalez Juan P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
Gayton-Kress Gidget	Practitioner - Non-Primary Care Provider (PCP)										
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hartman Lisa Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Hand Celeste	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 563 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kim Joohyun	Practitioner - Non-Primary Care Provider (PCP)	~										
Abernathie Brenon Lee	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Burshtain Ofer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	~										
Toscano Fiore Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rapoport Yul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Liu Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)											
Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~	~	~	
Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Santos Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Heise Stefan	Practitioner - Non-Primary Care Provider (PCP)											
Oduro Angela Yaa	Practitioner - Non-Primary Care Provider (PCP)											
George Vero	Practitioner - Non-Primary Care Provider (PCP)											
Budden Michael P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)											
Rand Amanda Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)											
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gomez Danny J	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mathelier Krystina T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 564 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)											
George-Varghese Blessit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Scott Eirwen Murray	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Glavey Edward Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Alyea Sonya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)											
Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)											
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	~										
Moshiri Kourosh	Practitioner - Non-Primary Care Provider (PCP)											
Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	~										
Flynn Jeffrey T	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Hall Amy Mia	Practitioner - Non-Primary Care Provider (PCP)											
Cancel David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kamal Layla Georges	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Furgiuele Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Novetsky Akiva Pesace	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Panayiotopoulos Aristotle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Huff Anthony G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Clapp Mara Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)	~										



Page 565 of 825 Run Date: 06/30/2017

### **Montefiore Medical Center (PPS ID:19)**

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	~										
Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)											
Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ashburn, Jr. John	Practitioner - Non-Primary Care Provider (PCP)											
Mantrala Pranitha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brown Haydee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Graham Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Brutsaert Erika	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Garg Karan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Jermyn Rita	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~	
Holmes Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Moore Nora	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Park Connie	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yoon Michele	Practitioner - Non-Primary Care Provider (PCP)											
Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~	~	~	~	~	
Rand Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~	
Pena Felix	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Zanartu Cristian	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
loffe Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mccabe Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~	



Page 566 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Carlos Pans Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Powell Kristin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
larang Rahul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ain Sachin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/erdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Stern David R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
armettler Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
mith Saviana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
avikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
De Aliva	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Itschul David	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erzofsky Craig	Practitioner - Non-Primary Care Provider (PCP)										
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
rennan Cooper Ann	Practitioner - Non-Primary Care Provider (PCP)										
arghese Geena	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
alumbo Julianne Lomacchio	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
imarino Nicole	Practitioner - Non-Primary Care Provider (PCP)										
rishna Murali G	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
u Thomas	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~
oss-King Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Icnamee Jr Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
flitchell Amber	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Giday Genet	Practitioner - Non-Primary Care Provider (PCP)										
Broccard Alain	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~



Page 567 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Neinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
abriel Liana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
igueiredo Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
attamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
runo Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
emasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
orrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>	~	~	~	~	~	~
hilip Liju	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
iksa Michael	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
erner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
pringer Mellanie	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
harma Samar	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
han Sameer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
akematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
adlez Nina Mireille	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>			~		~	~	~	~
sukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arraza Giselle	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
hirinov Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
reen Judith	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
iu Larry	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
uo Jenny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
annaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
hah Parth	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>	~		~	~	~	~
arroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
afo Stella	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hoice Curtis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Soldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 568 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii 3	.a.i 3	.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	~	~	~	~	~	
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
Vanel Ramona	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Jacobs Charleen	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	_
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	
Pimentel Veronica	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
Shaban Nada	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>/</b>	<b>~</b>	~	~	~	~	
Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
Norton Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
Gavrilova Tatyana	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
_acayo Allen	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>/</b>	<b>~</b>	~	~	~	~	
Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Patel Nihal	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>/</b>	<b>~</b>	~	~	~	~	
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>/</b>	<b>~</b>	~	~	~	~	
Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>/</b>	<b>~</b>	~	~	~	~	
Gamss Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
Fannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
eader Isaac	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>/</b>	<b>~</b>	~	~	~	~	
ladler Ariella	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Vasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>~</b>	~	~	~	~	
Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	<b>~</b>	~	~	~	~	
ang Yanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>/</b>	~	~	~	~	~	



Page 569 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hauck Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moran-Atkin Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Forres-Deas Lucille	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Peters-Lowe Kisha	Practitioner - Non-Primary Care Provider (PCP)	~									
Perls Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Pavis Norma V	Practitioner - Non-Primary Care Provider (PCP)										
errara Melissa A	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Vheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	~									
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)										
rubisz Kristen	Practitioner - Non-Primary Care Provider (PCP)										
ittman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)										
mendano Lucia Soledad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lajahar Mahmuda	Practitioner - Non-Primary Care Provider (PCP)										
ellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hang Ling	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alkowski Laura	Practitioner - Non-Primary Care Provider (PCP)										
arghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
livera Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Norah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>~</b>	~
abassa Johanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
damczyk Janine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
íhalid Laila	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Abuzeid Al-Waleed Mohamed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 570 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green											
	Participating	in Projects	1		ı	1		T	T	1	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ludovic Jesuta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Moore Ellen Haleo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~		~	~	~	
Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	
Greenberg William M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Ryan Maryann	Practitioner - Non-Primary Care Provider (PCP)										
Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	
Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)										
Najeeb Najla	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Theventhiran Alex B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gary Arthur Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)										
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~									
Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~			~	~	~	~	~	
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Smith Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Childs Claiborne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Morris Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
John Liza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Uduwana Shanika Ranmali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Slinchenkova Olena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Linhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)										
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



Page 571 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
In Haejin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Alphonsa J	Practitioner - Non-Primary Care Provider (PCP)											
Debisceglie John V	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Smith Zulah Parfaite	Practitioner - Non-Primary Care Provider (PCP)	~										
Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ihezie Esther Chinonyerem	Practitioner - Non-Primary Care Provider (PCP)											
Ruby Mathew	Practitioner - Non-Primary Care Provider (PCP)											
Townley Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nair Smitha	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Christopher Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)											
Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Luna Jennie	Practitioner - Non-Primary Care Provider (PCP)	~			~		~	~	~	~	~	
Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Singer Tonya Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kalaydjian Garine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gashi Nora	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Singer Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~	
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kajita Grace R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)	~										
Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Randhawa Neelkamal	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 572 of 825 Run Date: 06/30/2017

Montefiore Medical Center (PPS ID:19)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reddy Divyabalakrishna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Schafer Robyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Malasky Charlotte	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	
Shah Monica Jailwala	Practitioner - Non-Primary Care Provider (PCP)										
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gloria Williams Diane	Practitioner - Non-Primary Care Provider (PCP)										
Karajani Klotilda	Practitioner - Non-Primary Care Provider (PCP)										
Keating Andrea	Practitioner - Non-Primary Care Provider (PCP)	~									
Carco Melissa Rae	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	
Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~	~	~	~	
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)										
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)										
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)										
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)										
Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ali Sami M	Practitioner - Non-Primary Care Provider (PCP)										
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Perez Martha	Practitioner - Non-Primary Care Provider (PCP)										
Greenstein Mordicai	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Nitya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Orlofsky Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~	~	~	~	
Crawford Dana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bacon Vandana	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>			~			
Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Singh Jaswinderj	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Gil Morayma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	
Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hayde Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	



Page 573 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating		1					1	1	1	1 1	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shrivastava Sneha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~	
Lamsen Marie Louies M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Chanofsky Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>							
Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	<b>~</b>	
Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	<b>~</b>	~	<b>~</b>	<b>✓</b>	
Ash Yvette M	Practitioner - Non-Primary Care Provider (PCP)											,
Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)											,
Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	<b>~</b>	~	<b>~</b>	~	
Chung Peter Seon	Practitioner - Non-Primary Care Provider (PCP)											
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)											
Marques Antonio Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Boss David Michael	Practitioner - Non-Primary Care Provider (PCP)											
Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Aufiero Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~	~	~	
Elliot Katherine L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Ciabattari Jaimie	Practitioner - Non-Primary Care Provider (PCP)	~										
Minnock Colleen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Gannon Theresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)											
Mantzaris Ioannis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Donahue-Gonzalez Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)											•
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	~										
Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)											
Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	~										
Murthy Sandhya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 574 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Silvestri Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~	
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)											
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)											
Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ying Huiwen	Practitioner - Non-Primary Care Provider (PCP)											
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Barron Elyssa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Neto Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Lee Chang Alfredo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tran Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)											
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mansour Mayce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ford Elizabeth Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
_e Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 575 of 825 Run Date: 06/30/2017

	Participating i	n Proiects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Beltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)										
Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Asovski Gella	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Harrigan Nashley Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dellagreca Patricia A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
hazal Sajad Jawad	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
erastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aum Thomas P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
licks Nina M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lguyen-Chavez Killauda	Practitioner - Non-Primary Care Provider (PCP)										
Muney Anthony	Practitioner - Non-Primary Care Provider (PCP)										
raunstein Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ao Xiao	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
łakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)										
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
alomon Say	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chafler Scott	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
iori Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
chortz Jed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
long Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/ega Mario	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 576 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	1
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ribeiro Maureen M	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
George James	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sardner Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Moni Saila	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ezama Keron	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kabarriti Rafi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
⁄ang Yuanquan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Serena Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
owe, Andrea Pa	Practitioner - Non-Primary Care Provider (PCP)											
onit Sterba Ruas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
'elena R Drexler	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
loah A Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
en-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Maureen P Mcevoy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ritha M Belizaire	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
elipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Raquel Fedebagha	Practitioner - Non-Primary Care Provider (PCP)	~										
Giles J Peek	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
aime A Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
uke R Sponholz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	 I



Page 577 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Diaz-Ludewig,Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	~
Diana L Cardona	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Haghenbeck,Karen A	Practitioner - Non-Primary Care Provider (PCP)										
Emily Barrett	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
Villis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~		~	~	~	~
Joseph T Vazzana	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
David Jerome	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		<b>~</b>	~	~	~	~	~	~
Park,Jaclyn	Practitioner - Non-Primary Care Provider (PCP)	~									
Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)										
Newenhouse Tiffany	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sirikanjanapong Sasis	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Perez Dolores Loreta Md	Practitioner - Non-Primary Care Provider (PCP)										
Karen Whitton	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
Susan Haight	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
Erik Lantier	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
Diehl , Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Chava Abramovitz	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>		~			~	
Mary St. Martin	Practitioner - Non-Primary Care Provider (PCP)	~									
Okoniewski Deborah A	Practitioner - Non-Primary Care Provider (PCP)										
Marylou Hernandez	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Difilippo William	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Rosa Acierno	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>~</b>	~	~	~	~	~	~
Morris, Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~									
Bent,Gloria	Practitioner - Non-Primary Care Provider (PCP)	~									
Perumal,Ganesh	Practitioner - Non-Primary Care Provider (PCP)	~									
lyde Clair	Practitioner - Non-Primary Care Provider (PCP)	~									
ideli,Christopher	Practitioner - Non-Primary Care Provider (PCP)	~									
anya Sullivan	Practitioner - Non-Primary Care Provider (PCP)										
senstein Batel Heather	Practitioner - Non-Primary Care Provider (PCP)										
Alper, Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		<b>~</b>		~			~	
Markowitz Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)										



Page 578 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Clement Claire	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Pointer Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Carol Philhower	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
oung,Errol	Practitioner - Non-Primary Care Provider (PCP)	~										
Darlene Smieszek	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
ellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)											
Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Santamaria Evelyn Yesenia	Practitioner - Non-Primary Care Provider (PCP)											
Seguinot Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Rachel Hill	Practitioner - Non-Primary Care Provider (PCP)											
Burke-Davis Ma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Catechis Anastasia	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Strock	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Francavilla,Maria	Practitioner - Non-Primary Care Provider (PCP)	~										
Powers, Laura Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Forres Edwin A	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Vagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
ennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)											
Shashi Karia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Dluchi Nwigwe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	-
Rozenberg,Anneta	Practitioner - Non-Primary Care Provider (PCP)	~										
aura Grabisch	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Vinters Brooke	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Shmuel Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Marlyse Rudnick	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 579 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Birch Meaghan Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Roberts-Murray Lloydette	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Smith Jay Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gould Kenney	Practitioner - Non-Primary Care Provider (PCP)										
leiman Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Kotek,Robyn	Practitioner - Non-Primary Care Provider (PCP)	~									
Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uerbach Mitchell Evan Md	Practitioner - Non-Primary Care Provider (PCP)										
lori Judith	Practitioner - Non-Primary Care Provider (PCP)										
ooper, Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
icole Haley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Iton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
argaret O'Connell-Duffy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
agaraja Aarat	Practitioner - Non-Primary Care Provider (PCP)										
oliman,Inaiat	Practitioner - Non-Primary Care Provider (PCP)	~									
atecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uarbe-Ramos Ivannette	Practitioner - Non-Primary Care Provider (PCP)										
ledina Joan N	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/olfgruber Hayley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ana Bronheim	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
enee Wohltman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
teve Banbury	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ice,Karin	Practitioner - Non-Primary Care Provider (PCP)	~									
erow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)										
artha Castro	Practitioner - Non-Primary Care Provider (PCP)										
orelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
hen Yulin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
acia Mcbean	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
achel Michaels	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 580 of 825 Run Date : 06/30/2017

Dokii implementation i ian i roject

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Kaminski, Joanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	<b>~</b>	
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Arias Annamaria	Practitioner - Non-Primary Care Provider (PCP)											
Kevii , Zhaniizha	Practitioner - Non-Primary Care Provider (PCP)											
Salimbene, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Daniel Haycook	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Delille, Berthain Samuel Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bancroft Courtney	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cohen, Sarah	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Elizabeth Glauber	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Guo Xiaoling	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Γia Dole	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Kayla Carrero	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
rina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Helen Mercado	Practitioner - Non-Primary Care Provider (PCP)											
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Stewart, Julian	Practitioner - Non-Primary Care Provider (PCP)	~										
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Rosalina Valera	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Harewood,Avis	Practitioner - Non-Primary Care Provider (PCP)	~										
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)											
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	~	
Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	



Page 581 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~	
Alexis Willy Md	Practitioner - Non-Primary Care Provider (PCP)											
Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
John Stern	Practitioner - Non-Primary Care Provider (PCP)											
Pollock,Keitha	Practitioner - Non-Primary Care Provider (PCP)	~										
Andrea Sue Hausch	Practitioner - Non-Primary Care Provider (PCP)	~										
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Brennan, Monica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Camille Banks-Lee	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Amy Santos	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)	~										
Shirley Fletcher-Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Cortes,Rodene I	Practitioner - Non-Primary Care Provider (PCP)	~										
Dijana Perlleshi	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Canonico Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bochnovich Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Bryan,Jessica	Practitioner - Non-Primary Care Provider (PCP)	~										
Michael Miano	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Tuber Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Taniesha Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Jenna Daddario	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mcmahon Dennis	Practitioner - Non-Primary Care Provider (PCP)											
Beach, Grace	Practitioner - Non-Primary Care Provider (PCP)											



Page 582 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kelly,Victoria E	Practitioner - Non-Primary Care Provider (PCP)	~									
Elyse Gibberman	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Augustus Igbokwe Cu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Clancy Brendan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Varren,Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Roxanne Pisa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Reta Buchanan	Practitioner - Non-Primary Care Provider (PCP)										
Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ohn Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Celly Porta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
⁄ang Rui	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cuevas-Burke, Carmen	Practitioner - Non-Primary Care Provider (PCP)										
Parlington Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Rondon Betty	Practitioner - Non-Primary Care Provider (PCP)										
Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ramcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)										
Sandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
lava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
andall Phyllis Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Bux Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Amisha Rai	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samantha Sigurdsson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Emma Kershen	Practitioner - Non-Primary Care Provider (PCP)										



Page 583 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schulhoff Carolyn	Practitioner - Non-Primary Care Provider (PCP)									
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)									
Pedraza,Daniel	Practitioner - Non-Primary Care Provider (PCP)	~								
Melinda Montondo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Alan Barr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Reynolds, Peter	Practitioner - Non-Primary Care Provider (PCP)									
Huggins,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~								
Harrington, Tara	Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~	~
Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kathryn Bendlin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)	~								
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Augello Elaine	Practitioner - Non-Primary Care Provider (PCP)									
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)									
Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>✓</b>	~	~
David Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>✓</b>	~	~
Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~



Page 584 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)										
leavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Koim-Walsh,Katherine	Practitioner - Non-Primary Care Provider (PCP)	~									
an Lord	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aki,Mohamed M	Practitioner - Non-Primary Care Provider (PCP)	~									
Naureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~		~		~	~	~
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
atev Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
hah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
yers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ratte Erica Miss	Practitioner - Non-Primary Care Provider (PCP)										
quino Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
ellner Thomas	Practitioner - Non-Primary Care Provider (PCP)										
anet Amundson	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
ason Savoy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Gracious John	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
alati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
odenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)										
Varing Victoria Ms.	Practitioner - Non-Primary Care Provider (PCP)										
eather Redmond	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arper,Brukti	Practitioner - Non-Primary Care Provider (PCP)	~									
nsel Aaron	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~	~	~	~	~	~	~	~
indo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)										
effrey Spitz	Practitioner - Non-Primary Care Provider (PCP)										
lly Barhydt	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~		~			~	
eon Darcy Grae	Practitioner - Non-Primary Care Provider (PCP)										
randon Balabus	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
Rubin, Aimee	Practitioner - Non-Primary Care Provider (PCP)										



Page 585 of 825 Run Date: 06/30/2017

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kellner Eve	Practitioner - Non-Primary Care Provider (PCP)										
Oorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)										
a Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)										
lichael Gardocki	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
eorgia Hinchman	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>				~	~	~	~	~
enjamin Odamtten	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
essica Scannapieco	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
ennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
itzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
anessa Bernstein	Practitioner - Non-Primary Care Provider (PCP)										
ebovits Raphael Eliyahu	Practitioner - Non-Primary Care Provider (PCP)										
licia Stalker	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~		~			~	
ichelle Lerner	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
larinelli,Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
loncrieffe,Delores	Practitioner - Non-Primary Care Provider (PCP)	~									
aniel O'Brien	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~		~			~	
oltin Patricia	Practitioner - Non-Primary Care Provider (PCP)										
ickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
/alsh Hoey,Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~									
agliano,Raquel	Practitioner - Non-Primary Care Provider (PCP)	~									
evitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
ulie Gauthier	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
avis,Staci	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
umar Tarun Dr.	Practitioner - Non-Primary Care Provider (PCP)										
hapiro Andrew M Dpm	Practitioner - Non-Primary Care Provider (PCP)										
eresa Berardi	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
bi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	~	~	~	~	~
ndrea Smith	Practitioner - Non-Primary Care Provider (PCP)	~	<b>&gt;</b>		~	~	~	~	~	~	~
lelissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>		~	~	~	~	~	~	~
ader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 586 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Celano Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Fier,Alissa N	Practitioner - Non-Primary Care Provider (PCP)	~										
Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Breslin, Vivian	Practitioner - Non-Primary Care Provider (PCP)											
Lane,Verania	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
Julie Sarlo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Carissa Majdanski	Practitioner - Non-Primary Care Provider (PCP)	~										
Walsh Rene	Practitioner - Non-Primary Care Provider (PCP)											
Summer Nixon	Practitioner - Non-Primary Care Provider (PCP)											
Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
leather Fitzharris	Practitioner - Non-Primary Care Provider (PCP)											
Chiba,Yukie	Practitioner - Non-Primary Care Provider (PCP)	~										
Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Townsend Latoya Shetrmaine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Samuel Ayikwei	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Saba Khan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Altieri-Howell Laura	Practitioner - Non-Primary Care Provider (PCP)											
Malik, Mohsin	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Jenna Marie Marsico	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
lanilsa Monge	Practitioner - Non-Primary Care Provider (PCP)											
Kristin Matta	Practitioner - Non-Primary Care Provider (PCP)	~										
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Norris Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Madeleine Redding	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Zechmeister Jenna R	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	~	~	1	~	~	~	~	~	~	~	



Page 587 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>		~	~	<b>&gt;</b>	~	~	<b>&gt;</b>	<b>&gt;</b>
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Carrie-Anne Milham	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
adkhodaei Elyaderani Farhad	Practitioner - Non-Primary Care Provider (PCP)										
eronique Camille	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ana Jehle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
enald,Paul	Practitioner - Non-Primary Care Provider (PCP)	~									
eith Michele Villacorta	Practitioner - Non-Primary Care Provider (PCP)	~									
oberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
nelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
panna Denobile	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
pstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eresa Martello	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ottle Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
all,Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
ammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
eslie Vasquez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uncan Jade Patrice	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
yrulnik Amanda Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)										
eneo Labilles	Practitioner - Non-Primary Care Provider (PCP)	~									
wame Frimpong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avid Marks	Practitioner - Non-Primary Care Provider (PCP)										
opalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
osita Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
elinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ichard Cooper	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
uchanan,Kamal	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 588 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Velasquez,Gray	Practitioner - Non-Primary Care Provider (PCP)	~									
Berdon,Randi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Ostrander , Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Doddi Sujatha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mohamed Ambreen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Justin Joy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rebekah Daggett	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Verni , Karen	Practitioner - Non-Primary Care Provider (PCP)										
Carroll Vanessa Leigh	Practitioner - Non-Primary Care Provider (PCP)										
Katherine Wang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Blanchard Raymond Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Vandia,Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rita Liegner	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
Coyle,Jane	Practitioner - Non-Primary Care Provider (PCP)	~									
Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/illavicencio Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dalton,Ritaann	Practitioner - Non-Primary Care Provider (PCP)	~									
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jonathan Robinson	Practitioner - Non-Primary Care Provider (PCP)										
Claire Crawley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)										
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bekker, Paola	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Khalil Zahra	Practitioner - Non-Primary Care Provider (PCP)										
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Handrik,Toni	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 589 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
ngelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chu-Peralta, Carol	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Dada Neha	Practitioner - Non-Primary Care Provider (PCP)										
Marino Christine	Practitioner - Non-Primary Care Provider (PCP)										
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Maryjane Newman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Prystajko Sonya	Practitioner - Non-Primary Care Provider (PCP)										
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
∟eeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Jackson Michele R	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sylvia I Ebalu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Marr Crystal	Practitioner - Non-Primary Care Provider (PCP)										
Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Maheep Goyal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Datz,Gyorgyi	Practitioner - Non-Primary Care Provider (PCP)	~									
_ee,Yi-Chen	Practitioner - Non-Primary Care Provider (PCP)	~									
Chastant,Lorraine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Distilo,Joanne	Practitioner - Non-Primary Care Provider (PCP)	~									
laime Butler	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Boncek , Michele	Practitioner - Non-Primary Care Provider (PCP)										
Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sussman Louis Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 590 of 825 **Run Date**: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gorman,Patricia	Practitioner - Non-Primary Care Provider (PCP)	~									
Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Carol Randazzo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Edelhauser,Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Souffrant,Victoria E	Practitioner - Non-Primary Care Provider (PCP)	~									
imothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
D'Malley,Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Hong,Fan	Practitioner - Non-Primary Care Provider (PCP)	~									
Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
olia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)										
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Bhandari,Pankaj	Practitioner - Non-Primary Care Provider (PCP)	~									
rank Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kutikoff, Gina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~		~	~	~	~
Kaitlin Reno	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
ileen Dolce	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ean-Felix Emmanuel Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sciortino Beth	Practitioner - Non-Primary Care Provider (PCP)										
Beattie, Alexis Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lguyen, William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davidson,Monica	Practitioner - Non-Primary Care Provider (PCP)	~									
Chulpayev Boris	Practitioner - Non-Primary Care Provider (PCP)										
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
rown,Nucula	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
vigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
evine-Oneill Holly	Practitioner - Non-Primary Care Provider (PCP)										
falter Leonard	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Loretta	Practitioner - Non-Primary Care Provider (PCP)										



Page 591 of 825 Run Date: 06/30/2017

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Naber, Joseph	Practitioner - Non-Primary Care Provider (PCP)	~									
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Berger Seth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Desouza, Jane Lcat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)										
Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Menla Mike	Practitioner - Non-Primary Care Provider (PCP)										
Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rueda, Augustina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Elizabeth Rogers	Practitioner - Non-Primary Care Provider (PCP)	~									
Kari Albery	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rachel Sweigart-Voak	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Jennifer Irizarry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)										
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Vanessa Vargas-Fajardo	Practitioner - Non-Primary Care Provider (PCP)	~									
James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 592 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Zadrima Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ramirez Ronald J	Practitioner - Non-Primary Care Provider (PCP)	~									
Spiegel Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sophy Okello	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ervin Brandy Sherray Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abraham,Trina	Practitioner - Non-Primary Care Provider (PCP)	~									
Rice Rebekah D Rn	Practitioner - Non-Primary Care Provider (PCP)										
Carobene Macy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chodos,Becca	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Diana Ramos	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Coiro, Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Rachelle Veasley	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Heule Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)										
Sabiha Rahemanji	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Poste Jennifer C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maureen Melendez	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Moran Snjezana Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Moragas Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Jansson Samantha Mullis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Rafael Torres	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sam Lumanie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Garba, Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~									
Craig Steinberg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Neimark Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Hurst,Claire	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pamela Halpern	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 593 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Davydova Yelena Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Ferris Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
Sandeep Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Alain Neptune	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Elizabeth Gonsalves	Practitioner - Non-Primary Care Provider (PCP)	~										
Orlovskaya,Nina	Practitioner - Non-Primary Care Provider (PCP)	~										
Schochet-Humm Heidi	Practitioner - Non-Primary Care Provider (PCP)											
Lee Frances Jiyoung	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Joseph Jenny	Practitioner - Non-Primary Care Provider (PCP)											
Martinez, Geovany	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Echevarria Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Berg Erica D	Practitioner - Non-Primary Care Provider (PCP)											
Liepke,Roberta	Practitioner - Non-Primary Care Provider (PCP)	~										
Jampol Alison	Practitioner - Non-Primary Care Provider (PCP)											
Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Blacksin, Zoe L Md	Practitioner - Non-Primary Care Provider (PCP)											
Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	~										
Briklin Olga	Practitioner - Non-Primary Care Provider (PCP)											
Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)											
Tara Krishnasastry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Salopek, Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~		
Perri,Jean	Practitioner - Non-Primary Care Provider (PCP)	~										
Villalon-Kartheiser,Cristina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~	
eslie Kotzker	Practitioner - Non-Primary Care Provider (PCP)											-
Espiritu-loan,Elinore	Practitioner - Non-Primary Care Provider (PCP)	~										
Pal Somosri	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Valerie Tarsia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Perrone Lorraine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~	
Mendelsohn Linda Joy Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 594 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	<b>5</b>										
	Participating			T T		1					
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Yousef Essam E Md	Practitioner - Non-Primary Care Provider (PCP)										
Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Susan Corbett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	
Elias Mallon	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	<b>~</b>	~		~			~		
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Shirley Van Horn	Practitioner - Non-Primary Care Provider (PCP)										
Maduekwe Nnamdi E Md	Practitioner - Non-Primary Care Provider (PCP)										
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Fare Yagninim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Megan Machado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Salerno Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Christopher Le	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Berman,Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
Lucienne Georges	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Cahill, Doreen	Practitioner - Non-Primary Care Provider (PCP)	~									
Ellen Shatzkin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Collins Kari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)										
Pope Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Cording, Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Crisan Diana	Practitioner - Non-Primary Care Provider (PCP)										
Malow, Micheline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Somorin Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)										
Pileggi,Carla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	



Page 595 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ruth Puckhaber	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
onathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
saacs Yisroel	Practitioner - Non-Primary Care Provider (PCP)										
Ackeown Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Ourkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
aurie Behar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
licole Greco	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
'ilanova,Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
atel Sejal	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
harlin Noel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
opescu Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Accollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~	~	~	~
lancy Johnstone Bradshaw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ose Lopez	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Cuevas Juana Lucia Md	Practitioner - Non-Primary Care Provider (PCP)										
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ooshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ara Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Veisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)										
imon,Teresa	Practitioner - Non-Primary Care Provider (PCP)	~									
Veintraub, Debra Pnp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gerald Ladero	Practitioner - Non-Primary Care Provider (PCP)	~									
Rufino Marilina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 596 of 825 Run Date: 06/30/2017

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ares,Erfel	Practitioner - Non-Primary Care Provider (PCP)	~										
Morrissey, Mary	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	~	
Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
/erges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
uongo Tory	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Henry Tiphonie Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Purro, Stacey	Practitioner - Non-Primary Care Provider (PCP)	~			<b>&gt;</b>		~			~		
Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Karounos Maria Dds	Practitioner - Non-Primary Care Provider (PCP)											
Rose Sylvestre	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Denise Murphy	Practitioner - Non-Primary Care Provider (PCP)											
Saytri Patel	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
chwartz Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
rimis,Karen	Practitioner - Non-Primary Care Provider (PCP)	~										
Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
ee Foon,Glenda	Practitioner - Non-Primary Care Provider (PCP)	~										
//dcmanus,Geraldine	Practitioner - Non-Primary Care Provider (PCP)	~										
Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
eremy Jones	Practitioner - Non-Primary Care Provider (PCP)	~					~			~		
Vright,Derek R	Practitioner - Non-Primary Care Provider (PCP)	~										
osef Franklin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Closi Evdocia	Practitioner - Non-Primary Care Provider (PCP)											
orde,Sinead	Practitioner - Non-Primary Care Provider (PCP)	~										
kbar Nadeem	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
chreuder Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
iperato, Amy	Practitioner - Non-Primary Care Provider (PCP)											
iona Chin	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Ickeon Shannon B	Practitioner - Non-Primary Care Provider (PCP)											
ledy,Idomenee	Practitioner - Non-Primary Care Provider (PCP)	~										
Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~	



Page 597 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	D	in Dualacte									
	Participating			T							
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Levine,Lori	Practitioner - Non-Primary Care Provider (PCP)	~									
Ruckel, Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Palomares Apollo Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		<b>~</b>			~		
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	~									
Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Dana Perla, Pt	Practitioner - Non-Primary Care Provider (PCP)	~									
Duncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Elise Grant-Derevjanik	Practitioner - Non-Primary Care Provider (PCP)										
Samadjopoulos,Maria	Practitioner - Non-Primary Care Provider (PCP)	~									
Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Carolann Clifford	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Sandy Francis	Practitioner - Non-Primary Care Provider (PCP)	~									
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gina Farrell	Practitioner - Non-Primary Care Provider (PCP)	~									
Maslow,Carol R	Practitioner - Non-Primary Care Provider (PCP)	~									
Millard Eve	Practitioner - Non-Primary Care Provider (PCP)										
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)			<del>                                     </del>							



Page 598 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Olivier , Mionica	Practitioner - Non-Primary Care Provider (PCP)										
Nelissa C Schroers	Practitioner - Non-Primary Care Provider (PCP)										
flichael Hom	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Goldberg-Muskin, Nancy Lmhc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bbruzzese Nina Nurse Practitioner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorma Reed	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
oyce Liu	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Candace Cardwell	Practitioner - Non-Primary Care Provider (PCP)	~					~			~	
lartley Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
atricia Heidemann	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
opa Justin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ourtney Englert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
osemarie Feichtl	Practitioner - Non-Primary Care Provider (PCP)										
Panielle Napolione	Practitioner - Non-Primary Care Provider (PCP)	~									
Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Beyer Linda	Practitioner - Non-Primary Care Provider (PCP)										
lath Noreen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
nnette Simmon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
nita Levan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
heresa Gurrieri	Practitioner - Non-Primary Care Provider (PCP)										
ara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
arker,Steven	Practitioner - Non-Primary Care Provider (PCP)	~									
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)										
enhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ana Robertin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
etera Karissa Miss	Practitioner - Non-Primary Care Provider (PCP)										
ozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
sher Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
oseph Pepe	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 599 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Daniel Owens	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Mariam Darbandi, Pt	Practitioner - Non-Primary Care Provider (PCP)	~									
Theresa Montalvan	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Movsas Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pohl, Krystle F.	Practitioner - Non-Primary Care Provider (PCP)										
Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)										
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg, Jason	Practitioner - Non-Primary Care Provider (PCP)										
Timothy Lehey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wayne Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
Peter Winter	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Switkes Samuel Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera, Hector	Practitioner - Non-Primary Care Provider (PCP)	~									
Hill, Syretta	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Ryan Black	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Abel Bencosme	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Ben-Abdallah Sakienah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Blair Joshua James	Practitioner - Non-Primary Care Provider (PCP)										
Peter Ferrandino	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Chan Sena Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Debra Powell-O'Donahue	Practitioner - Non-Primary Care Provider (PCP)										
Dr. Haris Zafarullah	Practitioner - Non-Primary Care Provider (PCP)										
Fernando Coleman	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 600 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	5 4 1 4										
	Participating					_					
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Aleksander Pali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)										
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)										
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sala, Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Hotchkiss Lisa Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Han, Hung-Chau Crna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)										
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Deruvo,Angel	Practitioner - Non-Primary Care Provider (PCP)	~									
Mcmahon, Magen	Practitioner - Non-Primary Care Provider (PCP)										
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	_
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	~									_
Jacob Susanna Kuruvilla	Practitioner - Non-Primary Care Provider (PCP)										_
Deborah Carlsen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		
Ricardo Pinzon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	_
Adriano Ari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Howard,Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~	
John Battles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	-
Anthony Pacione	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sally Reach	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		-
Schuster Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan, Jenny	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~		



Page 601 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Petagay O'Connor	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Shadman Sadredine	Practitioner - Non-Primary Care Provider (PCP)										
Kong,Melissa	Practitioner - Non-Primary Care Provider (PCP)	~									
Danna Aitken, Lmhc, Casac	Practitioner - Non-Primary Care Provider (PCP)										
Tavzel,Kerri	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	~
Margulis Roman	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Tan Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
Raquelle Bender	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)										
Arun Sunny	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		>	~	~	~	~	~	~
Rosado Martin D	Practitioner - Non-Primary Care Provider (PCP)										
Sylvester,Raymond	Practitioner - Non-Primary Care Provider (PCP)	~									
Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Amy Diramio	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Juliana Schumanski	Practitioner - Non-Primary Care Provider (PCP)	~									
Guddati Harish	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Evelyn Soto	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>		~			~	
Christine Cook	Practitioner - Non-Primary Care Provider (PCP)	~									
Guy Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Michelle Lazos	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Brown, Yvonne	Practitioner - Non-Primary Care Provider (PCP)	~									
Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Margaret Louise Coll Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Pellegrino,Danielle	Practitioner - Non-Primary Care Provider (PCP)	~									
Sitler Christine	Practitioner - Non-Primary Care Provider (PCP)										
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Nicole M Siegel	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~	~	~	~	~



Page 602 of 825 Run Date: 06/30/2017

	Participating i	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Perez-Segnini,Gloria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
Brittany Raniere	Practitioner - Non-Primary Care Provider (PCP)	~								
Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)									
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
lelissa Vega	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Peoki-Prasad,Kamla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
athleen Pratt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
ina Saccone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
udrey Fanning	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
ajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
atasha Williams	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
anielle Medina	Practitioner - Non-Primary Care Provider (PCP)									
ana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
en Reuben,Carol	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
laria Leon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
loses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	~
iz Sam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
idstone Dawn Lisa	Practitioner - Non-Primary Care Provider (PCP)									
aron Gregory	Practitioner - Non-Primary Care Provider (PCP)									
larina Rozovsky	Practitioner - Non-Primary Care Provider (PCP)	~				~			~	
ayna Tiesi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
hristine Laplante	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~			~	
aint-Dic Rudolph Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
lorgan Barbara	Practitioner - Non-Primary Care Provider (PCP)									
ayra Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
ouis Gelabert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
homas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)									
yan Christensen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
manda Gesten	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~
ee Katherine	Practitioner - Non-Primary Care Provider (PCP)									



Page 603 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mehta Kruti Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)										
lelen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Krista Sadowski	Practitioner - Non-Primary Care Provider (PCP)	~									
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/elazquez, Franklin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Cashen,Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	~									
Rivera Robert	Practitioner - Non-Primary Care Provider (PCP)										
Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Finkel,Shilana	Practitioner - Non-Primary Care Provider (PCP)	~									
Spencer,Shaldeen	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Vesolowski, Rosemary	Practitioner - Non-Primary Care Provider (PCP)	~									
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>*</b>	~
Vasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	~									
Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
/ictoria Battista	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
/ieira Julio	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>*</b>	~
Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
ram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	<b>&gt;</b>	~
/lia Wolinsksy-Zazon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~		~	<b>*</b>	~
algado,Yolanda	Practitioner - Non-Primary Care Provider (PCP)	~									
tichardson Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
lorne,Luanne	Practitioner - Non-Primary Care Provider (PCP)	~									
/ivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~



Page 604 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orenstein-Orgel, Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Mulakandov Salomon Markovich	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Halenda Michelle Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Flores-Migenes Nancy B Md	Practitioner - Non-Primary Care Provider (PCP)										
Salas Iruani Md	Practitioner - Non-Primary Care Provider (PCP)										
Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	~									
Glenn,Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	~
Benson Philip	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Estelle Ayyad	Practitioner - Non-Primary Care Provider (PCP)	~	~				~	~	~	~	~
Schneider, Judy	Practitioner - Non-Primary Care Provider (PCP)	~									
Duyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Khan Asma	Practitioner - Non-Primary Care Provider (PCP)										
Harnet, Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Kim Gregory Kyonghoon	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Compagnone Agnes Marcia Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Ginsburg, Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~			~	
Fidan Nowak Melihat	Practitioner - Non-Primary Care Provider (PCP)										
Deborah Chang	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Fimothy Curran	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Kathleen Bateau	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~	~
inder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
Northern Westchester Hosp Ctr	Hospital										
Catskill Regional Medical Ctr Adhc	Hospital	~	~		~	~	~	~	~	~	~
Montefiore Medical Ctr Ai	Hospital	~	~		~	~	~	~	~	~	~
White Plains Hospital Center	Hospital	~	~		~		~	~	~	~	~
Phelps Memorial Hsp Assoc	Hospital										
Blythedale Childrens Hospital	Hospital										
Summit Park Hospital Rockland	Hospital										
Bon Secours Comm Hosp	Hospital										
St Lukes Cornwall	Hospital	~	~	~	~		~	~	~	~	~



Page 605 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in P	rojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
/assar Brothers Med Ctr	Hospital	~	~		~	~		~	~	~	~	
Calvary Hospital Inc	Hospital											
Northern Dutchess Hospital	Hospital	~	~		~	~		~	~	~	~	
St Josephs Hosp	Hospital	~	~	~	~	~	~	~	~	~	~	
Orange Regional Medical Ctr	Hospital	~	~		~	~	~	~	~	~	~	
Putnam Hospital Center	Hospital	~	~		~	~		~	~	~	~	
Vinifred M.Burke Rehab Hospit	Hospital											
St Johns Riverside Hospital	Hospital	~	~	~	~		~	~	~	~	~	
Nyack Hsp	Hospital	~	~	~	~	~	~	~	~	~	~	
Montefiore New Rochelle Hosp	Hospital	~	~	~	~	~	~	~	~	~	~	
Carillon Dialysis Llc	Clinic											
Best Healthcare Inc	Clinic											
Jcpa Of Putnam & So Dutchess	Clinic											
Sdtc The Center For Discovery	Clinic											
Northern Westchester Hosp Ctr	Clinic											
Catskill Regional Medical Ctr Adhc	Clinic	~	~		~	~	~	~	~	~	~	
St Christophers Inn Inc	Clinic											
Cah Rehabilitation Program	Clinic											
Community Med & Dental Care I	Clinic	~	~			~		~	~	~	~	
Montefiore Medical Ctr Ai	Clinic	~	~		~	~	~	~	~	~	~	
Jcp Nys Reg 1 #05 Medina St	Clinic											
Hudson River Healthcare Inc	Clinic	~	~		~	~		~	~	~	~	
Open Door Family Medical Center Inc	Clinic	~	~		~		~	~	~	~	~	
Greater Hudson Valley Fam Hlt, The	Clinic	~	~		~			~	~	~	~	
Drange County Health Dept	Clinic											
Planned Prtd Hudson-Peconic I	Clinic	~	~				~	~	~	~	~	
awonio Inc	Clinic	~	~		~		~		~	~	~	
Middletown Comm Health Center	Clinic											
erence Cardinal Cooke Hcc	Clinic											
White Plains Hospital Center	Clinic	~	~		~		~	~	~	~	~	
Phelps Memorial Hsp Assoc	Clinic											I



Page 606 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

	Participati	ng in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mount Vernon Hospital	Clinic	~	~	~	~		~	~	~	~	~
Blythedale Childrens Hospital	Clinic										
Summit Park Hospital Rockland	Clinic										
Son Secours Comm Hosp	Clinic										
t Lukes Cornwall	Clinic	~	~	~	~		~	~	~	~	~
assar Brothers Med Ctr	Clinic	~	~		~	~		~	~	~	~
alvary Hospital Inc	Clinic										
lorthern Dutchess Hospital	Clinic	~	~		~	~		~	~	<b>~</b>	~
st Josephs Hosp	Clinic	~	~	~	~	~	~	~	~	~	~
Orange Regional Medical Ctr	Clinic	~	~		~	~	~	~	~	<b>~</b>	~
utnam Hospital Center	Clinic	~	~		~	~		~	~	~	~
/inifred M.Burke Rehab Hospit	Clinic										
t Johns Riverside Hospital	Clinic	~	~	~	~		~	~	~	~	~
p Of Mid-Hudson Valley Inc	Clinic	~	~			~		~	~	~	~
lyack Hsp	Clinic	~	~	~	~	~	~	~	~	~	~
childrens Rehabilitation Center	Clinic										
range County Cerebral Palsy Assoc	Clinic										
amaspik Of Rockland County Inc	Clinic										
arsons Child And Family Ctr	Clinic	~	~		~		~			~	
edei Chesed Inc	Clinic										
ileen B Miller Pt	Clinic										
Granieri Marcia M	Clinic										
Iontefiore New Rochelle Hosp	Clinic	~	~	~	~	~	~	~	~	>	~
Iontefiore Mount Vernon Hospital	Clinic	~	~	~	~		~	~	~	>	~
orkmens Circle Dialysis Center Inc	Clinic										
awonio Mh	Case Management / Health Home	~	~		~		~		~	>	~
nsny Community Health Services	Case Management / Health Home										
t Johns Riverside Hsp Ai	Case Management / Health Home	~	~	~	~		~	~	~	>	~
ental Hith Assoc Rocklan Co	Case Management / Health Home	~	~		~		~			>	
Mental Health Association In	Case Management / Health Home										
ount Vernon Hospital	Case Management / Health Home	~	~	~	~		~	~	~	~	~



Page 607 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mental Hith Assoc/Dutchess Mh	Case Management / Health Home	~								~	
Human Dev Ser Westchester Mh	Case Management / Health Home	~								~	
Choice Of New Rochelle Mh	Case Management / Health Home	~								~	
Mental Hith Assoc Mh	Case Management / Health Home	~	~				~			~	
Putnam Family & Comm Ser Mh	Case Management / Health Home	~	~		~		~			~	~
Omrdd/Occupations Mh Mr-Ta	Case Management / Health Home										
Omrdd/Sullivan Cnty Arc-Lv	Case Management / Health Home										
Omrdd/Ucp Of Westchester	Case Management / Health Home										
Omrdd/Rehab Programs	Case Management / Health Home										
Omrdd/Occupations Inc Mh Mr	Case Management / Health Home										
Mha Orange Co	Case Management / Health Home										
Omrdd/Gateway Community Ind	Case Management / Health Home										
mrdd/Fam Empowerment Council	Case Management / Health Home										
mrdd/Crystal Run Village-Lv	Case Management / Health Home										
stor Home For Children Fbt	Case Management / Health Home	~	~				~				
Rehabilitation Supp Svcs C	Case Management / Health Home	~								~	
Tha Of Westchester	Case Management / Health Home	~	~		~		~			~	
lid Hudson Valley/Arcs Ai	Case Management / Health Home	~								~	
ah Orange Cnty Doh Div Phn	Case Management / Health Home										
Iontefiore Medical Ctr Ai	Case Management / Health Home	~	~		~	~	~	~	~	~	~
Occupations Inc Mh Mr	Case Management / Health Home	~	~		~		~			~	
t Josephs Med Ctr Mh	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
ullivan County Cmh Mh	Case Management / Health Home										
lockland County Mh	Case Management / Health Home										
Vestchester County Dcmh	Case Management / Health Home										
udson Health Plan Inc	Case Management / Health Home										
udson River Healthcare Inc	Case Management / Health Home	~	~		~	~		~	~	~	~
pen Door Family Medical Center Inc	Case Management / Health Home	~	~		~		~	~	~	~	~
ullivan Cnty Pub Hlth Ser	Case Management / Health Home										
helps Memorial Hsp Assoc	Case Management / Health Home										
Orange County Cerebral Palsy Assoc	Case Management / Health Home										



Page 608 of 825 Run Date: 06/30/2017

### **Montefiore Medical Center (PPS ID:19)**

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hamaspik Of Rockland County Inc	Case Management / Health Home											
Saint Josephs Medical Center Mh	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~	
Parsons Child And Family Ctr	Case Management / Health Home	~	~		~		~			~		
Yedei Chesed Inc	Case Management / Health Home											
Honor Ehg Inc	Case Management / Health Home	~	~				~			~	~	
Montefiore Mount Vernon Hospital	Case Management / Health Home	~	~	~	~		~	~	~	~	~	
Hudson Valley Care Coalition Inc	Case Management / Health Home											
Nwokeji Kingsley	Mental Health	~	~		~	~	~	~	~	~	~	
Beth K Boyarsky Md	Mental Health	~	~		~		~			~		
Krug Laura M	Mental Health	~	~			~		~	~	~	~	
Idowu Kehinde Olabisi	Mental Health											
Katzenberg Arelene	Mental Health	~	~	~	~	~	~	~	~	~	~	
Galli Viviana	Mental Health	~	~		~		~			~	~	
Goodemote Melissa	Mental Health											
Cesar A Rojas Md	Mental Health	~	~		~	~	~	~	~	~	~	
Hussain Shakeeb	Mental Health											
Reddy Lokesh Karur	Mental Health											
Kanellopoulou Isabella Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
056767450bernabo Daniela	Mental Health	~	~		~	~		~	~	~	~	
Torres-Orta Minerva	Mental Health	~	~		~		~			~	~	
Mannain Taanya	Mental Health	~	~		~	~		~	~	~	~	
Markarian Marylinn	Mental Health	~	~		~	~		~	~	~	~	
Massoff Melinda	Mental Health											
Da Silva-Siegel Denize	Mental Health											
Romanelli Matthew	Mental Health											
Digiacomo Valerie	Mental Health	~	~	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Mental Health											
Swaminathan Jyoti	Mental Health											
Mitchell Katherine	Mental Health	~	~		~	~	~	~	~	~	~	
Heim Amy	Mental Health	~	~		~		~			~	~	
Atkins Judith	Mental Health	~	~		~		~			~		



Page 609 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Malter Leonard	Mental Health											
Kronenberg Sharon	Mental Health	~	~			~		~	~	~	~	
Ozdoba Ana	Mental Health	~	~		~	~	~	~	~	~	~	
Gellert Jane Carla Phd	Mental Health											
Casimir Andy Paul Md	Mental Health	~	~		~	~		~	~	~	~	
Nifenecker Susan	Mental Health											
Chavarro Jessica	Mental Health	~	~		~		~			~	~	
Arce Negron Nelida Iris	Mental Health											
Larkin Alison	Mental Health	~	~		~		~			~	~	
Uy George	Mental Health	~	~		~		~			~		
Braun Joshua Eugene Md	Mental Health	~	~		~	~	~	~	~	~	~	
Rashid Asif Md	Mental Health											
Perkins Susan Mary	Mental Health	~	~		~	~		~	~	~	~	
Gilaad Talya Md	Mental Health	~	~		~	~	~	~	~	~	~	
Johnson Rhea	Mental Health											
Sharma Chanchal Phd	Mental Health	~	~		~	~	~	~	~	~	~	
Buse Dawn C Phr	Mental Health	~	~		~	~	~	~	~	~	~	
Savkub Yevgeniya	Mental Health	~	~		~	~	~	~	~	~	~	
Levy David	Mental Health	~	~	~	~	~	~	~	~	~	~	
Warwick Ruth	Mental Health	~	~		~	~	~	~	~	~	~	
Blossy Christine	Mental Health	~	~		~		~			~		
Vandenheuvel Angela	Mental Health	~	~		~		~		~	~	~	
Khalil Hani L	Mental Health	~	~		~		~			~		
Hlubik Vivian	Mental Health	~	~		~		~		~	~	~	
Morales Denise	Mental Health											
Grosso Celeste M Md	Mental Health	~				~			~			
Silton Shira	Mental Health	~	~		~	~	~	~	~	~	~	
Saxena Sunil Md	Mental Health	~			~		~			~		
Remson Karen M Np	Mental Health											
Schattner Thomas John Phd	Mental Health											
Dhallu Gurjeet	Mental Health											



Page 610 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Patel Ashok A Md	Mental Health	~	~		~	~	~	~	~	~	~	
Suojanen Julianne Kimberly Joy Md	Mental Health	~	~			~		~	~	~	~	
Murray Brian	Mental Health	~	~					~	~	~	~	
Maduekwe Nnamdi E Md	Mental Health											
Svorcan Zoran Md	Mental Health	~	~		~	~	~	~	~	~	~	
Polycarpe Myreille Md	Mental Health	~	~		~	~	~	~	~	~	~	
Miller Ann M Md	Mental Health	~	~		~		~			~	~	
Vengrin Jana Gale Np	Mental Health	~	~		~		~			~		
Veselinovic Jelena Milovan Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Solomon Mark	Mental Health	~	~	~	~	~	~	~	~	~	~	
Frankel Aryeh	Mental Health	~	~			~		~	~	~	~	
Freilich Bryan Michael Phd	Mental Health	~	~		~	~	~	~	~	~	~	
Rossetti David	Mental Health	~	~		~		~			~		
Lima Christina	Mental Health	~	~		~	~	~	~	~	~	~	
Gennaro Karen	Mental Health	~			~		~			~		
Casillas Maritza	Mental Health	~	~			~		~	~	~	~	
Posada Gerardo A Md	Mental Health	~	~		~		~			~		
Hudson Valley Mental HIth Ln	Mental Health	~	~		~		~			~		
Mcdonald Katherine G	Mental Health	~	~		~		~			~		
Mental HIth Assoc Rocklan Co	Mental Health	~	~		~		~			~		
Kohen Izchak Md	Mental Health											
Izaguirre Bernardo A Md	Mental Health											
Fuller Carrie Venus Lcsw	Mental Health											
Zambenedetti Maurizio	Mental Health	~	~		~		~			~	~	
Briggs Rahil	Mental Health	~	~			~		~	~	~	~	
Cheng Christine	Mental Health	~	~		~	~	~	~	~	~	~	
Mccollom Alan B Phd	Mental Health	~	~	~	~		~	~	~	~	~	
Fontane Barbara Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Romano Israel	Mental Health	~	~		~	~	~	~	~	~	~	
Wall David	Mental Health	~	~		~		~			~		
Case Carolyn M Np	Mental Health											
						•		•				



Page 611 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rockland Pc	Mental Health	~	~		~		~			~		
Rockland Pc Act	Mental Health	~	~		~		~			~		
Mental Health Association In	Mental Health											
Sime Rosemarie	Mental Health											
Minardo Josephine S Phd	Mental Health	~	~		~	~	~	~	~	~	~	
Weaver James Clair Phd	Mental Health											
Chaudry Shahina K Lcsw	Mental Health											
Cueva Edwin X	Mental Health	~	~		~	~	~	~	~	~	~	
Senior Psychological Services	Mental Health											
Northeast Parent Child Societ	Mental Health	~	~		~		~			~		
Norman Janet	Mental Health											
Von Schorn Claus P Md	Mental Health	~	~	~	~		~	~	~	~	~	
Schreiber Naalla Danielle Md	Mental Health	~	~		~	~	~	~	~	~	~	
Berger Alexandra	Mental Health	~	~		~	~	~	~	~	~	~	
Banez Ferdinand B Md	Mental Health	~	~		~	~	~	~	~	~	~	
Akhter Pervez Md	Mental Health	~										
Aaron Lisa	Mental Health	~	~		~		~			~		
Guimaraes Tania Csw	Mental Health											
Salvato Tatiana	Mental Health											
Mason Linda	Mental Health	~	~		~		~			~	~	
Glick Arthur A	Mental Health	~										
Ardito Diane A Phd	Mental Health											
Gries James Robert Phd	Mental Health											
Sharma Parvesh Kumar Md	Mental Health	~	~		~	~	~	~	~	~	~	-
Ghumman Imtiaz J Md	Mental Health	~	~		~	~	~	~	~	~	~	-
Tulloch Elizabeth	Mental Health	~	~		~	~	~	~	~	~	~	-
Kandera John	Mental Health	~	~		~		~			~		
Gutheit Karen	Mental Health	~										
Cardillo Edward Paul Phd	Mental Health											
Waite Leslie	Mental Health	~	~		~		~		~	~	~	
Umali Sofia	Mental Health											



Page 612 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bikur Cholim Inc	Mental Health										
Contreras Virginia Md	Mental Health	~	<b>~</b>		~	<b>~</b>	~	~	<b>~</b>	<b>&gt;</b>	~
Imouchtari Abdelouahe Md	Mental Health	~	~		~		~			<b>~</b>	
Sonzalez Ruben E Md	Mental Health	~	<b>~</b>		~	~	~	~	~	~	~
elinger Gila	Mental Health										
ackard Regina	Mental Health										
ni-Eseleh Ana	Mental Health										
erg Brad	Mental Health	~	~		~		~			~	
l-Tariq Quazi Saifullah	Mental Health	~	~		~	~	~	~	~	~	~
amthan Mridula	Mental Health	~	~		~		~			<b>~</b>	
u Jing Md	Mental Health	~	~		~	~	~	~	~	~	~
homas Cheryl A Phd	Mental Health										
ilfa Rosa	Mental Health										
yrne Thomas	Mental Health										
Ruiz Milagros	Mental Health	~	~		~	~		~	~	<b>*</b>	~
Vitek Malgorzata Wieslawa	Mental Health										
charoun Gina Magali Phd	Mental Health										
urke Jessica Narr Phd	Mental Health										
Veisstuch Zvi Samuel Md	Mental Health	~	~			~		~	~	<b>&gt;</b>	~
ayyum Abdul Md	Mental Health	~	~		~		~			<b>*</b>	
ewis David A	Mental Health	~									
lartinez Maria	Mental Health	~									
ollinger-Samson Nancy	Mental Health										
lount Vernon Hospital	Mental Health	~	~	~	~		~	~	~	<b>&gt;</b>	~
Iurillo Mauricio Md	Mental Health	~									
/in Phone Myint Md	Mental Health	~	~		~	~	~	~	~	~	~
ushnir Seymour Larry Md	Mental Health	~	~			~		~	~	~	~
ilova Anna Md	Mental Health	~			~		~			~	
aunt Nancy	Mental Health	~	~	1		~		~	~	~	~
irsch Suzanne Leslie Phd	Mental Health										
anges Mary E	Mental Health	~	~		~		~			~	



Page 613 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hopper Rebecca J Np	Mental Health	~	~		~	~		~	~	~	~
Adamczak Julita Rae	Mental Health	~	~		~		~			~	
Ackerman-Rapha Rebecca	Mental Health	~	~		~		~			~	
Mental HIth Assoc/Dutchess Mh	Mental Health	~								~	
Allen Christine	Mental Health										
Holt Kimberly J Phd	Mental Health										
Speranza Michele Lee Phd	Mental Health	~									
Lovings Tara Md	Mental Health	~	~		~	~	~	~	~	~	~
Lee Heidi	Mental Health	~	~		~		~			~	
Cotto Sylvia	Mental Health	~	~		~		~			~	~
Sotolongo Carlos Eduardo	Mental Health	~	~	~	~	~	~	~	~	~	~
Siewers Kevin Np	Mental Health										
Kimball Rita	Mental Health	~	~		~		~			~	~
Nikiforov Konstantin Md	Mental Health										
Kaplan Thomas Anthony Psyd	Mental Health	~									
Smuckler Daniel J	Mental Health	~	~		~	~	~	~	~	~	~
Rosenberg Maris	Mental Health	~	~		~	~	~	~	~	~	~
Dubois Maria Yvone	Mental Health	~	~		~		~			~	
Surbnshanyan Irina Md	Mental Health	~	~	~	~		~	~	~	~	~
Jin Charles Yiming Md	Mental Health	~	~		~	~	~	~	~	~	~
Richman Elise Keltz Md	Mental Health	~	~		~	~	~	~	~	~	~
Kotsaftis Antonios	Mental Health										
Salas Iruani Md	Mental Health										
Basso Alan Matthews Phd	Mental Health										
Somorin Olanrewaju Md	Mental Health										
Spater Herman W	Mental Health	~					~			~	
Bender Evan David Md	Mental Health	~	~		~		~			~	
Herman Merrill S	Mental Health	~	~		~	~	~	~	~	~	~
Tan Ching-Yi Lynne Md	Mental Health	~	~		~	~	~	~	~	~	~
Rathinapandian Francis X Md	Mental Health	~	~		~		~			~	
Kishkareva Natalya Md	Mental Health	~	~	~	~		~	~	~	~	~



Page 614 of 825 Run Date: 06/30/2017

Human Dev Set Westchester Nh   Mental Health	* Safety Net Providers in Green											
Heman Paul Phd  All Mental Health  All Mental Healt		<del>_</del>	in Projects									
Human Dev Set Westchester Nh   Mental Health			2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Peruganan Romeo Sison Md  Mental Health  Mental Health  Advin Roman Md  Mental Health  Advin	Herman Paul Phd											
Catanzariti Steven Phd Mental Health	Human Dev Ser Westchester Mh	Mental Health	~							~		
Pektokic Dusan Md	Purugganan Romeo Sison Md	Mental Health										
According Roland Memanus   Mental Health	Catanzariti Steven Phd	Mental Health										
Mental Health  Perfmuter lisse Robin Md  Mental Health  Mental Hea	Pekovic Dusan Md	Mental Health	~	~	~	~	~	~	~	~	~	
Permuter lisse Robin Md  Mental Health  Mental Heal	Larkin Roland Mcmanus		~	~	~		<b>~</b>			~		
Stowe Michael Timothy Phd  Mental Health  Mental He	Mccullough Gene P	Mental Health										
Chung Charles II Md  Mental Health	Perlmutter Ilisse Robin Md	Mental Health	~	~	<b>~</b>		~	~	~	~	~	
Fermak Yelena M Md  Mental Health  M	Stowe Michael Timothy Phd	Mental Health	~	~	~	<b>~</b>	~	~	<b>~</b>	~	<b>~</b>	
Anders Rosemary A Phd Mental Health Mental H	Chung Charles II Md	Mental Health										
Robbins Rosemary A Phd Mental Health Mondal Mondal Mondal Health Mondal	Yermak Yelena M Md	Mental Health	~	~	~	~		~	~	~	~	
Chandrasekhara Lalitha Md  Mental Health  Mental He	Efobi Chukwuemeka K Md	Mental Health	~	~	~		~			~		
Patel Rajesh Manharbhai Md  Mental Health  Mental H	Robbins Rosemary A Phd	Mental Health										
Putnam Family & Comm Ser Min Mental Health	Chandrasekhara Lalitha Md	Mental Health	~	~	~		~			~		
Somberg Anna Md  Mental Health  Morthern Westchester Hosp Ctr  Mental Health  Men	Patel Rajesh Manharbhai Md	Mental Health										
Northern Westchester Hosp Ctr  Mental Health  Bagga Kamlesh K Csw  Mental Health	Putnam Family & Comm Ser Mh	Mental Health	~	~	~		~			~	~	
Bagga Kamlesh K Csw Mental Health Mental Hea	Gomberg Anna Md	Mental Health										
Sil Roberto B Md  Mental Health  Men	Northern Westchester Hosp Ctr	Mental Health										
Fiu Aurora Tompar Md  Mental Health	Bagga Kamlesh K Csw	Mental Health	~	~	~	~	~	~	~	~	~	
Hahn Laura Bette Phd Mental Health Mental He	Gil Roberto B Md	Mental Health	~	~	~	~	~	~	~	~	~	
Snyder Andrea Madeline Md Adelsberg Marc R Adelsberg Marc R Adelsberg Marc R Andelsberg Marc R Andelsberg Marc R Adelsberg Marc R Andelsberg Marc R Andelsbe	Tiu Aurora Tompar Md	Mental Health	~	~	~	~	~	~	~	~	~	
Adelsberg Marc R  Lynn Adam M Phd  Mental Health	Hahn Laura Bette Phd	Mental Health										
Lynn Adam M Phd Peretz Lydia Kleiner Phd Mental Health Chabon Brenda Phd Mental Health	Snyder Andrea Madeline Md	Mental Health										
Peretz Lydia Kleiner Phd Mental Health Menta	Adelsberg Marc R	Mental Health	~	~	~	~	~	~	~	~	~	
Chabon Brenda Phd  Mental Health	Lynn Adam M Phd	Mental Health	~	~	~	~	~	~	~	~	~	
Coll-Ruiz Hector  Mental Health  Mental Health  Millman Howard  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health	Peretz Lydia Kleiner Phd	Mental Health										
Schectman Merryl Mental Health V V V V V V V V V V Millman Howard Mental Health V V V V V V V V V V V V V V V V V V V	Chabon Brenda Phd	Mental Health	~	~	~	~	~	~	~	~	~	
Millman Howard Mental Health	Coll-Ruiz Hector	Mental Health	~	~	~	~	~	~	~	~	~	
	Schectman Merryl	Mental Health	~	~	~	~	~	~	~	~	~	
Smith-Booth Brenda Karen Mental Health	Millman Howard	Mental Health	~									
	Smith-Booth Brenda Karen	Mental Health										



Page 615 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mitchell John Burbank Md	Mental Health	~	~		~		~			~		
Colon Federico Ernesto Md	Mental Health											
Bronley Gray	Mental Health	~	~		~		~			~		
Sellinger Shelley Joy Md	Mental Health											
Soscia Gina Lcsw	Mental Health											
Battaglia Joseph	Mental Health	~	~		~	~	~	~	~	~	~	
Khan Tabassum Y Md	Mental Health											
Forossian Carol L	Mental Health											
Small Jonathan M Phd	Mental Health											
Hundorfean Gabriela Md	Mental Health	~	~		~	~	~	~	~	~	~	
Park Brian	Mental Health	~	~		~	~		~	~	~	~	
Scalmati Alessandra	Mental Health	~	~		~	~	~	~	~	~	~	
Figlerski Robert W Phd	Mental Health											
Gaschke Yvonne Nanette	Mental Health											
Martynova Irina Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Hameedi Faiq Ali Md	Mental Health	~	~		~	~	~	~	~	~	~	
Srihari Arudi	Mental Health	~	~		~		~			~		
Cole Sonia Lois Md	Mental Health	~	~		~		~			~	~	
Chin Tin Sik	Mental Health	~	~		~	~	~	~	~	~	~	
aguerre Julius J	Mental Health	~	~		~		~			~		
Benenson Blanche S Md	Mental Health	~	~			~		~	~	~	~	
Weston Susan Catherine Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Munoz Margarita	Mental Health	~	~		~		~			~		
Camille Michel-Ang Md	Mental Health	~	~		~	~	~	~	~	~	~	-
Marcus Paula Md	Mental Health	~	~		~	~	~	~	~	~	~	
Inetila Carol	Mental Health	~	~		~	~	~	~	~	~	~	
Saringer Magdolna Md	Mental Health	~	~		~	~	~	~	~	~	~	
Betzler Thomas	Mental Health	~	~		~	~	~	~	~	~	~	
Vinther Lynn C Md	Mental Health											
ubrano Arcangelo Aldo	Mental Health	~	~		~	~	~	~	~	~	~	
Mahler Howard Md	Mental Health	~			~		~			~		



Page 616 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Chen Jimmy Md	Mental Health											
Arenson Richard	Mental Health	~	~		~		~			~		
Nager Ralph Md	Mental Health											
Baxi Shreyas Md	Mental Health											
Owen Grace Angella Lcsw	Mental Health	~										
Miller Robert	Mental Health											
Bergman Scott Zachary Phd	Mental Health											
Felix Alan	Mental Health	~	~		~		~			~		
Schleyer Betti Gretcgen Phd	Mental Health	~	~	~	~	~	~	~	~	~	~	
Farkas Barbara R Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Meglio Frank A Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Mejia Fernando Md	Mental Health	~	~		~	~	~	~	~	~	~	
Catskill Regional Medical Ctr Adhc	Mental Health	~	~		~	~	~	~	~	~	~	
Rexdale Starr R Md	Mental Health	~					~			~		
Alexis Willy Md	Mental Health											
Ricketts Sarah M Md	Mental Health	~	~		~	~	~	~	~	~	~	
Corbin Jeffrey S Md	Mental Health											
Kouyoumdjian Vahan S Md	Mental Health											
Colon Lillian Md	Mental Health	~	~		~	~	~	~	~	~	~	
Bogen Steven Md	Mental Health											
Hahner Kathryn Karen	Mental Health	~										
Levin Andrew Paul Md	Mental Health	~	~		~		~			~		
Siejo Rosa M	Mental Health	~	~		~	~	~	~	~	~	~	
Rahmani Kamran Md	Mental Health	~	~		~	~	~	~	~	~	~	
Roldan Ernesto	Mental Health	~	~		~		~			~		
Janeway David Lee Do	Mental Health	~						~	~	~	~	
Pal Aruna Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Savani Nargis Kasam Ali Md	Mental Health	~	~		~	~	~	~	~	~	~	
Billotti Thomas J	Mental Health											
Scallon Richard J	Mental Health											
Mendola Antony J Md	Mental Health											



Page 617 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rowe Timothy Owen	Mental Health											
Aftab Naeem Md	Mental Health	~	<b>~</b>		~		~			~		
Doraiswamy Kalpana	Mental Health											
Soto Adolph Jr Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Birnbaum Israel	Mental Health											
Portzline Thomas S Md	Mental Health	~	~		~	~	~	~	~	~	~	
Vital-Herne Marc Md	Mental Health											
Russakoff L Mark Md	Mental Health											
Ross Randall M Md	Mental Health	~	~		~	~	~	~	~	~	~	
Hotchandani Meenu Md	Mental Health											
Schwartz Stewart Ian Do	Mental Health											
Katsnelson Nelly Md	Mental Health	~	~		~	~	~	~	~	~	~	
Foster Joanne L Md	Mental Health	~	~		~	~	~	~	~	~	~	
Astor Home For Children Fbt	Mental Health	~	~				~					
Navas John J Md	Mental Health	~	~		~	~	~	~	~	~	~	
Hayden Francis Fitzgerald li	Mental Health	~	~		~	~	~	~	~	~	~	
Preven David W Md	Mental Health	~	~		~	~	~	~	~	~	~	
Daurio Stephen Paul	Mental Health	~										
Selekman Warren L	Mental Health	~	~		~	~	~	~	~	~	~	
Santos Frank Md	Mental Health											
Saint-Preux Jean Marie Carl M	Mental Health											
Schneider Matthew R Md	Mental Health	~	~		~	~	~	~	~	~	~	
Arjune Dulmanie Phd	Mental Health											
Pounds Richard Lcsw	Mental Health	~	~		~	~	~	~	~	~	~	
Walsh Nicholas Md	Mental Health	~	~	~	~		~	~	~	~	~	
Munsayac Adele T Md	Mental Health	~	~		~	~	~	~	~	~	~	
Lago Jesus Angel Md	Mental Health	~	~		~		~			~	~	
Whikehart Douglas Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Gateway Community Industries	Mental Health											
Scher Mark A Md	Mental Health	~	~	~	~		~	~	~	~	~	
Eaton Margaret M Phd	Mental Health					1						



Page 618 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hoffman Lynne F Md	Mental Health	~	~		~		~			~	
Family Svc Of Westchester	Mental Health	~	~		~		~			~	~
Iqbal Naveed Md	Mental Health	~	~		~	~	~	~	~	~	~
Darwin Buschman Md Pc	Mental Health										
Singh Mahinderjit Md	Mental Health										
Pomerantz Janet Roberta Md	Mental Health	~									
Sussman Daniel L Md	Mental Health										
Sheikh Iqbal Qamar Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Gomez Maria Fernanda Md	Mental Health	~	~		~	~	~	~	~	~	~
Rehabilitation Supp Svcs C	Mental Health	~								~	
Search For Change Inc	Mental Health										
Orange Co Rehab Occupations	Mental Health	~	~		~		~			~	
_oeb House Inc	Mental Health										
Crystal Run Village Inc	Mental Health										
Mha Of Westchester	Mental Health	~	~		~		~			~	
Rockland Hospital Guild Inc	Mental Health										
Cluster Inc	Mental Health										
Cabasso Arnold Lawrence	Mental Health	~	~		~		~		~	~	~
Borakove Larry Steven	Mental Health										
Gheorghiu Olimpia Tintea Md	Mental Health										
Stabinsky Harvey Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Foote Jay Bradley Md	Mental Health	~	~		~	~	~	~	~	~	~
Montefiore Medical Ctr Ai	Mental Health	~	~		~	~	~	~	~	~	~
Lota Conrado Santos Jr Md	Mental Health										
Carino Aurora L Md	Mental Health	~	~		~		~			~	
Altman Robert J	Mental Health										
Chou James C Y Md	Mental Health										
Van Aken Thomas Leonard Md	Mental Health										
Asnis Gregory Mark Md	Mental Health	~	~		~	~	~	~	~	~	~
Dutches Co Dept Mh	Mental Health										
Myo Khin Maung Md	Mental Health	~	~		~	~	~	~	~	~	~



Page 619 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Reddy Nirmala M Md	Mental Health	~	~		~		~			~	
Osborn Elizabeth Phd	Mental Health	~	~		~	~	~	~	~	~	~
Sullivan County Cmh Mh	Mental Health										
Smoke Neil Do	Mental Health	~			~		~			~	
Perry Cynthia J Md	Mental Health	~	~	~	~	~	~	~	~	~	~
_evner Charles	Mental Health										
Rogers Craig Steven Md	Mental Health										
Veisbard James Joseph	Mental Health										
Singh Kuljit Md	Mental Health										
Masur David M Phd	Mental Health	~	~		~	~	~	~	~	~	~
Viener Michele Md	Mental Health	~	~	~	~		~	~	~	~	~
Friedland Stanley Phd	Mental Health										
Silverman Pamela Md	Mental Health	~	~		~	~	~	~	~	~	~
banez Delfin George C Md	Mental Health	~									
Daniel Stephen Allen Phd	Mental Health										
avian Manouchehr Md	Mental Health										
Karroum Nabil Hanna Md	Mental Health	~	~		~		~		~	~	~
Chandra Sekhara Muthaiah Md	Mental Health	~	~		~		~			~	
Dziedzic John Md	Mental Health										
Jayson Paul Md	Mental Health	~	~		~	~	~	~	~	~	~
Brito Mercedes A Md	Mental Health	~	~		~	~	~	~	~	~	~
Krugley Richard A Md	Mental Health										
Zinzuvadia Kishor Natvarlal	Mental Health										
Ellison Richard A Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Matzner Frederick John Md	Mental Health	~	~		~	~	~	~	~	~	~
Kadesh Irving	Mental Health										
Ddowd Mary A Md	Mental Health	~	~		~	~	~	~	~	~	~
owns Miranda Luz E Phd	Mental Health										
Noodhouse Richard Phd	Mental Health										
Dallegro Diane P Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Malik Muhammad Aslam Md	Mental Health										



Page 620 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kathpalia S Alil Md	Mental Health	~	~		~		~			~		
Schwartz Charles Elias Md	Mental Health	~	~		~	<b>~</b>	~	~	~	~	~	
Wyszynski Bernard Md	Mental Health	~	~		~	~	~	~	~	~	~	
Sawkar Venkatesh Tulsappa Md	Mental Health											
Speicher Julia E Md	Mental Health											
Viviano Ann T Phd	Mental Health											
Linder Alice Anne Md	Mental Health											
Davila-Katz Nicolas	Mental Health	~	~		~	~	~	~	~	~	~	
Sloane Larry J Md	Mental Health											
Arango Ricardo E Md	Mental Health	~	~		~	~	~	~	~	~	~	
Rtf Childrens Village	Mental Health											
ee Mi Hyun Md	Mental Health	~	~		~		~			~	~	
andowne Ann Elizabeth	Mental Health	~										
evy Michael I Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Teuscher Enrique J Md	Mental Health											
Soundview Throgs Neck Com Mh	Mental Health	~	~		~	~	~	~	~	~	~	
Patel Ramanbhai C Md	Mental Health	~	~		~	~	~	~	~	~	~	
Branson Perry R Md	Mental Health	~	~		~		~			~	~	
Adler David N Md	Mental Health											
Soe Khin Maung Md	Mental Health	~	~		~	~	~	~	~	~	~	
Shin Young J Md	Mental Health											
Olko Robert Steven Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Robotti Flavia Md	Mental Health											
utnauer Steven I Md	Mental Health	~	~		~		~			~	~	
Brockner-Brower Nora	Mental Health	~	~		~	~	~	~	~	~	~	
Chepuru Yadagiri Md	Mental Health	~	~		~	~	~	~	~	~	~	
Guidance Center,Inc	Mental Health	~					~			~		
Vestchester Jewish Comm Srvs	Mental Health	~	~		~		~			~		
Stumacher Mark Jay	Mental Health	~	~		~		~			~	~	
Kaplan Mitchel A Md	Mental Health											
Didie Mary M Md	Mental Health											



Page 621 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Orange Cnty Dept Mental Healt	Mental Health	~	~		~		~			<b>~</b>	~
Krakower Leon A	Mental Health	~	~		~		~			~	
Neuman Fredric Jay Pc Md	Mental Health	~	~		~		~	~	~	<b>&gt;</b>	~
Kymissis Pavlos Md	Mental Health										
Rockland Pc	Mental Health										
Kennedy Gary J Md	Mental Health	~	~		~	~	~	~	~	<b>&gt;</b>	~
leiman Peter L Md	Mental Health	~	~		~	~	~	~	~	>	~
Cupietz Samuel S Phd	Mental Health										
Nohammad Wali Md Pc	Mental Health	~	~		~	~	~	~	~	>	~
Rawitt Ronald R Md	Mental Health	~									
ulia Dyckman Andrus Memorial, Inc	Mental Health	~	~		~		~			<b>&gt;</b>	
Sottlieb Howard P Md	Mental Health	~	~		~		~			>	
Prange Cnty Rehab-Occupations	Mental Health	~	~		~		~			<b>&gt;</b>	
Vhite Plains Hospital Center	Mental Health	~	~		~		~	~	~	<b>&gt;</b>	~
Phelps Memorial Hsp Assoc	Mental Health										
ount Vernon Hospital	Mental Health	~	~	~	~		~	~	~	~	~
ummit Park Hospital Rockland	Mental Health										
on Secours Comm Hosp	Mental Health										
t Josephs Hosp	Mental Health	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
Prange Regional Medical Ctr	Mental Health	~	~		~	~	~	~	~	>	~
utnam Hospital Center	Mental Health	~	~		~	~		~	~	<b>&gt;</b>	~
erlman Barry B Md	Mental Health	~			~		~			<b>&gt;</b>	
essler Kenneth J Md	Mental Health	~	~		~		~			<b>&gt;</b>	
yack Hsp	Mental Health	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
reenman Lawrence A Md	Mental Health	~	~		~		~			<b>&gt;</b>	
algunan Nambi Md	Mental Health	~	~		~		~			<b>&gt;</b>	
ahia Mohamed Md	Mental Health										
hellappa Paul Md	Mental Health	~	~		~	~	~	~	~	<b>&gt;</b>	~
rminan Julio Md	Mental Health	~	~	~	~	~	~	~	~	<b>&gt;</b>	~
onn Richard Md	Mental Health	~	~	~	~	~	~	~	~	<b>&gt;</b>	<b>✓</b>
etik Hector Md	Mental Health	~	~	~	~		~	~	~	~	~



Page 622 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stein Ruth Elizabeth Klein	Mental Health	~	~		~	~	~	~	~	~	~	
Rothman Seymour J Md	Mental Health	~	~		~	~	~	~	~	~	<b>✓</b>	
Harris Shelby	Mental Health	~	~		~	~	~	~	~	~	~	
Hernandez Miguel Rafael Md	Mental Health	~	~		~	~	~	~	~	~	<b>~</b>	
Oommen Shobin Md	Mental Health											
Ayodele Kamila Green Md	Mental Health	~	~	~	~	~	~	~	~	~	~	
Standefer James	Mental Health	~	~		~		~			~		
Samenfeld-Specht James	Mental Health	~	~		~		~			~		
Della Rocca Amy	Mental Health	~	~		~		~			~	~	
Henry Andrea	Mental Health	~	~		~	~	~	~	~	~	~	
Caneva Elishka	Mental Health											
Higgins Erin	Mental Health	~	~		~		~			~		
Nerestan Dominique	Mental Health	~	~		~	~	~	~	~	~	~	
Nieves Dominick Richard	Mental Health											
Valentin Ana	Mental Health	~	~		~	~	~	~	~	~	~	
Yousef Essam E Md	Mental Health											
Vicencio Carmencita Concepcion	Mental Health	~	~		~	~	~	~	~	~	~	
Frieder Ariela	Mental Health	~	~			~		~	~	~	~	
Meyerzon Savely Md	Mental Health	~	~	~	~		~	~	~	~	~	
Downey-Goldwasser Barbara	Mental Health	~	<b>&gt;</b>		~		~			~	<b>~</b>	
Bourgeois-Munoz Elise	Mental Health	<b>~</b>	~		~		~			<b>~</b>	<b>✓</b>	
Nikou Jennifer	Mental Health	~	<b>&gt;</b>	<b>&gt;</b>	~	~	~	~	~	~	<b>~</b>	
Merrill Elizabeth Gene	Mental Health	<b>~</b>	~			~		~	~	<b>~</b>	<b>✓</b>	
Moccellin Maria	Mental Health	~	<b>&gt;</b>		~	~	~	~	~	~	<b>~</b>	
Edith A Frank	Mental Health											
Hausman Michelle	Mental Health											
Rebecca Rayanne Dinowitz	Mental Health											
Rossi Dianne Michele	Mental Health	~	<b>*</b>	<b>&gt;</b>	~	<b>~</b>	~	~	~	~	<b>✓</b>	
Nahar Niru Shamsun Md	Mental Health	~	~		~	~	~	~	~	~	~	
Mcginley John	Mental Health	~	<b>*</b>		~	~	~	<b>~</b>	<b>~</b>	~	<b>~</b>	
Nagorny Andrei	Mental Health	~	~		~	~	~	~	~	~	~	



Page 623 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rivera Robert	Mental Health										
Weille Jean Walker	Mental Health	~	~			~		~	~	~	~
Heather L Juby	Mental Health										
Schwartz M Miles	Mental Health										
Sizgoric Zoia	Mental Health										
Vazquez Roxana	Mental Health	~	~		~	~	~	~	~	~	~
Baynon Diane	Mental Health										
Chenthitta Sheena A Md	Mental Health										
Kitchens Galina D	Mental Health										
Velles Timothy	Mental Health	~									
Reischer Rebecca	Mental Health	~	~		~	~	~	~	~	~	~
Catanzaro Richard Peter Md	Mental Health	~	~		<b>*</b>	~	~	~	~	~	~
Guillen Maria	Mental Health	~	~			~		~	~	~	~
Bezwada Krishna	Mental Health										
an Li	Mental Health										
Quammie Collin	Mental Health										
Glover Karinn Ann Maureen	Mental Health	~	~			~		~	~	~	~
Mota Marilyn	Mental Health	~	~			~		~	~	~	~
Han Maggie	Mental Health	~	~		<b>&gt;</b>	~	~	~	~	~	~
Scudero Danielle	Mental Health										
ranklin Naomi	Mental Health	~	~			~		~	~	~	~
uciano Alejandro	Mental Health	~	~		~	~	~	~	~	~	~
Perez Jose	Mental Health	~	~	~	~	~	~	~	~	~	~
/anessa A Valentino	Mental Health										
Rothbaum Esther	Mental Health	~	~			~		~	~	~	~
Vhite-Davis Tanya	Mental Health	~	~		<b>&gt;</b>	~	~	~	~	~	~
Cecilia M Branas	Mental Health										
Elizabeth C Piccolo	Mental Health										
Shirke Aneil Madhukar	Mental Health										
Spektor Dalia	Mental Health	~	~		~	~	~	~	~	~	~
Marciano Jennifer	Mental Health										



Page 624 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Vega Irma	Mental Health	~	~		~		~			~		
Williams Robert	Mental Health	~	~		~		~			~		
Rebecca Dori Ann Schrag	Mental Health	~	~			~		~	~	~	~	
Khan Mahpara Sherjil	Mental Health	~	~	~	~	~	~	~	~	~	~	
Thomson Martha	Mental Health	~	~		~		~			~		
Garcia Sonia	Mental Health	~	~		~	~	~	~	~	~	~	
Balint Daniela	Mental Health	~	~		~		~			~		
Knight William	Mental Health											
Villis Elizabeth	Mental Health	~	~		~	~		~	~	~	~	
Robinson Alphonso	Mental Health											
Santiago Maria	Mental Health											
Simmonds Chana	Mental Health	~	~			~		~	~	~	~	
/ardarajan Asha	Mental Health											
Suarez Lupita	Mental Health	~	~		~		~			~	~	
ast Noam	Mental Health	~	~		~	~	~	~	~	~	~	
Beth M Kelley Lcsw-R	Mental Health	~			~		~			~		
Sullivan Alison Elizabeth	Mental Health	~	~		~	~	~	~	~	~	~	
Sanchez Julia	Mental Health	~	~		~	~	~	~	~	~	~	
lampol Alison	Mental Health											
Chaur Adriana Maria	Mental Health	~	~		~	~	~	~	~	~	~	
Aartinez Igda	Mental Health	~	~		~	~	~	~	~	~	~	
oy Christina	Mental Health	~	~		~	~	~	~	~	~	~	
Andretta Patrick	Mental Health	~										
Cohen Rebecca	Mental Health											
Hankerson Sidney	Mental Health	~	~			~		~	~	~	~	
Martiny Vanessa Lorena	Mental Health											
Katz Laura Do	Mental Health	~										
Rajan Mekha	Mental Health	~	~		~	~	~	~	~	~	~	
Vang John J	Mental Health	~	~		~	~		~	~	~	~	
Bisen Viwek	Mental Health	~	~		~	~	~	~	~	~	~	
Norgan Aurea	Mental Health	~	~		~	~	~	~	~	~	~	



Page 625 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dowling Michael Francis	Mental Health	~	~		~		~	~	~	~	
German Miguelina	Mental Health	~	~		~		~	~	~	~	
Conrad Stephen Chrzanowski	Mental Health										
Toney Erena Theodora	Mental Health										
Rehabilitation Support Services Inc	Mental Health										
Peralta Karlista	Mental Health	~	~	~	~	~	~	~	~	~	
Font-Ramos Lillian	Mental Health	~	~	~	~	~	~	~	~	~	
Schoolcraft Rachel	Mental Health										
Zucker Rebecca	Mental Health										
Vu-Nguyen Mary Suzanne	Mental Health										
David Erica	Mental Health	~	~	~	~	~	~	~	~	~	
Bennett Cheryl-Lisa Ruth Md	Mental Health	~	~	~	~	~	~	~	~	~	
Melissa C Schroers	Mental Health										
Richards Kristi	Mental Health	~	~	~		~			~		
Gould Allison	Mental Health	~	~	~	~		~	~	~	~	
Salazar Rosa	Mental Health	~	~		~		~	~	~	~	
Cabisudo Mitchell	Mental Health	~	<b>*</b>	~		~			~	~	
Lee Katherine	Mental Health	~	~	~	~	~	~	~	~	~	
Singh Balveen Biba	Mental Health										
Shah Payal K	Mental Health										
073802629adames Julissa	Mental Health	~	~	~	~	~	~	~	~	~	
Mcgahee Adam Ray	Mental Health	~	<b>&gt;</b>	~	~	~	~	~	~	~	
Spira Tzipora	Mental Health	~	<b>*</b>		~		~	~	~	~	
Rigual Lynch Lourdes	Mental Health	~	<b>&gt;</b>	~	~	~	~	~	~	~	
Rivera Sandy	Mental Health	~	<b>&gt;</b>	~			~	~	~	~	
Burgos-Fontanez Obdulia	Mental Health	~	~		~		~	~	~	~	
Rohs Anne E	Mental Health	~	~	~	~	~	~	~	~	~	
Rosenberg Staci	Mental Health	~	~	~	~	~	~	~	~	~	
Rickenberg Monica	Mental Health	~	~	~		~			~	~	
041946476oriani Christine	Mental Health	~	~	~		~			~		
Novak Lisa	Mental Health										



Page 626 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Danback Kristine F Phd	Mental Health											
Morrison Briana	Mental Health	~	~		~	~	~	~	~	~	~	
Simpson Justin	Mental Health											
Wong Joyce	Mental Health	~	~			~		~	~	~	~	
Concepcion-Diaz Evelyn	Mental Health	~	~		~	~	~	~	~	~	~	
Brandenberger Frederic	Mental Health	~	~			~		~	~	~	~	
Scott Palmer Smith	Mental Health											
Abdeljaber Basil Md	Mental Health	~						~	~	~	~	
Warner Alan S	Mental Health	~	~	~	~	~	~	~	~	~	~	
Lopez Maria	Mental Health	~	~			~		~	~	~	~	
Lau Adam	Mental Health											
Palomino Yesenia	Mental Health	~	~		~	~	~	~	~	~	~	
Winters Elliot	Mental Health	~	~	~	~	~	~	~	~	~	~	
Mallard Sarah	Mental Health	~	~		~		~			~		
Mcgraw Edward	Mental Health	~	~		~	~	~	~	~	~	~	
Weltzien Dawn	Mental Health											
Phelan Jane	Mental Health											
Kolodner Dara	Mental Health	~	~		~	~	~	~	~	~	~	
Santiago-Gomez Eveliamargarita	Mental Health											
Rodriguez Jose	Mental Health	~	~			~		~	~	~	~	
Parham-Ward Valerie	Mental Health	~	~			~		~	~	~	~	
Fried Emily	Mental Health	~	~		~	~	~	~	~	~	~	
Hashim Rebecca Lynn	Mental Health	~	~		~	~	~	~	~	~	~	
Ramsundar Gail	Mental Health	~	~		~		~			~		
Jose Anita	Mental Health	~	~		~	~	~	~	~	~	~	
Matus Jordan	Mental Health	~	~		~	~	~	~	~	~	~	
Sancia Wellness Inc	Mental Health											
Bhatti Saeed I	Mental Health	~	~		~			~	~	~	~	
Taylor Marlene B	Mental Health	~	~		~	~	~	~	~	~	~	
Spumberg Eleanor Pearl	Mental Health	~			~		~			~		
Slotwinski Kate	Mental Health											



Page 627 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Adam Antoine	Mental Health	~	~	~	~	~	~	~	~	~	~
Parsons Child And Family Ctr	Mental Health	~	~		~		~			<b>~</b>	
Naz Muhammad A	Mental Health										
Burns-Wetzel Diana	Mental Health	~	~		~		~			<b>~</b>	~
Harrison Hillary	Mental Health	~									
Forman Howard L	Mental Health	~	~		~	~	~	~	~	<b>~</b>	~
Cohen Aviva	Mental Health	~	~			~		~	~	~	~
Kahan Yael	Mental Health	~	~			~		~	~	~	~
Spitzer Toby	Mental Health	~	~			~		~	~	~	~
Aurora Rozy	Mental Health										
Dabo Sidiki	Mental Health	~	~		~	~	~	~	~	~	~
Calderon Ruddy Smith	Mental Health	~	~		~		~			~	
Creagan Rachel	Mental Health	~	~		~	~	~	~	~	~	~
Abramczyk Maurice	Mental Health	~	~			~		~	~	~	~
Odiah Nnamdi	Mental Health										
Basu Suparna	Mental Health										
Mouzon Sybil Montas	Mental Health	~	~		~	~	~	~	~	~	~
Park Aileen M	Mental Health	~	~		~	~	~	~	~	~	~
Nagula Shreya M	Mental Health										
Virmani Aditya	Mental Health										
Schwartz Shimon	Mental Health	~	~		~	~	~	~	~	~	~
Mamot Baker Margaret	Mental Health										
Kaye Annette	Mental Health	~									
Baldeon Sylvia	Mental Health	~									
Emily Lauren Polak	Mental Health	~	~		~	~	~	~	~	<b>&gt;</b>	~
Townes Meredith Leigh	Mental Health	~	~		~	~	~	~	~	<b>~</b>	~
Mazo Francisco	Mental Health										
Alvi Kausar	Mental Health	~	~		~		~			<b>*</b>	~
Kastenschmidt Erin	Mental Health	~	~		~	~	~	~	~	~	~
Miller Ann L	Mental Health	~	~		~	~	~	~	~	<b>*</b>	~
Plaue Eric Walter	Mental Health	~									



Page 628 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	ı in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.ii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
obe Russell Hardin	Mental Health									
Robinson Elizabeth Johnstone	Mental Health									
Villiamson Anna	Mental Health	~	~	~		~			~	~
Caratas Mihai	Mental Health									
Roper Virginia	Mental Health									
Rivera Maribel A	Mental Health	~	~	~		~			~	
hapiro Lois A	Mental Health									
lerbert Keith	Mental Health	~	~	~		~			~	
ıllen Raymond J	Mental Health	~								
Brophy Susan	Mental Health									
aredes Sara	Mental Health									
cevedo Nicole	Mental Health	~	~	~	~	~	~	~	~	~
urst Cheryl	Mental Health	~	~	~	~	~	~	~	~	~
hair Madeleine	Mental Health	~	~	~	~	~	~	~	~	~
Powell Deirdra S	Mental Health	~	~		~		~	~	~	~
adilla-Matthew Grace	Mental Health	~	~	~	~	~	~	~	~	~
izk Rasha	Mental Health									
reund Dvora	Mental Health									
inojosa Franz	Mental Health									
osario-Vargas Estelle	Mental Health	~	~		~		~	~	~	~
irado-Lampert Diane	Mental Health	~								
luniz De La Pena Cristina	Mental Health	~	~	~	~	~	~	~	~	~
igueroa Evelyn	Mental Health	~	~		~		~	~	~	~
ica Sandra Anne	Mental Health	~	~	~		~			~	~
Suity Nydia	Mental Health									
risaila Suma	Mental Health									
immons Leroy	Mental Health									
atel Minesh R Md	Mental Health									
eni Brooke	Mental Health	~	~	~	~		~	~	~	~
ivera Carmen	Mental Health	~	~	~	~		~	~	~	~
lahlau Dawn	Mental Health	~	~		~		~	~	~	~



Page 629 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lopen Nicole	Mental Health	~	~		~	~	~	~	~	~	~	
Wong Brian Sze-Lik	Mental Health	~	~			~		~	~	~	~	
Milano Amy Beth	Mental Health	~	~		~	~	~	~	~	~	~	
Allman Brooke	Mental Health	~	~		~	~	~	~	~	~	~	
Nunez Araceli	Mental Health	~	~			~		~	~	~	~	
Ellsasser Richard	Mental Health	~	~		~	~	~	~	~	~	~	
Vernon Jeffrey	Mental Health	~			~		~			~		
Rivera Aiyana Eva	Mental Health	~	~		~	~	~	~	~	~	~	
Escobar Carolina	Mental Health											
Montano Cristina V	Mental Health	~	~			~		~	~	~	~	
Giurca Dan	Mental Health	~	~	~	~		~	~	~	~	~	
Mcphaul Sherwood	Mental Health	~	~		~	~	~	~	~	~	~	
Stevens Paul	Mental Health	~	~	~	~	~	~	~	~	~	~	
Gomez De Vargas Mencia M	Mental Health	~	~		~	~	~	~	~	~	~	
Doyle Michael Edward	Mental Health											
Ceide Mirnova Emmanuelle	Mental Health	~	~		~	~	~	~	~	~	~	
London Eric B	Mental Health											
Patel Anand V	Mental Health											
Jones-Jacques Makeda Naomi	Mental Health	~	~		~	~	~	~	~	~	~	
Lelonek Gary Joshua	Mental Health	~	~		~	~	~	~	~	~	~	
Montgomery Ingrid L	Mental Health	~	~		~	~	~	~	~	~	~	
Martin Ruth Held	Mental Health											
Thambirajah Gloria Patricia	Mental Health	~	~			~		~	~	~	~	
Bodenstab Meredith Janel	Mental Health											
Tigenoah Patrick	Mental Health	~					~			~		
King Mary Alice	Mental Health	~	~		~		~			~	~	
Carlson-Pardo Catherine	Mental Health	~	~		~		~			~	~	
Herrick Jason Paul	Mental Health	~	~			~		~	~	~	~	
Guiney Robin Gerry	Mental Health	~	~		~		~			~	~	
Weinstein Susan	Mental Health	~	~		~	~	~	<b>✓</b>	~	~	~	
Rivelis Erin	Mental Health											
			1	1			1					



Page 630 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Mcquaid Monica Mary	Mental Health										
Lawson Katharine Rieke	Mental Health										
Murphy Anne	Mental Health										
Pasquale Christopher Gerard	Mental Health	~	~		~		~			~	~
Carroll Vanessa Leigh	Mental Health										
Slocum Christine N	Mental Health	~	~		~		~			~	
Litman Norma S	Mental Health	~	~		~		~			~	
Mullane William Andrew	Mental Health	~	~		~		~			~	
Wechsler Martin S	Mental Health	~	~		~		~			~	
Noone Rachel	Mental Health	~	~		~	~	~	~	~	~	~
_andinez Rosa	Mental Health	~	~		~	~	~	~	~	~	~
Montefiore New Rochelle Hosp	Mental Health	~	~	~	~	~	~	~	~	~	~
Mckenzie Hugh	Mental Health	~	~		~		~			~	~
Jnger Goldie	Mental Health	~	~			~		~	~	~	~
Andujar Diane	Mental Health	~	~		~	~	~	~	~	~	~
Horvath David	Mental Health										
Shaffer Scott H	Mental Health										
Montefiore Mount Vernon Hospital	Mental Health	~	~	~	~		~	~	~	~	~
Hsu-Walklet Teresa	Mental Health	~	~			~		~	~	~	~
Gray Wendy Jo	Mental Health	~	~		~		~			~	
Croslin Nicole M	Mental Health	~									
Oviedo Luz	Mental Health	~	~			~		~	~	~	~
Simister Nova	Mental Health	~	~			~		~	~	~	~
Miliano Barbara	Mental Health	~	~		~	~	~	~	~	~	~
Fellows Ashley	Mental Health	~	~		~	~	~	~	~	~	~
Branch Cynthia	Mental Health	~	~			~		~	~	~	~
Mendez Idalia	Mental Health	~	~			~		~	~	~	~
Mills Johanne Lemoine	Mental Health	~	~			~		~	~	~	~
Harding Katherine L	Mental Health	~	~		~	~	~	~	~	~	~
Bobroff Miriam	Mental Health	~	~		~		~			~	
√elez Sandra	Mental Health	~	~			~		~	~	~	~



Page 631 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Smith Darryl	Mental Health	~	~			~		~	~	~	~	
Wong Meredith Jeanne	Mental Health											
Texidor-Bonilla Elizabeth	Mental Health	~	~	~	~	~	~	~	~	~	~	
Wieder Harriot Estelle	Mental Health	~	~		~	~	~	~	~	~	*	
Mendes Audra	Mental Health	~						~	~	~	~	
Tateosian Marianne E	Mental Health	~	~		~	~	~	~	~	~	*	
Azarani Tanya Virginia	Mental Health											
Sadler Pablo	Mental Health	~	~		~		~		~	~	~	
Rodgers Caryn	Mental Health	~	~		~	~	~	~	~	~	*	
Santos Teresa	Mental Health	~	~		~	~	~	~	~	~	~	
Selim Abdelrahman	Mental Health	~	~		~	~	~	~	~	~	*	
Cuno Kate Elizabeth	Mental Health	~	~			~		~	~	~	~	
Castillo Desiree Susan	Mental Health	~	~			~		<b>~</b>	~	~	<b>~</b>	
Altschuler Elizabeth	Mental Health	~	~		~	~	~	~	~	~	<b>~</b>	
Cirilli Carla Patrizia	Mental Health	~	~		~	~	~	~	~	~	~	
Ashburn, Jr. John	Mental Health											
Chinitz Emily	Mental Health											
Maple Jenifer	Mental Health											
Okoli Uchenwa	Mental Health											
Holmes Tamara	Mental Health											
Pena Felix	Mental Health											
Kerner Jeffrey	Mental Health											
Khan Sameer	Mental Health											
Perls Jeffrey	Mental Health											
Weiss Erica	Mental Health											
Fellows Daniel	Mental Health											
Grundland Sharon	Mental Health											
Cabassa Johanna	Mental Health											
Smith Brian	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											



Page 632 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mathew Alphonsa J	Mental Health											
Dumas Suzanne	Mental Health											
Inpatient Hospitalist Services Of N	Mental Health											
Edwards Deidre	Mental Health											
Perez Martha	Mental Health											
Orlofsky Michelle	Mental Health											
Crawford Dana	Mental Health											
Singh Jaswinderj	Mental Health											
Chanofsky Shannon	Mental Health											
Richardson Antonio	Mental Health											
Knowles Adam Brian	Mental Health											
Barron Elyssa	Mental Health											
Mohsin Hammad	Mental Health											
Vcs Inc	Mental Health											
Asovski Gella	Mental Health											
Isaacs Yisroel	Mental Health											
Bulman Paul	Mental Health											
Gardner Laura Elizabeth	Mental Health											
Cumba Delia	Mental Health											
Fedebagha Raquel	Mental Health											
Ludewig Doris Natalie	Mental Health											
Schreuder Patricia	Mental Health											
Pressimone Vanessa	Mental Health											
Orellana Madeline	Mental Health											
Bancroft Courtney	Mental Health											
Masry Maddy H	Mental Health											
Cohen Sarah	Mental Health											
Cortes Rodene Ivan Buhayan	Mental Health											
Mental Hith Assoc Rocklan Co	Substance Abuse	~	~		~		~			~		
Catholic Charities Community	Substance Abuse	~	~		~		~			~		
Sancia Recovery, Inc	Substance Abuse											



Page 633 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Council Alcohol/Drug Sullivan	Substance Abuse										
Putnam Family & Comm Ser Mh	Substance Abuse	~	~		~		~			~	~
Catskill Regional Medical Ctr Adhc	Substance Abuse	~	~		~	~	~	~	~	~	~
Never Alone Inc	Substance Abuse										
St Christophers Inn Inc	Substance Abuse										
Berkshire Farm Center	Substance Abuse										
Cah Rehabilitation Program	Substance Abuse										
child & Fam Guid Ctr Adict Sv	Substance Abuse										
Lestorative Management Corp	Substance Abuse										
Richard C Ward A T C	Substance Abuse										
Russell E Blaisdell A T C	Substance Abuse										
Conifer Park	Substance Abuse	~					~				
rms Acres	Substance Abuse	~					~				
Iontefiore Medical Ctr Ai	Substance Abuse	~	~		~	~	~	~	~	~	~
outches Co Dept Mh	Substance Abuse										
ullivan County Cmh Mh	Substance Abuse										
legional Econ Comm Act Prog	Substance Abuse										
exington Ctr For Recovery	Substance Abuse	~	~		~		~			~	
t Josephs Rehab Center Inc	Substance Abuse										
uidance Center,Inc	Substance Abuse	~					~			~	
ludson River Healthcare Inc	Substance Abuse	~	~		~	~		~	~	~	~
Greater Hudson Valley Fam Hlt, The	Substance Abuse	~	~		~			~	~	~	~
helps Memorial Hsp Assoc	Substance Abuse										
lount Vernon Hospital	Substance Abuse	~	~	~	~		~	~	~	~	~
ummit Park Hospital Rockland	Substance Abuse										
on Secours Comm Hosp	Substance Abuse										
ledical Arts Sanitarium	Substance Abuse	~			~		~			~	
t Josephs Hosp	Substance Abuse	~	~	~	~	~	~	~	~	~	~
range Regional Medical Ctr	Substance Abuse	~	~		~	~	~	~	~	~	~
t Johns Riverside Hospital	Substance Abuse	~	~	~	~		~	~	~	~	~
lyack Hsp	Substance Abuse	~	~	~	~	~	~	~	~	~	~



Page 634 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
elvedere Health Services Llc	Substance Abuse										
Iontefiore New Rochelle Hosp	Substance Abuse	~	~	~	~	~	~	~	~	~	~
Iontefiore Mount Vernon Hospital	Substance Abuse	~	~	~	~		~	~	~	~	~
lant At Newburgh Adhc	Nursing Home	~									
ingate At Beacon	Nursing Home	~									
elen Hayes Hospital Rhcf	Nursing Home										
arillon Nrs Rehab Ctr Adhc	Nursing Home										
ronx Center Rehab & Hlth Car	Nursing Home	~						~			
ebrew Hsp Hm Of Westchester	Nursing Home										
ethel Nursing & Rehab Center	Nursing Home										
orthern Manor Geri Ctr Adhc	Nursing Home	~						~			
ingate Of Ulster	Nursing Home	~									
ingate At Dutchess Inc	Nursing Home										
ant At Goshen Inc Adhc	Nursing Home	~									
oscoe Community Nh Adhc Inc	Nursing Home										
en Island Ctr Nrs & Rehabe	Nursing Home										
arah Neuman Ctr Hlth & Rehab	Nursing Home	~									
rrytown Hall Care Ctr	Nursing Home										
rncliff Nursing Hm Non Occ	Nursing Home	~									
orthern Metro Rhcf Non-Occ	Nursing Home	~						~			
izabeth Seton Pediatric Center	Nursing Home	~									
amapo Manor Ctr Reh & Nrs	Nursing Home	~						~	~		
chnurmacher Center Reh & Nrs	Nursing Home										
alem Hills Rehab & Nrs Ctr	Nursing Home										
artburg Nursing Home	Nursing Home										
eld Home-Holy Comforter Snf	Nursing Home	~									
ome For Aged Blind Adhc/Aadc	Nursing Home										
st Neck Nursing & Rehab Ctr	Nursing Home		_								
ampbell Hall Rehab Center	Nursing Home										
tskill Regional Medical Ctr	Nursing Home										
ndrus On Hudson	Nursing Home										



Page 635 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Valley View Ctr Nrs Care & Rehab	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
West Ledge Rehab & Nursing Ctr	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home	~										
Waterview Hills Rehab & Nrs Ctr	Nursing Home											
Schervier Nursing Care Center	Nursing Home											
Summit Park Nursing Care Ctr	Nursing Home											
St Josephs Hsp Nh Of Yonkers	Nursing Home	~	~	~	~	~	~	~	~	~	~	
Northern Dutchess Rhcf Inc	Nursing Home	~	~		~	~		~	~	~	~	
St Cabrini Nursing Home	Nursing Home	~										
Jewish Home & Hosp Bronx Div	Nursing Home	~										
Center For Nursing & Rehab In	Nursing Home											
Elant At Wappingers Falls	Nursing Home	~										
Williamsbridge Manor Nh	Nursing Home	~						~				
Regency Extended Care Center	Nursing Home	~										
University Nursing Home Snf	Nursing Home	~						~				
Achieve Rehab & Nursing Fac	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
United Hebrew Geri Ctr Snf	Nursing Home	~										
Nyack Manor Nh Snf	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Shore View Nursing Home	Nursing Home											
Elant At Brandywine	Nursing Home											
Hebrew H For Aged Riverdale	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Sky View Rehab & Hlth Cr Ctr	Nursing Home											
/ictoria Home	Nursing Home											
Port Chester Nur & Rehab Ctr	Nursing Home											
Morningside House Nursing Hom	Nursing Home											
Margaret Tietz Center For Nur	Nursing Home											



Page 636 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bethel Nursing Home Inc Co	Nursing Home											
Palisade Nh Co Inc Snf	Nursing Home											
Dutchess Ctr Rehab Healthcare	Nursing Home											
Sea-Crest Health Care Center	Nursing Home											
Somers Manor Nursing Home Inc	Nursing Home											
Elant At Fishkill	Nursing Home	~										
Northern Riverview Hcc Inc	Nursing Home	~						~				
Terrace Health Care Center	Nursing Home											
Pine Valley Center Reh & Nrs	Nursing Home	~										
Sutton Park Cnt Nrs & Rehab	Nursing Home	~										
Sans Souci Rehab & Nrs Ctr	Nursing Home	~						~	~			
Middletown Park Rehab & Hlth Cr Ctr	Nursing Home											
Dumont Center Rehab & Nrs Care	Nursing Home											
Barnwell Nursing & Rehab Cent	Nursing Home											
Crown Center Nursing & Rehab	Nursing Home	~						~	~			
Mills Pond Nursing & Rehab Ctr	Nursing Home											
Sprain Brook Manor Rehab Llc Nh	Nursing Home											
Hrnc Operating Llc	Nursing Home											
Jopal Sayville Llc	Nursing Home											
Schaffer Extended Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	~	
Jopal Bronx, Llc	Nursing Home											
Doj Operations Associates Llc	Nursing Home	~						~				
Putnam Nursing & Rehab Ctr	Nursing Home											
Walgreen Eastern Co Inc	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Phelps Memorial Hospital Associatio	Pharmacy											
Bowden Nancy	Pharmacy	~	~				~	~	~	~	~	
Quigley Diane Rn	Pharmacy	~	~		~	~	~	~	~	~	~	
Trotta'S West St Pharm Inc	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
Grassy Sprain Pharm Inc	Pharmacy											



Page 637 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Montefiore Medical Ctr Ai	Pharmacy	~	~		~	~	~	~	~	~	~	
Walgreen Eastern Co Inc 02180	Pharmacy											
Walgreen Eastern Co Inc 2122	Pharmacy											
_e-Mac Pharmacy Inc	Pharmacy											
Pine Plains Pharmacy Inc	Pharmacy											
Summit Park Hospital Rockland	Pharmacy											
Gsp Longterm Care Inc	Pharmacy											
Nalgreen Eastern Co Inc	Pharmacy											
Valgreen Eastern Co Inc	Pharmacy											
Boshakova Alina	Pharmacy											
Walgreen Eastern Co Inc	Pharmacy											
Taconic Pharmacy Inc	Pharmacy											
Resolution Rx Inc	Pharmacy											
Valgreen Eastern Co Inc	Pharmacy											
Town Total Health Llc	Pharmacy											
Town Total Health Llc	Pharmacy											
Schaffer Extended Care Center	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Walgreen Eastern Co Inc	Pharmacy											
/nsny Community Health Services	Hospice											
Calvary Hha & Hospice Care	Hospice											
Hospice Care In West/Putnam I	Hospice											
Elderserve Long Term Hlth Car	Hospice											
Northern Metro Rhcf Non-Occ	Hospice	~						~				
acob Perlow Hospice	Hospice											
Hospice Of Orange/Sullivan Cn	Hospice											
Jnited Hospice Of Rockland	Hospice											
Hospice Of Dutchess/Ulster Ct	Hospice											
/ns Of Ny Hospice Care	Hospice											
Hudson Health Plan Inc	Hospice											
Sullivan Cnty Pub Hlth Ser	Hospice											
Vna Of Hudson Valley	Hospice											



Page 638 of 825 Run Date: 06/30/2017

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Oominican Sister Family Healt	Hospice										
Achieve Rehab & Nursing Fac	Hospice										
Calvary Hospital Inc	Hospice										
Pine Valley Center Reh & Nrs	Hospice	~									
helps Hospice	Hospice										
199 Seiu Training And Employment Funds	Community Based Organizations										
Astor Services For Children & Families - Case Management	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Ccsi	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Home & Community Based Waiver	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Home Based Crisis Interventions	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Intensive Case  //anagement	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Mobile Crisis	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Preadmission Screening	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Supportive Case  Management	Community Based Organizations	~	~				~				
Astor Services For Children & Families - Vocational Case	Community Based Organizations	~	~				~				
bbott House	Community Based Organizations										
bilities First, Inc.	Community Based Organizations										
drienne Knight	Community Based Organizations										
Icoholism And Drug Abuse Council Of Orange County	Community Based Organizations										
lex Veros	Community Based Organizations										
merican Heart Association Rockland County	Community Based Organizations										
merican Lung Association Of The Northeast	Community Based Organizations										
merican Lung Association Of The Northeast/Center For A obacco-Free Hudson Valley	Community Based Organizations										
mmir Rabadi Physician Pc	Community Based Organizations										
Andrew Blackstein	Community Based Organizations										
Angelic Ramirez	Community Based Organizations										



Page 639 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Antonio Espinosa	Community Based Organizations											
Archie Walker	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Binghamton	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Madison Gh	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Middletown Nsd	Community Based Organizations											
Berkshire Farm Center & Services For Youth - Syracuse	Community Based Organizations											
Best Internal Medicine Pc	Community Based Organizations											
Beverly Cooper	Community Based Organizations											
Brooke Kallenberg	Community Based Organizations											
Cabrini Apartments	Community Based Organizations	~										
Cabrini Immigrant Services	Community Based Organizations	~										
Cardiinal Mccloskey Community Services	Community Based Organizations											
Cardinal Mccloskey Community Services	Community Based Organizations											
Cassandra Patterson	Community Based Organizations											
Catholic Health Care System (Dba Archcare)	Community Based Organizations	~										
Catskill-Hudson Area Health Education Consortium	Community Based Organizations											
Cbhs- Westchester Public/Private Partnership For Aging Services	Community Based Organizations											
Cbhs/Hdsw	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers For Specialty Care Group	Community Based Organizations											
Central Yonkers Family Health	Community Based Organizations	~	~		~		~			~		
Cerebral Palsy Of Westchester	Community Based Organizations											
Children'S Health Home Of Upstate New York	Community Based Organizations											
Childrens Health & Research Foundation, Inc. /Lower Hudson Valley Perinatal Network	Community Based Organizations											
Christine Welch	Community Based Organizations											
Community Awareness Network For A Drug-Free Life And Environment (Candle)	Community Based Organizations											
Compeer Dutchess	Community Based Organizations											
Compeer Inc	Community Based Organizations											
Compeer Orange	Community Based Organizations											



Page 640 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Compeer Rockland	Community Based Organizations										
Compeer Sullivan	Community Based Organizations										
Compeer Ulster	Community Based Organizations										
Compeer Westerchester	Community Based Organizations										
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations										
Cross Valley Health & Medicine	Community Based Organizations										
Crossroads Residence	Community Based Organizations										
Crystal Run Village, Inc.	Community Based Organizations										
Crystal Welch	Community Based Organizations										
Cynthia Tonsmeirec	Community Based Organizations										
Dan O'Neill	Community Based Organizations										
Darlene Moore	Community Based Organizations										
David Harshbarger	Community Based Organizations										
Debra Jantsch	Community Based Organizations										
Dispute Resolution Center, Serving Orange, Putnam, Sullivan & Ulster Counties	Community Based Organizations										
Dutchess Arc, Nysarc, Inc.	Community Based Organizations										
Family Services Of Westchester	Community Based Organizations	~	~		~		~			~	~
Family Ties Of Westchester, Inc.	Community Based Organizations										
Gateway Community Industries, Inc Dutchess Co.Supported Housing	Community Based Organizations										
Gateway Community Industries, Inc Tbm-Workforce One	Community Based Organizations										
Gateway Community Industries, Inc Ulster Co.Supported Housing	Community Based Organizations										
Gina Guarino	Community Based Organizations										
Global Medical Services	Community Based Organizations										
Halfway House Of Westchester	Community Based Organizations										
Haverstraw Pediatrics	Community Based Organizations	~	~		~	~	~		~	~	~
Helen Lipson	Community Based Organizations										
Howard Gorr	Community Based Organizations										
Hudson Valley Asthma Coalition	Community Based Organizations										
Igal Jellinek	Community Based Organizations	~	~		~		~			~	



Page 641 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
lmani Thompson	Community Based Organizations										
vette B Torres Md Pc	Community Based Organizations										
Jadiyi Salim-Ortiz Md	Community Based Organizations	~	~	~	~	~	~	~	~	~	~
James, Jincy	Community Based Organizations	~									
Jannine Cullen	Community Based Organizations										
Jawonio Inc-Day Habilitation	Community Based Organizations	~	~		~		~		~	~	~
Jawonio Inc-Day Services	Community Based Organizations	~	~		~		~		~	~	~
Jawonio Inc-Employment/Preemployment Svcs	Community Based Organizations	~	~		~		~		~	~	~
Jawonio Inc-Pre Vocational & Voc Svcs	Community Based Organizations	~	~		~		~		~	~	~
Jennifer Voltz	Community Based Organizations										
John C Reed	Community Based Organizations	~	~	~	~		~	~	~	~	~
Kana Mahadavan	Community Based Organizations										
Kaplan Family Hospice	Community Based Organizations										
Kelly Green	Community Based Organizations										
Kimberly Imperato	Community Based Organizations										
Krishna Dixit Physician Pc	Community Based Organizations										
Lana Rumore	Community Based Organizations										
Leake And Watts Services Inc.	Community Based Organizations										
Linda Mentzinger	Community Based Organizations										
Lizette Donato	Community Based Organizations										
M. M. Islam Md Pc	Community Based Organizations										
Mary Evans	Community Based Organizations										
Maternal-Infant Services Network Of Orange, Sullivan And Ulster Counties, Inc.	Community Based Organizations										
Mental Health America Of Dutchess, Community Advocacy And Support	Community Based Organizations	~								~	
Mental Health America Of Dutchess, Community Advocacy And Support,	Community Based Organizations	~								~	
Mental Health America Of Dutchess, Crisis Respite	Community Based Organizations	~								~	
Mental Health Association In Putnam County, Inc.	Community Based Organizations										
Michael King	Community Based Organizations										
Michael Owens	Community Based Organizations										



Page 642 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Particinatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations	2.0.1	Liuiii	Z.u.i V	2.0	O.u.i	O.G.III	0.5.1	O.G.III	41011	7.0.11	
Mmg - Cross County	Community Based Organizations  Community Based Organizations											
Mvp Housing Development Fund Compnay Inc.	Community Based Organizations  Community Based Organizations											
Nami Westchester	Community Based Organizations  Community Based Organizations											
Nami-Familya Of Rockland County, Inc.	Community Based Organizations  Community Based Organizations											
National Council On Alcoholism And Other Drug Dependencies/Putnam, Inc. (Ncadd Putnam)	Community Based Organizations  Community Based Organizations											
New Hope Manor Inc	Community Based Organizations											
New Hope Manor, Inc.	Community Based Organizations											
New Windsor Pediatrics	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											
Nighat Afzal	Community Based Organizations											
Occupations, Inc.	Community Based Organizations	~	~		~		~			~		
Open Arms Inc	Community Based Organizations											
Orange County Crisis Team/Occupations, Inc	Community Based Organizations	~	~		~		~			~		
Orange Medical Care Pc	Community Based Organizations											
Orange Non-Medicaid C&Y Care Coordination	Community Based Organizations	~								~		
Orange Pediatric Care Pc	Community Based Organizations											
Pandurang Prabhu, Md. ,Pc	Community Based Organizations											
Park Houisng Development Fund Company Inc.	Community Based Organizations											
People To People	Community Based Organizations											
Pinnacle Health Consultants	Community Based Organizations											
Prinest Jenkins	Community Based Organizations											
Putnam County Department Of Health	Community Based Organizations											
Putnam County Department Of Mental Health - Social Services, Mental Health And Youth Bureau	Community Based Organizations											
Putnam County Office For Senior Resources	Community Based Organizations											
R. E. Blaisdell Atc	Community Based Organizations											
Rachael Roth	Community Based Organizations											-
Randey Egenhauser	Community Based Organizations											
Reda Soliman	Community Based Organizations											
Riverside Pediatrics	Community Based Organizations											



Page 643 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Robin Smith	Community Based Organizations											
Rockland County Department Of Mental Health	Community Based Organizations											
Rockland United Ipa	Community Based Organizations											
Rosa Mena	Community Based Organizations											
Rss - Dutchess Shelter Plus Care	Community Based Organizations	~								~		
Rss - Orange Adult Recreation	Community Based Organizations	~								~		
Rss - Orange Case Management Service Dollars	Community Based Organizations	~								~		
Rss - Orange Children & Youth Recreation	Community Based Organizations	~								~		
Rss - Orange Co. Flex Spending	Community Based Organizations	~								~		
Rss - Orange Flex Advocacy Services	Community Based Organizations	~								~		
Rss - Orange Intensive Clinical Care Management Of Children & Youth	Community Based Organizations	~								~		
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations	~								~		
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations	~								~		
Rss - Orange Supported Housing	Community Based Organizations	~								~		
Rss - Orange System Of Care Care Management	Community Based Organizations	~								~		
Rss - Orange Vocational	Community Based Organizations	~								~		
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations	~								~		
Rss - Sullivan C&Y Recreation	Community Based Organizations	~								~		
Rss - Sullivan Crisis Respite	Community Based Organizations	~								~		
Rss - Sullivan Mica	Community Based Organizations	~								~		
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations	~								~		
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations	~								~		
Rss - Sullivan Peer Advocacy	Community Based Organizations	~								~		
Rss - Sullivan Pros	Community Based Organizations	~								~		
Rss - Sullivan Supported Housing	Community Based Organizations	~								~		
Rss - Transportation	Community Based Organizations	~								~		
Rss - Ulster Oasas Shelter Plus Care	Community Based Organizations	~								~		
Rss - Ulster Omh Supported Housing	Community Based Organizations	~								~		
Samantha Dilecce	Community Based Organizations											
Sasha Meyer-Porco	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											



Page 644 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Provider Name cheuer Plaza Limited Partnership ervices - Hartsdale Family Mental Health	Provider Category  Community Based Organizations	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	-
•						o.u.i	J.a.ii	3.0.1	J.U.III	4.0.1	T.D.II	
ervices - Hartsdale Family Mental Health												
	Community Based Organizations	~	~		~		~			~		
ervices - Hudson Valley Comm Svcs Clinic	Community Based Organizations	~	~		~		~			~		·
hari Cohen	Community Based Organizations											
hayne Stevens	Community Based Organizations											
helley Greenslade	Community Based Organizations											
outhern Westchester Obgyn Llp	Community Based Organizations											·
t. Christopher'S Inn- Homeless Shelter	Community Based Organizations											·
t. Josephs Hospital - St. Vincents Port Chester Halfway House	Community Based Organizations	~	~	~	~	~	~	~	~	~	~	
tudent Assistance Services Corporation	Community Based Organizations									~		
ullivan Arc	Community Based Organizations											
aconic Health Information Network And Community (Thinc)	Community Based Organizations											·
he Center For Discovery	Community Based Organizations											
he Children'S Medical Group Pllc	Community Based Organizations	~				<b>~</b>			~			·
he Greater Hudson Valley Health System - Schumacher Group mergency Medicine	Community Based Organizations											
ina Chung	Community Based Organizations											
ranscare Ambulance	Community Based Organizations											
Ister County Office For The Aging	Community Based Organizations											
alentina Mahoney	Community Based Organizations											
alleau , John	Community Based Organizations	~	~		~		~			~		
erizon	Community Based Organizations											
/algreen'S Well Transitions	Community Based Organizations											
/endy Taylor	Community Based Organizations											
/est Point Medical Pc	Community Based Organizations											
/estchester Concumer Empowerment Center, Inc Dba The mpowerment Center	Community Based Organizations											
/estchester County Department Of Community Mental Health	Community Based Organizations											
/estchester Family Medical Practice Pc	Community Based Organizations											
/estchester Independent Living	Community Based Organizations											
/ilson Beltran	Community Based Organizations											I
/oman To Woman Obgyn Pc	Community Based Organizations											



Page 645 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ymca Of Yonkers Dba - Yonkers Family Ymca	Community Based Organizations											
Yonkers Community Action Program, Inc	Community Based Organizations											
Zotica Medina-Weiner	Community Based Organizations	~	~		~		~			~		
Tessler Patric	All Other	~	<b>~</b>			<b>~</b>		<b>~</b>	~	~	~	
Naccarato Marc	All Other	~	<b>~</b>			<b>~</b>		<b>~</b>	~	~	~	
Gold Carol Dutton	All Other	~	<b>~</b>		~	<b>~</b>		<b>~</b>	~	~	~	
Than Than	All Other	~	~		~	<b>&gt;</b>		~	~	~	~	
Naik Sanjay	All Other											
Anna Kazanskaya Md	All Other	~	~	~	~	>	~	~	~	~	~	
Caren Goodman	All Other	~	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Sasson Aaron Daniel	All Other											
Samuel Tai Tack Wong	All Other	~	~			>		~	~	~	~	
Buyuk Erkan	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Cobelli Marcie Broder	All Other	~	~		~	~	~	~	~	~	~	
Brown Andrea	All Other	~	~			<b>&gt;</b>		~	~	~	~	
Rowe Amy F	All Other	~	<b>~</b>		~	<b>~</b>	~	<b>~</b>	~	~	~	
Bailey Cheryl	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Soto Graciela	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Kelly Colleen	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Islam Mohammad Mahbubul Md	All Other											
Gross Kara J Md	All Other											
Slyer Jason T	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Miriam John Md	All Other											
Krug Laura M	All Other	~	~			>		~	~	~	~	
Ortiz-Morales Hilda	All Other	~	~		~	>	~	~	~	~	~	
Quinones Wendy	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Dubrow Ronelle Ann Md	All Other	~	~		~	>	~	~	~	~	~	
Mcdowell Meredith Borham	All Other	~	~		~	<b>&gt;</b>		~	~	~	~	
Joseph Brigid Md	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Klatsky Peter	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Katzenberg Arelene	All Other	~	~	~	~	<b>&gt;</b>	~	~	~	~	~	



Page 646 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wiencek Vandy	All Other	~	~				~	~	~	~	~	
Bernardez Maria Estelita Domingo	All Other											
Aisha A Stroop Md	All Other	~	~	~	~	~	~	~	~	~	~	
Crist Rebecca Lynn Cnm	All Other	~	~	~	~	~	~	~	~	~	~	
Frank J Garrido	All Other	~	~		~	~	~	~	~	~	~	
Smith Harriet	All Other	~	~		~	~	~	~	~	~	~	
Cohen Jason	All Other	~	~		~	~	~	~	~	~	~	
Weiss Caryn	All Other	~	~		~	~	~	~	~	~	~	
Cesari Norma	All Other	~	~		~	~	~	~	~	~	~	
Gambassi Melanie	All Other	~	~		~	~	~	~	~	~	~	
Ferrara Lucille	All Other	~	~		~	~	~	~	~	~	~	
Frame Rosemary	All Other	~	~			~		~	~	~	~	
O'Brien Norma	All Other	~	~		~	~		~	~	~	~	
Tift Louisa	All Other											
Mark Alissa	All Other	~						~	~	~	~	
Goilav Beatrice	All Other	~	~		~	~	~	~	~	~	~	
Rajagopal Latha	All Other	~	~			~		~	~	~	~	
Berger Samuel Alfred	All Other											
Anna Maria Giordano Dpm	All Other											
Robinson John	All Other	~	~		~	~	~	~	~	~	~	
Sadie Johnson	All Other	~	~		~	~	~	~	~	~	~	
Suvarna Nair Md	All Other	~	~			~		~	~	~	~	
Jamil Rizqalla Do	All Other	~	~	~	~	~	~	~	~	~	~	
Trivedi Kiran	All Other											
Elzholz Bryan Matthew Md	All Other											
Pappas Mike	All Other											
Kozinn Dale	All Other	~	~	~	~	~	~	~	~	~	~	
Valicenti-Mcdermott Maria	All Other	~	~		~	~	~	~	~	~	~	
Reidy Kimberly	All Other	~	~		~	~	~	~	~	~	~	
Crespi Rebecca	All Other	~	~		~	~	~	~	~	~	~	
Imtiaz Ahmad	All Other											



Page 647 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Shailaja N Setty	All Other	~	~		~	~	~	~	~	~	~	
Emergency Medical Assoc Sound Shore	All Other											
Baerga Sergio L	All Other	~	~		~	~	~	~	~	~	~	
Shah Nishant Md	All Other	~	~		~	~	~	~	~	~	~	
Raphael Katia	All Other											
Carillon Dialysis Llc	All Other											
Tran Anhtho	All Other											
Lombardi - Desa Liliana	All Other	~	~		~	~		~	~	~	~	
Rabadi Ammir	All Other	~	~	~	~	~	~	~	~	~	~	
Palomino Lucy	All Other											
Vnsny Community Health Services	All Other											
Zujin Li	All Other	~	~	~	~	~	~	~	~	~	~	
Alan Teigman	All Other	~	~		~	~	~	~	~	~	~	
Hoffman Michael Ethan	All Other											
Agastin Michael M	All Other	~						~	~	~	~	
Messina Anthony John	All Other	~	~		~	~		~	~	~	~	
Benodin Lesly Md	All Other											
Jean-Louis Florence Md	All Other	~			~		~	~	~	~	~	
Suleiman Mary Karim Rpa	All Other	~	~		~	~		~	~	~	~	
Barbara Diane	All Other	~						~	~	~	~	
Greer Tirza	All Other	~	~			~		~	~	~	~	
Diana Grinberg	All Other	~	~		~	~	~	~	~	~	~	
Rishi Malhotra	All Other	~	~		~	~	~	~	~	~	~	
David Jason Ellenbogen Dpm	All Other											
Khanna Kartika	All Other	~	~			~		~	~	~	~	
Annmarie Ketura Gordon-Wint	All Other	~	~		~	~	~	~	~	~	~	
Chiu Misty	All Other	~	~	~	~		~	~	~	~	~	
Hirsch Judith C	All Other	~						~	~	~	~	
Hubert Gauman Robin Pa	All Other	~	~		~	~	~	~	~	~	~	
Sowmya Stephen Md	All Other	~	~			~		~	~	~	~	
Jason Lupow Brett Md	All Other	~	~		~	~	~	~	~	~	~	



Page 648 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jones George Alexander Md	All Other	<b>&gt;</b>	~	~	~	~	~	~	~	~	~	
Pedro Pablo Maria Md	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
Ostrowsky Belinda E Md	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
Pyo Robert T	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
At Home Ltd	All Other											
Elisabeth Emma Ihler Md	All Other	<b>*</b>	~		~	~	~	~	~	~	~	
Fox Aaron D Md	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
Daniel Antoniello	All Other	<b>*</b>	~		~	~	~	~	~	~	~	
Bajaj Komal Md	All Other	<b>*</b>	~		~	~	~	~	~	~	~	
Deener Avi M	All Other	<b>~</b>						~	~	~	~	
Grushko Michael Jason Md	All Other	~	~		~	~	~	~	~	~	~	
Khader Samer	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
Gebb Juliana Sanchez	All Other	<b>*</b>	~			~		~	~	~	~	
Gomes William	All Other	~	~		~	~	~	~	~	~	~	
Jean-Louis Pascale	All Other	<b>*</b>	~			~		~	~	~	~	
Jariwala Sunit	All Other	~	~		~	~	~	~	~	~	~	
Nathan Lisa	All Other	<b>~</b>	~			~		~	~	~	~	
Otoo Erica	All Other	~	~		~	~	~	~	~	~	~	
Burns Judah Gershon	All Other	<b>&gt;</b>	~		~	~	~	~	~	~	~	
Oppenheimer Orit	All Other	~	~			~		~	~	~	~	
Kesebir Deniz	All Other	~	~		~	~	~	~	~	~	~	
Khilkin Michael Do	All Other	<b>~</b>	~		~	~	~	~	~	~	~	
Jonathan T Chang	All Other	~	~		~	~	~	~	~	~	~	
Nwosu Julius Rpa	All Other											
Cremins Patricia A Rpa	All Other	<b>&gt;</b>	~			~		~	~	~	~	
Cuevas Juana Lucia Md	All Other											
Oza Parind Manoj Md	All Other											
Louis Emmanise	All Other	<b>~</b>	~	~	~		~	~	~	~	~	
Health Quest Medical Practice Pc	All Other	<b>&gt;</b>	~		~	~		~	~	~	~	
Peralta Mark F Md	All Other											
Kubert Jason E Md	All Other	~	~		~	~		~	~	~	~	



Page 649 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.	ii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ansari Asif Muzaffar	All Other	~	~		~		~	~	~	~	
Adewunmi Victoria E	All Other	~	~	~	~	~	~	~	~	~	
Donikyan Chris D Do	All Other	~	~	<b>~</b>		~	~	~	~	~	
Casimir Andy Paul Md	All Other	~	~	~	~		~	~	~	~	
Knowles Katrina Anne Md	All Other	~	~	~	~		~	~	~	~	
Kelter Katharine Md	All Other	~	~		~		~	~	~	~	
Lee Se Won Md	All Other	~	~	~	~	~	~	~	~	~	
Taub Cynthia Md	All Other	~	~	~	~	~	~	~	~	~	
Moylan Juliana Bridget Md	All Other	~	~		~		~	~	~	~	
Jacobs Amanda	All Other	~	~	~	~	~	~	~	~	~	
Chachere Julia Rebekah Theodora	All Other										
Stein Tara	All Other	~	~	~	~	~	~	~	~	~	
Aleksandrovich Leon	All Other										
Jabbour Dany Youssef Dpm	All Other	~	~	~	~		~	~	~	~	
Raschard Robin	All Other										
Rondinel Evelyn M Md	All Other	~	~	~	~	~	~	~	~	~	
Jackson Robert	All Other	~	~	~	~	~	~	~	~	~	
Agarwal Chhavi Md	All Other	~	~	~	~	~	~	~	~	~	
Bak Nava Md	All Other										
Misciagna Sean M Md	All Other										
Sachdev Bindu Do	All Other	~	~	~	~	~	~	~	~	~	
Shih Anthony Thomas Shiuh-Tsong	All Other	~	~	~	~	~	~	~	~	~	
Harnik lan G Md	All Other										
Jerschow Elina Md	All Other	~	~	~	~	~	~	~	~	~	
Lam Leslie Suihong Md	All Other	~	~	~	~	~	~	<b>~</b>	~	~	
North Amanda Carlson	All Other	~	~	~	~	~	~	~	~	~	
Baribault Heather	All Other	~	~	~	~	~	~	~	~	~	
Rosner Mara Md	All Other	~	~		~		~	~	~	~	
Calderon Vincente Anthony	All Other										
Epstein Eric J Md	All Other	~	~		~		~	~	~	~	
Cole Peter David Md	All Other	~	~	~	~	~	~	~	~	~	



Page 650 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hemmerdinger Steven Arthur Md	All Other	~	~		~	~	~	~	~	~	~	
Strong Benjamin Waite Md	All Other											
Ali Khorsheda Do	All Other	~	~		~	~		~	~	~	~	
Weinman Aliza Md	All Other	~	~		~	~	~	~	~	<b>~</b>	~	
Chin Cynthia Md	All Other											
Sulzer James Anthony Md	All Other	~				~			~			
Osband Yardaena Md	All Other											
Glass Elizabeth Carey Md	All Other											
Dr Christopher M Allen Md	All Other	~	~					~	~	~	~	
Eisen Lewis Md	All Other	~	~		~	~	~	~	~	~	~	
Aponte Ada Esther Md	All Other	~	~		~	~	~	~	~	~	~	
Laskowski Igor Md	All Other											
Duda Maria E Md	All Other	~	~			~		~	~	~	~	
Pastor Charles Md	All Other	~	~	~	~	~	~	~	~	~	~	
Dulu Alina Md	All Other	~	~		~	~	~	~	~	~	~	
Mazing Maria Md	All Other	~	~		~	~	~	~	~	~	~	
Fernandes David Lawrence Md	All Other											
Nifenecker Susan	All Other											
Bogaisky Michael Md	All Other	~	~		~	~	~	~	~	~	~	
Monderer Renee Shoshana Md	All Other	~	~			~		~	~	~	~	
Rakhlin Aleksandr Md	All Other	~	~	~	~	~	~	~	~	~	~	
Portella Claudine Natalie Md	All Other	~	~		~	~	~	~	~	~	~	
Alkalay Avishai Albert	All Other											
Cherian Koshi Alummoottil Md	All Other	~	~		~	~	~	~	~	~	~	
Susman Mark H Md	All Other	~	~	~	~	~	~	~	~	~	~	
Rossin Richard D Md	All Other											
Bardini John A Md	All Other	~	~	~	~	~	~	~	~	~	~	
Elsass Kelcy Dawn Md	All Other											
Shah Sachin Jitendra Md	All Other	~	~	~	~	~	~	~	~	~	~	
Siegal Jonathan Md	All Other	~	~		~	~	~	~	~	~	~	
Madan Rebecca Edith Pellett Md	All Other	~	~		~	~	~	~	~	~	~	



Page 651 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Patuto Jennifer Cnm	All Other	~	~				~	~	~	~	~	
Chuu Ying Hue Md	All Other	~	~		~	~	~	~	~	<b>~</b>	~	
Nath Santoshi	All Other											
Meyer Jennifer Md	All Other	~						~	~	~	~	
Madmon Lori	All Other	~	~		~		~	~	~	~	~	
Cohen Bradley	All Other	~	~	~	~	~	~	~	~	~	~	
Rebuffot Genevieve M	All Other	~	~		~		~	~	~	~	~	
Loehner John Md	All Other	~	~			~		~	~	~	~	
Dixon Tekeema Alicia Md	All Other	~	~			~		~	~	~	~	
Smidt-Afek Naomi Md	All Other	~			~		~			~		
Rivera Cristine Maria Md	All Other	~	~		~	~	~	~	~	~	~	
Goldberg Ythan Md	All Other	~	~		~	~	~	~	~	~	~	
Gonzalez Christian Md	All Other	~	~		~	~	~	~	~	~	~	
Alejandro Jason Md	All Other	~	~	~	~	~	~	~	~	~	~	
Denis Reginald Jacques Md	All Other											
Scott Gary Lee Md	All Other	~	~		~	~	~	~	~	~	~	
Kesh Sandra Md	All Other	~						~	~	~	~	
Chianfagna Jeff F Rpa	All Other	~			~		~			~		
Ebrahim Amber Md	All Other											
Somrov Serge Md	All Other											
Mones Jodi Victoria Md	All Other	~	~		~	~	~	~	~	~	~	
Cetin Mehmet	All Other	~	~		~	~	~	~	~	~	~	
Liu Qiang	All Other	~	~		~	~	~	~	~	~	~	
Hebert Tiffany	All Other	~	~		~	~	~	~	~	~	~	-
Schimmrich Kristen Maria Md	All Other	~	~		~	~	~	~	~	~	~	-
Young Saryna Putman Md	All Other	~						~	~	~	~	-
Louis-Paul Rodolphe Md	All Other	~	~		~	~		~	~	~	~	
Collins Timothy P Md	All Other	~	~		~	~		~	~	~	~	
Bello Folashade Rpa	All Other	~	~		~	~	~	~	~	~	~	
Bravo Teresa Beatriz Md	All Other	~	~		~	~		~	~	~	~	
Esteban-Galindo Manuel Rodrigo Dds	All Other	~						~	~	~	~	



Page 652 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vaccaro-Olko Mary Joan Aprn	All Other										
Lee Jee Md	All Other										
Belinskaya Ilona Md	All Other	~	~		~	~		~	~	~	~
Singaravelu Nila Md	All Other	~	~					~	~	~	~
Ganem Amanda Rachel Md	All Other	~						~	~	~	~
Sardar Henry Do	All Other										
Dennerlein Lynne Marie	All Other	~	~		~	~	~	~	~	~	~
Respass John Thomas Md	All Other	~	~		~	~		~	~	~	~
Bains Amarpreet S Md	All Other										
Dhallu Manjeet	All Other										
Smith Hilary	All Other	~	~		~	~	~		~	~	~
Popovtzer Zolty Einath Md	All Other	~	~			~		~	~	~	~
Papish Mark Md	All Other	~	~	~	~	~	~	~	~	~	~
Borenstein Steven Howard	All Other	~	~		~	~	~	~	~	~	~
Sales Francie Fortuno Md	All Other	~			~		~	~	~	~	~
Bruno Christie J Md	All Other	~	~		~	~	~	~	~	~	~
Ilions Edward Md	All Other	~	~		~	~	~	~	~	~	~
Kumari Jaishree Md	All Other	~	~			~		~	~	~	~
Fimm Gregory Md	All Other										
Novik Boris Md	All Other	~	~	~	~		~	~	~	~	~
Emamian Seyed Alireza Md	All Other										
Laterra-Ferraro Nancy	All Other	~				~			~		
Moseley Elizabeth H Md	All Other										
Jinnat Hosneara Md	All Other	~	~		~	~	~	~	~	~	~
Davis Mark Cameron Md	All Other										
Mohuchy Mykola Md	All Other	~	~	~	~	~	~	~	~	~	~
Bosco Vincent J Rpa	All Other										
Phelps Memorial Hospital Associatio	All Other										
Bowers James Hamilton Jr Md	All Other	~	~		~	~	~	~	~	~	~
Silva Mauricio J Md	All Other										
Decoteau Kordai I	All Other										



Page 653 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ezeagbor Anthony	All Other	~	~		<b>&gt;</b>	~		~	~	~	~
Gulati Sandeep	All Other										
Paul Marc Md	All Other										
Montecalvo Raymond Michael Md	All Other										
Khokhar Rubina S Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Nelson Dina S Md	All Other										
Rice Rebekah D Rn	All Other										
Fisher Robert L Md	All Other	~	~	~	<b>*</b>	~	~	~	~	~	~
Zolty Ronald Md	All Other	~	~		~	~	~	~	~	~	~
Anderson Kari Md	All Other	~	~			~		~	~	~	~
Dr Donna Loketch	All Other										
Eyma Valerie	All Other	~			<b>*</b>		~			~	
Ferris Kathleen	All Other										
Silber Avi Katnel Md	All Other	~	~		~			~	~	~	~
Pisipati Ramasita C Md	All Other										
Suojanen Julianne Kimberly Joy Md	All Other	~	~			~		~	~	~	~
Card Andrea Dione Md	All Other	~	~		<b>*</b>	~	~	~	~	~	~
Bilello Janis F Rpa	All Other	~	~		~	~	~	~	~	~	~
Knight Colette	All Other	~	~			~		~	~	~	~
Kalam Lobina Kaniz Md	All Other										
Leegant Ava Ricka Md	All Other	~	~		~	~	~	~	~	~	~
Hossack Michael Md	All Other	~	~		<b>*</b>	~	~	~	~	~	~
Khan Mohammad S Md	All Other	~	~		~	~	~	~	~	~	~
Obi Vivian	All Other	~	~				~	~	~	~	~
Martin Christopher A Md	All Other										
St Johns Riverside Hsp Ai	All Other	~	~	~	<b>~</b>		~	~	~	~	~
Wang Theresa Li-Chu Cnm	All Other	~	~		<b>~</b>	~		~	~	~	~
Ricafort Rosanna Jane Md	All Other	~	~		<b>~</b>	~	~	~	~	~	~
Dwyer James Kieran Md	All Other										
Golding Corey Md	All Other	~	~	~	<b>~</b>	~	~	~	~	~	~
Wolf Eric Jay Md	All Other	~	~		<b>~</b>	~	~	~	~	~	~



Page 654 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Keegan Kulravee Puttharuksa Do	All Other										
Wilson Teresa Ann	All Other	~	~		~	~	~	~	~	~	~
Allen Lincoln D Rpa	All Other										
Guarnera Dianne Rpa	All Other	~	~		~	~		~	~	~	~
Callanan Emily M Np	All Other										
Nesheiwat Ogleh Ihsan Md	All Other	~	~		~	~		~	~	~	~
Samuel Shawn Kunjumon Do	All Other	~	~		~	~	~	~	~	~	~
Kurtz Seth David Md	All Other	~	~		~	~	~	~	~	~	~
Nord Nadia Md	All Other	~	~			~		~	~	~	~
Melamed Michal L Md	All Other	~	~		~	~	~	~	~	~	~
Gifford E Brooke Hand Rpa	All Other	~	~		~	~		~	~	~	~
Spano Laura Ann Md	All Other	~	~		~		~	~	~	~	~
Toyloy Veronique A Md	All Other	~	~			~		~	~	~	~
Elmore Dillard	All Other										
Khan Abdus S Md	All Other	~	~		~	~	~	~	~	~	~
Khalil Richard Md	All Other										
Wustrau Heidi L	All Other	~	~		~	~		~	~	~	~
Damacharla Ramesh Kumar Md	All Other	~	~	~	~		~	~	~	~	~
Geller David Samuel Md	All Other	~	~		~	~	~	~	~	~	~
Shah Purvi D Md	All Other	~	~		~	~	~	~	~	~	~
Ogbovoh Daniel Obaroakpor Md	All Other	~	~		~	~	~	~	~	~	~
Iqbal Javed Md	All Other	~	~		~	~	~	~	~	~	~
Nasir Syed Usman Asdul Md	All Other	~									
Thomas Sanjay Mathew Md	All Other	~	~		~	~		~	~	~	~
Mango Charles William Md	All Other										
Johnson Ann Salvatore Np	All Other	~	~		~	~		~	~	~	~
Bersig James Md	All Other	~	~	~	~		~	~	~	~	~
Milstein Mark Md	All Other	~	~		~	~	~	~	~	~	~
Chernyak Victoria Md	All Other	~	~		~	~	~	~	~	~	~
Sharan Alok Md	All Other	~	~		~	~	~	~	~	~	~
Figueroa Yvette	All Other	~	~					~	~	~	~



Page 655 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Finkelstein Malka Md	All Other	~	~		~	~	~	~	~	~	~
Shin Julia Jooyoung Md	All Other	~	~		~	~	~	~	~	~	~
Ayodeji Adeola	All Other	~	~		~			~	~	~	~
Sosanya Oluwakemi	All Other	~	~		~	~	~	~	~	~	~
ohnston Debra	All Other	~	~		~	~	~	~	~	~	~
Dyeku Suzette Olubusola	All Other	~	~			~		~	~	~	~
Mercaldi Bridget	All Other	~	~		~	~	~	~	~	~	~
alls Janice Md	All Other	~	~			~		~	~	~	~
Serrano Maria Np	All Other	~	~		~	~	~	~	~	~	~
Greene Patricia	All Other	~	~		~	~	~	~	~	~	~
ello Ricardo Md	All Other	~	~		~	~	~	~	~	~	~
hmed Imran M Md	All Other	~	~			~		~	~	~	~
uffy Helena	All Other	~	~		~	~	~	~	~	~	~
Goldstein Kenneth Adam Md	All Other	~	~		~	~	~	~	~	~	~
Mazzariol Fernanda S Md	All Other	~	~		~	~	~	~	~	~	~
ilberberg Charles Do	All Other	~									
amsey Kelly Md	All Other	~	~		~	~		~	~	~	~
hu Changcheng	All Other	~	~		~	~	~	~	~	~	~
ornblum Noah Saul Md	All Other	~	~		~	~	~	~	~	~	~
Capner Marc Md	All Other	~	~		~	~	~	~	~	~	~
Solio Dominick Md	All Other										
haqra Hussein Md	All Other	~	~		~	~	~	~	~	~	~
hen Frank	All Other										
oriarty Maryanne	All Other	~	~		~	~	~	~	~	~	~
orsey Doris	All Other	~	~			~		~	~	~	~
arr Schevaughn	All Other										
oneeden Lorraine	All Other	~	~			~		~	~	~	~
lowden Nancy	All Other	~	~				~	~	~	~	~
1c Carthy Nora	All Other	~	~				~	~	~	~	~
littmar Peter	All Other	~	~		~	~	~	~	~	~	~
enore Peter Laurence Md	All Other	~	~		~	~	~	~	~	~	~



Page 656 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Prevor-Weis Meredith Brooke Md	All Other	~	~		~	~	~	~	~	~	~	
Alam Hamid M M Md	All Other											
Sadrazodi Kamran Md	All Other											
Andrews Louis John Md	All Other	~	~	~	~	~	~	~	~	~	~	
Dejhalla Mana Md	All Other											
Baker Jason S Dds	All Other	~	~		~	~	~	~	~	~	~	
Hopper Susan I Np	All Other	~	~		~	~	~	~	~	~	~	
Khan Unab I Md	All Other	~	~		~	~	~	~	~	~	~	
Au Winnie Md	All Other	~	~		~	~	~	~	~	~	~	
O'Hara Marianne	All Other	~	~		~	~	~	~	~	~	~	
Scheiner Melissa	All Other	~	~		~	~	~	~	~	~	~	
Neary Siobhan	All Other	~	~		~	~	~	~	~	~	~	
Casillas Maritza	All Other	~	~			~		~	~	~	~	
Liliana Lopez	All Other	~	~		~	~	~	~	~	~	~	
Malina Cheryl R	All Other											
Kaufman David Md	All Other											
Mcguire Evon L Np	All Other	~	~		~		~			~		
O'Donnell Heather Colleen Md	All Other	~	~			~		~	~	~	~	
Kim Sarah S Md	All Other	~	~		~	~	~	~	~	~	~	
Verma Amit Kumar Md	All Other	~	~		~	~	~	~	~	~	~	
Hudson Valley Mental Hlth Ln	All Other	~	~		~		~			~		
Byrne Karen M Md	All Other	~	~		~	~	~	~	~	~	~	
Vaca Michele Md	All Other	~	~	~	~	~	~	~	~	~	~	
Huvane Bernadette Ellen	All Other	~	~		~	~	~	~	~	~	~	-
Sanz Enrique Jose Md	All Other											
Lederman Carol	All Other											
Lucas Tracy	All Other	~	~		~			~	~	~	~	
Campbell Jenief	All Other	~	~			~		~	~	~	~	
Diwan Adnan K Md	All Other	~						~	~	~	~	
Pekovic Olivera Md	All Other	~	~		~	~	~	~	~	~	~	
Franchina John	All Other											



Page 657 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ewart Michelle	All Other	~	~		~	~	~	~	~	~	~	
Shpolyansky Debora Davidovna	All Other	~	~		~	~	~	~	~	~	~	
Sanchez Ruth M Md	All Other	~						~	~	~	~	
Heo Hye Jung Md	All Other	~	~		~	~	~	~	~	~	~	
Mental Hlth Assoc Rocklan Co	All Other	~	~		~		~			~		
Monahan Marianne Md	All Other	~						~	~	~	~	
Torres Carlos Javier Md	All Other	~	~		~	~	~	~	~	~	~	
Zapata Jennifer Md	All Other	~	~		~	~	~	~	~	~	~	
Li Yan Md	All Other	~	~		~	~	~	~	~	~	~	
Pena Jessica Md	All Other	~	~		~	~	~	~	~	~	~	
Smith Heather Lee Phd	All Other	~	~		~	~	~	~	~	~	~	
Kaznatcheeva Elena Md	All Other	~			~		~	~	~	~	~	
Reich Daniel S Md	All Other											
zzo Albert John Md	All Other	~	~		~	~	~	~	~	~	~	
Bellemare Sarah Md	All Other	~	~		~	~	~	~	~	~	~	
Siegel Audra Rochelle Dpm	All Other	~	~		~	~		~	~	~	~	
Shen Katherine Joy Md	All Other	~						~	~	~	~	
Soffer Robert J Md	All Other	~	~	~	~	~	~	~	~	~	~	
Jahan Mumtaz Md	All Other											
Flattau Anna Md	All Other	~	~			~		~	~	~	~	
Ramos Joerel Marcelo Md	All Other											
Dragoman Monica V Md	All Other	~	~		~	~	~	~	~	~	~	
Liu Brenda L Md	All Other	~	~	~	~	~	~	~	~	~	~	
Harkisoon Shantie D Md	All Other											
Mirchandani Gautam Md	All Other											
Levy Richard Andrew Md	All Other	~	~		~	~		~	~	~	~	
Giannattasio Emily R Np	All Other	~	~		~	~	~	~	~	~	~	
Ramachandran Sujatha Md	All Other	~	~		~	~	~	~	~	~	~	
Gachette Emmanuel	All Other											
Rosado Madeline Np	All Other	~	~		~	~	~	~	~	~	~	
Catholic Charities Community	All Other	~	~		~		~			~		



Page 658 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Taylor Meleta M Np	All Other	~	~	~	~		~	~	~	~	~
Berger Sam H Np	All Other	~	~		~	~	~	~	~	~	~
Feuer Barry H Md	All Other	~						~	~	~	~
Shah Niravkumar D Md	All Other										
Agrawal Lynet Np	All Other	~	~		~	~	~	~	~	~	~
Anyichi Nonyelu Md	All Other	~	~		~	~	~	~	~	~	~
Goldman Inessa Md	All Other	~	~		~	~	~	~	~	~	~
Murakhovskaya Irina Md	All Other	~	~		~	~	~	~	~	~	~
Singer Ethan A Np	All Other										
Pilosov Daniel Robert Md	All Other										
Zewdu Worku B Md	All Other	~									
Khan Naz F Md	All Other	~	~			~		~	~	~	~
eno Anthony Samuel	All Other										
lan Dominique Md	All Other	~	~		~	~	~	~	~	~	~
Schoen Joshua M Md	All Other	~	~	~	~	~	~	~	~	~	~
Balakumar Mala	All Other										
Nockler Gretchen Md	All Other										
lones Kenneth Omri Md	All Other										
Cerillo Thomas Dpm	All Other										
Valker David Alan Md	All Other	~	~		~	~		~	~	~	~
iland Lisa Renee Md	All Other	~	~		~	~	~	~	~	~	~
Sutton Nicole J Md	All Other	~	~		~	~	~	~	~	~	~
All Metro Home Care Services Of New	All Other										
Sarrai Mona Md	All Other										
Campbell Sofia Cnm	All Other	~	~		~	~		~	~	~	~
Tokar Svetlana Md	All Other										
Kumar Viresh Md	All Other	~	~			~		~	~	~	~
Birnbaum Stuart C Dpm	All Other										
Chrostowski Tocco Amy M	All Other	~	~		~	~		~	~	~	~
Kou Victoria Md	All Other	~			~		~			~	
Ramchandani Neesha Np	All Other	~	~		~	~	~	~	~	~	~



Page 659 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kronfeld Gary David Md	All Other										
George Christopher J A Md	All Other	~	~		~	~		~	~	~	~
Naqvi Syed Hasan Mahboob Md	All Other	~									
Wu Henry Dpm	All Other	~	~	~	~		~	~	~	~	~
Brijlall Devika	All Other	~	~		~	~	~	~	~	~	~
Johnson Jenifer Marie Md	All Other	~						~	~	~	~
Buddhavarapu Rajasekhar Md	All Other	~	~		~		~	~	~	~	~
Sejdiu Mentor Md	All Other	~	~			~		~	~	~	~
Weiner Shoshana Np	All Other	~	~		~	~	~	~	~	~	~
Gateway Community Ind Day	All Other										
Crystal Run Village Day	All Other										
Katkovskaya Irina	All Other	~	~		~	~	~	~	~	~	~
Machuca Hildred X	All Other	~	~		~	~	~	~	~	~	~
Villanueva-Siles Esperanz	All Other	~	~		~	~	~	~	~	~	~
Huang Paul Wei-Tse Md	All Other	~	~		~	~	~	~	~	~	~
Parisi Debra M Md	All Other										
Portnoy Darin A Md	All Other	~	~			~		~	~	~	~
Friedman Shari Md	All Other	~	~		~	~	~	~	~	~	~
Miller Todd Stuart Md	All Other	~	~		~	~	~	~	~	~	~
Orange Rehab Occup Inc Day	All Other										
Wilbanks Tyr Ohling Md	All Other	~	~			~		~	~	~	~
Postal Eric S Md	All Other										
Sancia Recovery, Inc	All Other										
Kcomt Myrna Soledad	All Other	~	~		~	~	~	~	~	~	~
Franklin Jessica C Md	All Other	~	~		~	~		~	~	~	~
Friedman Ilana Batya	All Other	~	~		~	~	~	~	~	~	~
Kaplan Ilya V Md	All Other										
Dousmanis Athanasios G Md	All Other	~						~	~	~	~
Tobin Katherine D Md	All Other										
Sharma Anjali Md	All Other	~	~			~		~	~	~	~
Sharma Seema Md	All Other	~						~	~	~	~



Page 660 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Franchin Giovanni Md	All Other	~	~		~	~	~	~	~	~	~	
Maala-Gentolia Clarice Np	All Other	~	~			~		~	~	~	~	
Sokol Seth I Md	All Other	~	~		~	~	~	~	~	~	~	
Camille Irvelyne J Md	All Other	~	~		~	~		~	~	~	~	
Kim Sun Jin Md	All Other	~	~		~	~	~	~	~	~	~	
Yunen Jose R Md	All Other	~	~		~	~	~	~	~	~	~	
Fou Adora Ann Che Shan Md	All Other	~						~	~	~	~	
Louis-Jacques Nadja Rn	All Other											
Degen Jeffrey W Md	All Other	~	~	~	~	~	~	~	~	~	~	
Rhim Hai Jung Helen Md	All Other	~	~		~	~	~	~	~	~	~	
Retter Avi Samson Md	All Other											
Santana Calie Md	All Other	~	~			~		~	~	~	~	
Shuker Jason Moshe Benjamin Md	All Other	~						~	~	~	~	
Chouhdry Umar I	All Other											
Kancharla Madhavi R	All Other											
Katyal Chhavi Md	All Other	~	~		~	~	~	~	~	~	~	
Kemp Sharagim Do	All Other	~	~		~	~		~	~	~	~	
Raval Manish Ambalal	All Other	~	~		~	~	~	~	~	~	~	
Kanu Chikere Anthony Md	All Other	~	~		~	~		~	~	~	~	
Kuokkanen Satu Maarit Md	All Other	~	~		~	~	~	~	~	~	~	
Aye Zaw Zaw Md	All Other	~	~		~	~		~	~	~	~	
Lin Anthony Kung Ying	All Other	~	~		~	~	~	~	~	~	~	
Gundeck Ethan Lord Md	All Other	~	~		~	~		~	~	~	~	
Zalta Benjamin Md	All Other	~	~		~	~	~	~	~	~	~	
Friedman Daniel Taft Md	All Other	~	~		~	~	~	~	~	~	~	
Pan Debra H Md	All Other	~	~		~	~	~	~	~	~	~	
Chinea Carmen	All Other	~	~		~	~		~	~	~	~	
Suchin Scott M Md	All Other											
Geyer Howard Lance Md	All Other	~	~		~	~	~	~	~	~	~	
Khawaja Suleman Ahmad Md	All Other	~	~		~	~		~	~	~	~	
Ginzburg Yelena Zory Md	All Other	~	~		~	~	~	~	~	~	~	



Page 661 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Correa-Lopez Wilma S Md	All Other	~	~		~	~	~	~	~	~	~	
Boczko Judd Md	All Other	~						~	~	~	~	
Seniorcare Emergency Medical Servic	All Other											
Reinheimer Ellen Susan Md	All Other	~						~	~	~	~	
Kosharskyy Boleslav	All Other	~	~		~	~	~	~	~	~	~	
Bergang Rachel E Md	All Other											
Castro Jonathan M	All Other	~	~		~			~	~	~	~	
Puglisi Gina Grace Md	All Other	~	~	~	~	~	~	~	~	~	~	
Hull Kristen Tracey Md	All Other											
Ferrara Steven A	All Other	~	~		~	~	~	~	~	~	~	
Gordon David Stuart Md	All Other	~	~		~	~	~	~	~	~	~	
Yen Michael H	All Other											
Witkowska Renata A Md	All Other	~	~			~		~	~	~	~	
Galvao Marie Np	All Other	~	~		~	~	~	~	~	~	~	
Cawley James Joseph	All Other	~						~	~	~	~	
Esposito Darren Md	All Other	~	~		~	~	~	~	~	~	~	
Schwartz Daniel Md	All Other	~	~		~	~	~	~	~	~	~	
Bustillo Maria Md	All Other	~	~		~	~	~	~	~	~	~	
Schreiber Naalla Danielle Md	All Other	~	~		~	~	~	~	~	~	~	
Sussman Louis Kenneth	All Other											
Owen Jane Weber Do	All Other	~	~		~	~	~	~	~	~	~	
Nguyen Victoria Alexandra Md	All Other											
Antar Koshnaf Alan Md	All Other	~			~		~	~	<b>~</b>	<b>~</b>	~	
Iheagwara Carol O	All Other	~	~	~	~		~	~	~	~	~	
Blair Bryan P Md	All Other	~						~	~	~	~	
Saad Eathar A Md	All Other	~	~		~	~	~	~	~	~	~	
Fishman Gary Rafael	All Other											
Bauer Carolyn Ann Md	All Other	~	~		~	~	~	~	~	~	~	
Kim David	All Other	~	~		~			~	~	~	~	
Weinstein Jeffrey Ross Md	All Other	~			~		~	~	~	~	~	
Rinzler Cinnamon A	All Other	~	~		~	~		~	~	~	~	-



Page 662 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Goffman Dena Md	All Other	~	~			~		~	~	~	~
Villiams Marcia May	All Other	~	~		~	~	~	~	~	~	~
Keown Maureen	All Other	~	~		~	~	~	~	~	~	~
Blumfield Einat	All Other	~	~		~	~	~	~	~	~	~
ulkarni Aparna Md	All Other	~	~		~	~	~	~	~	~	~
aragin Benjamin Hyatt	All Other	~	~		~	~	~	~	~	~	~
laine William Paulin	All Other										
Gordon-Simpson Janice A	All Other	~	~		~	~	~	~	~	~	~
eligman-Haas Susan Beth Md	All Other	~						~	~	~	~
higgaon Roopa Md	All Other	~	~	~	~		~	~	~	~	~
Cergnul Irene Grgurich Md	All Other	~	~		~	~	~	~	~	~	~
ingh Pushpinder Md	All Other	~	~	~	~		~	~	~	~	~
adid Ahmad Md	All Other										
Gorich George Md	All Other	~	~		~	~		~	~	~	~
aster Avi S	All Other										
ollman Ann P Rpa	All Other	~	~		~	~		~	~	~	~
althazar Robert Md	All Other										
ccentcare Of New York Inc	All Other										
amaica Family Practice &	All Other										
Quintero Marieta Md	All Other										
Veber Pamela	All Other	~	~		~		~	~	~	~	~
orn Wanda Md	All Other	~	~		~	~	~	~	~	~	~
ojaoghlanian Tsoline Md	All Other	~	~		~	~	~	~	~	~	~
irschner-Lanzkowsky Debra	All Other										
tein Melissa	All Other	~	~		~	~	~	~	~	~	~
anevsky Julie Md	All Other	~	~			~		~	~	~	~
ahr Laura	All Other										
anozzo Albert Md	All Other	~	~		~	~	~	~	~	~	~
Groves Jill Elizabeth Md	All Other										
riedman Jason Brian Md	All Other	~	~		~	~		~	~	~	~
Crystal Run Village Inc Fsr 1	All Other										



Page 663 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Crystal Run Village Inc Rsp	All Other											
Schiff Bradley Alan Md	All Other	~	~		~	~	~	~	~	~	~	
Nalaboff Kenneth M Md	All Other	~	~	~	~	~	~	~	~	~	~	
Sheydina Yelena Zinovjevna Md	All Other	~	~			~		~	~	~	~	
Sieverding John A Md	All Other	~				~			~			
Tamai Janet Noriko Md	All Other	~	~		~	~		~	~	~	~	
Fidvi Shabnam Amir Md	All Other	~	~		~	~	~	~	~	~	~	
Tagoe Clement Md	All Other	~	~		~	~	~	~	~	~	~	
D'Alessandro David A Md	All Other	~	~		~	~	~	~	~	~	~	
Mental Health Assn Or Co Rsp	All Other											
Castillo Jenny Lynn Md	All Other	~	~	~	~		~	~	~	~	~	
Mcwilliam James Robert Md	All Other	~	~	~	~	~	~	~	~	~	~	
Turkieh Albert Md	All Other	~	~		~	~	~	~	~	~	~	
Villar Ryna Md	All Other	~	~			~		~	~	~	~	
Hoolihan Eunice E	All Other	~	~		~	~		~	~	~	~	
Foster Teresa J Do	All Other	~	~		~	~		~	~	~	~	
Trivedi Heather Md	All Other	~	~			~		~	~	~	~	
Gong Michelle Ng Md	All Other	~	~		~	~	~	~	~	~	~	
Byrd Denise A	All Other	~	~	~	~	~	~	~	~	~	~	
Agarwal Reena Md	All Other	~	~		~	~	~	~	~	~	~	
Tavarez Edwin Md	All Other	~	~		~	~	~	~	~	~	~	
Varma Raja G Md	All Other											
Migias Nikolaos A Md	All Other	~	~		~	~	~	~	~	~	~	
Williams Rebecca Ann Md	All Other	~	~			~		~	~	~	~	
Chudnoff Scott G Md	All Other	~	~		~	~	~	~	~	~	~	
Rubin Susan	All Other	~	~		~	~	~	~	~	~	~	
Milikow David Md	All Other	~	~	~	~	~	~	~	~	~	~	
Golestaneh Ladan Md	All Other	~	~		~	~	~	~	~	~	~	
Frey Michael Md	All Other	~	~		~	~	~	~	~	~	~	
Biglane Rayma	All Other	~	~			~		~	~	~	~	
Wang Yu	All Other	~	~	~	~		~	~	~	~	~	



Page 664 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
hou Ping Md	All Other	~	~			~		~	~	~	~
ylvester Wendy-Ann Md	All Other	~	~	~	~	~	~	~	~	~	~
arewood Itha Helena Md	All Other										
randafirescu Theo Md	All Other	~	~		~	~	~	~	~	~	~
evi David A Md	All Other	~	~	~	~		~	~	~	~	~
andesh Sindhu Md	All Other	~	~	~	~		~	~	~	~	~
itlevich Tatyana R Md	All Other	~	~			~		~	~	~	~
/eiss Lee Md	All Other										
aller Chad Benjamin Md	All Other										
ee Rosa Md	All Other	~	~			~		~	~	~	~
ollier Annie Md	All Other	~	~		~	~	~	~	~	~	~
labre Marjory Md	All Other	~	~		~	~	~	~	~	~	~
lick Arthur A	All Other	~									
ain Vineet Md	All Other	~	~		~	~	~	~	~	~	~
idonis John	All Other										
ougherty Danielle	All Other	~	~		~		~	~	~	~	~
pizides Anthony M Md	All Other	~	~		~	~	~	~	~	~	~
/hyte-Connell Stacey E Md	All Other	~	~					~	~	~	~
acker Stuart Howard Md	All Other	~	~		~	~	~	~	~	~	~
kokowska-Lebelt Anna Md	All Other										
cholnick Jenna May Md	All Other	~	~			~		~	~	~	~
na Sanjaya Md	All Other	~	~		~	~		~	~	~	~
ouard Rita Jean Md	All Other	~	~		~	~	~	~	~	~	~
chulhoff Carolyn	All Other										
anuzon Laarni S	All Other	~	~		~	~	~	~	~	~	~
uccione Michael Richard Md	All Other	~	~		~	~	~	~	~	~	~
m John J Md	All Other										
ey Robert	All Other	~	~					~	~	~	~
omninellis Aris Md	All Other	~						~	~	~	~
ana Eric Michael Md	All Other	~	~	~	~	~	~	~	~	~	~
alwadi Sejal Nagin Md	All Other	~				~			~		



Page 665 of 825 Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Eapen Jeena Viji Md	All Other										
Concepcion Lydia Md	All Other	~	~		~	~	~	~	~	~	~
Agarwal Surbhi Md	All Other										
Schweitzer Audra D Md	All Other	~						~	~	~	~
Grossberg Robert M Md	All Other	~	~		~	~	~	~	~	~	~
Lakshmi Kameswari D Md	All Other	~	~		~	~	~	~	~	~	~
Henry Thomas A Md	All Other	~	~	~	~	~	~	~	~	~	~
Friedman Ronit	All Other	~	~		~	~	~	~	~	~	~
Tulloch Elizabeth	All Other	~	~		~	~	~	~	~	~	~
Manglik Savita Md	All Other	~	~		~	~	~	~	~	~	~
Weber Kaare John Md	All Other	~	~		~		~	~	~	~	~
Bauman Jonathan Md	All Other	~	~	~	~	~	~	~	~	~	~
Mcdonnell Kevin M Md	All Other										
agan Michele Joy Md	All Other	~	~		~	~	~	~	~	~	~
Radhakrishnan Sarojini Md	All Other	~	~		~	~	~	~	~	~	~
Sinanaj Xhevat Md	All Other	~	~			~		~	~	~	~
Farinhas Joaquim M Jr Md	All Other	~	~		~	~	~	~	~	~	~
Gorlick Richard Greg Md	All Other	~	~		~	~	~	~	~	~	~
Council Alcohol/Drug Sullivan	All Other										
Naeem Asma Md	All Other	~	~		~	~	~	~	~	~	~
Mohrmann Mark J Md	All Other										
Arthurs-Wilson Gilly S Np	All Other										
Gohari Arash Md	All Other										
Tsaur Larisa Md	All Other										
Fishman Eric Md	All Other	~						~	~	~	~
Wasserstrom Sharon Md	All Other	~	~			~		~	~	~	~
Shapiro Carin	All Other	~	~		~		~		~	~	~
Ainsworth Diane Md	All Other	~						~	~	~	~
Heinlen Stephanie S Md	All Other										
Umali Sofia	All Other										
Marecki Marsha A	All Other	~	~				~	~	~	~	~



Page 666 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

All Other   All	* Safety Net Providers in Green												
Pero Josephus Dem		Participating i	n Projects										
Commands Bengaruraju Md	Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Page   Xiaoming Md	Prero Joshua Dpm	All Other											
Moreles Frank All Other Al	Kolanuvada Bangaruraju Md	All Other	~	~	~	>		~	~	<b>~</b>	~	~	
Reznik Marina Md All Other	Peng Xiaoming Md	All Other											
Silvar Cholim Inc	Morales Frank	All Other	~	<b>~</b>		<b>~</b>			~	~	<b>~</b>	<b>~</b>	
Parti Anupama Md  All Other  All	Reznik Marina Md	All Other	~	~			~		~	~	~	~	
Derman Olga Md All Other A	Bikur Cholim Inc	All Other											
All Other	Pani Anupama Md	All Other	~	~		~		~	~	~	~	~	
Contreras Virginia Md All Other All	Derman Olga Md	All Other	~	~		~	~	~	~	~	~	~	
Crystal Run Village Inc Nd5	Harris Catherine J	All Other	~	~	~	~		~	~	~	~	~	
Folimes Richard Md  All Other  Al	Contreras Virginia Md	All Other	~	~		~	~	~	~	~	~	~	
Scott-Hudson Marcia J All Other V V V V V V V V V V V V V V V V V V V	Crystal Run Village Inc Nd5	All Other											
Levi Yaakov E All Other	Holmes Richard Md	All Other	~	~			~		~	~	~	~	
Saither Kecia Md  All Other	Scott-Hudson Marcia J	All Other	~	~		~	~	~	~	~	~	~	
All Other   All	Levi Yaakov E	All Other	~	~			~		~	~	~	~	
Williams Linda Md All Other	Gaither Kecia Md	All Other											
Weinstein S Russell Md All Other	Bishop Katherine Cornwell Cnm	All Other	~	~		~	~		~	~	~	~	
All Other All Ot	Williams Linda Md	All Other	~	~	~	~	~	~	~	~	~	~	
Singh Birendra Md All Other All Othe	Weinstein S Russell Md	All Other											
All Other	Valentine-Chase Jeanne Np	All Other	~	~		~	~		~	~	~	~	
Saacson Ernest Louis Dpm All Other All Other Pisacano Michael Anthony Md All Other	Singh Birendra Md	All Other											
Fufariello Joann M Md All Other	Khan Zareen R Md	All Other											
Pisacano Michael Anthony Md All Other All Other Borkow Richard All Other	Isaacson Ernest Louis Dpm	All Other	~	~		~	~	~	~	~	~	~	
Sidani Samir All Other Borkow Richard All Other	Tufariello Joann M Md	All Other	~	~		~	~	~	~	~	~	~	
Borkow Richard All Other	Pisacano Michael Anthony Md	All Other	~	~		~	~	~	~	~	~	~	
Bookbinder Mic All Other A	Sidani Samir	All Other	~	~		~		~	~	~	~	~	
Smith Jonathan C Md  Fader Andrew  All Other	Borkow Richard	All Other											
Fader Andrew All Other V V V V V V V V V V V V V V V V V V V	Bookbinder Mic	All Other											
Hamilton Benit All Other	Smith Jonathan C Md	All Other											
	Fader Andrew	All Other	~	~	~	~		~	~	~	~	~	
Gilmour Cynthia All Other	Hamilton Benit	All Other	~	~	~	~		~	~	~	~	~	
	Gilmour Cynthia	All Other	~			~		~	~	~	~	~	



Page 667 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Neslacory Renat H Md	* Safety Net Providers in Green											
Flaschmann Notolo Md		Participating	in Projects									
Neslacory Renat H Md	Provider Name		2.a.i	2.a.iii	2.a.iv 2	.b.iii 3.	ı.i 3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Diewe Kayode O Md	Fleischmann Nicole Md	All Other										
All Other	Arslanov Renat H Md	All Other	~	~		<b>~</b>	~	~	<b>~</b>	~	<b>✓</b>	
All Other	Olowe Kayode O Md	All Other										
sabell Lee Jarrett All Other All Oth	Kovoor Johnny George Md	All Other	~	~	~	<b>~</b>	×	~	~	~	~	
All Other Assen Petrov Md All Other	Kishore Preeti Md	All Other	~	<b>~</b>		<b>~</b>	×	~	~	~	~	
All Other	Isabell Lee Jarrett	All Other	~	<b>~</b>		<b>~</b>	<b>2</b>	~	~	~	~	
Sardy Ann Theresa All Other All Othe	Bogdanov Assen Petrov Md	All Other										
Serhat Khashayar Md	Braga Eileen	All Other	~	<b>~</b>			2	~	~	~	~	
Chen Yuxi Md  All Other  All Othe	Brady Ann Theresa	All Other										
Margolias Brett Hylton  All Other   Sehhat Khashayar Md	All Other	~	~		<b>~</b>		~	~	~	~		
Delerme-Pagan Cathy Md  All Other   Chen Yuxi Md	All Other	~	~		<b>~</b>		~	~	~	~		
All Other	Margolias Brett Hylton	All Other										
All Other	Delerme-Pagan Cathy Md	All Other										
Scheinthal Deborah M Do All Other	Kumar Vanita Md	All Other	~	~			2	~	~	~	~	
All Other	Ho Sammy Md	All Other	~	~		<b>~</b>		~	~	~	~	
Millerman Konstantin Md  All Other	Scheinthal Deborah M Do	All Other	~					~	~	~	~	
Stanbery Dahlia All Other	Albow Susan Marie Do	All Other	~	~		<b>~</b>		~	~	~	~	
Collymore David All Other	Millerman Konstantin Md	All Other	~	~		<b>~</b>	2	~	~	~	~	
Unorchak John Michael Md All Other	Stanbery Dahlia	All Other	~	~		<b>~</b>		~	~	~	~	
Dougherty Eugene All Other	Collymore David	All Other										
Moloney Maura All Other	Uhorchak John Michael Md	All Other										
Samaniego Robert Md All Other Dinnall Vanessa Nicola Md All Other	Dougherty Eugene	All Other	~	~		<b>~</b>	2	~	~	~	~	
Dinnall Vanessa Nicola Md Lee Hyun-Joon Md All Other	Moloney Maura	All Other	~	~		<b>~</b>		~	~	~	~	
Lee Hyun-Joon Md All Other	Samaniego Robert Md	All Other										
Shah Binod P Md All Other All Other Oktay Maja Pardanani Setul Ram Md All Other All Other All Other All Other All Other All Other	Dinnall Vanessa Nicola Md	All Other										
Salomon Guy Md All Other Oktay Maja Pardanani Setul Ram Md All Other All Other	Lee Hyun-Joon Md	All Other	~	~		<b>~</b>	<b>'</b>	~	~	~	~	
Oktay Maja All Other V V V V V V V V V V V V V V V V V V V	Shah Binod P Md	All Other										
Pardanani Setul Ram Md All Other	Salomon Guy Md	All Other										
	Oktay Maja	All Other	~	~		<b>~</b>	~	~	~	~	~	
Garg Madhur Kumar Md All Other V V V V V V V V V V V V V V V V V V V	Pardanani Setul Ram Md	All Other	~	~			2	~	~	~	~	
	Garg Madhur Kumar Md	All Other	~	~		<b>~</b>		~	~	~	~	



Page 668 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Haines Mary Ann Md	All Other	~	~			<b>&gt;</b>		~	<b>~</b>	>	~
Raichoudhury Ritesh Md	All Other										
eone Matthew Salvatore Md	All Other	~	~		~	~	<b>~</b>	~	<b>&gt;</b>	<b>~</b>	~
Veisstuch Zvi Samuel Md	All Other	~	~			~		~	<b>~</b>	<b>~</b>	~
earlman Scott Brian Md	All Other	~	~		~	~	<b>~</b>	~	<b>&gt;</b>	<b>~</b>	~
atel Mehul Pravinbhai Md	All Other										
pevack Daniel M Md	All Other	~	~		~	~	~	~	~	~	~
ang Mark Md	All Other										
arcia Mario J Md	All Other	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~
olkhovets Dmitry Md	All Other										
hillips John L Md	All Other										
ussman James Robert Md	All Other										
nin Joseph H Md	All Other	~	~		~	~	~	~	~	~	~
anquet Agnes Quiman Md	All Other										
elligan Maureen	All Other	~						~	~	<b>~</b>	~
isson Paul	All Other										
admavathi Murakonda Md	All Other										
emasio Kafui Alfreda Md	All Other	~	~		~	~	~	~	~	~	~
abral Lisa Md	All Other	~	~		~	~	~	~	~	~	~
rafei Tarek Nabil Md	All Other										
oro Alexis David Md	All Other	~	~		~	~	~	~	~	<b>~</b>	~
eiss Jeffrey Michael Md	All Other	~	~			~		~	~	~	~
etropolitan Jewish Hm Care	All Other										
oradi Issac Eshagh Md	All Other										
/ells Barbara	All Other	~			~		~			~	
stfeld Robert J Md	All Other	~	~		~	~	~	~	~	~	~
aviloglu Gurkan Md	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
odiff Debra	All Other	~	~				~	~	~	<b>~</b>	~
nang Tylis	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
ostko Oksana <mark>M</mark> d	All Other										
itwin Alain H Md	All Other	~	~		~	~	~	~	~	~	~



Page 669 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sarwahi Vishal Md	All Other	~	~		~	~	~	~	~	~	~	
Goel Sanjay Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Dar Peer Md	All Other	~	~		~	~	~	~	~	~	~	
Park Maryann M Md	All Other	~			<b>*</b>		~	~	~	~	~	
Geller Gennifer L Md	All Other	~						~	~	~	~	
Berdichevsky Lillian Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Colodny Nikki Md	All Other	~	~				~	~	~	~	~	
Primavera Diane Elizabeth	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
Randall Phyllis Rpa	All Other											
Paul Arlette Mary	All Other	~	~		>	~	~	~	~	~	~	
Rybalova Irina Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Mcintyre Sophia Lonette Md	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
Zapata Ryan J Md	All Other	~	~		>	~	~	~	~	~	~	
Sjr Medical P C	All Other											
Belayneh Lulenesh Md	All Other	~										
Braganza Sandra Flavia Md	All Other	~	~			~		~	~	~	~	
Gill Zaheer Ashraf Md	All Other	~	~	~	<b>&gt;</b>		~	~	~	~	~	
Chang Andrew Md	All Other	~	~		~	~	~	~	~	~	~	
Macbeth Laura Christine Md	All Other	~						~	~	~	~	
Hamill Susan	All Other											
Jakubowicz Pamela Jasmine Md	All Other	~	~		<b>~</b>	~	~	~	~	~	~	
Zhang Jian Dpm	All Other											
Mount Vernon Hospital	All Other	~	~	~	~		~	~	~	~	~	
Grasa Gabriela Anamaria Md	All Other											
Monroe Julie	All Other	~						~	<b>~</b>	~	~	
Schwartz Richard	All Other											
Sabur Rumana C Md	All Other	~	~			~		~	~	~	~	
Soliman Manal	All Other											
Condro Nancy Ann	All Other	~						~	~	~	~	
Huang Gloria Shining	All Other	~	~		>	~	~	~	~	~	~	
Ishtiaq Bakhtiar Md	All Other	~	~		<b>&gt;</b>		~	~	~	~	~	



Page 670 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin <sub>(</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Vright Roberta Diane	All Other	~	~	~	~	~	~	~	~	~	~
Cole Joseph Clifton Md	All Other	~						~	~	~	~
Sykes Gerard Md	All Other	~	~			~		~	~	~	~
Potian Amnon Md	All Other										
laqvi Huma Hasnain Md	All Other	~	~		~	~	~	~	~	~	~
Proskin Wendy Aleda Md	All Other	~						~	~	~	~
Volf Kristin M Md	All Other	~	~		~	~		~	~	~	~
Vestchester Neurological Cnsl	All Other										
Gennarelli Louis A Md	All Other	~	~		~	~	~	~	~	~	~
Christopher B Nicora M D	All Other	~									
Dimarco Rosaria F Md	All Other	~						~	~	~	~
arsa Tania Md	All Other	~	~		~	~		~	~	~	~
eal-Perry Genevieve S Md	All Other	~	~		~	~	~	~	~	~	~
Voo Mary Md	All Other	~	~		~	~		~	~	~	~
Rieger Alicia J	All Other	~						~	~	~	~
dapa Srinivasa Reddy Md	All Other										
filler Hanan G Md	All Other										
iffle Anne Elizabeth	All Other										
effler Steven Ira Md	All Other										
aunt Nancy	All Other	~	~			~		~	~	~	~
Vestchester Medical Grp Pc	All Other	~						~	~	~	~
evy Denise Antoinette Dpm	All Other	~	~		~	~	~	~	~	~	~
mith Claudine Althea A Md	All Other	~	~			~		~	~	~	~
eder Hillary	All Other	~	~	~	~		~	~	~	~	~
ngello Thomas	All Other	~						~	~	~	~
Gruber Regina	All Other	~	~		~	~		~	~	~	~
uzman Michael S Md	All Other	~						~	~	~	~
littapalli Kesava R Md	All Other	~	~	~	~		~	~	~	~	~
abriel Hyerim	All Other	~	~		~	~		~	~	~	~
lenry Lernice L Md	All Other	~	~					~	~	~	~
outon Andre	All Other	~	~	~	~		~	~	~	~	~



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 671 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sax Kenneth	All Other	~	~		~	~		~	~	~	~	
Shafran Gail	All Other	~	~		~	~	~	~	~	~	~	
Perera Thomas B Md	All Other	~	~		~	~	~	~	~	~	~	
Berger Renee Suzanne Cmm	All Other	~	~		~	~		~	~	~	~	
Kaul Bindu Md	All Other	~	~		~	~	~	~	~	~	~	
Ryntz Timothy E Md	All Other	~	~				~	~	~	~	~	
Tatsapaugh Gloria	All Other	~	~		~	~		~	~	~	~	
Morse Joyce	All Other	~	~		~	~		~	~	~	~	
Lindenmeyer Louise	All Other	~	~		~	~		~	~	~	~	
Piriano Steven F Md	All Other	~	~		~	~	~	~	~	~	~	
Santoni Rugiu Francesco Md	All Other											
Mandanas Victor J	All Other											
Boreland Ethlyn M	All Other	~	~		~	~	~	~	~	~	~	
Balidemaj Kujtim Md	All Other	~	~		~	~	~	~	~	~	~	
Carter Kimberly	All Other	~						~	~	~	~	
Levine Richard M Np	All Other	~	~		~	~	~	~	~	~	~	
Ortiz Martin	All Other	~						~	~	~	~	
Tashman Stuart Matthew Md	All Other	~			~		~	~	~	~	~	
Houten John Kenneth Md	All Other	~	~		~	~	~	~	~	~	~	
Weeks Williams David	All Other											
Cho Michael H Md	All Other											
Ucpa Of Putnam & So Dutchess	All Other											
Bhitiyakul Saharat Md	All Other	~	~		~	~		~	~	~	~	
Rizvi Seema Sami Md	All Other	~										
Traeger Nadav Md	All Other											
Littleton Andrea Wileen Md	All Other	~	<b>~</b>			~		~	~	~	~	
Muggia Victoria A Md	All Other	~	<b>~</b>		~	~	~	<b>~</b>	~	~	~	
Campbell Andrew B Md	All Other	~	~		~	~	~	~	~	~	~	
Bloom Adam Harry Md	All Other											
Gerber Dmitry Md	All Other											
Shea Kathleen	All Other											



Page 672 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Busby Alan	All Other											
Fitten Joan T Np	All Other	~	~			~		~	~	~	~	
Blake Julie Ann Md	All Other	~	~		~	~	~	~	~	~	~	
Jhang Helen J Park Md	All Other	~						~	~	~	~	
Yamani Amir Md	All Other	~	~	~	~		~	~	~	~	~	
Terraciano Anthony J Md	All Other	~	~		~	~	~	~	~	~	~	
Schwartz Paige M Md	All Other											
Shahzad Abdul Rahim Md	All Other	~	~		~	~	~	~	~	~	~	
Shapiro Kenneth Md	All Other	~	~			~		~	~	~	~	
Malara Kathleen Marcella	All Other	~	~		~	~		~	~	~	~	
Simpson Sonia	All Other	~	~		~	~		~	~	~	~	
Helft Joseph Md	All Other	~	~		~	~	~	~	~	~	~	
Cotto Sylvia	All Other	~	~		~		~			~	~	
Martin Eric L Md	All Other											
Husain Syed S Md	All Other											
Call Elizabeth M Md	All Other	~	~		~	~		~	~	~	~	
Lado Fred Alexander Md	All Other	~	~		~	~	~	~	~	~	~	
Hilaire Marc Richard Md	All Other											
Sambataro Simonetta Md	All Other	~										
Francella Andrew Paul Md	All Other	~						~	~	~	~	
Tam Jeannie Md	All Other	~	~		~	~	~	~	~	~	~	
Bekritsky Esther	All Other											
Vaidya Minal	All Other	~	~	~	~	~	~	~	~	~	~	
Matiash Mark Md	All Other	~	~	~	~	~	~	~	~	~	~	
Colon Belkis Arelis Md	All Other											
Hashim Asmaa	All Other	~	~			~		~	~	~	~	
Johnson Wendy	All Other											
Kitsis Elizabeth	All Other	~	~			~		~	~	~	~	
Barnett Tracey	All Other	~						~	~	~	~	
Tuluca Luciano	All Other											
Ginsburg Michael M Dpm	All Other	~	~			~		~	~	~	~	



Page 673 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lok Jonat Dpm	All Other									
Dreyzina Yelena	All Other	~	~	~	~	~	~	~	~	~
Savransky Yevgeny Md	All Other	~	~	~	~	~	~	~	~	~
Hodges Jason Leroy Md	All Other									
Andrus Stephen Md	All Other	~					~	~	~	~
Cole Karen	All Other									
Baker Margaret Np	All Other	~								
Rosser Mary Lee	All Other	~	~	~	~	~	~	~	~	~
Gold Lisa	All Other	~	~	~	~		~	~	~	~
Fabre Lynn D	All Other									
Desa Kenneth	All Other	~	~	~	~		~	~	~	~
Occupations Inc Spv	All Other									
Occupations Inc Spt	All Other									
Rehab Programs Inc Spv	All Other									
Multi County Cdc Spt	All Other									
Multi County Cdc Spv	All Other									
Wang Yumei Md	All Other	~	~	~	~	~	~	~	~	~
Crystal Run Village Inc Spv	All Other									
Shifteh Keivan Md	All Other	~	~	~	~	~	~	~	~	~
Burt-Miller Barrington D Md	All Other									
Samchuk Tatyana Rpa-C	All Other									
Widas Maribeth Rpa-C	All Other	~	~	~	~	~	~	~	~	~
Thomas Elizabeth Patsy Md	All Other	~	~	~	~	~		~	~	~
Vezza Elena L Md	All Other	~	~	~	~	~	~	~	~	~
Srinivas Vankeepuram S	All Other	~	~	~	~	~	~	~	~	~
Segarra Pedro R	All Other									
Scott Robin L	All Other	~	~	~	~	~	~	~	~	~
Schiff Robin Faryll	All Other	~	~	~	~	~	~	~	~	~
Rosenthal Margot E	All Other									
Reznik Sandra E	All Other	~	~	~	~	~	~	~	~	~
Raum Donald Douglas Md	All Other	~	~		~		~	~	~	~



Page 674 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rafique Ilora I	All Other										
Pullman James M	All Other	~	<b>~</b>	~	~	~	~	~	<b>&gt;</b>	~	
Lynn Brian P	All Other	~	<b>&gt;</b>	~	~	~	~	~	<b>&gt;</b>	~	
Kulk Judith	All Other	~					<b>~</b>	~	~	<b>~</b>	
Hughes Melville Howard Addison Md	All Other										
Elliott Charmaine	All Other	~	~		~		~	~	~	~	
El-Sabrout Rafik Abdelaziz Md	All Other	~	~	~		~	~	~	~	~	
Culmine John Md	All Other	~	~		~		~	~	~	~	
Chervenak Judi Lee Md	All Other	~	~	~	~	~	~	~	~	~	
Beuchert Philip	All Other	~		~		~			~		
Basavaraju Nerlige G	All Other										
Bussey Lester Fitzgerald Md	All Other	~	~	~	~		~	~	~	~	
Gardner Traci F Md	All Other										
Bernstein Laura Md	All Other	~	~	~	~	~	~	~	~	~	
Walker Kelly Caramore Cnm	All Other	~	~			~	~	~	~	~	
Keene Adam Barnett Md	All Other	~	~	~	~	~	~	~	~	~	
Nathan Ely B Md	All Other	~	~	~	~		~	~	~	~	
Sdtc The Center For Discovery	All Other										
Kelly Lesa	All Other	~	~	~		~	~	~	~	~	
Greco-Tartaglia Gina	All Other	~									
Gray Julia Md	All Other	~	~	~	~	~	~	~	~	~	
Friedman Benjamin Wolkin Md	All Other	~	~	~	~	~	~	~	~	~	
Kenamore Sara Fox Md	All Other	~					~	~	~	~	
Munro Kimberly C Md	All Other	~	~	~	~		~	~	~	~	
Rosen Andrew Md	All Other										
Channa Prabjot Md	All Other	~	~		~		~	~	~	~	
Myerson Alice S	All Other	~	~	~	~	~	~	~	~	~	
Vincetic Anto Dpm	All Other										
Gordon Jonathan Craig Md	All Other										
Surbnshanyan Irina Md	All Other	~	~	~		~	~	~	~	~	
Varanasi Sankar Narayana Md	All Other	~	~	~	~		~	~	~	~	



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 675 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Klein Charna Md	All Other	~	~		~	~	~	~	~	~	~
Brown Lamont Darwan Md	All Other	~	~	~	~	~	~	~	~	~	~
Varca Louise C	All Other	~	~	~	~	~	~	~	~	~	~
Shukla Kalpesh V Md	All Other	~	~	~	~		~	~	~	~	~
New Windsor Pediatrics Pllc	All Other										
Aziz Mohammed Ahmed Md	All Other	~	~		~	~		~	~	~	~
Cincu Catalina E Md	All Other										
Ovshayev Juliet Md	All Other	~	~	~	~	~	~	~	~	~	~
Shvartzman Arlette N Md	All Other	~	~	~	~		~	~	~	~	~
Moadel Renee M Md	All Other	~	~		~	~	~	~	~	~	~
Weinberg Jerry Charles Md	All Other										
Haigentz Missak Jr Md	All Other	~	~		~	~	~	~	~	~	~
Solomon Molham M	All Other	~	~	~	~	~	~	~	~	~	~
Massoumi Hatef Md	All Other										
Einstein Francine Hughes Md	All Other	~	~		~	~	~	~	~	~	~
St Cabrini Nursing Home Adhc	All Other	~									
Shafizadeh Farshad Md	All Other										
Seecharran Bonnie V	All Other	~			~		~	~	~	~	~
Somersel Gavin N Md	All Other	~	~			~		~	~	~	~
Jbaid Shaik M Md	All Other	~									
Dolan Siobhan M Md	All Other	~	~		~	~	~	~	~	~	~
Orton Teresa Maria	All Other										
Elant At Newburgh Adhc	All Other	~									
Castro Diana Dpm	All Other										
Kazakov Valeri I Md	All Other	~	~		~	~	~	~	~	~	~
Veber Philip A Md	All Other	~	~		~		~	~	~	~	~
long Irene	All Other	~						~	~	~	~
/aidya Sudhir Purushottam	All Other	~	~		~	~	~	~	~	~	~
im-Melia Elizabeth R Md	All Other	~									
Gomez Mery C	All Other	~	~		~	~	~	~	~	~	~
Herman Merrill S	All Other	~	~		~	~	~	~	~	~	~



Page 676 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Davae Ketan C Md	All Other											
Sullivan Arc Smp	All Other											
Werner Craig Md	All Other	~	~		>	~	~	~	~	~	~	
Raff Amanda Clare Md	All Other	~	<b>~</b>		>	<b>~</b>	~	~	~	~	<b>~</b>	
Chuang Cathy Md	All Other	<b>&gt;</b>	<b>&gt;</b>		>	<b>&gt;</b>	~	~	~	~	<b>*</b>	
Maisey Susan B Md	All Other	>	<b>&gt;</b>					~	~	~	<b>*</b>	
Tomer Gitit Md	All Other	~	~		>	<b>~</b>	~	~	~	~	~	
Braunschweig Ira Md	All Other	>	<b>&gt;</b>		>	<b>&gt;</b>	~	~	~	~	<b>*</b>	
Sharma Nitya	All Other	~						~	~	~	~	
Gateway Comm Industries Smp	All Other											
Occupations Inc Smp	All Other											
Crystal Run Village Smp	All Other											
Hariharan Radhika Md	All Other											
Adversario Eden Florendo	All Other											
Darmiento Anthony R Md	All Other	~	~	*	~		~	~	~	<b>~</b>	~	
Turk Jed L Md	All Other	~	~		~	~		~	~	<b>~</b>	~	
Landis Jill Deborah	All Other	~						~	~	~	~	
Estela Ogiste Md Phd Pc	All Other											
Hochster Howard James Md	All Other	~	~		>	~	~	~	~	~	~	
Di Marco Tracie Lee	All Other	~	~		~	~		~	~	~	~	
Calleo-Cross Annamaria Do	All Other	~						~	~	<b>~</b>	~	
Dave Hirendrakumar J Md	All Other											
Wiseman Samson Md	All Other	~	~		~	~	~	~	~	~	~	
Themistocle Fenar	All Other											
Balakhane Edmond Nejat Md	All Other											
Katz Debra Cari Cnm	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Mantica Robert P Md	All Other	~			<b>&gt;</b>		~	~	~	~	~	
Ediale Kolo N Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Saboor Sadia Md	All Other											
Foronjy Robert Francis Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Cushner Michael A Md	All Other	~						~	~	~	~	



Page 677 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gorwara Simon K Md	All Other	~	~		~	~		~	~	~	~	
Chechik Daniel Md	All Other	~	~		~	~	~	~	~	~	~	
Weintraub Christine Md	All Other	~	~		~	~	~	~	~	~	~	
Levy Adam Scott Md	All Other	~	~		~	~	~	~	~	~	~	
Shur Irina N Md	All Other	~	~		~	~	~	~	~	~	~	
Rechtschaffen Thomas Hartley	All Other											
Derose Joseph John Md	All Other	~	~		~	~	~	~	~	~	~	
Muger Vinod Kumar Md	All Other											
Wingate At Beacon	All Other	~										
Christiana Joseph W Md	All Other	~	~		~	~		~	~	~	~	
Hammoud Ali Md	All Other	~	~		~	~		~	~	~	~	
Hassaninejad-Farahani M J Md	All Other	~	~			~		~	~	~	~	
Dr Proveen Kumrah Podiatry Pc	All Other	~	~		~	~	~	~	~	~	~	
Li Peng Md	All Other	~	~		~	~	~	~	~	~	~	
Bethel Nrs & Reh Ctr Adhc	All Other											
Gaglio Paul Joseph Md	All Other	~	~		~	~	~	~	~	~	~	
Dalland Linda Jean	All Other	~	~		~	~	~	~	~	~	~	
Beacon Medical Pc	All Other											
Kizer Jorge R Md	All Other	~	~		~	~	~	~	~	~	~	
Afari Jacquelyn Md	All Other											
Gharekhan Mandira Das Md	All Other	~						~	~	~	~	
Mccullough Gene P	All Other											
Kaubisch Andreas Md	All Other	~	~		~	~	~	~	~	~	~	
Solomon Lawrence William Md	All Other	~	~		~	~		~	~	~	~	
Balikcioglu Dimyan Md	All Other											
Bencosme Ursulina Luisa Md	All Other	~	~		~	~	~	~	~	~	~	
Brody Geraldmd	All Other	~	~		~	~	~	~	~	~	~	
Fass Daniel E Md	All Other	~						~	~	~	~	
Datta Arpita Md	All Other											
Fam Empowerment Council Hcbs5	All Other											
Abbattista Maria Cristina Md	All Other	~						~	~	~	~	



Page 678 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Polisar Mark J Md	All Other	~	~			~		~	~	~	~	
Sacajiu Galit Meller Md	All Other											
Nazziola Eric Anthony Md	All Other	~	~	~	~		~	~	~	~	~	
Buxton Family Practice Pllc	All Other	~	~		<b>*</b>	~	~	~	~	~	~	
Rubino Belinda Cnm	All Other	~	~					~	~	~	~	
Dickson Darlene	All Other	~	~		<b>*</b>	~	~	~	~	~	~	
Kelsch Robert Dmd	All Other											
Popa Octavian Md	All Other	~	~	~	<b>~</b>	~	~	~	~	~	~	
abovitz Daniel Lockett Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
łafeez Mohammad Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
laleem Abdul Md	All Other	~	~		~	~	~	~	~	~	~	
aldes Maurico	All Other											
emboski David P Rpa	All Other	~	~		<b>~</b>	~		~	~	~	~	
David S Cho Md Pllc	All Other	~	~		~	~		~	~	~	~	
Duggan Mary Md	All Other	~	~			~		~	~	~	~	
Saito-Schachner Ana Yuri Md	All Other	~	~			~		~	~	~	~	
lughes Marianne	All Other	~	~		<b>~</b>	~	~	~	~	~	~	
Nichael Gaesser Joseph Md	All Other											
Pellegrino Maria Md	All Other											
Sibinga Nicholas E S Md	All Other	~	~		~	~	~	~	~	~	~	
kalin Enver Md	All Other	~	~		~	~	~	~	~	~	~	
ergstein Karen Cnm	All Other	~	~	~	<b>~</b>	~	~	~	~	~	~	
Swaby Stanley Stephen Do	All Other	~	~		<b>*</b>			~	~	~	~	
Goldman Jeffrey Philip Md	All Other											
Ruiz Javier Md	All Other											
bdullah Medical Pc	All Other	~	~	~	<b>~</b>		~	~	~	~	~	
mili Gregory Md	All Other											
ones Samuel Md	All Other											
ee William Md	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
ernandez Garcia Aracelis D A	All Other	~	~		<b>~</b>	~	~	~	~	~	~	
Danisi Fabio Osvaldo Md	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	



Page 679 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Clarick Robert Harrison Md	All Other	~	~			~		~	~	~	~	
Shrestha Binaya Md	All Other											
Agard-Henriques Bernadette N	All Other	~	~		~	~	~	~	~	~	~	
Ross Eugene R Md	All Other	~						~	~	~	~	
Rehab Programs Hcbs5	All Other											
Landzberg Kim Starer Md	All Other											
Lee Shi-Wen Do	All Other											
Mazarin Gregory I Md	All Other	~	~		~	~	~	~	~	~	~	
Feldman Howard Lee Md	All Other											
Kleban Rebecca Md	All Other	~						~	~	~	~	
Fueg Adrienne Md	All Other	~	~	~	~	~	~	~	~	~	~	
Charny Caleb K Md	All Other	~						~	~	~	~	
Starr Don M Md	All Other											
Newman-Zitka Barbara A Md	All Other											
Korosi Anthony Francis Md	All Other	~						~	~	~	~	
Mohammad Sajjad	All Other	~	~		~	~	~	~	~	~	~	
Kobeckis Elizabeth Carpio	All Other											
Kaplan Alexander V Md	All Other											
Vittorio Joseph Anthony Md	All Other	~	~	~	~	~	~	~	~	~	~	
Mbekeani Joyce	All Other	~	~		~	~	~	~	~	~	~	
Naing Andrew Md	All Other											
Dunne Julianne Marie Md	All Other	~						~	~	~	~	
Reddy Suman Mandadi Md	All Other											
Haynes Hilda Althea	All Other	~	~		~	~	~	~	~	~	~	
Del Rio Marcela Md	All Other	~	~		~	~	~	~	~	~	~	
Shepardson Alethea K	All Other	~	~		~	~	~	~	~	~	~	
Levi Peter Md	All Other											
Odierna Elizabeth Anne Md	All Other	~						~	~	~	~	
Patel Rajesh Manharbhai Md	All Other											
Hardin John Avery Md	All Other	~	~		~	~	~	~	~	~	~	
Putnam Family & Comm Ser Mh	All Other	~	~		~		~			~	~	



Page 680 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Loeb Sheila L Cnm/Mmc	All Other	~	~			~		~	~	~	~	
Northern Westchester Hosp Ctr	All Other											
Napolitano Antonio Md	All Other	~	<b>&gt;</b>		~	~	<b>&gt;</b>	~	~	~	~	
Weigle Mark Raymond Md	All Other	~	~		~	~	~	<b>~</b>	~	~	~	
Alamia Vito Jr Md	All Other											
Banks Erika Heidi Md	All Other	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~	
Willcare Lthhcp	All Other											
Palma Eugen Md	All Other	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~	
Valdivia Ana Y Md	All Other	~	~		~	~	~	~	~	~	~	
Hassan Mostafa S Md	All Other	~	~	~	~	~	~	~	~	~	~	
Stein Daniel Thomas Md	All Other	~	~			~		~	~	~	~	
Flugman Scott Lawrence Md	All Other											
Mieszerski Laura E Md	All Other	~	~		~	~		~	~	~	~	
Indelicato Rose Ann	All Other	~	~	~	~	~	~	~	~	~	~	
Galarneau Gerard Jules Md	All Other	~	~		~	~	~	~	~	~	~	
Goldstein Daniel Jacob Md	All Other	~	~		~	~	~	~	~	~	~	
Asif Ahmed Md	All Other	~	~	~	~		~	~	~	~	~	
Limani Robert B Md	All Other											
Havranek Thomas George Md	All Other	~	~		~	~	~	~	~	~	~	
Nachmann Dennis S Dpm	All Other											
Rothman Lisa	All Other											
Yuabov Boris Dpm	All Other											
Cunningham Chinazo Opia Md	All Other	~	~			~		~	~	~	~	
Lwin Lin Nyunt Md	All Other	~	~		~	~	~	~	~	~	~	
Kiyici Aylin Md	All Other											
Mastrocola Nancy Ann	All Other	~	~		~	~		~	~	~	~	
Raynes Hillary Ruth Md	All Other	~										
Velez Sonia	All Other	~	~	~	~	~	~	~	~	~	~	
Ringstad Jennifer	All Other	~	~	~	~	~	~	~	~	~	~	
Prior Boyer Marianne T	All Other	~	~	~	~	~	~	~	~	~	~	
Plachta Leslie	All Other	~	~			~		~	~	~	~	



Page 681 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
O'Connor Eileen	All Other	~	~			~		~	~	~	~	
Merguerian Susan	All Other	~	~				~	~	~	~	~	
Schubert Lartigue Phys Llc	All Other	~	~	~	~	~	~	~	~	~	~	
Jenks Nancy	All Other	~	~		~	~		~	~	~	~	
Boltin Patricia	All Other											
Bistritz Janice Np	All Other	~	~	~	~	~	~	~	~	~	~	
Bicocchi Lydia	All Other	~	~		~	~		~	~	~	~	
Russo Marian Angela Md	All Other											
Doyle James J Md	All Other	~						~	~	~	~	
Calvary Hha & Hospice Care	All Other											
Schiffer Todd Jay Md	All Other											
Mian Umar Khalil Md	All Other	~	~		~	~	~	~	~	~	~	
Posner Jonathan	All Other	~	~			~		~	~	~	~	
Alfieri Donna Marie Dpm	All Other											
Tesler Peter Jon Md	All Other											
Crofford Marsha J Md	All Other											
Einstein Mark Howard Md	All Other	~	~		~	~	~	~	~	~	~	
Jafar Zubair M Md	All Other	~	~		~	~		~	~	~	~	
Sussman Howard Robert Md	All Other											
Eisen Louis Max Md	All Other	~	~	~	~	~	~	~	~	~	~	
Pasha Ghousia Jabeen Md	All Other											
Summers Florence	All Other	~	~		~	~		~	~	~	~	
Milan Felise B Md	All Other	~	~			~		~	~	~	~	
See Mary Celaine Md	All Other	~										
Latzman Bryan Russell Md	All Other	~	~		~	~	~	~	~	~	~	
George Sandy Stanley Md	All Other	~						~	~	~	~	
Jee Paul	All Other	~	~		~	~		~	~	~	~	-
Gottesman Melissa E Md	All Other	~	~		~		~	~	~	~	~	
Liu Delong Md	All Other											
Chabon Brenda Phd	All Other	~	~		~	~	~	~	~	~	~	
Rotenberg Ohad David Md	All Other	~	~			~		~	~	~	~	



Page 682 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b	iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cook Heather Tiffany Md	All Other									
Whang Eugene J Md	All Other									
Slawomir Malendowicz Md Pc	All Other									
Engelhardt Martin	All Other	~	~	-		~	~	~	~	~
Nandi Arunabha	All Other									
Dayal Ashlesha	All Other	~	~	-	~	~	~	~	~	~
Corbo Jill Md	All Other									
Fedrick Joseph Anthony Md	All Other									
Putterman Chaim Md	All Other	~	~	~	~	~	~	~	~	~
Lee Sunhee	All Other	~	~	~	~	~	~	~	~	~
Shuter Jonathan Md	All Other	~	~	~	~	~	~	~	~	~
London Ronald	All Other	~					~	~	~	~
Igel Gerard J Md	All Other	~	~	~	~	~	~	~	~	~
Ravi Srinivas Marellapudi Md	All Other									
Garcen Dawn Md	All Other	~					~	~	~	~
Gleason Paul Francis Md	All Other	~					~	~	~	~
Orange Rehab Occup Inc Hcbs 2	All Other									
Uma D Ratakonda Md Pc	All Other	~	~	~	~	~	~	~	~	~
Woo Sunhee D Md	All Other	~	~	~	~		~	~	~	~
Wilken Philip David	All Other									
Verna Christine Noelle	All Other	~			~			~		
Manwani Deepa Girdharlal Md	All Other	~	~	-	~	~	~	~	~	~
Spataro Joseph Angelo Md	All Other									
Carillon Nrs Rehab Ctr Adhc	All Other									
Nesheiwat James Salem Md	All Other	~		~		~			~	
Martini Anthony Joseph Md	All Other	~		-		~	~	~	~	~
Levi Daniela Md	All Other	~	~	-	~	~	~	~	~	~
Kulsakdinun Chaiyaporn Md	All Other	~	~			~	~	~	~	~
Lowenkron David Drew Md	All Other	~				~	~	~	~	~
Elsinger Elisabeth	All Other	~	~			~	~	~	~	~
Krauss Erika Shannon Md	All Other	~					~	~	~	~



Page 683 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Campbell Caron Michelle Md	All Other	~	~	~	~	~	~	~	~	~
Colon Federico Ernesto Md	All Other									
Balar Nilesh Naran Md	All Other									
Androne Ana Silvia Md	All Other									
Denney Julie W	All Other	~	~	~	~		~	~	~	~
Tighe John Francis Jr Md	All Other									
Galvin Catherine Anne	All Other	~	~	~	~	~	~	~	~	~
Lam Hao	All Other	~	~		~		~	~	~	~
Orentlicher Rona Judith Md	All Other	~	~	~	~	~	~	~	~	~
Fried Robert Edward Md	All Other	~	~		~		~	~	~	~
Baldanti Annmarie	All Other	~	~	~		~	~	~	~	~
Klestzick Harold N Md	All Other	~	~	~	~	~	~	~	~	~
Bonanno Joseph	All Other									
Podeszwa John Robert Md	All Other	~		~		~	~	~	~	~
Rodriguez Isabel C Md	All Other	~	~	~	~	~	~	~	~	~
Waxman Dennis Rpa	All Other	~		~		~	~	~	~	~
Sosenko-Porytko Christine	All Other	~	~	~	~		~	~	~	~
Van Der Steeg John S Md	All Other	~	~	~	~		~	~	~	~
Niremberg Moyses Md	All Other	~	~	~	~	~	~	~	~	~
Sperling Karen Ellen Md	All Other	~	~	~	~	~	~	~	~	~
Daguilh Marie-Louis F Md	All Other	~	~		~		~	~	~	~
Sarah Neuman Ct Hith Reh Adhc	All Other									
Lindor-Antoine Nirva M	All Other	~	~	~	~		~	~	~	~
Kim Paul Hyungchul	All Other	~	~	~	~	~	~	~	~	~
Mcpadden Marion C Cnm	All Other									
Hackley Barbara Cnm	All Other	~	~	~	~	~	~	~	~	~
Sheindlin Jonathan A Md	All Other									
Mathur Manuja Md	All Other	~	~		~		~	~	~	~
Dyer Mary Ellen	All Other									
Atlas Gregg Keith Dpm	All Other									
Villanueva Hugo J Md	All Other	~	~	~	~	~	~	~	~	~



Page 684 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Phillips Edward C Md	All Other										
Grant Carol A Md	All Other										
Wald-Cagan Paulette	All Other	~	~		~	~	~	~	~	~	~
Oh Young Don Md	All Other	~						~	~	~	~
Hassan Khaled A Md	All Other	~	~	~	~	~	~	~	~	~	~
Finerman Wilmore B Jr Md	All Other	~						~	~	~	~
Coven Barbara J Md	All Other	~						~	~	~	~
Brown Collete	All Other	~	~			~		~	~	~	~
Zafar Naureen	All Other	~						~	~	~	~
Guerrieri Claudio Md	All Other										
Cuffe Ronald	All Other	~	~		~	~		~	~	~	~
Daly Virginia Md	All Other	~						~	~	~	~
Gordon Mark	All Other	~	~		~		~	~	~	~	~
Mccoy Wanda	All Other										
Wurm Emanuel I Do	All Other	~						~	~	~	~
Bonadonna Susan E Md	All Other	~	~			~		~	~	~	~
Schuettenberg Susan	All Other	~	~	~	~	~	~	~	~	~	~
Ricci Zina J Md	All Other	~	~		~	~	~	~	~	~	~
Moore Beth Allen	All Other	~						~	~	~	~
Dudek Ronald D Md	All Other	~	~			~		~	~	~	~
Callahan Brian D	All Other	~	~		~	~		~	~	~	~
Schwartz Elizabeth C Cnm	All Other										
Abis Michelle L J Md	All Other	~	~		~	~		~	~	~	~
Patrick Michelle Evania	All Other	~				~			~		
Mann Ranon E Md	All Other	~	~		~	~	~	~	~	~	~
Rieder Jessica Md	All Other	~	~		~	~	~	~	~	~	~
Madoff Stacey Alison Md	All Other	~	~		~	~		~	~	~	~
Fingergut Judy E	All Other										
Morelli Jeanine Murphy	All Other										
Gold Louis	All Other	~						~	~	~	~
Tai Nhan Md	All Other	~	~		~	~		~	~	~	~



Page 685 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Herbsman Neil Md	All Other	~	~		~	~	~	~	~	~	~
Bromberg Beth	All Other	~						~	~	~	~
Sasson Michelle	All Other	~	~		~	~	~	~	~	~	~
Klein Richard	All Other										
Madu Assumpta Agoucha Md	All Other	~	~		~	~	~	~	~	~	~
Pagan Diane Elizabeth	All Other										
Thomas Sherlan Angela	All Other	~	~			~		~	~	~	~
Heptulla Rubina A Md	All Other	~	~		~	~	~	~	~	~	~
Kahn Robert J	All Other										
Salatti Carolann Cnm	All Other										
Mahn Michele Marie	All Other	~	~	~	~		~	~	~	~	~
Carlese Anthony J Do	All Other	~	~		~	~	~	~	~	~	~
Sands Brenda M	All Other										
Bronxwood Home For Age Alp	All Other										
Wright Rodney L Md	All Other	~	~			~		~	~	~	~
Sanyal Rajat S Md	All Other	~	~		~	~	~	~	~	~	~
Warren Steven	All Other										
Rivas Yolanda Md	All Other	~	~		~	~	~	~	~	~	~
Lai Yu Jen Md	All Other										
Tellus Francois G Md	All Other										
Makolo Eric T Md	All Other	~	~		~	~	~	~	~	~	~
Habert Marc Md	All Other	~				~			~		
Tojino Conrado N Jr Md	All Other										
Stamberg Eric B Md	All Other	~	~		~	~		~	~	~	~
Pollack Staci E Md	All Other	~	~		~	~	~	~	~	~	~
Devore Nancy Cnm	All Other	~	~		~	~	~	~	~	~	~
Bronx Center Rehab & Hlth Car	All Other	~						~			
Brett-Mohyla Maureen Joan	All Other										
Zweig Kenneth E Md	All Other	~	~	~	~		~	~	~	~	~
Singh Puja Md	All Other	~				~			~		
Oiseth Stanley J Md	All Other										



Page 686 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Pintauro Robert	All Other											
Rahman Riaz	All Other	~	~			~		~	~	~	~	
Neil Emancia Patricia Md	All Other											
Perilli Gaetano Md	All Other											
Osborne Olive Clarice Md	All Other	~	~		~	~	~	~	~	~	~	
Cracchiolo Diane	All Other											
Schiller Bradford C Md	All Other	~						~	~	~	~	
Waldman Joshua	All Other	~						~	~	~	~	
Hart Douglas Md	All Other	~						~	~	~	~	
Abadir-Hallock Michelle	All Other	~	~		~	~	~	~	~	~	~	
Shapiro Alan	All Other	~	~		~	~	~	~	~	~	~	
Whitney Kathleen	All Other	~	~		~	~	~	~	~	~	~	
Hameedi Faiq Ali Md	All Other	~	~		~	~	~	~	~	~	~	
Schlesinger Kathie	All Other	~	~		~	~	~	~	~	~	~	
Opatich Juliana	All Other	~	~		~	~		~	~	~	~	
Schreiber Klaus	All Other	~	~		~	~	~	~	~	~	~	
Albulak Mehmet Kerim Md	All Other											
Gbur Maria S Md	All Other	~	~			~		~	~	~	~	
Sedlackova Ludmila	All Other											
Gonzalez Leticia Md	All Other											
Cole Sonia Lois Md	All Other	~	~		~		~			~	~	
Chin Tin Sik	All Other	~	~		~	~	~	~	~	~	~	
Abbi Rakesh	All Other	~	~	~	~	~	~	~	~	~	~	
Rubin Michael Benjamin Md	All Other											
Nwahiwe Oluchi N	All Other	~				~			~			
Marini Robert Anthony Md	All Other											
Guha Chandan Md	All Other	~	~		~	~	~	~	~	~	~	
Dassa Gabriel L Md	All Other											
Asfaw Zergabachew Md	All Other											
Akalonu Augustine T Md	All Other											
Sama Michael A Md	All Other	~	~		~	~		~	~	~	~	



Page 687 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Pesce Steven John Md	All Other										
Puente Anibal O Md	All Other	~	~		~	~	~	~	~	~	~
Samuelson Sana Md	All Other	~	~			~		~	~	~	~
arah Samer Md	All Other										
szalos M Rita Md	All Other	~	~	~	~	~	~	~	~	~	~
lebrew Hsp Hm Of Westchester	All Other										
oenigsberg Tova C Md	All Other	~	~		~	~	~	~	~	~	~
Gonzalez David Md	All Other	~	~		~	~	~	~	~	~	~
fantello Ginny	All Other	~	~		~	~	~	~	~	~	~
ampat Jayesh V Md	All Other	~	~	~	~	~	~	~	~	~	~
ristide Dominique Md	All Other	~				~			~		
chechter Miriam B Md	All Other	~	~			~		~	~	~	~
ankar Douglas D Md	All Other										
recision Health Inc	All Other										
enenson Blanche S Md	All Other	~	~			~		~	~	~	~
u Jennifer Chua Md	All Other	~	~			~		~	~	~	~
iska Paul F Md	All Other	~	~		~	~	~	~	~	~	~
sher Lisa A Md	All Other	~	~	~	~		~	~	~	~	~
inces Elizabeth A Md	All Other	~	~		~	~	~	~	~	~	~
olo Delatre Md	All Other	~	~			~		~	~	~	~
latzman Michael Do	All Other										
oh Steven Shinhae Md	All Other	~	~	~	~	~	~	~	~	~	~
vedissian Haroutiun C Md	All Other										
onzalez Angela E Md	All Other	~	~		~	~	~	~	~	~	~
eluca Joseph Peter Md	All Other	~	~			~		~	~	~	~
udes Golda Md	All Other	~	~		~	~	~	~	~	~	~
elson Shirley W Do	All Other										
oriszny John A Md	All Other	~	~		~	~		~	~	~	~
onteverde Barbara Ann	All Other										
telson Debra H Md	All Other	~	~		~	~	~		~	~	~
rooks Janet Cnm	All Other	~	~		~	~		~	~	~	~



Page 688 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Camargo Mareilla Cnm	All Other	~	~				~	~	~	~	~	
Smotkin David Md	All Other	~	~		<b>*</b>	~	~	~	~	~	~	
Banc Tobe E Md	All Other											
Krakovitz Evan Keith Md	All Other	~						~	~	~	~	
Mccormick Michael Stephen Md	All Other											
Pana-Sarmiento Remedios	All Other	~	~		<b>*</b>	~	~	~	~	~	~	
Guzman Romulo	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
Jacobson Mark	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Gabelman Gary Steven Md	All Other	~						~	~	~	~	
Fishbach Mitchell Md	All Other											
Antony Liza	All Other											
Biagiotti Wendy	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
120-50-9899120-50-9biagiotti Emilio	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Sconzo Denis Thomas	All Other											
Fried Philip Md	All Other											
Teplitz Ellen	All Other											
Fitzgerald Regina Marie	All Other											
Vright Mia M Md	All Other	~						~	~	~	~	
Merer Michelle	All Other											
Hanley Ann Elizabeth Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Arbisser-Grohman Debra	All Other	~	~			~		~	~	~	~	
Bernstein Karen E Md	All Other											
Cruz-Soto Aida Md	All Other	~	~	~	<b>&gt;</b>		~	~	~	~	~	
Cajigas Antonio	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Coyle Christina	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Hirsch Jordan	All Other	~						~	~	~	~	
Jones Joan	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Pawl Nancy	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Krumerman Andrew K Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Avanzato Anthony Md	All Other											
Baghizadeh-Toosi Babak Md	All Other	~	~		~	~	~	~	~	~	~	



Page 689 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Forti Rene Josephine Md	All Other	~	~		~	~	~	~	~	~	~	
Folentino Altagracia Md	All Other	~	~		~	~	~	~	~	~	~	
Skelly Michael	All Other											
Nollowitz Andrew Md	All Other	~	~		~	~	~	~	~	~	~	
Schelker Jennifer	All Other	~	~		~		~	~	~	~	~	
Tizer Karen	All Other	~	~		~	~	~	~	~	~	~	
Pomerantz Daniel Harold Md	All Other	~	~	~	~	~	~	~	~	~	~	
Sanchez Angela	All Other	~	~		~	~		~	~	~	~	
Costas-Katz Carmen Silvia Md	All Other											
Dhanyamraju Sumitra Md	All Other	~	~		~	~		~	~	~	~	
Ansari-Ezabodi Amir Md	All Other	~	~			~		~	~	~	~	
ubrano Arcangelo Aldo	All Other	~	~		~	~	~	~	~	~	~	
ong Sharps Paige Lynette	All Other	~	~		~	~	~	~	~	~	~	
Mathisson Kevin	All Other	~	~		~	~	~	~	~	~	~	
Naomi Kunin Md Pc	All Other	~	~		~	~	~	~	~	~	~	
Park Jung	All Other	~	~		~	~	~	~	~	~	~	
Dilorenzo James C Md	All Other											
/linsky Lloyd	All Other	~	~		~	~	~	~	~	~	~	
Berk Lee Adam Md	All Other	~	~			~		~	~	~	~	
Ross Donald Md	All Other											
Sullivan Brenda	All Other	~						~	~	~	~	
Greenberg Jonathan M Md	All Other	~	~			~		~	~	~	~	
Gellen Judit Md	All Other											
Huang Hui-Li Md	All Other	~	~			~		~	~	~	~	
Adelfio Mary Ann Md	All Other											-
Goodman Wendy Md	All Other	~	~			~		~	~	~	~	-
Stegnjajic Arsen Md	All Other	~	~		~	~	~	~	~	~	~	
acoby John	All Other	~	~		~	~	~	~	~	~	~	
Finegold Ira Md	All Other	~	~		~	~	~	~	~	~	~	
Deforest Pamela Michelle Md	All Other	~	~		~	~	~	~	~	~	~	
ieman Harry Jay Md	All Other	~	~		~	~	~	~	~	~	~	



Page 690 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Santos Roderick Mallorca Md	All Other	~	~		~	~	~	~	~	~	~	
Atkinson Rosa E Md	All Other	~			~		~	~	~	~	~	
Whitehead Adam P Md	All Other	~	~		~		~	~	~	~	~	
Sanjay Sikand Md Pc	All Other											
Hazan Valerian Md	All Other	>	~			~		~	~	~	~	
Hajar Marilyn	All Other	~	~			<b>~</b>		~	~	~	~	
Sinisterra Juan I Md	All Other											
Ghavamian Reza Md	All Other	>	~		~	~	~	~	~	~	~	
Ha Conellia Md	All Other											
Wroblewski Roselyn Marza	All Other	>	~		~	~	~	~	~	~	~	
Reeves Lisa J Md	All Other	>	<b>&gt;</b>			~		~	<b>&gt;</b>	~	<b>✓</b>	
Moses Melanie Md	All Other	>	~		~	~	~	~	~	~	~	
Lipton Michael L Md	All Other	>	<b>&gt;</b>		~	~	<b>&gt;</b>	~	<b>&gt;</b>	~	<b>✓</b>	
Kim Heahyung Md	All Other											
Sindhwani Rajeev Md Pllc	All Other											
Siegel-Goldman Shari Md	All Other	~	~	~	~	<b>~</b>	~	~	~	~	~	
Kaminer Evan Marc Md	All Other	~	~	~	~	<b>~</b>	~	~	~	~	~	
Harrison Ellen A Md	All Other	~	~			~		~	~	~	~	
Weintraub Elizabeth C Dpm	All Other	~	~		~	<b>~</b>		~	~	~	~	
Berk Steven I Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Cohen Daniel Arnold Md	All Other	~						~	~	~	~	
Suecoff Stacey A Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Park Steven Young Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Profeta George J Md	All Other											
De Oliveira Paolo S Rn	All Other	~	~			~		~	<b>~</b>	~	~	
Haverstraw Family Practice Pc	All Other	~	~	~	~	~	~	~	~	~	~	
Tayoun Paul	All Other											
Sharma Jayendra R Md	All Other	~	~		~	~	~	~	~	~	~	
Joo Pablo A Md	All Other	~	~			~		~	~	~	~	
Rubin Iris Caridad	All Other	~	~		~			~	~	~	~	
Oruwariye Tosan N Md	All Other											
	· · · · · · · · · · · · · · · · · · ·							•		•		



Page 691 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participation	in Drainata										
Danida Nasa	Participating		0 - "	0 - 1	01:11	0	0 - "	0.1.1	0.1	41.1	41. "	
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mckee Melissa D Md	All Other	~	~			~		~	~	~	~	<u> </u>
Gupta Sandeep Md	All Other											ــــــ
Rosenzweig Robert Lloyd Md	All Other											ــــــ
Weinstein Paul David	All Other	~						~	~	~	~	<u> </u>
Pellegrino Christine M Md	All Other	~	~		~	~	~	~	~	~	~	<u> </u>
Metalios Eva E Md	All Other	~	~			~		~	~	~	~	<u> </u>
Mount Vernon Hospital	All Other	~	~	~	~		~	~	~	~	~	<u> </u>
Vyskocil Christine R Md	All Other	~						~	~	~	~	<u> </u>
Wong Ping Md	All Other	~	~		~	~	~	~	~	~	~	
Leo John Michael Md	All Other	~	~		~	~	~	~	~	~	~	
Lim Sylvia W Md	All Other	~	~			~		~	~	~	<b>✓</b>	
Kokotos Faye Md	All Other	~	~			~		~	~	~	~	
Daley Lisa M Md	All Other											
Baron Lisa Colleen Md	All Other	~	<b>~</b>			~		~	~	<b>~</b>	~	
Agregado Angeline M Md	All Other	~	~			~		~	~	~	~	
Kostakos Katherine Md	All Other	~	~			~		~	~	~	~	
Pass Robert Harrison Md	All Other	~	~		~	~	~	~	~	~	~	
Vassallo Charles J Md	All Other											
Bethel Nursing & Rehab Center	All Other											
Savargaonkar Rajesh R Md	All Other											
Swingle Jane Cnm	All Other	~	~		~	~		~	~	~	~	
Green Karen B Md	All Other											
Pillitteri Mark C Do	All Other											
igueroa Jeanette	All Other	~	~		~	~		~	~	~	~	
Luay S Marji Md Pc	All Other	~	~	~	~	~	~	~	~	~	~	
Rabadi Mazan Eid Md	All Other											
Hervada Teresa Md	All Other											
Mejia Fernando Md	All Other	~	~		~	~	~	~	~	~	~	
Bonoan Jose Tadeo M Md	All Other											
Sanger Heidi Scott	All Other	~	~			~		~	~	~	~	
Rajdev Lakshmi N Md	All Other	~	~	<u> </u>	~	~	~	~	~	~	~	+



Page 692 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Todisco Victor Md	All Other	~	~	~	~		~	~	~	~	~	
Catskill Regional Medical Ctr Adhc	All Other	~	~		~	~	~	~	~	~	~	
Lamour Jacqueline M Md	All Other	~	~		~	~	~	~	~	~	~	
Travin Mark I Md	All Other	~	~		~	~	~	~	~	~	<b>✓</b>	
Barry I Finkelstein Dpm Pllc	All Other	~	~		~	~	~	~	~	~	<b>✓</b>	
Selber Evelyn Md	All Other	~							~			
St Mary'S Comm Care Prof Inc	All Other											
Neglio Roseanne Md	All Other	~	~			~		~	~	~	~	
Masch Rachel J Md	All Other	~	~				~	~	~	~	<b>~</b>	
Marrero Lisa Anne Md	All Other	~	~	~	~	~	~	~	~	~	~	
eyvi Galina Md	All Other	~	~		~	~	~	~	~	~	<b>~</b>	
Haut Sheryl Md	All Other	~	~		~	~	~	~	~	~	~	
Obremski Christine Ann Lanza	All Other	~	~				~	~	~	~	~	
riend Todd M Md	All Other	~						~	~	~	<b>~</b>	
Northern Manor Geri Ctr Adhc	All Other	~						~				
Cohen Aaron Howard Md	All Other											
Raval Ashikkumar A Md	All Other	~	~		~	~	~	~	~	~	~	
Alexis Willy Md	All Other											
Deler-Garcia Ingrid Cnm	All Other											
ulla Carlos A Md	All Other											
Savel Richard H Md	All Other	~	~		~	~	~	~	~	~	~	
Acnulty John F Md Pc	All Other	~	~		~	~		~	~	~	~	
Fink-Levine Nanci Md	All Other	~	~		~	~	~	~	~	~	~	
Providence Nydia E Md	All Other	~										
Campolattaro Brian N Md	All Other	~	~		~	~	~	~	~	~	~	
Correa Nereida Md	All Other											
/ollmer Vivica Dade Md	All Other											
Patel Mayank	All Other											
Pan Edwin Md	All Other	~	~		~	~	~	~	~	~	~	
Oorfman Robert P Md	All Other											
Niltz Mauricio J Dds	All Other	~	~		~	~	~	~	~	~	~	



Page 693 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gilgoff Alice	All Other	~	~		~	~		~	~	~	~
Gruszko Adrian Md	All Other	~	<b>~</b>		~	~		~	~	<b>~</b>	~
Savitz Donald Alfred Iii Md	All Other										
Schwartz Clifford Justin Md	All Other										
Homonoff Mark C Md	All Other										
Hakimian Navid Md	All Other										
Campanella Jerry A Md	All Other	~						~	~	~	~
Bernard Marguerite Grace Md	All Other										
Sigal Samuel Harold Md	All Other										
Dasgupta Ranjan Kumar Md	All Other	~	_					~	~	>	~
Pinon Miriam Wroblewski	All Other	~	~			~		~	~	~	~
Seitz David Elliot Md	All Other	~	~	~	~	~	~	~	~	~	~
Prine Linda Whisler	All Other										
Kuo Dennis Yi-Shin Md	All Other	~	~		~	~	~	~	~	~	~
Pioneer Homecare Corp	All Other										
Diaz Antonio Salvador Y Md	All Other	~	~		~	~	~	~	~	~	~
Cirillo Vincenzo Antonio Md	All Other	~									
Gupta Rajesh Md	All Other	~	~		~		~	~	~	~	~
Cohen Bruce Charles Md	All Other	~	~		~	~	~	~	~	<b>*</b>	~
Campbell Bruce G Md	All Other	~	~		~	~	~	~	~	~	~
Aquino Melinda Anne	All Other	~	~		~	~	~	~	~	~	~
Rathi Seema Md	All Other										
inger Alfred Md	All Other										
Reid-Thornton Ruth Anne Md	All Other										
Scherr Jennifer Ann Md	All Other	~									
Kalache Jean Md	All Other										
Rolston Florence Regina Md	All Other										
Fallick Frederick S Md	All Other										
Cruz Madeline Dpm	All Other	~	~		~	~		~	~	~	~
Perry-Bottinger Lynne V Md	All Other	~	~	~	~	~	~	~	~	~	~
Mcdonald Thomas V Md	All Other	~	~		~	~	~	~	~	~	~



Page 694 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2	b.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Jae Ho Md	All Other	~	~	~	/	<b>&gt;</b>	~	<b>~</b>	~	~	
Gold Richard Elliott Do	All Other	~				~			~		1
Abadir Adel Ramsey Md	All Other	~	~	~		~	<b>~</b>	~	~	~	1
Rosen Michael Keith Md	All Other	~	~	<b>~</b>	<b>✓</b>	~	<b>~</b>	~	~	~	1
Levy Daniel Kenneth Md	All Other	~	~		<b>✓</b>	~	<b>~</b>	~	~	~	1
Wingate Of Ulster	All Other	~									1
Miller Marian Phyllis Md	All Other	~	~	~	/	~	~	~	~	~	
Bastien Alexandra Md	All Other	~	~		<b>✓</b>	~	<b>~</b>	~	~	~	1
Vitti Michael Joseph Md	All Other	~	~		/ /	~	~	~	~	~	<del>_</del>
Mathew Silvy Emanuel Md	All Other	~									1
Rosen Zachary B Md	All Other	~	~		~		<b>~</b>	~	~	~	
Pretto Zorayda E Md	All Other	~					<b>~</b>	<b>&gt;</b>	~	~	1
Yarwood-Wishner Barbara Jo Md	All Other	~					~	<b>~</b>	~	~	
Norman Kathleen Mary Md	All Other	~	~		/		~	<b>~</b>	~	~	<u> </u>
Bar Ada Md	All Other	~	~		~		<b>~</b>	<b>&gt;</b>	~	~	1
Brown Cynthia Eliza Md	All Other										
Farris Edmund Paul Jr Md	All Other										1
Milne Lucille Catherine Cnm	All Other										
Rogan Donna M Md	All Other	~	~		~		<b>~</b>	~	~	~	1
Paracha Fauzia Md	All Other	~	~		<b>✓</b>	>	<b>~</b>	<b>&gt;</b>	~	~	1
Taylor Allison Md	All Other	~	~		~		<b>~</b>	~	~	~	
Warman Karen L Md	All Other	~	~		~		<b>~</b>	~	~	~	1
Sullivan Christina K Md	All Other	~	~		~		<b>~</b>	~	~	~	1
Ganea Sandra Md	All Other	~					~	~	~	~	1
Liburd Jennifer D Md	All Other	~	~		<b>/</b>	~	~	~	~	~	
Henry Donna Marie Md	All Other										<del>_</del>
Diaz Alan	All Other										
Kaufman Alan	All Other										
Levie Mark D Md	All Other	~	~		/	~	~	~	~	~	
Rubin Brian D Md	All Other	~	~		~		~	~	~	~	
Sayseng Lolita A Md	All Other	~	~		~		~	~	~	~	 



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 695 of 825 Run Date: 06/30/2017

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bharucha Stephen B Md	All Other											
Siciliano Donna	All Other											
Kurstein Danuta Md	All Other	~	~		<b>&gt;</b>	~	~	~	<b>&gt;</b>	~	~	
Orgel Marc Lawrence Md	All Other	~	~			<b>~</b>		~	<b>~</b>	~	~	
Klainbard Peter	All Other	~	~			~		~	~	~	~	
Goldner Eli Robert Md	All Other	~	~			~		~	~	~	~	
Calayag Patricia T Md	All Other	~						~	~	~	~	
Mastrantonio John Joseph	All Other	~	~		~	~	~	~	~	~	~	
Berkenblit Robert Gary Md	All Other	~	~		~	~	~	~	~	~	~	
Gonzalez Angel Md	All Other	~	~			~		~	~	~	~	
Berman-Billig Marcia Md	All Other	~	~			~		~	~	~	~	
Agbonkpolo Francis O O	All Other	~	~	~	~		~	~	~	~	~	
Masood Ahmad	All Other	~	~		~	~		~	~	~	~	
epler Ira Ashley Md	All Other											
Garvey Richard Charles Md	All Other	~	~		~	~	~	~	~	~	~	
ippman Eric Scott Md	All Other											
Ponce Celina Azurin Md	All Other											
Arens Raanan Md	All Other	~	~		~	~	~	~	~	~	~	
Rahmani Kamran Md	All Other	~	~		~	~	~	~	~	~	~	
Nachman Sami Albert Md	All Other	~	~		~	~	~	~	~	~	~	
Miller Laurence Charles Md	All Other											
ipsitz Evan Coulson Md	All Other	~	~		~	~	~	~	~	~	~	
Barakat Firas Lutfi Md	All Other	~	~		~	~	~	~	~	~	~	
Malik Rubina Abdul Md	All Other	~	~		~	~	~	~	~	~	~	
Krakower Martin David Md	All Other	~	~		~	~		~	~	~	~	
Chavez Aldo Edmundo Md	All Other	~	~		~	~	~	~	~	~	~	
rnsten Julia Hope Md	All Other	~	~			~		~	~	~	~	
Garry David John Md	All Other	~	~		~	~	~	~	~	~	~	-
elzer Jonathan David I Md	All Other											
astellano Michael Leo Md	All Other	~	~		~	~	~	~	~	~	~	
Beil Robert Scott Md	All Other	~	~			~		~	~	~	~	



Page 696 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
flannancheril Anney	All Other	~	~		<b>&gt;</b>		~	~	<b>&gt;</b>	>	>
Ratech Howard	All Other	~	~		~	<b>~</b>	<b>~</b>	~	~	<b>&gt;</b>	~
anaka Kathryn	All Other	~	~		<b>~</b>	<b>&gt;</b>	~	~	<b>&gt;</b>	>	<b>~</b>
/eidenheim Karen	All Other	~	~		~	~	<b>~</b>	~	<b>~</b>	<b>~</b>	~
ellinson Susan	All Other	~	~			<b>&gt;</b>		~	<b>&gt;</b>	>	<b>~</b>
olbovsky losif Md	All Other	~						~	<b>~</b>	<b>~</b>	~
oleti Carole Cnm	All Other	~	~		~	~	~	~	~	~	~
erardi Paul Md	All Other										
ire J Leonard Md	All Other										
entilucci Marco Md	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
patoliatore Rosa Linda Md	All Other										
othbart Gary E Md	All Other	~						~	~	<b>&gt;</b>	~
anner Barry Jacob Md	All Other	~						~	~	<b>&gt;</b>	~
otwiner-Nie Peter K Md	All Other										
herif El-Masry	All Other	~									
issinoff Jeffrey Md	All Other	~	~		~	~	~	~	~	~	~
opal Sireen Murari Md	All Other										
avaro Jacqueline Monaco	All Other										
orel Richard P Md	All Other	~						~	~	<b>~</b>	~
ones Lee Andrews Md	All Other	~	~	~	~		~	~	~	~	~
yfield Floyd Clayton Md	All Other										
osner Joel Ira Md	All Other	~	~			~		~	~	~	~
m Christine M	All Other	~	~		~	~	~	~	~	~	~
ikolay Linda Ruth	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
ookner Elissa Michele Md	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
/eerackody Harshan Indaka Md	All Other										
evin-Waldman Renee Marci Md	All Other										
noch Donald Chris Md	All Other	~									
atz Barrett J Md	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
ahoney Patricia Marie Cnm	All Other	~	~		~	~		~	~	~	~
adid Ahmad Md	All Other										



Page 697 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Orjuela Hernando Md	All Other	~	~		~	~	~	~	~	~	~	
Kroll Douglas John Md	All Other	~	~		~	~		~	~	~	~	
Berman Jeffrey Owen Md	All Other	~						~	~	~	~	
Passano Jill Ann	All Other	~	~		~	~		~	~	~	~	
Iannotti Vicki Ann	All Other	~										
Delsavio Gina Carmela Md	All Other											
Felix Robert Livingston Md	All Other	~				~			~			
Alsaloum Mourhege Matta Md	All Other											
Kasello Donna Jean Md	All Other	~	~		~	~		~	~	~	~	
Ponticiello Joseph Nicholas Md	All Other											
Lee Conroy Shaw Md	All Other	~	~		~	~	~	~	~	~	~	
Moline Clelia Elisabeth Md	All Other	~	~		~	~	~	~	~	~	~	
Bieri Phyllis L Md	All Other	~	~		~	~	~	~	~	~	~	
Sussman Arlene Md	All Other											
Portelli John	All Other	~	~		~	~		~	~	~	~	
The Wartburg Res Comm Inc	All Other											
Diana Mary G Md	All Other	~	~			~		~	~	~	~	
Kantaros Louis William Md	All Other	~	~		~	~		~	~	~	~	
Thomas James Md	All Other	~	~	~	~		~	~	~	~	~	
Walker Yvette Lorita Md	All Other											
Parikh Shital Ramesh Md	All Other	~	~	~	~	~	~	~	~	~	~	
Alonso Reynaldo Hilario Md	All Other	~	~		~	~	~	~	~	~	~	
Mendola Antony J Md	All Other											
Baccellieri Angelo Md	All Other	~	~		~	~	~	~	~	~	~	
Brown Noel Christopher Md	All Other	~	~			~		~	~	~	~	
Racanelli Joseph Louis Md	All Other	~	~	~	~		~	~	~	~	~	
Barker Clifford Dennis Md	All Other	~	~	~	~		~	~	~	~	~	
Stein David Franklin Md	All Other											
Rabinowitz Michael Ray	All Other	~	~		~	~	~	~	~	~	~	
Sampino Anthony F Md	All Other											
Niec Daniela Md	All Other											



Page 698 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ganti Sandhya Gopalakrishn Md	All Other	~	~	~	~	~	~	~	~	~	~	
Minarik Marlene	All Other	~	~		~	~	~	~	~	~	~	
Brandon Bernadette P Md	All Other	~	~	~	~		~	~	~	~	~	
Holden Lynne M Md	All Other	~	~		~	~	~	~	~	~	~	
Badillo Mary Elizabeth Md	All Other	~	~		~	~	~	~	~	~	~	
Fishman Charles L Md	All Other	~	~			~		~	~	~	~	
Carr Samuel Stephen Dpm	All Other											
yo Rosie Yen-Cho Md	All Other	~	~	~	~	~	~	~	~	~	~	
Kinkhabwala Milan M Md	All Other	~	~		~	~	~	~	~	~	~	
Holtzman Lawrence Steven Md	All Other	~	~		~	~	~	~	~	~	~	
Samarneh Nedal	All Other											
lazario-Blas Rudolfo A Md	All Other											
(lugman Susan Debra Md	All Other	~	~		~	~	~	~	~	~	~	
Budd Joan Elizabeth Md	All Other	~	~			~		~	~	~	~	
St Christophers Inn Inc	All Other											
Dwusu-Ansah Philip Md	All Other	~	~		~	~	~	~	~	~	~	
Auerbach Mitchell Evan Md	All Other											
Petersen Pamela H	All Other	~	~					~	~	~	~	
Bodner William R Md	All Other	~	~		~	~	~	~	~	~	~	
weke-Chukumerije Obiageli Md	All Other	~	~		~	~	~	~	~	~	~	
Karwa Manoj L Md	All Other	~	~		~	~	~	~	~	~	~	
ouandet Marc Lucien Md	All Other	~	~	~	~	~	~	~	~	~	~	
Dzuah Maria Theresa P	All Other	~	~			~		~	~	~	~	
lorde Ulrich P Md	All Other	~	~		~	~	~	~	~	~	~	
Vestchester Care At Home Inc	All Other											
D'Connell Daniel B Md	All Other	~	~			~		~	~	~	~	
Appel Curtis Md	All Other	~	~		~	~	~	~	~	~	~	
Kaul Mohini Md	All Other	~	~			~		~	~	~	~	
Kraftowitz Lawrence S Md	All Other	~						~	~	~	~	
Sharfuddin Muhammad S Md	All Other	~	~		~	~	~	~	~	~	~	
Shamamian Peter	All Other	~	~		~	~	~	~	~	~	~	



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 699 of 825 Run Date: 06/30/2017

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Brook Allan L Md	All Other	~	~		~	~	~	~	~	~	~	
Turken Sheila Alice Md	All Other	~	~		~	~		~	~	~	~	
Bailey-Ingram Michele L Md	All Other	~	~		~	~	~		~	~	~	
Bowen Shawn K Md	All Other	~	~		~	~	~	~	~	~	~	
Berman Scott K Md	All Other	~	~		~		~	~	~	~	~	
Wingate At Dutchess Inc	All Other											
Baghel Ashok Md	All Other											
Weiss Louis Martin Md	All Other	~	~		~	~	~	~	~	~	~	
Sadan Sara Md	All Other	~	~		~		~	~	~	~	~	
Bernstein Peter Samuel Md	All Other	~	~			~		~	~	~	~	
Flashner Scott J Md	All Other	~	~	~	~		~	~	~	~	~	
Portzline Thomas S Md	All Other	~	~		~	~	~	~	~	~	~	
Khan Muhammad Tariq	All Other											
Rockower Gregg R Md	All Other	~							~			
Reddy Allareddy V K Md	All Other											
Halevy-Avgush Rachel	All Other	~	~		~		~			~		
Finegold Jonathan Md	All Other	~						~	~	~	~	
Levitt Margaret Md	All Other	~	~	~	~	~	~	~	~	~	~	
Fragner Paul David Md	All Other	~	~		~		~	~	~	~	~	
Reyes Maria Julieta G Md	All Other	~	~		~	~	~	~	~	~	~	
Lindgren Tone Md	All Other											
Erlich Elyse Robin Md	All Other	~	~			~		~	~	~	~	
Abdo Farid Fawzi Md	All Other											
Del Giudice Martha	All Other	~	~				~	~	~	~	~	
llowite Norman T Md	All Other	~	~		~	~	~	~	~	~	~	
Halprin Jessica Md	All Other	~						~	~	~	~	
Feldmesser Marta Lois Md	All Other	~	~		~	~	~	~	~	~	~	
Garcia Hortencia Cecilia Md	All Other											
Deluca Richard Vincent Md	All Other											
Boniuk Jonathan Daniel Md	All Other	~	~		~	~	~	~	~	~	~	-
Fattelman Ellen P Md	All Other	~	~			~		~	~	~	~	



Page 700 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Particinatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Rico Marta Md	All Other		~			~	0	~	~	~	~
Ostrer Harry Md	All Other	~	~		~	~	~	~	~	~	~
Smith Richard V Md	All Other	~	~		~	~	~	~	~	~	~
Stevens David M Md	All Other	~	~			~		~	~	~	~
Rich Andrea Md	All Other	~	~			~		~	~	~	~
Nagvi Shehla Y Md	All Other										
Costley Sandra Y Md	All Other	~	~	~	~	~	~	~	~	~	~
Au Sophia S Md	All Other	~	~			~		~	~	~	~
White Deborah J Md	All Other	~	~		~	~	~	~	~	~	~
Tsamparlis Nicholas Gregory Md	All Other	~	~		~	~	~	~	~	~	~
Cocucci Hugo J Md	All Other	~	~		~	~		~	~	~	~
Halberstam Meyer S Md	All Other										
Benoit Marcel M Md	All Other										
May Helen Md P Llc	All Other	~	~		~	~	~	~	~	~	~
Levine Elizabeth Md	All Other	~	~		~	~		~	~	~	~
Mclean-Long Carol Md	All Other	~	~		~	~	~	~	~	~	~
Sanders Barbara Hunter	All Other	~	~		~	~	~	~	~	~	~
Guilbe Rose M Md	All Other	~	~		~	~	~	~	~	~	~
Alpert Peter Md	All Other	~	~		~	~	~	~	~	~	~
Matthews Gerald J Md	All Other	~	~		~	~	~	~	~	~	~
Hamlet Alcott H Md	All Other										
Gonzalez Lilian A Md	All Other										
Tan Patricia T Md	All Other										
De Meo James R	All Other	~	~	~	~	~	~	~	~	~	~
David Jonathan Md Pc	All Other	~	~		~	~	~	~	~	~	~
Stack Rand Jordan Md	All Other	~						~	~	~	~
Rathi Dwarka P Md	All Other	~	~		~	~	~	~	~	~	~
Paul Evelyne M Md	All Other										
Strouthides Charles M Md	All Other	~	~			~		~	~	~	~
Catanese Dominic J Dpm	All Other	~	~		~	~	~	~	~	~	~
Rosenberg Stuart Owen	All Other	~	~		~	~	~	~	~	~	~



Page 701 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Jonathan	All Other	~	~		~	~	~	~	~	~	~	
Lee Elizabeth	All Other	~	~			~		~	~	~	~	
Thoracic Vascular Surgeon PII	All Other											
Bradlow Jonathan Avery Md	All Other	~	~		~	~	~	~	~	~	~	
Geisler Warren W Md	All Other											
Woo Danny	All Other	~	~		~	~	~	~	~	~	~	
St Louis Ronald Md	All Other	~	~		~	~	~	~	~	~	~	
Gross Paul R Md	All Other	~	~			~		~	~	~	~	
Foehr Mark Thomas Md	All Other											
Lefrancois-Haber Darlene A Md	All Other	~	~			~		~	~	~	~	
Elant At Goshen Inc Adhc	All Other	~										
Atac Bulent S	All Other											
Dr Andrew Decker Md Pc	All Other	~						~	~	~	~	
Jacobowitz Yitzchak S Md	All Other	~	~	~	~	~	~	~	~	~	~	
Dercola Kelly Smith	All Other	~	~		~	~		~	~	~	~	
Dannenberg Michael J Md Pc	All Other											
Fraser Angela Marie Md	All Other											
Zauk Rose Michelle Md	All Other	~	~	~	~	~	~	~	~	~	~	
Peralo Charles Anthony Md	All Other	~			~		~	~	~	~	~	
Annabi Iyad N Md	All Other	~	~	~	~		~	~	~	~	~	
Patel Dhiren B Md	All Other	~			~		~	~	~	~	~	
Katz Dina R Md	All Other											
Weiser Kenneth R Md	All Other	~						~	~	~	~	
Finkelstein Michael B Md	All Other											
Hershkowitz Jon E Md	All Other	~	~			~		~	~	~	~	
Scharf Bradley Hal Md	All Other											
Longobardi Jennifer L Md	All Other	~						~	~	~	~	
Barzilai Nir Md	All Other	~	~		~	~	~	~	~	~	~	
Benacquista Teresa Md	All Other	~	~		~	~	~	~	~	~	~	
Levy Paul Arthur Md	All Other	~	~		~	~	~	~	~	~	~	
Astor Home For Children Fbt	All Other	~	~				~					



Page 702 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garan Ared	All Other	~	~		~	~	~	~	~	~	~	
Dela Cruz Sonia Bengzon Md	All Other	~	~			~		~	~	~	~	
Zeleznik Jomarie Md	All Other	~	~		~	~	~	~	~	~	~	
Trauzzi Stephen Md	All Other	~	~	~	~	~	~	~	~	~	~	
Rosenstein Maury Md	All Other	~	~		~	~	~	~	~	~	~	
Tzagoloff Natasha A Md	All Other	~				~			~			
Giang William K Md	All Other	~	~			~		~	~	~	~	
/ullo John James Md	All Other											
Romano Jacques Md	All Other	~	~		~	~	~	~	~	~	~	
Diaz Maria C Md	All Other	~	~			~		~	~	~	~	
Carrozzi Gianni Md	All Other	~	~			~		~	~	~	~	
Becker Karen A Md	All Other	~	~			~		~	~	~	~	_
Goodman Robert L Md	All Other	~	~		~	~	~	~	~	~	~	
Hunter-Brown Deborah S Md	All Other	~	~		~	~	~	~	~	~	~	
Marwin Russell C Md	All Other	~	~	~	~		~	~	~	~	~	
Lantin Jose Antonio R L Md	All Other											
_evitt Bruce E Do	All Other	~	~	~	~	~	~	~	~	~	~	
Stelmack Victor Ralph Md	All Other	~	~		~	~		~	~	~	~	
Quinn Brian F Md	All Other	~							~			
J & P Watson Inc	All Other											
Meyer Robert H Md	All Other	~	~		~	~	~	~	~	~	~	
Doyle Howard R Md	All Other	~	~		~	~	~	~	~	~	~	
Morelli Charles M	All Other											
Dietrich Marianne Md	All Other	~	~		~	~	~	~	~	~	~	
Essien Ralph B Md	All Other	~	~		~	~	~	~	~	~	~	
Rasmussen Anne B Md	All Other	~	~		~	~	~	~	~	~	~	
Yu Lio Md	All Other											
Berkshire Farm Center	All Other											
Murray Margaret Md	All Other	~	~			~		~	~	~	~	
Hyman Barry S Md	All Other											
Greenidge Suzanne Md	All Other											



Page 703 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sayegh Nadem Jamil Md	All Other										
effera Fassil Md	All Other	~	~		~	~	~	~	<b>*</b>	~	~
Volf Steven Md	All Other										
aichelson Roger Marc Md	All Other	~	~	~	~	~	~	~	<b>*</b>	~	~
randall Jill Md	All Other	~	~		~	~	~	~	~	~	~
amirez De Arellano Elizabeth	All Other	~	~	~	~		~	~	<b>~</b>	~	~
lyer Kenneth Lloyd Md	All Other										
ean Robert S Md	All Other	~	~		~	~		~	~	~	~
Blajchen Neville Md	All Other	~	~	~	~	~	~	~	~	~	~
ombellick Joan L Cnm	All Other	~	~		~	~		~	~	~	~
hamberlin Joe Md	All Other										
widerski Deborah M Md	All Other	~	~			~		~	~	~	~
oss Alan I Md	All Other										
duka Ijeoma N Md	All Other	~	~		~	~	~	~	~	~	~
teenbergen Mark A Do	All Other	~	~		~	~		~	~	~	~
/achs Eric A Dmd	All Other	~	~		~	~	~	~	~	~	~
astase Liviu Md	All Other	~	~		~		~			~	
elez-Phillips Madeline Md	All Other	~	~		~	~		~	~	~	~
lampur Uma Sukumar Md	All Other	~	~		~	~		~	~	~	~
/eltman David I Md	All Other										
ixit Drishan Kant Md	All Other										
irkwood Richard O Md	All Other										
hild & Fam Guid Ctr Adict Sv	All Other										
zuah Philip Oranye Md	All Other	~	~		~	~	~	~	~	~	~
iacopelli Paul Michael Md	All Other	~	~	~	~	~	~	~	~	~	~
odriguez Consuelo	All Other	~	~	~	~	~	~	~	~	~	~
lilitana Thomas Joseph Md	All Other										
icosmo Bruno F Md	All Other	~						~	~	~	~
olterra Fabio Md	All Other										
ubhedar Dilip V Md	All Other										
houry-Yacoub Nabil Md	All Other	~	~		~		~	~	~	~	~



Page 704 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wilson Arnold Brett Md	All Other											
Devine Patricia A Md	All Other	~	~	~	<b>*</b>	~	~	~	~	~	~	
Gela Boguslawa D Md	All Other	~	~		<b>~</b>	~	~	~	~	~	~	
Bar Mordechai Fenikel Md	All Other											
Dunn Barbara N Md	All Other	~	~			~		~	~	~	~	
Itzkoff Roberta L Md	All Other	~	~		~	~	~	~	~	~	~	
Mintah Joseph Kyei	All Other											
Amurao Aurora A Md	All Other	~	~	~	~	~	~	~	~	~	~	
Halpern Michele Md	All Other	~	~	~	~	~	~	~	~	~	~	
Weiss Jonathan R Md	All Other	~			~		~	~	~	~	~	
Olsewski John M Md	All Other	~	~		~	~	~	~	~	~	~	
Mechanic Laura J Md	All Other	~						~	~	~	~	
Beitler Allison J Md	All Other											
Schwartz Jonathan Meier Md	All Other	~	~			~		~	~	~	~	
Laitman Robert S Md	All Other											
Lai Katherine M Dpm	All Other											
Mutone Michael Christopher Md	All Other											
Ohajekwe Ogedi A Md	All Other	~	~		<b>*</b>	~	~	~	~	~	~	
Cowgill Molly Md	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
Reichman Edward I Md	All Other	~	~		~	~	~	~	~	~	~	
Fethke Eric Daniel Md	All Other	~	~		~	~	~	~	~	~	~	
Divito Joseph Jr Md	All Other	~	~		~	~	~	~	~	~	~	
Sharpe Arleen Suzette Md	All Other	~						~	~	~	~	
Rynjah Eva H Md	All Other	~	~			~		~	~	~	~	
Santos Maria Teresa M Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Mallick Imtiaz Ahmad Md	All Other	~										
Delbello Damon A Md	All Other	~										-
Sacco Joseph P Md	All Other											
Saint-Preux Jean Marie Carl M	All Other											
Oppenheim Jeffrey Sable Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	-
Stein Jeffrey Leonard Md	All Other											



Page 705 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tamarin Frank Md	All Other	~	~	~	~	~	~	~	~	~	~	
Frey Roger Jay Md	All Other	~	~	~	~	~	~	~	~	~	~	
Brown-Berkowitz Suzanne	All Other	~	~	~	~	~	~	~	~	~	~	
Landy Robert Jay Dpm	All Other	~	~		~	~	~	~	~	~	~	
Miller Donald Scott Md	All Other	~	~		~	~	~	~	~	~	~	
Rosa Daniel Md	All Other											
Janis Marc C Md	All Other											
Sayegh Sami Elias Md	All Other	~	~	~	~	~	~	~	~	~	~	
Facchin John A Od	All Other	~										
Maisel Louis M Md	All Other	~	~		~	~	~	~	~	~	~	
Ralson Fran	All Other											
Minken Todd Jeffrey Md	All Other											
Cushin Susan K Md	All Other											
Shein David M Mnd	All Other											
Dicpinigaitis Peter V Md	All Other	~	~		~	~	~	~	~	~	~	
William Laurence Md	All Other	~	~		~	~	~	~	~	~	~	
Parish Sharon Md	All Other	~	~		~	~	~	~	~	~	~	
Bhola Anita Md	All Other	~	~	~	~	~	~	~	~	~	~	
Family Foot Care New Rochelle	All Other											
Monas Habib Md	All Other											
Gobikrishna Ariaratnam Md	All Other											
Agho Peter Md	All Other											
Hoffman Neal David Md	All Other	~	~		~	~	~	~	~	~	~	
Schneider Matthew R Md	All Other	~	~		~	~	~	~	~	~	~	
Roscoe Community Nh Adhc Inc	All Other											
Weitzner Ari Leonard Md Pc	All Other	~	~		~	~	~	~	~	~	~	
Dorsa Frank B Md	All Other	~	~		~	~		~	~	~	~	
Appel David W Md	All Other	~	~		~	~	~	~	~	~	~	
Vna Home Health Services	All Other											
Westchester Care At Home	All Other											
Brooks Hannah L Md	All Other											



Page 706 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stevens Peter Kent Md	All Other	~					~	~	~	<b>~</b>	
Dave Devang Md	All Other	~	~	~	~	<b>~</b>	~	<b>~</b>	<b>~</b>	<b>✓</b>	
Riess Iwona A Md	All Other	>	<b>&gt;</b>	~	~	>	~	<b>&gt;</b>	<b>&gt;</b>	<b>✓</b>	
Lis Ronald J Md	All Other	~	<b>~</b>	~	~	~	~	~	~	~	
Friedman Alan S Md	All Other										
Woroch Roman S Md	All Other	~	<b>~</b>	~	~	~	~	~	~	~	
Chacko Varughese P Md	All Other	~	~	~	~	~	~	~	~	~	
Yee Lily Fong Cho Md	All Other										
Levine Evan S Md	All Other	~	~	~	~	~	~	~	~	~	
Laks Mitchell P Md	All Other	~	~	~	~	~	~	~	~	~	
Brooks Francine Md	All Other	~	~	~	~		~	~	~	~	
Fischer Mitchell Do	All Other	~	~	~		~	~	~	~	~	
Kubersky Steven M Md	All Other	~					~	~	~	~	
Gucalp Rasim Md	All Other	~	~	~	~	~	~	~	~	~	
Fineberg Susan Ann Md	All Other	~	~	~	~	~	~	~	~	~	
Dutchess Care Alp	All Other										
Spears Thomas Md	All Other										
Villi Roger A Md	All Other										
Dichter Robert H	All Other	~	~		~		~	~	~	~	
Richard C Ward A T C	All Other										
Singh Tejinderpal Md	All Other	~	~	~		~	~	~	~	~	
Drucker Perry Dean Md	All Other										
Foreman Hyacinthe Monica T Md	All Other	~	~	~	~	~	~	~	~	~	
Community Med & Dental Care I	All Other	~	~		~		~	~	~	~	
Ling Julie Md	All Other	~	~	~	~		~	~	~	~	
Meacham Kevin Md	All Other										
Walter Eric G Dpm	All Other	~	~	~	~	~	~	~	~	~	
Roberts Jeffrey H Md	All Other	~	~	~	~	~	~	~	~	~	
Anderson Matthew Robert Md	All Other	~	~		~		~	~	~	~	
Khatiwala Vijay V Md	All Other										
Conifer Park	All Other	~				~					



Page 707 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Arms Acres	All Other	~					~				
Herzberg Gilbert Z Md	All Other	~	~	~	~	~	~	~	~	~	~
incoln Joel A Md	All Other	~	~	~	~	~	~	~	~	~	~
Golinowski Steven C Md	All Other										
Newell Rosanne M Md	All Other	~	~	~	~	~	~	~	~	~	~
Shear Mitchell Barry Md	All Other										
Cohen Seth A Md	All Other	~	~		~	~	~	~	~	~	~
Wharton Ronald H Md	All Other	~	~		~	~	~	~	~	~	~
Barry Steven Anthony Md	All Other										
Goldstein Lawrence Wayne Md	All Other										
Tinsay Susana P Md	All Other										
Cziner David G Md	All Other	~						~	~	~	~
Chumaceiro Rolando Md	All Other										
Ferguson John Francis Md	All Other										
Haque Masood U Md	All Other										
Ossip Leslie M Md	All Other	~	~	~	~	~	~	~	~	~	~
Family Svc Of Westchester	All Other	~	~		~		~			~	~
Blumberg Kenneth I Md	All Other	~	~	~	~	~	~	~	~	~	~
Schwartz Joel M Md	All Other	~	~	~	~	~	~	~	~	~	~
Costin Dan Md	All Other	~	~		~		~	~	~	~	~
Klapper Philip Jacob Md	All Other										
Mokrzycki Michele Md	All Other	~	~		~	~	~	~	~	~	~
Hopkins Arthur J Md	All Other	~	~			~		~	~	~	~
Abrams Steven B Md	All Other	~	~		~	~	~	~	~	~	~
Debevoise Susan D Md	All Other										
Forni Arthur L Md	All Other	~						~	~	~	~
Martimucci William A Md	All Other	~						~	~	~	~
Mohandas Kala Md	All Other	~	~		~	~	~	~	~	~	~
Rhinebeck Surgical Pc	All Other	~	~		~	~		~	~	~	~
Fresneda Caridad	All Other	~	~	~	~	~	~	~	<b>✓</b>	~	~
Rosenfeld Nathan S Md	All Other	~	~	~	~	~	~	~	~	~	~



Page 708 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ghosh-Hazra Kabita Md	All Other	~	~			~		~	~	~	~	
Pollack Simeon Md	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Wanerman Jeffrey B Md	All Other											
Salama Meir Md	All Other											
Fink Steven M Md	All Other	~						~	~	~	~	
Keiser Harold D Md	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Michaelis W Roy Md	All Other	~	~			~		~	~	~	~	
Shuster Edward G Md	All Other	~	~		~		~			~		
D'Dowd Charles E Md	All Other	~	~	~	~	~	~	~	~	~	~	
Prestiano Robert A Jr Md	All Other	~										
Bagtas Joaquin F Md	All Other	~	~	~	~		~	~	~	~	~	
Fleischer Lee Scott Md	All Other	~	~	~	~	~	~	~	~	~	~	
Gruber Peter J Md	All Other	~	~		~	~	~	~	~	~	~	
Hamiduddin Zoovia Md	All Other	~	~		~	~	~	~	~	~	~	
Jarosz Cathy Julia Md	All Other	~	~		~	~	~	~	~	~	~	
Patel Sharad K Md	All Other	~	~		~	~	~	~	~	~	~	
Fleischmann Jonathan D Md	All Other											
Johnson Michael Norman Md	All Other	~	~		~	~	~	~	~	~	~	
Gluck Gerson Md	All Other	~	~			~		~	~	~	~	
Crystal Run Chestnut Ridge	All Other											
Alderman Elizabeth M Md	All Other	~	~		~	~	~	~	~	~	~	
raugott Ute Md	All Other	~	~		~		~	~	~	~	~	
Rogers Adrienne R Md	All Other	~						~	~	~	~	
Antonelle Robert William Md	All Other											
Newshan Gayle T Np	All Other	~	~	~	~		~	~	~	~	~	
St Louis Michele Md	All Other	~	~		~	~	~	~	~	~	~	
Henry Bruce M Md	All Other	~	~	~	~	~	~	~	~	~	~	
ackey Mary Michele	All Other	~	~			~		~	~	~	~	
Comprehensive Care Mgt D&T Ct	All Other											
Abate Charles James Md	All Other											
Feldfogel Howard J Do	All Other	~	~	~	~	~	~	~	~	~	~	



Page 709 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bastidas Jairo A Dds	All Other	>	<b>&gt;</b>		~	~	<b>&gt;</b>	<b>&gt;</b>	~	~	~	
Charney Richard Md	All Other											
Gomez Maria Fernanda Md	All Other	>	<b>&gt;</b>		~	~	<b>&gt;</b>	<b>&gt;</b>	~	~	~	
Sue Young-Jin Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Crystal Run Seymour Dr Icf	All Other											
Crystal Run Bayard Lane Icf	All Other											
Messinger David B Md	All Other											
Calderon Roberto Md	All Other											
Feldman Richard Michael Md	All Other	~	~		~	~	~	~	~	~	~	
Lederman Jeffrey A Md	All Other	~	~	~	~	~	~	~	~	~	~	
Wynn Jonathan B Md	All Other	~						~	~	~	~	
Meixler Steven M Md	All Other	~						~	~	~	~	
Salomon Danielle Md	All Other	~	~			~		~	~	~	~	
Hoffman Anthony David Md	All Other											
Rosenberg Margaret S Md	All Other	~	~			~		~	~	~	~	
Martinez Jose A Md	All Other	~	~	~	~		~	~	~	~	~	
Thomas Silburn Wilson Md	All Other											
Grano Vanessa A Md	All Other	~						~	~	~	~	
Molina Maritza Md	All Other	~	~			~		~	~	~	~	
Kocur Basil Anthony Md	All Other	~						~	~	~	~	
Mchugh Marlene Elizabeth Fnp	All Other	~	~			<b>~</b>		~	<b>~</b>	<b>~</b>	~	
Ballaban-Gil Karen Md	All Other	~	~		~	~	~	~	~	~	~	
Swartz Jonathan A Md	All Other	~	~			~		~	~	~	~	
Youkeles Lisa Md	All Other	~						~	~	~	~	
Cah Orange Cnty Doh Div Phn	All Other											
Caro Edgar S Md	All Other	~	~		~	~		~	~	~	~	
Glen Island Ctr Nrs & Rehabe	All Other											
Foto Frank Md	All Other											
Verardo Louis T	All Other											
Valencia Sharon Hubert Dpm	All Other	~			~		~	~	~	~	~	
Gheorghiu Olimpia Tintea Md	All Other											



Page 710 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lee Wayne Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Davitt Michelle M Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~	
Romano Christopher J	All Other	~	~		~	~	~	~	~	~	~	
Sellinger Catherine Ryan Md	All Other	~	~		~	~	~	~	~	~	~	
Alexander Cohen Frances	All Other	~	~		~	~		~	~	~	~	
Suggs William D Md	All Other	~	~		~		~	~	~	~	~	
Meltzer Donna I Md	All Other											
Corpuz Marilou Obillo Md	All Other	~	~		~	~	~	~	~	~	~	
Uehlinger Joan M Md	All Other	~	~		~	~	~	~	~	~	~	
Mills James M Rpa	All Other	~	~	~	~	~	~	~	~	~	~	
Maseda Nelly M Md	All Other	~	~			~		~	~	~	~	
Spivack Simon D Md	All Other	~	~			~		~	~	~	~	
Seiter Karen P Md	All Other											
Thompson Carolyn H Md	All Other	~						~	~	~	~	
Tindel-Kahn Lori	All Other	~						~	~	~	~	
Shliozberg Jenny Md	All Other	~	~		~	~	~	~	~	~	~	
Zingman Barry S Md	All Other	~	~		~	~	~	~	~	~	~	
Sarah Neuman Ctr Hlth & Rehab	All Other	~										
Hale Theodore Mark Md	All Other											
Kogan Melanie G Md	All Other	~	~		~	~	~	~	~	~	~	
Stein Marjorie W Md	All Other	~	~		~	~	~	~	~	~	~	
Sofair David	All Other											
Schwalb Murray David Md	All Other	~	~			~		~	~	~	~	
Kamen Stewart M Dpm Pc	All Other	~	~		~	~	~	~	~	~	~	
Frei Gill Leor Md	All Other											
Rasch Stuart G Md	All Other											
Casino Joseph E Md	All Other	~	~		~	~	~	~	~	~	~	
Phillips Gary Marc Md	All Other	~	~	~	~		~	~	~	~	~	
Leviton Ira Md	All Other	~	~		~	~	~	~	~	~	~	
Kreutzer Eric R Md	All Other											
Hwang Haeyoung Ko	All Other											
		1	1	ı		1	ı	ı	1	l		



Page 711 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin <sub>e</sub>	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sayegh Roger J Md	All Other										
ehach Joan Md	All Other	~	~		~	~	~	~	~	~	~
arrytown Hall Care Ctr	All Other										
agust Marcy Md	All Other	~	~		~	~	~	~	~	~	~
olden Owen Md	All Other	~	~		~	~	~	~	~	~	~
Neisher Irina Md	All Other										
orchheimer David A Md	All Other	~	~		~	~	~	~	~	~	~
ontefiore Medical Ctr Ai	All Other	~	~		~	~	~	~	~	~	~
eller Peter Karl Md	All Other	~	~		~	~	~	~	~	~	~
fran Scott Ian Md Pc	All Other	~	~		~	~	~	~	~	~	~
/olf Janice L Md	All Other										
chwalb David B Md	All Other	~			~		~	~	~	~	~
ayegh Osama Elias Md	All Other										
oloka-Kump Rodika Md	All Other										
aber Patricia Luise Md	All Other	~	~			~		~	~	~	~
ims Paula Md	All Other										
dams Diana Madden Md	All Other										
pitzer Daniel E Md	All Other										
ebello John A Dpm	All Other										
aminski Susan Ann Md	All Other	~						~	~	~	~
loser Stuart W Md	All Other	~	~		~	~	~	~	~	~	~
ostley-Hoke Karen M Md	All Other	~	~	~	~	~	~	~	~	~	~
altzman-Gabelman Lori Md	All Other	~						~	~	~	~
affucci Leonard Md	All Other	~	~	~	~	~	~	~	~	~	~
remier Nursing Services	All Other										
urie Preston Neil Md Pc	All Other	~						~	~	~	~
aine Steven Michael	All Other	~	~			~		~	~	~	~
/eingarten-Arams Jacqueline S	All Other	~	~		~	~	~	~	~	~	~
lderserve Long Term Hlth Car	All Other										
ones Caroline Jane Md	All Other	~			~		~			~	
atrick Sharon Lynne Md	All Other	~	~		~	~	~	~	~	~	~



Page 712 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Venable Cassandra E Md	All Other	~	~		~	~	~	~	~	~	~	
Broyde Haramati Linda Md	All Other	~	<b>~</b>		<b>~</b>	~	~	~	~	~	~	
Mcgovern Catherine Anne Md	All Other	~						~	~	~	~	
Wysoki Randee Sue Md	All Other	~						~	~	~	~	
Lupin Jay Stephen Md	All Other	~						~	~	~	~	
Levin Terry L Md	All Other	~	~		~	~	~	~	~	~	~	
Haramati Nogah Md	All Other	~	~		~	~	~	~	~	~	~	
Bernstein Alan L Md	All Other											
Feghali Joseph G Md Pc	All Other											
Rozenblit Alla Md	All Other	~	~	_	~	~	~	~	~	~	~	
Shorser James David Md	All Other	~	~	~	~	~	~	~	~	~	~	_
Herzog David Allen Md Pc	All Other	~						~	~	~	~	
Outches Co Dept Mh	All Other											
ahnrich Brian Curtis Md	All Other											
Shookster Linda A Md	All Other											
March Robert J Md	All Other	~	~	~	~	~	~	~	~	~	~	
Svensson Kenneth B	All Other	~	~	~	~	~	~	~	~	~	~	
Holder Jonathan L Md	All Other	~	~	~	~		~	~	~	~	~	
Gupta Veena Md	All Other											
Fox Norris Md	All Other	~	~	~	~	~	~	~	~	~	~	
Berkower Alan Stewart Md	All Other	~	~		~	~	~	~	~	~	~	
Hertan Hilaryu Ian Md	All Other	~	~			~		~	~	~	~	
Nachs Jane Zimetbaum Md	All Other	~						~	~	~	~	
rost Andrei Md	All Other	~	~		~	~	~	~	~	~	~	
Schumann Marc Seth-Jon Dpm	All Other	~										
lacobs Laurie Gail Md	All Other	~	~		~	~	~	~	~	~	~	
Vartburg Hm Evangelical Churc	All Other											-
Greenwald David A Md	All Other	~	~		~	~	~	~	~	~	~	-
St Josephs Med Ctr Mh	All Other	~	~	~	~	~	~	~	~	~	~	
Zolnik Lawrence A Md	All Other	~	~		~	~		~	~	~	~	
Saftchick Stuart L Md	All Other	~	~		~	~	~	~	~	~	~	



Page 713 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rie Jonathan Thomas Md	All Other	~						~	~	~	~	
Clark Elizabeth M Md	All Other	~	~		~	~	~	~	~	~	~	
Coombs Kenneth E Dpm	All Other											
Kufner Gerald Michael Md	All Other	~	~		~	~		~	~	~	~	
Connery Cliff P Md	All Other	~	~		~	~		~	~	~	~	
Wilkins Robert Md	All Other											
Gottfried Richard S Md	All Other	~	~		~		~	~	~	~	~	
Plummer Robert L Md.,Facs.,Pc	All Other	~	~		~	~	~	~	~	~	~	
Minamoto Grace Y Md	All Other	~	~		~	~	~	~	~	~	~	
Johnson Maurice Md	All Other	~										
Keltz Theodore N Md	All Other	~	~		~	~	~	~	~	~	~	
Schorr-Lesnick Beth Md	All Other											
Wolfsberger Gabrielle J Md	All Other	~	~		~	~		~	~	~	~	
Labrenz Bryon Edward Md	All Other	~	~		~	~		~	~	~	~	
Gardiner James Gerard Dpm	All Other											
Fox Amy S Md	All Other	~	~		~	~	~	~	~	~	~	
Barksdale Health Care Srv Inc	All Other											
Rodriguez Bartholome Md	All Other	~	~	~	~	~	~	~	~	~	~	
Condro Nancy Ann Dpm	All Other	~	~		~	~		~	~	~	~	
Volterre Vivian Md	All Other	~	~		~		~	~	~	~	~	
Cahill Linda Md	All Other	~	~		~	~	~	~	~	~	~	
Pedoem-Shapiro Minoo	All Other											
Cynamon Jacob Md	All Other	~	~		~	~	~	~	~	~	~	
Jesmajian Stephen H Md	All Other	~	~	~	~	~	~	~	~	~	~	
Siegel Cary Scott Md	All Other	~	~		~	~	~	~	~	~	~	-
Caldararo Sara Md	All Other	~	~			~		~	~	~	~	-
Koenig Paul Md	All Other	~	~			~		~	~	~	~	
Moin Syed Mohammed Md	All Other	~	~		~	~	~	~	~	~	~	
Ferncliff Nursing Hm Non Occ	All Other	~										
Antoine Michel Md	All Other	~	~		~		~			~		
Sullivan County Cmh Mh	All Other											



Page 714 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Salem Azzam M Md	All Other	~	~		~	~		~	~	~	~
Baez Jose E Md	All Other	~	~		~	~		~	~	~	~
Bhatnagar Shailendra Md	All Other										
Polcari Francis Md	All Other										
Driscoll M Catherine Md	All Other	~	~		~	~	~	~	~	~	~
Cah Skip Of New York Inc	All Other										
Goldman Robin Md	All Other	~	~			~		~	~	~	~
Schuller Alan Morris Md	All Other										
Fletcher Douglas Robert Md	All Other	~			~		~	~	~	~	~
Cohen Robin Suzette Md	All Other	~	~		~	~	~	~	~	~	~
Mirels Hilton Md	All Other										
Contillo Michael Anthony Md	All Other	~						~	~	~	~
Douglas Montgomery Md	All Other										
Lucariello Richard Joseph Md	All Other	~	~		~	~	~	~	~	~	~
Belamarich Peter F Md	All Other	~	~			~		~	~	~	~
Futterman Donna C Md	All Other	~	~		~	~	~	~	~	~	~
Auricchio John Steven Dpm	All Other	~	~	~	~	~	~	~	~	~	~
Lonberg Mathew Md	All Other	~	~	~	~	~	~	~	~	~	~
Dominican Sisters Family Lthh	All Other										
Gupta Anil Md	All Other	~	~		~	~	~	~	~	~	~
Fleisher Arlen Gary Md	All Other	~	~		~	~	~	~	~	~	~
Kranzler L Stephan Md	All Other	~						~	~	~	~
Anderson Ferdinand F. Jr Md	All Other	~	~		~	~		~	~	~	~
Della Badia John Md	All Other										
Trivedi Darshan Ghanshyam Md	All Other	~	~		~		~		~	~	~
Karasik Jeffrey B Md	All Other	~							~		
Parras Mary Kean Md	All Other	~	~		~	~	~	~	~	~	~
_azar Stephen Dale Md	All Other										
Suhrland Mark J Md	All Other	~	~		~	~	~	~	~	~	~
Turer Gary Evan Md	All Other	~									
Deboccardo Graciela O Md	All Other	~	~		~	~	~	~	~	~	~



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 715 of 825 Run Date: 06/30/2017

•

**Montefiore Medical Center (PPS ID:19)** 

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Reda Dominick Frank Md	All Other											
Fitzpatrick John Joseph Md	All Other	~	~	~	~	~	~	~	~	~	~	
Newland-Pagan Yvonne C Md Pc	All Other	~	~		~	~		~	~	~	~	
Gross Benita L Md	All Other	~	~				~	~	~	~	~	
Kaplan Morrie A Md	All Other	~						~	~	~	~	
Hire Mary Lou Md	All Other	~	~		~	~	~	~	~	~	~	
Delaney Brian Md	All Other											
Delasho Gail Mary Md	All Other	~						~	~	~	~	
Sparano Joseph A Md	All Other	~	~		~	~	~	~	~	~	~	
Levin Henry S Md	All Other	~	~		~	~	~	~	~	~	~	
Heinegg Philip Charles	All Other	~	~		~	~	~	~	~	~	~	
Tokayer Aaron Zev Md	All Other	~	~		~	~	~	~	~	~	~	
Schuster Victor L Md	All Other	~	~		~	~	~	~	~	~	~	
Katz Steven Jay Md	All Other	~	~		~	~	~	~	~	~	~	
Levine Michael Ira Md	All Other	~	~		~	~	~	~	~	~	~	
Soloway Bruce Harold Md	All Other	~	~			~		~	~	~	~	
Naik Ramesh Sidda Md	All Other	~	~		~	~	~	~	~	~	~	
Kalnicki Shalom Md	All Other	~	~		~	~	~	~	~	~	~	
Bojsiuk Stefan Dpm	All Other	~	~		~	~		~	~	~	~	
Khushalani Sarla Mohan Md	All Other	~	~		~	~		~	~	~	~	
Sparr Steven Allen Md	All Other	~	~		~	~	~	~	~	~	~	
Northern Metro Rhcf Non-Occ	All Other	~						~				
Abbott Ira Richmond Iii Md	All Other	~	~		~	~	~	~	~	~	~	
Piccorelli George O Md	All Other	~						~	~	~	~	
Neuendorf James Lee Md	All Other											
Weiss Jonathan David Md	All Other	~						~	~	~	~	
Cohen Stephanie Barbara Md	All Other											
Bloch Dean Md	All Other	~	~		~	~		~	~	~	~	
Eilen Bonnie Dale	All Other	~						~	~	~	~	
Weisbard James Joseph	All Other											
Elizabeth Seton Pediatric Center	All Other	~										



Page 716 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Klapper Daniel Abraham Md	All Other	~	~		~	~	~	~	~	~	~
Ramapo Manor Ctr Reh & Nrs	All Other	~						~	~		
Rattotti Richard Raymond Md	All Other	~	~		~	~	~	~	~	~	~
Berkey Peter Ben Md	All Other										
Schnurmacher Center Reh & Nrs	All Other										
Coco Maria Md	All Other	~	~		~	~	~	~	~	~	~
Cohen Steven R Md	All Other	~	~		~	~	~	~	~	~	~
Fleischman Jay A	All Other	~	~		~	~	~	~	~	~	~
Rose Louis C Md	All Other										
Johnston Belinda D Md	All Other	~	~			~		~	~	~	~
Rosenbaum Pearl S Md	All Other	~	~		~	~	~	~	~	~	~
Hsu Daphne T Md	All Other	~	~		~	~	~	~	~	~	~
Gupta Sindhu Md Pc	All Other	~	~		~	~	~	~	~	~	~
Puccio Carmela A Md	All Other										
Jacob Perlow Hospice	All Other										
Jay Mermelstein Dpm Pc	All Other	~	~		~	~	~	~	~	~	~
Abramowicz Elisabeth Md	All Other	~	~		~	~	~	~	~	~	~
Aaron Nelson H Md	All Other	~	~	~	~		~	~	~	~	~
Gross Jay Md	All Other	~	~		~	~	~	~	~	~	~
Shah Vikram P Md	All Other										
Dorazi Stephen Theodore Dpm	All Other	~	~		~	~	~	~	~	~	~
Hospice Of Orange/Sullivan Cn	All Other										
Fojas Antonio Canizares Jr Md	All Other	~	~			~		~	~	~	~
Buff Daniel David Md	All Other										
Cytryn Lawrence I Md	All Other	~	~			~		~	~	~	~
Kirshenbaum Nancy W	All Other	~	~		~	~	~	~	~	~	~
Antony Michael Alexander Md	All Other										
Dowd Andrew J	All Other										
Carolan Stephen Francis Md	All Other	~						~	~	~	~
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										



Page 717 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dibona Marcello Md	All Other	~	~		~	~	~	~	~	~	~
Ettenson John Stuart Md Pc	All Other	~						~	~	~	~
Abrahams Hal Andrew Dpm	All Other	~	~		~	~	~	~	~	~	~
Esses David Md	All Other	~	~		~	~	~	~	~	~	~
Jalaj Jai Krishna Md	All Other	~									
Greenstein Stuart Mark Md	All Other	~	~		~	~	~	~	~	~	~
Gross Michael Md	All Other										
Efiong Efiong James	All Other	~	~	~	~		~	~	~	~	~
Ramirez Mark Anthony Md	All Other	~	~		~	~	~	~	~	~	~
Dematteo Robert Enrico Md	All Other										
Civell Howard Neil Md	All Other										
Racine Andrew D Md Phd	All Other	~	~			~		~	~	~	~
Marion Robert Md	All Other	~	~		~	~	~	~	~	~	~
Cohen Joel Stuart	All Other										
Ving Maria L Md	All Other	~	~		~		~	~	~	~	~
Geller Mark Eli Md	All Other	~	~	~	~	~	~	~	~	~	~
Hurtado Hillary John Md	All Other										
Schultz Jeffrey Scott Md	All Other	~	~		~	~	~	~	~	~	~
Miller Daniel Md	All Other	~	~		~	~		~	~	~	~
United Hospice Of Rockland	All Other										
/ns Of Ny Hospice Care	All Other										
Edrich Josef R Md	All Other	~	~	~	~	~	~	~	~	~	~
asala Patrick A Md	All Other	~	~		~	~	~	~	~	~	~
Vallerson Donald Md	All Other	~	~		~	~	~	~	~	~	~
Mandel Michael Md	All Other	~	~		~	~	~	~	~	~	~
Sabia John Md	All Other	~	~		~	~		~	~	~	~
Elkin Rene Md	All Other	~	~		~		~	~	~	~	~
Guberman Ronald Mark Dpm	All Other	~	~		~	~	~	~	~	~	~
Reed Thomas Michael Md	All Other										
Capps Linnea	All Other	~	~			~		~	~	~	~
Bayerbach Frank Ralph Dpm	All Other	~	~			~		~	~	~	~



Page 718 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Reinus John F Md	All Other	~	~			~		~	<b>~</b>	~	~
Dickoff David J Md	All Other										
Salem Hills Rehab & Nrs Ctr	All Other										
Donev Irina I Md	All Other										
Neugarten Joel	All Other	~	~		~	~	~	~	<b>~</b>	~	~
Solomon Arlene Ruth Md	All Other	~				~			~		
Kramer Albert Daniel	All Other										
Goldstein Steven Md	All Other										
Gumaste Vivek Md	All Other	~	~		~	~	~	~	~	~	~
St Louis Yolaine Md	All Other										
Hall Arthur Percival Md	All Other	~	~		~	~	~	~	~	~	~
Ventrudo Steven L Md	All Other	~	~	~	~	~	~	~	~	~	~
belli Vincent Marc Md	All Other	~	~	~	~	~	~	~	~	~	~
Quevedo Saturnino C Jr Md	All Other										
Menegus Mark A Md	All Other	~	~		~	~	~	~	~	~	~
Miron Mike Md Pc Md	All Other	~	~		~	~	~	~	~	~	~
Silverman Bonnie Md Pc	All Other	~	~		~	~	~	~	~	~	~
Meisler Susan Md	All Other	~	~		~	~	~		~	~	~
Razmzan Shahram Md	All Other	~	~		~	~		~	~	~	~
Wartburg Nursing Home	All Other										
Davidson Lynn Md	All Other	~	~			~		~	~	~	~
Wolloch Norbert Md	All Other	~	~			~		~	~	~	~
Slattery Michael James Md	All Other										
Amis Edward Stephen Jr Md	All Other	~	~		~	~	~	~	~	~	~
Puder Douglas Richard Md	All Other	~							~		
Sayegh Nasem J Md	All Other										
Franzetti Carl John Md	All Other										
Ader Michael S Md	All Other										
Donin Roberta L Md	All Other										
Charles Howard C Md	All Other										
Chazotte Cynthia Md	All Other	~	~			~		~	~	~	~



Page 719 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin <sub>(</sub>	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.ii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Bobrow Robert S Md	All Other									
Dee Kenneth R Md	All Other									
Grayson Martha S Md	All Other	~	~		~		~	~	~	~
Nnaemeka Peter Ejor Md	All Other									
Gendler Seth Lorin Md	All Other	~	~	~		~	~	~	~	~
Nanna Michele	All Other									
Fomberstein Barry J Md	All Other	~	~		~		~	~	~	~
Gramuglia Vincent J Dpm	All Other	~	~		~		~	~	~	~
Gitler David Md	All Other	~	~	~	~	~	~	~	~	~
Maselli Frank Joseph Md	All Other									
Ceccarelli Silvio J Md	All Other	~					~	~	~	~
Brumberger Keith Arthur Md	All Other									
Goldberg Gary L Md	All Other	~	~	~	~	~	~	~	~	~
Freeman Ruth G Md	All Other	~	~	~	~	~	~	~	~	~
Reuben Mitchell A Md	All Other									
Landsberger Ellen Md	All Other	~	~		~		~	~	~	~
Monrad Ernest Scott Md	All Other	~	~	~	~	~	~	~	~	~
Strelzyn Marjorie J Od	All Other	~	~	~	~	~	~	~	~	~
Veit Christina Ruegsegger Md	All Other	~	~	~	~	~	~	~	~	~
Miller Ellen Leah Md	All Other	~		~		~			~	
Campbell Deborah E Md	All Other	~	~		~		~	~	~	~
Shikari Munir Abdullah Md	All Other									
Close Patricia B Md	All Other	~					~	~	~	~
D Angelo Enrico Md	All Other	~	~	~	~	~	~	~	~	~
Herskovitz Steven Md	All Other	~	~	~	~	~	~	~	~	~
Legatt Alan David Md	All Other	~	~	~	~	~	~	~	~	~
Greenberg Steven C Md	All Other	~					~	~	~	~
Gorski Victoria A Md	All Other	~	~		~		~	~	~	~
Cadoff Evan M Md	All Other									
Marcus Peter Md	All Other									
Field Home-Holy Comforter Snf	All Other	~								



Page 720 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Thomas Mark A Md	All Other	~	~		~	~	~	~	~	~	~	
Ravikumar Sunita Md	All Other											
Overton Valarie Md	All Other	~	~		~	~	~	~	~	~	~	
Uy Rodolfo Md	All Other											
Blass Joel Mitchell Md	All Other											
Andrade Joseph Ricardo Md Pc	All Other											
Sullivan Cnty Pub Hlth Ser Lthhcp	All Other											
Smith Philip S Md	All Other	~	~		~			~	~	~	~	
Weiner Francis R Md	All Other											
Mandel Ann C Md	All Other											
Levin Paul Edward Md	All Other	~	~		~	~	~	~	~	~	~	
Dobkin Jay B Md	All Other	~	~			~		~	~	~	~	
Markisz John Md	All Other	~	~	~	~		~	~	~	~	~	
Pellicone John T Md	All Other											
Bloomfield Diane E Md	All Other	~	~			~		~	~	~	~	
Cohen Daniel J Md	All Other	~	~	~	~	~	~	~	~	~	~	
Miranda Norma E	All Other	~	~	~	~	~	~	~	~	~	~	
Kresch Robert A Md	All Other	~	~			~		~	~	~	~	
Hershman Jack I Md	All Other	~	~		~	~	~	~	~	~	~	
Lerner Roy Md	All Other	~	~		~	~	~	~	~	~	~	
Rutman Howard Md	All Other	~	~		~	~	~	~	~	~	~	
Goodrich James Tait Md	All Other	~	~		~	~	~	~	~	~	~	
Sacolick Benzion Md	All Other											
Dimartino Nardi Joan Md	All Other	~	~		~	~	~	~	~	~	~	
Cohen Charmian D Md	All Other											
Miller Daniel Richard Md	All Other											
Borker Priti V Md	All Other											
George Grace T Md	All Other											
Diaz Luis A Jr Md	All Other											
Klein Steven Ira Md	All Other	~	~	~	~	~	~	<b>✓</b>	~	~	~	
Di Cairano Steve Agostino Md	All Other	~						~	~	~	~	



Page 721 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Particinatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	_
Berger Matthew A Md	All Other	~	~			~		~	~	~	~	
Merenstein Michael Laurence	All Other	~	~		~	~	~	~	~	~	~	
Agnant Guirlaine Leonore	All Other	~	~		~	~	~	~	~	~	~	
Ferraro Eugene Michael Md	All Other											
Kurtz Kenneth S Dds	All Other	~	~		~	~	~	~	~	~	~	
Pappas Steven W Md	All Other	~	~		~	~	~	~	~	~	~	
Lee Jeffrey Jung	All Other	~	~			~		~	~	~	~	
Khoury Paul T Md	All Other											
Surks Martin I Md	All Other	~	~		~	~	~	~	~	~	~	
Azeez Selma K V Md	All Other	~	~		~	~	~		~	~	~	
Corsaro Maria	All Other	~	~		~	~		~	~	~	~	
Burger Steven Md	All Other	~	~		~	~	~	~	~	~	~	
Zimmerman Franklin H Md	All Other											
Klar Tobi B Md Pc	All Other	~	~		~	~	~	~	~	~	~	
Domosi Dennis Md	All Other	~	~	~	~	~	~	~	~	~	~	
Hudson Valley Home Care Inc	All Other	~	~		~	~		~	~	~	~	
Greenberg Mark A Md	All Other	~	~		~	~	~	~	~	~	~	
Seibert Katherine Md	All Other	~	~		~	~		~	~	~	~	
Mercando Anthony D Md	All Other	~	~		~	~	~	~	~	~	~	
Coupey Susan Marie Mcguire Md	All Other	~	~		~	~	~	~	~	~	~	
Bethel Nursing Hm Lthhcp	All Other											
Danuta Przechodzka Md	All Other											
Mayers Marguerite Marie Md	All Other	~	~			~		~	~	~	~	
Gasinu Koku Mawusi Md	All Other	~	~		~	~	~	~	~	~	~	
Mark Samuel Neelakanth Md	All Other											
Lev-Gur Michael	All Other	~	~			~		~	~	~	~	
Dweck Robert Md	All Other	~	~		~	~		~	~	~	~	
Griffith Barbara Md	All Other	~	~	~	~	~	~	~	~	~	~	
Frager Joseph D Md	All Other	~	~		~	~	~	~	~	~	~	-
Greiger Zanlungo Paula Md	All Other	~	~	~	~		~	~	~	~	~	-
Markowitz Lee Dpm	All Other											



Page 722 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Uliss Alan Ira E Md Pc	All Other	~	~		~	~	~	~	~	~	~
Bodine Steven Md	All Other										
Abelow Arthur C Md	All Other										
Ausubel Kalman Md	All Other	~	~		~	~	~	~	~	~	~
Madell Alan M Md	All Other	~	~	~	~		~	~	~	~	~
Karanfilian Richard G Md	All Other	~	~	~	~	~	~	~	~	~	~
Seth Lalit Mohan Md	All Other										
Pincus Elizabeth Jan	All Other	~	~		~	~		~	~	~	~
Edwards Keith S Md	All Other	~	~		~	~	~	~	~	~	~
Levy Judith E Md	All Other	~	~		~	~	~	~	~	~	~
Lehrman Gary R Md	All Other										
Gupta Krishan L Md	All Other										
Katz Henry J Md	All Other	~	~		~	~	~	~	~	~	~
Escher Jeffrey Ethan Md	All Other										
Franco Israel Md	All Other	~									
Mcgarry Laura Gabrielle Md	All Other	~	~			~		~	~	~	~
Home For Aged Blind Adhc/Aadc	All Other										
Guy Ali Eraj Md	All Other										
Gellis Richard Md	All Other	~	~	~	~	~	~	~	~	~	~
Schwartz Charles Elias Md	All Other	~	~		~	~	~	~	~	~	~
Fenner David L Md	All Other	~				~			~		
Ehrlich James Md	All Other	~						~	~	~	~
Jaffe Joshua Md	All Other	~	~			~		~	<b>~</b>	~	~
Trambert Jonathan J Md	All Other	~	~		~	~	~	~	~	~	~
Wyszynski Bernard Md	All Other	~	~		~	~	~	<b>~</b>	~	~	~
Reyes-Arcangel Fe T	All Other										
Levat Jay Marc Md	All Other	~						~	~	~	~
Garfield Gary C Md	All Other	~			~		~	~	~	~	~
Werzberger Alan Md	All Other										
Lowe Franklin C Md	All Other										
Weiner Arthur Md	All Other	~	~			~		~	~	~	~



Page 723 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

Provider Name  Heffernan William Md  Bennek Richard A Md	Participating Provider Category  All Other  All Other	j in Projects 2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	45::	
Heffernan William Md	All Other All Other			2.a.iv	2.b.iii	3 a i	2 2 11	2 h :	2 A :::	4 6 :	4 6 !!	
	All Other	~				0.4.1	J.a.II	3.D.I	3.0.111	4.D.I	4.b.ii	
Poppok Pichard A Md			~		~	>		~	~	~	~	
Definer Richard A Mu		~	~		~	>		~	~	~	~	
Oksman Henry Chaim Phd Md	All Other	<b>&gt;</b>	~		~	>	~	~	~	~	~	
Simpkins Vergenia Ann Md	All Other	<b>~</b>	~		~	<b>&gt;</b>		~	~	~	~	
Rogers Joseph K Md	All Other											
Feinstein Stuart Alan	All Other	~	~		~	~		~	~	~	~	
Handler Elliot Victor Md	All Other	~	~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	~	~	~	
Middletown Medical Pract Pc	All Other	~			~		<b>~</b>	<b>~</b>	~	~	~	
Katzeff Barbara S Md	All Other											
Benzakein Ralph Dpm	All Other											
Steres David A Md	All Other	~	~		~	<b>~</b>		<b>~</b>	~	~	~	
Manzione Nancy Claire Md	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Leeds Melvin Md	All Other	~	~		~	<b>~</b>	<b>~</b>	<b>~</b>	~	~	~	
East Neck Nursing & Rehab Ctr	All Other											
Schneider Karen Lynne Md	All Other											
Stern Stuart M Dpm	All Other	~	~		~	<b>~</b>	<b>~</b>	<b>~</b>	~	~	~	
Ratna A Sabnis Pllc	All Other	~			~		~	~	~	~	~	
Difazio Louis John Md	All Other	~	~		~	<b>~</b>	<b>~</b>	<b>~</b>	~	~	~	
Kyriakakos Anastassios Md	All Other											
Healy Michael Md	All Other	~										
Selwyn Peter Alan Md	All Other	~	~			<b>&gt;</b>		~	~	~	~	
Protass Leon M Md Pc	All Other	~	~		~	<b>&gt;</b>	~	~	~	~	~	
Deutsch Vicki-Jo Md	All Other	~										
Renvoize Guy A Md	All Other											
Hirsh Robert Md	All Other	~	~			>		~	~	~	~	
Cabrini Of Westchester	All Other	~										
Ferran-Hansard Nereida	All Other	~	~		~	>	~	~	~	~	~	
Mayers Martin Md	All Other	~	~		~	>	~	~	~	~	~	
Distefano Sarina J Md	All Other											
Osborn Irene Paulita Md	All Other											
Mcguffie Marie Md	All Other											



Page 724 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

<del>_</del>	n Projects					_			_		
	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
	~							~			
All Other	~	~		~	>	~	~	~	~	~	
All Other	~							~			
	~	<b>&gt;</b>		~	>		~	~	~	<b>~</b>	
All Other											
All Other	~	<b>~</b>		<b>~</b>	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	<b>~</b>	
All Other	~	<b>~</b>		<	~	~	<b>~</b>	~	~	~	
All Other	~	<b>~</b>					<b>~</b>	~	~	~	
All Other	~	<b>~</b>		<	~	~	~	~	~	~	
All Other											
All Other	~	~		<b>~</b>	~	~	~	~	~	~	
All Other	~	~		<b>~</b>	<b>&gt;</b>	~	~	~	~	~	
All Other	~	~		<b>~</b>	<b>&gt;</b>	~	~	~	~	~	
All Other	~	~	~	<b>✓</b>		~	~	~	~	~	
All Other	~	<b>*</b>	~	~		~	~	~	~	~	
All Other	~	~		<b>✓</b>	<b>&gt;</b>	~	~	~	~	~	
All Other	~	<b>&gt;</b>			<b>&gt;</b>		~	~	~	~	
All Other	~	<b>*</b>		<b>~</b>	<b>*</b>		~	~	~	<b>✓</b>	
All Other											
All Other											
All Other	~	<b>*</b>		<b>~</b>	<b>*</b>	~	~	~	~	<b>✓</b>	
All Other											
All Other											
All Other											
All Other	~	~		~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	~	
All Other	~	~		~	~	~	~	~	~	~	
All Other	~	~		~	~	~	~	~	~	~	
All Other											
All Other	~						~	~	~	~	
All Other	~	~		<b>~</b>	~	~	~	~	~	~	
	All Other	All Other	All Other	All Other	Provider Category  All Other   Provider Category   2.a.i   2.a.iv   2.b.ii   3.a.i     All Other	Provider Category   2.a.i   2.a.iv   2.b.ii   3.a.i   3.a.ii   3.a.ii   All Other	Provider Category   2.a.I   2.a.IV   2.b.III   3.a.I   3.a.I   3.b.I	Provider Category   2.al   2.ali   2.alv   2.bli   3.al   3.ali   3.bl   3.dli   3.dli   Ali Other	Provider Category   2.al   2.alii   2.aliv   2.blii   3.al   3.ali   3.bl   3.dlii   4.bl	Provider Category   2.n.    2.n.    2.n.    2.n.    3.n.    3.n.    3.n.    4.h.    4.h.	



# New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 725 of 825 Run Date : 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b	iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Friedman Elliott T Md	All Other	~		~		~	~	~	~	~
Pierre Louis Edner Md	All Other	~	~	<b>~</b>		~	~	~	~	~
Stemerman Michael B Md	All Other	~	~		~		~	~	~	~
Cohn Mitchell D Md	All Other	~	~	<b>~</b>	~	~	~	~	~	~
Cagliostro Stephen Md	All Other	~	~	~	~	~	~	~	~	~
Porreca Francis Joseph Md	All Other	~	~	~	~	~	~	~	~	~
Allman Denton Md	All Other									
Saenger Paul H Md	All Other									
Krim Annemarie	All Other	~	~		~		~	~	~	~
Guha Sikha Md	All Other	~	~	~	~	~	~	~	~	~
Szpur Walter B Md	All Other									
raver Diane Md	All Other									
Pagnani Daniel J Md Jr	All Other									
Price Thomas J M D Jr	All Other	~	~	~		~	~	~	~	~
Katende Roscoe Md	All Other	~	~	~	~	~	~	~	~	~
Kapoor Urmil Md	All Other									
Rosen Douglas I Md	All Other									
Cobelli Neil John Md	All Other	~	~	~	~	~	~	~	~	~
Kim Dennis Dae-Joo	All Other	~	~	~	~	~	~	~	~	~
Elkin Charles Md	All Other									
Gulati Rajan Pc Md	All Other	~		~		~	~	~	~	~
Ben Zvi Zvi Md	All Other	~	~	~	~	~	~	~	~	~
Nordin Charles Md	All Other	~	~		~		~	~	~	~
Derogatis Andrew J Md	All Other									
Morton Titus Aruna Md	All Other									
Galler Marilyn Md	All Other									
Suarez Reynol Md	All Other	~	~	~	~	~	~	~	~	~
Buschmann William Robert Md	All Other	~	~	~		~	~	~	~	~
St Josephs Hsp Nur Hm Lthhcp	All Other									
Kim Kyung Ha Md	All Other	~	~	~	~	~	~	~	~	~
Strassman Lawrence Dpm	All Other	~	~		~		~	~	~	~



Page 726 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Lattarulo Frank J Dpm	All Other									
Bernstein Larry J Md	All Other	~	~	~	~	~	~	~	~	~
Columbres Manuel Md	All Other									
Handler Lawrence Lee Dpm	All Other	~	~	~	~	~	~	~	~	~
Ahmed Tausee F	All Other									
Azeez Abdul C K Md	All Other	~	~	~	~	~	~	~	~	~
Ross Randy B Md	All Other	~	~		~		~	~	~	~
Chess Jeremy Md	All Other									
Wolfson Mitchell Md	All Other									
Baraya Edgar F Md	All Other									
Feld Michael Md	All Other	~	~	~	~	~	~	~	~	~
Silverman Rubin S Md	All Other									
Billett Henny Heisler Md	All Other	~	~		~		~	~	~	~
Neissbart Clyde H Md	All Other									
Salzberg Paul David Md	All Other									
Rubin Mark I Md	All Other									
Thornhill Beverly A Md	All Other	~	~	~	~	~	~	~	~	~
Jcp Nys Reg 1 #05 Medina St	All Other									
Matos Marshall I M.D. Md	All Other	~	~	~	~	~	~	~	~	~
Dziedzic Ingeborg Svetlana Md	All Other	~	~	~	~	~	~	~	~	~
Friedman Ellen Wolkin Md	All Other	~	~	~	~	~	~	~	~	~
Stein Randy Md	All Other	~					~	~	~	~
Burns Mark Roger Md	All Other									
Kaskel Frederick J Md	All Other	~	~	~	~	~	~	~	~	~
Rao Prakashchandra M Md	All Other	~	~		~		~	~	~	~
Fass Arthur E	All Other									
Easton Lon Benjamin Md	All Other	~					~	~	~	~
Rafat Nadereh Md Pc	All Other									
Naik Geetha D Md	All Other	~	~	<b>~</b>		~	~	~	~	~
Small Robert D Md Pc	All Other	~	~	~		~	~	<b>✓</b>	~	~
Soundview Throgs Neck Com Mh	All Other	~	~	~	~	~	~	~	~	~



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 727 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Schechter Alan Lewis Md	All Other	~	~		~	~	~	~	~	~	~
Ruiz Armando Md	All Other										
Heslop Pauline Md	All Other	~	~		~	~	~	~	~	~	~
Anastos Kathryn Md	All Other	~	~			~		~	~	~	~
Camacho Fernando J Md	All Other	~	~		~	~	~	~	~	~	~
Tergis Dorian Md	All Other	~	~	~	~		~	~	~	~	~
Sherman Jeffrey A Md	All Other										
Zimmerman Marc S	All Other	~	~	~	~	~	~	~	~	~	~
Proner Sanford Clay Dpm	All Other	~	~		~	<b>~</b>	~	~	~	~	~
Campbell Hall Rehab Center	All Other										
Pintauro Frank L Md	All Other	~	~		~	~	~	~	~	~	~
Moshman Eliot P Md	All Other	~						~	~	~	~
Sessa Vito Renato Md	All Other	~						~	~	~	~
Feldman Stuart Paul Md	All Other	~						~	~	~	~
Lexington Ctr For Recovery	All Other	~	~		~		~			~	
Weinberg Gerard Md	All Other	~	~		~	~	~	~	~	~	~
Rissman Randall S Md	All Other	~	~		~	~		~	~	~	~
Teich Clifford Martin Md	All Other	~			~		~	~	~	~	~
Fitz James Antoine Ingrid A M	All Other	~	~		~	<b>~</b>	~	~	~	~	~
Aplasca Fe Calvelo Md	All Other	~				<b>~</b>			~		
Murthy Vasantha L Md	All Other	~	~		~	<b>~</b>	~	~	~	~	~
Bestcare Company	All Other										
Weiss David I Md	All Other										
Taffet Sanford L Md	All Other										
Kressner Michael Stewart Md	All Other	~	~	~	~	~	~	<b>~</b>	~	~	~
St Josephs Hosp Of Yonkers Ny	All Other	~	~	~	~	~	~	~	~	~	~
Shapiro Barry M Md	All Other	~						~	~	~	~
Lessin Herschel R Md	All Other	~				~			~		
Miller Michael H Md	All Other										
Strassman David Dpm	All Other	~	~			~		~	~	~	~
Roger Ignatius Daniel Md	All Other	~	~		~	~	~	~	~	~	~



Page 728 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Liss Mark R Md	All Other	~	~		~	~	~	~	~	~	~	
Markowitz Morri E Md	All Other	~	~		~	~	~	~	~	~	~	
Dharmarajan Thiruvinva Md	All Other											
Sayegh Nayel J Md	All Other	~	~	~	~	~	~	~	~	~	~	
Levine Alan Jay Md	All Other											
Ferrick Kevin James Md	All Other	~	~		~	~	~	~	~	~	~	
Kelly Carol Bocaccino Md	All Other											
Marino William D Md	All Other											
Agarwal Nanakram Md	All Other	~	~		~	~	~	~	~	~	~	
Schwartz Kenneth Stuart Md	All Other	~						~	~	~	~	
Baker Barry Alan	All Other											
Nebres Jose F Md	All Other											
Wise James L Md	All Other	~	~		~	~		~	~	~	~	
St Josephs Rehab Center Inc	All Other											
Mendelsohn Linda Joy Md	All Other											
Patel Pravin P Md	All Other											
Kroop Steven A Md	All Other											
Sussman Ira I Md	All Other	~	~		~	~	~	~	~	~	~	
Burns Edward Md	All Other	~	~		~	~	~	~	~	~	~	
Silver Michael M Md	All Other	~						~	~	~	~	
Deblasio Maria Pia Md	All Other	~	~		~	~	~	~	~	~	~	
Recco Home Care Service Inc	All Other											
Pinsker Kenneth L Md	All Other	~	~		~	~	~	~	~	~	~	
Babu Sateesh C Md	All Other											
Dennett Ronald B Md	All Other	~						~	~	~	~	
Гоkar Stanley W Md	All Other											
evy I Martin Md	All Other	~	~		~	~	~	~	~	~	~	
Novotny Paul L Md	All Other											
Schliftman Alan Bruce	All Other	~						~	~	~	~	
Oropall Robert Michael Dpm	All Other	~	~		~	~	~	~	~	~	~	
Nelson William S Md	All Other											



Page 729 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Fried Marvin P Md	All Other	~	~		~	~	~	~	~	~	~	
Newman Barney David Md	All Other	~						~	~	~	~	
Josephson Lynn Gerleman Md	All Other	~						~	~	~	~	
Gundy Edward V Md	All Other	~						~	~	~	~	
Berlin Arnold W Md	All Other	~	~		~	~	~	~	~	~	~	
Legatt Elizabeth M Md	All Other	~						~	~	~	~	
Greif Richard H Md	All Other											
Frank Susan Judith Md	All Other	~	~		~	~	~	~	~	~	~	
Pisano Richard R	All Other	~	~		~	~	~	~	~	~	~	
Schubart Ulrich Md	All Other	~	~		~	~	~	~	~	~	~	
Armbruster Robert George Md	All Other											
Tropper Pamela J Md	All Other	~	~			~		~	~	~	~	
Berezin Stuart Howard Md	All Other											
Shah Dhirajlal M Md	All Other	~			~		~	~	~	~	~	
Hantman Morton M Md	All Other											
Berger Jack J Md	All Other	~						~	~	~	~	
Gitler Bernard Md	All Other	~	~		~	~	~	~	~	~	~	
Schnur Michael J Md	All Other											
Boakye Kwadwo Md	All Other	~	~		~	~	~	~	~	~	~	
Ghavami Zia	All Other											
Segal Donald Philip Dpm	All Other	~	~	~	~	~	~	~	~	~	~	
Scher Larry Alan Md	All Other	~	~		~	~	~	~	~	~	~	
Barie Jacob Joseph Md	All Other											
Klass Stephen C Md	All Other	~	~	~	~	~	~	~	~	~	~	
Wasserman Sheldon M Md	All Other	~	~	~	~	~	~	~	~	~	~	
Kapoor Satish Chander Md	All Other											
Golier Francis Carl Md	All Other	~	~			~		~	~	~	~	
Mignone Biagio V Md	All Other	~	~	~	~		~	~	~	~	~	
Winik Joseph S Md	All Other	~										
Meisel Barry Alan Md	All Other											
Patel Vina R Md	All Other											



Page 730 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Guidance Center,Inc	All Other	~					~			~		
King Richard W Md	All Other	~	~	~	~	~	~	~	~	~	~	
Capalbo Ralph H	All Other	~	~		~	~	~	~	~	~	~	
Ampil Paulo E Pc Md	All Other	~	~					~	~	~	~	
Westchester Jewish Comm Srvs	All Other	~	~		~		~			~		
Wolf Ellen L Md	All Other	~	~		~	~	~	~	~	~	~	
Yamani Abdollah Md	All Other											
Family Service Yonkers	All Other											
Family Service Of Westchester	All Other											
Orange Cnty Dept Mental Healt	All Other	~	~		~		~			~	~	
Florio Philip L Md	All Other											
Blum David A Md	All Other	~	~	~	~	~	~	~	~	~	~	
Walsh Christine Ann Md	All Other	~	~		~	~	~	~	~	~	~	
Miura Dennis Seiji Md	All Other											
Stern Robert A Md	All Other	~	~		~	~		~	~	~	~	
Dilorenzo James V Jr Md	All Other	~	~	~	~		~	~	~	~	~	
Murray Thomas Michael Md	All Other	~	~		~	~		~	~	~	~	
Weinstein Harry Md	All Other											
Loiacono Anthony F Pc Md	All Other	~	~		~		~	~	~	~	~	
Lichtenberg Stephen B Md	All Other	~	~		~	~		~	~	~	~	
Zarlengo Marco Dominic Md	All Other											
Zitzmann Eric K Md	All Other	~	~		~		~	~	~	~	~	
Barone Richard P Md	All Other	~	~	~	~	~	~	~	~	~	~	
Petrillo Richard L Md	All Other	~	~	~	~		~	~	~	~	~	
Clarkstown Pediatric Assoc Pc	All Other											
Siegal Elliot Jay Md	All Other	~							~			
Sherling Bruce E Md	All Other	~						~	~	~	~	
Mangiaracina Thomas Md	All Other											
Finkelstein Jacob E Md	All Other	~						~	~	~	~	
Gerber Glenn J Do	All Other	~	~		~	~		~	~	~	~	
Cohen Ben Zane Md	All Other											



Page 731 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin <sub>(</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sweet Richard D Md	All Other	~						~	~	~	~
Das Ashoke K Md	All Other	~	~		~	~	~	~	~	~	~
Sherman Deborah S Md	All Other	~	~			~		~	~	~	~
Mendelowitz Lawrence G Md	All Other										
Parrino G Richard	All Other										
Bambino Nicholas G Md	All Other	~	~	~	~		~	~	~	~	~
Train John S Md	All Other										
Schreiner Eugene I Md	All Other										
Goldstein Barry I Md	All Other	~	~		~	~	~	~	~	~	~
Holstein Stanley B Pc Md	All Other	~	~		~	~	~	~	~	~	~
Sorgen Carl D Md	All Other	~				~			~		
Palmer Martin S Md	All Other	~			~		~	~	~	~	~
_eblang Denis Dpm	All Other	~	~		~	~	~	~	~	~	~
Chisolm Alvin J Md	All Other										
Simon Lawrence F Md	All Other	~	~	~	~	~	~	~	~	~	~
Bevelaqua Frederick A Md	All Other										
Jaffe Alan H Md	All Other	~						~	~	~	~
Young Zenaida L Md	All Other	~	~	~	~	~	~	~	~	~	~
Fox Mark L Pc Md	All Other										
Wang Frederick M Md	All Other	~	~		~	~	~	~	~	~	~
Banker Dipak Md	All Other	~	~		~	~	~		~	~	~
Weber Carl Md	All Other	~	~		~		~	~	~	~	~
Alaie Dariush Pc Md	All Other	~	~		~	~	~	~	~	~	~
Zupnick Gerald Md	All Other										
Chun Kwang J Md	All Other	~	~		~	~	~	~	~	~	~
Park Chung Byung Md	All Other										
Catskill Regional Medical Ctr	All Other										
Andrus On Hudson	All Other										
Hudson River Healthcare Inc	All Other	~	~		~	~		~	~	~	~
Open Door Family Medical Center Inc	All Other	~	~		~		~	~	~	~	~
Greater Hudson Valley Fam Hlt, The	All Other	~	~		~			~	~	~	~



Page 732 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating (Participating (Partic	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Orange County Health Dept	All Other										
Henriquez Mario Md	All Other										
Baldinger Harry G Dpm	All Other	~	~		~		~	~	~	~	
Throggs Neck Neurological D&T	All Other	~	~	~	~	~	~	~	~	~	
Pomerantz Paul Md	All Other										
srael James	All Other	~	~		~		~	~	~	~	
einstein Gabriel Md	All Other	~	~		~		~	~	~	~	
Cennedy Gary J Md	All Other	~	~	~	~	~	~	~	~	~	
Vayne Peter K Md	All Other										
huster Harvey Lawrence Dds	All Other	~	~	~	~	~	~	~	~	~	
Chiaramonte Lawrence T	All Other	~	~	~	~	~	~	~	~	~	
agli Madhu S Md	All Other	~	~	~	~	~	~	~	~	~	
ulick Roy G	All Other	~	~	~	~	~	~	~	~	~	
Ouvivier Roger Md	All Other	~	~	~	~	~	~	~	~	~	
Devi Sarala A Md	All Other										
andau Arthur Md	All Other	~	~		~		~	~	~	~	
Blockenberg Aaron Dpm	All Other										
ackman Myron Kent Md	All Other										
chwartz Kenneth S Md	All Other	~	~	~	~	~	~	~	~	~	
lelson John C Md	All Other										
lali Theodore F Dpm	All Other	~	~	~	~	~	~	~	~	~	
askin Howard F Dpm	All Other	~	~	~		~		~	~	~	
achlin Jordan W	All Other										
im Soo G Md	All Other	~	~	~	~	~	~	~	~	~	
eidner Sheldon D Md	All Other										
Volstein Lewis Dpm Pc	All Other	~	~	~	~	~	~	~	~	~	
trauss Harvey Dpm Pc	All Other	~	~	~	~	~	~	~	~	~	
acobs Louis William Dpm	All Other	~	~	~	~	~	~	~	~	~	
atkin Lenore S Md	All Other	~					~	~	~	~	
ilverman Marc M Od	All Other										
ynn Robert I Md	All Other										



Page 733 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Sullivan Cnty Pub Hlth Ser	All Other										
Thanjan Thresiamma George Md	All Other										
Orlando Christopher A Dpm	All Other										
Giorgini Renato J Dpm	All Other										
∟e Brun Yves A Md	All Other	~						~	~	~	~
Rivera Salomon Md	All Other	~	~	~	~	~	~	~	~	~	~
Haft David A Pc Md	All Other										
Sotudeh Shariar Md	All Other	~	~		~	~	~	~	~	~	~
Planned Prtd Hudson-Peconic I	All Other	~	~				~	~	~	~	~
Roberts Larry P Md	All Other	~	~		~	~	~	~	~	~	~
Jawonio Inc	All Other	~	~		~		~		~	~	~
_iteplo Ronald Roman Md	All Other										
Bernhardt Bernard Md	All Other	~	~		~	~	~	~	~	~	~
Patel Mahendra M Md	All Other	~	~		~	~	~	~	~	~	~
Landau Leon C Pc Md	All Other	~	~		~	~	~	~	~	~	~
Guneratne Franklin P E Md	All Other	~	~		~		~			~	
Rawitt Ronald R Md	All Other	~									
Stern Fred E Md	All Other	~	~			~		~	~	~	~
Boczko Stanley H Md	All Other	~	~		~	~	~	~	~	~	~
Nayeem Syed A Md	All Other	~	~		~	~	~	~	~	~	~
Millora Angel B Md	All Other										
Julia Dyckman Andrus Memorial, Inc	All Other	~	~		~		~			~	
Middletown Comm Health Center	All Other										
Terence Cardinal Cooke Hcc	All Other										
Folkert Vaughn W Md	All Other	~	~			~		~	~	~	~
Silverman Ralph I Md	All Other										
Chowdhury Jayanta Roy Md	All Other	~	~		~	~	~	~	~	~	~
Melman Arnold Md	All Other	~	~		~	~	~	~	~	~	~
Mcquade-Koors Patricia	All Other	~	~			~		~	~	~	~
Patel Jagdish G Md	All Other	~	~			~		~	~	~	~
Cristofaro Robert Pc Md	All Other	~									



Page 734 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Russell Robin O Md	All Other										
Weiner Bernard M Md	All Other										
Forman Robert Md	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
Weiner Richard Md	All Other	~	~			~		~	~	~	~
D Amico Vincent M Md	All Other	~	~		~		~	~	~	~	~
Blum Aaron Md	All Other										
Peninsula Gen Nursing Home	All Other										
Levine Arnold J Md	All Other	~	~		~	~	~	~	~	~	~
Lieder Joseph N O D	All Other										
Jay E Selman Md	All Other										
Field Barry E Md	All Other										
Visit Nur Svc Westchest	All Other										
Vna Of Hudson Valley	All Other										
Dominican Sister Family Healt	All Other										
Velez Domenech Gilberto A Md	All Other										
Jewish Home & Hosp For Aged	All Other	~									
Hui Raymond C Md	All Other	~			~		~	~	~	~	~
Spinowitz Bruce S Md	All Other										
Schervier Nursing Care Center	All Other										
Summit Park Nursing Care Ctr	All Other										
St Josephs Hsp Nh Of Yonkers	All Other	~	~	~	~	~	~	~	~	~	~
Northern Dutchess Rhcf Inc	All Other	~	~		<b>~</b>	~		~	~	~	~
Droga Bertram W Pc Md	All Other	~	~	~	<b>~</b>	~	~	~	~	~	~
Schreiber Michael E Md	All Other	~	~	~	~		~	~	~	~	~
St Cabrini Nursing Home	All Other	~									
Jewish Home & Hosp Bronx Div	All Other	~									
Center For Nursing & Rehab In	All Other										
Williamsbridge Manor Nh	All Other	~						~			
Regency Extended Care Center	All Other	~									
University Nursing Home Snf	All Other	~						~			
St Marys Hospital For Childre	All Other										



Page 735 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
United Hebrew Geri Ctr Snf	All Other	~										
Beth Abraham Health Services	All Other											
Shore View Nursing Home	All Other											
Elant At Brandywine	All Other											
Hebrew H For Aged Riverdale	All Other											
Kings Harbor Multicare Center	All Other											
Victoria Home	All Other											
Port Chester Nur & Rehab Ctr	All Other											
Morningside House Nursing Hom	All Other											
Margaret Tietz Center For Nur	All Other											
Bethel Nursing Home Inc Co	All Other											
Palisade Nh Co Inc Snf	All Other											
Dutchess Ctr Rehab Healthcare	All Other											
Sea-Crest Health Care Center	All Other											
Somers Manor Nursing Home Inc	All Other											
Elant At Fishkill	All Other	~										
Terrace Health Care Center	All Other											
Edelson Charles W Md Pc	All Other											
Jakus Janos J Md	All Other	~	~	~	~	~	~	~	~	~	~	
Wolf Kenneth J Pc Md	All Other	~	~		~	~	~	~	~	~	~	
White Plains Hospital Center	All Other	~	~		~		~	~	~	~	~	
Phelps Memorial Hsp Assoc	All Other											
Mount Vernon Hospital	All Other	~	~	~	~		~	~	~	~	~	
Blythedale Childrens Hospital	All Other											
Summit Park Hospital Rockland	All Other											
Bon Secours Comm Hosp	All Other											
St Lukes Cornwall	All Other	~	~	~	~		~	~	~	~	~	
Vassar Brothers Med Ctr	All Other	~	~		~	~		~	~	~	~	
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other	~			~		~			~		
Tabaddor Flora Md	All Other	~	~		~	~	~	~	~	~	~	



Page 736 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Klein Nicholas Md	All Other										
Phillips Elizabeth A Md	All Other	~	~		~	~	~	~	<b>~</b>	~	~
Northern Dutchess Hospital	All Other	~	~		~	~		~	~	~	~
nnes Lawrence B Md	All Other	~						~	<b>~</b>	~	~
St Josephs Hosp	All Other	~	~	~	~	~	~	~	~	~	~
Orange Regional Medical Ctr	All Other	~	~		~	~	~	~	<b>~</b>	~	~
utnam Hospital Center	All Other	~	~		~	~		~	~	~	~
/inifred M.Burke Rehab Hospit	All Other										
pindola Hugo Franco Md	All Other	~	~		~	~	~	~	~	~	~
dler Melvin L Md	All Other	~	~		~	~	~	~	~	~	~
ivera Jaime H Md	All Other	~				~			~		
chiller Myles S Md	All Other	~	~		~	~	~	~	~	~	~
oss Lawrence S Md	All Other										
osen Norman L Md	All Other	~	~		~	~	~	~	~	~	~
eggev Avner Md	All Other										
tevens Mitchell Md	All Other	~						~	~	~	~
estfried Morris Pc Md	All Other										
alk Sophie J Md	All Other	~	~			~		~	~	~	~
choen Herbert J Md	All Other	~						~	~	~	~
ulauitan Manuel C Md	All Other	~	~			~		~	~	~	~
t Johns Riverside Hospital	All Other	~	~	~	~		~	~	~	~	~
p Of Mid-Hudson Valley Inc	All Other	~	~			~		~	~	~	~
yack Hsp	All Other	~	~	~	~	~	~	~	~	~	~
chick David Md	All Other	~	~		~	~	~	~	~	~	~
aller Melvin L Md	All Other										
min Shoeb I Md	All Other	~	~		~	~	~		~	~	~
ehta Dinesh Md	All Other	~	~		~	~	~	~	~	~	~
ikkah Abdol Hamid Md	All Other	~	~		~	~	~	~	~	~	~
if Juan S Md	All Other	~	~		~	~	~	~	~	~	~
ubinstein Arye Md	All Other	~	~			~		~	~	~	~
utwein Isadore Md	All Other										



Page 737 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gold Marji Md	All Other	~	~			~		~	~	~	~	
Sable Robert A Md	All Other											
Menon Chandra S Pc Md	All Other	~	~		~	~	~	~	~	~	~	
Bhatti Manzoor H Md	All Other	~	~		~	~	~	~	~	~	~	
Jsher Sol M Md	All Other	~	~		~	~	~	~	~	~	~	
Natarajan Sam N Md	All Other	~						~	~	~	~	
Dwarka Regev Ragbardial	All Other	~	~		~	~	~	~	~	~	~	
oo Jinil Md	All Other	~	~			~		~	~	~	~	
Gould Richard B Md	All Other	~	~		~	~	~	~	~	~	~	
「abaddor Kamran Md	All Other											
Rosenbaum Alfred Md	All Other											
Silverman Ronald M Md	All Other	~						~	~	~	~	
Berger Joshua S Md	All Other	~	~		~	~	~	~	~	~	~	
Hernandez Marco T Pc Md	All Other	~	~		~	~	~	~	~	~	~	
Zonszein Joel Md	All Other	~	~			~		~	~	~	~	
Espinosa Eduardo Md	All Other	~	~		~	~	~	~	~	~	~	
iebowitz Stanley Md	All Other											
Shah Shantilal V Md	All Other											
Gapay Alexander R Md	All Other	~			~		~	~	~	~	~	
Bansal Jagdish P Md	All Other	~	~		~	~	~	~	~	~	~	
Fisher John Md	All Other	~	~		~	~	~	~	~	~	~	
ee Yung W Md	All Other	~	~		~	~	~	~	~	~	~	
Sharma Devendra M Md	All Other											
Cheema Mohan K Md	All Other	~										
Veinhoff Martin L Md	All Other	~	~		~	~	~	~	~	~	~	
Gennarelli Louis B Md Pc	All Other	~	~			~		~	~	~	~	
Goldstein Andrew L Md	All Other	~	~		~	~	~	~	~	~	~	
Berkowitz Daniel Md	All Other	~	~		~	~	~	~	~	~	~	
andau Thomas K Md	All Other	~	~	~	~	~	~	~	~	~	~	
Davis Enrique Md	All Other	~	~		~	~	~	~	~	~	~	
ario John D Md	All Other											



Page 738 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	ı in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Robbins Noah Md	All Other	~	~		<b>&gt;</b>		~	~	~	~
Milstein David M Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Bomback Fredric M Md	All Other	~					~	~	~	~
Chambers Hazel Md	All Other	~	~		<b>&gt;</b>		~	~	~	~
Walter Leslie Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Schweitzer Philip E Md	All Other									
Roth Donald S Md	All Other	~		~		~	~	~	~	~
Kaufman David M Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Swerdlow Michael L Md	All Other	~	~	~	~	~	~	~	~	~
Brandt Lawrence Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Basson Geoffrey H Md	All Other	~	~	~	<b>~</b>	~	~	~	~	~
Golden Ronald A Md	All Other									
Pisacano Anthony M Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Bloch Raphael S Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Fanowitz Herbert Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Schwartz Barry M Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
⁄ung Ralph Pc Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Kahan Norman Z Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Medow Norman B Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Sandor Deanna C Md	All Other									
Cohen Martin N Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Harris Susan Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
ief Philip D Md	All Other	~	~	~	<b>*</b>	~	~	~	~	~
Charytan Chaim Md	All Other									
Fisher Michael Md	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~
Paglia Joseph T Md	All Other	~					~	~	~	~
lirsh David M Md	All Other	~	~	~	~	~	~	~	~	~
Robinson Stephen H Md	All Other									
Rindfleish Burton Md Pc	All Other	~	~	~	~	~	~	~	~	~
Koenigsberg Mordecai Pc Md	All Other	~	~	~	~	~	~	~	~	~
Fleischer Norman Md	All Other	~	~	~	~	~	~	~	~	~



Page 739 of 825 Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Solomon David Y Md	All Other	~	~		~	~	~	~	~	~	*	
Manspeizer Sheldon Md	All Other											
Agre Fred A Md	All Other	~	~			~		~	~	~	~	
Cooper Jerome A Md	All Other	~	~		~	~	~	~	~	~	~	
Chernaik Richard B Md	All Other	~	~		~	~	~	~	~	~	~	
Schiffer Kenneth A	All Other											
Smith Theodore R Md	All Other	~	~		~	~	~	~	~	~	~	
Freeman Leonard M Md	All Other	~	~		~	~	~	~	~	~	~	
Alter Sheldon Md	All Other	~						~	~	~	~	1
Sprayregen Seymour Md	All Other	~	~		~	~	~	~	~	~	~	
ppolito Elio J Md	All Other											
Morris Donald A Md	All Other	~	~		~	~	~	~	~	~	~	
Rand Jacob H Md	All Other	~	~		~	~	~	~	~	~	~	
Voolf George Md	All Other	~			~		~	~	~	~	~	
Mayer Siegfried Md	All Other	~	~		~	~	~	~	~	~	~	
Barzel Uriel Shimon Md	All Other	~	~		~	~	~	~	~	~	~	
Karan David S Md	All Other	~	~		~	~		~	~	~	~	
Grossman Joseph A Md	All Other											
Rakoff Saul Md	All Other	~	~		~	~	~	~	~	~	~	
Keltz Harold Md	All Other	~	~		~	~	~	~	~	~	~	
∟ucariello Ralph J Md	All Other	~	~		~	~	~	~	~	~	~	
Rosenblum Robert Md	All Other	~	~		~	~	~	~	~	~	~	
Solomon Seymour Md	All Other	~	~		~	~	~	~	~	~	~	
Vimpfheimer Felix Md	All Other	~	~		~	~	~	~	~	~	~	<u> </u>
Patel Snehal R Md	All Other	~	~		~	~	~	~	~	~	~	
/icil Bernice Michelle	All Other	~	~			~		~	~	~	~	
ove Charito Md	All Other	~	~		~	~	~	~	~	~	~	<u> </u>
Brust James Charles Morrison Md	All Other	~	~		~	~	~	~	~	~	~	
Gigi R Madore Md	All Other	~	~	~	~	~	~	~	~	~	~	Ī
Mohan Avinash Lalith Md	All Other	~										<u> </u>
Katarzyna Jankowska	All Other	~	~	~	~		~	~	~	~	~	ĺ



Page 740 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Napolitano Blaise	All Other										
Vhitlow Regina	All Other	~	~		~	~	~	~	~	~	~
Napchan Uri	All Other	~			~		~	~	~	~	~
Darkey Seth Ignatius	All Other	~	~	~	~	~	~	~	~	~	~
Лurphy Richard	All Other	~	~			~		~	~	~	~
Blum Yossef	All Other	~	~		~	~	~	~	~	~	~
Acevedo Donna	All Other	~	~		~	~	~	~	~	~	~
Bedi Sudha	All Other	~	~		~	~	~	~	~	~	~
lalstead-Kenny Jennifer	All Other	~	~		~	~	~	~	~	~	~
zavaras Alexander	All Other	~	~		~	~	~	~	~	~	~
almer Sophia	All Other	~	~		~	~	~	~	~	~	~
Gruson Konrad	All Other	~	~		~	~	~	~	~	~	~
tarrels Joanna	All Other	~	~			~		~	~	~	~
Stefanec Tihomir	All Other	~	~		~	~	~	~	~	~	~
ravtsov Aleksandr	All Other	~	~			~		~	~	~	~
Shrivastava Anurag	All Other	~	~		~	~	~	~	~	~	~
Vallis Susan	All Other	~	~	~	~	~	~	~	~	~	~
oseph Gillane	All Other	~	~		~	~	~	~	~	~	~
tkin Michael	All Other	~	~		~	~	~	~	~	~	~
Mehta Prem	All Other	~	~	~	~	~	~	~	~	~	~
Mellacheruvu Smitha	All Other	~	~		~	~	~	~	~	~	~
Sarfein Evan	All Other	~	~		~	~	~	~	~	~	~
lerszenson David Scott	All Other	~	~		~	~	~	~	~	~	~
Sitkind Andrew	All Other	~	~		~	~	~	~	~	~	~
Acmahon Christine	All Other	~	~		~	~	~	~	~	~	~
lovak Inna	All Other	~	~		~	~	~	~	~	~	~
haeton Rebecca Md	All Other	~	~		~	~	~	~	~	~	~
Porval Marie-Ange Clodette Md	All Other	~	~			~		~	~	~	~
enkataramanappa Vani Md	All Other	~	~	~	~		~	~	~	~	~
Patel Vinita Md	All Other										
Cempton Patricia B	All Other										



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 741 of 825 Run Date: 06/30/2017

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Downing Keith Thomas Md	All Other	~	~			~		~	~	~	~
Kar Rashmi	All Other	~	~		~	~		~	~	~	~
Amy S Ciner Md	All Other										
Morice Karen Lizette	All Other	~	~		~	~	~	~	~	~	~
Berenfeld Benjamin Md	All Other										
Porrovecchio Andrea Marie Md	All Other	~	~		~	~	~	~	~	~	~
Fox Jana Md	All Other	~	~		~	~	~	~	~	~	~
Catherine B Keith Cnm	All Other	~						~	~	~	~
Komorowski Ann Wanda	All Other	~	~	~	~	~	~	~	~	~	~
Grimes Catheri	All Other	~	~		~	~		~	~	~	~
Anastasian Geo	All Other										
Singh Chanchal	All Other	~	~		~			~	~	~	~
Nowakiwskyj Klaudia	All Other										
Hameedi Rukhshinda Rahman	All Other										
Rahman Ahmadur Md	All Other										
Guttenplan Nils	All Other	~	~		~	~	~	~	~	~	~
Seymour Andrew	All Other	~	~		~	~	~	~	~	~	~
Larsen Helaine	All Other										
Nunez Denise Joanna Md	All Other	~	~		~	~	~	~	~	~	~
Digiorno Michael A Md	All Other										
Myers Lloyd Lynford	All Other	~	~		~	~	~	~	~	~	~
Tobias Michael Eric	All Other	~									
Donna N Field Cnm	All Other	~						~	~	~	~
Bhalakia Avni M	All Other	~	~		<b>~</b>	~	~	~	~	~	~
Nida Qadir	All Other	~	~		<b>~</b>	~	~	~	~	~	~
Tod Mathew Haller	All Other										
Menchaca Raquel	All Other	~	~		~	~	~	~	~	~	~
yer Lalitha	All Other	~	~		~		~	~	~	~	~
Kerr Christine Alice	All Other	~	~		~	~		~	~	~	~
Mulcahy Laura J	All Other	~	~		<b>~</b>	~	~	~	~	~	~
Cho Ronald	All Other	~	~		~		~	~	~	~	~



Page 742 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Zemon Harry	All Other	~						~	~	~	~
Yang Jennifer	All Other	~	~		~	~	~	~	~	~	~
Hussain Subuhee	All Other										
Daniel David R	All Other	~	~		~	~	~	~	~	~	~
Shah Neomi	All Other	~	~		~	~	~	~	~	~	~
Ilario Marius John-Marc	All Other										
Marseille Beatrice	All Other	~	~	~	~		~	~	~	~	~
Burke Robert	All Other	~	~		~	~	~	~	~	~	~
Nemeth Nicole	All Other	~	~		~	~	~	~	~	~	~
Calvo Manuela	All Other	~	~		~	~	~	~	~	~	~
Sehgal Swati	All Other	~	~		~		~	~	~	~	~
Wey Ginger	All Other	~	~			~		~	~	~	~
St Louis Childebert	All Other	~			~		~			~	
Gadol Charles	All Other										
Baer Jesse Duncan	All Other	~	~		~	~	~	~	~	~	~
Mental Health Assoc Orange Co Day	All Other										
Danila Deliana Md	All Other	~	~	~	~	~	~	~	~	~	~
Balde Alseny Md	All Other										
Elat At Fishkill Inc Lthhcp	All Other	~									
Elam Rashiah Md	All Other	~	~			~		~	~	~	~
Bidiwala Aneela Ashraf Md	All Other										
O Dea Daniel John Md	All Other	~	~		~	~		~	~	~	~
Reich Jennifer	All Other	~			~		~	~	~	~	~
Kini Jyoti	All Other	~									
Abraham Tony Md	All Other	~	~		~	~	~	~	~	~	~
Brotea Cristia	All Other	~	~	~	~	~	~	~	~	~	~
Sinha Nandita	All Other	~	~			~		~	~	~	~
Brandoff Jared	All Other										
Frieder Ariela	All Other	~	~			~		~	~	~	~
Knowles Alicia	All Other	~	~		~	~	~	~	~	~	~
De Frank Castro Joseph Miguel Md	All Other	~	~	~	~	~	~	~	~	~	~



Page 743 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gil Richard	All Other	~	~	~	~	~	~	~	~	~	~
Mitchell Sunny D Md	All Other										
Treglia John Carlo Rpa	All Other	~	~		~	~		~	~	~	~
Kogan Margarita Md	All Other	~	<b>~</b>	~	~		~	~	~	<b>~</b>	~
Pine Valley Center Reh & Nrs	All Other	~									
Alpine Home Health Care Llc	All Other	~						~			
Sturdivant Angela Marie Md	All Other										
Kuo Sheng Feng Md	All Other										
Prasanta Basak Md	All Other	~	~	~	~	~	~	~	~	~	~
avin Murphy Gail P Rpa	All Other	~	~		~	~		~	~	<b>~</b>	~
George Sarita	All Other	~	~		~	~	~	~	~	~	~
Scharbach Kathryn	All Other	~	~		~	~	~	~	~	~	~
Rivera Milagros Pa	All Other	~	~		~	~	~	~	~	~	~
Chan Jane Wai Wang Md	All Other	~	~	~	~	~	~	~	~	~	~
Camacho Diego R	All Other	~	~		~	~	~	~	~	~	~
Patane Cathleen Ann	All Other	~	~		~	~	~	~	~	~	~
Viley Jose Maunel Md	All Other										
Mitchell Dana	All Other	~				~			~		
Heller Kimberly Ann Md	All Other	~	~		~	~		~	~	<b>*</b>	~
⁄un Raymond Md	All Other	~	~		~	~		~	~	~	~
anza Joseph Jean Md	All Other	~	~					~	~	~	~
Alice Chu	All Other										
lahar Niru Shamsun Md	All Other	~	~		~	~	~	~	~	~	~
ordan Golubcow-Teglasi	All Other										
eotaud Gerard Anthony	All Other										
ibutti Steven Kenneth Md	All Other	~	~		~	~	~	~	~	<b>*</b>	~
Reyes Ma.	All Other	~			~		~	~	~	<b>&gt;</b>	~
Blair Nicole	All Other	~	~					~	~	<b>*</b>	~
raioli Rebecca	All Other	~	~		~	~	~	~	~	<b>&gt;</b>	~
rancis Mitzie	All Other	~	~		~	~	~	<b>✓</b>	~	~	~
ucien Gina Np	All Other										



Page 744 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Moberg Kenneth A	All Other											
Nidorf David Mark Md	All Other	~	~		~	~		~	~	~	~	
Abramowitz Matthew	All Other	~	~		~	~	~	~	~	~	~	
Weille Jean Walker	All Other	~	~			~		~	~	~	~	
Reichert James Michael	All Other	~			~		~			~		
Yun Edward Chung	All Other	~	~		~	~	~	~	~	~	<b>~</b>	
Lisenenkov Dmitry Md	All Other	~	~		~	~	~	~	~	~	~	
Andrew E Chertoff	All Other	~	~		~	~	~	~	~	~	~	
Robbins Matthew	All Other	~	~		~	~	~	~	~	~	<b>~</b>	
Kelling Ernest	All Other											
Kaye Shana	All Other	~	~			~		~	~	~	<b>~</b>	
Taylor-Kamara N'Gadie	All Other											
Jyothi Parapurath	All Other	~	~		~	~		~	~	~	~	
Bell James lii	All Other											
Mehta Jay Md	All Other	~	~		~	~	~	~	~	~	~	
Kalafatic William Edward Md	All Other	~	~		~	~	~	~	~	~	~	
Korcak Jason Andrew Md	All Other	~	~		~	~	~	~	~	~	~	
Gutwein Jeremy Michael Md	All Other											
Gosselin Richard Robert Md	All Other											
Sarah K Oh Md	All Other	~	~		~	~	~	~	~	~	~	
Theodore E Patsis Md	All Other	~	~		~	~	~	~	~	~	~	
Milizia Raffaele Md	All Other											
Tsai Louis Cheng-Hong	All Other	~	~		~	~	~	~	~	~	~	
Hantman lan	All Other											
Butt Neelofar	All Other											
Yee Kimberly	All Other	~	~		~		~	~	~	~	~	
+++Bejinariu Daniela	All Other	~	~		~		~	~	~	~	~	
Mandelker Lisa	All Other	~	~		~	~	~		~	~	~	
Arif Nadia	All Other											
Weissler Matthew S	All Other	~						~	~	~	~	
Blanco Christina C Md	All Other	~						~	~	~	~	



Page 745 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Akwuba Uche Onyeabo li Do	All Other	~	~		~	~	~	~	~	~	~
lodgson Sybil Md	All Other	~	~			~		~	~	~	~
Provider-Hamaspik Of Rockland	All Other										
Gerry J Murphy	All Other	~	<b>*</b>		~	~	~	~	~	~	~
hrivastava Abhishek	All Other										
auras James Michael Md	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
wok Yong	All Other	~	<b>&gt;</b>		~	~		~	~	~	~
Pinsmore Ronald Stephen Jr	All Other	~	<b>&gt;</b>		~	~		~	~	~	~
min Bijal	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
Gross Rachel	All Other	~	<b>&gt;</b>			~		~	~	~	~
Golowa Yosef	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
hangavelu Devi	All Other										
lanco Irene	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
Icavey Beth Alyson	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
un Katherine	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
rishnamurthy Karthik	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
alia Harmit	All Other	~	<b>&gt;</b>			~		~	~	~	~
hintala Sreedhar	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
asquale David	All Other										
hpitalnik Larisa	All Other										
huck Roy	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
o Justin Kingsley	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
lillman Lisa	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
/ang Yanhua	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
roder Anna Rutberg	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
iggs Grace Y	All Other										
lbert Heng-Yao Chang	All Other										
ingh Supreet	All Other	~			~		~			~	
arekh Jillian Bandler	All Other	~	~			~		~	~	~	~
lathew Joel Jacob	All Other	~	<b>&gt;</b>			~		~	~	~	~
rin Yi Chen Wei	All Other	~	~	~	~	~	~	~	~	~	~



Page 746 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Melissa Lee Mei Woo	All Other	~	<b>~</b>			<b>~</b>		<b>~</b>	~	~	<b>~</b>	
Emenike Loretta Azuka	All Other											
Shah Darshita Shalin	All Other	~	<b>&gt;</b>		~	~	<b>&gt;</b>	<b>&gt;</b>	~	~	~	
Sutton Park Cnt Nrs & Rehab	All Other	~										
Kalantre Sarika	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Vicioso Edwin Xavier Md	All Other	~	~		~	<b>~</b>	~	~	<b>~</b>	<b>~</b>	~	
St Lukes Cornwall Hospital	All Other											
Keating James O Malley	All Other	~	~		~		~	~	~	<b>~</b>	~	
Castillo John Paul	All Other	~	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	
Dupont Paul G Md	All Other											
Gohel Jagruti Pankaj Md	All Other	~			~		~	~	~	~	<b>✓</b>	
Elavunkal Jyoti Teresa Md	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Mohan Geetali	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Sheira L Schlair Md	All Other	~	~			<b>~</b>		~	~	<b>~</b>	~	
Shukla Vaishalee Ramesh Md	All Other	~	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	
Magno Rebecca	All Other	~	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	
Lucan Sean C	All Other	~	~			<b>~</b>		~	~	<b>~</b>	~	
Jeffrey M Levsky Md	All Other	~	~		~	<b>~</b>	~	~	~	<b>~</b>	~	
Jordan William	All Other	~	~			<b>~</b>		~	~	<b>~</b>	~	
Lee Regina	All Other	~	~			<b>~</b>		~	~	<b>~</b>	~	
Aponte Maya	All Other	~	<b>~</b>		~	~	~	~	~	~	<b>✓</b>	
Miller Sarah	All Other											
Baah George	All Other											
Panarelli Anthony Joseph Md	All Other	~	~		~	~	~	~	~	~	~	
Karkowsky Eve	All Other	~	~			~		<b>~</b>	~	~	~	
Whalen Kathryn	All Other	~	~	~	~	~	~	~	~	~	~	
George M Prackup	All Other	~						<b>~</b>	~	~	~	
Goradia Dhawal Arun	All Other											
Timothy J Kennedy	All Other	~	~		~	~	~	~	~	~	~	
Khoury Thomas Peter Md	All Other											
Kenneth C Nisch	All Other	~	~	~	~	~	~	~	~	~	~	



Page 747 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sally Roberts	All Other	~	~	~	~	~	~	~	~	~	~	
Alfonso Jillian Sheree	All Other	~	~			~		~	~	~	~	
Edward Oduro-Kwakye	All Other	~	~		~	~	~	~	~	~	~	
Markowicz Daniel S	All Other	~	~		~		~	~	~	~	~	
Mattern Christopher J	All Other	~						~	~	~	~	
Marc K Rybstein Md	All Other											
Nadia Ovchinsky	All Other	~	~		~	~	~	~	~	~	~	
Caesar Mimieux Vanetta	All Other											
Wiechmann Lisa Silvia	All Other	~	~		~	~	~	~	~	~	~	
Cuartas Esteban Md	All Other											
Nevadunsky Nicole	All Other	~	~		~	~	~	~	~	~	~	
Wanich Tony	All Other	~	~		~	~	~	~	~	~	~	
Allegro-Skinner Lorraine	All Other	~	~		~	~	~	~	~	~	~	
-austo James	All Other	~	~		~	~	~	~	~	~	~	
Upadhyay Sanjay	All Other											
Glover Karinn Ann Maureen	All Other	~	~			~		~	~	~	~	
Glassman Harrison	All Other											
Taveras Jose Martin	All Other	~	~			~		~	~	~	~	
Fitz Bronwyn	All Other	~	~				~	~	~	~	~	
Mark Allan Harrison Md	All Other	~	~		~	~		~	~	~	~	
Nancy Chung	All Other	~	~		~	~	~	~	~	~	~	
Burjonrappa Sathyaprasad Md	All Other											
Kim Randolph Md	All Other											
Patel Ragin C Mbbs	All Other	~	~			~		~	~	~	~	
Green Debra Jean	All Other	~	~		~	~	~	~	~	~	~	
Beniyaminov Yanna	All Other											
Fritz Rani Bili	All Other											-
Shujauddin Sadahf	All Other	~	~		~	~	~	~	~	~	~	
Schwartz Micha	All Other	~	~		~		~	~	~	~	~	
Caldemeyer Kar	All Other											
Raff Joshua	All Other	~	~		~		~	~	~	~	~	



Page 748 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ciocon David	All Other	~	~			<b>~</b>		~	~	~	~	
Welch-Philp Sharon	All Other	~	~		~	~		~	~	~	~	
Duhl Adam Jon	All Other	~	~	~	~	~	~	~	~	~	~	
Davis Rachele	All Other	~						~	~	~	~	
Lee Christine	All Other											
Elisa Bocchieri-Bustros	All Other											
Cah Hamaspik Of Rockland Cnty	All Other											
Polineni Rahul	All Other	~	~		~	~	~	~	~	~	~	
Keliddari Farhad	All Other											
Gill Jonathan Benjamin	All Other	~	~		~	~	~	~	~	~	~	
Cherian Shoba Anne	All Other	~	~			~		~	~	~	~	
Singh Paramjeet Md	All Other	~	~	~	~	~	~	~	~	~	~	
Mena Hernandez Herbert Mauricio	All Other	~	~			~		~	~	~	~	
Corvini David Michael Md	All Other	~	~	~	~		~	~	~	~	<b>~</b>	
Beatriu Reig	All Other	~	~		~	~	~	~	~	~	~	
Cp Of Westchester Lincoln Ave Icf	All Other											
Pisarenko Vadim Md	All Other	~	~		~	~	~	~	~	~	~	
Zarnegar Reza	All Other	~	~		~	~	~	~	~	~	~	
Antwi Flora	All Other											
Sans Souci Rehab & Nrs Ctr	All Other	~						~	~			
Rocca Juan Pablo Md	All Other	~	~		~	~	~	~	~	~	~	
O'Connor Julie Anne	All Other	~	~		~			~	~	~	~	
Mckenna Jennifer M Md	All Other	~	~			~		~	~	~	<b>~</b>	
Seale-Simpson Marjorie Elizabeth	All Other	~	~			~		~	~	~	~	
Nazario Helen	All Other	~	~		~	~	~	~	~	~	~	
Cabassa Edwin	All Other	~	~	~	~		~	~	~	~	~	
Germano Elaine	All Other											
Rieper Leigh	All Other	~	~		~	~		<b>✓</b>	~	~	~	
Rabbani Farhang	All Other	~	~		~	~	~	~	~	~	~	
Pugni Patricia	All Other											
Adler Nicole	All Other	~	~		~	~	~	~	~	~	~	



Page 749 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Andre Jean	All Other	~	~			~		~	~	~	~	
Karayil Ajith	All Other	~										
Sreeramoju Prashanth	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	<b>✓</b>	
Bhuiyan Shamsul	All Other											
Wallace Diana Renee	All Other											
Zhuravleva Karina Leonidovna	All Other											
Yang Charles	All Other											
Fan Wei Livy	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Din Sofia R	All Other											
Lomita Craig	All Other	~	~		>	~	~	~	~	~	~	
Moghtaderi Sam	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Sadoughi Ali	All Other											
Dinkels Michael	All Other	~	~		<b>&gt;</b>	~		~	~	~	~	
Sari Debra Maenza	All Other	~	~		<b>&gt;</b>		~	~	~	~	~	
Nasuti Joseph F Md	All Other	~						~	~	~	~	
Hook Bathsheba	All Other											
Epton Laura Rpa	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Dave Hema A	All Other											
Carullo Veronica Patricia Md	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Hammerman Curtis	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Api Marietta	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Belkind Uri	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Kogan-Liberman Debora L	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Haque Hoosna	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
B Stern Physical Therapy Inc	All Other											
Kathryn Frances Kirchoff	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Veiss Ingrid Md	All Other											
Fattakhov Emma	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Nerenberg Rebecca Heidi	All Other	~	~		>	~	~	~	~	~	~	
Kim Andrew	All Other											
Patel Nirav	All Other											



Page 750 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Urzi John	All Other	~						~	~	~	~
Kalyoussef Sabah	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Factor Avi	All Other										
Adina Sonners	All Other										
Gebrael Jacob	All Other										
John-Lewis Janice Njamiu	All Other										
Hang Kyu Park	All Other	~	~		<b>&gt;</b>	~		~	~	~	~
Villanueva Jinette Rpa	All Other	~	~			~		~	~	~	~
Levin Sarah	All Other	~	~		<b>&gt;</b>	~		~	~	~	~
Jackson Nicole	All Other										
Berger Jay Steven	All Other	~	~		~	~	~	~	~	~	~
Singh Rajni Do	All Other	~						~	~	~	~
Pieroni Sabrina	All Other										
Gershengorn Hayley Beth	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Tan-Geller Melin	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Cavallo Erica	All Other										
Norman Otsuka Md	All Other										
Summer Nixon	All Other										
Baron Nicole Vanessa	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Middletown Park Rehab & Hlth Cr Ctr	All Other										
Pacenza Gladys	All Other										
Tantri Rachel	All Other	~	~		~	~		~	~	~	~
Fogg Jo	All Other	~	~			~		~	~	~	~
Amenedo Lauren	All Other	~						~	~	~	~
Thomas Laura	All Other	~	~	~	>		~	~	~	~	~
Chen Daniel	All Other										
Monaco Domenic	All Other	~	~	~	>	~	~	~	~	~	~
Sanchez John Paul	All Other	~	~		>	~	~	~	~	~	~
Duncan Dameon Rupert Vincent	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~
Wen-Jeng Melissa Yao	All Other	~	~			~		~	~	~	~
Sarah Chambers	All Other	~	~		<b>&gt;</b>	~	~	~	~	~	~



Page 751 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Particinating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.	o.iii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Mariuma Eric Joseph Md	All Other	2.0.1	Z.d.III	2.0.17	J.III J.d.I	5.4.11	3.b.i	3.d.m	4.b.i	4.D.II	
Rimpel Lisa Minerva Md	All Other										
Wahezi Sayed Emal	All Other	~	~			~	~	~	~	~	
Leon Kenneth	All Other	~	~				~	~	~	~	
Goodwin Nadia S	All Other	~	~		~		~	~	~	~	
Morgan Scott	All Other	~	~	~		~	~	~	~	~	
Gritz David Clark	All Other	~	~			~	~	~	~	~	
Meltzer Eileen Np	All Other	~	~				~	~	~	~	
Collons Susan Eckert	All Other	~	~				~	~	~	~	
Paul Mario Mignone	All Other	~	~	<del>                                     </del>		~	~	~	~	~	
Robinson Julie Vale Md	All Other	~	~			~	~	~	~	~	
Bathory Eleanor	All Other	~	~		~		~	~	~	~	
Mannam Prashanth	All Other										
Neuman Tzvi Yehuda	All Other	~	~			~	~	~	~	~	
Cohen Perry	All Other	~	~	_		~	~	~	~	~	
Lee Tony	All Other	~	~			~	~	~	~	~	
Schonberg Dana	All Other	~	~		~		~	~	~	~	
Chuang Meleen	All Other	~	~		~		~	~	~	~	
Judge Nancy Elizabeth	All Other	~	~			~	~	~	~	~	
Friedman Adam	All Other	~	~			~	~	~	~	~	
Flusberg Milana	All Other	~	~	<del></del>		~	~	~	~	~	
Kazos Alexander	All Other	~	~		/ /	~	~	~	~	~	
Patzkowsky Kristin	All Other	~	~		~		~	~	~	~	
Dym Robert	All Other	~	~			~	~	~	~	~	
Gawargious Hana Romany	All Other	~	~		~		~	~	~	~	
Mehta Keyur J	All Other	~	~			~	~	~	~	~	
Bolan Claire	All Other	~	~				~	~	~	~	
Doshi Jay Vinay Md	All Other										
Orange County Cerebral Palsy Assoc	All Other										
Shepard Timothy Folsom	All Other	~	~				~	~	~	~	
Robinson Stacy P	All Other										



Page 752 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Silberstein Michael Wade Md	All Other	~	~	~	~	~	~	~	~	~	~	
Harris Elizabeth Elizabeth Md	All Other	~	~			~		~	~	~	~	
Pierre Florence Dominique	All Other	~	~			~		~	~	~	~	
Cardona Lina	All Other	~	~		~	~	~	~	~	~	~	
Tamar Goldwaser	All Other	~	~		~	~	~	~	~	~	~	
Bliagos Dimitrios	All Other	~						~	~	~	~	
D'Ambrosio Anthony William	All Other	~	~		~	~		~	~	~	~	
Vassilakis Athina Md	All Other	~	~		~	~	~	~	~	~	~	
Leung Sharon Szeyan	All Other	~	~		~	~	~	~	~	~	~	
Sinha Sumita	All Other	~	~		~	~	~	~	~	~	~	
Shin Ja	All Other	~	~		~	~	~	~	~	~	~	
Parnas Taya	All Other	~	~		~	~	~	~	~	~	~	
Cheuck Lanna	All Other	~	~		~	~	~	~	~	~	~	
Gripper Sommer	All Other	~	~		~	~	~	~	~	~	~	
Rosenberg Jamie	All Other	~	~		~	~	~	~	~	~	~	
Shiloh Ariel L	All Other	~	~		~	~	~	~	~	~	~	
Gulani Reshma	All Other	~	~		~	~	~	~	~	~	~	
Shapiro Lauren	All Other	~	~			~		~	~	~	~	
Lister Rolanda Lamora	All Other	~	~			~		~	~	~	~	
Cah Childrens Rehabilitation Ctr	All Other											
Ali Aleem A	All Other	~	~	~	~	~	~	~	~	~	~	
Cy R Blanco Md	All Other	~						~	~	~	~	
Cohen Evan Phillip Md	All Other											
Plummer Christopher Paul	All Other											
Yasmin Dhar	All Other	~	~	~	~		~	~	~	~	~	
Le Tiffany	All Other	~	~		~	~		~	~	~	~	
De La Riva-Velasco Elizabeth Md	All Other	~	~		~	~		~	~	~	~	
Levis Rebekka Jo Do	All Other	~										
Schwarz Cordelia Sandra	All Other	~						~	~	~	~	
Elias Sara B	All Other	~						~	~	~	~	
Shieh Shi-Jun Jean	All Other	~	~		~	~	~	~	~	~	~	



Page 753 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dennis Jay Chia	All Other											
D Elia Joanna Barnett	All Other											
Abraham Charlene	All Other	~	~	~	~	~	~	~	~	~	~	
Shah Vaishali	All Other	~	~		~	~	~	~	~	~	~	
Davis Jennifer	All Other	~	~		~	~	~	~	~	~	~	
Farris Zachary	All Other	~	~		~	~	~	~	~	~	~	
Mercredi Guerline	All Other	~	~		~	~	~	~	~	~	~	
White Monique	All Other	~	~		~	~	~	~	~	~	~	
Joy Christina	All Other	~	~		~	~	~	~	~	~	~	
Kowenski Jacob	All Other	~	~		~	~	~	~	~	~	~	
Galhotra Sanjay	All Other	~	~		~	~	~	~	~	~	~	
Pratomo Vanessa	All Other	~	~			~		~	~	~	~	
Alis Rebecca	All Other	~	~		~	~	~	~	~	~	~	
Choudhary Pratima	All Other	~	~			~		~	~	~	~	
Hashem Hashem Joseph	All Other	~						~	~	~	~	
Carmen Lopez	All Other	~	~		~	~	~	~	~	~	~	
Papalezova Katia Todorova	All Other	~	~			~		~	~	~	~	
Elkind Richard M	All Other	~	~		~	~	~	~	~	~	~	
Andreopoulou Eleni	All Other	~	~		~	~	~	~	~	~	~	
Tan Jade	All Other	~	~			~		~	~	~	~	
Klobocista Merieme	All Other	~	~		~	~	~	~	~	~	~	
Koci Piro	All Other	~	~	~	~	~	~	~	~	~	~	
Brown Benjamin Thomas	All Other	~	~		~		~	~	~	~	~	
Osawe Obosa Nosayaba	All Other	~	~		~	~		~	~	~	~	
Zhang Cheng	All Other	~	~		~	~	~	~	~	~	~	
Shah Amishi Md	All Other	~	~			~		~	~	~	~	
Brignoni-Blume Paula	All Other	~						~	~	~	~	
Lubetzky Michelle L	All Other	~	~		~	~	~	~	~	~	~	
Doddakashi Satish	All Other											
Arevalo-Valencia Diana Constanza	All Other	~						~	~	~	~	
Yassari Reza	All Other	~	~		~	~	~	~	~	~	~	



Page 754 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Herrington Joh	All Other										
Hobeika Peter	All Other										
Brakman Patricia	All Other	~	~			~		~	~	~	~
Elmi Farshad	All Other	~	~		~	~		~	~	~	~
Okpukpara Onyinye	All Other	~						~	~	~	~
Finer Christin	All Other										
Kapoor Aarti	All Other	~	~			~		~	~	~	~
Parkey Joe	All Other										
Gensure Robert	All Other	~	~		~	~	~	~	~	~	~
Chambers Stephinie Melissa	All Other	~	~			~		~	~	~	~
Bortnick Anna Emily	All Other	~	~		~	~	~	~	~	~	~
Setlik Daria Elizabeth Md	All Other	~	~	~	~	~	~	~	~	~	~
Sullivan Rachel	All Other	~	~	~	~	~	~	~	~	~	~
Hamaspik Of Rockland County Inc	All Other										
Banerjee Kumarika	All Other	~	~	~	~	~	~	~	~	~	~
Mary Katherine Michalak	All Other	~	~		~			~	~	~	~
The Rye Asc Llc	All Other										
Shaparin Naum	All Other	~	~		~	~	~	~	~	~	~
Balili Irida	All Other	~	~		~	~	~	~	~	~	~
Mr Ravindranauth Jamwant	All Other	~	~		~	~	~	~	~	~	~
Kessler Marion K Md	All Other	~									
Muse Jessica Md	All Other	~	~			~		~	~	~	~
Crestview Manor Alp	All Other										
Rodriguez Luis Jr	All Other	~	~	~	~		~	~	~	~	~
Schrager Judith	All Other	~	~		~	~	~	~	~	~	~
Marrast Lyndonna	All Other	~	~		~	~	~	~	~	~	~
Noguera Luisa	All Other	~	~		~	~		~	~	~	~
Patel Viraj	All Other	~	~			~		~	~	~	~
Khaw Adrian	All Other	~	~		~	~	~	~	~	~	~
Dowling Michael Francis	All Other	~	~			~		~	~	~	~
Lee Bonnie A Md	All Other	~	~			~		~	~	~	~



Page 755 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Stefan Delia	All Other											
Farley Alice Gutknecht	All Other	~	~			~		~	~	~	~	
Shirazi Michael	All Other	~	~	~	~	~	~	~	~	~	~	
Nori Priya Md	All Other	~	~		~	~	~	~	~	~	~	
Samuels Michelle	All Other	~			~		~			~		
Vidan Erez	All Other	~	~		~	~	~	~	~	~	~	
Turner James	All Other											
Nawaz Shah	All Other											
Osborne Thomas	All Other											
Hodge Richard	All Other											
Lin Andrea Connie	All Other	~	~		~	~		~	~	~	~	
Taylor Annelle Claire	All Other	~	~		~	~	~	~	~	~	~	
Alam Shah	All Other	~	~		~	~	~	~	~	~	~	
Richard Glenn	All Other	~	~	~	~	~	~	~	~	~	~	
Goldberg Alla Do	All Other											
Morrone Kerry Ann	All Other	~	~		~	~	~	~	~	~	~	
Mc Dermott Annemarie	All Other	~						~	~	~	~	
Figueroa-Martinez Silkia	All Other											
Rojas Rolando Jose	All Other	~	~		~	~		~	~	~	~	
Levine Rebecca	All Other	~	~		~	~	~	~	~	~	~	
Twomey Stephanie F	All Other	~	~		~	~	~	~	~	~	~	
Dumont Center Rehab & Nrs Care	All Other											
Hope Aluko Akini	All Other	~	~		~	~	~	~	~	~	~	
Orsatti Giulia	All Other	~	~		~	~	~	~	~	~	~	
Small Ethan	All Other											
Pillai Sophia	All Other	~	~		~	~	~	~	~	~	~	
Schoolcraft Rachel	All Other											
Varghese Justin	All Other	~	~			~		~	~	~	~	
Parkin Terri Michelle	All Other	~						~	~	~	~	
Petersel Hilary	All Other	~	~		~	~	~		~	~	~	
Hochman Sarah	All Other	~	~		~	~	~	~	~	~	~	



Page 756 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ortquist Brynne	All Other	~	~		~	~		~	~	~	~	
Brennan Jennif	All Other	~	~				~	~	~	~	~	
Khemraj Jaimenee	All Other	~	~		~	~		~	~	~	~	
Statter Mindy	All Other	~	~		~	~	~	~	~	~	~	
Dinapoli Gina	All Other	~	~		~	~	~	~	~	~	~	
Hwang Hannah	All Other	~	~		~	~	~	~	~	~	~	
Shah Payal K	All Other											
Capizzi Jessica Lisette	All Other	~						~	~	~	~	
Laborde Elve	All Other	~	~	~	~		~	~	~	~	~	
Gds Imaging Pc	All Other											
Ruocco Martin James	All Other											
Barnwell Nursing & Rehab Cent	All Other											
Powers Caitlin Ann Np	All Other	~						~	~	~	~	
Ismailova Kyamalya A	All Other	~	~		~	~	~	~	~	~	~	
Fay Marina	All Other	~	~		~	~	~	~	~	~	~	
Heller Sandra Rosenfeld	All Other											
Extraordinary Home Care	All Other											
Varian David W Jr	All Other											
Lyons James J	All Other	~	~		~	~		~	~	~	~	
Nitzkorski James	All Other	~	~		~	~		~	~	~	~	
Jain Supriya	All Other	~										
Weissler Karen	All Other	~	~		~		~	~	~	~	~	
Gomes Elizabet	All Other	~	~		~	~	~	~	~	~	~	
Shaikh Munima Rafi	All Other	~	~	~	~	~	~	~	~	~	~	
Slovut David	All Other	~	~		~	~	~	~	~	~	~	
Steng Michael	All Other	~	~		~	~	~	~	~	~	~	
Elrington Carol	All Other	~	~			~		~	~	~	~	
Walsh Ronald	All Other	~	~		~	~	~	~	~	~	~	
Tomuta Vlad	All Other	~	~		~	~	~	~	~	~	~	
Park Sun	All Other											
Sotelo-Garza Danilo	All Other											



Page 757 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Wu Richard B	All Other									
Stent Sabrina Nicole Craig	All Other	~	~	~	~		~	~	~	~
tingen Mikhail	All Other									
Findley Christ	All Other									
Burgos-Fontanez Obdulia	All Other	~	~		~		~	~	~	~
Wemmer Kerriemari	All Other	~	~	~	~	~	~	~	~	~
Puius Yoram	All Other	~	~	~	~	~	~	~	~	~
Wahezi Dawn	All Other	~	~	~	~	~	~	~	~	~
Pinto Priya	All Other	~	~	~	~	~	~	~	~	~
Nilliams Samuel	All Other	~	~	~	~	~	~	~	~	~
Cunqueiro Alain	All Other	~	~	~	~	~	~	~	~	~
Bloom Rachel	All Other	~	~	~	~	~	~	~	~	~
Serrano Esmeralda	All Other	~	~		~		~	~	~	~
Frimer Marina	All Other	~	~	~	~	~	~	~	~	~
Aroniadis Olga	All Other									
_apman Lisa	All Other	~	~	~	~	~	~	~	~	~
Sanghvi Kunal	All Other	~	~	~	~	~	~	~	~	~
Dominguez Maria	All Other	~	~	~	~	~	~	~	~	~
Motivala Apurva Amar	All Other	~		~		~	~	~	~	~
Skversky Amy	All Other	~	~	~	~	~	~	~	~	~
Yettaw Holly	All Other	~	~		~		~	~	~	~
Fanti Peter	All Other	~	~	~	~	~	~	~	~	~
Nolgast Lucia	All Other	~	~	~	~	~	~	~	~	<b>✓</b>
Ngai Ivan	All Other	~	~		~		~	~	~	~
Restivo Andrew	All Other	~	~	~	~	~	~	~	~	~
Fligelman Tal	All Other	~	~		~		~	~	~	~
Donna M Collins	All Other	~		~		~	~	~	~	~
Ryder Crystal D	All Other	~		~		~	<b>✓</b>	~	~	~
Hansen Amanda	All Other	~		~		~	~	~	~	~
/ent David Michael	All Other									
Fradlis Bella	All Other	~	~	~	~	~	~	~	~	~



Page 758 of 825 Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Heinze Jennifer Lynne	All Other	~			~		~	~	~	~	~	
Czarnecki Jamie Charlsie Marie	All Other	~	~		~	~	~	~	~	~	~	
Pilika Asti	All Other											
Frengle-Burke Ingrid	All Other	~	~		~			~	~	~	~	
Choi John	All Other	~	~		~	~		~	~	~	~	
Grucela Alexis L	All Other	~	~		~	~	~	~	~	~	~	
Tepper Oren M	All Other	~	~		~	~	~	~	~	~	~	
Mills Pond Nursing & Rehab Ctr	All Other											
Nguyen Pamela H	All Other	~	~	~	~		~	~	~	~	~	
Stableford Jennifer Ashley	All Other	~	~		~	~	~	~	~	~	~	
Mateus Diana	All Other	~						~	~	~	~	
Yao Mike	All Other											
Phelps Medical Associates Pc	All Other											
Little Sara Jane	All Other	~	~					~	~	~	~	
Graber Jerome Jeffrey	All Other	~	~		~	~	~	~	~	~	~	
Mcnamara Holly	All Other											
Mcclain Danielle	All Other	~	~		~	~	~	~	~	~	~	
Ramos Julie J	All Other	~	~		~	~	~	~	~	~	~	
enichel Rebecca	All Other	~	~		~		~	~	~	~	~	
Okoniewski Deborah A	All Other											
Broder Molly	All Other	~	~			~		~	~	~	~	
Scheinfeld Meir	All Other	~	~		~	~	~	~	~	~	~	
Elliott Jilliann	All Other											
Aksoy Tulay	All Other	~	~		~	~	~	~	~	~	~	
Chae Kristina	All Other	~	~			~		~	~	~	~	
Golombeck Arel	All Other	~	~		~	~	~	~	~	~	~	
Laud Geeta	All Other	~	~		~	~	~	~	~	~	~	
Jy Natalie	All Other	~	~		~	~	~	~	~	~	~	
Goloborodko Valentyna	All Other	~	~		~	~	~	~	~	~	~	
Dudaie Ronen	All Other	~	~		~	~	~	~	~	~	~	
Brubaker Mark	All Other	~	~			~		~	~	~	~	



Page 759 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Tassler Andrew	All Other	~	~		~	~	~	~	~	~	~	
Bhargava Amit	All Other	~	~		~	~	~	~	~	~	~	
Lowe Shani	All Other	~	~		~	~	~	~	~	~	~	
Irizarry Eddie	All Other	~	~		~	~	~	~	~	~	~	
Chuy Jennifer	All Other	~	~		~	~	~	~	~	~	~	
Korin Laura	All Other	~	~			~		~	~	~	~	
Yozawitz Elissa	All Other	~	~		~	~	~	~	~	~	~	
Iyer Shwetha	All Other	~	~			~		~	~	~	~	
Rudolph Bryan	All Other	~	~		~	~	~	~	~	~	~	
Wang Lin-Fan	All Other	~	~		~	~	~	~	~	~	~	
Yang Julie	All Other	~	~		~	~	~	~	~	~	~	
Morrison Briana	All Other	~	~		~	~	~	~	~	~	~	
Jones Michael	All Other	~	~		~	~	~	~	~	~	~	
Milman Sofiya	All Other	~	~		~	~	~	~	~	~	~	
Ikeda Scott	All Other	~	~		~	~	~	~	~	~	~	
Muppuri Swapna	All Other	~	~		~	~	~	~	~	~	~	
Behin Daniel	All Other	~	~		~	~	~	~	~	~	~	
Gritsenko Karina	All Other	~	~		~	~	~	~	~	~	~	
Tuyama Ana	All Other	~						~	~	~	~	
Stark Allison	All Other	~	~		~	~	~	~	~	~	~	
Zaman Selina Sultana	All Other	~	~		~	~	~	~	~	~	~	
Vydyanathan Amaresh	All Other	~	~		~	~	~	~	~	~	~	
Gateway Community Industries Inc Sp	All Other											
Barr Jeffrey M Md	All Other	~						~	~	~	~	
Farina Jenifer Lorrill	All Other	~	~	~	~	~	~	~	~	~	~	
Carr Hemlata	All Other	~	~		~			~	~	~	~	
Hillard Virany	All Other	~	~		~	~	~	~	~	~	~	
Lleva Paul	All Other											
Jouve Natalie	All Other	~	~					~	~	~	~	
Lombino Michae	All Other											
Zhou Rao	All Other	~	~		~	~		~	~	~	~	



Page 760 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.i	i 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wong Joyce	All Other	~	~		~		~	~	~	~	
Concepcion-Diaz Evelyn	All Other	~	~	~	~	~	~	~	~	~	
Edgar Ellen	All Other										
Rodriguez Maria	All Other	~	~	~	~	~	~	~	~	~	
Malik Afshan	All Other										
Panarelli Nicole	All Other										
Brandenberger Frederic	All Other	~	~		~		~	~	~	~	
Romero Jose Luis	All Other	~	~	~	~	~	~	~	~	~	
Rubaltelli David M	All Other	~	~	~	~	~	~	~	~	~	
Bhardwaj Anuj	All Other	~	~		~		~	~	~	~	-
Kayler Liise K	All Other	~	~	~	~	~	~	~	~	~	
Thalappillil Jenny	All Other										
Halverstam Caroline	All Other	~	~		~		~	~	~	~	
Spatz Dawn M	All Other	~	~	~	~	~	~	~	~	~	
Galeano Eduardo Enrique	All Other	~	~	~	~	~	~	~	~	~	
Nagarwala Faisal Md	All Other										
Susan Teresa Wesoly	All Other	~	~	~	~	~	~	~	~	~	
Benfield Nerys Camilla	All Other	~	~		~		~	~	~	~	
Golebiowska Angelika	All Other	~	~		~		~	~	~	~	
Roth Serena Lauren	All Other	~	~		~		~	~	~	~	
Ugorji Chika	All Other	~	~	~		~			~		
Boulware Jason Peter	All Other										
Augustin Paul	All Other	~	~		~		~	~	~	~	
Hickey Jeanne C	All Other										
Kolarsky Marian	All Other	~	~	~	~	~	~	~	~	~	
Mann Glenn	All Other	~	~	~	~	~	~	~	~	~	
Orsi Deborah	All Other	~	~	~	~	~	~	~	~	~	-
Miah Bahar	All Other	~	~	~	~	~	~	~	~	~	-
Ravitz Risa	All Other										
Noeth Erinn Kyle	All Other	~	~	<b>~</b>	~	~	~	~	~	~	
Pinzon Robin Ramos	All Other										



Page 761 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Allen Carol B	All Other	~	~		~	~		~	~	~	~	
Haasz Maya	All Other											
Quinlan Christine Sergio	All Other	~			~		~	~	~	~	~	
Health Quest Urgent Medical Care Pr	All Other	~	~		~	~		~	~	~	~	
Mcgraw Edward	All Other	~	~		~	~	~	~	~	~	~	
Johnson Catherine	All Other	~	~					~	~	~	~	
Buckle Jody Ann	All Other											
adner Christo	All Other											
Foral Jonathan	All Other											
George Bindu Ann	All Other	~	~		~	~		~	~	~	~	
'unus Adnan	All Other											
acobs Sharone	All Other	~	~		~	~	~	~	~	~	~	
avier Anitha Np	All Other	~						~	~	~	~	
Choueiter Nadine Fakhri	All Other	~	~		~	~	~	~	~	~	~	
ang Jennifer	All Other	~			~		~			~		
Begum Most Jahan	All Other	~	~		~	~	~	~	~	~	~	
Sancia Wellness Inc	All Other											
Shatti Saeed I	All Other	~	~		~			~	~	~	~	
ong Glenda Minus	All Other	~	~		~	~	~	~	~	~	~	
Vagner Reena Cheryl	All Other	~	~	~	~	~	~	~	~	~	~	
Celderhouse Jacqueline Mary	All Other	~	~			~		~	~	~	~	
licola Refky	All Other	~	~	~	~		~	~	~	~	~	
Oommen Annie A	All Other	~						~	~	~	~	
St. Charles Marise	All Other											
Russo Rocco Md	All Other	~	~		~			~	~	~	~	
Grinion Charlene M	All Other											
Sevcik Renee Marie	All Other	~						~	~	~	~	
lamburgh Monica	All Other	~							~			
egraffe Lisa	All Other	~	~		~	~	~	~	~	~	~	
an Arsdale Anne	All Other	~	~			~		~	~	~	~	
Khan Rehan	All Other	~	~	~	~		~	~	~	~	~	



Page 762 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sulaj Donjeta	All Other	~	~		~	~	~	~	~	~	~	
Moriarty Jeremy	All Other	~	~		~	~	~	~	~	~	~	
Boukhris Leila	All Other											
Glaser Joseph E	All Other	~	~	~	~		~	~	~	~	~	
Henri Gerno Pierre	All Other											
Rodriguez-Iglesias Realba	All Other											
Hall-Gentile Kimberly Np	All Other	~						~	~	~	~	
Spumberg Eleanor Pearl	All Other	~			~		~			~		
Ro Angela	All Other											
Holliday Ruth	All Other	~	~	~	~	~	~	~	~	~	~	
Nedelea Dana	All Other											
Eisenberg Amy Np	All Other	~						~	~	~	~	
Taylor Kevia	All Other											
Courtney Jonathan Brian	All Other	~	~		~	~	~	~	~	~	~	
Christopher T Fillerup Pa	All Other	~	~		~	~		~	~	~	~	
Occupations Inc Pfw	All Other											
Mizrachi Adam	All Other											
Parsons Child And Family Ctr	All Other	~	~		~		~			~		
Oberlander Adam M	All Other	~	~		~	~	~	~	~	~	~	
Rahman Rounak	All Other											
Gordon Samantha Danna	All Other	~	~		~	~	~	~	~	~	~	
Tanaka Christopher Y	All Other	~	~		~	~	~	~	~	~	~	
Belvedere Health Services Llc	All Other											
Lucas Tanya	All Other	~	~				~	~	~	~	~	
Osei Raphael Kwaku	All Other	~	~		~			~	~	~	~	
Kirpan Michael	All Other	~				~			~			
Debrot Laura	All Other	~	~		~	~		~	~	~	~	
Yamashita Akino I	All Other											
Marshall Lisa L	All Other	~	~			~		~	~	~	~	
Kashyap Yogita	All Other											-
Sharma Madhu	All Other											



Page 763 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Conigliaro Rosemarie Lombardi Md	All Other	~	~			~		~	~	~	~	1
Tschannerl Asiya S	All Other	~	~			~		~	~	~	~	1
Graham Jay Alexander	All Other	~	~			~		~	~	~	~	1
Lobue Josephine	All Other	~	~		~	~	~	~	~	~	~	1
Jeffries Jessica	All Other	~	~		~	~		~	~	~	~	1
Farber Lee	All Other	~	~		~	~		~	~	~	~	1
Hong Hye	All Other	~	~		~	~	~	~	~	~	~	1
Drake Macarthur	All Other	~	~	~	~	~	~	~	~	~	~	1
Samarneh Majed	All Other	~	~	~	~	~	~	~	~	~	~	1
Cano Nefertiti	All Other	~	~		~	~	~	~	~	~	~	
Maher Shannon Suzanne	All Other											1
Gonzalez Mario S	All Other											1
Monk Edward Charles	All Other	~						~	~	~	~	1
Friedman Amy Np	All Other	~	~		~	~	~	~	~	~	~	1
Tran Vu H	All Other	~	~		~	~	~	~	~	~	~	1
Ivette B Torres Md Pc	All Other											1
Yao Tse Hwa	All Other											1
Yedei Chesed Inc	All Other											1
Roberts Suzanne L	All Other											1
Loewinger Michael	All Other											1
Sawhney Manita	All Other	~	~	~	~		~	~	~	~	~	1
Joy Diana K	All Other	~						~	~	~	~	1
Sticco Charles Craig	All Other	~	~		~	~	~	~	~	~	~	1
Rosenblum Jeremy Mark	All Other	~	~		~	~	~	~	~	~	~	1
Yung Billy	All Other	~						~	~	~	~	
Mera Fanny	All Other	~	~				~	~	~	~	~	1
Davila-Velazquez Juan	All Other	~	~		~	~	~	~	~	~	~	
Kumar Neelja	All Other	~	~		~	~	~	~	~	~	~	1
Johnson Beverly	All Other	~	~		~	~	~	~	~	~	~	
Popowitz Daniel	All Other	~	~		~	~	~	~	~	~	~	
Blackstock Oni	All Other	~	~			~		~	~	~	~	1



Page 764 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zagreda Leze	All Other	~	~			~		~	~	~	~	1
Alas-Hun Sheila	All Other	~	~			~		~	~	~	~	1
Padua Michelle	All Other	~	~		~	~	~	~	~	~	~	1
Cui Nuan	All Other	~	~		~	~	~	~	~	~	~	1
Stern Joshua	All Other	~	~		~	~	~	~	~	~	~	1
Liberman Eric	All Other	~	~			~		~	~	~	~	1
Gittens Paul	All Other	~	~		~	~	~	~	~	~	~	1
Drzewiecki Beth Ann	All Other	~	~		~	~	~	~	~	~	~	1
Bruney Talitha	All Other	~	~			~		~	~	~	~	i
L'Official Janel Elise	All Other	~	~		~	~	~	~	~	~	~	1
Casale Anthony	All Other	~	~		~	~	~	~	~	~	~	1
Goss Erin	All Other	~	~			~		~	~	~	~	1
Patel Milani	All Other	~	~			~		~	~	~	~	1
Walsh Erin Kelly	All Other	~	~		~	~	~	~	~	~	~	1
Kurian Jessica	All Other	~	~		~	~	~	~	~	~	~	1
Abraham Ami	All Other	~	~			~		~	~	~	~	1
Peskin-Stolze Melissa Rebecca	All Other	~	~			~		~	~	~	~	1
Dabo Sidiki	All Other	~	~		~	~	~	~	~	~	~	1
Steinberg Katherine Anne	All Other	~	~		~	~	~	~	~	~	~	1
Ragsdale Ellie Simpson	All Other	~	~			~		~	~	~	~	1
Garretto Diana J	All Other	~	~			~		~	~	~	~	1
Singer Daniel Joseph	All Other	~	~	~	~		~	~	~	~	~	1
Agarwal Seema	All Other	~	~			~		~	~	~	~	1
Agopian Eliz Hazar	All Other											
Viswanathan Preeti	All Other	~	~		~	~	~	~	~	~	~	
Bosler Jayme Susan	All Other	~	~		~	~	~	~	~	~	~	
Coron Roger	All Other	~	~	~	~	~	~	~	~	~	~	1
Wilson William A	All Other	~	~		~	~		~	~	~	~	1
Defilippo Caroline	All Other	~						~	~	~	~	1
Calderon Ruddy Smith	All Other	~	~		~		~			~		<u> </u>
Schultz Heather S	All Other	~						~	~	~	~	<del></del>



Page 765 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Gersten Adam	All Other	~	~		~	~	~	~	~	~	~	
Christoforetti Ruth	All Other	~	~			~		~	~	~	~	
Suskin Barrie	All Other	~	~		~	~	~	~	~	~	~	
Aronow Rachel	All Other	~						~	~	~	~	
Munjal Iona Mairi Macbeth	All Other	~	~		~	~	~	~	~	~	~	
Schwechter Evan Michael	All Other	~	~		~	~	~	~	~	~	~	
Shukla Shuchin	All Other	~	~		~	~	~	~	~	~	~	
Fridman Dmitry	All Other	~	~			~		~	~	~	~	
Goldberg-Stein Shlomit	All Other	~	~		~	~	~	~	~	~	~	
Briones Suzette	All Other	~	~		~	~	~	~	~	~	~	
Laird Amanda	All Other	~	~		~	~	~	~	~	~	~	
Kim Soo	All Other	~	~		~	~	~	~	~	~	~	
Staples Karen	All Other											
Paroder Viktoriya	All Other	~	~		~	~	~	~	~	~	~	
Codella Luanne	All Other											
Lo Thomas Eeda	All Other	~	~	~	~	~	~	~	~	~	~	
Fakhoury Wael	All Other											
Saponara Fiorella Karina	All Other	~	~		~	~	~	~	~	~	~	
Lewis Nichole	All Other											
Hung Christine	All Other	~	~		~	~	~	~	~	~	~	
Chopra Nitin	All Other											
Carolan Shelley Denise	All Other	~	~		~	~	~		~	~	~	
Gamarnik Paul Hernan	All Other	~	~		~	~		~	~	~	~	
Shah Manan Ashokkumar	All Other	~										
Belfield Uticia	All Other	~	~	~	~		~	~	~	~	~	
Vemulapalli Praneeth	All Other											
Nagaraja Aarat	All Other											
Eurman Daniel	All Other											
Singh Jaspreet	All Other											
Ferrazzo-Weller Marissa G	All Other	~	~	~	~	~	~	~	~	~	~	
Hirschl David Avishay	All Other	~	~			~		~	~	~	~	



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 766 of 825 Run Date: 06/30/2017

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sternlicht Hillel	All Other	~	~		~	~	~	~	~	~	~	
⁄lariya Kobi	All Other											
Jerome Maritza Jasmine	All Other											
Clarenbach Jacob Johannes	All Other	~	~		~	~	~	~	~	~	~	
ambert Nahesi Natalie	All Other											
Jmali Ismael Lualhati	All Other	~	~			~		~	~	~	~	
Santoro Katherine Elizabeth	All Other	~	~		~	~	~	~	~	~	~	
Volter-Nitta Dietlinde A	All Other	~	~		~	~	~	~	~	~	~	
Sharma Deep	All Other	~	~		~	~	~	~	~	~	~	ĺ
anna Monique	All Other	~	~		~	~	~	~	~	~	~	
Suh Edward Hyun	All Other											ĺ
Rashid Saadia	All Other	~	~		~	~	~	~	~	~	~	
Cheng Haiying	All Other	~	~		~	~	~	~	~	~	~	
lourani Hisham	All Other	~										
Castiller Francis	All Other	~	~		~	~		~	~	~	~	
Stewart Camille Andrea	All Other											
Ehtesham Nadira	All Other	~	~			~		~	~	~	~	
eich Alice	All Other	~	~			~		~	~	~	~	ĺ
Schulz Jacob	All Other	~	~		~	~	~	~	~	~	~	
Rainaldi Patricia	All Other											
Marrese Christine	All Other	~	~		~	~	~	~	~	~	~	
Bachhuber Marcus	All Other											
Battini Ramakrishn	All Other	~	~		~	~	~	~	~	~	~	
Cole Kimberly	All Other	~	~		~	~	~	~	~	~	~	
Davis Raquel	All Other	~	~			~		~	~	~	~	
Nolan Patrick	All Other	~	~		~	~	~	~	~	~	~	1
ornari Eric	All Other	~	~		~	~	~	~	~	~	~	
Ow Thomas	All Other	~	~		~	~	~	~	~	~	~	
Shin Frank	All Other	~	~	~	~	~	~	~	~	~	~	
Bartsch Sona	All Other	~	~			~		~	~	~	~	
njaimy Maria	All Other	~	~		~	~	~	~	~	~	~	



### **New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project**

Page 767 of 825 Run Date: 06/30/2017

### **Montefiore Medical Center (PPS ID:19)**

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Chamnongvongse Pirahatai	All Other	~	~		~		~	~	~	~
Ohri Nitin	All Other	~	~	~	~	~	~	~	~	~
Karabakhtsian Rouzan	All Other	~	~	~	~	~	~	~	~	~
Suwandhi Pauline	All Other									
Duffy Katherine	All Other	~	~	~	~	~	~	~	~	~
Amstel David Jeremy	All Other	~	~	~	~	~	~	~	~	~
Di Biase Luigi	All Other	~	~	~	~	~	~	~	~	~
Jaravaza Mukai Heather	All Other	~	~	~			~	~	~	~
Ranaura Tina	All Other	~					~	~	~	~
Dumrese Danielle Lee	All Other									
Thomas Koreen	All Other	~	~	~			~	~	~	~
Mithani Waheeda	All Other									
Burday Rachel R	All Other	~	~	~	~		~	<b>~</b>	~	~
Money Kelsey Erin	All Other	~	~	~	~	~	~	~	~	~
Spencer Monica Awurafua	All Other	~	~		~		~	<b>~</b>	~	~
Shiwbaran Leena Shaleen	All Other	~	~	~	~	~	~	~	~	~
Rieckhoff Moni J	All Other	~					~	<b>~</b>	~	~
Beckles Alan	All Other	~	~	~	<b>~</b>		~	<b>~</b>	~	<b>~</b>
Maltez Janet Miraldo	All Other									
Kiser Randall	All Other									
Morikis Kalli	All Other									
Amico Jennifer	All Other	~	~		~		~	~	~	~
Matos Elaine	All Other	~	~	~	~	~	~	~	~	~
Kirk Jeffrey	All Other	~	~	~	~	~	~	~	~	~
Wadke Rahul C	All Other	~	~	~	~	~	~	~	~	~
Naz Sofia Yusuf	All Other	~	~	~	~	~	~	~	~	~
Lee Hojin	All Other	~	~				~	~	~	~
Beruke Hanna	All Other									
Chhavi Rai	All Other	~	~		~		~	~	~	~
Tang Nelson	All Other	~	~	~	~	~	~	~	~	~
Albero Angela	All Other									



Page 768 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Gruber Brian James	All Other	~	~	~	~	~	~	~	~	~
Jones Christopher J	All Other	~	~	~	~		~	~	~	~
Sony Deepthi	All Other	~	~	~	~	~	~	~	~	~
Onuora Stella	All Other	~	~	~	~		~	~	~	~
Cheng Wei	All Other									
Wolfe Diana	All Other	~	~	~	~	~	~	~	~	~
Samaroo Parbhu Dyal	All Other									
Sprain Brook Manor Rehab Llc Nh	All Other									
Prashad Priya	All Other									
Carlino Richard Francis	All Other	~	~	~	~		~	~	~	~
Pelliciari Nicholas Anthony	All Other	~	~	~	~	~	~	~	~	~
Shrimanker Sheetal H	All Other									
Connelly Jane M	All Other									
Henriquez Gabriela Maria	All Other									
Singh Tarunjit	All Other									
Guinan-Clark Heather Elizabeth	All Other									
Fung Chaw Gloria	All Other	~	~		~		~	~	~	~
Lee Jimmy	All Other	~	~	~	~	~	~	~	~	~
Chacko Celin	All Other	~	~	~	~	~	~	~	~	~
Dastain Jean Yves	All Other	~								
Hofmann Joanna Frances	All Other	~								
March Anika Jolene	All Other									
Pillet Jason Benjamin	All Other									
Winfield Dara	All Other	~	~	~	~	~	~	~	~	~
Pacheco-Stabile Gretchen	All Other									
Mathew Renu	All Other	~	~	~	~	~	~	~	~	~
Jean-Jacques Lamercie Mohane	All Other									
Bobra Shalini	All Other									
Morgan Diane M	All Other									
Berrak Su Gulsun	All Other	~	~	~	~	~	~	~	~	~
Mccafferty Hallie	All Other									



Page 769 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alissandratos Goldi	All Other	~						~	~	~	~	
Weingarten Ros	All Other	~	~				~	~	~	~	<b>✓</b>	
Garwin Sandeep	All Other	~	~	~	~		~	~	~	~	~	
Hadi Nicole C	All Other	~						~	~	~	~	
Lachman Mary	All Other	~						~	~	~	~	
Brown Athena	All Other	~	~		~	~	~	~	~	~	~	
Arevalo Sandra J	All Other	~	~		~	~	~	~	~	~	~	
Parchen Daniel Joseph	All Other	~	~		~	~		~	~	~	~	
Maggio-Silverman Cynthia Denise	All Other	~	~		~	~		~	~	~	~	
Midwood Dorinda M	All Other	~	~		~	~		~	~	~	~	
Zheng Yinggang	All Other	~			~		~	~	~	~	~	
Vivekanandar Abhirami	All Other	~	~		~	~		~	~	~	~	
Wong Kaitlyn Lin	All Other	~										
Muniz De La Pena Cristina	All Other	~	~		~	~	~	~	~	~	~	
Ramlall Wendy	All Other	~	~			~		~	~	~	~	
Straatmann Caroline Elizabeth	All Other	~	~		~	~	~	~	~	~	~	
Maddalena Amy Elizabeth	All Other	~	~		~	~		~	~	~	~	
Mark C Liszewski	All Other											
Sharma Manju	All Other	~	~		~	~	~	~	~	~	~	
Compagnone Agnes Marcia Rpa	All Other											
Adar Mary	All Other	~			~		~			~		
Steinhardt Nat	All Other	~	~	~	~	~	~	~	~	~	~	
Sebastian Sonia	All Other	~	~		~	~	~	~	~	~	~	
Sundaram Vishalakshi	All Other											
Mercedes Angela	All Other											
Jain Sanjeev	All Other	~	~		~		~	~	~	~	~	
Wong Brian Sze-Lik	All Other	~	~			~		~	~	~	~	
Holt Elizabeth	All Other											
Zimmermann Kristan Dale	All Other											
Latpate Prashant Pandurang	All Other											
Granit Volkan	All Other	~	~		~	~	~	~	~	~	~	



Page 770 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Berko Netanel Stern	All Other	~	~		~	~	~	~	~	~	~	
Coplowitz Shana	All Other	~	~		~	~	~	~	~	~	<b>✓</b>	
Saltiel Armando	All Other	~	~	~	~	~	~	~	~	~	~	
Krishnarasa Balakumar	All Other	~	~		~	~		~	~	~	~	
Singer Pamela S	All Other											
Litvak Stanley	All Other											
Montano Cristina V	All Other	~	~			~		~	~	~	~	
Jopal Sayville Llc	All Other											
Haleem Kamran	All Other	~	~		~	~		~	~	~	~	
Atrio Jessica Maria	All Other	~	~			~		~	~	~	~	
Amuta Jeanne Uchechi	All Other	~	~		~	~	~	~	~	~	~	
Abelow Chaya Batya	All Other	~	~		~	~	~	~	~	~	~	
Rivera Enid Yvette	All Other	~	~			~		~	~	~	~	
Raghavan Sreekala	All Other	~	~			~		~	~	~	~	
Asher Tara Lavonae	All Other	~	~		~	~	~	~	~	~	~	
Kastner Theodore A	All Other											
Breborowicz Andrzej Krzysztof	All Other	~	~		~	~	~	~	~	~	~	
Orvieto Craig Adam	All Other	~	~	~	~	~	~	~	~	~	~	
Ahmad Ahsanuddin	All Other											
Rcal Inc Day/Ch	All Other											
Cruz Jessica	All Other	~	~			~		~	~	~	~	
Rilc Inc Semp	All Other											
Adams Kelly	All Other	~	~		~	~	~	~	~	~	~	
Fyffe Ullanda Pattion	All Other	~	~			~		~	~	~	~	
Joseph Shija	All Other											
Highland Medical Pc	All Other											
Umylny Pauline L	All Other	~	~		~	~	~	~	~	~	~	
Bhatt Muneer	All Other	~	~		~	~	~	~	~	~	~	
Talib Hina Javid	All Other	~	~		~	~	~	~	~	~	~	
Hotchkiss Laura	All Other											
Zampolin Richard	All Other	~	~		~	~	~	~	~	~	~	



Page 771 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Madaline Theresa Fitzgerald	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Slosar Magdalena	All Other	~	~		<b>*</b>		~	~	~	~	
Gearing Bobby	All Other	~			<b>&gt;</b>			~			
Mendez Barbara	All Other	~	~	~	<b>*</b>	~	~	~	~	~	
Ceide Mirnova Emmanuelle	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Lee Janet B	All Other	~	~	~	<b>*</b>	~	~	~	~	~	
Guilliames Conair	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Davidson Sasha Marie	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Cheng Eric Jen-Hao	All Other	~	~	~	<b>*</b>	~	~	~	~	~	
Huang Hongying	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Patel Amit	All Other	~	~		<b>*</b>		~	~	~	~	
Levin Erika	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Castillo Thais Melissa	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Lupu Sarah	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Murakami Noriyuki	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Galen Benjamin Thomas	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Kumar Bhavik	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Liggett Alicia L	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Mahgerefteh Joseph	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Mehta Anita K	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Felsen Uriel	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Thornton Kimberly	All Other	~	~	~	~	~	~	~	~	~	
Buresch Arin Marie	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	
Mergi Danny	All Other										
Hawkins Eleanor	All Other	~	~		<b>&gt;</b>		~	~	~	~	
Baig Mahadi	All Other	~	~	~	<b>*</b>	~	~	~	~	~	
Goel Narender	All Other	~		~		~	~	~	~	~	
Morancy Jennifer	All Other	~	~				~	~	~	~	
Kim Christy	All Other	~	~	~	~		~	~	~	~	
Midgley Stephanie G	All Other	~	~	~	<b>&gt;</b>		~	~	~	~	
Rezai Gharai Leila	All Other	~	~	~	~	~	~	~	~	~	



Page 772 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Participating	in Projects									
		20111	2 a iv 2 b iii	201	2011	2 h i	2 4 111	4 h i	46#	
	~		~		~	~	~	~	~	
	~	~		~		~	~	~	~	
All Other	~	~	~	~	~	<b>~</b>	~	~	~	
All Other	>	~	~	<b>~</b>	~	<b>&gt;</b>	<b>&gt;</b>	~	~	
All Other	~	<b>~</b>	~	<b>~</b>	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	<b>~</b>	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other	~	~	~	~	~	~	~	~	~	
All Other										
All Other										
All Other	~					~	~	~	~	
All Other										
	~	~	~	~	~	~	~	~	~	
All Other	~						~			
	~								~	
	Provider Category  All Other	All Other	All Other	Provider Category   2.a.i   2.a.iv   2.b.iii   2.a.iv   2.a.iv	Provider Category   2.a.i   2.a.iv   2.b.ii   3.a.i     All Other	Provider Category   2.a.i   2.a.ii   2.a.iv   2.b.ii   3.a.i   3.a.ii     All Other	Provider Category   2.a.i   2.a.iv   2.b.ii   3.a.i   3.b.i   3.b.i	Provider Category   2.a.i   2.a.iv   2.b.iii   3.a.i   3.b.i   3.b.i   3.d.iii   All Other	Provider Category   2.a.i   2.a.iv   2.b.ii   3.a.i   3.a.i   3.b.i   3.d.ii   4.b.i	Provider Category   2.a.    2.a. v    2.b. ii   3.a.    3.b.    3.d. ii   4.b.    4.b. ii   All Other



Page 773 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Norton Brianna	All Other	~	~			~		~	~	~	~	
Tabatabaie Vafa	All Other	~	~			~		~	~	~	~	
Gibber Marc Jason	All Other	~	~		~	~	~	~	~	~	~	
Khan-Ali Madhury	All Other	~	~			~		~	~	~	~	
Brown Nicole	All Other	~	~			~		~	~	~	~	
Mani Nithya	All Other	~	~		~	~	~	~	~	~	~	
Perez Hector	All Other	~	~		~	~	~	~	~	~	~	
Joseph James	All Other											
Gutwein Farrah Elyse	All Other											
Nishat Arshia	All Other	~	~	~	~	~	~	~	~	~	~	
Francis Monica	All Other	~	~		~			~	~	~	~	
Poarangan Puspa	All Other	~	~		~	~	~	~	~	~	~	
Mushekov Timur	All Other	~	~		~	~	~	~	~	~	~	
Ekanadham Himabindu	All Other	~	~		~	~	~	~	~	~	~	
Carl Lamour-Occean Carline	All Other											
Afzal Amna S	All Other	~	~		~	~	~	~	~	~	~	
Chang Diane	All Other	~	~		~	~	~	~	~	~	~	
Jain Ruchicka	All Other	~	~		~	~	~	~	~	~	~	
Cho Woojin	All Other	~	~		~	~	~	~	~	~	~	
Ntiamoah Kwabena	All Other											
Mcquaid Monica Mary	All Other											
Erdfarb Amichai Joshua	All Other	~	~		~	~	~	~	~	~	~	
Setty Sudarshan	All Other	~	~		~	~	~	~	~	~	~	
Karkhanis Jamuna	All Other											
sakharov Margarita	All Other											
Vanson David	All Other	~	~	~	~	~	~	~	~	~	~	
Shmukler Anna	All Other	~	~		~	~	~	~	~	~	~	
Faliszek James	All Other											
Glasser Scott	All Other	~	~	~	~	~	~	~	~	~	~	
Arandia Ira Eunice C	All Other	~	~		~	~		~	~	~	~	
Pittman Kai	All Other	~	~			~		~	~	~	~	-



Page 774 of 825 Run Date: 06/30/2017

### **DSRIP Implementation Plan Project**

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Jstun Berrin	All Other	~	~		~	~	~	~	~	~	~
Scott Pardella Jolanda	All Other	~	~		~	~	~	~	~	~	~
Johns Tanya	All Other	~	~		~	~	~	~	~	~	~
Ogbonna Rose N	All Other	~	~		~	~	~	~	~	~	~
Lee Diana	All Other	~	~			~		~	~	~	~
ayyaz-Moghaddam-Fomani Katayoun	All Other										
Kommana Harisha	All Other										
lingthoujam Sunita	All Other	~	~			~		~	~	~	~
Smith Heather Ann	All Other	~	~		~	~	~	~	~	~	~
euchten Scott J	All Other	~	~		~	~		~	~	~	~
Montefiore New Rochelle Hosp	All Other	~	~	~	~	~	~	~	~	~	~
Schaffer Extended Care Center	All Other	~	~	~	~	~	~	~	~	~	~
elestine Erica	All Other	~	~			~		~	~	~	~
Ceesay Lamin S	All Other	~	~		~	~	~	~	~	~	~
Rodriguez-Jaquez Carlos R	All Other										
Elliot Ida K	All Other	~									
shak Charbel	All Other										
Simmons Tayler Marie	All Other	~	~		~	~		~	~	~	~
Schmitt Michelle Debra	All Other	~	~		~		~	~	~	~	~
Cucher Cynthia	All Other	~						~	~	~	~
Sanghvi Neha	All Other	~	~		~	~		~	~	~	~
lall Tolighta	All Other	~	~				~	~	~	~	~
ack Yael	All Other	~	~		~		~	~	~	~	~
Mitnik Elliott	All Other										
íhan Asma	All Other										
Caggiano Thomas	All Other	~	~	~	~	~	~	~	~	~	~
itale Fara	All Other	~						~	~	~	~
Canoy James	All Other										
oy Shewli	All Other	~	~		~	~	~	~	~	~	~
hadid Nadeem	All Other	~	~	~	~	~	~	~	~	~	~
Chauhan Punam	All Other	~	~	1		~		~	~	~	~



Page 775 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Belligund Pooja Mohan	All Other	~	~	~	~		~	~	~	~	~	
James Kesha Antionette	All Other	~			~		~	~	~	~	~	
Malkani Brijesh	All Other											
Dhanyamraju Susmitha	All Other	~	~		~	~		~	~	~	~	
Baron Sarah	All Other	~	~			~		~	~	~	~	
Blanco Patricia Filart	All Other	~	~		~	~	~	~	~	~	~	
Hicks Kandree	All Other	~	~		~	~	~	~	~	~	~	
Diaz De Villalvilla Alexander	All Other	~	~			~		~	~	~	~	
Brower Gena R	All Other	~			~		~	~	~	~	~	
Montefiore Mount Vernon Hospital	All Other	~	~	~	~		~	~	~	~	~	
Satyadeo Meera H	All Other	~	~		~	~	~	~	~	~	~	
Osczepinski Joan	All Other	~	~					~	~	~	~	
Mckeon Shannon B	All Other											
Dubensky Laurence Michael	All Other	~	~	~	~		~	~	~	~	~	
Greenhut William Howard	All Other	~	~	~	~	~	~	~	~	~	~	
Mok Norman	All Other											
Pendergast Janeen	All Other											
Sankin Alexander I	All Other											
Catholic Managed Long Term Inc	All Other	~										
Sims Daniel	All Other	~	~		~	~	~	~	~	~	~	
Mor Nadav	All Other	~	~		~	~	~	~	~	~	~	
Workmens Circle Dialysis Center Inc	All Other											
Suseelan Hary	All Other	~	~		~	~		~	~	~	~	
Cavagnaro John A	All Other	~	~		~	~	~	~	~	~	~	
Weichman Katie E	All Other	~	~		~	~	~	~	<b>~</b>	~	<b>~</b>	
Chan York Sing	All Other											
Parikh Neeti Bharat	All Other	~	~		~	~	~	~	~	~	~	
Ellsweig Bruce Alan	All Other											
Aponte Kali Chandra	All Other	~	~		~	~	~	~	~	~	~	
Oviedo Luz	All Other	~	~			~		~	~	~	~	
Shah Madhavi	All Other											



Page 776 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Hoang Bang	All Other	~	~	~	~	~	~	~	~	~
Arthur Jill	All Other	~	~	~	~	~	~	~	~	~
Chowdhury Imaan	All Other									
Melvin William Scott	All Other	~	~	~	~	~	~	~	~	~
Koai Esther	All Other	~	~	~	~	~	~	~	~	~
McIellan Beth	All Other	~	~		~		~	~	~	~
Cabreza Vivienne Lopez	All Other	~	~	~	~	~	~	~	~	~
Khan Sidrah	All Other	~	~	~	~	~	~	~	~	~
Levy Brenda Freha	All Other	~	~	~	~	~	~	~	~	~
Mamdani Sohail	All Other									
Sarwar Uzma	All Other									
Tomback David Adam	All Other	~	~		~		~	~	~	~
Nayak Mansi Manohar	All Other	~	~	~	~	~	~	~	~	~
Berg Erica D	All Other									
Yu Man	All Other	~								
Mindich Rachel M	All Other	~	~	~	~	~	~	~	~	~
Singh Amandeep	All Other									
Wieder Harriot Estelle	All Other	~	~	~	~	~	~	~	~	~
Jopal Bronx, Llc	All Other									
Adubor Christopher	All Other									
Phookan Jaya	All Other	~	~	~	~	~	~	~	~	~
Praino Joseph	All Other									
Stibitz Lisa Marie	All Other									
Olko Catherine E	All Other									
Solomon Julie	All Other	~	~	~	~	~	~	~	~	~
Zaidi Syed	All Other	~	~	~	~	~	~	~	~	~
Butterick Susan	All Other	~	~			~	~	~	~	~
Jackson Arnice	All Other	~	~			~	<b>✓</b>	<b>✓</b>	~	~
Garcia Yudelka	All Other	~	~		~		~	~	~	~
Maslyanskaya Sofya	All Other	~	~	~	~	~	~	~	~	~
Gibney Tara	All Other	~	~	~	~	~	~	~	~	~



Page 777 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Wang Wei	All Other	~	~		~	~	~	~	~	~	~	
Vattappally Leena Np	All Other	~	~		~	~	~	~	~	~	~	
Barr Scott Carey	All Other											
Jackson Jill Kimberly	All Other											
Anderson Rita	All Other	~	~				~	~	~	~	~	
Hasan Syeda Abbabi	All Other	~	~	~	~		~	~	~	~	~	
Li Abie	All Other	~	~		~	~	~	~	~	~	~	
Downing Tricia Elizabeth	All Other											
Clarke Kimesha	All Other											
Centerlight Certified Home Health A	All Other											
Ramesh Manish	All Other	~	~		~	~	~	~	~	~	~	
Chapple Beverlyn	All Other	~	~				~	~	~	~	~	
Carey Michelle	All Other	~	~		~	~	~	~	~	~	~	
Levin-Canger Olga	All Other	~	~				~	~	~	~	~	
Merauti Victoria	All Other											
Balaskonis Asimina	All Other	~	~	~	~		~	~	~	~	~	
Feldman Jay	All Other	~	~		~	~	~	~	~	~	~	
Schoenberg Mark P	All Other	~	~		~	~	~	~	~	~	~	
Arnold Shaye Beverly	All Other	~	~		~	~		~	~	~	~	
Osman-Wager Jamie Lauren	All Other											
Murphy Caroline Ann	All Other	~	~		~	~	~	~	~	~	~	
Lan Andrew	All Other	~	~			~		~	~	~	~	
Rosenbach Ari	All Other	~	~			~		~	~	~	~	
Anderson Ctr Svcs Clinic	All Other											
Abbott Ethan Ernest	All Other	~	~		~	~	~	~	~	~	~	
Gonzalez Juan P	All Other	~	~	~	~		~	~	~	~	~	
Jean-Louis Christine	All Other	~	~	~	~	~	~	~	~	~	~	
Mckenna Maria	All Other	~	~		~	~		~	~	~	~	
Ghvhs Medical Group Pc	All Other	~	~		~	~	~	~	~	~	~	
Ghvhs Medical Group Pc	All Other	~	~		~	~	~	~	~	~	~	
Philip Jasmine	All Other											



Page 778 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Abernathie Brenon Lee	All Other	~						~	~	~	~
Jewish Home Lifecare Community Serv	All Other	~									
Juthani Viral Virendra	All Other	~	<b>~</b>		~	~	~	~	~	~	~
Veidel James	All Other										
Tiwari Akankasha	All Other	~	<b>&gt;</b>		~	~	~	~	~	~	~
Sidorski-Nutt Lori	All Other	~	<b>~</b>		~	~	~	~	~	~	~
Quezada Oscar	All Other										
Strong Jennifer Elizabeth	All Other										
Khandaker Sadia	All Other	~	~					~	~	~	~
Fogwell Leigh	All Other										
Oduro Angela Yaa	All Other										
Mathelier Krystina T	All Other	~	~		~	~	~	~	~	~	~
Rivera Shania Tamara	All Other	~	~		~	~	~	~	~	~	~
Barclay Ruby	All Other										
Hagge-Greenberg Aaron E	All Other										
Moshiri Kourosh	All Other										
Gover Mary Trace	All Other										
Hall Amy Mia	All Other										
Santamaria Evelyn Yesenia	All Other										
Kamal Layla Georges	All Other										
urgiuele Miriam	All Other										
lovetsky Akiva Pesace	All Other										
Panayiotopoulos Aristotle	All Other										
Cohen Stuart Lance	All Other										
Clapp Mara Alexandra	All Other										
Robles Juan Carlos	All Other										
Bumol Joel Matthew	All Other										
Brown Haydee	All Other										
owes Michelle	All Other										
anavy Holly	All Other										
Brutsaert Erika	All Other										
	<u>I</u>		1	1	I .	l .	I .	1	ı	l .	



Page 779 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Garg Karan	All Other											
Jermyn Rita	All Other											
Bellamkonda Tara	All Other											
Park Connie	All Other											
Kang Joann	All Other											
Yoon Michele	All Other											
Ferzli Myriam	All Other											
Shariff Saadat	All Other											
Ashraf Mohammad	All Other											
Carlos Pans Daniela	All Other											
Pallack Robyn	All Other											
Anampa Mesias Jesus	All Other											
Powell Kristin	All Other											
Narang Rahul	All Other											
Jain Sachin	All Other											
Barmettler Anne	All Other											
Ravikumar Deepa	All Other											
Shoshani Nechama	All Other											
Altschul David	All Other											
Berzofsky Craig	All Other											
Vanhoy Christine	All Other											
Ogoke Bentley	All Other											
Brennan Cooper Ann	All Other											
Palumbo Julianne Lomacchio	All Other											
Nunziato-Ghobashy Deborah	All Other											
Mitsumoto Jun	All Other											
Dimarino Nicole	All Other											
Krishna Murali G	All Other											
Mendes Nelson	All Other											
Budnah Reynaldo	All Other											
Xu Thomas	All Other											



Page 780 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ross-King Michelle	All Other											
Mcnamee Jr Thomas	All Other											
Giday Genet	All Other											
Broccard Alain	All Other											
Mahadeo Kris Michael	All Other											
Suri Asif	All Other											
Gabriel Liana	All Other											
Bruno Charles	All Other											
Borrayes Lester	All Other											
Breuer Alexandra	All Other											
Takematsu Mai	All Other											
Khinvasara Neha	All Other											
Barraza Giselle	All Other											
Shirinov Robert	All Other											
Harroche Jessica	All Other											
Safo Stella	All Other											
Choice Curtis	All Other											
Goldschmiedt Judah	All Other											
Walsh Melissa	All Other											
Mehta Sukrant	All Other											
Jacobs Charleen	All Other											
Guevara Ernesto Jose	All Other											
Pimentel Veronica	All Other											
Shaban Nada	All Other											
Mushi Juliet Estomih	All Other											
Gavrilova Tatyana	All Other											
Lacayo Allen	All Other										_	
Marrero Jessica	All Other											
Velez Christopher	All Other											
Gamss Rebecca	All Other											
Tannebaum Jonathan	All Other											



Page 781 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Sabari Joshua	All Other											
Thomas Vivek	All Other											
Del Rivero Jaydira	All Other											
Rosenstein Hilary	All Other											
Fang Yanan	All Other											
Hauck Kevin	All Other											
Torres-Deas Lucille	All Other											
Swedish Kristin Anne	All Other											
Ferrara Melissa A	All Other											
Majahar Mahmuda	All Other											
Baum Laura	All Other											
Falkowski Laura	All Other											
Li Norah	All Other											
Sreeram Radhika	All Other											
Sachdeva Crystal	All Other											
Chiramel Tintu	All Other											
Diaz Rina	All Other											
Gonzalez Bosch Mairelys	All Other											
Subramanya Nalini	All Other											
Kang Joy	All Other											
Khalid Laila	All Other											
Abuzeid Al-Waleed Mohamed	All Other											
Snyder Liat S	All Other											
Gumbs Maudina S	All Other											
Kwofie Stella	All Other											
Saribekyan Arpine	All Other											
Theventhiran Alex B	All Other											
Capra Theresa Marie	All Other											
Pagliarulo Sarah	All Other											
Caces Wilfredo	All Other											
Cartmill Kimberly	All Other											



Page 782 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Childs Claiborne	All Other											
Morris Daniel	All Other											
Bangar Maneesha	All Other											
Snellings John	All Other											
Gervits Maria	All Other											
Slinchenkova Olena	All Other											
In Haejin	All Other											
Okoli Oscar	All Other											
Kadkhodaei Elyaderani Farhad	All Other											
Daniel Reny Rajan	All Other											
Martorella Teresa	All Other											
Singhal Raman	All Other											
Townley Katherine Marie	All Other											
Nair Smitha	All Other											
Singer Tonya Marie	All Other											
Luna Jennie	All Other											
St Felix Wendy	All Other											
Licuanan Lloyd	All Other											
Crocco Lauren E	All Other											
Odetalla Fatima	All Other											
Sayegh Danny Joseph	All Other											
Singer Debra	All Other											
Kajita Grace R	All Other											
Cah Access Supports For Living Inc	All Other											
Access Supports For Living Inc	All Other											
Access Supports For Living Inc Nhtd	All Other											
Access Supports For Living Inc Tbi	All Other											
Reddy Divyabalakrishna	All Other											
Schafer Robyn	All Other											
Malasky Charlotte	All Other											
Shayevitz Jay Robert Md	All Other											



Page 783 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Blitz Brian Keith	All Other											
Xu Wei Hong	All Other											
Abraham Nitya	All Other											
Bacon Vandana	All Other											
Callender Kimberly	All Other											
Reyes Gil Morayma	All Other											
Hayde Nicole	All Other											
Juarbe-Ramos Ivannette	All Other											
Shrivastava Sneha	All Other											
Lamsen Marie Louies M	All Other											
Hirschfeld Azriel	All Other											
Espinoza Andres A	All Other											
Lidstone Dawn Lisa	All Other											
Chung Peter Seon	All Other											
Hussain Saira	All Other											
Gassert Kelli A	All Other											
Boss David Michael	All Other											
Elliot Katherine L	All Other											
Villavicencio Rosa	All Other											
Mantzaris Ioannis	All Other											
Roy Alyssa Marie	All Other											
Murthy Sandhya	All Other											
Silvestri Erica	All Other											
Ene Ada Romina	All Other											
Fontes Joao Daniel Trindade	All Other											
Barron Elyssa	All Other											
Teigen Nickolas	All Other											
Keltz Julia Gail	All Other											
Neto Nicole	All Other											
Lee Chang Alfredo	All Other											
Ricardo A Mornaghi Physician Pllc	All Other											



Page 784 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Putnam Nursing & Rehab Ctr	All Other											
Giftos Jonathan Matthew	All Other											
Mansour Mayce	All Other											
Ford Elizabeth Anne	All Other											
Le Jenna Nguyen	All Other											
Ruggiero Lauren Marie	All Other											
Shah Mansi Rajendra	All Other											
Hicks Nina M	All Other											
Muney Anthony	All Other											
Pointer Alicia	All Other											
Hakima Laleh	All Other											
Rosner Jonathan	All Other											
Harmon Bryan	All Other											
Tyau Nicholas Daniel	All Other											
John Jereesh T	All Other											
Caldwell William	All Other											
Khedimi Rabea	All Other											
Fiori Kevin	All Other											
Greenberg Sofiya A	All Other											
Schortz Jed Ryan	All Other											
Bader Anna Shlionsky	All Other											
Vega Mario	All Other											
Leavitt Karla	All Other											
Findley Molly	All Other											
Saeed Omar	All Other											
Kurdali Basil	All Other											
Guo Xiaoling	All Other											
Rodriguez Idelka	All Other											
Kucherov Alexander	All Other											
Moni Saila	All Other											
Lu Tiffany	All Other											
							1					



Page 785 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Alkhairw Hadeel	All Other											
Shi Yang	All Other											
Kabarriti Rafi	All Other											
Sirikanjanapong Sasis	All Other											
Morningside Acquisition I Llc	All Other											
Bloomgarden Noah Aaron	All Other											
Chen Jen-Ting	All Other											
Tibbett Joyce Renee	All Other											
Gulko Edwin	All Other											
Gandhi Stacey	All Other											
Engelbertz Fabian	All Other											
Akiyama Matthew	All Other											
Fedebagha Raquel	All Other											
Gomez Hernandez Jaime	All Other											
Muse London M	All Other											
Koleilat Issam	All Other											
Aquino Jennifer	All Other											
Kinon Merritt Drew	All Other											
Jerome David	All Other											
Hocking Stephanie	All Other											
Joolukuntla Niharika	All Other											
Margulis Roman	All Other											
Desarden Connie Anjoli	All Other											
Tugman Cheryl	All Other											
Dayan-Rosenman David Samson	All Other											
Neimark Matthew	All Other											
Doshi Tina Vinay	All Other											
Nguyen Kim	All Other											
Tan Stephanie	All Other											
Badiwala Anesh V	All Other											
Ervin Brandy Sherray Nicole	All Other											



Page 786 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Proj	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Powell Kimone	All Other											
Escarfuller Juan Apolinar	All Other											
Roberts-Murray Lloydette	All Other											
Tolia Bhupendra M	All Other											
Paul Sara Marie	All Other											
Ayers Zumara Elizabeth	All Other											
Gesten Amanda Garrett	All Other											
Miele Marilyn	All Other											
Ro Angela Sukyn	All Other											
Isenstein Batel Heather	All Other											
Cohen Sarah	All Other											
Espana Jorge M	All Other											
Hill Joyce	All Other											
Crystal Run Village, Inc Family Ed & Training	Uncategorized											
Beth Holland	Uncategorized											
Frank Romano	Uncategorized											
Resource Center For Accessible Living	Uncategorized											
Mental Health America/Dutchess B2h, Family/Caregiver Supports & Services, Skill Building	Uncategorized	~								~		
Eleanor Simberkoff	Uncategorized											
Elyse Beyers	Uncategorized											
Vanessa Pellicci	Uncategorized											
Mental Health America Of Dutchess, Transportation	Uncategorized	~								<b>~</b>		
Linda Lane	Uncategorized											
Abraham Thangampallil, Md	Uncategorized											
Sarah Fisher	Uncategorized											
Denisa Riera, Dpm	Uncategorized											
Romilda Canale	Uncategorized											
Sarah A Zaino	Uncategorized	~	~		~	~	~	~	~	~	~	
Bianca R Campanella	Uncategorized	~	~		~	~	~	~	~	~	~	
Erin L Leon	Uncategorized	~	~		~	~	~	~	~	~	~	
Jennat Z Mustafa	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 787 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Michael Petruolo	Uncategorized											
Alison Karasz	Uncategorized											
Cheryl Rampersad	Uncategorized											
Linda Pincus	Uncategorized	~	~		~		~			~		
Kerry Davis	Uncategorized	~	~		~		~			~		
Peturah Thompson	Uncategorized	~	~		~	~	~	~	~	~	~	
Shi Khor	Uncategorized	~	~		~	~	~	~	~	~	~	
Kady-Ann Grant	Uncategorized	~					~			~		
Jeremy Thompson	Uncategorized	~	~		~		~			~		
Zaphin Varghese	Uncategorized	~	~		~	~	~	~	~	~	~	
Kelsey A Lutchman	Uncategorized	~	~		~	~	~	~	~	~	~	
Bright Nkrumah	Uncategorized	~	~		~	~	~	~	~	~	~	
Kristine Rivera	Uncategorized											
Johnson, Matthew	Uncategorized	~										
Alison Thompson, Ot	Uncategorized	~										
Mima,Nykia M	Uncategorized	~	~		~		~			~	~	
lkezi,Gerald	Uncategorized	~										
Alan Supraner	Uncategorized	~	~		~	~	~	~	~	~	~	
Edny Merveille	Uncategorized	~					~			~		
Spataro,Rossana	Uncategorized	~	~		~		~			~	~	
Yvonne R Spencer	Uncategorized											
Mary Elizabeth Neckles	Uncategorized											
Carla Lisio	Uncategorized											
Anna Kitaychik	Uncategorized	~	~		~	~	~	~	~	~	~	
Edward Frederick	Uncategorized	~	~		~	~	~	~	~	~	~	
Brice,Marly	Uncategorized	~										
Hudson Valley Care Coalition-New County Optical	Uncategorized											
Michael Sapadin	Uncategorized	~	~		~	~	~	~	~	~	~	
Melida Bello	Uncategorized	~	~		~	~	~	~	~	~	~	
Orsolya Clifford	Uncategorized											
Chukwueke,Tony C	Uncategorized	~										



Page 788 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Dorothy A Weiss	Uncategorized	~	~		~	~	~	~	~	~	~
Nancy Hopkins	Uncategorized										
Hudson Valley Care Coalition-Sound Shore Surgical Assoc Of New Rochelle Llp	Uncategorized	~	~	~	~	~	~	~	~	~	~
Sancia Recovery Inc.	Uncategorized										
Cheryl Mccants-Daughtrey	Uncategorized	~	~		~		~			~	
Johnson, Edward	Uncategorized	~	~		~		~			~	
loseph, Eleanor	Uncategorized	~	~		~		~			~	
Jessica Yakush-Williams	Uncategorized	~	~		~	~	~	~	~	~	~
Janice Heath	Uncategorized										
Erin Miller	Uncategorized	~	~		~	~	~	~	~	~	~
Dr. Harmeetinder Singh Bassi	Uncategorized										
Rebecca Tam	Uncategorized	~	~		~	~	~	~	~	~	~
Alvin Strelnick	Uncategorized	~	~		~	~	~	~	~	~	~
Bryan,Christopher	Uncategorized	~									
Mann, Kenneth	Uncategorized										
Kadian Blake	Uncategorized	~	~		~	~	~	~	~	~	~
Zena Justice	Uncategorized	~	~	~	~	~	~	~	~	~	~
Alma Levy	Uncategorized	~	~		~		~			~	
Hausler,Eve	Uncategorized	~	~		~		~			~	
Katheen Cohen	Uncategorized										
Brenda Ortiz	Uncategorized	~	~		~	~	~	~	~	~	~
Caroline Giuliano, Slp	Uncategorized	~									
Harrison,Michael	Uncategorized	~									
「yjenski,Robert	Uncategorized	~									
Debbie Menfi	Uncategorized	~	~		~		~			~	
Douglas Sanders	Uncategorized	~	~		~		~			~	
Heather Childress	Uncategorized	~	~		~	~	~	~	~	~	~
Sheana Rankin	Uncategorized										
Christopher Ross	Uncategorized	~	~		~		~			~	
awlor,Jacqueline	Uncategorized	~									
Dr. George Elkomos	Uncategorized										
	L .		1	1		1		1	1	1	



Page 789 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating in Pro	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Glenn W. Deluca - License # 029977-1	Uncategorized										
Laurence Adams	Uncategorized	~	~		~	~	~	~	~	~	~
Clemencia S Deabreu	Uncategorized	~	~		~	~	~	~	~	~	~
Cabrini Care At Home	Uncategorized	~									
Donette Smith	Uncategorized	~	~		~		~			~	
Hudson Valley Care Coalition-The Guidance Center	Uncategorized										
Seniorride	Uncategorized										
Marina Tharathattel	Uncategorized	~	~		~	~	~	~	~	~	~
Jesse Krulwich	Uncategorized	~	~		~	~	~	~	~	~	~
Hudson Valley Care Coalition	Uncategorized	~	~		~		~	~	~	~	~
Lyncy Simon	Uncategorized	~	~		~	~	~	~	~	~	~
Pranvera Dervishi	Uncategorized	~	~		~	~	~	~	~	~	~
Christine Sheu	Uncategorized	~	~		~	~	~	~	~	~	~
Sarah Deane	Uncategorized	~	~		~		~			~	
Susan Hahn	Uncategorized	~	~		~		~			~	
Sharmila K Makhija	Uncategorized	~	~		~	~	~	~	~	~	~
Venecia Marte	Uncategorized	~	~		~	~	~	~	~	~	~
Thompson, Elizabeth	Uncategorized	~	~		~		~			~	
Bradshaw, Nancy Johnstone Crna	Uncategorized										
Eleanor Msimanga	Uncategorized	~	~		~	~	~	~	~	~	~
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Ross, Lois	Uncategorized	~	~		~		~			~	
Daniel Thompson	Uncategorized	~	~		~	~	~	~	~	~	~
Desorene Miller	Uncategorized	~	~		~		~			~	
Melissa Fendrich	Uncategorized										
Marianne Goodnight	Uncategorized	~	~	~	~	~	~	~	~	~	~
Victoria Rivera	Uncategorized	~	~		~	~	~	~	~	~	~
Gary Jacobson	Uncategorized	~	~		~		~			~	
Daubman, Cynthia	Uncategorized	~	~		~		~			~	
Lopez,Zoraida R	Uncategorized	~									
Marcel Stevenson	Uncategorized	~	~		~	~	~	~	~	~	~



Page 790 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	>	~		~		~			<b>&gt;</b>		
Maggie Carroll	Uncategorized	~	<b>~</b>		~	~	~	~	~	<b>~</b>	~	
Lisa N Evans	Uncategorized	~					<b>~</b>			~		
David Morcos	Uncategorized											
Karen Goldman-Hertz	Uncategorized											
Heather Luff	Uncategorized											
Martha Rodriguez	Uncategorized	~	~		~	~	~	~	~	~	~	
Peter Buckley	Uncategorized	~	~		~	~	~	~	~	~	~	
Hudson Valley Care Coalition-Mental Health Association Of Westchester	Uncategorized	~	~		~		~			~		
Family Service Society Of Yonkers	Uncategorized											
Benson,Gail	Uncategorized	~										
Karen Thomas	Uncategorized	~	~		~	~	~	~	~	~	~	
Mastrogiovanni, Maria	Uncategorized	~	~		~		~			~	~	
Jamila Hall	Uncategorized											
Jennifer Strohm	Uncategorized	~	~		~		~			~		
Sonia Dhargalkar	Uncategorized	~	~		~	~	~	~	~	~	~	
Kimberly Sorace	Uncategorized	~	~		~	~	~	~	~	~	~	
Laura Striffler	Uncategorized	~	~		~	~	~	~	~	~	~	
Ryan N Chan	Uncategorized	~	~		~	~	~	~	~	~	~	
Gambino, John A Md	Uncategorized											
Elizabeth Raun	Uncategorized	~	~		~		~			~		
Desai,Parool	Uncategorized	~										
Alicia Sidlo, Pt	Uncategorized	~										
Debbie Ostroll-Fitzpatrick	Uncategorized											
Feins - Travis , Sherri	Uncategorized											
Frisenda,Susan	Uncategorized	~										
Longo,Robyn	Uncategorized	~										
Blair Wiggins	Uncategorized	~	~		~	~	~	~	~	~	~	
Creary,Carolyn	Uncategorized	~	~		~		~			~	~	
Getho Jeudine	Uncategorized	~	~		~	~	~	~	~	~	~	
Danielle Garcia	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 791 of 825 Run Date : 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kaitlin E Masciello	Uncategorized	~	~		~	~	~	~	~	~	~	
Montefiore New Rochelle Hospital	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Otto Kernberg	Uncategorized	~	~		~	~	~	~	~	~	~	
Lesley-Ann Murray	Uncategorized	~	~		~	~	~	~	~	~	~	
S. Toni Halbreich	Uncategorized	~	~		~	~	~	~	~	~	~	
Canisha Nicolas	Uncategorized	~	~		~	~	~	~	~	~	~	
Redhead,Dawn	Uncategorized	~										
Vaibhav Zaveri	Uncategorized	~	~		~	~	~	~	~	~	~	
Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized											
Kira Alinea, Pt	Uncategorized	~										
Durline Brown-Manhertz	Uncategorized	~	~		~	~	~	~	~	~	~	
Aucoin, Doug	Uncategorized	~	~		~		~			~		
Nick Schewtschenko	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Radik Murdakhayev	Uncategorized	~	~		~	~	~	~	~	~	~	
Weinert, Onidia C.	Uncategorized	~	~	~	~		~	~	~	~	~	
Jean Grant	Uncategorized											
Juliano,Albert	Uncategorized	~										
Anthony Thomas	Uncategorized	~	~		~		~		~	~	~	
Christina Satterlee, Pt	Uncategorized	~										
Ana Cortes	Uncategorized	~										
Chemlu Developmental Disabilities Center, Inc.	Uncategorized											
Dr. Stephania Hasan	Uncategorized											
Monica Epps	Uncategorized	~	~		~	~	~	~	~	~	~	
Mary-Jo Byrne	Uncategorized	~	~		~	~	~	~	~	~	~	
Sheron Green	Uncategorized	~	~		~	~	~	~	<b>~</b>	~	~	
Rosa Smith	Uncategorized	~	~		~	~	~	~	~	~	~	
Hammond,Kimberly	Uncategorized	~										
Francine Pak, Pharm. D.	Uncategorized	~										
Paul Malvarosa	Uncategorized	~	~		~		~			~		
Connie Ye	Uncategorized	~	~		~	~	~	~	~	~	~	
Daniel Chin	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 792 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Pro	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Louis Cuoco	Uncategorized	~	~		~	~	~	~	~	~	~	
Phillip Joseph	Uncategorized											
Smallin, Christine	Uncategorized	~	~		~		~			~	~	
Rosado Mock, Marie	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Lois,Angela	Uncategorized	~	~		~		~			~	~	
Gonzalez, Gissell	Uncategorized	~	~		~		~			~		
Brianne Fegarsky	Uncategorized	~	~		~		~			~		
David Jacobs	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Schaffer Extended Care Center - Adult Day Care Program	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Linda Spano	Uncategorized											
Diane Levien	Uncategorized	~	~		~	~	~	~	~	~	~	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Silverman , Steven	Uncategorized											
Vna Home Health Services	Uncategorized											
Tuzzo,Deborah	Uncategorized	~										
Agnes Larbi-Aggrey	Uncategorized	~	~		~		~			~		
Rubie Michelle B Sytian	Uncategorized	~	~		~	~	~	~	~	~	~	
Colleen E Schaffling	Uncategorized	~	~		~	~	~	~	~	~	~	
Amanda Delaney	Uncategorized											
Maria Adamian	Uncategorized	~	~		~	~	~	~	~	~	~	
Allan Humphrey	Uncategorized	~	~		~		~			~		
Elizabeth Martinez	Uncategorized	~	~		~	~	~	~	~	~	~	
Weidel,Amanda	Uncategorized	~										
Valenti, Michael	Uncategorized											
Holder , Lorraine	Uncategorized											
Patricia Neville	Uncategorized											
Rebecca N Benash	Uncategorized	~	~		~	~	~	~	~	~	~	
Jennifer Conforto	Uncategorized	~	~		~		~			~		
Amanda Henderson	Uncategorized	~	~		~	~	~	~	~	~	~	
Lilyan Spool. Lcsw-R	Uncategorized											
Andrew Koo	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 793 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zeida Flores	Uncategorized	~	~		~	~	~	~	~	~	~	
Sirignano, Arnello	Uncategorized	~	~		~		~			~		
Jankowski, Slawomir	Uncategorized	~										
Babb, Julian Paul	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Altman, Stephanie	Uncategorized	~										
Robert Broidrick	Uncategorized	~	~		~		~			~		
Linda Carusso	Uncategorized	~										
Louis Demarco	Uncategorized											
Claritza Gracia	Uncategorized	~					~			~		
Christine Bloor	Uncategorized	~	~		~	~	~	~	~	~	~	
Crystina Milici	Uncategorized	~	~		~	~	~	~	~	~	~	
Vanessa Wissing	Uncategorized	~	~		~	~	~	~	~	~	~	
Rameez Mirza	Uncategorized											
West Ledge Rehabilitation & Nursing	Uncategorized	~						~	~			
David Prezant	Uncategorized	~	~		~	~	~	~	~	~	~	
Lemmo,Edward A	Uncategorized	~										
Sharon Sverd	Uncategorized	~	~		~	~	~	~	~	~	~	
Osei,Leticia	Uncategorized	~										
Fuscaldo, Helen	Uncategorized	~										
Gregory Welsh	Uncategorized	~	~		~	~	~	~	~	~	~	
Seminara, Michael	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Flora Soto	Uncategorized	~					~			~		
Megan Russell	Uncategorized	~	~		~	~	~	~	~	~	~	
The Eliot At Erie Station	Uncategorized											
Cicchetti , Gina	Uncategorized											
Angela Yip	Uncategorized	~	~		~	~	~	~	~	~	~	
Resource Medical (Arcwell Medical)	Uncategorized											
Fink, Rivka (Rebecca) E.	Uncategorized	~	~			~		~	~	~	~	
Ashley, Traci	Uncategorized	~	~		~		~			~		
Janet Murphy	Uncategorized											
Michelle St John	Uncategorized	~	~		~		~			~		



Page 794 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Proj	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Maria Bove	Uncategorized	~	~		<b>*</b>		~			~		
Monica Carr	Uncategorized	~	~		~		~		~	~	~	
Alice Iwu	Uncategorized	~	~		<b>*</b>	~	~	~	~	~	~	
Sarah Yechieli	Uncategorized	~	~		~	~	~	~	~	~	~	
Yvette Smtih	Uncategorized	~	~		~		~			~		
Castro , Doris	Uncategorized											
Leana Palmer	Uncategorized	~	~		~	~	~	~	~	~	~	
Emma O'Connor	Uncategorized											
Jeffrey Smith	Uncategorized											
Giselle Lie-Ten-Soeng	Uncategorized	~	~		>	<b>~</b>	~	<b>~</b>	~	~	~	
Brian Grant	Uncategorized											
Guerin Gagliastri	Uncategorized	~	~		~	~	~	~	~	~	~	
Philip Chung	Uncategorized	~	~		~	~	~	~	~	~	~	
Phelps Memorial Hospital Emergency Department	Uncategorized											
Samuel Schenker	Uncategorized	~										
Montefiore Mt. Vernon Hospital- Inpatient Psych	Uncategorized	~	~	~	~		~	~	~	~	~	
Chou,Chia Ho	Uncategorized	~										
Julie Denny	Uncategorized	~	~		<b>~</b>		~			~		
Krishnan,Sangeetha	Uncategorized	~										
Projects To Empower And Organize The Psychiatrically Labeled, Inc	Uncategorized											
Tanissha Kaufman	Uncategorized	~					~			~		
Derek Brown	Uncategorized	~	~		~		~			~		
Juliana Spagnuolo	Uncategorized	~	~		~	~	~	~	~	~	~	
David A Cookish	Uncategorized	~	~		<b>~</b>	~	~	~	~	~	~	
Alexandra Franco	Uncategorized	~					~			~		
Frances Welsh	Uncategorized											
Christina Macaluso	Uncategorized	~	~	~	>	<b>~</b>	~	<b>~</b>	~	~	~	
John Smollon	Uncategorized	~	~		~	~	~	~	~	~	~	
Domingo Rivera-Lake	Uncategorized	~	~		~	~	~	~	~	~	~	
Friedwald Center For Rehabilitation And Nursing, Llc.	Uncategorized											
Melissa Folkes	Uncategorized	~	~		<b>*</b>	~	~	~	~	~	~	
	· ·											



Page 795 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Cristian Concillion	Uncategorized	~					~			~		
Family Of Woodstock Inc	Uncategorized											
Pooja Kohli, Pharm. D.	Uncategorized	~										
Tricia Sanabria	Uncategorized	~	~		~	~	~	~	<b>~</b>	<b>~</b>	~	
Sylvester Carter	Uncategorized											
Tatyana Yelizarova	Uncategorized											
Nida Soriano-Bartolome	Uncategorized											
Lockwood, Doreen	Uncategorized	~	~		~		~			~	~	
Regina Davydova	Uncategorized	~	~		~	~	~	~	~	~	~	
Straker Blackman, Meredith	Uncategorized	~										
Rotondo, Louis	Uncategorized	~										
Avrille Davis	Uncategorized	~	~		~	~	~	~	~	~	~	
Michelle Cummings, Lmsw	Uncategorized	~										
Bonnie Taylor	Uncategorized	~	~		~	~	~	~	~	~	~	
Mapeso,Ann Abigail	Uncategorized	~										
Chinedu Agu	Uncategorized	~	~		~	~	~	~	~	~	~	
Andrew-Lester Chua	Uncategorized	~	~		~	~	~	~	~	~	~	
Ashley Wright	Uncategorized											
Sarah Owens	Uncategorized											
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Sadiqa Karim	Uncategorized	~	~		~	~	~	~	~	~	~	
Vives,Alexis E	Uncategorized	~										
Jennifer Wang	Uncategorized	~	~		~	~	~	~	~	~	~	
Denman , Joyce	Uncategorized											
Oluwafemi Omosebi	Uncategorized	~	~		~	~	~	~	~	<b>&gt;</b>	~	
Lauren Levesque	Uncategorized											
Roger Spool, Lcsw-R	Uncategorized											
Hudson Valley Care Coalition-Sound Shore Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Htpgh _ Boys	Uncategorized											
Syed,Saida	Uncategorized	~										
Brandsdorfer, Aviva	Uncategorized	~					1	1				



Page 796 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Modupe M Sonuyi	Uncategorized	~	~		~	~	~	~	~	~	~	
Cheryl Donnelly	Uncategorized	~	~		~		~			~		
Amanda Bontempo	Uncategorized	~	~		~	~	~	~	~	~	~	
Alli,Miriam M	Uncategorized	~										
Lorraine Carroll	Uncategorized	~	~		~		~			~		
Scholastica Thiongo	Uncategorized	~	~		~	~	~	~	~	~	~	
Rockland Paramedics	Uncategorized											
Loretta Rotolo, Lcat	Uncategorized											
Mark Czaja	Uncategorized	~	~		~	~	~	~	~	~	~	
Shaina Mathews	Uncategorized	~	~	~	~	~	~	~	~	~	~	
David Shafritz	Uncategorized	~	~		~	~	~	~	~	~	~	
Donna Elkin	Uncategorized											
Schwartz, Lisa S Fnp	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Charlena Lankford	Uncategorized	~	~		~	~	~	~	~	~	~	
Penelope Rosenblatt	Uncategorized	~	~		~	~	~	~	~	~	~	
Jones,Bryan	Uncategorized	~										
Brunilda Mara	Uncategorized	~	~		~	~	~	~	~	~	~	
Deborah Mullins	Uncategorized											
Candace S Campbell	Uncategorized	~	~		~	~	~	~	~	~	~	
Helen O□Brien	Uncategorized											
Long Beach Nursing And Rehabilitation Center	Uncategorized											
James Sloves	Uncategorized											
Adam Bilyeu	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Samantha Kelly	Uncategorized	~	~		~	~	~	~	~	~	~	
Ivonne Segarra	Uncategorized	~	~		~	~	~	~	~	~	~	
Kelia Martin	Uncategorized	~	~		~	~	~	~	~	~	~	
Guarino,Lucia	Uncategorized	~	~		~		~			~	~	
Pankaj,Kumar	Uncategorized	~										
Naima Abdus-Salaam	Uncategorized	~	~		~	~	~	~	~	~	~	
Dr. Mary Elizabeth Lell, Md	Uncategorized	~										
Sherryleen Elisca	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 797 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in I	Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.ii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Cathy Piotti	Uncategorized	~	~	~		~			~	
Fanchum,Orit	Uncategorized	~								
Theresa Parris-Perry	Uncategorized									
/enus Kan	Uncategorized									
Rhea Graham	Uncategorized	~	~	~	~	~	~	~	~	~
Kathy Kane	Uncategorized	~	~	~		~			~	
Bevacqua,Amanda J	Uncategorized	~	~	~		~			~	~
Pushpa Pangeni	Uncategorized	~	~	~	~	~	~	~	~	~
Edwige Lherisson	Uncategorized	~	~	~		~			~	
Dr. Heidi Mandry	Uncategorized									
⁄i Guo	Uncategorized	~	~	~	~	~	~	~	~	~
Christina Varughese	Uncategorized	~	~	~	~	~	~	~	~	~
Dr. Jessica Zaks	Uncategorized									
Borofsky,Anne S.	Uncategorized	~	~	~		~	~	~	~	~
Earl Mckenzie	Uncategorized	~	~	~	~	~	~	~	~	~
Sergiy Shavaran	Uncategorized	~	~	~	~	~	~	~	~	~
lewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)- Lhcsa	Uncategorized	~								
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	~	~		~			~	
Susanna Levin	Uncategorized	~	~	~	~	~	~	~	~	~
Anderson, Kathleen	Uncategorized	~	~	~		~			~	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized									
Selena Perez, Lmsw	Uncategorized	~								
Susan Sherwood	Uncategorized									
Kasinee Patumanon	Uncategorized	~	~	~	~	~	~	~	~	~
Abner Perez	Uncategorized	~	~	~	~	~	~	~	~	~
Korotkin, Bernard	Uncategorized	~	~	~		~			~	
Phyllis Hogan	Uncategorized									
Sklenar, Anne	Uncategorized	~	~	~		~			~	
Noshe Y Schiffmiller	Uncategorized	~	~	~	~	~	~	~	~	~
Sylvia Wright	Uncategorized									
eanne Eckles	Uncategorized									



Page 798 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Zammit-Waters,Lucy	Uncategorized	~										
Arc Health Resources Of Rockland	Uncategorized											
American Dental Offices Pllc	Uncategorized											
Diana Vasta	Uncategorized	~	~		~	~	~	~	~	~	~	
Bleau,Erik S	Uncategorized	~										
Francis, Angela	Uncategorized	~										
Hudson Valley Care Coalition-Four Winds Hospital	Uncategorized											
Willow Leitch	Uncategorized	~	~		~	~	~	~	~	~	~	
Joanne Giordano	Uncategorized											
Margaret Kaplan	Uncategorized	~	~		~	~	~	~	~	~	~	
Terri Schoenfeld	Uncategorized	~	~		~		~		~	~	~	
Eran Y Bellin	Uncategorized	~	~		~	~	~	~	~	~	~	
Leslie Lehner	Uncategorized	~	~		~	~	~	~	~	~	~	
Linda Filipowicz	Uncategorized	~	~		~		~			~		
Michael Prystowsky	Uncategorized	~	~		~	~	~	~	~	~	~	
Juliet Diabene	Uncategorized	~	~		~	~	~	~	~	~	~	
Charlotte Lambert	Uncategorized											
Yana Krmic	Uncategorized	~	~		~	~	~	~	~	~	~	
Carllyne Moran	Uncategorized	~	~		~	~	~	~	~	~	~	
Jaclyn Simons	Uncategorized	~	~		~		~			~		
Doyle, Stephanie	Uncategorized											
Laura Linkoff	Uncategorized	~	~		~		~			~		
Mark Tobias	Uncategorized	~	~		~		~			~		
Laurel Sharp	Uncategorized	~	~		~		~			~		
Grace Lam	Uncategorized	~	~		~	~	~	~	~	~	~	
Christopher Dennehy, Lcsw, Casac	Uncategorized											
Scott Wetzler	Uncategorized	~	~		~	~	~	~	~	~	~	
Nero Akpowowo	Uncategorized	~	~		~	~	~	~	~	~	~	
Evangelia Rizos	Uncategorized											
Evan Schwadron	Uncategorized											
Godson Enyia	Uncategorized	~	~		~		~			~		



Page 799 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Bobbie Eapen	Uncategorized	~	~		~	~	~	~	~	~	~	
Salvador Gonzalez	Uncategorized	~	~		~	~	~	~	~	~	~	
Alexandra Corwin	Uncategorized	~	~		~	~	~	~	~	~	~	
Sovannary Tan	Uncategorized	~	~		~	~	~	~	~	~	~	
Dr. Tracy Pantig	Uncategorized											
Erika German	Uncategorized	~	~		~	~	~	~	~	~	~	
Shore View Nursing Home	Uncategorized											
Aviva Levy	Uncategorized	~	~		~	~	~	~	~	~	~	
Mazur-Kazan, Victoria	Uncategorized	~	~		~		~			~	~	
Jonathan Gold	Uncategorized	~	~		~	~	~	~	~	~	~	
Mneimne,Malek	Uncategorized	~										
Hudson Valley Care Coalition-County Of Orange	Uncategorized											
Bradley Schnebel	Uncategorized	~	~		~	~	~	~	~	~	~	
Shenita Haynes	Uncategorized											
Rosenthal, Jonathan	Uncategorized	~	~		~		~			~		
Stephen C Wisely	Uncategorized	~	~		~	~	~	~	~	~	~	
Philpot, Robert? ???????????????????????????????????	Uncategorized											
Sarah Murphy	Uncategorized	~	~		~		~			~		
Padhiar , Angela	Uncategorized											
Rachel Sarill, Audiologist	Uncategorized	~										
Michel, Juna	Uncategorized	~										
Patricia Tenerella-Brody	Uncategorized											
White,Enriqua M	Uncategorized	~										
Desire Zagaroli, Slp	Uncategorized	~										
Cdpas & Pca Services	Uncategorized											
Alexandra Brueckner	Uncategorized											
Michele Kent	Uncategorized	~	~		~		~			~		
Lendita Prlesi	Uncategorized	~	~		~	~	~	~	~	~	~	
Elizabeth D Elliott	Uncategorized	~	~		~	~	~	~	~	~	~	
Sucheep Piyasirisilp	Uncategorized	~	~		~	~	~	~	~	~	~	
Freda Borukhov	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 800 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating in P	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Dorff,Julia	Uncategorized	~	~		~		~			~	~	
Sarah Stapleton	Uncategorized	~	~		~	~	~	~	~	~	~	
Rosann Joselit	Uncategorized											
Rita Migliaccio	Uncategorized	~	~		~	~	~	~	~	~	~	
Farhad Saei	Uncategorized	~	~		~	~	~	~	~	~	~	
Riticia Augusty	Uncategorized	~	~		~	~	~	~	~	~	~	
Arnon Ben-Yoseph	Uncategorized	~	~		~		~			~		
Konopka, Elizabeth	Uncategorized	~										
Jennice Riley	Uncategorized	~	~		~	~	~	~	~	~	~	
Kristina Bobb	Uncategorized	~	~		~		~			~		
Dr. Seth Revels	Uncategorized											
Emily Mckinnon	Uncategorized	~	~		~	~	~	~	~	~	~	
Raiola,Loretta A	Uncategorized	~										
Medical House Calls	Uncategorized											
Galina Gelbert	Uncategorized	~	~		~	~	~	~	~	~	~	
Regina Reardon	Uncategorized	~	~		~	~	~	~	~	~	~	
Bonife,Teresa	Uncategorized	~										
Jason Mayer	Uncategorized	~	~		~		~			~		
Klara Granger	Uncategorized											
Rita Aidoo	Uncategorized											
Katelynn Dilendik	Uncategorized	~	~		~	~	~	~	~	~	~	
Rachel Atlas	Uncategorized	~	~		~	~	~	~	~	~	~	
Karin O Ofir	Uncategorized	~	~		~	~	~	~	~	~	~	
Donna M Mah	Uncategorized	~	~		~	~	~	~	~	~	~	
Jolanda Kedzierski	Uncategorized	~	~		~	~	~	~	~	~	~	
Yocheved Lustig	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Kathryn Brondolo	Uncategorized	~	~		~		~			~		
Louise Pittari	Uncategorized											
Josephine Deutsch	Uncategorized											
Yao Zhang	Uncategorized	~	~		~		~			~		
Kislowski, Michelle A	Uncategorized	~										



Page 801 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Francisco Colon	Uncategorized											
Melanie B Douglas	Uncategorized	~	~		~	~	~	~	~	~	~	
Treinna Griffith-Johnson	Uncategorized											
Lisa Velazquez-Denapoli	Uncategorized											
Juliet Stiebeck	Uncategorized	~	~		~		~			~		
Quiones, Trevor	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Sobia Hussain	Uncategorized	~	~		~	~	~	~	~	~	~	
Adrienne Denson	Uncategorized	~	~		~		~			~		
Gregory Gallo	Uncategorized											
Jackie Denise A Garcia	Uncategorized	~	~		~	~	~	~	~	~	~	
Samuel Polan	Uncategorized											
Wolly, Avivit	Uncategorized	~										
Ronnie Kagle	Uncategorized	~	~		~	~	~	~	~	~	~	
Piegari, James	Uncategorized	~										
Nasser Zolfaghari	Uncategorized	~	~		~	~	~	~	~	~	~	
Dwyer, Jennifer	Uncategorized	~	~	~	~		~	~	~	~	~	
Elaina Dellacava, Md	Uncategorized											
Findley,Jeranda	Uncategorized	~										
Dinozzi, Angela	Uncategorized	~	~		~		~			~		
Beville,Felicia	Uncategorized	~										
Jessica Vankleeck	Uncategorized	~	~		~		~			~		
Lynn Guilfoyle	Uncategorized	~	~		~		~			~		
Antonio Araujo	Uncategorized	~	~		~	~	~	~	~	~	~	
John Sheppard	Uncategorized	~	~		~	~	~	~	~	~	~	
Stacy Fallas	Uncategorized											
Patricia Smith	Uncategorized	~	~		~	~	~	~	~	~	~	
Patricia Saverese	Uncategorized											
Meg Evangelista, Ot	Uncategorized	~										
Ellen Conway	Uncategorized											
Tapia, Marisol	Uncategorized	~	~		~		~			~		
Karleen Whitaker	Uncategorized	~	~		~		~			~		



Page 802 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Salety Net Providers III Green	Participating in Pro	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized	~										
Wendy Agard	Uncategorized	~	~		~	~	~	~	~	~	~	
Dr. Julia Krim	Uncategorized											
Mary Sickles	Uncategorized	~	~		~	~	~	~	~	~	~	
Suzanne Rosegreen	Uncategorized	~	~		~	~	~	~	~	~	~	
Lewis, John Derek Md	Uncategorized											
Rynne, Austin Pht	Uncategorized											
James,Debra I	Uncategorized	~										
Garza, Alisa M Fnp	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Singer, Daniel J.	Uncategorized	~	~	~	~		~	~	~	~	~	
Lambiaso, Julie	Uncategorized	~										
Stephano Clermont	Uncategorized	~	~		~	~	~	~	~	~	~	
Claire Devine	Uncategorized											
Jabbour, Jessie	Uncategorized	~										
Rivka L Horwitz	Uncategorized	~	~		~	~	~	~	~	~	~	
Friendship Adc Llc	Uncategorized											
Kim, Ryul Do	Uncategorized											
John Hinds	Uncategorized	~	~		~		~			~		
Hudson Valley Care Coalition-Hamaspik Of Rockland. Inc.	Uncategorized											
Vida Nathanson	Uncategorized											
Judy Aschner	Uncategorized	~	~		~	~	~	~	~	~	~	
Lawrence Daniel	Uncategorized											
Arthur Swanson	Uncategorized	~	~		~	~	~	~	~	~	~	
Erica Glazer	Uncategorized	~	~				~	~	~	~	~	
Wendy Rudder	Uncategorized	~	~		~		~			~		
Walter Gehring	Uncategorized	~	~		~		~			~		
Bernasek,Robert J.	Uncategorized											
Cecile Kehr, Lcsw	Uncategorized	~										
Richard Lamkin	Uncategorized	~	~		~	~	~	~	~	~	~	
Girlyn Garcia	Uncategorized	~	~		~	~	~	~	~	~	~	
Maria Charney	Uncategorized	~	~		~		~			~		



Page 803 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Provider NameProvider Category2.a.i2.a.iiMarino,MelissaUncategorized	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	
Hu, Xiumin Uncategorized Volcategorized Volcategori	~	~			1	J.u.iii	4.0.1	4.b.ii
Christina Bernhard  Jennifer Petras  Leukowitcz,Richard  Hudson Valley Care Coalition-Family Services Of Westchester  Browne,Julie  Susan Rooney  Kristin Moltz  Uncategorized	~			~			~	~
Jennifer Petras  Leukowitcz,Richard  Uncategorized  Hudson Valley Care Coalition-Family Services Of Westchester  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Susan Rooney  Uncategorized  Wristin Moltz  Uncategorized  Uncategorized  Uncategorized  Wichael Early  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Wara Neunzig  Hay,Nigia P  Uncategorized		~		~	<b>~</b>	~	<b>~</b>	~
Leukowitcz,Richard  Hudson Valley Care Coalition-Family Services Of Westchester  Browne,Julie  Susan Rooney  Uncategorized  Vinategorized		~		~			~	
Hudson Valley Care Coalition-Family Services Of Westchester  Browne, Julie  Susan Rooney  Uncategorized  Virstin Moltz  Uncategorized  Michael Early  Michael Early  Kran Neunzig  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Virstin Moltz  Virstin Moltz  Uncategorized  Virstin Moltz  Virstin								
Browne, Julie Uncategorized Susan Rooney Susan Rooney Uncategorized Susan Rooney Susan Roone								
Susan Rooney  Kristin Moltz  Uncategorized  Uncategorized  Wichael Early  Kara Neunzig  Hay,Nigia P  Uncategorized  Violategorized		~		~			~	~
Kristin Moltz  Uncategorized  Uncategorized  Vara Neunzig  Hay,Nigia P  Uncategorized								
Michael Early  Kara Neunzig  Uncategorized  Uncategorized  Uncategorized  V  V  V  Svetlana Korchevsky  Uncategorized  Uncategorized  V  V  V  Incategorized  Uncategorized  V  V  V  V  V  V  V  V  V  V  V  V  V	~	~	~	~	~	~	~	~
Kara Neunzig Uncategorized Hay,Nigia P Uncategorized Svetlana Korchevsky Uncategorized Vicole Lampel Uncategorized Uncategorized Uncategorized Uncategorized Vicole Lampel Uncategorized Vicole Lampel Vicole Lampel Uncategorized Vicole Lampel Vicole Uncategorized Vicole Lampel Vicole Uncategorized Vicole		~	~	<b>*</b>	~	~	~	~
Hay,Nigia P  Svetlana Korchevsky  Uncategorized  V  Vicole Lampel  Raj Quiros  Uncategorized  Uncategorized  Uncategorized  Uncategorized  V  V  V  V  V  V  V  V  V  V  V  V  V		~	~	~	~	~	~	~
Svetlana Korchevsky Uncategorized Vicole Lampel Uncategorized Vicategorized Vicategorized Vicategorized Vicategorized Vicategorized Vicategorized Vicategorized Vicategorized		~		<b>*</b>			~	
Nicole Lampel  Raj Quiros  Uncategorized  Uncategorized  Uncategorized  Uncategorized  Uncategorized								
Raj Quiros Uncategorized Variable Uncategorized Variable		~	~	~	~	~	~	~
Taft, Juile Uncategorized								
	~	~	~	<b>~</b>	~	~	~	~
		~		~			~	
Hebrew Hospital Home Of Westchester Uncategorized								
Adina Trotman Uncategorized		~	~	~	~	~	~	~
Otibhor Agbi Uncategorized		~	~	~	~	~	~	~
Denise Knight Uncategorized		~	~	<b>~</b>	~	~	~	~
Thomas Lequerique Uncategorized		~	~	~	~	~	~	~
Samia Mambo Uncategorized		~	~	~	~	~	~	~
Decayette,Martine Uncategorized								
Nelson,Deshawn Uncategorized								
Jennifer Sargent Uncategorized		~	~	<b>~</b>	~	~	~	~
Grinman,Slava Uncategorized								
Madeleine Tchamala Uncategorized								
Gelardo, Toniann Uncategorized					1			
Allison Lasala Uncategorized								
Marcella Amorese Uncategorized								
Meghan Alles Uncategorized		~	~	~	~	~	~	~



Page 804 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Ulices Hernandez	Uncategorized	~	~		~	~	~	~	~	~	~	
John Lockwood	Uncategorized											
Ronnie Dubrowin	Uncategorized											
Stacey Roberts	Uncategorized	~	~		~		~			~		
Shepp,Linelle	Uncategorized	~										
Vara, Patricia M Anp	Uncategorized											
Cancio, Marlon	Uncategorized	~										
Moncion, Aileen	Uncategorized	~										
Helaney M Chacko	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Bonnie Freirich	Uncategorized											
Bonnie Freirich	Uncategorized											
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	<b>&gt;</b>		~		~			~		
Asao Hirano	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Deborah Walton	Uncategorized	~	<b>&gt;</b>		~		~			~		
Marla Mullen	Uncategorized	~	<b>&gt;</b>				~	~	~	~	~	
Viktoriya Lasiychuk	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Michelle Thomsen	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Iva Jenkins	Uncategorized	~					~			~		
Hill-Collins,Margaret	Uncategorized	~										
Bezugolnaya,Ksenia	Uncategorized	~										
Mcfarlane,Christine	Uncategorized	~										
Dr. Thomas Chattathil	Uncategorized											
Hopkins, Catherine L Fnp	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~	~	
Amanda Ulmer	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Michelle Dunn	Uncategorized	~	~		~	~	~	~	~	~	~	
Jennifer Lozada	Uncategorized	~	<b>*</b>		~	~	~	~	~	~	~	
Leah Brennan, Ot	Uncategorized	~										
Elayne Helfgott	Uncategorized											
Kathleen Moloney	Uncategorized	~	~		~		~			~		
Chris Pulakos	Uncategorized	~	~		~		~			~		
Todd Laguerre	Uncategorized											



Page 805 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Elizabeth K Seng	Uncategorized	~	~		~	~	~	~	~	~	~	
Baggley, Anne	Uncategorized	~						~	~	~	~	
Chdfs, Inc./ The Center For Human Development And Family Services	Uncategorized											
Ronald Baker	Uncategorized	~	~		~		~			~		
Dr. Kenny Schwartz	Uncategorized											
Lin, Yu-Fang	Uncategorized	~						~	~	~	~	
Genaro Hernandez	Uncategorized	~	~		~	~	~	~	~	~	~	
Chenyang Zhang	Uncategorized	~	~		~	~	~	~	~	~	~	
Hammous,Ayman	Uncategorized	~										
Paul Partridge	Uncategorized											
Linda Kaplan	Uncategorized											
Susan Ohanesian	Uncategorized	~					~			~		
Mirelva Colon, Lmhc, Casac-T	Uncategorized											
Michelle Chang	Uncategorized											
Neesha Bastien	Uncategorized	~	~		~	~	~	~	~	~	~	
Dr. Farah Ansari	Uncategorized											
Peter Marino	Uncategorized	~	~		~		~			~		
Sarah Macios	Uncategorized	~	~		~	~	~	~	~	~	~	
Slater, Walter Crna	Uncategorized											
Nadine Katz	Uncategorized	~	~		~	~	~	~	~	~	~	
Desyr,Marie	Uncategorized	~										
Thomas Federn	Uncategorized	~	~		~		~			~		
Maria Romano	Uncategorized	~	~		~	~	~	~	~	~	~	
Vanessa Taha	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Maryana Koshyk	Uncategorized	~	~		~	~	~	~	~	~	~	
Thomas,Julie	Uncategorized											
William Margiotta	Uncategorized	~	~		~		~			~		
Hima Vadakel	Uncategorized	~	~		~	~	~	~	~	~	~	
Alma Derosa	Uncategorized											
Felder,Perrin	Uncategorized	~										
Danielle De Feo	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 806 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in P	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Richard G. Miller	Uncategorized											
Dr. Margharet Zaborskis, Dds	Uncategorized	~										
Tisha Brizz	Uncategorized	~	~		~	~	~	~	~	~	~	
Sarah Church	Uncategorized	~	~		~	~	~	~	~	~	~	
Carol Strauss	Uncategorized	~	~		~		~			~		
Ronda Facchini	Uncategorized	~	~		~	~	~	~	~	~	~	
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized											
Enrico Tobias	Uncategorized	~	~		~	~	~	~	~	~	~	
Cbhs- Westchester Jewish Community Services - Home Health Services	Uncategorized	~	~		~		~			~		
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized											
Santiago Betancourt	Uncategorized	~	~		~	~	~	~	~	~	~	
Rockland County Health DeptPrimary Care	Uncategorized											
Delroy Coleman	Uncategorized	~	~		~	~	~	~	~	~	~	
Hiushan Susan Ng	Uncategorized	~	~		~	~	~	~	~	~	~	
Amelia Gritman	Uncategorized											
Mason , Mark	Uncategorized											
Sonila Sema	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Aleksandr Kopach	Uncategorized	~	~		~	~	~	~	~	~	~	
Trelan Holder	Uncategorized											
Blake Holl	Uncategorized	~	~		~	~	~	~	~	~	~	
Elizabeth Ortiz-Schwartz	Uncategorized											
Christmas Thomas	Uncategorized	~	~		~	~	~	~	~	~	~	
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											
Robinson,lonez A	Uncategorized	~										
Ineson, Paul A Crna	Uncategorized											
Lynny Bargas	Uncategorized											
Linda Primus	Uncategorized	~	~		~	~	~	~	~	~	~	
Tufano,Louis	Uncategorized	~										
Moshe Sadofsky	Uncategorized	~	~		~	~	~	~	~	~	~	
Siegel-Zucker, Joy	Uncategorized	~										



Page 807 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Yasmine Saad	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Jesus Cuzo	Uncategorized											
Diana Woodworth	Uncategorized	~	~		<b>&gt;</b>		~			~		
Sevgi Ercan	Uncategorized											
Alyssa Cole	Uncategorized											
Fetridge, Justin	Uncategorized	~	~		<b>&gt;</b>		~			~		
Raice, Hanna S.	Uncategorized	~	~			~		~	~	~	~	
Silverman , Hope	Uncategorized											
Claudia Chang	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Kelly-Geraghty,Annmarie	Uncategorized	~	~		>		~	~	~	~	~	
Andrea Kazlas	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Oonald Janowitz	Uncategorized	~	~		>	~	~	~	~	~	~	
ania Shiminski-Maher	Uncategorized	~	~		>	~	~	~	~	~	~	
Melanie Aure	Uncategorized	~	~		~	~	~	~	~	~	~	
Melissa Buontempone	Uncategorized	~	~		>	~	~	~	~	~	~	
Atif Mahmood	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Centerlight?Healthcare?Diagnostic?&?Treatment?Center	Uncategorized											
Goldberg,Debra L	Uncategorized	~										
Astrid Louis	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Ashley Stackpole	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Cid Francisco Divinagracia	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Carlson, Jeffrey J Md	Uncategorized	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Michael Arvystas	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
essica Robie	Uncategorized											
Melissa Thompson	Uncategorized											
Amy Ghio	Uncategorized											
rittany R Cohen	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~	
Huller-Williams, Katrina	Uncategorized	~	~		<b>&gt;</b>		~			~		
Abby Grasso	Uncategorized											
Roxanne Lang	Uncategorized											
Horelick, Alexander Lmsw	Uncategorized	~	~	~	~	~	~	~	~	~	~	



Page 808 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Maria Adragna	Uncategorized	~	~	~	~	~	~	~	~	~	
Ross Fuller	Uncategorized	~	~	~	~	~	~	~	~	~	
Valdovinos, Monica	Uncategorized	~	~	~		~			~		
Robert Dzhurayev	Uncategorized	~	~	~	~	~	~	~	~	~	
Crystal L Jackson	Uncategorized	~	~	~	~	~	~	~	~	~	
_upe Gallegos	Uncategorized	~	~	~	~	~	~	~	~	~	
Steven M Safyer	Uncategorized	~	~	~	~	~	~	~	~	~	
Brian Currie	Uncategorized	~	~	~	~	~	~	~	~	~	
Shari Rosenthal-Eck	Uncategorized										
lason Pagan	Uncategorized										
Mary Mcgovern	Uncategorized										
auren Mandel	Uncategorized										
Christina Glenn	Uncategorized	~	~	~		~			~		
Patricia G Botet	Uncategorized	~	~	~	~	~	~	~	~	~	
A Sydney Madden	Uncategorized	~	~	~		~			~		
Aichela Catalano	Uncategorized	~	~	~	~	~	~	~	~	~	
Carlos Monserrate	Uncategorized	~	~	~		~			~		
overa,Camille	Uncategorized	~									
Sharon Tsadik	Uncategorized	~	~	~	~	~	~	~	~	~	
Sail Alexander	Uncategorized	~	~	~		~			~		
Rosado,William	Uncategorized	~									
Patrick Kwon	Uncategorized	~	~	~	~	~	~	~	~	~	
/lichelle Villanueva	Uncategorized	~	~	~	~	~	~	~	~	~	
Haley M Staudt	Uncategorized	~	~	~	~	~	~	~	~	~	
Crestview Manor Alp	Uncategorized										
/andette Carter	Uncategorized	~	~	~	~	~	~	~	~	~	
Kathleen Voss	Uncategorized										
Onyedika,Ifeanyi	Uncategorized	~									
Occupations, Inc. /Medicaid Transportation	Uncategorized	~	~	~		~			~		
Reynolds,Mable	Uncategorized	~									
Rosanna Broccoli	Uncategorized										



Page 809 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Marlene Bastien	Uncategorized	~	>	~		~			~	
Ashir,Rodney	Uncategorized	~	~	~		~	~	~	~	~
Hospitality House Tc Inc.	Uncategorized									
Jeanette Kobel	Uncategorized	~	~	~	~	~	~	~	~	~
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	<b>&gt;</b>	~		~			~	
Michael Lace	Uncategorized	~	~	~	~	~	~	~	~	~
Asma Mirza	Uncategorized	~	>	~	~	~	~	~	~	~
/lichael Goldblatt	Uncategorized	~	>	~		~			~	
Dr. Nora Ruiz	Uncategorized									
rez Harari	Uncategorized	~	>	~	~	~	~	~	~	~
Cindy Scullion	Uncategorized	~	<b>~</b>	~		~			~	
ennifer Radcliffe	Uncategorized	~	<b>&gt;</b>	~		~			~	
Sabrielle Pezzulo	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~
Sandra Abitbol	Uncategorized	~	<b>&gt;</b>	~		~			~	
Janine Arceri	Uncategorized	~	<b>&gt;</b>	~		~			~	
Cardinal Health Partners Ipa,Llc	Uncategorized									
ynn Clements-Northland	Uncategorized	~	<b>&gt;</b>	<b>~</b>	~	~	~	~	~	~
Prime Home Health Services	Uncategorized									
Azor Home Care	Uncategorized	~								
Arti Sharma	Uncategorized	~	<b>&gt;</b>	~		~			~	
Mary E Nugent	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~
Altema-Benoit, Suzette Fnp	Uncategorized									
Brobbey,Margaret	Uncategorized	~								
avier Santos-Cubina	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~
oyce Bellish	Uncategorized	~				~			~	
uliet Davis	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~
Calvin Mcfarlane	Uncategorized	~	<b>&gt;</b>	~	~	~	~	~	~	~
Cathy Winston-Reno	Uncategorized	~	<b>&gt;</b>	~		~			~	
Stephanie Olear	Uncategorized									
Grossman,William	Uncategorized									
Karen Catania, Slp	Uncategorized	~								



Page 810 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Rosenblum, Ruth	Uncategorized	~	~		~		~			>		
Marchant, Karen	Uncategorized	~	~		~		~			<b>~</b>		
Peccerillo, Michael	Uncategorized	~										
David Schools	Uncategorized	~	~		~		~			~		
Debra Mckee	Uncategorized	~	~		~		~			~		
Erin Modesta	Uncategorized											
Barbara Pichler	Uncategorized	~	~		~	~	~	~	~	~	~	
Joanne Pierson	Uncategorized	~	~		~		~			~		
Levine,Andrew	Uncategorized	~	~		~		~			~	~	
Acevedo, Sandra M.	Uncategorized	~	~	~	~		~	~	~	<b>~</b>	~	
Deanna Deluccia	Uncategorized	~	~		~	~	~	~	~	~	~	
Darrell Looney	Uncategorized											
Carroll, Alison	Uncategorized	~	~		~		~			~	~	
Cynthia Saglam	Uncategorized	~	~		~	~	~	~	~	~	~	
Keenan,Patricia A	Uncategorized	~										
Rajan Baranwal	Uncategorized	~	~		~		~			~		
Diane Khorassani	Uncategorized											
Kevin T Sattin	Uncategorized	~	~		~	~	~	~	~	<b>*</b>	~	
Lisa Lagattuta, Lmhc, Casac	Uncategorized											
Kaitlynn Messinger	Uncategorized	~	~		~	~	~	~	~	<b>*</b>	~	
Lorentz,Raymond	Uncategorized	~										
Lovelace, Todd D Md	Uncategorized											
Carol Cohen-Romano	Uncategorized	~	~		~	~	~	~	~	<b>*</b>	~	
Terah Stiell	Uncategorized	~	~		~	~	~	~	~	<b>&gt;</b>	~	-
Barbara Sobel	Uncategorized	~	~		~	~	~	~	~	<b>&gt;</b>	~	-
Laura Specht	Uncategorized	~										-
Patrice Tyler	Uncategorized	~	~		~	~	~	~	~	~	~	
Johanna Gersten	Uncategorized											
Joan Glickman	Uncategorized	~	~		~	~	~	~	~	~	~	
Batson,Margaret K	Uncategorized	~										
Kelly A Syracuse	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 811 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Lauren Casaletto, Pt	Uncategorized	~										
Demonterey, Martha	Uncategorized	~	~		~		~			~		
Rena Garbow, Ot	Uncategorized	~										
Emanuel Yusupov	Uncategorized	~	~		~	~	~	~	~	~	~	
Demetri Bartley	Uncategorized	~	~		~	~	~	~	~	~	~	
Mary Pressman, M.D.	Uncategorized											
All Pro Home & Health Care Services	Uncategorized											
Sewell, Regina	Uncategorized	~	~		~		~			~		
Robert Burk	Uncategorized	~	~		~	~	~	~	~	~	~	
Arturo Casadevall	Uncategorized	~	~		~	~	~	~	~	~	~	
Jennifer Persaud	Uncategorized	~	~		~	~	~	~	~	~	~	
Summer Lofton	Uncategorized	~	~		~	~	~	~	~	~	~	
Westline Prophete	Uncategorized	~	~		~		~			~		
Dutchess County Office For The Aging	Uncategorized											
Sarah Osmun	Uncategorized	~	~		~	~	~	~	~	~	~	
Monegro, Francisco	Uncategorized	~										
Dikiy,Elvart	Uncategorized	~										
Jawonio-Consumer Directed Personal Assistance	Uncategorized	~	~		~		~		~	~	~	
Deborah Adams	Uncategorized	~	~		~		~			~		
Dianne Dowling	Uncategorized	~	~		~	~	~	~	~	~	~	
Patt Smith	Uncategorized	~	~		~		~			~		
Avalon Assisted Living & Wellness Center	Uncategorized											
Conrad Johnson	Uncategorized	~	~		~		~			~		
Sancia Wellness Inc.	Uncategorized											
Zoraida Torres	Uncategorized	~	~			~		~	~	~	~	
Isaura Delossantos	Uncategorized											
Kerron Gilford	Uncategorized	~	~		~	~	~	~	~	~	~	
St. Joseph'S Hospital, Yonkers-Pharmacy	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Royer,Erin	Uncategorized	~										
Tammie Brodie	Uncategorized											
Pomerantz, Casey	Uncategorized	~										



Page 812 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Milagros Torres, Ot	Uncategorized	~										
Dutchess Care Alp	Uncategorized											
Laurie Kranz	Uncategorized											
Layal Rabadi-Garcia	Uncategorized	~	~		~	~	~	~	~	~	~	
Donald Johnson	Uncategorized	~					~			~		
Elaina Mascetti	Uncategorized	~	~		~	~	~	~	~	~	~	
Renner, Mercy	Uncategorized	~										
Alison Abrams	Uncategorized											
Susana Correia	Uncategorized	~	~		~	~	~	~	~	~	~	
Dale Figueroa, Lmsw	Uncategorized											
Albert Graziosa, Md	Uncategorized											
Patricia Penny	Uncategorized	~	~		~	~	~	~	~	~	~	
Hudson Valley Care Coalition-Phelps Memorial Hospital Association	Uncategorized											
Desiervo, Frank	Uncategorized	~	~		~		~			~		
Laurie Siegel	Uncategorized											
Elena Pulver	Uncategorized	~	~		~	~	~	~	~	~	~	
Evans, Patricia	Uncategorized	~										
Rockland Children'S Psychiatric Center - Yonkers Day Treatment	Uncategorized											
Rhoda Charles	Uncategorized	~	~		~		~			~		
Corinne Belloise	Uncategorized											
Patricia Hampel	Uncategorized											
Dana M Moore	Uncategorized	~	~		~	~	~	~	~	~	~	
Kristina Curry	Uncategorized											
Shaina Emmanuel	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Kiliko Jones	Uncategorized	~	~		~		~			~		
Kristina Peckins	Uncategorized	~	~		~		~			~		
Brandon Beauchamp	Uncategorized											
Phil Heffernan	Uncategorized											
Linda Hicks	Uncategorized	~	~		~		~			~		
Michelle Jacobs	Uncategorized	~	<b>~</b>		~	~	~	~	~	~	~	
Kummel, Patricia	Uncategorized											



Page 813 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Karl Krause	Uncategorized										
Aguilar, Jacqueline	Uncategorized										
Living Independently For The Elderly Inc Bethel Lhcsa	Uncategorized										
Temitope A Ayeni	Uncategorized	~	~		~	~	<b>~</b>	<b>~</b>	~	~	~
Joonsuk Jun	Uncategorized	~	~		~	~	~	~	~	~	~
Susan Rossbach	Uncategorized	~	~		~		~			~	
Jillian Cullinane	Uncategorized	~	~		~	~	~	~	~	~	~
Angela Cheng	Uncategorized	~	~		~	~	~	~	~	~	~
Faigy Friedman	Uncategorized										
Christopher Jacobson	Uncategorized										
Yen B Le	Uncategorized	~	~		~	~	~	~	~	~	~
Dr. Unce Varughese	Uncategorized										
James Masiello	Uncategorized	~	~	~	>	~	~	~	~	~	~
Peter Wolstein	Uncategorized										
Simon Rego	Uncategorized	~	~		>	~	~	~	~	~	~
Bonaparte,Lisa	Uncategorized	~									
Beth Taylor	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~
Kim Youchah	Uncategorized										
Dulce Balcacer	Uncategorized	~	~		>	~	~	~	~	~	~
Augustus Aryee	Uncategorized	~	~		~	~	~	~	~	~	~
Konda, Kalpana	Uncategorized	~						~	~	~	~
James Pappas	Uncategorized	~	~		<b>&gt;</b>		~			~	
Jennifer Dimitriou	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~
Rhonda Maddaloni	Uncategorized	~	~		<b>&gt;</b>		~			~	
Abdullahi,Umma A	Uncategorized	~									
Antonio Gomez	Uncategorized										
Robin Kaplan	Uncategorized	~	~		~		~			~	
Rudolph Moravek	Uncategorized	~	~		~	~	~	~	~	~	~
Esther Terebelo	Uncategorized	~	~		~	~	~	~	~	~	~
Saul B Gomez	Uncategorized	~	~		~	~	~	~	~	~	~
Leiana Richardson	Uncategorized	~	~		<b>&gt;</b>	~	~	~	~	~	~



Page 814 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Salety Net Providers in Green	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Georgette Goldson	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Tracy Gard	Uncategorized	~	<b>*</b>		~	~	~	~	~	~	~	
Miller , Judy	Uncategorized											
Rabins, Delores	Uncategorized	~										
Brian Lui	Uncategorized	~	<b>*</b>		~	~	~	~	~	~	~	
Tanisha Castellanos	Uncategorized											
Rachel Lewis	Uncategorized	~	<b>&gt;</b>		~		~			~		
Pauline Calvert-Anglin	Uncategorized	~					~			~		
Alexander Ly	Uncategorized											
Mccartney, Tara	Uncategorized	~	<b>*</b>		~		~			~		
Reilly-Fallon,Kathleen	Uncategorized	~										
Henderson,Sharon	Uncategorized	~										
Malka, Dorite	Uncategorized	~										
Kameria Ahmed	Uncategorized	~	~		~	~	~	~	~	~	~	
Ellis, Louise	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Michael Camargo	Uncategorized											
Isabella Leviyev	Uncategorized	~	~		~	~	~	~	~	~	~	
Yuliya Dekhtyar	Uncategorized	~	~		~	~	~	~	~	~	~	
Inna Gedzberg	Uncategorized	~	~		~	~	~	~	~	~	~	
Wendolyn Selby	Uncategorized											
Richard Brondsky	Uncategorized	~	~		~		~			~		
Best Choice Home Health Care	Uncategorized											
Michael Li	Uncategorized	~	~		~	~	~	~	~	~	~	
Mary Fedor	Uncategorized											
Nabila Al-Barghouthy	Uncategorized	~	~		~	~	~	~	~	~	~	
Mario Montoni	Uncategorized											
Alma Villegas-Schwalbenbe	Uncategorized											
Hudson Valley Care Coalition-Facial Plastic, Reconstructive &	Uncategorized											
Laser Surgery, Pllc												
James D Faix	Uncategorized	~	~		~	~	~	~	~	~	~	
Odette Davis	Uncategorized	~	<b>&gt;</b>		~	~	~	~	~	~	~	
Pikoulas, Gabrielle	Uncategorized	~										



Page 815 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Safety Net Providers in Green	Participating in Pro	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Ji,Haiyun	Uncategorized	~									
Hudson Valley Care Coalition-Hudson River Healthcare, Inc.	Uncategorized	~	~		~	~		~	~	~	~
Gina Matthews	Uncategorized	~	~		~		~			~	
Erica Elkin	Uncategorized	~	~		~	~	~	~	~	~	~
Anthony Zuccaro	Uncategorized	~	~		~		~			~	
Kossi Acolitse	Uncategorized	~	~		~	~	~	~	~	~	~
City Medical Of Upper East Side, Pllc	Uncategorized										
_ata Mcginn	Uncategorized										
Yvette Zevon	Uncategorized	~	~		~	~	~	~	~	~	~
Robin Goldstein	Uncategorized										
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
Deena Mogel	Uncategorized	~	~		~		~			~	
Hudson Valley Care Coalition-Orange County Dept. Of Health	Uncategorized										
/incent,Myriam	Uncategorized	~									
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	~		~		~			~	
leanette Calara	Uncategorized										
Eunice Aguda	Uncategorized	~	~		~	~	~	~	~	~	~
Celina Duran	Uncategorized	~	~	~	~	~	~	~	~	~	~
Family Services Of Westchester	Uncategorized	~	~		~		~			~	~
ucy Panicker	Uncategorized	~	~		~	~	~	~	~	~	~
Osmaan Minhas	Uncategorized										
Simeon Schwartz	Uncategorized	~						~	~	~	~
Bermudez,Michael	Uncategorized	~									
Anderson Center For Autism, Sed	Uncategorized										
oung, Roger	Uncategorized	~	~		~		~			~	~
Ariane Aubourg	Uncategorized	~	~		~	~	~	~	~	~	~
Parikh,Ashok	Uncategorized	~									
Maria Loverde	Uncategorized	~	~		~	~	~	~	~	~	~
Adam Cutchen	Uncategorized										
Cassone, Rocco Lmhc	Uncategorized	~	~	~	~	~	~	~	~	~	~
Drange County Department Of Mental Health	Uncategorized	~	~		~		~			~	~



Page 816 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Colleen Faust	Uncategorized	~	~		~		~			~		
Paul Holt	Uncategorized	~	~		~		~			~		
Shumaila Rangoonwala	Uncategorized	~	~		~	~	~	~	~	~	~	
Rosangela Alicea	Uncategorized											
Kirstin Jones	Uncategorized	~	~		~	~	~	~	~	~	~	
Audrey Walker	Uncategorized	~	~		~	~	~	~	~	~	~	
Navina Charles	Uncategorized	~	~		~	~	~	~	~	~	~	
Rashmi George	Uncategorized											
Tara Maloney	Uncategorized											
Renee D Semenick	Uncategorized	~	~		~	~	~	~	~	~	~	
Suzanne D'Aversa	Uncategorized	~	~		~		~			~		
Rockland Mobile Care, Inc.	Uncategorized											
Gan Huo	Uncategorized	~	~		~	~	~	~	~	~	~	
Toksoz B Karasu	Uncategorized	~	~		~	~	~	~	~	~	~	
Judith Gautier	Uncategorized	~	~		~	~	~	~	~	~	~	
Baltazar,Maria	Uncategorized	~										
Toni Willis	Uncategorized	~	~		~		~			~		
Fischetti, Michele	Uncategorized	~										
Wilson, Paul	Uncategorized	~	~		~		~			~		
Veraanong Srakhao	Uncategorized	~	~		~	~	~	~	~	~	~	
London, Hailey	Uncategorized	~										
John Duch	Uncategorized											
Michal Lapa	Uncategorized											
Jennifer Povill	Uncategorized											
Hudson Valley Care Coalition-Jewish Family Service Of Orange	Uncategorized											
County, Inc												
Snagg,Jacinta	Uncategorized	~										
Michael A Brownlee	Uncategorized	~	~		~	~	~	~	~	~	~	
Israel D Goldman	Uncategorized	~	~		~	~	~	~	~	~	~	
John Bosworth	Uncategorized	~	~		~	~	~	~	~	~	~	
Sandra Smith	Uncategorized											
Schiraldi,Michael	Uncategorized	~										



Page 817 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Audrey Julian	Uncategorized											
Chris Cirrone	Uncategorized	~	~		~		~			~		
Stanislav Lando	Uncategorized	~	~		~	~	~	~	~	~	~	
Allison,Katherine	Uncategorized	~										
Anna Letton	Uncategorized	~	~		~	~	~	~	~	~	~	
Hernandez, Nelly	Uncategorized											
Rachel Schwartz	Uncategorized											
Andrew,Sarah	Uncategorized	~										
Priority Home Care, Inc.	Uncategorized											
Anthony Antunovic	Uncategorized											
Selamawit Yohannes	Uncategorized	~	~		~	~	~	~	~	~	~	
Lea Marbe	Uncategorized	~	~		~	~	~	~	~	~	~	
Harris Goldstein	Uncategorized	~	~		~	~	~	~	~	~	~	
Danny Naifeh	Uncategorized	~	~		~	~	~	~	~	~	~	
Colleen Lawe	Uncategorized	~	~		~	~	~	~	~	~	~	
Rafferty, Brian Rpa-C	Uncategorized											
Janaira De Las Nueces	Uncategorized	~	~		~	~	~	~	~	~	~	
Erin Anthony	Uncategorized	~	~		~	~	~	~	~	~	~	
Jeanine Bowen	Uncategorized	~	~		~	~	~	~	~	~	~	
Dunning,Annmarie	Uncategorized	~										
Paula Campbell	Uncategorized											
Linda Callis-Bennett	Uncategorized											
James Weatherstone	Uncategorized											
Fay,Terese Noel	Uncategorized	~										
Abrea-Bote, Giselle	Uncategorized	~										
Salvatore Lomonaco	Uncategorized	~	~		~	~	~	~	~	~	~	
Peter Sayegh	Uncategorized											
Janice Cornfield	Uncategorized	~	~		~		~			~		
Adalsha, Yasmin	Uncategorized	~										
Noll , Louise	Uncategorized											
Dr. Pratik Gandhi	Uncategorized											



Page 818 of 825 **Run Date**: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating ir	n Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.	ii 3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Katherine Borkacki	Uncategorized	~	~	~	~	~	~	~	~	~
Lauren Grant	Uncategorized									
Lindsay Wienberg	Uncategorized									
Milone, Richard D Md	Uncategorized	~		~		~			~	
E. John Gallagher	Uncategorized	~	~	~	~	~	~	~	~	~
Nicole Ferrara	Uncategorized	~	~	~	~	~	~	~	~	~
Kleinau,Diane	Uncategorized	~								
Joyce Lyons	Uncategorized	~	~	~		~			~	
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	~	~		~			~	
Stephanie M Delille	Uncategorized									
Amrutha Panakkal	Uncategorized	~	~	~	~	~	~	~	~	~
Michelle Mooney	Uncategorized	~	~	~		~			~	
Melissa Firstenberg	Uncategorized	~	~	~	~	~	~	~	~	~
Thompson,Rhona D	Uncategorized	~								
Blumenthal, Charlotte	Uncategorized	~	~	~		~			~	
Maruyama,Ryo	Uncategorized	~								
Brynn Gill, Slp	Uncategorized	~								
Carolyn Zimmermann	Uncategorized	~	~	~	~	~	~	~	~	~
Tammy Kucharik	Uncategorized									
Nicole Noveck	Uncategorized	~	~	~	~	~	~	~	~	~
Sasheen Ferguson	Uncategorized	~	~	~	~	~	~	~	~	~
Kass,Amy	Uncategorized	~	~	~		~			~	~
Karen Buttacovoli	Uncategorized	~	~	~		~			~	
Jennifer Tomlinson	Uncategorized	~	~	~		~			~	
Archita Patel	Uncategorized	~	~	~	~	~	~	~	~	~
Desiree Gravagna	Uncategorized									
Moran , Dennis	Uncategorized									
Eileen Lubars	Uncategorized	~	~	~	~	~	~	~	~	~
James Paw	Uncategorized	~	~	~	~	~	~	~	~	~
Judith Bock	Uncategorized	~	~	~	~	~	~	~	~	~
Hunter, Monica	Uncategorized	~								



Page 819 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Lloyd Bowers	Uncategorized	~	~		~	~	~	~	~	~	~		
Iris V Tuitt	Uncategorized	~	<b>~</b>		~	~	~	~	~	<b>~</b>	~		
Cardiinal Mccloskey Community Services	Uncategorized												
Karen Decher	Uncategorized	~	~		~		~			~			
Milana Badalov	Uncategorized	~	~		~	~	~	~	~	~	~		
Dione Ndiaye	Uncategorized	~	~		~	~	~	~	~	~	~		
Karyn Williams	Uncategorized	~	~		~	~	~	~	~	~	~		
Vera Stein	Uncategorized	~	~		~	~	~	~	~	~	~		
Julie Thomas	Uncategorized	~	~		~	~	~	~	~	~	~		
Frazier,Carl	Uncategorized	~	~		~		~			~	~		
Tina Johnson	Uncategorized												
Fernandez,Danielle	Uncategorized	~											
Celia Sasson	Uncategorized	~	~		~	~	~	~	~	~	~		
Peck,Douglas	Uncategorized	~	~		~		~			~	~		
Smoak,Benjamin	Uncategorized	~											
Annette Graffeo	Uncategorized	~	~		~		~			~			
Zappone, Melinda Lmhc	Uncategorized	~	~	~	~	~	~	~	~	~	~		
Michael Mcdonnell	Uncategorized	~	~		~		~			~			
Resika Ubayawardena - Permit # P87966	Uncategorized												
Hiwot K Girma	Uncategorized	~	~		~	~	~	~	~	~	~		
Hhh Home Care, Inc.	Uncategorized												
Tatyana Zharkovsky	Uncategorized												
Trendell, Rosanne	Uncategorized	~	~		~		~			~			
Gene Pitt	Uncategorized	~	~		~	~	~	~	~	~	~		
Jasmine Vigo	Uncategorized	~	~		~	~	~	~	~	~	~		
Suneetha Potluri	Uncategorized	~	~		~	~	~	~	~	~	~		
Wendy Harbinger	Uncategorized												
Miriam Surval	Uncategorized	~	~		~		~			~			
Zanfardino,Krista	Uncategorized	~	~		~		~			~	~		
Schwartz,Cora	Uncategorized	~											
Adina Freud	Uncategorized	~	~		~	~	~	~	~	~	~		



Page 820 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Kristen Tracey	Uncategorized										
Toni-Ann Mastando	Uncategorized										
Linda Agarwal	Uncategorized	~	~	~	~	~	~	~	~	~	~
Lewis, Allison	Uncategorized	~	~		~		~			~	
Richard Kleefield	Uncategorized	~	~		~	~	~	~	~	~	~
Erlinda Beltran	Uncategorized	~	<b>~</b>		~	~	~	~	~	~	~
Hay,Cheria J	Uncategorized	~									
Kingman,Karolyn	Uncategorized	~									
Justyna Zapolska	Uncategorized	~	~		~	~	~	~	~	~	~
Foster, Joslet	Uncategorized	~									
Birnbaum,Sheryl	Uncategorized	~	~		~		~			~	
Joel Harris	Uncategorized	~	~		~	~	~	~	~	~	~
Cathy Jo Shuman	Uncategorized										
Beverly Zabriskie	Uncategorized	~	~		~	~	~	~	~	~	~
Children'S Home Of Poughkeepsie	Uncategorized										
Alexandra Archer	Uncategorized	~	~		~	~	~	~	~	~	~
Patil, Sachin	Uncategorized										
Rudorwashe Nurse	Uncategorized	~	~		~	~	~	~	~	~	~
Bock, Christy	Uncategorized	~	~					~	~	~	~
Herbst,Jessica	Uncategorized	~									
Ciavorella, Kathleen	Uncategorized	~	~		~		~			~	
Leong, Heidi	Uncategorized	~									
Etess , Roseann	Uncategorized										
Emergency Group Residence	Uncategorized	~	~		~		~			~	
Robert Schlesak	Uncategorized	~	~		~	~	~	~	~	~	~
Krista David	Uncategorized	~	~		~		~			~	
Kathleen Marty	Uncategorized	~	~		~	~	~	~	~	~	~
Jessica Wolsiefer	Uncategorized										
Andrew Sicklick	Uncategorized	~	~		~	~	~	~	~	~	~
Peterson Exil	Uncategorized	~	~		~	~	~	~	~	~	~
Denise Foulkes	Uncategorized	~	~		~	~	~	~	~	~	~



Page 821 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii		
Charles Ford	Uncategorized	~	~		~	~	~	~	~	~	~		
Rubin,Lise	Uncategorized	~											
Deidra Sekulic	Uncategorized	~	~		~	~	~	~	~	~	~		
Karen Mikala	Uncategorized	~	~		~	~	~	~	~	~	~		
Listy Joseph	Uncategorized	~	~		~	~	~	~	~	~	~		
Jarrin,Hayley	Uncategorized	~											
Banquet, Agnes	Uncategorized												
Erin Grimm	Uncategorized	~	~		~		~			~			
Tucker, Cheryl	Uncategorized												
Dr. Molly Kilpatrick	Uncategorized												
Dr. Carmen Tamayo Gomez	Uncategorized												
Sejal Singh	Uncategorized	~	~		~	~	~	~	~	~	~		
Fariha Khatun	Uncategorized	~	~		~	~	~	~	~	~	~		
Pandurang Prabhu	Uncategorized												
Maryann Popiel	Uncategorized	~	~		~	~	~	~	~	~	~		
Jeya Balasubramanian	Uncategorized	~	~		~	~	~	~	~	~	~		
Hudson Valley Care Coalition-Rockland Psychiatric Center	Uncategorized	~	~		~		~			~			
Jaime Franco	Uncategorized	~	~		~	~	~	~	~	~	~		
Mark Finn	Uncategorized	~	~		~	~	~	~	~	~	~		
Darlene Desantis	Uncategorized	~	<b>~</b>		<b>&gt;</b>	<b>~</b>	~	~	~	~	<b>~</b>		
Leonard Schulman	Uncategorized	~	<b>~</b>		<b>~</b>	~	~	~	~	~	<b>~</b>		
Richard Kitsis	Uncategorized	~	<b>~</b>		<b>~</b>	<b>~</b>	~	~	~	~	<b>~</b>		
Felecia Slade	Uncategorized	~	<b>~</b>		<b>~</b>	~	~	~	~	~	<b>~</b>		
Omosebi,Regina	Uncategorized	~											
Anne Marie Reynolds	Uncategorized	~	<b>~</b>		<b>~</b>	<b>~</b>	~	~	~	~	<b>~</b>		
Sheila Smith	Uncategorized	~					~			~		 	
Agatha Nwakeze	Uncategorized												
Sellers-Weir , Rachel	Uncategorized												
Fuca,Christine	Uncategorized	~											
Eugene Lekhner	Uncategorized	~	~		~	~	~	~	~	~	~		
Michele Corso	Uncategorized												



Page 822 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

^ Safety Net Providers in Green	Participating in I	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Jacquline Mullakary	Uncategorized	~	~		~	~	~	~	~	~	~	
Aislinn Rooney	Uncategorized	~	~		~	~	~	~	~	~	~	
Navas,Alma	Uncategorized	~										
Emily Silver	Uncategorized	~	~		~			~	~	~	~	
Hudson Valley Care Coalition-Independent Living, Inc.	Uncategorized											
Wayne Leblanc	Uncategorized	~	~		~		~			~		
Davis, Ray	Uncategorized	~	~		~		~			~		
Evans, Rachel	Uncategorized	~	~		~		~			~		
Wendy Fiol	Uncategorized											
Paulina Swietlik	Uncategorized	~	~		~	~	~	~	~	~	~	
Derrick S Smith	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Franca Martino-Starvaggi	Uncategorized	~	~		~	~	~	~	~	~	~	
Centerlight Healthcare Inc	Uncategorized											
Gale Scavin	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Eric Wasp	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Hudson Valley Care Coalition-Family Services Of Westchester	Uncategorized	~	~		~		~			~	<b>~</b>	
Millington, Cara	Uncategorized	~										
Robyn Mierzejewski, Slp	Uncategorized	~										
Mathew,Thyparampil M	Uncategorized	~										
Kamilah Dowling	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
At Home	Uncategorized											
Nereida Cooperman	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Lauren Carter	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Gargi Mehta	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Dunn, John	Uncategorized											
Kim Tessin	Uncategorized	~	~		~		~			~		
Judith Godwin	Uncategorized	~	~		~	~	~	~	~	~	~	
Joseph Tamagna	Uncategorized	~	~		~	~	~	~	~	~	<b>~</b>	
Lynn Darr	Uncategorized	~	~		~		~			~		
Barbara Lessard	Uncategorized	~	~		~		~			~		
Heather Dawson	Uncategorized	~	~		~	~	~	~	~	~	~	



Page 823 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Nieves-Peteani, Angela Anp	Uncategorized	~	~	~	~	~	~	~	~	~	~	
Carmela Senese, Ot	Uncategorized	~										
Gary M. Kogan	Uncategorized	~	~		~		~			~		-
Ryan Donlon	Uncategorized	~	~		~	~	~	~	~	~	~	
Patrice Toussaint	Uncategorized	~	~		~		~			~		
Marilyn Rollins	Uncategorized	~	~		~		~			~		
Marjorie Maine-Nyarko, Pnp	Uncategorized	~										-
Lindsey Rice	Uncategorized	~	~		~	~	~	~	~	~	~	
Kathryn Barbehenn	Uncategorized											
Fernando Harrington	Uncategorized	~	~		~	~	~	~	~	~	~	-
Davis, Jibrail	Uncategorized	~										
Jason Bailor	Uncategorized											
Shelly Gill	Uncategorized											
Rachel C Dyball	Uncategorized	~	~		~	~	~	~	~	~	~	
Michael Rader, M.D.	Uncategorized											
Ali, Fayez	Uncategorized											
Dr. Lawrence Faltz	Uncategorized											
Roy Goldberg	Uncategorized											
Seymour, Arlene	Uncategorized	~	~		~		~			~		
Bujar Xhafa	Uncategorized	~	~		~	~	~	~	~	~	~	
Abigail Torres	Uncategorized	~	~		~	~	~	~	~	~	~	
Acoulon , Sylvie	Uncategorized											
Pi,Christy	Uncategorized	~										
Longkat Kesmen	Uncategorized	~	~		~	~	~	~	~	~	~	
Angelica Pancrudo	Uncategorized	~	~		~	~	~	~	~	~	~	
Feizal Fakier	Uncategorized	~	~		~	~	~	~	~	~	~	
Perry,lan	Uncategorized	~										
Clementoni,Sally Ann	Uncategorized	~										
Kristy Champignon	Uncategorized	~	~		~		~			~		
Barksdale Home Care Services Corp.	Uncategorized											
Kass,Judith	Uncategorized	~	~		~		~			~	~	



Page 824 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

	Participating in Proj	ects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv 2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii
Christa Brennan	Uncategorized									
Kristhal Meono	Uncategorized	~	~	~		~			~	
Mujda Hachil	Uncategorized	~	~	~	~	~	~	~	~	~
Michael Ferreira	Uncategorized	~	~	~	~	~	~	~	~	~
Naemi Stilman	Uncategorized	~	~	~	~	~	~	~	~	~
Nana Fofana	Uncategorized	~	~	~	~	~	~	~	~	~
Montgomery Nursing & Rehabilitation Center	Uncategorized									
Patricia M Powell	Uncategorized	~	~	~	~	~	~	~	~	~
Manjju Pulickal	Uncategorized	~	~	~	~	~	~	~	~	~
James Einstman	Uncategorized									
Yuliana Toderika	Uncategorized	~	~	~	~	~	~	~	~	~
Maria Rubio-Crawford	Uncategorized	~	~	~		~			~	
Robert Tuthill	Uncategorized									
Pamela Lagman	Uncategorized	~	~	~	~	~	~	~	~	~
Michael Lanjo	Uncategorized									
Marsha Mandel	Uncategorized									
Raya Noreault	Uncategorized									
Melissa I Guzman	Uncategorized									
Jill Rosenberg-Smath	Uncategorized									
Mansueto, Jose	Uncategorized	~								
Evelyn Hartman	Uncategorized	~	~	~	~	~	~	~	~	~
Charlotin,Marie	Uncategorized	~								
Dr. Michael Schwartz	Uncategorized									
Hudson Valley Care Coalition-Westchester Disabled On The Move Inc	Uncategorized									
Alexandra Faynberg, Slp	Uncategorized	~								
Marrero,Celeste	Uncategorized	~								
Lawrence Lee	Uncategorized	~	~	~	~	~	~	~	~	~
Hudson Valley Care Coalition-Volunteers Of America, Bronx Early Learning Center	Uncategorized									
Kim Kalechstein	Uncategorized	~	~	~		~			~	
Charles Osei-Totu	Uncategorized	~	~	~	~	~	~	~	~	~



Page 825 of 825 Run Date: 06/30/2017

**DSRIP Implementation Plan Project** 

**Montefiore Medical Center (PPS ID:19)** 

#### \* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iii	3.a.i	3.a.ii	3.b.i	3.d.iii	4.b.i	4.b.ii	
Kahli Mercik	Uncategorized											
Dejesus, David Lmsw	Uncategorized											
Lynch,Thomas	Uncategorized	~										
Ecal,Jose	Uncategorized	~										
Vladimir Kvetan	Uncategorized	~	~		~	~	~	~	~	~	~	
Kimberly Defatta	Uncategorized	~	~		~	~	~	~	~	~	~	
Lucille Trocher	Uncategorized	~	~		~	~	~	~	~	~	~	
Nessette Falu	Uncategorized	~	~		~	~	~	~	~	~	~	
Karen Moss	Uncategorized											
Douglas Carney	Uncategorized	~	~		~	~	~	~	~	~	~	

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date

No Records Found

## Narrative Text :